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December 23, 2021 

 

Ms. Brittany Gomes, Sr. Project Coordinator 

Ms. Christina Forde, Senior Project Manager  

Massachusetts School Building Authority 

40 Broad Street; Suite 500 

Boston, MA 02109 

 

RE:  Brookline School District; John R. Pierce School Feasibility Study 

PSR Submission   

 

 

Dear Ms. Gomes and Ms. Forde, 

 

I, Jennifer Carlson, have reviewed the enclosed information and certify to the best of my knowledge and belief 

that the information is accurate and complete apart from the following: 

 

PDP Clarifications: 

 

1- A certified copy of the December 6, 2021 and December 13, 2021 School Building Committee Meeting 

Minutes will be forwarded separately as an addendum to this PSR, once approved by the Building 

Committee at their January meeting. In the interim, draft copies of these meeting minutes are attached.  

2- Please note that there is ongoing research being conducted to obtain the title to the properties associated 

with the project. The property titles will be provided once available. Record property cards were 

submitted with the PDP.  

3- Under separate cover, an original, fully executed Local Action Letter has been mailed to the attention 

of Brittany Gomes at the MSBA.  

 

Please feel free to contact me with any questions you may have regarding the enclosed information. On behalf 

of the Brookline School District, Town of Brookline, Brookline School Committee, the John R. Pierce School 

Building Committee, and the project team, we look forward to meeting with you and the MSBA staff to review 

the enclosed information in greater detail.  

 

Sincerely, 

Leftfield, LLC  

 
Jennifer Carlson 

Project Manager 

 
Attachments:  Preliminary Design Submission  

  Excel file of the Preliminary Pricing Table [via email] 

 
cc:  Ms. Helen Charlupski, Co-Chair – John R. Pierce School Building Committee  

 Mr. Bernard Greene, Co-Chair – John R. Pierce School Building Committee  
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3.3.1
INTRODUCTION

This Preferred Schematic Report identifies the Town of Brookline’s preferred Option 3b-H option
(mostly new building over mostly new garage, while retaining the historic Pierce School as part
of the school) for the John R. Pierce School. We propose to replace the existing 1970s portion
of the facility, providing an accessible, modern educational experience, aligned with the grade
band configuration of the program in a four section school.

The preferred option aligns with the work already built or being built across the district at
Brookline’s other Pre-K to 8th grade schools. The District and project team developed and
considered a range of schemes including Code/Repair Upgrade only (for cost comparison only),
a mix of addition/renovation, and all new construction options, before deciding on the preferred
scheme.

CONTENTS

3.3.1 Introduction

3.3.1.1 Updated Project Schedule
3.3.1.2  MSBA PDP Review
3.3.1.3  Supplemental Educational Program Review
3.3.1.4  Community Outreach Documents
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Overview of the Process
The purpose of the Preferred Schematic Report (PSR) is to define the programmatic, functional,
spatial and environmental requirements of the educational facility necessary to meet the
Brookline Public School’s (District) educational program and perform the review and
investigation required to clearly define the existing building deficiencies.

Based on the District’s educational program we have identified the programmatic space needs
for the John R. Pierce School project. The space needs, along with an evaluation of existing
conditions and site development requirements, have formed the evaluation of alternatives upon
which the most educationally appropriate and cost-effective solution will be recommended. With
that information in hand, the Preferred Solution has been approved by the Pierce School
Building Committee and is being submitted to the Massachusetts School Building Authority
(MSBA) for review and comment prior to going to the MSBA Board of Directors approval to
proceed with the Schematic Design. Brookline Public Schools submitted their Statement of
Interest (SOI) for the John R. Pierce School on or about April 6, 2018. At their Board of
Directors meeting on April 15, 2020, the MSBA voted to partner with the Public Schools of
Brookline to conduct a Feasibility Study for the Pierce School Building Project. The SOI
identifies and details the building’s deficiencies. A copy of the SOI is provided in the Appendix of
the previously submitted Preliminary Design Program (PDP).
The Preliminary Design Program (PDP) was submitted to MSBA on June 15, 2021. MSBA PDP
Review comments were issued to the Town of Brookline on August 13, 2021. The Town
responded to the MSBA PDP review comments on September 3, 2021. A copy of the MSBA
PDP Review Comments Response Letter is in Section 3.3.1.6 of this report.
Beginning in September 2021, the Design Team met at least twice a month with the Pierce
School Building Committee (Committee) over the duration of the Preferred Schematic Report
(PSR) phase. During Committee meetings, the design parameters, site configurations, building
layouts, building systems and sustainability goals were presented and discussed. Copies of the
meeting minutes are provided in Appendix 3.3.6.1 of this report.
Working with the project team, the Committee worked diligently to further develop the five (5)
options advanced from the PDP for evaluation in the Preferred Schematic Report (PSR). The
options were:

● Option R Code Upgrade – 50 School Street
● Option 1 Renovation and Addition – 50 School Street (renovate units A, B, and

historic building, demo Unit C, build addition)
● Option 2 Renovation and Addition – 50 School Street (renovate unit A and historic

building, demo B & C, build addition)
● Option 3 Renovation and Addition – 50 School Street (mostly new construction

and historic building)
● Option 4 New Building at Park - 53-65 School Street
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The further conceptual development resulted in the generation of the following six(6) options
that were considered for the preferred solution:

● Option R Code Upgrade – 50 School Street
● Option 1 Renovation and Addition – 50 School Street (renovate units A, B, and

historic building, demo Unit C, build addition)
● Option 2b Renovation and Addition – 50 School Street (renovate unit A and historic

building, demo B & C, build addition)
● Option 3b-H Renovation and Addition – 50 School Street (mostly new construction that

connects to a renovated historic building with infill addition)
● Option 3b New Building – 50 School Street (all new construction - keep historic

building for other Town use)
● Option 4 New Building at Park - 53-65 School Street

The Committee evaluated each option based on an agreed upon set of criteria organized in the 
following categories: Pedagogy/Program, Town/Neighborhood Impacts, and Architectural 
Impacts. Estimates of probable construction costs were prepared for each option. On November 
8, 2021, the Committee voted to approve Option 3b-H as the preferred solution for the PSR. 
The Committee was provided a draft of the PSR on December 7, 2021 and voted to authorize 
the PSR submission to MSBA on December 13, 2021.

The Committee and project team have implemented an extremely open, transparent and 
comprehensive design review process. In addition to the open, public meetings detailed below, 
the project public outreach includes a web-site (https://www.brookline.k12.ma.us/pierce-project) 
that provides public access to project documents, meeting agendas, meeting minutes, meeting 
recordings, meeting presentations, FAQs, and MSBA submissions. In addition, the Committee 
obtained public comment during their regular meetings, as well as, during the October 25, 2021 
Community Forum #4. The Community Forum provided an update on the educational program 
and design options allowing appropriate time to address public questions.

Summary of the Updated Project Schedule
The Preliminary Project Schedule included has been updated and included to indicate all 
milestones that have been achieved and that are currently planned or projected. The Project 
Schedule provided anticipates the MSBA Board of Director’s approval of the Preferred 
Schematic Report and authorization to proceed into Schematic Design at the March 2, 2022 
MSBA Board Meeting.  The Schedule also reflects the potential Facilities Assessment 
Subcommittee Meeting dates at which the Preferred Schematic Report may be reviewed.  The 
Schematic Design and the MSBA Board of Directors approval of the Project Scope and Budget 
is anticipated at the MSBA Board of Director’s projected August 31, 2022 Board Meeting.  The 
Public Vote to appropriate funds for the new school is planned for the month of September 
2022.  In addition to the timeframe for local approvals for funding, the planned schedule for 
submission of the Massachusetts Historical Commission Project Notification Form, LEED 
registration, anticipated permitting and regulatory filing dates and requirements, and the 
prequalification timeframe for bidders are provided. A decision on the construction delivery
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method will be made during the Schematic Design Phase as the SBC will be better able to
evaluate the advantages and disadvantages of both Design-Bid-Build and CM at Risk once
further due diligence on the preferred option, design and construction schedule are achieved.

The Project Team, District and the Town have been working closely to ensure that sufficient time
is being taken to thoroughly review all data gathered and properly consider all decisions.
Throughout the process, the Project Team will notify the MSBA promptly if additional time is
needed for any phase and the Project Schedule will be modified as necessary.

Summary of the Final Evaluation of Existing Conditions

The John R. Pierce School consists of two buildings (1970 and 1855/1904 Historic), connected
circuitously at their lowest levels. They are located in the heart of Brookline Village on a very
tight, steeply sloping 138,055 SF site with grade rising approximately 26 feet from the northwest
corner to up to the southeast. The Pierce School Playground is located across School Street. It
has a significant grade change of approximately 13 feet. Both buildings have been well
maintained with significant exterior envelope and MEP/FP upgrades, but retain most of their
original layouts.

For the portions to remain in the preferred option, there are numerous code and access issues
that will need to be addressed. All of the data accumulated to date supports the continued use
of the site, and proposed portions of the building to remain, for a school. The basement of the
Historic Building won’t be able to be used as program space, due to the quality of basement
space.

Summary of the Final Evaluation of Alternatives

We investigated five overall options within the Preferred Schematic report, which included the
following:

● Option R Code/Repair Upgrade only (for cost purposes only)
● Option 1, a major renovation of 1970’s wings A and B and historic building H, with an

addition
● Option 2, a major renovation of 1970’s wing A and historic building H, with an addition

(with renovated ‘a’  or new ‘b’ garage)
● Option 3, a mostly new building (with renovated ‘a’  or new ‘b’ garage or new lower ‘c’

garage) on the existing school site, including renovation of the historic building H. Option
3b was further differentiated to include sub-options:

○ ‘3b-H’ where the historic building H was renovated as part of the Pierce School,
and

○ ‘3b’, where the historic building H was renovated for another non-Pierce School
use.

● Option 4, a new building on the park site.
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Summary of the Districts Preferred Solution
During their November 8, 2021 meeting, the SBC voted to select the three-story option 3b-H,
where the historic building H was renovated as part of the Pierce School, as the preferred
schematic for the John R. Pierce School. Ultimately, the SBC chose this plan for the following
reasons:

Educational Programming -
● The 3-story layout would be better for fostering community, collaboration, and the

cross-pollination of ideas between students and staff than a taller building.
● Grades 6 through 8 are in their own Middle School wing that limits daily vertical

transitions to specials and other shared resources.
● Transition times in this plan are equitable compared to those in other Brookline

schools.
● With the new addition of Pre-K to Pierce, this layout allows for smooth rolling

drop off and pick up. The K and Pre-K will also be adjacent to the Pre-K - K
playground.

Community Considerations -
● The 3-story design will also present a softer façade along School Street, which

the project aims to transform into a safer, more welcoming pedestrian
experience.

● The Historical Building’s function as a school will be maintained. It is one of the
oldest school buildings in Massachusetts to continuously function as a school.

The 3.3.1.1 Updated Project Schedule, 3.3.1.2 MSBA PDP Review, 3.3.1.3 Supplemental
Educational Program Review documents, and 3.3.1.4 Community Outreach documents are
attached.
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3.3.1.1 Updated Project Schedule
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ID Task Name Start Finish

1 Eligibility Period Mon 6/3/19 Wed 8/12/20
2 MSBA Invitation to Eligibility Period Mon 6/3/19 Mon 6/3/19
3 Initial Compliance Certification Thu 12/12/19 Thu 12/12/19
4 Study Enrollment Certification Fri 12/13/19 Wed 3/25/20
5 MSBA Invitation to Conduct Feasibility Study Wed 4/15/20 Wed 4/15/20
6 City Appropriation of Funds for Feasibility Study Mon 5/11/20 Mon 5/11/20
7 Execution of Feasibility Study Agreement Tue 5/12/20 Wed 8/12/20
8 OPM Selection Thu 4/16/20 Tue 11/10/20
9 OPM RFS Process Thu 4/16/20 Thu 5/28/20

10 OPM RFS Advertisement (Submit - Appears) Fri 5/29/20 Thu 6/4/20
11 OPM Proposals Due Thu 6/18/20 Thu 6/18/20
12 OPM Proposals Review, Interviews, Ranking, Submital 

to MSBA & Negotiations with OPM
Thu 6/18/20 Wed 7/8/20

13 OPM Fee Proposal & Contract Submitted Thu 7/9/20 Fri 7/17/20
14 MSBA OPM Panel Presentation Mon 9/14/20 Mon 9/14/20
15 MSBA OPM Approval Letter Tue 9/15/20 Tue 9/15/20
16 Execute OPM Contract Tue 11/10/20 Tue 11/10/20
17 Designer Selection Wed 9/16/20 Wed 3/10/21
18 Prepare & Submit Draft Designer RFS to MSBA Wed 9/16/20 Thu 9/24/20
19 MSBA Designer RFS Review Period Fri 9/25/20 Wed 9/30/20
20 Final Designer RFS to MSBA Thu 10/1/20 Thu 10/1/20
21 Designer RFS Advertisement (Submit - Appears) Thu 10/1/20 Wed 10/7/20
22 Select Local Representatives for DSP Tue 10/6/20 Tue 10/6/20
23 Designer Proposals Due Wed 11/4/20 Wed 11/4/20
24 Review Designer Proposals and Check References Thu 11/5/20 Wed 11/11/20
25 Submit DSP Materials to DSP Thu 11/12/20 Thu 11/12/20
26 Designer Selection Panel (DSP) Meeting Tue 12/1/20 Tue 12/1/20
27 DSP Interview Tue 12/15/20 Tue 12/15/20
28 Negotiate and Approve Designer Contract/NTP  Wed 12/16/20 Tue 1/26/21
29 MSBA Project Kick-Off Meeting Thu 2/4/21 Thu 2/4/21
30 Send Contract and BRR to MSBA Wed 3/10/21 Wed 3/10/21
31 Preliminary Design Program (PDP) Mon 12/14/20 Tue 7/20/21
32 Designer Work Plan/Existing Conditions Drawings/Files

Research/Review
Mon 12/14/20 Mon 2/1/21

33 Develop Preliminary Design Program Tue 2/2/21 Mon 6/14/21
34 SBC Vote to Submit PDP Mon 6/14/21 Mon 6/14/21
35 Submit PDP Submission to MSBA (Min. 10 Weeks 

Prior to PSR)
Tue 6/15/21 Tue 6/15/21

36 MSBA PDP Review Period Wed 6/16/21 Tue 7/6/21
37 Respond to MSBA PDP Review Comments Wed 7/7/21 Tue 7/20/21
38 Preferred Schematic Report (PSR) Wed 6/16/21 Wed 3/2/22
39 Develop Preferred Schematic Schematic Report Wed 6/16/21 Wed 11/17/21
40 Prepare and Submit Project Notification to Mass 

Historical Commission and Receive MHC Response
Wed 12/8/21 Tue 1/4/22

41 SBC Vote to Submit PSR Mon 12/13/21 Mon 12/13/21
42 Submit PSR Submission to MSBA Tue 12/28/21 Tue 12/28/21
43 MSBA PSR Review Period Tue 12/28/21 Mon 1/17/22
44 Respond to MSBA PSR Review Comments Tue 1/18/22 Mon 1/31/22
45 Facilities Assessment Subcommittee (FAS) 

Presentation  (1/19 or 2/2)
Wed 1/19/22 Wed 2/2/22

46 Address FAS Comments Thu 2/3/22 Thu 2/10/22
47 MSBA Board Vote on PSR & Approval to Move to 

Schematic Design
Wed 3/2/22 Wed 3/2/22

48 Schematic Design (SD) Thu 3/3/22 Wed 8/31/22

igibility Period
MSBA Invitation to Eligibility Period

Initial Compliance Certification
Study Enrollment Certification

MSBA Invitation to Conduct Feasibility Study
City Appropriation of Funds for Feasibility Study

Execution of Feasibility Study Agreement
OPM Selection

OPM RFS Process 
OPM RFS Advertisement (Submit - Appears)

OPM Proposals Due
OPM Proposals Review, Interviews, Ranking, Submital to MSBA & Negotiations with OPM

OPM Fee Proposal & Contract Submitted
MSBA OPM Panel Presentation
MSBA OPM Approval Letter

Execute OPM Contract
Designer Selection

Prepare & Submit Draft Designer RFS to MSBA 
MSBA Designer RFS Review Period
Final Designer RFS to MSBA
Designer RFS Advertisement (Submit - Appears)
Select Local Representatives for DSP

Designer Proposals Due
Review Designer Proposals and Check References
Submit DSP Materials to DSP

Designer Selection Panel (DSP) Meeting
DSP Interview

Negotiate and Approve Designer Contract/NTP  
MSBA Project Kick-Off Meeting

Send Contract and BRR to MSBA
Preliminary Design Program (PDP)

Designer Work Plan/Existing Conditions Drawings/Files Research/Review

Develop Preliminary Design Program
SBC Vote to Submit PDP
Submit PDP Submission to MSBA (Min. 10 Weeks Prior to PSR)

MSBA PDP Review Period 
Respond to MSBA PDP Review Comments 

Preferred Schematic Report (PSR)
Develop Preferred Schematic Schematic Report

Prepare and Submit Project Notification to Mass Historical Commission and Receive MHC Response

SBC Vote to Submit PSR
Submit PSR Submission to MSBA
MSBA PSR Review Period
Respond to MSBA PSR Review Comments 
Facilities Assessment Subcommittee (FAS) Presentation  (1/19 or 2/2)

Address FAS Comments
MSBA Board Vote on PSR & Approval to Move to Schematic Design

Schematic Design (SD)
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ID Task Name Start Finish

49 Develop Schematic Design Submission(* Start in Jan.) Thu 3/3/22 Mon 6/27/22
50 SD Cost Estimates, Reconciliation and VE Mon 5/9/22 Mon 6/6/22
51 SD Draft to SBC Tue 6/7/22 Fri 6/10/22
52 SBC Vote to Approve SD Submission to MSBA Mon 6/13/22 Mon 6/13/22
53 MSBA Schematic Design Notification Mon 6/13/22 Mon 6/13/22
54 Submit SD Submission to MSBA Mon 6/27/22 Mon 6/27/22
55 MSBA Review Comments (3 weeks) and Project Team 

Response Period (2 weeks)
Tue 6/28/22 Tue 8/2/22

56 PSB Conference (either 7/20 or 8/3) Wed 7/20/22 Wed 8/3/22
57 Execute PSBA Thu 8/4/22 Wed 8/17/22
58 MSBA Board Vote on SD & PSBA - Approval to Move 

to PFA
Wed 8/31/22 Wed 8/31/22

59 DESE Review Mon 6/27/22 Mon 8/8/22
60 MSBA Review of DESE Submittal Mon 6/27/22 Fri 7/15/22
61 DESE Review and Approval Mon 7/18/22 Mon 8/8/22
62 Local Funding Approval/ Project Funding 

Agreement
Mon 6/6/22 Wed 12/28/22

63 MSBA and Bond Counsel to Review Vote Language Mon 6/6/22 Mon 6/27/22
64 Timeframe in which to Execute the PFA Wed 8/31/22 Wed 12/28/22
65 Town Meeting Process Thu 9/1/22 Mon 10/3/22
66 Town Meeting Vote on Project Funding Tue 10/4/22 Tue 10/4/22
67 Design Development Wed 10/5/22 Tue 5/9/23
68 Design Development Documents Wed 10/5/22 Fri 2/24/23
69 DD Cost Estimate Mon 2/27/23 Fri 3/24/23
70 DD Value Engineering and Reconciliation Mon 3/27/23 Mon 4/3/23
71 Submit DD Package to MSBA Mon 4/3/23 Mon 4/3/23
72 MSBA Review/Comments and Project Team Response

Period
Tue 4/4/23 Tue 5/9/23

73 Contract Documents Tue 4/4/23 Tue 1/30/24
74 CD 60% Documents Tue 4/4/23 Mon 7/31/23
75 CD 60% Cost Estimate Tue 8/1/23 Thu 8/31/23
76 CD 60% VE and Reconciliation Fri 9/1/23 Thu 9/14/23
77 Submit 60% CD Package to MSBA Fri 9/15/23 Fri 9/15/23
78 MSBA Review Comments (3 weeks) & Design Team 

Response Period (2 weeks)
Mon 9/18/23 Fri 10/20/23

79 Engage Inspectional Services & All Regulatory 
Departments Reviews

Mon 9/18/23 Fri 11/24/23

80 CD 90% Documents Mon 9/18/23 Fri 11/3/23
81 CD 90% Cost Estimate Mon 11/6/23 Fri 12/1/23
82 CD 90% VE and Reconciliation Mon 12/4/23 Mon 12/11/23
83 Submit 90% CD Package to MSBA Tue 12/12/23 Tue 12/12/23
84 MAAB Review and Approval Tue 12/12/23 Mon 1/15/24
85 MSBA Review Comments (3 weeks) & Project Team 

Response Period (2 weeks)
Tue 12/12/23 Mon 1/15/24

86 CD 100% Documents Wed 12/13/23 Tue 1/23/24
87 Prepare 100% CDs for Final Bidding Wed 1/24/24 Tue 1/30/24
88 LEED Mon 10/17/22 Fri 11/5/27
89 LEED Registration Mon 10/17/22 Mon 10/24/22
90 LEED Kick-Off Meeting Mon 10/24/22 Mon 10/24/22
91 Submit Design Submittal to USGBC Mon 2/12/24 Fri 5/3/24
92 Final LEED 10-month Cx Report Fri 1/1/27 Thu 10/7/27
93 Final Cx Report, Cx Completion Certificate Fri 10/8/27 Thu 10/21/27
94 Construction Submittal  to USGBC Fri 10/22/27 Fri 11/5/27
95 Targeted Date of LEED Certification Letter Fri 11/5/27 Fri 11/5/27

Develop Schematic Design Submission(* Start in Jan.)
SD Cost Estimates, Reconciliation and VE
SD Draft to SBC
SBC Vote to Approve SD Submission to MSBA
MSBA Schematic Design Notification
Submit SD Submission to MSBA

MSBA Review Comments (3 weeks) and Project Team Response Period (2 weeks)

PSB Conference (either 7/20 or 8/3)
Execute PSBA

MSBA Board Vote on SD & PSBA - Approval to Move to PFA

DESE Review
MSBA Review of DESE Submittal

DESE Review and Approval
Local Funding Approval/ Project Funding Agreement

MSBA and Bond Counsel to Review Vote Language
Timeframe in which to Execute the PFA

Town Meeting Process
Town Meeting Vote on Project Funding

Design Development
Design Development Documents

DD Cost Estimate
DD Value Engineering and Reconciliation
Submit DD Package to MSBA

MSBA Review/Comments and Project Team Response Period

Contract Documents
CD 60% Documents 

CD 60% Cost Estimate
CD 60% VE and Reconciliation
Submit 60% CD Package to MSBA

MSBA Review Comments (3 weeks) & Design Team Response Period (2 weeks)

Engage Inspectional Services & All Regulatory Departments Reviews

CD 90% Documents
CD 90% Cost Estimate
CD 90% VE and Reconciliation
Submit 90% CD Package to MSBA

MAAB Review and Approval
MSBA Review Comments (3 weeks) & Project Team Response Period (2 weeks)

CD 100% Documents
Prepare 100% CDs for Final Bidding

LEED
LEED Registration
LEED Kick-Off Meeting

Submit Design Submittal to USGBC
Final LEED 1
Final Cx Re
Constructio
Targeted D
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ID Task Name Start Finish

96 CM at Risk Procurement Process (Or GC 
Below)

Mon 1/24/22 Fri 12/2/22

97 SBC Approves Use of CM at Risk Delivery & Selection 
Committee

Mon 1/24/22 Mon 1/24/22

98 CM At Risk Application & submit to OIG (If Applicable) Tue 1/25/22 Fri 2/11/22
99 Office of Inspector General Review & Approval Mon 2/14/22 Fri 3/11/22

100 CM at Risk RFQ Process Mon 3/14/22 Fri 3/25/22
101 CM at Risk SOQs Due Fri 3/25/22 Fri 3/25/22
102 CM at Risk RFP Process  (If Applicable) Mon 3/28/22 Fri 4/15/22
103 CM at Risk Proposals Due Fri 4/15/22 Fri 4/15/22
104 CM Interviews (Notify CMs that all will be interviewed 

on this date in RFP)
Fri 4/22/22 Fri 4/22/22

105 CM Award/Notice to Proceed (*Contract Follows) Mon 4/25/22 Mon 4/25/22
106 Preconstruction Mon 4/25/22 Fri 12/2/22
107 Trade Contractor Prequalifications Thu 11/9/23 Wed 1/24/24
108 Advertise Trade Contractors RFQ Thu 11/9/23 Wed 11/15/23
109 Trade Contractor RFQ Advertisement & Response 

Time
Thu 11/16/23 Wed 12/13/23

110 Trade Contractors SOQ Due Wed 12/13/23 Wed 12/13/23
111 Review Trade Contractor SOQ Thu 12/14/23 Wed 1/24/24
112 Prequalification Committee Review Meeting Wed 1/24/24 Wed 1/24/24
113 Notify Trade Contractors for Bidding Wed 1/24/24 Wed 1/24/24
114 Permitting and Regulatory Filing Requirement Mon 7/31/23 Fri 3/15/24

115 Planning Board/ Zoning Board of Appeals Mon 9/18/23 Fri 1/19/24
116 Notice of Intent to Conservation Commission  (Review 

based on Preliminary Site Design w/ Final Site Design 
due at 60% CD)

Mon 9/18/23 Fri 1/19/24

117 Transportation Board Mon 7/31/23 Fri 8/25/23
118 NPDS Construction General Permit Mon 2/5/24 Fri 3/1/24
119 Permits from City Engineering Department Mon 12/18/23 Fri 12/29/23
120 Special Permit to Planning Department (parking) Mon 12/18/23 Fri 12/29/23
121 EPA-NPDES/SWPPP Mon 2/5/24 Fri 3/1/24
122 Building Permit Mon 3/4/24 Fri 3/15/24
123 Bid Phase (Main Construction) Wed 1/31/24 Wed 4/24/24
124 Main Bid Period Wed 1/31/24 Tue 3/12/24
125 Final GMP Contract Wed 3/13/24 Wed 4/24/24
126 Construction Mon 3/18/24 Thu 12/31/26
127 Start Main Construction Mon 3/18/24 Fri 9/25/26
128 Substantial Completion Mon 9/28/26 Mon 9/28/26
129 FFE Installation & Move Tue 9/29/26 Fri 12/4/26
130  Punchlist Tue 9/29/26 Fri 12/4/26
131 Final Completion of New School Fri 12/4/26 Fri 12/4/26
132 Teacher Move-In Mon 12/7/26 Thu 12/31/26
133 School Opening Mon 1/4/27 Mon 1/4/27
134 Project Closeout Phase Mon 9/28/26 Fri 2/5/27
135 Prepare and Submit Closeout Documents Mon 9/28/26 Fri 11/27/26
136 Final Application for Payment Mon 11/30/26 Mon 11/30/26
137 Submit 100% DCAMM Contractor Evaluations Mon 11/30/26 Fri 12/11/26
138 Final Reimbursement Request Fri 12/11/26 Fri 12/11/26
139 MSBA Closeout Documents Submitted Mon 12/14/26 Fri 2/5/27

CM at Risk Procurement Process (Or GC Below)
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JOHN R. PIERCE SCHOOL PREFERRED SCHEMATIC REPORT 3.3.1 INTRODUCTION
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District & Professional Team Responses 
September 3, 2021 

 
ATTACHMENT A 

MODULE 3 – PRELIMINARY DESIGN PROGRAM REVIEW COMMENTS 
 
District: Town of Brookline 
School: John R. Pierce School 
Owner’s Project Manager: Leftfield, LLC 
Designer Firm: Miller Dyer Spears Inc. 
Submittal Due Date: July 14, 2021 
Submittal Received Date: June 15, 2021 
Review Date: June 15, 2021 – August 13, 2021 
Reviewed by: S. Fallon, A. Alves, C. Forde, C. Alles, J. Jumpe 
____________________________________________________________________________________ 
MSBA REVIEW COMMENTS 
The following comments1 on the Preliminary Design Program (“PDP”) submittal are issued pursuant 
to a review of the project submittal document for the proposed project presented as a part of the 
Feasibility Study submission in accordance with the MSBA Module 3 Guidelines. 
 
3.1 PRELIMINARY DESIGN PROGRAM 

Overview of the Preliminary Design Program Submittal Complete 

Provided; 
Refer to 

comments 
following 

each 
section 

Not 
Provided; 

Refer to 
comments 
following 

each section 

Receipt of 
District’s 
Response;   
To be filled 

out by 
MSBA Staff 

OPM Certification of Completeness and Conformity ☒ ☐ ☐ ☐ 
Table of Contents ☒ ☐ ☐ ☐ 
3.1.1 Introduction ☐ ☒ ☐ ☐ 
3.1.2 Educational Program ☐ ☒ ☐ ☐ 
3.1.3 Initial Space Summary ☐ ☒ ☐ ☐ 
3.1.4 Evaluation of Existing Conditions ☐ ☒ ☐ ☐ 
3.1.5 Site Development Requirements ☐ ☒ ☐ ☐ 
3.1.6 Preliminary Evaluation of Alternatives ☐ ☒ ☐ ☐ 
3.1.7 Local Actions and Approvals Certification(s) ☐ ☒ ☐ ☐ 
3.1.8 Appendices ☒ ☐ ☐ ☐ 

 
1 The written comments provided by the MSBA are solely for purposes of determining whether the submittal documents, analysis process, proposed 
planning concept and any other design documents submitted for MSBA review appear consistent with the MSBA’s guidelines and requirements, and are 
not for the purpose of determining whether the proposed design and its process may meet any legal requirements imposed by federal, state or local law, 
including, but not limited to, zoning ordinances and by-laws, environmental regulations, building codes, sanitary codes, safety codes and public 
procurement laws or for the purpose of determining whether the proposed design and process meet any applicable professional standard of care or any 
other standard of care. Project designers are obligated to implement detailed planning and technical review procedures to effect coordination of design 
criteria, buildability, and technical adequacy of project concepts. Each city, town and regional school district shall be solely responsible for ensuring that 
its project development concepts comply with all applicable provisions of federal, state, and local law. The MSBA recommends that each city, town, and 
regional school district have its legal counsel review its development process and subsequent bid documents to ensure that it follows all provisions of 
federal, state, and local law, prior to bidding. The MSBA shall not be responsible for any legal fees or costs of any kind that may be incurred by a city, 
town, or regional school district in relation to MSBA requirements or the preparation and review of the project’s planning process or plans and 
specifications. 
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3.1.1 INTRODUCTION 

Provide the following Items 
Complete; 
No response 

required 

Provided; 
District’s 
response 
required 

Not 
Provided; 
District’s 
response 
required 

Receipt of 
District’s 
Response; 
To be filled 

out by 
MSBA Staff 

1 Summary of the Facility Deficiencies and Current 
S.O.I. ☒ ☐ ☐ ☐ 

2 Date of invitation to conduct a Feasibility Study and 
MSBA Board Action Letter ☒ ☐ ☐ ☐ 

3 Executed Design Enrollment Certification  ☒ ☐ ☐ ☐ 
4 Narrative of the Capital Budget Statement and 

Target Budget  ☐ ☒ ☐ ☐ 

5 Project Directory with contact information ☒ ☐ ☐ ☐ 
6 Updated Project Schedule ☒ ☐ ☐ ☐ 

MSBA Review Comments: 
4) The information provided indicates an estimated budget range of $64.4 - $252.6 million for 
the options considered. The higher end of this range significantly exceeds the project cost range 
included in the OPM and Designer procurement. In response to these review comments, please 
provide additional information that describes the estimated cost drivers of this variation and 
indicate how this project range is being discussed with the District and communicated to the 
public.    

 
RESPONSE:  
The range in construction costs are primarily driven by the tight, steeply sloping, complex, urban site, and 
the need to maintain equivalent parking on site via underground parking garages.  

The PDP cost estimates identify the cost of the garage structures and site work separately to begin 
discussions with the Town on some of the larger cost drivers for the project. For the PSR cost estimates, 
we are engaging two estimating firms and will be breaking the estimates out further for more in-depth 
analysis and discussion with the public regarding project costs and to ensure an informed decision is made 
in the selection of a Preferred Schematic option. 

No further review comments for this section.  
 
3.1.2 EDUCATIONAL PROGRAM 
Provide a summary and description of the existing educational program, and the new or expanded 
educational vision, specifications, process, teaching philosophy statement, as well as the District’s 
curriculum goals and objectives of the program. Include description of the following items: 

Provide the following Items 
Complete; 
No response 

required 

Provided; 
District’s 
response 
required 

Not 
Provided; 
District’s 
response 
required 

Receipt of 
District’s 
Response; 
To be filled 

out by 
MSBA Staff 

1 Grade and School Configuration Policies ☒ ☐ ☐ ☐ 
2 Class Size Policies ☒ ☐ ☐ ☐ 
3 School Scheduling Method ☐ ☒ ☐ ☐ 
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4 Teaching Methodology and Structure     
 a) Administrative and Academic 

Organization/Structure  ☒ ☐ ☐ ☐ 

 b) Curriculum Delivery Methods and Practices ☒ ☐ ☐ ☐ 
 c) English Language Arts/Literacy ☒ ☐ ☐ ☐ 
 d) Mathematics ☒ ☐ ☐ ☐ 
 e) Science ☐ ☒ ☐ ☐ 
 f) Social Studies ☒ ☐ ☐ ☐ 
 g) World Languages ☐ ☒ ☐ ☐ 
 h) Academic Support Programming Spaces  ☐ ☒ ☐ ☐ 
 i) Student Guidance and Support Services ☐ ☒ ☐ ☐ 
5 Teacher Planning and Professional Development ☐ ☐ ☒ ☐ 
6 Pre-kindergarten  ☒ ☐ ☐ ☐ 
7 Kindergarten  ☒ ☐ ☐ ☐ 
8 Lunch Programs  ☒ ☐ ☐ ☐ 
9 Technology Instruction Policies and Program 

Requirements ☐ ☒ ☐ ☐ 

10 Media Center/Library ☒ ☐ ☐ ☐ 
11 Visual Arts Programs ☒ ☐ ☐ ☐ 
12 Performing Arts Programs ☒ ☐ ☐ ☐ 
13 Physical Education Programs ☐ ☒ ☐ ☐ 
14 Special Education Programs ☒ ☐ ☐ ☐ 
15 Vocation and Technology Programs     
 a) Non-Chapter 74 Programming ☒ ☐ ☐ ☐ 
 b) Chapter 74 Programming ☐ ☐ ☐ ☐ 

16 Transportation Policies ☒ ☐ ☐ ☐ 
17 Functional and Spatial Relationships ☐ ☒ ☐ ☐ 
18 Security and Visual Access Requirements ☐ ☒ ☐ ☐ 

MSBA Review Comments: 
In response to these review comments address the comments below. As part of the District’s 
Preferred Schematic Report (“PSR”) include two (2) copies of the updated educational 
program, one (1) redlined copy and one (1) clean copy. The updated educational program must 
address the comments below, include District updates, provide a Designer response for each 
component of the educational program, and align with the District’s Preferred Schematic. 

Also, based on the existing location and configuration of the current facility it would appear that 
fitting the proposed program into the space as well as supporting the adjacencies within the 
building as well as outdoor spaces will present quite a challenge. The District is encouraged to 
plan on many regular exchanges between the designers and the educators who created the 
educational program to ensure that ideas as well as "compromises" are consistent with the goals 
expressed in this educational plan. Please acknowledge. 

 



Module 3 – PDP Review Comments       4 
 

RESPONSE:  
Acknowledged. A redlined copy and a clean copy of the updated Educational Plan will be provided in the 
PSR Submission. A Working Group has been formed for the District’s Educational Leadership as well as 
other Town stakeholders to meet regularly with the Design Team and OPM between School Building 
Committee meetings. 
 
3) Provide typical daily schedule in the life of a student for each grade level and include start 
and release times, typical movement throughout the day between general classrooms, support 
services, specials lunch, recess, etc.  The information provided indicates that there are several 
“Other Support Programs” in the current facility such as METCO, Steps to Success, Pierce 
School Extended Day, etc. The District and design team should carefully consider how spaces 
can be utilized by more than one program or in conjunction with other core programs and 
common areas by careful scheduling as well as flexible and creative design. Please 
acknowledge. 
 
RESPONSE:  
Acknowledged. The District is working on an updated Educational Plan that better addresses these 
comments and will provide a typical daily student schedule with the updated Educational Plan in the 
Preferred Schematic Report. 
 
4e) Describe the discussions and plans associated with the proposed garden to ensure it will be 
well-utilized, secure, accessible, and cared for during vacations. 
 
RESPONSE:  
There is an existing Green Team comprised of teachers and parent volunteers who maintain the existing 
gardens. Parent volunteers maintain the gardens over the summer to ensure they are ready for teaching 
when school is in session. The gardens are currently used for K-8 educational programming, including the 
science curriculum, the ELL program, and students receiving guidance support. While the gardens are used 
by all grade levels, there is a focus on curriculum for grades K-2.  
 
We have reviewed this issue several times with the Pierce School Working Group. The school's goals are to 
make spaces universally accessible, continue to encourage walking to school, and promote active school 
use of outdoor spaces, while providing for passive security during non-school hours. The Town sees public 
access to outdoor spaces during non-school hours as a desirable asset, as long as this access does not 
compromise the educational program. In each of the three options, the design team proposes some spaces 
that are more public-facing and others that are more oriented toward school uses. The more public spaces 
will have clear sightlines from surrounding sidewalks and streets, while the more secluded school-oriented 
spaces can be secured with gates. The topographical grade change and odd geometries on the site mean 
that we will need to consider each space individually for each option in deciding how much public access 
to facilitate. All spaces will be ADA-accessible. The garden space will either be publicly accessible or secured 
with a gate that the Green Team can access. Exterior wall hydrants, that are accessible for off-hours use, 
will be provided in garden areas. 
 
4g) The District is encouraged to maximize participation in these programs by English 
Language Learners (“ELL”) who may be able to utilize their native-language fluency and 
cultural experiences to enhance the World Language program as well as enjoy leadership 
opportunities. Please acknowledge.  
 
RESPONSE:  
Acknowledged. 
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4h, i) These items are described in the current facility, but not specifically described as part of 
the proposed project. Please provide.  
 
RESPONSE:  
An update will be included in the Educational Plan submitted with the Preferred Schematic Report. 
 
5) Current and proposed description was not found. Please provide.  

RESPONSE:  
The existing building does not include space that accommodates Teacher Planning and Professional 
Development. The proposed design will provide teacher planning spaces in each grade level band. The 
proposed description will be included in the updated Educational Plan that will be submitted with the 
Preferred Schematic Report. 
 
9) The technology plan indicates that the system contemplates or already has a 1:1 program. 
However, it is unclear whether students are able or expected to use their devices at home and if 
so, whether the District has ascertained whether all students will have appropriate access to Wi-
Fi/internet at home. Please clarify.   

 
RESPONSE:  
The Pierce School currently has a 1:1 program.  While the school is determining whether future at-home 
use is expected of students, it does ensure that students who do not have access to devices at home are 
provided with one. Educational Tech Services (ETS), Steps to Success, METCO representatives, and 
guidance staff work with students to identify who may not have access to WiFi/internet at home and work 
to ensure it is provided. Brookline Housing Authority (BHA) is working with Starry to upgrade WiFi services 
for residents.  
 
In response to these review comments, please describe the District’s plan regarding assistive 
listening technology for hearing impaired accessibility, as well as general use throughout 
educational spaces within the proposed project. Additionally, please provide design implications 
related to controlling acoustic and lighting levels within the classrooms 

 
RESPONSE:  
To ensure equity within the District and within the school, assistive listening devices will be installed in 
every classroom. Currently, Lightspeed Topcat is being used at Florida Ruffin Ridley School, at Brookline 
High School and is included in the design for the new Michael Driscoll School project.  The same system is 
being proposed for the John R. Pierce School. 
 
At a minimum, we are planning for the Pierce School project to be designed to meet the LEED v4 minimum 
prerequisite for acoustics, which limits maximum reverberation times and background noise levels in 
classrooms and other core learning spaces, including the Music and Band/Chorus Rooms, Art Rooms, and 
Media Center. For achieving suitable speech intelligibility in the classrooms, sound absorptive materials 
should be used so that the reverberation time will not exceed 0.7 seconds. 
 
Though spaces like the Multi-purpose room, Gymnasiums, and Cafeteria do not have specific requirements 
for LEED; the goals set for these spaces will be based on the Acoustical Consultant, Acentech’s acoustical 
“best practices” for schools. 
 
The minimum prerequisite does not address specific sound isolation requirements, but we will recommend 
best practice sound-isolating constructions. We will also consider pursuing the LEED enhanced acoustic 
performance credit, which includes more stringent isolation levels. 
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Equipment will be selected and located, and distribution systems will be designed so as not to generate 
unwanted levels of noise and vibration to the building, as well as unwanted noise to the community. 
 
The tight site may require us to locate acoustically sensitive and/or disruptive rooms like the Gymnasiums 
and Multi-purpose/Band rooms adjacent (vertically or horizontally) to classrooms and each other. These 
cases will require enhanced acoustical construction, whether or not the credit is pursued. 
 
Our goal is to have daylighting in all classrooms, with appropriate sunshades/light shelves as appropriate 
to their orientation. Classroom lighting fixtures will consist of pendant mounted direct/indirect luminaries 
and recessed mounted luminaires with integral LED source and electronic dimmable drivers.  The fixtures 
will be pre-wired for continuous dimming control where natural daylight is available and also for multi-level 
switching. Two daylight dimming zones will be provided in each classroom.   
 
11, 13) The information provided indicates that some of the programs such as Art and Physical 
Education (“PE”) are scheduled for 40-50 minutes. Consideration should be given to providing 
these programs closer to 50 minutes in order to have sufficient time for students to be 
responsible both for obtaining and caring for the many materials they utilize as well as extended 
time for students to work on their projects or skills. Please acknowledge. Also, in response to 
these review comments, provide additional information that describes the current and proposed 
Adaptive PE program and how new spaces will be utilized, staffed, and scheduled, include 
specific design requirements to accommodate the District’s program. 

 
RESPONSE:  
The Pierce School is being designed as a 4-section, Pre-K to 8 school. Scheduling for a 4-section school 
with a design enrollment of 725 students across a wide range of ages requires a minimum of 3 Physical 
Education teaching stations. A PE Schedule will be included in the updated Educational Plan that will be 
submitted with the Preferred Schematic Report.  Consideration will be given to the timeframe for classes. 
 
17) Please refer to MSBA guidelines and policies on allowable square footage and 
reimbursement for spaces such as fabrication and makerspaces, science labs, P.E. spaces, and 
multipurpose rooms should conform to MSBA guidelines.  Please refer to the attached memo 
regarding MSBA’s Staff Recommendation for 2018 STE Area Guidelines.  
18) In response to these review comments, please confirm that first responding emergency 
representatives will be consulted in the planning process and associated requirements will be 
incorporated into the Preferred Schematic. 

 
RESPONSE:  
A meeting with first responding emergency representatives is being coordinated for September. Comments 
received in that meeting will be incorporated into the Preferred Schematic Report. 
 
No further review comments for this section.  
 
3.1.3 INITIAL SPACE SUMMARY  

Provide the following Items 
Complete; 
No response 

required 

Provided; 
District’s 
response 
required 

Not 
Provided; 
District’s 
response 
required 

Receipt of 
District’s 
Response; 
To be filled 

out by 
MSBA Staff 

1 Space summary; one per approved design 
enrollment ☐ ☒ ☐ ☐ 

2 Floor plans of the existing facility ☒ ☐ ☐ ☐ 
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3 Narrative description of reasons for all variances (if 
any) between proposed net and gross areas as 
compared to MSBA guidelines 

☒ ☐ ☐ ☐ 

MSBA Review Comments: 
1) The MSBA has performed a preliminary review of the new construction space summary for 725 
students in grades K-8 and offers the following: (Please refer to the ‘Building Grossing Factor’ 
comment below for additional action.) 

  Core Academic – The overall proposed square footage for this category exceeds the 
MSBA guidelines by 15,690 net square feet (“nsf”). Based on the information provided, 
the following spaces have been proposed for the District to deliver its educational 
program: 

Anticipated Core Academic Spaces  

Grades 6-8 for 480 students   

Proposed    
No. Rooms   

MSBA 
Guidelines No. 

Rooms   
Variance   

Pre-Kindergarten w/ Toilet 3 0 +3 

Kindergarten w/ Toilet 4 4 0 

General Classrooms – Grades 1-6 23 21 +2 

Science Classroom / Lab – Grade 6 1 0 +1 

General Classrooms – Grades 7-8 6 5 +1 

Science Classroom / Lab – Grades 7-8 2 2 0 

Prep Room / Storage 2 2 0 

Central Chemical Storage Room 1 1 0 

World Language Classrooms 3 0 +3 

Project Areas 9 0 +9 

Small Group Rooms – Literacy and Math Specialists 6 0 +6 

Educational Technology Specialist 
(ETS) / Enrichment and Challenge Support Program 

(ECS) Office 
1 0 +1 

English Language Learner Program (ELL) Small 
Classroom 

4 0 +4 

ELL Testing 1 0 +1 

Youth in Transition Program 1 0 +1 

Youth in Transition Clinician 1 0 +1 

 
The District is proposing the following spaces:  

o Pre-Kindergarten Classrooms (with Toilet) – The District is proposing (3) 1,200 nsf 
Pre-Kindergarten classrooms totaling 3,600 nsf, which exceeds the MSBA guidelines. 
The MSBA accepts this variation to the guidelines. No further preliminary comments. 

o Kindergarten Classrooms (with Toilet) – The District is proposing (4) 1,200 nsf 
Kindergarten Classrooms totaling 4,800 nsf, which meets the MSBA guidelines. No 
further preliminary comments.  
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o General Classrooms (Grades 1-6) – The District is proposing (23) 915 nsf General 
Classrooms totaling 21,045 nsf, which exceeds the MSBA guidelines by (2) classrooms 
and 1,095 nsf. Based on the information provided in the educational program the 
MSBA accepts this variation to the guidelines. No further preliminary comments.    

o Science Classroom/Lab (Grade 6) – The District is proposing (1) 1,440 nsf Science 
Classroom/Lab for grade 6, which exceeds the MSBA guidelines. Based on the 
information provided in the educational program the MSBA may consider this variation 
to the guidelines. No further preliminary comments. 

o General Classrooms (Grades 7-8) – The District is proposing (6) 865 nsf General 
Classrooms totaling 5,190 nsf, which exceeds the MSBA guidelines by (1) classroom 
and 440 nsf. Based on the information provided in the educational program the MSBA 
accepts this variation to the guidelines. No further preliminary comments.   

o Science Classroom/Lab (Grade 7-8) – The District is proposing (2) 1,440 nsf Science 
Classroom/Lab for grades 7-8, which meets the MSBA guidelines. No further 
preliminary comments. 

o Prep Room/Storage – The District is proposing (2) 170 nsf Prep Room/Storage areas 
totaling 340 nsf, which are below the MSBA guidelines by 60 nsf. Please consider 
providing prep rooms no smaller than 200 nsf per the guidelines. Please acknowledge. 

 RESPONSE:  
Acknowledged. Prep Room/Storage spaces associated with science classrooms will be 
increased to 200 nsf each.  As the design options have progressed, the three (3) science 
classrooms for grades 6-8 can no longer share prep room/storage space and there is a 
need to increase these areas to a total of (3) to accommodate the needs of all three 
classrooms. 
 

o Central Chemical Storage Room – The District is proposing (2) 150 nsf Central 
Chemical Storage Room, which meets the MSBA guidelines. No further preliminary 
comments. 

RESPONSE:  
The project is only proposing (1) 150 nsf Central Chemical Storage Room per MSBA 
guidelines. 
 

o World Language Classrooms – The District is proposing (3) 850 nsf World Language 
Classrooms totaling 2,550 nsf, which exceeds the MSBA guidelines. Based on the 
information provided in the educational program the MSBA may consider this variation 
to the guidelines. No further preliminary comments.    
 

o Project Areas – The District is proposing (9) 250 nsf Project Areas totaling 2,250 nsf, 
which exceeds the MSBA guidelines. Based on the information, and the proposed size of 
the General Classrooms compared to the square foot range allowed in the MSBA 
guidelines, the MSBA may participate in a portion of the overall proposed square 
footage associated with the Collaboration Space per Neighborhood. In response to 
these review comments, please provide additional information that demonstrates how 
these spaces will be scheduled, staffed, and supervised.  
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 RESPONSE:  
Project Areas are intended to be un-scheduled spaces that allow for flexible groupings 
within Neighborhoods. These spaces are intended to be supervised by classroom teachers, 
paraprofessionals, student teachers, and learning specialists within each Neighborhood. 
These spaces will not be formally scheduled in order to allow for greater flexibility of use 
based on curriculum, programmatic needs, and demand. 
 

o Small Group Rooms (Literacy and Math Specialists) – The District is proposing (6) 
240 nsf Small Group Rooms totaling 1,440 nsf, which exceeds the MSBA guidelines. 
Based on the information provided in the educational program the MSBA may consider 
this variation to the guidelines. No further preliminary comments.    

o Educational Technology Specialist (ETS)/ Enrichment Challenge Support (ECS) 
Office – The District is proposing (1) 150 nsf ETS/ECS Office, which exceeds the 
MSBA guidelines. This square footage should be relocated to the Administration and 
Guidance category in subsequent versions of the space summary. Please acknowledge.  

 RESPONSE:  
Acknowledged. 

o English Language Learners (“ELL”) Small Classroom – The District is proposing (4) 
430 nsf ELL Small Classrooms totaling 1,720 nsf, which exceeds the MSBA guidelines. 
Based on the information provided in the educational program the MSBA may consider 
this variation to the guidelines. No further preliminary comments.    

o ELL Testing – The District is proposing (1) 100 nsf ELL Testing areas which exceeds 
the MSBA guidelines. Based on the information provided in the educational program 
the MSBA may consider this variation to the guidelines. No further preliminary 
comments.    

o Youth in Transition Program – The District is proposing (1) 865 nsf Youth in 
Transition Program space which exceeds the MSBA guidelines. In response to these 
review comments, provide additional information that describes whether this is a 
District-wide program and how these spaces will be utilized in order for MSBA to 
consider any variation to the guidelines.  

 RESPONSE:  
The Youth in Transition is a district-wide program that benefits students across the 
District.  Given that the program is housed at the Pierce School, provisions are provided to 
ensure that Pierce students attain seats in the program, as needed.   The (1) 865 nsf room 
will be used as a transition space for those students not ready to join the regular school 
environment based on mental health needs.  The number of Pierce students in need 
constantly varies.  The space requested will be used to provide instruction to students as 
well as provide clinical support.  The (1) 100 nsf office space is needed for the 1 clinician 
that will serve the program.  It is necessary that this space is in close proximity to the 
student spaces so they may provide real-time support to students, as needed.   
 
Youth in Transition Clinician – The District is proposing (1) 100 nsf Youth in 
Transition Clinician which exceeds the MSBA guidelines. This square footage 
should be relocated to the Administration and Guidance category in subsequent 
versions of the space summary. Please acknowledge.   
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RESPONSE:  
The space needs to be located adjacent to the Youth in Transition classroom space.  It is 
used for meeting with students and parents of the Youth in Transition Program and is 
needed for the 1 clinician that serves the program. An update will be included in the 
Educational Plan submitted with the Preferred Schematic Report.  

o Special Education – The overall proposed square footage for this category is below the 
MSBA guidelines by 1,880 nsf. Please note that the Special Education program is 
subject to approval by the Department of Elementary and Secondary Education 
(“DESE”). The District should provide the required information required with the 
Schematic Design submittal. Formal approval of the District’s proposed Special 
Education program by the DESE is a prerequisite for executing a Project Funding 
Agreement with the MSBA. Also, there are a number of office spaces proposed in the 
space summary provided that are typically consider administration spaces and located 
in the Administration and Guidance category. In order for the MSBA to determine the 
appropriate category, please provide further information that describes the utilization 
of these spaces in response to these review comments. 

RESPONSE:  
The Speech Office, Special Ed/BCBA Office, OT/PT/APE Office, Special Ed Team Facilitator Office 
and Psychologist Office are considered special education spaces as the venue provides instruction 
and support exclusively to students that have an Individualized Education Plan (IEP),  or students 
being evaluated for a potential IEP.  Each office is occupied by a dedicated staff member.  These 
office spaces are included under the Special Education category as they require adjacency to their 
respective programs for the facilitation of these programs. The Skills and Learning Office will be 
eliminated as this office will now be housed in the new Driscoll School that is under construction. 
Further explanation will be included in the updated Educational Plan to be submitted with the 
Preferred Schematic Report. 

 
 Art & Music / Vocations & Technology – The overall proposed square footage for these 

combined categories exceeds the MSBA guidelines by 3,325 nsf.  The MSBA encourages the 
District and its consultants to continue to seek opportunities to increase efficiencies and align 
with MSBA guidelines. Please note that square footage exceeding MSBA guidelines will be 
considered ineligible for reimbursement. Please acknowledge.   
 
RESPONSE:  
The Multipurpose Room accounts for the overage in this category. It is considered an essential 
space for the music program and the Pre-K program. It also supports frequent multi-grade 
assemblies and social-emotional learning. Further explanation will be included in the updated 
Educational Plan to be submitted with the Preferred Schematic Report.  
 

 Health & Physical Education – The overall proposed square footage for this category 
exceeds the MSBA guidelines by 4,068 nsf.  The MSBA encourages the District and its 
consultants to continue to seek opportunities to increase efficiencies and align with 
MSBA guidelines. Please note that square footage exceeding MSBA guidelines will be 
considered ineligible for reimbursement. Please acknowledge.   

RESPONSE:  
The Pierce School is being designed as a 4-section Pre-K to 8 school. Scheduling for a 4-section 
school with a design enrollment of 725 students across a wide range of ages requires a minimum 
of 3 teaching stations. A PE Schedule will be included in the updated Educational Plan that will be 
submitted with the Preferred Schematic Report.  
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Please refer to the attached memo regarding the MSBA’s policy on physical education 
square footage in excess of the MSBA guidelines. Note the District may choose to build a 
gymnasium and related spaces in excess of MSBA guidelines, but in no event shall the 
gymnasium exceed 12,000 nsf. The MSBA will participate in a gymnasium of up to 
6,000 nsf unless adjusted by the MSBA to increase teaching stations for enrollment 
and/or the educational plan. Additionally, areas in excess of the MSBA guidelines will be 
at the sole expense of the district; and the MSBA will exclude from its grant the cost of 
the total gross square foot (gsf) in excess of the guidelines for these areas.  

Also, please relocate the ‘Health Classroom’ to the Core Academic category in 
subsequent versions of the space summary.  
 
RESPONSE:  
Acknowledged. 
 

 Media Center – The overall proposed square footage for this category meets the MSBA 
guidelines. No further preliminary comments.  

 Dining & Food Service – The overall proposed square footage for this category exceeds 
the MSBA guidelines by 383 nsf.  The MSBA encourages the District and its consultants 
to continue to seek opportunities to increase efficiencies and align with MSBA guidelines. 
Please note that square footage exceeding MSBA guidelines will be considered ineligible 
for reimbursement. Please acknowledge. 
 
RESPONSE:  
Acknowledged. 383 nsf will be deleted from cafeteria seating area which will bring the seating area 
more in line with other schools in the District. The net square footage of the kitchen will remain 
unchanged. 
 

 Medical – The overall proposed square footage for this category exceeds the MSBA 
guidelines by 90 nsf.  The MSBA encourages the District and its consultants to continue 
to seek opportunities to increase efficiencies and align with MSBA guidelines. Please 
note that square footage exceeding MSBA guidelines will be considered ineligible for 
reimbursement. Please acknowledge. 
 
RESPONSE:  
The DESE Health and Safety Guidelines for Reopening introduced the requirement for an Isolation 
Room. The updated guidelines emphasize the importance of maintaining a designated Isolation 
Room, if possible.  In addition, the ASHRAE School Reopening Guidance for a Nurse’s Office 
requires additional space, designated as an Isolation Room, and specific HVAC design requirements 
in compliance with ASHRAE 170 Ventilation of Health Care Facilities and 2019 ASHRAE Handbook, 
Chapter 9. 
 

 Administration & Guidance – The overall proposed square footage for this category exceeds 
the MSBA guidelines by 3,208 nsf. The MSBA encourages the District and its consultants to 
continue to seek opportunities to increase efficiencies and align with MSBA guidelines. Please 
note that square footage exceeding MSBA guidelines will be considered ineligible for 
reimbursement. Please acknowledge. 
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RESPONSE:  
Acknowledged. 
 

 Custodial & Maintenance – The overall proposed square footage for this category exceeds 
MSBA guidelines by 358 nsf. The MSBA encourages the District and its consultants to continue 
to seek opportunities to increase efficiencies and align with MSBA guidelines. Please note that 
square footage exceeding MSBA guidelines will be considered ineligible for reimbursement. 
Please acknowledge. 

RESPONSE:  
Acknowledged. 358 nsf will be deleted from the space program in this category.  

 Other – The overall proposed square footage for this category includes a total of 1,335 nsf 
associated with Extended Day Storage, Extended day office, PTO space, staff showers, and 
ADA Wheelchair Lift Storage. This square footage is in excess of the MSBA guidelines and will 
be considered ineligible for reimbursement. Please acknowledge. 

RESPONSE:  
Acknowledged. 
 

 Building Grossing Factor – Please note that in a new construction scenario, the proposed 
grossing factor must not exceed 1.50. The space summary for new construction in which MSBA 
based its review includes a proposed grossing factor of 1.60, exclusive of the proposed parking 
garage. However, if an addition/renovation option is selected as the Preferred Schematic, the 
MSBA may consider a variation to 1.50 in areas of the building that are to be renovated, and 
only after a thorough understanding of the Preferred Schematic layout and the extent of 
renovation within the areas to remain. Here, the MSBA has provided review of the proposed 
square footage associated with a new construction option for context.    

If the District’s Preferred Schematic is an addition renovation project provide floor plans, 
including room labels, that clearly identify existing walls to remain, walls to be demolished, 
and areas of new construction and indicate the percentage of the programmatic space that will 
remain the same after the proposed project is completed in order for the MSBA to offer more 
detailed direction on potential eligibility of spaces as part of the review comments on the 
District’s PSR. 

No further review comments for this section. 
 
3.1.4 EVALUATION OF EXISTING CONDITIONS 

Provide the following Items 
Complete; 
No response 

required 

Provided; 
District’s 
response 
required 

Not 
Provided; 
District’s 
response 
required 

Receipt of 
District’s 
Response; 
To be filled 

out by 
MSBA Staff 

1 Confirmation of legal title to the property. ☐ ☒ ☐ ☐ 
2 Determination that the property is available for 

development. ☒ ☐ ☐ ☐ 

3 Existing historically significant features and any 
related effect on the project design and/or schedule. ☐ ☒ ☐ ☐ 
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Provide the following Items 
Complete; 
No response 

required 

Provided; 
District’s 
response 
required 

Not 
Provided; 
District’s 
response 
required 

Receipt of 
District’s 
Response; 
To be filled 

out by 
MSBA Staff 

4 Determination of any development restrictions that 
may apply. ☒ ☐ ☐ ☐ 

5 Initial Evaluation of building code compliance for 
the existing facility. ☒ ☐ ☐ ☐ 

6 Initial Evaluation of Architectural Access Board 
rules and regulations and their application to a 
potential project. 

☒ ☐ ☐ ☐ 

7 Preliminary evaluation of significant structural, 
environmental, geotechnical, or other physical 
conditions that may impact the cost and evaluations 
of alternatives. 

☒ ☐ ☐ ☐ 

8 Determination for need and schedule for soils 
exploration and geotechnical evaluation. ☒ ☐ ☐ ☐ 

9 Environmental site assessments minimally 
consisting of a Phase I: Initial Site Investigation 
performed by a licensed site professional. 

☐ ☐ ☒ ☐ 

10 Assessment of the school for the presence of 
hazardous materials. ☐ ☒ ☐ ☐ 

11 Previous existing building and/or site reports, 
studies, drawings, etc. provided by the district, if 
any. 

☐ ☒ ☐ ☐ 

MSBA Review Comments: 
1) The information provided includes a copy of the “Property Record Cards” and notes the District 

has the legal title to the property. As part of the District’s Preferred Schematic Report (“PSR”), 
provide a copy of the legal title for each property. Please acknowledge.  

  
RESPONSE:  
Acknowledged. 
 

3) The information provided states: 
“The John R. Pierce School is included in the Massachusetts Historical Commission 
inventory, as being within the Brookline Village Commercial District, a National 
Register Historic District established in 1979. The historic building will remain in all 
options considered. Whether school programming remains in the building or the building 
is converted by the Town into another use varies by option. The project will require 
review by the Massachusetts Historical Commission and Brookline Preservation 
Commission.” 

It also indicates a project notification form (PNF) will be submitted to the Massachusetts 
Historic commission in September 2021. The District should keep the MSBA informed of any 
decisions and/or proposed actions and should confirm that the proposed project is in 
conformance with Massachusetts General Law 950, CRM 71.00 moving forward. 
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RESPONSE:  
The Project Team is coordinating a meeting with the local Historic Commission prior to submitting the 
Project Notification Form to the Massachusetts Historic Commission. The Project Team will update and 
inform the MSBA of any decisions and/or proposed actions that should result. 
 
9) In response to these review comments, provide any updated information since submitting the 
PDP. 
 
RESPONSE:  
Final Phase I Environmental Site Assessment and Limited Subsurface Soil Investigation reports will be 
included in the Preferred Schematic Report. 
 
10) Please note that costs associated with the removal of fuel storage tanks and associated 
contaminated soil is considered ineligible for reimbursement. In addition, all costs associated 
with the removal of asbestos containing floor and ceiling materials are ineligible for MSBA 
reimbursement. The project team should be aware of the current policies associated with 
MSBA’s participation in the abatement and removal of hazardous materials. Please note that 
work associated with the removal of associated contaminated soil and materials are considered 
ineligible for reimbursement. Please acknowledge.  
 
RESPONSE:  
Acknowledged. 
 
11) In response to these review comments, provide previous existing building and/or site reports, 
studies, drawings, etc. provided by the District, if any. 
 
RESPONSE:  
No additional reports are available. 
 
No further review comments for this section.  
 
3.1.5 SITE DEVELOPMENT REQUIREMENTS 

Provide the following Items 
Complete; 
No response 

required 

Provided; 
District’s 
response 
required 

Not 
Provided; 
District’s 
response 
required 

Receipt of 
District’s 
Response; 
To be filled 

out by 
MSBA Staff 

1 A narrative describing project requirements related 
to site development to be considered during the 
preliminary and final evaluation of alternatives.  

☐ ☒ ☐ ☐ 

2 Existing site plan(s)  ☒ ☐ ☐ ☐ 
MSBA Review Comments: 

1) As part of the District’s PSR, provide building/site sections that illustrates how the Preferred 
Schematic will be situated on the proposed site and how the proposed location impacts access 
and circulation. Please acknowledge. 
 
RESPONSE:  
Acknowledged. 
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No further review comments for this section.  
 
3.1.6 PRELIMINARY EVALUATION OF ALTERNATIVES 

Provide the following Items 
Complete; 
No response 

required 

Provided; 
District’s 
response 
required 

Not 
Provided; 
District’s 
response 
required 

Receipt of 
District’s 
Response; 
To be filled 

out by 
MSBA Staff 

1 Analysis of school district student school 
assignment practices and available space in other 
schools in the district 

☒ ☐ ☐ ☐ 

2 Tuition agreement with adjacent school districts ☒ ☐ ☐ ☐ 
3 Rental or acquisition of existing buildings that 

could be made available for school use ☒ ☐ ☐ ☐ 

4 Code Upgrade option that includes repair of 
systems and/or scope required for purposes of code 
compliance; with no modification of existing spaces 
or their function 

☐ ☒ ☐ ☐ 

5 Renovation(s) and/or addition(s) of varying degrees 
to the existing building(s) ☒ ☐ ☐ ☐ 

6 Construction of new building and the evaluation of 
potential locations ☒ ☐ ☐ ☐ 

7 List of 3 distinct alternatives (including at least 1 
renovation and/or addition option) are 
recommended for further development and 
evaluation. 

☐ ☒ ☐ ☐ 

MSBA Review Comments: 
4) The information provided indicates that “Option R” does not meet the District’s educational 
program and was eliminated from further consideration; however, “Option R” must be included 
in the PSR for cost comparison purposes. Please acknowledge. 
 
RESPONSE:  
Acknowledged. 
 
7) As part of the Preliminary Evaluation of Alternatives, the District explored the following (10) 
options for grades K-8 with an enrollment of 725 students. The (6) options denoted with an 
asterisk (*) are the options that the District intends to further evaluate as part of its PSR:   

 Option R: Code Upgrade Only at the existing Pierce School; with an estimated project 
cost $67.8 million.(As noted above, this option must be included in the PSR for cost 
comparison purposes). 

 Option R1: Renovation Only at the existing Pierce School; with an estimated project cost 
$114.2 million. 

 Option 1*: Addition / Renovation of A&B and Demolition of C at the existing Pierce 
School; with an estimated project cost $135.9 million. 

 Option 2A*: Addition / Renovation of A and Demolition of B & C, at the existing Pierce 
School; with an estimated project cost $174.2 million. 
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 Option 2B*: Addition / Renovation of A and Demolition of B & C (keeps parking garage) 
at the existing Pierce School; with an estimated project cost $183.1 million. 

 Option 3A*: New Construction Over Existing Site (Demo A, B, &C), with modifications 
to Garage Perimeter Wall, at the existing Pierce School; with an estimated project cost 
$209.3 million 

 Option 3B*: New Construction over New Garage at the same level as (E), with 
modifications to Garage Perimeter Wall, at the existing Pierce School; with an estimated 
project cost $215.8 million 

 Option 3C*: New Construction Over New Garage (Underground – Half Level Lower 
than (E)), at the existing Pierce School; with an estimated project cost $216.0 million 

 Option 4A: New Construction with Garage at (E) park and Demolition of (E) Garage, 
Build Park, and Keep Historic Building as School, on the adjacent Pierce Playground 
site and existing Pierce School site; with an estimated project cost of $239.5 million. 

 Option 4B: New Construction with Garage at (E) Park and Demolition of (E) Garage, 
Build Park, and Historic Building returned to Town, on the adjacent Pierce Playground 
site and existing Pierce School site; with an estimated project cost of $252.6 million  

As noted above, the estimated project costs of the options to be further evaluated significantly 
exceed the project cost range included in the OPM and Designer procurement. In response to 
these review comments, please provide additional information that describes the estimated cost 
drivers of this variation and indicate how this project range is being discussed with the District 
and communicated to the public.    
 
RESPONSE:  
See response above in Section 3.1.1. 
 
No further review comments for this section.  
 
3.1.7 LOCAL ACTIONS AND APPROVAL  

Provide the following Items 
Complete; 
No response 

required 

Provided; 
District’s 
response 
required 

Not 
Provided; 
District’s 
response 
required 

Receipt of 
District’s 
Response; 
To be filled 

out by 
MSBA Staff 

1 Signed Local Actions and Approvals Certification: 
(original) ☐ ☒ ☐ ☐ 

2 Certified copies of the School Building Committee 
meeting notes showing specific submittal approval 
vote language and voting results, and a list of 
associated School Building Committee meeting 
dates, agenda, attendees, and description of the 
presentation materials 

☐ ☒ ☐ ☐ 

MSBA Review Comments: 
1) Provide a certified copy of the approved minutes as soon as they are available.   
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RESPONSE:  
Approved minutes from the June 14, 2021 School Building Committee meeting are attached.  Refer to 
Attachment No. 1 
 
2a) Provide an originally signed Local Actions and Approvals Certification as soon as it is 
available.   
 
RESPONSE:  
The Local Actions and Approvals Certification is attached.  Refer to Attachment No. 2 
 
No further review comments for this section.  
 
3.1.8 APPENDICES 

Provide the following Items 
Complete; 
No response 

required 

Provided; 
District’s 
response 
required 

Not 
Provided; 
District’s 
response 
required 

Receipt of 
District’s 
Response; 
To be filled 

out by 
MSBA Staff 

1 Current Statement of Interest ☒ ☐ ☐ ☐ 
2 MSBA Board Action Letter including the invitation to 

conduct a Feasibility Study ☒ ☐ ☐ ☐ 

3 Design Enrollment Certification ☒ ☐ ☐ ☐ 
MSBA Review Comments: 
No review comments for this section.  
 
Additional Comments: 

 Based on the information provided, the MSBA understands the District is targeting Project 
Scope and Budget approval at the June 2022 MSBA Board of Director’s meeting. Please note, 
the MSBA’s current funding policy outlined in the “Recommendation to Revise MSBA Funding 
Policy Memorandum”, which was approved at the MSBA Board of Director’s meeting on June 
23, 2021. Please acknowledge.    
 
RESPONSE:  
Acknowledged. 
 

 The MSBA issues project advisories from time to time, as informational updates for Districts, 
Owner's Project Managers (“OPM”), and Designers in an effort to facilitate the efficient and 
effective administration of proposed projects currently pending review by the MSBA. The 
advisories can be found on the MSBA’s website. In response to these review comments, please 
confirm that the District’s consultants have reviewed all project advisories and they have been 
incorporated into the proposed project as applicable. 

 
RESPONSE:  
It is confirmed that LeftField and Miller Dyer Spears have reviewed all Project Advisories and 
incorporated all that are applicable to the proposed project. 
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Regarding Past Projects: 
MSBA records do not indicate previous grants associated with the Pierce School.  
 
 
List of Attachments 
Attachment No. 1 – Approved June 14, 2021 SBC Meeting Minutes 
Attachment No. 2 – Signed Local Actions and Approvals Certification Letter 
 
End 
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JOHN R. PIERCE SCHOOL – BROOKLINE, MA 
MEETING MINUTES 

Approved August 4, 2021 

PIERCE SCHOOL BUILDING COMMITTEE June 14, 2021 

Location: Online GoToMeeting 

Time: 6:00 PM 

Name Assoc. Present 

Bernard Greene Voting Member – Committee Co-Chair, Select Board Y 

Helen Charlupski Voting Member – Committee Co-Chair, School Committee Y 

Melvin Kleckner Voting Member – Town Administrator N 

Andy Liu Voting Member – School Committee Y 

Dr. Jim Marini Voting Member – Interim Superintendent of Schools N 

Charlie Simmons Voting Member – Director of Public Buildings Y 

Daniel Bennett Voting Member – Building Commissioner Y 

Lesley Ryan-Miller Voting Member – Pierce School Principal Y 

Carol Levin Voting Member – Advisory Finance Committee Y 

Steve Heikin Voting Member – Planning Board Y 

Ken Kaplan Voting Member – Building Commission Y 

Aaron Williams Voting Member – Pierce School Parent N 

Nurit Zuker Voting Member – Pierce School Parent N 

Nancy O’Connor Voting Member – Parks and Recreation Commission Y 

Mary Ellen Normen Non-Voting Member – Assistant Superintendent of School Administration & Finance N 

Melissa Goff Non-Voting Member – Deputy Town Administrator Y 

Michelle Herman Non-Voting Member – Deputy Superintendent N 

Tony Guigli Non-Voting Member – Building Department Project Manager Y 

Matt Gillis Non-Voting Member – School Department Director of Operations Y 

Jim Rogers LEFTFIELD N 

Lynn Stapleton LEFTFIELD Y 

Jen Carlson LEFTFIELD Y 

Matt Casey LEFTFIELD Y 

Will Spears MDS Architects Y 

Amy Mackrell MDS Architects N 

Margaret Clarke MDS Architects Y 

Miki Blair MDS Architects Y 

Vinicius Gorgati Sasaki Y 

Carla Ceruzzi Sasaki Y 

Kate Tooke Sasaki N 

Tamar Warburg Sasaki N 

David Stephen New Vista N 

Jamie Yadoff Future Member – Pierce School Vice Principal Y 

John VanScoyoc Brookline Select Board Y 

Jeanne Traxler Community Member Y 

Christi Electris Community Member Y 

Deborah Rivers Community Member Y 

The meeting was called to order at 10:00 AM. 

ATTACHMENT NO. 1
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School Building Committee, 06/14/21 

_________________________________________________________________________________________________________ 
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Meeting Minutes from the January 28, 2021 School Building Committee meeting were unanimously 
approved by roll call vote contingent upon an update that includes more information on the diversity 
within the design team companies. 
Leftfield reviewed the Preliminary Design Program (PDP) table of contents with the committee. 
 

MDS provided an overview of each option included in the PDP and their individual pros and cons. They 
noted that the options being shown only represent the amount of volume required for each option and 
does not represent any layouts or design concepts. 

Option R - Code Upgrade Only 

Cons: 
- 82,244 nsf - Does not meet Program requirements of 106,309nsf 

Construction costs:   Project costs: 
Option R $54,231,916   $67,789,895 

Option R1 - Renovation Only 

Cons: 
- 82,244 nsf - Does not meet Program requirements of 106,309nsf 

Construction costs:   Project costs: 
Option R1 $91,339,864  $114,174,830 

 

Option 1 - Addition / Renovation A & B (Demo C) 
 
Pros: 

- Addition allows the option to meet Program requirements of 106,309nsf 
- Provide a proper street frontage to the east at Pierce Street and improve the entrance 

experience along School Street as well. 
- Keeping the existing garages could be advantageous to the Town, as it might reduce the amount 

of time the garages would need to be shut down during construction. 
- 4 story addition would fit in with the heights of the neighboring buildings 
- Retains most of the existing building and therefore has the lowest embodied carbon. 
- Least cost 

 
Cons: 

- Given the tight site and the quirky volumes of Unit B, it would be difficult to configure the 
spaces into the desired sizes, volumes, and spatial relationships required by the Educational 
Program and Initial Space Summary. 

- Would not conform with zoning, relative to building height  
 
Construction cost:   Project costs: 
$108,702,172    $135,877,715 

Option 2 (a and b) - Addition / Renovation A (Demo B&C) 

Pros: 
- Addition allows the option to meet Program requirements of 106,309nsf 
- Retains the most loved, quirky portion of the existing building 
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- Provides more opportunity to meet the Educational Program 
- 4 story addition would fit in with the heights of the neighboring buildings 
- positive impact on the neighborhood, as it would consolidate the school and expand the 

available public land area and civic connections 
- Architectural presence of the school would be significantly improved with a new wing and new 

entrance. 
2a Pros: 

- Might reduce the amount of time the garages would need to be shut down during construction. 
2b Pros: 

- Garage can be planned more efficiently 
Cons: 

- Due to its deep floor plate, daylighting in some areas would be compromised. 
- Would not conform with zoning, relative to building height 
- Given the extent of construction, the garage area to remain would have to be closed for 

significant portions of the construction 
- Need to use other town facilities for students during construction 

2a Cons: 
- The existing garage structure, including foundations, would have to be reinforced. 
- Ceiling height sacrificed and/or parking spaces lost within the garage 
- Potential logistical issues with preventing damage to the existing garage structure during 

construction 
 
Construction cost:   Project costs: 
Option 2a - $139,388,441  $174,235,551 
Option 2b - $146,499,854  $183,124,818 

Option 3 (a, b, and c) - New Building on Existing Site (Demo A, B & C) 

Pros: 
- New Building allows the option to meet Program requirements of 106,309nsf 
- Most opportunity to configure the spaces into the desired sizes, volumes, and spatial 

relationships required by the Educational Program 
- Consolidate the school and expand the available public land area and civic connections. 
- The architectural presence of the school would be transformed. 
- Create a front entrance presence off of a newly formed green space and link to the playground 

across School Street.  A second entrance at the existing drop off loop will have an improved 
presence and congregation space  

3a Pros: 
- Keeping the existing garages might reduce the amount of time the garages would need to be 

shut down during construction. 
3b Pros: 

- Garage can be planned more efficiently  
3c Pros: 

- Garage can be planned more efficiently 
- School more connected welcoming relationship to the street 

Cons: 
- Would not conform with zoning, relative to building height, but a new 4 story building would fit 

in with the heights of the neighboring buildings.  
- Garage area to remain would have to be closed for significant portions of the construction. 
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- Need to use other town facilities for students during construction 
 

3a Cons: 
- Keeping the existing garage has many complexities that are costly to build, logistically difficult, 

and incur compromises to the final design.  
 
3b Cons: 

- Could still be somewhat disconnected from the street 
3c Cons: 

- Library garage may also need to be renovated 
 
Construction costs:   Project costs 
Option 3a - $167,469,664  $209,337,080 
Option 3b - $172,621,820  $215,777,275 
Option 3c - $172,803,492  $216,004,365 

Option 4 (a and b) - New Building at Existing Park - Re-build Park at Existing School Site 

Pros: 
- New Building allows the option to meet Program requirements of 106,309nsf 
- Town park at civic center 
- Reduction of traffic during pick-up/drop off in public parking area 
- Students could remain on the existing school site throughout the construction of the new school 

building 
- School and Town parking garages could remain in use, until the new building and garages were 

constructed. 
- Construction coordination would be easier on this site because it is already free of buildings 

Cons: 
- More restrictive setbacks and height allowed at M1.0 zone. 
- Scale of new building relative to residential neighbors 
- More difficult to configure the spaces into the desired sizes, volumes, and spatial relationships 

required by the Educational Program and Initial Space SummaryLoss of parking at civic center 
- Land Swap - Article 97 process 
- Extra couple year process and delayed opening date 
- Loss of use of the local park for 3-4 years 
- Quality of park: Grade change for existing (10’) vs. proposed park (23’) and related loss of design 

flexibility for incorporating flat elements like playing fields and basketball courts.  
- School and Town Garages move to Park site 
- Space to Rebuild parking garages, visitor parking, pickup/drop off loop at park 
- Shared garage access, visitor parking, drop-off/pick-up, and pedestrian traffic at the short School 

Street frontage. 
- Driving informal parking, drop-off/pick-up to residential streets 
- Lack of School Presence on Public Street 
- Blocking of neighbor’s views 
- Eliminating neighbor’s direct access to park 
- Shadows cast on neighbors’ properties 
- Additional Costs and Space needed to rebuild: 

o School and Town Garages on park site 
o Historic building net program on park site 
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o Visitor Parking and Drop-off/Pick-up loops 
o All new utilities connections 
o Extra couple years of escalation 
o Article 97 approval process soft costs 

- Lost investment of dollars recently spent on the park 
 
Construction Costs:   Project costs: 
Option 4a $191,591,801   $239,489,751 
Option 4b $202,115,927  $252,644,909 
 

Discussion: 

MDS explained that within the options there are sub-options to keep the existing garage or build some 
portion of it new. It was also explained that the more new construction is required for the building, the 
more opportunity there is to provide a design that addresses the program adjacencies that are required 
by the Educational Plan. 

 

Leftfield noted that the option on the park may allow the students to stay in the existing building 
uninterrupted during construction, and likewise would allow the parking garages to remain in use during 
construction. With the options on the existing site, the swing space required for parking has not fully 
been figured out. 

 

Co-Chair Greene noted that the Article 97 process is not an easy, smooth process and needs to be 
considered as the timeline would be thrown off by the process. Co-Chair Charlupski noted that the 
project will not be constructed for the contractor, but will be built for the Town. She anticipated that the 
neighbors surrounding the park would likely not be pleased by a project there, and that it might not 
make for a better project anyway. Sasaki noted that given the political complexities of the Article 97 
process, proceeding down that path would be risky as it would require the team to spend time down a 
path that may not result in a project. MDS noted that a project on the park would require an additional 
$35M to cover the cost of developing the existing site into a park once the school is demolished, the 
additional cost could also be a limiting factor when trying to secure a vote at Town Meeting. 

 

Nancy O’Connor, a member of the SBC and of the Park and Rec Commission noted that if building on the 
park is the best option for the school, it should be pursued. She noted that if there is a building on the 
park, there is a potential that there are fewer complaints of noise in the park after dark and some other 
considerations to be considered. She added that the neighbors might like the school in the 
neighborhood. She noted that she would be interested to see the park option explored further. 

 

It was asked how much additional time would be added to the schedule to account for the Article 97 
process. The design team noted that 2 years have been carried in the estimates to get through the 
process. Leftfield added that they have completed the process in as few as 7 months, but it would 
require the Town to be fully on board and committed to pursuing the option. A member of the 
committee also noted that the process would require a vote from the Park and Rec Commission and 
then would need to be considered at Town Meeting to get the process started. 

 

Carol Levin, a member of the SBC and Advisory Committee asked that going forward an analysis is 
presented that shows the difference between MSBA approved space and the Pierce School educational 
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program required space, and how that affects the cost of the project. She requested that the space 
above the MSBA approved numbers and the cost for any garage construction are pulled out and 
identified. 

 

Co-Chair Charlupski noted that the Pre-K program (also known as the Brookline Early Education Program 
or BEEP) is an integral part of the Town’s educational philosophy and she recalls the space required for 
the Pre-K program at the Florida Ruffin Ridley School as being recognized by the MSBA. The project 
team will follow up to determine if the MSBA participated in the funding of those spaces.  

 

It was also noted that because the school is in the heart of Brookline in a very dense part of Town, the 
parking garage is important in order to provide a location close enough to the school to park for 
teachers and staff. Being able to offer parking is an important part of attracting top teachers to the 
Pierce School. A member of the committee asked if the MSBA would participate in the cost of a garage 
for the project, Leftfield explained that MSBA will not participate in the cost of the garage.  

 

Ms. Levin explained that it will be important moving forward to consider the square foot cost of the 
building. The school program will account for approximately 106k square feet and MSBA will only 
participate in a portion of those costs while the garage and any square footage of program not covered 
by the MSBA is 100% on the Town. It will be important to keep those costs in mind and in line while 
developing options. Leftfield confirmed that this information will be presented to the SBC on a regular 
basis. 

 

Members of the committee asked what the circumstances are that allow the MSBA to participate in the 
cost of additional space. The design team noted that existing programs that are clearly explained in the 
educational plan stand a better chance of being considered eligible by the MSBA. Leftfield noted that if 
Brookline’s Special Education program is an inclusive program where students receiving services are in 
core academic spaces, that some of that core academic space overage could be explained by the fact the 
spaces are being used by both general education and special education programs.  

 

Steve Heikin, a member of the SBC and of the Planning Board noted that zoning will not be a concern for 
this project as the Dover Amendment allows for reasonable relief of the Town’s zoning requirements. He 
added that in reviewing the add/reno options, he felt that filling in the bump outs along School Street 
with shared project spaces or something similar could not only help use all available space, but could 
help with sustainability concerns of the existing building material by creating a new exterior perimeter. 
MDS noted that the exterior of the building is almost all bearing wall and while that is certainly possible 
and something that will be considered further, they do worry that it might be an expensive alteration. 

 

Leftfield explained that if the SBC votes favorably to submit the PDP to the MSBA and the School 
Committee votes to approve the Educational Plan and associated Space Summary this evening, the 
Project Team will submit the package in its entirety to the MSBA tomorrow morning. The MSBA then 
reviews the submittal and provides comments in 3 to 4 weeks. Once we receive the MSBA’s comments, 
we have 10 business days to respond.  

 

After this meeting, the project team will work to develop the options outlined in the PDP further as the 
project moves towards submitting the Preferred Schematic Report (PSR) where the Town decides to 
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pursue a single option into Schematic Design. The SBC can vote as part of this vote to approve the PDP 
that any of the options should be taken off the table. 

 

Co-Chair Charlupski suggested that the field option be taken off the table going forward. Leftfield 
explained that the MSBA requires that all viable options be submitted as part of the PDP and that the 
SBC can decide during the next phase if the park option should be taken off the table. Co-Chair Greene 
noted that it might be helpful if the negatives of the park option are laid out clearly for the community 
before taking the option off the table to see if anyone else can see more positives for building a new 
school on that site. 

 

Co-Chair Charlupski moved to approve submission of the Preliminary Design Program to the MSBA 
pending School Committee approval of the Educational Plan and Space Summary. The motion was 
seconded by Co-Chair Greene. The SBC voted unanimously with 9 in favor, 0 opposed, and 0 abstained, 
to approve and submit the presented Preliminary Design Program documents to the MSBA on June 15, 
2021. 
  
Leftfield reviewed the latest Total Project Budget report with the committee explaining that the team is 
submitting invoices on a monthly basis to the Building Commission for approval. These expenses are 
being tracked to the overall budget, shown here. The overall budget for the Feasibility Study phase is 
$2M and has been broken down to show the commitments for the OPM and Designer contracts. 
 
Leftfield reviewed a plan B project schedule that proposes a shift from submitting a Preferred Schematic 
Report (PSR) to the MSBA on September 8th to October 28th which will allow more time for the school 
and wider community input once people are back from summer break. The SBC was in favor of this 
change. 
 
Leftfield proposed developing a smaller working group that would help the project team maintain 
progress between SBC meetings with the wider group. This group would meet much more frequently 
but would make no decisions and could never constitute a quorum of the SBC. People identified for this 
working group are Jamie Yadoff, who will be moving into the role of interim principal of the Pierce 
School as Lesley Ryan Miller moves into the role of Deputy Superintendent of Teaching and Learning, 
Andy Liu, a Pierce parent and School Committee member who has been very involved in the process to 
date, co-chairs Bernard Greene and Helen Charlupski, Steve Heikin who is an architect and on the 
Planning Board, Ken Kaplan who is a member of the Building Commission with a background in 
construction, and Aaron Williams, a Pierce parent who has been involved from the beginning as well. 
These members all accepted as spot on the working group with the exception of Aaron Williams who 
was not present at the meeting. Co-chair Charlupski will follow up and reach out to Mr. Williams 
separately. 
 
A member of the committee asked if it would be possible for an additional voting member to be present 
at a working group meeting from time to time. It was noted that all members of the above-outlined 
working group may not always be attending the meetings and that occasionally others would be pulled 
in when appropriate as long as a quorum of the SBC was not achieved. The SBC is comprised as it is 
because everyone has specific expertise and can be helpful at various parts of a project. 
 
A full meeting of the SBC will be scheduled on a monthly basis to keep the entire group informed of 
progress occurring. Leftfield will issue a Doodle Poll to the group to schedule those meetings. 
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It was noted that the SBC membership will be updated as the new Superintendent is brought on July 1st, 
Ms. Yadoff moves into her role as Pierce School principal, Ms. Ryan Miller moves into her role as Deputy 
Superintendent of Teaching and Learning, and as the role of Deputy Superintendent of Finance is 
updated. Co-chair Charlupski will work with the Building Dept. Project Manager to update the list and 
get it on the Select Board agenda for approval. Once the list is voted by the Select Board, it will be 
submitted formally to the MSBA for processing and approval. 
 
Mr. Heikin noted that he had recently sat in on a presentation on sustainable design and related that the 
capital cost spent on sustainable and green building innovations save significant amounts of money on 
the operating costs for the life of the building. He noted that it is important to consider the operating 
costs of the building as it is designed.  
 
The meeting adjourned at 11:30 AM. 
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I. INTRODUCTION 

 
The Public Schools of Brookline provides educational programs for students 

in Preschool through Grade 12 in eight elementary schools and one 

comprehensive high school. In addition to traditional academic programs, 

the Public Schools of Brookline offer adult education courses, summer 

school, enrichment programs, and numerous athletic opportunities. As of 

October 2020, there were 6,891students Pre-K through grade 12 students 

enrolled in the Public Schools of Brookline. 

 
For decades, Brookline has educated its children in PreK-8 elementary 

schools to promote a strong community between older and younger 

students, reduce school transitions, support middle school students with 

relationships developed over time, develop strong relationships with families 

that have students in a school for a longer period of time, and provide a 

wide variety of curriculum offerings across many grade levels. The Town and 

the school community continue their unwavering support of the PreK-8 

elementary school model. The eight elementary schools educate students 

in grades kindergarten through eighth grade, with an October 1, 2020 

District-wide enrollment of 4,856 students. Typically, students attend the 

Brookline elementary school in their geographical neighborhoods. 

 
The Public Schools Brookline has a long, proud history of academic 

excellence. Our schools are the heart of our community neighborhoods. 

Brookline is thrilled to be collaborating with MSBA on the Pierce School 

Project and take seriously this opportunity to create a forward-thing school 

that not only supports our drive for academic excellence but also promotes 

and continuously challenges it. Art 

 
Our Mission Statement reads “Our mission is to ensure that every student 

develops the skills and knowledge to pursue a productive and fulfilling life, 

to participate thoughtfully in a democracy, and succeed in a diverse and 

evolving global society.” 
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YEAR 
Total Enrollment 

2011-2012 716 

2012-2013 752 

2013-2014 783 

2014-2015 815 

2015-2016 824 

2016-2017 854 

2017-2018 859 

2018-2019 865 

2019-2020 842 

2020-2021 709 

2021-2022* 852 

2022-2023* 833 

2023-2024* 811 

2024-2025* 794 

2025-2026* 788 

2026-2027* 771 

2027-2028* 758 

2028-2029* 746 

2029-2030* 739 

 

 
GRADE 

Pierce 

Enrollment 

District 

Enrollment 

PRE- 

KINDERGARTEN 

 
0 

 
153 

KINDERGARTEN 93 488 

1 95 501 

2 96 505 

3 91 545 

4 104 495 

5 106 543 

Total 

Pre K – Grade 5 

 
585 

 
3,320 

6 103 568 

7 79 503 

8 75 555 

Total 

Grades 6 - 8 

 
257 

 
1,626 

9 0 509 

10 0 490 

11 0 573 

12 0 503 

Total 

Grades 9 - 12 

 
0 

 
2,017 

Total Enrollment 842 6,891 

 

Enrollment over the past ten years, current enrollment and MSBA 

projections for the next ten years indicate a slight decline in student 

enrollment is expected. The agreed upon Grade Configuration and Design 

Enrollment with MSBA was a Kindergarten through Grade 8 school for 725 

students and a Pre-Kindergarten enrollment of 48 students. 

 
The following charts indicate the enrollment trends and projections. 

 

Total Enrollment by Year Current Total Enrollment by Grade 

*projected per the Cropper GIS 

report by McKibben Demographics 

dated February 4, 2020 
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II. JOHN R. PIERCE SCHOOL INFORMATION 

 
A. BACKGROUND AND VISION 

 
The Pierce School is a Pre-K - 8 teaching and learning community 

located in the heart of Brookline. Pierce is situated in a campus-like 

setting, with classrooms in three separate buildings - the Main Building 

contains three “units”, known as A, B and C. The Historical Building is an 

adjacent building and the Sperber Education Center (SEC) is a part of 

the main building, however there is no interior connection to the primary 

building. There is a tunnel that connects the main building to the 

historical building, but it travels through a second-grade classroom and 

up and down levels and therefore is not used for most transitions. The 

SEC is located at the parking garage level and not connected internally 

with either of the other two buildings.   Pierce is situated in one of the 

most densely populated areas of Brookline and welcomes students from 

four “buffer zones” within the town. 

 
Pierce School values the diverse backgrounds from which all of our 

students come. Pierce School’s teaching and learning is grounded in 

collaboration that promotes equity, academic achievement and the 

social-emotional well-being of all students. Collaboration among 

students, staff and families is highly valued. The “open plan” school 

building that Pierce has occupied since 1974 encourages collaborative 

teaching and learning which has proven to be an effective learning 

environment for our innovative and dynamic academic program. 

However, the open plan of the school has also provided its share of 

challenges with regard to noise attenuation, wayfinding and controlled 

connectivity. With the opportunity to renovate or replace the Pierce 

School facility, we hope to preserve important elements of its uniqueness 

and collegiality, while also addressing these challenges. 
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Our active parent community and PTO allows students and families to 

experience a variety of extra-curricular and enhanced school day 

programming. Programs such as Coder’s Club, The Penguin Post school 

newspaper, annual FitFEST and the Pierce Performing Arts program are 

all parent-sponsored events of incredible value to students as they 

provide additional opportunities that nurture the “whole child”. 

Educators come together in venues such as Common Planning Time, 

Child Study Teams and faculty meetings to focus on optimal academic 

achievement and social-emotional development of our students. 

 
Currently, the system-wide program offered at Pierce is the Chinese 

Native Language Support program. In typical years this program serves 

roughly 120 students across K-8 (17-18% of the overall school population), 

with the majority being in Grades K-3. Pandemic border closings have 

led to a significant decrease in enrollment in this program, however we 

expect as borders re-open we will return to these numbers. Because this 

is, at present, the only district-wide Chinese Native Language program, 

we expect numbers to return to pre-pandemic levels. In this program, 

there are currently 2 EL teachers who are fluent in Chinese. Students 

enrolled in this program may be assigned to one of these teachers who 

provide primary language support as needed for clarification purposes 

or additional explanations only. The language of instruction is English 

and materials are also in English. 

 
Approximately 26.2% of Brookline’s English learners attend a school 

outside of their zoned school(s) in order to receive native language 

support. Due to Pierce’s location near universities and hospitals and the 

relatively large number of rental units within the district, Pierce has a 

large number of families who relocate to our district for 1-2-year 

positions. This trend was increasing steadily until borders were closed by 

the Covid-19 pandemic. Students typically arrive in late summer 

(August) or in December/January with their families and depart on a 
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similar schedule. This has led to a large “churn” rate, especially in our 

younger grades. 

 
In 2005, Pierce was a 3-section school. Over the 15 years that followed, 

enrollment increased steadily, often matching or exceeding the district 

growth rate and led the school to become a 5-section school. With 

several schools in close proximity to one another in North Brookline, 

Pierce experienced significant overcrowding, especially as more 

Chinese language learner families began moving to the district so they 

could walk to their assigned school. In 2018, Pierce reached its peak 

enrollment (865 as of October 1, 2018), and overcrowding became 

more severe. By this time the district was renting classroom space in an 

adjacent building and was using the teen center, a block away, for PE, 

health and/or music instruction. This overcrowding appeared to lead to 

some families leaving the neighborhood or district in search of less 

crowded schools. Enrollment appeared to level off (842 as of October 1, 

2019) but then dropped significantly as a result of the Covid-19 

Pandemic, with a total of 709 enrolled students as of October 1, 2020. 

Enrollment for fall of 2021 is expected to rise to pre-Covid enrollment. 

B. GRADE AND SCHOOL CONFIGURATION POLICIES 

Current Pierce School 

Pierce is one of the larger of the eight elementary schools in Brookline. In 

2019-2020 Pierce had 5 sections in grade K-6, and 4 sections in grades 7 

and 8. Enrollment has shifted due to the pandemic and in 2020-21, 

Pierce has 5 sections of Kindergarten and 4 sections across all other 

grades. For the 2021-2022 school year, we anticipate with the return of 

our Remote Learning Academy students that Pierce will have 5 sections 

in grades 1, 7 and 8 and 4 sections at all other grades. 

 
Due to the existing space deficiencies, including a three section campus 

without logical or efficient connection, Pierce faces several challenges: 
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● Some grade level teams are disconnected from one another. 

● K classrooms do not all have access to attached bathrooms, 

requiring our youngest students to share bathrooms with middle 

school students. 

● Overall the number of bathrooms is not adequate for the school 

population. 

● Due to the existing concrete and brick structure, adequate access 

to electrical outlets is not consistent, and wireless connectivity is 

weak in several zones of the school. 

● Open space classrooms face significant acoustic challenges. 

● Classroom placement decisions are at times complicated by 

student needs for closed classrooms, especially in those grades 

where only one traditional closed classroom exists. 

● Students are in mixed grade levels across two of buildings, creating 

traffic pattern challenges and leading to significant learning time 

loss due to transitions. 

● Some teachers, including OT, PT, and APE, in addition EL instructors 

and math specialists do not have spaces where they can reliably 

service their students. These teachers work in hallways, teacher 

work rooms, or other locations not designed for that purpose. 

 
Proposed Pierce School 

The Town of Brookline intends for the renovated or new Pierce School to 

serve 4 sections across all grades and 3-sections of Pre-K. 

 

Ultimately, Public Schools Brookline’s philosophy of education aligns with 

the concepts and framework of the Universal Design for Learning and 

will be striving to create a school that supports this framework. 

 

Universal Design for Learning (UDL) is an extension of the architectural 

concept of Universal Design where curriculum is adapted: “UDL provides 

a blueprint for creating instructional goals, methods, materials, and 

assessments that work for everyone--not a single, one-size-fits-all solution 
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but rather flexible approaches that can be customized and adjusted for 

individual needs.” http://www.udlcenter.org/aboutudl/whatisudl 

Consistent with this concept is the plan that all students with special 

needs have classes that are in no way segregated or isolated. 

 

C. CLASS SIZE POLICIES 

 
The Brookline School Committee, Brookline district leadership, and the 

Brookline Educators Union recognize that class size is an important factor 

in quality education. While recognizing that a steadily increasing 

enrollment in Brookline, coupled with limited space in our school 

buildings, has put pressure on class sizes, the average system wide class 

size has remained relatively steady during the recent 8-year period of 

enrollment growth. A goal of the new Pierce facility is to create 

classroom spaces that are personalized, yet flexible learning 

environments, which lend themselves to small group work, teacher-led, 

and independent work. 

 
Pierce will serve a design enrollment of 725 students and 48 Pre-K 

students from the immediate geographic neighborhood with a majority 

of students living close enough to walk to school. Based on current 

anticipated enrollment and the School Committee’s commitment to 

achieving class sizes of 18 or fewer in kindergarten and 21 or fewer in 

grades 1-8, the number of required classrooms is outlined below. 

 

The Public Schools Brookline prides itself on delivering small class sizes, 

and our community has an expectation of small class sizes at the 

elementary level. The Brookline School Committee sets a target for class 

sizes with the expectation that class sizes will be below the policy 

guidelines. Past practice on class size reflects numerous factors affecting 

teaching and learning conditions including the function of the school. 

 
The School Committee expects the Leadership Team to make all 

reasonable efforts to maintain class size at educationally effective levels, 

taking into consideration federal and state requirements, availability of 

http://www.udlcenter.org/aboutudl/whatisudl
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qualified staff, existing facilities and budgetary limitations. In 

determining class size, the Leadership Team also considers any 

extenuating circumstances that, in the opinion of the principal and 

teacher, warrant special attention. 

Uniformity in class size is not the goal of the policy since the average 

class size will vary in different subjects and grade levels. Lower 

teacher/student ratios enhance the educational process with younger 

students requiring more individualized attention. Therefore, the 

recommended class size in the elementary and secondary schools are 

determined by grade level with exceptions made for classes in certain 

subject areas, the need for specialized instruction, and the availability of 

classroom space and equipment for the particular course of study. 

 
 

 

 
Grade 

Policy 

Recommended 

Max. Class Size 

 
Current Average 

Pierce Class Size 

 

 
Target Class Size 

Pre-K 16 N/A 14-17 

Kindergarte 
n 

18 19 16-18 

Grades 1-8 21 22 19-21 

 

This following chart indicates how the student enrollment per grade 

when the school opens for the 2025-2026 school year. There will be 4 

sections per grade with 3 sections for Pre-K.   The classroom size falls 

within the targeted range of average classroom size to provide the 

flexibility to accommodate extenuating circumstances and to allow the 

school to function as a 4-section school. Pre-K is not part of the design 

enrollment number, but is an integral part of Brookline’s programming. 
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Grade Level 

Number of 

Homeroom 

classes 

 
Anticipated 

Average Class 

Size 

 
Enrollment with 

Avg. Class Size 

Pre-K 3 16 48 

Grade K 4 18 72 

Grade 1 4 20 80 

Grade 2 4 20 80 

Grade 3 4 20 80 

Grade 4 4 20 80 

Grade 5 4 20 80 

Grade 6 4 21 84 

Grade 7 4 21 84 

Grade 8 4 21 84 

Total 39 
 

725 + 48 PK 

 

Historically, all Brookline elementary schools have housed pre-

kindergarten classrooms, providing inclusive educational opportunities 

to the children of Brookline. Since 2012, pre-kindergarten classes have 

been moved out of most elementary schools to other leased sites in 

town due to increasing enrollment and space constraints. Brookline 

values PreK-8 configurations and believes that pre-kindergarten classes 

serve most students best as part of a contiguous PreK-8 school 

community. Universal early childhood education is now being 

considered on the Federal level and space will be needed for a Pre-K 

program. Therefore, the Pierce School will include three pre-kindergarten 

classrooms, allowing more of the Town’s youngest learners to be 

educated within an elementary school setting. 
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Through programming and physical space this school will also take into 

consideration the separate and distinct needs of 6-8th grade students 

while still allowing older students to be leaders and role models for the 

entire school community and interact with and support their younger 

peers. The middle school program should have a space that is distinctly 

theirs and that provides a sense of “graduating” to a different and 

unique part of the school community. At the same time, it should feel 

“semi-permeable” in that the middle school program should not feel 

sequestered or separate from the rest of the school. In our middle school 

model, grades 6-8 consists of 5 core content areas: math, science, 

English language arts, and world language. Therefore, each middle 

school grade requires 5 classrooms per grade in order to allow for the 

scheduling flexibility to maintain a rigorous academic program that is 

driven by the content and student needs versus space restrictions. 

 
D. SCHOOL SCHEDULING METHOD 

 
The Public Schools of Brookline has a rich program of specials – visual 

arts, performing arts, physical education, and health -- that allows 

students to begin to develop mastery in these areas within separate 

classes and through the integration of these subjects with the other 

disciplines. An additional benefit of these classes is the use of this time for 

teachers’ planning (individual and common planning time). Appropriate 

space for the specialists to provide a high level of instruction is essential. 

At present we have many staff who need to share spaces; this means 

that space needs often drive our schedule, rather than our schedule 

being driven by student needs. Appropriate and adequate space 

should be part of the design for specialist programs. Such spaces would 

allow for student workspace, collaboration between students, teacher 

storage, and student storage. 
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Within a school week, all students in the school will take as many as five 

specials (typically two music, one art, and two physical education 

classes). For music, grades 4-8, students take Conservatory classes. With 

all grade 6-8 students scheduled simultaneously in Conservatory classes, 

students participating in Conservatory will need to be scheduled in up to 

8 different spaces that can support music/performing arts instruction. 

Students also receive regular instruction in library and technology use 

that is scheduled with the librarian and the education technology 

specialist - this programming varies by grade level. 

 
The visual arts room requires storage that can accommodate the 

ongoing work of hundreds of students, stored from week to week as 

students are working on their projects. The school will also require spaces 

to display artwork and student work throughout the school. 

 
To properly schedule high-quality physical education across pre-K 

through 8, four appropriately sized teaching stations will be required. 

 
K-5 students take world language within their homeroom classes, while 

students in sixth through eighth grade have dedicated world language 

classrooms. The world language program is described in detail later in 

the document and listed here only for purposes of understanding the 

complexity of the Pierce School scheduling process. In grades K-6 world 

language is taught three times per week with the length of each class 

period lengthening as the grade level increases. Because there are 

simultaneous Spanish and Mandarin classes, a dedicated classroom is 

required. Students in grades 7-8 should receive world language 

instruction 5 times per week. 

 
The English Language Education (ELE) program is another area of 

attention in the school district's master schedule. We provide support in 

English language instruction primarily through pull-out services, as 

determined by the student’s level of English proficiency. Students at the 
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entering and developing stage, and those who participate in the Native 

Language Support Program need classrooms designated for English 

language education. We anticipate needing four half-size ELE 

classrooms in the Pierce School to provide instructional support in small 

group and whole-class settings for students for a range of 4 to 12 

students at a time. 

 
In addition to the spaces needed for the programming described 

above, the Pierce School must also provide additional types of spaces 

for the teaching and learning that is aligned to our local standards and 

our strategic goals. These include: 

 
● Appropriate spaces to schedule math specialists and literacy 

specialists providing intervention services to students; 

● Special education services stationed and provided throughout the 

school with proximity to the clustered grade levels and access to 

small group spaces; 

● Fully accessible classrooms allowing students with physical 

disabilities to be scheduled into any learning space in the building; 

● Open spaces/makerspaces and a Fab Lab that support the work of 

the Engineering Design Process including defining problems, and 

exploring, creating, testing, and refining solutions and capturing the 

spirit of our open space historical experience; 

● Grade-level project areas to allow elementary teachers to 

collaborate on interdisciplinary and project-based learning across 

all the classes of the grade, integrating student learning across 

disciplines; 

● Grade level clusters that allow elementary world language 

teachers to move from class to class across a grade level more 

efficiently; 

● Instrumental lessons conducted in the proper space, and not in an 

open classroom, hallway or an alcove where they disrupt other 

classes; We anticipate classes will be provided in strings, chorus, 



Page 11 of 65  

clarinet, guitar, band and orchestra with additional small group 

lessons; 

● Appropriate professional spaces available for teacher collaboration 

during common planning time; 

● Adequate and secure storage spaces with moveable furniture 

allowing use by multiple users; 

● Availability of appropriate open space for informal gathering; and 

● Adequate spaces (walls, glass cabinets, display areas) for extended 

display of student work so that a space is not deemed “not 

available” while displaying student work. 

 
The Pierce School schedule reflects an effort to designate adequate 

time dedicated to each core content area K-8. 

 
In addition, specialist programs, which enhance the core program and 

provide contractual preparation time for classroom teachers, are also 

scheduled K-8. (Under Article 43, Section I - Teaching Hours and 

Teaching Loads – Each elementary teacher (K-6) will be scheduled for a 

daily preparation period. In a five-day week, at least four (4) of these 

preparation periods will be scheduled for at least forty (40) minutes in 

length, while the fifth will be scheduled for at least thirty (30) minutes in 

length. Such preparation periods are exclusive of the one-half (1/2) hour 

duty-free lunch period per day. The employee’s supervisor shall have the 

responsibility to schedule preparation and lunch periods). 

 
One challenge of scheduling a K-8 building is the divergent minutes of 

time each grade level needs. Pierce thinks of scheduling in 3 “chunks” - 

K-2, 3-5, and 6-8. Below are the time allocations for each grade level 

band. Note that we avoid scheduling specials for students in K-2 first or 

last period, as these are very challenging times for our youngest 

students. 

 
Grades K-2 
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Reading/Writing 450 minutes 

Mathematics 300 minutes 

Science/Technology/Engineering 65 minutes 

Social Studies 65 minutes 

Social Curriculum 150 minutes 

Elementary W.L. 60 minutes 

Art 45 minutes 

Music 90 minutes 

Physical Education 90 minutes 

 
Grades 3-5 

Reading/Writing 400 minutes 

Mathematics 300 minutes 

Science/Technology/Engineering 65 minutes 

Social Studies 65 minutes 

Social Curriculum 100 minutes 

Elementary W.L. 90 minutes 

Art 45 minutes 

Music 90 minutes 

(Includes Conservatory 

Grades 4 - 8) 

Physical Education 90 minutes 

 
Grades 6-8 

Reading/Writing 225 minutes 

Mathematics 225 minutes 

Science/Technology/Engineering 225 minutes 

Social Studies 225 minutes 

Social Curriculum 75 minutes 

Elementary W.L. 135 minutes (Grade 6) 

225 minutes (Grades 7-8) 

Art 45 minutes 
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Music 90 minutes 

(Includes Conservatory grades 

4 - 8) 

Physical Education 90 minutes 

Health and Wellness 90 minutes (Grades 7-8)* 

 
*Note the district intends to expand this to include Grade 6. A plan has 

been developed but is not yet being implemented. 

 
E. TEACHING METHODOLOGY AND STRUCTURE 

 
“Form follows function” is a fundamental principle in 

science/engineering. The Pierce School expansion provides the 

opportunity to create the school facility in a form that supports the 

functions of 21st century education and promotes the collaboration that 

drives the high-quality and innovative teaching and learning that is 

called for in our strategic plan goals. 

 
Brookline’s Learning Expectations meet or exceed the rigorous 

Massachusetts Curriculum Frameworks (which are based on the 

Common Core). The Brookline Learning Expectations have been 

developed by teams of teachers, led by curriculum coordinators, and 

are based on state and national standards. The Brookline School 

Committee reviews and approves the Learning Expectations for the 

district. 

 
Our K-8 curriculum units and instructional materials are developed and 

identified to support all students in meeting the Learning Expectations. 

Units of study are constantly being revised and/or replaced as new units 

are developed and added that incorporate new content, materials, 

assessments and technology that are better aligned with our Learning 

Expectations. An emphasis on interdisciplinary work is also a goal as we 

work to provide the highest quality curriculum and instruction to every 
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student. We teach for understanding and mastery of the Learning 

Expectations and pay particular attention to personalization, 21st 

Century skills (e.g., critical thinking), Habits of Mind (e.g., growth 

mindset), social-emotional learning (e.g., respect for self and others), 

and non-cognitive skills (e.g., perseverance). The Pierce School will 

prioritize a collaborative, project-based learning approach that 

integrates disciplines, and engages students in working together, solving 

problems, investigating the world, thinking critically, demonstrating their 

learning, and taking action. 

 
An overview of Brookline’s educational programs follows that includes 

descriptions of how the new school building will support and promote 

this pedagogy to enable us to meet our goal of fully preparing students 

for their futures. 

 
a. Flexible Groupings 

General education teachers engage in flexible grouping methods to 

meet the instructional needs of their students and as determined in 

collaboration with special educators and other instructional 

specialists. Grouping and regrouping methods take place weekly 

within classrooms and among grade level classrooms. General 

education, special education, literacy and math specialists, and ELL 

teachers collaborate to provide tier one (general curriculum), tier two 

(strategic intervention) and tier three (intensive intervention) in the 

inclusive environment. Pullout instruction is provided for students who 

require it, based on their personalized instructional needs within tier 

two and tier three programming. There is shared responsibility among 

the faculty for all students' success. 

 
Grade-level classrooms K-5 are organized in clusters where possible, 

however very few true clusters are possible. K and 1 classrooms are 

divided across two floors within the historic building, with 4 K 

classrooms and 2 first grade classrooms on the first floor. The second 
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floor houses one K classroom, three 1st grade classrooms, a 7th grade 

math classroom and an 8th grade math classroom. Grade 2 is 

stacked in Unit C, and classrooms are in close proximity to one 

another, allowing for ideal collaboration.   Grade 3 classrooms are 

split between the 1st and 2nd floor of unit A. Grade 4 classrooms are 

all adjacent on the 2nd floor of unit A, while grade 5 classrooms are 

all adjacent on the 1st floor of unit A. 6th grade classrooms are 

relatively adjacent on the 2nd floor of unit A, excepting science, 

which is on the opposite side of unit A on the 1st floor. 

 
Current architectural aspects of Pierce School, including three 

buildings with separate access points, preclude all the necessary 

adjacencies to ensure team proximity for Grades 7 and 8, which limits 

teacher collaboration and cross curricular projects. 

 
i. Implications for Design 

Close proximity is critical in order to achieve the requisite 

communication and collaboration for flexible grouping methods 

in grade level teams. Classroom clusters should be co-located 

with access to adjacent breakout rooms, extended learning 

areas, resource rooms, and storage areas. 

 
b. Social/Emotional Learning 

Responsive Classroom (K-2), Restorative Justice (3-8), and Positive 

Behavior Intervention and Support (PBIS) (K-8) represent the core 

social-emotional work at Pierce. Responsive Classroom is a student-

centered, social and emotional learning curriculum. Restorative 

Justice from Suffolk University supports a growing social movement to 

build just and equitable communities and to institutionalize restorative 

approaches to problem-solving and harm. PBIS is a systems approach 

for establishing the social culture and individualized behavioral 

supports needed for schools to achieve both social and academic 

success for all students. PBIS allows for an 
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environment that is predictable by ensuring a common language 

and expectations among staff and students. 

 
i. Implications for Design 

Responsive Classroom, Restorative Justice and PBIS require 

classroom meeting areas to conduct “morning meetings” or 

“advisory” meetings. Each classroom should have an area zoned 

for these class meetings and other like functions, which should be 

a part of the larger room. Many staff members also lead Tier II 

instruction with small groups of students that focus on relationship 

building positive peer relationships. 

 
F. TEACHER PLANNING AND ROOM ASSIGNMENT POLICIES 

 
Below is a description of the current room assignment policies as well as 

how the Pierce School is currently organized due to space limitations. 

 
a. Unit A 

Unit A is three levels of primarily open concept classrooms. It houses 

our school library, most of the classrooms for grades 3-5, and a 6th 

and 8th grade science class. Grade level team meetings for 3-6th 

grade take place in Unit A while classes are being held in adjoining 

open spaces. Our guidance area is located in Unit A as well, with 

offices for guidance counselors, a shared classroom used by two 

special education teachers, and a literacy specialist space shared 

by 2 teachers. One of our EL teachers has a corner of the public 

conference room for her classroom. Students have very limited 

privacy in this area. We also have three of our EL teachers’ 

classrooms in unit A, two sharing a very small closed space above the 

8th grade science classroom and one in the “Crow’s Nest” at the top 

of the open space. The library is a space where students have library 

instructional time, and where students from classrooms in the core go 

to take a break, do research, work in pairs or small groups, or 
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conference with teachers. The middle level of the library also serves 

as our Maker Space for the entire school and is without any walls 

separating itself from the larger classroom space. Our Maker Space is 

used primarily by lower grade students, in large part because of its 

location in open space, and due to the limited square footage of the 

space. The location and size also limit the tools and technology that 

can be explored within the Maker Space. An appropriately sized 

closed space would allow all grade levels to use this space. 

 
b. Unit B 

Unit B and the hallways leading to it house our 2 art rooms, 2 music 

classrooms (which were once one room and have been subdivided 

to make 2), our 7th grade science classroom, our gym, 2 world 

language classrooms, 1 EL classroom, our cafeteria and auditorium. 

Our gym is used for PE classes as well as large group music classes. 

Our auditorium/multipurpose room is used for lower grade PE classes, 

upper grade music classes, grade level assemblies and celebrations. 

It has a flat floor with retractable bleacher seating and is presently 

used for large group music instruction, physical education, grade 

level assemblies, and after school arts / performances. It is not large 

enough to hold more than ⅓ of our school population without seating 

students on the floors and in aisles. Because it lacks storage, we use 

the gym locker rooms for storage space for our theater program and 

the auditorium. Our EL teacher has a table outside of her room 

because the space is too small for small groups to work effectively 

within the room. The lower grade vice principals share an office near 

this part of the building, our building aid has a small space here and 

our METCO and Steps to Success programs share a space that is 

sandwiched between those spaces (and thus has no private entry) 

nor privacy. The Middle School Vice Principal uses this space for 

meetings and phone calls and all three VPs use this space to meet 

with and support students, hold parent meetings, provide a break 

space and hold in-school suspensions. 
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c. Unit C 

Unit C houses all of our 2nd grade classrooms, a world language 

classroom (which is a transformed hallway with walls that do not go 

all the way to the ceiling), 4- 6th grade classrooms, our OT space 

which is very undersized for our population, as well as our 

multipurpose PIT space. This Pit is used for APE, special education 

movement space, whole grade level meetings, break spaces and 

small assemblies. Our math specialists have an office in a mechanical 

room above 6th grade classrooms. 

 
d. Historical Building 

The Historical Building houses all K-1 students, plus 7th and 8th grade 

math classes. Closets have been converted to office and student 

workspaces, including for literacy instruction and OT/APE support 

staff. Classroom teachers use hallway spaces as extensions of their 

classrooms as they are undersized for early childhood spaces. 

Closets within classrooms have been converted to bathrooms in 

several cases. 

 
e. SEC 

The SEC houses two 8th grade classrooms (ELA and Social Studies), 

two middle grade learning centers, and numerous small offices. 

Students must transition outside of the building along two busy streets 

to access this space. 

 
Transition time between our multiple buildings and wings takes away 

from student learning time, with as many as 100 minutes per week of 

instructional time lost. 

 

 
f. Implications for Design 
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Better functional and spatial relationships and adjacencies are the 

key to the successful design of the new facility. With addressing the 

diverse needs of learners and community being core values of the 

Pierce School, the newly built school needs to be a warm and inviting 

place for all children, families, and staff. 

 
Students thrive in a learning community where teachers know them 

well; in a community that supports a sense of safety, respect and 

trust; and in a community that is energizing and promotes creativity 

and flexibility. To promote a small school feel, the educational plan 

calls for clustering grade levels. Grade levels should be clustered in 

three grade spans (PK-2, 3-5, and 6-8) that will allow for a more 

personalized learning environment and help ensure that every single 

student feels closely connected to their teachers, classroom, and 

fellow students. 

 
Clustering in these three groupings will support a professional culture 

where educators work in teams within each cluster and take 

collective responsibility for preparing students in their grade span for 

the upcoming grade span. Each cluster should have a sufficient 

number of learning areas inside and outside of classrooms for small 

group work, and specialized instruction, and collaboration to support 

the school and district’s emphasis on inclusive practices. This physical 

organization creates the intimacy and scale necessary for educators 

and students to continue to build Pierce’s caring, connected, and 

collaborative learning community in the rebuilt and expanded school 

building. 

 

Each grade band will be supported with its own Assistant Principal’s 

Office, Guidance Office, Teachers’ Work Room, Specialist 

Collaborative Space, and Small Conference Room. These offices 

should be located in the wing of each grade band. Additionally, a 

duplicating room should be provided on each floor. A main 

Principal's Office with a Conference Area, a General Office, a 
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Teachers' Mail and Time Room, a main Conference Room, and a 

Social Worker Office will be required to support the administration of 

the grade bands. These administrative offices should be located 

centrally and easily accessible to the main entrance of the building. 

 

While these clusters will help create an intimate and personal feel for 

students, they are not meant to operate as separate learning 

communities. The three clusters must be linked physically and 

educationally to create a PreK-8 school community that is an 

integrated whole. Easily accessible common core spaces, flexible 
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teaching spaces, collaborative learning areas, and project spaces, 

the cafeteria, multipurpose room, and other core spaces should 

serve as the connective tissue that bring the community together. 

Pierce requires a welcoming and easily accessible community arrival 

space that can accommodate the influx of students during morning 

and support arrival and dismissal procedures that can easily be 

monitored by staff. 

 
Input from teachers, principals, and district administrators makes it 

clear that classroom spaces need to be adaptable to the many 

different structures and instructional methods used today and into 

the future and should allow for teacher collaboration both within 

grade level teams and across specialists. While the choice of 

classroom furniture will play a large role in how flexibly a classroom 

can be used, the model classroom will have some consistent features 

such as areas for small group instruction and work, a nook for 

students to work independently or in pairs, a seating area at desks or 

tables for an entire class for full group instruction, counter space that 

abuts a wall and can be used for individuals to work at while 

standing or sitting on stools, integrated technology (interactive 

projector and white board, ELMO, etc.) magnetic whiteboard space 

to be used during instruction as well as display space, and built in 

storage. 

 
The students, faculty and parent community in Brookline value 

spaces where the school community can gather to celebrate 

learning and to spotlight the arts through assemblies and 

performances. After school, extended day programming has and will 

be provided until 6:00 p.m. with several hundred students 

participating in these programs on a daily basis. While the extended 

day program will utilize the learning spaces in the building, an 

administrative office with storage space designed specifically for 

their needs will be essential. 
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The Pierce School is a relationship-oriented community that practices 

and values inclusive partnerships and mutual support in all aspects of 

the school community. This is the overall spirit of the school that will 

drive the design of the facility. 

 
G. OTHER SUPPORT PROGRAMS 

 
a. METCO 

The Public Schools of Brookline and the Pierce School have long 

been a founder and participant district in the Metropolitan Council 

for Educational Opportunity (METCO) Program. METCO is a school 

integration program that enrolls Boston students in high-performing 

public schools in suburbs to reduce racial isolation. There are 

currently 26 Boston students enrolled at Pierce. These families are fully 

included in the Pierce community and receive additional support 

from the Pierce METCO liaison. An office to support the METCO 

program should be located centrally with easy access to the main 

entrance of the building. 

 
b. Steps to Success Program (STS) 

The Public Schools of Brookline, including the Pierce School also 

participates in the Steps to Success Program (STS). The mission of STS is 

to promote equity for students from low-income families in Brookline 

by expanding their horizons, building upon their skills, and supporting 

their educational journey in order to maximize their life choices. STS 

has served more than 4,000 students to date, through school time 

programs such as after-school, vacation programs and camp 

access, career readiness through paid internships and workshops, 

and college success through advising, mentoring, and financial aid 

access. Pierce currently has 25 students that receive services and 

support from STS. The STS program offers an After-Hours University, 

which also requires an office and space for students to receive 

homework support and tutoring, as well as enrichment club options 
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and gross motor activities.
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c. Pierce School Extended Day (PSED) 

The Pierce School extended day program (PSED) has been in 

existence for the last 40 years. It is a critical part of the school as it is in 

all Brookline Public elementary schools. They provide space for a K-5 

extended day program that operates until 6:00 pm via the Pierce 

School Extended Day program (PSED). Approximately 200 students 

participate in this program daily Monday through Friday. Community 

gathering space is necessary, as well as smaller spaces for homework 

support, small group activities and gross motor play. PSED also 

conducts a series of clubs after school, Mondays through Fridays, until 

6:00 pm. This program offers students in grades K-6 club options that 

require use of space to engage in art, drama, and sports activities. 

 
d. Intramural and Extramural Activities 

The Pierce School hosts a variety of extramural programs via the 

Public Schools of Brookline as well as intramural athletic programs via 

Brookline Recreation Department. These programs utilize outdoor 

field space and the large gym for programming. The new design 

should include a large gym with space for bleachers to 

accommodate spectators during athletic events. 

 
e. PTO 

The PTO and parent volunteers are actively involved in before, during 

and after school programs and need a small office to be able to 

work out of and to store items. 

 
f. Community Service Programs 

Pierce staff and students take pride in the schools’ outreach efforts 

and community service programs. Annual community service and 

outreach programs include: 

➢ Boston Healthcare for the Homeless Sock Drive 

➢ Cradles to Crayon supply drives 
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➢ 8th Grade Service Learning Projects 

➢ Food Collection for the Brookline Food Pantry 

➢ Girls on the Run (GOTR) Boston 

➢ International Night 

➢ Climate Adaptation Science Fair 

➢ Project Bread’s Walk for Hunger 

➢ Spelling and Geography Bees 

➢ Math League Intra-District Competitions 

H.  PRE-KINDERGARTEN & KINDERGARTEN 

Pre-Kindergarten 

The Early Childhood Program provides comprehensive, 

developmentally appropriate, inclusive educational opportunities to 

the children of Brookline. The Brookline Early Education Program 

(BEEP) consists of 24 programs serving 345 children. BEEP Pre-

kindergarten programs are two-year programs and serve children 

ages 3-5. The BEEP Preschool programs are one-year programs that 

serves children ages 2.6 to 3.5. Classroom teachers use a 

Developmental Profile of Goals when designing their classes’ 

curriculum content. The inclusive preschool and pre-kindergarten 

classrooms typically have a teaching staff of one early childhood 

master teacher and two support staff for 14-17 students. Each 

classroom is designed to meet the individual needs of young children 

with and without identified special needs. Multidisciplinary therapists 

work with teachers to provide appropriate services within the 

classroom and to enrich the learning opportunities for all. 

 
With the inclusion of three pre-kindergarten classrooms at Pierce, 

appropriate small groups therapy space and specialists’ offices 

should also be incorporated into the plan. 
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Historically, all Brookline Elementary Schools have housed pre-

kindergarten classrooms, providing the aforementioned inclusive 

educational opportunities to the children of Brookline. In 2013 pre-

kindergarten classes were moved out of the Pierce School and 

displaced to other sites in town due to increasing enrollment and 

space constraints. The Pierce building project affords the opportunity 

to create three pre-kindergarten classrooms allowing for the Pierce 

community’s youngest learners to once again be in an elementary 

school setting that promotes the continuity that is so important for 

early childhood learners. These classrooms will be inclusive half-day 

classes (8AM to 12:15PM). Some students will have identified special 

education needs (approximately. 30 to 35%), others are financially 

vulnerable and will be supported by district financial assistance 

funding (10 to 12%), and others students’ families will pay tuition. 

Options for extended school day until 6:00 pm will be available for 

students. 

 
Kindergarten 

Brookline Public Schools offer full day kindergarten to all students who will 

turn 5 prior to September 1st of their enrolling year. At present the 

kindergarten classrooms are located on the 1st and 2nd floor of the Pierce 

historical building. 2 of the classrooms have bathrooms within the 

classroom, and two have nearby bathrooms that students can access but 

that are shared with middle school students. A small “K playground” is 

located outside the historical building. This area has artificial turf and a 

small play structure.   Efforts at storing equipment in locked bins have led 

to vandalism and resulted in the loss of equipment, as this space is 

publicly accessible and surrounded by other buildings 

 
I. GRADES 1-8 

 
a. ENGLISH LANGUAGE ARTS/LITERACY 
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The English Language Arts Program serves to develop, assess, and 

support instructional practices for effective learning in reading, 

writing, and speaking. Staff development is provided based on 

student and program needs across the system.   The K-8 Language 

Arts program emphasizes explicit instruction in strategies of proficient 

readers and writers. These strategies are critical for effective reading 

and writing across the curriculum. Brookline uses The Continuum of 

Literacy Learning, PreK-8 (Fountas & Pinnell), a comprehensive and 

detailed description of student proficiency in literacy, as the 

document that guides daily instruction. 

 
Literacy Specialists in each elementary school provide reading and 

writing support to teachers and students. Literacy specialists primarily 

pull same grade level small groups of students for literacy support 

services. Currently. these spaces are “borrowed” office and closet 

spaces, and the size of groups is limited by the size of the room in 

question. 

 
Schedules for Grades 1 – 5 reflect a daily, 90-minute literacy block. 

During this protected instructional block, students receive small group 

reading instruction from their classroom teachers and participate in a 

variety of language arts learning centers, allowing students to refine 

reading and writing skills. Intervention for students who receive 

targeted literacy interventions is provided by one of our four literacy 

specialists. In grades 6-8 students have a daily 45-50 minute block of 

English Language Arts instruction. Students requiring additional 

support and literacy intervention receive targeted instruction from 

classroom teachers, special educators and ELL teachers during 

designated 45-minute instructional blocks each day. 

 
Assessment practices include: running records and system-wide 

instruments including the Benchmark Assessment System (BAS). 

Teachers use other informal weekly assessments in an effort to 
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measure student progress. Grade level data meetings are 

conducted two times per year, to examine whole class and small 

group instructional implications as well as identify students and 

develop plans for individual literacy interventions. Tier 2 Intervention 

includes the Leveled Literacy Intervention (LLI) and Reading 

Recovery (grade 1). 

 
i. Implications for Design 

Although most of the reading and writing instruction takes place 

within the classroom environment, and across content areas, 

smaller work areas are necessary to facilitate individualized 

instruction, both 1:1 and small group settings. In addition, small 

work areas that comfortably hold 2-5 students would support 

individual and small group general education interventions in 

reading and writing. Areas designed inside and outside the 

classroom are preferred. 

 
Pierce employs three literacy specialists and a literacy coach. 

Currently each has their own office space where planning, 

coaching, direct instruction and intervention take place. These 

small “cloffices” should be replaced with designated small group 

spaces for specialists to provide intensive intervention for groups of 

2-5 students; such space should contain storage space for books 

and materials. Spaces should be located across grade level 

bands. 

 
b. ELL 

The English Language Learner Program (EL) supports a significant 

number of Pierce students. In a typical year our EL program serves an 

average of 19% of the student population. Pierce is home to the 

district-wide Chinese EL population, with 2 FTE teachers to instruct 

these students. Pierce also has 2.4 additional teachers (totaling 4.4 

FTE) to serve non-Chinese speaking EL students. 
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Small groups of students, typically 6-10 students per group, meet with 

EL teachers several times per week both in and out of the classroom 

for direct English instruction. Small group instruction is the preferred 

approach as this allows the teachers to differentiate their instruction 

based on the student’s English Language Development (ELD) level. 

At present we have four ELL “classrooms”, each of which is a non-

traditional and sub-optimal space. One space is shared by two 

teachers and will often have two groups of students learning 

simultaneously in very close proximity. 

 
The majority of our EL students are part of the Chinese EL program at 

Pierce. Our support model is both push-in and pull-out, as 

determined by the student’s level of English proficiency. Hands on 

learning is encouraged, and students in younger grades spend time 

working in the school garden practicing their language skills. 

 
i. Implications for Design 

Students at the entering and developing stage require a 

designated EL learning classroom. This space would be used for 

small-group, same grade level pull out instruction. Level 1 and 2 

students receive up to ten (10) 45-minute pull out blocks per week, 

in groups ranging in size from 4-12 students. Students level 3 and 

above receive five (5) 45-minute pull out blocks per week. Each 

space should be set up to allow students to work at desk/tables as 

they practice writing and reading competencies, and separate 

collaborative group area (on the rug, or in a circle of chairs) 

where students will practice speaking and listening competencies. 

 
c. MATH 

Elementary mathematics (grades K-5) utilizes Investigations as a 

focused, coherent, and rigorous mathematics curriculum that is fully 

aligned to the MA content and practice standards. Mathematics at 
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the middle school level (grades 6-8) utilizes the Desmos version of 

Illustrative Mathematics as its core curriculum across all schools. In 

each case, deep and careful attention is paid to mathematics 

content and to student thinking and understanding. Making sense of 

mathematics is the heart of the work for students and teachers. 

 
Across the K-8 spectrum, each program embeds: 

● A balance of conceptual understanding, procedural fluency, and 

application 

● Core student mathematical practices that focus on reasoning, 

communication, and sense-making, allowing all students to 

“express their brilliance” 

● Opportunities for learning about student thinking within and across 

lessons/units 

● Meaningful review and practice through routines, activities, 

games, and practice problems, using a combination of paper, 

manipulatives, and technology 

● Professional development resources and facilitation tools to 

“support teachers in their ongoing learning about content, 

practices, and pedagogy” 

 
Students learn mathematics in whole class, small group, partner, and 

individual configurations. The curriculum includes a variety of hands-on 

activities and many materials that require space to store in each 

classroom, as well as emerging digital components, necessitating 

access to technology. 

 
Three math specialists work with classroom teachers to: 

● Co-plan or co-teach differentiated lessons 

● Model lessons to highlight equitable teaching practices 

● Support small groups of students or stations 

● Provide curriculum-related resources 

● Support assessment and analysis of student learning 
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● Facilitate professional development experiences 

 
Math specialists also provide individual and small group intervention to 

students across all grade levels in spaces outside the classroom. The 

three math specialists share inadequate office space, where planning, 

coaching and intervention work takes place. 

 
i. Implications for Design 

The most effective instruction for in-depth math content and 

deliberate attention to mathematical practices places different 

requirements on the physical space. Instruction varies, in that 

there are opportunities for individual learning, pairs and small 

groups, and whole-class instruction. Teachers need the space to 

change as instruction changes – furniture easily reconfigured for 

different groups, ranging in size from 2-6 students, technology 

easily employed throughout the room, ample space so that 

students can spread out and use a variety of objects to 

manipulate and see the math, projection with robust Internet 

access to show real-life applications and simulations, examples of 

mathematical models, and sharing student work. Appropriate, 

safe and secure storage space is also critical. 

 
The needs of the physical space in K-5 for math are mirrored in the 

middle school grades. 

 
For math specialists services, Ideally a small group space would be 

available for students (in groups of 2-5 students) in each grade 

level band to receive individualized support, and materials 

storage would be built in, as there are many manipulatives 

involved in math instruction. 

 

 
d. SCIENCE AND TECHNOLOGY/ENGINEERING 
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The Science, Technology, and Engineering program focuses on 

providing students opportunities to actively engage in the practices of 

science while they explore content in all the major fields of science 

and engineering. Teachers implement hands-on science and 

engineering curriculum that requires the use of physical materials and 

student science notebooks. 

 
In order to make learning richer and more meaningful for students, 

science and engineering practices are integrated throughout the 

Brookline K-8 curriculum. This approach is recommended and modeled 

by the national Next Generation Science Standards (NGSS) and the 

draft Massachusetts Science, Technology, and Engineering (STE) 

Framework, both of which integrate science and engineering 

practices within each grade level. 

 
According to The Framework for K-12 Science Education (the basis for 

the NGSS), “[t]o support students’ meaningful learning in science and 

engineering, all three dimensions [content, scientific and engineering 

practices, and crosscutting concepts] need to be integrated into 

standards, curriculum, instruction and assessment.” Furthermore, 

“Engineering and technology are featured alongside the natural 

sciences (physical sciences, life sciences, and earth and space 

sciences) for two critical reasons” (1) to reflect the importance of 

understanding the human-built world, and (2) to recognize the value 

of better integrating the teaching and learning of science, engineering 

and technology.” 

 
The Pierce School Garden, resides near the Kindergarten playground 

and is shared by teachers across grades. There is an existing Green 

Team comprised of teachers and parent volunteers who maintain the 

existing gardens. Parent volunteers maintain the gardens over the 

summer to ensure they are ready for teaching when school is in session. 

The gardens are currently used for K-8 educational programming, 

including the science curriculum, the ELL program, and students 
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receiving guidance support. While the gardens are used by all grade 

levels, there is a focus on curriculum for grades K-2. 

 

 
i. Implications for Design 
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Teachers implement hands-on, inquiry-based science and 

engineering curriculum that requires flexible space. The spaces – 

indoor and outdoor – need to allow for and promote creativity and 

innovation. Labs need to be well provisioned in order for students 

to advance an idea, investigate a line of inquiry, and design and 

test solutions to real-world problems. Science labs need ample 

space for students to work and for the safe storage of science 

materials and supplies. Specific needs of a science lab are in 

addition to the general design and development of other 

contemporary teaching spaces – wall space for visuals, projection 

area(s), technologically versatile, natural light, flexible furniture, 

etc. Overall, the renovated Pierce School needs to bring the 

science lab spaces up to the standards of Brookline’s science 

program. 

 
Each grade-level needs regular access to water in their teaching 

so sinks are necessary at all grade levels. The sinks in the middle 

school science classrooms should be equipped with chemical 

traps to minimize release of classroom chemicals into the 

environment. Elementary science classrooms should be equipped 

with flat surfaces near the windows for growing plants and 

terrariums. Additionally, space for storage of science materials 

and for set up and use of the materials for investigation or 

experimentation are required. These storage areas should be 

lockable and separate from the primary instructional space at the 

middle school level. Storage for the science materials when they 

are not in use is needed. 

 
Middle School science classrooms have a set of unique needs. 

Classrooms should contain ample space for flexible seating, 

including areas for individual student desks, and a separate area 

for lab tables. Teachers and students need access to electrical 

outlets to plug in equipment. These outlets should be placed so 
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that equipment can be plugged in safely without causing a 

tripping hazard (ceiling or floor-based outlets are recommended). 

In addition, all middle school science classrooms need to be 

equipped with the following safety equipment: proper storage 

cabinets for chemicals, chemical safety shower, eyewash station, 

fire extinguisher, fire blanket, and goggle sanitizing cabinet. 

 

An expanded Pierce garden system, with separate areas located 

near each grade level hub, will allow for more students to actively 

engage in hands-on outdoor learning in science and other classes. 

The garden space will either be publicly accessible or secured with 

a gate that the Green Team can access to maintain the gardens. 

Exterior wall hydrants, that are accessible for off-hours use, will be 

provided in garden areas. 

 
e. SOCIAL SCIENCES 

Students are engaged in history/social sciences curriculum that 

regularly aligns with the informational skills components of the new 

Massachusetts Curriculum Frameworks for English Language Arts 

(incorporating the Common Core Standards). The history/social 

sciences curriculum uses many different forms of media. Teachers 

continue to incorporate more technology into social studies teaching, 

enabling them to access real-time data, utilize digital textbooks and 

atlases, and support the development of digital literacy that includes 

Internet research, online student learning activities, and diverse 

instructional strategies to accommodate all learning styles. 

 
i. Implications for Design 

It is important that there is wall space available for maps and 

educational posters/displays, locations for physical objects such as 

globes or artifacts, as well as ample storage capacity for books 

and other content materials. Students also regularly engage in 

classroom discussions and other discourse-focused methods so it is 
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important that furniture can be flexibly rearranged so students can 

work individually, in pairs, in groups, and as a full class. 

 
f. WORLD LANGUAGE 
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The K-6 World Language Program is based on current pedagogical 

research about effective approaches to language acquisition. It 

meets the rigorous expectations of the Massachusetts Foreign 

Languages Curriculum Framework as well as the nationally established 

standards for foreign language education. The overall goals are: 

● To acquire proficiency in speaking, listening, reading and writing the 

target language; 

● To acquire an understanding of and appreciation for other cultures; 

● To reinforce learning of the general curriculum content through the 

study of a world language; and 

● To develop students as language learners. 

 
Grade K-6 World Language is Content-Enriched FLES (Foreign 

Language in the Elementary School), which provides a sequential 

language learning experience that aims to develop language 

proficiency, appropriate to each grade level. Content-Enriched FLES 

programs are those in which language lessons reinforce concepts from 

other subject areas: social studies, science, math, and English 

language arts. 

 
The schedule for world language instruction, by grade, is: 

● Grades K-2: 3 sessions x 20 minutes = 60 minutes/week 

● Grades 3-5: 3 sessions x 30 minutes = 90 minutes/week 

● Grade 6: 3 sessions x 45 minutes = 135 minutes/week. 

 
The Brookline Elementary World Language Learning Expectations are 

based upon the “5 C’s” of the National Standards for Foreign 

Languages: Communication, Cultures, Comparisons, Connections and 

Communities. World language teachers, together with the K-8 

Curriculum Coordinator for World Languages, continue to develop a 

proficiency-based curriculum grounded in culture as the program 

achieves implementation. The curriculum and assessments focus on 
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what students can do with the language and reflect the proficiency 

descriptors of the National Performance Guidelines for K-12 Learners. 

 
World language teachers use almost exclusively the target language 

(90%+) of Spanish for instruction and the emphasis is on functional 

communication activities in real-life situations. Lessons are carried out 

through the use of songs, games, books, and other interactive activities 

that provide students immediate opportunities to practice the 

language. Material is introduced in thematic units of School and 

Community, Family, and Climate (K- 2) and Community, Leisure Time, 

Climate and Food (3-5). 

 
Students in Grade 6 are given the option to continue to further their 

learning in these themes in Spanish, or to begin a new language, 

Mandarin. This is the transitional year to a more formal middle grade 

program model. Class sizes in 6th grade sometimes exceed 21 

students, as students have the option of which language to pursue. 

Because of the regrouping that this requires, 6th grade requires a 

dedicated world language classroom, to which students travel. 

 
Our students in Grades 7 & 8 select to study either Spanish or Mandarin 

as a World Language. World Language classes meet five days per 

week for 45 minutes. In order to make the middle school schedule 

work, students are mixed into new groups for world language and thus 

require a dedicated world language classroom, to which they travel. 

Class sizes sometimes exceed 21 students, as students have the option 

of which language to pursue. 

 
One EWL teacher instructs thirty-six blocks of 20-30-minute Spanish 

classes each week. A second part-time EWL teacher (0.6 FTE) instructs 

twenty-seven blocks of 20-30-minute Spanish each week. Two other 

teachers instruct students in both EWL and middle school WL. Both 
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teach ten 30-minute blocks of EWL in addition to their middle school 

classes. 

 
i. Implications for Design 

Our 5 World Language teachers (equaling 4.5 FTE) require 2 shared 

office spaces for planning, collaborating and conferencing with 

classroom teachers and parents. In order to properly serve our 

students, Pierce is in need of 3 designated world language 

classroom spaces. At 4 sections across grades 6-8, Pierce needs 52 

45-50-minute blocks per week of world language instructional time. 

 
The district has a plan to increase 6th grade world language 

minutes to match those in 7th and 8th grade, which will increase 

our need to 60 45-50-minute blocks per week. These classrooms will 

also be used for small group instruction during middle school WIN 

blocks and for advisory blocks. Without these spaces, our schedule 

is driven by what rooms are available, which leads to inadequate 

transition times for students and staff and limits the materials that 

teachers can use to support instruction. 

 
J. LUNCH PROGRAMS 

 
The mission of Food Services is to provide healthy, tasty, high-quality, 

sustainable, affordable meals to the students and staff of the Brookline 

Public Schools. Breakfast and lunch are served at all nine schools in the 

district. As part of the National School Breakfast and Lunch Program, we 

follow guidelines set by the USDA regulating what qualifies as a healthy 

breakfast and lunch. Meals are cooked from scratch, using real food, 

and we are continually looking for ways to improve our school meals. 

 
Parents set up online lunch accounts and prepay meals. All students 

have an individual PIN number. A students’ account can indicate a 

specific allergic warning or set restrictions on choices by parents. 
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There is one cafeteria in the existing Pierce School. This poses significant 

challenges for scheduling, dining, transitions and staffing support. 

 
Presently, the Pierce School runs five lunch sessions given the space 

currently only has the capacity to seat only two grade levels during a 

lunch period. Our first lunch period begins at 10:15 am, with our last 

lunch period ending at 1:05. The number of lunch sessions requires a 

significant number of staff to provide adequate supervision. This poses a 

challenge to us, given the constraints of the current collective 

bargaining agreement, and our need for a robust student supervisory 

plan in alignment with our anti-bullying initiative. 

 
Currently, Pierce School has a staff of one kitchen manager and three 

attendants who work in a full-service kitchen. Prior to the COVID-19 

pandemic, each lunch period included two grade levels, with lunch 

shifts that have complex, overlapping transitions to minimize 

overcrowding in the only hallway that leads into the space. Each lunch 

period utilizes one serving line, where students use a PIN number system 

when purchasing their lunch. The current cafeteria is inadequate in 

terms of space and sound issues, and one lunch line is not sufficient for 

serving such a large number of students in a timely manner. 

 
a. Implications for Design 

A new cafeteria design that allows for clear sightlines is crucial. To 

allow for multiple grades to eat at the same time, sub-spaces should 

be loosely defined to allow approximately 80 students to eat per 

section. Furniture should be flexible and designed to accommodate 

the range of students in K-8 and sound dampening strategies should 

be considered. Small spaces within the cafeteria that could be 

reserved for lunch groups (METCO, Steps to Success, Guidance) will 

allow for students to remain in the cafeteria itself even while meeting 

in small groups. Smaller nooks that still have visual access to the main 
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space would allow for students who are overwhelmed by the large 

numbers to remain in the cafeteria in a quieter, calmer environment. 

 
Multiple serving lines would allow students to quickly purchase their 

lunch. Ideally a K-2 line, a 3-5 line, and a 6-8 line would allow the 

counter height to be appropriate for students.   These lines should 

feed into the section of the cafeteria where that grade level would 

be having lunch to avoid students having to pass through other 

grade seating areas on their way to their table. Because students in 

grades 6-8 have recess immediately before or after lunch, locating 

their section of the cafeteria nearest to the park access point will be 

both safest and least disruptive to other grade levels. 

 
The cafeteria will be used for other activities both during and after 

school, so flexibility should be a key part of the design. 

 
K. TECHNOLOGY INSTRUCTION POLICIES AND PROGRAM REQUIREMENTS 

 
a. Educational Technology / Vocational Learning 

 
Technology and digital learning play an ever-increasing and critical 

role in teaching and learning, both inside and outside of schools. 

Technology provides an opportunity to transform learning, when used 

purposefully. Our classrooms need to be flexible and dynamic spaces 

that allow for all types of learning, have reliable access to the digital 

resources available to enhance teaching and learning, and operate 

with an understanding of the appropriate role of technology in our 

schools and students’ lives. 

 
In Brookline, we envision technology improving our ability to: 

● Communicate and collaborate in our schools, our community, and 

the evolving global society; 
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● Create and demonstrate understanding across a wide range of 

disciplines such as art, design, social studies, engineering, science, 

and music; 

● Maximize learning for all students using techniques and materials 

that take into account varying backgrounds, capabilities, and 

learning styles; 

● Ensure that all students obtain digital literacy, media literacy, and 

digital citizenship skills that are required in the 21st century; 

● Create a well-integrated, learner-centered environment focused on 

inquiry into engaging problems; 

● Enrich and extend professional learning for all teachers and 

instructional leaders; and, 

● Enable all school personnel to effectively and comfortably use 

technology as a teaching and administrative tool so that more 

resources and time can be focused on teaching students. 

 
Our school’s technology infrastructure include, but not limited to: a 

robust and reliable wireless network to support multiple devices per 

user; multiple and strategically placed electrical outlets and drops for 

easy access, relocation and setup; sufficient space for technology 

closets; and well provisioned classrooms that aligned with the current 

standards and anticipate new ones. 

 
Standard learning spaces should include: a wireless access point and 

appropriate network drops; voice over internet protocol (VOIP) 

phone; a mounted projection/interactive whiteboard with enhanced 

audio system; a district-issued teacher laptop; and a document 

camera. 

 
Teachers should have access to control a control panel with proper 

ports that allow for easy document camera connections, interactive 

whiteboard equipment controls, and speakers. With these guidelines 

as the standard, there will be some learning spaces that have more 
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technology in the room and others possibly less. Additional 

technology needs in speciality spaces is dependent on the 

educational goals and functional demands of the particular program 

and space. 

 
In addition to the technology integrated into all typical classrooms, 

the fab lab and maker spaces will require specific space and storage 

requirements such as lockable closets for materials and tools, flexible 

workspaces, ceiling drops for power, LAN access as well as clean 

spaces. 

 
Instructional technology is integrated into the classrooms and is 

supported by a full-time Educational Technology Specialist (ETS). The 

ETS supports teacher use of multiple laptop carts and is called upon 

to troubleshoot minor technology problems for classroom teachers 

and specialists. For more involved technology issues, teachers and 

specialists are instructed to contact the district Help Desk for 

assistance. 

 
Due to enrollment and loss of rental space, in the 2020-21 we had to 

eliminate our computer lab. In prior years students accessed the 

computer lab for typing instruction, coding lessons, and 

interdisciplinary project work. The space was also used for both 

MCAS and ACCESS testing, and for Music Production classes (within 

Music Conservatory). 

 
i. Implications for Design 

In a renovated Pierce School, a flexible, clean technology 

space will allow us to continue to offer programming both in school 

and before and after school. A space, perhaps adjacent to the 

Library/Media center and/or the Maker Space, with large tables 

and flexible seating, mounted projector technology, and proximity 

to the ETS office will allow for large and small group work. This 
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space could also be used as a classroom for the music 

conservatory class titles “music production”, which relies heavily on 

computer generated music. 

 
b. Instructional Technology 

Pierce School currently offers the following instructional technology: 

 
Kindergarten 

● Every teacher has a laptop 

● 1 Printer is shared between the five K classrooms and with 1st 

grade 

● All classrooms have an Elmo/LCD Projector 

● All classrooms have assistive listening technology 

● All students have an assigned Chromebook that is stored in a 

nearby cart. 

 
Grade 1 

● Every teacher has a laptop 

● 1 Printer is shared between the five 1 classrooms and with K 
● All of the classrooms have an Elmo/LCD Projector  

● All classrooms have assistive listening technology 

● All students have an assigned Chromebook that is stored in a 

nearby cart. 

 
Grade 2 

● Every teacher has a laptop 

● 1 printer is shared between the five classrooms 

● All of the classrooms have an Elmo/LCD Projector 
● All classrooms have assistive listening technology 

●  All students have an assigned Chromebook that is stored in a 

nearby cart. 

 
Grade 3 

● Every teacher has a laptop 

● 2 printers are located in the library and are shared by all of unit A 
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● All of the classrooms have an Elmo/LCD Projector 
● All classrooms have assistive listening technology 

All students have an assigned Chromebook that is stored in a 

nearby cart. 

 
Grade 4 

● Every teacher has a laptop 

● 2 printers are located in the library and are shared by all of unit A 
● All of the classrooms have an Elmo/LCD Projector  

● All classrooms have assistive listening technology 

● All students have an assigned Chromebook that is stored in a 

nearby cart. 

 
Grade 5 

● Every teacher has a laptop 

● 2 printers are located in the library and are shared by all of unit A 

● All of the classrooms have an Elmo/LCD Projector 
● All classrooms have assistive listening technology 

● All students have an assigned Chromebook that is stored in a 

nearby cart. 

 
Grade 6 

● Every teacher has a laptop 

● 2 printers are located in the library and are shared by all of unit A 

● All of the classrooms have an Elmo/LCD Projector 
● All classrooms have assistive listening technology 

● All students have an assigned Chromebook that is stored in a 

nearby cart. 

 
Grade 7 

● Every teacher has a laptop 

● Four of five the classrooms have an Elmo/LCD Projector 
● All classrooms have assistive listening technology 

● All students have an assigned Chromebook that is stored in a 

nearby cart. 

● Teachers access shared printers within the school. 
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Grade 8 

● Every teacher has a laptop 
● All classrooms have assistive listening technology 



Page 47 of 65  

● Two of the five of the classrooms have an Elmo/LCD Projector 

● All students have an assigned Chromebook that is stored in a 

nearby cart. 

● Teachers access shared printers within the school. 

 
The Pierce School currently has a 1:1 program. While the school is 

determining whether future at-home use is expected of students, it does 

ensure that students who do not have access to devices at home are 

provided with one. Educational Tech Services (ETS), Steps to Success, 

METCO representatives, and guidance staff work with students to identify 

who may not have access to WiFi/internet at home and work to ensure it is 

provided. Brookline Housing Authority (BHA) is working with Starry to 

upgrade WiFi services for residents. 

 
L. MEDIA CENTER/LIBRARY 

 
The school library/media center is an integral part of the learning and 

school community in Brookline schools. The mission of the school libraries 

is to enable students to be critical thinkers, enthusiastic readers, skillful 

researchers and ethical users of information. As a central learning hub, 

the library serves as the heart of the school, welcoming the entire school 

community by providing space, resources, and services essential to 

learning in the 21st century. 

 
The Pierce School library is staffed with a full-time, certified school 

librarian.   Classroom teachers sign up for library time. During this time, 

the librarian and classroom teacher collaborate to promote 

independent reading and support student research, and manage book 

circulation. Classes, accompanied by the classroom teacher, can use 

the library and its resources for the purpose of research and inquiry in 

connection to the classroom curriculum. 

 
At present the library collection (~19,000 books) is spread over all three 
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levels, with the additional “book room” books (~12,500 books) being on 

the central level.   The book room collection is a challenge because 

while it is within the library, it is not managed by the librarian. 

 
The present configuration allows for one class of students to meet in the 

library at a time, which limits the number of classes that can access the 

space in large groups. Because it is central to students in grades 3-5, 

those classrooms currently have the most access to our collections, as 
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do their teachers. Small group spaces exist within the library, but 

because of the open space they must work at a whisper volume. 

 

 
a. Implications for Design 

The Pierce library is the hub of unit A and has been for decades. As 

such, it is crucial that the new library be located in a central area so 

that all grade level bands have access to the space. 

 
Book stacks should have clean sightlines and should be organized 

near the circulation desk for easier check-in and check-out areas. 

Collections should be organized in traditional ways, but flexible 

shelving that allows for specific areas (i.e., picture books, new and 

noteworthy, curriculum driven units, etc.) to be created as needed. 

Having a separate space for the book room collection would allow 

better circulation management for both collections of books. 

 
A designated teaching area for whole class library lessons and 

separate small group work areas, with easy sight access for 

supervision, will allow the library to be used by more students at once. 

Distinct class zones provisioned with standard classroom technology 

so students can receive whole group lessons on online research, and 

quiet zones where students can have a cozy place to read, will carry 

forward the community library experience that Pierce School has 

come to love. 

 
M. ARTS PROGRAM 

 
Pierce currently has two art classrooms that serve students across K-8. 

Twenty-six 40-45-minute blocks are taught by two Art teachers (1.6 FTE), 

while twelve 40-45-minute blocks are taught by a second part-time Art 

teacher (0.6 FTE). You must walk through the large art room to access 
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the 2nd art room. Each classroom lacks proper storage space for 

materials. One classroom houses a kiln. 

 
a. Implications for Design 

In the new Pierce, in addition to 2 appropriately sized art classrooms, 

Pierce is in need of two separate art workrooms that allow for storage 

of material/equipment, ample storage capacity within the classroom 

for artwork in process, as well as teacher preparation. The two 

classrooms can share a workroom area if they are placed in close 

proximity to one another and the workroom is scaled up in size. 

Otherwise each will need its own storage area. A kiln should be 

strategically placed between both rooms, as clay work is an 

important part of the curriculum across grades. 

 
The two art rooms in the Pierce School should be designed to meet 

the needs of students across the grade levels. Multiple sinks at 

appropriate student height, and furniture and amenities scaled to 

meet the needs of the grade level clusters, are required. The visual art 

classrooms need a technology/media station (computers with 

photo/video software and Internet access). There should be ample 

space for whole demonstrations and exhibiting exemplary artwork on 

the walls. In the corridor outside the visual art classroom, as well as 

corridors throughout the school, there should be ample wall space 

designed for student artwork to be exhibited, including a 3D wall 

case centrally located in the school. 

 

 
N. MUSIC/PERFORMING ARTS 

 
The Public Schools of Brookline is proud to continue a tradition of a 

strong performing arts department. Each K-8 school has music instruction 

for all students across all grades. Grades K-3 students meet for 40 

minutes, twice a week for general music. Grades 4 and 5 meet for 45 
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minutes once a week for general music. In addition to general music 

classes, all grade 4 students begin by playing a string or band 

instrument, and in grade 5 choose to participate in band, orchestra, or 

choral ensembles. In grades 6 through 8, students may continue with 

band, orchestra, or chorus or take classes in music production, guitar, or 

general music. 

 
Two Music teachers (2.0 FTE) instruct a combined total of forty-two 40-45-

minute General Music blocks each week. In addition, they each teach 3 

blocks per week of conservatory music (see below for the remainder of 

that staffing. (One teacher leads one block per week of 5th grade 

chorus and 2 blocks per week of 6-8 chorus. The second teacher leads 1 

block per week of 5th grade guitar/ukulele and two blocks per week of 

6-8 guitar/ukelele.) These classes happen in two music classrooms that 

were once one large space and were subdivided. Both spaces are 

undersized. 

 
Conservatory classes are taught by itinerant staff, who serve all 

elementary schools in town. As a result, we are limited in our ability to 

schedule these classes across all days of the week. Conservatory classes 

take place one afternoon and one morning per week. Instrumental 

music instructors teach weekly Conservatory classes to students in 

grades 4 – 8 (a total of 8 traveling teachers across a wide range of 

musical electives). Grades 4 & 5 participate in one Conservatory class in 

addition to their weekly General Music class. Students in grades 6 – 8 

participate in two Conservatory blocks weekly, ranging in size from 10 to 

upwards of fifty students, electing to play an instrument in the band or 

strings orchestra, sing in the grade level chorus, learn guitar/ukulele, or 

take a Music Production or general music class. Due to the lack of 

physical space, students attend Conservatory in a music room, the 

auditorium, the cafeteria, the gymnasium, the art room, in general 

education classrooms, or at times, in lobby areas. This can create 

significant distractions for other members of the school community. 
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It is anticipated that the Pierce School will continue to host a variety of 

music concerts (choral and instrumental) and musical theater 

productions during the school year. Additionally, students in grades 3 – 8 

are involved in large scale musical theater productions sponsored by the 

Pierce PTO. Performances take place in the auditorium, which has a 

capacity of 300 people. As such, we are limited in the number of classes 

and families we can invite to attend a performance or have to schedule 

multiple showtimes.    Due to lack of space and fire code restrictions 

there is no opportunity for the entire school to gather for school 

assemblies. 

 
Currently, the gym and/or auditorium is used for school assemblies that 

need to occur at three different times, one for grades K-2, another for 

grades 3-5, and a third for grades 6-8. 

 
a. Implications for Design 

Pierce school will require two music classrooms plus one chorus/band 

room that should be right sized. These spaces should have access to 

a shared and securable storage area. Curriculum needs require 

storage for myriad musical instruments, including drums, guitars, and 

smaller instruments, in addition to music stands. In order to 

accommodate the existing district Conservatory programming 

(described above) we require 8 available spaces (inclusive of music 

rooms) for conservatory music instruction. These spaces should have 

walls and doors to prevent sound travel. 

 
Music and theater performances will require a multipurpose space. 

Per School Committee policy, the Public Schools of Brookline requires 

that all elementary schools have a multipurpose room with the 

capacity to seat at least 40% of its total occupancy. This space would 

be used for small assemblies, large group Conservatory music, and 

flex grouping across grade levels. It should be located centrally in the 
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building to allow access to all grade levels, and in a part of the 

building that can be opened up to the public while classrooms are 

closed off after hours. The multipurpose space and the music rooms 

should be clustered together. Each of these spaces require large 

storage rooms for equipment, such as hundreds of folding chairs, 

music stands, large percussion instruments, sound equipment, guitars 

and ukuleles. The stage of the Multipurpose Room needs direct 

access to a music classroom that can serve as a backstage room 

during practices and performances. The stage should have wings 

that can provide off stage entrance and exits from stage left and 

stage right. A long-term storage room for props and costumes is 

needed. A sound and light booth within the Multipurpose Room is 

also necessary. This space should have a high-quality, built-in sound 

system. In addition, acoustic separation, both internal and external, 

should be considered. Usage by outside and after school programs 

must be considered and planned for in the design of all of this space. 

 
O. PHYSICAL EDUCATION PROGRAMS 

 
a. Physical Education, Health and Wellness 

The Wellness Education department provides standards-based 

instruction to all students across grades, K-8. Students participate in 

quality instructional physical education programming twice per 

week, for 40-45 minutes in each class. The curriculum is aligned with 

the Massachusetts Frameworks and the National Standards for 

Quality Physical Education. 

 
The curriculum follows a developmental sequence from body 

management competence, to fundamental skills, to specialized skills, 

while simultaneously addressing physical fitness and social skills. 

 
Pierce has 3.7 FTE physical educators; a full-time teaching load is 26-

29 classes per week. One Physical Education teacher instructs 
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twenty-six 40-45-minute blocks each week (1.0 FTE). A second 

Physical Education teacher instructs twenty-six 40-45-minute blocks 

each week (1.0 FTE). A third full time Physical Education / Health and 

Wellness teacher instructs twenty-five 40-45-minute blocks each 

week. A fourth part time Physical Education / Health and Wellness 

teacher instructs 19 40-45-minute blocks each week [0.7 FTE]. 

 
The Pierce School houses only two gym spaces – one medium-size 

gym, and one “small” gym, which is used as a dynamic and 

engaging fitness center rotation area for students in grade 5-8. Our 

schedule dictates that three Physical Education classes be scheduled 

at one time. Therefore, two classes must “double up” in the medium 

gym, with an average of 40-42 students total, in order to 

accommodate all of the instructional sessions, while another section 

meets in our auditorium. This is not ideal for programming or for 

student learning. 

 
There is no dedicated classroom space for Health and Wellness 

classes, therefore when teaching those classes, teachers travel to 7th 

and 8th grade classrooms for instruction. This leads to complex 

scheduling constraints, especially since our part time health and 

wellness teacher often has to teach at other nearby schools as well. 

 
i. Implications for Design 

The renovated Pierce School should have the following gym 

spaces in order to meet our programming needs: 

● Large Gym (6,000 SF) 

○ Traditional wood gym floor, lined for basketball (or 

basketball and volleyball), a painted warning track 

(red/yellow/orange) near ‘out of bounds’ line to help 

students realize they need to slow down or stop before 

running into the wall. 
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○ Bleachers, one side of gym, 3-4 rows high, so parents can 

watch recreational games 

○ Padded walls under main baskets and practice baskets. 

○ Proximity to exterior access and egress that ideally can be 

secured from the rest of the building 

● Equipment Storage 

○ 3 areas 

● 1 large area for PE staff, located between large and 

small gym 

● 1 small area to be shared with school staff and 

extended Day/PTO 

● 1 small closet for recreation programs 

● Small Gym (2,500 -3,000 SF) 

○ Resilient rubber for school gym floors, used by more early 

elementary students 

○ This space will be utilized to provide pre-k movement, 

physical education, and special education (APE/OT/PT) in 

addition to being the primary physical education space for 

students in grades K-2. 

○ The small gym should be able to be used as a 

movement/dance studio. 

● Fitness Center 

○ This flexible space should have excellent sightlines to the 

large gym while also providing acoustic privacy (floor to 

ceiling glass walls would be ideal). The Pierce School has a 

robust fitness program that allows for more focused skills 

development for students in grades 6-8. With a larger and 

designated fitness center, this could be expanded to 

include students in 5th grade. 

○ All of these three spaces should have high-quality, built-in 

sound systems. In addition, acoustic separation, both 

internal and external, should be considered for all of these 

spaces. 
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○ For programming purposes, a dedicated health and 

wellness classroom will allow for a schedule that is not driven 

by space constraints. This room could also serve as a music 

conservatory space for middle school conservatory. In 

addition, as the district considers moving to add 6th grade 

health and wellness to the programming, having this space 

will prove crucial. A small attached office with this 

classroom will allow two (or more) teachers to share the 

space effectively, including storage for curriculum binders 

and sexual health boxes. 

 
b. Outdoor Space for Physical Activity 

Outdoors, Pierce has 2 play areas including Pierce Park, a public park 

with a baseball diamond, basketball courts and play structures, 

maintained by the town Parks and Recreation department. We use 

this park for recess for grades 1-8. This park space is shared with local 

recreation programs, daycares and neighbors. It is accessed via an 

enclosed bridge that goes over School Street. There is no crosswalk. 

The bridge has a relatively narrow access point, making two-way 

traffic challenging. It is also not ADA-compliant. 

 
A number of neighborhood athletic groups use the park when school 

is not in session. In addition, playground areas are available for 

student use on school property. The “Kindergarten Playground” sits 

between the Historical Building, main building and town Library. There 

is a play structure at this play site. Kindergarten students also have 

access to a small paved area with two hopscotch grids painted on 

the pavement and a lower basketball hoop. 

 
i. Implications for design 

Ideal access would be at street level and would allow for students 

to cross to the park using one route and return from the park using 

another route to avoid crowding and safety issues. Students should 
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have easy access to the main park from both the cafeteria and 

the gymnasiums as transitions from these locations are most 

frequent. 

 
P. SPECIAL EDUCATION PROGRAMS & STUDENT SERVICES 

 
a. Special Education 

The percentage of students at Pierce School with special needs is 

reflective of the District percentage (11.2%) FY21. Inclusion is a core 

belief and practice in the Public Schools of Brookline. This 

educational model challenges schools to meet the needs of all 

students by educating learners with disabilities alongside their non-

disabled peers. The environment necessary to nurture and foster 

inclusion is built upon a shared belief system between general and 

special education, and a willingness to merge the talents and 

resources of teachers. 

 
The mission of all of the schools in Brookline is to “educate each 

student to become a responsible adult and contribute to the quality 

of life in a free, changing society. Develop capable, confident 

learners who contribute to their community, participate thoughtfully 

in democracy, and succeed in a diverse and evolving global 

society.” An inclusive education helps prepare students with 

disabilities for an integrated adult life and builds understanding and 

acceptance within the broader community. 

 
Students with special needs are supported by our Learning Centers 

(LC) which are designed for students with varied learning disabilities 

who require a higher level of services. The LC classes have a low staff 

to student ratio allowing for increased individualization and 

differentiation. Students receive higher levels of direct, specially 

designed instruction in academic areas within the Learning Centers. 

Due to overcrowding, we have had to create shared learning center 
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spaces, where two groups of students at different grade levels are 

meeting in different sections of the same room, with different 

teachers. In addition, related service providers have lost their spaces 

and now utilize large closets, open hallways, and other substandard 

spaces. 

 
Student Services are defined as school psychologists, inclusion 

facilitators, learning center teachers, speech/language pathologists, 

occupational therapists, physical therapists and nurses. In some 

cases, these positions are shared among more than one school, but 

together they represent a team-based approach to supporting 

students and families in need at the elementary level in Brookline. 

 
Teachers at the Pierce School support students through a variety of 

teaching models: co-teaching, team teaching, flexible grouping, 

small group instruction, and individualized instruction. Teachers 

believe that all learners should be provided differentiated forms of 

instruction and recognize that all students learn in different ways, 

rates, and timeframes. To that end, the Pierce School continually 

adapts its staffing support, instructional methodologies, and 

assessment practices to meet student needs. 

 
Tiered levels of instruction provide the general education foundation 

of Pierce School's continuum of service model. Pierce Staff provides 

tiered levels of instruction to all students (tier one - the general 

classroom curriculum; tier two - strategic levels of instruction; tier three 

- intensive levels of instruction usually at the individualized level). If a 

student demonstrates academic and/or social/emotional/behavioral 

concerns despite thorough RTI procedures, the teacher refers the 

student to the building Child Study Team or the CST Team. These 

teams support teachers implementing additional strategies. 
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Special education services throughout the district address the needs 

of identified learners with disabilities between the ages of three and 

twenty-two, who require specialized instruction to support access to 

the curriculum. A wide range of services is provided to meet the 

individual needs of students, from academic intervention to related 

services in areas such as speech therapy, occupational therapy and 

physical therapy. Availability of therapeutic services for students 

requiring special education intervention in the realm of social, 

emotional and adjustment areas is present at all schools and levels. 

 
Staff works closely with families in assuring the services needed are 

identified and provided to students in accordance with applicable 

mandates.  Strong collaboration with general education staff is a 

concerted effort to provide services to students in the most inclusive 

manner, which benefits all students within the class setting. Providing 

consultation, collaboration and professional development 

opportunities to both regular education and special education staff 

across the district is one active approach to further the joint efforts of 

all teachers to provide students with special education services in the 

most inclusive setting that is appropriate. 

 
Pierce School offers instructional spaces for pullout small group and 

individual instruction provided by learning center teachers, and 

inclusion facilitators, who support inclusion for students with significant 

disabilities. Related service providers include two speech/language 

pathologists, 1.5 occupational therapists, a part-time adaptive 

physical education teacher, a psychologist, and part-time board-

certified behavior analyst (BCBA). 

 
Special education learning spaces are spread among general 

education classrooms. The location of the classrooms allows staff to 

communicate and collaborate fluidly throughout the day on student 

needs and programming. The number of students in these classrooms 
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is monitored to ensure a lower class size is maintained to allow the 

flexible learning requirements of the students.   The Learning Centers 

at Pierce resemble large office spaces, for 1:1 or small group 

instruction. 

 
I. Implications for Design 

Pierce has learning centers that support students across grade 

levels. 7 special education teachers work with small groups to 

support students. Clusters of two special education classrooms in 

each grade level band, with one being a half size classroom and 

the other being a ⅓ sized classroom will allow teachers the 

opportunity to serve students within their grade level cluster. 

 
Pierce has 1.5 FTE occupational therapists who provide a mixture of 

push in and pull out services to students on IEP’s. Some pull out 

services are delivered in small groups and others are individual. 

Presently the space for these services is extremely limited, which 

leads to frequent use of unsuitable spaces. A designated room for 

these services will be important for serving our students who require 

this service. This small group room should hold up to 4 students and 

should have an adjacent shared office for materials storage for 

OT/PT/APE. 

 
We have part time staff that provide PT and APE services for 

students at Pierce school based on the needs of students in a 

particular year. There is no designated space for this at present. A 

small room near the gym, or a larger space shared with our OT 

staff, would be an ideal location for this space and would allow for 

collaboration with physical education teachers and a minimally 

restrictive experience for students. 

 
We have 1.8 FTE Speech and Language Pathologists who share 

one space. They provide a mixture of push in and pull out services 
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to students on IEP’s. Some pull out services are delivered in small 

groups and others are individual. Presently these two teachers 

share one small space, which impacts the size of the groups that 

each teacher can pull. Two designated small group rooms for 

these services will be important for serving our students who require 

this service. These small group rooms should hold up to 4 students 

and should have an adjacent office for materials storage. Speech 

and language classes are scheduled across the day, so each 

teacher needs access to a separate space. 

 
b. Youth in Transition Program - Grades 5-8 

Schools are an essential part of the safety net for students with serious 

mental health or medical issues. With an increase in hospitalizations 

among the district’s middle school population, there is a need for a 

transition program to serve students who are not yet ready to join the 

regular school environment. Supports and services would include 

integrated academic, clinical, family, and care coordination while 

students participate in the transition program. Participation can 

range anywhere from 1-12 weeks, depending on student needs. A 

renovated Pierce School would be an ideal location for this program 

and would require a separate classroom, located centrally within the 

building, and an attached office for clinical staff. 

 

 
Q. VOCATIONAL EDUCATIONAL PROGRAMS / ENRICHMENT CHALLENGE 

SUPPORT 

 
Pierce doesn’t have a true vocational education curriculum, but the 

Brookline Public Schools has a commitment to enable all children to 

reach their full potential. The mission of the Enrichment and Challenge 

Support Program is to assist and support classroom teachers in providing 

for those students who show a capacity for high levels of academic, 

intellectual and/or creative achievement. 
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Presently, the ECS program is being re-imagined and pilots of various 

models are being implemented at several schools. The goal of these 

pilots is to make adjustments to the program that allow for the most 

effective and efficient delivery of services. Currently, at Pierce a part-

time ECS teacher (0.5 FTE) works collaboratively with Educators, 

Guidance Counselors, and Administration to provide information, 

consultation, and extension opportunities. She works with teachers to 

help them differentiate instruction and develop extension and 

enrichment opportunities within their classrooms. The Pierce School ECS 

Resource Teacher also leads whole-class, small group, or one-on-one 

extension lessons as a way of supporting classroom teachers. ECS 

teachers are also available as a resource to the parent community. 

While we expect there may be some changes to the model, we do 

expect these core instructional strategies will continue to be 

implemented in some capacity. 

 
a. Implications for Design 

The ECS teacher should have a dedicated office space in close 

proximity to the Makerspace. The ECS teacher uses the office space 
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to collaborate with and coach teachers, and to conference with 

parents. Presently our ECS teacher manages the Makerspace and 

instructs whole classes and small groups in that space. Because we 

would expect that to continue in the new design, a small adjacent 

office large that was able to be open to, or closed off from, the 

maker space would be ideal. 

 
R. TRANSPORTATION POLICIES 

 
Brookline Public Schools provides bus transportation for K-8 students 

residing more than 2.0 walking miles in their districted school. These 

students are transported at district expense. All students in Grades K-6, 

who live less than 2.0 miles from their school, are responsible for their own 

transportation. The Department does make exceptions for students 

whose needs are “safety” related.   K-6 students who live 2.0 miles or 

more from the school may opt to purchase a bus pass in accordance 

with the MBTA fee schedule. Special education transportation services 

are separate from regular bus transportation. 

 
The Pierce Elementary School has one full size district bus to transport 

students in the Chinese NLSP, and one Boston bus for METCO students. 

Students who are bussed are dropped off in our bus drop-off lane 

between 7:30 am and 7:40 am daily. Monday through Thursday, school 

dismisses at 2:30 pm and on Fridays, school dismisses at 1:40pm due to 

weekly professional “collaborative time” for teaching staff. Due to the 

fact that the Pierce School site has limited driveway space, there is no 

designated live student drop-off or pick-up on the site. 

 
Many students walk or bicycle to school or parents park nearby on local 

streets and walk the remaining distance to the school with the students. 

The school staff provides safety and supervision on the school property 

during arrival and dismissal times. The town Police Department provides 

crossing guards in the vicinity of the school. 
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S. FUNCTIONAL AND SPATIAL RELATIONSHIPS 
 

The John R. Pierce School serves the lively, urban Brookline Village 

neighborhood and is one of the largest of Brookline’s K to 8 schools, with 

a 2020-2021 population of 686 students (a dramatic decrease of recent 

years, ranging from 750-850 students). Pierce School values the diverse 

backgrounds from which all of the students come. Pierce School’s 

teaching and learning is grounded in collaboration that promotes 

equity, academic achievement and the social-emotional well-being of 

all students. 

. 

T. KEY PROGRAMMATIC ADJACENCIES 

 
Pierce School depends on adjacencies for communication, 

collaboration, flexible grouping, and teaming. Providing learning areas 

both in and outside classrooms for small group work, individual tutorial 

spaces, and additional instructional break out rooms are critical in a 

school with a focus on integrated classrooms at grades K-8, requiring 

specialized instruction and an emphasis on inclusive practices. 

 
Community and collaboration are core values among students, staff 

and parents, and the open plan of the present building has provided 

unique opportunities for interconnectivity. Pierce School is a warm and 

inviting place for children, staff and families. A priority for the students, 

staff and Pierce community is to bring a “small school” feel to a large 

elementary design. We hope to achieve this through the articulation of 

smaller learning communities and neighborhoods within the renovated 

and/or new building, in which grade level groupings of general 

classrooms are co-located with adjacent breakout rooms, meeting 

spaces and extended learning areas. 

 
U. SECURITY AND VISUAL ACCESS REQUIREMENTS 



Page 65 of 65  

 

Pierce Elementary School requires a safe main driveway entrance 

access to the school site with safe secondary access for emergency 

needs. Pierce Elementary School also requires: 

● Access Control utilizing a security access fob device by authorized 

staff. 

● Visual   Security    of    the    main    entrances    utilizing    a    video 

monitoring/recording system that will be monitored at the school 

secretary’s desk. 

● Safe staff parking 

● Safe visitor parking 

● Safe pathways for pedestrians and bicyclists coming from varied 

directions to the school 

● Safe bus access systems that may share, but should not interfere with, 

car drop off and pick up traffic. 

● Safe recess grounds and play fields that can be properly supervised 

by staff and protected from vehicle traffic 

● Visual access of the driveway, garage and parking lots 

● Safe access for kitchen, facility and shipping / receiving separate 

from school traffic to the main entrance 

● Safe and appropriate access to the perimeter of the building and 

play fields 



3.3.1.4  Community Outreach Documents

JOHN R. PIERCE SCHOOL PREFERRED SCHEMATIC REPORT 3.3.1 INTRODUCTION
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EXECUTIVE SUMMARY 

Vanasse & Associates, Inc. (VAI) has prepared this Transportation Impact Assessment (TIA) in 
order to evaluate the traffic conditions associated with the Pierce Elementary School located 
on Pierce Street and School Street in Brookline, Massachusetts (hereafter referred to as the 
“Project”).  This study evaluates the following specific areas as they relate to the Project: i) access 
requirements; ii) potential off-site improvements; and iii) safety considerations; and identifies and 
analyzes existing and future traffic conditions with the proposed population. In addition, further 
analyses are provided to review traffic operations for the potential relocation of the school to an 
existing playground area located opposite the school on the other side of School Street.  
 
 
PROJECT DESCRIPTION 
 
The Project consists of modifications to the existing Pierce Elementary School. The school is an 
859-student elementary school facility with 125 staff. The agreed upon enrollment is 725 students.  
School hours are Monday through Thursday, 8:00 AM to 2:30 PM and Friday, 8:00 AM to 
1:40 PM.  The school will continue to be serviced by the parking and service driveways on School 
Street and the drop-off/pick-up circle off of Pierce Street.  The school is primarily a walking school 
with up to 80 percent of the students walking to school. The number of school buses is not projected 
to change for the future population. 
 
 
EXISTING CONDITIONS 
 
A comprehensive field inventory was conducted to collect existing roadway geometrics, traffic 
volumes, operating characteristics, as well as land use information.  Traffic data collected in 
November 2017, January 2018, April 2021 and May 2021 were used for the purpose of this 
assessment.   
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Traffic counts were conducted at the following intersections:  
 

1. School Street at service driveway 
2. School Street at school driveway 
3. School Street at Harvard Street and Aspinwall Avenue 
4. Harvard Street at Pierce Street 
5. Harvard Street at Linden Place 
6. Pierce Street at Holden Street 
7. Student drop-off/pick-up circle with Pierce Street 
8. Washington Street at School Street and Cypress Street 
9. Washington Street at Thayer Street 

 
 
FUTURE CONDITIONS 
 
Traffic volumes within the study area were projected to 2028, which reflects a seven-year planning 
horizon consistent with state traffic study guidelines.  The future condition traffic-volume projec-
tions incorporated general background traffic growth as a result of development external to the 
study area and presently unforeseen projects.  The 2028 Future condition traffic volumes were 
developed by adding development projects currently being proposed/permitted or under construc-
tion and expected to generate traffic in the future to the trips generated by the Project along with 
the traffic increases anticipated as a result of background traffic growth between 2021 and 2028. 
 
Project-Generated Traffic 
 
With the proposed changes, the agreed upon enrollment is expected to generate as many as 49 fewer 
vehicle trips during the weekday morning peak hour and as many as 31 fewer vehicle trips during 
the weekday afternoon peak hour.  However, in order to provide conservative (high) traffic volumes 
from which to assess the potential impact of the Project on the transportation infrastructure, a 
reduction to the existing trip-generation was not applied. 
 
 
TRAFFIC OPERATIONS ANALYSIS 
 
In order to assess the impact of the proposed Project on the roadway network, traffic operations 
analyses were performed at the study intersections under 2021 Existing and 2028 Future conditions.  
The site-related traffic will not result in a significant impact on overall operations at the study area 
intersections.   
 
 
RECOMMENDATIONS 
 
A transportation improvement program has been developed that is designed to maintain safe and 
efficient access to the school and address any items identified at off-site locations evaluated in 
conjunction with this study. The following improvements have been recommended as a part of this 
evaluation and should be considered for implementation. All signs and other pavement markings 
to be installed within the Project site shall conform to the applicable standards of the current 
MUTCD and Massachusetts Amendments to MUTCD. These recommendations will be reviewed 
with the Brookline Transportation Department. 
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School Zone Signage 
 
Supplementary signage and traffic devices are recommended to be incorporated in the area. 
SCHOOL ZONE signs and traffic control devices (i.e., Flashing School Speed Limit, School 
Crossing, and End School Zone signs) should be considered along Harvard Street and Aspinwall 
Avenue at the intersections of Harvard Street at Linden Place and Harvard Street at School Street 
and Aspinwall Avenue.  
 
Pedestrian Improvements 
 
A pedestrian overpass links the Pierce School, located on the south side of School Street, with the 
Pierce School Playground, located north of School Street. However, observations indicate that 
many students cross the street without using the overpass. Accordingly, an at-grade crosswalk 
should be considered for pedestrians to use when crossing School Street. This crosswalk would be 
installed in front of the School Street Building Entrance, and it is recommended that the crosswalk 
be supplemented with solar powered, Rectangular Rapid Flashing Beacons (RRFB) with 
accompanying school crossing signs in both directions to alert drivers of the crossings and enhance 
safety for the school children.  
 
In addition, a Crossing Guard and a two-sided crossing guard plaque should be considered on 
Harvard Street at the Harvard Street/Pierce Street intersection. This is the only location in the area 
where a Crossing Guard is not present during crossing guard hours. This should be considered to 
help children safely cross Harvard Street, as the counts indicate a high number of pedestrians 
crossing Harvard Street at this location during school arrival and dismissal times.  
 
It is also recommended that the intersection of School Street and Aspinwall Avenue with Harvard 
Street be upgraded with pedestrian countdown signal heads and APS pushbutton pedestrian 
indicators. Countdown signal heads provide more information to pedestrians, allowing them to 
gauge opportunities to cross the streets under signal control. 
  
Transit Usage 
 
The school should actively promote staff usage of public transportation to the school and a 
Transportation Demand Management (TDM) plan should be developed for staff. 
 
School Drop-Off and Pick-Up Traffic Management Plan 
 
School drop-off and pick-up procedures should be continuously reviewed and updated as may be 
necessary in order to ensure the safety of students and to minimize potential impacts to the safe and 
efficient movement of vehicles and pedestrians.   
 
Alternate School Location 
 
The potential relocation of the school to the Pierce School Playground site is expected to have 
effects on drop-off activity. Primarily, drop-offs that occur along Pierce Street and Holden Street 
would now be occurring on site, unless alternative locations for drop-offs are determined. This is 
beyond the scope of this study; however, a review of traffic volumes redistributed due to the 
potential relocation results in minor effects on traffic volumes at the adjacent intersections with an 
improvement in operations for traffic exiting Pierce Street.  
 
 



G:\8791 Brookline, MA\Report\TIA 0621.docx 4 

CONCLUSIONS 
 
The agreed upon enrollment change at the Pierce School is expected to generate fewer trips during 
both weekday morning and afternoon peak hours.  The analyses at the study area intersections were 
performed based on the existing trip generation for 859 students and the results show that minor 
delay and vehicle queuing exists in the existing and future conditions with only minor increases 
due to passage of time. Overall, satisfactory operations exist, and improvement of traffic and 
pedestrian operations is expected with the proposed recommendations.   
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INTRODUCTION 

Vanasse & Associates, Inc. (VAI) has prepared this Transportation Impact Assessment (TIA) in 
order to identify the traffic conditions associated with the Pierce Elementary School located 
on Pierce Street and School Street in Brookline, Massachusetts.  As typical with school traffic, 
there is a relatively short peak of impacts less than 30 minutes as drop-off and pick-ups occur at 
the school.  Generally, the morning peak is more pronounced than the afternoon peak.  This report 
identifies and analyzes existing and future traffic conditions with the current population of 859 
students to provide conservative analysis conditions and reviews access requirements, potential 
off-site improvements, and safety considerations.  In addition, further analyses are provided to 
review traffic operations for the potential relocation of the school to an existing playground area 
located opposite the school on the other side of School Street.  
 
 
PROJECT DESCRIPTION 
 
The Project consists of modifications to the existing Pierce Elementary School The school is an 
859-student elementary school facility with 125 staff. The agreed upon enrollment is 725 students.  
School hours are Monday through Thursday, 8:00 AM to 2:30 PM and Friday, 8:00 AM to 
1:40 PM.  The school will continue to be serviced by the parking and service driveways on School 
Street and the drop-off/pick-up circle off of Pierce Street.  The school is primarily a walking school 
with up to 80 percent of the students walking to school. The number of school buses is not projected 
to change for the future population. Figure 1 depicts the Project site location in relation to the 
existing roadway network. 
 
 
STUDY METHODOLOGY 
 
This study was prepared in consultation with the Town of Brookline and in accordance with the 
Massachusetts Department of Transportation (MassDOT) Guidelines for Transportation Impact 
Assessment (TIA) Guideline; and the standards of the Traffic Engineering and Transportation 
Planning professions for the preparation of such reports; and was conducted in three distinct stages.   
 
The first stage involved an assessment of existing conditions in the study area and included an 
inventory of roadway geometrics; pedestrian facilities; observations of traffic flow; review of safety 
characteristics along area roadways; and collection of daily and peak-period traffic counts.   
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In the second stage of the study, future traffic conditions were projected and analyzed.  Specific 
travel demand forecasts for the Project were assessed along with future traffic demands due to 
expected traffic growth independent of the Project.   
 
A seven-year time horizon was selected for analyses consistent with State guidelines for the prep-
aration of TIAs.  The traffic analysis conducted in stage two identifies existing or projected future 
roadway capacity, traffic safety, and site access issues.   
 
The third stage of the study presents and evaluates measures to address traffic and safety issues, if 
any, identified in stage two of the study.   
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PIERCE SCHOOL EXISTING CONDITIONS 

A comprehensive field inventory of traffic conditions on the study area roadways was conducted 
in April and May 2021.  The field investigation consisted of an inventory of existing roadway 
geometrics, traffic volumes, and operating characteristics, as well as posted speed limits and land 
use information within the study area.  The study area for the project was selected to contain the 
major roadways providing access to the project site, Holden Street, Pierce Street, Harvard Street, 
and Schools Street, as well as nine intersections located near the site:   
 

1. School Street at service driveway 
2. School Street at school driveway 
3. School Street at Harvard Street and Aspinwall Avenue 
4. Harvard Street at Pierce Street 
5. Harvard Street at Linden Place 
6. Pierce Street at Holden Street 
7. Student drop-off/pick-up circle with Pierce Street 
8. Washington Street at School Street and Cypress Street 
9. Washington Street at Thayer Street 

 
The following describes the study area roadways and intersections. 
 
 
ROADWAYS 
 
Harvard Street  
 
Harvard Street traverses the study area in a general north-south direction and is under Town juris-
diction.  Within the study area, Harvard Street generally provides one 11-foot-wide travel lane in 
each direction, separated by a double-yellow centerline with 5-foot-wide bicycle lanes in each 
direction and on-street metered parking.  Sidewalk is provided along both sides of Harvard Street, 
with illumination provided by way of streetlamps mounted on black steel poles.  Land use along 
Harvard Street within the study area consists of commercial, municipal, and residential properties. 
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School Street  
 
School Street traverses the study area in a general east-west direction and is under Town jurisdic-
tion.  Within the study area, School Street generally provides two 10-foot-wide travel lanes in one 
direction, and one 11-foot-wide lane in the other direction, separated by a double-yellow centerline.  
Sidewalk is provided along both sides of School Street, with illumination provided by way of street-
lamps mounted on black steel poles.  Land use along School Street within the study area consists 
of commercial, municipal, and residential properties. 
 
Pierce Street  
 
Pierce Street traverses the study area in a general east-west direction and is under Town jurisdiction.  
Within the study area, Pierce Street generally provides one travel lane in each direction, separated 
by a double-yellow centerline near Harvard Street, and with no pavement markings near Holden 
Street.  Sidewalk is provided along both sides of Pierce Street, with illumination provided by way 
of streetlamps mounted on black steel poles.  Land use along Pierce Street within the study area 
consists of municipal properties and the Pierce School. 
 
Holden Street  
 
Holden Street traverses the study area in a general north-south direction and is under Town juris-
diction. Within the study area, Holden Street generally provides one travel lane in each direction, 
separated by no pavement markings.  Sidewalk is provided along both sides of Holden Street, with 
illumination provided by way of streetlamps mounted on black steel poles.  Land use along Holden 
Street within the study area consists of municipal properties and the Pierce School. 
 
 
INTERSECTIONS 
 
Figure 2 graphically depicts the existing lane uses and travel lane widths for the study area 
intersections.  
 
 
EXISTING TRAFFIC VOLUMES 
 
Traffic-volume data for the study area intersections was compiled from a prior study conducted by 
VAI in November 2017 and January 2018 and supplemented with counts conducted in April 2021.  
The manual turning movement counts (TMCs) and vehicle classification counts were completed 
while school was in session.  The traffic counts were conducted with weekday morning 
(7:00 to 9:00 AM) and weekday afternoon (2:00 to 5:00 PM) peak periods at the study 
intersections.  These time periods were selected for analysis purposes as they are representative of 
the peak traffic volume hours for the school.   
 
Traffic-Volume Adjustments 
 
In order to evaluate the potential for seasonal fluctuation of traffic volumes within the study area, 
traffic volume data from Massachusetts Department of Transportation (MassDOT) Continuous 
Count Station AET 13 located on Massachusetts Turnpike (I-90) in Boston was reviewed.1  Based 
on a review of seasonal adjustment factors collected by MassDOT for urban arterials and collectors, 

 
1MassDOT Traffic Volumes for the Commonwealth of Massachusetts; 2021. 
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the November and April traffic volumes are typically 2 and 3 percent higher than average monthly 
conditions, and therefore were not adjusted in order to represent an average-month analysis condi-
tion.  The January traffic volumes are typically 3 percent lower than average monthly conditions, 
and therefore were adjusted upwards in order to represent an average-month analysis condition.  
 
In order to account for the impact on traffic volumes and trip patterns resulting from the “safer-at-
home” order, in response to the COVID-19 pandemic, the traffic-volume data for the intersection 
of School Street at Harvard Street and Aspinwall Avenue in April 2021 were compared to the 
November 2017 traffic volumes that were collected at the same location.  The April and November 
traffic volumes were both adjusted to average-month conditions and the 2017 traffic volumes were 
expanded to 2021 by applying a background traffic growth rate of 1.0 percent per year (discussion 
follows) in order to allow for a comparison of the data. Based on this pre and post COVID-19 traffic 
count data comparison, the April 2021 traffic-volume data that was collected as a part of this 
assessment were adjusted upward by 32.0 percent in order to account for the reduced traffic 
volumes.   
 
The morning peak hour is 7:30 to 8:30 AM and the afternoon peak hour is from 2:30 to 3:30 PM.  
The 2021 Existing traffic volumes are graphically depicted on Figures 3 and 4.   
 
Existing Condition Observations 
 
Observations were conducted to obtain a better understanding of existing conditions.  The primary 
drop-off/pick-up area is located at the Pierce Street loop and parents also utilize the public parking 
lot off of Holden Street.  Crossing guards are located at the intersections of Washington Street at 
School Street and Cypress Street; Harvard Street at School Street and Aspinwall Avenue; 
Washington Street and Thayer Street; and Harvard Street at Linden Street.  Main pedestrian routes 
include the southern side of School Street, the west side of Harvard Street and Holden Street.  
During the weekday morning time period, a maximum 10-vehicle queue was noted on the 
Pierce Street loop and during the weekday afternoon time period, a maximum 5-vehicle queue was 
noted in this same location. 
 
 
PEDESTRIAN AND BICYCLE FACILITIES 
 
A comprehensive field inventory of pedestrian and bicycle facilities within the study area was 
undertaken in May 2021.  The field inventory consisted of a review of the location of sidewalks 
and pedestrian crossing locations along the study roadways and at the study intersections, as well 
as the location of existing and planned future bicycle facilities.  Sidewalks are provided on both 
sides of the study roadways with marked crosswalks and pedestrian traffic signal equipment 
provided at the signalized study intersections.  The intersection of School Street with Cypress Street 
and Washington Street was observed to have countdown signal heads identifying the amount of 
time left in the Walk and flashing Don’t Walk signal indications. The intersection of School Street 
with Aspinwall Avenue and Harvard Street was observed to have standard pedestrian signal head 
indications. All pedestrian signal heads and pushbutton equipment was observed to be in operating 
condition with no malfunctioning equipment observed at any of the signalized intersections that 
were part of this review. 
 
Crosswalks are provided on Pierce Street and Holden Street with a pedestrian overpass provided 
for students to cross School Street from the Pierce School to the Pierce School Playground.  Bicycle 
lanes are installed on both sides of Harvard Street and east side of Washington Street within the 
study area.  Crossing guards are stationed at most major locations surrounding the Pierce School.  
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The 2021 existing pedestrian and bicycle peak-hour traffic volumes are graphically depicted on 
Figures 5 through 8.   
 
 
PUBLIC TRANSPORTATION 
 
Public transportation services are provided within the study area by the Massachusetts Bay Transit 
Authority (MBTA) via the Route 65 and 66 Bus.  Fixed Bus Route 65: Brighton Center – Kenmore 
Station provides bus service Monday through Friday, Saturday, and no service on Sunday, with 10-
minute headways on weekdays and 60-minute headways on Saturdays.  The closest bus stop to the 
project site is located at the signalized intersection of Washington Street at School Street, at 
Washington Street @ School Street (northbound direction) and at Washington Street @ Cypress 
Street southbound direction).   
 
Fixed Bus Route 66: Harvard Square – Nubian Station provides bus service, with 9-minute head-
ways on weekdays and 17-minute-or-less headways on Saturdays.  The closest bus stop to the 
Project site is located at the signalized intersection of Harvard Street at School Street and Aspinwall 
Avenue, at Harvard Street @ School Street (southbound direction) and at Harvard Street @ 
Aspinwall Street (northbound direction).  All MBTA buses are handicapped and wheelchair 
accessible. 
 
In addition, in the vicinity of the study area, the MBTA runs the Green Line C and Green Line D 
trains.  The Green Line C train runs north of the project site, along Beacon Street.  The closest T-
stop (Coolidge Corner) is approximately 0.5 miles away.  The Green Line D train runs south of the 
project site, paralleling Washington Street (Route 9).  The closest T-stop (Brookline Village) is 
approximately 0.4 miles away.   
 
The public transportation schedules and fare information are provided in the attachments.  Please 
note that the service schedules reflect reduced operations due to COVID-19 restrictions. 
 
 
VEHICLE CRASH DATA 
 
Motor vehicle crash information for the study area intersections was provided by the MassDOT 
Safety Management/Traffic Operations Unit for the most recent five-year period available 
(2014 through 2018) in order to examine motor vehicle crash trends occurring within the study 
area.  In addition to MassDOT crash information, Crash data was received from the Brookline 
Police Department on May 21, 2021. Based on the provided information, the crash data is 
summarized by intersection, type, weather condition, lighting condition, pavement condition, and 
severity and presented in Table 1.  
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Table 1 
MOTOR VEHICLE CRASH DATA SUMMARY 

 

 
Scenario 

School St. at 
Harvard St. and 
Aspinwall Ave. 

Harvard St. 
at Pierce St. 

Harvard St. 
at Linden Pl.  

 
Washington St. 

at School St. 
and Cypress St. 

Washington St. 
at Thayer St. 

School St. at 
School Dwy and 

Service Dwy 
Pierce St. at 
Holden St. 

Student 
Drop-off/ 

Pick-up Circle 
 
Traffic Control Typea 
 
Year: 

2014 
2015 
2016 
2017 
2018 
Total 

 
TS 

 
 

1 
4 
5 
3 
5 

18 

 
U 

 
 

2 
0 
0 
0 
1 
3 

 
U 

 
 

0 
0 
1 
2 
1 
4 

 
TS 

 
 

4 
1 
3 
1 
6 

15 

 
U 

 
 

0 
1 
3 
0 
1 
5 

 
U 

 
 

0 
0 
0 
0 
0 
0 

 
U 

 
 

0 
0 
0 
0 
0 
0 

 
U 

 
 

0 
0 
0 
0 
0 
0 

 
Averageb 

Crash Ratec 

Significantd 

 
3.60 
0.44 

No 

 
0.60 
0.16 

No 

 
0.80 
0.21 

No 

 
3.0 

0.38 
No 

 
1.0 

0.34 
No 

 
0.0 

0.00 
-- 

 
0.0 

0.00 
-- 

 
0.0 

0.00 
-- 

 
Type: 

Angle 
Rear-End 
Head-On 
Sideswipe 
Fixed Object 
Pedestrian/Bike 
Single Vehicle 
Unknown/Other 
Total 

 
 

2 
6 
0 
4 
0 
2 
3 
1 

18 

 
 

1 
0 
0 
0 
0 
2 
0 
0 
3 

 
 

1 
2 
0 
0 
0 
1 
0 
0 
4 

 
 

3 
3 
1 
4 
0 
4 
0 

  0 
15 

 
 

0 
0 
0 
3 
0 
1 
1 
0 
5 

 
 

0 
0 
0 
0 
0 
0 
0 
0 
0 

 
 

0 
0 
0 
0 
0 
0 
0 
0 
0 

 
 

0 
0 
0 
0 
0 
0 
0 
0 
0 

 
Weather Conditions: 

Clear 
Cloudy/Rain 
Snow/Ice 
Fog 
Unknown/Other 
Total 

 
 

11 
5 
2 
0 
0 

18 

 
 

2 
1 
0 
0 
0 
3 

 
 

4 
0 
0 
0 
0 
4 

 
 

10 
5 
0 
0 

  0 
15 

 
 

1 
0 
0 
0 
0 
1 

 
 

0 
0 
0 
0 
0 
0 

 
 

0 
0 
0 
0 
0 
0 

 
 

0 
0 
0 
0 
0 
0 

 
Lighting Conditions: 

Daylight 
Dawn/Dusk 
Dark (lit) 
Dark (unlit) 
Unknown/Other 
Total 

 
 

14 
0 
3 
0 
1 

18 

 
 

2 
0 
1 
0 
0 
3 

 
 

3 
0 
1 
0 
0 
4 

 
 

13 
0 
2 
0 

  0 
15 

 
 

5 
0 
0 
0 
0 
5 

 
 

0 
0 
0 
0 
0 
0 

 
 

0 
0 
0 
0 
0 
0 

 
 

0 
0 
0 
0 
0 
0 

 
Pavement Conditions : 

Dry 
Wet 
Snow/Ice 
Unknown/Other 
Total 

 
 

15 
1 
2 
0 

18 

 
 

2 
1 
0 
0 
3 

 
 

3 
0 
1 
0 
4 

 
 

13 
2 
0 

  0 
15 

 
 

5 
0 
0 
0 
5 

 
 

0 
0 
0 
0 
0 

 
 

0 
0 
0 
0 
0 

 
 

0 
0 
0 
0 
0 

 
Severity: 

Property Damage Only 
Personal Injury 
Fatality 
Unknown/Other 
Total 
 

 
 

12 
4 
0 
2 

18 

 
 

2 
0 
0 
1 
3 

 
 

1 
2 
0 
1 
4 

 
 

12 
1 
0 

  2 
15 

 
 

3 
2 
0 
0 
5 

 
 

0 
0 
0 
0 
0 

 
 

0 
0 
0 
0 
0 

 
 

0 
0 
0 
0 
0 

aTraffic Control Type: U = unsignalized; TS = traffic signal 
bAverage number of crashes over five-year period. 
cCrash rate per million entering vehicles (mev). 
dSignificant if crash rate > 0.73 for signalized intersections or > 0.57 for unsignalized intersections (MassDOT District 4 rates). 
Source: MassDOT Crash Data, 2014 through 2018. 

 
 
  



G:\8791 Brookline, MA\Report\TIA 0621.docx 12 

As can be seen in Table 1, the study area intersections were found to have experienced a yearly 
average of four or fewer reported motor vehicle crashes over the five-year review period, with the 
intersection of Harvard Street at Aspinwall Street and School Street found to have experienced the 
largest number of reported crashes (18 total).  Further review of the crash data indicates that the 
majority of the reported collisions resulted in property damage only, involved rear-end collisions, 
during daylight and on dry pavement condition.  This type of accident is typical for a signalized 
location.  All of the study intersections were found to have a motor vehicle crash rate below the 
MassDOT statewide and Highway Division District 6 (the MassDOT Highway Division District in 
which the intersections are located) average crash rates for a signalized or unsignalized intersection, 
as appropriate.  In addition, no fatal motor vehicle crashes were reported within the study area over 
the five-year review period.  
 
A review of the presence of pedestrians and bicyclists in the crash data was also conducted. It was 
noted that there were a total of 10 crashes between bicyclist, pedestrians, and vehicles; however, it 
should be noted that none of these crashes involved pedestrians or bicyclists of elementary school 
age. It should also be noted that only one crash involving a pedestrian occurred during school hours. 
The detailed MassDOT Crash Rate Worksheets are provided in the Appendix.  
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FUTURE CONDITIONS 

Traffic volumes in the study area were projected to the year 2028, which reflects a seven-year 
planning horizon consistent with MassDOT’s TIA Guidelines.  Independent of the Project, traffic 
volumes on the roadway network in the year 2028 include all existing traffic, background develop-
ments, and new traffic resulting from background traffic growth.  Anticipated Project-generated 
traffic volumes superimposed upon this 2028 No-Build traffic network reflect the 2028 Build con-
ditions with the Project. 
 
 
FUTURE TRAFFIC GROWTH 
 
Future traffic growth is a function of the expected land development in the immediate area and the 
surrounding region.  Several methods can be used to estimate this growth.  A procedure frequently 
employed estimates an annual percentage increase in traffic growth and applies that percentage to 
all traffic volumes under study.  The drawback to such a procedure is that some turning volumes 
may actually grow at either a higher or a lower rate at particular intersections.   
 
An alternative procedure identifies the location and type of planned development, estimates the 
traffic to be generated, and assigns it to the area roadway network.  This procedure produces a more 
realistic estimate of growth for local traffic.  However, the drawback of this procedure is that the 
potential growth in population and development external to the study area would not be accounted 
for in the traffic projections. 
 
To provide a conservative analysis framework, both procedures were used, the salient components 
of which are described below. 
 
 
GENERAL BACKGROUND TRAFFIC GROWTH 
 
Traffic-volume data compiled by MassDOT from permanent count stations and historic traffic 
counts in the area were reviewed in order to determine general background traffic growth trends.  
Based on a review of this data and other area traffic studies, a 1.0 percent per year compounded 
annual background traffic growth rate was used in order to conservatively account for future traffic 
growth and presently unforeseen development within the study area.  This is consistent with previ-
ous traffic studies conducted for the area. 
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SPECIFIC DEVELOPMENT BY OTHERS 
 
The Town of Brookline were contacted in order to determine if there are any planned or approved 
specific development projects within the area that would have an impact on future traffic volumes 
at the study intersections.  Based on these discussions the following projects were identified: 
 
Brookline Early Education Program 
 
The Center for Early Education development is proposed to be located at 127-131 Harvard Street 
in Brookline, Massachusetts.  The proposed 24,997 square foot (sf) building will accommodate up 
to 115 students and 50 employees, which will provide early education needs for Brookline 
residents.  Traffic volumes from the TIA2 dated April 2019 conducted by VAI were included in the 
future condition networks.   
 
Emerald Island Special District 
 
The Emerald Island Special District zoning will allow for the development of a 175-room hotel, a 
60,000 sf office, 19,000 sf of retail space, and 70 senior housing units to be located at 700 Brookline 
Avenue in Brookline, Massachusetts.  Traffic volumes from the TIA3 dated August 2017 conducted 
by VAI were included in the future condition networks.  
 
Children’s Hospital 
 
This project entails the construction of the following: i) an approximately 182,500 sf, eight-floor, 
mixed-use building located on the corner of Pearl Street and Washington Street.  The ground floor 
will contain approximately 14,000 sf retail as well as approximately 8,500 sf common area and 
loading dock areas, and the remainder of the building will contain approximately 160,000 sf of 
medical office use and general office use, ii) an approximately 47,000 sf expansion for medical 
office use of the existing medical office building known as 1 Brookline Place which currently con-
tains approximately 105,120 sf, and iii) a 683-car parking garage containing approximately 175,810 
sf, which will be built on the site of the existing 359 space parking garage.  Traffic volumes 
expected to be generated by this project were obtained from the traffic study prepared for the project 
and included in the 2028 future traffic-volume projections.4  
 
Marion Street/Foster Street/Foster Street Extension 
 
The Project will entail the phased construction of a 139-unit multifamily residential community on 
the site of the Colonel Eugene B. Floyd Apartments.  The residential units will consist of a mix of 
elderly (80 percent) and disabled (20 percent) housing.  It is envisioned that 115 units will be con-
structed as a part of Phase 1, with the remaining 24 units to be constructed as a part of Phase 2. The 
traffic volumes associated with this project are relatively minor and are assumed to be included in 
the future growth rate calculations. 
 

 
2Transportation Impact Assessment – Proposed Center for Early Education –127 Harvard Street Brookline, 

Massachusetts; VAI; April 2019.   
3Transportation Impact Assessment – Emerald Island Special District – 700 Brookline Avenue Brookline, Massachusetts; 

VAI; August 2017.   
4Traffic Impact Study; Children’s Brookline Place, Children’s Hospital Boston; Howard/Stein-Hudson Associates, Inc.; 

December 2014. 
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Mixed-Use Development 
 
This project entails construction of a four-story, mixed-use development including commercial 
space and 16 residential units.  The site is currently a single-story Dunkin' Donuts located at 20 
Boylston Street in Brookline, Massachusetts.  The traffic volumes associated with this project are 
relatively minor and are assumed to be included in the future growth rate calculations. 
 
No other background developments were identified within the study area.    
 
 
ROADWAY IMPROVEMENT PROJECTS 
 
The Town of Brookline was contacted in order to determine if there are any planned roadway 
improvement projects expected to be completed within the study area.  Based on these discussions, 
no projects were identified. 
 
 
PROJECT-GENERATED TRAFFIC  
 
As proposed, the Project will entail the addition/renovation or other new options for the Pierce 
Elementary School. There is an agreed upon enrollment of 725 students, which is less than the 
current 859 student enrollment. 
 
In order to develop the traffic characteristics of the Project, entering and exiting at the site access 
and egress points were counted, and a vehicle trip-rate per student was developed and applied to 
the decrease of 134 students.  Based upon data provided by the Public Schools of Brookline for the 
2018 school year, approximately 700 students walked to the Pierce School, which is approximately 
80 percent.  Additional survey results of the existing student population of the Pierce School as 
provided by the School include the following: 
 

• 82 percent walk to/from Pierce School 
• 1 percent bus to/from Pierce School5 
• 16 percent vehicle drop-off/pick-up  
• 1 percent use public transportation to/from Pierce School 

 
It should be noted that the number of buses is not projected to change for the future population.  
 
In comparison, the Massachusetts Safe Routes to School6 program conducted a survey in 2019 for 
the Pierce School that indicated similar results: 
 

• 81 percent overall walk/bike to/from Pierce School  
• 18 percent vehicle drop-off/pick-up 
• 1 percent bus to/from Pierce School 

 
Table 2 summarizes the anticipated characteristics of the Project based upon vehicle counts 
conducted at key school access and egress locations. 
 

 
5 Number of buses is not projected to change for the future population. 
6 Massachusetts Safe Routes to School; Survey Report: Brookline – Pierce; MassDOT; Boston, MA; 2019. 
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Table 2 
EXISTING PIERCE SCHOOL VEHICLE TRIPSa 

 

Time Period/Direction 
Drop-Offs/ 
Pick-Upsb 

School Street 
Driveways 

Total 
Elementary 
School Trips 
(859 Students) 

 
Weekday Morning Peak Hour: 
 Entering 
 Exiting 
 Total 

 
 

127 
127 
254 

 
 

51 
14 
65 

 
 

178 
141 
319 

 
Weekday Afternoon Peak Hour: 
 Entering 
 Exiting 
 Total 

 
 

66 
66 

132 

 
 

4 
62 
66 

 
 

70 
128 
198 

 
aBased on TMCs conducted January 2018. 
bIncludes both pick-up/drop-off areas and observations at municipal parking lot. 

 
 
As can be seen in Table 2, the existing 859-student Pierce Elementary School generates approxi-
mately 319 vehicle trips during the weekday morning peak hour (178 entering and 141 exiting), 
with 198 vehicle trips during the weekday afternoon peak hour (70 entering and 128 exiting). A 
summary of expected vehicle trip generation for the agreed upon enrollment at the Pierce School 
is summarized in Table 3 and is based upon the trip-rate developed from Table 2. 
 
 

Table 3 
TRIP-GENERATION COMPARISON 
 

Time Period 

Existing 
Vehicle Trips 
(859 students) 

 
 

Trip-Rate 
Per Student 

 
Reduction in 
Vehicle Trips 
(134 students) 

Total Trips 
(725 students) 

 
Weekday Morning Peak Hour: 
 Entering 
 Exiting 
 Total 

 
 

178 
141 
319 

 
 

0.21 
0.16 
0.37 

 
 

-28 
-21 
-49 

 
 

150 
120 
270 

 
Weekday Afternoon Peak Hour: 
 Entering 
 Exiting 
 Total 
 

 
 

70 
128 
198 

 
 

0.08 
0.15 
0.23 

 

 
 

-11 
-20 
-31 

 
 

59 
108 
167 

 
 
As can be seen in Table 3, the agreed upon enrollment may generate as many as 49 fewer vehicle 
trips during the weekday morning peak hour and as many as 31 fewer vehicle trips during weekday 
afternoon peak hour.  However, in order to provide conservative (high) traffic volumes from 
which to assess the potential impact of the Project on the transportation infrastructure, a reduc-
tion to the existing trip-generation was not applied. 
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ALTERNATE SCHOOL LOCATION 
 
There is the potential for relocation of the school to the Pierce School Playground, located across 
School Street from the existing school. It is anticipated that the drop-off activity that currently 
occurs on Pierce Street will now occur internal to the site; therefore, the volumes from the drop-off 
area were reassigned to intersections and driveways as appropriate.  
 
 
FUTURE TRAFFIC VOLUMES 
 
The 2028 Future peak-hour traffic-volume networks were developed by applying the 1.0 percent 
per year compounded annual background traffic growth rate and addition of traffic projections from 
the identified background developments to the 2021 baseline condition peak-hour traffic volumes.   
 
The resulting 2028 Future weekday morning and weekday afternoon peak-hour traffic-volume net-
works are shown on Figures 9 and 10. In addition, traffic volume networks related to the potential 
new location of the school on the site of the Pierce School Playground are shown on Figures 11 
and 12. 
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TRAFFIC OPERATIONS ANALYSIS 

Measuring existing and future traffic volumes quantifies traffic flow within the study area.  To 
assess quality of flow, roadway capacity and vehicle queue analyses were conducted under Existing 
and Future conditions.  Capacity analyses provide an indication of how well the roadway facilities 
serve the traffic demands placed upon them, with vehicle queue analyses providing a secondary 
measure of the operational characteristics of an intersection or section of roadway under study. 
 
 
METHODOLOGY 
 
Levels of Service 
 
A primary result of capacity analyses is the assignment of level-of-service to traffic facilities under 
various traffic-flow conditions.7  The concept of level-of-service is defined as a qualitative measure 
describing operational conditions within a traffic stream and their perception by motorists and/or 
passengers.  A level-of-service definition provides an index to quality of traffic flow in terms of 
such factors as speed, travel time, freedom to maneuver, traffic interruptions, comfort, convenience, 
and safety. 
 
Six levels of service are defined for each type of facility.  They are given letter designations from 
A to F, with level-of-service (LOS) A representing the best operating conditions and LOS F repre-
senting congested or constrained operating conditions. 
 
Since the level-of-service of a traffic facility is a function of the traffic flows placed upon it, such 
a facility may operate at a wide range of levels of service, depending on the time of day, day of 
week, or period of year. 

 
7The capacity analysis methodology is based on the concepts and procedures presented in the Highway Capacity Manual; 

Transportation Research Board; Washington, DC; 2010. 
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Signalized Intersections 
 
The six levels of service for signalized intersections may be described as follows: 
 

• LOS A describes operations with very low control delay; most vehicles do not stop at all. 

• LOS B describes operations with relatively low control delay.  However, more vehicles 
stop than LOS A. 

• LOS C describes operations with higher control delays.  Individual cycle failures may begin 
to appear.  The number of vehicles stopping is significant at this level, although many still 
pass through the intersection without stopping. 

• LOS D describes operations with control delay in the range where the influence of conges-
tion becomes more noticeable.  Many vehicles stop, and individual cycle failures are 
noticeable. 

• LOS E describes operations with high control delay values.  Individual cycle failures are 
frequent occurrences. 

• LOS F describes operations with high control delay values that often occur with over-
saturation.  Poor progression and long cycle lengths may also be major contributing causes 
to such delay levels. 

Levels of service for signalized intersections were calculated using the Percentile Delay Method 
implemented as a part of the Synchro™ 11 software as required by MassDOT.  The Percentile 
Delay Method assesses the effects of signal type, timing, phasing, and progression; vehicle mix; 
and geometrics on “percentile” delay.  Level-of-service designations are based on the criterion of 
percentile delay per vehicle and is a measure of: i) driver discomfort; ii) motorist frustration; and 
iii) fuel consumption; and includes a uniform delay based on percentile volumes using a Poisson 
arrival pattern, an initial queue move-up time, and a queue interaction delay that accounts for delays 
resulting from queues extending from adjacent intersections.  Table 4 summarizes the relationship 
between level-of-service and percentile delay and uses the same numerical delay thresholds as the 
2000 Highway Capacity Manual (HCM)8 method.  The tabulated percentile delay criterion may be 
applied in assigning level-of-service designations to individual lane groups, to individual intersec-
tion approaches, or to entire intersections. 
 
 

 
8Highway Capacity Manual; Transportation Research Board; Washington, DC; 2000. 
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Table 4 
LEVEL-OF-SERVICE CRITERIA 
FOR SIGNALIZED INTERSECTIONS 
 

 
 

Level of Service 

 
Percentile Delay  

Per Vehicle (Seconds) 
 

A 
B 
C 
D 
E 
F 
 

 
<10.0 

10.1 to 20.0 
20.1 to 35.0 
35.1 to 55.0 
55.1 to 80.0 

>80.0 
 

 
 
Unsignalized Intersections 
 
The six levels of service for unsignalized intersections may be described as follows: 
 

• LOS A represents a condition with little or no control delay to minor street traffic. 

• LOS B represents a condition with short control delays to minor street traffic. 

• LOS C represents a condition with average control delays to minor street traffic. 

• LOS D represents a condition with long control delays to minor street traffic. 

• LOS E represents operating conditions at or near capacity level, with very long control 
delays to minor street traffic. 

• LOS F represents a condition where minor street demand volume exceeds capacity of an 
approach lane, with extreme control delays resulting. 

The levels of service of unsignalized intersections are determined by application of a procedure 
described in the 2010 Highway Capacity Manual.9  Level of service is measured in terms of average 
control delay.  Mathematically, control delay is a function of the capacity and degree of saturation 
of the lane group and/or approach under study and is a quantification of motorist delay associated 
with traffic control devices such as traffic signals and STOP signs.  Control delay includes the 
effects of initial deceleration delay approaching a STOP sign, stopped delay, queue move-up time, 
and final acceleration delay from a stopped condition.  Definitions for level of service at unsignal-
ized intersections are also given in the HCM.  Table 5 summarizes the relationship between level 
of service and average control delay for two-way stop controlled and all-way stop controlled 
intersections.   
 
 

 
9Highway Capacity Manual; Transportation Research Board; Washington, DC; 2010. 
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Table 5 
LEVEL-OF-SERVICE CRITERIA FOR 
UNSIGNALIZED INTERSECTIONSa 
 

 
Level-of-Service by Volume-to-Capacity Ratio Average Control Delay 

(Seconds Per Vehicle) v/c ≤ 1.0 v/c > 1.0 
 

A 
B 
C 
D 
E 
F 
 

 
F 
F 
F 
F 
F 
F 

 
≤10.0 

10.1 to 15.0 
15.1 to 25.0  
25.1 to 35.0 
35.1 to 50.0 

>50.0 

aSource: Highway Capacity Manual; Transportation Research Board; Washington, 
DC; 2010; page 19-2. 

 
 
ANALYSIS RESULTS 
 
Level-of-service and vehicle queue analyses were conducted for 2021 Existing and 2028 Future 
conditions for the intersections within the study area.  The results of the intersection capacity and 
vehicle queue analyses are summarized in Table 6 and Table 7 with the detailed analysis results 
presented in the Appendix.  The following is a summary of the level-of-service and delay analyses 
for the intersections within the study area. 
 
Signalized Intersection Analysis Results 
 
Project-related impacts at the signalized study area intersections are shown on Table 4 and are 
defined as follows: 
 
Washington Street at School Street and Cypress Street 
 
Under all analysis conditions, this intersection operates at an overall LOS D during the weekday 
morning and afternoon peak hour with vehicle queuing increases of up to 1 vehicle. 
 
Harvard Street at School Street and Aspinwall Street 
 
Under 2021 Existing conditions, this intersection operates at an overall LOS D during the weekday 
morning and LOS C during weekday afternoon peak hours.  Under 2028 Future conditions, this 
intersection will continue to operate at LOS D during weekday morning and at LOS D during 
weekday afternoon peak hour. The vehicle queuing increases were shown to be up to three vehicles. 
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Unsignalized Intersection Analysis Results 
 
Project-related impacts at the unsignalized study area intersections are shown in Table 7 and are 
defined as follows: 
 
School Street at Pierce School Driveways 
 
The critical movement at these intersections were shown to operate at LOS C or better during the 
weekday morning and weekday afternoon peak hours. The critical movements at alternate driveway 
(from playground location) onto School Street were shown to operate at LOS B or better with 
negligible vehicle queuing expected during weekday morning and afternoon. 
 
Harvard Street at Pierce Street 
 
Under 2021 Existing conditions, left-turn/right-turn movements from Pierce Street operate at LOS 
D during the weekday morning and LOS C or better during weekday afternoon peak hours.  Under 
2028 Future conditions, left-turn/right-turn movements from Pierce Street were shown to operate 
at LOS E during the weekday morning and LOS C during weekday afternoon peak hours with 
vehicle queuing increases of up to 2 vehicles.  The left-turn movements on Harvard Street 
northbound approach were shown to operate at LOS A under all analysis conditions. 
 
Washington Street at Thayer Street 
 
The critical movement at this intersection were shown to operate at LOS B or better during the 
weekday morning and weekday afternoon peak hours. 
 
Harvard Street at Linden Street 
 
The critical movement at this intersection were shown to operate at LOS C or better during the 
weekday morning and weekday afternoon peak hours. 
 
Holden Street at Pierce Street 
 
The critical movement at this intersection were shown to operate at LOS C or better during the 
weekday morning and weekday afternoon peak hours. 
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Table 6 
SIGNALIZED INTERSECTION CAPACITY ANALYSIS SUMMARY 
 

 
 

2021 Existing 2028 Future 

Location/Peak Hour/Movement V/Ca Delayb LOSc 
Queued 
50th/95th V/C Delay LOS 

Queue 
50th/95th 

 
Washington Street at School Street and Cypress Street 

 Weekday Morning: 
 Cypress Street EB LT 

Cypress Street EB TH/RT 
School Street WB TH/RT 
Washington Street NB LT 
Washington Street NB TH 
Washington Street NB RT 
Washington Street SB LT 
Washington Street SB TH 
Washington Street SB RT 
Overall 

 
 
 

0.55 
0.68 
0.61 
0.08 
0.38 
0.05 

0.5 
0.43 
0.28 

-- 

 
 
 

55.6 
31.5 
40.2 
32.2 
35.8 
31.0 
43.0 
37.1 
35.0 
37.7 

 
 
 

E 
C 
D 
C 
D 
C 
D 
D 
C 
D 

 
 
 

125/198 
397/559 
219/267 

13/35 
149/230 

15/39 
89/163 

158/245 
87/149 

-- 

 
 
 

0.58 
0.73 
0.67 

0.1 
0.42 
0.06 
0.58 
0.48 
0.31 

-- 

 
 
 

56.5 
33.9 
42.4 
32.7 
36.8 
31.2 
47.5 
38.5 
35.7 
39.6 

 
 
 

E 
C 
D 
C 
D 
C 
D 
D 
D 
D 

 
 
 

135/213 
448/619 
245/293 

13/37 
167/253 

17/42 
100/181 
180/272 

99/163 
-- 

Weekday Afternoon: 
 Cypress Street EB LT 

Cypress Street EB TH/RT 
School Street WB TH/RT 
Washington Street NB LT 
Washington Street NB TH 
Washington Street NB RT 
Washington Street SB LT 
Washington Street SB TH 
Washington Street SB RT  

 Overall 
 

 
0.76 
0.55 
0.76 

0.4 
0.66 
0.21 
0.27 
0.49 
0.09 

-- 

 
73.7 
30.9 
49.4 
43.6 
47.4 
36.9 
42.1 
42.1 
36.0 
45.1 

 
E 
C 
D 
D 
D 
D 
D 
D 
D 
D 

 
145/226 
288/406 
262/312 

68/107 
269/321 

60/93 
28/64 

173/257 
24/46 

-- 

 
0.79 
0.59 
0.83 
0.48 
0.72 
0.23 
0.35 
0.54 
0.09 

-- 

 
75.7 
32.3 
53.3 
47.4 
50.4 
37.4 
46.8 
43.9 
36.3 
47.7 

 
E 
C 
D 
D 
D 
D 
D 
D 
D 
D 

 
156/253 
321/443 
292/339 

76/117 
302/351 

67/100 
32/71 

197/284 
26/49 

-- 

 
Harvard Street at School Street and Aspinwall Street 

 Weekday Morning: 
 School Street EB LT 

School Street EB TH/RT 
School Street WB LT 
School Street WB TH/RT 
Harvard Street NB LT 
Harvard Street NB TH/RT 
Harvard Street SB LT 
Harvard Street SB TH/RT  

Overall 

 
 
 

0.77 
0.65 
0.46 
0.82 
0.28 

0.8 
0.48 
0.72 

-- 

 
 
 

42.6 
27.9 
39.5 
47.3 
33.2 
44.0 
24.5 
28.8 
36.0 

 
 
 

D 
C 
D 
D 
C 
D 
C 
C 
D 

 
 
 

64/210 
175/396 

35/103 
180/433 

20/64 
181/421 

39/84 
195/328 

-- 

 
 
 

0.88 
0.69 
0.53 
0.85 
0.41 
0.91 
0.61 
0.81 

-- 

 
 
 

57.5 
29.2 
44.3 
49.6 
40.4 
55.9 
31.5 
34.4 
42.2 

 
 
 

E 
C 
D 
D 
D 
E 
C 
C 
D 

 
 
 

70/256 
194/446 

39/128 
199/481 

22/72 
210/492 

43/91 
232/380 

-- 
Weekday Afternoon: 

 School Street EB LT 
School Street EB TH/RT 
School Street WB LT 
School Street WB TH/RT 
Harvard Street NB LT 
Harvard Street NB TH/RT 
Harvard Street SB LT 
Harvard Street SB TH/RT  

 Overall 
 

 
0.62 
0.52 
0.38 
0.86 
0.24 
0.63 
0.25 
0.74 

-- 

 
31.8 
24.5 
34.3 
50.3 
32.8 
35.1 
20.5 
30.3 
34.1 

 
C 
C 
C 
D 
C 
D 
C 
C 
C 

 
47/145 

134/308 
40/107 

200/468 
16/57 

151/354 
22/68 

206/515
-- 

 
0.67 
0.56 
0.44 
0.92 
0.36 
0.76 
0.65 
0.80 

-- 

 
34.6 
25.4 
36.4 
58.8 
38.2 
42.1 
32.6 
33.7 
38.7 

 
C 
C 
D 
E 
D 
D 
C 
C 
D 

 
51/166 

147/333 
43/116 

221/519 
19/67 

173/417 
55/149 

233/584 
-- 

aVolume to capacity ratio. 
bAverage stopped delay per vehicle (in seconds). 
cLevel of service. 
dQueue length in feet. 

NB = northbound; SB = southbound; EB = eastbound; WB = westbound; LT = left-turning movements; TH = through movements; RT =right-turning 
movements. 
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Table 7 
UNSIGNALIZED INTERSECTION CAPACITY ANALYSIS SUMMARY 
 

Unsignalized Intersection/Peak Hour/ 
 

2021 Existing 
 

2028 Future 
Critical Movement V/Ca Delayb LOSc Queued  V/C Delay LOS Queue  

 
School Driveway and School Street 

Weekday Morning: 
 School Driveway NB LT/RT 

School Street WB LT 
 Weekday Afternoon: 

   School Driveway NB LT/RT 
School Street WB LT 
 

 
 
 

0.07 
0.02 

 
0.18 
0.00 

 
 
 

19.0 
9.0 

 
17.8 

8.6 

 
 
 

C 
A 
 

C 
A 

 
 
 

0.2 
0.1 

 
0.7 

0 

 
 
 

0.07 
0.02 

 
0.20 
0.00 

 
 
 

20.9 
9.1 

 
19.6 

8.7 

 
 
 

C 
A 
 

C 
A 

 
 
 

0.3 
0.1 

 
0.7 

0 

Drop-Off/Pick-Up and School Street 
Weekday Morning: 

  Drop-Off/Pick-Up NB LT/RT 
School Street WB LT 

 Weekday Afternoon: 
  Drop-Off/Pick-Up NB LT/RT 

School Street WB LT 
 

 
 

0.01 
0.0 

 
0.01 
0.00 

 
 

19.0 
0.0 

 
14.5 

8.6 

 
 

C 
A 
 

B 
A 

 
 

0 
0 
 

0 
0 

 
 

0.02 
0.0 

 
0.01 
0.00 

 
 

20.6 
0.0 

 
15.3 

8.7 

 
 

C 
A 
 

C 
A 

 
 

0 
0 
 

0 
0 

Harvard Street and Pierce Street 
 Weekday Morning: 
  Harvard Street NB LT 

Pierce Street EB LT/RT 
 Weekday Afternoon: 

   Harvard Street NB LT 
Pierce Street EB LT/RT 

 
 

0.07 
0.56 

 
0.04 
0.30 

 

 
 

8.6 
28.3 

 
8.6 

18.0 

 
 

A 
D 
 

A 
C 

 
 

0.2 
3.3 

 
0.2 
1.1 

 
 

0.08 
0.56 

 
0.05 
0.33 

 

 
 

8.8 
38.9 

 
8.6 

18.0 

 
 

A 
E 
 

A 
C 

 
 

0.2 
4.6 

 
0.2 
1.4 

Washington Street and Thayer Street 
 Weekday Morning: 

 Thayer Street NB LT/RT 
Washington Street WB LT 

 Weekday Afternoon: 
   Thayer Street NB LT/RT 

Washington Street WB LT 
 

 
 

0.03 
0.25 

 
0.03 
0.12 

 
 

7.9 
12.9 

 
8.1 

12.5 

 
 

A 
B 
 

A 
B 

 
 

0.1 
1 
 

0.1 
0.4 

 
 

0.03 
0.28 

 
0.04 
0.12 

 
 

8.0 
13.9 

 
8.2 

13.1 

 
 

A 
B 
 

A 
B 

 
 

0.1 
1.2 

 
0.1 
0.4 

Harvard Street and Linden Street 
 Weekday Morning: 

 Linden Place WB LT/RT 
Harvard Street SB LT 

 Weekday Afternoon: 
   Linden Place WB LT/RT 

Harvard Street SB LT 
 

 
 

0.30 
0.06 

 
0.20 
0.05 

 
 

20.9 
8.6 

 
16.7 

8.2 

 
 

C 
A 
 

C 
A 

 
 

1 
0.2 

 
0.7 
0.2 

 
 

0.32 
0.07 

 
0.23 
0.06 

 
 

24.9 
8.8 

 
18.8 

8.4 

 
 

C 
A 
 

C 
A 

 
 

1.4 
0.2 

 
0.9 
0.2 

Holden Street and Pierce Street 
 Weekday Morning: 

 School Driveway NB LT/RT 
School Street WB LT 

 Weekday Afternoon: 
   School Driveway NB LT/RT 
   School Street WB LT 
 

 
 

0.30 
0.10 

 
0.01 
0.01 

 
 

14.1 
8.0 

 
10.2 

7.8 

 
 

B 
A 
 

B 
A 

 
 

1.2 
0.4 

 
0.3 
0.3 

 
 

0.30 
0.13 

 
0.10 
0.10 

 
 

15.3 
8.1 

 
10.3 
7.8 

 
 

C 
A 
 

B 
A 

 
 

1.5 
0.5 

 
0.3 
0.3 

aVolume to capacity ratio. 
bDelay in seconds per vehicle. 
cLevel of service. 
d95th percentile queue in vehicle 
NB = northbound; SB = southbound; EB = eastbound; WB = westbound; LT = left-turning movements; TH = through movements; 
RT = right-turning movements. 
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ALTERNATE DRIVEWAY ANALYSIS RESULTS 
 
A supplementary analysis accounting for the potential relocation of the school to the existing Pierce 
School playground area was also conducted. In this condition, all access was assumed to occur via 
a School Street access drive, located across School Street from the current driveways to the school. 
The results of the intersection capacity and vehicle queue analyses with this relocation are provided 
below. 
 
The relocation of the Project-related traffic exiting to School Street will result in changes in overall 
delay between -0.1 to 0.2 seconds at the intersection of Washington Street at School Street and 
Cypress Street over 2028 Future Conditions without the relocation. The intersection of Harvard 
Street at School Street and Aspinwall Street is predicted to experience increases in overall delay 
during the weekday morning and afternoon peak hours (4.8 and 0.9 seconds, respectively). The 
left-turn movements from the School Street approach were shown to be operating over the capacity 
(i.e., LOS F) during the weekday morning peak hour; however, this intersection will continue to 
operate at an overall LOS D during peak periods where an LOS of “D” is defined as acceptable 
traffic operations. Optimizing traffic signal timing can improve traffic operations and reduce 
vehicle delays and queueing.  With implementation of an optimal traffic signal timing plan, the 
operating conditions for the School Street left-turn movement is shown to improve from LOS F to 
LOS D with reduced overall intersection delay (from 47.0 to 44.5 seconds). 
 
The unsignalized study area intersections were shown to operate at LOS C or better and result in 
changes in delay between -5.7 to 3.7 seconds. The School Street at Site Driveway intersection was 
shown to operate at LOS B or better with minor vehicle queuing (up to 1 vehicle). 
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Table 8 
SIGNALIZED INTERSECTION CAPACITY ANALYSIS SUMMARY-SCHOOL RELOCATION 

 

 
 

2028 Future 2028 Future with School Relocation 

Location/Peak Hour/Movement V/Ca Delayb LOSc 
Queued 
50th/95th V/C Delay LOS 

Queue 
50th/95th 

 
Washington Street at School Street and Cypress Street 

 Weekday Morning: 
 Cypress Street EB LT 

Cypress Street EB TH/RT 
School Street WB TH/RT 
Washington Street NB LT 
Washington Street NB TH 
Washington Street NB RT 
Washington Street SB LT 
Washington Street SB TH 
Washington Street SB RT  
  
Overall 

 
 
 

0.58 
0.73 
0.67 

0.1 
0.42 
0.06 
0.58 
0.48 
0.31 

-- 

 
 
 

56.5 
33.9 
42.4 
32.7 
36.8 
31.2 
47.5 
38.5 
35.7 
39.6 

 
 
 

E 
C 
D 
C 
D 
C 
D 
D 
D 
D 

 
 
 

135/213 
448/619 
245/293 

13/37 
167/253 

17/42 
100/181 
180/272 

99/163 
-- 

 
 
 

0.58 
0.73 
0.71 

0.1 
0.42 
0.12 
0.58 
0.48 
0.31 

-- 

 
 
 

56.5 
33.9 
43.6 
32.7 
36.8 
32.0 
47.5 
38.5 
35.7 
39.5 

 
 
 

E 
C 
D 
C 
D 
C 
D 
D 
D 
D 

 
 
 

135/213 
448/619 
263/312 

13/37 
167/253 

36/73 
100/181 
180/272 

99/163 
-- 

Weekday Afternoon: 
 Cypress Street EB LT 

Cypress Street EB TH/RT 
School Street WB TH/RT 
Washington Street NB LT 
Washington Street NB TH 
Washington Street NB RT 
Washington Street SB LT 
Washington Street SB TH 
Washington Street SB RT  

 Overall 
 

 
0.79 
0.59 
0.83 
0.48 
0.72 
0.23 
0.35 
0.54 
0.09 

-- 

 
75.7 
32.3 
53.3 
47.4 
50.4 
37.4 
46.8 
43.9 
36.3 

47.7 

 
E 
C 
D 
D 
D 
D 
D 
D 
D 
D 

 
156/253 
321/443 
292/339 

76/117 
302/351 

67/100 
32/71 

197/284 
26/49 

-- 

 
0.79 
0.59 
0.84 
0.48 
0.72 
0.25 
0.35 
0.54 
0.09 

-- 

 
75.7 
32.3 
53.9 
47.4 
50.4 
37.8 
46.8 
43.9 
36.3 
47.9 

 
E 
C 
D 
D 
D 
D 
D 
D 
D 
D 

 
156/253 
321/443 
296/344 

76/117 
302/351 

73/108 
32/71 

197/284 
26/49 

-- 

 
Harvard Street at School Street and Aspinwall Street 

 Weekday Morning: 
 School Street EB LT 

School Street EB TH/RT 
School Street WB LT 
School Street WB TH/RT 
Harvard Street NB LT 
Harvard Street NB TH/RT 
Harvard Street SB LT 
Harvard Street SB TH/RT  

Overall 

 
 
 

0.88 
0.69 
0.53 
0.85 
0.41 
0.91 
0.61 
0.81 

-- 

 
 
 

57.5 
29.2 
44.3 
49.6 
40.4 
55.9 
31.5 
34.4 
42.2 

 
 
 

E 
C 
D 
D 
D 
E 
C 
C 
D 

 
 
 

70/256 
194/446 

39/128 
199/481 

22/72 
210/492 

43/91 
232/380 

-- 

 
 
 

1.04 
0.74 
0.63 
0.85 

0.7 
0.91 
0.61 
0.81 

-- 

 
 
 

92.2 
31.2 
53.1 
49.6 
61.2 
55.9 
31.5 
33.8 
47.0f 

 
 
 

F e 
C 
D 
D 
E 
E 
C 
C 
D 

 
 
 

85/323 
214/522 

40/143 
199/481 

42/146 
210/492 

43/91 
228/375 

-- 
Weekday Afternoon: 

 School Street EB LT 
School Street EB TH/RT 
School Street WB LT 
School Street WB TH/RT 
Harvard Street NB LT 
Harvard Street NB TH/RT 
Harvard Street SB LT 
Harvard Street SB TH/RT 

 Overall 
 

 
0.67 
0.56 
0.44 
0.92 
0.36 
0.76 
0.65 
0.80 

-- 

 
34.6 
25.4 
36.4 
58.8 
38.2 
42.1 
32.6 
33.7 
38.7 

 
C 
C 
D 
E 
D 
D 
C 
C 
D 

 
51/166 

147/333 
43/116 

221/519 
19/67 

173/417 
55/149 

233/584 
-- 

 
0.77 
0.58 
0.46 
0.92 
0.50 
0.76 
0.65 
0.80 

-- 

 
43.5 
26.0 
37.7 
58.8 
45.5 
42.1 
32.6 
33.5 
39.6 

 
D 
C 
D 
E 
D 
D 
C 
C 
D 

 
60/215 

155/352 
44/118 

221/519 
27/101 

173/417 
55/149 

231/581 
-- 

aVolume to capacity ratio. 
bAverage stopped delay per vehicle (in seconds). 
cLevel of service. 
dQueue length in feet. 
eSignal optimization can improve this movement to LOS D operation during this time period. 
fSignal optimization can improve overall intersection delay to 44.5 seconds during this time period. 

NB = northbound; SB = southbound; EB = eastbound; WB = westbound; LT = left-turning movements; TH = through movements; RT = right-turning 
movements. 
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Table 9 
UNSIGNALIZED INTERSECTION CAPACITY ANALYSIS SUMMARY -SCHOOL 
RELOCATION  
 

Unsignalized Intersection/Peak Hour/ 
 

2028 Future 
 

2028 Future with School Relocation 
Critical Movement V/Ca Delayb LOSc Queued  V/C Delay LOS Queue  

 
School Driveway and School Street 

Weekday Morning: 
 School Driveway SB LT/RT 

School Street EB LT 
 Weekday Afternoon: 

   School Driveway SB LT/RT 
School Street EB LT 
 

 
 
 

-- 
-- 

 
-- 
-- 

 
 
 

-- 
-- 

 
-- 
-- 

 
 
 

-- 
-- 
 

-- 
-- 

 
 
 

-- 
-- 

 
-- 
-- 

 
 
 

0.13 
0.80 

 
0.08 
0.00 

 
 
 

13.8 
9.3 

 
13.2 

8.9 

 
 
 

B 
A 
 

B 
A 

 
 
 

0.5 
0.2 

 
0.2 

0 

Harvard Street and Pierce Street 
 Weekday Morning: 
  Harvard Street NB LT 

Pierce Street EB LT/RT 
 Weekday Afternoon: 

   Harvard Street NB LT 
Pierce Street EB LT/RT 

 
 

0.07 
0.56 

 
0.04 
0.30 

 

 
 

8.6 
28.3 

 
8.6 

18.0 

 
 

A 
D 
 

A 
C 

 
 

0.2 
3.3 

 
0.2 
1.1 

 
 

0.04 
0.36 

 
0.03 
0.24 

 

 
 

8.6 
22.6 

 
8.6 

18.0 

 
 

A 
C 
 

A 
C 

 
 

0.1 
1.6 

 
0.2 
0.9 

Washington Street and Thayer Street 
 Weekday Morning: 

 Thayer Street NB LT/RT 
Washington Street WB LT 

 Weekday Afternoon: 
   Thayer Street NB LT/RT 

Washington Street WB LT 
 

 
 

0.03 
0.25 

 
0.03 
0.12 

 
 

7.9 
12.9 

 
8.1 

12.5 

 
 

A 
B 
 

A 
B 

 
 

0.1 
1 
 

0.1 
0.4 

 
 

0.03 
0.35 

 
0.04 
0.13 

 
 

8.0 
16.6 

 
8.2 

14.3 

 
 

A 
C 
 

A 
B 

 
 

0.1 
1.5 

 
0.1 
0.5 

Harvard Street and Linden Street 
 Weekday Morning: 

 Linden Place WB LT/RT 
Harvard Street SB LT 

 Weekday Afternoon: 
   Linden Place WB LT/RT 

Harvard Street SB LT 
 

 
 

0.30 
0.06 

 
0.20 
0.05 

 
 

20.9 
8.6 

 
16.7 

8.2 

 
 

C 
A 
 

C 
A 

 
 

1 
0.2 

 
0.7 
0.2 

 
 

0.31 
0.07 

 
0.23 
0.06 

 
 

23.4 
8.8 

 
18.4 

8.4 

 
 

C 
A 
 

C 
A 

 
 

1.3 
0.2 

 
0.9 
0.2 

Holden Street and Pierce Street 
 Weekday Morning: 

 School Driveway NB LT/RT 
School Street WB LT 

 Weekday Afternoon: 
   School Driveway NB LT/RT 
   School Street WB LT 
 

 
 

0.30 
0.10 

 
0.01 
0.01 

 
 

14.1 
8.0 

 
10.2 

7.8 

 
 

B 
A 
 

B 
A 

 
 

1.2 
0.4 

 
0.3 
0.3 

 
 

0.16 
0.07 

 
0.07 
0.05 

 
 

10.2 
7.5 

 
9.5 
7.5 

 
 

B 
A 
 

A 
A 

 
 

0.6 
0.2 

 
0.2 
0.2 

aVolume to capacity ratio. 
bDelay in seconds per vehicle. 
cLevel of service. 
d95th percentile queue in vehicle 
NB = northbound; SB = southbound; EB = eastbound; WB = westbound; LT = left-turning movements; TH = through movements; 
RT = right-turning movements. 
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CONCLUSIONS AND RECOMMENDATIONS 

VAI has provided a conservative analysis associated with the impacts of the Pierce Elementary 
School renovation and resulting student population.  This assessment has been completed in 
accordance with State and Town standards and those of the Traffic Engineering and Transportation 
Planning professions for the preparation of such reports.  Based on this assessment, we have noted 
the following with respect to the Project:  
 

• With the proposed changes, the agreed upon enrollment is expected to generate as many as 
49 fewer vehicle trips during the weekday morning peak hour and as many as 31 fewer 
vehicle trips during the weekday afternoon peak hour.  

• A review of crash data researched from MassDOT indicates that area intersections 
experience crash rates below state averages indicating no apparent deficiencies at the 
intersections. 

• Pierce School is primarily a walking school with up to 80 percent of students walking. 

• Crossing guards are located at most area intersections to ensure safe crossing of area 
roadways. 

 
RECOMMENDATIONS 
 
A transportation improvement program has been developed that is designed to maintain safe and 
efficient access to the school and address any items identified at off-site locations evaluated in 
conjunction with this study. The following improvements have been recommended as a part of this 
evaluation and should be considered for implementation. All signs and other pavement markings 
to be installed within the Project site shall conform to the applicable standards of the current 
MUTCD and Massachusetts Amendments to MUTCD. These recommendations will be reviewed 
with the Brookline Transportation Department. These improvements are depicted graphically on 
Figure 13. 
 
 
School Zone Signage 
 
Supplementary signage and traffic devices are recommended to be incorporated in the area. 
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SCHOOL ZONE signs and traffic control devices (i.e., Flashing School Speed Limit, School 
Crossing, and End School Zone signs) should be considered along Harvard Street and Aspinwall 
Avenue at the intersections of Harvard Street at Linden Place and Harvard Street at School Street 
and Aspinwall Avenue.  
 
 
Pedestrian Improvements 
 
A pedestrian overpass links the Pierce School, located on the south side of School Street, with the 
Pierce School Playground, located north of School Street. However, observations indicate that 
many students cross the street without using the overpass. Accordingly, an at-grade crosswalk 
should be considered for pedestrians to use when crossing School Street. This crosswalk would be 
installed in front of the School Street Building Entrance, and it is recommended that the crosswalk 
be supplemented with solar powered, Rectangular Rapid Flashing Beacons (RRFBs) with 
accompanying school crossing signs in both directions to alert drivers of the crossings and enhance 
safety for the school children.  
 
In addition, a Crossing Guard and a two-sided crossing guard plaque should be considered on 
Harvard Street at the Harvard Street/Pierce Street intersection. This is the only location in the area 
where a Crossing Guard is not present during crossing guard hours. This should be considered to 
help children safely cross Harvard Street, as the counts indicate a high number of pedestrians 
crossing Harvard Street at this location during school arrival and dismissal times.  
 
It is also recommended that the intersection of School Street and Aspinwall Avenue with Harvard 
Street be upgraded with pedestrian countdown signal heads and APS pushbutton pedestrian 
indicators. Countdown signal heads provide more information to pedestrians, allowing them to 
gauge opportunities to cross the streets under signal control. 
 
 
Transit Usage 
 
The school should actively promote staff usage of public transportation to the school and a 
Transportation Demand Management (TDM) plan should be developed for staff. The number of 
buses is not projected to change for the future population.  
 
 
School Drop-Off and Pick-Up Traffic Management Plan 
 
School drop-off and pick-up procedures should be continuously reviewed and updated as may be 
necessary in order to ensure the safety of students and to minimize potential impacts to the safe and 
efficient movement of vehicles and pedestrians.   
 
 
Alternate School Location 
 
The potential relocation of the school to the Pierce School Playground site is expected to have 
effects on drop-off activity. Primarily, drop-offs that occur along Pierce Street and Holden Street 
would now be occurring on site, unless alternative locations for drop-offs are determined. This is 
beyond the scope of this study; however, a review of traffic volumes redistributed due to the 
potential relocation results in minor effects on traffic volumes at the adjacent intersections with an 
improvement in operations for traffic exiting Pierce Street.  



G:\8791 Brookline, MA\Report\TIA 0621.docx 30 

CONCLUSIONS 
 
The agreed upon enrollment change at the Pierce School is expected to result in vehicle trips that 
are less than or equal to the current number of trips during both weekday morning and afternoon 
peak hours.  The analyses at the study area intersections were performed based on the existing trip 
generation for 859 students and the results show that minor delay and vehicle queuing exists in the 
existing and future conditions with only minor increases due to passage of time. Overall, 
satisfactory operations exist, and improvement of traffic and pedestrian operations is expected with 
the proposed recommendations.  



APPENDIX 

TRAFFIC COUNT DATA 
SEASONAL AND COVID ADJUSTMENT DATA 
MOTOR VEHICLE CRASH DATA AND CRASH RATE WROKSHEETS 
GROWTH RATE DATA  
BACKGROUND DEVELOPMENT NETWORKS
CAPACITY ANALYSIS 



TRAFFIC COUNT DATA  
 











File Name : 87910001
Site Code : 87910001
Start Date : 4/13/2021
Page No : 1

N/S Street  : School St / Cypress St
E/W Street : Washington St
City/State   : Brookline, MA
Weather     : Cloudy

Groups Printed- Cars - Trucks
School St

From North
Washington St

From East
Cypress St
From South

Washington St
From West

Start Time Left Thru Right Left Thru Right Left Thru Right Left Thru Right Int. Total
07:00 AM 0 47 10 0 27 3 21 81 3 11 29 13 245
07:15 AM 0 50 10 1 30 0 22 74 6 20 36 20 269
07:30 AM 0 61 26 2 37 2 19 101 9 17 38 16 328
07:45 AM 2 70 23 2 41 7 16 93 13 26 45 25 363

Total 2 228 69 5 135 12 78 349 31 74 148 74 1205

08:00 AM 3 71 39 5 44 4 30 87 13 16 45 37 394
08:15 AM 2 55 38 4 38 4 36 102 12 27 40 17 375
08:30 AM 0 43 33 4 40 3 32 99 12 21 37 17 341
08:45 AM 0 38 25 6 43 8 21 79 8 17 36 17 298

Total 5 207 135 19 165 19 119 367 45 81 158 88 1408

Grand Total 7 435 204 24 300 31 197 716 76 155 306 162 2613
Apprch % 1.1 67.3 31.6 6.8 84.5 8.7 19.9 72.4 7.7 24.9 49.1 26  

Total % 0.3 16.6 7.8 0.9 11.5 1.2 7.5 27.4 2.9 5.9 11.7 6.2
Cars 7 432 203 24 285 31 189 703 75 155 288 159 2551

% Cars 100 99.3 99.5 100 95 100 95.9 98.2 98.7 100 94.1 98.1 97.6
Trucks 0 3 1 0 15 0 8 13 1 0 18 3 62

% Trucks 0 0.7 0.5 0 5 0 4.1 1.8 1.3 0 5.9 1.9 2.4

School St
From North

Washington St
From East

Cypress St
From South

Washington St
From West

Start Time Left Thru Right App. Total Left Thru Right App. Total Left Thru Right App. Total Left Thru Right App. Total Int. Total
Peak Hour Analysis From 07:00 AM to 08:45 AM - Peak 1 of 1
Peak Hour for Entire Intersection Begins at 07:45 AM

07:45 AM 2 70 23 95 2 41 7 50 16 93 13 122 26 45 25 96 363
08:00 AM 3 71 39 113 5 44 4 53 30 87 13 130 16 45 37 98 394
08:15 AM 2 55 38 95 4 38 4 46 36 102 12 150 27 40 17 84 375
08:30 AM 0 43 33 76 4 40 3 47 32 99 12 143 21 37 17 75 341

Total Volume 7 239 133 379 15 163 18 196 114 381 50 545 90 167 96 353 1473
% App. Total 1.8 63.1 35.1  7.7 83.2 9.2  20.9 69.9 9.2  25.5 47.3 27.2   

PHF .583 .842 .853 .838 .750 .926 .643 .925 .792 .934 .962 .908 .833 .928 .649 .901 .935
Cars 7 239 132 378 15 156 18 189 112 377 50 539 90 157 95 342 1448

% Cars 100 100 99.2 99.7 100 95.7 100 96.4 98.2 99.0 100 98.9 100 94.0 99.0 96.9 98.3
Trucks 0 0 1 1 0 7 0 7 2 4 0 6 0 10 1 11 25

% Trucks 0 0 0.8 0.3 0 4.3 0 3.6 1.8 1.0 0 1.1 0 6.0 1.0 3.1 1.7

Accurate Counts 
978-664-2565



File Name : 87910001
Site Code : 87910001
Start Date : 4/13/2021
Page No : 2

N/S Street  : School St / Cypress St
E/W Street : Washington St
City/State   : Brookline, MA
Weather     : Cloudy
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Peak Hour Begins at 07:45 AM
 
Cars
Trucks

Peak Hour Data

North

Peak Hour Analysis From 07:00 AM to 08:45 AM - Peak 1 of 1
Peak Hour for Each Approach Begins at:

07:30 AM 08:00 AM 07:45 AM 07:45 AM

+0 mins. 0 61 26 87 5 44 4 53 16 93 13 122 26 45 25 96
+15 mins. 2 70 23 95 4 38 4 46 30 87 13 130 16 45 37 98
+30 mins. 3 71 39 113 4 40 3 47 36 102 12 150 27 40 17 84
+45 mins. 2 55 38 95 6 43 8 57 32 99 12 143 21 37 17 75

Total Volume 7 257 126 390 19 165 19 203 114 381 50 545 90 167 96 353
% App. Total 1.8 65.9 32.3  9.4 81.3 9.4  20.9 69.9 9.2  25.5 47.3 27.2  

PHF .583 .905 .808 .863 .792 .938 .594 .890 .792 .934 .962 .908 .833 .928 .649 .901
Cars 7 255 125 387 19 159 19 197 112 377 50 539 90 157 95 342

% Cars 100 99.2 99.2 99.2 100 96.4 100 97 98.2 99 100 98.9 100 94 99 96.9
Trucks 0 2 1 3 0 6 0 6 2 4 0 6 0 10 1 11

% Trucks 0 0.8 0.8 0.8 0 3.6 0 3 1.8 1 0 1.1 0 6 1 3.1

Accurate Counts 
978-664-2565



File Name : 87910001
Site Code : 87910001
Start Date : 4/13/2021
Page No : 10

N/S Street  : School St / Cypress St
E/W Street : Washington St
City/State   : Brookline, MA
Weather     : Cloudy

Groups Printed- Bikes  Peds
School St

From North
Washington St

From East
Cypress St
From South

Washington St
From West

Start Time Left Thru Right Peds Left Thru Right Peds Left Thru Right Peds Left Thru Right Peds Exclu. Total Inclu. Total Int. Total

07:00 AM 0 0 1 4 0 1 0 6 1 1 0 0 0 0 0 2 12 4 16
07:15 AM 1 1 0 8 0 0 0 5 3 0 0 1 0 0 0 3 17 5 22
07:30 AM 0 0 0 7 0 1 0 6 0 0 0 1 0 2 0 0 14 3 17
07:45 AM 0 3 1 65 0 1 1 10 0 0 0 0 1 0 0 8 83 7 90

Total 1 4 2 84 0 3 1 27 4 1 0 2 1 2 0 13 126 19 145

08:00 AM 0 3 1 17 1 0 0 20 0 1 0 3 2 4 0 27 67 12 79
08:15 AM 0 3 0 3 0 1 0 2 0 6 0 3 1 1 3 5 13 15 28
08:30 AM 0 1 1 2 0 2 0 4 1 1 0 3 2 1 0 6 15 9 24
08:45 AM 0 0 1 4 0 1 0 3 0 2 0 1 2 0 0 4 12 6 18

Total 0 7 3 26 1 4 0 29 1 10 0 10 7 6 3 42 107 42 149

Grand Total 1 11 5 110 1 7 1 56 5 11 0 12 8 8 3 55 233 61 294
Apprch % 5.9 64.7 29.4 11.1 77.8 11.1 31.2 68.8 0 42.1 42.1 15.8    

Total % 1.6 18 8.2  1.6 11.5 1.6  8.2 18 0  13.1 13.1 4.9  79.3 20.7

School St
From North

Washington St
From East

Cypress St
From South

Washington St
From West

Start Time Left Thru Right App. Total Left Thru Right App. Total Left Thru Right App. Total Left Thru Right App. Total Int. Total
Peak Hour Analysis From 07:00 AM to 08:45 AM - Peak 1 of 1
Peak Hour for Entire Intersection Begins at 07:45 AM

07:45 AM 0 3 1 4 0 1 1 2 0 0 0 0 1 0 0 1 7
08:00 AM 0 3 1 4 1 0 0 1 0 1 0 1 2 4 0 6 12
08:15 AM 0 3 0 3 0 1 0 1 0 6 0 6 1 1 3 5 15
08:30 AM 0 1 1 2 0 2 0 2 1 1 0 2 2 1 0 3 9

Total Volume 0 10 3 13 1 4 1 6 1 8 0 9 6 6 3 15 43
% App. Total 0 76.9 23.1  16.7 66.7 16.7  11.1 88.9 0  40 40 20   

PHF .000 .833 .750 .813 .250 .500 .250 .750 .250 .333 .000 .375 .750 .375 .250 .625 .717

Accurate Counts 
978-664-2565



File Name : 87910001
Site Code : 87910001
Start Date : 4/13/2021
Page No : 11

N/S Street  : School St / Cypress St
E/W Street : Washington St
City/State   : Brookline, MA
Weather     : Cloudy
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Peak Hour Begins at 07:45 AM
 
Bikes  Peds

Peak Hour Data

North

Peak Hour Analysis From 07:00 AM to 08:45 AM - Peak 1 of 1
Peak Hour for Each Approach Begins at:

07:45 AM 07:45 AM 08:00 AM 08:00 AM

+0 mins. 0 3 1 4 0 1 1 2 0 1 0 1 2 4 0 6
+15 mins. 0 3 1 4 1 0 0 1 0 6 0 6 1 1 3 5
+30 mins. 0 3 0 3 0 1 0 1 1 1 0 2 2 1 0 3
+45 mins. 0 1 1 2 0 2 0 2 0 2 0 2 2 0 0 2

Total Volume 0 10 3 13 1 4 1 6 1 10 0 11 7 6 3 16
% App. Total 0 76.9 23.1  16.7 66.7 16.7  9.1 90.9 0  43.8 37.5 18.8  

PHF .000 .833 .750 .813 .250 .500 .250 .750 .250 .417 .000 .458 .875 .375 .250 .667

Accurate Counts 
978-664-2565



File Name : 87910001
Site Code : 87910001
Start Date : 4/13/2021
Page No : 1

N/S Street  : School St / Cypress St
E/W Street : Washington St
City/State   : Brookline, MA
Weather     : Cloudy

Groups Printed- Cars - Trucks
School St

From North
Washington St

From East
Cypress St
From South

Washington St
From West

Start Time Left Thru Right Left Thru Right Left Thru Right Left Thru Right Int. Total
02:00 PM 2 62 25 9 34 9 23 72 8 17 33 26 320
02:15 PM 1 59 24 8 47 10 27 58 8 13 49 14 318
02:30 PM 2 84 38 11 53 6 32 76 7 15 51 13 388
02:45 PM 3 80 32 3 39 7 23 69 7 17 59 17 356

Total 8 285 119 31 173 32 105 275 30 62 192 70 1382

03:00 PM 3 60 29 6 28 4 39 70 11 14 50 13 327
03:15 PM 2 43 40 7 47 6 34 73 12 13 56 9 342
03:30 PM 2 52 35 4 49 3 33 81 8 23 48 13 351
03:45 PM 1 59 41 2 43 5 20 88 13 14 41 6 333

Total 8 214 145 19 167 18 126 312 44 64 195 41 1353

04:00 PM 2 71 32 8 43 7 31 73 3 12 50 7 339
04:15 PM 2 81 40 2 33 6 24 75 3 17 50 14 347
04:30 PM 1 59 26 5 45 4 25 66 7 10 47 20 315
04:45 PM 1 73 27 5 56 6 27 65 10 15 54 24 363

Total 6 284 125 20 177 23 107 279 23 54 201 65 1364

Grand Total 22 783 389 70 517 73 338 866 97 180 588 176 4099
Apprch % 1.8 65.6 32.6 10.6 78.3 11.1 26 66.6 7.5 19.1 62.3 18.6  

Total % 0.5 19.1 9.5 1.7 12.6 1.8 8.2 21.1 2.4 4.4 14.3 4.3
Cars 21 782 388 69 506 73 335 860 97 179 576 172 4058

% Cars 95.5 99.9 99.7 98.6 97.9 100 99.1 99.3 100 99.4 98 97.7 99
Trucks 1 1 1 1 11 0 3 6 0 1 12 4 41

% Trucks 4.5 0.1 0.3 1.4 2.1 0 0.9 0.7 0 0.6 2 2.3 1

School St
From North

Washington St
From East

Cypress St
From South

Washington St
From West

Start Time Left Thru Right App. Total Left Thru Right App. Total Left Thru Right App. Total Left Thru Right App. Total Int. Total
Peak Hour Analysis From 02:00 PM to 04:45 PM - Peak 1 of 1
Peak Hour for Entire Intersection Begins at 02:30 PM

02:30 PM 2 84 38 124 11 53 6 70 32 76 7 115 15 51 13 79 388
02:45 PM 3 80 32 115 3 39 7 49 23 69 7 99 17 59 17 93 356
03:00 PM 3 60 29 92 6 28 4 38 39 70 11 120 14 50 13 77 327
03:15 PM 2 43 40 85 7 47 6 60 34 73 12 119 13 56 9 78 342

Total Volume 10 267 139 416 27 167 23 217 128 288 37 453 59 216 52 327 1413
% App. Total 2.4 64.2 33.4  12.4 77 10.6  28.3 63.6 8.2  18 66.1 15.9   

PHF .833 .795 .869 .839 .614 .788 .821 .775 .821 .947 .771 .944 .868 .915 .765 .879 .910
Cars 10 266 139 415 27 165 23 215 127 288 37 452 59 213 52 324 1406

% Cars 100 99.6 100 99.8 100 98.8 100 99.1 99.2 100 100 99.8 100 98.6 100 99.1 99.5
Trucks 0 1 0 1 0 2 0 2 1 0 0 1 0 3 0 3 7

% Trucks 0 0.4 0 0.2 0 1.2 0 0.9 0.8 0 0 0.2 0 1.4 0 0.9 0.5

Accurate Counts 
978-664-2565



File Name : 87910001
Site Code : 87910001
Start Date : 4/13/2021
Page No : 2

N/S Street  : School St / Cypress St
E/W Street : Washington St
City/State   : Brookline, MA
Weather     : Cloudy
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Peak Hour Begins at 02:30 PM
 
Cars
Trucks

Peak Hour Data

North

Peak Hour Analysis From 02:00 PM to 04:45 PM - Peak 1 of 1
Peak Hour for Each Approach Begins at:

03:30 PM 02:00 PM 03:00 PM 02:45 PM

+0 mins. 2 52 35 89 9 34 9 52 39 70 11 120 17 59 17 93
+15 mins. 1 59 41 101 8 47 10 65 34 73 12 119 14 50 13 77
+30 mins. 2 71 32 105 11 53 6 70 33 81 8 122 13 56 9 78
+45 mins. 2 81 40 123 3 39 7 49 20 88 13 121 23 48 13 84

Total Volume 7 263 148 418 31 173 32 236 126 312 44 482 67 213 52 332
% App. Total 1.7 62.9 35.4  13.1 73.3 13.6  26.1 64.7 9.1  20.2 64.2 15.7  

PHF .875 .812 .902 .850 .705 .816 .800 .843 .808 .886 .846 .988 .728 .903 .765 .892
Cars 7 263 148 418 30 169 32 231 124 307 44 475 66 210 52 328

% Cars 100 100 100 100 96.8 97.7 100 97.9 98.4 98.4 100 98.5 98.5 98.6 100 98.8
Trucks 0 0 0 0 1 4 0 5 2 5 0 7 1 3 0 4

% Trucks 0 0 0 0 3.2 2.3 0 2.1 1.6 1.6 0 1.5 1.5 1.4 0 1.2

Accurate Counts 
978-664-2565



File Name : 87910001
Site Code : 87910001
Start Date : 4/13/2021
Page No : 10

N/S Street  : School St / Cypress St
E/W Street : Washington St
City/State   : Brookline, MA
Weather     : Cloudy

Groups Printed- Bikes  Peds
School St

From North
Washington St

From East
Cypress St
From South

Washington St
From West

Start Time Left Thru Right Peds Left Thru Right Peds Left Thru Right Peds Left Thru Right Peds Exclu. Total Inclu. Total Int. Total

02:00 PM 0 1 2 7 0 1 0 9 0 2 0 6 0 1 0 4 26 7 33
02:15 PM 0 0 1 17 0 0 0 9 0 0 0 3 0 0 0 6 35 1 36
02:30 PM 0 0 1 33 0 0 0 18 0 1 0 6 0 0 0 13 70 2 72
02:45 PM 0 0 0 12 0 0 0 14 0 0 0 5 0 0 0 6 37 0 37

Total 0 1 4 69 0 1 0 50 0 3 0 20 0 1 0 29 168 10 178

03:00 PM 0 1 0 3 0 2 0 20 0 3 0 3 1 0 0 18 44 7 51
03:15 PM 1 1 2 10 0 3 0 11 1 6 0 2 2 0 0 40 63 16 79
03:30 PM 0 0 1 5 0 1 0 4 0 0 0 6 2 0 0 16 31 4 35
03:45 PM 1 0 1 6 0 2 0 3 1 1 0 1 0 0 0 13 23 6 29

Total 2 2 4 24 0 8 0 38 2 10 0 12 5 0 0 87 161 33 194

04:00 PM 0 0 0 1 1 4 0 15 0 2 1 3 0 2 0 8 27 10 37
04:15 PM 1 0 1 6 1 2 0 5 0 0 0 1 0 2 0 12 24 7 31
04:30 PM 0 0 2 6 0 2 1 9 0 0 0 2 0 3 0 7 24 8 32
04:45 PM 0 4 1 8 0 2 0 6 0 1 0 4 0 0 0 4 22 8 30

Total 1 4 4 21 2 10 1 35 0 3 1 10 0 7 0 31 97 33 130

Grand Total 3 7 12 114 2 19 1 123 2 16 1 42 5 8 0 147 426 76 502
Apprch % 13.6 31.8 54.5 9.1 86.4 4.5 10.5 84.2 5.3 38.5 61.5 0    

Total % 3.9 9.2 15.8  2.6 25 1.3  2.6 21.1 1.3  6.6 10.5 0  84.9 15.1

School St
From North

Washington St
From East

Cypress St
From South

Washington St
From West

Start Time Left Thru Right App. Total Left Thru Right App. Total Left Thru Right App. Total Left Thru Right App. Total Int. Total
Peak Hour Analysis From 02:00 PM to 04:45 PM - Peak 1 of 1
Peak Hour for Entire Intersection Begins at 03:15 PM

03:15 PM 1 1 2 4 0 3 0 3 1 6 0 7 2 0 0 2 16
03:30 PM 0 0 1 1 0 1 0 1 0 0 0 0 2 0 0 2 4
03:45 PM 1 0 1 2 0 2 0 2 1 1 0 2 0 0 0 0 6
04:00 PM 0 0 0 0 1 4 0 5 0 2 1 3 0 2 0 2 10

Total Volume 2 1 4 7 1 10 0 11 2 9 1 12 4 2 0 6 36
% App. Total 28.6 14.3 57.1  9.1 90.9 0  16.7 75 8.3  66.7 33.3 0   

PHF .500 .250 .500 .438 .250 .625 .000 .550 .500 .375 .250 .429 .500 .250 .000 .750 .563

Accurate Counts 
978-664-2565



File Name : 87910001
Site Code : 87910001
Start Date : 4/13/2021
Page No : 11

N/S Street  : School St / Cypress St
E/W Street : Washington St
City/State   : Brookline, MA
Weather     : Cloudy
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Peak Hour Begins at 03:15 PM
 
Bikes  Peds

Peak Hour Data

North

Peak Hour Analysis From 02:00 PM to 04:45 PM - Peak 1 of 1
Peak Hour for Each Approach Begins at:

04:00 PM 03:45 PM 03:00 PM 03:45 PM

+0 mins. 0 0 0 0 0 2 0 2 0 3 0 3 0 0 0 0
+15 mins. 1 0 1 2 1 4 0 5 1 6 0 7 0 2 0 2
+30 mins. 0 0 2 2 1 2 0 3 0 0 0 0 0 2 0 2
+45 mins. 0 4 1 5 0 2 1 3 1 1 0 2 0 3 0 3

Total Volume 1 4 4 9 2 10 1 13 2 10 0 12 0 7 0 7
% App. Total 11.1 44.4 44.4  15.4 76.9 7.7  16.7 83.3 0  0 100 0  

PHF .250 .250 .500 .450 .500 .625 .250 .650 .500 .417 .000 .429 .000 .583 .000 .583

Accurate Counts 
978-664-2565



File Name : 87910002
Site Code : 87910002
Start Date : 4/13/2021
Page No : 1

N/S Street  : Aspinwall Ave / School St
E/W Street : Harvard Street
City/State   : Brookline, MA
Weather     : Cloudy

Groups Printed- Cars - Trucks
Aspinwall Ave

From North
Harvard St
From East

School St
From South

Harvard St
From West

Start Time Left Thru Right Left Thru Right Left Thru Right Left Thru Right Int. Total
07:00 AM 11 47 6 4 23 5 22 61 6 8 18 11 222
07:15 AM 7 41 4 4 36 13 24 47 5 15 38 23 257
07:30 AM 12 59 7 4 50 7 34 73 10 22 34 20 332
07:45 AM 20 67 4 9 44 18 33 56 23 20 54 22 370

Total 50 214 21 21 153 43 113 237 44 65 144 76 1181

08:00 AM 14 64 8 10 53 25 24 71 8 24 62 40 403
08:15 AM 13 60 7 9 48 21 37 78 9 11 41 24 358
08:30 AM 11 55 5 7 53 9 46 75 9 20 39 18 347
08:45 AM 14 42 5 3 46 14 32 65 3 9 56 16 305

Total 52 221 25 29 200 69 139 289 29 64 198 98 1413

Grand Total 102 435 46 50 353 112 252 526 73 129 342 174 2594
Apprch % 17.5 74.6 7.9 9.7 68.5 21.7 29.6 61.8 8.6 20 53 27  

Total % 3.9 16.8 1.8 1.9 13.6 4.3 9.7 20.3 2.8 5 13.2 6.7
Cars 100 432 44 49 330 108 242 521 73 127 318 174 2518

% Cars 98 99.3 95.7 98 93.5 96.4 96 99 100 98.4 93 100 97.1
Trucks 2 3 2 1 23 4 10 5 0 2 24 0 76

% Trucks 2 0.7 4.3 2 6.5 3.6 4 1 0 1.6 7 0 2.9

Aspinwall Ave
From North

Harvard St
From East

School St
From South

Harvard St
From West

Start Time Left Thru Right App. Total Left Thru Right App. Total Left Thru Right App. Total Left Thru Right App. Total Int. Total
Peak Hour Analysis From 07:00 AM to 08:45 AM - Peak 1 of 1
Peak Hour for Entire Intersection Begins at 07:45 AM

07:45 AM 20 67 4 91 9 44 18 71 33 56 23 112 20 54 22 96 370
08:00 AM 14 64 8 86 10 53 25 88 24 71 8 103 24 62 40 126 403
08:15 AM 13 60 7 80 9 48 21 78 37 78 9 124 11 41 24 76 358
08:30 AM 11 55 5 71 7 53 9 69 46 75 9 130 20 39 18 77 347

Total Volume 58 246 24 328 35 198 73 306 140 280 49 469 75 196 104 375 1478
% App. Total 17.7 75 7.3  11.4 64.7 23.9  29.9 59.7 10.4  20 52.3 27.7   

PHF .725 .918 .750 .901 .875 .934 .730 .869 .761 .897 .533 .902 .781 .790 .650 .744 .917
Cars 56 245 23 324 35 188 72 295 136 278 49 463 73 182 104 359 1441

% Cars 96.6 99.6 95.8 98.8 100 94.9 98.6 96.4 97.1 99.3 100 98.7 97.3 92.9 100 95.7 97.5
Trucks 2 1 1 4 0 10 1 11 4 2 0 6 2 14 0 16 37

% Trucks 3.4 0.4 4.2 1.2 0 5.1 1.4 3.6 2.9 0.7 0 1.3 2.7 7.1 0 4.3 2.5

Accurate Counts 
978-664-2565



File Name : 87910002
Site Code : 87910002
Start Date : 4/13/2021
Page No : 2

N/S Street  : Aspinwall Ave / School St
E/W Street : Harvard Street
City/State   : Brookline, MA
Weather     : Cloudy
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Peak Hour Begins at 07:45 AM
 
Cars
Trucks

Peak Hour Data

North

Peak Hour Analysis From 07:00 AM to 08:45 AM - Peak 1 of 1
Peak Hour for Each Approach Begins at:

07:30 AM 07:45 AM 07:45 AM 07:45 AM

+0 mins. 12 59 7 78 9 44 18 71 33 56 23 112 20 54 22 96
+15 mins. 20 67 4 91 10 53 25 88 24 71 8 103 24 62 40 126
+30 mins. 14 64 8 86 9 48 21 78 37 78 9 124 11 41 24 76
+45 mins. 13 60 7 80 7 53 9 69 46 75 9 130 20 39 18 77

Total Volume 59 250 26 335 35 198 73 306 140 280 49 469 75 196 104 375
% App. Total 17.6 74.6 7.8  11.4 64.7 23.9  29.9 59.7 10.4  20 52.3 27.7  

PHF .738 .933 .813 .920 .875 .934 .730 .869 .761 .897 .533 .902 .781 .790 .650 .744
Cars 59 247 25 331 35 188 72 295 136 278 49 463 73 182 104 359

% Cars 100 98.8 96.2 98.8 100 94.9 98.6 96.4 97.1 99.3 100 98.7 97.3 92.9 100 95.7
Trucks 0 3 1 4 0 10 1 11 4 2 0 6 2 14 0 16

% Trucks 0 1.2 3.8 1.2 0 5.1 1.4 3.6 2.9 0.7 0 1.3 2.7 7.1 0 4.3

Accurate Counts 
978-664-2565



File Name : 87910002
Site Code : 87910002
Start Date : 4/13/2021
Page No : 10

N/S Street  : Aspinwall Ave / School St
E/W Street : Harvard Street
City/State   : Brookline, MA
Weather     : Cloudy

Groups Printed- Bikes  Peds
Aspinwall Ave

From North
Harvard St
From East

School St
From South

Harvard St
From West

Start Time Left Thru Right Peds Left Thru Right Peds Left Thru Right Peds Left Thru Right Peds Exclu. Total Inclu. Total Int. Total

07:00 AM 0 1 0 0 0 0 0 0 0 1 0 0 0 1 0 0 0 3 3
07:15 AM 0 1 0 0 0 4 0 0 0 0 0 0 0 1 0 0 0 6 6
07:30 AM 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0 0
07:45 AM 0 3 0 0 0 2 0 0 0 2 0 0 0 6 0 0 0 13 13

Total 0 5 0 0 0 6 0 0 0 3 0 0 0 8 0 0 0 22 22

08:00 AM 0 2 0 0 0 2 2 0 0 5 1 0 0 1 0 0 0 13 13
08:15 AM 0 3 2 0 0 4 0 0 0 5 0 0 0 1 0 0 0 15 15
08:30 AM 1 0 0 0 0 3 0 0 0 4 0 0 1 0 1 0 0 10 10
08:45 AM 0 1 0 0 0 3 1 0 1 3 0 1 0 1 0 0 1 10 11

Total 1 6 2 0 0 12 3 0 1 17 1 1 1 3 1 0 1 48 49

Grand Total 1 11 2 0 0 18 3 0 1 20 1 1 1 11 1 0 1 70 71
Apprch % 7.1 78.6 14.3 0 85.7 14.3 4.5 90.9 4.5 7.7 84.6 7.7    

Total % 1.4 15.7 2.9  0 25.7 4.3  1.4 28.6 1.4  1.4 15.7 1.4  1.4 98.6

Aspinwall Ave
From North

Harvard St
From East

School St
From South

Harvard St
From West

Start Time Left Thru Right App. Total Left Thru Right App. Total Left Thru Right App. Total Left Thru Right App. Total Int. Total
Peak Hour Analysis From 07:00 AM to 08:45 AM - Peak 1 of 1
Peak Hour for Entire Intersection Begins at 07:45 AM

07:45 AM 0 3 0 3 0 2 0 2 0 2 0 2 0 6 0 6 13
08:00 AM 0 2 0 2 0 2 2 4 0 5 1 6 0 1 0 1 13
08:15 AM 0 3 2 5 0 4 0 4 0 5 0 5 0 1 0 1 15
08:30 AM 1 0 0 1 0 3 0 3 0 4 0 4 1 0 1 2 10

Total Volume 1 8 2 11 0 11 2 13 0 16 1 17 1 8 1 10 51
% App. Total 9.1 72.7 18.2  0 84.6 15.4  0 94.1 5.9  10 80 10   

PHF .250 .667 .250 .550 .000 .688 .250 .813 .000 .800 .250 .708 .250 .333 .250 .417 .850

Accurate Counts 
978-664-2565



File Name : 87910002
Site Code : 87910002
Start Date : 4/13/2021
Page No : 11

N/S Street  : Aspinwall Ave / School St
E/W Street : Harvard Street
City/State   : Brookline, MA
Weather     : Cloudy
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Peak Hour Begins at 07:45 AM
 
Bikes  Peds

Peak Hour Data

North

Peak Hour Analysis From 07:00 AM to 08:45 AM - Peak 1 of 1
Peak Hour for Each Approach Begins at:

07:45 AM 08:00 AM 08:00 AM 07:45 AM

+0 mins. 0 3 0 3 0 2 2 4 0 5 1 6 0 6 0 6
+15 mins. 0 2 0 2 0 4 0 4 0 5 0 5 0 1 0 1
+30 mins. 0 3 2 5 0 3 0 3 0 4 0 4 0 1 0 1
+45 mins. 1 0 0 1 0 3 1 4 1 3 0 4 1 0 1 2

Total Volume 1 8 2 11 0 12 3 15 1 17 1 19 1 8 1 10
% App. Total 9.1 72.7 18.2  0 80 20  5.3 89.5 5.3  10 80 10  

PHF .250 .667 .250 .550 .000 .750 .375 .938 .250 .850 .250 .792 .250 .333 .250 .417

Accurate Counts 
978-664-2565



File Name : 87910002
Site Code : 87910002
Start Date : 4/13/2021
Page No : 1

N/S Street  : Aspinwall Ave / School St
E/W Street : Harvard Street
City/State   : Brookline, MA
Weather     : Cloudy

Groups Printed- Cars - Trucks
Aspinwall Ave

From North
Harvard St
From East

School St
From South

Harvard St
From West

Start Time Left Thru Right Left Thru Right Left Thru Right Left Thru Right Int. Total
02:00 PM 13 46 7 9 48 11 37 51 14 11 63 34 344
02:15 PM 12 55 14 7 43 23 25 42 12 14 62 28 337
02:30 PM 12 57 14 13 45 16 33 59 11 14 68 44 386
02:45 PM 12 64 6 5 46 5 33 74 3 8 57 34 347

Total 49 222 41 34 182 55 128 226 40 47 250 140 1414

03:00 PM 18 56 11 6 42 17 29 65 3 10 59 29 345
03:15 PM 17 57 5 12 45 9 28 58 1 15 69 17 333
03:30 PM 17 42 12 13 58 3 24 74 4 15 65 29 356
03:45 PM 17 61 7 4 60 6 26 62 8 11 70 19 351

Total 69 216 35 35 205 35 107 259 16 51 263 94 1385

04:00 PM 14 62 14 7 47 8 34 65 5 19 57 27 359
04:15 PM 19 72 6 3 48 12 33 64 6 10 72 37 382
04:30 PM 22 57 7 6 44 14 28 60 4 15 67 26 350
04:45 PM 13 64 7 2 54 12 24 54 11 14 67 33 355

Total 68 255 34 18 193 46 119 243 26 58 263 123 1446

Grand Total 186 693 110 87 580 136 354 728 82 156 776 357 4245
Apprch % 18.8 70.1 11.1 10.8 72.2 16.9 30.4 62.5 7 12.1 60.2 27.7  

Total % 4.4 16.3 2.6 2 13.7 3.2 8.3 17.1 1.9 3.7 18.3 8.4
Cars 183 691 110 87 557 135 353 721 82 153 748 356 4176

% Cars 98.4 99.7 100 100 96 99.3 99.7 99 100 98.1 96.4 99.7 98.4
Trucks 3 2 0 0 23 1 1 7 0 3 28 1 69

% Trucks 1.6 0.3 0 0 4 0.7 0.3 1 0 1.9 3.6 0.3 1.6

Aspinwall Ave
From North

Harvard St
From East

School St
From South

Harvard St
From West

Start Time Left Thru Right App. Total Left Thru Right App. Total Left Thru Right App. Total Left Thru Right App. Total Int. Total
Peak Hour Analysis From 02:00 PM to 04:45 PM - Peak 1 of 1
Peak Hour for Entire Intersection Begins at 03:30 PM

03:30 PM 17 42 12 71 13 58 3 74 24 74 4 102 15 65 29 109 356
03:45 PM 17 61 7 85 4 60 6 70 26 62 8 96 11 70 19 100 351
04:00 PM 14 62 14 90 7 47 8 62 34 65 5 104 19 57 27 103 359
04:15 PM 19 72 6 97 3 48 12 63 33 64 6 103 10 72 37 119 382

Total Volume 67 237 39 343 27 213 29 269 117 265 23 405 55 264 112 431 1448
% App. Total 19.5 69.1 11.4  10 79.2 10.8  28.9 65.4 5.7  12.8 61.3 26   

PHF .882 .823 .696 .884 .519 .888 .604 .909 .860 .895 .719 .974 .724 .917 .757 .905 .948
Cars 66 237 39 342 27 206 29 262 117 259 23 399 53 253 112 418 1421

% Cars 98.5 100 100 99.7 100 96.7 100 97.4 100 97.7 100 98.5 96.4 95.8 100 97.0 98.1
Trucks 1 0 0 1 0 7 0 7 0 6 0 6 2 11 0 13 27

% Trucks 1.5 0 0 0.3 0 3.3 0 2.6 0 2.3 0 1.5 3.6 4.2 0 3.0 1.9

Accurate Counts 
978-664-2565



File Name : 87910002
Site Code : 87910002
Start Date : 4/13/2021
Page No : 2

N/S Street  : Aspinwall Ave / School St
E/W Street : Harvard Street
City/State   : Brookline, MA
Weather     : Cloudy
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Peak Hour Begins at 03:30 PM
 
Cars
Trucks

Peak Hour Data

North

Peak Hour Analysis From 02:00 PM to 04:45 PM - Peak 1 of 1
Peak Hour for Each Approach Begins at:

03:45 PM 03:00 PM 03:30 PM 04:00 PM

+0 mins. 17 61 7 85 6 42 17 65 24 74 4 102 19 57 27 103
+15 mins. 14 62 14 90 12 45 9 66 26 62 8 96 10 72 37 119
+30 mins. 19 72 6 97 13 58 3 74 34 65 5 104 15 67 26 108
+45 mins. 22 57 7 86 4 60 6 70 33 64 6 103 14 67 33 114

Total Volume 72 252 34 358 35 205 35 275 117 265 23 405 58 263 123 444
% App. Total 20.1 70.4 9.5  12.7 74.5 12.7  28.9 65.4 5.7  13.1 59.2 27.7  

PHF .818 .875 .607 .923 .673 .854 .515 .929 .860 .895 .719 .974 .763 .913 .831 .933
Cars 71 252 34 357 35 198 34 267 117 259 23 399 56 254 122 432

% Cars 98.6 100 100 99.7 100 96.6 97.1 97.1 100 97.7 100 98.5 96.6 96.6 99.2 97.3
Trucks 1 0 0 1 0 7 1 8 0 6 0 6 2 9 1 12

% Trucks 1.4 0 0 0.3 0 3.4 2.9 2.9 0 2.3 0 1.5 3.4 3.4 0.8 2.7

Accurate Counts 
978-664-2565



File Name : 87910002
Site Code : 87910002
Start Date : 4/13/2021
Page No : 10

N/S Street  : Aspinwall Ave / School St
E/W Street : Harvard Street
City/State   : Brookline, MA
Weather     : Cloudy

Groups Printed- Bikes  Peds
Aspinwall Ave

From North
Harvard St
From East

School St
From South

Harvard St
From West

Start Time Left Thru Right Peds Left Thru Right Peds Left Thru Right Peds Left Thru Right Peds Exclu. Total Inclu. Total Int. Total

02:00 PM 0 2 0 31 0 1 0 9 0 0 0 22 0 1 0 8 70 4 74
02:15 PM 1 1 0 49 0 1 0 46 1 2 0 39 0 1 1 10 144 8 152
02:30 PM 0 1 0 32 0 1 0 29 1 1 0 69 0 2 0 29 159 6 165
02:45 PM 0 1 1 25 0 2 1 18 0 0 0 18 0 2 0 16 77 7 84

Total 1 5 1 137 0 5 1 102 2 3 0 148 0 6 1 63 450 25 475

03:00 PM 0 1 0 19 0 4 0 18 2 2 0 32 0 3 0 11 80 12 92
03:15 PM 0 2 1 25 0 4 0 21 7 7 0 22 0 2 1 21 89 24 113
03:30 PM 0 2 0 40 0 4 0 9 0 3 0 14 1 0 0 23 86 10 96
03:45 PM 1 2 0 24 0 4 0 7 1 2 0 13 0 3 0 15 59 13 72

Total 1 7 1 108 0 16 0 55 10 14 0 81 1 8 1 70 314 59 373

04:00 PM 0 1 0 26 0 4 0 18 1 0 0 22 0 4 0 9 75 10 85
04:15 PM 0 1 1 41 0 2 0 19 0 1 0 31 0 1 0 15 106 6 112
04:30 PM 2 3 0 23 0 0 0 15 0 0 0 28 0 5 0 17 83 10 93
04:45 PM 1 3 2 22 0 5 0 16 0 1 0 14 0 2 1 21 73 15 88

Total 3 8 3 112 0 11 0 68 1 2 0 95 0 12 1 62 337 41 378

Grand Total 5 20 5 357 0 32 1 225 13 19 0 324 1 26 3 195 1101 125 1226
Apprch % 16.7 66.7 16.7 0 97 3 40.6 59.4 0 3.3 86.7 10    

Total % 4 16 4  0 25.6 0.8  10.4 15.2 0  0.8 20.8 2.4  89.8 10.2

Aspinwall Ave
From North

Harvard St
From East

School St
From South

Harvard St
From West

Start Time Left Thru Right App. Total Left Thru Right App. Total Left Thru Right App. Total Left Thru Right App. Total Int. Total
Peak Hour Analysis From 02:00 PM to 04:45 PM - Peak 1 of 1
Peak Hour for Entire Intersection Begins at 03:00 PM

03:00 PM 0 1 0 1 0 4 0 4 2 2 0 4 0 3 0 3 12
03:15 PM 0 2 1 3 0 4 0 4 7 7 0 14 0 2 1 3 24
03:30 PM 0 2 0 2 0 4 0 4 0 3 0 3 1 0 0 1 10
03:45 PM 1 2 0 3 0 4 0 4 1 2 0 3 0 3 0 3 13

Total Volume 1 7 1 9 0 16 0 16 10 14 0 24 1 8 1 10 59
% App. Total 11.1 77.8 11.1  0 100 0  41.7 58.3 0  10 80 10   

PHF .250 .875 .250 .750 .000 1.00 .000 1.00 .357 .500 .000 .429 .250 .667 .250 .833 .615

Accurate Counts 
978-664-2565



File Name : 87910002
Site Code : 87910002
Start Date : 4/13/2021
Page No : 11

N/S Street  : Aspinwall Ave / School St
E/W Street : Harvard Street
City/State   : Brookline, MA
Weather     : Cloudy
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Peak Hour Begins at 03:00 PM
 
Bikes  Peds

Peak Hour Data

North

Peak Hour Analysis From 02:00 PM to 04:45 PM - Peak 1 of 1
Peak Hour for Each Approach Begins at:

04:00 PM 03:00 PM 03:00 PM 03:45 PM

+0 mins. 0 1 0 1 0 4 0 4 2 2 0 4 0 3 0 3
+15 mins. 0 1 1 2 0 4 0 4 7 7 0 14 0 4 0 4
+30 mins. 2 3 0 5 0 4 0 4 0 3 0 3 0 1 0 1
+45 mins. 1 3 2 6 0 4 0 4 1 2 0 3 0 5 0 5

Total Volume 3 8 3 14 0 16 0 16 10 14 0 24 0 13 0 13
% App. Total 21.4 57.1 21.4  0 100 0  41.7 58.3 0  0 100 0  

PHF .375 .667 .375 .583 .000 1.000 .000 1.000 .357 .500 .000 .429 .000 .650 .000 .650

Accurate Counts 
978-664-2565



File Name : 87910003
Site Code : 87910003
Start Date : 4/13/2021
Page No : 1

N/S Street  : Harvard Street
E/W Street : Linden Place
City/State   : Brookline, MA
Weather     : Cloudy

Groups Printed- Cars - Trucks
Harvard St
From North

Linden Pl
From East

Harvard St
From South

Start Time Left Thru Left Right Thru Right Int. Total
07:00 AM 3 35 2 1 31 6 78
07:15 AM 2 42 5 1 55 8 113
07:30 AM 3 54 4 2 53 9 125
07:45 AM 12 83 2 3 64 12 176

Total 20 214 13 7 203 35 492

08:00 AM 13 87 6 4 74 16 200
08:15 AM 6 63 9 6 54 5 143
08:30 AM 11 53 5 4 54 11 138
08:45 AM 4 74 3 2 54 10 147

Total 34 277 23 16 236 42 628

Grand Total 54 491 36 23 439 77 1120
Apprch % 9.9 90.1 61 39 85.1 14.9  

Total % 4.8 43.8 3.2 2.1 39.2 6.9
Cars 54 464 36 23 414 76 1067

% Cars 100 94.5 100 100 94.3 98.7 95.3
Trucks 0 27 0 0 25 1 53

% Trucks 0 5.5 0 0 5.7 1.3 4.7

Harvard St
From North

Linden Pl
From East

Harvard St
From South

Start Time Left Thru App. Total Left Right App. Total Thru Right App. Total Int. Total
Peak Hour Analysis From 07:00 AM to 08:45 AM - Peak 1 of 1
Peak Hour for Entire Intersection Begins at 07:45 AM

07:45 AM 12 83 95 2 3 5 64 12 76 176
08:00 AM 13 87 100 6 4 10 74 16 90 200
08:15 AM 6 63 69 9 6 15 54 5 59 143
08:30 AM 11 53 64 5 4 9 54 11 65 138

Total Volume 42 286 328 22 17 39 246 44 290 657
% App. Total 12.8 87.2  56.4 43.6  84.8 15.2   

PHF .808 .822 .820 .611 .708 .650 .831 .688 .806 .821
Cars 42 270 312 22 17 39 237 43 280 631

% Cars 100 94.4 95.1 100 100 100 96.3 97.7 96.6 96.0
Trucks 0 16 16 0 0 0 9 1 10 26

% Trucks 0 5.6 4.9 0 0 0 3.7 2.3 3.4 4.0

Accurate Counts 
978-664-2565



File Name : 87910003
Site Code : 87910003
Start Date : 4/13/2021
Page No : 2

N/S Street  : Harvard Street
E/W Street : Linden Place
City/State   : Brookline, MA
Weather     : Cloudy
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Peak Hour Begins at 07:45 AM
 
Cars
Trucks

Peak Hour Data

North

Peak Hour Analysis From 07:00 AM to 08:45 AM - Peak 1 of 1
Peak Hour for Each Approach Begins at:

07:45 AM 07:45 AM 07:15 AM
+0 mins. 12 83 95 2 3 5 55 8 63

+15 mins. 13 87 100 6 4 10 53 9 62
+30 mins. 6 63 69 9 6 15 64 12 76
+45 mins. 11 53 64 5 4 9 74 16 90

Total Volume 42 286 328 22 17 39 246 45 291
% App. Total 12.8 87.2  56.4 43.6  84.5 15.5  

PHF .808 .822 .820 .611 .708 .650 .831 .703 .808
Cars 42 270 312 22 17 39 234 44 278

% Cars 100 94.4 95.1 100 100 100 95.1 97.8 95.5
Trucks 0 16 16 0 0 0 12 1 13

% Trucks 0 5.6 4.9 0 0 0 4.9 2.2 4.5

Accurate Counts 
978-664-2565



File Name : 87910003
Site Code : 87910003
Start Date : 4/13/2021
Page No : 10

N/S Street  : Harvard Street
E/W Street : Linden Place
City/State   : Brookline, MA
Weather     : Cloudy

Groups Printed- Bikes  Peds
Harvard St
From North

Linden Pl
From East

Harvard St
From South

Start Time Left Thru Peds Left Right Peds Thru Right Peds Exclu. Total Inclu. Total Int. Total
07:00 AM 0 1 3 0 0 6 0 0 2 11 1 12
07:15 AM 0 1 5 0 0 14 5 0 5 24 6 30
07:30 AM 0 0 12 0 0 16 0 1 8 36 1 37
07:45 AM 0 4 18 0 0 25 1 0 40 83 5 88

Total 0 6 38 0 0 61 6 1 55 154 13 167

08:00 AM 0 3 10 6 0 36 5 0 16 62 14 76
08:15 AM 0 1 0 1 1 22 5 0 11 33 8 41
08:30 AM 0 4 11 0 0 21 3 1 4 36 8 44
08:45 AM 0 1 6 0 0 21 3 0 4 31 4 35

Total 0 9 27 7 1 100 16 1 35 162 34 196

Grand Total 0 15 65 7 1 161 22 2 90 316 47 363
Apprch % 0 100 87.5 12.5 91.7 8.3    

Total % 0 31.9  14.9 2.1  46.8 4.3  87.1 12.9

Harvard St
From North

Linden Pl
From East

Harvard St
From South

Start Time Left Thru App. Total Left Right App. Total Thru Right App. Total Int. Total
Peak Hour Analysis From 07:00 AM to 08:45 AM - Peak 1 of 1
Peak Hour for Entire Intersection Begins at 07:45 AM

07:45 AM 0 4 4 0 0 0 1 0 1 5
08:00 AM 0 3 3 6 0 6 5 0 5 14
08:15 AM 0 1 1 1 1 2 5 0 5 8
08:30 AM 0 4 4 0 0 0 3 1 4 8

Total Volume 0 12 12 7 1 8 14 1 15 35
% App. Total 0 100  87.5 12.5  93.3 6.7   

PHF .000 .750 .750 .292 .250 .333 .700 .250 .750 .625

Accurate Counts 
978-664-2565



File Name : 87910003
Site Code : 87910003
Start Date : 4/13/2021
Page No : 11

N/S Street  : Harvard Street
E/W Street : Linden Place
City/State   : Brookline, MA
Weather     : Cloudy
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Peak Hour Begins at 07:45 AM
 
Bikes  Peds

Peak Hour Data

North

Peak Hour Analysis From 07:00 AM to 08:45 AM - Peak 1 of 1
Peak Hour for Each Approach Begins at:

07:45 AM 07:30 AM 08:00 AM
+0 mins. 0 4 4 0 0 0 5 0 5

+15 mins. 0 3 3 0 0 0 5 0 5
+30 mins. 0 1 1 6 0 6 3 1 4
+45 mins. 0 4 4 1 1 2 3 0 3

Total Volume 0 12 12 7 1 8 16 1 17
% App. Total 0 100  87.5 12.5  94.1 5.9  

PHF .000 .750 .750 .292 .250 .333 .800 .250 .850

Accurate Counts 
978-664-2565



File Name : 87910003
Site Code : 87910003
Start Date : 4/13/2021
Page No : 1

N/S Street  : Harvard Street
E/W Street : Linden Place
City/State   : Brookline, MA
Weather     : Cloudy

Groups Printed- Cars - Trucks
Harvard St
From North

Linden Pl
From East

Harvard St
From South

Start Time Left Thru Left Right Thru Right Int. Total
02:00 PM 11 77 6 6 62 12 174
02:15 PM 11 79 4 7 49 8 158
02:30 PM 12 99 5 9 54 5 184
02:45 PM 3 74 7 5 52 7 148

Total 37 329 22 27 217 32 664

03:00 PM 7 79 8 3 39 8 144
03:15 PM 7 91 3 2 59 6 168
03:30 PM 4 84 9 3 53 2 155
03:45 PM 7 90 3 6 62 5 173

Total 25 344 23 14 213 21 640

04:00 PM 3 68 3 1 44 3 122
04:15 PM 1 102 2 0 64 5 174
04:30 PM 3 93 2 3 54 5 160
04:45 PM 7 86 6 3 57 10 169

Total 14 349 13 7 219 23 625

Grand Total 76 1022 58 48 649 76 1929
Apprch % 6.9 93.1 54.7 45.3 89.5 10.5  

Total % 3.9 53 3 2.5 33.6 3.9
Cars 76 992 58 48 625 76 1875

% Cars 100 97.1 100 100 96.3 100 97.2
Trucks 0 30 0 0 24 0 54

% Trucks 0 2.9 0 0 3.7 0 2.8

Harvard St
From North

Linden Pl
From East

Harvard St
From South

Start Time Left Thru App. Total Left Right App. Total Thru Right App. Total Int. Total
Peak Hour Analysis From 02:00 PM to 04:45 PM - Peak 1 of 1
Peak Hour for Entire Intersection Begins at 02:00 PM

02:00 PM 11 77 88 6 6 12 62 12 74 174
02:15 PM 11 79 90 4 7 11 49 8 57 158
02:30 PM 12 99 111 5 9 14 54 5 59 184
02:45 PM 3 74 77 7 5 12 52 7 59 148

Total Volume 37 329 366 22 27 49 217 32 249 664
% App. Total 10.1 89.9  44.9 55.1  87.1 12.9   

PHF .771 .831 .824 .786 .750 .875 .875 .667 .841 .902
Cars 37 322 359 22 27 49 207 32 239 647

% Cars 100 97.9 98.1 100 100 100 95.4 100 96.0 97.4
Trucks 0 7 7 0 0 0 10 0 10 17

% Trucks 0 2.1 1.9 0 0 0 4.6 0 4.0 2.6

Accurate Counts 
978-664-2565



File Name : 87910003
Site Code : 87910003
Start Date : 4/13/2021
Page No : 2

N/S Street  : Harvard Street
E/W Street : Linden Place
City/State   : Brookline, MA
Weather     : Cloudy
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Peak Hour Begins at 02:00 PM
 
Cars
Trucks

Peak Hour Data

North

Peak Hour Analysis From 02:00 PM to 04:45 PM - Peak 1 of 1
Peak Hour for Each Approach Begins at:

02:30 PM 02:00 PM 02:00 PM
+0 mins. 12 99 111 6 6 12 62 12 74

+15 mins. 3 74 77 4 7 11 49 8 57
+30 mins. 7 79 86 5 9 14 54 5 59
+45 mins. 7 91 98 7 5 12 52 7 59

Total Volume 29 343 372 22 27 49 217 32 249
% App. Total 7.8 92.2  44.9 55.1  87.1 12.9  

PHF .604 .866 .838 .786 .750 .875 .875 .667 .841
Cars 29 332 361 22 27 49 207 32 239

% Cars 100 96.8 97 100 100 100 95.4 100 96
Trucks 0 11 11 0 0 0 10 0 10

% Trucks 0 3.2 3 0 0 0 4.6 0 4

Accurate Counts 
978-664-2565



File Name : 87910003
Site Code : 87910003
Start Date : 4/13/2021
Page No : 10

N/S Street  : Harvard Street
E/W Street : Linden Place
City/State   : Brookline, MA
Weather     : Cloudy

Groups Printed- Bikes  Peds
Harvard St
From North

Linden Pl
From East

Harvard St
From South

Start Time Left Thru Peds Left Right Peds Thru Right Peds Exclu. Total Inclu. Total Int. Total
02:00 PM 0 1 1 0 0 40 2 0 8 49 3 52
02:15 PM 0 1 10 0 0 48 3 0 10 68 4 72
02:30 PM 0 2 13 0 0 30 1 0 24 67 3 70
02:45 PM 0 3 4 0 0 47 4 0 3 54 7 61

Total 0 7 28 0 0 165 10 0 45 238 17 255

03:00 PM 0 3 3 1 0 21 4 1 7 31 9 40
03:15 PM 0 2 4 0 0 26 6 0 8 38 8 46
03:30 PM 0 2 3 1 0 27 4 0 5 35 7 42
03:45 PM 0 2 3 0 0 19 2 0 1 23 4 27

Total 0 9 13 2 0 93 16 1 21 127 28 155

04:00 PM 0 8 7 0 0 27 4 0 6 40 12 52
04:15 PM 0 2 2 0 0 23 2 0 16 41 4 45
04:30 PM 0 7 4 0 0 14 0 0 1 19 7 26
04:45 PM 0 3 9 0 2 21 4 0 10 40 9 49

Total 0 20 22 0 2 85 10 0 33 140 32 172

Grand Total 0 36 63 2 2 343 36 1 99 505 77 582
Apprch % 0 100 50 50 97.3 2.7    

Total % 0 46.8  2.6 2.6  46.8 1.3  86.8 13.2

Harvard St
From North

Linden Pl
From East

Harvard St
From South

Start Time Left Thru App. Total Left Right App. Total Thru Right App. Total Int. Total
Peak Hour Analysis From 02:00 PM to 04:45 PM - Peak 1 of 1
Peak Hour for Entire Intersection Begins at 04:00 PM

04:00 PM 0 8 8 0 0 0 4 0 4 12
04:15 PM 0 2 2 0 0 0 2 0 2 4
04:30 PM 0 7 7 0 0 0 0 0 0 7
04:45 PM 0 3 3 0 2 2 4 0 4 9

Total Volume 0 20 20 0 2 2 10 0 10 32
% App. Total 0 100  0 100  100 0   

PHF .000 .625 .625 .000 .250 .250 .625 .000 .625 .667

Accurate Counts 
978-664-2565



File Name : 87910003
Site Code : 87910003
Start Date : 4/13/2021
Page No : 11

N/S Street  : Harvard Street
E/W Street : Linden Place
City/State   : Brookline, MA
Weather     : Cloudy
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Peak Hour Begins at 04:00 PM
 
Bikes  Peds

Peak Hour Data

North

Peak Hour Analysis From 02:00 PM to 04:45 PM - Peak 1 of 1
Peak Hour for Each Approach Begins at:

04:00 PM 02:45 PM 02:45 PM
+0 mins. 0 8 8 0 0 0 4 0 4

+15 mins. 0 2 2 1 0 1 4 1 5
+30 mins. 0 7 7 0 0 0 6 0 6
+45 mins. 0 3 3 1 0 1 4 0 4

Total Volume 0 20 20 2 0 2 18 1 19
% App. Total 0 100  100 0  94.7 5.3  

PHF .000 .625 .625 .500 .000 .500 .750 .250 .792

Accurate Counts 
978-664-2565



File Name : 87910004
Site Code : 87910004
Start Date : 4/13/2021
Page No : 1

N/S Street  : Thayer Street
E/W Street : Washington Street
City/State   : Brookline, MA
Weather     : Cloudy

Groups Printed- Cars - Trucks
Washington St

From East
Thayer St

From South
Washington St

From West
Start Time Left Thru Left Right Thru Right Int. Total
07:00 AM 3 33 4 5 28 1 74
07:15 AM 2 45 3 5 36 1 92
07:30 AM 8 32 5 7 41 4 97
07:45 AM 2 50 11 18 50 4 135

Total 15 160 23 35 155 10 398

08:00 AM 9 52 3 12 50 5 131
08:15 AM 9 39 5 9 45 3 110
08:30 AM 4 45 4 9 44 5 111
08:45 AM 0 0 0 0 0 0 0

Total 22 136 12 30 139 13 352

Grand Total 37 296 35 65 294 23 750
Apprch % 11.1 88.9 35 65 92.7 7.3  

Total % 4.9 39.5 4.7 8.7 39.2 3.1
Cars 37 278 33 64 263 23 698

% Cars 100 93.9 94.3 98.5 89.5 100 93.1
Trucks 0 18 2 1 31 0 52

% Trucks 0 6.1 5.7 1.5 10.5 0 6.9

Washington St
From East

Thayer St
From South

Washington St
From West

Start Time Left Thru App. Total Left Right App. Total Thru Right App. Total Int. Total
Peak Hour Analysis From 07:00 AM to 08:45 AM - Peak 1 of 1
Peak Hour for Entire Intersection Begins at 07:45 AM

07:45 AM 2 50 52 11 18 29 50 4 54 135

08:00 AM 9 52 61 3 12 15 50 5 55 131
08:15 AM 9 39 48 5 9 14 45 3 48 110
08:30 AM 4 45 49 4 9 13 44 5 49 111

Total Volume 24 186 210 23 48 71 189 17 206 487
% App. Total 11.4 88.6  32.4 67.6  91.7 8.3   

PHF .667 .894 .861 .523 .667 .612 .945 .850 .936 .902
Cars 24 178 202 22 47 69 172 17 189 460

% Cars 100 95.7 96.2 95.7 97.9 97.2 91.0 100 91.7 94.5
Trucks 0 8 8 1 1 2 17 0 17 27

% Trucks 0 4.3 3.8 4.3 2.1 2.8 9.0 0 8.3 5.5

Accurate Counts 
978-664-2565



File Name : 87910004
Site Code : 87910004
Start Date : 4/13/2021
Page No : 2

N/S Street  : Thayer Street
E/W Street : Washington Street
City/State   : Brookline, MA
Weather     : Cloudy
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Peak Hour Begins at 07:45 AM
 
Cars
Trucks

Peak Hour Data

North

Peak Hour Analysis From 07:00 AM to 08:45 AM - Peak 1 of 1
Peak Hour for Each Approach Begins at:

07:45 AM 07:45 AM 07:45 AM
+0 mins. 2 50 52 11 18 29 50 4 54

+15 mins. 9 52 61 3 12 15 50 5 55

+30 mins. 9 39 48 5 9 14 45 3 48
+45 mins. 4 45 49 4 9 13 44 5 49

Total Volume 24 186 210 23 48 71 189 17 206
% App. Total 11.4 88.6  32.4 67.6  91.7 8.3  

PHF .667 .894 .861 .523 .667 .612 .945 .850 .936
Cars 24 178 202 22 47 69 172 17 189

% Cars 100 95.7 96.2 95.7 97.9 97.2 91 100 91.7
Trucks 0 8 8 1 1 2 17 0 17

% Trucks 0 4.3 3.8 4.3 2.1 2.8 9 0 8.3

Accurate Counts 
978-664-2565



File Name : 87910004
Site Code : 87910004
Start Date : 4/13/2021
Page No : 10

N/S Street  : Thayer Street
E/W Street : Washington Street
City/State   : Brookline, MA
Weather     : Cloudy

Groups Printed- Bikes  Peds
Washington St

From East
Thayer St

From South
Washington St

From West
Start Time Left Thru Peds Left Right Peds Thru Right Peds Exclu. Total Inclu. Total Int. Total
07:00 AM 0 1 5 0 0 4 0 0 0 9 1 10
07:15 AM 0 0 4 0 0 7 1 0 0 11 1 12
07:30 AM 0 2 17 0 1 6 2 0 0 23 5 28
07:45 AM 0 1 67 0 2 10 2 0 0 77 5 82

Total 0 4 93 0 3 27 5 0 0 120 12 132

08:00 AM 3 1 25 0 2 7 3 1 0 32 10 42
08:15 AM 1 0 17 0 0 9 2 0 0 26 3 29
08:30 AM 0 3 11 0 1 8 1 0 3 22 5 27
08:45 AM 0 0 0 0 0 0 0 0 0 0 0 0

Total 4 4 53 0 3 24 6 1 3 80 18 98

Grand Total 4 8 146 0 6 51 11 1 3 200 30 230
Apprch % 33.3 66.7 0 100 91.7 8.3    

Total % 13.3 26.7  0 20  36.7 3.3  87 13

Washington St
From East

Thayer St
From South

Washington St
From West

Start Time Left Thru App. Total Left Right App. Total Thru Right App. Total Int. Total
Peak Hour Analysis From 07:00 AM to 08:45 AM - Peak 1 of 1
Peak Hour for Entire Intersection Begins at 07:30 AM

07:30 AM 0 2 2 0 1 1 2 0 2 5
07:45 AM 0 1 1 0 2 2 2 0 2 5
08:00 AM 3 1 4 0 2 2 3 1 4 10

08:15 AM 1 0 1 0 0 0 2 0 2 3
Total Volume 4 4 8 0 5 5 9 1 10 23
% App. Total 50 50  0 100  90 10   

PHF .333 .500 .500 .000 .625 .625 .750 .250 .625 .575

Accurate Counts 
978-664-2565



File Name : 87910004
Site Code : 87910004
Start Date : 4/13/2021
Page No : 11

N/S Street  : Thayer Street
E/W Street : Washington Street
City/State   : Brookline, MA
Weather     : Cloudy
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Peak Hour Begins at 07:30 AM
 
Bikes  Peds

Peak Hour Data

North

Peak Hour Analysis From 07:00 AM to 08:45 AM - Peak 1 of 1
Peak Hour for Each Approach Begins at:

07:45 AM 07:15 AM 07:30 AM
+0 mins. 0 1 1 0 0 0 2 0 2

+15 mins. 3 1 4 0 1 1 2 0 2
+30 mins. 1 0 1 0 2 2 3 1 4

+45 mins. 0 3 3 0 2 2 2 0 2
Total Volume 4 5 9 0 5 5 9 1 10
% App. Total 44.4 55.6  0 100  90 10  

PHF .333 .417 .563 .000 .625 .625 .750 .250 .625

Accurate Counts 
978-664-2565



File Name : 87910004
Site Code : 87910004
Start Date : 4/13/2021
Page No : 1

N/S Street  : Thayer Street
E/W Street : Washington Street
City/State   : Brookline, MA
Weather     : Cloudy

Groups Printed- Cars - Trucks
Washington St

From East
Thayer St

From South
Washington St

From West
Start Time Left Thru Left Right Thru Right Int. Total
02:00 PM 6 51 1 10 49 2 119
02:15 PM 8 50 4 13 45 1 121
02:30 PM 8 65 2 9 56 1 141
02:45 PM 5 50 2 5 63 2 127

Total 27 216 9 37 213 6 508

03:00 PM 8 40 4 7 63 1 123
03:15 PM 5 57 2 5 64 6 139
03:30 PM 4 56 3 3 54 2 122
03:45 PM 2 50 5 5 55 2 119

Total 19 203 14 20 236 11 503

04:00 PM 2 45 4 8 50 2 111
04:15 PM 3 41 2 4 48 4 102
04:30 PM 3 49 4 4 53 2 115
04:45 PM 7 60 0 5 55 5 132

Total 15 195 10 21 206 13 460

Grand Total 61 614 33 78 655 30 1471
Apprch % 9 91 29.7 70.3 95.6 4.4  

Total % 4.1 41.7 2.2 5.3 44.5 2
Cars 61 598 33 77 642 30 1441

% Cars 100 97.4 100 98.7 98 100 98
Trucks 0 16 0 1 13 0 30

% Trucks 0 2.6 0 1.3 2 0 2

Washington St
From East

Thayer St
From South

Washington St
From West

Start Time Left Thru App. Total Left Right App. Total Thru Right App. Total Int. Total
Peak Hour Analysis From 02:00 PM to 04:45 PM - Peak 1 of 1
Peak Hour for Entire Intersection Begins at 02:30 PM

02:30 PM 8 65 73 2 9 11 56 1 57 141

02:45 PM 5 50 55 2 5 7 63 2 65 127
03:00 PM 8 40 48 4 7 11 63 1 64 123
03:15 PM 5 57 62 2 5 7 64 6 70 139

Total Volume 26 212 238 10 26 36 246 10 256 530
% App. Total 10.9 89.1  27.8 72.2  96.1 3.9   

PHF .813 .815 .815 .625 .722 .818 .961 .417 .914 .940
Cars 26 206 232 10 26 36 243 10 253 521

% Cars 100 97.2 97.5 100 100 100 98.8 100 98.8 98.3
Trucks 0 6 6 0 0 0 3 0 3 9

% Trucks 0 2.8 2.5 0 0 0 1.2 0 1.2 1.7

Accurate Counts 
978-664-2565



File Name : 87910004
Site Code : 87910004
Start Date : 4/13/2021
Page No : 2

N/S Street  : Thayer Street
E/W Street : Washington Street
City/State   : Brookline, MA
Weather     : Cloudy
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Peak Hour Begins at 02:30 PM
 
Cars
Trucks

Peak Hour Data

North

Peak Hour Analysis From 02:00 PM to 04:45 PM - Peak 1 of 1
Peak Hour for Each Approach Begins at:

02:00 PM 02:00 PM 02:30 PM
+0 mins. 6 51 57 1 10 11 56 1 57

+15 mins. 8 50 58 4 13 17 63 2 65
+30 mins. 8 65 73 2 9 11 63 1 64
+45 mins. 5 50 55 2 5 7 64 6 70

Total Volume 27 216 243 9 37 46 246 10 256
% App. Total 11.1 88.9  19.6 80.4  96.1 3.9  

PHF .844 .831 .832 .563 .712 .676 .961 .417 .914
Cars 27 210 237 9 36 45 243 10 253

% Cars 100 97.2 97.5 100 97.3 97.8 98.8 100 98.8
Trucks 0 6 6 0 1 1 3 0 3

% Trucks 0 2.8 2.5 0 2.7 2.2 1.2 0 1.2

Accurate Counts 
978-664-2565



File Name : 87910004
Site Code : 87910004
Start Date : 4/13/2021
Page No : 10

N/S Street  : Thayer Street
E/W Street : Washington Street
City/State   : Brookline, MA
Weather     : Cloudy

Groups Printed- Bikes  Peds
Washington St

From East
Thayer St

From South
Washington St

From West
Start Time Left Thru Peds Left Right Peds Thru Right Peds Exclu. Total Inclu. Total Int. Total
02:00 PM 0 2 11 0 1 14 1 0 0 25 4 29
02:15 PM 0 1 30 0 0 15 0 0 0 45 1 46
02:30 PM 0 1 73 0 1 15 1 1 0 88 4 92
02:45 PM 1 0 6 0 0 8 0 0 0 14 1 15

Total 1 4 120 0 2 52 2 1 0 172 10 182

03:00 PM 0 2 8 0 3 15 0 0 0 23 5 28
03:15 PM 0 2 17 4 0 10 1 0 1 28 7 35
03:30 PM 0 2 5 0 0 5 0 0 0 10 2 12
03:45 PM 0 1 12 0 0 9 0 0 1 22 1 23

Total 0 7 42 4 3 39 1 0 2 83 15 98

04:00 PM 0 4 11 0 0 5 4 0 0 16 8 24
04:15 PM 0 2 14 0 0 2 2 1 1 17 5 22
04:30 PM 1 2 20 0 0 9 3 1 1 30 7 37
04:45 PM 0 2 10 0 0 11 0 0 2 23 2 25

Total 1 10 55 0 0 27 9 2 4 86 22 108

Grand Total 2 21 217 4 5 118 12 3 6 341 47 388
Apprch % 8.7 91.3 44.4 55.6 80 20    

Total % 4.3 44.7  8.5 10.6  25.5 6.4  87.9 12.1

Washington St
From East

Thayer St
From South

Washington St
From West

Start Time Left Thru App. Total Left Right App. Total Thru Right App. Total Int. Total
Peak Hour Analysis From 02:00 PM to 04:45 PM - Peak 1 of 1
Peak Hour for Entire Intersection Begins at 04:00 PM

04:00 PM 0 4 4 0 0 0 4 0 4 8

04:15 PM 0 2 2 0 0 0 2 1 3 5
04:30 PM 1 2 3 0 0 0 3 1 4 7
04:45 PM 0 2 2 0 0 0 0 0 0 2

Total Volume 1 10 11 0 0 0 9 2 11 22
% App. Total 9.1 90.9  0 0  81.8 18.2   

PHF .250 .625 .688 .000 .000 .000 .563 .500 .688 .688

Accurate Counts 
978-664-2565



File Name : 87910004
Site Code : 87910004
Start Date : 4/13/2021
Page No : 11

N/S Street  : Thayer Street
E/W Street : Washington Street
City/State   : Brookline, MA
Weather     : Cloudy

 W
a

sh
in

g
to

n
 S

t 
 W

a
sh

in
g

to
n

 S
t 

 Thayer St 

T
h

ru1
0

 
L

e
ft1

 

O
u

t
T

o
ta

l
In

9
 

1
1

 
2

0
 

Left
0 

Right
0 

Out TotalIn
3 0 3 

T
h

ru
9

 
R

ig
h

t2
 

T
o

ta
l

O
u

t
In

1
0

 
1

1
 

2
1

 

Peak Hour Begins at 04:00 PM
 
Bikes  Peds

Peak Hour Data

North

Peak Hour Analysis From 02:00 PM to 04:45 PM - Peak 1 of 1
Peak Hour for Each Approach Begins at:

04:00 PM 02:30 PM 03:45 PM
+0 mins. 0 4 4 0 1 1 0 0 0

+15 mins. 0 2 2 0 0 0 4 0 4

+30 mins. 1 2 3 0 3 3 2 1 3
+45 mins. 0 2 2 4 0 4 3 1 4

Total Volume 1 10 11 4 4 8 9 2 11
% App. Total 9.1 90.9  50 50  81.8 18.2  

PHF .250 .625 .688 .250 .333 .500 .563 .500 .688

Accurate Counts 
978-664-2565



File Name : 87910005
Site Code : 87910005
Start Date : 4/13/2021
Page No : 2

N/S Street  : Middle Crosswalk
E/W Street : Washington Street
City/State   : Brookline, MA
Weather     : Cloudy

 Middle Crosswalk 

 Middle Crosswalk 

Peds
121 

InOut Total
0 121 121 

Out TotalIn
0 0 0 

Peak Hour Begins at 07:15 AM
 
Peds

Peak Hour Data

North

Peak Hour Analysis From 07:00 AM to 08:45 AM - Peak 1 of 1
Peak Hour for Each Approach Begins at:

07:15 AM
+0 mins. 5 5

+15 mins. 4 4
+30 mins. 93 93

+45 mins. 19 19
Total Volume 121 121
% App. Total 100  

PHF .325 .325

Accurate Counts 
978-664-2565



File Name : 87910005
Site Code : 87910005
Start Date : 4/13/2021
Page No : 2

N/S Street  : Middle Crosswalk
E/W Street : Washington Street
City/State   : Brookline, MA
Weather     : Cloudy

 Middle Crosswalk 

 Middle Crosswalk 

Peds
94 

InOut Total
0 94 94 

Out TotalIn
0 0 0 

Peak Hour Begins at 02:30 PM
 
Peds

Peak Hour Data

North

Peak Hour Analysis From 02:00 PM to 04:45 PM - Peak 1 of 1
Peak Hour for Each Approach Begins at:

02:30 PM
+0 mins. 69 69

+15 mins. 2 2
+30 mins. 2 2
+45 mins. 21 21

Total Volume 94 94
% App. Total 100  

PHF .341 .341

Accurate Counts 
978-664-2565



File Name : 782600P1
Site Code : 782600P1
Start Date : 1/9/2018
Page No : 1

N/S Street : Harvard Street
E/W Street: Pierce Street
City/State  : Brookline, MA
Weather    : Clear

Groups Printed- Cars - Trucks
Harvard St
From North

Harvard St
From South

Pierce School
From West

Start Time Thru Right Left Thru Left Right Int. Total

07:00 AM 34 5 8 64 4 5 120

07:15 AM 56 15 7 71 11 10 170

07:30 AM 69 9 14 80 12 12 196

07:45 AM 73 32 23 95 15 18 256

Total 232 61 52 310 42 45 742

08:00 AM 93 25 9 69 25 22 243

08:15 AM 84 16 13 78 8 8 207

08:30 AM 71 10 8 85 6 3 183

08:45 AM 68 8 14 69 7 3 169

Total 316 59 44 301 46 36 802

Grand Total 548 120 96 611 88 81 1544

Apprch % 82 18 13.6 86.4 52.1 47.9  

Total % 35.5 7.8 6.2 39.6 5.7 5.2

Cars 532 119 96 591 87 81 1506

% Cars 97.1 99.2 100 96.7 98.9 100 97.5

Trucks 16 1 0 20 1 0 38

% Trucks 2.9 0.8 0 3.3 1.1 0 2.5

Accurate Counts
978-664-2565



File Name : 782600P1
Site Code : 782600P1
Start Date : 1/9/2018
Page No : 2

N/S Street : Harvard Street
E/W Street: Pierce Street
City/State  : Brookline, MA
Weather    : Clear

Harvard St

From North

Harvard St

From South

Pierce School

From West

Start Time Thru Right App. Total Left Thru App. Total Left Right App. Total Int. Total

Peak Hour Analysis From 07:00 AM to 08:45 AM - Peak 1 of 1

Peak Hour for Entire Intersection Begins at 07:30 AM

07:30 AM 69 9 78 14 80 94 12 12 24 196

07:45 AM 73 32 105 23 95 118 15 18 33 256
08:00 AM 93 25 118 9 69 78 25 22 47 243

08:15 AM 84 16 100 13 78 91 8 8 16 207

Total Volume 319 82 401 59 322 381 60 60 120 902

% App. Total 79.6 20.4  15.5 84.5  50 50   

PHF .858 .641 .850 .641 .847 .807 .600 .682 .638 .881

Cars 308 82 390 59 313 372 59 60 119 881

% Cars 96.6 100 97.3 100 97.2 97.6 98.3 100 99.2 97.7

Trucks 11 0 11 0 9 9 1 0 1 21

% Trucks 3.4 0 2.7 0 2.8 2.4 1.7 0 0.8 2.3
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Peak Hour Begins at 07:30 AM
 
Cars
Trucks

Peak Hour Data

North

Accurate Counts
978-664-2565



File Name : 782600P1
Site Code : 782600P1
Start Date : 1/9/2018
Page No : 10

N/S Street : Harvard Street
E/W Street: Pierce Street
City/State  : Brookline, MA
Weather    : Clear

Groups Printed- Bikes  Peds
Harvard St
From North

Harvard St
From South

Pierce School
From West

Start Time Thru Right Peds Left Thru Peds Left Right Peds Exclu. Total Inclu. Total Int. Total

07:00 AM 0 0 4 0 0 7 0 1 9 20 1 21

07:15 AM 0 0 8 0 2 8 0 0 19 35 2 37

07:30 AM 0 0 5 0 2 14 0 0 13 32 2 34

07:45 AM 1 0 18 0 3 26 0 0 27 71 4 75

Total 1 0 35 0 7 55 0 1 68 158 9 167

08:00 AM 1 1 25 0 2 42 2 0 21 88 6 94

08:15 AM 2 0 6 0 0 23 0 0 20 49 2 51

08:30 AM 0 0 6 1 3 10 0 0 27 43 4 47

08:45 AM 3 0 0 0 4 9 0 0 9 18 7 25

Total 6 1 37 1 9 84 2 0 77 198 19 217

Grand Total 7 1 72 1 16 139 2 1 145 356 28 384

Apprch % 87.5 12.5 5.9 94.1 66.7 33.3    

Total % 25 3.6  3.6 57.1  7.1 3.6  92.7 7.3

Accurate Counts
978-664-2565



File Name : 782600P1
Site Code : 782600P1
Start Date : 1/9/2018
Page No : 11

N/S Street : Harvard Street
E/W Street: Pierce Street
City/State  : Brookline, MA
Weather    : Clear

Harvard St

From North

Harvard St

From South

Pierce School

From West

Start Time Thru Right App. Total Left Thru App. Total Left Right App. Total Int. Total

Peak Hour Analysis From 07:00 AM to 08:45 AM - Peak 1 of 1

Peak Hour for Entire Intersection Begins at 08:00 AM

08:00 AM 1 1 2 0 2 2 2 0 2 6

08:15 AM 2 0 2 0 0 0 0 0 0 2

08:30 AM 0 0 0 1 3 4 0 0 0 4

08:45 AM 3 0 3 0 4 4 0 0 0 7
Total Volume 6 1 7 1 9 10 2 0 2 19

% App. Total 85.7 14.3  10 90  100 0   

PHF .500 .250 .583 .250 .563 .625 .250 .000 .250 .679
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Peak Hour Begins at 08:00 AM
 
Bikes  Peds

Peak Hour Data

North

Accurate Counts
978-664-2565



File Name : 782600P1
Site Code : 782600P1
Start Date : 1/9/2018
Page No : 1

N/S Street : Harvard Street
E/W Street: Pierce Street
City/State  : Brookline, MA
Weather    : Clear

Groups Printed- Cars - Trucks
Harvard St
From North

Harvard St
From South

Pierce School
From West

Start Time Thru Right Left Thru Left Right Int. Total

02:00 PM 86 18 13 85 4 4 210

02:15 PM 85 31 4 76 8 3 207

02:30 PM 91 12 16 53 8 17 197

02:45 PM 103 14 6 57 11 8 199

Total 365 75 39 271 31 32 813

03:00 PM 71 13 3 67 11 4 169

03:15 PM 71 8 6 77 8 2 172

03:30 PM 83 19 9 67 8 4 190

03:45 PM 83 19 6 60 7 4 179

Total 308 59 24 271 34 14 710

04:00 PM 85 18 10 66 5 4 188

04:15 PM 86 16 6 64 6 6 184

04:30 PM 84 20 5 81 9 4 203

04:45 PM 94 18 13 72 9 3 209

Total 349 72 34 283 29 17 784

Grand Total 1022 206 97 825 94 63 2307

Apprch % 83.2 16.8 10.5 89.5 59.9 40.1  

Total % 44.3 8.9 4.2 35.8 4.1 2.7

Cars 991 204 96 801 93 62 2247

% Cars 97 99 99 97.1 98.9 98.4 97.4

Trucks 31 2 1 24 1 1 60

% Trucks 3 1 1 2.9 1.1 1.6 2.6

Accurate Counts
978-664-2565



File Name : 782600P1
Site Code : 782600P1
Start Date : 1/9/2018
Page No : 2

N/S Street : Harvard Street
E/W Street: Pierce Street
City/State  : Brookline, MA
Weather    : Clear

Harvard St

From North

Harvard St

From South

Pierce School

From West

Start Time Thru Right App. Total Left Thru App. Total Left Right App. Total Int. Total

Peak Hour Analysis From 02:00 PM to 04:45 PM - Peak 1 of 1

Peak Hour for Entire Intersection Begins at 02:00 PM

02:00 PM 86 18 104 13 85 98 4 4 8 210
02:15 PM 85 31 116 4 76 80 8 3 11 207

02:30 PM 91 12 103 16 53 69 8 17 25 197

02:45 PM 103 14 117 6 57 63 11 8 19 199

Total Volume 365 75 440 39 271 310 31 32 63 813

% App. Total 83 17  12.6 87.4  49.2 50.8   

PHF .886 .605 .940 .609 .797 .791 .705 .471 .630 .968

Cars 354 73 427 38 266 304 30 31 61 792

% Cars 97.0 97.3 97.0 97.4 98.2 98.1 96.8 96.9 96.8 97.4

Trucks 11 2 13 1 5 6 1 1 2 21

% Trucks 3.0 2.7 3.0 2.6 1.8 1.9 3.2 3.1 3.2 2.6
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Peak Hour Begins at 02:00 PM
 
Cars
Trucks

Peak Hour Data

North

Accurate Counts
978-664-2565



File Name : 782600P1
Site Code : 782600P1
Start Date : 1/9/2018
Page No : 10

N/S Street : Harvard Street
E/W Street: Pierce Street
City/State  : Brookline, MA
Weather    : Clear

Groups Printed- Bikes  Peds
Harvard St
From North

Harvard St
From South

Pierce School
From West

Start Time Thru Right Peds Left Thru Peds Left Right Peds Exclu. Total Inclu. Total Int. Total

02:00 PM 1 0 3 0 1 17 0 0 13 33 2 35

02:15 PM 0 0 1 0 2 16 0 0 20 37 2 39

02:30 PM 2 0 2 0 2 35 0 0 26 63 4 67

02:45 PM 2 0 5 0 1 34 1 0 14 53 4 57

Total 5 0 11 0 6 102 1 0 73 186 12 198

03:00 PM 1 0 3 0 1 17 0 0 11 31 2 33

03:15 PM 1 0 0 0 0 16 0 0 16 32 1 33

03:30 PM 0 0 0 0 2 11 0 0 7 18 2 20

03:45 PM 2 0 0 0 0 27 0 1 24 51 3 54

Total 4 0 3 0 3 71 0 1 58 132 8 140

04:00 PM 1 0 3 0 0 16 0 0 18 37 1 38

04:15 PM 2 0 1 0 2 7 0 0 16 24 4 28

04:30 PM 1 0 1 1 0 37 0 0 20 58 2 60

04:45 PM 1 0 1 0 1 17 0 0 7 25 2 27

Total 5 0 6 1 3 77 0 0 61 144 9 153

Grand Total 14 0 20 1 12 250 1 1 192 462 29 491

Apprch % 100 0 7.7 92.3 50 50    

Total % 48.3 0  3.4 41.4  3.4 3.4  94.1 5.9

Accurate Counts
978-664-2565



File Name : 782600P1
Site Code : 782600P1
Start Date : 1/9/2018
Page No : 11

N/S Street : Harvard Street
E/W Street: Pierce Street
City/State  : Brookline, MA
Weather    : Clear

Harvard St

From North

Harvard St

From South

Pierce School

From West

Start Time Thru Right App. Total Left Thru App. Total Left Right App. Total Int. Total

Peak Hour Analysis From 02:00 PM to 04:45 PM - Peak 1 of 1

Peak Hour for Entire Intersection Begins at 02:00 PM

02:00 PM 1 0 1 0 1 1 0 0 0 2

02:15 PM 0 0 0 0 2 2 0 0 0 2

02:30 PM 2 0 2 0 2 2 0 0 0 4
02:45 PM 2 0 2 0 1 1 1 0 1 4

Total Volume 5 0 5 0 6 6 1 0 1 12

% App. Total 100 0  0 100  100 0   

PHF .625 .000 .625 .000 .750 .750 .250 .000 .250 .750
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Peak Hour Begins at 02:00 PM
 
Bikes  Peds

Peak Hour Data

North

Accurate Counts
978-664-2565



File Name : 782600P2
Site Code : 782600P2
Start Date : 1/9/2018
Page No : 1

N/S Street : School Driveway
E/W Street: School Street
City/State  : Brookline, MA
Weather    : Clear

Groups Printed- Cars - Trucks
School St
From East

School Drwy
From South

School St
From West

Start Time Left Thru Left Right Thru Right Int. Total

07:00 AM 4 77 1 0 131 7 220

07:15 AM 9 90 1 0 108 16 224

07:30 AM 5 103 2 0 128 16 254

07:45 AM 4 88 1 4 129 15 241

Total 22 358 5 4 496 54 939

08:00 AM 3 115 1 2 148 5 274

08:15 AM 2 96 2 0 149 0 249

08:30 AM 1 80 1 1 156 0 239

08:45 AM 0 76 0 0 150 0 226

Total 6 367 4 3 603 5 988

Grand Total 28 725 9 7 1099 59 1927

Apprch % 3.7 96.3 56.2 43.8 94.9 5.1  

Total % 1.5 37.6 0.5 0.4 57 3.1

Cars 28 710 9 7 1079 59 1892

% Cars 100 97.9 100 100 98.2 100 98.2

Trucks 0 15 0 0 20 0 35

% Trucks 0 2.1 0 0 1.8 0 1.8

Accurate Counts
978-664-2565



File Name : 782600P2
Site Code : 782600P2
Start Date : 1/9/2018
Page No : 2

N/S Street : School Driveway
E/W Street: School Street
City/State  : Brookline, MA
Weather    : Clear

School St

From East

School Drwy

From South

School St

From West

Start Time Left Thru App. Total Left Right App. Total Thru Right App. Total Int. Total

Peak Hour Analysis From 07:00 AM to 08:45 AM - Peak 1 of 1

Peak Hour for Entire Intersection Begins at 07:30 AM

07:30 AM
5

103 108
2

0 2 128
16

144 254

07:45 AM 4 88 92 1
4 5

129 15 144 241

08:00 AM 3
115 118

1 2 3 148 5
153 274

08:15 AM 2 96 98 2 0 2
149

0 149 249

Total Volume 14 402 416 6 6 12 554 36 590 1018

% App. Total 3.4 96.6  50 50  93.9 6.1   

PHF .700 .874 .881 .750 .375 .600 .930 .563 .964 .929

Cars 14 392 406 6 6 12 545 36 581 999

% Cars 100 97.5 97.6 100 100 100 98.4 100 98.5 98.1

Trucks 0 10 10 0 0 0 9 0 9 19

% Trucks 0 2.5 2.4 0 0 0 1.6 0 1.5 1.9
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Peak Hour Begins at 07:30 AM
 
Cars
Trucks

Peak Hour Data

North

Accurate Counts
978-664-2565



File Name : 782600P2
Site Code : 782600P2
Start Date : 1/9/2018
Page No : 10

N/S Street : School Driveway
E/W Street: School Street
City/State  : Brookline, MA
Weather    : Clear

Groups Printed- Bikes  Peds
School St
From East

School Drwy
From South

School St
From West

Start Time Left Thru Peds Left Right Peds Thru Right Peds Exclu. Total Inclu. Total Int. Total

07:00 AM 0 0 0 0 0 5 0 0 0 5 0 5

07:15 AM 0 0 0 0 0 2 0 0 0 2 0 2

07:30 AM 0 1 0 0 0 14 2 0 1 15 3 18

07:45 AM 0 0 0 1 0 39 2 0 16 55 3 58

Total 0 1 0 1 0 60 4 0 17 77 6 83

08:00 AM 0 1 1 0 0 33 3 0 5 39 4 43

08:15 AM 0 0 2 0 0 11 5 0 4 17 5 22

08:30 AM 0 0 0 0 0 5 3 0 2 7 3 10

08:45 AM 0 0 0 0 0 3 2 0 0 3 2 5

Total 0 1 3 0 0 52 13 0 11 66 14 80

Grand Total 0 2 3 1 0 112 17 0 28 143 20 163

Apprch % 0 100 100 0 100 0    

Total % 0 10  5 0  85 0  87.7 12.3

Accurate Counts
978-664-2565



File Name : 782600P2
Site Code : 782600P2
Start Date : 1/9/2018
Page No : 11

N/S Street : School Driveway
E/W Street: School Street
City/State  : Brookline, MA
Weather    : Clear

School St

From East

School Drwy

From South

School St

From West

Start Time Left Thru App. Total Left Right App. Total Thru Right App. Total Int. Total

Peak Hour Analysis From 07:00 AM to 08:45 AM - Peak 1 of 1

Peak Hour for Entire Intersection Begins at 07:30 AM

07:30 AM 0
1 1

0 0 0 2 0 2 3

07:45 AM 0 0 0
1

0
1

2 0 2 3

08:00 AM 0 1 1 0 0 0 3 0 3 4

08:15 AM 0 0 0 0 0 0
5

0
5 5

Total Volume 0 2 2 1 0 1 12 0 12 15

% App. Total 0 100  100 0  100 0   

PHF .000 .500 .500 .250 .000 .250 .600 .000 .600 .750
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Peak Hour Begins at 07:30 AM
 
Bikes  Peds

Peak Hour Data

North

Accurate Counts
978-664-2565



File Name : 782600P2
Site Code : 782600P2
Start Date : 1/9/2018
Page No : 1

N/S Street : School Driveway
E/W Street: School Street
City/State  : Brookline, MA
Weather    : Clear

Groups Printed- Cars - Trucks
School St
From East

School Drwy
From South

School St
From West

Start Time Left Thru Left Right Thru Right Int. Total

02:00 PM 1 90 1 3 97 1 193

02:15 PM 1 80 0 0 98 0 179

02:30 PM 0 107 8 9 99 0 223

02:45 PM 0 89 8 12 89 0 198

Total 2 366 17 24 383 1 793

03:00 PM 1 88 5 5 90 0 189

03:15 PM 0 89 4 7 97 0 197

03:30 PM 0 92 5 5 96 0 198

03:45 PM 0 109 8 4 107 0 228

Total 1 378 22 21 390 0 812

04:00 PM 0 114 9 2 103 1 229

04:15 PM 0 106 1 6 122 0 235

04:30 PM 0 99 4 4 84 0 191

04:45 PM 0 121 2 4 110 0 237

Total 0 440 16 16 419 1 892

Grand Total 3 1184 55 61 1192 2 2497

Apprch % 0.3 99.7 47.4 52.6 99.8 0.2  

Total % 0.1 47.4 2.2 2.4 47.7 0.1

Cars 3 1159 55 61 1181 2 2461

% Cars 100 97.9 100 100 99.1 100 98.6

Trucks 0 25 0 0 11 0 36

% Trucks 0 2.1 0 0 0.9 0 1.4

Accurate Counts
978-664-2565



File Name : 782600P2
Site Code : 782600P2
Start Date : 1/9/2018
Page No : 2

N/S Street : School Driveway
E/W Street: School Street
City/State  : Brookline, MA
Weather    : Clear

School St

From East

School Drwy

From South

School St

From West

Start Time Left Thru App. Total Left Right App. Total Thru Right App. Total Int. Total

Peak Hour Analysis From 02:00 PM to 04:45 PM - Peak 1 of 1

Peak Hour for Entire Intersection Begins at 04:00 PM

04:00 PM 0 114 114
9

2
11

103
1

104 229

04:15 PM 0 106 106 1
6

7
122

0
122

235

04:30 PM 0 99 99 4 4 8 84 0 84 191

04:45 PM 0
121 121

2 4 6 110 0 110
237

Total Volume 0 440 440 16 16 32 419 1 420 892

% App. Total 0 100  50 50  99.8 0.2   

PHF .000 .909 .909 .444 .667 .727 .859 .250 .861 .941

Cars 0 438 438 16 16 32 419 1 420 890

% Cars 0 99.5 99.5 100 100 100 100 100 100 99.8

Trucks 0 2 2 0 0 0 0 0 0 2

% Trucks 0 0.5 0.5 0 0 0 0 0 0 0.2
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Peak Hour Begins at 04:00 PM
 
Cars
Trucks

Peak Hour Data

North

Accurate Counts
978-664-2565



File Name : 782600P2
Site Code : 782600P2
Start Date : 1/9/2018
Page No : 10

N/S Street : School Driveway
E/W Street: School Street
City/State  : Brookline, MA
Weather    : Clear

Groups Printed- Bikes  Peds
School St
From East

School Drwy
From South

School St
From West

Start Time Left Thru Peds Left Right Peds Thru Right Peds Exclu. Total Inclu. Total Int. Total

02:00 PM 0 0 0 0 0 8 0 0 0 8 0 8

02:15 PM 0 0 1 0 0 21 0 0 8 30 0 30

02:30 PM 0 0 1 0 0 65 1 0 23 89 1 90

02:45 PM 0 1 2 0 0 13 0 0 9 24 1 25

Total 0 1 4 0 0 107 1 0 40 151 2 153

03:00 PM 0 1 0 0 0 15 1 1 0 15 3 18

03:15 PM 0 2 0 0 0 25 1 0 0 25 3 28

03:30 PM 0 1 0 0 0 35 0 0 0 35 1 36

03:45 PM 0 1 0 0 0 9 0 0 5 14 1 15

Total 0 5 0 0 0 84 2 1 5 89 8 97

04:00 PM 0 0 0 0 0 8 2 0 9 17 2 19

04:15 PM 0 0 0 0 0 5 0 0 0 5 0 5

04:30 PM 0 1 2 0 0 17 0 0 4 23 1 24

04:45 PM 0 1 0 0 0 9 1 0 2 11 2 13

Total 0 2 2 0 0 39 3 0 15 56 5 61

Grand Total 0 8 6 0 0 230 6 1 60 296 15 311

Apprch % 0 100 0 0 85.7 14.3    

Total % 0 53.3  0 0  40 6.7  95.2 4.8

Accurate Counts
978-664-2565



File Name : 782600P2
Site Code : 782600P2
Start Date : 1/9/2018
Page No : 11

N/S Street : School Driveway
E/W Street: School Street
City/State  : Brookline, MA
Weather    : Clear

School St

From East

School Drwy

From South

School St

From West

Start Time Left Thru App. Total Left Right App. Total Thru Right App. Total Int. Total

Peak Hour Analysis From 02:00 PM to 04:45 PM - Peak 1 of 1

Peak Hour for Entire Intersection Begins at 02:30 PM

02:30 PM 0 0 0 0 0 0
1

0 1 1

02:45 PM 0 1 1 0 0 0 0 0 0 1

03:00 PM 0 1 1 0 0 0 1
1 2 3

03:15 PM 0
2 2

0 0 0 1 0 1 3

Total Volume 0 4 4 0 0 0 3 1 4 8

% App. Total 0 100  0 0  75 25   

PHF .000 .500 .500 .000 .000 .000 .750 .250 .500 .667
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Peak Hour Begins at 02:30 PM
 
Bikes  Peds

Peak Hour Data

North

Accurate Counts
978-664-2565



File Name : 782600P3
Site Code : 782600P3
Start Date : 1/9/2018
Page No : 1

N/S Street : Dock Area
E/W Street: School Street
City/State  : Brookline, MA
Weather    : Clear

Groups Printed- Cars - Trucks
School St
From East

Dock Area #3
From South

School St
From West

Start Time Left Thru Left Right Thru Right Int. Total

07:00 AM 0 74 1 0 138 1 214

07:15 AM 0 94 0 0 127 1 222

07:30 AM 0 104 0 0 140 0 244

07:45 AM 0 84 1 0 132 0 217

Total 0 356 2 0 537 2 897

08:00 AM 0 123 0 0 152 0 275

08:15 AM 0 98 1 0 151 1 251

08:30 AM 0 79 0 0 156 0 235

08:45 AM 0 73 0 0 150 0 223

Total 0 373 1 0 609 1 984

Grand Total 0 729 3 0 1146 3 1881

Apprch % 0 100 100 0 99.7 0.3  

Total % 0 38.8 0.2 0 60.9 0.2

Cars 0 720 3 0 1139 3 1865

% Cars 0 98.8 100 0 99.4 100 99.1

Trucks 0 9 0 0 7 0 16

% Trucks 0 1.2 0 0 0.6 0 0.9

Accurate Counts
978-664-2565



File Name : 782600P3
Site Code : 782600P3
Start Date : 1/9/2018
Page No : 2

N/S Street : Dock Area
E/W Street: School Street
City/State  : Brookline, MA
Weather    : Clear

School St

From East

Dock Area #3

From South

School St

From West

Start Time Left Thru App. Total Left Right App. Total Thru Right App. Total Int. Total

Peak Hour Analysis From 07:00 AM to 08:45 AM - Peak 1 of 1

Peak Hour for Entire Intersection Begins at 07:30 AM

07:30 AM 0 104 104 0 0 0 140 0 140 244

07:45 AM 0 84 84 1 0 1 132 0 132 217

08:00 AM 0 123 123 0 0 0 152 0 152 275
08:15 AM 0 98 98 1 0 1 151 1 152 251

Total Volume 0 409 409 2 0 2 575 1 576 987

% App. Total 0 100  100 0  99.8 0.2   

PHF .000 .831 .831 .500 .000 .500 .946 .250 .947 .897

Cars 0 403 403 2 0 2 571 1 572 977

% Cars 0 98.5 98.5 100 0 100 99.3 100 99.3 99.0

Trucks 0 6 6 0 0 0 4 0 4 10

% Trucks 0 1.5 1.5 0 0 0 0.7 0 0.7 1.0
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Peak Hour Begins at 07:30 AM
 
Cars
Trucks

Peak Hour Data

North

Accurate Counts
978-664-2565



File Name : 782600P3
Site Code : 782600P3
Start Date : 1/9/2018
Page No : 10

N/S Street : Dock Area
E/W Street: School Street
City/State  : Brookline, MA
Weather    : Clear

Groups Printed- Bikes  Peds
School St
From East

Dock Area #3
From South

School St
From West

Start Time Left Thru Peds Left Right Peds Thru Right Peds Exclu. Total Inclu. Total Int. Total

07:00 AM 0 0 0 0 0 5 0 0 1 6 0 6

07:15 AM 0 0 0 0 0 2 0 0 0 2 0 2

07:30 AM 0 1 0 0 0 25 2 0 1 26 3 29

07:45 AM 0 0 21 0 0 118 1 0 2 141 1 142

Total 0 1 21 0 0 150 3 0 4 175 4 179

08:00 AM 0 0 9 0 0 29 1 0 0 38 1 39

08:15 AM 0 0 3 0 0 11 4 0 1 15 4 19

08:30 AM 0 0 3 0 0 3 3 0 0 6 3 9

08:45 AM 0 0 0 0 0 2 2 0 0 2 2 4

Total 0 0 15 0 0 45 10 0 1 61 10 71

Grand Total 0 1 36 0 0 195 13 0 5 236 14 250

Apprch % 0 100 0 0 100 0    

Total % 0 7.1  0 0  92.9 0  94.4 5.6

Accurate Counts
978-664-2565



File Name : 782600P3
Site Code : 782600P3
Start Date : 1/9/2018
Page No : 11

N/S Street : Dock Area
E/W Street: School Street
City/State  : Brookline, MA
Weather    : Clear

School St

From East

Dock Area #3

From South

School St

From West

Start Time Left Thru App. Total Left Right App. Total Thru Right App. Total Int. Total

Peak Hour Analysis From 07:00 AM to 08:45 AM - Peak 1 of 1

Peak Hour for Entire Intersection Begins at 08:00 AM

08:00 AM 0 0 0 0 0 0 1 0 1 1

08:15 AM 0 0 0 0 0 0 4 0 4 4
08:30 AM 0 0 0 0 0 0 3 0 3 3

08:45 AM 0 0 0 0 0 0 2 0 2 2

Total Volume 0 0 0 0 0 0 10 0 10 10

% App. Total 0 0  0 0  100 0   

PHF .000 .000 .000 .000 .000 .000 .625 .000 .625 .625
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Peak Hour Begins at 08:00 AM
 
Bikes  Peds

Peak Hour Data

North

Accurate Counts
978-664-2565



File Name : 782600P3
Site Code : 782600P3
Start Date : 1/9/2018
Page No : 1

N/S Street : Dock Area
E/W Street: School Street
City/State  : Brookline, MA
Weather    : Clear

Groups Printed- Cars - Trucks
School St
From East

Dock Area #3
From South

School St
From West

Start Time Left Thru Left Right Thru Right Int. Total

02:00 PM 1 89 1 1 97 0 189

02:15 PM 0 88 0 0 99 0 187

02:30 PM 1 95 0 1 96 1 194

02:45 PM 0 115 1 0 90 0 206

Total 2 387 2 2 382 1 776

03:00 PM 0 90 0 0 89 0 179

03:15 PM 0 90 0 0 88 0 178

03:30 PM 0 103 0 0 95 0 198

03:45 PM 0 113 0 0 109 0 222

Total 0 396 0 0 381 0 777

04:00 PM 0 126 0 0 96 0 222

04:15 PM 0 106 0 0 121 0 227

04:30 PM 0 100 0 0 85 0 185

04:45 PM 0 113 0 0 103 0 216

Total 0 445 0 0 405 0 850

Grand Total 2 1228 2 2 1168 1 2403

Apprch % 0.2 99.8 50 50 99.9 0.1  

Total % 0.1 51.1 0.1 0.1 48.6 0

Cars 2 1215 2 2 1164 1 2386

% Cars 100 98.9 100 100 99.7 100 99.3

Trucks 0 13 0 0 4 0 17

% Trucks 0 1.1 0 0 0.3 0 0.7

Accurate Counts
978-664-2565



File Name : 782600P3
Site Code : 782600P3
Start Date : 1/9/2018
Page No : 2

N/S Street : Dock Area
E/W Street: School Street
City/State  : Brookline, MA
Weather    : Clear

School St

From East

Dock Area #3

From South

School St

From West

Start Time Left Thru App. Total Left Right App. Total Thru Right App. Total Int. Total

Peak Hour Analysis From 02:00 PM to 04:45 PM - Peak 1 of 1

Peak Hour for Entire Intersection Begins at 03:30 PM

03:30 PM 0 103 103 0 0 0 95 0 95 198

03:45 PM 0 113 113 0 0 0 109 0 109 222

04:00 PM 0 126 126 0 0 0 96 0 96 222

04:15 PM 0 106 106 0 0 0 121 0 121 227
Total Volume 0 448 448 0 0 0 421 0 421 869

% App. Total 0 100  0 0  100 0   

PHF .000 .889 .889 .000 .000 .000 .870 .000 .870 .957

Cars 0 445 445 0 0 0 420 0 420 865

% Cars 0 99.3 99.3 0 0 0 99.8 0 99.8 99.5

Trucks 0 3 3 0 0 0 1 0 1 4

% Trucks 0 0.7 0.7 0 0 0 0.2 0 0.2 0.5
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Peak Hour Begins at 03:30 PM
 
Cars
Trucks

Peak Hour Data

North

Accurate Counts
978-664-2565



File Name : 782600P3
Site Code : 782600P3
Start Date : 1/9/2018
Page No : 10

N/S Street : Dock Area
E/W Street: School Street
City/State  : Brookline, MA
Weather    : Clear

Groups Printed- Bikes  Peds
School St
From East

Dock Area #3
From South

School St
From West

Start Time Left Thru Peds Left Right Peds Thru Right Peds Exclu. Total Inclu. Total Int. Total

02:00 PM 0 0 1 0 0 9 0 0 2 12 0 12

02:15 PM 0 0 6 0 0 23 0 0 4 33 0 33

02:30 PM 0 0 5 0 0 87 0 0 7 99 0 99

02:45 PM 0 1 2 0 0 36 0 0 6 44 1 45

Total 0 1 14 0 0 155 0 0 19 188 1 189

03:00 PM 0 1 0 0 0 15 2 0 1 16 3 19

03:15 PM 0 1 1 0 0 23 0 0 2 26 1 27

03:30 PM 0 1 2 0 0 26 0 0 2 30 1 31

03:45 PM 0 1 2 0 0 21 0 0 0 23 1 24

Total 0 4 5 0 0 85 2 0 5 95 6 101

04:00 PM 0 0 7 0 0 10 1 0 1 18 1 19

04:15 PM 0 0 0 0 0 6 0 0 3 9 0 9

04:30 PM 0 0 1 0 0 16 0 0 1 18 0 18

04:45 PM 0 0 0 0 0 5 1 0 5 10 1 11

Total 0 0 8 0 0 37 2 0 10 55 2 57

Grand Total 0 5 27 0 0 277 4 0 34 338 9 347

Apprch % 0 100 0 0 100 0    

Total % 0 55.6  0 0  44.4 0  97.4 2.6

Accurate Counts
978-664-2565



File Name : 782600P3
Site Code : 782600P3
Start Date : 1/9/2018
Page No : 11

N/S Street : Dock Area
E/W Street: School Street
City/State  : Brookline, MA
Weather    : Clear

School St

From East

Dock Area #3

From South

School St

From West

Start Time Left Thru App. Total Left Right App. Total Thru Right App. Total Int. Total

Peak Hour Analysis From 02:00 PM to 04:45 PM - Peak 1 of 1

Peak Hour for Entire Intersection Begins at 02:45 PM

02:45 PM 0 1 1 0 0 0 0 0 0 1

03:00 PM 0 1 1 0 0 0 2 0 2 3
03:15 PM 0 1 1 0 0 0 0 0 0 1

03:30 PM 0 1 1 0 0 0 0 0 0 1

Total Volume 0 4 4 0 0 0 2 0 2 6

% App. Total 0 100  0 0  100 0   

PHF .000 1.00 1.00 .000 .000 .000 .250 .000 .250 .500
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Peak Hour Begins at 02:45 PM
 
Bikes  Peds

Peak Hour Data

North

Accurate Counts
978-664-2565



File Name : 782600P4
Site Code : 782600P4
Start Date : 1/9/2018
Page No : 1

N/S Street : Holden Street
E/W Street: Pierce Street
City/State  : Brookline, MA
Weather    : Clear

Groups Printed- Cars - Trucks
Pierce St

From East
Holden St

From South
Pierce St

From West
Start Time Left Thru Left Right Thru Right Int. Total

07:00 AM 11 2 3 10 0 2 28

07:15 AM 16 6 10 11 9 4 56

07:30 AM 14 9 11 12 11 8 65

07:45 AM 20 35 29 9 28 15 136

Total 61 52 53 42 48 29 285

08:00 AM 27 6 14 12 27 28 114

08:15 AM 25 4 5 14 3 4 55

08:30 AM 16 1 2 6 1 5 31

08:45 AM 19 3 6 9 1 11 49

Total 87 14 27 41 32 48 249

Grand Total 148 66 80 83 80 77 534

Apprch % 69.2 30.8 49.1 50.9 51 49  

Total % 27.7 12.4 15 15.5 15 14.4

Cars 146 65 79 80 79 76 525

% Cars 98.6 98.5 98.8 96.4 98.8 98.7 98.3

Trucks 2 1 1 3 1 1 9

% Trucks 1.4 1.5 1.2 3.6 1.2 1.3 1.7

Accurate Counts
978-664-2565



File Name : 782600P4
Site Code : 782600P4
Start Date : 1/9/2018
Page No : 2

N/S Street : Holden Street
E/W Street: Pierce Street
City/State  : Brookline, MA
Weather    : Clear

Pierce St

From East

Holden St

From South

Pierce St

From West

Start Time Left Thru App. Total Left Right App. Total Thru Right App. Total Int. Total

Peak Hour Analysis From 07:00 AM to 08:45 AM - Peak 1 of 1

Peak Hour for Entire Intersection Begins at 07:15 AM

07:15 AM 16 6 22 10 11 21 9 4 13 56

07:30 AM 14 9 23 11
12

23 11 8 19 65

07:45 AM 20
35 55 29

9
38 28

15 43
136

08:00 AM
27

6 33 14 12 26 27
28 55

114

Total Volume 77 56 133 64 44 108 75 55 130 371

% App. Total 57.9 42.1  59.3 40.7  57.7 42.3   

PHF .713 .400 .605 .552 .917 .711 .670 .491 .591 .682

Cars 77 55 132 63 43 106 74 54 128 366

% Cars 100 98.2 99.2 98.4 97.7 98.1 98.7 98.2 98.5 98.7

Trucks 0 1 1 1 1 2 1 1 2 5

% Trucks 0 1.8 0.8 1.6 2.3 1.9 1.3 1.8 1.5 1.3
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Peak Hour Begins at 07:15 AM
 
Cars
Trucks

Peak Hour Data

North

Accurate Counts
978-664-2565



File Name : 782600P4
Site Code : 782600P4
Start Date : 1/9/2018
Page No : 10

N/S Street : Holden Street
E/W Street: Pierce Street
City/State  : Brookline, MA
Weather    : Clear

Groups Printed- Bikes  Peds
Pierce St

From East
Holden St

From South
Pierce St

From West
Start Time Left Thru Peds Left Right Peds Thru Right Peds Exclu. Total Inclu. Total Int. Total

07:00 AM 0 0 4 0 1 7 0 0 3 14 1 15

07:15 AM 0 0 0 0 0 7 0 0 5 12 0 12

07:30 AM 0 1 2 0 0 10 0 0 8 20 1 21

07:45 AM 0 1 9 0 0 36 0 0 7 52 1 53

Total 0 2 15 0 1 60 0 0 23 98 3 101

08:00 AM 1 0 3 0 0 39 2 0 7 49 3 52

08:15 AM 0 0 6 0 0 21 0 0 5 32 0 32

08:30 AM 0 1 5 0 0 6 0 0 1 12 1 13

08:45 AM 1 0 3 0 1 9 0 0 6 18 2 20

Total 2 1 17 0 1 75 2 0 19 111 6 117

Grand Total 2 3 32 0 2 135 2 0 42 209 9 218

Apprch % 40 60 0 100 100 0    

Total % 22.2 33.3  0 22.2  22.2 0  95.9 4.1

Accurate Counts
978-664-2565



File Name : 782600P4
Site Code : 782600P4
Start Date : 1/9/2018
Page No : 11

N/S Street : Holden Street
E/W Street: Pierce Street
City/State  : Brookline, MA
Weather    : Clear

Pierce St

From East

Holden St

From South

Pierce St

From West

Start Time Left Thru App. Total Left Right App. Total Thru Right App. Total Int. Total

Peak Hour Analysis From 07:00 AM to 08:45 AM - Peak 1 of 1

Peak Hour for Entire Intersection Begins at 08:00 AM

08:00 AM
1

0
1

0 0 0
2

0
2 3

08:15 AM 0 0 0 0 0 0 0 0 0 0

08:30 AM 0
1

1 0 0 0 0 0 0 1

08:45 AM 1 0 1 0
1 1

0 0 0 2

Total Volume 2 1 3 0 1 1 2 0 2 6

% App. Total 66.7 33.3  0 100  100 0   

PHF .500 .250 .750 .000 .250 .250 .250 .000 .250 .500
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Peak Hour Begins at 08:00 AM
 
Bikes  Peds

Peak Hour Data

North

Accurate Counts
978-664-2565



File Name : 782600P4
Site Code : 782600P4
Start Date : 1/9/2018
Page No : 1

N/S Street : Holden Street
E/W Street: Pierce Street
City/State  : Brookline, MA
Weather    : Clear

Groups Printed- Cars - Trucks
Pierce St

From East
Holden St

From South
Pierce St

From West
Start Time Left Thru Left Right Thru Right Int. Total

02:00 PM 27 4 3 6 3 11 54

02:15 PM 23 12 8 6 6 14 69

02:30 PM 23 6 6 6 18 24 83

02:45 PM 13 7 4 10 11 14 59

Total 86 29 21 28 38 63 265

03:00 PM 14 2 2 8 5 5 36

03:15 PM 13 2 0 5 4 2 26

03:30 PM 19 9 3 9 5 7 52

03:45 PM 19 6 1 5 4 10 45

Total 65 19 6 27 18 24 159

04:00 PM 25 4 2 8 1 1 41

04:15 PM 19 2 5 5 6 4 41

04:30 PM 25 2 1 7 6 3 44

04:45 PM 26 5 5 2 10 3 51

Total 95 13 13 22 23 11 177

Grand Total 246 61 40 77 79 98 601

Apprch % 80.1 19.9 34.2 65.8 44.6 55.4  

Total % 40.9 10.1 6.7 12.8 13.1 16.3

Cars 244 58 40 76 76 97 591

% Cars 99.2 95.1 100 98.7 96.2 99 98.3

Trucks 2 3 0 1 3 1 10

% Trucks 0.8 4.9 0 1.3 3.8 1 1.7

Accurate Counts
978-664-2565



File Name : 782600P4
Site Code : 782600P4
Start Date : 1/9/2018
Page No : 2

N/S Street : Holden Street
E/W Street: Pierce Street
City/State  : Brookline, MA
Weather    : Clear

Pierce St

From East

Holden St

From South

Pierce St

From West

Start Time Left Thru App. Total Left Right App. Total Thru Right App. Total Int. Total

Peak Hour Analysis From 02:00 PM to 04:45 PM - Peak 1 of 1

Peak Hour for Entire Intersection Begins at 02:00 PM

02:00 PM
27

4 31 3 6 9 3 11 14 54

02:15 PM 23
12 35 8

6
14

6 14 20 69

02:30 PM 23 6 29 6 6 12
18 24 42 83

02:45 PM 13 7 20 4
10

14 11 14 25 59

Total Volume 86 29 115 21 28 49 38 63 101 265

% App. Total 74.8 25.2  42.9 57.1  37.6 62.4   

PHF .796 .604 .821 .656 .700 .875 .528 .656 .601 .798

Cars 85 26 111 21 27 48 36 62 98 257

% Cars 98.8 89.7 96.5 100 96.4 98.0 94.7 98.4 97.0 97.0

Trucks 1 3 4 0 1 1 2 1 3 8

% Trucks 1.2 10.3 3.5 0 3.6 2.0 5.3 1.6 3.0 3.0
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Peak Hour Begins at 02:00 PM
 
Cars
Trucks

Peak Hour Data

North

Accurate Counts
978-664-2565



File Name : 782600P4
Site Code : 782600P4
Start Date : 1/9/2018
Page No : 10

N/S Street : Holden Street
E/W Street: Pierce Street
City/State  : Brookline, MA
Weather    : Clear

Groups Printed- Bikes  Peds
Pierce St

From East
Holden St

From South
Pierce St

From West
Start Time Left Thru Peds Left Right Peds Thru Right Peds Exclu. Total Inclu. Total Int. Total

02:00 PM 0 0 4 0 0 19 0 0 10 33 0 33

02:15 PM 0 0 7 0 0 6 0 0 13 26 0 26

02:30 PM 0 0 8 0 0 62 0 0 13 83 0 83

02:45 PM 0 0 3 0 1 34 0 0 5 42 1 43

Total 0 0 22 0 1 121 0 0 41 184 1 185

03:00 PM 0 0 7 0 0 12 0 0 8 27 0 27

03:15 PM 0 0 6 0 0 10 0 0 4 20 0 20

03:30 PM 0 0 5 0 0 12 0 0 7 24 0 24

03:45 PM 1 0 4 0 0 20 1 0 7 31 2 33

Total 1 0 22 0 0 54 1 0 26 102 2 104

04:00 PM 0 0 3 0 0 9 0 0 4 16 0 16

04:15 PM 0 0 4 0 0 7 0 0 5 16 0 16

04:30 PM 1 0 2 0 0 21 1 0 6 29 2 31

04:45 PM 0 0 6 0 0 9 0 0 2 17 0 17

Total 1 0 15 0 0 46 1 0 17 78 2 80

Grand Total 2 0 59 0 1 221 2 0 84 364 5 369

Apprch % 100 0 0 100 100 0    

Total % 40 0  0 20  40 0  98.6 1.4

Accurate Counts
978-664-2565



File Name : 782600P4
Site Code : 782600P4
Start Date : 1/9/2018
Page No : 11

N/S Street : Holden Street
E/W Street: Pierce Street
City/State  : Brookline, MA
Weather    : Clear

Pierce St

From East

Holden St

From South

Pierce St

From West

Start Time Left Thru App. Total Left Right App. Total Thru Right App. Total Int. Total

Peak Hour Analysis From 02:00 PM to 04:45 PM - Peak 1 of 1

Peak Hour for Entire Intersection Begins at 03:45 PM

03:45 PM
1

0
1

0 0 0
1

0
1 2

04:00 PM 0 0 0 0 0 0 0 0 0 0

04:15 PM 0 0 0 0 0 0 0 0 0 0

04:30 PM 1 0 1 0 0 0 1 0 1 2

Total Volume 2 0 2 0 0 0 2 0 2 4

% App. Total 100 0  0 0  100 0   

PHF .500 .000 .500 .000 .000 .000 .500 .000 .500 .500
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Peak Hour Begins at 03:45 PM
 
Bikes  Peds

Peak Hour Data

North

Accurate Counts
978-664-2565



File Name : 782600P5
Site Code : 782600P5
Start Date : 1/9/2018
Page No : 1

N/S Street  : Drop Off Area
E/W Street : at Pierce Street
City/State   : Brookline, MA
Weather     : Clear

Groups Printed- Cars - Trucks
Drop Off

From North
Pierce St
From East

Parking
From South

Start Time Left Thru Left Right Thru Right Int. Total

07:00 AM 3 0 0 4 0 1 8

07:15 AM 10 0 0 16 0 2 28

07:30 AM 18 1 1 16 1 0 37

07:45 AM 39 3 1 51 1 4 99

Total 70 4 2 87 2 7 172

08:00 AM 32 1 0 27 2 22 84

08:15 AM 6 1 0 7 0 3 17

08:30 AM 2 0 2 2 0 4 10

08:45 AM 5 0 0 8 1 7 21

Total 45 2 2 44 3 36 132

Grand Total 115 6 4 131 5 43 304

Apprch % 95 5 3 97 10.4 89.6  

Total % 37.8 2 1.3 43.1 1.6 14.1

Cars 113 6 4 129 5 43 300

% Cars 98.3 100 100 98.5 100 100 98.7

Trucks 2 0 0 2 0 0 4

% Trucks 1.7 0 0 1.5 0 0 1.3

Accurate Counts
978-664-2565



File Name : 782600P5
Site Code : 782600P5
Start Date : 1/9/2018
Page No : 2

N/S Street  : Drop Off Area
E/W Street : at Pierce Street
City/State   : Brookline, MA
Weather     : Clear

Drop Off

From North

Pierce St

From East

Parking

From South

Start Time Left Thru App. Total Left Right App. Total Thru Right App. Total Int. Total

Peak Hour Analysis From 07:00 AM to 08:45 AM - Peak 1 of 1

Peak Hour for Entire Intersection Begins at 07:15 AM

07:15 AM 10 0 10 0 16 16 0 2 2 28

07:30 AM 18 1 19 1 16 17 1 0 1 37

07:45 AM 39 3 42 1 51 52 1 4 5 99
08:00 AM 32 1 33 0 27 27 2 22 24 84

Total Volume 99 5 104 2 110 112 4 28 32 248

% App. Total 95.2 4.8  1.8 98.2  12.5 87.5   

PHF .635 .417 .619 .500 .539 .538 .500 .318 .333 .626

Cars 97 5 102 2 108 110 4 28 32 244

% Cars 98.0 100 98.1 100 98.2 98.2 100 100 100 98.4

Trucks 2 0 2 0 2 2 0 0 0 4

% Trucks 2.0 0 1.9 0 1.8 1.8 0 0 0 1.6
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Out TotalIn

7 32 39 
0 0 0 
7 39 32 

Peak Hour Begins at 07:15 AM
 
Cars
Trucks

Peak Hour Data

North

Accurate Counts
978-664-2565



File Name : 782600P5
Site Code : 782600P5
Start Date : 1/9/2018
Page No : 10

N/S Street  : Drop Off Area
E/W Street : at Pierce Street
City/State   : Brookline, MA
Weather     : Clear

Groups Printed- Bikes  Peds
Drop Off

From North
Pierce St
From East

Parking
From South

Start Time Left Thru Peds Left Right Peds Thru Right Peds Exclu. Total Inclu. Total Int. Total

07:00 AM 0 0 0 0 0 1 0 0 2 3 0 3

07:15 AM 0 0 0 0 0 0 0 0 1 1 0 1

07:30 AM 0 0 0 0 0 0 0 0 4 4 0 4

07:45 AM 0 0 0 0 0 0 0 0 20 20 0 20

Total 0 0 0 0 0 1 0 0 27 28 0 28

08:00 AM 0 0 1 0 0 0 0 1 27 28 1 29

08:15 AM 0 0 0 0 0 0 0 0 8 8 0 8

08:30 AM 0 0 0 0 0 1 0 0 5 6 0 6

08:45 AM 0 0 0 0 0 0 0 0 1 1 0 1

Total 0 0 1 0 0 1 0 1 41 43 1 44

Grand Total 0 0 1 0 0 2 0 1 68 71 1 72

Apprch % 0 0 0 0 0 100    

Total % 0 0  0 0  0 100  98.6 1.4

Accurate Counts
978-664-2565



File Name : 782600P5
Site Code : 782600P5
Start Date : 1/9/2018
Page No : 11

N/S Street  : Drop Off Area
E/W Street : at Pierce Street
City/State   : Brookline, MA
Weather     : Clear

Drop Off

From North

Pierce St

From East

Parking

From South

Start Time Left Thru App. Total Left Right App. Total Thru Right App. Total Int. Total

Peak Hour Analysis From 07:00 AM to 08:45 AM - Peak 1 of 1

Peak Hour for Entire Intersection Begins at 07:15 AM

07:15 AM 0 0 0 0 0 0 0 0 0 0

07:30 AM 0 0 0 0 0 0 0 0 0 0

07:45 AM 0 0 0 0 0 0 0 0 0 0

08:00 AM 0 0 0 0 0 0 0 1 1 1
Total Volume 0 0 0 0 0 0 0 1 1 1

% App. Total 0 0  0 0  0 100   

PHF .000 .000 .000 .000 .000 .000 .000 .250 .250 .250

 Drop Off 
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InOut Total
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Out TotalIn
0 1 1 

Peak Hour Begins at 07:15 AM
 
Bikes  Peds

Peak Hour Data

North

Accurate Counts
978-664-2565



File Name : 782600P5
Site Code : 782600P5
Start Date : 1/9/2018
Page No : 1

N/S Street  : Drop Off Area
E/W Street : at Pierce Street
City/State   : Brookline, MA
Weather     : Clear

Groups Printed- Cars - Trucks
Drop Off

From North
Pierce St
From East

Parking
From South

Start Time Left Thru Left Right Thru Right Int. Total

02:00 PM 5 4 0 7 3 9 28

02:15 PM 4 5 1 18 4 14 46

02:30 PM 23 3 0 10 1 17 54

02:45 PM 18 0 0 12 1 8 39

Total 50 12 1 47 9 48 167

03:00 PM 4 1 0 4 0 5 14

03:15 PM 6 0 0 2 1 1 10

03:30 PM 7 1 0 10 0 5 23

03:45 PM 9 2 0 7 0 4 22

Total 26 4 0 23 1 15 69

04:00 PM 1 0 0 6 0 1 8

04:15 PM 7 3 0 7 0 3 20

04:30 PM 6 0 0 3 0 3 12

04:45 PM 9 2 1 9 0 3 24

Total 23 5 1 25 0 10 64

Grand Total 99 21 2 95 10 73 300

Apprch % 82.5 17.5 2.1 97.9 12 88  

Total % 33 7 0.7 31.7 3.3 24.3

Cars 96 21 2 92 10 73 294

% Cars 97 100 100 96.8 100 100 98

Trucks 3 0 0 3 0 0 6

% Trucks 3 0 0 3.2 0 0 2

Accurate Counts
978-664-2565



File Name : 782600P5
Site Code : 782600P5
Start Date : 1/9/2018
Page No : 2

N/S Street  : Drop Off Area
E/W Street : at Pierce Street
City/State   : Brookline, MA
Weather     : Clear

Drop Off

From North

Pierce St

From East

Parking

From South

Start Time Left Thru App. Total Left Right App. Total Thru Right App. Total Int. Total

Peak Hour Analysis From 02:00 PM to 04:45 PM - Peak 1 of 1

Peak Hour for Entire Intersection Begins at 02:00 PM

02:00 PM 5 4 9 0 7 7 3 9 12 28

02:15 PM 4 5 9 1 18 19 4 14 18 46

02:30 PM 23 3 26 0 10 10 1 17 18 54
02:45 PM 18 0 18 0 12 12 1 8 9 39

Total Volume 50 12 62 1 47 48 9 48 57 167

% App. Total 80.6 19.4  2.1 97.9  15.8 84.2   

PHF .543 .600 .596 .250 .653 .632 .563 .706 .792 .773

Cars 47 12 59 1 44 45 9 48 57 161

% Cars 94.0 100 95.2 100 93.6 93.8 100 100 100 96.4

Trucks 3 0 3 0 3 3 0 0 0 6

% Trucks 6.0 0 4.8 0 6.4 6.3 0 0 0 3.6
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Out TotalIn

13 57 70 
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13 70 57 

Peak Hour Begins at 02:00 PM
 
Cars
Trucks

Peak Hour Data

North

Accurate Counts
978-664-2565



File Name : 782600P5
Site Code : 782600P5
Start Date : 1/9/2018
Page No : 10

N/S Street  : Drop Off Area
E/W Street : at Pierce Street
City/State   : Brookline, MA
Weather     : Clear

Groups Printed- Bikes  Peds
Drop Off

From North
Pierce St
From East

Parking
From South

Start Time Left Thru Peds Left Right Peds Thru Right Peds Exclu. Total Inclu. Total Int. Total

02:00 PM 0 0 1 0 0 3 0 0 7 11 0 11

02:15 PM 0 0 3 0 0 1 0 1 5 9 1 10

02:30 PM 0 0 0 0 0 0 0 0 25 25 0 25

02:45 PM 0 0 0 0 0 2 0 0 6 8 0 8

Total 0 0 4 0 0 6 0 1 43 53 1 54

03:00 PM 0 0 5 0 0 4 0 0 4 13 0 13

03:15 PM 0 0 1 0 0 0 0 0 6 7 0 7

03:30 PM 0 0 0 0 0 0 0 0 9 9 0 9

03:45 PM 1 0 1 0 0 0 0 0 8 9 1 10

Total 1 0 7 0 0 4 0 0 27 38 1 39

04:00 PM 0 0 0 0 0 0 0 0 0 0 0 0

04:15 PM 0 0 0 0 0 2 0 0 6 8 0 8

04:30 PM 0 0 1 0 0 2 0 0 13 16 0 16

04:45 PM 0 0 0 0 0 0 0 0 4 4 0 4

Total 0 0 1 0 0 4 0 0 23 28 0 28

Grand Total 1 0 12 0 0 14 0 1 93 119 2 121

Apprch % 100 0 0 0 0 100    

Total % 50 0  0 0  0 50  98.3 1.7

Accurate Counts
978-664-2565



File Name : 782600P5
Site Code : 782600P5
Start Date : 1/9/2018
Page No : 11

N/S Street  : Drop Off Area
E/W Street : at Pierce Street
City/State   : Brookline, MA
Weather     : Clear

Drop Off

From North

Pierce St

From East

Parking

From South

Start Time Left Thru App. Total Left Right App. Total Thru Right App. Total Int. Total

Peak Hour Analysis From 02:00 PM to 04:45 PM - Peak 1 of 1

Peak Hour for Entire Intersection Begins at 02:00 PM

02:00 PM 0 0 0 0 0 0 0 0 0 0

02:15 PM 0 0 0 0 0 0 0 1 1 1
02:30 PM 0 0 0 0 0 0 0 0 0 0

02:45 PM 0 0 0 0 0 0 0 0 0 0

Total Volume 0 0 0 0 0 0 0 1 1 1

% App. Total 0 0  0 0  0 100   

PHF .000 .000 .000 .000 .000 .000 .000 .250 .250 .250
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Peak Hour Begins at 02:00 PM
 
Bikes  Peds

Peak Hour Data

North

Accurate Counts
978-664-2565



SEASONAL AND COVID ADJUSTMENT DATA 



2% 3%

Start Time Left Thru Right Left Thru Right Left Thru Right Left Thru Right total ph Left Thru Right Left Thru Right Left Thru Right Left Thru Right total ph

7:00:00 AM 12 35 33 8 61 8 11 60 13 29 90 0 11 47 6 4 23 5 22 61 6 8 18 11

7:15:00 AM 25 44 26 16 76 13 12 55 11 32 112 5 7 41 4 4 36 13 24 47 5 15 38 23

7:30:00 AM 30 57 28 18 75 5 8 59 21 35 106 1 12 59 7 4 50 7 34 73 10 22 34 20

7:45:00 AM 54 81 25 14 65 10 11 74 11 30 87 16 20 67 4 9 44 18 33 56 23 20 54 22

8:00:00 AM 32 66 39 8 66 13 14 63 15 44 106 9 14 64 8 10 53 25 24 71 8 24 62 40

8:15:00 AM 28 86 36 15 63 11 5 70 14 30 108 4 13 60 7 9 48 21 37 78 9 11 41 24

8:30:00 AM 34 60 20 13 40 14 8 56 15 44 94 14 11 55 5 7 53 9 46 75 9 20 39 18

8:45:00 AM 31 58 23 14 40 8 7 71 13 47 104 8 14 42 5 3 46 14 32 65 3 9 56 16

246 487 230 106 486 82 76 508 113 291 807 57 3489 102 435 46 50 353 112 252 526 73 129 342 174 2594

3:00 PM 20 92 31 17 54 13 7 61 17 34 70 11 18 56 11 6 42 17 29 65 3 10 59 29

3:15 PM 16 68 37 21 59 16 5 69 13 37 61 10 17 57 5 12 45 9 28 58 1 15 69 17

3:30 PM 21 76 29 19 75 11 9 60 13 41 67 7 17 42 12 13 58 3 24 74 4 15 65 29

3:45 PM 20 63 45 27 68 11 9 65 10 42 69 6 17 61 7 4 60 6 26 62 8 11 70 19

4:00 PM 34 78 37 15 67 16 16 61 18 36 74 11 14 62 14 7 47 8 34 65 5 19 57 27

4:15 PM 17 65 42 16 78 7 7 58 8 40 71 4 19 72 6 3 48 12 33 64 6 10 72 37

4:30 AM 12 71 49 16 58 12 5 55 14 34 73 3 22 57 7 6 44 14 28 60 4 15 67 26

4:45 AM 18 85 39 11 70 5 5 55 16 23 71 7 13 64 7 2 54 12 24 54 11 14 67 33

158 598 309 142 529 91 63 484 109 287 556 59 3385 69 216 35 35 205 35 107 259 16 51 263 94 1385

Start Time Left Thru Right Left Thru Right Left Thru Right Left Thru Right total ph Left Thru Right Left Thru Right Left Thru Right Left Thru Right total ph

7:00:00 AM 12 35 33 8 62 8 11 61 13 29 91 0 11 46 6 4 22 5 21 59 6 8 17 11

7:15:00 AM 25 44 26 16 77 13 12 56 11 32 113 5 7 40 4 4 35 13 23 46 5 15 37 22

7:30:00 AM 30 58 28 18 76 5 8 60 21 35 107 1 12 57 7 4 49 7 33 71 10 21 33 19

7:45:00 AM 55 82 25 14 66 10 11 75 11 30 88 16 19 65 4 9 43 17 32 54 22 19 52 21

8:00:00 AM 32 67 39 8 67 13 14 64 15 44 107 9 14 62 8 10 51 24 23 69 8 23 60 39

8:15:00 AM 28 87 36 15 64 11 5 71 14 30 109 4 13 58 7 9 47 20 36 76 9 11 40 23

8:30:00 AM 34 61 20 13 40 14 8 57 15 44 95 14 11 53 5 7 51 9 45 73 9 19 38 17

8:45:00 AM 31 59 23 14 40 8 7 72 13 47 105 8 14 41 5 3 45 14 31 63 3 9 54 16

247 493 230 106 492 82 76 516 113 291 815 57 3518 101 422 46 50 343 109 244 511 72 125 331 168 2522 1.394925

3:00 PM 20 93 31 17 55 13 7 62 17 34 71 11 17 54 11 6 41 16 28 63 3 10 57 28

3:15 PM 16 69 37 21 60 16 5 70 13 37 62 10 16 55 5 12 44 9 27 56 1 15 67 16

3:30 PM 21 77 29 19 76 11 9 61 13 41 68 7 16 41 12 13 56 3 23 72 4 15 63 28

3:45 PM 20 64 45 27 69 11 9 66 10 42 70 6 16 59 7 4 58 6 25 60 8 11 68 18

4:00 PM 34 79 37 15 68 16 16 62 18 36 75 11 14 60 14 7 46 8 33 63 5 18 55 26

4:15 PM 17 66 42 16 79 7 7 59 8 40 72 4 18 70 6 3 47 12 32 62 6 10 70 36

4:30 AM 12 72 49 16 59 12 5 56 14 34 74 3 21 55 7 6 43 14 27 58 4 15 65 25

4:45 AM 18 86 39 11 71 5 5 56 16 23 72 7 13 62 7 2 52 12 23 52 11 14 65 32

158 606 309 142 537 91 63 492 109 287 564 59 3417 131 456 69 53 387 80 218 486 42 108 510 209 2749 1.242997

6935 5271

1.3157

32%

Adjustment 

Rate

Aspinwall Ave From  Harvard St From East School St From South Harvard St From West

Aspinwall Ave From  Harvard St From East School St From South Harvard St From West Aspinwall Ave From  Harvard St From East School St From South Harvard St From West

2021 Average Month 2021 Average Month

City/State   : Wakefield, MA

Weather     : Clear

Aspinwall Ave From  Harvard St From East School St From South Harvard St From West

Nov‐17

N/S Street  : Harvard Street

E/W Street : Aspinwall Avenue

11/9/2017

City/State   : Wakefield, MA

Weather     : Cloudy

Apr‐21

N/S Street  : Harvard Street

E/W Street : Aspinwall Avenue

4/13/2021



Generated 4/30/2021 Page 1 of 2

Massachusetts Highway Department

Traffic Pattern by Month for 1/1/2018 - 12/31/2018
Criteria:  From 1/1/1900 To 12/31/2049 12:00:00 AM 



Factor Group Station Weight Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec

U1-Boston AET13 1 0.894 0.969 0.957 1.027 1.049 1.046 0.991 1.017 1.031 1.052 1.019 0.950

Average of Weighted Factors 0.894 0.969 0.957 1.027 1.049 1.046 0.991 1.017 1.031 1.052 1.019 0.950

Generated 4/30/2021 Page 2 of 2

Massachusetts Highway Department

Traffic Pattern by Month for 1/1/2018 - 12/31/2018
Criteria:  From 1/1/1900 To 12/31/2049 12:00:00 AM 



MOTOR VEHICLE CRASH DATA & CRASH RATE WORKSHEETS 



Crash Data

Brookline, MA

Crash 

Number
Crash Severity

Crash 

Time

Crash 

Year

Max Injury 

Severity 

Reported

Number 

of 

Vehicles

Driver Contributing Circumstances 

(All Drivers)

Light 

Conditions

Manner 

of 

Collision

Road 

Surface 

Condition

Vehicle Actions Prior to Crash (All 

Vehicles)

Vehicle Travel 

Directions (All 

Vehicles)

Weather 

Condition

s

Latitude Longitude Roadway

3748755

Property 

damage only 

(none injured) 3:25 PM 2014 No injury

1

D1: (No improper driving)  Daylight Rear‐end Snow V1: Slowing or stopped in traffic V1: S Snow/Sleet 42.33597 ‐71.12052  HARVARD STREET / SCHOOL STREET

4075172

Non‐fatal 

injury 1:06 AM 2015

Non‐fatal 

injury ‐ 

Incapacitating

2

D1: (No improper driving) 

Dark ‐ lighted 

roadway Rear‐end Dry

V1: Slowing or stopped in traffic / V2: 

Travelling straight ahead V1: S  / V2: S Clear 42.33597 ‐71.12052   / HARVARD ST / ASPINWALL AV

4075194

Property 

damage only 

(none injured) 10:00 PM 2015 No injury

2 D1: (No improper driving)  / D2: 

(Failed to yield right of way) 

Dark ‐ lighted 

roadway Sideswipe, Dry

V1: Travelling straight ahead / V2: 

Turning left V1: W  / V2: N Cloudy 42.33597 ‐71.12052  ASPINWALL AVE / HARVARD ST

4079781

Property 

damage only 

(none injured) 1:25 PM 2015 No injury

2 D1: (Inattention)  / D2: (No improper 

driving)  Daylight Rear‐end Dry

V1: Travelling straight ahead / V2: 

Slowing or stopped in traffic

V1: Not 

Reported / V2: 

S Clear 42.33597 ‐71.12052  HARVARD STREET Rte 110 S  / SCHOOL STREET

4098082

Property 

damage only 

(none injured) 5:51 PM 2015 No injury

2 D1: (No improper driving)  / D2: 

(Followed too closely)  Daylight Rear‐end Dry

V1: Slowing or stopped in traffic / V2: 

Travelling straight ahead V1: S  / V2: S Clear 42.33597 ‐71.12052  ASPINWALL AVENUE / HARVARD STREET

4147399

Non‐fatal 

injury 11:55 AM 2016

Non‐fatal 

injury ‐ 

Possible

3 D1: (No improper driving)  / D2: (No 

improper driving)  Daylight Sideswipe, Dry

V1: Turning left / V2: Turning left / V3: 

Not reported

V1: S  / V2: N  

/ V3: Not 

Reported Cloudy 42.33597 ‐71.12052

 HARVARD STREET / ASPINWALL AVENUE / 

SCHOOL STREET

4204065

Property 

damage only 

(none injured) 12:15 PM 2016 No injury

1

D1: (Made an improper turn)  Daylight Single vehi Dry V1: Turning right V1: E Cloudy 42.33597 ‐71.12052  SCHOOL STREET / HARVARD STREET

4227809

Property 

damage only 

(none injured) 7:23 PM 2016 No injury

1

D1: (Failed to yield right of way)  Daylight Single vehi Dry V1: Turning right

V1: Not 

Reported Clear 42.33597 ‐71.12052  HARVARD ST / SCHOOL ST

4236866

Property 

damage only 

(none injured) 6:57 PM 2016 No injury

2

D1: (No improper driving)  / D2: 

(Operating vehicle in erratic, 

reckless, careless, negligent or 

aggressive manner),(Driving too fast 

for conditions)  Daylight Rear‐end Dry

V1: Slowing or stopped in traffic / V2: 

Overtaking/passing

V1: S  / V2: 

Not Reported Clear 42.33597 ‐71.12052

 HARVARD STREET / SCHOOL STREET / ASPINWALL 

AVENUE

4259334

Non‐fatal 

injury 5:40 PM 2016

Non‐fatal 

injury ‐ 

Possible

1

D1: (No improper driving)  Daylight Single vehi Dry V1: Travelling straight ahead

V1: Not 

Reported Clear 42.33597 ‐71.12052  SCHOOL STREET / HARVARD STREET

4309535

Property 

damage only 

(none injured) 4:45 PM 2017 No injury

1

D1: (Made an improper turn)  Daylight Single vehi Dry V1: Turning right V1: E Clear 42.33597 ‐71.12052  ASPINWALL AVE / HARVARD STREET

4338798

Non‐fatal 

injury 1:06 PM 2017

Non‐fatal 

injury ‐ 

Possible

2
D1: (Failure to keep in proper lane or 

running off road)  Daylight Sideswipe, Dry

V1: Travelling straight ahead / V2: 

Slowing or stopped in traffic

V1: Not 

Reported / V2: 

Not Reported Clear 42.33597 ‐71.12052

 HARVARD STREET / ASPINWALL AVENUE / 

SCHOOL STREET

4480359

Property 

damage only 

(none injured) 1:45 PM 2018 No injury

2

D1: (No improper driving)  Daylight Rear‐end Snow

V1: Slowing or stopped in traffic / V2: 

Slowing or stopped in traffic V1: E  / V2: E Snow 42.33597 ‐71.12052  ASPINWALL AV / HARVARD ST

4480931 Unknown 11:30 AM 2017 Not reported
2

Other Sideswipe, Wet

V1: Overtaking/passing / V2: Turning 

right V1: N  / V2: N Rain 42.33597 ‐71.12052  HARVARD STREET / ASPINWALL AVENUE

4557410

Property 

damage only 

(none injured) 11:43 AM 2018 No injury

2 D1: (No improper driving)  / D2: 

(Made an improper turn)  Daylight Angle Dry

V2: Turning left / V1: Travelling straight 

ahead V2: N  / V1: W Clear 42.33597 ‐71.12052  ASPINWALL AVENUE / HARVARD STREET /

4567419

Property 

damage only 

(none injured) 12:15 AM 2018 No injury

2 D1: (No improper driving)  / D2: (No 

improper driving) 

Dark ‐ lighted 

roadway Single vehi Dry V1: Turning right / V2: Turning right V1: E  / V2: E Clear 42.33597 ‐71.12052  ASPINWALL AVENUE / HARVARD STREET

4627307 Unknown 11:30 AM 2018 Not reported
1

Daylight Unknown Dry V1: Turning right

V1: Not 

Reported Clear 42.33597 ‐71.12052   / HARVARD ST / ASPINWALL AVE

4631602

Property 

damage only 

(none injured) 7:22 AM 2018 No injury

2 D1: (No improper driving)  / D2: (No 

improper driving)  Daylight Angle Dry

V2: Slowing or stopped in traffic / V1: 

Turning right V2: N  / V1: N Cloudy 42.33597 ‐71.12052  HARVARD STREET / ASPINWALL AVENUE

School Street at Harvard Street and Aspinwall Street

Page 1 of 3



Crash Data

Brookline, MA

Crash 

Number
Crash Severity

Crash 

Time

Crash 

Year

Max Injury 

Severity 

Reported

Number 

of 

Vehicles

Driver Contributing Circumstances 

(All Drivers)

Light 

Conditions

Manner 

of 

Collision

Road 

Surface 

Condition

Vehicle Actions Prior to Crash (All 

Vehicles)

Vehicle Travel 

Directions (All 

Vehicles)

Weather 

Condition

s

Latitude Longitude Roadway

4075023 Not Reported 3:30 PM 2014 Not reported

3
D1: (Failed to yield right of way)  / 

D2: (No improper driving)  / D3: (No 

improper driving)  Daylight Angle Dry

V1: Turning left / V2: Travelling straight 

ahead / V3: Parked

V1: Not 

Reported / V2: 

N  / V3: Not 

Reported Clear 42.33439 ‐71.11908   / HARVARD ST / PIERCE ST

4075025

Property 

damage only 

(none injured) 7:10 AM 2014 No injury

1

D1: (Inattention)  Daylight Single vehi Dry V1: Travelling straight ahead V1: N Clear 42.33439 ‐71.11908  HARVARD ST / PIERCE ST

4622317

Property 

damage only 

(none injured) 6:50 PM 2018 No injury

1 D1: (Disregarded traffic signs, 

signals, road markings) 

Dark ‐ lighted 

roadway Single vehiWet V1: Travelling straight ahead V1: N Rain 42.33438 ‐71.11908  HARVARD STREET

4310468

Property 

damage only 

(none injured) 12:08 PM 2017 No injury

1

D1: (No improper driving)  Daylight Rear‐end Dry V1: Slowing or stopped in traffic V1: N Clear 42.33471 ‐71.11924  HARVARD ST

4394220

Non‐fatal 

injury 1:26 PM 2017

Non‐fatal 

injury ‐ Non‐

incapacitating

2

D1: (Followed too 

closely),(Inattention)  / D2: (No 

improper driving)  Daylight Rear‐end Dry

V1: Travelling straight ahead / V2: 

Slowing or stopped in traffic V1: N  / V2: N Clear 42.33484 ‐71.11932   / HARVARD ST / LINDEN ST

4480089 Unknown 5:52 PM 2018 Not reported

2 Dark ‐ lighted 

roadway Angle Ice V1: Parked / V2: Not reported

V1: Not 

Reported / V2: 

N Clear 42.33484 ‐71.11932  HARVARD ST / LINDEN ST

4537990

Non‐fatal 

injury 11:21 AM 2016

Non‐fatal 

injury ‐ Non‐

incapacitating

1

D1: (No improper driving)  Daylight Sideswipe, Dry V1: Parked

V1: Not 

Reported Clear 42.335 ‐71.11944  HARVARD ST

4074825

Property 

damage only 

(none injured) 1:40 PM 2014 No injury

2 D1: (No improper driving)  / D2: (No 

improper driving)  Daylight Sideswipe, Dry

V1: Travelling straight ahead / V2: 

Travelling straight ahead V1: S  / V2: S Clear 42.33464 ‐71.12304  SCHOOL STREET / WASHINGTON STREET

4074876

Property 

damage only 

(none injured) 4:43 PM 2014 No injury

2 D1: (No improper driving)  / D2: 

(Unknown)  Daylight Sideswipe, Dry

V1: Travelling straight ahead / V2: 

Travelling straight ahead V1: S  / V2: N Clear 42.33482 ‐71.12365  WASHINGTON STREET

4074928

Property 

damage only 

(none injured) 8:02 AM 2014 No injury

1

D1: (No improper driving)  Daylight Angle Dry V1: Travelling straight ahead V1: W Clear 42.33464 ‐71.12304   / WASHINGTON ST / SCHOOL ST

4074931

Property 

damage only 

(none injured) 3:05 PM 2014 No injury

1

D1: (Inattention)  Daylight Sideswipe, Dry V1: Parked V1: N Clear 42.33435 ‐71.12363  CYPRESS ST

4079783

Property 

damage only 

(none injured) 9:50 AM 2015 No injury

3

D1: (No improper driving)  / D2: 

(Followed too closely),(Operating 

vehicle in erratic, reckless, careless, 

negligent or aggressive manner)  / 

D3: (No improper driving)  Daylight Rear‐end Dry

V1: Slowing or stopped in traffic / V2: 

Travelling straight ahead / V3: Slowing or 

stopped in traffic

V1: S  / V2: S  / 

V3: S Cloudy 42.33464 ‐71.12304  WASHINGTON STREET / CYPRESS STREET

4146876

Non‐fatal 

injury 5:33 PM 2016

Non‐fatal 

injury ‐ Non‐

incapacitating

1

D1: (No improper driving) 

Dark ‐ lighted 

roadway Single vehi Dry V1: Turning left

V1: Not 

Reported Clear 42.33464 ‐71.12304  WASHINGTON ST / CYPRESS ST

4193143 Not Reported 6:11 PM 2016 Unknown
2

D1: (Failed to yield right of way)  / 

D2: (No improper driving)  Daylight Head‐on Dry

V1: Turning left / V2: Travelling straight 

ahead V1: W  / V2: E Clear 42.33464 ‐71.12304

WASHINGTON / WASHINGTON STREET / CYPRESS 

STREET

4271283

Property 

damage only 

(none injured) 2:07 PM 2016 No injury

2 D1: (No improper driving)  / D2: (No 

improper driving)  Daylight Sideswipe, Wet

V1: Travelling straight ahead / V2: 

Travelling straight ahead V1: S  / V2: S Rain 42.33464 ‐71.12304  WASHINGTON ST / CYPRESS ST

4382826

Property 

damage only 

(none injured) 1:15 PM 2017 No injury

2 D1: (No improper driving)  / D2: 

(Followed too closely)  Daylight Rear‐end Dry

V1: Slowing or stopped in traffic / V2: 

Slowing or stopped in traffic V1: N  / V2: N Cloudy 42.33464 ‐71.12304  CYPRESS ST / WASHINGTON ST

4539810

Property 

damage only 

(none injured) 7:10 PM 2018 No injury

1

D1: (Failed to yield right of way)  Daylight Single vehi Dry V1: Travelling straight ahead V1: S Cloudy 42.33473 ‐71.12335  WASHINGTON STREET

School Street at Washington Street

Harvard Street at Pierce Street

Harvard Street at Linden Street
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Crash Data

Brookline, MA

Crash 

Number
Crash Severity

Crash 

Time

Crash 

Year

Max Injury 

Severity 

Reported

Number 

of 

Vehicles

Driver Contributing Circumstances 

(All Drivers)

Light 

Conditions

Manner 

of 

Collision

Road 

Surface 

Condition

Vehicle Actions Prior to Crash (All 

Vehicles)

Vehicle Travel 

Directions (All 

Vehicles)

Weather 

Condition

s

Latitude Longitude Roadway

4589833

Property 

damage only 

(none injured) 5:45 PM 2018 No injury

1 D1: (Failed to yield right of 

way),(Glare)  Daylight Single vehi Dry V1: Travelling straight ahead V1: S Clear 42.33464 ‐71.12304

 400 WASHINGTON ST / CYPRESS ST / 

WASHINGTON ST

4604228

Property 

damage only 

(none injured) 7:01 PM 2018 No injury

2 D1: (No improper driving)  / D2: 

(Followed too closely) 

Dark ‐ lighted 

roadway Rear‐end Dry

V1: Slowing or stopped in traffic / V2: 

Travelling straight ahead

V1: E  / V2: 

Not Reported Clear 42.33464 ‐71.12304  CYPRESS STREET / WASHINGTON STREET

4627305

Property 

damage only 

(none injured) 9:15 AM 2018 No injury

2 D1: (No improper driving)  / D2: 

(Made an improper turn)  Daylight Sideswipe, Dry

V1: Slowing or stopped in traffic / V2: 

Turning left

V1: Not 

Reported / V2: 

N Clear 42.33464 ‐71.12304  CYPRESS STREET / WASHINGTON STREET

4628505

Property 

damage only 

(none injured) 8:00 AM 2018 No injury

2
D1: (No improper driving)  / D2: 

(Failed to yield right of way)  Daylight Angle Wet

V1: Travelling straight ahead / V2: 

Turning left

V1: Not 

Reported / V2: 

Not Reported Rain 42.33464 ‐71.12304  WASHINGTON STREET / CYPRESS STREET

4632922 Unknown 8:56 AM 2018 Not reported 2 Daylight Angle Dry V1: Turning left / V2: Turning right V1: E  / V2: N Clear 42.33464 ‐71.12304  / WASHINGTON ST / SCHOOL ST

4075163

Property 

damage only 

(none injured) 9:50 AM 2015 No injury

2

D1: (Unknown)  / D2: (Unknown)  Daylight Rear‐end Dry

V1: Slowing or stopped in traffic / V2: 

Travelling straight ahead V1: E  / V2: E Clear 42.3336 ‐71.12077  WASHINGTON STREET Rte 000

4195713

Non‐fatal 

injury 1:00 PM 2016

Non‐fatal 

injury ‐ Non‐

incapacitating

2 D1: (No improper driving)  / D2: 

(Followed too closely)  Daylight Rear‐end Dry

V1: Slowing or stopped in traffic / V2: 

Travelling straight ahead V1: S  / V2: S Clear 42.33366 ‐71.12089  WASHINGTON STREET / THAYER STREET

4284355

Property 

damage only 

(none injured) 8:30 AM 2016 No injury

1

D1: (Glare)  Daylight Single vehi Dry V1: Travelling straight ahead

V1: Not 

Reported Clear 42.33366 ‐71.12089  WASHINGTON STREET / THAYER STREET

4303016

Property 

damage only 

(none injured) 8:40 AM 2016 No injury

2

D1: (Followed too closely),(Followed 

too closely)  / D2: (No improper 

driving)  Daylight Rear‐end Dry

V1: Travelling straight ahead / V2: 

Travelling straight ahead V1: N  / V2: N Clear 42.33366 ‐71.12089   / WASHINGTON ST / THAYER ST

4572558

Non‐fatal 

injury 6:15 PM 2018

Non‐fatal 

injury ‐ Non‐

incapacitating

1

D1: (Distracted)  Daylight Single vehi Dry V1: Travelling straight ahead V1: N Clear 42.33366 ‐71.12089  WASHINGTON ST / THAYER ST

Washington Street at Thayer Street
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 CITY/TOWN : Brookline COUNT DATE : 2021 MHD USE ONLY

 DISTRICT : 6 UNSIGNALIZED : X SIGNALIZED : Source #

~  INTERSECTION  DATA  ~

 MAJOR STREET : School Street ST #

 MINOR STREET(S) : Harvard Street ST #

ST #

ST #

ST #

North 452 INTERSECTION

2 4 569 REF #

355 3 1
534

Peak  Hour  Volumes

1 2 3 4 5

NB SB EB WB

534 452 355 569  1,910

0.086 APPROACH ADT : 22,209  ADT = TOTAL VOL/"K" FACT.

18 # OF 
YEARS : 5 AVERAGE # OF 

ACCIDENTS ( A ) : 3.60

0.44 RATE  = ( A * 1,000,000 )           
( ADT * 365 )

Comments :  Accident Rate for District 4 signalized intersections = 0.73
Accident Rate for District 4 unsignalized intersections = 0.57

CRASH RATE CALCULATION :

CRASH  RATE  WORKSHEET

MassHighway

TOTAL # OF 
ACCIDENTS :

" K "  FACTOR :

VOLUMES (AM) :

DIRECTION :

Total 
Entering 
Vehicles

INTERSECTION

DIAGRAM

(Label Approaches)

APPROACH :

S:\Jobs\8791\Crash\Crash Rates Worksheet



 CITY/TOWN : Brookline COUNT DATE : 2021 MHD USE ONLY

 DISTRICT : 6 UNSIGNALIZED : SIGNALIZED : X Source #

~  INTERSECTION  DATA  ~

 MAJOR STREET : Harvard Street ST #

 MINOR STREET(S) : Pierce Street ST #

ST #

ST #

ST #

North 465 INTERSECTION

2 4 0 REF #

68 3 1
335

Peak  Hour  Volumes

1 2 3 4 5

NB SB EB WB

335 465 68  868

0.086 APPROACH ADT : 10,093  ADT = TOTAL VOL/"K" FACT.

3 # OF 
YEARS : 5 AVERAGE # OF 

ACCIDENTS ( A ) : 0.60

0.16 RATE  = ( A * 1,000,000 )           
( ADT * 365 )

Comments :  Accident Rate for District 4 signalized intersections = 0.73
Accident Rate for District 4 unsignalized intersections = 0.57

VOLUMES (AM) :

" K "  FACTOR :

TOTAL # OF 
ACCIDENTS :

CRASH RATE CALCULATION :

MassHighway
CRASH  RATE  WORKSHEET

INTERSECTION

DIAGRAM

(Label Approaches)

APPROACH : Total 
Entering 
VehiclesDIRECTION :

S:\Jobs\8791\Crash\Crash Rates Worksheet



COUNT DATE : 2021 MHD USE ONLY CITY/TOWN :Brookline

 DISTRICT : 6             UNSIGNALIZED : x SIGNALIZED : Source #

~  INTERSECTION  DATA  ~

 MAJOR STREET : Harvard Street ST #

 MINOR STREET(S) : Linden Place ST #

ST #

ST #

ST #

North 485 INTERSECTION

2 4 65 REF #

0 3 1
328

Peak  Hour  Volumes

1 2 3 4 5

NB SB EB WB

328 485 65 878

0.086 APPROACH ADT : 10,209  ADT = TOTAL VOL/"K" FACT.

4 # OF 
YEARS : 5 AVERAGE # OF 

ACCIDENTS ( A ) : 0.80

0.21 RATE  = ( A * 1,000,000 )           
( ADT * 365 )

Comments :  Accident Rate for District 4 signalized intersections = 0.73
Accident Rate for District 4 unsignalized intersections = 0.57

VOLUMES (PM) :

" K "  FACTOR :

TOTAL # OF 
ACCIDENTS :

CRASH RATE CALCULATION :

MassHighway
CRASH  RATE  WORKSHEET

INTERSECTION

DIAGRAM

(Label Approaches)

APPROACH : Total 
Entering 
VehiclesDIRECTION :

S:\Jobs\8791\Crash\Crash Rates Worksheet



 CITY/TOWN : Brookline COUNT DATE : 2021 MHD USE ONLY

 DISTRICT : 6 UNSIGNALIZED : SIGNALIZED : X Source #

~  INTERSECTION  DATA  ~

 MAJOR STREET : Cypress Street ST #

 MINOR STREET(S) : Atlantic Avenue ST #

ST #

ST #

ST #

North 286 INTERSECTION

2 4 548 REF #

598 3 1
432

Peak  Hour  Volumes

1 2 3 4 5

NB SB EB WB

432 286 598 548  1,864

0.086 APPROACH ADT : 21,674  ADT = TOTAL VOL/"K" FACT.

15 # OF 
YEARS : 5 AVERAGE # OF 

ACCIDENTS ( A ) : 3.00

TS

0.38 RATE  = ( A * 1,000,000 )           
( ADT * 365 )

Comments :  Accident Rate for District 4 signalized intersections = 0.73
Accident Rate for District 4 unsignalized intersections = 0.57

VOLUMES (AM) :

" K "  FACTOR :

TOTAL # OF 
ACCIDENTS :

CRASH RATE CALCULATION :

MassHighway
CRASH  RATE  WORKSHEET

INTERSECTION

DIAGRAM

(Label Approaches)

APPROACH : Total 
Entering 
VehiclesDIRECTION :

S:\Jobs\8791\Crash\Crash Rates Worksheet



 CITY/TOWN : Brookline COUNT DATE : 2021 MHD USE ONLY

 DISTRICT : 6 UNSIGNALIZED : x SIGNALIZED : Source #

~  INTERSECTION  DATA  ~

 MAJOR STREET : Washington Street ST #

 MINOR STREET(S) : Thayer Street ST #

ST #

ST #

ST #

North 338 INTERSECTION

2 4 0 REF #

47 3 1
314

Peak  Hour  Volumes

1 2 3 4 5

NB SB EB WB

314 338 47  699

0.086 APPROACH ADT : 8,128  ADT = TOTAL VOL/"K" FACT.

5 # OF 
YEARS : 5 AVERAGE # OF 

ACCIDENTS ( A ) : 1.00

0.34 RATE  = ( A * 1,000,000 )           
( ADT * 365 )

Comments :  Accident Rate for District 4 signalized intersections = 0.73
Accident Rate for District 4 unsignalized intersections = 0.57

VOLUMES (PM) :

" K "  FACTOR :

TOTAL # OF 
ACCIDENTS :

CRASH RATE CALCULATION :

MassHighway
CRASH  RATE  WORKSHEET

INTERSECTION

DIAGRAM

(Label Approaches)

APPROACH : Total 
Entering 
VehiclesDIRECTION :

S:\Jobs\8791\Crash\Crash Rates Worksheet



GROWTH RATE DATA 



Proposed Pierce School,  Brookline, MA

General Background Traffic Growth - Daily Traffic Volumes

CITY/TOWN ROUTE/STREET LOCATION 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018 2019
Annual 

Growth Rate
Boston Jamaicaway North of Perkins Street 35,001 35,600 37,973 41,604 34,708 36,617 37,020 37,501 37,914 38,445 38,599 0.74%
Boston Park Drive South of Route 2 18,553 21,700 22,525 23,373 17,908 18,893 19,101 22,071 22,314 22,626 22,717 1.36%
Boston Longwood Avenue at the Brookline Town Line 17,278 14,200 15,187 15,806 14,760 15,218 15,568 16,970 17,258 17,310 17,241 1.15%
Brookline Brookline Avenue North of Route 9 16,524 16,573 20,264 21,455 21,380 19,063 19,273 19,524 16,903 17,140 17,209 -0.12%

0.78%

S:\Jobs\8791\Volume Adjustments\Growth

2/9/2021
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Peak Hour Traffic Volumes
Weekday Afternoon

Figure A-1-2
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MOTOR VEHICLE CRASH DATA 

2021 Existing Weekday Morning Peak Hour  
2021 Existing Weekday Evening Peak Hour  
2028 Future Weekday Morning Peak Hour 
2028 Future Weekday Evening Peak Hour   



2021 Existing Weekday Morning Peak Hour 



HCM 2010 TWSC 2021 Existing Weekday Morning
1: School Driveway & School Street 06/07/2021

S:\Jobs\8791\Synchro\Synchro Files.syn Synchro 11 Report
Page 1

Intersection
Int Delay, s/veh 0.4

Movement EBT EBR WBL WBT NBL NBR
Lane Configurations
Traffic Vol, veh/h 614 36 14 494 6 6
Future Vol, veh/h 614 36 14 494 6 6
Conflicting Peds, #/hr 0 0 0 0 0 0
Sign Control Free Free Free Free Stop Stop
RT Channelized - None - None - None
Storage Length - - - - 0 -
Veh in Median Storage, # 0 - - 0 0 -
Grade, % 0 - - 0 0 -
Peak Hour Factor 96 96 88 88 60 60
Heavy Vehicles, % 1 0 0 3 0 0
Mvmt Flow 640 38 16 561 10 10
 

Major/Minor Major1 Major2 Minor1
Conflicting Flow All 0 0 678 0 1252 339
          Stage 1 - - - - 659 -
          Stage 2 - - - - 593 -
Critical Hdwy - - 4.1 - 6.6 6.9
Critical Hdwy Stg 1 - - - - 5.8 -
Critical Hdwy Stg 2 - - - - 5.4 -
Follow-up Hdwy - - 2.2 - 3.5 3.3
Pot Cap-1 Maneuver - - 923 - 179 663
          Stage 1 - - - - 482 -
          Stage 2 - - - - 556 -
Platoon blocked, % - - -
Mov Cap-1 Maneuver - - 923 - 175 663
Mov Cap-2 Maneuver - - - - 175 -
          Stage 1 - - - - 482 -
          Stage 2 - - - - 542 -
 

Approach EB WB NB
HCM Control Delay, s 0 0.2 19
HCM LOS C
 

Minor Lane/Major Mvmt NBLn1 EBT EBR WBL WBT
Capacity (veh/h) 277 - - 923 -
HCM Lane V/C Ratio 0.072 - - 0.017 -
HCM Control Delay (s) 19 - - 9 0
HCM Lane LOS C - - A A
HCM 95th %tile Q(veh) 0.2 - - 0.1 -



HCM 2010 TWSC 2021 Existing Weekday Morning
4: Drop-Off/Pick-Up & School Street 06/07/2021

S:\Jobs\8791\Synchro\Synchro Files.syn Synchro 11 Report
Page 2

Intersection
Int Delay, s/veh 0.1

Movement EBT EBR WBL WBT NBL NBR
Lane Configurations
Traffic Vol, veh/h 650 1 0 500 2 0
Future Vol, veh/h 650 1 0 500 2 0
Conflicting Peds, #/hr 0 0 0 0 0 0
Sign Control Free Free Free Free Stop Stop
RT Channelized - None - None - None
Storage Length - - - - 0 -
Veh in Median Storage, # 0 - - 0 0 -
Grade, % 0 - - 0 0 -
Peak Hour Factor 95 95 83 83 50 50
Heavy Vehicles, % 1 0 0 2 0 0
Mvmt Flow 684 1 0 602 4 0
 

Major/Minor Major1 Major2 Minor1
Conflicting Flow All 0 0 685 0 986 685
          Stage 1 - - - - 685 -
          Stage 2 - - - - 301 -
Critical Hdwy - - 4.1 - 6.6 6.2
Critical Hdwy Stg 1 - - - - 5.4 -
Critical Hdwy Stg 2 - - - - 5.8 -
Follow-up Hdwy - - 2.2 - 3.5 3.3
Pot Cap-1 Maneuver - - 918 - 262 452
          Stage 1 - - - - 504 -
          Stage 2 - - - - 731 -
Platoon blocked, % - - -
Mov Cap-1 Maneuver - - 918 - 262 452
Mov Cap-2 Maneuver - - - - 262 -
          Stage 1 - - - - 504 -
          Stage 2 - - - - 731 -
 

Approach EB WB NB
HCM Control Delay, s 0 0 19
HCM LOS C
 

Minor Lane/Major Mvmt NBLn1 EBT EBR WBL WBT
Capacity (veh/h) 262 - - 918 -
HCM Lane V/C Ratio 0.015 - - - -
HCM Control Delay (s) 19 - - 0 -
HCM Lane LOS C - - A -
HCM 95th %tile Q(veh) 0 - - 0 -



HCM 2010 TWSC 2021 Existing Weekday Morning
6: Harvard Street  & Pierce Street 06/07/2021

S:\Jobs\8791\Synchro\Synchro Files.syn Synchro 11 Report
Page 3

Intersection
Int Delay, s/veh 5.2

Movement EBL EBR NBL NBT SBT SBR
Lane Configurations
Traffic Vol, veh/h 62 62 61 342 339 84
Future Vol, veh/h 62 62 61 342 339 84
Conflicting Peds, #/hr 0 0 0 0 0 0
Sign Control Stop Stop Free Free Free Free
RT Channelized - None - None - None
Storage Length 0 - - - - -
Veh in Median Storage, # 0 - - 0 0 -
Grade, % 0 - - 0 0 -
Peak Hour Factor 64 64 81 81 85 85
Heavy Vehicles, % 2 0 0 3 3 0
Mvmt Flow 97 97 75 422 399 99
 

Major/Minor Minor2 Major1 Major2
Conflicting Flow All 1021 449 498 0 - 0
          Stage 1 449 - - - - -
          Stage 2 572 - - - - -
Critical Hdwy 6.42 6.2 4.1 - - -
Critical Hdwy Stg 1 5.42 - - - - -
Critical Hdwy Stg 2 5.42 - - - - -
Follow-up Hdwy 3.518 3.3 2.2 - - -
Pot Cap-1 Maneuver 262 614 1076 - - -
          Stage 1 643 - - - - -
          Stage 2 565 - - - - -
Platoon blocked, % - - -
Mov Cap-1 Maneuver 238 614 1076 - - -
Mov Cap-2 Maneuver 238 - - - - -
          Stage 1 584 - - - - -
          Stage 2 565 - - - - -
 

Approach EB NB SB
HCM Control Delay, s 28.3 1.3 0
HCM LOS D
 

Minor Lane/Major Mvmt NBL NBT EBLn1 SBT SBR
Capacity (veh/h) 1076 - 343 - -
HCM Lane V/C Ratio 0.07 - 0.565 - -
HCM Control Delay (s) 8.6 0 28.3 - -
HCM Lane LOS A A D - -
HCM 95th %tile Q(veh) 0.2 - 3.3 - -



HCM 2010 TWSC 2021 Existing Weekday Morning
8: Holden Street & Pierce School Circle/Pierce Street 06/07/2021

S:\Jobs\8791\Synchro\Synchro Files.syn Synchro 11 Report
Page 4

Intersection
Int Delay, s/veh 5.5

Movement EBT EBR WBL WBT NBL NBR
Lane Configurations
Traffic Vol, veh/h 75 55 89 56 64 49
Future Vol, veh/h 75 55 89 56 64 49
Conflicting Peds, #/hr 0 0 0 0 0 0
Sign Control Free Free Free Free Stop Stop
RT Channelized - None - None - None
Storage Length - - - - 0 -
Veh in Median Storage, # 0 - - 0 0 -
Grade, % 0 - - 0 0 -
Peak Hour Factor 59 59 61 61 71 71
Heavy Vehicles, % 1 2 0 2 2 2
Mvmt Flow 127 93 146 92 90 69
 

Major/Minor Major1 Major2 Minor1
Conflicting Flow All 0 0 220 0 558 174
          Stage 1 - - - - 174 -
          Stage 2 - - - - 384 -
Critical Hdwy - - 4.1 - 6.42 6.22
Critical Hdwy Stg 1 - - - - 5.42 -
Critical Hdwy Stg 2 - - - - 5.42 -
Follow-up Hdwy - - 2.2 - 3.518 3.318
Pot Cap-1 Maneuver - - 1361 - 491 869
          Stage 1 - - - - 856 -
          Stage 2 - - - - 688 -
Platoon blocked, % - - -
Mov Cap-1 Maneuver - - 1361 - 436 869
Mov Cap-2 Maneuver - - - - 436 -
          Stage 1 - - - - 856 -
          Stage 2 - - - - 610 -
 

Approach EB WB NB
HCM Control Delay, s 0 4.9 14.1
HCM LOS B
 

Minor Lane/Major Mvmt NBLn1 EBT EBR WBL WBT
Capacity (veh/h) 556 - - 1361 -
HCM Lane V/C Ratio 0.286 - - 0.107 -
HCM Control Delay (s) 14.1 - - 8 0
HCM Lane LOS B - - A A
HCM 95th %tile Q(veh) 1.2 - - 0.4 -



Queues 2021 Existing Weekday Morning
9: Harvard Street /Harvard Street & School Street/Aspinwall Street 06/07/2021

S:\Jobs\8791\Synchro\Synchro Files.syn Synchro 11 Report
Page 5

Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR
Lane Configurations
Traffic Volume (vph) 185 370 65 77 325 32 46 261 96 99 259 137
Future Volume (vph) 185 370 65 77 325 32 46 261 96 99 259 137
Satd. Flow (prot) 1694 1781 0 1636 1742 0 1685 1638 0 1636 1665 0
Flt Permitted 0.174 0.395 0.351 0.200
Satd. Flow (perm) 310 1781 0 680 1742 0 622 1638 0 344 1665 0
Satd. Flow (RTOR) 10 5 17 29
Lane Group Flow (vph) 206 483 0 86 397 0 53 410 0 134 535 0
Turn Type pm+pt NA Perm NA Perm NA pm+pt NA
Protected Phases 7 4 8 2 1 6
Permitted Phases 4 8 2 6
Detector Phase 7 4 8 8 2 2 1 6
Switch Phase
Minimum Initial (s) 4.0 6.0 6.0 6.0 6.0 6.0 4.0 6.0
Minimum Split (s) 9.0 21.0 21.0 21.0 21.0 21.0 9.0 21.0
Total Split (s) 12.0 41.0 29.0 29.0 30.0 30.0 12.0 42.0
Total Split (%) 11.5% 39.4% 27.9% 27.9% 28.8% 28.8% 11.5% 40.4%
Yellow Time (s) 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0
All-Red Time (s) 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0
Lost Time Adjust (s) -2.0 -2.0 -2.0 -2.0 -2.0 -2.0 -2.0 -2.0
Total Lost Time (s) 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0
Lead/Lag Lead Lag Lag Lag Lag Lead
Lead-Lag Optimize? Yes Yes Yes Yes Yes Yes
Recall Mode None None None None Max Max None Max
Act Effct Green (s) 37.1 37.1 24.9 24.9 27.5 27.5 39.6 39.6
Actuated g/C Ratio 0.41 0.41 0.28 0.28 0.31 0.31 0.44 0.44
v/c Ratio 0.77 0.65 0.46 0.82 0.28 0.80 0.48 0.72
Control Delay 42.6 27.9 39.5 47.3 33.2 44.0 24.5 28.8
Queue Delay 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Total Delay 42.6 27.9 39.5 47.3 33.2 44.0 24.5 28.8
LOS D C D D C D C C
Approach Delay 32.3 45.9 42.7 27.9
Approach LOS C D D C
Queue Length 50th (ft) 64 175 35 180 20 181 39 195
Queue Length 95th (ft) #210 396 103 #433 64 #421 84 328
Internal Link Dist (ft) 473 345 583 193
Turn Bay Length (ft) 300 150 80 80
Base Capacity (vph) 268 768 199 514 189 510 282 748
Starvation Cap Reductn 0 0 0 0 0 0 0 0
Spillback Cap Reductn 0 0 0 0 0 0 0 0
Storage Cap Reductn 0 0 0 0 0 0 0 0
Reduced v/c Ratio 0.77 0.63 0.43 0.77 0.28 0.80 0.48 0.72

Intersection Summary
Cycle Length: 104
Actuated Cycle Length: 90.1
Natural Cycle: 85
Control Type: Actuated-Uncoordinated
Maximum v/c Ratio: 0.82



Queues 2021 Existing Weekday Morning
9: Harvard Street /Harvard Street & School Street/Aspinwall Street 06/07/2021

S:\Jobs\8791\Synchro\Synchro Files.syn Synchro 11 Report
Page 6

Lane Group Ø9
Lane Configurations
Traffic Volume (vph)
Future Volume (vph)
Satd. Flow (prot)
Flt Permitted
Satd. Flow (perm)
Satd. Flow (RTOR)
Lane Group Flow (vph)
Turn Type
Protected Phases 9
Permitted Phases
Detector Phase
Switch Phase
Minimum Initial (s) 4.0
Minimum Split (s) 21.0
Total Split (s) 21.0
Total Split (%) 20%
Yellow Time (s) 2.0
All-Red Time (s) 0.0
Lost Time Adjust (s)
Total Lost Time (s)
Lead/Lag
Lead-Lag Optimize?
Recall Mode None
Act Effct Green (s)
Actuated g/C Ratio
v/c Ratio
Control Delay
Queue Delay
Total Delay
LOS
Approach Delay
Approach LOS
Queue Length 50th (ft)
Queue Length 95th (ft)
Internal Link Dist (ft)
Turn Bay Length (ft)
Base Capacity (vph)
Starvation Cap Reductn
Spillback Cap Reductn
Storage Cap Reductn
Reduced v/c Ratio

Intersection Summary



Queues 2021 Existing Weekday Morning
9: Harvard Street /Harvard Street & School Street/Aspinwall Street 06/07/2021

S:\Jobs\8791\Synchro\Synchro Files.syn Synchro 11 Report
Page 7

Intersection Signal Delay: 36.0 Intersection LOS: D
Intersection Capacity Utilization 69.6% ICU Level of Service C
Analysis Period (min) 15
#    95th percentile volume exceeds capacity, queue may be longer.
     Queue shown is maximum after two cycles.

Splits and Phases:     9: Harvard Street /Harvard Street & School Street/Aspinwall Street



Queues 2021 Existing Weekday Morning
10: Washington Street & Cypress Street/School Street 06/07/2021

S:\Jobs\8791\Synchro\Synchro Files.syn Synchro 11 Report
Page 8

Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR
Lane Configurations
Traffic Volume (vph) 150 505 66 9 317 176 20 215 25 121 220 127
Future Volume (vph) 150 505 66 9 317 176 20 215 25 121 220 127
Satd. Flow (prot) 1770 1975 0 0 3290 0 1685 1888 1615 1685 1733 1599
Flt Permitted 0.950 0.939 0.454 0.467
Satd. Flow (perm) 1770 1975 0 0 3092 0 805 1888 1615 828 1733 1599
Satd. Flow (RTOR)
Lane Group Flow (vph) 165 628 0 0 598 0 22 234 27 134 244 141
Turn Type Prot NA Perm NA Perm NA Perm Perm NA custom
Protected Phases 1 4 7 8 9 14
Permitted Phases 8 9 9 14 8
Detector Phase 1 4 7 8 8 9 9 9 14 14 8
Switch Phase
Minimum Initial (s) 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0
Minimum Split (s) 20.0 24.5 24.5 24.5 24.5 24.5 24.5 24.5 24.5
Total Split (s) 24.0 43.0 43.0 44.0 44.0 44.0 44.0 44.0 43.0
Total Split (%) 18.5% 33.1% 33.1% 33.8% 33.8% 33.8% 33.8% 33.8% 33.1%
Yellow Time (s) 3.5 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0
All-Red Time (s) 0.5 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0
Lost Time Adjust (s) -5.0 -5.0 -5.0 -5.0 -5.0 -5.0 -5.0 -5.0
Total Lost Time (s) -1.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0
Lead/Lag Lag Lag Lag
Lead-Lag Optimize? Yes Yes Yes
Recall Mode None Max Max Max Max Max Max Max Max
Act Effct Green (s) 21.3 59.1 40.0 41.0 41.0 41.0 41.0 41.0 40.0
Actuated g/C Ratio 0.17 0.47 0.32 0.32 0.32 0.32 0.32 0.32 0.32
v/c Ratio 0.55 0.68 0.61 0.08 0.38 0.05 0.50 0.43 0.28
Control Delay 55.6 31.5 40.2 32.2 35.8 31.0 43.0 37.1 35.0
Queue Delay 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Total Delay 55.6 31.5 40.2 32.2 35.8 31.0 43.0 37.1 35.0
LOS E C D C D C D D C
Approach Delay 36.5 40.2 35.1 38.1
Approach LOS D D D D
Queue Length 50th (ft) 125 397 219 13 149 15 89 158 87
Queue Length 95th (ft) 198 559 267 35 230 39 163 245 149
Internal Link Dist (ft) 332 677 859 269
Turn Bay Length (ft) 120 45 50
Base Capacity (vph) 350 922 979 261 613 524 268 562 506
Starvation Cap Reductn 0 0 0 0 0 0 0 0 0
Spillback Cap Reductn 0 0 0 0 0 0 0 0 0
Storage Cap Reductn 0 0 0 0 0 0 0 0 0
Reduced v/c Ratio 0.47 0.68 0.61 0.08 0.38 0.05 0.50 0.43 0.28

Intersection Summary
Cycle Length: 130
Actuated Cycle Length: 126.4
Natural Cycle: 95
Control Type: Actuated-Uncoordinated
Maximum v/c Ratio: 0.68



Queues 2021 Existing Weekday Morning
10: Washington Street & Cypress Street/School Street 06/07/2021

S:\Jobs\8791\Synchro\Synchro Files.syn Synchro 11 Report
Page 9

Lane Group Ø4 Ø7
Lane Configurations
Traffic Volume (vph)
Future Volume (vph)
Satd. Flow (prot)
Flt Permitted
Satd. Flow (perm)
Satd. Flow (RTOR)
Lane Group Flow (vph)
Turn Type
Protected Phases 4 7
Permitted Phases
Detector Phase
Switch Phase
Minimum Initial (s) 4.0 4.0
Minimum Split (s) 24.5 24.5
Total Split (s) 62.0 19.0
Total Split (%) 48% 15%
Yellow Time (s) 3.0 3.0
All-Red Time (s) 5.0 5.0
Lost Time Adjust (s)
Total Lost Time (s)
Lead/Lag Lead
Lead-Lag Optimize? Yes
Recall Mode Max Max
Act Effct Green (s)
Actuated g/C Ratio
v/c Ratio
Control Delay
Queue Delay
Total Delay
LOS
Approach Delay
Approach LOS
Queue Length 50th (ft)
Queue Length 95th (ft)
Internal Link Dist (ft)
Turn Bay Length (ft)
Base Capacity (vph)
Starvation Cap Reductn
Spillback Cap Reductn
Storage Cap Reductn
Reduced v/c Ratio

Intersection Summary



Queues 2021 Existing Weekday Morning
10: Washington Street & Cypress Street/School Street 06/07/2021

S:\Jobs\8791\Synchro\Synchro Files.syn Synchro 11 Report
Page 10

Intersection Signal Delay: 37.7 Intersection LOS: D
Intersection Capacity Utilization 76.6% ICU Level of Service D
Analysis Period (min) 15

Splits and Phases:     10: Washington Street & Cypress Street/School Street



HCM 2010 TWSC 2021 Existing Weekday Morning
17: Washington Street & Thayer Street 06/07/2021

S:\Jobs\8791\Synchro\Synchro Files.syn Synchro 11 Report
Page 11

Intersection
Int Delay, s/veh 3

Movement EBL EBR NBL NBT SBT SBR
Lane Configurations
Traffic Vol, veh/h 30 63 32 246 249 22
Future Vol, veh/h 30 63 32 246 249 22
Conflicting Peds, #/hr 0 0 0 0 0 0
Sign Control Stop Stop Free Free Free Free
RT Channelized - None - None - None
Storage Length 0 - - - - -
Veh in Median Storage, # 0 - - 0 0 -
Grade, % 0 - - 0 0 -
Peak Hour Factor 61 61 86 86 94 94
Heavy Vehicles, % 4 2 0 4 9 0
Mvmt Flow 49 103 37 286 265 23
 

Major/Minor Minor2 Major1 Major2
Conflicting Flow All 637 277 288 0 - 0
          Stage 1 277 - - - - -
          Stage 2 360 - - - - -
Critical Hdwy 6.44 6.22 4.1 - - -
Critical Hdwy Stg 1 5.44 - - - - -
Critical Hdwy Stg 2 5.44 - - - - -
Follow-up Hdwy 3.536 3.318 2.2 - - -
Pot Cap-1 Maneuver 438 762 1286 - - -
          Stage 1 765 - - - - -
          Stage 2 702 - - - - -
Platoon blocked, % - - -
Mov Cap-1 Maneuver 423 762 1286 - - -
Mov Cap-2 Maneuver 423 - - - - -
          Stage 1 739 - - - - -
          Stage 2 702 - - - - -
 

Approach EB NB SB
HCM Control Delay, s 12.9 0.9 0
HCM LOS B
 

Minor Lane/Major Mvmt NBL NBT EBLn1 SBT SBR
Capacity (veh/h) 1286 - 605 - -
HCM Lane V/C Ratio 0.029 - 0.252 - -
HCM Control Delay (s) 7.9 0 12.9 - -
HCM Lane LOS A A B - -
HCM 95th %tile Q(veh) 0.1 - 1 - -



HCM 2010 TWSC 2021 Existing Weekday Morning
19: Harvard Street  & Linden Street 06/07/2021

S:\Jobs\8791\Synchro\Synchro Files.syn Synchro 11 Report
Page 12

Intersection
Int Delay, s/veh 2

Movement WBL WBR NBT NBR SBL SBT
Lane Configurations
Traffic Vol, veh/h 30 22 343 61 55 393
Future Vol, veh/h 30 22 343 61 55 393
Conflicting Peds, #/hr 0 0 0 0 0 0
Sign Control Stop Stop Free Free Free Free
RT Channelized - None - None - None
Storage Length 0 - - - - -
Veh in Median Storage, # 0 - 0 - - 0
Grade, % 0 - 0 - - 0
Peak Hour Factor 65 65 81 81 82 82
Heavy Vehicles, % 0 0 4 2 0 6
Mvmt Flow 46 34 423 75 67 479
 

Major/Minor Minor1 Major1 Major2
Conflicting Flow All 1074 461 0 0 498 0
          Stage 1 461 - - - - -
          Stage 2 613 - - - - -
Critical Hdwy 6.4 6.2 - - 4.1 -
Critical Hdwy Stg 1 5.4 - - - - -
Critical Hdwy Stg 2 5.4 - - - - -
Follow-up Hdwy 3.5 3.3 - - 2.2 -
Pot Cap-1 Maneuver 246 605 - - 1076 -
          Stage 1 639 - - - - -
          Stage 2 544 - - - - -
Platoon blocked, % - - -
Mov Cap-1 Maneuver 225 605 - - 1076 -
Mov Cap-2 Maneuver 225 - - - - -
          Stage 1 639 - - - - -
          Stage 2 498 - - - - -
 

Approach WB NB SB
HCM Control Delay, s 20.9 0 1.1
HCM LOS C
 

Minor Lane/Major Mvmt NBT NBRWBLn1 SBL SBT
Capacity (veh/h) - - 306 1076 -
HCM Lane V/C Ratio - - 0.261 0.062 -
HCM Control Delay (s) - - 20.9 8.6 0
HCM Lane LOS - - C A A
HCM 95th %tile Q(veh) - - 1 0.2 -



2021 Existing Weekday Afternoon Peak Hour 



HCM 2010 TWSC 2021 Existing Weekday Afternoon
1: School Driveway & School Street 06/07/2021

S:\Jobs\8791\Synchro\Synchro Files.syn Synchro 11 Report
Page 1

Intersection
Int Delay, s/veh 0.9

Movement EBT EBR WBL WBT NBL NBR
Lane Configurations
Traffic Vol, veh/h 501 0 1 523 25 33
Future Vol, veh/h 501 0 1 523 25 33
Conflicting Peds, #/hr 0 0 0 0 0 0
Sign Control Free Free Free Free Stop Stop
RT Channelized - None - None - None
Storage Length - - - - 0 -
Veh in Median Storage, # 0 - - 0 0 -
Grade, % 0 - - 0 0 -
Peak Hour Factor 86 86 91 91 92 92
Heavy Vehicles, % 0 0 0 1 0 0
Mvmt Flow 583 0 1 575 27 36
 

Major/Minor Major1 Major2 Minor1
Conflicting Flow All 0 0 583 0 1160 292
          Stage 1 - - - - 583 -
          Stage 2 - - - - 577 -
Critical Hdwy - - 4.1 - 6.6 6.9
Critical Hdwy Stg 1 - - - - 5.8 -
Critical Hdwy Stg 2 - - - - 5.4 -
Follow-up Hdwy - - 2.2 - 3.5 3.3
Pot Cap-1 Maneuver - - 1001 - 205 710
          Stage 1 - - - - 527 -
          Stage 2 - - - - 566 -
Platoon blocked, % - - -
Mov Cap-1 Maneuver - - 1001 - 205 710
Mov Cap-2 Maneuver - - - - 205 -
          Stage 1 - - - - 527 -
          Stage 2 - - - - 565 -
 

Approach EB WB NB
HCM Control Delay, s 0 0 17.8
HCM LOS C
 

Minor Lane/Major Mvmt NBLn1 EBT EBR WBL WBT
Capacity (veh/h) 344 - - 1001 -
HCM Lane V/C Ratio 0.183 - - 0.001 -
HCM Control Delay (s) 17.8 - - 8.6 0
HCM Lane LOS C - - A A
HCM 95th %tile Q(veh) 0.7 - - 0 -
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Intersection
Int Delay, s/veh 0.1

Movement EBT EBR WBL WBT NBL NBR
Lane Configurations
Traffic Vol, veh/h 499 1 2 546 2 2
Future Vol, veh/h 499 1 2 546 2 2
Conflicting Peds, #/hr 0 0 0 0 0 0
Sign Control Free Free Free Free Stop Stop
RT Channelized - None - None - None
Storage Length - - - - 0 -
Veh in Median Storage, # 0 - - 0 0 -
Grade, % 0 - - 0 0 -
Peak Hour Factor 87 87 89 89 92 92
Heavy Vehicles, % 1 0 0 1 0 0
Mvmt Flow 574 1 2 613 2 2
 

Major/Minor Major1 Major2 Minor1
Conflicting Flow All 0 0 575 0 886 575
          Stage 1 - - - - 575 -
          Stage 2 - - - - 311 -
Critical Hdwy - - 4.1 - 6.6 6.2
Critical Hdwy Stg 1 - - - - 5.4 -
Critical Hdwy Stg 2 - - - - 5.8 -
Follow-up Hdwy - - 2.2 - 3.5 3.3
Pot Cap-1 Maneuver - - 1008 - 302 521
          Stage 1 - - - - 567 -
          Stage 2 - - - - 722 -
Platoon blocked, % - - -
Mov Cap-1 Maneuver - - 1008 - 301 521
Mov Cap-2 Maneuver - - - - 301 -
          Stage 1 - - - - 567 -
          Stage 2 - - - - 720 -
 

Approach EB WB NB
HCM Control Delay, s 0 0 14.5
HCM LOS B
 

Minor Lane/Major Mvmt NBLn1 EBT EBR WBL WBT
Capacity (veh/h) 382 - - 1008 -
HCM Lane V/C Ratio 0.011 - - 0.002 -
HCM Control Delay (s) 14.5 - - 8.6 0
HCM Lane LOS B - - A A
HCM 95th %tile Q(veh) 0 - - 0 -
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Intersection
Int Delay, s/veh 2.3

Movement EBL EBR NBL NBT SBT SBR
Lane Configurations
Traffic Vol, veh/h 34 34 41 294 387 78
Future Vol, veh/h 34 34 41 294 387 78
Conflicting Peds, #/hr 0 0 0 0 0 0
Sign Control Stop Stop Free Free Free Free
RT Channelized - None - None - None
Storage Length 0 - - - - -
Veh in Median Storage, # 0 - - 0 0 -
Grade, % 0 - - 0 0 -
Peak Hour Factor 63 63 80 80 94 94
Heavy Vehicles, % 3 3 3 2 3 3
Mvmt Flow 54 54 51 368 412 83
 

Major/Minor Minor2 Major1 Major2
Conflicting Flow All 924 454 495 0 - 0
          Stage 1 454 - - - - -
          Stage 2 470 - - - - -
Critical Hdwy 6.43 6.23 4.13 - - -
Critical Hdwy Stg 1 5.43 - - - - -
Critical Hdwy Stg 2 5.43 - - - - -
Follow-up Hdwy 3.527 3.327 2.227 - - -
Pot Cap-1 Maneuver 298 604 1064 - - -
          Stage 1 638 - - - - -
          Stage 2 627 - - - - -
Platoon blocked, % - - -
Mov Cap-1 Maneuver 280 604 1064 - - -
Mov Cap-2 Maneuver 280 - - - - -
          Stage 1 600 - - - - -
          Stage 2 627 - - - - -
 

Approach EB NB SB
HCM Control Delay, s 18 1 0
HCM LOS C
 

Minor Lane/Major Mvmt NBL NBT EBLn1 SBT SBR
Capacity (veh/h) 1064 - 383 - -
HCM Lane V/C Ratio 0.048 - 0.282 - -
HCM Control Delay (s) 8.6 0 18 - -
HCM Lane LOS A A C - -
HCM 95th %tile Q(veh) 0.2 - 1.1 - -
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Intersection
Int Delay, s/veh 3.9

Movement EBT EBR WBL WBT NBL NBR
Lane Configurations
Traffic Vol, veh/h 38 63 90 29 21 30
Future Vol, veh/h 38 63 90 29 21 30
Conflicting Peds, #/hr 0 0 0 0 0 0
Sign Control Free Free Free Free Stop Stop
RT Channelized - None - None - None
Storage Length - - - - 0 -
Veh in Median Storage, # 0 - - 0 0 -
Grade, % 0 - - 0 0 -
Peak Hour Factor 60 60 82 82 87 87
Heavy Vehicles, % 5 2 1 10 0 4
Mvmt Flow 63 105 110 35 24 34
 

Major/Minor Major1 Major2 Minor1
Conflicting Flow All 0 0 168 0 371 116
          Stage 1 - - - - 116 -
          Stage 2 - - - - 255 -
Critical Hdwy - - 4.11 - 6.4 6.24
Critical Hdwy Stg 1 - - - - 5.4 -
Critical Hdwy Stg 2 - - - - 5.4 -
Follow-up Hdwy - - 2.209 - 3.5 3.336
Pot Cap-1 Maneuver - - 1416 - 634 931
          Stage 1 - - - - 914 -
          Stage 2 - - - - 792 -
Platoon blocked, % - - -
Mov Cap-1 Maneuver - - 1416 - 584 931
Mov Cap-2 Maneuver - - - - 584 -
          Stage 1 - - - - 914 -
          Stage 2 - - - - 729 -
 

Approach EB WB NB
HCM Control Delay, s 0 5.9 10.2
HCM LOS B
 

Minor Lane/Major Mvmt NBLn1 EBT EBR WBL WBT
Capacity (veh/h) 748 - - 1416 -
HCM Lane V/C Ratio 0.078 - - 0.078 -
HCM Control Delay (s) 10.2 - - 7.8 0
HCM Lane LOS B - - A A
HCM 95th %tile Q(veh) 0.3 - - 0.3 -
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Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR
Lane Configurations
Traffic Volume (vph) 154 350 30 88 329 51 38 281 38 73 348 157
Future Volume (vph) 154 350 30 88 329 51 38 281 38 73 348 157
Satd. Flow (prot) 1745 1782 0 1652 1738 0 1685 1697 0 1620 1703 0
Flt Permitted 0.140 0.525 0.302 0.294
Satd. Flow (perm) 257 1782 0 913 1738 0 536 1697 0 501 1703 0
Satd. Flow (RTOR) 5 7 6 25
Lane Group Flow (vph) 159 392 0 100 432 0 42 351 0 80 555 0
Turn Type pm+pt NA Perm NA Perm NA pm+pt NA
Protected Phases 7 4 8 2 1 6
Permitted Phases 4 8 2 6
Detector Phase 7 4 8 8 2 2 1 6
Switch Phase
Minimum Initial (s) 4.0 6.0 6.0 6.0 6.0 6.0 4.0 6.0
Minimum Split (s) 9.0 21.0 21.0 21.0 21.0 21.0 9.0 21.0
Total Split (s) 12.0 41.0 29.0 29.0 30.0 30.0 12.0 42.0
Total Split (%) 11.5% 39.4% 27.9% 27.9% 28.8% 28.8% 11.5% 40.4%
Yellow Time (s) 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0
All-Red Time (s) 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0
Lost Time Adjust (s) -2.0 -2.0 -2.0 -2.0 -2.0 -2.0 -2.0 -2.0
Total Lost Time (s) 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0
Lead/Lag Lead Lag Lag Lag Lag Lead
Lead-Lag Optimize? Yes Yes Yes Yes Yes Yes
Recall Mode None None None None Max Max None Max
Act Effct Green (s) 38.5 38.5 26.3 26.3 30.0 30.0 39.5 39.5
Actuated g/C Ratio 0.42 0.42 0.29 0.29 0.33 0.33 0.43 0.43
v/c Ratio 0.62 0.52 0.38 0.86 0.24 0.63 0.25 0.74
Control Delay 31.8 24.5 34.3 50.3 32.8 35.1 20.5 30.3
Queue Delay 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Total Delay 31.8 24.5 34.3 50.3 32.8 35.1 20.5 30.3
LOS C C C D C D C C
Approach Delay 26.6 47.3 34.8 29.0
Approach LOS C D C C
Queue Length 50th (ft) 47 134 40 200 16 151 22 206
Queue Length 95th (ft) #145 308 107 #468 57 #354 68 #515
Internal Link Dist (ft) 473 345 583 193
Turn Bay Length (ft) 300 150 80 80
Base Capacity (vph) 256 752 263 505 176 561 327 749
Starvation Cap Reductn 0 0 0 0 0 0 0 0
Spillback Cap Reductn 0 0 0 0 0 0 0 0
Storage Cap Reductn 0 0 0 0 0 0 0 0
Reduced v/c Ratio 0.62 0.52 0.38 0.86 0.24 0.63 0.24 0.74

Intersection Summary
Cycle Length: 104
Actuated Cycle Length: 91.4
Natural Cycle: 85
Control Type: Actuated-Uncoordinated
Maximum v/c Ratio: 0.86
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Lane Group Ø9
Lane Configurations
Traffic Volume (vph)
Future Volume (vph)
Satd. Flow (prot)
Flt Permitted
Satd. Flow (perm)
Satd. Flow (RTOR)
Lane Group Flow (vph)
Turn Type
Protected Phases 9
Permitted Phases
Detector Phase
Switch Phase
Minimum Initial (s) 4.0
Minimum Split (s) 21.0
Total Split (s) 21.0
Total Split (%) 20%
Yellow Time (s) 2.0
All-Red Time (s) 0.0
Lost Time Adjust (s)
Total Lost Time (s)
Lead/Lag
Lead-Lag Optimize?
Recall Mode None
Act Effct Green (s)
Actuated g/C Ratio
v/c Ratio
Control Delay
Queue Delay
Total Delay
LOS
Approach Delay
Approach LOS
Queue Length 50th (ft)
Queue Length 95th (ft)
Internal Link Dist (ft)
Turn Bay Length (ft)
Base Capacity (vph)
Starvation Cap Reductn
Spillback Cap Reductn
Storage Cap Reductn
Reduced v/c Ratio

Intersection Summary
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Intersection Signal Delay: 34.1 Intersection LOS: C
Intersection Capacity Utilization 75.2% ICU Level of Service D
Analysis Period (min) 15
#    95th percentile volume exceeds capacity, queue may be longer.
     Queue shown is maximum after two cycles.

Splits and Phases:     9: Harvard Street /Harvard Street & School Street/Aspinwall Street
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Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR
Lane Configurations
Traffic Volume (vph) 169 389 49 13 352 183 78 285 73 38 220 30
Future Volume (vph) 169 389 49 13 352 183 78 285 73 38 220 30
Satd. Flow (prot) 1787 1992 0 0 3312 0 1685 1944 1615 1685 1818 1615
Flt Permitted 0.950 0.935 0.493 0.316
Satd. Flow (perm) 1787 1992 0 0 3100 0 874 1944 1615 560 1818 1615
Satd. Flow (RTOR)
Lane Group Flow (vph) 180 466 0 0 652 0 100 365 94 43 250 38
Turn Type Prot NA Perm NA Perm NA Perm Perm NA custom
Protected Phases 1 4 7 8 9 14
Permitted Phases 8 9 9 14 8
Detector Phase 1 4 7 8 8 9 9 9 14 14 8
Switch Phase
Minimum Initial (s) 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0
Minimum Split (s) 20.0 24.5 24.5 24.5 24.5 24.5 24.5 24.5 24.5
Total Split (s) 24.0 43.0 43.0 44.0 44.0 44.0 44.0 44.0 43.0
Total Split (%) 18.5% 33.1% 33.1% 33.8% 33.8% 33.8% 33.8% 33.8% 33.1%
Yellow Time (s) 3.5 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0
All-Red Time (s) 0.5 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0
Lost Time Adjust (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Total Lost Time (s) 4.0 8.0 8.0 8.0 8.0 8.0 8.0 8.0
Lead/Lag Lag Lag Lag
Lead-Lag Optimize? Yes Yes Yes
Recall Mode None Max Max Max Max Max Max Max Max
Act Effct Green (s) 16.8 54.0 35.0 36.0 36.0 36.0 36.0 36.0 35.0
Actuated g/C Ratio 0.13 0.43 0.28 0.28 0.28 0.28 0.28 0.28 0.28
v/c Ratio 0.76 0.55 0.76 0.40 0.66 0.21 0.27 0.49 0.09
Control Delay 73.7 30.9 49.4 43.6 47.4 36.9 42.1 42.1 36.0
Queue Delay 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Total Delay 73.7 30.9 49.4 43.6 47.4 36.9 42.1 42.1 36.0
LOS E C D D D D D D D
Approach Delay 42.8 49.4 45.0 41.4
Approach LOS D D D D
Queue Length 50th (ft) 145 288 262 68 269 60 28 173 24
Queue Length 95th (ft) 226 406 312 107 321 93 64 257 46
Internal Link Dist (ft) 332 677 859 269
Turn Bay Length (ft) 120 45 50
Base Capacity (vph) 281 848 855 248 551 458 159 515 445
Starvation Cap Reductn 0 0 0 0 0 0 0 0 0
Spillback Cap Reductn 0 0 0 0 0 0 0 0 0
Storage Cap Reductn 0 0 0 0 0 0 0 0 0
Reduced v/c Ratio 0.64 0.55 0.76 0.40 0.66 0.21 0.27 0.49 0.09

Intersection Summary
Cycle Length: 130
Actuated Cycle Length: 126.9
Natural Cycle: 95
Control Type: Actuated-Uncoordinated
Maximum v/c Ratio: 0.76
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Lane Group Ø4 Ø7
Lane Configurations
Traffic Volume (vph)
Future Volume (vph)
Satd. Flow (prot)
Flt Permitted
Satd. Flow (perm)
Satd. Flow (RTOR)
Lane Group Flow (vph)
Turn Type
Protected Phases 4 7
Permitted Phases
Detector Phase
Switch Phase
Minimum Initial (s) 4.0 4.0
Minimum Split (s) 24.5 24.5
Total Split (s) 62.0 19.0
Total Split (%) 48% 15%
Yellow Time (s) 3.0 3.0
All-Red Time (s) 5.0 5.0
Lost Time Adjust (s)
Total Lost Time (s)
Lead/Lag Lead
Lead-Lag Optimize? Yes
Recall Mode Max Max
Act Effct Green (s)
Actuated g/C Ratio
v/c Ratio
Control Delay
Queue Delay
Total Delay
LOS
Approach Delay
Approach LOS
Queue Length 50th (ft)
Queue Length 95th (ft)
Internal Link Dist (ft)
Turn Bay Length (ft)
Base Capacity (vph)
Starvation Cap Reductn
Spillback Cap Reductn
Storage Cap Reductn
Reduced v/c Ratio

Intersection Summary
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Intersection Signal Delay: 45.1 Intersection LOS: D
Intersection Capacity Utilization 84.4% ICU Level of Service E
Analysis Period (min) 15

Splits and Phases:     10: Washington Street & Cypress Street/School Street
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Intersection
Int Delay, s/veh 1.3

Movement EBL EBR NBL NBT SBT SBR
Lane Configurations
Traffic Vol, veh/h 13 34 34 280 325 13
Future Vol, veh/h 13 34 34 280 325 13
Conflicting Peds, #/hr 0 0 0 0 0 0
Sign Control Stop Stop Free Free Free Free
RT Channelized - None - None - None
Storage Length 0 - - - - -
Veh in Median Storage, # 0 - - 0 0 -
Grade, % 0 - - 0 0 -
Peak Hour Factor 82 82 82 82 91 91
Heavy Vehicles, % 0 0 0 3 1 0
Mvmt Flow 16 41 41 341 357 14
 

Major/Minor Minor2 Major1 Major2
Conflicting Flow All 787 364 371 0 - 0
          Stage 1 364 - - - - -
          Stage 2 423 - - - - -
Critical Hdwy 6.4 6.2 4.1 - - -
Critical Hdwy Stg 1 5.4 - - - - -
Critical Hdwy Stg 2 5.4 - - - - -
Follow-up Hdwy 3.5 3.3 2.2 - - -
Pot Cap-1 Maneuver 363 685 1199 - - -
          Stage 1 707 - - - - -
          Stage 2 665 - - - - -
Platoon blocked, % - - -
Mov Cap-1 Maneuver 348 685 1199 - - -
Mov Cap-2 Maneuver 348 - - - - -
          Stage 1 677 - - - - -
          Stage 2 665 - - - - -
 

Approach EB NB SB
HCM Control Delay, s 12.5 0.9 0
HCM LOS B
 

Minor Lane/Major Mvmt NBL NBT EBLn1 SBT SBR
Capacity (veh/h) 1199 - 540 - -
HCM Lane V/C Ratio 0.035 - 0.106 - -
HCM Control Delay (s) 8.1 0 12.5 - -
HCM Lane LOS A A B - -
HCM 95th %tile Q(veh) 0.1 - 0.4 - -
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Intersection
Int Delay, s/veh 1.6

Movement WBL WBR NBT NBR SBL SBT
Lane Configurations
Traffic Vol, veh/h 29 36 286 42 49 436
Future Vol, veh/h 29 36 286 42 49 436
Conflicting Peds, #/hr 0 0 0 0 0 0
Sign Control Stop Stop Free Free Free Free
RT Channelized - None - None - None
Storage Length 0 - - - - -
Veh in Median Storage, # 0 - 0 - - 0
Grade, % 0 - 0 - - 0
Peak Hour Factor 87 87 84 84 82 82
Heavy Vehicles, % 0 0 5 0 0 2
Mvmt Flow 33 41 340 50 60 532
 

Major/Minor Minor1 Major1 Major2
Conflicting Flow All 1017 365 0 0 390 0
          Stage 1 365 - - - - -
          Stage 2 652 - - - - -
Critical Hdwy 6.4 6.2 - - 4.1 -
Critical Hdwy Stg 1 5.4 - - - - -
Critical Hdwy Stg 2 5.4 - - - - -
Follow-up Hdwy 3.5 3.3 - - 2.2 -
Pot Cap-1 Maneuver 266 685 - - 1180 -
          Stage 1 707 - - - - -
          Stage 2 522 - - - - -
Platoon blocked, % - - -
Mov Cap-1 Maneuver 247 685 - - 1180 -
Mov Cap-2 Maneuver 247 - - - - -
          Stage 1 707 - - - - -
          Stage 2 484 - - - - -
 

Approach WB NB SB
HCM Control Delay, s 16.7 0 0.8
HCM LOS C
 

Minor Lane/Major Mvmt NBT NBRWBLn1 SBL SBT
Capacity (veh/h) - - 382 1180 -
HCM Lane V/C Ratio - - 0.196 0.051 -
HCM Control Delay (s) - - 16.7 8.2 0
HCM Lane LOS - - C A A
HCM 95th %tile Q(veh) - - 0.7 0.2 -
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Intersection
Int Delay, s/veh 0.4

Movement EBT EBR WBL WBT NBL NBR
Lane Configurations
Traffic Vol, veh/h 663 36 14 534 6 6
Future Vol, veh/h 663 36 14 534 6 6
Conflicting Peds, #/hr 0 0 0 0 0 0
Sign Control Free Free Free Free Stop Stop
RT Channelized - None - None - None
Storage Length - - - - 0 -
Veh in Median Storage, # 0 - - 0 0 -
Grade, % 0 - - 0 0 -
Peak Hour Factor 96 96 88 88 60 60
Heavy Vehicles, % 1 0 0 3 0 0
Mvmt Flow 691 38 16 607 10 10
 

Major/Minor Major1 Major2 Minor1
Conflicting Flow All 0 0 729 0 1349 365
          Stage 1 - - - - 710 -
          Stage 2 - - - - 639 -
Critical Hdwy - - 4.1 - 6.6 6.9
Critical Hdwy Stg 1 - - - - 5.8 -
Critical Hdwy Stg 2 - - - - 5.4 -
Follow-up Hdwy - - 2.2 - 3.5 3.3
Pot Cap-1 Maneuver - - 884 - 156 638
          Stage 1 - - - - 454 -
          Stage 2 - - - - 530 -
Platoon blocked, % - - -
Mov Cap-1 Maneuver - - 884 - 152 638
Mov Cap-2 Maneuver - - - - 152 -
          Stage 1 - - - - 454 -
          Stage 2 - - - - 516 -
 

Approach EB WB NB
HCM Control Delay, s 0 0.2 20.9
HCM LOS C
 

Minor Lane/Major Mvmt NBLn1 EBT EBR WBL WBT
Capacity (veh/h) 246 - - 884 -
HCM Lane V/C Ratio 0.081 - - 0.018 -
HCM Control Delay (s) 20.9 - - 9.1 0
HCM Lane LOS C - - A A
HCM 95th %tile Q(veh) 0.3 - - 0.1 -
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Intersection
Int Delay, s/veh 0.1

Movement EBT EBR WBL WBT NBL NBR
Lane Configurations
Traffic Vol, veh/h 699 1 0 540 2 0
Future Vol, veh/h 699 1 0 540 2 0
Conflicting Peds, #/hr 0 0 0 0 0 0
Sign Control Free Free Free Free Stop Stop
RT Channelized - None - None - None
Storage Length - - - - 0 -
Veh in Median Storage, # 0 - - 0 0 -
Grade, % 0 - - 0 0 -
Peak Hour Factor 95 95 83 83 50 50
Heavy Vehicles, % 1 0 0 2 0 0
Mvmt Flow 736 1 0 651 4 0
 

Major/Minor Major1 Major2 Minor1
Conflicting Flow All 0 0 737 0 1063 737
          Stage 1 - - - - 737 -
          Stage 2 - - - - 326 -
Critical Hdwy - - 4.1 - 6.6 6.2
Critical Hdwy Stg 1 - - - - 5.4 -
Critical Hdwy Stg 2 - - - - 5.8 -
Follow-up Hdwy - - 2.2 - 3.5 3.3
Pot Cap-1 Maneuver - - 878 - 235 422
          Stage 1 - - - - 477 -
          Stage 2 - - - - 710 -
Platoon blocked, % - - -
Mov Cap-1 Maneuver - - 878 - 235 422
Mov Cap-2 Maneuver - - - - 235 -
          Stage 1 - - - - 477 -
          Stage 2 - - - - 710 -
 

Approach EB WB NB
HCM Control Delay, s 0 0 20.6
HCM LOS C
 

Minor Lane/Major Mvmt NBLn1 EBT EBR WBL WBT
Capacity (veh/h) 235 - - 878 -
HCM Lane V/C Ratio 0.017 - - - -
HCM Control Delay (s) 20.6 - - 0 -
HCM Lane LOS C - - A -
HCM 95th %tile Q(veh) 0.1 - - 0 -
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Intersection
Int Delay, s/veh 6.7

Movement EBL EBR NBL NBT SBT SBR
Lane Configurations
Traffic Vol, veh/h 66 66 65 380 363 103
Future Vol, veh/h 66 66 65 380 363 103
Conflicting Peds, #/hr 0 0 0 0 0 0
Sign Control Stop Stop Free Free Free Free
RT Channelized - None - None - None
Storage Length 0 - - - - -
Veh in Median Storage, # 0 - - 0 0 -
Grade, % 0 - - 0 0 -
Peak Hour Factor 64 64 81 81 85 85
Heavy Vehicles, % 2 0 0 3 3 0
Mvmt Flow 103 103 80 469 427 121
 

Major/Minor Minor2 Major1 Major2
Conflicting Flow All 1117 488 548 0 - 0
          Stage 1 488 - - - - -
          Stage 2 629 - - - - -
Critical Hdwy 6.42 6.2 4.1 - - -
Critical Hdwy Stg 1 5.42 - - - - -
Critical Hdwy Stg 2 5.42 - - - - -
Follow-up Hdwy 3.518 3.3 2.2 - - -
Pot Cap-1 Maneuver 229 584 1032 - - -
          Stage 1 617 - - - - -
          Stage 2 531 - - - - -
Platoon blocked, % - - -
Mov Cap-1 Maneuver 205 584 1032 - - -
Mov Cap-2 Maneuver 205 - - - - -
          Stage 1 552 - - - - -
          Stage 2 531 - - - - -
 

Approach EB NB SB
HCM Control Delay, s 38.9 1.3 0
HCM LOS E
 

Minor Lane/Major Mvmt NBL NBT EBLn1 SBT SBR
Capacity (veh/h) 1032 - 303 - -
HCM Lane V/C Ratio 0.078 - 0.681 - -
HCM Control Delay (s) 8.8 0 38.9 - -
HCM Lane LOS A A E - -
HCM 95th %tile Q(veh) 0.3 - 4.6 - -
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Intersection
Int Delay, s/veh 6.1

Movement EBT EBR WBL WBT NBL NBR
Lane Configurations
Traffic Vol, veh/h 75 55 112 56 64 57
Future Vol, veh/h 75 55 112 56 64 57
Conflicting Peds, #/hr 0 0 0 0 0 0
Sign Control Free Free Free Free Stop Stop
RT Channelized - None - None - None
Storage Length - - - - 0 -
Veh in Median Storage, # 0 - - 0 0 -
Grade, % 0 - - 0 0 -
Peak Hour Factor 59 59 61 61 71 71
Heavy Vehicles, % 1 2 0 2 2 2
Mvmt Flow 127 93 184 92 90 80
 

Major/Minor Major1 Major2 Minor1
Conflicting Flow All 0 0 220 0 634 174
          Stage 1 - - - - 174 -
          Stage 2 - - - - 460 -
Critical Hdwy - - 4.1 - 6.42 6.22
Critical Hdwy Stg 1 - - - - 5.42 -
Critical Hdwy Stg 2 - - - - 5.42 -
Follow-up Hdwy - - 2.2 - 3.518 3.318
Pot Cap-1 Maneuver - - 1361 - 443 869
          Stage 1 - - - - 856 -
          Stage 2 - - - - 636 -
Platoon blocked, % - - -
Mov Cap-1 Maneuver - - 1361 - 380 869
Mov Cap-2 Maneuver - - - - 380 -
          Stage 1 - - - - 856 -
          Stage 2 - - - - 546 -
 

Approach EB WB NB
HCM Control Delay, s 0 5.4 15.3
HCM LOS C
 

Minor Lane/Major Mvmt NBLn1 EBT EBR WBL WBT
Capacity (veh/h) 517 - - 1361 -
HCM Lane V/C Ratio 0.33 - - 0.135 -
HCM Control Delay (s) 15.3 - - 8.1 0
HCM Lane LOS C - - A A
HCM 95th %tile Q(veh) 1.4 - - 0.5 -
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Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR
Lane Configurations
Traffic Volume (vph) 202 397 70 83 348 37 49 292 104 109 291 151
Future Volume (vph) 202 397 70 83 348 37 49 292 104 109 291 151
Satd. Flow (prot) 1694 1779 0 1636 1742 0 1685 1639 0 1636 1666 0
Flt Permitted 0.151 0.349 0.259 0.136
Satd. Flow (perm) 269 1779 0 601 1742 0 459 1639 0 234 1666 0
Satd. Flow (RTOR) 10 5 17 29
Lane Group Flow (vph) 224 519 0 92 428 0 56 456 0 147 597 0
Turn Type pm+pt NA Perm NA Perm NA pm+pt NA
Protected Phases 7 4 8 2 1 6
Permitted Phases 4 8 2 6
Detector Phase 7 4 8 8 2 2 1 6
Switch Phase
Minimum Initial (s) 4.0 6.0 6.0 6.0 6.0 6.0 4.0 6.0
Minimum Split (s) 9.0 21.0 21.0 21.0 21.0 21.0 9.0 21.0
Total Split (s) 12.0 41.0 29.0 29.0 30.0 30.0 12.0 42.0
Total Split (%) 11.5% 39.4% 27.9% 27.9% 28.8% 28.8% 11.5% 40.4%
Yellow Time (s) 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0
All-Red Time (s) 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0
Lost Time Adjust (s) -2.0 -2.0 -2.0 -2.0 -2.0 -2.0 -2.0 -2.0
Total Lost Time (s) 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0
Lead/Lag Lead Lag Lag Lag Lag Lead
Lead-Lag Optimize? Yes Yes Yes Yes Yes Yes
Recall Mode None None None None Max Max None Max
Act Effct Green (s) 38.5 38.5 26.3 26.3 27.3 27.3 39.5 39.5
Actuated g/C Ratio 0.42 0.42 0.29 0.29 0.30 0.30 0.43 0.43
v/c Ratio 0.88 0.69 0.53 0.85 0.41 0.91 0.61 0.81
Control Delay 57.5 29.2 44.3 49.6 40.4 55.9 31.5 34.4
Queue Delay 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Total Delay 57.5 29.2 44.3 49.6 40.4 55.9 31.5 34.4
LOS E C D D D E C C
Approach Delay 37.7 48.7 54.2 33.8
Approach LOS D D D C
Queue Length 50th (ft) 70 194 39 199 22 210 43 232
Queue Length 95th (ft) #256 #446 #128 #481 72 #492 91 380
Internal Link Dist (ft) 473 345 583 193
Turn Bay Length (ft) 300 150 80 80
Base Capacity (vph) 255 754 173 505 137 502 240 736
Starvation Cap Reductn 0 0 0 0 0 0 0 0
Spillback Cap Reductn 0 0 0 0 0 0 0 0
Storage Cap Reductn 0 0 0 0 0 0 0 0
Reduced v/c Ratio 0.88 0.69 0.53 0.85 0.41 0.91 0.61 0.81

Intersection Summary
Cycle Length: 104
Actuated Cycle Length: 91.4
Natural Cycle: 95
Control Type: Actuated-Uncoordinated
Maximum v/c Ratio: 0.91
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Lane Group Ø9
Lane Configurations
Traffic Volume (vph)
Future Volume (vph)
Satd. Flow (prot)
Flt Permitted
Satd. Flow (perm)
Satd. Flow (RTOR)
Lane Group Flow (vph)
Turn Type
Protected Phases 9
Permitted Phases
Detector Phase
Switch Phase
Minimum Initial (s) 4.0
Minimum Split (s) 21.0
Total Split (s) 21.0
Total Split (%) 20%
Yellow Time (s) 2.0
All-Red Time (s) 0.0
Lost Time Adjust (s)
Total Lost Time (s)
Lead/Lag
Lead-Lag Optimize?
Recall Mode None
Act Effct Green (s)
Actuated g/C Ratio
v/c Ratio
Control Delay
Queue Delay
Total Delay
LOS
Approach Delay
Approach LOS
Queue Length 50th (ft)
Queue Length 95th (ft)
Internal Link Dist (ft)
Turn Bay Length (ft)
Base Capacity (vph)
Starvation Cap Reductn
Spillback Cap Reductn
Storage Cap Reductn
Reduced v/c Ratio

Intersection Summary
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Intersection Signal Delay: 42.2 Intersection LOS: D
Intersection Capacity Utilization 74.6% ICU Level of Service D
Analysis Period (min) 15
#    95th percentile volume exceeds capacity, queue may be longer.
     Queue shown is maximum after two cycles.

Splits and Phases:     9: Harvard Street /Harvard Street & School Street/Aspinwall Street
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Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR
Lane Configurations
Traffic Volume (vph) 161 542 71 12 341 189 21 236 28 130 243 140
Future Volume (vph) 161 542 71 12 341 189 21 236 28 130 243 140
Satd. Flow (prot) 1770 1975 0 0 3293 0 1685 1888 1615 1685 1733 1599
Flt Permitted 0.950 0.921 0.417 0.435
Satd. Flow (perm) 1770 1975 0 0 3036 0 739 1888 1615 771 1733 1599
Satd. Flow (RTOR)
Lane Group Flow (vph) 177 674 0 0 645 0 23 257 30 144 270 156
Turn Type Prot NA Perm NA Perm NA Perm Perm NA custom
Protected Phases 1 4 7 8 9 14
Permitted Phases 8 9 9 14 8
Detector Phase 1 4 7 8 8 9 9 9 14 14 8
Switch Phase
Minimum Initial (s) 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0
Minimum Split (s) 20.0 24.5 24.5 24.5 24.5 24.5 24.5 24.5 24.5
Total Split (s) 24.0 43.0 43.0 44.0 44.0 44.0 44.0 44.0 43.0
Total Split (%) 18.5% 33.1% 33.1% 33.8% 33.8% 33.8% 33.8% 33.8% 33.1%
Yellow Time (s) 3.5 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0
All-Red Time (s) 0.5 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0
Lost Time Adjust (s) -5.0 -5.0 -5.0 -5.0 -5.0 -5.0 -5.0 -5.0
Total Lost Time (s) -1.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0
Lead/Lag Lag Lag Lag
Lead-Lag Optimize? Yes Yes Yes
Recall Mode None Max Max Max Max Max Max Max Max
Act Effct Green (s) 21.8 59.1 40.0 41.0 41.0 41.0 41.0 41.0 40.0
Actuated g/C Ratio 0.17 0.47 0.32 0.32 0.32 0.32 0.32 0.32 0.32
v/c Ratio 0.58 0.73 0.67 0.10 0.42 0.06 0.58 0.48 0.31
Control Delay 56.5 33.9 42.4 32.7 36.8 31.2 47.5 38.5 35.7
Queue Delay 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Total Delay 56.5 33.9 42.4 32.7 36.8 31.2 47.5 38.5 35.7
LOS E C D C D C D D D
Approach Delay 38.6 42.4 36.0 40.0
Approach LOS D D D D
Queue Length 50th (ft) 135 448 245 13 167 17 100 180 99
Queue Length 95th (ft) 213 619 293 37 253 42 181 272 163
Internal Link Dist (ft) 332 677 859 269
Turn Bay Length (ft) 120 45 50
Base Capacity (vph) 348 919 957 239 610 522 249 560 504
Starvation Cap Reductn 0 0 0 0 0 0 0 0 0
Spillback Cap Reductn 0 0 0 0 0 0 0 0 0
Storage Cap Reductn 0 0 0 0 0 0 0 0 0
Reduced v/c Ratio 0.51 0.73 0.67 0.10 0.42 0.06 0.58 0.48 0.31

Intersection Summary
Cycle Length: 130
Actuated Cycle Length: 126.9
Natural Cycle: 95
Control Type: Actuated-Uncoordinated
Maximum v/c Ratio: 0.73
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Lane Group Ø4 Ø7
Lane Configurations
Traffic Volume (vph)
Future Volume (vph)
Satd. Flow (prot)
Flt Permitted
Satd. Flow (perm)
Satd. Flow (RTOR)
Lane Group Flow (vph)
Turn Type
Protected Phases 4 7
Permitted Phases
Detector Phase
Switch Phase
Minimum Initial (s) 4.0 4.0
Minimum Split (s) 24.5 24.5
Total Split (s) 62.0 19.0
Total Split (%) 48% 15%
Yellow Time (s) 3.0 3.0
All-Red Time (s) 5.0 5.0
Lost Time Adjust (s)
Total Lost Time (s)
Lead/Lag Lead
Lead-Lag Optimize? Yes
Recall Mode Max Max
Act Effct Green (s)
Actuated g/C Ratio
v/c Ratio
Control Delay
Queue Delay
Total Delay
LOS
Approach Delay
Approach LOS
Queue Length 50th (ft)
Queue Length 95th (ft)
Internal Link Dist (ft)
Turn Bay Length (ft)
Base Capacity (vph)
Starvation Cap Reductn
Spillback Cap Reductn
Storage Cap Reductn
Reduced v/c Ratio

Intersection Summary
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Intersection Signal Delay: 39.6 Intersection LOS: D
Intersection Capacity Utilization 81.6% ICU Level of Service D
Analysis Period (min) 15

Splits and Phases:     10: Washington Street & Cypress Street/School Street
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Intersection
Int Delay, s/veh 3.1

Movement EBL EBR NBL NBT SBT SBR
Lane Configurations
Traffic Vol, veh/h 32 68 34 266 279 24
Future Vol, veh/h 32 68 34 266 279 24
Conflicting Peds, #/hr 0 0 0 0 0 0
Sign Control Stop Stop Free Free Free Free
RT Channelized - None - None - None
Storage Length 0 - - - - -
Veh in Median Storage, # 0 - - 0 0 -
Grade, % 0 - - 0 0 -
Peak Hour Factor 61 61 86 86 94 94
Heavy Vehicles, % 4 2 0 4 9 0
Mvmt Flow 52 111 40 309 297 26
 

Major/Minor Minor2 Major1 Major2
Conflicting Flow All 699 310 323 0 - 0
          Stage 1 310 - - - - -
          Stage 2 389 - - - - -
Critical Hdwy 6.44 6.22 4.1 - - -
Critical Hdwy Stg 1 5.44 - - - - -
Critical Hdwy Stg 2 5.44 - - - - -
Follow-up Hdwy 3.536 3.318 2.2 - - -
Pot Cap-1 Maneuver 403 730 1248 - - -
          Stage 1 739 - - - - -
          Stage 2 681 - - - - -
Platoon blocked, % - - -
Mov Cap-1 Maneuver 387 730 1248 - - -
Mov Cap-2 Maneuver 387 - - - - -
          Stage 1 710 - - - - -
          Stage 2 681 - - - - -
 

Approach EB NB SB
HCM Control Delay, s 13.9 0.9 0
HCM LOS B
 

Minor Lane/Major Mvmt NBL NBT EBLn1 SBT SBR
Capacity (veh/h) 1248 - 569 - -
HCM Lane V/C Ratio 0.032 - 0.288 - -
HCM Control Delay (s) 8 0 13.9 - -
HCM Lane LOS A A B - -
HCM 95th %tile Q(veh) 0.1 - 1.2 - -
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Intersection
Int Delay, s/veh 2.2

Movement WBL WBR NBT NBR SBL SBT
Lane Configurations
Traffic Vol, veh/h 32 24 381 65 59 434
Future Vol, veh/h 32 24 381 65 59 434
Conflicting Peds, #/hr 0 0 0 0 0 0
Sign Control Stop Stop Free Free Free Free
RT Channelized - None - None - None
Storage Length 0 - - - - -
Veh in Median Storage, # 0 - 0 - - 0
Grade, % 0 - 0 - - 0
Peak Hour Factor 65 65 81 81 82 82
Heavy Vehicles, % 0 0 4 2 0 6
Mvmt Flow 49 37 470 80 72 529
 

Major/Minor Minor1 Major1 Major2
Conflicting Flow All 1183 510 0 0 550 0
          Stage 1 510 - - - - -
          Stage 2 673 - - - - -
Critical Hdwy 6.4 6.2 - - 4.1 -
Critical Hdwy Stg 1 5.4 - - - - -
Critical Hdwy Stg 2 5.4 - - - - -
Follow-up Hdwy 3.5 3.3 - - 2.2 -
Pot Cap-1 Maneuver 211 567 - - 1030 -
          Stage 1 607 - - - - -
          Stage 2 511 - - - - -
Platoon blocked, % - - -
Mov Cap-1 Maneuver 190 567 - - 1030 -
Mov Cap-2 Maneuver 190 - - - - -
          Stage 1 607 - - - - -
          Stage 2 460 - - - - -
 

Approach WB NB SB
HCM Control Delay, s 24.9 0 1
HCM LOS C
 

Minor Lane/Major Mvmt NBT NBRWBLn1 SBL SBT
Capacity (veh/h) - - 266 1030 -
HCM Lane V/C Ratio - - 0.324 0.07 -
HCM Control Delay (s) - - 24.9 8.8 0
HCM Lane LOS - - C A A
HCM 95th %tile Q(veh) - - 1.4 0.2 -
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Intersection
Int Delay, s/veh 2.2

Movement EBL EBT WBT WBR SBL SBR
Lane Configurations
Traffic Vol, veh/h 66 663 534 84 75 38
Future Vol, veh/h 66 663 534 84 75 38
Conflicting Peds, #/hr 0 0 0 0 0 0
Sign Control Free Free Free Free Stop Stop
RT Channelized - None - None - None
Storage Length - - - - - 0
Veh in Median Storage, # - 0 0 - 0 -
Grade, % - 0 0 - 0 -
Peak Hour Factor 96 96 88 88 60 60
Heavy Vehicles, % 0 1 3 0 0 0
Mvmt Flow 69 691 607 95 125 63
 

Major/Minor Major1 Major2 Minor2
Conflicting Flow All 702 0 - 0 1139 655
          Stage 1 - - - - 655 -
          Stage 2 - - - - 484 -
Critical Hdwy 4.1 - - - 6.6 6.2
Critical Hdwy Stg 1 - - - - 5.4 -
Critical Hdwy Stg 2 - - - - 5.8 -
Follow-up Hdwy 2.2 - - - 3.5 3.3
Pot Cap-1 Maneuver 905 - - - 211 470
          Stage 1 - - - - 521 -
          Stage 2 - - - - 591 -
Platoon blocked, % - - -
Mov Cap-1 Maneuver 905 - - - 185 470
Mov Cap-2 Maneuver - - - - 185 -
          Stage 1 - - - - 456 -
          Stage 2 - - - - 591 -
 

Approach EB WB SB
HCM Control Delay, s 1.3 0 13.8
HCM LOS B
 

Minor Lane/Major Mvmt EBL EBT WBT WBR SBLn1
Capacity (veh/h) 905 - - - 470
HCM Lane V/C Ratio 0.076 - - - 0.135
HCM Control Delay (s) 9.3 0.5 - - 13.8
HCM Lane LOS A A - - B
HCM 95th %tile Q(veh) 0.2 - - - 0.5
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Intersection
Int Delay, s/veh 2.5

Movement EBL EBR NBL NBT SBT SBR
Lane Configurations
Traffic Vol, veh/h 38 38 35 411 393 63
Future Vol, veh/h 38 38 35 411 393 63
Conflicting Peds, #/hr 0 0 0 0 0 0
Sign Control Stop Stop Free Free Free Free
RT Channelized - None - None - None
Storage Length 0 - - - - -
Veh in Median Storage, # 0 - - 0 0 -
Grade, % 0 - - 0 0 -
Peak Hour Factor 64 64 81 81 85 85
Heavy Vehicles, % 2 0 0 3 3 0
Mvmt Flow 59 59 43 507 462 74
 

Major/Minor Minor2 Major1 Major2
Conflicting Flow All 1092 499 536 0 - 0
          Stage 1 499 - - - - -
          Stage 2 593 - - - - -
Critical Hdwy 6.42 6.2 4.1 - - -
Critical Hdwy Stg 1 5.42 - - - - -
Critical Hdwy Stg 2 5.42 - - - - -
Follow-up Hdwy 3.518 3.3 2.2 - - -
Pot Cap-1 Maneuver 237 576 1042 - - -
          Stage 1 610 - - - - -
          Stage 2 552 - - - - -
Platoon blocked, % - - -
Mov Cap-1 Maneuver 223 576 1042 - - -
Mov Cap-2 Maneuver 223 - - - - -
          Stage 1 575 - - - - -
          Stage 2 552 - - - - -
 

Approach EB NB SB
HCM Control Delay, s 22.6 0.7 0
HCM LOS C
 

Minor Lane/Major Mvmt NBL NBT EBLn1 SBT SBR
Capacity (veh/h) 1042 - 322 - -
HCM Lane V/C Ratio 0.041 - 0.369 - -
HCM Control Delay (s) 8.6 0 22.6 - -
HCM Lane LOS A A C - -
HCM 95th %tile Q(veh) 0.1 - 1.6 - -
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Intersection
Int Delay, s/veh 6.3

Movement EBT EBR WBL WBT NBL NBR
Lane Configurations
Traffic Vol, veh/h 19 13 70 28 35 57
Future Vol, veh/h 19 13 70 28 35 57
Conflicting Peds, #/hr 0 0 0 0 0 0
Sign Control Free Free Free Free Stop Stop
RT Channelized - None - None - None
Storage Length - - - - 0 -
Veh in Median Storage, # 0 - - 0 0 -
Grade, % 0 - - 0 0 -
Peak Hour Factor 59 59 61 61 71 71
Heavy Vehicles, % 1 2 0 2 2 2
Mvmt Flow 32 22 115 46 49 80
 

Major/Minor Major1 Major2 Minor1
Conflicting Flow All 0 0 54 0 319 43
          Stage 1 - - - - 43 -
          Stage 2 - - - - 276 -
Critical Hdwy - - 4.1 - 6.42 6.22
Critical Hdwy Stg 1 - - - - 5.42 -
Critical Hdwy Stg 2 - - - - 5.42 -
Follow-up Hdwy - - 2.2 - 3.518 3.318
Pot Cap-1 Maneuver - - 1564 - 674 1027
          Stage 1 - - - - 979 -
          Stage 2 - - - - 771 -
Platoon blocked, % - - -
Mov Cap-1 Maneuver - - 1564 - 623 1027
Mov Cap-2 Maneuver - - - - 623 -
          Stage 1 - - - - 979 -
          Stage 2 - - - - 713 -
 

Approach EB WB NB
HCM Control Delay, s 0 5.3 10.2
HCM LOS B
 

Minor Lane/Major Mvmt NBLn1 EBT EBR WBL WBT
Capacity (veh/h) 824 - - 1564 -
HCM Lane V/C Ratio 0.157 - - 0.073 -
HCM Control Delay (s) 10.2 - - 7.5 0
HCM Lane LOS B - - A A
HCM 95th %tile Q(veh) 0.6 - - 0.2 -
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Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR
Lane Configurations
Traffic Volume (vph) 238 396 104 83 348 37 83 292 104 109 255 187
Future Volume (vph) 238 396 104 83 348 37 83 292 104 109 255 187
Satd. Flow (prot) 1694 1766 0 1636 1742 0 1685 1639 0 1636 1654 0
Flt Permitted 0.151 0.298 0.257 0.136
Satd. Flow (perm) 269 1766 0 513 1742 0 456 1639 0 234 1654 0
Satd. Flow (RTOR) 14 5 17 41
Lane Group Flow (vph) 264 556 0 92 428 0 95 456 0 147 598 0
Turn Type pm+pt NA Perm NA Perm NA pm+pt NA
Protected Phases 7 4 8 2 1 6
Permitted Phases 4 8 2 6
Detector Phase 7 4 8 8 2 2 1 6
Switch Phase
Minimum Initial (s) 4.0 6.0 6.0 6.0 6.0 6.0 4.0 6.0
Minimum Split (s) 9.0 21.0 21.0 21.0 21.0 21.0 9.0 21.0
Total Split (s) 12.0 41.0 29.0 29.0 30.0 30.0 12.0 42.0
Total Split (%) 11.5% 39.4% 27.9% 27.9% 28.8% 28.8% 11.5% 40.4%
Yellow Time (s) 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0
All-Red Time (s) 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0
Lost Time Adjust (s) -2.0 -2.0 -2.0 -2.0 -2.0 -2.0 -2.0 -2.0
Total Lost Time (s) 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0
Lead/Lag Lead Lag Lag Lag Lag Lead
Lead-Lag Optimize? Yes Yes Yes Yes Yes Yes
Recall Mode None None None None Max Max None Max
Act Effct Green (s) 38.5 38.5 26.3 26.3 27.3 27.3 39.5 39.5
Actuated g/C Ratio 0.42 0.42 0.29 0.29 0.30 0.30 0.43 0.43
v/c Ratio 1.04 0.74 0.63 0.85 0.70 0.91 0.61 0.81
Control Delay 92.2 31.2 53.1 49.6 61.2 55.9 31.5 33.8
Queue Delay 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Total Delay 92.2 31.2 53.1 49.6 61.2 55.9 31.5 33.8
LOS F C D D E E C C
Approach Delay 50.9 50.2 56.8 33.4
Approach LOS D D E C
Queue Length 50th (ft) 85 214 40 199 42 210 43 228
Queue Length 95th (ft) #323 #522 #143 #481 #146 #492 91 375
Internal Link Dist (ft) 473 345 583 193
Turn Bay Length (ft) 300 150 80 80
Base Capacity (vph) 255 751 147 505 136 502 240 737
Starvation Cap Reductn 0 0 0 0 0 0 0 0
Spillback Cap Reductn 0 0 0 0 0 0 0 0
Storage Cap Reductn 0 0 0 0 0 0 0 0
Reduced v/c Ratio 1.04 0.74 0.63 0.85 0.70 0.91 0.61 0.81

Intersection Summary
Cycle Length: 104
Actuated Cycle Length: 91.4
Natural Cycle: 115
Control Type: Actuated-Uncoordinated
Maximum v/c Ratio: 1.04
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Lane Group Ø9
Lane Configurations
Traffic Volume (vph)
Future Volume (vph)
Satd. Flow (prot)
Flt Permitted
Satd. Flow (perm)
Satd. Flow (RTOR)
Lane Group Flow (vph)
Turn Type
Protected Phases 9
Permitted Phases
Detector Phase
Switch Phase
Minimum Initial (s) 4.0
Minimum Split (s) 21.0
Total Split (s) 21.0
Total Split (%) 20%
Yellow Time (s) 2.0
All-Red Time (s) 0.0
Lost Time Adjust (s)
Total Lost Time (s)
Lead/Lag
Lead-Lag Optimize?
Recall Mode None
Act Effct Green (s)
Actuated g/C Ratio
v/c Ratio
Control Delay
Queue Delay
Total Delay
LOS
Approach Delay
Approach LOS
Queue Length 50th (ft)
Queue Length 95th (ft)
Internal Link Dist (ft)
Turn Bay Length (ft)
Base Capacity (vph)
Starvation Cap Reductn
Spillback Cap Reductn
Storage Cap Reductn
Reduced v/c Ratio

Intersection Summary
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Intersection Signal Delay: 47.0 Intersection LOS: D
Intersection Capacity Utilization 76.9% ICU Level of Service D
Analysis Period (min) 15
#    95th percentile volume exceeds capacity, queue may be longer.
     Queue shown is maximum after two cycles.

Splits and Phases:     9: Harvard Street /Harvard Street & School Street/Aspinwall Street
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Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR
Lane Configurations
Traffic Volume (vph) 161 542 71 12 371 189 21 236 57 130 243 140
Future Volume (vph) 161 542 71 12 371 189 21 236 57 130 243 140
Satd. Flow (prot) 1770 1975 0 0 3301 0 1685 1888 1615 1685 1733 1599
Flt Permitted 0.950 0.922 0.417 0.435
Satd. Flow (perm) 1770 1975 0 0 3047 0 739 1888 1615 771 1733 1599
Satd. Flow (RTOR)
Lane Group Flow (vph) 177 674 0 0 681 0 23 257 62 144 270 156
Turn Type Prot NA Perm NA Perm NA Perm Perm NA custom
Protected Phases 1 4 7 8 9 14
Permitted Phases 8 9 9 14 8
Detector Phase 1 4 7 8 8 9 9 9 14 14 8
Switch Phase
Minimum Initial (s) 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0
Minimum Split (s) 20.0 24.5 24.5 24.5 24.5 24.5 24.5 24.5 24.5
Total Split (s) 24.0 43.0 43.0 44.0 44.0 44.0 44.0 44.0 43.0
Total Split (%) 18.5% 33.1% 33.1% 33.8% 33.8% 33.8% 33.8% 33.8% 33.1%
Yellow Time (s) 3.5 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0
All-Red Time (s) 0.5 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0
Lost Time Adjust (s) -5.0 -5.0 -5.0 -5.0 -5.0 -5.0 -5.0 -5.0
Total Lost Time (s) -1.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0
Lead/Lag Lag Lag Lag
Lead-Lag Optimize? Yes Yes Yes
Recall Mode None Max Max Max Max Max Max Max Max
Act Effct Green (s) 21.8 59.1 40.0 41.0 41.0 41.0 41.0 41.0 40.0
Actuated g/C Ratio 0.17 0.47 0.32 0.32 0.32 0.32 0.32 0.32 0.32
v/c Ratio 0.58 0.73 0.71 0.10 0.42 0.12 0.58 0.48 0.31
Control Delay 56.5 33.9 43.6 32.7 36.8 32.0 47.5 38.5 35.7
Queue Delay 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Total Delay 56.5 33.9 43.6 32.7 36.8 32.0 47.5 38.5 35.7
LOS E C D C D C D D D
Approach Delay 38.6 43.6 35.7 40.0
Approach LOS D D D D
Queue Length 50th (ft) 135 448 263 13 167 36 100 180 99
Queue Length 95th (ft) 213 619 312 37 253 73 181 272 163
Internal Link Dist (ft) 332 1141 859 269
Turn Bay Length (ft) 120 45 50
Base Capacity (vph) 348 919 961 239 610 522 249 560 504
Starvation Cap Reductn 0 0 0 0 0 0 0 0 0
Spillback Cap Reductn 0 0 0 0 0 0 0 0 0
Storage Cap Reductn 0 0 0 0 0 0 0 0 0
Reduced v/c Ratio 0.51 0.73 0.71 0.10 0.42 0.12 0.58 0.48 0.31

Intersection Summary
Cycle Length: 130
Actuated Cycle Length: 126.9
Natural Cycle: 95
Control Type: Actuated-Uncoordinated
Maximum v/c Ratio: 0.73
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Lane Group Ø4 Ø7
Lane Configurations
Traffic Volume (vph)
Future Volume (vph)
Satd. Flow (prot)
Flt Permitted
Satd. Flow (perm)
Satd. Flow (RTOR)
Lane Group Flow (vph)
Turn Type
Protected Phases 4 7
Permitted Phases
Detector Phase
Switch Phase
Minimum Initial (s) 4.0 4.0
Minimum Split (s) 24.5 24.5
Total Split (s) 62.0 19.0
Total Split (%) 48% 15%
Yellow Time (s) 3.0 3.0
All-Red Time (s) 5.0 5.0
Lost Time Adjust (s)
Total Lost Time (s)
Lead/Lag Lead
Lead-Lag Optimize? Yes
Recall Mode Max Max
Act Effct Green (s)
Actuated g/C Ratio
v/c Ratio
Control Delay
Queue Delay
Total Delay
LOS
Approach Delay
Approach LOS
Queue Length 50th (ft)
Queue Length 95th (ft)
Internal Link Dist (ft)
Turn Bay Length (ft)
Base Capacity (vph)
Starvation Cap Reductn
Spillback Cap Reductn
Storage Cap Reductn
Reduced v/c Ratio

Intersection Summary
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Intersection Signal Delay: 39.9 Intersection LOS: D
Intersection Capacity Utilization 82.4% ICU Level of Service E
Analysis Period (min) 15

Splits and Phases:     10: Washington Street & Cypress Street/School Street
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Intersection
Int Delay, s/veh 3.6

Movement EBL EBR NBL NBT SBT SBR
Lane Configurations
Traffic Vol, veh/h 61 39 34 266 279 24
Future Vol, veh/h 61 39 34 266 279 24
Conflicting Peds, #/hr 0 0 0 0 0 0
Sign Control Stop Stop Free Free Free Free
RT Channelized - None - None - None
Storage Length 0 - - - - -
Veh in Median Storage, # 0 - - 0 0 -
Grade, % 0 - - 0 0 -
Peak Hour Factor 61 61 86 86 94 94
Heavy Vehicles, % 4 2 0 4 9 0
Mvmt Flow 100 64 40 309 297 26
 

Major/Minor Minor2 Major1 Major2
Conflicting Flow All 699 310 323 0 - 0
          Stage 1 310 - - - - -
          Stage 2 389 - - - - -
Critical Hdwy 6.44 6.22 4.1 - - -
Critical Hdwy Stg 1 5.44 - - - - -
Critical Hdwy Stg 2 5.44 - - - - -
Follow-up Hdwy 3.536 3.318 2.2 - - -
Pot Cap-1 Maneuver 403 730 1248 - - -
          Stage 1 739 - - - - -
          Stage 2 681 - - - - -
Platoon blocked, % - - -
Mov Cap-1 Maneuver 387 730 1248 - - -
Mov Cap-2 Maneuver 387 - - - - -
          Stage 1 710 - - - - -
          Stage 2 681 - - - - -
 

Approach EB NB SB
HCM Control Delay, s 16.6 0.9 0
HCM LOS C
 

Minor Lane/Major Mvmt NBL NBT EBLn1 SBT SBR
Capacity (veh/h) 1248 - 474 - -
HCM Lane V/C Ratio 0.032 - 0.346 - -
HCM Control Delay (s) 8 0 16.6 - -
HCM Lane LOS A A C - -
HCM 95th %tile Q(veh) 0.1 - 1.5 - -
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Intersection
Int Delay, s/veh 2.2

Movement WBL WBR NBT NBR SBL SBT
Lane Configurations
Traffic Vol, veh/h 28 28 384 65 63 428
Future Vol, veh/h 28 28 384 65 63 428
Conflicting Peds, #/hr 0 0 0 0 0 0
Sign Control Stop Stop Free Free Free Free
RT Channelized - None - None - None
Storage Length 0 - - - - -
Veh in Median Storage, # 0 - 0 - - 0
Grade, % 0 - 0 - - 0
Peak Hour Factor 65 65 81 81 82 82
Heavy Vehicles, % 0 0 4 2 0 6
Mvmt Flow 43 43 474 80 77 522
 

Major/Minor Minor1 Major1 Major2
Conflicting Flow All 1190 514 0 0 554 0
          Stage 1 514 - - - - -
          Stage 2 676 - - - - -
Critical Hdwy 6.4 6.2 - - 4.1 -
Critical Hdwy Stg 1 5.4 - - - - -
Critical Hdwy Stg 2 5.4 - - - - -
Follow-up Hdwy 3.5 3.3 - - 2.2 -
Pot Cap-1 Maneuver 209 564 - - 1026 -
          Stage 1 605 - - - - -
          Stage 2 509 - - - - -
Platoon blocked, % - - -
Mov Cap-1 Maneuver 187 564 - - 1026 -
Mov Cap-2 Maneuver 187 - - - - -
          Stage 1 605 - - - - -
          Stage 2 455 - - - - -
 

Approach WB NB SB
HCM Control Delay, s 23.4 0 1.1
HCM LOS C
 

Minor Lane/Major Mvmt NBT NBRWBLn1 SBL SBT
Capacity (veh/h) - - 281 1026 -
HCM Lane V/C Ratio - - 0.307 0.075 -
HCM Control Delay (s) - - 23.4 8.8 0
HCM Lane LOS - - C A A
HCM 95th %tile Q(veh) - - 1.3 0.2 -



2028 Future Weekday Afternoon Peak Hour 
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Intersection
Int Delay, s/veh 0.9

Movement EBT EBR WBL WBT NBL NBR
Lane Configurations
Traffic Vol, veh/h 539 0 1 563 25 33
Future Vol, veh/h 539 0 1 563 25 33
Conflicting Peds, #/hr 0 0 0 0 0 0
Sign Control Free Free Free Free Stop Stop
RT Channelized - None - None - None
Storage Length - - - - 0 -
Veh in Median Storage, # 0 - - 0 0 -
Grade, % 0 - - 0 0 -
Peak Hour Factor 86 86 91 91 92 92
Heavy Vehicles, % 0 0 0 1 0 0
Mvmt Flow 627 0 1 619 27 36
 

Major/Minor Major1 Major2 Minor1
Conflicting Flow All 0 0 627 0 1248 314
          Stage 1 - - - - 627 -
          Stage 2 - - - - 621 -
Critical Hdwy - - 4.1 - 6.6 6.9
Critical Hdwy Stg 1 - - - - 5.8 -
Critical Hdwy Stg 2 - - - - 5.4 -
Follow-up Hdwy - - 2.2 - 3.5 3.3
Pot Cap-1 Maneuver - - 965 - 180 688
          Stage 1 - - - - 500 -
          Stage 2 - - - - 540 -
Platoon blocked, % - - -
Mov Cap-1 Maneuver - - 965 - 180 688
Mov Cap-2 Maneuver - - - - 180 -
          Stage 1 - - - - 500 -
          Stage 2 - - - - 539 -
 

Approach EB WB NB
HCM Control Delay, s 0 0 19.6
HCM LOS C
 

Minor Lane/Major Mvmt NBLn1 EBT EBR WBL WBT
Capacity (veh/h) 310 - - 965 -
HCM Lane V/C Ratio 0.203 - - 0.001 -
HCM Control Delay (s) 19.6 - - 8.7 0
HCM Lane LOS C - - A A
HCM 95th %tile Q(veh) 0.7 - - 0 -
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Intersection
Int Delay, s/veh 0.1

Movement EBT EBR WBL WBT NBL NBR
Lane Configurations
Traffic Vol, veh/h 537 1 2 586 2 2
Future Vol, veh/h 537 1 2 586 2 2
Conflicting Peds, #/hr 0 0 0 0 0 0
Sign Control Free Free Free Free Stop Stop
RT Channelized - None - None - None
Storage Length - - - - 0 -
Veh in Median Storage, # 0 - - 0 0 -
Grade, % 0 - - 0 0 -
Peak Hour Factor 87 87 89 89 92 92
Heavy Vehicles, % 1 0 0 1 0 0
Mvmt Flow 617 1 2 658 2 2
 

Major/Minor Major1 Major2 Minor1
Conflicting Flow All 0 0 618 0 951 618
          Stage 1 - - - - 618 -
          Stage 2 - - - - 333 -
Critical Hdwy - - 4.1 - 6.6 6.2
Critical Hdwy Stg 1 - - - - 5.4 -
Critical Hdwy Stg 2 - - - - 5.8 -
Follow-up Hdwy - - 2.2 - 3.5 3.3
Pot Cap-1 Maneuver - - 972 - 276 493
          Stage 1 - - - - 542 -
          Stage 2 - - - - 704 -
Platoon blocked, % - - -
Mov Cap-1 Maneuver - - 972 - 275 493
Mov Cap-2 Maneuver - - - - 275 -
          Stage 1 - - - - 542 -
          Stage 2 - - - - 702 -
 

Approach EB WB NB
HCM Control Delay, s 0 0 15.3
HCM LOS C
 

Minor Lane/Major Mvmt NBLn1 EBT EBR WBL WBT
Capacity (veh/h) 353 - - 972 -
HCM Lane V/C Ratio 0.012 - - 0.002 -
HCM Control Delay (s) 15.3 - - 8.7 0
HCM Lane LOS C - - A A
HCM 95th %tile Q(veh) 0 - - 0 -
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Intersection
Int Delay, s/veh 2.5

Movement EBL EBR NBL NBT SBT SBR
Lane Configurations
Traffic Vol, veh/h 36 36 44 328 422 83
Future Vol, veh/h 36 36 44 328 422 83
Conflicting Peds, #/hr 0 0 0 0 0 0
Sign Control Stop Stop Free Free Free Free
RT Channelized - None - None - None
Storage Length 0 - - - - -
Veh in Median Storage, # 0 - - 0 0 -
Grade, % 0 - - 0 0 -
Peak Hour Factor 63 63 80 80 94 94
Heavy Vehicles, % 3 3 3 2 3 3
Mvmt Flow 57 57 55 410 449 88
 

Major/Minor Minor2 Major1 Major2
Conflicting Flow All 1013 493 537 0 - 0
          Stage 1 493 - - - - -
          Stage 2 520 - - - - -
Critical Hdwy 6.43 6.23 4.13 - - -
Critical Hdwy Stg 1 5.43 - - - - -
Critical Hdwy Stg 2 5.43 - - - - -
Follow-up Hdwy 3.527 3.327 2.227 - - -
Pot Cap-1 Maneuver 264 574 1026 - - -
          Stage 1 612 - - - - -
          Stage 2 595 - - - - -
Platoon blocked, % - - -
Mov Cap-1 Maneuver 246 574 1026 - - -
Mov Cap-2 Maneuver 246 - - - - -
          Stage 1 570 - - - - -
          Stage 2 595 - - - - -
 

Approach EB NB SB
HCM Control Delay, s 20.6 1 0
HCM LOS C
 

Minor Lane/Major Mvmt NBL NBT EBLn1 SBT SBR
Capacity (veh/h) 1026 - 344 - -
HCM Lane V/C Ratio 0.054 - 0.332 - -
HCM Control Delay (s) 8.7 0 20.6 - -
HCM Lane LOS A A C - -
HCM 95th %tile Q(veh) 0.2 - 1.4 - -
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Intersection
Int Delay, s/veh 4.1

Movement EBT EBR WBL WBT NBL NBR
Lane Configurations
Traffic Vol, veh/h 38 63 98 29 21 34
Future Vol, veh/h 38 63 98 29 21 34
Conflicting Peds, #/hr 0 0 0 0 0 0
Sign Control Free Free Free Free Stop Stop
RT Channelized - None - None - None
Storage Length - - - - 0 -
Veh in Median Storage, # 0 - - 0 0 -
Grade, % 0 - - 0 0 -
Peak Hour Factor 60 60 82 82 87 87
Heavy Vehicles, % 5 2 1 10 0 4
Mvmt Flow 63 105 120 35 24 39
 

Major/Minor Major1 Major2 Minor1
Conflicting Flow All 0 0 168 0 391 116
          Stage 1 - - - - 116 -
          Stage 2 - - - - 275 -
Critical Hdwy - - 4.11 - 6.4 6.24
Critical Hdwy Stg 1 - - - - 5.4 -
Critical Hdwy Stg 2 - - - - 5.4 -
Follow-up Hdwy - - 2.209 - 3.5 3.336
Pot Cap-1 Maneuver - - 1416 - 617 931
          Stage 1 - - - - 914 -
          Stage 2 - - - - 776 -
Platoon blocked, % - - -
Mov Cap-1 Maneuver - - 1416 - 564 931
Mov Cap-2 Maneuver - - - - 564 -
          Stage 1 - - - - 914 -
          Stage 2 - - - - 709 -
 

Approach EB WB NB
HCM Control Delay, s 0 6 10.3
HCM LOS B
 

Minor Lane/Major Mvmt NBLn1 EBT EBR WBL WBT
Capacity (veh/h) 746 - - 1416 -
HCM Lane V/C Ratio 0.085 - - 0.084 -
HCM Control Delay (s) 10.3 - - 7.8 0
HCM Lane LOS B - - A A
HCM 95th %tile Q(veh) 0.3 - - 0.3 -
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Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR
Lane Configurations
Traffic Volume (vph) 165 375 32 94 354 55 44 312 43 168 380 166
Future Volume (vph) 165 375 32 94 354 55 44 312 43 168 380 166
Satd. Flow (prot) 1745 1782 0 1652 1738 0 1685 1697 0 1620 1705 0
Flt Permitted 0.137 0.489 0.255 0.216
Satd. Flow (perm) 252 1782 0 850 1738 0 452 1697 0 368 1705 0
Satd. Flow (RTOR) 5 7 6 24
Lane Group Flow (vph) 170 420 0 107 465 0 48 390 0 185 600 0
Turn Type pm+pt NA Perm NA Perm NA pm+pt NA
Protected Phases 7 4 8 2 1 6
Permitted Phases 4 8 2 6
Detector Phase 7 4 8 8 2 2 1 6
Switch Phase
Minimum Initial (s) 4.0 6.0 6.0 6.0 6.0 6.0 4.0 6.0
Minimum Split (s) 9.0 21.0 21.0 21.0 21.0 21.0 9.0 21.0
Total Split (s) 12.0 41.0 29.0 29.0 30.0 30.0 12.0 42.0
Total Split (%) 11.5% 39.4% 27.9% 27.9% 28.8% 28.8% 11.5% 40.4%
Yellow Time (s) 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0
All-Red Time (s) 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0
Lost Time Adjust (s) -2.0 -2.0 -2.0 -2.0 -2.0 -2.0 -2.0 -2.0
Total Lost Time (s) 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0
Lead/Lag Lead Lag Lag Lag Lag Lead
Lead-Lag Optimize? Yes Yes Yes Yes Yes Yes
Recall Mode None None None None Max Max None Max
Act Effct Green (s) 38.5 38.5 26.3 26.3 27.3 27.3 39.5 39.5
Actuated g/C Ratio 0.42 0.42 0.29 0.29 0.30 0.30 0.43 0.43
v/c Ratio 0.67 0.56 0.44 0.92 0.36 0.76 0.65 0.80
Control Delay 34.6 25.4 36.4 58.8 38.2 42.1 32.6 33.7
Queue Delay 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Total Delay 34.6 25.4 36.4 58.8 38.2 42.1 32.6 33.7
LOS C C D E D D C C
Approach Delay 28.0 54.6 41.6 33.4
Approach LOS C D D C
Queue Length 50th (ft) 51 147 43 221 19 173 55 233
Queue Length 95th (ft) #166 333 116 #519 67 #417 #149 #584
Internal Link Dist (ft) 473 345 583 193
Turn Bay Length (ft) 300 150 80 80
Base Capacity (vph) 255 752 244 505 135 512 283 749
Starvation Cap Reductn 0 0 0 0 0 0 0 0
Spillback Cap Reductn 0 0 0 0 0 0 0 0
Storage Cap Reductn 0 0 0 0 0 0 0 0
Reduced v/c Ratio 0.67 0.56 0.44 0.92 0.36 0.76 0.65 0.80

Intersection Summary
Cycle Length: 104
Actuated Cycle Length: 91.4
Natural Cycle: 85
Control Type: Actuated-Uncoordinated
Maximum v/c Ratio: 0.92
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Lane Group Ø9
Lane Configurations
Traffic Volume (vph)
Future Volume (vph)
Satd. Flow (prot)
Flt Permitted
Satd. Flow (perm)
Satd. Flow (RTOR)
Lane Group Flow (vph)
Turn Type
Protected Phases 9
Permitted Phases
Detector Phase
Switch Phase
Minimum Initial (s) 4.0
Minimum Split (s) 21.0
Total Split (s) 21.0
Total Split (%) 20%
Yellow Time (s) 2.0
All-Red Time (s) 0.0
Lost Time Adjust (s)
Total Lost Time (s)
Lead/Lag
Lead-Lag Optimize?
Recall Mode None
Act Effct Green (s)
Actuated g/C Ratio
v/c Ratio
Control Delay
Queue Delay
Total Delay
LOS
Approach Delay
Approach LOS
Queue Length 50th (ft)
Queue Length 95th (ft)
Internal Link Dist (ft)
Turn Bay Length (ft)
Base Capacity (vph)
Starvation Cap Reductn
Spillback Cap Reductn
Storage Cap Reductn
Reduced v/c Ratio

Intersection Summary
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Intersection Signal Delay: 38.7 Intersection LOS: D
Intersection Capacity Utilization 79.6% ICU Level of Service D
Analysis Period (min) 15
#    95th percentile volume exceeds capacity, queue may be longer.
     Queue shown is maximum after two cycles.

Splits and Phases:     9: Harvard Street /Harvard Street & School Street/Aspinwall Street
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Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR
Lane Configurations
Traffic Volume (vph) 181 417 53 14 378 196 84 309 80 41 243 33
Future Volume (vph) 181 417 53 14 378 196 84 309 80 41 243 33
Satd. Flow (prot) 1787 1992 0 0 3312 0 1685 1944 1615 1685 1818 1615
Flt Permitted 0.950 0.931 0.449 0.267
Satd. Flow (perm) 1787 1992 0 0 3086 0 796 1944 1615 473 1818 1615
Satd. Flow (RTOR)
Lane Group Flow (vph) 193 500 0 0 700 0 108 396 103 47 276 42
Turn Type Prot NA Perm NA Perm NA Perm Perm NA custom
Protected Phases 1 4 7 8 9 14
Permitted Phases 8 9 9 14 8
Detector Phase 1 4 7 8 8 9 9 9 14 14 8
Switch Phase
Minimum Initial (s) 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0
Minimum Split (s) 20.0 24.5 24.5 24.5 24.5 24.5 24.5 24.5 24.5
Total Split (s) 24.0 43.0 43.0 44.0 44.0 44.0 44.0 44.0 43.0
Total Split (%) 18.5% 33.1% 33.1% 33.8% 33.8% 33.8% 33.8% 33.8% 33.1%
Yellow Time (s) 3.5 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0
All-Red Time (s) 0.5 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0
Lost Time Adjust (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Total Lost Time (s) 4.0 8.0 8.0 8.0 8.0 8.0 8.0 8.0
Lead/Lag Lag Lag Lag
Lead-Lag Optimize? Yes Yes Yes
Recall Mode None Max Max Max Max Max Max Max Max
Act Effct Green (s) 17.5 54.0 35.0 36.0 36.0 36.0 36.0 36.0 35.0
Actuated g/C Ratio 0.14 0.42 0.27 0.28 0.28 0.28 0.28 0.28 0.27
v/c Ratio 0.79 0.59 0.83 0.48 0.72 0.23 0.35 0.54 0.09
Control Delay 75.7 32.3 53.3 47.4 50.4 37.4 46.8 43.9 36.3
Queue Delay 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Total Delay 75.7 32.3 53.3 47.4 50.4 37.4 46.8 43.9 36.3
LOS E C D D D D D D D
Approach Delay 44.4 53.3 47.7 43.4
Approach LOS D D D D
Queue Length 50th (ft) 156 321 292 76 302 67 32 197 26
Queue Length 95th (ft) #253 443 339 117 351 100 71 284 49
Internal Link Dist (ft) 332 677 859 269
Turn Bay Length (ft) 120 45 50
Base Capacity (vph) 280 843 846 224 548 455 133 513 443
Starvation Cap Reductn 0 0 0 0 0 0 0 0 0
Spillback Cap Reductn 0 0 0 0 0 0 0 0 0
Storage Cap Reductn 0 0 0 0 0 0 0 0 0
Reduced v/c Ratio 0.69 0.59 0.83 0.48 0.72 0.23 0.35 0.54 0.09

Intersection Summary
Cycle Length: 130
Actuated Cycle Length: 127.6
Natural Cycle: 105
Control Type: Actuated-Uncoordinated
Maximum v/c Ratio: 0.83
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Lane Group Ø4 Ø7
Lane Configurations
Traffic Volume (vph)
Future Volume (vph)
Satd. Flow (prot)
Flt Permitted
Satd. Flow (perm)
Satd. Flow (RTOR)
Lane Group Flow (vph)
Turn Type
Protected Phases 4 7
Permitted Phases
Detector Phase
Switch Phase
Minimum Initial (s) 4.0 4.0
Minimum Split (s) 24.5 24.5
Total Split (s) 62.0 19.0
Total Split (%) 48% 15%
Yellow Time (s) 3.0 3.0
All-Red Time (s) 5.0 5.0
Lost Time Adjust (s)
Total Lost Time (s)
Lead/Lag Lead
Lead-Lag Optimize? Yes
Recall Mode Max Max
Act Effct Green (s)
Actuated g/C Ratio
v/c Ratio
Control Delay
Queue Delay
Total Delay
LOS
Approach Delay
Approach LOS
Queue Length 50th (ft)
Queue Length 95th (ft)
Internal Link Dist (ft)
Turn Bay Length (ft)
Base Capacity (vph)
Starvation Cap Reductn
Spillback Cap Reductn
Storage Cap Reductn
Reduced v/c Ratio

Intersection Summary



Queues 2028 Build Weekday Afternoon
10: Washington Street & Cypress Street/School Street 06/07/2021

S:\Jobs\8791\Synchro\Synchro Files.syn Synchro 11 Report
Page 10

Intersection Signal Delay: 47.7 Intersection LOS: D
Intersection Capacity Utilization 88.6% ICU Level of Service E
Analysis Period (min) 15
#    95th percentile volume exceeds capacity, queue may be longer.
     Queue shown is maximum after two cycles.

Splits and Phases:     10: Washington Street & Cypress Street/School Street
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Intersection
Int Delay, s/veh 1.3

Movement EBL EBR NBL NBT SBT SBR
Lane Configurations
Traffic Vol, veh/h 14 36 36 306 354 14
Future Vol, veh/h 14 36 36 306 354 14
Conflicting Peds, #/hr 0 0 0 0 0 0
Sign Control Stop Stop Free Free Free Free
RT Channelized - None - None - None
Storage Length 0 - - - - -
Veh in Median Storage, # 0 - - 0 0 -
Grade, % 0 - - 0 0 -
Peak Hour Factor 82 82 82 82 91 91
Heavy Vehicles, % 0 0 0 3 1 0
Mvmt Flow 17 44 44 373 389 15
 

Major/Minor Minor2 Major1 Major2
Conflicting Flow All 858 397 404 0 - 0
          Stage 1 397 - - - - -
          Stage 2 461 - - - - -
Critical Hdwy 6.4 6.2 4.1 - - -
Critical Hdwy Stg 1 5.4 - - - - -
Critical Hdwy Stg 2 5.4 - - - - -
Follow-up Hdwy 3.5 3.3 2.2 - - -
Pot Cap-1 Maneuver 330 657 1166 - - -
          Stage 1 683 - - - - -
          Stage 2 639 - - - - -
Platoon blocked, % - - -
Mov Cap-1 Maneuver 314 657 1166 - - -
Mov Cap-2 Maneuver 314 - - - - -
          Stage 1 650 - - - - -
          Stage 2 639 - - - - -
 

Approach EB NB SB
HCM Control Delay, s 13.1 0.9 0
HCM LOS B
 

Minor Lane/Major Mvmt NBL NBT EBLn1 SBT SBR
Capacity (veh/h) 1166 - 503 - -
HCM Lane V/C Ratio 0.038 - 0.121 - -
HCM Control Delay (s) 8.2 0 13.1 - -
HCM Lane LOS A A B - -
HCM 95th %tile Q(veh) 0.1 - 0.4 - -
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Intersection
Int Delay, s/veh 1.8

Movement WBL WBR NBT NBR SBL SBT
Lane Configurations
Traffic Vol, veh/h 31 39 320 45 53 474
Future Vol, veh/h 31 39 320 45 53 474
Conflicting Peds, #/hr 0 0 0 0 0 0
Sign Control Stop Stop Free Free Free Free
RT Channelized - None - None - None
Storage Length 0 - - - - -
Veh in Median Storage, # 0 - 0 - - 0
Grade, % 0 - 0 - - 0
Peak Hour Factor 87 87 84 84 82 82
Heavy Vehicles, % 0 0 5 0 0 2
Mvmt Flow 36 45 381 54 65 578
 

Major/Minor Minor1 Major1 Major2
Conflicting Flow All 1116 408 0 0 435 0
          Stage 1 408 - - - - -
          Stage 2 708 - - - - -
Critical Hdwy 6.4 6.2 - - 4.1 -
Critical Hdwy Stg 1 5.4 - - - - -
Critical Hdwy Stg 2 5.4 - - - - -
Follow-up Hdwy 3.5 3.3 - - 2.2 -
Pot Cap-1 Maneuver 232 648 - - 1135 -
          Stage 1 676 - - - - -
          Stage 2 492 - - - - -
Platoon blocked, % - - -
Mov Cap-1 Maneuver 213 648 - - 1135 -
Mov Cap-2 Maneuver 213 - - - - -
          Stage 1 676 - - - - -
          Stage 2 451 - - - - -
 

Approach WB NB SB
HCM Control Delay, s 18.8 0 0.8
HCM LOS C
 

Minor Lane/Major Mvmt NBT NBRWBLn1 SBL SBT
Capacity (veh/h) - - 340 1135 -
HCM Lane V/C Ratio - - 0.237 0.057 -
HCM Control Delay (s) - - 18.8 8.4 0
HCM Lane LOS - - C A A
HCM 95th %tile Q(veh) - - 0.9 0.2 -
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Intersection
Int Delay, s/veh 1.2

Movement EBL EBT WBT WBR SBL SBR
Lane Configurations
Traffic Vol, veh/h 8 537 561 46 78 34
Future Vol, veh/h 8 537 561 46 78 34
Conflicting Peds, #/hr 0 0 0 0 0 0
Sign Control Free Free Free Free Stop Stop
RT Channelized - None - None - None
Storage Length - - - - - 0
Veh in Median Storage, # - 0 0 - 0 -
Grade, % - 0 0 - 0 -
Peak Hour Factor 86 86 91 91 92 92
Heavy Vehicles, % 0 0 1 0 0 0
Mvmt Flow 9 624 616 51 85 37
 

Major/Minor Major1 Major2 Minor2
Conflicting Flow All 667 0 - 0 972 642
          Stage 1 - - - - 642 -
          Stage 2 - - - - 330 -
Critical Hdwy 4.1 - - - 6.6 6.2
Critical Hdwy Stg 1 - - - - 5.4 -
Critical Hdwy Stg 2 - - - - 5.8 -
Follow-up Hdwy 2.2 - - - 3.5 3.3
Pot Cap-1 Maneuver 932 - - - 268 478
          Stage 1 - - - - 528 -
          Stage 2 - - - - 707 -
Platoon blocked, % - - -
Mov Cap-1 Maneuver 932 - - - 264 478
Mov Cap-2 Maneuver - - - - 264 -
          Stage 1 - - - - 520 -
          Stage 2 - - - - 707 -
 

Approach EB WB SB
HCM Control Delay, s 0.2 0 13.2
HCM LOS B
 

Minor Lane/Major Mvmt EBL EBT WBT WBR SBLn1
Capacity (veh/h) 932 - - - 478
HCM Lane V/C Ratio 0.01 - - - 0.077
HCM Control Delay (s) 8.9 0.1 - - 13.2
HCM Lane LOS A A - - B
HCM 95th %tile Q(veh) 0 - - - 0.2
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Intersection
Int Delay, s/veh 1.7

Movement EBL EBR NBL NBT SBT SBR
Lane Configurations
Traffic Vol, veh/h 27 27 29 344 437 55
Future Vol, veh/h 27 27 29 344 437 55
Conflicting Peds, #/hr 0 0 0 0 0 0
Sign Control Stop Stop Free Free Free Free
RT Channelized - None - None - None
Storage Length 0 - - - - -
Veh in Median Storage, # 0 - - 0 0 -
Grade, % 0 - - 0 0 -
Peak Hour Factor 63 63 100 80 94 94
Heavy Vehicles, % 3 3 3 2 3 3
Mvmt Flow 43 43 29 430 465 59
 

Major/Minor Minor2 Major1 Major2
Conflicting Flow All 983 495 524 0 - 0
          Stage 1 495 - - - - -
          Stage 2 488 - - - - -
Critical Hdwy 6.43 6.23 4.13 - - -
Critical Hdwy Stg 1 5.43 - - - - -
Critical Hdwy Stg 2 5.43 - - - - -
Follow-up Hdwy 3.527 3.327 2.227 - - -
Pot Cap-1 Maneuver 275 573 1038 - - -
          Stage 1 611 - - - - -
          Stage 2 615 - - - - -
Platoon blocked, % - - -
Mov Cap-1 Maneuver 265 573 1038 - - -
Mov Cap-2 Maneuver 265 - - - - -
          Stage 1 588 - - - - -
          Stage 2 615 - - - - -
 

Approach EB NB SB
HCM Control Delay, s 18 0.5 0
HCM LOS C
 

Minor Lane/Major Mvmt NBL NBT EBLn1 SBT SBR
Capacity (veh/h) 1038 - 362 - -
HCM Lane V/C Ratio 0.028 - 0.237 - -
HCM Control Delay (s) 8.6 0 18 - -
HCM Lane LOS A A C - -
HCM 95th %tile Q(veh) 0.1 - 0.9 - -
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Intersection
Int Delay, s/veh 4.8

Movement EBT EBR WBL WBT NBL NBR
Lane Configurations
Traffic Vol, veh/h 20 31 65 19 21 34
Future Vol, veh/h 20 31 65 19 21 34
Conflicting Peds, #/hr 0 0 0 0 0 0
Sign Control Free Free Free Free Stop Stop
RT Channelized - None - None - None
Storage Length - - - - 0 -
Veh in Median Storage, # 0 - - 0 0 -
Grade, % 0 - - 0 0 -
Peak Hour Factor 60 60 82 82 87 87
Heavy Vehicles, % 5 2 1 10 0 4
Mvmt Flow 33 52 79 23 24 39
 

Major/Minor Major1 Major2 Minor1
Conflicting Flow All 0 0 85 0 240 59
          Stage 1 - - - - 59 -
          Stage 2 - - - - 181 -
Critical Hdwy - - 4.11 - 6.4 6.24
Critical Hdwy Stg 1 - - - - 5.4 -
Critical Hdwy Stg 2 - - - - 5.4 -
Follow-up Hdwy - - 2.209 - 3.5 3.336
Pot Cap-1 Maneuver - - 1518 - 753 1001
          Stage 1 - - - - 969 -
          Stage 2 - - - - 855 -
Platoon blocked, % - - -
Mov Cap-1 Maneuver - - 1518 - 713 1001
Mov Cap-2 Maneuver - - - - 713 -
          Stage 1 - - - - 969 -
          Stage 2 - - - - 810 -
 

Approach EB WB NB
HCM Control Delay, s 0 5.8 9.5
HCM LOS A
 

Minor Lane/Major Mvmt NBLn1 EBT EBR WBL WBT
Capacity (veh/h) 867 - - 1518 -
HCM Lane V/C Ratio 0.073 - - 0.052 -
HCM Control Delay (s) 9.5 - - 7.5 0
HCM Lane LOS A - - A A
HCM 95th %tile Q(veh) 0.2 - - 0.2 -
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Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR
Lane Configurations
Traffic Volume (vph) 191 375 49 94 354 55 61 312 43 168 354 192
Future Volume (vph) 191 375 49 94 354 55 61 312 43 168 354 192
Satd. Flow (prot) 1745 1774 0 1652 1738 0 1685 1697 0 1620 1695 0
Flt Permitted 0.137 0.463 0.255 0.216
Satd. Flow (perm) 252 1774 0 805 1738 0 452 1697 0 368 1695 0
Satd. Flow (RTOR) 7 7 6 30
Lane Group Flow (vph) 197 438 0 107 465 0 67 390 0 185 600 0
Turn Type pm+pt NA Perm NA Perm NA pm+pt NA
Protected Phases 7 4 8 2 1 6
Permitted Phases 4 8 2 6
Detector Phase 7 4 8 8 2 2 1 6
Switch Phase
Minimum Initial (s) 4.0 6.0 6.0 6.0 6.0 6.0 4.0 6.0
Minimum Split (s) 9.0 21.0 21.0 21.0 21.0 21.0 9.0 21.0
Total Split (s) 12.0 41.0 29.0 29.0 30.0 30.0 12.0 42.0
Total Split (%) 11.5% 39.4% 27.9% 27.9% 28.8% 28.8% 11.5% 40.4%
Yellow Time (s) 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0
All-Red Time (s) 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0
Lost Time Adjust (s) -2.0 -2.0 -2.0 -2.0 -2.0 -2.0 -2.0 -2.0
Total Lost Time (s) 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0
Lead/Lag Lead Lag Lag Lag Lag Lead
Lead-Lag Optimize? Yes Yes Yes Yes Yes Yes
Recall Mode None None None None Max Max None Max
Act Effct Green (s) 38.5 38.5 26.3 26.3 27.3 27.3 39.5 39.5
Actuated g/C Ratio 0.42 0.42 0.29 0.29 0.30 0.30 0.43 0.43
v/c Ratio 0.77 0.58 0.46 0.92 0.50 0.76 0.65 0.80
Control Delay 43.5 26.0 37.7 58.8 45.5 42.1 32.6 33.5
Queue Delay 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Total Delay 43.5 26.0 37.7 58.8 45.5 42.1 32.6 33.5
LOS D C D E D D C C
Approach Delay 31.4 54.9 42.6 33.3
Approach LOS C D D C
Queue Length 50th (ft) 60 155 44 221 27 173 55 231
Queue Length 95th (ft) #215 352 118 #519 #101 #417 #149 #581
Internal Link Dist (ft) 473 345 583 193
Turn Bay Length (ft) 300 150 80 80
Base Capacity (vph) 255 750 232 505 135 512 283 749
Starvation Cap Reductn 0 0 0 0 0 0 0 0
Spillback Cap Reductn 0 0 0 0 0 0 0 0
Storage Cap Reductn 0 0 0 0 0 0 0 0
Reduced v/c Ratio 0.77 0.58 0.46 0.92 0.50 0.76 0.65 0.80

Intersection Summary
Cycle Length: 104
Actuated Cycle Length: 91.4
Natural Cycle: 85
Control Type: Actuated-Uncoordinated
Maximum v/c Ratio: 0.92
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Lane Group Ø9
Lane Configurations
Traffic Volume (vph)
Future Volume (vph)
Satd. Flow (prot)
Flt Permitted
Satd. Flow (perm)
Satd. Flow (RTOR)
Lane Group Flow (vph)
Turn Type
Protected Phases 9
Permitted Phases
Detector Phase
Switch Phase
Minimum Initial (s) 4.0
Minimum Split (s) 21.0
Total Split (s) 21.0
Total Split (%) 20%
Yellow Time (s) 2.0
All-Red Time (s) 0.0
Lost Time Adjust (s)
Total Lost Time (s)
Lead/Lag
Lead-Lag Optimize?
Recall Mode None
Act Effct Green (s)
Actuated g/C Ratio
v/c Ratio
Control Delay
Queue Delay
Total Delay
LOS
Approach Delay
Approach LOS
Queue Length 50th (ft)
Queue Length 95th (ft)
Internal Link Dist (ft)
Turn Bay Length (ft)
Base Capacity (vph)
Starvation Cap Reductn
Spillback Cap Reductn
Storage Cap Reductn
Reduced v/c Ratio

Intersection Summary
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Intersection Signal Delay: 39.6 Intersection LOS: D
Intersection Capacity Utilization 81.2% ICU Level of Service D
Analysis Period (min) 15
#    95th percentile volume exceeds capacity, queue may be longer.
     Queue shown is maximum after two cycles.

Splits and Phases:     9: Harvard Street /Harvard Street & School Street/Aspinwall Street
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Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR
Lane Configurations
Traffic Volume (vph) 181 417 53 14 385 196 84 309 87 41 243 33
Future Volume (vph) 181 417 53 14 385 196 84 309 87 41 243 33
Satd. Flow (prot) 1787 1992 0 0 3315 0 1685 1944 1615 1685 1818 1615
Flt Permitted 0.950 0.931 0.449 0.267
Satd. Flow (perm) 1787 1992 0 0 3090 0 796 1944 1615 473 1818 1615
Satd. Flow (RTOR)
Lane Group Flow (vph) 193 500 0 0 708 0 108 396 112 47 276 42
Turn Type Prot NA Perm NA Perm NA Perm Perm NA custom
Protected Phases 1 4 7 8 9 14
Permitted Phases 8 9 9 14 8
Detector Phase 1 4 7 8 8 9 9 9 14 14 8
Switch Phase
Minimum Initial (s) 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0 4.0
Minimum Split (s) 20.0 24.5 24.5 24.5 24.5 24.5 24.5 24.5 24.5
Total Split (s) 24.0 43.0 43.0 44.0 44.0 44.0 44.0 44.0 43.0
Total Split (%) 18.5% 33.1% 33.1% 33.8% 33.8% 33.8% 33.8% 33.8% 33.1%
Yellow Time (s) 3.5 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0
All-Red Time (s) 0.5 5.0 5.0 5.0 5.0 5.0 5.0 5.0 5.0
Lost Time Adjust (s) 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Total Lost Time (s) 4.0 8.0 8.0 8.0 8.0 8.0 8.0 8.0
Lead/Lag Lag Lag Lag
Lead-Lag Optimize? Yes Yes Yes
Recall Mode None Max Max Max Max Max Max Max Max
Act Effct Green (s) 17.5 54.0 35.0 36.0 36.0 36.0 36.0 36.0 35.0
Actuated g/C Ratio 0.14 0.42 0.27 0.28 0.28 0.28 0.28 0.28 0.27
v/c Ratio 0.79 0.59 0.84 0.48 0.72 0.25 0.35 0.54 0.09
Control Delay 75.7 32.3 53.9 47.4 50.4 37.8 46.8 43.9 36.3
Queue Delay 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Total Delay 75.7 32.3 53.9 47.4 50.4 37.8 46.8 43.9 36.3
LOS E C D D D D D D D
Approach Delay 44.4 53.9 47.6 43.4
Approach LOS D D D D
Queue Length 50th (ft) 156 321 296 76 302 73 32 197 26
Queue Length 95th (ft) #253 443 344 117 351 108 71 284 49
Internal Link Dist (ft) 332 1141 859 269
Turn Bay Length (ft) 120 45 50
Base Capacity (vph) 280 843 847 224 548 455 133 513 443
Starvation Cap Reductn 0 0 0 0 0 0 0 0 0
Spillback Cap Reductn 0 0 0 0 0 0 0 0 0
Storage Cap Reductn 0 0 0 0 0 0 0 0 0
Reduced v/c Ratio 0.69 0.59 0.84 0.48 0.72 0.25 0.35 0.54 0.09

Intersection Summary
Cycle Length: 130
Actuated Cycle Length: 127.6
Natural Cycle: 105
Control Type: Actuated-Uncoordinated
Maximum v/c Ratio: 0.84
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Lane Group Ø4 Ø7
Lane Configurations
Traffic Volume (vph)
Future Volume (vph)
Satd. Flow (prot)
Flt Permitted
Satd. Flow (perm)
Satd. Flow (RTOR)
Lane Group Flow (vph)
Turn Type
Protected Phases 4 7
Permitted Phases
Detector Phase
Switch Phase
Minimum Initial (s) 4.0 4.0
Minimum Split (s) 24.5 24.5
Total Split (s) 62.0 19.0
Total Split (%) 48% 15%
Yellow Time (s) 3.0 3.0
All-Red Time (s) 5.0 5.0
Lost Time Adjust (s)
Total Lost Time (s)
Lead/Lag Lead
Lead-Lag Optimize? Yes
Recall Mode Max Max
Act Effct Green (s)
Actuated g/C Ratio
v/c Ratio
Control Delay
Queue Delay
Total Delay
LOS
Approach Delay
Approach LOS
Queue Length 50th (ft)
Queue Length 95th (ft)
Internal Link Dist (ft)
Turn Bay Length (ft)
Base Capacity (vph)
Starvation Cap Reductn
Spillback Cap Reductn
Storage Cap Reductn
Reduced v/c Ratio

Intersection Summary
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Intersection Signal Delay: 47.9 Intersection LOS: D
Intersection Capacity Utilization 88.7% ICU Level of Service E
Analysis Period (min) 15
#    95th percentile volume exceeds capacity, queue may be longer.
     Queue shown is maximum after two cycles.

Splits and Phases:     10: Washington Street & Cypress Street/School Street
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Intersection
Int Delay, s/veh 1.4

Movement EBL EBR NBL NBT SBT SBR
Lane Configurations
Traffic Vol, veh/h 21 29 36 306 354 14
Future Vol, veh/h 21 29 36 306 354 14
Conflicting Peds, #/hr 0 0 0 0 0 0
Sign Control Stop Stop Free Free Free Free
RT Channelized - None - None - None
Storage Length 0 - - - - -
Veh in Median Storage, # 0 - - 0 0 -
Grade, % 0 - - 0 0 -
Peak Hour Factor 82 82 82 82 91 91
Heavy Vehicles, % 0 0 0 3 1 0
Mvmt Flow 26 35 44 373 389 15
 

Major/Minor Minor2 Major1 Major2
Conflicting Flow All 858 397 404 0 - 0
          Stage 1 397 - - - - -
          Stage 2 461 - - - - -
Critical Hdwy 6.4 6.2 4.1 - - -
Critical Hdwy Stg 1 5.4 - - - - -
Critical Hdwy Stg 2 5.4 - - - - -
Follow-up Hdwy 3.5 3.3 2.2 - - -
Pot Cap-1 Maneuver 330 657 1166 - - -
          Stage 1 683 - - - - -
          Stage 2 639 - - - - -
Platoon blocked, % - - -
Mov Cap-1 Maneuver 314 657 1166 - - -
Mov Cap-2 Maneuver 314 - - - - -
          Stage 1 650 - - - - -
          Stage 2 639 - - - - -
 

Approach EB NB SB
HCM Control Delay, s 14.3 0.9 0
HCM LOS B
 

Minor Lane/Major Mvmt NBL NBT EBLn1 SBT SBR
Capacity (veh/h) 1166 - 450 - -
HCM Lane V/C Ratio 0.038 - 0.136 - -
HCM Control Delay (s) 8.2 0 14.3 - -
HCM Lane LOS A A B - -
HCM 95th %tile Q(veh) 0.1 - 0.5 - -
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Intersection
Int Delay, s/veh 1.8

Movement WBL WBR NBT NBR SBL SBT
Lane Configurations
Traffic Vol, veh/h 29 41 326 45 55 463
Future Vol, veh/h 29 41 326 45 55 463
Conflicting Peds, #/hr 0 0 0 0 0 0
Sign Control Stop Stop Free Free Free Free
RT Channelized - None - None - None
Storage Length 0 - - - - -
Veh in Median Storage, # 0 - 0 - - 0
Grade, % 0 - 0 - - 0
Peak Hour Factor 87 87 84 84 82 82
Heavy Vehicles, % 0 0 5 0 0 2
Mvmt Flow 33 47 388 54 67 565
 

Major/Minor Minor1 Major1 Major2
Conflicting Flow All 1114 415 0 0 442 0
          Stage 1 415 - - - - -
          Stage 2 699 - - - - -
Critical Hdwy 6.4 6.2 - - 4.1 -
Critical Hdwy Stg 1 5.4 - - - - -
Critical Hdwy Stg 2 5.4 - - - - -
Follow-up Hdwy 3.5 3.3 - - 2.2 -
Pot Cap-1 Maneuver 232 642 - - 1129 -
          Stage 1 671 - - - - -
          Stage 2 497 - - - - -
Platoon blocked, % - - -
Mov Cap-1 Maneuver 212 642 - - 1129 -
Mov Cap-2 Maneuver 212 - - - - -
          Stage 1 671 - - - - -
          Stage 2 454 - - - - -
 

Approach WB NB SB
HCM Control Delay, s 18.4 0 0.9
HCM LOS C
 

Minor Lane/Major Mvmt NBT NBRWBLn1 SBL SBT
Capacity (veh/h) - - 349 1129 -
HCM Lane V/C Ratio - - 0.231 0.059 -
HCM Control Delay (s) - - 18.4 8.4 0
HCM Lane LOS - - C A A
HCM 95th %tile Q(veh) - - 0.9 0.2 -
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Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR
Lane Configurations
Traffic Volume (vph) 238 396 104 83 348 37 83 292 104 109 255 187
Future Volume (vph) 238 396 104 83 348 37 83 292 104 109 255 187
Satd. Flow (prot) 1694 1766 0 1636 1742 0 1685 1639 0 1636 1654 0
Flt Permitted 0.132 0.350 0.229 0.186
Satd. Flow (perm) 235 1766 0 603 1742 0 406 1639 0 320 1654 0
Satd. Flow (RTOR) 13 4 16 37
Lane Group Flow (vph) 264 556 0 92 428 0 95 456 0 147 598 0
Turn Type pm+pt NA Perm NA Perm NA pm+pt NA
Protected Phases 7 4 8 2 1 6
Permitted Phases 4 8 2 6
Detector Phase 7 4 8 8 2 2 1 6
Switch Phase
Minimum Initial (s) 4.0 6.0 6.0 6.0 6.0 6.0 4.0 6.0
Minimum Split (s) 9.0 21.0 21.0 21.0 21.0 21.0 9.0 21.0
Total Split (s) 17.0 47.0 30.0 30.0 37.0 37.0 10.0 47.0
Total Split (%) 14.8% 40.9% 26.1% 26.1% 32.2% 32.2% 8.7% 40.9%
Yellow Time (s) 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0
All-Red Time (s) 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0
Lost Time Adjust (s) -2.0 -2.0 -2.0 -2.0 -2.0 -2.0 -2.0 -2.0
Total Lost Time (s) 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0
Lead/Lag Lead Lag Lag Lag Lag Lead
Lead-Lag Optimize? Yes Yes Yes Yes Yes Yes
Recall Mode None None None None Max Max None Max
Act Effct Green (s) 44.4 44.4 27.3 27.3 34.3 34.3 44.4 44.4
Actuated g/C Ratio 0.43 0.43 0.27 0.27 0.33 0.33 0.43 0.43
v/c Ratio 0.87 0.72 0.57 0.92 0.70 0.81 0.64 0.81
Control Delay 54.3 31.7 52.0 64.0 62.2 45.1 36.2 35.9
Queue Delay 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Total Delay 54.3 31.7 52.0 64.0 62.2 45.1 36.2 35.9
LOS D C D E E D D D
Approach Delay 39.0 61.9 48.0 36.0
Approach LOS D E D D
Queue Length 50th (ft) 103 242 46 238 47 228 49 266
Queue Length 95th (ft) #323 #540 #141 #541 #156 #487 98 407
Internal Link Dist (ft) 473 345 583 193
Turn Bay Length (ft) 300 150 80 80
Base Capacity (vph) 303 773 160 467 136 560 229 738
Starvation Cap Reductn 0 0 0 0 0 0 0 0
Spillback Cap Reductn 0 0 0 0 0 0 0 0
Storage Cap Reductn 0 0 0 0 0 0 0 0
Reduced v/c Ratio 0.87 0.72 0.57 0.92 0.70 0.81 0.64 0.81

Intersection Summary
Cycle Length: 115
Actuated Cycle Length: 102.4
Natural Cycle: 115
Control Type: Actuated-Uncoordinated
Maximum v/c Ratio: 0.92
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Intersection Signal Delay: 44.5 Intersection LOS: D
Intersection Capacity Utilization 76.9% ICU Level of Service D
Analysis Period (min) 15
#    95th percentile volume exceeds capacity, queue may be longer.
     Queue shown is maximum after two cycles.

Splits and Phases:     9: Harvard Street /Harvard Street & School Street/Aspinwall Street
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Lane Group EBL EBT EBR WBL WBT WBR NBL NBT NBR SBL SBT SBR
Lane Configurations
Traffic Volume (vph) 191 375 49 94 354 55 61 312 43 168 354 192
Future Volume (vph) 191 375 49 94 354 55 61 312 43 168 354 192
Satd. Flow (prot) 1745 1774 0 1652 1738 0 1685 1697 0 1620 1695 0
Flt Permitted 0.137 0.463 0.255 0.216
Satd. Flow (perm) 252 1774 0 805 1738 0 452 1697 0 368 1695 0
Satd. Flow (RTOR) 7 7 6 30
Lane Group Flow (vph) 197 438 0 107 465 0 67 390 0 185 600 0
Turn Type pm+pt NA Perm NA Perm NA pm+pt NA
Protected Phases 7 4 8 2 1 6
Permitted Phases 4 8 2 6
Detector Phase 7 4 8 8 2 2 1 6
Switch Phase
Minimum Initial (s) 4.0 6.0 6.0 6.0 6.0 6.0 4.0 6.0
Minimum Split (s) 9.0 21.0 21.0 21.0 21.0 21.0 9.0 21.0
Total Split (s) 12.0 41.0 29.0 29.0 30.0 30.0 12.0 42.0
Total Split (%) 11.5% 39.4% 27.9% 27.9% 28.8% 28.8% 11.5% 40.4%
Yellow Time (s) 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0
All-Red Time (s) 2.0 2.0 2.0 2.0 2.0 2.0 2.0 2.0
Lost Time Adjust (s) -2.0 -2.0 -2.0 -2.0 -2.0 -2.0 -2.0 -2.0
Total Lost Time (s) 3.0 3.0 3.0 3.0 3.0 3.0 3.0 3.0
Lead/Lag Lead Lag Lag Lag Lag Lead
Lead-Lag Optimize? Yes Yes Yes Yes Yes Yes
Recall Mode None None None None Max Max None Max
Act Effct Green (s) 38.5 38.5 26.3 26.3 27.3 27.3 39.5 39.5
Actuated g/C Ratio 0.42 0.42 0.29 0.29 0.30 0.30 0.43 0.43
v/c Ratio 0.77 0.58 0.46 0.92 0.50 0.76 0.65 0.80
Control Delay 43.5 26.0 37.7 58.8 45.5 42.1 32.6 33.5
Queue Delay 0.0 0.0 0.0 0.0 0.0 0.0 0.0 0.0
Total Delay 43.5 26.0 37.7 58.8 45.5 42.1 32.6 33.5
LOS D C D E D D C C
Approach Delay 31.4 54.9 42.6 33.3
Approach LOS C D D C
Queue Length 50th (ft) 60 155 44 221 27 173 55 231
Queue Length 95th (ft) #215 352 118 #519 #101 #417 #149 #581
Internal Link Dist (ft) 473 345 583 193
Turn Bay Length (ft) 300 150 80 80
Base Capacity (vph) 255 750 232 505 135 512 283 749
Starvation Cap Reductn 0 0 0 0 0 0 0 0
Spillback Cap Reductn 0 0 0 0 0 0 0 0
Storage Cap Reductn 0 0 0 0 0 0 0 0
Reduced v/c Ratio 0.77 0.58 0.46 0.92 0.50 0.76 0.65 0.80

Intersection Summary
Cycle Length: 104
Actuated Cycle Length: 91.4
Natural Cycle: 85
Control Type: Actuated-Uncoordinated
Maximum v/c Ratio: 0.92
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Intersection Signal Delay: 39.6 Intersection LOS: D
Intersection Capacity Utilization 81.2% ICU Level of Service D
Analysis Period (min) 15
#    95th percentile volume exceeds capacity, queue may be longer.
     Queue shown is maximum after two cycles.

Splits and Phases:     9: Harvard Street /Harvard Street & School Street/Aspinwall Street
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EXECUTIVE SUMMARY 

This Phase I Environmental Site Assessment (ESA) was performed in accordance with PEER 

Consultant’s (PEER) proposal dated February 10, 2021, and was conducted consistent with the 

procedures included in ASTM E 1527-13, Standard Practice for Environmental Site 
Assessments: Phase I Environmental Site Assessment Process.  The ESA was conducted 

under the supervision or responsible charge of Mr. David Gorden, Environmental Professional 

with PEER.  In addition, Mr. Gorden performed the Target Property reconnaissance on March 

31, 2021. 

Findings and Opinions 

The Target Property is located on two (2) parcels, and includes an enclosed walkway/bridge 

spanning School Street in Brookline, Middlesex County, Massachusetts.  The Target Property 

(the “Property”) consists of two polygonal-shaped parcels, as follows.  The first parcel (the 

“School”) is referred to as “50 School Street, and is identified by Tax ID 046 172-03-00, 

consisting of approximately 3.06 acres.  The second parcel (the “Playground”) is referred to as 

“53-65 School Street”, and is identified by Tax ID 046 171-27-00, consisting of approximately 

2.37 acres. These are shown as per Figure 3, in Appendix A. 

 

In general, the School Property slopes down to the north.  Topographic elevations on the School 

Property range from approximately 55 above mean sea level (msl) along the eastern edge to 

approximately 29 feet above msl along the northern portion nearest the intersection of School 

Street and Harvard Street.  In general, the Playground Property slopes down to the southeast.  

Topographic elevations on the Playground Property range from approximately 49 feet above 

msl along the extreme northwestern edge (nearest the 30-38 Harvard Avenue) to approximately 

36 feet above msl along the southern edge, nearest its boundary with School Street.   

 

In general, the School Property is bound to the north by Harvard Street; to the east by 60-64 

Harvard Street, 68 Harvard Street, Pierce Street, and 333 Washington Street; to the west by 

School Street; and to the south by 333 Washington Street and 361 Washington Street, in 

Brookline, Massachusetts. 

 

In general, the Playground Property is bound to the north by Harvard Avenue; to the east by 108 

Harvard Street (with additional individually owned and tax apartments), Harvard Place, 22 

Harvard Place, and 47 School Street; to the west by 30-38 Harvard Avenue, and 385-397 

Washington Street; and to the south by School Street, 69 School Street, 71 School Street, 81-

87 School Street, 89 School Street, 105 School Street, and 115 School Street, in Brookline, 

Massachusetts.   

 

---------- 
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This section identifies known or suspect recognized environmental conditions (RECs), 

controlled RECs, historical RECs, and de minimis conditions.  It should be recognized that 

details were not included or fully developed in this section, and the report must be read in its 

entirety for a comprehensive understanding of the items contained herein. 

 

Consistent with ASTM E 1527-13 Section 12.5, and for the purposes of this assessment, those 

RECs identified as being present with respect to the subject site are referred to as Known 

RECs.  PEER did not identify Known RECs associated with the Target Property. 

 

---------- 

 

Consistent with ASTM E 1527-13 Section 12.5, and for the purposes of this assessment, those 

RECs identified as being likely present with respect to the subject site are referred to as 

Suspect RECs.  The following Suspect RECs has been identified associated with the Target 

Property. 

 

 George B Kleinman/Brookline Valet Service Co., located at 87 School Street, Brookline, 

MA 02446, an adjoining facility, is listed on the EDR HIST CLEANER database for the 

years 1975-1980, 1982, 1983, 1985, and 2001-2010 for the following services: Dry-

cleaning Plants, Except Rugs; Garment Pressing And Cleaners’ Agents; and Laundry 

And Drycleaner Agents.  EDR has searched selected national collections of business 

directories and has reviewed listings, which included, but were not limited to dry 

cleaners, cleaners, laundry, laundromat, cleaning/laundry, wash and dry, etc. This 

database falls within a category of information EDR classifies as "High Risk Historical 

Records", or HRHR.  EDR’s HRHR effort presents unique and sometimes proprietary 

data about past sites and operations that typically create environmental concerns, but 

may not show up in current government records searches.  Based on this being an 

adjoining facility, combined with the type of business conducted, and considering the 

violations identified in the State and Federal database report, this adjoining facility is 

considered to be a SUSPECT REC to the Target Property.  

 

 Vanity Dry Cleaning, located at 393 Washington Street, Brookline, MA 02446, an 

adjoining facility, is listed on the EDR HIST CLEANER database for the years 2001-

2008 for the following services: Dry-cleaning Plants, Except Rugs.  EDR has searched 

selected national collections of business directories and has reviewed listings, which 

included, but were not limited to dry cleaners, cleaners, laundry, laundromat, 

cleaning/laundry, wash and dry, etc. This database falls within a category of information 

EDR classifies as HRHR.  EDR’s HRHR effort presents unique and sometimes 

proprietary data about past sites and operations that typically create environmental 

concerns, but may not show up in current government records searches.  Based on this 

being an adjoining facility, its topographic gradient to the Target Property, and 
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combined with the type of business conducted, this adjoining facility is considered to be 

a SUSPECT REC to the Target Property. 

 

 For the School Property, the City Directory identifies Davis Gulf Station, Harvard St Gulf 

Sv as operating at 92 Harvard Street in 1975; identifies Davis Gulf Station, Harvard St 

Glf Sta as operating at 92 Harvard Street in 1969; identifies Davis Gulf Station Gas Sta 

operating at 92 Harvard Street in 1966; and identifies Gulf refining Co Gas and Oil as 

operating at 92 Harvard Street in 1975. The presence of one filling station and the 

presence of a different gasoline station, occupying an adjoining cross-gradient to 

upgradient property from 1925 (Sanborn) though at least 1975 (City Directory) is 

considered to be a SUSPECT REC to the Target Property. 

 

 For the Playground Property, the 1957, 1965, and 1969 Sanborn Map identifies a “Used 

Auto Sales” store at the 104-108 Harvard Avenue parcel.  The presence of a “Used 

Auto Sales” store, occupying an adjoining cross gradient to upgradient property from 

1957 (Sanborn) though at least 1969 (Sanborn) is considered to be a SUSPECT REC 

to the Target Property. 

 

 For the Playground Property, the 1965 and 1969 Sanborn Map identifies a “Dry 

Cleaning” store at the 87 School Street parcel, and the City Directory lists Brookline 

Valet Cleaners/Custom Cleansing operating at 87 School Street for the years 2010, 

2005, 2000, 1995, 1992, 1989, and 1984; Bro Valet Serv Co. operating at 87 School 

Street for the years 1984 and 1969; and Brookline Valet Service CC Cleaners operating 

at 87 School Street for the year 1966.  The presence of a “dry cleaning” store, 

occupying an adjoining upgradient property from 1965 (Sanborn) though at least 2010 

(City Directory) is considered to be a SUSPECT REC to the Target Property. 

 

 PEER observed an (unilluminated) red alarm light, and two (2) vent pipes south of the 

cement walkway and adjacent to the Main Building near the primary entrance to the 

Main Building on the School Property.  The site representative indicated to PEER that 

he understood that the fill port to an underground storage tank (UST) was located in the 

vegetated area, beneath the mulch.  Within the boiler room of the Main Building, 

Petroleum Management Services Inc. had posted an “Annual Tank Monitor Certificate” 

for Pierce Elementary School, dated 5/4/2020, for Model Incon TS-1001 (Tank Sentinel 

Fuel Management System), Serial # 89958.  The Annual Tank Monitor Certificate 

indicated that the product was a 5,000-gallon #2 Oil in a Single-Wall AST (above 

ground storage tank).  The Annual Tank Monitor Certificate indicated that the tank 

monitor, probe, and remote alarm “passed” as of May 4, 2020.  At the time of the site 

visit, the Tank Sentinel Fuel Management System indicated that the tank was “okay”, 

the sensor was “okay”, but the System was notifying of a “warning”, and the yellow 

warning light was illuminated.  PEER notes that Tank Sentinel Fuel Management 

System had a label on it by Northeastern Petroleum Service & Supply, Inc. indicating 
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that it was last serviced by “Bell, A20692” on 8-10-15.  Since the Annual Tank Monitor 

Certificate indicated that the tank was a single-walled AST (but PEER did not observe a 

tank that was above ground), and since the Tank Sentinel Fuel Management System 

was indicating a “warning”, and since the Tank Sentinel Fuel Management System 

monitor may not have been serviced since 8-10-15, the suspect 5,000-gallon #2 oil tank 

on the School Property is considered to be a SUSPECT REC to the Target Property. 

 

 On the northwest portion of the School Property, near School Street at the entrance to 

the garage for the Town Hall/Pierce School, PEER observed one Kohler Power 100 

Diesel Generator on a concrete pad, adjoining asphalt pavement with joint 

cracks/cracks.  Manufacturer specifications indicate that this size generator has a 190-

gallon diesel fuel capacity.  PEER observed staining on the metal tank at the fill port, 

staining on the concrete pad, and staining on the asphalt pavement adjacent to the 

generator.  It is unknown whether the staining was due to minor spills during filling 

operations, or due to a larger spill during filling operations.  However, to be 

conservative, and since any spill or release associated this generator may result in a 

release to the exposure or migration pathways, the staining associated with this 

generator is considered to be a SUSPECT REC to the Target Property. 

 

 At the Main Building on the School Property, near exit door 18, PEER noted a 6 cubic 

yard trash compactor (Pak-Man PM6R, Serial #22145) located on cement, and 

connected by two black hoses to an electric-powered, metal-enclosed hydraulic 

reservoir control (located partially on the cement and partially on asphalt) for the 

compactor.  According to the manufacturer specifications, the hydraulic reservoir stores 

13 gallons of hydraulic oil, and the unit features a “leak-resistant container, making it 

ideal for keeping wet waste contained”.  PEER observed approximately 100 square feet 

of brown to black, stained cement beneath the compactor, brown to black, stained 

cement and asphalt beneath the hydraulic reservoir control, and stained asphalt further 

south.  However, considering the brown to black staining on the cement and asphalt, 

and the proximity of the trash compactor to the catch basin, and combined with the 

unknowns associated with what may be discarded in the trash compactor, and whether 

the catch basin at this location is a dry well, or discharges to a Town stormwater 

conveyance system, PEER considers the staining and associated stained flow path to 

be a SUSPECT REC to the Target Property. 

 

 Associated with the transformer and generator on the central portion of the 11 Pierce 

Street property, PEER observed four (4) metal covers installed on a concrete pad, and 

suspect of being a cover for an underground storage tank.  PEER has no information 

pertaining to this suspected UST, and this suspected UST was not listed on the State 

and Federal database search.  This suspected UST is located topographically 

upgradient, and approximately 180 feet west of the Historic Building on the School 

Property.  Due to the topographic location, and proximity of this adjoining UST to the 
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Target Property, as well as the unknown information associated with the suspect UST, 

this suspect UST is considered to be a SUSPECT REC to the Target Property. 

 

 Associated with the transformers on the northwestern portion of the 333 Washington 

Street property, PEER observed four (4) metal covers, each with its own concrete cap 

within a grassed area, and suspect of being a cover for an underground storage tank.  

PEER also observed a single metal cover and concrete cap within a grassed area 

nearest Washington Street.  PEER has no information pertaining to this suspected UST 

(or suspected USTs), and though this suspected UST is listed on the State and Federal 

database search for 333 Washington Street, the database has no information except 

that the Facility Status is “closed”.  This suspected UST (or USTs) is located 

topographically upgradient, and approximately 70 feet south of the Historic Building on 

the School Property.  Due to the topographic location, and proximity of this adjoining 

UST (or USTs) to the Target Property, as well as the unknown information associated 

with the suspect UST(s), this suspect UST(s) is considered to be a SUSPECT REC to 

the Target Property. 

 

 On the north-central edge of the 361 Washington Street property and directly adjoining 

the School Property, PEER observed three (3) metal covers, each with its own concrete 

cap within a grassed area, and suspect of being a cover for an underground storage 

tank.  PEER has no information pertaining to this suspected UST, and this suspected 

UST was not listed on the State and Federal database search.  This suspected UST is 

located topographically upgradient, and approximately 5 feet south of the Main Building 

on the School Property.  Due to the topographic location, and proximity of this adjoining 

UST to the Target Property, as well as the unknown information associated with the 

suspect UST, this suspect UST is considered to be a SUSPECT REC to the Target 

Property. 

 

 The Clothesline Laundromat (389 Washington Street) is listed in internet searches as 

providing “dry-cleaning” services.  Though it is unknown whether these services are 

provided on site or off site, and what “dry-cleaning” methods may be utilized at this 

facility, based on the suspected topographic gradient of this adjoining property to the 

Target Property, the Clothesline Laundromat is considered to be a SUSPECT REC to 

the Target Property. 

 

 PEER understands that whereas Captain Cantor of the Brookline Fire Department 

indicated that, as part of the Town Hall file review, “the attachment is the full extent of 

the records we have for the request you have made”, PEER did not find information in 

the available files to indicate the presence or absence of soil and/or groundwater 

contamination associated with the “removed and transported” tanks.  The lack of 

information in available Fire Department files pertaining to observations on the 

presence or absence of soil and/or groundwater contamination during the removal and 
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transportation of both a 1,000-gallon and a 5,000-gallon tank (which contained fuel oil) 

in August 2000, is considered to be a SUSPECT REC to the Target Property. 

 

---------- 

 

Consistent with ASTM E 1527-13 Section 12.5, and for the purposes of this assessment, those 

RECs identified as resulting from a past release of hazardous substances or petroleum 

products that has been addressed to the satisfaction of the applicable regulatory authority, with 

hazardous substances or petroleum products allowed to remain in place subject to the 

implementation of required controls, are referred to as Controlled RECs.  PEER did not identify 

Controlled RECs associated with the Target Property. 

 

---------- 

 

Consistent with ASTM E 1527-13 Section 12.5, and for the purposes of this assessment, those 

RECs identified as resulting from a past release of any hazardous substances or petroleum 

products that has occurred in connection with the property and has been addressed to the 

satisfaction of the applicable regulatory authority or meeting unrestricted use criteria 

established by a regulatory authority, without subjecting the property to any required controls, 

are referred to as Historical RECs.  The following Historical RECs has been identified 

associated with the Target Property. 

 

 No Location Aid, located at 30 to 38 Harvard Avenue, Brookline, MA 02446, an 

adjoining facility, is listed on the LUST, RELEASE database.  On June 14, 2001, 

MADEP was notified of a 2-hour (notification category) release from a residential UST 

of “0.5 inches” of #2 Fuel Oil.  As of August 10, 2001, this release tracking number 

(RTN) 3—0020790 was under a response action outcome (RAO) A2, as a permanent 

solution had been achieved, but contamination had not been reduced to background. 

Based on a figure provided within the DEP files, the nearest disposal site boundary from 

this adjoining facility to the Playground Property is approximately 100 feet.  Since this 

was a past release of a hazardous substance or petroleum product on an (upgradient) 

adjoining property which has been addressed to the satisfaction of the applicable 

regulatory authority or meeting unrestricted use criteria established by a regulatory 

authority, without subjecting the property to any required controls, and based on the 

proximity of this past release to the Target Property, this is considered to be a Historical 

REC to the Target Property. 

 

 No Location Aid, located at 30 - 38 Harvard Avenue, Brookline, MA 02446, an adjoining 

facility, is listed on the SHWS, RELEASE database.  On September 1, 2006, MADEP 

was notified of a 2-hour (notification category) release from a vehicle to a roadway of 30 

to 40 gallons of #2 Fuel Oil.  As of October 27, 2006, this RTN 3-0026196 was under a 

RAO A1, as a permanent solution had been achieved, and contamination has been 
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reduced to background.  Based on a figure provided within the DEP files, the nearest 

disposal site boundary from this adjoining facility to the Playground Property is 

approximately 3 feet.  Since this was a past release of a hazardous substance or 

petroleum product on an (upgradient) adjoining property which has been addressed to 

the satisfaction of the applicable regulatory authority or meeting unrestricted use criteria 

established by a regulatory authority, without subjecting the property to any required 

controls, and based on the proximity of this past release to the Target Property, this is 

considered to be a Historical REC to the Target Property. 

 

 No Location Aid, located at 36 Harvard Avenue, Brookline, MA 02446, an adjoining 

facility, is listed on the SHWS, RELEASE database.  On May 1, 1995, MADEP was 

notified of a 2-hour (notification category) release from a tanker to a roadway of 50 to 

182 gallons of #2 Fuel Oil.  As of July 6, 1995, this RTN 3-0012433 was under a RAO 

A2, as a permanent solution had been achieved, but contamination had not been 

reduced to background.  Based on the above figure provided within the DEP files, the 

nearest disposal site boundary from this adjoining facility to the Playground Property is 

approximately 55 feet.  Since this was a past release of a hazardous substance or 

petroleum product on an (upgradient) adjoining property which has been addressed to 

the satisfaction of the applicable regulatory authority or meeting unrestricted use criteria 

established by a regulatory authority, without subjecting the property to any required 

controls, and based on the proximity of this past release to the Target Property, this is 

considered to be a Historical REC to the Target Property. 

 

---------- 

 

Consistent with ASTM E 1527-13 Section 12.5, and for the purposes of this assessment, de 

minimis condition are a condition that generally does not present a threat to human health or 

the environment and that generally would not be the subject of an enforcement action if 

brought to the attention of appropriate governmental agencies.  

 

The following de minimis conditions have been identified on or associated with the Target 

Property. 

 

 Within the Main Building, in a custodial storage area to the rear of the Kitchen on the 

School Property, PEER observed approximately 13 less than 5-gallon plastic containers 

including floor neutralizer and floor finisher.  PEER observed minor (less than 5 square 

feet) spills associated with these containers, which were located on a concrete floor, and 

not near slab cracks or joint cracks.  The presence of this minor staining associated with 

these containers is considered to be a de minimis condition. 

 

 Within the Science Room 135 in the Main Building at the School Property, PEER 

observed approximately 50 miscellaneous containers (less than 24 ounces) in a yellow 
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metal flammable materials storage cabinet.  PEER noted two (2) of the containers were 

laying on their sides within the yellow metal flammable materials storage cabinet.  PEER 

noted minor (less than 3 square feet) staining on the sheet flooring beneath the yellow 

metal flammable materials storage cabinet.  The presence of this minor staining beneath 

the yellow metal flammable materials storage cabinet is considered to be a de minimis 

condition. 

 

 Inside the elevator machine room at the Main Building of the School Property, PEER 

observed one gray rectangular hydraulic oil storage container for the on-site elevator, 

and associated pump.  The container was labelled “Hydrosafe VG-46”.  With the 

assistance of the site representative, PEER estimated that the container may hold 

between 10 and 20 gallons of oil.  Though Hydrosafe uses biodegradable, non-toxic 

products, PEER also observed a less than 5-gallon plastic container of Performance 

Plus AW32 Anti Wear Hydraulic Oil on the concrete floor of the elevator machine room.  

PEER observed minor stains (< 1 square foot) on an absorbent pad and on the concrete 

floor beneath the pump.  Though the concrete floor adjoined both a concrete wall and a 

concrete masonry unit wall, the minor floor staining beneath the pump may be 

considered a de minimis condition. 

 

 In a below ground boiler room, located under the Main Building on the School Property, 

PEER observed six (6) red pumps which appeared to be corroding and leaking water, 

and two (2) Jenny Air Compressors located on the concrete floor.  The concrete floor, 

near a crack, beneath one of the air compressors had an approximate 1 square foot 

stain.  The presence of this stain on the concrete floor is considered to be a de minimis 

condition. 

 

Conclusions 

We have performed a Phase I Environmental Site Assessment for the 50 School Street, 

Brookline, Norfolk County, Massachusetts Target Property.  Any exceptions to, or deletions 

from, this practice are described in Section 1.4 of this report.  This assessment has revealed 

no evidence of RECs in connection with the Target Property, except for the following: 

 

Target Property 

• 50 School Street, Brookline, MA 

o Four (4) Suspect RECs 

o Four (4) de minimis conditions 

 

Adjoining Properties 

o Nine (9) Suspect RECs 

o Three (3) Historical RECs 
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PHASE I ENVIRONMENTAL SITE ASSESSMENT 

 

JOHN R. PIERCE SCHOOL PROPERTY 

 

50 SCHOOL STREET, BROOKLINE, NORFOLK COUNTY, MA 

PEER Consultants Project No. 7755 

June 30, 2021 

1.0 INTRODUCTION 

The purpose of the Standard Practice for Environmental Site Assessments: Phase I 
Environmental Site Assessment Process is to define good commercial and customary practice 

in the United States of America for conducting an environmental site assessment of a parcel of 

commercial real estate with respect to the range of contaminants within the scope of the 

Comprehensive Environmental Response, Compensation and Liability Act (CERCLA) (42 

U.S.C. §9601) and petroleum products. As such, this practice is intended to permit a user to 

satisfy one of the requirements to qualify for the innocent landowner, contiguous property 

owner, or bona fide prospective purchaser limitations on CERCLA liability (“landowner liability 

protections” or “LLPs”); that is, the practice that constitutes all appropriate inquiries into the 

previous ownership and uses of the property consistent with good commercial and customary 

practice as defined at 42 U.S.C. §9601(35)(B). 

 

1.1 Target Property Description 

The Target Property is located on two (2) parcels, and includes an enclosed walkway/bridge 

spanning School Street in Brookline, Middlesex County, Massachusetts.  The Target Property 

(the “Property”) consists of two polygonal-shaped parcels, as follows.  The first parcel (the 

“School”) is referred to as “50 School Street, and is identified by Tax ID 046 172-03-00, 

consisting of approximately 3.06 acres.  The second parcel (the “Playground”) is referred to as 

“53-65 School Street”, and is identified by Tax ID 046 171-27-00, consisting of approximately 

2.37 acres. These are shown as per Figure 3, in Appendix A. 

 

In general, the School Property slopes down to the north.  Topographic elevations on the School 

Property range from approximately 55 above mean sea level (msl) along the eastern edge to 

approximately 29 feet above msl along the northern portion nearest the intersection of School 

Street and Harvard Street.  In general, the Playground Property slopes down to the southeast.  

Topographic elevations on the Playground Property range from approximately 49 feet above 

msl along the extreme northwestern edge (nearest the 30-38 Harvard Avenue) to approximately 

36 feet above msl along the southern edge, nearest its boundary with School Street. 
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In general, the School Property is bound to the north by Harvard Street; to the east by 60-64 

Harvard Street, 68 Harvard Street, Pierce Street, and 333 Washington Street; to the west by 

School Street; and to the south by 333 Washington Street and 361 Washington Street, in 

Brookline, Massachusetts. 

 

In general, the Playground Property is bound to the north by Harvard Avenue; to the east by 108 

Harvard Street (with additional individually owned and tax apartments), Harvard Place, 22 

Harvard Place, and 47 School Street; to the west by 30-38 Harvard Avenue, and 385-397 

Washington Street; and to the south by School Street, 69 School Street, 71 School Street, 81-

87 School Street, 89 School Street, 105 School Street, and 115 School Street, in Brookline, 

Massachusetts. 

 

According to other information obtained through the Town, and within the Request for Design 

Services (RFS), the John Pierce School is named after John Pierce, noted pastor of the Walnut 

Street church during the mid-19th century. The original four-classroom Pierce School was built 

in 1854. This original structure is still used as part of the John Pierce School’s Historic Building, 

and remains the oldest school building in Brookline and one of the oldest still in use in 

Massachusetts.  In 1904, an addition was built onto the original Historic Building, expanding the 

school by eight classrooms, creating what is now known as the Pierce Historic Building.   

 

In 1974, the Town of Brookline finished construction of a new Pierce School - the Main Building.  

The Main Building, part of an open-space design, consists of three wings, which are centered 

around a two-story library / resource center.   

 

Per the Town Assessor's map, both buildings, the Historical Building (1854, completed in 1855) 

and the Main Building (1974), are on the same parcel of land totaling 138,055 square feet.  The 

playground, owned and operated by the Town of Brookline Parks and Open Space division, is 

located across the street and students access the playground via a footbridge.  The playground 

was renovated in 2016 and consists of 67,665 square feet of dedicated (little league field, 

basketball court, playground areas) and passive (natural grass and trees) play space.  
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The table below further details the Target Property description. 

 

Target Property Description 

 

Target Property Name 
John R. Pierce School Property 

Pierce Playground Property 

Location/Addresses 

50 School Street, Brookline, MA 02445 

Map Parcel ID 172-03-00 

53 School Street, Brookline, MA 02445 

Map Parcel ID 171-27-00 

Land Area 
Approximately 138,055 square feet 

Approximately 102,509 square feet 

Improvements 

Two separate institutional school style buildings, asphalt paved parking 

and driving areas, cement walkways, ornamental vegetation, and other 

associated land development improvements. 

Developed land with maintained grassed areas, baseball playing field, 

basketball court, playground/play structure, asphalt-paved walking 

areas, and other associated land development improvements. 

 

The Target Property location is depicted on Figure 1 of Appendix A, which was reproduced from 

a portion of the Boston South (2012) USGS 7.5-minute series topographic map.  A Target 

Property aerial map sketch, Target Property site detail sketch, and two MassGIS OLIVER 

images showing the Target Property and adjoining/nearby properties are also included as 

Figure 2, Figure 3, Figure 4, and Figure 5 of Appendix A, respectively.  Acronyms and terms, 

which may have been used in this report, are described in Appendix B. 

 

1.2 Scope of Services 

This Phase I ESA was performed in accordance with PEER Proposal No. 7755 dated February 

10, 2021, and was conducted consistent with the procedures included in ASTM E 1527-13, 

Standard Practice for Environmental Site Assessments: Phase I Environmental Site 

Assessment Process.  The purpose of this ESA was to assist the client in developing 

information to identify recognized environmental conditions (RECs) in connection with the 

Target Property as reflected by the scope of this report.  ASTM E 1527-13 defines a REC as: 

 

“the presence or likely presence of any hazardous substances or petroleum products in, 
on, or at a property: (1) due to any release to the environment; (2) under conditions 
indicative of a release to the environment; or (3) under conditions that pose a material 
threat of a future release to the environment.  De minimis conditions are not recognized 
environmental conditions.” 
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This purpose was undertaken through user-provided information, a regulatory database records 

review, historical and physical records review, interviews, including local government inquiries, 

as applicable, user- provided information, and a visual noninvasive reconnaissance of the site 

and adjoining properties.  Scope limitations, ASTM deviations, exceptions, and significant data 

gaps (if identified) are noted in the applicable sections of the report. 

 

1.3 Standard of Care 

This ESA was performed in accordance with generally accepted practices of this profession, 

undertaken in similar studies at the same time and in the same geographical area. We have 

endeavored to meet this standard of care, but may be limited by conditions encountered during 

performance, a client-driven scope of work, or inability to review information not received by the 

report date.  Where appropriate, these limitations are discussed in the text of the report, and an 

evaluation of their significance with respect to our findings has been conducted. 

 

Phase I ESAs, such as the one performed at this site, are of limited scope, are noninvasive, and 

cannot eliminate the potential that hazardous, toxic, or petroleum substances are present or 

have been released at the site beyond what is identified by the limited scope of this ESA. In 

conducting the limited scope of services described herein, certain sources of information and 

public records were not reviewed.  It should be recognized that environmental concerns may be 

documented in public records that were not reviewed.   

 

As presented in Section 4.5.1 of the Standard Practice ASTM E 1527-13, no environmental site 

assessment can wholly eliminate uncertainty regarding the potential for RECs in connection with 

a property. Performance of this practice is intended to reduce, but not eliminate, uncertainty 

regarding the potential for RECs in connection with a property, and this practice recognizes 

reasonable limits of time and cost.  No warranties, express or implied, are intended or made. 

The limitations herein must be considered when the user of this report formulates opinions as to 

risks associated with the site or otherwise uses the report for any other purpose.  These risks 

may be further evaluated – but not eliminated – through additional research or assessment.  We 

will, upon request, advise you of additional research or assessment options that may be 

available and associated costs. 

 

1.4 Scope Limitations, ASTM Deviations, Exceptions, Significant Assumptions, 

and Special Terms and Conditions  

Based upon the agreed-on scope of services, this ESA did not include activities such as 

subsurface or other invasive assessments, vapor intrusion assessments or indoor air quality 

assessments (i.e., evaluation of the presence of vapors within a building structure), business 

environmental risk evaluations, or other such services not particularly identified and discussed 



Phase I Environmental Site Assessment  

50 School Street ■ Brookline, Massachusetts  

June 30, 2021 ■ PEER Consultants, P.C. Project No. 7755 

 

 

 
Engineers ■ Scientists ■ Planners   5 

 

herein.  Credentials of the company (Statement of Qualifications) have not been included in this 

report but are available upon request.  Pertinent documents are referred to in the text of this 

report, and a separate reference section has not been included.  Reasonable attempts were 

made to obtain information within the scope and time constraints set forth by the client; 

however, in some instances, information requested may not have been available or may not 

have been received by the issuance date of the report.  Information obtained for this ESA was 

received from several sources that PEER believes to be reliable; nonetheless, the authenticity 

or reliability of these sources cannot and is not warranted hereunder. 

 

There may have been exceptions or limitations to Standard Practice ASTM E 1527-13 

encountered during this project.  Data failure occurs when all of the standard historical sources 

that are reasonably ascertainable and likely to be useful have been reviewed and yet the 

objectives have not been met. Data failure is not uncommon in trying to identify the use of the 

property at five-year intervals back to first use or 1940 (whichever is earlier).  Notwithstanding a 

data failure, standard historical sources may be excluded if: (1) the sources are not reasonably 

ascertainable, or (2) if past experience indicates that the sources are not likely to be sufficiently 

useful, accurate, or complete in terms of satisfying the objectives. 

 

There does not appear to be significant gaps in the history of usage of the Target Property back 

to at least 1898.  Based on a review of the historical use information, further detailed in the 

below paragraphs, portions of the School Property has been developed since at least 1854 with 

the Pierce School (Historic Building), and in 1974 with the development of the Pierce School 

(Main Building).  Historical topographic maps show a symbol for a school on the School 

Property as early as 1944.  Sanborn Maps identify the words “Playground” on the Playground 

Property as early as 1950, and a 1956 topographic map identifies the words “Pierce 

Playground” on the Playground Property.  The Target Property appears to have been utilized as 

a school and associated purposes from at least 1854 through at least March 31, 2021, the date 

of the site reconnaissance.  Therefore, in our opinion, any perceived lack of 5-year intervals of 

property history back to the property’s obvious first developed use or 1940 (whichever is earlier) 

should not significantly limit this assessment. 

 

Observation of surficial soils was limited due to the presence of buildings, asphalt, cement, and 

other covered surfaces on the Target Property.  This is considered to be a data gap; however, 

based on any anticipated future scope of the project for this Target Property, it may be expected 

that geotechnical interpretation and/or geo-environmental soil sampling on the Target Property 

may be completed by Others in support of this potential project.  This surface and subsurface 

soil investigative activity may provide additional details, but will not eliminate uncertainty 

concerning observations of surficial soils on the Target Property.   

 

To the best of the Environmental Professional’s knowledge and belief, no other limitations, 

except as noted, imposed by physical obstructions such as adjacent buildings, bodies of water, 
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or other limiting conditions (e.g., snow, rain, wind, etc.), associated with the Target Property, 

were encountered during the assessment. 

 

An evaluation of the significance of these limitations and missing information with respect to our 

findings has been conducted, and where appropriate, significant data gaps are identified and 

discussed in the text of the report.  However, it should be recognized that an evaluation of 

significant data gaps is based on the information available at the time of report issuance, and an 

evaluation of information received after the report issuance date may result in an alteration of 

our conclusions, recommendations, or opinions.  We have no obligation to provide information 

obtained or discovered by us after the issuance date of the report, or to perform any additional 

services, regardless of whether the information would affect any conclusions, recommendations, 

or opinions in the report.  This disclaimer specifically applies to any information that has not 

been provided by the client. 

 

This report represents our service to you as of the report date and constitutes our final 

document; its text may not be altered after final issuance.  Findings in this report are based 

upon the site’s current utilization, information derived from the most recent reconnaissance and 

from other activities described herein; therefore, such information is subject to change.  Certain 

indicators of the presence of hazardous substances or petroleum products may have been 

latent, inaccessible, unobservable, or not present during the most recent reconnaissance and 

may subsequently become observable (such as after site renovation or development).  Further, 

these services are not to be construed as legal interpretation or advice. 

 

1.5 Reliance 

This ESA report is prepared for the exclusive use and reliance of MDS/Miller Dyer Spears 

Architects and the Town of Brookline.  Use or reliance by any other party is prohibited without 

the written authorization of MDS/Miller Dyer Spears Architects, Town of Brookline, and PEER 

Consultants, P.C (PEER). 

 

Reliance on the ESA by the client and all authorized parties will be subject to the terms, 

conditions and limitations stated in the proposal, ESA report, and/or PEER’s Agreement for 

Services.  The limitation of liability defined in the proposal and/or Agreement for Services is the 

aggregate limit of PEER’s liability to the client and all relying parties. 

 

Continued viability of this ESA report is subject to ASTM E 1527-13 Sections 4.6 and 4.8.  If this 

ESA will be relied upon by a User, i.e. - third party, other than the User for whom the ESA was 

originally prepared, then this third party must also satisfy the User’s Responsibilities in Section 6 

of ASTM E 1527-13. 
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An Environmental Professional is not required to verify independently the information provided 

but may rely on information provided unless he or she has actual knowledge that certain 

information is incorrect or unless it is obvious that certain information is incorrect based on other 

information obtained in the Phase I Environmental Site Assessment or otherwise actually known 

to the Environmental Professional. 

 

An environmental site assessment meeting or exceeding this practice and completed less than 

180 days prior to the date of acquisition of the property or (for transactions not involving an 

acquisition) the date of the intended transaction is presumed to be valid.  Interviews with 

owners, operators, and/or occupants occurred on March 31, 2021.  Searches for recorded 

environmental cleanup liens were not included as part of the scope of services and unless 

notified otherwise, we assume that the client is evaluating this information outside the scope of 

this report.  Reviews of federal, tribal, state, and local government records occurred on March 

31, 2021.  Visual inspections of the property and of adjoining properties occurred on March 31, 

2021.  The declaration by the environmental professional responsible for the environmental site 

assessment (or update, if applicable) occurred on June 30, 2021. 

 

 Therefore, this ESA may be presumed to be valid until September 26, 2021. 
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2.0    USER PROVIDED INFORMATION 

2.1 User Provided Information 

Prior to the site visit, the Client was asked to provide the following user questionnaire 

information as described in ASTM E1527-13 Section 6. 

 

User Questionnaire Responses 

 

User Questionnaire Item 
User Did Not 

Respond 

User’s 

Response 

Yes      No 

Environmental liens that are filed or recorded against the property 
(40 CFR 312.25). 

Did a search of recorded land title records (or judicial records where 

appropriate) identify any environmental liens filed or recorded 

against the property under federal, tribal, state or local law? 

√ 

  

Activity and use limitations that are in place on the property or that 
have been filed or recorded against the property (40 CFR 
312.26(a)(1)(v) and vi)). 
Did a search of recorded land title records (or judicial records where 

appropriate) identify any activity and use limitations (AULs), such as 

engineering controls, land use restrictions or institutional controls 

that are in place at the property and/or have been filed or recorded 

against the property under federal, tribal, state or local law? 

√ 

  

Specialized knowledge or experience of the person seeking to 
qualify for the LLP (40 CFR 312.28). 
Do you have any specialized knowledge or experience related to 

the property or nearby properties?  For example, are you involved 

in the same line of business as the current or former occupants of 

the property or an adjoining property so that you would have 

specialized knowledge of the chemicals and processes used by this 

type of business? 

√ 

  

Relationship of the purchase price to the fair market value of the 
property if it were not contaminated (40 CFR 312.29). 
Does the purchase price being paid for this property reasonably 

reflect the fair market value of the property?  If you conclude that 

there is a difference, have you considered whether the lower 

purchase price is because contamination is known or believed to be 

present at the property? 

√ 
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User Questionnaire Item 
User Did Not 

Respond 

User’s 

Response 

Yes      No 

Commonly known or reasonably ascertainable information about 
the property (40 CFR 312.30). 
Are you aware of commonly known or reasonably ascertainable 

information about the property that would help the environmental 

professional to identify conditions indicative of releases or 

threatened releases?  For example, 

a. Do you know the past uses of the property? 

b. Do you know of specific chemicals that are present or once were 

present at the property? 

c. Do you know of spills or other chemical releases that have taken 

place at the property? 

d. Do you know of any environmental cleanups that have taken 

place at the property? 

√ 

 

 

 

 

 

 

 
 

 

 

 

 

 

 

The degree of obviousness of the presence or likely presence of 
contamination at the property, and the ability to detect the 
contamination by appropriate investigation (40 CFR 312.31). 
Based on your knowledge and experience related to the property 

are there any obvious indicators that point to the presence or likely 

presence of releases at the property? 

√ 

 

 

 

 

 

 

Notes: Not Applicable. 

 

In order to qualify for one of the Landowner Liability Protections (LLPs) offered by the Small 

Business Liability Relief and Brownfields Revitalization Act of 2001 (the “Brownfields 

Amendments”), the User must conduct the following inquiries required by 40 CFR 312.25, 

312.28, 312.29, 312.30, and 312.31. These inquiries must also be conducted by EPA 

Brownfield Assessment and Characterization grantees.  The User should provide the above 

information to the Environmental Professional.  Failure to conduct these inquiries could result 

in a determination that “all appropriate inquiries” is not complete. 

 

The User did not respond to this inquiry to complete the User Questionnaire. 
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3.0    RECORDS REVIEW 

The purpose of the records review is to obtain and review records that will help identify RECs in 

connection with the Target Property. 

3.1 Physical Setting Sources 

 

The sources that provide information about the geologic, hydrogeologic, hydrologic, or 

topographic characteristics of a property were reviewed, and are summarized in the following 

table. 

 

Physical Setting Information Source 

Topography (Refer to Appendix A for an excerpt of the Topographic Map) 

Target 

Property 

Elevation 

Topographic elevations on the School Property range from 

approximately 55 above mean sea level (msl) along the eastern 

edge to approximately 29 feet above msl along the northern portion 

nearest the intersection of School Street and Harvard Street.  In 

general, the Playground Property slopes down to the southeast.  

Topographic elevations on the Playground Property range from 

approximately 49 feet above msl along the extreme northwestern 

edge (nearest the 30-38 Harvard Avenue) to approximately 36 feet 

above msl along the southern edge, nearest its boundary with 

School Street. Site 

Reconnaissance, 

3/31/21; EDR 

Radius Map 

Report, 3/31/21; 

MassGIS 

OLIVER Mapping 

Tool (accessed 

6/25/21) 

Surface 

Runoff/ 

Topographic 

Gradient 

Visually, surface runoff and stormwater appeared to be both 

managed and unmanaged.  Stormwater, which may occur on the 

grassed or sand and gravel areas of the Playground Property 

appeared unmanaged; however, catch basins were also observed 

on portions of the Playground Property.  PEER observed numerous 

channel-style grated drains in the asphalt and cement areas, as well 

as other typical catch basins in the streets and parking areas.  The 

potential interconnection of the underground stormwater collection 

system with any Town drainage system was not included in the 

scope of this ESA and was not further investigated during the 

reconnaissance portion of this ESA; however, many of the catch 

basins photographed were marked as “DUMP NO WASTE!  DRAINS 

TO WATERWAYS”. 

Closest 

Surface 

Water  

According to MassGIS OLIVER, Muddy River appears to be the 

closest surface water body, located approximately 2,300 feet 

southeast from the central portion of the Target Property. 
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Soil Characteristics  

Soil Type 

The Natural Resource Conservation Service (NRCS) Web 

Soil Survey lists two major soil types on the developed 

portion of the School Property.  On the northern half, this 

includes Urban land, wet substratum, 0 to 3 percent slopes.  

On the southern half, this includes the Canton-Urban land 

complex, 3 to 15 percent slopes.  The NRCS web soil 

survey lists Urban land, wet substratum, 0 to 3 percent 

slopes as the one major soil type on the Playground 

Property. 

EDR Radius Map 

Report, 3/31/21; Natural 

Resource Conservation 

Service Web Soil 

Survey (accessed 

6/20/21) 

Description 

Urban land, wet substratum consists of excavated and filled 

land over herbaceous organic material and/or alluvium 

and/or marine deposits, while the Canton-Urban land 

complex consists of friable coarse-loamy eolian deposits 

over loose sandy and gravelly ablation till, and associated 

excavated and filled land. 

Geology/Hydrogeology 

Category Eugeosynclinal Deposits 
EDR Radius Map 

Report, 3/31/21 Description Paleozoic Era, Cambrian System, Cambrian Series (Ce) 

Estimated 

Depth to First 

Occurrence of 

Groundwater 

Based on geotechnical borings completed by Lahlaf 

Geotechnical Consulting, Inc., groundwater may be 

expected at approximately 7 feet to 15 feet below ground 

surface (bgs) for the Playground Property, and at 

approximately 3 feet to greater than 22 feet (i.e., not 

encountered during drilling) beneath the School Property. 

Lahlaf Geotechnical 

Consulting, Inc. 

Preliminary 

Geotechnical Report, 

Proposed Pierce 

Elementary School, 

June 9, 2021 

*Hydrogeologic 

Gradient 

Based on available file information, a hydrogeologic gradient has not been determined 

for the Target Property. However, based on general topography, the overall 

hydrogeologic gradient may be to the east and southeast, toward the Muddy River.  

Furthermore, according to the “Surficial Materials Map of the Boston South 

Quadrangle, Massachusetts,” prepared by Stone, B.D., and DiGiacomo-Cohen, M.L. 

Scientific Investigation Map 3402, Quadrangle 126 – Boston South, 2018”, coarse 

deposits, in the shape of a suspected historical stream channel appear to occur 

beneath the Playground Property, and is directed east, then southeast, before 

connecting with the coarse deposits associated with portions of the Muddy River. 

 
* Typically, the groundwater flow direction and the depth to shallow, unconfined groundwater, if present, would likely 
vary depending upon seasonal variations in rainfall and other hydrogeological features. Without the benefit of multiple 
on-site groundwater monitoring wells surveyed to a datum, groundwater depth and flow direction beneath the site 
cannot be directly ascertained. 
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3.2 Standard and Additional Environmental Records Sources 

Regulatory database information was provided by Environmental Data Resources Inc. (EDR), a 

contract information services company.  The purpose of the records review was to obtain and 

review records that will help identify RECs in connection with the site.  Information in this section 

is subject to the accuracy of the data provided by the information services company and the 

date at which the information is updated, and the scope herein did not include confirmation of 

facilities listed as "unmappable" by regulatory databases. 

 

In some of the following subsections, the words upgradient, cross gradient and downgradient 

refer to the topographic gradient in relation to the site.  Therefore, for example, a facility listed as 

“upgradient” may have a topographic contour higher than a topographic contour on the Target 

Property.  As stated previously, the groundwater flow direction and the depth to shallow 

groundwater, if present, would likely vary depending upon seasonal variations in rainfall and the 

depth to the soil/bedrock interface. Without the benefit of a detailed on-site groundwater 

monitoring well system throughout the Target Property, and surveyed to a datum, groundwater 

depth and flow direction beneath the site cannot be directly ascertained. 

 

3.3 Federal and State/Tribal Databases 

Listed below are the facility listings identified on federal and state/tribal databases within the 

ASTM-required approximate minimum search distances, measured from the nearest Target 

Property boundary.  The approximate minimum search distance for a particular record may be 

adjusted at the discretion of the environmental professional.  Factors that the environmental 

professional may consider in adjusting the approximate minimum search distance include: (1) 

the density (for example, urban, rural, or suburban) of the setting in which the property is 

located; (2) the distance that the hazardous substances or petroleum products are likely to 

migrate based on local geologic or hydrogeologic conditions; (3) the property type, (4) existing 

or past uses of surrounding properties, and (5) other reasonable factors.  The justification for 

each adjustment and the approximate minimum search distance actually used for any particular 

record, if applicable, is explained in the report. 

 

The database report for the approximate Target Property boundaries was run for the polygon, 

which included demarcated limits around the parcels selected as part of this ESA for the School 

Property and Playground Property, in Brookline, MA, and as shown in the EDR database report.   

 

The table below shows database information and radius information based on the entire 

polygon for the Target Property.  If identified to be present for this specific site, individual 

parcels which are listed on databases are specifically detailed and further described in the 

sections below the table. Database definition, descriptions, and the database search report 

are included in Appendix D. 
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Federal Databases 

 

Database Description 
Radius 

(miles) 
Listings 

NPL The NPL is the EPA’s database of uncontrolled or 

abandoned hazardous waste facilities that have been listed 

for priority remedial actions under the Superfund Program. 

1 0 

NPL 

(Delisted) 

The NPL (Delisted) refers to facilities that have been 

removed from the NPL. 

0.5 0 

CERCLIS The CERCLIS database is a compilation of facilities which 

the EPA has investigated or is currently investigating for a 

release or threatened release of hazardous substances 

pursuant to the CERCLA of 1980. 

0.5 0 

CERCLIS 

NFRAP 

CERCLIS/NFRAP refers to facilities that have been removed 

and archived from EPA's inventory of CERCLA sites. 

0.5 1 

RCRA 

CORRACTS 

The EPA maintains a database of RCRA facilities associated 

with treatment, storage, and disposal (TSD) of hazardous 

waste that are undergoing “corrective action.” A “corrective 

action” order is issued when there has been a release of 

hazardous waste or constituents into the environment from a 

RCRA facility. 

1 0 

RCRA-TSDF; 

RCRA non-

CORRACTS 

TSD 

The RCRA Non-CORRACTS/TSD Database is a compilation 

by the EPA of facilities which report storage, transportation, 

treatment, or disposal of hazardous waste. Unlike the RCRA 

CORRACTS/TSD database, the RCRA Non-

CORRACTS/TSD database does not include RCRA facilities 

where corrective action is required. 

0.5 0 

RCRA 

Generators 

The RCRA Generators database, maintained by the EPA, 

lists facilities that generate hazardous waste as part of their 

normal business practices. Generators are listed as either 

large (LQG), small (SQG), or conditionally exempt (CESQG). 

LQG produce at least 1000 kg/month of non- acutely 

hazardous waste or 1 kg/month of acutely hazardous waste. 

SQG produce 100-1000 kg/month of non- acutely hazardous 

waste. CESQG are those that generate less than 100 

kg/month of non-acutely hazardous waste. 

Property 

and 

Adjoining 

Properties 

2 
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Database Description 
Radius 

(miles) 
Listings 

IC / EC A listing of sites with institutional and/or engineering controls 

in place. IC include administrative measures, such as 

groundwater use restrictions, construction restrictions, 

property use restrictions, and post remediation care 

requirements intended to prevent exposure to contaminants 

remaining on site. Deed restrictions are generally required as 

part of the institutional controls. EC include various forms of 

caps, building foundations, liners, and treatment methods to 

create pathway elimination for regulated substances to enter 

environmental media or effect human health. 

Property 0 

ERNS The Emergency Response Notification System (ERNS) is a 

listing compiled by the EPA on reported releases of 

petroleum and hazardous substances to the air, soil and/or 

water. 

Property 0 

 

 

State/Tribal Databases 

 

Database Description 
Radius 

(miles) 
Listings 

NPL State and tribal equivalent NPL 1.0 Not 

searched 

by EDR 

SHWS State and tribal equivalent CERCLIS. Contains information on 

releases of oil and hazardous materials that have been 

reported to DEP. 

0.5 71 

Landfill/ 

Solid Waste 

State and/or Tribal database of solid waste facilities located 

within Massachusetts. The database information may include 

the facility name, class, operation type, area, estimated 

operational life, and owner. 

0.5 0 

LUST/LAST State and/or Tribal database of leaking underground storage 

tanks in the state of Massachusetts. 

0.5 47 

UST/AST State and/or Tribal database of registered storage tanks in 

the State of Massachusetts which may include the owner and 

location of the tanks. 

Property 

and 

Adjoining 

Properties 

1 
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Database Description 
Radius 

(miles) 
Listings 

IC/EC Activity and use limitations include both engineering controls 

and institutional controls. The DEP approves requests to 

restrict the future use of a property using an enforceable 

agreement called an environmental real covenant. When a 

contaminated site is not cleaned up completely, land use 

restrictions may be used to ensure that the selected cleanup 

remedy is adequately protective of human health and the 

environment. 

Property 0 

VCP State and/or Tribal facilities included as Voluntary Cleanup 

Program sites. 

0.5 0 

Brownfields Under Massachusetts law, M.G.L. c. 21E is the statute that 

governs the cleanup of releases of oil and/or hazardous 

materials to the environment. The Brownfields Act of 1998 

amended M.G.L. c. 21E by establishing significant liability 

relief and financial incentives to spur the redevelopment of 

brownfields. 

0.5 0 

 

In addition to the above ASTM-required listings, in order to enhance and supplement the 

standard environmental record sources, PEER reviewed other federal, state, local, and 

proprietary databases provided by the database firm. A list of the additional reviewed 

databases is included in the regulatory database report included in Appendix D.  

 

The most recent version of the Massachusetts Contingency Plan (MCP), reviewed in 

conjunction with the development of this ESA, was published on March 20, 2020 (Mass 

Register # 1314).  Please note that based on 310 CMR 40.1055: Transition Provisions, as of 

June 20, 2014, 

  

(1) all Class A-1, A-2 and B-1 Response Action Outcomes (RAO) submitted to the 

Department prior to June 20, 2014 shall be Permanent Solutions with No 

Conditions. 

 

(2) all Class A-3, A-4, B-2 and B-3 RAO submitted to the Department prior to June 

20, 2014 shall be Permanent Solutions with Conditions. 

 

(3) all Class C-1 RAO submitted to the Department prior to June 20, 2014 shall be 

Temporary Solutions as described in 310 CMR 40.1050(1)(e)1. 

 

(4) all Class C-2 RAO submitted to the Department prior to June 20, 2014 shall be 

Temporary Solution as described in 310 CMR 40.1050(1)(e)2. 
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Please also note that in considering RECs, specifically Historical RECs versus Controlled 

RECs, this Environmental Professional based the classification on 310 CMR 40.1041: 

Categories of Permanent Solutions, which indicates the following: 

  

1. Permanent Solution with No Conditions shall apply to: 

(a) disposal sites or portions of a disposal site where the requirements of 310 CMR 

40.1040(1) have been achieved; 

(b) disposal sites or portions of a disposal site where oil and/or hazardous material 

concentrations do not exceed an applicable Upper Concentration Limit in Soil or 

Groundwater listed at 310 CMR 40.0996(6), unless such levels are consistent 

with Natural Background; 

(c) disposal sites or portions of a disposal site where a level of No Significant Risk 

exists and will be maintained for all current and foreseeable future use of the site 

without relying upon: 

1.   assumed limitations on current or future site activities, uses or conditions, that 

require an Activity and Use Limitation, as specified in 310 CMR 40.1012(2); or 

2.   assumed limitations on current or future site activities, uses or conditions, that 

do not require an Activity and Use Limitations pursuant to 310 CMR 40.1013; and 

(d)   sites where response actions have eliminated all threats of release and no release 

of oil and/or hazardous material to the environment has occurred. 

 

 

In addition, the following link, active at the time of this ESA indicates the Massachusetts 

Department of Environmental Protection (MADEP) Waste Site / Reportable Releases Look Up 

Tool - Definitions of Fields Listed in Search Results:  MassDEP Waste Site - Reportable 

Release Look Up Terms.pdf 

 

The Target Property is listed three times on the EDR database report (Asbestos, HW Gen, 

and Finds) for the following address: 50 School Street, Brookline, Massachusetts.   

The following table summarizes the site-specific information provided by the database 

and/or gathered by this office for identified facilities.  Facilities are listed in order of proximity 

to the site.  An additional discussion for selected facilities, based on information obtained from 

EDR, or from hyperlinks contained within the EDR report to MADEP files, follows the summary 

table within Appendix D, when applicable. 

  

https://www.mass.gov/files/2017-08/MassDEP%20Waste%20Site%20-%20Reportable%20Release%20Look%20Up%20Terms.pdf
https://www.mass.gov/files/2017-08/MassDEP%20Waste%20Site%20-%20Reportable%20Release%20Look%20Up%20Terms.pdf
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Listed Facilities 

 

Facility Name and Location 
Estimated 

Distance/Direction/Gradient 
Database Listings 

 

TARGET PROPERTY 

Pierce School 

50 School Street 

Brookline, MA 02445 

Target Property ASBESTOS, HW GEN, 
FINDS 

 

ADJOINING PROPERTIES – SCHOOL PROPERTY 

Perforated Products Inc 

68 Harvard Street 

Brookline, MA 02445 

0 feet 

East 

Cross gradient/Downgradient 

RCRA NONGEN / NLR 

Brookline Town Hall 

333 Washington Street 

Brookline, MA 02445 

0 feet 

South 

Upgradient 

UST, RCRA NONGEN 

/ NLR 

Walgreens 3564 

99 Harvard Street 

Brookline, MA 02446 

0 feet 

Downgradient 

Northeast 

RCRA SQG 

Longwood Buick 

99 Harvard Street 

Brookline, MA 02446 

0 feet 

Downgradient 

Northeast 

LUST, RELEASE, 

RCRA NON-GEN, 

FINDS, ECHO, HW 

GEN 

 

ADJOINING PROPERTIES – PLAYGROUND PROPERTY 

Brookline Valet Service 

87 School Street 

Brookline, MA 02446 

0 feet 

Cross gradient/Downgradient 

South 

RCRA-VSQG, HW 

GEN 

George B Kleinman 

87 School Street 

Brookline, MA 02446 

0 feet 

Cross gradient/Downgradient 

South 

EDR HIST CLEANER 

No Location Aid 

30 to 38 Harvard Avenue 

Brookline, MA 02446 

0 feet 

Upgradient/Cross 
gradient/Downgradient 

West 

LUST, RELEASE 

No Location Aid 

30 - 38 Harvard Avenue 

Brookline, MA 02446 

0 feet 

Upgradient/Cross 
gradient/Downgradient 

West 

SHWS, RELEASE 
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Facility Name and Location 
Estimated 

Distance/Direction/Gradient 
Database Listings 

No Location Aid 

36 Harvard Avenue 

Brookline, MA 02446 

0 feet 

Upgradient/Cross 
gradient/Downgradient 

West 

SHWS, RELEASE 

Vanity Dry Cleaning 

393 Washington Street 

Brookline, MA 02446 

0 feet 

Upgradient/Cross 
gradient/Downgradient 

West 

EDR HIST CLEANER 

 

NEARBY PROPERTIES 

Boston Edison 

350 Washington Street 

Brookline, MA 02446 

170 feet 

Upgradient 

Southwest 

SHWS, RELEASE 

Pine Realty Associates Property 

48-50 Harvard Avenue 

Brookline, MA 02446 

250 feet 

Upgradient 

West 

SHWS, RELEASE 

Boston Edison Co. 

Washington Street Holden Street 

Brookline, MA 02446 

325 feet 

Upgradient 

Southeast 

SHWS, RELEASE, 

SPILLS 

No Location Aid 

322 Washington Street 

Brookline, MA 02446 

340 feet 

Upgradient 

South 

LUST, INST 

CONTROL, RELEASE 

Kenmore Valet Service 

39 Harvard Street 

Brookline, MA 02446 

360 feet 

Upgradient 

East 

EDR HIST CLEANER 

Ford Dry Cleaners Inc 

312 Washington Street 

Brookline, MA 02445 

385 feet 

Upgradient 

Southeast 

EDR HIST CLEANER 

Ford Dry Cleaners Inc 

306 Washington Street 

Brookline, MA 02445 

385 feet 

Upgradient 

Southeast 

EDR HIST CLEANER 

Uptown Dye House Inc. 

20 Harvard Street  

Brookline, MA 02446 

400 feet 

Upgradient 

East 

EDR HIST CLEANER 

Jagr Corp 

13 Harvard Street 

Brookline, MA 02445 

630 feet 

Upgradient 

East-Southeast 

EDR HIST CLEANER 
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Facility Name and Location 
Estimated 

Distance/Direction/Gradient 
Database Listings 

Zoots Corporation 

9 Harvard Street 

Brookline, MA 02445 

650 feet 

Upgradient 

East-Southeast 

EDR HIST CLEANER 

A List Cleaners Inc. 

1 Harvard Street 

Brookline, MA 02445 

650 feet 

Upgradient 

East-Southeast 

EDR HIST CLEANER 

 

No Location Aid 

32 Harvard Street 

Brookline, MA 02445 

400 feet 

Upgradient 

East 

SHWS, RELEASE, 

ASBESTOS 

No Location Aid 

400 Washington Street 

Brookline, MA 02446 

500 feet 

Upgradient 

Southwest 

LAST, INST 

CONTROL, RELEASE 

CVS Pharmacy 1071 

400 Washington Street 

Brookline, MA 02446 

500 feet 

Upgradient 

Southwest 

RCRA LQG, HW GEN 

 

Court Two Condos 

429 Washington Street 

Brookline, MA 02446 

230 feet 

Downgradient 

West 

LUST, RELEASE 

Station 506 

Harvard Ct 

Brookline, MA 02446 

365 feet 

Downgradient 

Northeast 

SHWS, RELEASE 

 

 

TARGET PROPERTY 
 

A1-A2 

Pierce School 

50 School Street, Brookline, MA 02445 

The Target Property is listed within the following regulatory database: ASBESTOS, FINDS, HW 

GEN.  The FINDS and ASBESTOS databases are not part of the standard ASTM 1527-13 

databases searched.  In addition, the presence of asbestos is not part of the scope of work 

under this ESA, and are under the control of other regulatory programs within the 

Commonwealth of Massachusetts.  Therefore, the listing of the Target Property on these 

databases have not been further reviewed under ASTM 1527-13.  The Target Property is also 

listed as a very small quantity generator of hazardous waste under EPA ID MV6177302580.  
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The listing of the Target Property on this database, with no violations shown, is not considered 

to be a REC to the Target Property. 

 

   

 

 
ADJOINING PROPERTIES 
 

A3 

Perforated Products Inc 

68 Harvard Street, Brookline, MA 02445 

 

This adjoining facility is listed on the RCRA NONGEN / NLR database.  The adjoining facility 

appears to have been verified as not a generator (of hazardous waste).  The listing of this 

adjoining facility on this database is not considered to be a REC to the Target Property. 

 

D10-D11 

Brookline Town Hall 

333 Washington Street, Brookline, MA 02445 

 

This adjoining facility is listed on the UST, RCRA NONGEN / NLR database.  The adjoining 

facility appears to have been verified as not a generator (of hazardous waste).  The listing of 

this adjoining facility on this database is not considered to be a REC to the Target Property. 

 

This adjoining facility is listed as having a UST, with no other information reported in the 

database regarding the UST.  Though the listing alone of this adjoining facility on the UST 

database is not considered to be a REC to the Target Property, please refer to the site 

reconnaissance section of this report for observations pertaining to the Suspect UST at this 

adjoining facility. 

 

C7, C9 

Brookline Valet Service 

87 School Street, Brookline, MA 02446 

 

This adjoining facility is listed on the RCRA-VSQG, HW GEN database.  This adjoining facility 

has received two (2) notices of violations pertaining to Generators, Pre-Transport in August 

1999 (Consent Order enforcement issued with no penalties), and one (1) violation pertaining to 

Compliance Evaluation Inspection On-Site in August 1999 (return to compliance in February 

2000).  The listing of this adjoining facility on these databases in and of itself is not considered 

to be a REC to the Target Property; however, please refer to C8 below. 
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C8 

George B Kleinman/Brookline Valet Service Co. 

87 School Street, Brookline, MA 02446 

 

This adjoining facility is listed on the EDR HIST CLEANER database for the years 1975-1980, 

1982, 1983, 1985, and 2001-2010 for the following services: Dry-cleaning Plants, Except Rugs; 

Garment Pressing And Cleaners’ Agents; and Laundry And Drycleaner Agents.  EDR has 

searched selected national collections of business directories and has reviewed listings, which 

included, but were not limited to dry cleaners, cleaners, laundry, laundromat, cleaning/laundry, 

wash and dry, etc. This database falls within a category of information EDR classifies as "High 

Risk Historical Records", or HRHR.  EDR’s HRHR effort presents unique and sometimes 

proprietary data about past sites and operations that typically create environmental concerns, 

but may not show up in current government records searches.  Based on this being an adjoining 

facility, combined with the type of business conducted, and considering the violations identified 

above in C7 and C9, this adjoining facility is considered to be a SUSPECT REC to the Target 

Property. 

 

B4 

No Location Aid 

30 to 38 Harvard Avenue, Brookline, MA 02446 

 

This adjoining facility is listed on the LUST, RELEASE database.  On June 14, 2001, MADEP 

was notified of a 2-hour (notification category) release from a residential UST of “0.5 inches” of 

#2 Fuel Oil.  As of August 10, 2001, this release tracking number (RTN) 3—0020790 was under 

a response action outcome (RAO) A2, as a permanent solution had been achieved, but 

contamination had not been reduced to background. 

 

According to available MADEP RTN files, the site is an apartment complex located at 30-38 

Harvard Avenue in Brookline, Massachusetts. The 5,000-gallon #2 Fuel Oil UST was located at 

the southwest corner of the building, below a paved area, approximately four feet below grade.  

The UST volume was 5,000 gallons, and based on the threat of sudden release from a UST 

with a sheen on groundwater, the remediation included the removal of 120 cubic yards of soil; 

5,000-gallons of impacted groundwater, and the removal of 2,700 gallons of #2 fuel oil. 

 

According to these files, given the removal of the UST and based on the soil and groundwater 

analytical results, the source of the release has been removed along with impacted soil and 

groundwater.  Based on our observations, a pocket of oil-impacted soil in the northeast corner 

of the excavation was released during the removal process. The impacted soil was in a limited 

area and was not found directly downgradient of the site. The groundwater with an oil sheen 

was immediately pumped out. Groundwater monitoring wells installed directly within the 

excavation were gauged and sampled. No evidence of product or a sheen was noted during the 

groundwater sampling activities. Two monitoring wells, one directly in the area where impacted 
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soil was removed (MW-2), and one 30 feet downgradient of MW-2 were sampled and analyzed 

for EPH. The results of soil and groundwater analyses meet the appropriate standards Method I 

cleanup standards. In addition, according to these files, groundwater was noted as flowing to 

the south. 

 

PEER has included a screenshot (north is up) from the MADEP files to show what was 

considered the disposal site boundaries, as part of this release. 

 

 
 

Based on the above figure provided within the DEP files, the nearest disposal site boundary 

from this adjoining facility to the Playground Property is approximately 100 feet.  Since this was 

a past release of a hazardous substance or petroleum product on an (upgradient) adjoining 

property which has been addressed to the satisfaction of the applicable regulatory authority or 
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meeting unrestricted use criteria established by a regulatory authority, without subjecting the 

property to any required controls, and based on the proximity of this past release to the Target 

Property, this is considered to be a Historical REC to the Target Property. 

 

B5 

No Location Aid 

30 - 38 Harvard Avenue, Brookline, MA 02446 

 

This adjoining facility is listed on the SHWS, RELEASE database.  On September 1, 2006, 

MADEP was notified of a 2-hour (notification category) release from a vehicle to a roadway of 

30 to 40 gallons of #2 Fuel Oil.  As of October 27, 2006, this release tracking number (RTN) 3-

0026196 was under a response action outcome (RAO) A1, as a permanent solution had been 

achieved, and contamination has been reduced to background. 

 

According to MADEP files, on September 1, 2006 at approximately 9:00 a.m., a release of 

approximately 30 to 40 gallons of #2 fuel oil occurred at the site. Based on available information, 

the release occurred when the delivery truck backed up the driveway and struck concrete 

curbing, rupturing a fuel line under the truck.  Sand was applied to the release to contain the 

spill and prevent further migration. A street sweeper was used to sweep up the sand, after the 

sand was removed oil sorbent granular media was spread over the release area to adsorb 

residual #2 fuel oil. Twenty (20) drums of spill clean-up waste were generated. A catch basin, 

located at the intersection of Harvard Avenue and Harvard Street was impacted by the release. 

Approximately 15 gallons of #2 fuel oil was recovered from the catch basin. The #2 fuel oil was I 

contained within the catch basin based on field observations. The catch basin was cleaned out 

with a drum vacuum and approximately two drums of liquid, sediment, and debris were 

generated. Twenty-two 55-gallon drums of spill clean-up waste were generated during response 

actions. 

 

The release of #2 fuel oil to approximately 580 linear feet of asphalt pavement on September 1, 

2006 was contained, assessed, and remediated. The asphalt surface of the impacted areas was 

thoroughly inspected by site personnel. There was no visual evidence of significant cracks or 

voids in the asphalt. As such, due to the competency of this surface and quick response to 

capture and absorb the released #2 fuel oil, there is no field evidence to suggest that the soils 

beneath the asphalt were impacted as a result of the subject release. The ruptured fuel line on 

the truck had been repaired and the source of the leak has been eliminated. 

 

PEER has included a screenshot (north is up) from the MADEP files to show what was 

considered the disposal site boundaries, as part of this release. 
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Based on the above figure provided within the DEP files, the nearest disposal site boundary 

from this adjoining facility to the Playground Property is approximately 3 feet.  Since this was a 

past release of a hazardous substance or petroleum product on an (upgradient) adjoining 

property which has been addressed to the satisfaction of the applicable regulatory authority or 

meeting unrestricted use criteria established by a regulatory authority, without subjecting the 

property to any required controls, and based on the proximity of this past release to the Target 

Property, this is considered to be a Historical REC to the Target Property. 

 

B6 

No Location Aid 

36 Harvard Avenue, Brookline, MA 02446 

 

This adjoining facility is listed on the SHWS, RELEASE database.  On May 1, 1995, MADEP 

was notified of a 2-hour (notification category) release from a tanker to a roadway of 50 to 182 

gallons of #2 Fuel Oil.  As of July 6, 1995, this release tracking number (RTN) 3-0012433 was 

under a response action outcome (RAO) A2, as a permanent solution had been achieved, but 

contamination had not been reduced to background. 

 

According to MADEP files, on May 1, 1995, at approximately 1:30 PM, a release of 

approximately 182 gallons of #2 fuel oil occurred to the ground at 36 Harvard Avenue in 

Brookline, Massachusetts.  When the oil delivery truck's load shifted, a union to a fuel line on 

the truck separated allowing the fuel to be released. Upon discovery of the release, the driver of 

the truck situated the separated union over the fill inlet to UST on the site and contacted his 

office. According to Grimes Oil Company, the truck contained 4,050 gallons of #2 fuel oil prior to 

the release. Using a vacuum truck, CHES off-loaded approximately 3,793 gallons of oil from the 

delivery truck and delivered the oil to the UST on the site. Since the driver of the oil delivery 

truck had positioned the leak over the fill inlet to the UST, an additional (estimated) 75 gallons of 

oil drained directly into the UST. (Approximately 25 gallons of the 75 gallons of oil had actually 



Phase I Environmental Site Assessment  

50 School Street ■ Brookline, Massachusetts  

June 30, 2021 ■ PEER Consultants, P.C. Project No. 7755 

 

 

 
Engineers ■ Scientists ■ Planners   25 

 

been collected by the driver in five-gallon containers and dumped into the UST prior to 

positioning the truck over the fill inlet.) Based upon this information, it was determined that 

approximately 182 gallons of #2 fuel oil were released to the ground surface. 

 

PEER has included a screenshot (north is up) from the MADEP files to show what was 

considered the disposal site boundaries, as part of this release. 

 

 
 

Based on the above figure provided within the DEP files, the nearest disposal site boundary 

from this adjoining facility to the Playground Property is approximately 55 feet.  Since this was a 

past release of a hazardous substance or petroleum product on an (upgradient) adjoining 

property which has been addressed to the satisfaction of the applicable regulatory authority or 

meeting unrestricted use criteria established by a regulatory authority, without subjecting the 
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property to any required controls, and based on the proximity of this past release to the Target 

Property, this is considered to be a Historical REC to the Target Property. 

 

E12 

Vanity Dry Cleaning 

393 Washington Street, Brookline, MA 02446 

 

This adjoining facility is listed on the EDR HIST CLEANER database for the years 2001-2008 

for the following services: Dry-cleaning Plants, Except Rugs.  EDR has searched selected 

national collections of business directories and has reviewed listings, which included, but were 

not limited to dry cleaners, cleaners, laundry, laundromat, cleaning/laundry, wash and dry, etc. 

This database falls within a category of information EDR classifies as HRHR.  EDR’s HRHR 

effort presents unique and sometimes proprietary data about past sites and operations that 

typically create environmental concerns, but may not show up in current government records 

searches.  Based on this being an adjoining facility, its topographic gradient to the Target 

Property, and combined with the type of business conducted, this adjoining facility is considered 

to be a SUSPECT REC to the Target Property. 

 

F16 

Longwood Buick 

99 Harvard Street, Brookline, MA 02446 

 

This nearby facility is listed on the LUST, RELEASE, RCRA NON-GEN, FINDS, ECHO, HW 

GEN database.  On May 22, 1990, MADEP was notified of a release from a UST.  As of April 

24, 1996, this RTN 3-0003189 was under a DEP NDS, meaning it was determined to not be a 

disposal site. 

 

According to MADEP files, conditions of the property at 93-99, 104, 108 Harvard Street in 

Brookline, Massachusetts were evaluated in a manner consistent with the guidelines for a 

"Phase I - Limited Site Investigation" as presented in the "Massachusetts Contingency Plan" 

(310 CMR 40.543). As such, this investigation included a review of readily available site 

historical information, a review of information provided by appropriate state and local regulatory 

agencies, a surficial examination of physical site conditions, limited subsurface exploration via 

laboratory analyses of representative groundwater samples. 

 

The subject site has an extended history of automobile sales and service. Presently there are 

two underground storage tanks on site, a 5,050-gallon gasoline tank used for in-house fueling of 

automobiles and a 500-gallon #2 fuel oil tank used for heating the used car office. The property 

is serviced by municipal water and sewer and is heated with # 2 fuel oil stored in four 275-gallon 

above ground heating oil tanks. Two 275 gallon above ground waste oil tanks and four 275-

gallon lubricating oil tanks are located in the lower floor of the Longwood service garage. No 

open storage of hazardous materials were observed at the site during the surficial examination. 
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No record of a release of oil or hazardous materials on the subject site was reported by the 

agencies contacted.  The ground water sampling performed resulted in elevated levels of MTBE 

(Methyl-t-Butyl Ether). 

 

The three gasoline stations located upgradient from the subject site are the Citgo Station, 

located 240 feet to the north, the Gulf Station, located 500 feet to the northeast, and the Mobil 

Station located 700 feet to the northeast. No definitive statement can be made concerning the 

source of the MTBE.  However, the fact that no MTBE was detected in the groundwater in June 

of 1987, would indicate an off-site release. It is the opinion of Kurz Associates, Inc. that site 

observations and documentation detailed in this report indicate that a release of MBTE has 

impacted the groundwater at the subject site. 

 

PEER has included a screenshot (north is as shown) from the MADEP files to show what was 

considered the disposal site boundaries, as part of this release. 

 

 
 

Based on the above figure provided within the DEP files, the nearest disposal site boundary 

from this adjoining facility to the School Property is approximately 106 feet.  DEP has 

determined that this is not a disposal site.  Furthermore, according to the above figure, 
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groundwater flow is to the northeast, and away from the Target Property.  This adjoining facility 

is not considered to be a REC to the Target Property. 

 

In addition, the listing of this adjoining facility on these databases (RCRA NON-GEN, FINDS, 

ECHO, HW GEN) is not considered to be a REC to the Target Property. 

 

F15 

Walgreens 3564 

99 Harvard Street, Brookline, MA 02446 

 

This adjoining facility is listed on the RCRA SQG.  The listing of this adjoining facility on this 

database, for “pharmacies and drug stores”, with no violations found, is not considered to be a 

REC to the Target Property. 

 

   

 

 

NEARBY PROPERTIES 
 

D13 

Boston Edison 

350 Washington Street, Brookline, MA 02446 

 

This nearby facility is listed on the SHWS, RELEASE database.  On January 15, 1990, MADEP 

was notified of a release of an unknown quantity and chemical.  As of March 10, 1997, this 

release tracking number (RTN) 3-0002270 was under a RAO A2, as a permanent solution had 

been achieved, but contamination had not been reduced to background. 

 

According to MADEP files, a tracer test was conducted by Boston Edison Company (BECO) to 

determine if a pressure differential reading observed in a 115 KV electrical distribution line (line 

110-510) containing dielectric fluid was a result of variable weather conditions or due to a 

release of the dielectric fluid. The results of subsequent tests indicated that a release of 

dielectric fluid occurred and was located approximately four (4) feet beneath Washington Street 

in Brookline, adjacent to 350 Washington Street. BECO estimated that approximately six 

thousand six hundred (6,600) gallons of dielectric fluid was released from the 115 KV electrical 

distribution line in June of 1988. BECO contracted Clean Harbors to conduct remediation 

activities in June of 1988, which included excavation of impacted soil, removal of dielectric fluid 

from utility manholes, and cleanup of dielectric fluid released to the basement of the Fire 

Department located adjacent to the release. Approximately one thousand nine hundred forty 

(1,940) gallons of dielectric fluid were reportedly recovered. 
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PEER has included a screenshot (north is as shown) from the MADEP files to show what was 

considered the disposal site boundaries, as part of this release. 

 

 
 

Based on the above figure provided within the DEP files, the nearest disposal site boundary 

from this nearby facility to the School Property is approximately 170 feet.  Though this was a 

past release of a hazardous substance or petroleum product on a nearby property which has 

been addressed to the satisfaction of the applicable regulatory authority or meeting unrestricted 

use criteria established by a regulatory authority, without subjecting the property to any required 

controls, based on the proximity of this past release to the Target Property, and the associated 

topographic gradient to the Target Property, this is not considered to be a REC to the Target 

Property. 

 

B14 

Pine Realty Associates Property 

48-50 Harvard Avenue, Brookline, MA 02446 

 

This nearby facility is listed on the SHWS, RELEASE database.  On June 18, 2014, MADEP 

was notified of a 120-day (notification category) release of 8,300 milligrams per kilogram(mg/kg) 

of C11 through C22 Aromatic Hydrocarbons, 11,000 mg/kg of C9 through C12 Aliphatic 

Hydrocarbons, and 110 mg/kg of 2-methylnaphthalene.  As of July 29, 2014, this RTN 3-

0032242 was under a permanent solution with no conditions. 

 

Based on information within MADEP files, the Pine Realty property is improved with a three-

story residential apartment building. The building was heated with #2 fuel oil that until recently 

was stored in a 3,000-gallon underground tank located off the eastern side of the building.  The 
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oil tank was closed in-place on April 17, 2014.  According to Mr. Michael Katz, the property 

manager, the 60-year-old tank was closed due to its age and not because of any known or 

suspected problems. A subsurface investigation was conducted on May 14, 2014. The objective 

of the investigation was to determine the extent of the release from the oil tank. The 

investigation included the advancement of five soil borings and the installation of monitoring 

wells within each of the borings. Groundwater was generally encountered at 11 to 14 feet below 

exterior grade. 

 

PEER has included a screenshot (north is as shown) from the MADEP files to show what was 

considered the disposal site boundaries, as part of this release. 

 

 
 

Based on the above figure provided within the DEP files, the nearest disposal site boundary 

from this nearby facility to the Playground Property is approximately 265 feet.  Though this was 

a past release of a hazardous substance or petroleum product on a nearby property which has 

been addressed to the satisfaction of the applicable regulatory authority or meeting unrestricted 

use criteria established by a regulatory authority, without subjecting the property to any required 

controls, based on the proximity of this past release to the Target Property, and other known 

releases within the same topographic contour to the Target Property, this is not considered to 

be a REC to the Target Property. 
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D18 

Boston Edison Co. 

Washington Street Holden Street, Brookline, MA 02446 

 

This nearby facility is listed on the SHWS, RELEASE, SPILLS database.  On December 19, 

1989, MADEP was notified of a release of benzene from a pipe.  As of June 2, 1989, this RTN 

3-000294 was under a Class A2 RAO, as a permanent solution had been achieved, but 

contamination had not been reduced to background. 

 

According to MADEP files, A leak of approximately 3,400 gallons of dielectric fluid (Dichevrol 

100) occurred from an underground PTC at the intersection of Washington and Holden Streets 

during June and July 1988. On June 20, 1988, NSTAR suspected that dielectric fluid might be 

leaking from a subsurface electrical transmission line (No. 110-510) that spans a distance of 12 

miles from Boston to West Roxbury. The leak was ultimately identified 24 days later. The cause 

of the leak is believed to be the result of electrolysis action and subsequent corrosion of the 

PTC line caused by a wood brace that was used during construction of the line in 1976 and was 

accidentally left in place following construction. The initial response included excavation to 

locate and repair the PTC line. Clean Harbors, Inc. (CHI) removed approximately 18 cubic yards 

of dielectric fluid-contaminated soil on I July 21, 1988. The excavation was approximately 5 feet 

wide, 10 feet long, and 10 feet deep. In addition, a 6-inch-diameter recovery well was installed, 

and a total of 700 gallons of oil was recovered from the well. Total Petroleum Hydrocarbon 

(TPH) values in soil samples collected from the excavation prior to backfilling ranged up to 

21,000 mg/kg.  During the Phase I investigation, groundwater flow was determined to be in a 

south to southwesterly direction beneath the Site toward the Muddy River and was observed at 

depths generally ranging between approximately 16 to 22 feet bgs. 

 

PEER has included a screenshot (north is as shown) from the MADEP files to show what was 

considered the disposal site boundaries, as part of this release. 
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Based on the above figure provided within the DEP files, the nearest disposal site boundary 

from this nearby facility to the Playground Property is approximately 330 feet.  Though this was 

a past release of a hazardous substance or petroleum product on a nearby property which has 

been addressed to the satisfaction of the applicable regulatory authority or meeting unrestricted 

use criteria established by a regulatory authority, without subjecting the property to any required 

controls, based on the proximity of this past release to the Target Property, and the associated 

topographic gradient to the Target Property, this is not considered to be a REC to the Target 

Property. 

 

D25 

No Location Aid 

322 Washington Street, Brookline, MA 02446 

 

This nearby facility is listed on the LUST, INST CONTROL, RELEASE database.  On May 27, 

1994, MADEP was notified of a 72-hour (notification category) release of 6 inches of #2 Fuel 

Oil.  As of April 4, 1997, this RTN 3-0011059 was under a Class A3 RAO, as a permanent 
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solution had been achieved, but contamination had not been reduced to background, and an 

activity and use limitation had been implemented. 

 

According to MADEP files, Haley and Aldrich (H&A) of Cambridge, Massachusetts completed a 

report titled "Report on Oil and Hazardous Material Site Evaluation, 322 Washington Street, 

Brookline, Massachusetts" in April 1994 and a Supplemental Oil and Hazardous Material Site 

Evaluation. As part of their investigations, H&A conducted a site inspection, research, advanced 

soil borings, installed monitoring wells, and submitted soil and groundwater samples for analysis 

of VOCs via EPA Method 8240 and TPHs via EPA Method 418.1 and/or FID. H&A noted that a 

fuel oil UST was located in a concrete vault filled with sand. The floor and portions of the walls 

of the room were oil-stained and a strong petroleum odor was noted. TPH concentrations of I 

1,000 ppm and 2,400 ppm were identified on soil samples collected from borings B1-MW and 

B2-MW, respectively. 

 

Boring B1-MW was located adjacent to the vaulted tank and B2-MW was located in the 

suspected vicinity of a gasoline UST. Ethylbenzene, toluene, and xylenes were identified in the 

Bl-MW soil sample. No VOCs were identified in the B2-MW soil sample. TPH concentrations of 

67 ppm, 25 ppm and 3.2 ppm were identified in the groundwater sampled from wells B I-MW, 

B2-MW, and B3-MW, respectively. Additional soil borings were conducted and TPHs were 

identified in six of the 11 soil samples. Petroleum product identification of soil samples indicated 

a product in the diesel range, similar to a #2 fuel oil or a home heating oil. Some of the identified 

concentrations of TPHs exceeded the DEP's applicable reportable concentrations. H&A 

recommended notification to the DEP. 

 

On May 25, 1994, GALE observed approximately three to four inches of separate-phase 

petroleum product in well B1-MW. All other monitoring wells were gaged, and no separate-

phase petroleum product was observed. On May 27, 1994, the DEP was contacted regarding 

this 72-hour reporting requirement. The DEP assigned a Release Tracking Number (RTN) to the 

site (3-11059) and gave verbal approval for an Immediate Response Action (IRA), which would 

include passive recovery of the separate-phase petroleum product, removal of up to 200 cubic 

yards of impacted soil, and removal of the vaulted tank. 

 

On June 7, 1994, the 3,000-gallon vaulted tank was removed and approximately 20 cubic yards 

of sand surrounding the tank was encapsulated in plastic. The tank was observed to be on a 

concrete floor and a hole was observed on the eastern end of the tank. After laboratory analysis 

of the stockpiled soil, the soil was transported off-site via Bill of Lading for recycling at AmRec's 

Charlton, Massachusetts facility. Based on a GC/FID analysis of the product in the monitoring 

well and the product in the tank, the petroleum products were identified as a #2 fuel oil. The 

match between the chromatographs was excellent, indicating the petroleum product in the well 

came from the tank. 
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On June 10, 1994, an automated separate-phase petroleum product recovery system was 

installed in well B1-MW. In June 1994, GALE installed five additional monitoring wells and 

submitted selected soil samples and groundwater samples for analysis of TPHs and VOCs. The 

results of the tank removal and associated IRA activities were described in GALE's July 13, 

1994 Immediate Response Action Completion Report. 

 

In September 1994, GALE completed a report titled "Limited Removal Action (LRA), 322 

Washington Street, Brookline, Massachusetts". This LRA report was completed subsequent to 

the removal of a 1,500-gallon vaulted tank found during the reconstruction of the site. This tank 

appeared in good condition with no pitting of the sides or holes observed. Impacted soils were 

observed immediately surrounding the tank. Approximately 30 cubic yards of impacted soil were 

encapsulated in plastic prior to being transported off-site via Bill of Lading for recycling at 

Bardon-Trimount's Stoughton, Massachusetts facility. 

 

Based on an evaluation of available remediation technologies, a RAM plan was submitted to the 

DEP in July 1994 and an addendum to this RAM plan (regarding the bioremediation sampling 

plan) was submitted to the DEP in October 1994. On November 3, 1994, the DEP notified the 

REN Corporation of the conditions of approval of this RAM plan. Refer to below for additional 

information regarding the RAM activities conducted at the site. 

 

In May 1995, a Phase I-Initial Site Investigation Report and Tier II Classification was prepared 

for the site. This Phase I report made the following salient conclusions: On June 10, 1994, a 

passive product recovery device was placed in well B1-MW; however, separate-phase 

petroleum product has not been observed in this well since November 1994. Groundwater flow 

was determined to be to the east. Based on the 60-day groundwater monitoring results, the 

groundwater in the vicinity of wells B 1-MW and GMW-2 is still impacted by petroleum. 

 

Based on information within the DEP files, the nearest disposal site boundary from this nearby 

facility to the School Property is approximately 320 feet.  Though this was a past release of 

hazardous substances or petroleum products that has been addressed to the satisfaction of the 

applicable regulatory authority, with hazardous substances or petroleum products allowed to 

remain in place subject to the implementation of required controls, based on the proximity of this 

past release to the Target Property, and the associated topographic gradient to the Target 

Property, this is not considered to be a REC to the Target Property. 

 

G26 

Kenmore Valet Service 

39 Harvard Street, Brookline, MA 02446 

 

This nearby facility is listed on the EDR HISTORICAL CLEANER database for the years 1975-

1983 for the following services: Garment Pressing and Cleaners Agents, Dry-cleaning Plants, 

Except Rugs.  Based on the presence of a topographic valley between this nearby facility and 
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the Target Property, combined with the distance of this nearby facility to the Target Property, 

and considering the years of operation of this EDR HISTORICAL CLEANER, this nearby facility 

is not considered to be a REC to the Target Property. 

 

H28 

Ford Dry Cleaners Inc 

312 Washington Street, Brookline, MA 02445 

 

This nearby facility (Ford Dry Cleaners Inc. and Security Suede and Leather Co) is listed on the 

EDR HISTORICAL CLEANER database for the years 1969-1971 for the following services: Dry-

cleaning Plants, Except Rugs.  Based on the presence of a topographic valley between this 

nearby facility and the Target Property, combined with the distance of this nearby facility to the 

Target Property, and considering the years of operation of this EDR HISTORICAL CLEANER, 

this nearby facility is not considered to be a REC to the Target Property. 

 

H29 

Ford Dry Cleaners Inc 

306 Washington Street, Brookline, MA 02445 

 

This nearby facility is listed on the EDR HISTORICAL CLEANER database for the years 1972-

1975 for the following services: Dry-cleaning Plants, Except Rugs.  Based on the presence of a 

topographic valley between this nearby facility and the Target Property, combined with the 

distance of this nearby facility to the Target Property, and considering the years of operation of 

this EDR HISTORICAL CLEANER, this nearby facility is not considered to be a REC to the 

Target Property. 

 

G35 

Uptown Dye House Inc. 

20 Harvard Street, Brookline, MA 02446 

 

This nearby facility is listed on the EDR HISTORICAL CLEANER database for the years 1972-

1975 for the following services: Dry-cleaning Plants, Except Rugs.  Based on the presence of a 

topographic valley between this nearby facility and the Target Property, combined with the 

distance of this nearby facility to the Target Property, and considering the years of operation of 

this EDR HISTORICAL CLEANER, this nearby facility is not considered to be a REC to the 

Target Property. 
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J39 

Jagr Corp 

13 Harvard Street, Brookline, MA 02445 

 

This nearby facility (Merge-Clean Inc. and Jagr Corp) is listed on the EDR HISTORICAL 

CLEANER database for the years 1992-1998 for the following services: Laundry and Dry-

cleaning Agents, Dry-cleaning Plants, Except Rugs.  Based on the presence of a topographic 

valley between this nearby facility and the Target Property, combined with the distance of this 

nearby facility to the Target Property, and considering the years of operation of this EDR 

HISTORICAL CLEANER, this nearby facility is not considered to be a REC to the Target 

Property. 

 

J40 

Zoots Corporation 

9 Harvard Street, Brookline, MA 02445 

 

This nearby facility is listed on the EDR HISTORICAL CLEANER database for the years 2012-

2014 for the following services: Dry-cleaning Plants, Except Rugs.  Based on the presence of a 

topographic valley between this nearby facility and the Target Property, combined with the 

distance of this nearby facility to the Target Property, this nearby facility is not considered to be 

a REC to the Target Property. 

 

J41 

A List Cleaners Inc. 

1 Harvard Street, Brookline, MA 02445 

 

This nearby facility is listed on the EDR HISTORICAL CLEANER database for the years 2007-

2014 for the following services: Dry-cleaning Plants, Except Rugs, NEC.  Based on the 

presence of a topographic valley between this nearby facility and the Target Property, combined 

with the distance of this nearby facility to the Target Property, and considering the years of 

operation of this EDR HISTORICAL CLEANER, this nearby facility is not considered to be a 

REC to the Target Property. 

 

G21 

No Location Aid 

32 Harvard Street, Brookline, MA 02445 

 

This nearby facility is listed on the MA SHWS, MA RELEASE, and MA ASBESTOS database.  

The ASBESTOS database is not part of the standard ASTM 1527-13 databases searched.  In 

addition, the presence of asbestos is not part of the scope of work under this ESA, and are 

under the control of other regulatory programs within the Commonwealth of Massachusetts.  
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Therefore, the listing of the Target Property on these databases have not been further reviewed 

under ASTM 1527-13 

 

On September 10, 2008, MADEP was notified of a 120-day (notification category) release of 

3,690 mg/kg of C9 through C19 Aliphatic Hydrocarbons.  As of October 10, 2008, this RTN 3-

0027970 was under a Class A2 RAO, as a permanent solution had been achieved, but 

contamination had not been reduced to background. 

 

According to MADEP files, The Korean Church of Boston retained GREEN following the 

removal of a 1,500-gallon UST at the Site. During the removal of the UST, stained soil and 

petroleum odor was observed in the soil in the tank grave. The UST was located adjacent to the 

footprint of the former building. 

 

On June 18, 2008, Supreme Energy of Weymouth, Massachusetts removed a 1,500- gallon 

UST from the Site. GREEN collected bottom and sidewall samples from the UST grave and 

screened the soil for total organic vapors (TOV) using a RAE Systems photoionization detector 

(PID) in accordance with the protocols outlined in DEP policy #WSC 94-400. The maximum 

observed headspace reading measured was 70.2 parts per million by volume (ppmv). 

 

GREEN submitted two soil samples from the excavation for extractable petroleum hydrocarbons 

(EPH and volatile petroleum hydrocarbons (VPH). The laboratory data indicates that EPH C9-

C18 aliphatic hydrocarbon exceeds the reportable concentration. Based on the laboratory data, 

a 120-day reportable condition exists.  

 

GREEN attempted to remove the contaminated soil under a Limited Removal Action (LRA). 

However, during initial excavation activities, GREEN observed conditions that warranted further 

investigation as it appeared the quantity would exceed the limit of 100 cubic yards allowed 

under an LRA. Therefore, the excavation was discontinued after approximately 50-60 cubic 

yards and transported to Aggregate Recycling Corporation in Eliot, Maine under a Bill of Lading. 

Green proposed the advancement of borings and installation of monitor wells for obtaining soil 

and groundwater samples to evaluate the extent of the release. The information obtained from 

this assessment would provide information for filing of this RAM Plan to complete the 

remediation. 

 

PEER has included a screenshot (north is as shown) from the MADEP files to show what was 

considered the disposal site boundaries, as part of this release. 
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Based on the above figure provided within the DEP files, the nearest disposal site boundary 

from this nearby facility to the Playground Property is approximately 360 feet.  Though this was 

a past release of a hazardous substance or petroleum product on a nearby property which has 

been addressed to the satisfaction of the applicable regulatory authority or meeting unrestricted 

use criteria established by a regulatory authority, without subjecting the property to any required 

controls, based on the proximity of this past release to the Target Property, and the associated 

topographic gradient to the Target Property, this is not considered to be a REC to the Target 

Property. 

 

E22 

No Location Aid 

400 Washington Street, Brookline, MA 02446 

 

This nearby facility is listed on the LAST, INST CONTROL, RELEASE database.  On April 27, 

2001, MADEP was notified of a 120-day (notification category) release of 250 mg/kg of #2 Fuel 

Oil.  As of April 29, 2002, this RTN 3-0020639 was under a Class A3 RAO, as a permanent 
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solution had been achieved, but contamination had not been reduced to background, and an 

activity and use limitation had been implemented. 

 

According to MADEP files, In late Fall, 2000 a contractor entering the building to do work for 

CVS discovered diesel fuel odor in the basement of the building. The release was from one of 

two above ground storage tanks (ASTs). The diesel fuel had accumulated in a thin pool over the 

surface of the concrete basement floor. The contractor mobilized a cleanup contractor who 

cleaned up the oil on the floor, emptied the ASTs and notified the Brookline Fire Department 

(BFD). The BFD subsequently required sampling of the soils beneath the concrete slab to 

determine if a release had occurred to the environment. CVS retained VHB to provide LSP 

services in that regard. 

 

In December 2000, VHB inspected the release using visual and olfactory field screening 

methods. VHB determined that the soil beneath the concrete floor was impacted by the fuel oil. 

However, the contamination did not appear to impact groundwater. 

 

In January of 2001 VHB, with assistance from GeoLogic Earth Exploration Services, Inc. 

(GeoLogic), returned to the Site to delineate the horizontal and vertical extent of the release. 

Soil samples were collected continuously from 0 - 8 feet below the basement floor. Soil samples 

were examined for color, grain size and type, moisture content and visual/olfactory evidence of 

contamination. Based on PID readings, an approximate excavation limit was determined. The 

concrete basement floor over this area was removed in order to expose the soil beneath. Based 

on the estimated volume of contaminated soil, VHB determined the impacted soil at the Site 

could be remediated by a Limited Removal Action (LRA), which limits removal of petroleum-

impacted soil to less than 100 cubic yards. 

 

In April of 2001, VHB, with assistance from D.F. Pray and Dowling Associates (Dowling), 

conducted an LRA. Approximately 83 tons of soil was removed from the excavation and 

stockpiled on and covered with poly for off-Site disposal. Post excavation field screening 

conducted with a PID indicated the presence of impacted soil under the footing of the north 

outside wall of the building that had not been previously detected. Based on this information, it 

was determined the petroleum-impacted soil extended north to outside the footprint of the 

building. Based on these findings, VHB determined that the remaining contamination below the 

footing was not reasonably accessible, and that it would not be feasible or cost-effective to 

remove the soils beneath the building footing. 

 

Since removal of all of the contaminated soil was not feasible, and closure of the Site could not 

be achieved through a LRA, the release was reported to DEP-NERO on April 27, 2001 and 

assigned RTN# 3-20639 by Mr. Chris Bresnahan. Mr. Bresnahan authorized removal of the 

stockpiled soil at the Site as part of a RAM, and the soil was removed from the Site on April 30, 

2001. No further RAM Response Actions were conducted. 
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In late April 2001, VHB delineated the horizontal and vertical extent of impacted soil outside the 

footprint of the building. Eight exterior soil borings were advanced in the vicinity of the north wall 

of the building. Two soil borings advanced immediately adjacent to the north wall indicated the 

presence of slightly impacted soils. The remaining 6 soil borings along the north wall did not 

show evidence of contamination. Vertical extent of the impacted soil was determined to be 

limited to approximately 13-15 feet below ground surface, equivalent to approximately 6 feet 

below the basement floor. 

 

Analytical results from soil samples indicated the only remaining impacted soil with 

concentrations of contaminants above the Reportable Concentration (RC) for soil is below the 

northern footing of the building. 

 

Groundwater was not encountered during the installation of the soil borings and test pits 

(maximum depth of 13-15 feet below ground surface). The basement floor is approximately 10 

feet below the outside ground surface. 

 

PEER has included a screenshot (north is right) from the MADEP files to show what was 

considered the disposal site boundaries, as part of this release. 

 

 
 

Based on the above figure provided within the DEP files, the nearest disposal site boundary 

from this nearby facility to the School Property is approximately 505 feet.  Though this was a 
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past release of hazardous substances or petroleum products that has been addressed to the 

satisfaction of the applicable regulatory authority, with hazardous substances or petroleum 

products allowed to remain in place subject to the implementation of required controls, based on 

the proximity of this past release to the Target Property, and information contained in MADEP 

files indicating that groundwater was not impacted, this is not considered to be a REC to the 

Target Property. 

 

E23, E24 

CVS Pharmacy 1071 

400 Washington Street, Brookline, MA 02446 

 

This nearby facility is listed on the RCRA LQG, HW GEN database.  The listing of this nearby 

facility on these databases, for “pharmacies and drug stores”, with no violations found, is not 

considered to be a REC to the Target Property. 

 

27 

Court Two Condos 

429 Washington Street, Brookline, MA 02446 

 

This nearby facility is listed on the LUST, RELEASE database.  On February 4, 1997, MADEP 

was notified of a 72-hour (notification category) release of 2,700 ppm of #2 fuel oil and 1,700 

ppm of 2-methylnalhthalene from a residential UST.  As of April 22, 1997, this RTN 3-0014829 

was under a Class A2 RAO, as a permanent solution had been achieved, but contamination had 

not been reduced to background. 

 

According to MADEP files, the release at the Site occurred during the prior use of one 2,000-

gallon underground petroleum tank (Tank 3) and its associated piping. According to Brookline 

Fire Department records, the UST was installed circa 1935. According to Court II Condominium 

Trust representatives, the Subject Property has not utilized the UST for over ten years. Based 

on visual observations of the UST's piping, it is believed the piping leaked during the time of 

operation. No visual signs of holes or pitting were observed when the tank was removed from 

the ground. Contamination was found in on-site soils beginning at approximately 8 feet below 

the grounds surface and continuing to a depth of approximately 12 feet.  

 

At this depth, a thick confining layer of clay was encountered. Screening of soils below the clay 

layer did not indicate contamination to be present. A bottom sample was obtained at this depth 

and revealed contaminant levels to be below TPH, PAH, and VOC Clean-up Standards for soil 

category S-I as set forth at 310 CMR 40.0975(6)(a). Potential receptors in the immediate area 

include the occupants of the Site and those residents located in the immediate vicinity of the 

Site. 
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A total of approximately 49 cubic yards of contaminated soils were removed from the Site during 

excavation activity. Clean fill was trucked to the Site as soil was excavated and was used to 

backfill the excavation. Upon completion of on-site work, the excavation was completely 

backfilled and prepared for surfacing material. 

 

PEER has included a screenshot (north is up) from the MADEP files to show what was 

considered the disposal site boundaries, as part of this release. 

 

 
 

Based on the above figure provided within the DEP files, the nearest disposal site boundary 

from this nearby facility to the Playground Property is approximately 385 feet.  Though this was 

a past release of a hazardous substance or petroleum product on a nearby property which has 

been addressed to the satisfaction of the applicable regulatory authority or meeting unrestricted 

use criteria established by a regulatory authority, without subjecting the property to any required 

controls, based on the proximity of this past release to the Target Property, and the associated 
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topographic gradient to the Target Property, this is not considered to be a REC to the Target 

Property. 

 

F19 

Station 506 

Harvard Ct, Brookline, MA 02446 

 

This nearby facility is listed on the SHWS, RELEASE database.  On April 5, 1995, MADEP was 

notified of a 2-hour (notification category) release of 300 gallons of unknown oil, 300 gallons of 

transformer oil, and 500 ppm of PCB-contaminated material from a transformer.  As of February 

8, 1995, this RTN 3-0012355 was under a Class A2 RAO, as a permanent solution had been 

achieved, but contamination had not been reduced to background. 

 

Though this was a past release of a hazardous substance or petroleum product on a nearby 

property which has been addressed to the satisfaction of the applicable regulatory authority or 

meeting unrestricted use criteria established by a regulatory authority, without subjecting the 

property to any required controls, however, based on the proximity of this past release to the 

Target Property, and the associated topographic gradient to the Target Property, this is not 

considered to be a REC to the Target Property. 

 

   

 

Unmapped/orphan facilities are those that do not contain sufficient address or location 

information to evaluate the site listing locations relative to the Target Property. The report 

listed forty-four (44) facilities in the unmapped section.  Determining the location of all the 

unmapped facilities is beyond the scope of this assessment; however, none of these facilities 

appeared to be located on the Property. 

 

 

3.4 Federal/State/Tribal Records Review Summary 

 

This Target Property is listed two (2) times on the EDR database report under the addresses of 

for 50 School Street, Brookline, Massachusetts for “ASBESTOS” or “FINDS”, which is either 

not part of the scope of work under this ESA, and/or under the control of other regulatory 

programs within the Commonwealth of Massachusetts or the Federal government.  Therefore, 

the listing of the Target Property on these databases have not been further reviewed under 

ASTM 1527-13.   

 

The Target Property is also listed as a very small quantity generator of hazardous waste under 

EPA ID MV6177302580.  The listing of the Target Property on this database, with no violations 

shown, is not considered to be a REC to the Target Property. 
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In summary, the listing of one adjoining facility (George B Kleinman/Brookline Valet Service 

Co., 87 School Street, Brookline, MA) within the database report as an EDR HIST CLEANER 

has been reviewed, and this facility is considered to be a SUSPECT REC to the School 

Property. 

 

The listing of one adjoining facility (No Location Aid, 30 to 38 Harvard Avenue, Brookline, MA) 

within the database report as a LUST/RELEASE has been reviewed, and this facility is 

considered to be a HISTORICAL REC to the Playground Property. 

 

The listing of one adjoining facility (No Location Aid, 30 - 38 Harvard Avenue, Brookline, MA) 

within the database report as a SHWS/RELEASE has been reviewed, and this facility is 

considered to be a HISTORICAL REC to the Playground Property. 

 

The listing of one adjoining facility (No Location Aid, 36 Harvard Avenue, Brookline, MA) within 

the database report as a SHWS/RELEASE has been reviewed, and this facility is considered 

to be a HISTORICAL REC to the Playground Property. 

 

The listing of one adjoining facility (Vanity Dry Cleaning, 393 Washington Street, Brookline, 

MA) within the database report as an EDR HIST CLEANER has been reviewed, and this 

facility is considered to be a SUSPECT REC to the School Property. 

 

The listing of nearby properties on the specific State or Federal databases described above 

were not considered to be RECs to the Target Property.  

 

 

3.5 Historical Topographic Maps 

 

The objective of consulting historical sources is to develop a history of the previous uses of the 

property and surrounding area, in order to help identify the likelihood of past uses having led to 

RECs in connection with the site.  The environmental professional uses professional judgment 

and considers the possible releases that might have occurred at a property in light of the 

historical uses and, in conjunction with other relevant information gathered as part of the ESA 

process.  All obvious uses of the property, as per ASTM E1527-13, shall be identified from the 

present, back to the property’s first developed use, or back to 1940, whichever is earlier. 

 

Readily available historical United States Geological Survey (USGS) topographic maps were 

reviewed to evaluate land development in connection with the site.  Historical topographic 

maps reviewed are summarized below. 
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 Boston South, 2012, 7.5-Minute 

 Boston South, 1987, 7.5-Minute 

 Boston South, 1979, 7.5-Minute 

 Boston South, 1970, 7.5-Minute 

 Boston South, 1956, 7.5-Minute 

 Boston South, 1954, 7.5-Minute 

 Boston South, 1950, 7.5-Minute 

 Boston South, 1949, 7.5-Minute 

 Boston South, 1946, 7.5-Minute 

 Boston South, 1944, 7.5-Minute 

 Boston, 1943, 30-Minute 

 Boston, 1903, 30-Minute 

 Lowell, 1893, 15-Minute 

 

Historical Topographic Maps 

 

Direction Description 

Target 

Property 

(TP) 

2012: Map does not provide detail except for streets and topographic contours. 

1987: Playground land labelled - shown as undeveloped land. School land with large 

polygonal structure with other map shading showing built up area. 

1979: Playground labelled - shown as undeveloped land. School land with light duty 

roads, two separate buildings (two shown as a school), and a third building (in purple) 

under construction. 

1970: Playground labelled - shown as undeveloped land. School land with light duty 

roads, and two separate buildings shown as a school, with other map shading 

showing built up area. 

1956: Pierce Playground labelled - shown as undeveloped land. School land with light 

duty roads, and two separate buildings shown as a school, with other map shading 

showing built up area. 

1954, 1950, 1949, 1946, 1944: Playground land shown with topographic contours. 

School land with light duty roads, and two separate buildings shown as a school. 

1943: No features legible due to scale of topographic map. 

1903: Limited legible features shown – may indicate five square structures associated 

with land areas. 

1893: Limited legible features shown – may indicate one square structure associated 

with land area. 

North 

Description includes general identified features north of polygonal Target Property. 
2012: Map does not provide detail except for streets and topographic contours. 

1987, 1979, 1970, 1956, 1954, 1950, 1949, 1946, 1944: Shading showing built up 

area, else light duty road/roads (Two square structures under construction north of 

Church Street in 1979). 

1943: No features legible due to scale of topographic map. 

1903, 1893: Limited legible features shown, such as light duty roads. 
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Direction Description 

East 

Description includes general identified features east of polygonal Target Property. 
2012: Map does not provide detail except for streets and topographic contours. 

1987: Shading showing built up area, else light duty road/roads and L-shaped church 

building; and secondary highway road, then L-shaped school building and polygonal 

church building. 

1979: Shading showing built up area, else light duty road/roads and L-shaped church 

building, with two smaller square buildings under construction; and secondary 

highway road, then square-shaped school building and polygonal church building. 

1970: Shading showing built up area, else light duty road/roads and L-shaped church 

building; and secondary highway road, then square-shaped school building and 

polygonal church building 

1956: Shading showing built up area, else light duty road/roads, building labeled 

“Town Hall”, and L-shaped church building; and secondary highway road, then 

rectangular school building and polygonal church building. 

1954, 1950, 1949, 1946, 1944: Shading showing built up area, else light duty 

road/roads, building labeled “Town Hall”, and L-shaped church building; and light duty 

road, then rectangular school building and polygonal church building. 

1943: No features legible due to scale of topographic map. 

1903, 1893: Limited legible features shown, such as light duty roads. 

West 

Description includes general identified features west of polygonal Target Property. 
2012: Map does not provide detail except for streets and topographic contours. 

1987, 1979, 1970: Shading showing built up area, else polygonal building labelled 

“Library”; and light duty road. 

1956, 1954, 1950, 1949, 1946, 1944: Shading showing built up area; and light duty 

road. 

1943: No features legible due to scale of topographic map. 

1903, 1893: Limited legible features shown, such as light duty roads, and square 

structures. 

South 

Description includes general identified features south of polygonal Target Property. 
2012: Map does not provide detail except for streets and topographic contours. 

1987: Shading showing built up area, else rectangular building labelled “Town Hall”, 

and light duty road, then secondary highway road. 

1979: Shading showing built up area, else small square building under construction, 

and light duty road. 

1970, 1956, 1954, 1950, 1949, 1946, 1944: Shading showing built up area, and light 

duty road. 

1943: No features legible due to scale of topographic map. 

1903, 1893: Limited legible features shown, such as light duty roads. 
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3.6 Historical Aerial Photographs 
 

Selected historical aerial photographs were reviewed at approximately 10-to-15-year intervals, if 

readily available, to obtain information concerning the history of development on and near the 

Target Property.  Evaluation of these aerials may be limited by a photograph’s quality and scale. 

In addition, evaluation of these aerials is further limited due to the density of development within 

this section of Brookline.  Selected photographs are summarized below. 

 

• 2016, 1"=500' - Flight Year: 2016, USDA/NAIP 

• 2012, 1"=500' - Flight Year: 2012, USDA/NAIP 

• 2008, 1"=500' - Flight Year: 2008, USDA/NAIP 

• 2006, 1"=500' - Flight Year: 2006, USDA/NAIP 

• 1996, 1"=500' - Acquisition Date 1/1/1996, USGS/DOQQ 

• 1995, 1"=500' - Acquisition Date 1/1/1995, USGS/DOQQ 

• 1985, 1"=500' - Flight Date: April 17, 1985, USDA 

• 1980, 1"=500' - Flight Date: October 10, 1980, USDA 

• 1978, 1"=500' - Flight Date: April 23, 1978, USGS 

• 1970, 1"=500' - Flight Date: October 29, 1970, USDA 

• 1969, 1"=500' - Flight Date: April 13, 1969, USGS 

• 1960, 1"=500' - Flight Date: May 1, 1960, USGS 

• 1955, 1"=500' - Flight Date: December 1, 1955, USGS 

• 1952, 1"=500' - Flight Date: August 24, 1952, USDA 

• 1938, 1"=500' - Flight Date: December 15, 1938, USGS 

 

Historical Aerial Photographs 

 

Direction Description 

Target 

Property 

(TP) 

2016: Playground Property with few trees and sand/gravel (appears disturbed under 

construction), while School Property with large polygonal multi-section building with 

black roof on north section, minimal areas of asphalt pavement, cement walkways, 

grass; and with a stand-alone rectangular building with gray roof on south section. 

2012, 2008: Playground Property with few trees and sand/gravel areas to northeast, 

grassed baseball diamond to southwest, and suspect asphalt-paved court to south, 

while School Property with large polygonal multi-section building with black roof on 

north section, minimal areas of asphalt pavement, cement walkways, grass; and with 

a stand-alone rectangular building with gray roof on south section. 

1996, 1995: Black and white photograph. Playground Property with few trees and 

suspect play structure feature to north and northeast, grassed baseball diamond to 

southwest, and suspect asphalt-paved court to south, while School Property with large 

polygonal multi-section building with black roof on north section, minimal areas of 

asphalt pavement, cement walkways, suspect grass; and with a stand-alone 

rectangular building with light gray roof on south section. 
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Direction Description 

1985^: Color infrared photograph. Playground Property with “dense, vigorously 

growing vegetation”, suspected as grass in central and southwest, with suspect bare 

soils to northwest, while School Property with large polygonal multi-section building 

with gray roof on north section, minimal areas of asphalt pavement, cement walkways, 

grass; and with a stand-alone rectangular building with gray roof on south section. 

1980: Black and white photograph. Playground Property with several mature trees on 

northeast, suspect bare soils to northwest, grassed baseball diamond to southwest, 

while School Property with large polygonal multi-section building with gray roof on 

north section, minimal areas of asphalt pavement, cement walkways, suspect grass; 

and with a stand-alone rectangular building with light gray roof on south section. 

1978: Photograph quality does not allow for an interpretation of details. 

1970: Playground Property appears as a field with indicators (east to west path, other 

shapes) of a maintained area.  School Property (differs from 1978) with large 

rectangular structure to northwest, rectangular building to south, and at least two 

rectangular house-like structures, and one L-shaped building at the corner of School 

Street/Harvard Street).  

1969: Playground Property appears as a field with indicators (east to west path, 

outline of baseball diamond) of a maintained area.  School Property with large 

rectangular structure to northwest with road along its northeastern edge, rectangular 

building to south with road to east, and at least four (4) structures casting shadows 

northeast of road, one L-shaped building at the corner of School Street/Harvard 

Street), and five (5) adjacent rectangular structures (suspect tenements) along 

northeastern edge at Harvard Street. 

1960: Photograph quality does not allow for an interpretation of details. 

1955: Playground Property appears as a field to the south, with two reflective 

rectangular features along the north, and a path from north to south.  School Property 

with large rectangular structure to northwest with road along its northeastern edge, 

rectangular building to south with parking areas to west and road to east, and five (5) 

suspected structures to the northeast of road, one L-shaped building at the corner of 

School Street/Harvard Street), and five (5) adjacent rectangular structures (suspect 

tenements) along northeastern edge at Harvard Street. 

1952: Playground Property appears as a combination of sand/gravel or grass 

(reflective surfaces) to the south, with two rectangular house-like features along the 

north and northeast (surrounded by trees).  School Property with large rectangular 

structure to northwest with road along its northeastern edge, rectangular building to 

south with reflective ground features to west and road to east, and six (6) suspected 

structures casting a shadow to the northeast of road, one L-shaped building at the 

corner of School Street/Harvard Street), and five (5) adjacent rectangular structures 

(suspect tenements) along northeastern edge at Harvard Street – which occur in 

association with trees. 

North, 

East, 

West, 

Please note than an evaluation of the aerials is limited due to the density of 

development within this section of Brookline for areas located north, east, west, and 

south of the polygon that encompasses the Target Property.  Furthermore, aerials for 
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Direction Description 

South the flight years 1978 and 1960 do not provide sufficient quality to interpret features on 

these photographs.  In general, adjacent features may include single and multi-family 

residential structures, multi-floor apartment style buildings, school/church style 

buildings, government style buildings, and other rectangular non-residential style 

buildings.  Therefore, rather than considering the adjoining directions individually, 

PEER has reviewed adjoining parcels for each flight year which may indicate an 

activity or use, which may be considered for the presence or absence of a REC. 

Based on the changing building types and features, the aerial imagery does reveal 

that certain land areas adjoining the Target Property have been redeveloped over the 

imagery years.  In 1996, 1995, 1985, 1980, 1970, and 1969, PEER notes a stand-

alone small square structure surrounded by suspect asphalt with a few suspect 

vehicles (several vehicles parked perpendicular and parallel in 1985, 1980, 1970, and 

1969) east of the northeastern edge of the Playground Property.  Please refer to the 

Sanborn map for 1957, 1965, and 1969 for consideration of this land feature under 

Section 3.7. 

Though aerial imagery has been provided by EDR, based on the density of 

development shown within the aerial photographs, these aerial photographs do not 

appear to be “from an aerial platform with sufficient resolution” (given the density of 

development) “to allow identification of development and activities of areas 

encompassing the property”. 

 
^Color-infrared (CIR) aerial photography--often called "false color" photography because it renders the scene in colors not normally 

seen by the human eye, and is therefore used for interpretation of natural resources.  Live vegetation is almost always associated 

with red tones. Very intense reds indicate dense, vigorously growing vegetation. As plant vigor decreases, the vegetation appears 

as lighter shades of red and pink, various shades of greens, and possibly tans.  Bare soils appear as shades of white, blue, or green 

in most agricultural regions. In general, darker shades of each color indicate moister soil.  Man-made features appear in tones that 

relate to the materials with which they are made. Asphalt roads, for example, are dark blue or black; gravel or dirt roads are lighter 

colors depending on their composition; and clean concrete roads are light in tone. The colors of buildings are similarly dependent on 

the materials used to create them.  Water appears as shades of blue, varying from nearly black (clean, clean water) to very pale 

blue (increasing amounts of sediment). The color of very shallow water is often determined by the material present at the bottom of 

the water. 

 

 

3.7 Historical Fire Insurance Maps 

 

Historical fire insurance maps produced by the Sanborn Map Company were requested from 

EDR to evaluate past uses and relevant characteristics of the site and surrounding properties. 

Based upon inquiries to the above-listed Sanborn provider, EDR determined that Sanborn Maps 

for the Target Property or for portions of the Target Property were available for the years: 1888, 

1898, 1925, 1950, 1957, 1965, and 1969.   

 

Please note that certain text on the Sanborn Maps may not be legible at the scale provided, as 

these have been reproduced electronically by EDR.  Information which may be available from 
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the Sanborn maps for the School Property is summarized below, and copies of the Sanborn 

maps are provided within Appendix C. 

 

Historical Fire Insurance Maps – School Property 

 

Direction Description 

Target 

Property 

1969, 1965: Southern section of parcel – “Pierce School” (northwestern rectangular 

building built 1885 with two (2) stories and a basement; southeastern polygonal 

building built 1899 with two (2) stories and a basement {other text not legible}).  

Western section of parcel – “Pierce Grammar School” as 2.5 story generally 

rectangular building built {text not legible, but may say 1901}; with Cafeteria to the 

southeast built in 1933; with Gym to the southwest built in 1951 (Noncomb, steel 

beams, concrete floor, steel deck and roof, brick faced walls). Central section – 

Pierce (Prospect) Street; Then 3 dwellings, 1 automobile garage along School Street; 

then 1 dwelling, 1 automobile garage, 1 dwelling associated with “Orange Hall” along 

Pierce (Prospect) Street; then 1 plumbing store, nine (9) other stores, some with 

Lodge Rooms above, and a dwelling along Harvard Street. 

1957: Southern section of parcel – “Pierce School” (northwestern rectangular 

building built 1885 with two (2) stories and a basement; southeastern polygonal 

building built 1899 with two (2) stories and a basement {other text not legible}).  

Western section of parcel – “Pierce Grammar School” as 2.5 story generally 

rectangular building built {text not legible, but may say 1901}; with Cafeteria to the 

southeast built in 1933; with Gym to the southwest built in 1951 (Noncomb, steel 

beams, concrete floor, steel deck and roof, brick faced walls). Central section – 

Prospect Street; Then, 3 dwellings and 1 automobile garage along School Street; 

then 3 dwellings, 1 automobile garage, 1 dwelling associated with “Orange Hall” 

along Prospect Street; then 1 plumbing store, ten (10) other stores, some with Lodge 

Rooms above, and a dwelling with storage building along Harvard Street. 

1950: Southern section of parcel – “Pierce School” (northwestern rectangular 

building built 1885 with two (2) stories and a basement; southeastern polygonal 

building built 1899 with two (2) stories and a basement {other text not legible}).  

Western section of parcel – “Pierce Grammar School” as 2.5 story generally 

rectangular building built {text not legible, but may say 1901}; with Cafeteria to the 

southeast built in 1933. Central section – Prospect Street; Then 3 dwellings, 1 

automobile garage along School Street; 3 dwellings, 1 automobile garage, 1 dwelling 

associated with “Orange Hall” along Prospect Street; then 1 print shop store with a 

printing shed at the rear, nine (9) other stores, some with Lodge Rooms above, and a 

dwelling along Harvard Street. 

1925: Southern section of parcel – “Pierce School” (northwestern rectangular 

building with two (2) stories and a basement; southeastern polygonal building with 

two (2) stories and a basement (Heat Steam, Light Electric).  Western section of 

parcel – “Pierce Grammar School” as 2.5 story generally rectangular building (Heat 

Steam Lights Electric). Central section – Prospect Street; Then 3 dwellings, 1 

automobile garage along School Street; 3 dwellings, 1 automobile garage, 1 dwelling 
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Direction Description 

associated with “Orange Hall” along Prospect Street; then 1 plumber store, one 

paints store, eight (8) other stores, some with Lodge Rooms above, a structure that 

may indicate “furniture” (not legible), and a dwelling with automobile garage along 

Harvard Street. 

1898: Southern section of parcel – “Pierce Grammar School” (2-story rectangular 

building, windows all sides, two water closets), then further south – a 2-story “Police 

Station”.  Western section of parcel – “Pierce Grammar School Old High School” (2-

story interconnected polygonal building).  Central section – Prospect Street. Then 3 

dwellings, 1 stable along School Street; 3 dwellings, 1 stable, 1 dwelling associated 

with “Presby’n Church 15’ to Eaves” along Prospect Street; then a 3-story building at 

the corner of School Street and Harvard Street with four (4) stores (one labeled 

“printg”), and two dwellings along Harvard Street. 

1888: Southern section of parcel – portion of label showing 2-story “Pierce School”. 

then further south – a 2-story “Police Station”.  Central section – Prospect Street.  

Else, no coverage. 

North 

1969, 1965, 1957: School Street, then six 2-story dwellings at 19-33 School Street 

and four 3-story dwellings at 39-45 School Street.  Note: Filling Station with two (2) 

gasoline tanks at 92-96 Harvard Street/13 School Street parcel.  

1950: School Street, then three 2-story dwellings at 9-13 School Street, six 2-story 

dwellings at 19-33 School Street and four 3-story dwellings at 39-45 School Street.  

Note: Filling Station with two (2) gasoline tanks at 92-96 Harvard Street parcel. 

1925: School Street, then three 2-story dwellings at 9-13 School Street, six 2-story 

dwellings at 19-33 School Street, four 3-story dwellings at 39-45 School Street, and 

one 2-story dwelling at 47 School Street.  Note: Gasoline Station with two (2) 

gasoline tanks at 92 Harvard Street/9-13 School Street parcel (different building and 

tanks then in 1950). 

1925: School Street, then five 2-story tenements at 42-50 School Street (address 

appears adjusted in 1925 Sanborn) 9-13 School Street, six 2-story tenements at 30-

40 School Street, four 2-story tenements at N to Q Street, and one 2-story tenement 

at M School Street. 

1888: No coverage. 

East 

1969, 1965 (from north to south): Harvard Street then eight stores at 75-87 Harvard 

Street, Wholesale Jewelry 1st and Dental Lab 2nd at 68 Harvard Street, two 3-story 

(with a basement) stores and a 3-story loft at 60-64 Harvard Street, a 3-story dwelling 

with basement (and store in basement) at 54-58 Harvard Street (with two labels for 

Undertaker), and a 3-story Public Health Center with associated parking built in 1953 

of Fireproof Construction at 33 Pierce Street. 

1957 (from north to south): Harvard Street then eight stores at 75-87 Harvard Street, 

one 2-story dwelling at 68 Harvard Street, two 3-story (with a basement) stores and a 

3-story loft at 60-64 Harvard Street, a 3-story dwelling with basement (and store in 

basement) at 54-58 Harvard Street (with two labels for Undertaker), a 3-story Public 

Health Center with associated parking built in 1953 of Fireproof Construction at 33 

Pierce Street, and a 2-story “Town Offices” built 1872 of Fireproof Construction, part of 
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Direction Description 

a larger Town Hall complex and located south of Pierce Street. 

1950 (from north to south): Harvard Street then eight stores at 75-87 Harvard Street, 

one 2-story dwelling at 68 Harvard Street, two 3-story (with a basement) stores and a 

3-story building for Cabinet Work at 60-64 Harvard Street, a 3-story dwelling with 

basement (and store in basement) at 54-58 Harvard Street (with two labels for 

Undertaker) and numerous 1-stry sheds including a lumber shed, a 1- to 3-story 

Brookline Post No. 11 American Legion at 50 Harvard Street, and a 2-story “Town 

Offices” of Fireproof Construction, part of a larger Town Hall complex and located 

south of Pierce Street. 

1925 (from north to south): Harvard Street then seven stores at 75-87 Harvard Street, 

one 2-story dwelling at 68 Harvard Street, three 3-story stores one which may say 

“Cabinet”), a 2-story dwelling, and a 1-story automobile garage (being constructed) at 

60-64 Harvard Street, three 3-story dwellings at 54-58 Harvard Street, one 2-story 

dwelling at 24 Prospect Street, three 3-story dwellings at 24-28 Prospect Street, a 1- to 

3-story Brookline Post No. 11 American Legion at 50 Harvard Street, and a 2-story 

“Town Offices” of Fireproof Construction, part of a larger Town Hall complex (being 

constructed) and located south of Pierce Street. 

1898 (from north to south): Harvard Street then six stores (one labeled as a Tailor) at 

79-87 Harvard Street, one 2-story dwelling at 68 Harvard Street, one 2-story dwelling 

at 62 Harvard Street, three 3-story dwellings at 54-58 Harvard Street, one 3-story 

dwelling with a 2-story Livery stable at 50 Harvard Street, one 2-story dwelling at 75 

Prospect Street, two 2-story dwellings at 67-71 Prospect Street, a 2-story “Primary 

School” (windows all sides) north of and not connected to “Town Hall” and located 

south of Pierce Street. 

1888 (from north to south): Limited coverage. No addresses provided. Two 2-story 

buildings, one interconnected 2-story building, one 1- to 2-story building and 1.5 to 2-

story stable, two 2-story buildings labeled as “Prospect Pl.”, a 2-story “Primary School” 

north of and not connected to “Town Hall” and located south of Pierce Street. 

West 
Note: Based on the polygonal shape of the Target Property, the “West” information has 

already been detailed in the “South” descriptions for the Playground Property. 

South 

1969, 1965 (from west to east): Multi-section polygonal building labeled “Public 

Library” (Fireproof Construction – Built 1912, Brick Walls, Concrete Floors and Roof) 

and including brick chimney, and two rectangular shaded boxes (not legible text except 

for word “ground”).  Seven-story “Town Hall Bldg”, built 1964 of concrete and stone 

(open elevator, boiler room air conditioning, stairs). 

1957, 1950 (from west to east): Multi-section polygonal building labeled “Public 

Library” (Fireproof Construction – Built 1912, Brick Walls, Concrete Floors and Roof) 

and including brick chimney, and two rectangular shaded boxes (not legible text except 

for word “ground”).  Three-story multi-section building labeled “Board of Selectmen 

Police Station” with cells, and automobile storage (fireproof construction). 

1925 (from west to east): Multi-section polygonal building labeled “Public Library” 

(Fireproof Construction – Built 1912, Brick Walls, Concrete Floors and Roof) and 

including brick chimney, and two rectangular shaded boxes (not legible text except for 
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Direction Description 

word “ground”).  Three-story multi-section building labeled “Municipal Court Public 

Station” with cells. 

1898 (from west to east): One 2-story dwelling at 80-82 School Street. One “Public 

Library” building with four (4) interconnected structures (and a separate 1-story “Hall”), 

different from the 1925 public library building.  One 3-story dwelling at 355 Washington 

Street, one 2-story dwelling with a 1-story shed at 351 Washington Street, one 2-story 

stable labelled “Chase’s Express” at 345 Washington Street, one 2-story stable at 341 

Washington Street, one 2-story dwelling at 4 Prospect Street, one dwelling and one 

stable at 14 Prospect Street, and one dwelling and one stable at 20 Prospect Street. 

1888 (from west to east):  Limited coverage. Two stables and one shed on Washington 

Street, one suspect dwelling at 2 Prospect Street, one suspect dwelling and one stable 

at 4 Prospect Street, and one suspect dwelling and one stable at 8 Prospect Street. 

 

 

Please note that certain text on the Sanborn Maps may not be legible at the scale provided, as 

these have been reproduced electronically by EDR.  Information which may be available from 

the Sanborn maps for the Playground Property is summarized below, and copies of the Sanborn 

maps are provided within Appendix C. 

 

Historical Fire Insurance Maps – Playground Property 

 

Direction Description 

Target 

Property 

1969, 1965: Shown as two parcels with label of “Playground” on one parcel 

(western). 

1957: Shown as two parcels with label of “Playground” on one parcel (western), and 

one 2-story dwelling with automobile storage in stable on northeastern parcel. 

1950: Shown as in general two parcels with label of “Playground” on southern portion 

of western parcel near School Street, one 2-story dwelling (with portions at one story 

and three-story dwelling) with automobile storage in stable on northwestern portion of 

western parcel (identified as rear 26 Harvard).  Other parcels nearest School Street 

appear to intersect current Property boundary and include one automobile garage 

and one cement brick structure. 

1925: Property appears with approximately eight (8) parcels and includes two (2) 

dwellings and a one (1) story outbuilding at 57-59 School Street, a one (1) story 

automobile garage on 85-87 School Street, a dwelling with associated structures and 

a two (2)-story stable with automobile storage at 26 Harvard Street, and a dwelling 

and a two (2)-story stable at 14 Harvard Street. 

1898: Property appears with approximately eight (8) parcels and includes two (2) 

dwellings at 56 School Street, a dwelling with associated structures and a two (2)-

story stable at 26 Harvard Street, and a dwelling and a two (2)-story stable with 

automobile storage at 14 Harvard Street. 
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Direction Description 

1888: No coverage. 

North 
1969, 1965, 1957, 1950, 1925, 1898: Harvard Ave, then five (5) dwellings between 7 

and 29 Harvard Ave.  1888: No coverage. 

East 

1969 (from north to south): On one parcel, “Used Auto Sales” store, then Harvard 

Place, then one 2-story automobile garage, one 1-story automobile garage, one 2-

story dwelling. 

1965, 1957 (from north to south): On one parcel, “PR’T’G building” (acronym not 

defined by Sanborn, but may refer to printing), “Used Auto Sales” store, then Harvard 

Place, then one 2-story automobile garage, one 1-story automobile garage, one 2-

story dwelling. 

1950 (from north to south): On one parcel, “PR’T’G building” (acronym not defined by 

Sanborn, but may refer to printing), and one 2-story dwelling and two 2.5-story 

dwellings, then Harvard Place, then one 2-story suspected Carpenters building, one 1-

story automobile garage, one 2-story dwelling. 

1925 (from north to south): On one parcel, two 2-story dwellings and two 2.5-story 

dwellings, then Harvard Place, then one 2-story suspected Carpenters building, one 2-

story dwelling. 

1898 (from north to south): On one parcel, four 2-story dwellings, then Harvard Place, 

then one 2-story stable, one 2-story dwelling. 

1888: No coverage. 

West 

1969, 1965 (from north to south): On one parcel, six interconnected flats, then on a 

second parcel, six stores at School Street (including “shade mfg”). 

1957 (from north to south): On one parcel, six interconnected flats, then on a second 

parcel, six stores at School Street (including “shade mfg” and “upholstering”). 

1950 (from north to south): On one parcel, no structures, then on a second parcel, 

seven stores at School Street (including “shade mfg” and “upholstering”). 

1925 (from north to south): On one parcel, one 3-story dwelling and a 2-story 

automobile garage/stable, then on a second parcel, one vacant building. 

1898 (from north to south): On one parcel, one 3-story dwelling and a 2-story stable, 

then on a second parcel, one 2-story building with a basement identified as “Bethany 

S.S.”.  Note: Bethany S.S. may refer to a church, as there is currently a Bethany 
church in Brookline. 
1888: No coverage. 

South 

1969, 1965 (from west to east): From 115 to 69 School Street on five parcels, five 2-

story dwellings, two automobile garages, one area labelled “PARK’G”, one cement 

brick building at 87 School Street labelled “DRY CLEAN’G”, and School Street. 

1957 (from west to east): From 115 to 69 School Street on five parcels, six 2-story 

dwellings, two automobile garages, one area labelled “PARK’G”, one store building at 

87 School Street, and School Street. 

1950 (from west to east): From 115 to 69 School Street on five parcels, five 2-story 

dwellings, three automobile garages, and School Street. 
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Direction Description 

1925 (from west to east): From 115 to 69 School Street on five parcels, six 2-story 

dwellings, two automobile garages, one structure at 71 School Street labelled “STORE 

HQ”, store at 101 School Street, and School Street. 

1898 (from west to east): From 115 to 69 School Street on five parcels, seven 2-story 

dwellings, one 2-story stable, and School Street. 

1888: No coverage. 

 

 

3.8 City Directories 

 

City Directories were requested from EDR.  The City Directory Report is a screening tool 

designed to assist Environmental Professionals in evaluating potential liability on a Target 

Property resulting from past activities. EDR’s City Directory Report includes a search of 

available city directory data (EDR Digital Archives, Cole Criss-Cross Directory, Polk’s City 

Directory, and Manning’s City Directory) at 5-year intervals (where available) for the years 1944, 

1966, 1969, 1975, 1984, 1989, 1992, 1995, 2000, 2005, 2010, 2014 for the Target Property.  

The “50 School Street” and “53-65 School Street” addresses were utilized as part of the City 

Directory search.  In addition, nearby addresses along “Harvard Street” (14-114 Harvard Street) 

and “School Street” (10-87 School Street) were also searched for the same years, and listings 

which may indicate the likely presence of a REC have been presented below. 

 

Please note that address listings including address numbers may have been adjusted over the 

years with the addition or removal of named roads and streets. 

 

City Directories 

 

Direction Description 

Target 

Property 

(School) 

50 School Street 

2014: Town of Brookline 

2010: Peirce (sic) School, Pierce Elementary School 

2005: No Listing 

2000: Peirce (sic) School, Town of Brookline School Department 

1995: Pierce School Extended Day Inc. 

1992: No Listing 

1989: Congerss Cnstrctn, Frankie Cnstr Co, Pierce Elmntry, Pierce Elmntry Cft, 

Pierce Extd Day, Pierce Guidance, Pierce Hlth Cln, Pierce Library 

1984: Just Arnd Cornr Th 

1975: Devotion Primary 

1969: C K Richman Jewlr 
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Direction Description 

1966: No Listing 

1944: Pierce School 

Target 

Property 

(Playground) 

53-65 School Street 

2014 through 1969: No Listing 

1966: Pierce Playground 

1944: Pierce Playground 

Adjoining 

and/or 

Nearby 

Properties 

2010, 2005, 2000, 1995, 1992, 1989, 1984: Brookline Valet Cleaners/Custom 

Cleansing (87 School Street) 

1975: Brookline Srvc Cnt (30 School Street); Bro Valet Serv Co (87 School Street) 

1969: Bro Valet Serv Co (87 School Street) 

1966: Brookline Valet Service CC Cleaners (87 School Street) 

 

1992: Everett Av Auto Parts Co-Branch (85 Harvard Street); Allen Buick Co, 

Longwood Buick Company (99 Harvard Street) 

1989: Car Cuf Industries (33 Harvard Street); Everett Ave Auto (85 Harvard Street); 

Allen Buick Compan, Longwood Buick Co (99 Harvard Street) 

1984: Dick Wolf Auto Spc, Foreign Auto Parts (23 Harvard Street); Car Cuf 

Industries (33 Harvard Street); Everett Ave Auto (85 Harvard Street); Allen Buick Co 

(99 Harvard Street) 

1975: Craft Upholstering (20 Harvard Street); Water Printing Co, Edw F West Printer 

(22 Harvard Street); Budd Furniture Co (27 Harvard Street); Kenmore Valet Serv (39 

Harvard Street); Everett Ave Auto Pt (85 Harvard Street); Davis Gulf Station, 

Harvard St Gulf Sv (92 Harvard Street); Allen Buick Co (99 Harvard Street); 

International Tire Inc (101 Harvard Street) 

1969: Uptown Dye House (20 Harvard Street); Waters Printing Co, Edward F West 

Printer (22 Harvard Street); Budd Furniture Co (27 Harvard Street); Kenmore Valet 

Serv (39 Harvard Street); Everett Av Auto Pt (85 Harvard Street); Davis Gulf 

Station, Harvard St Glf Sta (92 Harvard Street); Allen Buick Co (99 Harvard Street) 

1966: Budd Furniture Co Used Furn (27 Harvard Street); Craft Upholstering Co (29 

Harvard Street); Gordon Eliot Dental Laboratory (68 Harvard Street); Lee Sam 

Laundry Lndry (72 Harvard Street); Everett Ave Auto Parts Co Auto Equip & Sup (85 

Harvard Street); Davis Gulf Station Gas Sta (92 Harvard Street); Allen Buick Co 

Auto Dlr (99 Harvard Street) 

1944: Uptown Dye House (20 Harvard Street); Waters & Co Printers (22 Harvard 

Street); House of Liederman Inc, The Cleaners and Dyers (25A Harvard Street); 

Hung Dun Laundry (79 Harvard Street); Artistic Upholstering Co. (88 Harvard 

Street); Allens Garage (99 Harvard Street); Gulf Refining Co Gas and Oil (92 

Harvard Street). 
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3.9 Target Property Ownership 

 

Based on a review of information obtained from OLIVER: MassGIS' Online Mapping Tool, and 

the Town of Brookline Patriot database, the Target Property is comprised of two parcels, which 

contains both the School Property and Playground Property (as well as the pedestrian bridge 

over School Street connecting the two parcels), and owned as described in the below table. 

 

Parcel Address Current Owner 

172-03-00 
50 School Street 

Brookline, MA 02445 

Town of Brookline 

c/o Pierce School 

333 Washington Street 

Brookline, MA 02445 

171-27-00 
53 School Street 

Brookline, MA 02445 

Town of Brookline 

c/o Pierce School Playground 

333 Washington Street 

Brookline, MA 02445 

 

The Patriot Database does not provide sales information (prior owner information) for the 

School Property and the Playground Property.  Information on prior owners may be stored at the 

Registry of Deeds by researching property title history.  According to the Tax Assessor 

representative (Mr. Rachid Belhocine), when referring to the Town of Brookline: “when we did 

our own title search, we could not find any legal reference to the property”. 

 

The review of title history at the Registry of Deeds was not included in PEER’s scope for this 

project, and therefore was not reviewed.   

 

 

3.10 Title Search 

 

At the direction of the Client, a title search was not included as part of the scope of services. 

Unless notified otherwise, we assume that the client is evaluating this information outside the 

scope of this report. 

 

 

3.11 Environmental Liens 

 

Environmental lien records recorded against the Target Property were not provided by the 

Client.  At the direction of the client, performance of a review of these records was not included 

as part of the scope of services and unless notified otherwise, we assume that the client is 

evaluating this information outside the scope of this report. 
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3.12 Prior Report Review 

 

The User did not provide PEER with any prior reports which may indicate the presence or 

absence of a REC for this Target Property. 

 

Any prior reports related to information obtained through EDR were discussed in Section 3.3 of 

this report. 

 

 

3.13 Historical Use Information Summary 

 

Based on a review of the historical use information, further detailed in the below paragraphs, 

portions of the School Property has been developed since at least 1854 with the Pierce School 

(Historic Building), and in 1974 with the development of the Pierce School (Main Building).  

Historical topographic maps show a symbol for a school on the School Property as early as 

1944.  Sanborn Maps identify the words “Playground” on the Playground Property as early as 

1950, and a 1956 topographic map identifies the words “Pierce Playground” on the Playground 

Property.  The Target Property appears to have been utilized as a school and associated 

purposes from at least 1854 through at least March 31, 2021, the date of the site 

reconnaissance.     

 

The use of the Target Property as a school and associated purposes from at least 1854 through 

at least March 31, 2021, does not appear in and of itself to represent a REC for the Target 

Property.   

 

^ ^ ^ 

 

For the School Property, the 1957, 1965, and 1969 Sanborn Map identifies a “Filling Station” 

with two (2) gasoline tanks at the 92-96 Harvard Street/13 School Street parcel.  The 1950 

Sanborn Map identifies a “Filling Station” with two (2) gasoline tanks at the 92-96 Harvard 

Street/ parcel.  The 1925 Sanborn Map identifies a “Gasoline Station” with two (2) gasoline 

tanks at the 92 Harvard Street/9-13 School Street parcel. 

 

For the School Property, the City Directory identifies Davis Gulf Station, Harvard St Gulf Sv as 

operating at 92 Harvard Street in 1975; identifies Davis Gulf Station, Harvard St Glf Sta as 

operating at 92 Harvard Street in 1969; identifies Davis Gulf Station Gas Sta operating at 92 

Harvard Street in 1966; and identifies Gulf refining Co Gas and Oil as operating at 92 Harvard 

Street in 1975. 
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The presence of one filling station and the presence of a different gasoline station occurring on 

the 1950 Sanborn map, and occupying an adjoining cross-gradient to upgradient property from 

1925 (Sanborn) though at least 1975 (City Directory) is considered to be a SUSPECT REC to 

the Target Property. 

 

^ ^ ^ 

 

For the Playground Property, the 1957, 1965, and 1969 Sanborn Map identifies a “Used Auto 

Sales” store at the 104-108 Harvard Avenue parcel.  The presence of a “Used Auto Sales” 

store, occupying an adjoining cross gradient to upgradient property from 1957 (Sanborn) though 

at least 1969 (Sanborn) is considered to be a SUSPECT REC to the Target Property. 

 

^ ^ ^ 

 

For the Playground Property, the 1965 and 1969 Sanborn Map identifies a “Dry Cleaning” store 

at the 87 School Street parcel, and the City Directory lists Brookline Valet Cleaners/Custom 

Cleansing operating at 87 School Street for the years 2010, 2005, 2000, 1995, 1992, 1989, and 

1984; Bro Valet Serv Co. operating at 87 School Street for the years 1984 and 1969; and 

Brookline Valet Service CC Cleaners operating at 87 School Street for the year 1966.  The 

presence of a “dry cleaning” store, occupying an adjoining upgradient property from 1965 

(Sanborn) though at least 2010 (City Directory) is considered to be a SUSPECT REC to the 

Target Property. 

 

^ ^ ^ 

 

In general, other adjoining properties, which occur on the Sanborn maps and the City Directory 

do not appear to represent a REC to the Target Property, based on their distance, direction, and 

presumed topographic gradient from the Target Property. 
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4.0    TARGET PROPERTY RECONNAISSANCE 

The objective of the Target Property reconnaissance was to obtain information indicating the 

likelihood of identifying RECs in connection with the Target Property.  The Target Property was 

visually and/or physically observed and any structure(s) located on the Target Property, to the 

extent not obstructed by bodies of water, adjacent buildings, or other obstacles, were observed. 

 

The periphery of the Target Property was visually and/or physically observed, as well as the 

periphery of all structures on the Target Property, and the Target Property was viewed from 

accessible adjacent public thoroughfares.  The interior of structures on the Target Property, 

accessible common areas expected to be used by occupants or the public (such as lobbies, 

hallways, utility rooms, recreation areas, etc.), maintenance and repair areas, including boiler 

rooms, and a representative sample of classroom spaces, was visually and/or physically 

observed. 

 

 

4.1 General Target Property Information 
 

PEER conducted a visual reconnaissance on the Property on March 31, 2021.  Specifically, 

information contained in this section is based on a visual reconnaissance conducted at the 

interior and exterior of the following address for the School Property: “50 School Street”, 

Brookline, Massachusetts, and at the exterior of the following address for the Playground 

Property: “53 School Street”, Brookline, Massachusetts. 
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Photo documentation of the Target Property at the time of the visual reconnaissance is provided 

in Appendix E.  The credentials of the individual who planned and conducted the Target 

Property visit are included in Appendix F.  General Target Property information is as follows: 

 

General Target Property Information 

 

Target Property 

Field Personnel Dave Gorden (PEER Consultants) 

Reconnaissance Date March 31, 2021 

Weather Conditions Mostly Sunny, 58-660F 

Site Contact/Title Danny Hagerty, Custodian (617-799-7495) 

Building Description 

Building 

Identification 

Building 

Use 

Approximate 

Construction Date 

Number of 

Floors 

Approximate Size (sf) 

Main School School 1974 3* ~55,313 square feet 

(estimated using First Floor 

Level Plan) 

Historic Building School 1854-1855 

Addition (1904) 

2 ** ~11,570 square feet 

(estimated using MassGIS) 

Pedestrian Bridge School to 

Playground 

Access 

1974 

(presumed) 

*** ~350 square feet 

(estimated using MassGIS) 

Target Property Utilities 

Drinking Water Town of Brookline 

Wastewater Town of Brookline 

Electricity Eversource 

Natural Gas National Grid 

 

* Includes a first floor, mid floor, second floor, and parking garage. 

** Includes a basement. 

*** Walkway connector is open to the environment on the ground elevation. 

 

 

4.2 Overview of Current Target Property Occupants and Operations 

 

The School Property is located at 50 School Street, Brookline, Norfolk County, Massachusetts.  

As of the date of the reconnaissance (March 31, 2021), the School Property appeared to be 

occupied by the Town of Brookline School Department, and utilized for educational purposes as 

part of the John Pierce School grounds and associated educational and recreational activities. 

Similarly, the Playground Property is located at 53 School Street, Brookline, Norfolk County, 

Massachusetts.  As of the date of the reconnaissance (March 31, 2021), the Playground 
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Property appeared to be unoccupied (i.e., no building) but utilized for sports and both active and 

passive recreational activities associated with students from the John Pierce School, and other 

nearby school and daycare facilities. 

 

 

4.3 Overview of Past Target Property Occupants and Operations 
 

Information regarding past uses of the Target Property, which were visually and/or physically 

observed during the site visit have been included in the historical use section of this report, 

where applicable.  

 

 

4.4 Target Property Observations 
 

On a visit to the property (the site visit), the property shall be visually and/or physically observed 

and any structure(s) located on the property to the extent not obstructed by bodies of water, 

adjacent buildings, or other obstacles shall be observed. 

 

PEER was permitted inside both the Main Building and the Historic Building on the School 

Property and PEER was allowed to access the Playground Property during the site 

reconnaissance.    

 

The following table summarizes either these observations or information obtained during 

interviews, if applicable.  Affirmative responses (designated by a “ √ ”) are discussed in more 

detail following the table. 

 

Target Property Characteristics 

 

Category Description Observed / 

Identified 

Hazardous Substances 

and Petroleum Products 

In Connection with Identified Uses √ 

Storage Tanks Above ground storage tanks, or underground storage 

tanks or vent pipes, fill pipes or access ways indicating 

underground storage tanks 

√ 

Odors Strong, pungent, or noxious odors  

Pools of Liquid Standing surface water, pools, or sumps containing liquids  

Drums Containers > 5 gallons to 55-gallon drums  

Hazardous Substances 

and Petroleum Products 

Not Necessarily In Connection with Identified Uses  
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Category Description Observed / 

Identified 

Hazardous Substances 

and Petroleum Products 

Unidentified Substance Containers  

Polychlorinated 

Biphenyls (PCBs) 

Electrical (transformer, capacitors) or hydraulic equipment 

(elevators, air compressors) 

 

Heating/Cooling Means of heating/cooling and fuel source including 

generators 

√ 

Stains or Corrosion Stains or corrosion on floors, walls, or ceilings  

Drains and Sumps Floor drains, grease trap, oil/water separator, and sumps √ 

Pits, Ponds, Lagoons On site and adjoining site for waste disposal or waste 

treatment 

 

Stained Soil or 

Pavement 

Stained Soil or Pavement  

Stressed Vegetation Other than from insufficient water  

Solid Waste Filled or graded by non-natural causes (or filled by fill of 

unknown origin) suggesting trash construction debris, 

demolition debris, or other solid waste disposal, or 

mounds or depressions suggesting trash or other solid 

waste disposal 

 

Wastewater Wastewater (and water treatment systems) or other liquid 

(including storm water) or any discharge into a drain, 

ditch, underground injection system, or stream on or 

adjacent to site 

√ 

Wells Dry wells, irrigation wells, injection wells, abandoned 

wells, or other wells 

 

Septic Systems On-site septic systems or cesspools, leachate, seeps  

Other  √ 
 

Hazardous Substances and Petroleum Products – In Connection with Identified Uses 

Within the Main Building, in a custodial storage area to the rear of the Kitchen on the School 

Property, PEER observed numerous containers of general cleaning chemicals stored on wood 

shelves or on concrete floors with no obvious evidence of spills or releases to the exposure or 

migration pathways.  These general cleaning chemicals included containers of Profi (1 gallon 

floor cleaner / oil & grease remover), Quat 32 (1 gallon mint fragrance one step disinfectant 

germicidal detergent and deodorant), Hillyard 9 (0.65-gallon heavy duty floor cleaner), Hillyard 

The Wave 3D Air Freshener (urinal deodorizer with enzymatic technology), Hillyard Super 

Shine-All (1-gallon sassafras cleaner), Motsenbockers Lift Off (pen ink & marker stain remover), 

Hillyard GR-1000 (graffiti remover), Motsenbockers Lift Off (tape label and adhesive remover), 

Hillyard Nutra-Rinse (1-gallon), Hillyard 16 Re-Juv-Nal (0.65-gallon disinfectant detergent 



Phase I Environmental Site Assessment  

50 School Street ■ Brookline, Massachusetts  

June 30, 2021 ■ PEER Consultants, P.C. Project No. 7755 

 

 

 
Engineers ■ Scientists ■ Planners   41 

 

virucide fungicide), Hillyard Gum-Go (chewing gum and candlewax remover), Hillyard 14 (0.65-

gallon carpet pre-spray), Hillyard Stainless Steel Cleaner & Polish, Spartan Consume 

(bacterial/digestant/deodorant), Pro-Zyme (APC odor control and waste degrader), Hillyard 39 

Suprox Glass & Floor (peroxide cleaner), Hillyard Take Down Green Apple (powerful 

deodorizer), Diversey Wiwax (cleaning and maintenance emulsion), SCJ Refresh Azure Foam.  

In addition, PEER observed four 9-ounce containers of WD-40, and 14 3-ounce containers of 3-

IN-ONE oil in a wood cabinet. 

 

PEER also observed day-use general cleaning supplies on a wood shelf above the concrete 

floor within the first floor of the Main Building. 

 

These products were located on the concrete floor, or on a wood shelf above the concrete floor.  

PEER did not observe evidence of a spill or release to the exposure or migration pathways 

associated with these suspect hazardous substances and petroleum products.  The presence of 

these items, in connection with identified uses, is not considered to be a REC to the Target 

Property. 

 

^ ^ ^ 

 

Within the Main Building, in a custodial storage area to the rear of the Kitchen on the School 

Property, PEER observed approximately 13 less than 5-gallon plastic containers including floor 

neutralizer and floor finisher.  PEER observed minor (less than 5 square feet) spills associated 

with these containers, which were located on a concrete floor, and not near slab cracks or joint 

cracks.  The presence of this minor staining associated with these containers is considered to 

be a de minimis condition. 

 

^ ^ ^ 

 

Within Science Room 135 in the Main Building, PEER observed two 32-ounce containers and 

twelve 16-ounce containers of hydrogen peroxide in a wood-shelf cabinet; and glass suspect 

mercury-containing thermometers in a metal cabinet.  PEER did not observe evidence of a spill 

or release to the exposure or migration pathways associated with these suspect hazardous 

substances and petroleum products.  The presence of these items, in connection with identified 

uses, is not considered to be a REC to the Target Property. 

 

PEER observed approximately 50 miscellaneous containers (less than 24 ounces) in a yellow 

metal flammable materials storage cabinet.  PEER noted two (2) of the containers were laying 

on their sides within the yellow metal flammable materials storage cabinet.  PEER noted minor 

(less than 3 square feet) staining on the sheet flooring beneath the yellow metal flammable 

materials storage cabinet.  The presence of this minor staining beneath the yellow metal 

flammable materials storage cabinet is considered to be a de minimis condition. 
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^ ^ ^ 

 

In the Historic Building, PEER observed staged unopened boxes of Handstand, Sanitary Hand 

Purifier and Betco, Advanced Gel Sanitizer, as well as a custodial closet with day-use general 

cleaning supplies on a wood shelf above the concrete floor. The presence of these items, in 

connection with identified uses, is not considered to be a REC to the Target Property. 

 

 

Storage Tanks - above ground storage tanks, or underground storage tanks or vent 

pipes, fill pipes or access ways indicating underground storage tanks 

PEER observed an (unilluminated) red alarm light, and two (2) vent pipes south of the cement 

walkway and adjacent to the Main Building near the primary entrance to the Main Building.  The 

site representative indicated to PEER that he understood that the fill port to an underground 

storage tank (UST) was located in the vegetated area, beneath the mulch.  Within the boiler 

room of the Main Building, Petroleum Management Services Inc. had posted an “Annual Tank 

Monitor Certificate” for Pierce Elementary School, dated 5/4/2020, for Model Incon TS-1001 

(Tank Sentinel Fuel Management System), Serial # 89958.  The Annual Tank Monitor 

Certificate indicated that the product was a 5,000-gallon #2 Oil in a Single-Wall AST (above 

ground storage tank).  The Annual Tank Monitor Certificate indicated that the tank monitor, 

probe, and remote alarm “passed” as of May 4, 2020.  At the time of the site visit, the Tank 

Sentinel Fuel Management System indicated that the tank was “okay”, the sensor was “okay”, 

but the System was notifying of a “warning”, and the yellow warning light was illuminated.  

PEER notes that Tank Sentinel Fuel Management System had a label on it by Northeastern 

Petroleum Service & Supply, Inc. indicating that it was last serviced by “Bell, A20692” on 8-10-

15. 

 

Since the Annual Tank Monitor Certificate indicated that the tank was a single-walled AST (but 

PEER did not observe a tank that was above ground), and since the Tank Sentinel Fuel 

Management System was indicating a “warning”, and since the Tank Sentinel Fuel Management 

System monitor may not have been serviced since 8-10-15, the suspect 5,000-gallon #2 oil tank 

on the School Property is considered to be a SUSPECT REC. 

 

^ ^ ^ 

 

Inside the elevator machine room at the Main Building, PEER observed one gray rectangular 

hydraulic oil storage container for the on-site elevator, and associated pump.  The container 

was labelled “Hydrosafe VG-46”.  With the assistance of the site representative, PEER 

estimated that the container may hold between 10 and 20 gallons of oil.  Though Hydrosafe 

uses biodegradable, non-toxic products, PEER also observed a less than 5-gallon plastic 

container of Performance Plus AW32 Anti Wear Hydraulic Oil on the concrete floor of the 

elevator machine room.  PEER observed minor stains (< 1 square foot) on an absorbent pad 
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and on the concrete floor beneath the pump.  Though the concrete floor adjoined both a 

concrete wall and a concrete masonry unit wall, the minor floor staining beneath the pump may 

be considered a de minimis condition.  

 

 

Heating/Cooling - Means of heating/cooling and fuel source including generators 

On the northwest portion of the School Property, near School Street at the entrance to the 

garage for the Town Hall/Pierce School, PEER observed one Kohler Power 100 Diesel 

Generator on a concrete pad, adjoining asphalt pavement with joint cracks/cracks.  

Manufacturer specifications indicate that this size generator has a 190-gallon diesel fuel 

capacity.  PEER observed staining on the metal tank at the fill port, staining on the concrete 

pad, and staining on the asphalt pavement adjacent to the generator.  It is unknown whether the 

staining was due to minor spills during filling operations, or due to a larger spill during filling 

operations.  However, to be conservative, and since any spill or release associated this 

generator may result in a release to the exposure or migration pathways, the staining 

associated with this generator is considered to be a SUSPECT REC to the Target Property. 

 

^ ^ ^ 

 

In a below ground boiler room, located under the Main Building on the School Property, PEER 

observed two blue-colored H.B Smith 450 MILS Boilers.  According to the Town, both boilers 

were rebuilt and changed over from steam to hot water, and new burners were installed in 1998.  

In addition, jockey condensing boilers were added “more recently”.  PEER did not specifically 

observe evidence of a spill or release to the exposure or migration pathways associated with 

these oil-fired boilers.  The presence of these heating/cooling features is not considered to be a 

REC to the Target Property.  

 

 

Drains and Sumps - Floor drains, grease trap, oil/water separator, and sumps 

In general, PEER observed floor drains in the bathrooms and the kitchen of the building.  In a 

below ground boiler room, located under the Main Building on the School Property, PEER 

observed a sump to receive the condensate for the boilers.  PEER did not observe a sheen on 

the surface of the water within the sump in the concrete floor.  The presence of these features is 

not considered to be a REC to the Target Property.   

 

 

Wastewater - Wastewater (and water treatment systems) or other liquid (including storm 

water) or any discharge into a drain, ditch, underground injection system, or stream on 

or adjacent to site 

PEER observed several catch basins on the property which appear to receive stormwater from 

both grassed and asphalt areas on the Target Property.  Certain ones of these catch basins 
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appear to allow infiltration directly into the ground surface (i.e., dry wells), and others appear to 

drain to nearby waterways, as the catch basin is engraved “Dump No Waste! Drains to 

Waterways”.  PEER suspects that additional catch basins (which are not engraved with this 

message) may connect to other Town stormwater systems. 

 

At the Main Building, near exit door 18, PEER noted a 6 cubic yard trash compactor (Pak-Man 

PM6R, Serial #22145) located on cement, and connected by two black hoses to an electric-

powered, metal-enclosed hydraulic reservoir control (located partially on the cement and 

partially on asphalt) for the compactor.  According to the manufacturer specifications, the 

hydraulic reservoir stores 13 gallons of hydraulic oil, and the unit features a “leak-resistant 

container, making it ideal for keeping wet waste contained”.  PEER observed approximately 100 

square feet of brown to black, stained cement beneath the compactor, brown to black, stained 

cement and asphalt beneath the hydraulic reservoir control, and stained asphalt further south.   

 

Furthermore, at the Main Building, and near exit door 18, downgradient from the trash 

compactor, and associated with the brown to black staining noted above, PEER observed a 

catch basin with no engraved message, and containing a white substance on the surface of the 

liquid within the catch basin.  The site representative indicated to PEER that the school has had 

to throw out cartons of milk.  No sample of liquid was collected from the catch basin as part of 

this ESA.  PEER notes that the trash compactor did not appear to be double-walled or leak-

tight.  PEER notes the proximity of this catch basin to the trash compactor, and the use of 

different hazardous substances and petroleum products at the School Property, which may be 

disposed of into the trash compactor.  PEER notes that no precipitation was occurring at the 

time of the site reconnaissance; however, the cement and asphalt between the compactor and 

the catch basin were moist to wet.  Therefore, for the purposes of this ESA, the white substance 

within the catch basin may be “milk” and is not considered to be a REC to the Target Property.    

 

However, considering the brown to black staining on the cement and asphalt, and the proximity 

of the trash compactor to the catch basin, and combined with the unknowns associated with 

what may be discarded in the trash compactor, and whether the catch basin at this location is a 

dry well, or discharges to a Town stormwater conveyance system, PEER considers the staining 

and associated stained flow path to be a SUSPECT REC.  

 

 

Other  

In a below ground boiler room, located under the Main Building on the School Property, PEER 

observed six (6) red pumps which appeared to be corroding and leaking water, and two (2) 

Jenny Air Compressors located on the concrete floor.  The concrete floor, near a crack, beneath 

one of the air compressors had an approximate 1 square foot stain.  The presence of this stain 

on the concrete floor is considered to be a de minimis condition.   
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^ ^ ^ 

 

In a below ground boiler room, located under the Main Building on the School Property, PEER 

observed one (1) less than 5-gallon container of Safe-T-Therm heat transfer fluid, two (2) less 

than 5-gallon containers of Kerosene (along with a metal oil rag container), and two (2) boxes of 

fuel additive on the concrete floor, with no evidence of spills or releases to the exposure or 

migration pathways.  The presence of these items is not considered to be a REC to the Target 

Property. 

 

 

4.5 Target Property Reconnaissance Summary 
 

PEER conducted a visual reconnaissance on the Target Property on March 31, 2021.  PEER 

conducted its visual reconnaissance by viewing the interior and exterior environment associated 

with the School Property, as well as the exterior environmental associated with the Playground 

Property.  Based on the information contained in the above paragraphs, and during the 

reconnaissance, PEER did not identify a REC associated with the Target Property during the 

reconnaissance, except for the following: 

 

• For “Storage Tanks”, since the Annual Tank Monitor Certificate indicated that the tank 

was a single-walled AST (but PEER did not observe a tank that was above ground), and 

since the Tank Sentinel Fuel Management System was indicating a “warning”, and since 

the Tank Sentinel Fuel Management System monitor may not have been serviced since 

8-10-15, the suspect 5,000-gallon #2 oil tank on the School Property is considered to be 

a SUSPECT REC to the Target Property. 

 

• For “Heating/Cooling”, related to the Kohler Power 100 Diesel Generator on a concrete 

pad, to be conservative, and since any spill or release associated this generator may 

result in a release to the exposure or migration pathways, the staining associated with 

this generator is considered to be a SUSPECT REC to the Target Property. 

 

• For “Wastewater”, considering the brown to black staining on the cement and asphalt, 

and the proximity of the trash compactor to the catch basin, and combined with the 

unknowns associated with what may be discarded in the trash compactor, and whether 

the catch basin at this location is a dry well, or discharges to a Town stormwater 

conveyance system, PEER considers the staining and associated stained flow path to 

be a SUSPECT REC to the Target Property. 

 

PEER also observed four (4) conditions during the site reconnaissance, which may be 

considered de minimis conditions. 
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Observation of surficial soils was limited due to the presence of buildings, asphalt, cement, and 

other covered surfaces on the Target Property.  This is considered to be a data gap; however, 

based on any anticipated future scope of the project for this Target Property, it may be expected 

that geotechnical interpretation and/or geo-environmental soil sampling on the Target Property 

may be completed by Others in support of this potential project.  This surface and subsurface 

soil investigative activity may provide additional details, but will not eliminate uncertainty 

concerning observations of surficial soils on the Target Property.   

 

To the best of the Environmental Professional’s knowledge and belief, no other limitations, 

except as noted, imposed by physical obstructions such as adjacent buildings, bodies of water, 

or other limiting conditions (e.g., snow, rain, wind, etc.), associated with the Target Property, 

were encountered during the assessment. 

 

 

4.6 Current Uses of Adjoining Properties Reconnaissance 

 

Visual observations of adjoining properties (from Target Property boundaries) are summarized 

below.  Note: for this ESA, since the polygon selected for the Target Property occurred over a 

densely developed area of Brookline, PEER has further defined adjoining properties based on 

the proximity to both the School Property and the Playground Property.  Due to the shape of the 

polygon, the compass directions noted below are approximate to the individual Property 

described. 

 

Adjoining Properties – School Property 

 

Direction Description 

North 
Intersection of School Street and Harvard Street, then Walgreens at 99 Harvard 

Street. 

Northeast 

Harvard Street, then from north to south “Benefitness” at 87 Harvard Street, 

“Sunflower Cleaners” at 81 Harvard Street, “Fairway” at 77 Harvard Street, and 

“Brookline Spa” (lunch and submarines) at 75 Harvard Street; St Mary of Assumption 

School at 67 Harvard Street; Titanium Health Fitness at 68 Harvard Street; “The 

Daily Scroll” (dog care) at 64 Harvard Street; “Gateway Gallery, Gateway Arts” at 62 

Harvard Street; “Early Risers” (day care) at 60 Harvard Street; then Pierce Street. 

Northwest 

School Street, then from north to south “Little Corner School House” (and associated 

parking) at 92 Harvard Street; condominium style apartments at 19-33 School Street 

and 39-45R School Street, residential property at 47/47R School Street, and 

residential construction/redevelopment at 69-71 School Street.  Note: #21, #27, #29, 

#31, and #33 School Street had visible heating oil (suspect residential use) fill ports 

at School Street. 

South 
From west to east, “The Public Library of Brookline” at 381 Washington Street and 

Brookline Town Hall at 333 Washington Street. 
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Separate from any items described and discussed in Section 4.4 of this report, and considering 

distance, direction, and anticipated groundwater flow beneath the Target Property, PEER did 

not observe additional RECs associated with the adjoining properties to the School Property 

during the adjoining properties reconnaissance, except for the following: 

 

• On the north-central edge of the 11 Pierce Street property, PEER observed one 

transformer labelled “PMH 21114” within a green metal box, and situated on bare soil.  

This transformer did not have a label pertaining to the presence of absence of PCBs. 

The transformer is likely owned and serviced by Eversource, an electrical utility provider.  

Some transformers contain mineral oil which may contain PCBs.  Eversource maintains 

responsibility for the transformers, and if the transformers were “PCB contaminated,” the 

utility company is not required to replace the transformer fluids until a release is 

identified.  PEER did not observe a spill or release to the exposure or migration 

pathways associated with this transformer.  The presence of this transformer on this 

adjoining property is not considered to be a REC to the Target Property. 

 

• On the central portion of the 11 Pierce Street property, PEER observed one transformer 

labelled “PMH 21016” within a green metal box, and situated on a concrete pad.  This 

transformer did not have a label pertaining to the presence of absence of PCBs. The 

transformer is likely owned and serviced by Eversource, an electrical utility provider.  

Some transformers contain mineral oil which may contain PCBs.  Eversource maintains 

responsibility for the transformers, and if the transformers were “PCB contaminated,” the 

utility company is not required to replace the transformer fluids until a release is 

identified.  PEER did not observe a spill or release to the exposure or migration 

pathways associated with this transformer.  The presence of this transformer on this 

adjoining property is not considered to be a REC to the Target Property. 

 

• Associated with the transformer on the central portion of the 11 Pierce Street property, 

PEER observed a light green rectangular boxed generator (Cummins Power) on a 

cement pad.  PEER did not observe a spill or release to the exposure or migration 

pathways associated with this generator. The presence of this generator on this 

adjoining property is not considered to be a REC to the Target Property. 

 

• Associated with the transformer and generator on the central portion of the 11 Pierce 

Street property, PEER observed four (4) metal covers installed on a concrete pad, and 

suspect of being a cover for an underground storage tank.  PEER has no information 

pertaining to this suspected UST, and this suspected UST was not listed on the State 

and Federal database search.  This suspected UST is located topographically 

upgradient, and approximately 180 feet west of the Historic Building on the School 

Property.  Due to the topographic location, and proximity of this adjoining UST to the 
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Target Property, as well as the unknown information associated with the suspect UST, 

this suspect UST is considered to be a SUSPECT REC to the Target Property. 

 

• On the northwestern portion of the 333 Washington Street property, PEER observed two 

transformers, one labelled “PMH 25534” and the other labelled “PMH 25535”. Each 

within a green metal box, and each situated on a concrete pad.  These transformers did 

not have a label pertaining to the presence of absence of PCBs.  These transformers is 

likely owned and serviced by Eversource, an electrical utility provider.  Some 

transformers contain mineral oil which may contain PCBs.  Eversource maintains 

responsibility for the transformers, and if these transformers were “PCB contaminated,” 

the utility company is not required to replace the transformer fluids until a release is 

identified.  PEER did not observe a spill or release to the exposure or migration 

pathways associated with these transformers.  The presence of these transformers on 

this adjoining property is not considered to be a REC to the Target Property. 

 

• Associated with the transformers on the northwestern portion of the 333 Washington 

Street property, PEER observed four (4) metal covers, each with its own concrete cap 

within a grassed area, and suspect of being a cover for an underground storage tank.  

PEER also observed a single metal cover and concrete cap within a grassed area 

nearest Washington Street.  PEER has no information pertaining to this suspected UST 

(or suspected USTs), and though this suspected UST is listed on the State and Federal 

database search for 333 Washington Street, the database has no information except 

that the Facility Status is “closed”.  This suspected UST (or USTs) is located 

topographically upgradient, and approximately 70 feet south of the Historic Building on 

the School Property.  Due to the topographic location, and proximity of this adjoining 

UST (or USTs) to the Target Property, as well as the unknown information associated 

with the suspect UST(s), this suspect UST(s) is considered to be a SUSPECT REC to 

the Target Property. 

 

• On the north-central edge of the 361 Washington Street property and directly adjoining 

the School Property, PEER observed three (3) metal covers, each with its own concrete 

cap within a grassed area, and suspect of being a cover for an underground storage 

tank.  PEER has no information pertaining to this suspected UST, and this suspected 

UST was not listed on the State and Federal database search.  This suspected UST is 

located topographically upgradient, and approximately 5 feet south of the Main Building 

on the School Property.  Due to the topographic location, and proximity of this adjoining 

UST to the Target Property, as well as the unknown information associated with the 

suspect UST, this suspect UST is considered to be a SUSPECT REC to the Target 

Property. 

 

^ ^ ^ 
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Adjoining Properties – Playground Property 

 

Direction Description 

North 

Harvard Avenue, then from west to east, residential properties on Harvard Avenue 

including #29-31, #27, #19-21, and #7, then businesses at a residential-style 

structure at 3-5 Harvard Avenue including a family dental office, “The Mediation 

Group, Inc.”, and “Rubin Anders Scientific, Inc.” (expert witnesses and consulting). 

East 

From north to south, residential condominiums “Harvard Street Condominiums” at 

100-108 Harvard Street, 3 Harvard Place, and 5 Harvard Place, then Harvard Place, 

then residential properties at 22 Harvard Place and 47/47R School Street. 

West 

A 3-story (with basement) multi-family, residential, apartment-style building at 30-38 

Harvard Avenue; then 385-397 Washington Street, which includes businesses such 

as Village Fare Pizza Subs (#387 Washington Street), Clothesline Laundromat 

(389 Washington Street), Nails Connect (393 Washington Street), Wonder Event 

Party + Design (395A Washington Street), Deep Blue Barbershop, DB Hair Studio 

(397 Washington Street). 

South 

From west to east, residential-style apartments at 115 School Street, Town parking 

lot at 105 School Street, Rosine Green Associates (antiques) at 89R School Street, 

daycare and school at 87 School Street, Brookline Family Dentistry at 81 School 

Street, residential construction/redevelopment at 69-71 School Street; School Street; 

residential properties at 47/47R School Street, and at 22 Harvard Place through 6 

Harvard Place. 

 

Separate from any items described and discussed in Section 4.4 of this report, and considering 

distance, direction, and anticipated groundwater flow beneath the Target Property, PEER did 

not observe additional RECs associated with the adjoining properties to the Playground 

Property during the adjoining properties reconnaissance, except for the following: 

 

• The Clothesline Laundromat (389 Washington Street) is listed in internet searches as 

providing “dry-cleaning” services.  Though it is unknown whether these services are 

provided on site or off site, and what “dry-cleaning” methods may be utilized at this 

facility, based on the suspected topographic gradient of this adjoining property to the 

Target Property, the Clothesline Laundromat is considered to be a SUSPECT REC to 

the Target Property. 

 

• On Harvard Avenue, north of the north-central edge of the Playground Property, PEER 

observed one pole-mounted transformer on Pole 15/4.  This transformer was labeled 

“Non-PCB”.  PEER did not observe a spill or release to the exposure or migration 

pathways associated with this transformer.  The presence of this transformer on this 

adjoining property is not considered to be a REC to the Target Property. 
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4.7 Past Uses of Adjoining Properties Reconnaissance 
 

Past uses of adjoining properties were not visually and/or physically observed during the Target 

Property visit.  Information related to likely past uses of adjoining properties may be found in 

Section 3.7 and Section 3.8 of this report. 

 

 

4.8 Current or Past Uses of the Surrounding Areas Reconnaissance 

 

To the extent that the general type of current or past uses (for example, residential, commercial, 

industrial) of properties surrounding the property are visually and/or physically observed on the 

site visit or going to or from the property for the site visit, or are identified in the interviews or 

record review, PEER noted these in the report as applicable, if they were likely to indicate RECs 

in connection with the Target Property.  The surrounding area appears to be densely developed 

with a combination of residential, educational, institutional, and commercial properties. The 

Town of Brookline, Massachusetts Zoning Map 10-Z indicates that the surrounding areas 

include uses such as General Business and Apartment House.  
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5.0    INTERVIEWS 

The objective of interviews is to obtain information indicating RECs in connection with the 

property.  Potential individuals, such as past and present owners, operators, and occupants of 

the property, with current or historical knowledge about the property, may be contacted. 

 

5.1 Interviews Regarding Current and Historical Uses 

Potential individuals, such as owners, operators, and occupants of the property, when available, 

with current or historical knowledge about the Target Property were interviewed. 

 

Interviews 

 

Interviewer Interviewee /  

Phone # 

Title Property Familiarity Date /  

Time 

Dave Gorden 

(PEER) 

Danny Hagerty / 

617.799.7495 

Custodian 23 years 

(since 1998) 

March 31, 2021 

/ 1100 hours 

Dave Gorden 

(PEER) 

Henry Sanchez /  

857.445.7381 

Jr. Custodian 5 years 

(since 2016) 

March 31, 2021 

/ 1100 hours 

 

Mr. Danny Hagerty, Custodian for the John Pierce School for the Town of Brookline, was 

interviewed regarding the Target Property.  Mr. Sanchez was also present during the interview 

and offered information pertaining to the quantity of oil and hazardous materials, which may be 

used on the School Property, as part of custodial-type activities.  During the interview, Mr. 

Hagerty indicated the following: 

 

• that the School Property was redeveloped with the current school Main Building in 

approximately 1974, and that the Historic Building was developed in 1855. 

   

• that the Target Property is used as a school; however, he was not familiar with any of 

the previous site uses.  

 

• that he understood there was a “3,000-gallon above ground storage tank” on the School 

Property, but he was uncertain as to its contents.  

 

• that the School Property uses soap, detergent, window cleaner, degreasers, general 

purpose surface cleaners, disinfectants, and floor wax as part of its typical operations. 
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• that custodial staff may use spray lubricants within the buildings, and that the trash 

compactor uses hydraulic oil, but that the trash compactor is managed by the Town. 

 

• that there is one hydraulic elevator in the Main Building, which was rebuilt in 2017. 

 

Mr. Hagerty indicated that he was not aware of (1) any pending, threatened or past litigation 

relevant to hazardous substances or petroleum products in, on, or from the property, (2) and 

pending, threatened or past administrative proceedings relevant to hazardous substances or 

petroleum products in, on, or from the property, and (3) any notices from any governmental 

entity regarding any possible violation of environmental laws or possible liability relating to 

hazardous substances or petroleum products.  

 

 

5.2 Local Agency Inquiries 
 

The objective of interviews with state and/or local government officials is to obtain information 

indicating RECs in connection with the property.  A reasonable attempt was made to interview 

at least one staff member of (any) one of the following types of state and/or local government 

agencies, such as: local fire department, state and/or local health agency or local/regional office 

of state health agency, state and/or local agency or local/regional office of state agency having 

jurisdiction over hazardous waste disposal or other environmental matters, local agencies 

responsible for the issuance of building permits or groundwater use permits that document the 

presence of AULs which may identify a recognized environmental condition in the area in which 

the property is located. 

 

Due to restrictions in place with conducting a file review in person at Town Hall as a result of 

Coronavirus (COVID-19), PEER requested that the following Town departments electronically 

provide PEER with any file information which may identify a REC on the Target Property or in 

the area in which the Target Property is located.  In addition, PEER conducted an in-person 

review of files provided by the Building Department. 

 

PEER requested this information from the following Departments: Tax Assessors; Building 

Department; Community Development; Conservation Commission; Department of Public Works 

/ Engineering; Fire Department; Health and/or Board of Health; Historical Commission, 

Preservation Commission; and Regulatory Planning. 

 

5.2.1 Tax Assessors 

PEER was provided tax assessor cards for the School Property and the Playground Property by 

Mr. Rachid Belhocine.  The School Property (Parcel ID 172-03-00) is described as containing 

138,055 square feet of land mainly classified as having an Institutional School Building “built 
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about 1855”, having primarily stone foundation, masonry frame, slate/clay roof cover, and brick 

exterior wall.  This description appears to be referring to the “Historical Building” on the 

Property.  The School Property is also described as having an Institutional School Building “built 

about 1970”, having primarily concrete foundation, concrete frame, rubber and slate/clay roof 

cover, and brick exterior wall.  The Playground Property (Parcel ID 171-27-00) contains 102,509 

square feet of land with no buildings. 

 

The Tax Assessor representative did not respond to the question regarding knowledge of (1) 

any pending, threatened or past litigation relevant to hazardous substances or petroleum 

products in, on, or from the property, (2) and pending, threatened or past administrative 

proceedings relevant to hazardous substances or petroleum products in, on, or from the 

property, and (3) any notices from any governmental entity regarding any possible violation of 

environmental laws or possible liability relating to hazardous substances or petroleum products. 

 

5.2.2 Building Department 

Through Daniel F. Bennett, Building Commissioner, PEER scheduled an in-person file review 

appointment.  PEER noted numerous file information pertaining to plumbing, gas, and electrical 

permits for the Buildings, as well as other permits for renovation, construction, and asbestos 

abatement.   

 

PEER noted that within the files, the Pierce School may sometimes be noted at 33 Pierce 

Street, as well as 32 Pierce Street.  Furthermore, file information indicates that on October 6, 

1952, Brookline Board of Selectmen granted a license to Brookline School Committee to use 

the land with the buildings at 50 School Street, Brookline (Pierce Grammar and Primary 

Schools) for the keeping, storage, and use of fuel oil in one underground tank with a total 

capacity of 6,280 gallons. 

 

The Building Department files did not provide for additional information as to whether an 

underground tank with a total capacity of 6,280 gallons was actually installed, or that only a 

license was granted.  PEER notes that the 1957 Sanborn map shows a 1951 Gym addition to 

the “Pierce Grammar School” on the Target Property.  Since, the 1974 construction of the Main 

Building may have required excavation associated with the former “Pierce Grammar School”, 

the unknown as to whether an underground tank with a total capacity of 6,280 gallons was 

actually installed is not considered to be a REC to the Target Property. 

 

The Building Department representative did not respond to the question regarding knowledge of 

(1) any pending, threatened or past litigation relevant to hazardous substances or petroleum 

products in, on, or from the property, (2) and pending, threatened or past administrative 

proceedings relevant to hazardous substances or petroleum products in, on, or from the 
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property, and (3) any notices from any governmental entity regarding any possible violation of 

environmental laws or possible liability relating to hazardous substances or petroleum products. 

 

5.2.3 Community Development 

PEER contacted a representative from the Community Development Department at Brookline, 

MA, but PEER did not receive a response from this from this Department within the timeframe of 

this ESA. 

 

5.2.4 Conservation Commission 

Mr. Tom Brady, Conservation Administrator, indicated to PEER the following: “all clear from the 

Conservation Commission end of things. No filings or actions on file”. 

 

The Conservation Commission representative did not respond to the question regarding 

knowledge of (1) any pending, threatened or past litigation relevant to hazardous substances or 

petroleum products in, on, or from the property, (2) and pending, threatened or past 

administrative proceedings relevant to hazardous substances or petroleum products in, on, or 

from the property, and (3) any notices from any governmental entity regarding any possible 

violation of environmental laws or possible liability relating to hazardous substances or 

petroleum products. 

 

5.2.5 Department of Public Works / Engineering 

Mr. Jay Hersey of the Stormwater Division of the Department of Public Works indicated that “to 

the best of our knowledge, The Department of Public Works does not have any information 

pertaining to presence or absence of a Recognized Environmental Condition; Oil or Hazardous 

Materials; or other Environmental Conditions at the Pierce School Property”. 

 

The Department of Public Works did not respond to the question regarding knowledge of (1) any 

pending, threatened or past litigation relevant to hazardous substances or petroleum products 

in, on, or from the property, (2) and pending, threatened or past administrative proceedings 

relevant to hazardous substances or petroleum products in, on, or from the property, and (3) 

any notices from any governmental entity regarding any possible violation of environmental laws 

or possible liability relating to hazardous substances or petroleum products. 
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5.2.6 Fire Department / Fire Prevention 

Mr. Todd Cantor, Captain Brookline Fire Department, Fire Prevention Division informed PEER 

that “the attachment is the full extent of the records we have for the request you have made”.  

PEER reviewed the 3-page PDF which included the following: 

• a permit (Permit # 00-236), issued August 8, 2000, to cut up a 5,000-gallon No. 4 Oil 

Tank, on behalf of Dowling Corp., 32 Pierce Street, Brookline, MA. 

• A permit (Permit # 00-235), issued August 8, 2000 for Cyn to remove and transport a 

5,000-gallon tank with No. 4 (oil), located at 32 Pierce Street, Brookline, MA, to Stateline 

Scrap in South Attleboro, and 

• A permit (Permit # 00-258) issued August 28, 2000 for Cyn Environmental to remove 

and transport a 1,000-gallon tank (64” x 6’) with No. 2 oil, located in room in Town Hall 

Parking Garage (50 School Street, Brookline, MA) to James G Grant in Boston, MA. 

 

PEER understands that whereas Captain Cantor indicated that “the attachment is the full extent 

of the records we have for the request you have made”, PEER did not find information in the 

available files to indicate the presence or absence of soil and/or groundwater contamination 

associated with the “removed and transported” tanks.  The lack of information in available Fire 

Department files pertaining to observations on the presence or absence of soil and/or 

groundwater contamination during the removal and transportation of both a 1,000-gallon and a 

5,000-gallon tank (which contained fuel oil) in August 2000, is considered to be a SUSPECT 

REC to the Target Property. 

 

The Fire Prevention/Fire Department office did not respond to the question regarding knowledge 

of (1) any pending, threatened or past litigation relevant to hazardous substances or petroleum 

products in, on, or from the property, (2) and pending, threatened or past administrative 

proceedings relevant to hazardous substances or petroleum products in, on, or from the 

property, and (3) any notices from any governmental entity regarding any possible violation of 

environmental laws or possible liability relating to hazardous substances or petroleum products. 

 

5.2.7 Health Department / Board of Health 

PEER contacted a representative from the Health Department / Board of Health at Brookline, 

MA, but PEER did not receive a response from this from this Department or Board within the 

timeframe of this ESA. 

 

5.2.8 Historical Commission 

PEER contacted a representative from the Historical Commission at Brookline, MA, but PEER 

did not receive a response from this from this Commission within the timeframe of this ESA. 
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5.2.9 Preservation Commission 

Ms. Tina McCarthy, Preservation Planner, indicated to PEER that “we have no files in 

Preservation indicating the presence or absence of a Recognized Environmental Condition; Oil 

or Hazardous Materials; or Other Environmental Conditions”.  The Preservation Commission 

representative did not respond to the question regarding knowledge of (1) any pending, 

threatened or past litigation relevant to hazardous substances or petroleum products in, on, or 

from the property, (2) and pending, threatened or past administrative proceedings relevant to 

hazardous substances or petroleum products in, on, or from the property, and (3) any notices 

from any governmental entity regarding any possible violation of environmental laws or possible 

liability relating to hazardous substances or petroleum products.  

 

5.2.10 Regulatory Planning 

PEER contacted a representative from the Regulatory Planning Department at Brookline, MA, 

but PEER did not receive a response from this from this Department within the timeframe of this 

ESA. 

 

5.3 Local Agency Inquiries Summary 

PEER requested information of the presence or absence of environmental records or other 

information which may indicate RECs for the Target Property.  Except where noted above, or 

where information was not provided to PEER within the timeframe of this report, certain Town 

officials were not aware of (1) any pending, threatened or past litigation relevant to hazardous 

substances or petroleum products in, on, or from the property, (2) and pending, threatened or 

past administrative proceedings relevant to hazardous substances or petroleum products in, on, 

or from the property, and (3) any notices from any governmental entity regarding any possible 

violation of environmental laws or possible liability relating to hazardous substances or 

petroleum products. 

 

Understanding the current restrictions in place due to COVID-19, PEER was not able to directly 

interview a representative from all relevant Town Departments, and was not able to determine if 

Town Departments had additional file information relative to the Target Property.  This inability 

to complete and conduct all relevant interviews at Town Departments such as the Community 

Development, Health Department/Board of Health, Historical Commission, and regulatory 

Planning may be considered a data gap.  However, in consideration of the lack of available 

information for the Property from other Town Departments, it may be expected that these four 

departments may not have files pertaining to the discovery of RECs that would not have already 

be requested through other Town Department files.  
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Based on a review of inquiries to local agencies, i.e., the Town of Brookline, PEER did not 

identify RECs associated with the Target Property, except for the following: 

 

In a review of information received by the Fire Department/Fire Prevention during the Town 

interview process, PEER did not find information in the available files to indicate the presence or 

absence of soil and/or groundwater contamination associated with the “removed and 

transported” tanks.  The lack of information in available Fire Department files pertaining to 

observations on the presence or absence of soil and/or groundwater contamination during the 

removal and transportation of both a 1,000-gallon and a 5,000-gallon tank (which contained fuel 

oil) in August 2000, is considered to be a SUSPECT REC to the Target Property.   
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6.0    EVALUATION 

This Phase I Environmental Site Assessment (ESA) was performed in accordance with PEER 

Consultant’s (PEER) proposal dated February 10, 2021, and was conducted consistent with the 

procedures included in ASTM E 1527-13, Standard Practice for Environmental Site 

Assessments: Phase I Environmental Site Assessment Process.  The ESA was conducted 

under the supervision or responsible charge of Mr. David Gorden, Environmental Professional 

with PEER.  In addition, Mr. Gorden performed the Target Property reconnaissance on March 

31, 2021. 

 

 

6.1 Findings and Opinions 
 

The Target Property is located on two (2) parcels, and includes an enclosed walkway/bridge 

spanning School Street in Brookline, Middlesex County, Massachusetts.  The Target Property 

(the “Property”) consists of two polygonal-shaped parcels, as follows.  The first parcel (the 

“School”) is referred to as “50 School Street, and is identified by Tax ID 046 172-03-00, 

consisting of approximately 3.06 acres.  The second parcel (the “Playground”) is referred to as 

“53-65 School Street”, and is identified by Tax ID 046 171-27-00, consisting of approximately 

2.37 acres. These are shown as per Figure 3, in Appendix A. 

 

In general, the School Property slopes down to the north.  Topographic elevations on the School 

Property range from approximately 55 above mean sea level (msl) along the eastern edge to 

approximately 29 feet above msl along the northern portion nearest the intersection of School 

Street and Harvard Street.  In general, the Playground Property slopes down to the southeast.  

Topographic elevations on the Playground Property range from approximately 49 feet above 

msl along the extreme northwestern edge (nearest the 30-38 Harvard Avenue) to approximately 

36 feet above msl along the southern edge, nearest its boundary with School Street.   

 

In general, the School Property is bound to the north by Harvard Street; to the east by 60-64 

Harvard Street, 68 Harvard Street, Pierce Street, and 333 Washington Street; to the west by 

School Street; and to the south by 333 Washington Street and 361 Washington Street, in 

Brookline, Massachusetts. 

 

In general, the Playground Property is bound to the north by Harvard Avenue; to the east by 108 

Harvard Street (with additional individually owned and tax apartments), Harvard Place, 22 

Harvard Place, and 47 School Street; to the west by 30-38 Harvard Avenue, and 385-397 

Washington Street; and to the south by School Street, 69 School Street, 71 School Street, 81-

87 School Street, 89 School Street, 105 School Street, and 115 School Street, in Brookline, 

Massachusetts. 
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---------- 

 

This section identifies known or suspect recognized environmental conditions (RECs), 

controlled RECs, historical RECs, and de minimis conditions.  It should be recognized that 

details were not included or fully developed in this section, and the report must be read in its 

entirety for a comprehensive understanding of the items contained herein. 

 

Consistent with ASTM E 1527-13 Section 12.5, and for the purposes of this assessment, those 

RECs identified as being present with respect to the subject site are referred to as Known 

RECs.  PEER did not identify Known RECs associated with the Target Property. 

 

---------- 

 

Consistent with ASTM E 1527-13 Section 12.5, and for the purposes of this assessment, those 

RECs identified as being likely present with respect to the subject site are referred to as 

Suspect RECs.  The following Suspect RECs have been identified associated with the Target 

Property. 

 

 George B Kleinman/Brookline Valet Service Co., located at 87 School Street, Brookline, 

MA 02446, an adjoining facility, is listed on the EDR HIST CLEANER database for the 

years 1975-1980, 1982, 1983, 1985, and 2001-2010 for the following services: Dry-

cleaning Plants, Except Rugs; Garment Pressing And Cleaners’ Agents; and Laundry 

And Drycleaner Agents.  EDR has searched selected national collections of business 

directories and has reviewed listings, which included, but were not limited to dry 

cleaners, cleaners, laundry, laundromat, cleaning/laundry, wash and dry, etc. This 

database falls within a category of information EDR classifies as "High Risk Historical 

Records", or HRHR.  EDR’s HRHR effort presents unique and sometimes proprietary 

data about past sites and operations that typically create environmental concerns, but 

may not show up in current government records searches.  Based on this being an 

adjoining facility, combined with the type of business conducted, and considering the 

violations identified above in C7 and C9, this adjoining facility is considered to be a 

SUSPECT REC to the Target Property.  

 

 Vanity Dry Cleaning, located at 393 Washington Street, Brookline, MA 02446, an 

adjoining facility, is listed on the EDR HIST CLEANER database for the years 2001-

2008 for the following services: Dry-cleaning Plants, Except Rugs.  EDR has searched 

selected national collections of business directories and has reviewed listings, which 

included, but were not limited to dry cleaners, cleaners, laundry, laundromat, 

cleaning/laundry, wash and dry, etc. This database falls within a category of information 

EDR classifies as HRHR.  EDR’s HRHR effort presents unique and sometimes 

proprietary data about past sites and operations that typically create environmental 
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concerns, but may not show up in current government records searches.  Based on this 

being an adjoining facility, its topographic gradient to the Target Property, and 

combined with the type of business conducted, this adjoining facility is considered to be 

a SUSPECT REC to the Target Property. 

 

 For the School Property, the City Directory identifies Davis Gulf Station, Harvard St Gulf 

Sv as operating at 92 Harvard Street in 1975; identifies Davis Gulf Station, Harvard St 

Glf Sta as operating at 92 Harvard Street in 1969; identifies Davis Gulf Station Gas Sta 

operating at 92 Harvard Street in 1966; and identifies Gulf refining Co Gas and Oil as 

operating at 92 Harvard Street in 1975. The presence of one filling station and the 

presence of a different gasoline station, occupying an adjoining cross-gradient to 

upgradient property from 1925 (Sanborn) though at least 1975 (City Directory) is 

considered to be a SUSPECT REC to the Target Property. 

 

 For the Playground Property, the 1957, 1965, and 1969 Sanborn Map identifies a “Used 

Auto Sales” store at the 104-108 Harvard Avenue parcel.  The presence of a “Used 

Auto Sales” store, occupying an adjoining cross gradient to upgradient property from 

1957 (Sanborn) though at least 1969 (Sanborn) is considered to be a SUSPECT REC 

to the Target Property. 

 

 For the Playground Property, the 1965 and 1969 Sanborn Map identifies a “Dry 

Cleaning” store at the 87 School Street parcel, and the City Directory lists Brookline 

Valet Cleaners/Custom Cleansing operating at 87 School Street for the years 2010, 

2005, 2000, 1995, 1992, 1989, and 1984; Bro Valet Serv Co. operating at 87 School 

Street for the years 1984 and 1969; and Brookline Valet Service CC Cleaners operating 

at 87 School Street for the year 1966.  The presence of a “dry cleaning” store, 

occupying an adjoining upgradient property from 1965 (Sanborn) though at least 2010 

(City Directory) is considered to be a SUSPECT REC to the Target Property. 

 

 PEER observed an (unilluminated) red alarm light, and two (2) vent pipes south of the 

cement walkway and adjacent to the Main Building near the primary entrance to the 

Main Building on the School Property.  The site representative indicated to PEER that 

he understood that the fill port to an underground storage tank (UST) was located in the 

vegetated area, beneath the mulch.  Within the boiler room of the Main Building, 

Petroleum Management Services Inc. had posted an “Annual Tank Monitor Certificate” 

for Pierce Elementary School, dated 5/4/2020, for Model Incon TS-1001 (Tank Sentinel 

Fuel Management System), Serial # 89958.  The Annual Tank Monitor Certificate 

indicated that the product was a 5,000-gallon #2 Oil in a Single-Wall AST (above 

ground storage tank).  The Annual Tank Monitor Certificate indicated that the tank 

monitor, probe, and remote alarm “passed” as of May 4, 2020.  At the time of the site 

visit, the Tank Sentinel Fuel Management System indicated that the tank was “okay”, 
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the sensor was “okay”, but the System was notifying of a “warning”, and the yellow 

warning light was illuminated.  PEER notes that Tank Sentinel Fuel Management 

System had a label on it by Northeastern Petroleum Service & Supply, Inc. indicating 

that it was last serviced by “Bell, A20692” on 8-10-15.  Since the Annual Tank Monitor 

Certificate indicated that the tank was a single-walled AST (but PEER did not observe a 

tank that was above ground), and since the Tank Sentinel Fuel Management System 

was indicating a “warning”, and since the Tank Sentinel Fuel Management System 

monitor may not have been serviced since 8-10-15, the suspect 5,000-gallon #2 oil tank 

on the School Property is considered to be a SUSPECT REC to the Target Property. 

 

 On the northwest portion of the School Property, near School Street at the entrance to 

the garage for the Town Hall/Pierce School, PEER observed one Kohler Power 100 

Diesel Generator on a concrete pad, adjoining asphalt pavement with joint 

cracks/cracks.  Manufacturer specifications indicate that this size generator has a 190-

gallon diesel fuel capacity.  PEER observed staining on the metal tank at the fill port, 

staining on the concrete pad, and staining on the asphalt pavement adjacent to the 

generator.  It is unknown whether the staining was due to minor spills during filling 

operations, or due to a larger spill during filling operations.  However, to be 

conservative, and since any spill or release associated this generator may result in a 

release to the exposure or migration pathways, the staining associated with this 

generator is considered to be a SUSPECT REC to the Target Property. 

 

 At the Main Building, near exit door 18 on the School Property, PEER noted a 6 cubic 

yard trash compactor (Pak-Man PM6R, Serial #22145) located on cement, and 

connected by two black hoses to an electric-powered, metal-enclosed hydraulic 

reservoir control (located partially on the cement and partially on asphalt) for the 

compactor.  According to the manufacturer specifications, the hydraulic reservoir stores 

13 gallons of hydraulic oil, and the unit features a “leak-resistant container, making it 

ideal for keeping wet waste contained”.  PEER observed approximately 100 square feet 

of brown to black, stained cement beneath the compactor, brown to black, stained 

cement and asphalt beneath the hydraulic reservoir control, and stained asphalt further 

south.  However, considering the brown to black staining on the cement and asphalt, 

and the proximity of the trash compactor to the catch basin, and combined with the 

unknowns associated with what may be discarded in the trash compactor, and whether 

the catch basin at this location is a dry well, or discharges to a Town stormwater 

conveyance system, PEER considers the staining and associated stained flow path to 

be a SUSPECT REC to the Target Property. 

 

 Associated with the transformer and generator on the central portion of the 11 Pierce 

Street property, PEER observed four (4) metal covers installed on a concrete pad, and 

suspect of being a cover for an underground storage tank.  PEER has no information 
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pertaining to this suspected UST, and this suspected UST was not listed on the State 

and Federal database search.  This suspected UST is located topographically 

upgradient, and approximately 180 feet west of the Historic Building on the School 

Property.  Due to the topographic location, and proximity of this adjoining UST to the 

Target Property, as well as the unknown information associated with the suspect UST, 

this suspect UST is considered to be a SUSPECT REC to the Target Property. 

 

 Associated with the transformers on the northwestern portion of the 333 Washington 

Street property, PEER observed four (4) metal covers, each with its own concrete cap 

within a grassed area, and suspect of being a cover for an underground storage tank.  

PEER also observed a single metal cover and concrete cap within a grassed area 

nearest Washington Street.  PEER has no information pertaining to this suspected UST 

(or suspected USTs), and though this suspected UST is listed on the State and Federal 

database search for 333 Washington Street, the database has no information except 

that the Facility Status is “closed”.  This suspected UST (or USTs) is located 

topographically upgradient, and approximately 70 feet south of the Historic Building on 

the School Property.  Due to the topographic location, and proximity of this adjoining 

UST (or USTs) to the Target Property, as well as the unknown information associated 

with the suspect UST(s), this suspect UST(s) is considered to be a SUSPECT REC to 

the Target Property. 

 

 On the north-central edge of the 361 Washington Street property and directly adjoining 

the School Property, PEER observed three (3) metal covers, each with its own concrete 

cap within a grassed area, and suspect of being a cover for an underground storage 

tank.  PEER has no information pertaining to this suspected UST, and this suspected 

UST was not listed on the State and Federal database search.  This suspected UST is 

located topographically upgradient, and approximately 5 feet south of the Main Building 

on the School Property.  Due to the topographic location, and proximity of this adjoining 

UST to the Target Property, as well as the unknown information associated with the 

suspect UST, this suspect UST is considered to be a SUSPECT REC to the Target 

Property. 

 

 The Clothesline Laundromat (389 Washington Street) is listed in internet searches as 

providing “dry-cleaning” services.  Though it is unknown whether these services are 

provided on site or off site, and what “dry-cleaning” methods may be utilized at this 

facility, based on the suspected topographic gradient of this adjoining property to the 

Target Property, the Clothesline Laundromat is considered to be a SUSPECT REC to 

the Target Property. 

 

 PEER understands that whereas Captain Cantor of the Brookline Fire Department 

indicated that, as part of the Town Hall file review, “the attachment is the full extent of 
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the records we have for the request you have made”, PEER did not find information in 

the available files to indicate the presence or absence of soil and/or groundwater 

contamination associated with the “removed and transported” tanks.  The lack of 

information in available Fire Department files pertaining to observations on the 

presence or absence of soil and/or groundwater contamination during the removal and 

transportation of both a 1,000-gallon and a 5,000-gallon tank (which contained fuel oil) 

in August 2000, is considered to be a SUSPECT REC to the Target Property. 

 

---------- 

 

Consistent with ASTM E 1527-13 Section 12.5, and for the purposes of this assessment, those 

RECs identified as resulting from a past release of hazardous substances or petroleum 

products that has been addressed to the satisfaction of the applicable regulatory authority, with 

hazardous substances or petroleum products allowed to remain in place subject to the 

implementation of required controls, are referred to as Controlled RECs.  PEER did not identify 

Controlled RECs associated with the Target Property. 

 

---------- 

 

Consistent with ASTM E 1527-13 Section 12.5, and for the purposes of this assessment, those 

RECs identified as resulting from a past release of any hazardous substances or petroleum 

products that has occurred in connection with the property and has been addressed to the 

satisfaction of the applicable regulatory authority or meeting unrestricted use criteria 

established by a regulatory authority, without subjecting the property to any required controls, 

are referred to as Historical RECs.  The following Historical RECs has been identified 

associated with the Target Property. 

 

 No Location Aid, located at 30 to 38 Harvard Avenue, Brookline, MA 02446, an 

adjoining facility, is listed on the LUST, RELEASE database.  On June 14, 2001, 

MADEP was notified of a 2-hour (notification category) release from a residential UST 

of “0.5 inches” of #2 Fuel Oil.  As of August 10, 2001, this release tracking number 

(RTN) 3—0020790 was under a response action outcome (RAO) A2, as a permanent 

solution had been achieved, but contamination had not been reduced to background. 

Based on a figure provided within the DEP files, the nearest disposal site boundary from 

this adjoining facility to the Playground Property is approximately 100 feet.  Since this 

was a past release of a hazardous substance or petroleum product on an (upgradient) 

adjoining property which has been addressed to the satisfaction of the applicable 

regulatory authority or meeting unrestricted use criteria established by a regulatory 

authority, without subjecting the property to any required controls, and based on the 

proximity of this past release to the Target Property, this is considered to be a Historical 

REC to the Target Property. 
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 No Location Aid, located at 30 - 38 Harvard Avenue, Brookline, MA 02446, an adjoining 

facility, is listed on the SHWS, RELEASE database.  On September 1, 2006, MADEP 

was notified of a 2-hour (notification category) release from a vehicle to a roadway of 30 

to 40 gallons of #2 Fuel Oil.  As of October 27, 2006, this RTN 3-0026196 was under a 

RAO A1, as a permanent solution had been achieved, and contamination has been 

reduced to background.  Based on a figure provided within the DEP files, the nearest 

disposal site boundary from this adjoining facility to the Playground Property is 

approximately 3 feet.  Since this was a past release of a hazardous substance or 

petroleum product on an (upgradient) adjoining property which has been addressed to 

the satisfaction of the applicable regulatory authority or meeting unrestricted use criteria 

established by a regulatory authority, without subjecting the property to any required 

controls, and based on the proximity of this past release to the Target Property, this is 

considered to be a Historical REC to the Target Property. 

 

 No Location Aid, located at 36 Harvard Avenue, Brookline, MA 02446, an adjoining 

facility, is listed on the SHWS, RELEASE database.  On May 1, 1995, MADEP was 

notified of a 2-hour (notification category) release from a tanker to a roadway of 50 to 

182 gallons of #2 Fuel Oil.  As of July 6, 1995, this RTN 3-0012433 was under a RAO 

A2, as a permanent solution had been achieved, but contamination had not been 

reduced to background.  Based on the above figure provided within the DEP files, the 

nearest disposal site boundary from this adjoining facility to the Playground Property is 

approximately 55 feet.  Since this was a past release of a hazardous substance or 

petroleum product on an (upgradient) adjoining property which has been addressed to 

the satisfaction of the applicable regulatory authority or meeting unrestricted use criteria 

established by a regulatory authority, without subjecting the property to any required 

controls, and based on the proximity of this past release to the Target Property, this is 

considered to be a Historical REC to the Target Property. 

 

---------- 

 

Consistent with ASTM E 1527-13 Section 12.5, and for the purposes of this assessment, de 

minimis condition are a condition that generally does not present a threat to human health or 

the environment and that generally would not be the subject of an enforcement action if 

brought to the attention of appropriate governmental agencies.  

 

The following de minimis conditions have been identified on or associated with the Target 

Property. 

 

 Within the Main Building, in a custodial storage area to the rear of the Kitchen on the 

School Property, PEER observed approximately 13 less than 5-gallon plastic containers 

including floor neutralizer and floor finisher.  PEER observed minor (less than 5 square 
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feet) spills associated with these containers, which were located on a concrete floor, and 

not near slab cracks or joint cracks.  The presence of this minor staining associated with 

these containers is considered to be a de minimis condition. 

 

 Within the Science Room 135 in the Main Building on the School Property, PEER 

observed approximately 50 miscellaneous containers (less than 24 ounces) in a yellow 

metal flammable materials storage cabinet.  PEER noted two (2) of the containers were 

laying on their sides within the yellow metal flammable materials storage cabinet.  PEER 

noted minor (less than 3 square feet) staining on the sheet flooring beneath the yellow 

metal flammable materials storage cabinet.  The presence of this minor staining beneath 

the yellow metal flammable materials storage cabinet is considered to be a de minimis 

condition. 

 

 Inside the elevator machine room at the Main Building on the School Property, PEER 

observed one gray rectangular hydraulic oil storage container for the on-site elevator, 

and associated pump.  The container was labelled “Hydrosafe VG-46”.  With the 

assistance of the site representative, PEER estimated that the container may hold 

between 10 and 20 gallons of oil.  Though Hydrosafe uses biodegradable, non-toxic 

products, PEER also observed a less than 5-gallon plastic container of Performance 

Plus AW32 Anti Wear Hydraulic Oil on the concrete floor of the elevator machine room.  

PEER observed minor stains (< 1 square foot) on an absorbent pad and on the concrete 

floor beneath the pump.  Though the concrete floor adjoined both a concrete wall and a 

concrete masonry unit wall, the minor floor staining beneath the pump may be 

considered a de minimis condition. 

 

 In a below ground boiler room, located under the Main Building on the School Property, 

PEER observed six (6) red pumps which appeared to be corroding and leaking water, 

and two (2) Jenny Air Compressors located on the concrete floor.  The concrete floor, 

near a crack, beneath one of the air compressors had an approximate 1 square foot 

stain.  The presence of this stain on the concrete floor is considered to be a de minimis 

condition. 
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6.2 Conclusions 
 

We have performed a Phase I Environmental Site Assessment for the 50 School Street, 

Brookline, Norfolk County, Massachusetts Target Property.  Any exceptions to, or deletions 

from, this practice are described in Section 1.4 of this report.  This assessment has revealed 

no evidence of RECs in connection with the property, except for the following: 

 

Target Property 

• 50 School Street, Brookline, MA 

o Four (4) Suspect RECs 

o Four (4) de minimis conditions 

 

Adjoining Properties 

o Nine (9) Suspect RECs 

o Three (3) Historical RECs 

 

 

6.3 Additional Services, Limiting Conditions/Deviations, Data Gaps, Deviations 
 

Should the User determine that the current location of the 50 School Street, Brookline, 

Massachusetts Target Property, or adjoining portions of the Target Property will be the location 

for a building demolition and/or new construction, or be utilized for any proposed redevelopment 

or new construction objectives, which may disturb the soil and/or groundwater at the Target 

Property, additional investigations to evaluate the potential for buried anomalies and/or to detect 

the presence/absence and nature/extent of hazardous substances/petroleum products 

associated with the exposure and migration pathways, may be warranted.   

 

There does not appear to be significant gaps in the history of usage of the Target Property back 

to at least 1898.  Based on a review of the historical use information, further detailed in the 

below paragraphs, portions of the School Property has been developed since at least 1854 with 

the Pierce School (Historic Building), and in 1974 with the development of the Pierce School 

(Main Building).  Historical topographic maps show a symbol for a school on the School 

Property as early as 1944.  Sanborn Maps identify the words “Playground” on the Playground 

Property as early as 1950, and a 1956 topographic map identifies the words “Pierce 

Playground” on the Playground Property.  The Target Property appears to have been utilized as 

a school and associated purposes from at least 1854 through at least March 31, 2021, the date 

of the site reconnaissance.  Therefore, in our opinion, any perceived lack of 5-year intervals of 

property history back to the property’s obvious first developed use or 1940 (whichever is earlier) 

should not significantly limit this assessment. 

 

Observation of surficial soils was limited due to the presence of buildings, asphalt, cement, and 

other covered surfaces on the Target Property.  This is considered to be a data gap; however, 
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based on any anticipated future scope of the project for this Target Property, it may be expected 

that geotechnical interpretation and/or geo-environmental soil sampling on the Target Property 

may be completed by Others in support of this potential project.  This surface and subsurface 

soil investigative activity may provide additional details, but will not eliminate uncertainty 

concerning observations of surficial soils on the Target Property.   

 

To the best of the Environmental Professional’s knowledge and belief, no other limitations, 

except as noted, imposed by physical obstructions such as adjacent buildings, bodies of water, 

or other limiting conditions (e.g., snow, rain, wind, etc.), associated with the Target Property, 

were encountered during the assessment. 

 

Understanding the current restrictions in place due to COVID-19, PEER was not able to directly 

interview a representative from all relevant Town Departments, and was not able to determine if 

Town Departments had additional file information relative to the Target Property.  This inability 

to complete and conduct all relevant interviews at Town Departments such as the Historical 

Commission, Engineering, and Community Preservation Committee may be considered a data 

gap.  However, in consideration of the lack of available information for the Property from Town 

Departments, it may be expected that these three departments may not have files pertaining to 

the discovery of RECs that would not have already be requested through other Town 

Department files.  

 

 

6.4 Declaration 
 

I, Dave Gorden, declare that, to the best of my professional knowledge and belief, I meet the 

definition of Environmental Professional as defined in §312.10 of 40 CFR § 312” and I have the 

specific qualifications based on education, training, and experience to assess a property of the 

nature, history, and setting of the subject property. I have developed and performed the “all 

appropriate inquiries” in conformance with the standards and practices set forth in 40 CFR Part 

312”. 
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7.0  NON-SCOPE SERVICES 

There may be environmental issues or conditions at a property that parties may wish to assess 

in connection with commercial real estate that are outside the scope of this practice (the non-

scope considerations).  In addition, some substances may be present on a property in quantities 

and under conditions that may lead to contamination of the property or of nearby properties but 

are not included in CERCLA’s definition of hazardous substances (42 U.S.C. §9601(14)) or do 

not otherwise present potential CERCLA liability.  In any case, they are beyond the scope of this 

practice. 

 

Based on the scope of our proposal for this practice, PEER did not include the following non-

scope items, such as: asbestos containing building materials, biological agents, cultural and 

historic resources, ecological resources, endangered species, health and safety, indoor air 

quality unrelated to releases of hazardous substances or petroleum products into the 

environment, industrial hygiene, lead-based paint, lead in drinking water, mold, radon, 

regulatory compliance, and wetlands. 

 

Recommendations are an additional service that may be useful in the User’s analysis of LLPs or 

business environmental risk.  It is the opinion of this Environmental Professional that, at a 

minimum, the User may desire: 

• to evaluate the presence or absence of oil and/or hazardous materials in soil beneath 

the footprint of any newly proposed school-style building(s) or associated groundwork 

excavations on the Target Property. 

• to evaluate the presence or absence of oil and hazardous materials in soil and/or 

groundwater beneath the existing school building and immediate surrounding land, if and 

when renovated or demolished, on the Target Property. 

• to remove and dispose as per applicable regulations, and evaluate the presence or 

absence of oil and hazardous materials in soil and/or groundwater associated with, and 

during the removal of the suspected above ground storage tank and/or underground 

storage tank or underground storage tanks, which may be located on the Target 

Property. 

• to conduct a ground penetrating radar (GPR) survey in an area near and immediately 

surrounding the boiler room (Main Building) at the Pierce School on the Target Property 

to evaluate the subsurface for any anomalies which may indicate a buried underground 

storage tank. 

• to conduct a GPR survey in an area near and immediately surrounding the Historic 

Building at the Pierce School on the Target Property to evaluate the subsurface for any 

anomalies which may indicate a buried underground storage tank. 

• to conduct a GPR survey in an area near and immediately surrounding the Playground 

Property to evaluate the subsurface for any anomalies which may indicate buried 

foundations or other structures. 
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• to request additional information in Building Department or Fire Department files 

pertaining to “Pierce Grammar and Primary Schools” for that October 6, 1952 date, 

when current file information indicates that the Brookline Board of Selectmen granted a 

license to Brookline School Committee to use the land with the buildings at 50 School 

Street, Brookline (Pierce Grammar and Primary Schools) for the keeping, storage, and 

use of fuel oil in one underground tank with a total capacity of 6,280 gallons. 

• to evaluate the presence or absence of oil and/or hazardous materials in groundwater 

beneath the Target Property, 

o should earth excavations be proposed during any site construction activities at or 

below the groundwater table, or 

o should proposed occupied functional spaces of any new building or buildings on 

the Target Property occur within 15 feet of the groundwater table. 
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Description of Selected General Terms and Acronyms 

Term/Acronym Description 

ACM 

Asbestos Containing Material. Asbestos is a naturally occurring mineral, three varieties of which (chrysotile, amosite, crocidolite) have been 
commonly used as fireproofing or binding agents in construction materials. Exposure to asbestos, as well as ACM, has been documented to 
cause lung diseases including asbestosis (scarring of the lung), lung cancer and mesothelioma (a cancer of the lung lining). 
 
Regulatory agencies have generally defined ACM as a material containing greater that one (1) percent asbestos, however some states (e.g., 
Massachusetts) define ACM as materials having >1% asbestos. In order to define a homogenous material as non-ACM, a minimum number 
of samples must be collected from the material dependent upon its type and quantity. Homogenous materials defined as non-ACM must 
either have 1) no asbestos identified in all of its samples or 2) an identified asbestos concentration below the appropriate regulatory threshold. 
Asbestos concentrations are generally determined using polarized light microscopy or transmission electron microscopy. Point counting is an 
analytical method to statistically quantify the percentage of asbestos in a sample. The asbestos component of ACM may either be friable or 
non-friable. Friable materials, when dry, can be crumbled, pulverized, or reduced to powder by hand pressure and have a higher potential for 
a fiber release than non-friable ACM. Non-friable ACM are materials that are firmly bound in a matrix by plastic, cement, etc. and, if handled 
carefully, will not become friable. 
 
Federal and state regulations require that either all suspect building materials be presumed ACM or that an asbestos survey be performed 
prior to renovation, dismantling, demolition, or other activities that may disturb potential ACM. Notifications are required prior to demolition 
and/or renovation activities that may impact the condition of ACM in a building. ACM removal may be required if the ACM is likely to be 
disturbed or damaged during the demolition or renovation. Abatement of friable or potentially friable ACM must be performed by a licensed 
abatement contractor in accordance with state rules and NESHAP. Additionally, OSHA regulations for work classification, worker training and 
worker protection will apply. 

AHERA Asbestos Hazard Emergency Response Act 

AST 
Above Ground Storage Tanks. ASTs are generally described as storage tanks less than 10% of which are below ground (i.e., buried). Tanks 
located in a basement, but not buried, are also considered ASTs. Whether, and the extent to which, an AST is regulated, is determined on a 
case-by-case basis and depends upon tank size, its contents and the jurisdiction of its location. 

BGS Below Ground Surface 

BTEX 
Benzene, Toluene, Ethylbenzene, and Xylenes. BTEX are VOC components found in gasoline and commonly used as analytical indicators of 
a petroleum hydrocarbon release. 

CERCLA 
Comprehensive Environmental Response, Compensation and Liability Act (a.k.a. Superfund). CERCLA is the federal act that regulates 
abandoned or uncontrolled hazardous waste sites. Under this Act, joint and several liability may be imposed on potentially responsible parties 
for cleanup-related costs. 

CERCLIS 

Comprehensive Environmental Response, Compensation and Liability Information System. An EPA compilation of sites having suspected or 
actual releases of hazardous substances to the environment. CERCLIS also contains information on-site inspections, preliminary 
assessments and remediation of hazardous waste sites. These sites are typically reported to EPA by states and municipalities or by third 
parties pursuant to CERCLA Section 103. 

CESQG Conditionally exempt small quantity generators. 

CFR Code of Federal Regulations 

DOT U.S. Department of Transportation 



 

 

Description of Selected General Terms and Acronyms (cont.) 

Term/Acronym Description 

EPA U.S. Environmental Protection Agency 

ERNS 
Emergency Response Notification System. An EPA-maintained federal database which stores information on notifications of oil discharges 
and hazardous substance releases in quantities greater than the applicable reportable quantity under CERCLA. ERNS is a cooperative data-
sharing effort between EPA, DOT, and the National Response Center. 

ESA Environmental Site Assessment 

FRP Fiberglass Reinforced Plastic 

Hazardous 
Substance 

As defined under CERCLA, this is (A) any substance designated pursuant to section 1321(b)(2)(A) of Title 33, (B) any element, compound, 
mixture, solution, or substance designated pursuant to section 9602 of this title; (C) any hazardous waste having characteristics identified 
under or listed pursuant to section 3001 of the Solid Waste Disposal Act (with some exclusions); (D) any toxic pollutant listed under section 
1317(a) of Title 33; (E) any hazardous air pollutant listed under section 112 of the Clean Air Act; and (F) any imminently hazardous chemical 
substance or mixture with respect to which the EPA Administrator has taken action under section 2606 of Title 15. This term does not 
include petroleum, including crude oil or any fraction thereof which is not otherwise listed as a hazardous substance under subparagraphs 
(A) through (F) above, and the term include natural gas, or synthetic gas usable for fuel (or mixtures of natural gas and such synthetic gas). 

Hazardous 
Waste 

This is defined as having characteristics identified or listed under section 3001 of the Solid Waste Disposal Act (with some exceptions). 
RCRA, as amended by the Solid Waste Disposal Act of 1980, defines this term as a “solid waste, or combination of solid wastes, which 
because of its quantity, concentration, or physical, chemical, or infectious characteristics may (A) cause, or significantly contribute to an 
increase in mortality or an increase in serious irreversible, or incapacitating reversible illness; or (B) pose a substantial present or potential 
hazard to human health or the environment when improperly treated, stored, transported, or disposed of, or otherwise managed.” 

ILP Innocent Landowner/Operator Program 

LQG Large quantity generators. 

LUST Leaking Underground Storage Tank. This is a federal term set forth under RCRA for leaking USTs. Some states also utilize this term. 

MCL 
Maximum Contaminant Level. This Safe Drinking Water concept (and also used by many states as a ground water cleanup criteria) refers to 
the limit on drinking water contamination that determines whether a supplier can deliver water from a specific source without treatment. 

SDS 
Safety Data Sheets. Written/printed forms prepared by chemical manufacturers, importers and employers which identify the physical and 
chemical traits of hazardous chemicals under OSHA’s Hazard Communication Standard. 

NESHAP 
National Emissions Standard for Hazardous Air Pollutants (Federal Clean Air Act). This part of the Clean Air Act regulates emissions of 
hazardous air pollutants. 

NFRAP 
Facilities where there is “No Further Remedial Action Planned,” as more particularly described under the Records Review section of this 
report. 

NOV 
Notice of Violation. A notice of violation or similar citation issued to an entity, company or individual by a state or federal regulatory body 
indicating a violation of applicable rule or regulations has been identified. 

NPDES National Pollutant Discharge Elimination System (Clean Water Act). The federal permit system for discharges of polluted water. 

NPL National Priorities List, as more particularly described under the Records Review section of this report. 

OSHA Occupational Safety and Health Administration or Occupational Safety and Health Act 

PACM 
Presumed Asbestos-Containing Material. A material that is suspected of containing or presumed to contain asbestos, but which has not 
been analyzed to confirm the presence or absence of asbestos. 



 

 

Description of Selected General Terms and Acronyms (cont.) 

Term/Acronym Description 

PCB 

Polychlorinated Biphenyl. A halogenated organic compound commonly in the form of a viscous liquid or resin, a flowing yellow oil, or a waxy 
solid. This compound was historically used as dielectric fluid in electrical equipment (such as electrical transformers and capacitors, 
electrical ballasts, hydraulic and heat transfer fluids), and for numerous heat and fire sensitive applications. PCB was preferred due to its 
durability, stability (even at high temperatures), good chemical resistance, low volatility, flammability, and conductivity. PCBs, however, do 
not break down in the environment and are classified by the EPA as a suspected carcinogen. 1978 regulations, under the Toxic Substances 
Control Act, prohibit manufacturing of PCB-containing equipment; however, some of this equipment may still be in use today.  

pCi/l Pico Curies per Liter of Air. Unit of measurement for Radon and similar radioactive materials. 

PLM Polarized Light Microscopy (see ACM section of the report, if included in the scope of services) 

PST Petroleum Storage Tank. An AST or UST that contains a petroleum product. 

Radon 

A radioactive gas resulting from radioactive decay of naturally occurring radioactive materials in rocks and soils containing uranium, granite, 
shale, phosphate, and pitchblende. Radon concentrations are measured in Pico Curies per Liter of Air. Exposure to elevated levels of radon 
creates a risk of lung cancer; this risk generally increases as the level of radon and the duration of exposure increases. Outdoors, radon is 
diluted to such low concentrations that it usually does not present a health concern. However, radon can accumulate in building basements 
or similar enclosed spaces to levels that can pose a risk to human health. Indoor radon concentrations depend primarily upon the building's 
construction, design and the concentration of radon in the underlying soil and ground water. The EPA recommended annual average indoor 
“action level” concentration for residential structures is 4.0 pCi/l. 

RCRA 
Resource Conservation and Recovery Act. Federal act regulating solid and hazardous wastes from point of generation to time of disposal 
(‘cradle to grave”). 42 U.S.C. 6901 et seq. 

RCRA 
Generators 

The RCRA generators list is part of the RCRIS database maintained by EPA and lists facilities that generate hazardous waste as part of 
their normal business operations, as more particularly defined under Section 4.1 of this report. 

RCRA 
CORRACTS/TS
Ds  

The USEPA maintains a database of RCRA facilities associated with treatment, storage, and disposal (TSD) of hazardous materials which 
are undergoing “corrective action”. A “corrective action” order is issued when there is a release of hazardous waste or constituents into the 
environment from a RCRA facility. 

RCRA Non-
CORRACTS/TS
Ds 

The RCRA Non-CORRACTS/TSD Database is a compilation by the USEPA of facilities which report storage, transportation, treatment, or 
disposal of hazardous waste. Unlike the RCRA CORRACTS/TSD database, the RCRA Non-CORRACTS/TSD database does not include 
RCRA facilities where corrective action is required. 

RCRA 
Violators List 

RAATS. RCRA Administrative Actions Taken. RAATS information is now contained in the RCRIS database and includes records of 
administrative enforcement actions against facilities for noncompliance. 

RCRIS Resource Conservation and Recovery Information System, as defined in the Records Review section of this report. 

REC 

Recognized Environmental Conditions are defined by ASTM E1527-13 as “the presence or likely presence of any hazardous substances or 
petroleum products in, on, or at a property: (1) due to any release to the environment; (2) under conditions indicative of a release to the 
environment; or (3) under conditions that pose a material threat of a future release to the environment. De minimis conditions are not 
recognized environmental conditions.”  

SCL State “CERCLIS” List (see SPL /State Priority List, below). 



 

 

Description of Selected General Terms and Acronyms (cont.) 

Term/Acronym Description 

SPCC 

Spill Prevention, Control and Countermeasures. SPCC plans are required under federal law (Clean Water Act and Oil Pollution Act) for any 
facility storing petroleum in tanks and/or containers of 55-gallons or more that when taken in aggregate exceed 1,320 gallons. SPCC plans 
are also required for facilities with underground petroleum storage tanks with capacities of over 42,000 gallons. Many states have similar 
spill prevention programs, which may have additional requirements. 

SPL 
State Priority List. State list of confirmed sites having contamination in which the state is actively involved in clean-up activities or is actively 
pursuing potentially responsible parties for clean-up. Sometimes referred to as a State “CERCLIS” List. 

SQG Small quantity generator. 

SWF Solid Waste Facility  

TPH Total Petroleum Hydrocarbons 

TRI 
Toxic Release Inventory. Routine EPA report on releases of toxic chemicals to the environment based upon information submitted by 
entities subject to reporting under the Emergency Planning and Community Right to Know Act. 

TSCA 
Toxic Substances Control Act. A federal law regulating manufacture, import, processing and distribution of chemical substances not 
specifically regulated by other federal laws (such as asbestos, PCBs, lead-based paint and radon). 15 U.S.C 2601 et seq. 

USACE United States Army Corps of Engineers 

USC United States Code 

USGS United States Geological Survey 

USNRCS United States Department of Agriculture-Natural Resource Conservation Service 

UST 
Underground Storage Tank. Most federal and state regulations, as well as ASTM E1527-13, define this as any tank, incl., underground 
piping connected to the tank, that is or has been used to contain hazardous substances or petroleum products and the volume of which is 
10% or more beneath the surface of the ground (i.e., buried). 

VCP Voluntary Cleanup Program 

VOC Volatile Organic Compound 

Wetlands 

Areas that are typically saturated with surface or ground water that creates an environment supportive of wetland vegetation (i.e., swamps, 
marshes, bogs). The Corps of Engineers Wetlands Delineation Manual (Technical Report Y-87-1) and more recent regional manuals define 
wetlands as areas inundated or saturated by surface or ground water at a frequency and duration sufficient to support, and that under 
normal circumstances do support, a prevalence of vegetation typically adapted for life in saturated soil conditions. For an area to be 
considered a jurisdictional wetland, it must meet the following criteria: more than 50 percent of the dominant plant species must be 
categorized as Obligate, Facultative Wetland, or Facultative on lists of plant species that occur in wetlands; the soil must be hydric; and 
wetland hydrology must be present. 
 
The federal Clean Water Act which regulates “waters of the US,” also regulates wetlands, a program jointly administered by the USACE and 
the EPA. Waters of the U.S. are defined as: (1) waters used in interstate or foreign commerce, including all waters subject to the ebb and 
flow of tides; (2) all interstate waters including interstate wetlands; (3) all other waters such as intrastate lakes, rivers, streams (including 
intermittent streams), mudflats, sand flats, wetlands, sloughs, prairie potholes, wet meadows, playa lakes, or natural ponds, etc., which the 
use, degradation, or destruction could affect interstate/ foreign commerce; (4) all impoundments of waters otherwise defined as waters of 
the U. S., (5) tributaries of waters identified in 1 through 4 above; (6) the territorial seas; and (7) wetlands adjacent to waters identified in 1 
through 6 above. Only the USACE has the authority to make a final wetlands jurisdictional determination. 
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Shelton, CT 06484
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2016 1"=500' Flight Year: 2016 USDA/NAIP

2012 1"=500' Flight Year: 2012 USDA/NAIP

2008 1"=500' Flight Year: 2008 USDA/NAIP

1996 1"=500' Acquisition Date: January 01, 1996 USGS/DOQQ

1995 1"=500' Acquisition Date: January 01, 1995 USGS/DOQQ

1985 1"=500' Flight Date: April 17, 1985 USDA

1980 1"=500' Flight Date: October 10, 1980 USDA

1978 1"=500' Flight Date: April 23, 1978 USGS

1970 1"=500' Flight Date: October 29, 1970 USDA

1969 1"=500' Flight Date: April 13, 1969 USGS

1960 1"=500' Flight Date: May 01, 1960 USGS

1955 1"=500' Flight Date: December 01, 1955 USGS

1952 1"=500' Flight Date: August 24, 1952 USDA

1938 1"=500' Flight Date: December 15, 1938 USGS

EDR Aerial Photo Decade Package 04/01/21

John R. Pierce School  and Associated Parcels

Site Name: Client Name:

PEER Consultants
50 School Street 67 S. Bedford St, Ste 400 West
Brookline, MA 02445 Burlington, MA 01803
EDR Inquiry # 6429109.8 Contact: Dave Gorden

Environmental Data Resources, Inc. (EDR) Aerial Photo Decade Package is a screening tool designed to assist
environmental professionals in evaluating potential liability on a target property resulting from past activities. EDR’s
professional researchers provide digitally reproduced historical aerial photographs, and when available, provide one photo
per decade.

Search Results:

Year Scale Details Source

When delivered electronically by EDR, the aerial photo images included with this report are for ONE TIME USE
ONLY. Further reproduction of these aerial photo images is prohibited without permission from EDR. For more
information contact your EDR Account Executive.

Disclaimer - Copyright and Trademark Notice
This Report contains certain information obtained from a variety of public and other sources reasonably available to Environmental Data Resources, Inc. It cannot
be concluded from this Report that coverage information for the target and surrounding properties does not exist from other sources. NO WARRANTY
EXPRESSED OR IMPLIED, IS MADE WHATSOEVER IN CONNECTION WITH THIS REPORT. ENVIRONMENTAL DATA RESOURCES, INC. SPECIFICALLY
DISCLAIMS THE MAKING OF ANY SUCH WARRANTIES, INCLUDING WITHOUT LIMITATION, MERCHANTABILITY OR FITNESS FOR A PARTICULAR USE
OR PURPOSE. ALL RISK IS ASSUMED BY THE USER. IN NO EVENT SHALL ENVIRONMENTAL DATA RESOURCES, INC. BE LIABLE TO ANYONE,
WHETHER ARISING OUT OF ERRORS OR OMISSIONS, NEGLIGENCE, ACCIDENT OR ANY OTHER CAUSE, FOR ANY LOSS OF DAMAGE, INCLUDING,
WITHOUT LIMITATION, SPECIAL, INCIDENTAL, CONSEQUENTIAL, OR EXEMPLARY DAMAGES. ANY LIABILITY ON THE PART OF ENVIRONMENTAL
DATA RESOURCES, INC. IS STRICTLY LIMITED TO A REFUND OF THE AMOUNT PAID FOR THIS REPORT. Purchaser accepts this Report "AS IS". Any
analyses, estimates, ratings, environmental risk levels or risk codes provided in this Report are provided for illustrative purposes only, and are not intended to
provide, nor should they be interpreted as providing any facts regarding, or prediction or forecast of, any environmental risk for any property. Only a Phase I
Environmental Site Assessment performed by an environmental professional can provide information regarding the environmental risk for any property.
Additionally, the information provided in this Report is not to be construed as legal advice.

Copyright 2021 by Environmental Data Resources, Inc. All rights reserved. Reproduction in any media or format, in whole or in part, of any report or map of
Environmental Data Resources, Inc., or its affiliates, is prohibited without prior written permission.

EDR and its logos (including Sanborn and Sanborn Map) are trademarks of Environmental Data Resources, Inc. or its affiliates. All other trademarks used herein are
the property of their respective owners.
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6 Armstrong Road, 4th floor 
Shelton, CT 06484
Toll Free: 800.352.0050 
www.edrnet.com

John R. Pierce School  and Associated Parcels

50 School Street

Brookline, MA 02445

March 31, 2021
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Certified Sanborn® Map Report 

Certified Sanborn Results:

Disclaimer - Copyright and Trademark Notice

EDR and its logos (including Sanborn and Sanborn Map) are trademarks of Environmental Data Resources, Inc. or its affiliates. All other trademarks used herein 
are the property of their respective owners.

page-

The Sanborn Library includes more than 1.2 million
fire insurance maps from Sanborn, Bromley, Perris &
Browne, Hopkins, Barlow and others which track
historical property usage in approximately 12,000
American cities and towns.  Collections searched:

Library of Congress

University Publications of America

EDR Private Collection

The Sanborn Library LLC Since 1866™

Limited Permission To Make Copies

Sanborn® Library search results 

Contact:EDR Inquiry # 

Site Name: Client Name:

 Certification #

PO #

Project

1969

1965

1957

1950

1925

1898

1888

03/31/21

50 School Street
John R. Pierce School  and Associated ParcelsPEER Consultants

67 S. Bedford St, Ste 400 West
Brookline, MA 02445

6429109.3
Burlington, MA 01803

Dave Gorden
The Sanborn Library has been searched by EDR and maps covering the target property location as provided by PEER Consultants were
identified for the years listed below. The Sanborn Library is the largest, most complete collection of fire insurance maps. The collection
includes maps from Sanborn, Bromley, Perris & Browne, Hopkins, Barlow, and others.  Only Environmental Data Resources Inc. (EDR) is
authorized to grant rights for commercial reproduction of maps by the Sanborn Library LLC, the copyright holder for the collection.  Results
can be authenticated by visiting www.edrnet.com/sanborn.

The Sanborn Library is continually enhanced with newly identified map archives. This report accesses all maps in the collection as of the
day this report was generated.

614B-4B24-92CA
7755

Maps Provided:

John R. Pierce School

Certification #: 614B-4B24-92CA

PEER Consultants  (the client) is permitted to make up to FIVE photocopies of this Sanborn Map transmittal and each fire insurance map accompanying this report
solely for the limited use of its customer. No one other than the client is authorized to make copies. Upon request made directly to an EDR Account Executive, the
client may be permitted to make a limited number of additional photocopies. This permission is conditioned upon compliance by the client, its customer and their
agents with EDR's copyright policy; a copy of which is available upon request.

This Report contains certain information obtained from a variety of public and other sources reasonably available to Environmental Data Resources, Inc. It cannot
be concluded from this Report that coverage information for the target and surrounding properties does not exist from other sources. NO WARRANTY
EXPRESSED OR IMPLIED, IS MADE WHATSOEVER IN CONNECTION WITH THIS REPORT. ENVIRONMENTAL DATA RESOURCES, INC. SPECIFICALLY
DISCLAIMS THE MAKING OF ANY SUCH WARRANTIES, INCLUDING WITHOUT LIMITATION, MERCHANTABILITY OR FITNESS FOR A PARTICULAR USE
OR PURPOSE. ALL RISK IS ASSUMED BY THE USER. IN NO EVENT SHALL ENVIRONMENTAL DATA RESOURCES, INC. BE LIABLE TO ANYONE,
WHETHER ARISING OUT OF ERRORS OR OMISSIONS, NEGLIGENCE, ACCIDENT OR ANY OTHER CAUSE, FOR ANY LOSS OF DAMAGE, INCLUDING,
WITHOUT LIMITATION, SPECIAL, INCIDENTAL, CONSEQUENTIAL, OR EXEMPLARY DAMAGES. ANY LIABILITY ON THE PART OF ENVIRONMENTAL
DATA RESOURCES, INC. IS STRICTLY LIMITED TO A REFUND OF THE AMOUNT PAID FOR THIS REPORT. Purchaser accepts this Report "AS IS". Any
analyses, estimates, ratings, environmental risk levels or risk codes provided in this Report are provided for illustrative purposes only, and are not intended to
provide, nor should they be interpreted as providing any facts regarding, or prediction or forecast of, any environmental risk for any property. Only a Phase I
Environmental Site Assessment performed by an environmental professional can provide information regarding the environmental risk for any property.
Additionally, the information provided in this Report is not to be construed as legal advice.
Copyright 2021 by Environmental Data Resources, Inc. All rights reserved. Reproduction in any media or format, in whole or in part, of any report or map of
Environmental Data Resources, Inc., or its affiliates, is prohibited without prior written permission.
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Sanborn Sheet Key
This Certified Sanborn Map Report is based upon the following Sanborn
Fire Insurance map sheets.

1969 Source Sheets

1969
Volume 1, Sheet 47
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1957 Source Sheets
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EXECUTIVE SUMMARY

DESCRIPTION

Environmental Data Resources, Inc.’s (EDR) City Directory Report is a screening tool designed to assist 
environmental professionals in evaluating potential liability on a target property resulting from past activities.  
EDR’s City Directory Report includes a search of available city directory data at 5 year intervals. 

RECORD SOURCES

EDR's Digital Archive combines historical directory listings from sources such as Cole Information and Dun 
& Bradstreet. These standard sources of property information complement and enhance each other to 
provide a more comprehensive report.

EDR is licensed to reproduce certain City Directory works by the copyright holders of those works. The 
purchaser of this EDR City Directory Report may include it in report(s) delivered to a customer. Reproduction 
of City Directories without permission of the publisher or licensed vendor may be a violation of copyright.

RESEARCH SUMMARY

The following research sources were consulted in the preparation of this report. A check mark indicates 
where information was identified in the source and provided in this report.

Year Target Street Cross Street Source

2014 þ þ EDR Digital Archive

2010 þ þ EDR Digital Archive

2005 þ þ EDR Digital Archive

2000 þ þ EDR Digital Archive

1995 þ þ EDR Digital Archive

1992 þ þ EDR Digital Archive

1989 þ þ Cole Criss-Cross Directory

1984 þ þ Cole Criss-Cross Directory

1975 þ þ Cole Criss-Cross Directory

1969 þ þ Cole Criss-Cross Directory

1966 þ þ Polk's City Directory

1944 þ þ Manning's City Directory

6429109- 5 Page 1



FINDINGS

TARGET PROPERTY STREET

50 School Street
Brookline, MA   02445     

Year CD Image Source

SCHOOL ST

2014 pg A7 EDR Digital Archive

2010 pg A12 EDR Digital Archive

2005 pg A17 EDR Digital Archive

2000 pg A22 EDR Digital Archive

1995 pg A28 EDR Digital Archive

1992 pg A34 EDR Digital Archive

1989 pg A36 Cole Criss-Cross Directory

1989 pg A37 Cole Criss-Cross Directory

1984 pg A39 Cole Criss-Cross Directory

1984 pg A40 Cole Criss-Cross Directory

1975 pg A43 Cole Criss-Cross Directory

1969 pg A45 Cole Criss-Cross Directory

1966 pg A49 Polk's City Directory

1944 pg A52 Manning's City Directory

6429109- 5 Page 2



FINDINGS

CROSS STREETS

Year CD Image Source

HARVARD ST

2014 pg. A2 EDR Digital Archive

2010 pg. A8 EDR Digital Archive

2005 pg. A13 EDR Digital Archive

2000 pg. A18 EDR Digital Archive

1995 pg. A23 EDR Digital Archive

1992 pg. A29 EDR Digital Archive

1989 pg. A35 Cole Criss-Cross Directory

1984 pg. A38 Cole Criss-Cross Directory

1975 pg. A41 Cole Criss-Cross Directory

1975 pg. A42 Cole Criss-Cross Directory

1969 pg. A44 Cole Criss-Cross Directory

1966 pg. A46 Polk's City Directory

1966 pg. A47 Polk's City Directory

1966 pg. A48 Polk's City Directory

1944 pg. A50 Manning's City Directory

1944 pg. A51 Manning's City Directory

6429109- 5 Page 3
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HARVARD ST

EDR Digital Archive

6429109.5   Page: A2

SourceTarget Street Cross Street

2014

1 BIG FISH COMMUNICATIONS
CHESS CORPS
CUSHING FOUNDATIONS
ICA GROUP
ISIS HOLISTIC CLINIC
LEAF GROUP FUND RAISING
NATIONWIDE CREDIT CARD SERVICES
WATERS OF ISIS BODY PURIFICATION SPA
WORK SOURCE INC EMPLOYMENT AGENCY

7 BAUMOL, DANIEL
BRIEF, DAVID C
BROOKLINE REJUVENATION CENTER
CHANTAM, KAM
FRANS MINIMART
GRICE, ELTON M
GWOREK, KRISTEN
HASSAN, GHARAVY G
MACKIN GROUP INC
MOSS, GARY L
ZOOTS

8 DUNKIN DONUTS
10 OCCUPANT UNKNOWN,
14 MATT MURPHYS PUB
15 SISCOE ENT INC
18 CHOBEE HOY ASSOCIATES REAL ESTATE IN
19 HENRY BEARS PARK
22 CARONI LLC

STEEVES W L INC
STEEVES W L INC ELECTRICIAN

23 VILLAGE BABY
24 AUTOMOBILE LOCKSMITH

OCCUPANT UNKNOWN,
POMODORO
QUICK LOCKSMITH

25 BAPTISTE POWER YOGA THE BROOKLINE ST
27 BROOKLINE FINE WINE & SPIRITS

CHRISTOPHER SHANNON & ASSOCIATES
DAVID J JENSEN & ASSOCIATES
KELLERMAN, LYNN J
SHANNON, CHRISTOPHER
WALTERS SHANNON & JENSEN
WALTERS, R

29 GIOIOSA, MARY M
LAVINIA BORCAU SKIN CARE
MEDIASPIKE
SPEICHER, EMILY

31 BRUNO, COURTNEY
ZEPPY, TED

32 HUDSON, SARAH
KOREAN CHURCH OF BOSTON



(Cont'd)

-

HARVARD ST

EDR Digital Archive

6429109.5   Page: A3

SourceTarget Street Cross Street

2014

32 LITTLE CHILDREN SCHOOLHOUSE
33 ADVANCED PHYSICAL THERAPY

BOSTON SCHOOL OF GUITAR INC
BROOKLINE DOOR CO
BROOKLINE ELECTRONIC SECURITY
BROOKLINE LOCK CO INC
BROOKLINE STOREFRONT
DROUIN AARON DR
SECURITY LOCK SERVICE

35 BECKERMAN, NEIL
EVRAETS, JILLAIN
GASINK, KARA T
GU, LING
HAUNG, LAU
MARTINS COFFEE SHOP
PORTER, JASON
PUZZO, STEVEN R
ROBINSON, KELLY A
SHERIDAN, MARGARET A
VINCENT, JENNIFER A
ZHANG, YING

37 BIERSMITH, KURT
FERREIRA, EMILY K
HAUSER, JESSICA L
HEALEY, SIOBHAN
TECHNOMAD INC
VILLAGE INSURANCE AGENCY  INC
WRIGHT ROBERT
WRIGHT ROBERT INS

39 FRIEDLANDER JILL
KOKO FITCLUB

41 BOTTEGA DICAPRI
DOLANSKY, MATTHEW T

43 BONNIES BOUTIQUE
44 ISREAL, TEMPLE
45 ABEILLE
54 BLESS, MATHEW

NEIROTTI, RODOLFO A
SMARTBODY MOVEMENT PILATES & GYROT
VANGUARD REALTY INC

58 BC BUSINESS TRUST
BOSTONIAN CONSULTANTS
BUELL, JAMIE
EPPENSTEIN, RYAN
NEW BOSTON FINANCIAL
TOW, RANDOLPH

59 TAYLOR, NICHOLAS
62 BENEFITNESS HEALTH CLUB FOR WOMAN

BRIGHAMFARBER RADIOLOGY GROUP
GATEWAY ARTSGALLERY & STORE
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62 MUSEUM REPRODUCTIONS
RMA ARCHITECTS

64 FRAME BROOK LLC
68 ACADEMIC TRAVEL

BOSTON HOME HEALTHCARE
BOSTON INTERNATIONAL STUDENT SERVICE
BOSTON LIFE
DYNAMIC SOLUTION ASSOCIATE
FOURSQUARE CORPORATION
GRAY CAPITAL MANAGEMENT
JONAS HEALTH INC
MUDDY RIVER RESTORATION
ROBERTS MANAGEMENT
ROSEMONT TRUST
S & L THERAPY
TEPLOW CUCURULLO COMMUNICATIONS LLC
TUCK RICHARD

74 ALBERTO, MYIRA
75 BROOKLINE SPA INC

FAST ATM BOOKLINE SPA
THE BROOKLINE SPA

77 BOOK WORLD
81 TRISTATE REALTY GROUP INC
83 ANDERSON, TRACY Y

ARABIS, DAVID
BAXTER, MARYBETH
GRASSI, JOY
MARCIL, JONATHAN O
MOYNIHAN, DANIEL R
NIHOFF, ROBERT K
NOVOA, AILYN S
PELOSE, JENNIFER
RALSTON, GARY P
SOTO, JOSEPH
TOOMEY, CATHERINE
VELINZON, ALEXANDER

87 PHILLIPS TELEVISION
100 RHYNE, JILLIAN
102 MCBURNEY, LAUREN L
106 MAHAGITSIRI, CHALERMCHAI
108 BOBB, AARON J
111 ABORTIONAAA PRIVATE CARE BY WOMENS

DELLIBOVI LAURENT
GOLDENBERG HARRY MD
WOMENS HEALTH SERVICES
WOMENS HEALTH SERVICES PC

114 KAPLANSKY INSURANCE
116 KAPLAN CORPORATION
123 24 HOURS LOCKSMITH OF BROOKLINE

WILLIAMS PIANO SHOP INC
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124 BRAUER SHELLEY PSYCHOTHERAPST
BRUMBERG PUBLICATIONS INC THE
COUPE JANET
COUPE, JANET
GIANINO MARK S
GREENWOOD S
GREENWOOD, S
HARMON JESSE R PSYCHOTHRPST
HARMON, JESSE R
HILLIARD KAREN L & ASSOCIATES
JAMISON SARA ESTHETICS
KUPFERBERG, RHODA
MY STOCK OPTIONS COM
MY STOCK PLAN COM
ROBIAR, RICK
SUDALTER, MELVYN S

126 DESSERTDROP
FIRST PRESBYTERIAN CHURCH IN BROOKLI
GEIGER LISA
GEIGER, LISA
HUSAROVA, D
VILLAGE FAMILY CHIROPRACTIC
WORD, JAMES T

127 CLOZURE ASSOCIATES
LITTLE CORNER SCHOOL HOUSE

129 DUCKWORTH KENNETH S MD
GENTLE EYEBROW THREADING
INSIGHT BROOKLINE PSYCHOTHERAPY
MCCARTHY MARY K MD
MCCARTHY, MARY
MITRA, HIMAF
NIERNBERG BETH LMHC
NIERNBERG, BETH
PET STOPS HOME PET SITTING SERVICE

130 ROWE, MARIA F
131 DR LISA CARBONE MD

EFLAT
FELDMAN JUDITH L MD
FELDMAN, JUDITH A
RISKIN JOY D MD
RISKIN, JOY
RUBINSTEIN, JOSHUA

138 BRIGHT HORIZONS AT BROOKLINE
JEWISH WOMENS ARCHIVE

142 NOUVEAU NAILS
144 LEE CLEANERS
146 BROOKLINE DOG GROOMING INC

COMPATIBLE CANINE CENTER THE
152 BUZZELL, KENDRA L

DALY, STEPHEN
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152 GROTSKY, DAVID A
LEVIN, MARK M

155 STOP & SHOP
STOP & SHOP FLORIST
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19 SELVIN, GERALD J
21 OCCUPANT UNKNOWN,
27 CULLEN, GARRET
29 WILLIAMS, AARON O
31 KENEFICK, KEVIN J
33 MACRI, VINCENZO
39 LEE, KING M
43 OCCUPANT UNKNOWN,
47 OCCUPANT UNKNOWN,
50 TOWN OF BROOKLINE
69 GREINER, AMELIA
71 ROITER, JONATHAN
81 ZINGER MIRA DMD & ASSOCIATES
89 ROSINE GREEN ASSOCIATES
115 MAHER, MEGAN

RIVA, ALBERTO A
SCHAFFER, ADAM C

140 MARQUEZ, JEREMY J
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1 CUSHING FOUNDATIONS
GOLDSTIEN JAY R
ICA GROUP
ISIS HOLISTIC CLINIC
LEAF GROUP
SHARED
SOVEREIGN BANK
WORK SOURCE INC
ZIEMBA ELIZABETH A

7 CHRISTOPHER A SHANNON LAW OFC
DAVID J JENSEN & ASSOC
FREEMAN & FREEMAN
GOLDENBERG WALTERS & POPKEWITZ
HULL CREATIVE GROUP INC
MACKIN GROUP INC
SAM SHOUSHTARIAN INC CPA

8 DUNKIN DONUTS
11 VIZIO OPTIC
12 DAWAN, YUSEF
14 MATT MURPHYS
15 SISCOE ENT INC
16 DOSSANTOS, CIRO
18 CHOBEE HOY ASSOC REAL ESTATE
19 HENRY BEARS PARK
22 ORINCO
23 VILLAGE BABY
25 BAPTISTE POWER YOGA
27 LIGRIS & ASSOC

LIGRIS, EVDOKIA
29 LAVINIA BORCAU SKIN CARE
31 MCFARLAND, FRANCIS J

ZEPPY, TED
32 FIRST PRESBYTERIAN CHURCH

KOREAN CHURCH OF BOSTON
LITTLE CHILDREN SCHOOL HOUSE

33 BOSTON SCHOOL OF GUITAR INC
BROOKLINE ELECTRONIC SECURITY
BROOKLINE LOCK CO INC
NEANA
NEW ENGLAND TRANSPORTATION INC
NORTHEAST TRANSPORTATION

35 COMPAGNA, ANDRE G
EVRAETS, JILLAIN
GASINK, KARA T
GOLDBERG, SANDRA
HASSAN, CLEMENTE
HAUNG, LAU
MARTINS COFFEE SHOP
MOORE, JAMES V
SHERIDAN, MARGARET A
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35 VINCENT, JENNIFER A
37 BANDA, NICOLE R

BIERSMITH, KURT
GODFREY, GRANT
ROBERT WRIGHT INSURANCE
VILLAGE INSURANCE
WELDON EVENTDESTINATION MGMT

40 MIDRAHI, NAAMA
41 BOTTEGA FIORENTINA

DOLANSKY, MATTHEW T
LAKOMA, MATTHEW D

42 KATZ, ANDREW
43 BONNIES BOUTIQUE
44 AKIYAMA, HISASHA
45 ABEILLE BEADS & ACCESSORIES

ALBATROSS BOOKS
53 DARVISH, BIJAN
54 COSTA, CHRISTOPHER

VANGUARD REALTY INC
55 MCCLAIN, CRAIG D
56 ASSOCIATED VISION SPECIALITIES
57 BUCCELLA, PETER J
58 AHN, SAMUEL

COLE, TOMMY
KENNEDY, MICHAEL
MCNEELY, JULIE
NEW BOSTON FINANCIAL

62 BENEFIT FITNESS
FONT & GLAZER
GATEWAY ARTS
GATEWAY ARTSGALLERY & STORE
MUSEUM REPRODUCTIONS

64 FRAMERS WORKSHOP
68 BEERY LAW LLC

BOSTON HOME HEALTHCARE
BOSTON INTERNATIONAL STUDENT
D & M MARKETING
DYNAMIC SOLUTION ASSOC
EUGENE CHERNIN CO
FITZGERALD MASONRY
GRAY CAPITAL MANAGEMENT
ROBERTS MANAGEMENT
ROSEMONT TRUST
SIMPLY RELIABLE SOFTWARE
TEPLOW CUCURULLO COMMUNICATION

74 ALBERTO, MYIRA
75 BROOKLINE SPA INC

ST MARY OF THE ASSUMPTION
77 RUSSIAN BOOK WORLD
81 GREATER METROPOLITAN REAL EST
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83 DEVENEY, MEREDITH
METTERS, ROBERT
MOYNIHAN, DANIEL
NIHOFF, ROBERT K
PELOSE, JENNIFER
SALIBA, CATHERINE R
STEINBEIS, ALEXANDER
VIANI, KYLE

84 CRUZ, ADAO
85 SUNFLOWER CLEANERS & TAILORS
87 PHILIPS TELEVISION
92 MINSOK RESTAURANT
99 WALGREENS
102 MCBURNEY, LAUREN L
104 RITTER, JOHN
108 DAREN, ANDREW

SMITH, MICHAEL E
110 LITTLE CORNER SCHOOL HOUSE
114 KAPLANSKY INSURANCE
116 KAPLAN CORP
123 WILLIAMS PIANO SHOP INC
124 ANNE RUTTER LICSW

AVERY NANCY
AVERY, NANCY
BODYCARES
BRAUER SHELLEY
BRUMBERG PUBLICATIONS INC
COUPE JANET
GIANINO MARK S
GREENWOOD S
HANDSOFF MASSACHUSETTS SEXUAL
HARMON JESSE R
HARMON, JESSE R
KAREN L HILLIARD & ASSOC
KUPFERBER R
KUPFERBERG, RHODA
RUTTER, ANNE
SARA JAMISON ESTHETICS
SUDALTER, MELVYN S

126 BETHANY PRESBYTERIAN CHURCH
CHESTNUT HILL PODIATRY
GARBUS, DAVID
OSTROFF, SARAH
VILLAGE FAMILY CHIROPRACTIC

127 LITTLE CORNER SCHOOL HOUS
129 DUCKWORTH KENNETH S MD

DUCKWORTH, KENNETH
FOTOSBYMIMICOM
KATHERINE NAFTZGER LICSW
MC CARTHY MARY K MD



(Cont'd)

-

HARVARD ST

EDR Digital Archive

6429109.5   Page: A11

SourceTarget Street Cross Street

2010

129 MITRA HIMAL MD
NIERNBERG BETH
PET STOPS HOME PET SITTING SVC
WIGREN, JODIE
WINNICK JAMIE A MD

130 AUTREFOIS ANTIQUES
ROWE, MARIA F
SESEN, HARRIET R

131 BLEICHMAR ANDREA
BLEICHMAR, ANDREA P
EFLAT
FELDMAN JUDITH L MD
FELDMAN, JUDITH
RIETHMILLER ROBERT
RISKIN JOY D MD
RISKIN, JOY
SOLACE PSYCHIATRIC ASSOC
TENDER LOVING CARE HEALTH CARE

136 ATKINS, WALTER
138 JEWISH WOMENS ARCHIVE

NEW ENGLAND INSTITUTE OF ART 4
142 NOUVEAU NAILS
143 SCRUBA DUB AUTO WASH
144 LEE CLEANERS
146 BROOKLINE GROOMING & PET SUPLS

COMPATIBLE CANINE CTR
152 BASVANDERBRUGGE, LAURENS

CALLAGHAN, JAMES H
LEVIN, MARK M
MCEVOY, SARAH
SUNDERLAND, ERIN

155 STOP & SHOP FLORIST
STOP & SHOP SUPERMARKET
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19 SELVIN, GERALD J
21 SWANSON, RICHARD E
29 WILLIAMS, ADAM G
31 KENEFICK, KEVIN J
33 CHTERENTAL, IGOR
39 LEE, KING M
43 DAVIS, MARY L
45 KELLY, ANNA M
50 PEIRCE SCHOOL

PIERCE ELEMENTARY SCHOOL
69 DAVIS, COURTNEY A
71 POLTACK, MAE E
81 MIRA ZINGER & ASSOC
87 BROOKLINE VALET CLEANERS
89 ROSINE GREEN ASSOC
112 MCADAM, JEAN A
115 LAMB, FREDERICK B

RIVA, ALBERTO A
SUTTON, FREDERICK J
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1 ASURET INC
CAMBRIDGE PUBLICATIONS INC
KRIGSMAN, MICHAEL W
LOCAL ENTPS ASSISTANCE FUND
NORTHEAST SECURITY BUSINESS TRUST
NORTHEAST SECURITY INC
SOVEREIGN BANK
SPACKPOLE & ASSOCS
STACKPOLE & ASSOCIATES
UNIVERSAL CONSULTING GROUP INC
UNIVERSAL PROMOTIONS

7 BAUMOL, DANIEL
BRIEF, DAVID C
EASTERN INVESTMENTS LLC
FAIRFIELD, FREDERICK E
FRANS MINI MART
FREEMAN & FREEMAN ATTYS AT LAW
GOLDENBERG WALTERS LIPSON
HASSAN, GHARAVY G
LOMBARDI, ANTHONY M
MACKIN GROUP INC
MOSS, GARY L
ROGER R LIPSON
URASHIMA, YUMIKO

15 STARBUCKS
17 KELLEHER, JOHN P
18 CHOBEE HOY ASSOCIATES
22 VILLAGE FISH
25 BETH ISRAEL HOSPITAL THRFT S
27 DAHN CENTER

LIGRIS, EVDOKIA
29 BORCAU LAVINIA SKIN CARE INC

FAMILY DAY CARE PROGRAM INC
TELLIER, JG

32 KOREAN CHURCH OF BOSTON
33 ADAMS, DEBORAH F

ADVANCED PHYSICAL THERAPY
BARR ALLISON S & MUSIC ASSOCS
BROOKLINE LOCK
NEW ENGLAND TRANSPORTATION INC

35 COMPAGNA, ANDRE G
GASINK, KARAT T
HASSAN, CLEMENTE
HASSON, CLEMENTE
LEVIN, STEPHANIE L
MARTINS COFFEE SHOP
POWERS, CLAIRE T
REALE, ANDREW D
STEWART, ROYCE
VAN, EMILY
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35 VINCENT, JENNIFER
37 BANDA, NICOLE R

BOSTON EXPRESS DELIVERY
PUZZO, STEPHEN R
ROBERT WRIGHT INSURANCE
VILLAGE INSURANCE AGENCY INC

39 SJ HEADS UP INC
41 BARGA LUCCA INC

BOTTEGA FIORENTINA
BOTTEGA, FIORENTINA
CASOLARI, JASON M
DOLANSKY, MATTHEW T
LAKOMA, MATTHEW D

43 BONNIES BOUTIQUE
53 DARVISH, BIJAN
54 COHEN, SUSAN G

DUNBAR, PATRICIA G
ORSATTI, ELLA R

58 COLLINS, ADEL
GRIMALDI, D

62 APPLY ONLINE
BRIGHAM FARBER RADIOLOGY GROUP
DCM BUSINESS TRUST
DYNAMIC CAPITAL MORTGAGE INC
FONT & GLAZER
FONT, LOUIS J
MUSEUM REPRODUCTIONS

64 FRAMEHOLD INC
FRAMERS  WORKSHOP

67 SAINT MARY OF THE ASSUMPTION RECTORY
68 ADVENTURE USA INC

BLAKLEY GROUP
DELTA TYLER INC
DYNAMIC SOLUTION ASSOCS
EUGENE CHERNIN CO
GRANDSTREAM NETWORKS INC
INSURANCE STRATEGIES
ROSEMONT TRUST
RRH CAPITAL MANAGEMENT
STATEWIDE MASONRY & DEVELOPMENT CORP
TEPLOW CUCURULLO COMMUNICATIONS LLC
WINTHROP CROSSING LLC

75 BETTITE FAMILY INC
BROOKLINE SPA INC

77 BOOK WORLD INTERNATIONAL
83 ADAMS, NOELLE C

DECOURCY, THOMAS C
DOYLE, STEPHEN
FABRICANT, WENDY L
FAIR, STEPHEN G
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83 JOYCE, DENNIS P
KEEGAN, ERIN
MADSEN, TOVE
MAIR, EVA R
MATULIONYTE, IEVA
MULLIGAN, GRAINNE M
NOGA, LORI A
RICCI, KATIE
STEINBEIS, ALEXANDER
WALSH, SHEILA
WEI, RONNIE R

87 MAC RAE CORP
PHILLIPS TV & STEREO SERVICE
RAPID TV SERVICE

92 ORCHID GARDEN RESTAURANT
SHALOM HUNAN RESTAURANT INC

99 WALGREENS
WALGREENS PHARMACY # 3564

100 RHYNE, JILLIAN
102 MCBURNEY, LAUREN L
104 PATEL, NIMISHA
106 MAHAGITSIRI, CHALERMCHAI
108 COURTNEY, THERESA M

SOKOLOFF, ROBERT J
110 LITTLE CORNER SCHOOL HO
111 HOLLYWOOD VIDEO
114 KAPLANSKY INSURANCE AGENCY
124 BARRY S LEVINE

BEINEKE, PHYLLIS Y
BLUESTONE, DEBORAH
BONNIE MASLAND
BRUMBERG PUBLICATIONS INC THE
COUPE, JANET
FACTORY TOURS
HANDS OFF
HILLIARD KAREN L & ASSOCIATES
JONATHAN MOY
KAYLOR, SUZANNE
KUPFERBERG, RHODA
MARK S GIANINO
MASLAND, BONNIE
MYSTOCKPLANCOM INC
ROBIAR, RICK
SUDALTER, MELVYN

126 BOCHNER, DANIELA
CHESTNUT HILL PODIATRY
DR SCOTT YATES
KAREN WALLEN
LUONG, RICHARD Q
RADER, MICHEAL N
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126 SHAUGHNESSEY, KEVIN
THOMPSON, J
WALLEN, KAREN

129 ALBERT, MARYANN L
BRILL, NELSON
CHING, LING K
MITRA, HIMAF
NELSON K BRILL
SPINNEYBECK ENTERPRISES INC

130 AUTREFOIS ANTIQUES INC
BUDD, CHARLES
HARTMANN, CHRISTINE
SESEN, HARRIET R

131 BLEICHMAR, ANDREA P
CADDICK, ELIZABETH
CREIGER SESEN INTERNATIONAL
FELDMAN, JUDITH
JONES, KATHERYN
RISKIN JOY D
RISKIN, JOY

138 HARVARD COLLEGE PRSDENT FELLOWS
144 LEE CLEANERS
146 BROOKLINE GROOMING & PET SUPPLIES

THE COMPATIBLE CANINE CENTER
148 BROOKLINE GROOMING & PET SUPS
152 DOSHI, SAMIR K

KAPOOR, PREM
LEVIN, MARK M
MCGILLICUDDY, DIANE
NAPADENSKY, GENNADY

155 STOP & SHOP FLORIST
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19 ALPERT, IRIS S
21 SWANSON, LORETTA R
27 CLARK, BRIAN M
29 MCCONE, MARY C
31 MCDONALD, MAUREEN E
33 HENRICKSON, KATHERINE T
38 JAVIER, JAMES
39 WU, ZHUO J
41 SIDEEKA, IRSHAD M
43 DAVIS, MARY L
45 KELLY, ANNA M
47 MACALUSO, AMY
71 POLTACK, MAE E
81 ZINGER MIRA DMD & ASSOCIATES
87 BROOKLINE VALET SERVICE CO
89 ROSINE GREEN ASSOCIATES
104 SANTIAGO, REYITO
107 BENEDICT, DIANE M
110 DORION, MICHAEL F
112 MCADAM, JEAN
114 LEWIS, CLYDE E
115 MCQUIRE, J

SUTTON, PAUL
YAGHOBI, DAVID G

184 HARTWELL, TREVIN
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1 AMERICAN FRIENDS OF HEBREW UNIVERSITY
HEBREW UNIVERSITY AMERICAN FRIENDS
HENNESSEY, JOHN A
KRIGSMAN MICHAEL

7 FRANS MINI MART
GOLDENBERG WALTERS & LIPSON ATTORNEYS
MACKIN GROUP INCORPORATED
POLLAK RITA S ATTORNEY
POPKEWITZ LORI A

8 WINER, MARLEY A
10 WESTON, KAY M
29 SOBIL, MELISSA N
31 BELAIRE, RAY

BOREN, DAVID
CROOKS, JAMES C
FLETCHER, MATTHEW
HICKEY, ANDREW J
KOJALO, MATHEW
KOJALO, MATTHEW
LAVIOLETTE, JASON
MCFARLAND, FRANK

33 MIKYOUNG KIM DESIGN
35 CLARKE, LAWSON

DEWAR, MICHAEL
FITZGERALD, TIMOTHY
FRANKEL, MICHAEL J
HASSAN, ELI
NORMAN, BRYAN
THOMPSON, TED A
VINCENT, J

37 GIOIOSA, MARY M
REALE, ANDREW D
WRIGHT, ROBERT W

38 REYES, PEDRO
41 BARTELS, CHARLES

BYRNE, GREGORY
CASOLARI, JASON M
DOLANSKY, MATTHEW T
FANG, KAREN S
MOERKE, NATHAN J
RICHTER, KYLE

44 WALLACE, RICHARD
54 DUNBAR, P

ORSATTI, ELLA
QUINN, X

58 BONASSIN, E
BORUKHOV, ROMAN
NOONAN, MATTHEW

62 BRIGHAM FARBER RADIOLOGY GROUP
FONT LOUIS P ATTORNEY
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62 GATEWAY CRAFTS PROGRAM THE
68 SMAGIN, PAVEL M
83 ABAIR, JULIE

DAVIS, J
FAIR, STEPHEN
FROST, KRISTIN
GALLAGHER, DIANE S
HART, STEPHEN
JOHNSTON, J M
JOYCE, K
KAWADLER, SUZANNE
MCGUIRE, K
MULLIGAN, A
OPRIE, J
ROBERTS, E G
SALVAIL, RHONDA L
SNOW, PAUL
WINER, MARLEY
ZONGKAI, LI

100 WESTON, MARK E
102 MCBURNEY, LAUREN
104 PATEL, N
108 COURTNEY, THERESA
110 LITTLE CORNER SCHOOL HOUSE
111 AUDIO STUDIO SERVICE

FAULKNER HOSPITAL
MOREL ACOUSTICS USA

114 FISHER INSURANCE
INSURANCE BY FISHER
KAPLANSKY INSURANCE AGENCY

115 BRAVOS PIZZA
116 KAPLAN CORPORATION
123 CHILDRENS YAMAHA MUSIC SCHOOL

WILLIAMS PIANO SHOP INCORPORATED
124 ALEXANDER TECHNIQUE ASSOCIATES

ALEXANDER TECHNIQUE NORTH AMERICAN SOCIETY OF TEACHERS
BALCOM DENNIS LICSW
BEINEKE PHYLLIS Y PSYCHOTHERAPIST
BLUESTONE DEBORAH PSYCHOTHERAPIST
BRAUER SHELLEY PSYCHOTHERAPIST
BRUMBERG PUBLICATIONS INCORPORATED T
COMEN MIRIAM LICSW
DYER HEIDI MUSCULAR THERAPY
GIANINO MARK S PSYCHOTHERAPIST
GLOBAL CONSULTANTS
HANDS OFF THE MASSACHUSETTS SEXUAL HARRASSMENT COMPLIANCE &
HARMON JESSE R PSYCHOTHERAPIST
HECHT STEVEN CHIROPRACTIC PHYSICIAN
HILLIARD KAREN L
IVY MORTGAGE CORPORATION
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124 KAYLOR SUZANNE LICSW
KUPFERBERG RHODA
LEVINE BARRY S PHYSCL
MASLAND BONNIE PSYCHOLOGIST
MCCOLLOUGH BARBARA PSYCHOTHERAPIST
MOY JONATHAN DC
SUDALTER MELVIN
SUDALTER MELVYN
VAN TASSEL RITA

126 ALVES, F
ALVES, RAUL
BID SERVICE
CARMAN, C
HOLLAND, JOANNE M
KORISKY CYNTHIA CHIROPRACTOR
MOROSINI, KEVIN
OSTROFF I DR
WALLEN KAREN

127 ARTHUR LOIS H COUNSLR
BROOKLINE COUNSELING & MEDIATION
RESNIK ELLEN

129 ADELSON, ANDREW
BODYCARES
BRADLY S MICHALS INSURANCE AGENCY
BRILL NELSON K ATTORNEY
BROOKLINE ACUPUNCTURE & HERBOLOGY ASSOCIATES
BROOKLINE VILLAGE ELECTROLYSIS CENTER
CHING LING KUNG
COSGROVE JEANNE M ELECTRISIS
JORGENSEN INTERNATIONAL REALTY INCORPORATED
NEW HORIZONS BODY WORK & MASSAGE
NORTHEAST TRANSPORTATION
SPINNEYBECK
THERMOGRAPHICS MEASUREMENTS INCORPORATED

130 AUTREFOIS ANTIQUES
SCHWARTZ, JERRY W

131 A C KLEIN APPRAISAL ASSOCIATES
AARONS TRANS
ACCOMMODATIONS REAL ESTATE COMPANY
BANKER CINDY
CHILDRENS STORY BASIC TOYS THE
EAST WEST MORTGAGE
N & V COMPANY
SMALL, R

138 ANAESTHESIA ASSOCIATES OF BOSTON
ANAESTHESIA ASSOCIATES OF MASSACHUSETTS PC
BROOKLINE VSTNG NUR SERVICE VSTNG NUR SERVICE BROOKLINE
MERRIMACK VALLEY ANESTHESIA ASSOCIATES

142 AA HOME CARE INCORPORATED
ADVANCED ORTHOPEDICS & REHABILITATION CENTER
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142 SEDLIS SOPHIA ANNA
143 SCRUBADUB AUTO WASH

SCRUBADUB AUTO WASH OF BROOKLINE
146 BROOKLINE GROOMING & PET SUPPLIES
152 BODOBRY, PETER

FRIEDEN, JAMES
HEANEY, SANDRA
HUDSON, VERNAL
LEVIN, MARK
LEVINA, MIRIAM
MCGILLICUDDY, DIANE
POUPKO, V

155 STOP & SHOP SUPERMARKET
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19 ALPERT, IRIS
SELVIN, GERALD

21 SWANSON, RICHARD E
27 VALENCIA, ERIC
29 MCCONE, JAMES C
33 COYNE, PAUL A
39 WU, ZHUO J
41 LEUNG, YUI S
43 DAVIS, MARY L
45 BARTOLOMEO, A

KELLY, JOSEPH
47 LEE, JEOUNG S
50 PEIRCE SCHOOL

TOWN OF BROOKLINE SCHOOL DEPARTMENT
69 LEE, YOUNG S
81 ARIEL PROSTHETIC DENTAL LABORATORY

ZINGER MIRA DMD & ASSOCIATES
ZINGER, ERIC

87 BROOKLINE VALET
89 LYDUMILA TAYTSLIN ART CONSERVATION STUDIO

RITS, EHIEL
ROSINE GREEN ASSOCIATES

115 CALISE, M
GRABATO, MARISSA Q
GROVO, NICKY
LEE, NIGEL
SIA, L

131 CARMONA, GUSTAVO
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1 COGNITECH CORP
EXECUTIVE PERSPECTIVES INC
FLEET BANK OF MASSACHUSETTS NA-BRANCH OFFICES BROOKLINE-BROO
FRUSTACI, MICHAEL, DC
LERMAN & MANN, LWYRS
LERMAN, HERBERT S, LWYR
MANN, RUSSELL H, JR, LWYR
NICK'S CLEANERS & TAILORS
NORTHEAST INTELLIGENCE GROUP
NORTHEAST SECURITY INC

7 AMORY, DAVID L, ARCHT
BROOKLINE TAXPAYERS ASSOC
FRAN'S MINI-MART
FREEMAN & FREEMAN ATTORNEYS
GOLDENBERG WALTERS & LIPSON, ATTYS
GOLDENBERG, STEPHEN B, ATTY
LIPSON, ROGER R, ATTY
MACKIN GROUP INC
POLLAK, RITA S, ATTY
POPKEWITZ, LORI A
SPRINGER, MARC, ATTY
WALTERS, JACOB, ATTY

13 CLEANING DEPOT THE
14 CAFE DU VILLAGE

KRAFTWERKE
MODERN TECHNOLOGY LTD

15 AU BON PAIN
18 CHOBEE HOY ASSOCIATES REAL ESTATE

HOY CHOBEE ASSOCIATES REAL ESTATE
19 NO KIDDING
22 VILLAGE FISH THE
23 BROOKLINE CYCLE SHOP
25 BETH ISRAEL HOSPITAL THRIFT SHOP

THRIFT SHOP
27 ALARMSMITH THE

ALARMSMITH, THE
ALARMWORKS THE
ALLSTON-BRIGHTON VISION ASSOCIATES
BROOKLINE VISION ASSOCIATES
CAMPBELL JOHN & REALTY ASSOC
OUTCASTING INC
STERN, CATHY
ULTRASOUNDS

29 BORCAU, LAVINIA SKIN CARE
FAMILY DAY CARE PROGRAM
KAPLAN MARVIN S INS AGCY INC
LAVINIA BORCAU SKIN CARE

31 ALEXANDER, EVYN A
COLLINS, MEGHAN
JOHNSON, JESSICA
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SourceTarget Street Cross Street

1995

31 LIVINGSTON, JESSICA
32 BOSTON CAMERA CLUB

CHILDREN'S HAPPY DAY PRE SCHOOL
FENNEL, JUSTUS J, COUNSLR
FIDEL VIRGINIA
KOREAN CHURCH OF BOSTON
KOREAN CHURCH OF BOSTON-PRESBYTERIAN CHURCH USA/BRO
PRESBYTERIAN CHURCH IN BROOKLINE

33 ADAMS, DEBORAH FISHBEIN
BARR & ADAMS MUSIC ASSOCIATES
BARR, ALISON S
BROOKLINE LOCK CO INC
COSINE INC
HILLMAN, SUZANNE
NEAL BECKERMAN ANTIQUES
NUTRITION EDUCATION & CHILD CARE FOOD PROGRAM INC
SECURITY LOCK SERVICE
UNDERCOVERWEARAGENT

34 PHELAN, P M
35 HASSAN, ELI

HASSON, CLEMENTE
MARTIN'S COFFEE SHOP
NOURSE, WM F, ATTY
PALMER E G & CO
PALMER, WALTER E, LWYR
RILEY, ROBERT

37 APPLIED RESOURCES GROUP INC
ASSOCIATION OF PROFESSIONALS INVOLVED WITH NON-UTILITY POWER
BOSTON EXPRESS DELIVERY
BROOKLINE MORTGAGE REALTY
CAMERON, D
COHEN, HEATHER, ATTY
GROARK, KIMBERLY
MANNING, JEAN A
NECESSARY ANGEL THE
SHAPIRO, HERBERT, CPA
VENTRELLA, MICHAEL, LWYR
WRIGHT ROBT INSURANCE
WRIGHT, DAVID, RL EST
WRIGHT, ROBT W

39 AMARA HEADS UP
HARGROVE & PARTNER
HARGROVE ASSOCIATES
HEADS UP S J'S
OAG ASSOCIATES
S J'S HEADS UP
US COACH INC

41 BENEDICT, J R
BERTRAND, J F
CAHILL, BARBARA
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SourceTarget Street Cross Street

1995

41 ESTES, PHILIP
LOTMAN, MAURICE
WELCH, MATT

43 BONNIE & BOUTIQUE
44 WALLACE, RICHARD
45 BEACON TV SALES & SERV INC
46 BENNETT, B
47 KAROFSKY, ERIC

SEGEL, JAY
54 DUNBAR, P

KERR, WM
STATE OF CREATION

56 ASSOCIATED VISION SPECIALITIES OF BROOKLINE
BIFOCAL SOFT CONTACT LENSES
CHILDREN'S VISION SERVICE

58 BORUKHOV, DAVID
BRADY & COMPANY
FLAHERTY, S
ZALEVSKY, GARRY

60 STATION FLOWER SHOP
62 BRIGHAM-FARBER RADIOLOGY GROUP

COREN E STEVEN, ATTY
COREN, E STEVEN, ATTY
CRANSTON SURGICAL CENTER
ERIKKSON, A B
FITNESS UNLIMITED
GATEWAY CRAFTS PROGRAM THE
MUSEUM REPRODUCTIONS
SILVERPLATTER EDUCATION

64 FRAMERS' WORKSHOP
68 EUGENE CHERNIN CO

IRINOVA NORA SCHOOL OF BALLET
MEDICAL SCIENCE PARTNERS
SANDLER, DONALD R, CPA
STATEWIDE MAINTENANCE & DEVELOPMENT CORP

75 BROOKLINE SPA INC
ST MARY OF THE ASSUMPTION, GRAMMAR SCHOOL

77 SAL GRAPHICS
79 J & T NAIL DESIGN
81 STARVING STUDENTS

VIKING MOVING SERVICES INC
83 ANDERSON, BETH

CROWLEY, M
DAVIS, J
DIGIACOMO, ALANA
FAIR, STEPHEN
HOELL, K J
JOHNSTON, JENNIFER M
MULLIGAN, A
NOVACK, EMILY
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SourceTarget Street Cross Street

1995

83 OPRIE, J
RALSTON, GARY
RYAN, D
SALVAIL, R L
SAUNDERS, A J
THOMPSON, TERRY & SALLY
WALLACE, T L

85 MARDEK COMPUTER SERVICES
87 PHILIP'S TELEVISION
90 LEVIN, JACK
92 SHALOM HUNAN RESTAURANT INC
110 PEDIATRIC HEALTH CHOICE DAY HEALTH CENTER
114 FISHER INSURANCE

INSURANCE BY FISHER
KAPLANSKY INSURANCE AGENCY

116 KAPLAN CORPORATION
123 CHILDREN'S YAMAHA MUSIC SCHOOL

COX, KEVIN
WILLIAMS PIANO SHOP INC
WILLIAMS, ERNEST A

124 ALEXANDER TECHNIQUE ASSOCIATES
BEINEKE, PHYLLIS Y, PSYCHOTHRPST
BLUESTONE, DEBORAH, PSYCHOTHRPST
BRAUER, SHELLEY, PSYCHOTHRPST
BRUMBERG PUBLICATIONS INC THE
EQUITICORP INVESTMENTS
EQUITY REAL ESTATE & FINANCIAL SERVICES
GIANINO, MARK S, PSYCHOTHRPST
HARMON, JESSE R, PSYCHOTHRPST
HECHT STEVEN CHIROPRACTIC PHYSICIAN
HECHT, STEVEN, CHIRPRCTR
HILLIARD, KAREN L
LEVINE, BARRY S, PHYSCL
MASLAND, BONNIE, PSYCHOLGST
STOLER, DAVID, CHIRPRCTR
SUDALTER MELVYN
SUDALTER, MELVIN

126 BERGER, JEFFREY & KAREN
CAMVAC AMERICA
CROCKER, WINSLOW H, III
ESSENCE HEALING CENTER
FRANK, R E
H2 ONLY
MCGILL, VICTOR, DC
MORMAN, DIANE
SHIATSU & ACUPUNCTURE ASSOCIATES

129 AEI SPEAKERS BUREAU
ATLANTIC INTERNATIONAL PRODUCT & SERVICES
ATLANTIC PARTNERS
BENNET, SHELLEY, PSYCHOTHRPST
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SourceTarget Street Cross Street
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129 BROOKLINE VILLAGE ELECTROLYSIS CENTER
COSGROVE, JEANNE M, ELECTRISIS
NEIGHBORHOOD HOME SERVICES
RENBEL MANAGEMENT CORP
SPINNEYBECK
THERMOGRAPHICS MEASUREMENTS INC

130 AUTREFOIS ANTIQUES
131 ACCOMMODATIONS REAL ESTATE CO

CASCADE REHABILITATION COUNSELING INC
CENTER FOR HEALTH & DEVELOPMENT FORENSIC PROGRAM
EAST-WEST MORTGAGE
OLIPHANT, MELISSA
RFE REALTY
SELECTED CONTRACT SERVICES

137 HARVARD ST ENTERPRISE INC
138 BETSY WISE CONSULTING

BROOKLINE VISITING NURSE SERVICE
BROOKLINE VISITING NURSE SERVICE-VISITING NURSES ASSOCIATION
FOOD INTEGRATED TECHNOLOGY INC
VISITING NURSE SERVICE BROOKLINE

142 JV CLEANERS
143 SCRUBADUB AUTO WASH OF BROOKLINE
144 CLASSIC CONFECTIONS INC
146 BROOKLINE DOG GROOMING

BROOKLINE GROOMING & PET SUPPLIES
149 INTERNATIONAL HOUSE OF PANCAKES
152 CLARK, C

GAVRILENKOVA, VALENTINA
KLEBANOV, JOSEPH
LEVIN, MARK
LEVINA, MIRIAM
NAPADENSKY, GENE
POUPHO, S
SHNAYDER, BORIS

155 STOP & SHOP FLORIST
STOP & SHOP SUPERMARKET



-

SCHOOL ST

EDR Digital Archive

6429109.5   Page: A28
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19 ALPERT, IRIS
HUPPE, LINDSAY
SELVIN, GERALD

21 SWANSON, RICHARD E
27 FREDERICKS, JAS A
29 MCCONE, JAS C
31 KENEFICK, J

MACDONALD, R
39 WU, ZHUO JUAN
41 LEMBECK, L

MESSING, ROBIN
43 MCCUSKER, JOS X
45 KELLY, JOS
50 PIERCE SCHOOL EXTENDED DAY INC
69 EARLEY, GEO W
71 POLTACK, STANLEY J
81 FALAFEL KING THE

JERUSALEM OF GOLD
ZINGER, ERIC
ZINGER, MIRA

87 BROOKLINE VALET
115 CLINTON, DOUG

SILVERMAN, JON
WESCOTT, DAVID M
YAGHOBI, DAVID
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SourceTarget Street Cross Street

1992

1 BROOKLINE VILLAGE CHIROPRACTIC
CAJ/LORENZ ADVERTISING AND PUBLIC RELATIONS
EXECUTIVE PERSPECTIVES INC
FINANCIAL PLANNING ASSOCIATES INC
FLEET BANK OF MASSACHUSETTS NA-BANKING OFFICES-BROOKLINE-BRO
GOLDBERG, HOWARD
LERMAN & MANN, LWYRS
LERMAN, HERBERT S, LWYR
MEDICAL INTELLIGENCE
NICK'S CLEANERS & TAILORS
NORTHEAST INTELLIGENCE GROUP
NORTHEAST SECURITY INC
STEINMAN, ARNOLD E, ATTY

3 RUMMELHOFF CREATIVE
7 AM MEDICA COMMUNICATIONS LTD

AMORY, DAVID L, ARCHT
BROOKLINE TAXPAYERS ASSOC
FRAN'S MINI-MART
GOLDENBERG WALTERS & LIPSON, ATTYS
GOLDENBERG, STEPHEN B, ATTY
LIPSON, ROGER R., ATTY
MACKIN GROUP INC
PISCIOTTA, DONNA M, ATTY
ROSS ALAN J INSURANCE AGENCY
WALTERS, JACOB R, ATTY

13 CLEANING DEPOT THE
14 ROSTAMI'S FOOD EMPORIUM
18 BROOKLINE VILLAGE ANTIQUES

LORING THOMAS INC
19 FLAPJACKS

NO KIDDING
21 GEORGE'S BARBER SHOP
22 VILLAGE FISH THE
23 BROOKLINE VILLAGE BOOK SHOP

VILLAGE BEAUTY SALON & HAIR CUTTERS
25 BETH ISRAEL HOSPITAL THRIFT SHOP

THRIFT SHOP
27 ALARM COMPANY THE

ALARMSMITH, THE
CAMPBELL JOHN & REALTY ASSOC
OUTCASTING INC

29 FAMILY DAY CARE PROGRAM
KAPLAN MARVIN S INS AGCY INC

30 BROOKLINE BOTTLE & CAN RETURN INC
KIM, R

31 BECKERMAN NEAL ANTIQUES
NEAL BECKERMAN ANTIQUES
ROZEL, J

32 BOSTON CAMERA CLUB
FENNEL, JUSTUS J, COUNSLR
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32 HAPPY DAY PRE-SCHOOL
KOREAN CHURCH OF BOSTON
KOREAN CHURCH OF BOSTON-PRESBYTERIAN CHURCH USA/BRO
PRESBYTERIAN CHURCH IN BROOKLINE
VIRGINIA FIDEL

33 BARR ALISON S & MUSIC ASSOCIATES
BROOKLINE LOCK CO INC
DOLBERG ROWE JOYCE S, PSYCHOTHRPST
NUTRITION EDUCATION & CHILD CARE FOOD PROGRAM INC
SECURITY LOCK SERVICE
SOUSA CAROLE JEWELRY

34 PHELAN, P M
35 HASSAN, ELI

MARTIN'S COFFEE SHOP
NOURSE, WM F, ATTY
PALMER & SIMCOCK
PALMER E G & CO
PALMER, WALTER E, LWYR
YANG, SHI

37 APPLIED RESOURCES GROUP INC
ASSOCIATION OF PROFESSIONALS INVOLVED WITH NON-UTILITY POWER
BROOKLINE MORTGAGE REALTY
CAMERON, D
COHEN, HEATHER, ATTY
MANNING, JEAN A
NECESSARY ANGEL THE
SHAPIRO, HERBERT, CPA
WRIGHT ROBT INSURANCE
WRIGHT, DAVID, RL EST
WRIGHT, ROBT W

39 HARGROVE & PARTNER
HARGROVE ASSOCIATES
HEADS UP S J'S
OAG ASSOCIATES
SJ HEADS UP INC
US COACH INC

41 BLOT, VINCENT
DELURY, J
DOHERTY, WOODY
HANLEY, RICHARD E
HOLMES, KEVIN
THOMPSON, TERRY

43 RELIC ANTIQUE SHOP THE
44 WALLACE, RICHARD
45 BEACON TV SALES & SERV INC
46 BENNETT, B
48 NETWORK GROUP THE
54 AMERICAN RUSSIAN ENTERPRISES

DUNBAR, P
INTERNATIONAL PAINTING
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54 KLING, DAVID E
SODO CONSTRUCTION
SODO CONSTRUCTION SERVICES

56 ASSOCIATED VISION SPECIALITIES OF BROOKLINE
ASTIGMATIC SOFT CONTACT LENSES
BIFOCAL SOFT CONTACT LENSES
BROOKLINE VISION ASSOCIATES
CHILDREN'S VISION SERVICE
STERN, CATHY

58 BOROCOV, EDWARD
BRADY & COMPANY
ELFANT, B
JONES, NORA

60 STATE OF CREATION
STATION FLOWER SHOP

62 BRIGHAM-FARBER RADIOLOGY GROUP
COREN, E STEVEN, ATTY
CRAFTMATIC BED CO
ERIKKSON, A B
FITNESS UNLIMITED
GATEWAY CRAFTS PROGRAM THE
MANCHESTER EQUIPMENT CO
MARKET FIT
MUSEUM REPRODUCTIONS

64 FRAMERS' WORKSHOP
68 BLAZING BASKETS

HEALTHY CHILDREN PROGRAM
IRINOVA NORA SCHOOL OF BALLET
MEDICAL SCIENCE PARTNERS

75 BROOKLINE SPA INC
ST MARY OF THE ASSUMPTION, GRAMMAR SCHOOL

77 SAL GRAPHICS
81 ELI GLASS COMPANY
83 ANDERSON, BETH

CROWLEY, M
FAIR, STEPHEN
FLORES, JOSE ANTONIO
GOODHUE, R
JOHNSTON, JENNIFER M
MARDEK COMPUTER SERVICES
MORGAN, MICHELLE
OLIVER, K
PALAZZOLO, PAUL J, SR
RALSTON, GARY
REED, JOE
RYAN, D
SAUNDERS, A J
ST CLAIR CHAS G
WALLACE, T L

85 EVERETT AV AUTO PARTS CO-BRANCH
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SourceTarget Street Cross Street

1992

87 PHILIP'S TELEVISION & RADIO
92 ORCHID GARDEN RESTAURANT
99 ALLEN BUICK CO

LONGWOOD BUICK COMPANY
110 TOMORROW'S CHILD
114 FISHER INSURANCE

INSURANCE BY FISHER
KAPLANSKY INSURANCE AGENCY

116 KAPLAN CORPORATION
123 CHILDREN'S YAMAHA MUSIC SCHOOL

VANCE, DAVID C, JR
WILLIAMS PIANO SHOP INC
WILLIAMS, ERNEST A
YAMAHA MUSIC COURSE

124 BEINEKE, PHYLLIS Y, PSYCHOTHRPST
BRAUER, SHELLEY, PSYCHOTHRPST
BRUMBERG PUBLICATIONS INC THE
EQUITICORP INVESTMENTS
EQUITY FINANCIAL SERVICES
FELDMAN, EDWARD, CHIRPRCTR
GIANINO, MARK S, PSYCHOTHRPST
HECHT STEVEN CHIROPRACTIC PHYSICIAN
HECHT, STEVEN, CHIRPRCTR
HILLIARD, KAREN L, PHYSCL
LEE MARGE PHYSICAL THERAPIST
LEVINE, BARRY S, PHYSCL
MASLAND, BONNIE, PSYCHOLGST
STOLER, DAVID, CHIRPRCTR

126 DHARMA'S PAINTING
ESSENCE HEALING CENTER
H2 ONLY
HELLER, K L
KNOTT, SANDRA
MARSHALL, KIRK
MCGILL, VICTOR, DC
MORMAN, DIANE
SHIATSU HEALTH ASSOCIATES
YOGA THERAPY CENTER

127 MASS LAURIE ACUPUNCTURIST
RYAN & MASS ACUPUNCTURISTS
RYAN SANDRA ACUPUNCTURIST

129 ATLANTIC INTERNATIONAL PRODUCT & SERVICES
BENNET, SHELLEY, PSYCHOTHRPS T
BROOKLINE VILLAGE ELECTROLYSIS CENTER
COSGROVE, JEANNE M, ELECTRISIS
EAST COAST FRAGRANCES
RENBEL MANAGEMENT CORP
SPINNEYBECK
THERMOGRAPHICS MEASUREMENTS INC
WM INDUSTRIES INC
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130 AUTREFOIS ANTIQUES
131 ACCOMMODATIONS REAL ESTATE CO

BEFORE YOU MOVE INC
CASCADE REHABILITATION COUNSELING INC
KBK INVESTMENTS
PROTEA EXCHANGE THE
RFE REALTY

137 ARCADI INC
BROOKLINE ARCADI CITGO

138 BRIGHAM ANESTHESIA ASSOC
MCADAMS, PAUL J, INSURANCE
S J PROFESSIONAL ASSOCIATES INCORPORATED

142 JV CLEANERS
143 HARVARD CAR WASH

SCRUB A DUB AUTO WASH OF BROOKLINE
SCRUB-A-DUB AUTO WASH OF BROOKLINE

144 DIANA'S
146 BROOKLINE DOG GROOMING

BROOKLINE GROOMING & PET SUPPLIES
148 NETWORK GROUP THE
149 INTERNATIONAL HOUSE OF PANCAKES
152 CLARK, C

GAMARNIK, ALEXANDER & KHAYA
KLEBANOV, JOSEPH
LEVIN, MARK
LEVINA, MIRIAM
POUPHO, S
SAVIN, PAVEL V

155 STOP & SHOP FLORIST
STOP & SHOP SUPERMARKET
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19 BRANLEY, D
HUPPE, LINDSAY
RIORDAN, C

21 SWANSON, RICHARD E
29 MCCONE, JAS C
39 DICKSON, JEAN
41 MESSING, ROBIN
43 MCCUSKER, JOS X
45 KELLY, JOS
69 EARLEY, GEO W
71 POLTACK, STANLEY J
81 FALAFEL KING THE

JERUSALEM OF GOLD
87 BROOKLINE, VALET

CUSTOM, CLEANSING
89 REED, JOHN & LINDA
115 GILBERT, CHRISTOPHER S

JERRETT, A J
MESSIER, EDW J
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Toll Free: 800.352.0050
www.edrnet.com

John R. Pierce School  and Associated Parcels
50 School Street
Brookline, MA  02445

Inquiry Number: 06429109.2r
March 31, 2021
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Thank you for your business.
Please contact EDR at 1-800-352-0050

with any questions or comments.

Disclaimer - Copyright and Trademark Notice

This Report contains certain information obtained from a variety of public and other sources reasonably available to Environmental Data
Resources, Inc. It cannot be concluded from this Report that coverage information for the target and surrounding properties does not exist from
other sources. NO WARRANTY EXPRESSED OR IMPLIED, IS MADE WHATSOEVER IN CONNECTION WITH THIS REPORT. ENVIRONMENTAL
DATA RESOURCES, INC. SPECIFICALLY DISCLAIMS THE MAKING OF ANY SUCH WARRANTIES, INCLUDING WITHOUT LIMITATION,
MERCHANTABILITY OR FITNESS FOR A PARTICULAR USE OR PURPOSE. ALL RISK IS ASSUMED BY THE USER. IN NO EVENT SHALL
ENVIRONMENTAL DATA RESOURCES, INC. BE LIABLE TO ANYONE, WHETHER ARISING OUT OF ERRORS OR OMISSIONS, NEGLIGENCE,
ACCIDENT OR ANY OTHER CAUSE, FOR ANY LOSS OF DAMAGE, INCLUDING, WITHOUT LIMITATION, SPECIAL, INCIDENTAL,
CONSEQUENTIAL, OR EXEMPLARY DAMAGES. ANY LIABILITY ON THE PART OF ENVIRONMENTAL DATA RESOURCES, INC. IS STRICTLY
LIMITED TO A REFUND OF THE AMOUNT PAID FOR THIS REPORT. Purchaser accepts this Report "AS IS". Any analyses, estimates, ratings,
environmental risk levels or risk codes provided in this Report are provided for illustrative purposes only, and are not intended to provide, nor
should they be interpreted as providing any facts regarding, or prediction or forecast of, any environmental risk for any property. Only a Phase I
Environmental Site Assessment performed by an environmental professional can provide information regarding the environmental risk for any
property. Additionally, the information provided in this Report is not to be construed as legal advice.

Copyright 2020 by Environmental Data Resources, Inc. All rights reserved. Reproduction in any media or format, in whole
or in part, of any report or map of Environmental Data Resources, Inc., or its affiliates, is prohibited without prior written permission.

EDR and its logos (including Sanborn and Sanborn Map) are trademarks of Environmental Data Resources, Inc. or its affiliates. All other
trademarks used herein are the property of their respective owners.
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EXECUTIVE SUMMARY
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A search of available environmental records was conducted by Environmental Data Resources, Inc (EDR).
The report was designed to assist parties seeking to meet the search requirements of EPA’s Standards
and Practices for All Appropriate Inquiries (40 CFR Part 312), the ASTM Standard Practice for
Environmental Site Assessments (E 1527-13), the ASTM Standard Practice for Environmental Site
Assessments for Forestland or Rural Property (E 2247-16), the ASTM Standard Practice for Limited
Environmental Due Diligence: Transaction Screen Process (E 1528-14) or custom requirements developed
for the evaluation of environmental risk associated with a parcel of real estate.

TARGET PROPERTY INFORMATION

ADDRESS

50 SCHOOL STREET
BROOKLINE, MA 02445

COORDINATES

42.3352390 - 42˚ 20’ 6.86’’Latitude (North): 
71.1206140 - 71˚ 7’ 14.21’’Longitude (West): 
Zone 19Universal Tranverse Mercator: 
325292.0UTM X (Meters): 
4688962.5UTM Y (Meters): 
38 ft. above sea levelElevation:

USGS TOPOGRAPHIC MAP ASSOCIATED WITH TARGET PROPERTY

5646199 BOSTON SOUTH, MATarget Property Map:
2012Version Date:

5646211 NEWTON, MASouthwest Map:
2012Version Date:

AERIAL PHOTOGRAPHY IN THIS REPORT

20140712Portions of Photo from:
USDASource:
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J39 JAGR CORP 13 HARVARD ST EDR Hist Cleaner Higher 594, 0.112, SE

I38 JV CLEANERS 142 HARVARD ST EDR Hist Cleaner Higher 548, 0.104, NNW

I37 LEE CLEANERS 144 HARVARD ST EDR Hist Cleaner Higher 547, 0.104, NNW

I36 KELLEYS INC 138 HARVARD ST EDR Hist Auto Higher 461, 0.087, NNW

G35 UPTOWN DYE HOUSE INC 20 HARVARD ST EDR Hist Cleaner Higher 453, 0.086, SE

I34 CERULLO VINCENT 137 HARVARD ST EDR Hist Auto Higher 441, 0.084, NNW

I33 STOP & SHOP GASOLINE 137 HARVARD STREET MA SHWS, MA RELEASE Higher 441, 0.084, NNW

I32 STOP & SHOP GAS 1 137 HARVARD ST MA AST Higher 441, 0.084, NNW

I31 STOP & SHOP FUEL #00 137 HARVARD ST MA LUST, MA UST, MA RELEASE, MA ASBESTOS, MA HW... Higher 441, 0.084, NNW

I30 BROOKLINE EXXON STAT 137 HARVARD STREET SEMS-ARCHIVE Higher 441, 0.084, NNW

H29 FORD DRY CLEANERS IN 306 WASHINGTON ST EDR Hist Cleaner Higher 430, 0.081, SSE

H28 FORD DRY CLEANERS IN 312 WASHINGTON ST EDR Hist Cleaner Higher 410, 0.078, SSE

27 COURT TWO CONDOS 429 WASHINGTON ST MA LUST, MA RELEASE Lower 373, 0.071, West

G26 KENMORE VALET SERVIC 39 HARVARD ST EDR Hist Cleaner Higher 371, 0.070, ESE

D25 NO LOCATION AID 322 WASHINGTON ST MA LUST, MA INST CONTROL, MA RELEASE Higher 354, 0.067, South

E24 CVS PHARMACY 1071 400 WASHINGTON ST MA HW GEN Higher 350, 0.066, WSW

E23 CVS PHARMACY 1071 400 WASHINGTON STREE RCRA-LQG Higher 350, 0.066, WSW

E22 NO LOCATION AID 400 WASHINGTON ST MA LAST, MA INST CONTROL, MA RELEASE Higher 350, 0.066, WSW

G21 NO LOCATION AID 32 HARVARD ST MA SHWS, MA RELEASE, MA ASBESTOS Higher 345, 0.065, SE

F20 BROOKLINE AUTO BODY 40 ASPINWALL AVE MA HW GEN Lower 321, 0.061, NNE

F19 STATION 506 HARVARD CT MA SHWS, MA RELEASE Lower 319, 0.060, North

D18 BOSTON EDISON CO WASHINGTON ST HOLDEN MA SHWS, MA SPILLS, MA RELEASE Higher 299, 0.057, SSE

D17 NEAR 330 WASHINGTON WASHINGTON ST MA SHWS, MA RELEASE Higher 264, 0.050, South

F16 LONGWOOD BUICK 99 HARVARD ST MA LUST, MA RELEASE, RCRA NonGen / NLR, FINDS,... Lower 255, 0.048, North

F15 WALGREENS 3564 99 HARVARD ST RCRA-SQG Lower 255, 0.048, North

B14 PINE REALTY ASSOCIAT 48-50 HARVARD AVENUE MA SHWS, MA RELEASE Higher 249, 0.047, WNW

D13 BOSTON EDISON CO 350 WASHINGTON ST MA SHWS, MA RELEASE Higher 224, 0.042, SSW

E12 VANITY DRY CLEANING 393 WASHINGTON ST EDR Hist Cleaner Higher 195, 0.037, WSW

D11 BROOKLINE TOWN OF 333 WASHINGTON STREE RCRA NonGen / NLR Higher 186, 0.035, South

D10 BROOKLINE TOWN HALL 333 WASHINGTON ST MA UST, MA Financial Assurance Higher 186, 0.035, South

C9 BROOKLINE VALET SERV 87 SCHOOL ST RCRA-VSQG Lower 82, 0.016, WSW

C8 KLEINMAN GEORGE B 87 SCHOOL STREET EDR Hist Cleaner Lower 82, 0.016, WSW

C7 BROOKLINE VALET SERV 87 SCHOOL ST MA HW GEN Lower 82, 0.016, WSW

B6 NO LOCATION AID 36 HARVARD AVE MA SHWS, MA RELEASE Higher 65, 0.012, WNW

B5 NO LOCATION AID 30-38 HARVARD AVE MA SHWS, MA RELEASE Higher 59, 0.011, WNW

B4 NO LOCATION AID 30 TO 38 HARVARD AVE MA LUST, MA RELEASE Higher 41, 0.008, NW

A3 PERFORATED PRODUCTS 68 HARVARD ST RCRA NonGen / NLR, FINDS, ECHO Lower 34, 0.006, East

A2 PIERCE SCHOOL 50 SCHOOL ST FINDS TP

A1 PIERCE SCHOOL 50 SCHOOL ST MA ASBESTOS, MA HW GEN TP
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O78 NYNEX 23 MARION ST RCRA NonGen / NLR, FINDS, ECHO Higher 1300, 0.246, North

N77 LINER TIRE CO 144 BOYLSTON ST MA HW GEN Higher 1258, 0.238, South

Q76 VIP TIRES AND SERVIC 128 BOYLSTON ST RCRA NonGen / NLR Higher 1257, 0.238, South

Q75 LINER TIRE 128 BOYLSTON STREET MA HW GEN, MA UIC Higher 1257, 0.238, South

S74 20 BOYLSTON ST GARAG 20 BOYLSTON ST MA ASBESTOS, MA HW GEN Lower 1254, 0.237, SSE

R73 NO LOCATION AID 55 STATION ST MA SHWS, MA RELEASE Lower 1237, 0.234, ESE

R72 COMMERCIAL DEVELOPME 58-62 KENT STREET MA SHWS, MA RELEASE Lower 1231, 0.233, ESE

Q71 MILBROOK INC 120 BOYLSTON ST MA HW GEN Higher 1221, 0.231, South

Q70 MILBROOK INC 120 BOYLSTON ST RCRA-VSQG, FINDS, ECHO Higher 1221, 0.231, South

O69 ADJ TO MOBIL STATION 14 MARION ST MA LUST, MA RELEASE Higher 1217, 0.230, North

O68 BROOKLINE CLEANERS I 189 HARVARD ST MA HW GEN Higher 1168, 0.221, North

O67 BROOKLINE CLEANERS I 189 HARVARD ST RCRA-VSQG, RI MANIFEST Higher 1168, 0.221, North

O66 GLOBAL MONTELLO GROU 198 HARVARD ST MA UST Higher 1165, 0.221, North

O65 MOBIL STATION 01 JFA 198 HARVARD ST MA LUST, MA RELEASE, MA SPILLS, MA HW GEN Higher 1165, 0.221, North

O64 MOBIL 2447 198 HARVARD ST RCRA-VSQG, FINDS, ECHO Higher 1165, 0.221, North

O63 GMG 1447 198 HARVARD ST MA AST Higher 1165, 0.221, North

62 NO LOCATION AID 51 SAINT PAUL ST MA SHWS, MA RELEASE Higher 1155, 0.219, NNE

N61 ARTS & LETTERS INC 113 BOYLSTON ST RCRA NonGen / NLR, FINDS, ECHO Lower 1090, 0.206, South

M60 KENT STREET CONDO TR 48 KENT ST MA LUST, MA RELEASE Lower 1085, 0.205, ESE

P59 70/80 PARK STREET CO 70-80 PARK ST MA HW GEN Higher 1078, 0.204, NW

P58 NO LOCATION AID 70 TO 80 PARK ST MA LUST, MA RELEASE Higher 1078, 0.204, NW

P57 70/80 PARK STREET CO 70-80 PARK ST RCRA NonGen / NLR Higher 1078, 0.204, NW

N56 RED CAB INC 111 BOYLSTON ST MA SHWS, MA LUST, MA UST, MA RELEASE, MA ASBESTOSLower 1073, 0.203, South

N55 111 BOYLSTON ST & 10 111 BOYLSTON ST & 10 MA SHWS, MA LUST, MA RELEASE Lower 1073, 0.203, South

P54 70/80 PARK STREET CO 70-80 PARK ST MA SHWS, MA LUST, MA RELEASE, MA ENF Higher 1073, 0.203, NW

O53 BROOKLINE HOUSING/GA 190 HARVARD ST/14 MA MA SHWS, MA RELEASE, MA ASBESTOS, MA ENF Higher 1072, 0.203, North

N52 12 KERRIGAN PLACE 12 KERRIGAN PLACE MA SHWS, MA RELEASE Lower 1045, 0.198, South

51 RESIDENTIAL PROPERTY 36 VERNON STREET MA LAST, MA RELEASE, MA ASBESTOS Higher 935, 0.177, NNW

M50 RESIDENCE 33 LINDEN ST MA LAST, MA RELEASE Higher 919, 0.174, ESE

L49 BEST CLEANERS 194 WASHINGTON ST MA DRYCLEANERS, MA HW GEN Lower 907, 0.172, SSE

L48 BEST CLEANERS 194 WASHINGTON ST RCRA-VSQG Lower 907, 0.172, SSE

K47 VERNON ST 164 HARVARD ST MA SHWS, MA LUST, MA SPILLS, MA RELEASE Higher 801, 0.152, North

K46 NEWMAN SERVICE STA 164 HARVARD ST MA UST, RCRA NonGen / NLR, FINDS, ECHO, MA... Higher 801, 0.152, North

45 PROPERTY 155 HARVARD ST MA SHWS, MA RELEASE, MA HW GEN Higher 683, 0.129, North

J44 NICKS CLEANERS & TAI 1 HARVARD SQ MA DRYCLEANERS Lower 660, 0.125, SE

J43 NICK S CLEANERS & TA 1 HARVARD SQ EDR Hist Cleaner Lower 660, 0.125, SE

42 NO LOCATION AID 4 TABOR PL MA LAST, MA RELEASE Lower 651, 0.123, ENE

J41 A LIST CLEANERS INC 1 HARVARD ST EDR Hist Cleaner Higher 604, 0.114, SE

J40 ZOOTS CORPORATION 9 HARVARD ST EDR Hist Cleaner Higher 597, 0.113, SE
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117 GREEN LINE BEACON WINCHESTER AN MA SHWS, MA RELEASE Higher 1924, 0.364, NNW

W116 GLOBAL MONTELLO GROU 345 BOYLSTON ST MA SHWS, MA UST, MA RELEASE, MA ENF, MA HW GEN Higher 1913, 0.362, SW

AA115 CUMBERLAND #118513 25 WASHINGTON ST MA LUST, MA UST, MA RELEASE, MA ASBESTOS, MA HW... Lower 1907, 0.361, ESE

AA114 BROOKLINE V1266 25 WASHINGTON STREET MA SHWS, MA LUST, MA SPILLS, MA RELEASE Lower 1907, 0.361, ESE

X113 FLEET BANK 1341 BEACON ST MA SHWS, MA INST CONTROL, MA RELEASE Higher 1906, 0.361, North

W112 NO LOCATION AID 15 BOYLSTON PL MA SHWS, MA RELEASE Higher 1812, 0.343, SW

Z111 COMMERCIAL PROPERTY 300 BOYLSTON STREET MA SHWS, MA RELEASE Higher 1807, 0.342, SSW

Y110 PROPERTY 21 LONGWOOD AVE MA SHWS, MA SPILLS, MA RELEASE, MA ASBESTOS Higher 1801, 0.341, North

W109 BOYLSTON PL 323 BOYLSTON ST MA SHWS, MA RELEASE Higher 1801, 0.341, SW

108 NO LOCATION AID 11 GARDNER ROAD MA SHWS, MA RELEASE Higher 1799, 0.341, WNW

Y107 MIKES TEXACO SERVICE 11 LONGWOOD AVE MA SHWS, MA INST CONTROL, MA SPILLS, MA RELEASE Higher 1798, 0.341, North

106 RESIDENCE 63 FRANCIS ST MA LUST, MA RELEASE Lower 1797, 0.340, NE

105 BROOKLINE HIGH SCHOO 115 GREENOUGH STREET MA SHWS, MA RELEASE, MA AIRS, MA ASBESTOS, MA HW...Higher 1784, 0.338, WSW

V104 NO LOCATION AID 5 BROOKLINE PL MA SHWS, MA INST CONTROL, MA RELEASE Lower 1757, 0.333, ESE

X103 COOLIDGE COR 34-46 WEBSTER ST MA SHWS, MA RELEASE Higher 1729, 0.327, NNW

U102 NO LOCATION AID 303-307 BOYLSTON ST MA SHWS, MA RELEASE Higher 1713, 0.324, SSW

U101 NO LOCATION AID 303 BOYLSTON ST MA SHWS, MA RELEASE, MA ASBESTOS Higher 1713, 0.324, SSW

V100 OFF BROOKLINE AVE 72 NORTH PEARL ST MA SHWS, MA RELEASE Lower 1706, 0.323, ESE

W99 ROUTE 9 110 CYPRESS ST MA SHWS, MA RELEASE, MA ASBESTOS Higher 1694, 0.321, SW

V98 NO LOCATION AID 1 BROOKLINE PL (REAR MA SHWS, MA RELEASE Lower 1603, 0.304, ESE

V97 NO LOCATION AID 1 BROOKLINE PL MA SHWS, MA LUST, MA INST CONTROL, MA RELEASE, MA...Lower 1603, 0.304, ESE

U96 VALVOLINE INSTANT OI 275 BOYLSTON ST MA SHWS, MA LUST, MA INST CONTROL, MA RELEASE, MA...Higher 1603, 0.304, SSW

95 INTERSECTION OF MARI 77 MARION ST MA SHWS, MA RELEASE Higher 1600, 0.303, NNW

94 RESIDENCE 91 FRANCIS STREET MA LAST, MA RELEASE, MA ASBESTOS Lower 1584, 0.300, NE

93 NSTAR STATION 20 (PN 18 GRIGGS TERRACE MA SHWS, MA RELEASE, MA TIER 2 Higher 1578, 0.299, NW

U92 NO LOCATION AID 265 BOYLSTON ST MA SHWS, MA RELEASE Higher 1544, 0.292, SSW

91 WINGATE APARTMENT CO NEAR 30 GARDNER RD MA SHWS, MA RELEASE Higher 1537, 0.291, WNW

T90 DFCI- 10 BROOKLINE P 10 BROOKLINE PLACE MA SHWS, MA LUST, MA INST CONTROL, MA RELEASE, MA...Lower 1503, 0.285, SE

89 NO LOCATION AID 99 KENT ST MA SHWS, MA SPILLS, MA RELEASE Lower 1502, 0.284, ESE

88 VERIZON MASSACHUSETT 41 MARION ST MA LUST, MA UST, MA RELEASE, MA ASBESTOS, MA TIER...Higher 1481, 0.280, NNW

T87 NO LOCATION AID 2-4 BROOKLINE PLACE MA SHWS, MA LUST, MA RELEASE Lower 1445, 0.274, SE

T86 NO LOCATION AID 2-4 BROOKLINE PLACE MA SHWS, MA RELEASE Lower 1445, 0.274, SE

T85 NO LOCATION AID 2-4 BROOKLINE PL MA SHWS, MA LUST, MA INST CONTROL, MA RELEASE Lower 1445, 0.274, SE

S84 NO LOCATION AID 17 HIGH ST MA SHWS, MA RELEASE Lower 1377, 0.261, SSE

T83 BROOKLINE PLACE 11 PEARL ST MA SHWS, MA INST CONTROL, MA RELEASE Lower 1348, 0.255, SE

82 RESIDENCE 85 STANTON RD MA LUST, MA RELEASE, MA ASBESTOS Higher 1340, 0.254, West

R81 BOSTON EDISON CO KENT STREET STATION MA SHWS, MA RELEASE Lower 1336, 0.253, ESE

80 LANGLEY CORP 209 HARVARD SQ MA HW GEN Higher 1307, 0.248, North

R79 INTERSECTION KENT AND STATION STS MA SHWS, MA RELEASE Lower 1306, 0.247, ESE
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156 DPW YARD - CHNT ST D 40 KENDALL & CYPRESS MA SHWS, MA LUST, MA INST CONTROL, MA RELEASE Higher 3033, 0.574, SSW

AI155 NEW ENGLAND DEACONES 194 PILGRIM RD MA SHWS, MA RELEASE Higher 2948, 0.558, ENE

154 328 KENT STREET 328 KENT STREET MA SHWS, MA RELEASE, MA ASBESTOS Higher 2942, 0.557, NE

AH153 NO LOCATION AID 401 TO 409 HARVARD S MA SHWS, MA RELEASE Higher 2911, 0.551, NNW

AH152 EDWARD DEVOTION SCHO 345 HARVARD STREET MA SHWS, MA LUST, MA RELEASE, MA SPILLS, MA... Higher 2898, 0.549, NNW

151 NO LOCATION AID 50 JAMAICAWAY MA SHWS, MA RELEASE Lower 2654, 0.503, SE

150 NO LOCATION AID 9 BABCOCK ST AND HAR MA SHWS, MA RELEASE Higher 2649, 0.502, North

AG149 RESIDENCE 51 COLBOURNE CRESCEN MA LUST, MA RELEASE Higher 2546, 0.482, West

148 NO LOCATION AID 150 LONGWOOD AVE MA LUST, MA RELEASE, MA ASBESTOS Higher 2536, 0.480, NE

AG147 HOMEOWNER 37 COLBOURNE CRES MA SHWS, MA LUST, MA RELEASE Higher 2518, 0.477, West

AE146 NO LOCATION AID 241 KENT ST MA LUST, MA RELEASE, MA ASBESTOS Lower 2506, 0.475, ENE

AD145 CORNER OF WALDO ST 10-18 PLEASANT ST MA LUST, MA RELEASE Higher 2487, 0.471, North

AC144 CONDOMINIUM BUILDING 1284 BEACON ST MA LAST, MA RELEASE, MA ASBESTOS Higher 2460, 0.466, North

143 21 BLAKE ROAD 21 BLAKE RD MA SHWS, MA LAST, MA RELEASE, MA ASBESTOS Higher 2459, 0.466, WSW

142 NO LOCATION AID 67 WALNUT PL MA LUST, MA RELEASE Higher 2435, 0.461, South

AD141 CHESTNUT HILL REALTY 10 WALDO ST MA SHWS, MA RELEASE, MA SPILLS, MA ASBESTOS, MA HW...Higher 2419, 0.458, North

140 NO LOCATION AID 25 GLEN RD MA SHWS, MA RELEASE Lower 2399, 0.454, SSE

AF139 COOLIGE CORNER THEAT 290 HARVARD STREET MA SHWS, MA LUST, MA RELEASE, MA ASBESTOS, MA HW...Higher 2396, 0.454, NNW

138 50 BLAKE ROAD 50 BLAKE ROAD MA LUST, MA RELEASE Higher 2341, 0.443, WSW

AF137 CORNER OF GREEN ST 279-285 HARVARD ST MA SHWS, MA LUST, MA RELEASE Higher 2334, 0.442, North

AE136 NO LOCATION AID 232 KENT STREET MA SHWS, MA LUST, MA RELEASE Higher 2324, 0.440, ENE

AD135 CLEVELAND CIRCLE 1300 BEACON ST MA SHWS, MA RELEASE Higher 2316, 0.439, North

AC134 GASOLINE STATION 1285 BEACON ST MA SHWS, MA SPILLS, MA RELEASE Higher 2271, 0.430, North

133 NO LOCATION AID BROOKLINE AVE @ ASPI MA SHWS, MA RELEASE Lower 2264, 0.429, East

132 NO LOCATION AID HUNTINGTON AVE JAMAI MA SHWS, MA RELEASE Lower 2257, 0.427, ESE

131 NO LOCATION AID 197 KENT ST MA LUST, MA RELEASE, MA ASBESTOS Lower 2207, 0.418, ENE

130 RESIDENCE 143 GARDNER RD MA LUST, MA RELEASE Higher 2174, 0.412, West

129 BROOK HOUSE 33 POND AVE MA LUST, MA RELEASE, MA ASBESTOS, MA HW GEN Lower 2101, 0.398, SE

AA128 MUDDY RIVER/OLMSTEAD INTRSCTN RTE 9 AND H MA SHWS, MA RELEASE Lower 2096, 0.397, ESE

AA127 NEAR LEVERETT POND POND STREET AND WASH MA SHWS, MA RELEASE Lower 2079, 0.394, ESE

126 LONGWOOD MEDICAL ARE BROOKLINE AVE MA SHWS, MA SPILLS, MA RELEASE Lower 2022, 0.383, ESE

125 NO LOCATION AID 646 BROOKLINE AVE MA SHWS, MA RELEASE Lower 1986, 0.376, ESE

Z124 HERB CHAMBERS OF BRO 308 BOYLSTON STREET MA SHWS, MA LUST, MA RELEASE, MA ASBESTOS, MA HW...Higher 1982, 0.375, SSW

AB123 BROOKLINE HIGH SCHOO 46 TAPPAN ST MA LUST, MA INST CONTROL, MA RELEASE, MA ASBESTOSHigher 1971, 0.373, WSW

AB122 BROOKLINE HIGH SCHOO 46 TAPPEN ST MA LAST, MA RELEASE Higher 1971, 0.373, WSW

AB121 BROOKLINE HIGH SCHOO WELLAND RD MA SHWS, MA RELEASE Higher 1971, 0.373, WSW

120 APARTMENT HOUSE 1469 BEACON ST MA LAST, MA RELEASE Higher 1955, 0.370, NW

AA119 NO LOCATION AID 666 BROOKLINE AVE MA SHWS, MA RELEASE Lower 1952, 0.370, ESE

Y118 AT SEWALL AVE 30 LONGWOOD AVE MA SHWS, MA RELEASE Higher 1935, 0.366, North
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AP195 NO LOCATION AID 53 BINNEY ST MA SHWS, MA RELEASE Lower 3723, 0.705, ENE

194 VA MEDICAL CENTER 150 SOUTH HUNTINGTON MA SHWS, MA LUST, MA INST CONTROL, MA RELEASE, MA...Higher 3684, 0.698, SE

AR193 NO LOCATION AID 181 THRU 183 WINTHRO MA SHWS, MA RELEASE Higher 3675, 0.696, WNW

AR192 183 WINTHROP ROAD 183 WINTHROP ROAD MA SHWS, MA RELEASE Higher 3675, 0.696, WNW

191 NO LOCATION AID 159 SUMMIT AVE MA SHWS, MA LAST, MA RELEASE Higher 3670, 0.695, NW

190 42-20-40N AND 71-06- 1135 BEACON ST MA SHWS, MA RELEASE, MA ASBESTOS Lower 3650, 0.691, NNE

AO189 TERRACE COURT CONDOM 15-25 WESTBOURNE TER MA SHWS, MA LUST, MA RELEASE Higher 3647, 0.691, WNW

AQ188 FABRICLENE INC 1629 BEACON ST RCRA-VSQG, MA SHWS, MA INST CONTROL, MA RELEASE,...Higher 3643, 0.690, WNW

AQ187 INTERSECTION W/ BEAC WASHINGTON ST MA SHWS, MA RELEASE Higher 3608, 0.683, WNW

186 POLE #4 STOCKWELL ST MA SHWS, MA RELEASE Higher 3606, 0.683, ESE

185 BETWEEN 115 BUCKMINS BUCKMINSTER & CLINTO MA SHWS, MA RELEASE Higher 3585, 0.679, WSW

AP184 BOSTON CHILDREN’S HO 1 CHILDRENS ROAD MA SHWS, MA RELEASE Lower 3583, 0.679, East

AP183 DANA FARBER CANCER Y 450 BROOKLINE AVE RCRA-LQG, MA SHWS, MA LUST, MA SPILLS, MA RELEASE,...Lower 3551, 0.673, ENE

182 34 FULLER STREET 34 FULLER STREET MA SHWS, MA RELEASE Higher 3453, 0.654, NNW

AO181 NO LOCATION AID 1600 BEACON ST MA SHWS, MA RELEASE, MA ASBESTOS Higher 3427, 0.649, WNW

AN180 NO LOCATION AID 415 BROOKLINE AVE MA SHWS, MA RELEASE Higher 3405, 0.645, ENE

179 MASSACHUSETTS EYE AN 800 HUNTINGTON AVE MA SHWS, MA LUST, MA RELEASE, MA ASBESTOS, MA HW...Higher 3388, 0.642, ESE

AN178 JOSLIN DIABETES CENT 1 JOSLIN PLACE MA SHWS, MA RELEASE, MA ASBESTOS, MA ENF, MA HW...Lower 3380, 0.640, ENE

AL177 CORNER OF WASHINGTON 1601 BEACON ST MA SHWS, MA LUST, MA RELEASE, MA ENF, MA HW GEN Higher 3284, 0.622, WNW

AM176 385-389 HARVARD STRE 385-389 HARVARD ST MA SHWS, MA RELEASE Higher 3280, 0.621, NNW

AK175 DANA-FARBER CANCER I 454-462 BROOKLINE AV MA SHWS, MA LUST, MA RELEASE Higher 3275, 0.620, ENE

AK174 NO LOCATION AID 454 BROOKLINE AVE MA SHWS, MA INST CONTROL, MA RELEASE, MA ASBESTOSHigher 3275, 0.620, ENE

173 BRIGHAM & WOMENS HOS 75 FRANCIS ST MA SHWS, MA LUST, MA SPILLS, MA RELEASE, MA AIRS,... Lower 3256, 0.617, East

172 NO LOCATION AID 187-195 HIGH ST MA SHWS, MA RELEASE Higher 3243, 0.614, South

AM171 COMMERCIAL/RESIDENTI 5 BEALS ST MA SHWS, MA LAST, MA RELEASE, MA ASBESTOS Higher 3239, 0.613, NNW

AL170 NO LOCATION AID 1595 BEACON ST MA SHWS, MA LUST, MA RELEASE, MA ENF Higher 3226, 0.611, WNW

169 PAD MOUNT 87 57 BABCOCK ST MA SHWS, MA RELEASE Higher 3211, 0.608, North

168 INTERSECTION ATHERTON AND WINCHES MA SHWS, MA RELEASE Higher 3206, 0.607, NW

167 LONGWOOD TOWERS 20 CHAPEL ST MA SHWS, MA SPILLS, MA RELEASE, MA ASBESTOS Higher 3188, 0.604, NE

AJ166 NORTH RELEASE/PARCEL 70 FRANCIS ST MA SHWS, MA RELEASE Lower 3185, 0.603, East

AI165 NO LOCATION AID 65 DEACONESS RD MA SHWS, MA RELEASE Higher 3172, 0.601, ENE

164 16 ADDINGTON ROAD 16 ADDINGTON RD MA SHWS, MA RELEASE Higher 3144, 0.595, West

163 FUEL OIL LUST 44 PARKER HILL AVENU MA SHWS, MA RELEASE Higher 3131, 0.593, ESE

AI162 BETH ISRAEL DEACONES 1 DEACONESS RD MA SHWS, MA RELEASE, MA ASBESTOS, MA HW GEN Higher 3101, 0.587, ENE

AJ161 BINNEY STREET SITE 75 FENWOOD RD MA SHWS, MA RELEASE, MA ASBESTOS Lower 3092, 0.586, East

160 OFF OF BOYLSTON ST 116 CLARK RD MA SHWS, MA RELEASE Higher 3082, 0.584, WSW

AK159 MEDICAL AREA TOTAL E 474 BROOKLINE AVENUE MA SHWS, MA SPILLS, MA RELEASE, MA HW GEN, MA TIER...Lower 3073, 0.582, ENE

AJ158 BRIGHAM BUILDING FOR 74 FENWOOD RD MA SHWS, MA RELEASE, MA ASBESTOS Lower 3044, 0.577, East

157 NO LOCATION AID 40 BABCOCK ST MA SHWS, MA RELEASE Higher 3035, 0.575, North
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234 NO LOCATION AID 26 KENWOOD ST MA SHWS, MA LAST, MA RELEASE Higher 4465, 0.846, NNW

BA233 SERVICE ENTRY BUILDI 689-695 HUNTINGTON A MA SHWS, MA RELEASE Lower 4457, 0.844, East

BA232 HARVARD SCHOOL OF PU 689-695 HUNTINGTON A MA SHWS, MA RELEASE Lower 4457, 0.844, East

231 BMR BLACKFAN CIRCLE 3 BLACKFAN CIR MA SHWS, MA RELEASE, MA AIRS, MA HW GEN, MA TIER 2 Lower 4450, 0.843, ENE

AY230 706 HUNTINGTON AVENU 706 HUNTINGTON AVENU MA SHWS, MA RELEASE Higher 4424, 0.838, East

AZ229 SIMMONS COLLEGE 321 BROOKLINE AVE MA SHWS, MA SPILLS, MA RELEASE Lower 4383, 0.830, ENE

228 EMMANUEL COLLEGE/NEW 300 BROOKLINE AVENUE MA SHWS, MA RELEASE, MA ASBESTOS Lower 4379, 0.829, ENE

AZ227 BETH ISRAEL DEACONES 330 BROOKLINE AVE MA SHWS, MA SPILLS, MA RELEASE Lower 4331, 0.820, ENE

226 HALLS POND AMORY AND FREEMAN ST MA SHWS, MA INST CONTROL, MA RELEASE Lower 4328, 0.820, NNE

AX225 NO LOCATION AID 147 BABCOCK ST MA SHWS, MA RELEASE Higher 4279, 0.810, North

224 INSTITUTIONAL PROPER 206-214 RIVERWAY MA SHWS, MA SPILLS, MA RELEASE Lower 4271, 0.809, ENE

AY223 BRIGHAM & WOMEN’S HO 20 SHATTUCK STREET MA SHWS, MA SPILLS, MA RELEASE, MA ASBESTOS Higher 4250, 0.805, East

AV222 CHILDRENS HOSPITAL BINNEY ST MA SHWS, MA RELEASE Lower 4224, 0.800, ENE

221 PROPERTY 473-481 HARVARD ST MA SHWS, MA RELEASE Higher 4221, 0.799, NNW

220 MICHAEL DRISCOLL SCH 64 WESTBOURNE TERRAC MA SHWS, MA RELEASE, MA ASBESTOS Higher 4195, 0.795, WNW

219 SAINT AIDAN’S 207 FREEMAN ST MA SHWS, MA RELEASE, MA ASBESTOS Higher 4176, 0.791, North

218 THREE FAMILY RESIDEN 26 DARLING ST MA SHWS, MA RELEASE Higher 4151, 0.786, ESE

AX217 PROPERTY 134 BABCOCK ST MA SHWS, MA SPILLS, MA RELEASE Higher 4127, 0.782, North

AU216 NO LOCATION AID 1120 BEACON ST MA SHWS, MA RELEASE Lower 4099, 0.776, NNE

215 WHEELOCK 45 HAWES ST MA SHWS, MA LUST, MA RELEASE Lower 4068, 0.770, NE

AT214 FERRIS SERVICE STATI 455 HARVARD ST MA SHWS, MA UST, MA RELEASE Higher 4066, 0.770, NNW

AV213 CHILDRENS HOSP MAIN BLACKFAN ST AND CHIL MA SHWS, MA RELEASE Lower 4049, 0.767, East

212 NO LOCATION AID 194 SUMMIT AVE MA SHWS, MA RELEASE Higher 4045, 0.766, NW

AT211 COLUMBIA AVE 454 HARVARD ST MA SHWS, MA SPILLS, MA RELEASE, MA HW GEN Higher 4041, 0.765, NNW

210 TERRACE CONDOMINIUMS 311-325 TAPPAN ST 22 MA SHWS, MA LUST, MA RELEASE Higher 4029, 0.763, West

AW209 NEAR INTERSECTION WI CHILDRENS WAY MA SHWS, MA RELEASE Lower 4003, 0.758, East

AS208 42 20 18N 71 06 21W 333 LONGWOOD AVE MA SHWS, MA RELEASE, MA HW GEN Lower 4002, 0.758, ENE

AW207 BCH MAIN LOBBY RENOV 300 LONGWOOD AVE MA SHWS, MA LAST, MA AST, MA RELEASE, MA ASBESTOS,...Lower 3994, 0.756, East

AW206 BCH MAIN LOBBY RENOV 300 LONGWOOD AVENUE MA SHWS, MA RELEASE Lower 3994, 0.756, East

AT205 PROPERTY 78 COOLIDGE 81-83 TH MA SHWS, MA RELEASE Higher 3984, 0.755, NNW

AV204 EMMANUEL COLLEGE BLACKFAN ST MA SHWS, MA RELEASE Lower 3977, 0.753, ENE

AU203 NO LOCATION AID 1111 BEACON ST MA SHWS, MA RELEASE, MA ASBESTOS Lower 3960, 0.750, NE

AT202 SHIMON SERVICE STATI 445 HARVARD ST MA SHWS, MA UST, MA RELEASE, MA HW GEN Higher 3947, 0.748, NNW

AS201 NO LOCATION AID 364 BROOKLINE AVE MA SHWS, MA RELEASE Lower 3926, 0.744, ENE

200 BOSTON CHILDREN’S HO 55 SHATTUCK STREET MA SHWS, MA RELEASE Lower 3924, 0.743, East

AR199 PROPERTY 208 WINTHROP RD MA SHWS, MA RELEASE Higher 3921, 0.743, WNW

AS198 CHILDREN HOSPITAL, T 57 BINNEY ST MA SHWS, MA LUST, MA UST, MA RELEASE Lower 3910, 0.741, ENE

197 PROPERTY 720 WASHINGTON ST MA SHWS, MA RELEASE Higher 3871, 0.733, WNW

196 NO LOCATION AID 110 BABCOCK ST MA SHWS, MA LUST, MA RELEASE Higher 3858, 0.731, North

MAPPED SITES SUMMARY

Target Property Address:
50 SCHOOL STREET
BROOKLINE, MA  02445

Click on Map ID to see full detail.

MAP RELATIVE DIST (ft. & mi.)
ID DATABASE ACRONYMS ELEVATION DIRECTIONSITE NAME ADDRESS
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266 JOHN D RUNKLE SCHOOL 50 DRUCE ST MA SHWS, MA RELEASE, MA ASBESTOS Higher 5273, 0.999, West

BF265 5 WASHINGTON SQUARE 5 WASHINGTON STREET MA SHWS, MA RELEASE Higher 5232, 0.991, WNW

BF264 BRIGHTON AUTO CLINIC 3 AND 5 WASHINGTON S MA SHWS, MA LUST, MA INST CONTROL, MA RELEASE Higher 5232, 0.991, WNW

263 PARKING LOT 75 SAINT ALPHONSUS S MA SHWS, MA RELEASE, MA ASBESTOS Higher 5213, 0.987, East

BD262 NO LOCATION AID 9-23 GRIGGS ST MA SHWS, MA LUST, MA RELEASE Lower 5213, 0.987, NW

261 NO LOCATION AID AVENUE LOUIS PASTEUR MA SHWS, MA RELEASE Lower 5211, 0.987, ENE

260 1558 TREMONT STREET 1558 TREMONT STREET MA SHWS, MA RELEASE Higher 5172, 0.980, East

BF259 NO LOCATION AID 3 WASHINGTON STREET MA SHWS, MA LUST, MA RELEASE Higher 5171, 0.979, WNW

258 GULF STATION 226 HARVARD AVE MA SHWS, MA LUST, MA RELEASE, MA HW GEN Lower 5140, 0.973, NNW

BE257 BLACKFAN ST 31 AVENUE LOUIS PAST MA SHWS, MA RELEASE Lower 5126, 0.971, ENE

BD256 NO LOCATION AID 75 BRAINERD RD MA SHWS, MA RELEASE Higher 5122, 0.970, NW

BD255 NO LOCATION AID 75 BRAINERD ROAD MA SHWS, MA LUST, MA RELEASE Higher 5122, 0.970, NW

BE254 45 AVE LOUIS PASTEUR 45 AVENUE LOUIS PAST MA SHWS, MA RELEASE Lower 5074, 0.961, ENE

BB253 COMMERCIAL PROPERTY 230 HARVARD AVE MA SHWS, MA INST CONTROL, MA RELEASE Higher 5041, 0.955, NNW

252 SCHOOL OF THE MFA 160 ST ALPHONSUS STR MA SHWS, MA RELEASE Higher 5021, 0.951, ESE

BC251 INTERSECTION OF HUNT 651 HUNTINGTON AVE MA SHWS, MA RELEASE, MA ASBESTOS Lower 5013, 0.949, East

BD250 NO LOCATION AID 74 BRAINERD RD MA SHWS, MA LUST, MA RELEASE, MA ENF, MA UIC Higher 4991, 0.945, NW

BD249 PROPERTY 60-66 BRAINERD RD MA SHWS, MA RELEASE Lower 4970, 0.941, NW

BC248 HARVARD SCHOOL OF PU 655 HUNTINGTON AVENU MA SHWS, MA LAST, MA RELEASE, MA ASBESTOS Lower 4933, 0.934, East

BC247 HARVARD MED SCH - SP 665 HUNTINGTON AVE MA SHWS, MA LAST, MA UST, MA RELEASE, MA ASBESTOS,...Lower 4923, 0.932, East

246 AT DEAN ROAD 136 BEACONSFIELD RD MA SHWS, MA RELEASE, MA ASBESTOS Higher 4894, 0.927, West

BC245 NO LOCATION AID 662 TO 670 HUNTINGTO MA SHWS, MA RELEASE Higher 4871, 0.923, East

BB244 TJ MAXX PARKING LOT 529 HARVARD ST AND L MA SHWS, MA LAST, MA RELEASE Higher 4847, 0.918, NNW

BB243 PURITY SUPERMARKET 525 HARVARD ST MA SHWS, MA RELEASE, MA HW GEN Higher 4840, 0.917, NNW

242 NO LOCATION AID 77 AVENUE LOUIS PAST MA SHWS, MA RELEASE, MA AIRS, MA HW GEN Lower 4815, 0.912, ENE

241 NO LOCATION AID 322 MASON TER MA SHWS, MA RELEASE Higher 4804, 0.910, NW

240 SIMMON COLLEGE 40 PILGRIM RD MA SHWS, MA RELEASE Lower 4768, 0.903, ENE

239 TREMONT 3 TORPIE ST MA SHWS, MA LAST, MA INST CONTROL, MA RELEASE Higher 4743, 0.898, East

238 RESIDENCE 51 HOLLAND RD MA SHWS, MA RELEASE, MA ASBESTOS Higher 4740, 0.898, WSW

237 QUARTER MILE SOUTH O 361 SOUTH HUNTINGTON MA SHWS, MA RELEASE Higher 4733, 0.896, SSE

236 NO LOCATION AID 38 LAWTON ST MA SHWS, MA LAST, MA LUST, MA RELEASE Higher 4524, 0.857, NNW

235 NO LOCATION AID 43 IROQUOIS ST MA SHWS, MA RELEASE Higher 4492, 0.851, ESE

MAPPED SITES SUMMARY

Target Property Address:
50 SCHOOL STREET
BROOKLINE, MA  02445

Click on Map ID to see full detail.

MAP RELATIVE DIST (ft. & mi.)
ID DATABASE ACRONYMS ELEVATION DIRECTIONSITE NAME ADDRESS
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TARGET PROPERTY SEARCH RESULTS

The target property was identified in the following records. For more information on this
property see page 8 of the attached EDR Radius Map report:

 EPA IDDatabase(s)Site

PIERCE SCHOOL
50 SCHOOL ST
BROOKLINE, MA  02445

   N/AMA ASBESTOS
MA HW GEN
EPA Id: MV6177302580

PIERCE SCHOOL
50 SCHOOL ST
BROOKLINE, MA  02445

   N/AFINDS
Registry ID:: 110063258022

DATABASES WITH NO MAPPED SITES

No mapped sites were found in EDR’s search of available ("reasonably ascertainable ") government
records either on the target property or within the search radius around the target property for the
following databases:

STANDARD ENVIRONMENTAL RECORDS

Federal NPL site list

NPL National Priority List
Proposed NPL Proposed National Priority List Sites
NPL LIENS Federal Superfund Liens

Federal Delisted NPL site list

Delisted NPL National Priority List Deletions

Federal CERCLIS list

FEDERAL FACILITY Federal Facility Site Information listing
SEMS Superfund Enterprise Management System

Federal RCRA CORRACTS facilities list

CORRACTS Corrective Action Report

Federal RCRA non-CORRACTS TSD facilities list

RCRA-TSDF RCRA - Treatment, Storage and Disposal

Federal institutional controls / engineering controls registries

LUCIS Land Use Control Information System
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US ENG CONTROLS Engineering Controls Sites List
US INST CONTROLS Institutional Controls Sites List

Federal ERNS list

ERNS Emergency Response Notification System

State and tribal landfill and/or solid waste disposal site lists

MA SWF/LF Solid Waste Facility Database/Transfer Stations

State and tribal leaking storage tank lists

INDIAN LUST Leaking Underground Storage Tanks on Indian Land

State and tribal registered storage tank lists

FEMA UST Underground Storage Tank Listing
INDIAN UST Underground Storage Tanks on Indian Land

State and tribal voluntary cleanup sites

INDIAN VCP Voluntary Cleanup Priority Listing

State and tribal Brownfields sites

MA BROWNFIELDS Completed Brownfields Covenants Listing

ADDITIONAL ENVIRONMENTAL RECORDS

Local Brownfield lists

US BROWNFIELDS A Listing of Brownfields Sites

Local Lists of Landfill / Solid Waste Disposal Sites

INDIAN ODI Report on the Status of Open Dumps on Indian Lands
DEBRIS REGION 9 Torres Martinez Reservation Illegal Dump Site Locations
ODI Open Dump Inventory
IHS OPEN DUMPS Open Dumps on Indian Land

Local Lists of Hazardous waste / Contaminated Sites

US HIST CDL Delisted National Clandestine Laboratory Register
US CDL National Clandestine Laboratory Register
MA PFAS PFAS Contaminated Sites Listing

Local Land Records

MA LIENS Liens Information Listing
LIENS 2 CERCLA Lien Information

Records of Emergency Release Reports

HMIRS Hazardous Materials Information Reporting System
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MA SPILLS 90 SPILLS 90 data from FirstSearch
MA SPILLS 80 SPILLS 80 data from FirstSearch

Other Ascertainable Records

FUDS Formerly Used Defense Sites
DOD Department of Defense Sites
SCRD DRYCLEANERS State Coalition for Remediation of Drycleaners Listing
US FIN ASSUR Financial Assurance Information
EPA WATCH LIST EPA WATCH LIST
2020 COR ACTION 2020 Corrective Action Program List
TSCA Toxic Substances Control Act
TRIS Toxic Chemical Release Inventory System
SSTS Section 7 Tracking Systems
ROD Records Of Decision
RMP Risk Management Plans
RAATS RCRA Administrative Action Tracking System
PRP Potentially Responsible Parties
PADS PCB Activity Database System
FTTS FIFRA/ TSCA Tracking System - FIFRA (Federal Insecticide, Fungicide, & Rodenticide
                                                Act)/TSCA (Toxic Substances Control Act)
MLTS Material Licensing Tracking System
COAL ASH DOE Steam-Electric Plant Operation Data
COAL ASH EPA Coal Combustion Residues Surface Impoundments List
PCB TRANSFORMER PCB Transformer Registration Database
RADINFO Radiation Information Database
HIST FTTS FIFRA/TSCA Tracking System Administrative Case Listing
DOT OPS Incident and Accident Data
CONSENT Superfund (CERCLA) Consent Decrees
INDIAN RESERV Indian Reservations
FUSRAP Formerly Utilized Sites Remedial Action Program
UMTRA Uranium Mill Tailings Sites
LEAD SMELTERS Lead Smelter Sites
US MINES Mines Master Index File
ABANDONED MINES Abandoned Mines
UXO Unexploded Ordnance Sites
DOCKET HWC Hazardous Waste Compliance Docket Listing
FUELS PROGRAM EPA Fuels Program Registered Listing
MA GWDP Ground Water Discharge Permits
MA MERCURY Mercury Product Recyling Drop-Off Locations Listing
MA NPDES NPDES Permit Listing
MA TSD TSD Facility
MINES MRDS Mineral Resources Data System

EDR HIGH RISK HISTORICAL RECORDS

EDR Exclusive Records

EDR MGP EDR Proprietary Manufactured Gas Plants

EDR RECOVERED GOVERNMENT ARCHIVES

Exclusive Recovered Govt. Archives

MA RGA HWS Recovered Government Archive State Hazardous Waste Facilities List
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MA RGA LUST Recovered Government Archive Leaking Underground Storage Tank

SURROUNDING SITES: SEARCH RESULTS

Surrounding sites were identified in the following databases.

Elevations have been determined from the USGS Digital Elevation Model and should be evaluated on
a relative (not an absolute) basis. Relative elevation information between sites of close proximity
should be field verified. Sites with an elevation equal to or higher than the target property have been
differentiated below from sites with an elevation lower than the target property.
Page numbers and map identification numbers refer to the EDR Radius Map report where detailed
data on individual sites can be reviewed.

Sites listed in bold italics are in multiple databases.

Unmappable (orphan) sites are not considered in the foregoing analysis.

STANDARD ENVIRONMENTAL RECORDS

Federal CERCLIS NFRAP site list

SEMS-ARCHIVE: SEMS-ARCHIVE (Superfund Enterprise Management System Archive) tracks sites that have no
further interest under the Federal Superfund Program based on available information. The list was formerly
known as the CERCLIS-NFRAP, renamed to SEMS ARCHIVE by the EPA in 2015. EPA may perform a minimal level of
assessment work at a site while it is archived if site conditions change and/or new information becomes
available. Archived sites have been removed and archived from the inventory of SEMS sites. Archived status
indicates that, to the best of EPA’s knowledge, assessment at a site has been completed and that EPA has
determined no further steps will be taken to list the site on the National Priorities List (NPL), unless
information indicates this decision was not appropriate or other considerations require a recommendation for
listing at a later time. The decision does not necessarily mean that there is no hazard associated with a
given site; it only means that. based upon available information, the location is not judged to be potential
NPL site.

     A review of the SEMS-ARCHIVE list, as provided by EDR, and dated 12/30/2020 has revealed that there
     is 1 SEMS-ARCHIVE site  within approximately  0.5 miles of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     BROOKLINE EXXON STAT   137 HARVARD STREET NNW 0 - 1/8 (0.084 mi.) I30 82
Site ID: 0100604
EPA Id: MAD094265113

Federal RCRA generators list

RCRA-LQG: RCRAInfo is EPA’s comprehensive information system, providing access to data supporting
the Resource Conservation and Recovery Act (RCRA) of 1976 and the Hazardous and Solid Waste Amendments (HSWA)
of 1984.  The database includes selective information on sites which generate, transport, store, treat and/or
dispose of hazardous waste as defined by the Resource Conservation and Recovery Act (RCRA).  Large quantity
generators (LQGs) generate over 1,000 kilograms (kg) of hazardous waste, or over 1 kg of acutely hazardous
waste per month.

     A review of the RCRA-LQG list, as provided by EDR, and dated 12/14/2020 has revealed that there is 1
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     RCRA-LQG site  within approximately  0.25 miles of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     CVS PHARMACY 1071   400 WASHINGTON STREE WSW 0 - 1/8 (0.066 mi.) E23 62
EPA ID:: MAC300019759

RCRA-SQG: RCRAInfo is EPA’s comprehensive information system, providing access to data supporting
the Resource Conservation and Recovery Act (RCRA) of 1976 and the Hazardous and Solid Waste Amendments (HSWA)
of 1984.  The database includes selective information on sites which generate, transport, store, treat and/or
dispose of hazardous waste as defined by the Resource Conservation and Recovery Act (RCRA).  Small quantity
generators (SQGs) generate between 100 kg and 1,000 kg of hazardous waste per month.

     A review of the RCRA-SQG list, as provided by EDR, and dated 12/14/2020 has revealed that there is 1
     RCRA-SQG site  within approximately  0.25 miles of the target property.

PageMap IDDirection / Distance     Address     Lower Elevation     ____________________      ________  ___________________ _____ _____

     WALGREENS 3564   99 HARVARD ST N 0 - 1/8 (0.048 mi.) F15 37
EPA ID:: MAC300096799

RCRA-VSQG: RCRAInfo is EPA’s comprehensive information system, providing access to data supporting
the Resource Conservation and Recovery Act (RCRA) of 1976 and the Hazardous and Solid Waste Amendments (HSWA)
of 1984.  The database includes selective information on sites which generate, transport, store, treat and/or
dispose of hazardous waste as defined by the Resource Conservation and Recovery Act (RCRA).  Very small
quantity generators (VSQGs) generate less than 100 kg of hazardous waste, or less than 1 kg of acutely
hazardous waste per month.

     A review of the RCRA-VSQG list, as provided by EDR, and dated 12/14/2020 has revealed that there are
     5 RCRA-VSQG sites within approximately  0.25 miles of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     MOBIL 2447   198 HARVARD ST N 1/8 - 1/4 (0.221 mi.) O64 193
EPA ID:: MAD985294867

     BROOKLINE CLEANERS I   189 HARVARD ST N 1/8 - 1/4 (0.221 mi.) O67 206
EPA ID:: MAV000012296

     MILBROOK INC   120 BOYLSTON ST S 1/8 - 1/4 (0.231 mi.) Q70 223
EPA ID:: MAD072371511

PageMap IDDirection / Distance     Address     Lower Elevation     ____________________      ________  ___________________ _____ _____

     BROOKLINE VALET SERV   87 SCHOOL ST WSW 0 - 1/8 (0.016 mi.) C9 22
EPA ID:: MAD019284892

     BEST CLEANERS   194 WASHINGTON ST SSE 1/8 - 1/4 (0.172 mi.) L48 121
EPA ID:: MAR000515569
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State- and tribal - equivalent CERCLIS

MA SHWS: Contains information on releases of oil and hazardous materials that have been reported to
DEP.

     A review of the MA SHWS list, as provided by EDR, and dated 01/11/2021 has revealed that there are
     188 MA SHWS sites within approximately 1 mile of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     NO LOCATION AID   30-38 HARVARD AVE WNW 0 - 1/8 (0.011 mi.) B5 18
Release Tracking Number: 3-0026196
Current Status: RAO

     NO LOCATION AID   36 HARVARD AVE WNW 0 - 1/8 (0.012 mi.) B6 20
Release Tracking Number: 3-0012433
Current Status: RAO

     BOSTON EDISON CO   350 WASHINGTON ST SSW 0 - 1/8 (0.042 mi.) D13 34
Release Tracking Number: 3-0002270
Current Status: RAO

     PINE REALTY ASSOCIAT   48-50 HARVARD AVENUE WNW 0 - 1/8 (0.047 mi.) B14 35
Release Tracking Number: 3-0032242
Current Status: PSNC

     NEAR 330 WASHINGTON   WASHINGTON ST S 0 - 1/8 (0.050 mi.) D17 46
Release Tracking Number: 3-0021952
Current Status: RAO

     BOSTON EDISON CO   WASHINGTON ST HOLDEN SSE 0 - 1/8 (0.057 mi.) D18 48
Release Tracking Number: 3-0002904
Current Status: RAO

     NO LOCATION AID   32 HARVARD ST SE 0 - 1/8 (0.065 mi.) G21 54
Release Tracking Number: 3-0027970
Current Status: RAO

     STOP & SHOP GASOLINE   137 HARVARD STREET NNW 0 - 1/8 (0.084 mi.) I33 98
Release Tracking Number: 3-0031081
Current Status: RAO

     PROPERTY   155 HARVARD ST N 1/8 - 1/4 (0.129 mi.) 45 106
Release Tracking Number: 3-0001997
Current Status: LSPNFA

     VERNON ST   164 HARVARD ST N 1/8 - 1/4 (0.152 mi.) K47 113
Release Tracking Number: 3-0022215
Release Tracking Number: 3-0022211
Current Status: RAO

     BROOKLINE HOUSING/GA   190 HARVARD ST/14 MA N 1/8 - 1/4 (0.203 mi.) O53 141
Release Tracking Number: 3-0015631
Current Status: RAO

     70/80 PARK STREET CO   70-80 PARK ST NW 1/8 - 1/4 (0.203 mi.) P54 150
Release Tracking Number: 3-0026987
Current Status: RAO

     NO LOCATION AID   51 SAINT PAUL ST NNE 1/8 - 1/4 (0.219 mi.) 62 190
Release Tracking Number: 3-0017872
Current Status: RAO

     WINGATE APARTMENT CO   NEAR 30 GARDNER RD WNW 1/4 - 1/2 (0.291 mi.) 91 352
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Release Tracking Number: 3-0019869
Current Status: RAO

     NO LOCATION AID   265 BOYLSTON ST SSW 1/4 - 1/2 (0.292 mi.) U92 353
Release Tracking Number: 3-0026432
Current Status: DPS

     NSTAR STATION 20 (PN   18 GRIGGS TERRACE NW 1/4 - 1/2 (0.299 mi.) 93 354
Release Tracking Number: 3-0027493
Current Status: RAO

     INTERSECTION OF MARI   77 MARION ST NNW 1/4 - 1/2 (0.303 mi.) 95 366
Release Tracking Number: 3-0020781
Current Status: RAO

     VALVOLINE INSTANT OI   275 BOYLSTON ST SSW 1/4 - 1/2 (0.304 mi.) U96 368
Release Tracking Number: 3-0002346
Release Tracking Number: 3-0020940
Release Tracking Number: 3-0022159
Current Status: RAO

     ROUTE 9   110 CYPRESS ST SW 1/4 - 1/2 (0.321 mi.) W99 425
Release Tracking Number: 3-0022293
Current Status: RAO

     NO LOCATION AID   303 BOYLSTON ST SSW 1/4 - 1/2 (0.324 mi.) U101 429
Release Tracking Number: 3-0013410
Current Status: DPS

     NO LOCATION AID   303-307 BOYLSTON ST SSW 1/4 - 1/2 (0.324 mi.) U102 434
Release Tracking Number: 3-0025944
Current Status: RAO

     COOLIDGE COR   34-46 WEBSTER ST NNW 1/4 - 1/2 (0.327 mi.) X103 435
Release Tracking Number: 3-0020599
Current Status: RAO

     BROOKLINE HIGH SCHOO   115 GREENOUGH STREET WSW 1/4 - 1/2 (0.338 mi.) 105 442
Release Tracking Number: 3-0035153
Current Status: PSNC

     MIKES TEXACO SERVICE   11 LONGWOOD AVE N 1/4 - 1/2 (0.341 mi.) Y107 455
Release Tracking Number: 3-0003675
Current Status: RAO

     NO LOCATION AID   11 GARDNER ROAD WNW 1/4 - 1/2 (0.341 mi.) 108 459
Release Tracking Number: 3-0031305
Current Status: RAO

     BOYLSTON PL   323 BOYLSTON ST SW 1/4 - 1/2 (0.341 mi.) W109 461
Release Tracking Number: 3-0021450
Current Status: DPS

     PROPERTY   21 LONGWOOD AVE N 1/4 - 1/2 (0.341 mi.) Y110 463
Release Tracking Number: 3-0002649
Current Status: RAO

     COMMERCIAL PROPERTY   300 BOYLSTON STREET SSW 1/4 - 1/2 (0.342 mi.) Z111 466
Release Tracking Number: 3-0035332
Current Status: PSNC

     NO LOCATION AID   15 BOYLSTON PL SW 1/4 - 1/2 (0.343 mi.) W112 468
Release Tracking Number: 3-0016906
Current Status: DPS

     FLEET BANK   1341 BEACON ST N 1/4 - 1/2 (0.361 mi.) X113 470
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Release Tracking Number: 3-0017777
Current Status: RAO

     GLOBAL MONTELLO GROU   345 BOYLSTON ST SW 1/4 - 1/2 (0.362 mi.) W116 499
Release Tracking Number: 3-0028748
Release Tracking Number: 3-0027715
Release Tracking Number: 3-0030475
Release Tracking Number: 3-0030011
Current Status: RAONR
Current Status: REMOPS

     GREEN LINE   BEACON WINCHESTER AN NNW 1/4 - 1/2 (0.364 mi.) 117 519
Release Tracking Number: 3-0012438
Current Status: RAO

     AT SEWALL AVE   30 LONGWOOD AVE N 1/4 - 1/2 (0.366 mi.) Y118 520
Release Tracking Number: 3-0015954
Current Status: RAO

     BROOKLINE HIGH SCHOO   WELLAND RD WSW 1/4 - 1/2 (0.373 mi.) AB121 526
Release Tracking Number: 3-0010640
Current Status: RAO

     HERB CHAMBERS OF BRO   308 BOYLSTON STREET SSW 1/4 - 1/2 (0.375 mi.) Z124 537
Release Tracking Number: 3-0035505
Current Status: PSNC

     GASOLINE STATION   1285 BEACON ST N 1/4 - 1/2 (0.430 mi.) AC134 573
Release Tracking Number: 3-0030852
Release Tracking Number: 3-0002048
Current Status: URAM
Current Status: RAO

     CLEVELAND CIRCLE   1300 BEACON ST N 1/4 - 1/2 (0.439 mi.) AD135 578
Release Tracking Number: 3-0017509
Current Status: RAO

     NO LOCATION AID   232 KENT STREET ENE 1/4 - 1/2 (0.440 mi.) AE136 579
Release Tracking Number: 3-0033226
Current Status: PSNC

     CORNER OF GREEN ST   279-285 HARVARD ST N 1/4 - 1/2 (0.442 mi.) AF137 582
Release Tracking Number: 3-0010019
Current Status: RAO

     COOLIGE CORNER THEAT   290 HARVARD STREET NNW 1/4 - 1/2 (0.454 mi.) AF139 589
Release Tracking Number: 3-0036645
Current Status: UNCLSS

     CHESTNUT HILL REALTY   10 WALDO ST N 1/4 - 1/2 (0.458 mi.) AD141 594
Release Tracking Number: 3-0025113
Current Status: RAO

     21 BLAKE ROAD   21 BLAKE RD WSW 1/4 - 1/2 (0.466 mi.) 143 599
Release Tracking Number: 3-0028912
Current Status: RAO

     HOMEOWNER   37 COLBOURNE CRES W 1/4 - 1/2 (0.477 mi.) AG147 625
Release Tracking Number: 3-0026453
Current Status: RAO

     NO LOCATION AID   9 BABCOCK ST AND HAR N 1/2 - 1 (0.502 mi.) 150 636
Release Tracking Number: 3-0015381
Current Status: RAO

     EDWARD DEVOTION SCHO   345 HARVARD STREET NNW 1/2 - 1 (0.549 mi.) AH152 639
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Release Tracking Number: 3-0014056
Release Tracking Number: 3-0032207
Release Tracking Number: 3-0032796
Release Tracking Number: 3-0032894
Release Tracking Number: 3-0033345
Current Status: RAO
Current Status: PSNC
Current Status: RAONR

     NO LOCATION AID   401 TO 409 HARVARD S NNW 1/2 - 1 (0.551 mi.) AH153 669
Release Tracking Number: 3-0019552
Current Status: RAO

     328 KENT STREET   328 KENT STREET NE 1/2 - 1 (0.557 mi.) 154 670
Release Tracking Number: 3-0035653
Current Status: PSNC

     NEW ENGLAND DEACONES   194 PILGRIM RD ENE 1/2 - 1 (0.558 mi.) AI155 672
Release Tracking Number: 3-0003856
Current Status: WCSPRM

     DPW YARD - CHNT ST D   40 KENDALL & CYPRESS SSW 1/2 - 1 (0.574 mi.) 156 674
Release Tracking Number: 3-0003224
Current Status: PSC

     NO LOCATION AID   40 BABCOCK ST N 1/2 - 1 (0.575 mi.) 157 687
Release Tracking Number: 3-0029514
Current Status: URAM

     OFF OF BOYLSTON ST   116 CLARK RD WSW 1/2 - 1 (0.584 mi.) 160 732
Release Tracking Number: 3-0011949
Current Status: RAO

     BETH ISRAEL DEACONES   1 DEACONESS RD ENE 1/2 - 1 (0.587 mi.) AI162 737
Release Tracking Number: 3-0029207
Current Status: RAO

     FUEL OIL LUST   44 PARKER HILL AVENU ESE 1/2 - 1 (0.593 mi.) 163 744
Release Tracking Number: 3-0032732
Current Status: PSNC

     16 ADDINGTON ROAD   16 ADDINGTON RD W 1/2 - 1 (0.595 mi.) 164 746
Release Tracking Number: 3-0028391
Current Status: RAO

     NO LOCATION AID   65 DEACONESS RD ENE 1/2 - 1 (0.601 mi.) AI165 747
Release Tracking Number: 3-0011100
Release Tracking Number: 3-0012891
Current Status: RAO

     LONGWOOD TOWERS   20 CHAPEL ST NE 1/2 - 1 (0.604 mi.) 167 753
Release Tracking Number: 3-0014609
Release Tracking Number: 3-0022382
Current Status: RAO

     INTERSECTION   ATHERTON AND WINCHES NW 1/2 - 1 (0.607 mi.) 168 775
Release Tracking Number: 3-0026808
Current Status: RAO

     PAD MOUNT 87   57 BABCOCK ST N 1/2 - 1 (0.608 mi.) 169 777
Release Tracking Number: 3-0012759
Current Status: RAO

     NO LOCATION AID   1595 BEACON ST WNW 1/2 - 1 (0.611 mi.) AL170 778
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Release Tracking Number: 3-0027543
Current Status: RAO

     COMMERCIAL/RESIDENTI   5 BEALS ST NNW 1/2 - 1 (0.613 mi.) AM171 782
Release Tracking Number: 3-0029356
Current Status: RAO

     NO LOCATION AID   187-195 HIGH ST S 1/2 - 1 (0.614 mi.) 172 787
Release Tracking Number: 3-0021326
Current Status: RAO

     NO LOCATION AID   454 BROOKLINE AVE ENE 1/2 - 1 (0.620 mi.) AK174 807
Release Tracking Number: 3-0013899
Current Status: RAO

     DANA-FARBER CANCER I   454-462 BROOKLINE AV ENE 1/2 - 1 (0.620 mi.) AK175 816
Release Tracking Number: 3-0026605
Current Status: RAO

     385-389 HARVARD STRE   385-389 HARVARD ST NNW 1/2 - 1 (0.621 mi.) AM176 823
Release Tracking Number: 3-0030566
Current Status: RAO

     CORNER OF WASHINGTON   1601 BEACON ST WNW 1/2 - 1 (0.622 mi.) AL177 825
Release Tracking Number: 3-0000014
Current Status: DEPNFA

     MASSACHUSETTS EYE AN   800 HUNTINGTON AVE ESE 1/2 - 1 (0.642 mi.) 179 857
Release Tracking Number: 3-0030701
Current Status: RAO

     NO LOCATION AID   415 BROOKLINE AVE ENE 1/2 - 1 (0.645 mi.) AN180 868
Release Tracking Number: 3-0012081
Current Status: RAO

     NO LOCATION AID   1600 BEACON ST WNW 1/2 - 1 (0.649 mi.) AO181 869
Release Tracking Number: 3-0025372
Current Status: RAO

     34 FULLER STREET   34 FULLER STREET NNW 1/2 - 1 (0.654 mi.) 182 871
Release Tracking Number: 3-0033052
Current Status: PSNC

     BETWEEN 115 BUCKMINS   BUCKMINSTER & CLINTO WSW 1/2 - 1 (0.679 mi.) 185 1074
Release Tracking Number: 3-0034947
Current Status: PSNC

     POLE #4   STOCKWELL ST ESE 1/2 - 1 (0.683 mi.) 186 1075
Release Tracking Number: 3-0014970
Current Status: RAO

     INTERSECTION W/ BEAC   WASHINGTON ST WNW 1/2 - 1 (0.683 mi.) AQ187 1077
Release Tracking Number: 3-0026244
Current Status: RAO

     FABRICLENE INC   1629 BEACON ST WNW 1/2 - 1 (0.690 mi.) AQ188 1078
Release Tracking Number: 3-0004554
Current Status: RAO

     TERRACE COURT CONDOM   15-25 WESTBOURNE TER WNW 1/2 - 1 (0.691 mi.) AO189 1103
Release Tracking Number: 3-0027022
Current Status: RAO

     NO LOCATION AID   159 SUMMIT AVE NW 1/2 - 1 (0.695 mi.) 191 1111
Release Tracking Number: 3-0021490
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Current Status: RAO

     183 WINTHROP ROAD   183 WINTHROP ROAD WNW 1/2 - 1 (0.696 mi.) AR192 1114
Release Tracking Number: 3-0029822
Current Status: RAO

     NO LOCATION AID   181 THRU 183 WINTHRO WNW 1/2 - 1 (0.696 mi.) AR193 1116
Release Tracking Number: 3-0016765
Current Status: RAO

     VA MEDICAL CENTER   150 SOUTH HUNTINGTON SE 1/2 - 1 (0.698 mi.) 194 1117
Release Tracking Number: 3-0017502
Release Tracking Number: 3-0013312
Release Tracking Number: 3-0014588
Current Status: RAO

     NO LOCATION AID   110 BABCOCK ST N 1/2 - 1 (0.731 mi.) 196 1146
Release Tracking Number: 3-0013699
Current Status: RAO

     PROPERTY   720 WASHINGTON ST WNW 1/2 - 1 (0.733 mi.) 197 1149
Release Tracking Number: 3-0004373
Current Status: RAO

     PROPERTY   208 WINTHROP RD WNW 1/2 - 1 (0.743 mi.) AR199 1161
Release Tracking Number: 3-0001650
Current Status: DEPNFA

     SHIMON SERVICE STATI   445 HARVARD ST NNW 1/2 - 1 (0.748 mi.) AT202 1165
Release Tracking Number: 3-0019979
Release Tracking Number: 3-0021525
Current Status: RAO

     PROPERTY   78 COOLIDGE 81-83 TH NNW 1/2 - 1 (0.755 mi.) AT205 1178
Release Tracking Number: 3-0006063
Current Status: RAO

     TERRACE CONDOMINIUMS   311-325 TAPPAN ST 22 W 1/2 - 1 (0.763 mi.) 210 1664
Release Tracking Number: 3-0003409
Current Status: RAO

     COLUMBIA AVE   454 HARVARD ST NNW 1/2 - 1 (0.765 mi.) AT211 1667
Release Tracking Number: 3-0019304
Release Tracking Number: 3-0001057
Current Status: RAO
Current Status: DEPNFA

     NO LOCATION AID   194 SUMMIT AVE NW 1/2 - 1 (0.766 mi.) 212 1671
Release Tracking Number: 3-0018600
Current Status: RAO

     FERRIS SERVICE STATI   455 HARVARD ST NNW 1/2 - 1 (0.770 mi.) AT214 1675
Release Tracking Number: 3-0018383
Current Status: RAO

     PROPERTY   134 BABCOCK ST N 1/2 - 1 (0.782 mi.) AX217 1690
Release Tracking Number: 3-0003255
Current Status: DEPNFA

     THREE FAMILY RESIDEN   26 DARLING ST ESE 1/2 - 1 (0.786 mi.) 218 1691
Release Tracking Number: 3-0026611
Current Status: RAO

     SAINT AIDAN’S   207 FREEMAN ST N 1/2 - 1 (0.791 mi.) 219 1694
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Release Tracking Number: 3-0027459
Current Status: RAO

     MICHAEL DRISCOLL SCH   64 WESTBOURNE TERRAC WNW 1/2 - 1 (0.795 mi.) 220 1706
Release Tracking Number: 3-0036385
Release Tracking Number: 3-0014448
Current Status: UNCLSS
Current Status: RAO

     PROPERTY   473-481 HARVARD ST NNW 1/2 - 1 (0.799 mi.) 221 1714
Release Tracking Number: 3-0003989
Current Status: RAO

     BRIGHAM & WOMEN’S HO   20 SHATTUCK STREET E 1/2 - 1 (0.805 mi.) AY223 1720
Release Tracking Number: 3-0030581
Release Tracking Number: 3-0030664
Current Status: RAO

     NO LOCATION AID   147 BABCOCK ST N 1/2 - 1 (0.810 mi.) AX225 1743
Release Tracking Number: 3-0018112
Current Status: DPS

     706 HUNTINGTON AVENU   706 HUNTINGTON AVENU E 1/2 - 1 (0.838 mi.) AY230 1762
Release Tracking Number: 3-0032244
Current Status: PSNC

     NO LOCATION AID   26 KENWOOD ST NNW 1/2 - 1 (0.846 mi.) 234 1778
Release Tracking Number: 3-0020172
Current Status: RAO

     NO LOCATION AID   43 IROQUOIS ST ESE 1/2 - 1 (0.851 mi.) 235 1782
Release Tracking Number: 3-0021671
Current Status: RAO

     NO LOCATION AID   38 LAWTON ST NNW 1/2 - 1 (0.857 mi.) 236 1784
Release Tracking Number: 3-0010521
Current Status: RAO

     QUARTER MILE SOUTH O   361 SOUTH HUNTINGTON SSE 1/2 - 1 (0.896 mi.) 237 1792
Release Tracking Number: 3-0016571
Current Status: RAO

     RESIDENCE   51 HOLLAND RD WSW 1/2 - 1 (0.898 mi.) 238 1794
Release Tracking Number: 3-0029763
Current Status: RAO

     TREMONT   3 TORPIE ST E 1/2 - 1 (0.898 mi.) 239 1797
Release Tracking Number: 3-0023816
Current Status: RAONR

     NO LOCATION AID   322 MASON TER NW 1/2 - 1 (0.910 mi.) 241 1808
Release Tracking Number: 3-0011695
Current Status: RAO

     PURITY SUPERMARKET   525 HARVARD ST NNW 1/2 - 1 (0.917 mi.) BB243 1812
Release Tracking Number: 3-0010261
Current Status: RAO

     TJ MAXX PARKING LOT   529 HARVARD ST AND L NNW 1/2 - 1 (0.918 mi.) BB244 1814
Release Tracking Number: 3-0027898
Current Status: RAO

     NO LOCATION AID   662 TO 670 HUNTINGTO E 1/2 - 1 (0.923 mi.) BC245 1817
Release Tracking Number: 3-0017378
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Current Status: RAO

     AT DEAN ROAD   136 BEACONSFIELD RD W 1/2 - 1 (0.927 mi.) 246 1819
Release Tracking Number: 3-0025280
Current Status: RAO

     NO LOCATION AID   74 BRAINERD RD NW 1/2 - 1 (0.945 mi.) BD250 1907
Release Tracking Number: 3-0027014
Current Status: RAONR

     SCHOOL OF THE MFA   160 ST ALPHONSUS STR ESE 1/2 - 1 (0.951 mi.) 252 1939
Release Tracking Number: 3-0033886
Current Status: PSC

     COMMERCIAL PROPERTY   230 HARVARD AVE NNW 1/2 - 1 (0.955 mi.) BB253 1941
Release Tracking Number: 3-0031582
Current Status: PSC

     NO LOCATION AID   75 BRAINERD ROAD NW 1/2 - 1 (0.970 mi.) BD255 1945
Release Tracking Number: 3-0031771
Current Status: RAONR

     NO LOCATION AID   75 BRAINERD RD NW 1/2 - 1 (0.970 mi.) BD256 1950
Release Tracking Number: 3-0031244
Current Status: PSC

     NO LOCATION AID   3 WASHINGTON STREET WNW 1/2 - 1 (0.979 mi.) BF259 1962
Release Tracking Number: 3-0015965
Release Tracking Number: 3-0036646
Current Status: RAO
Current Status: UNCLSS

     1558 TREMONT STREET   1558 TREMONT STREET E 1/2 - 1 (0.980 mi.) 260 1967
Release Tracking Number: 3-0033594
Current Status: TIERII

     PARKING LOT   75 SAINT ALPHONSUS S E 1/2 - 1 (0.987 mi.) 263 1985
Release Tracking Number: 3-0032489
Current Status: PSNC

     BRIGHTON AUTO CLINIC   3 AND 5 WASHINGTON S WNW 1/2 - 1 (0.991 mi.) BF264 1990
Release Tracking Number: 3-0030762
Current Status: RAO

     5 WASHINGTON SQUARE   5 WASHINGTON STREET WNW 1/2 - 1 (0.991 mi.) BF265 1996
Release Tracking Number: 3-0035992
Current Status: TIERII

     JOHN D RUNKLE SCHOOL   50 DRUCE ST W 1/2 - 1 (0.999 mi.) 266 1998
Release Tracking Number: 3-0030114
Current Status: RAO

PageMap IDDirection / Distance     Address     Lower Elevation     ____________________      ________  ___________________ _____ _____

     STATION 506   HARVARD CT N 0 - 1/8 (0.060 mi.) F19 51
Release Tracking Number: 3-0012355
Current Status: RAO

     12 KERRIGAN PLACE   12 KERRIGAN PLACE S 1/8 - 1/4 (0.198 mi.) N52 139
Release Tracking Number: 3-0032357
Current Status: PSC

     111 BOYLSTON ST & 10   111 BOYLSTON ST & 10 S 1/8 - 1/4 (0.203 mi.) N55 155
Release Tracking Number: 3-0032358
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Current Status: PSC

     RED CAB INC   111 BOYLSTON ST S 1/8 - 1/4 (0.203 mi.) N56 159
Release Tracking Number: 3-0032555
Current Status: PSC

     COMMERCIAL DEVELOPME   58-62 KENT STREET ESE 1/8 - 1/4 (0.233 mi.) R72 226
Release Tracking Number: 3-0036682
Current Status: UNCLSS

     NO LOCATION AID   55 STATION ST ESE 1/8 - 1/4 (0.234 mi.) R73 227
Release Tracking Number: 3-0026658
Current Status: RAO

     INTERSECTION   KENT AND STATION STS ESE 1/8 - 1/4 (0.247 mi.) R79 238
Release Tracking Number: 3-0026356
Current Status: RAO

     BOSTON EDISON CO   KENT STREET STATION ESE 1/4 - 1/2 (0.253 mi.) R81 239
Release Tracking Number: 3-0004309
Current Status: RAO

     BROOKLINE PLACE   11 PEARL ST SE 1/4 - 1/2 (0.255 mi.) T83 245
Release Tracking Number: 3-0001188
Current Status: RAO

     NO LOCATION AID   17 HIGH ST SSE 1/4 - 1/2 (0.261 mi.) S84 256
Release Tracking Number: 3-0019700
Current Status: RAO

     NO LOCATION AID   2-4 BROOKLINE PL SE 1/4 - 1/2 (0.274 mi.) T85 257
Release Tracking Number: 3-0025820
Current Status: RAO

     NO LOCATION AID   2-4 BROOKLINE PLACE SE 1/4 - 1/2 (0.274 mi.) T86 266
Release Tracking Number: 3-0033896
Current Status: PSNC

     NO LOCATION AID   2-4 BROOKLINE PLACE SE 1/4 - 1/2 (0.274 mi.) T87 267
Release Tracking Number: 3-0033918
Current Status: RAONR

     NO LOCATION AID   99 KENT ST ESE 1/4 - 1/2 (0.284 mi.) 89 305
Release Tracking Number: 3-0014351
Current Status: RAO

     DFCI- 10 BROOKLINE P   10 BROOKLINE PLACE SE 1/4 - 1/2 (0.285 mi.) T90 307
Release Tracking Number: 3-0025017
Current Status: RAO

     NO LOCATION AID   1 BROOKLINE PL ESE 1/4 - 1/2 (0.304 mi.) V97 405
Release Tracking Number: 3-0025819
Release Tracking Number: 3-0028534
Release Tracking Number: 3-0034765
Current Status: RAO
Current Status: URAM
Current Status: PSNC

     NO LOCATION AID   1 BROOKLINE PL (REAR ESE 1/4 - 1/2 (0.304 mi.) V98 423
Release Tracking Number: 3-0013277
Current Status: RAO

     OFF BROOKLINE AVE   72 NORTH PEARL ST ESE 1/4 - 1/2 (0.323 mi.) V100 428
Release Tracking Number: 3-0015245
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Current Status: RAO

     NO LOCATION AID   5 BROOKLINE PL ESE 1/4 - 1/2 (0.333 mi.) V104 437
Release Tracking Number: 3-0025821
Current Status: RAO

     BROOKLINE V1266   25 WASHINGTON STREET ESE 1/4 - 1/2 (0.361 mi.) AA114 471
Release Tracking Number: 3-0033313
Release Tracking Number: 3-0033314
Release Tracking Number: 3-0033342
Release Tracking Number: 3-0033202
Current Status: PSNC
Current Status: PSC

     NO LOCATION AID   666 BROOKLINE AVE ESE 1/4 - 1/2 (0.370 mi.) AA119 522
Release Tracking Number: 3-0027542
Current Status: RAO

     NO LOCATION AID   646 BROOKLINE AVE ESE 1/4 - 1/2 (0.376 mi.) 125 542
Release Tracking Number: 3-0015010
Current Status: RAO

     LONGWOOD MEDICAL ARE   BROOKLINE AVE ESE 1/4 - 1/2 (0.383 mi.) 126 543
Release Tracking Number: 3-0025911
Current Status: URAM

     NEAR LEVERETT POND   POND STREET AND WASH ESE 1/4 - 1/2 (0.394 mi.) AA127 545
Release Tracking Number: 3-0024976
Current Status: RAO

     MUDDY RIVER/OLMSTEAD   INTRSCTN RTE 9 AND H ESE 1/4 - 1/2 (0.397 mi.) AA128 547
Release Tracking Number: 3-0010866
Current Status: RAONR

     NO LOCATION AID   HUNTINGTON AVE JAMAI ESE 1/4 - 1/2 (0.427 mi.) 132 570
Release Tracking Number: 3-0010620
Current Status: RAO

     NO LOCATION AID   BROOKLINE AVE @ ASPI E 1/4 - 1/2 (0.429 mi.) 133 571
Release Tracking Number: 3-0015102
Current Status: RAO

     NO LOCATION AID   25 GLEN RD SSE 1/4 - 1/2 (0.454 mi.) 140 592
Release Tracking Number: 3-0014326
Current Status: RAO

     NO LOCATION AID   50 JAMAICAWAY SE 1/2 - 1 (0.503 mi.) 151 638
Release Tracking Number: 3-0019510
Current Status: RAO

     BRIGHAM BUILDING FOR   74 FENWOOD RD E 1/2 - 1 (0.577 mi.) AJ158 690
Release Tracking Number: 3-0031177
Current Status: PSNC

     MEDICAL AREA TOTAL E   474 BROOKLINE AVENUE ENE 1/2 - 1 (0.582 mi.) AK159 699
Release Tracking Number: 3-0032949
Current Status: PSNC

     BINNEY STREET SITE   75 FENWOOD RD E 1/2 - 1 (0.586 mi.) AJ161 734
Release Tracking Number: 3-0029375
Current Status: RAO

     NORTH RELEASE/PARCEL   70 FRANCIS ST E 1/2 - 1 (0.603 mi.) AJ166 750
Release Tracking Number: 3-0024526
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Release Tracking Number: 3-0024527
Current Status: RAO

     BRIGHAM & WOMENS HOS   75 FRANCIS ST E 1/2 - 1 (0.617 mi.) 173 789
Release Tracking Number: 3-0034301
Current Status: PSNC

     JOSLIN DIABETES CENT   1 JOSLIN PLACE ENE 1/2 - 1 (0.640 mi.) AN178 838
Release Tracking Number: 3-0025456
Current Status: RAO

     DANA FARBER CANCER Y   450 BROOKLINE AVE ENE 1/2 - 1 (0.673 mi.) AP183 873
Release Tracking Number: 3-0029059
Release Tracking Number: 3-0035109
Release Tracking Number: 3-0018188
Current Status: RAO
Current Status: PSNC

     BOSTON CHILDREN’S HO   1 CHILDRENS ROAD E 1/2 - 1 (0.679 mi.) AP184 1072
Release Tracking Number: 3-0035664
Current Status: PSNC

     42-20-40N AND 71-06-   1135 BEACON ST NNE 1/2 - 1 (0.691 mi.) 190 1107
Release Tracking Number: 3-0022525
Current Status: RAO

     NO LOCATION AID   53 BINNEY ST ENE 1/2 - 1 (0.705 mi.) AP195 1145
Release Tracking Number: 3-0022654
Current Status: RAO

     CHILDREN HOSPITAL, T   57 BINNEY ST ENE 1/2 - 1 (0.741 mi.) AS198 1150
Release Tracking Number: 3-0029404
Release Tracking Number: 3-0029373
Current Status: RAONR
Current Status: RAO

     BOSTON CHILDREN’S HO   55 SHATTUCK STREET E 1/2 - 1 (0.743 mi.) 200 1162
Release Tracking Number: 3-0034072
Current Status: PSNC

     NO LOCATION AID   364 BROOKLINE AVE ENE 1/2 - 1 (0.744 mi.) AS201 1163
Release Tracking Number: 3-0019051
Current Status: RAO

     NO LOCATION AID   1111 BEACON ST NE 1/2 - 1 (0.750 mi.) AU203 1172
Release Tracking Number: 3-0014685
Release Tracking Number: 3-0027579
Current Status: RAO

     EMMANUEL COLLEGE   BLACKFAN ST ENE 1/2 - 1 (0.753 mi.) AV204 1175
Release Tracking Number: 3-0019105
Current Status: RAO

     BCH MAIN LOBBY RENOV   300 LONGWOOD AVENUE E 1/2 - 1 (0.756 mi.) AW206 1179
Release Tracking Number: 3-0031747
Current Status: PSNC

     BCH MAIN LOBBY RENOV   300 LONGWOOD AVE E 1/2 - 1 (0.756 mi.) AW207 1181
Release Tracking Number: 3-0033887
Release Tracking Number: 3-0033888
Release Tracking Number: 3-0033889
Release Tracking Number: 3-0031323
Current Status: PSNC
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Current Status: DPS
Current Status: RAO

     42 20 18N 71 06 21W   333 LONGWOOD AVE ENE 1/2 - 1 (0.758 mi.) AS208 1660
Release Tracking Number: 3-0024801
Current Status: RAO

     NEAR INTERSECTION WI   CHILDRENS WAY E 1/2 - 1 (0.758 mi.) AW209 1662
Release Tracking Number: 3-0021760
Current Status: RAO

     CHILDRENS HOSP MAIN   BLACKFAN ST AND CHIL E 1/2 - 1 (0.767 mi.) AV213 1673
Release Tracking Number: 3-0020859
Current Status: RAO

     WHEELOCK   45 HAWES ST NE 1/2 - 1 (0.770 mi.) 215 1681
Release Tracking Number: 3-0022309
Current Status: RAONR

     NO LOCATION AID   1120 BEACON ST NNE 1/2 - 1 (0.776 mi.) AU216 1688
Release Tracking Number: 3-0015907
Current Status: RAO

     CHILDRENS HOSPITAL   BINNEY ST ENE 1/2 - 1 (0.800 mi.) AV222 1719
Release Tracking Number: 3-0000243
Current Status: LSPNFA

     INSTITUTIONAL PROPER   206-214 RIVERWAY ENE 1/2 - 1 (0.809 mi.) 224 1740
Release Tracking Number: 3-0002222
Current Status: DEPNFA

     HALLS POND   AMORY AND FREEMAN ST NNE 1/2 - 1 (0.820 mi.) 226 1744
Release Tracking Number: 3-0020048
Current Status: RAO

     BETH ISRAEL DEACONES   330 BROOKLINE AVE ENE 1/2 - 1 (0.820 mi.) AZ227 1748
Release Tracking Number: 3-0028228
Current Status: RAO

     EMMANUEL COLLEGE/NEW   300 BROOKLINE AVENUE ENE 1/2 - 1 (0.829 mi.) 228 1751
Release Tracking Number: 3-0033862
Current Status: PSC

     SIMMONS COLLEGE   321 BROOKLINE AVE ENE 1/2 - 1 (0.830 mi.) AZ229 1760
Release Tracking Number: 3-0000738
Current Status: RAO

     BMR BLACKFAN CIRCLE   3 BLACKFAN CIR ENE 1/2 - 1 (0.843 mi.) 231 1763
Release Tracking Number: 3-0025010
Release Tracking Number: 3-0026226
Current Status: RAO

     HARVARD SCHOOL OF PU   689-695 HUNTINGTON A E 1/2 - 1 (0.844 mi.) BA232 1775
Release Tracking Number: 3-0035156
Current Status: PSNC

     SERVICE ENTRY BUILDI   689-695 HUNTINGTON A E 1/2 - 1 (0.844 mi.) BA233 1776
Release Tracking Number: 3-0036243
Current Status: PSNC

     SIMMON COLLEGE   40 PILGRIM RD ENE 1/2 - 1 (0.903 mi.) 240 1806
Release Tracking Number: 3-0024012
Current Status: RAO

     NO LOCATION AID   77 AVENUE LOUIS PAST ENE 1/2 - 1 (0.912 mi.) 242 1809
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Release Tracking Number: 3-0019639
Current Status: RAO

     HARVARD MED SCH - SP   665 HUNTINGTON AVE E 1/2 - 1 (0.932 mi.) BC247 1823
Release Tracking Number: 3-0028241
Release Tracking Number: 3-0028540
Current Status: RAO

     HARVARD SCHOOL OF PU   655 HUNTINGTON AVENU E 1/2 - 1 (0.934 mi.) BC248 1882
Release Tracking Number: 3-0032446
Current Status: PSNC

     PROPERTY   60-66 BRAINERD RD NW 1/2 - 1 (0.941 mi.) BD249 1906
Release Tracking Number: 3-0001435
Current Status: RAO

     INTERSECTION OF HUNT   651 HUNTINGTON AVE E 1/2 - 1 (0.949 mi.) BC251 1935
Release Tracking Number: 3-0011388
Current Status: RAO

     45 AVE LOUIS PASTEUR   45 AVENUE LOUIS PAST ENE 1/2 - 1 (0.961 mi.) BE254 1943
Release Tracking Number: 3-0030879
Current Status: RAO

     BLACKFAN ST   31 AVENUE LOUIS PAST ENE 1/2 - 1 (0.971 mi.) BE257 1952
Release Tracking Number: 3-0020695
Current Status: RAONR

     GULF STATION   226 HARVARD AVE NNW 1/2 - 1 (0.973 mi.) 258 1954
Release Tracking Number: 3-0004435
Release Tracking Number: 3-0027475
Current Status: RAO

     NO LOCATION AID   AVENUE LOUIS PASTEUR ENE 1/2 - 1 (0.987 mi.) 261 1968
Release Tracking Number: 3-0021735
Release Tracking Number: 3-0021177
Current Status: URAM
Current Status: RAO

     NO LOCATION AID   9-23 GRIGGS ST NW 1/2 - 1 (0.987 mi.) BD262 1971
Release Tracking Number: 3-0024429
Release Tracking Number: 3-0030178
Current Status: PSC
Current Status: RAONR

State and tribal leaking storage tank lists

MA LUST: Sites within the Releases Database that have a UST listed as its source.

     A review of the MA LUST list, as provided by EDR, and dated 01/11/2021 has revealed that there are 38
     MA LUST sites within approximately  0.5 miles of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     NO LOCATION AID   30 TO 38 HARVARD AVE NW 0 - 1/8 (0.008 mi.) B4 15
Release Tracking Number / Current Status: 3-0020790  /   RAO

     NO LOCATION AID   322 WASHINGTON ST S 0 - 1/8 (0.067 mi.) D25 68
Release Tracking Number / Current Status: 3-0011059  /   RAO

     STOP & SHOP FUEL #00   137 HARVARD ST NNW 0 - 1/8 (0.084 mi.) I31 83
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Release Tracking Number / Current Status: 3-0010207  /   RAO
Release Tracking Number / Current Status: 3-0000520  /   DEPNFA

     VERNON ST   164 HARVARD ST N 1/8 - 1/4 (0.152 mi.) K47 113
Release Tracking Number / Current Status: 3-0010918  /   RAO

     70/80 PARK STREET CO   70-80 PARK ST NW 1/8 - 1/4 (0.203 mi.) P54 150
Release Tracking Number / Current Status: 3-0026987  /   RAO

     NO LOCATION AID   70 TO 80 PARK ST NW 1/8 - 1/4 (0.204 mi.) P58 180
Release Tracking Number / Current Status: 3-0017867  /   RAO

     MOBIL STATION 01 JFA   198 HARVARD ST N 1/8 - 1/4 (0.221 mi.) O65 198
Release Tracking Number / Current Status: 3-0002743  /   RAO

     ADJ TO MOBIL STATION   14 MARION ST N 1/8 - 1/4 (0.230 mi.) O69 217
Release Tracking Number / Current Status: 3-0013789  /   RAONR

     RESIDENCE   85 STANTON RD W 1/4 - 1/2 (0.254 mi.) 82 241
Release Tracking Number / Current Status: 3-0025081  /   RAO

     VERIZON MASSACHUSETT   41 MARION ST NNW 1/4 - 1/2 (0.280 mi.) 88 272
Release Tracking Number / Current Status: 3-0010173  /   RAO

     VALVOLINE INSTANT OI   275 BOYLSTON ST SSW 1/4 - 1/2 (0.304 mi.) U96 368
Release Tracking Number / Current Status: 3-0015363  /   RAONR
Release Tracking Number / Current Status: 3-0002346  /   RAO
Release Tracking Number / Current Status: 3-0020940  /   RAO

     BROOKLINE HIGH SCHOO   46 TAPPAN ST WSW 1/4 - 1/2 (0.373 mi.) AB123 530
Release Tracking Number / Current Status: 3-0010766  /   RAO

     HERB CHAMBERS OF BRO   308 BOYLSTON STREET SSW 1/4 - 1/2 (0.375 mi.) Z124 537
Release Tracking Number / Current Status: 3-0006048  /   RAO

     RESIDENCE   143 GARDNER RD W 1/4 - 1/2 (0.412 mi.) 130 559
Release Tracking Number / Current Status: 3-0023214  /   RAO

     NO LOCATION AID   232 KENT STREET ENE 1/4 - 1/2 (0.440 mi.) AE136 579
Release Tracking Number / Current Status: 3-0033226  /   PSNC

     CORNER OF GREEN ST   279-285 HARVARD ST N 1/4 - 1/2 (0.442 mi.) AF137 582
Release Tracking Number / Current Status: 3-0010019  /   RAO

     50 BLAKE ROAD   50 BLAKE ROAD WSW 1/4 - 1/2 (0.443 mi.) 138 585
Release Tracking Number / Current Status: 3-0030516  /   RAO

     COOLIGE CORNER THEAT   290 HARVARD STREET NNW 1/4 - 1/2 (0.454 mi.) AF139 589
Release Tracking Number / Current Status: 3-0036645  /   UNCLSS

     NO LOCATION AID   67 WALNUT PL S 1/4 - 1/2 (0.461 mi.) 142 597
Release Tracking Number / Current Status: 3-0015294  /   RAO

     CORNER OF WALDO ST   10-18 PLEASANT ST N 1/4 - 1/2 (0.471 mi.) AD145 617
Release Tracking Number / Current Status: 3-0012477  /   RAO

     HOMEOWNER   37 COLBOURNE CRES W 1/4 - 1/2 (0.477 mi.) AG147 625
Release Tracking Number / Current Status: 3-0026453  /   RAO

     NO LOCATION AID   150 LONGWOOD AVE NE 1/4 - 1/2 (0.480 mi.) 148 628
Release Tracking Number / Current Status: 3-0028880  /   RAO

     RESIDENCE   51 COLBOURNE CRESCEN W 1/4 - 1/2 (0.482 mi.) AG149 633
Release Tracking Number / Current Status: 3-0030318  /   RAO

PageMap IDDirection / Distance     Address     Lower Elevation     ____________________      ________  ___________________ _____ _____

     LONGWOOD BUICK   99 HARVARD ST N 0 - 1/8 (0.048 mi.) F16 41
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Release Tracking Number / Current Status: 3-0003189  /   DEPNDS

     COURT TWO CONDOS   429 WASHINGTON ST W 0 - 1/8 (0.071 mi.) 27 79
Release Tracking Number / Current Status: 3-0014829  /   RAO

     111 BOYLSTON ST & 10   111 BOYLSTON ST & 10 S 1/8 - 1/4 (0.203 mi.) N55 155
Release Tracking Number / Current Status: 3-0032358  /   PSC

     RED CAB INC   111 BOYLSTON ST S 1/8 - 1/4 (0.203 mi.) N56 159
Release Tracking Number / Current Status: 3-0022720  /   RAO

     KENT STREET CONDO TR   48 KENT ST ESE 1/8 - 1/4 (0.205 mi.) M60 183
Release Tracking Number / Current Status: 3-0029982  /   RAO

     NO LOCATION AID   2-4 BROOKLINE PL SE 1/4 - 1/2 (0.274 mi.) T85 257
Release Tracking Number / Current Status: 3-0025820  /   RAO

     NO LOCATION AID   2-4 BROOKLINE PLACE SE 1/4 - 1/2 (0.274 mi.) T87 267
Release Tracking Number / Current Status: 3-0033918  /   RAONR

     DFCI- 10 BROOKLINE P   10 BROOKLINE PLACE SE 1/4 - 1/2 (0.285 mi.) T90 307
Release Tracking Number / Current Status: 3-0025017  /   RAO

     NO LOCATION AID   1 BROOKLINE PL ESE 1/4 - 1/2 (0.304 mi.) V97 405
Release Tracking Number / Current Status: 3-0025819  /   RAO
Release Tracking Number / Current Status: 3-0028534  /   URAM

     RESIDENCE   63 FRANCIS ST NE 1/4 - 1/2 (0.340 mi.) 106 452
Release Tracking Number / Current Status: 3-0028001  /   RAO

     BROOKLINE V1266   25 WASHINGTON STREET ESE 1/4 - 1/2 (0.361 mi.) AA114 471
Release Tracking Number / Current Status: 3-0033202  /   PSC

     CUMBERLAND #118513   25 WASHINGTON ST ESE 1/4 - 1/2 (0.361 mi.) AA115 488
Release Tracking Number / Current Status: 3-0004814  /   RAO

     BROOK HOUSE   33 POND AVE SE 1/4 - 1/2 (0.398 mi.) 129 550
Release Tracking Number / Current Status: 3-0011545  /   RAO

     NO LOCATION AID   197 KENT ST ENE 1/4 - 1/2 (0.418 mi.) 131 566
Release Tracking Number / Current Status: 3-0020417  /   RAO

     NO LOCATION AID   241 KENT ST ENE 1/4 - 1/2 (0.475 mi.) AE146 620
Release Tracking Number / Current Status: 3-0027696  /   RAO

MA LAST: The Leaking Aboveground Storage Tanks database

     A review of the MA LAST list, as provided by EDR, and dated 01/11/2021 has revealed that there are 9
     MA LAST sites within approximately  0.5 miles of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     NO LOCATION AID   400 WASHINGTON ST WSW 0 - 1/8 (0.066 mi.) E22 58
Release Tracking Number / Current Status: 3-0020639  /   RAO

     RESIDENCE   33 LINDEN ST ESE 1/8 - 1/4 (0.174 mi.) M50 124
Release Tracking Number / Current Status: 3-0030099  /   RAO

     RESIDENTIAL PROPERTY   36 VERNON STREET NNW 1/8 - 1/4 (0.177 mi.) 51 130
Release Tracking Number / Current Status: 3-0032502  /   PSNC

     APARTMENT HOUSE   1469 BEACON ST NW 1/4 - 1/2 (0.370 mi.) 120 524
Release Tracking Number / Current Status: 3-0017450  /   RAO

     BROOKLINE HIGH SCHOO   46 TAPPEN ST WSW 1/4 - 1/2 (0.373 mi.) AB122 528
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Release Tracking Number / Current Status: 3-0024561  /   RAO

     21 BLAKE ROAD   21 BLAKE RD WSW 1/4 - 1/2 (0.466 mi.) 143 599
Release Tracking Number / Current Status: 3-0028912  /   RAO

     CONDOMINIUM BUILDING   1284 BEACON ST N 1/4 - 1/2 (0.466 mi.) AC144 606
Release Tracking Number / Current Status: 3-0024672  /   RAO

PageMap IDDirection / Distance     Address     Lower Elevation     ____________________      ________  ___________________ _____ _____

     NO LOCATION AID   4 TABOR PL ENE 0 - 1/8 (0.123 mi.) 42 103
Release Tracking Number / Current Status: 3-0013278  /   RAO

     RESIDENCE   91 FRANCIS STREET NE 1/4 - 1/2 (0.300 mi.) 94 361
Release Tracking Number / Current Status: 3-0029506  /   RAO

State and tribal registered storage tank lists

MA UST: The Underground Storage Tank database contains registered USTs. USTs are regulated under
Subtitle I of the Resource Conservation and Recovery Act (RCRA). The data come from the Department of
Environmental Protection’s Summary Listing of all the Tanks Registered in the State of Massachusetts.

     A review of the MA UST list, as provided by EDR, and dated 01/07/2021 has revealed that there are 5
     MA UST sites within approximately  0.25 miles of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     BROOKLINE TOWN HALL   333 WASHINGTON ST S 0 - 1/8 (0.035 mi.) D10 27
Facility Id: 22808

     STOP & SHOP FUEL #00   137 HARVARD ST NNW 0 - 1/8 (0.084 mi.) I31 83
Tank Status: Tank Removed
Tank Status: In Use
Facility Id: 11656

     NEWMAN SERVICE STA   164 HARVARD ST N 1/8 - 1/4 (0.152 mi.) K46 107
Tank Status: Tank Removed
Facility Id: 40443

     GLOBAL MONTELLO GROU   198 HARVARD ST N 1/8 - 1/4 (0.221 mi.) O66 201
Tank Status: Tank Removed
Tank Status: In Use
Facility Id: 11651

PageMap IDDirection / Distance     Address     Lower Elevation     ____________________      ________  ___________________ _____ _____

     RED CAB INC   111 BOYLSTON ST S 1/8 - 1/4 (0.203 mi.) N56 159
Tank Status: Tank Removed
Facility Id: 619
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MA AST: The Aboveground Storage Tank database contains registered ASTs. The data come from the
Department of Environmental Protection’s Summary Listing of all the Tanks Registered in the State of
Massachusetts.

     A review of the MA AST list, as provided by EDR, has revealed that there are 2 MA AST sites within
     approximately  0.25 miles of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     STOP & SHOP GAS 1   137 HARVARD ST NNW 0 - 1/8 (0.084 mi.) I32 98
Database: AST, Date of Government Version: 09/24/2020

     GMG 1447   198 HARVARD ST N 1/8 - 1/4 (0.221 mi.) O63 192
Database: AST, Date of Government Version: 09/24/2020

State and tribal institutional control / engineering control registries

MA INST CONTROL: Activity and Use Limitations establish limits and conditions on the future use of
contaminated property, and therefore allow cleanups to be tailored to these uses.

     A review of the MA INST CONTROL list, as provided by EDR, and dated 01/11/2021 has revealed that
     there are 11 MA INST CONTROL sites within approximately  0.5 miles of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     NO LOCATION AID   400 WASHINGTON ST WSW 0 - 1/8 (0.066 mi.) E22 58
Release Tracking Number: 3-0020639

     NO LOCATION AID   322 WASHINGTON ST S 0 - 1/8 (0.067 mi.) D25 68
Release Tracking Number: 3-0011059

     VALVOLINE INSTANT OI   275 BOYLSTON ST SSW 1/4 - 1/2 (0.304 mi.) U96 368
Release Tracking Number: 3-0002346
Release Tracking Number: 3-0022159

     MIKES TEXACO SERVICE   11 LONGWOOD AVE N 1/4 - 1/2 (0.341 mi.) Y107 455
Release Tracking Number: 3-0003675

     FLEET BANK   1341 BEACON ST N 1/4 - 1/2 (0.361 mi.) X113 470
Release Tracking Number: 3-0017777

     BROOKLINE HIGH SCHOO   46 TAPPAN ST WSW 1/4 - 1/2 (0.373 mi.) AB123 530
Release Tracking Number: 3-0010766

PageMap IDDirection / Distance     Address     Lower Elevation     ____________________      ________  ___________________ _____ _____

     BROOKLINE PLACE   11 PEARL ST SE 1/4 - 1/2 (0.255 mi.) T83 245
Release Tracking Number: 3-0001188

     NO LOCATION AID   2-4 BROOKLINE PL SE 1/4 - 1/2 (0.274 mi.) T85 257
Release Tracking Number: 3-0025820

     DFCI- 10 BROOKLINE P   10 BROOKLINE PLACE SE 1/4 - 1/2 (0.285 mi.) T90 307
Release Tracking Number: 3-0025017

     NO LOCATION AID   1 BROOKLINE PL ESE 1/4 - 1/2 (0.304 mi.) V97 405
Release Tracking Number: 3-0025819

     NO LOCATION AID   5 BROOKLINE PL ESE 1/4 - 1/2 (0.333 mi.) V104 437
Release Tracking Number: 3-0025821
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ADDITIONAL ENVIRONMENTAL RECORDS

Other Ascertainable Records

RCRA NonGen / NLR: RCRAInfo is EPA’s comprehensive information system, providing access to data supporting
the Resource Conservation and Recovery Act (RCRA) of 1976 and the Hazardous and Solid Waste Amendments (HSWA)
of 1984.  The database includes selective information on sites which generate, transport, store, treat and/or
dispose of hazardous waste as defined by the Resource Conservation and Recovery Act (RCRA).  Non-Generators do
not presently generate hazardous waste.

     A review of the RCRA NonGen / NLR list, as provided by EDR, and dated 12/14/2020 has revealed that
     there are 8 RCRA NonGen / NLR sites within approximately  0.25 miles of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     BROOKLINE TOWN OF   333 WASHINGTON STREE S 0 - 1/8 (0.035 mi.) D11 29
EPA ID:: MAR000557199

     NEWMAN SERVICE STA   164 HARVARD ST N 1/8 - 1/4 (0.152 mi.) K46 107
EPA ID:: MAD019288117

     70/80 PARK STREET CO   70-80 PARK ST NW 1/8 - 1/4 (0.204 mi.) P57 178
EPA ID:: MAR000536839

     VIP TIRES AND SERVIC   128 BOYLSTON ST S 1/8 - 1/4 (0.238 mi.) Q76 232
     NYNEX   23 MARION ST N 1/8 - 1/4 (0.246 mi.) O78 235

EPA ID:: MAD000629436

PageMap IDDirection / Distance     Address     Lower Elevation     ____________________      ________  ___________________ _____ _____

     PERFORATED PRODUCTS   68 HARVARD ST E 0 - 1/8 (0.006 mi.) A3 12
EPA ID:: MAD001013804

     LONGWOOD BUICK   99 HARVARD ST N 0 - 1/8 (0.048 mi.) F16 41
EPA ID:: MAD980913917

     ARTS & LETTERS INC   113 BOYLSTON ST S 1/8 - 1/4 (0.206 mi.) N61 187
EPA ID:: MAD051186195

MA DRYCLEANERS: A listing of Department of Environmental Protection regulated drycleaning facilities that
use perchloroethylene under the Environmental Results Program.

     A review of the MA DRYCLEANERS list, as provided by EDR, and dated 01/08/2021 has revealed that there
     are 2 MA DRYCLEANERS sites within approximately  0.25 miles of the target property.

PageMap IDDirection / Distance     Address     Lower Elevation     ____________________      ________  ___________________ _____ _____

     NICKS CLEANERS & TAI   1 HARVARD SQ SE 0 - 1/8 (0.125 mi.) J44 105
Facility Id: 294232

     BEST CLEANERS   194 WASHINGTON ST SSE 1/8 - 1/4 (0.172 mi.) L49 124
Facility Id: 412096
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MA HW GEN: Permanent generator identification numbers for all Massachusetts generators of hazardous
waste and waste oil that have registered with or notified MassDEP of their hazardous waste activities.

     A review of the MA HW GEN list, as provided by EDR, and dated 12/11/2020 has revealed that there are
     15 MA HW GEN sites within approximately  0.25 miles of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     CVS PHARMACY 1071   400 WASHINGTON ST WSW 0 - 1/8 (0.066 mi.) E24 68
EPA Id: MAC300019759

     STOP & SHOP FUEL #00   137 HARVARD ST NNW 0 - 1/8 (0.084 mi.) I31 83
State Generator Status: VQG-MA
EPA Id: MV6177318726

     PROPERTY   155 HARVARD ST N 1/8 - 1/4 (0.129 mi.) 45 106
State Generator Status: VQG-MA
EPA Id: MV6175664559

     70/80 PARK STREET CO   70-80 PARK ST NW 1/8 - 1/4 (0.204 mi.) P59 182
State Generator Status: VQG-MA
EPA Id: MAR000536839

     MOBIL STATION 01 JFA   198 HARVARD ST N 1/8 - 1/4 (0.221 mi.) O65 198
State Generator Status: VQG-MA
EPA Id: MAD985294867

     BROOKLINE CLEANERS I   189 HARVARD ST N 1/8 - 1/4 (0.221 mi.) O68 217
State Generator Status: VQG-MA
EPA Id: MAV000012296

     MILBROOK INC   120 BOYLSTON ST S 1/8 - 1/4 (0.231 mi.) Q71 226
EPA Id: MAD072371511

     LINER TIRE   128 BOYLSTON STREET S 1/8 - 1/4 (0.238 mi.) Q75 230
State Generator Status: SQG-MA
EPA Id: MAR000585620

     LINER TIRE CO   144 BOYLSTON ST S 1/8 - 1/4 (0.238 mi.) N77 235
State Generator Status: SQG-MA
EPA Id: MV6172324869

     LANGLEY CORP   209 HARVARD SQ N 1/8 - 1/4 (0.248 mi.) 80 239
State Generator Status: SQG-MA
EPA Id: MV6175129095

PageMap IDDirection / Distance     Address     Lower Elevation     ____________________      ________  ___________________ _____ _____

     BROOKLINE VALET SERV   87 SCHOOL ST WSW 0 - 1/8 (0.016 mi.) C7 21
EPA Id: MAD019284892

     LONGWOOD BUICK   99 HARVARD ST N 0 - 1/8 (0.048 mi.) F16 41
State Generator Status: SQG-MA
EPA Id: MAC300096799

     BROOKLINE AUTO BODY   40 ASPINWALL AVE NNE 0 - 1/8 (0.061 mi.) F20 53
State Generator Status: SQG-MA
EPA Id: MV6177310588

     BEST CLEANERS   194 WASHINGTON ST SSE 1/8 - 1/4 (0.172 mi.) L49 124
State Generator Status: VQG-MA
EPA Id: MAR000515569

     20 BOYLSTON ST GARAG   20 BOYLSTON ST SSE 1/8 - 1/4 (0.237 mi.) S74 229
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State Generator Status: VQG-MA
EPA Id: MAR000553982

RI MANIFEST: Hazardous waste manifest information

     A review of the RI MANIFEST list, as provided by EDR, and dated 12/31/2019 has revealed that there is
     1 RI MANIFEST site  within approximately  0.25 miles of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     BROOKLINE CLEANERS I   189 HARVARD ST N 1/8 - 1/4 (0.221 mi.) O67 206
EPA Id: MAV000012296
Manifest Document Number: RIG0212819

EDR HIGH RISK HISTORICAL RECORDS

EDR Exclusive Records

EDR Hist Auto: EDR has searched selected national collections of business directories and has collected
listings of potential gas station/filling station/service station sites that were available to EDR
researchers.  EDR’s review was limited to those categories of sources that might, in EDR’s opinion, include
gas station/filling station/service station establishments. The categories reviewed included, but were not
limited to gas, gas station, gasoline station, filling station, auto, automobile repair, auto service station,
service station, etc. This database falls within a category of information EDR classifies as "High Risk
Historical Records", or HRHR.  EDR’s HRHR effort presents unique and sometimes proprietary data about past
sites and operations that typically create environmental concerns, but may not show up in current government
records searches.

     A review of the EDR Hist Auto list, as provided by EDR, has revealed that there are 2 EDR Hist Auto
     sites within approximately  0.125 miles of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     CERULLO VINCENT   137 HARVARD ST NNW 0 - 1/8 (0.084 mi.) I34 100
     KELLEYS INC   138 HARVARD ST NNW 0 - 1/8 (0.087 mi.) I36 101

EDR Hist Cleaner: EDR has searched selected national collections of business directories and has collected
listings of potential dry cleaner sites that were available to EDR researchers. EDR’s review was limited to
those categories of sources that might, in EDR’s opinion, include dry cleaning establishments. The categories
reviewed included, but were not limited to dry cleaners, cleaners, laundry, laundromat, cleaning/laundry, wash
& dry etc.  This database falls within a category of information EDR classifies as "High Risk Historical
Records", or HRHR.  EDR’s HRHR effort presents unique and sometimes proprietary data about past sites and
operations that typically create environmental concerns, but may not show up in current government records
searches.

     A review of the EDR Hist Cleaner list, as provided by EDR, has revealed that there are 12 EDR Hist
     Cleaner sites within approximately  0.125 miles of the target property.

PageMap IDDirection / Distance     Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     VANITY DRY CLEANING   393 WASHINGTON ST WSW 0 - 1/8 (0.037 mi.) E12 33
     KENMORE VALET SERVIC   39 HARVARD ST ESE 0 - 1/8 (0.070 mi.) G26 78
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PageMap IDDirection / Distance  Address     Equal/Higher Elevation     ____________________      ________  ___________________ _____ _____

     FORD DRY CLEANERS IN   312 WASHINGTON ST SSE 0 - 1/8 (0.078 mi.) H28 81
     FORD DRY CLEANERS IN   306 WASHINGTON ST SSE 0 - 1/8 (0.081 mi.) H29 81
     UPTOWN DYE HOUSE INC   20 HARVARD ST SE 0 - 1/8 (0.086 mi.) G35 101
     LEE CLEANERS   144 HARVARD ST NNW 0 - 1/8 (0.104 mi.) I37 101
     JV CLEANERS   142 HARVARD ST NNW 0 - 1/8 (0.104 mi.) I38 102
     JAGR CORP   13 HARVARD ST SE 0 - 1/8 (0.112 mi.) J39 102
     ZOOTS CORPORATION   9 HARVARD ST SE 0 - 1/8 (0.113 mi.) J40 102
     A LIST CLEANERS INC   1 HARVARD ST SE 0 - 1/8 (0.114 mi.) J41 103

PageMap IDDirection / Distance     Address     Lower Elevation     ____________________      ________  ___________________ _____ _____

     KLEINMAN GEORGE B   87 SCHOOL STREET WSW 0 - 1/8 (0.016 mi.) C8 22
     NICK S CLEANERS & TA   1 HARVARD SQ SE 0 - 1/8 (0.125 mi.) J43 105
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Due to poor or inadequate address information, the following sites were not mapped. Count: 44 records. 

Site Name  Database(s)____________  ____________

BOSTON HOUSING AUTHORITY  MA SHWS, MA RELEASE, MA HW GEN
KELTON AND COREY RD  MA SHWS, MA RELEASE
NO LOCATION AID  MA SHWS, MA RELEASE
FARR BLDG AT RIVERWAY  MA SHWS, MA RELEASE
LONGWOOD MEDICAL AREA  MA SHWS, MA RELEASE
BUTLER SQUARE AT CHATHAM ST  MA SHWS, MA RELEASE
NO LOCATION AID  MA SHWS, MA RELEASE
NO LOCATION AID  MA SHWS, MA RELEASE
DAVENPORT COMMONS  MA SHWS, MA RELEASE
HARRISON AVE AT TRAVELER STREET  MA SHWS, MA RELEASE
HARRISON AVE AT HERALD STREET  MA SHWS, MA RELEASE
AT BINNEY STREET  MA SHWS, MA RELEASE
MUDDY RIVER - SEARS/LOUIS PASTEUR  MA SHWS, MA RELEASE
NO LOCATION AID  MA SHWS, MA INST CONTROL, MA

 RELEASE
INTERSECTION TREMONT AND OAK STREE  MA SHWS, MA RELEASE
NORTHEASTERN UNIVERSITY  MA SHWS, MA LUST, MA RELEASE
NO LOCATION AID  MA SHWS, MA RELEASE
PARCEL P-3  MA SHWS, MA RELEASE
NO LOCATION AID  MA SHWS, MA RELEASE
NO LOCATION AID  MA SHWS, MA RELEASE
NO LOCATION AID  MA SHWS, MA RELEASE
ALLSTON/BRIGHTON POOL  MA SHWS, MA RELEASE
MACK TRUCK SITE  MA SHWS, MA RELEASE
OPEN SPACE  MA SHWS, MA RELEASE
TRACKMANS LOBBY  MA SHWS, MA LAST, MA INST

 CONTROL, MA RELEASE, MA ENF
ROADWAY @ 51 WASHINGTON STREET  MA SHWS, MA RELEASE
AT CENTER STREET  MA SHWS, MA RELEASE
NO LOCATION AID  MA SHWS, MA RELEASE
NO LOCATION AID  MA SHWS, MA RELEASE
200-UNIT RESIDENTIAL APARTMENT BUI  MA SHWS, MA LUST, MA RELEASE
MUDDY RIVER/LEVERETT POND  MA SHWS, MA RELEASE
CORNER OF THE STREETS  MA SHWS, MA RELEASE
AMORY STREET HOUSING DEVELOPMENT  MA SHWS, MA RELEASE
NO LOCATION AID  MA SHWS, MA RELEASE
AMORY STREET HOUSING DEVELOPMENT  MA SHWS, MA RELEASE
NO LOCATION AID  MA SHWS, MA RELEASE
NO LOCATION AID  MA SHWS, MA RELEASE
AMORY STREET HOUSING DEVELOPMENT  MA SHWS, MA LUST, MA RELEASE
JACKSON SQ PARCELS 69 70 AND 71  MA SHWS, MA RELEASE
NO LOCATION AID  MA SHWS, MA LAST, MA RELEASE
@ CHESTNUT ST  MA SHWS, MA RELEASE
ACTIVE RAILBED  MA SHWS, MA RELEASE
NO LOCATION AID  MA SHWS, MA LUST, MA RELEASE
DPW/CHESTNUT STREET DRAINAGE SYSTE  SEMS

http://www.edrnet.com/srf2/FinalSiteReport.aspx?ID=4vI434vUiIpM2pn3Em4MM9.nUKkiL63VnppKMZS2ItpsfnQp389Epum6u9ilMYWMiR9GJ.9Unhl3i9KNfkX855OLjc6WB4qLv6kI.52Ja3iR4pD8KKUkQif42WvpwmMCu53qpJ6niK5aDEZBm9v3RmM9CMcv4Go.lUnex3ieK6GkVl4v2vCvI6Q3OP3.r4093ymUFLiTG2nHpQ4M6e82Gp.FnCW6G4ElZmRs4IXMnOMwhBFX.PhnVn3oIKFKkq02mgLAB6qrB2jVNmnaZ1n3p9qKj.4oNZMTSdvtYOIQwtZT480vadI6C3io3LF4Ti2XBURFiz5Ux8pG7M9Y3NQpgwnMp4UwElBmek3aFM9vMrCAvo.WXncg44oKWskg78RHLr.6TV6qAVpOnGx8Vvp5qKoP8G4Z4BS9P2
http://www.edrnet.com/srf2/FinalSiteReport.aspx?ID=4vI434vUiIpM2pn3Em4MM9.nUKkiL63VnppKMZS2ItpsfnQp389Epum6u9ilMYWMiR9GJ.9Unhl3i9KNfkX855OLjc6WB4qLv6kI.52Ja3iR4pD8KKUkQif42WvpwmMCu53qpJ6niK5aDEZBm9v3RmM9CMcv4Go.lUnex3ieK6GkVl4v2vCvI6Q3OP3.r4093ymUFLiTG2nHpQ4M6e82Gp.FnCW6G4ElZmRs4IXMnOMwhBFX.PhnVn3oIKFKkq02mgLAB6qrB2jVNmnaZ1n3p9qKj.4oNZMTSdvtYOIQwtZT480vadI6C3io3LF4Ti2XBURFiz5Ux8pG7M9Y3NQpgwnMp2UwElBmek8aFM9vMrC7vo.WXncg34oKWskg72RHLr.6TVBqAVpOnGx9Vvp5qKoP8G4Z4BS9P2
http://www.edrnet.com/srf2/FinalSiteReport.aspx?ID=4vI434vUiIpM2pn3Em4MM9.nUKkiL63VnppKMZS2ItpsfnQp389Epum6u9ilMYWMiR9GJ.9Unhl3i9KNfkX855OLjc6WB4qLv6kI.52Ja3iR4pD8KKUkQif42WvpwmMCu53qpJ6niK5aDEZBm9v3RmM9CMcv4Go.lUnex3ieK6GkVl4v2vCvI6Q3OP3.r4093ymUFLiTG2nHpQ4M6e82Gp.FnCW6G4ElZmRs4IXMnOMwhBFX.PhnVn3oIKFKkq02mgLAB6qrB2jVNmnaZ1n3p9qKj.4oNZMTSdvtYOIQwtZT480vadI6C3io3LF4Ti2XBURFiz5Ux8pG7M9Y3NQpgwnMp2UwElBmek7aFM9vMrC7vo.WXncg44oKWskg74RHLr.6TV2qAVpOnGx3Vvp5qKoP9G4Z4BS9P2
http://www.edrnet.com/srf2/FinalSiteReport.aspx?ID=4vI434vUiIpM2pn3Em4MM9.nUKkiL63VnppKMZS2ItpsfnQp389Epum6u9ilMYWMiR9GJ.9Unhl3i9KNfkX855OLjc6WB4qLv6kI.52Ja3iR4pD8KKUkQif42WvpwmMCu53qpJ6niK5aDEZBm9v3RmM9CMcv4Go.lUnex3ieK6GkVl4v2vCvI6Q3OP3.r4093ymUFLiTG2nHpQ4M6e82Gp.FnCW6G4ElZmRs4IXMnOMwhBFX.PhnVn3oIKFKkq02mgLAB6qrB2jVNmnaZ1n3p9qKj.4oNZMTSdvtYOIQwtZT480vadI6C3io3LF4Ti2XBURFiz5Ux8pG7M9Y3NQpgwnMp2UwElBmekBaFM9vMrC6vo.WXncgA4oKWskg7BRHLr.6TV5qAVpOnGx9Vvp5qKoP6G4Z4BS9P2
http://www.edrnet.com/srf2/FinalSiteReport.aspx?ID=4vI434vUiIpM2pn3Em4MM9.nUKkiL63VnppKMZS2ItpsfnQp389Epum6u9ilMYWMiR9GJ.9Unhl3i9KNfkX855OLjc6WB4qLv6kI.52Ja3iR4pD8KKUkQif42WvpwmMCu53qpJ6niK5aDEZBm9v3RmM9CMcv4Go.lUnex3ieK6GkVl4v2vCvI6Q3OP3.r4093ymUFLiTG2nHpQ4M6e82Gp.FnCW6G4ElZmRs4IXMnOMwhBFX.PhnVn3oIKFKkq02mgLAB6qrB2jVNmnaZ1n3p9qKj.4oNZMTSdvtYOIQwtZT480vadI6C3io3LF4Ti2XBURFiz5Ux8pG7M9Y3NQpgwnMp2UwElBmek6aFM9vMrCBvo.WXncg64oKWskg73RHLr.6TVBqAVpOnGx8Vvp5qKoP6G4Z4BS9P2
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MAP FINDINGS SUMMARY

Search
TargetDistance Total

Database Property(Miles) < 1/8 1/8 - 1/4 1/4 - 1/2 1/2 - 1 > 1 Plotted

STANDARD ENVIRONMENTAL RECORDS

Federal NPL site list

    0  NR     0      0      0    0 1.000NPL
    0  NR     0      0      0    0 1.000Proposed NPL
    0  NR     0      0      0    0 1.000NPL LIENS

Federal Delisted NPL site list

    0  NR     0      0      0    0 1.000Delisted NPL

Federal CERCLIS list

    0  NR   NR      0      0    0 0.500FEDERAL FACILITY
    0  NR   NR      0      0    0 0.500SEMS

Federal CERCLIS NFRAP site list

    1  NR   NR      0      0    1 0.500SEMS-ARCHIVE

Federal RCRA CORRACTS facilities list

    0  NR     0      0      0    0 1.000CORRACTS

Federal RCRA non-CORRACTS TSD facilities list

    0  NR   NR      0      0    0 0.500RCRA-TSDF

Federal RCRA generators list

    1  NR   NR    NR      0    1 0.250RCRA-LQG
    1  NR   NR    NR      0    1 0.250RCRA-SQG
    5  NR   NR    NR      4    1 0.250RCRA-VSQG

Federal institutional controls /
engineering controls registries

    0  NR   NR      0      0    0 0.500LUCIS
    0  NR   NR      0      0    0 0.500US ENG CONTROLS
    0  NR   NR      0      0    0 0.500US INST CONTROLS

Federal ERNS list

    0  NR   NR    NR    NR  NR   TPERNS

State- and tribal - equivalent CERCLIS

  188  NR   117     51     11    9 1.000MA SHWS

State and tribal landfill and/or
solid waste disposal site lists

    0  NR   NR      0      0    0 0.500MA SWF/LF

State and tribal leaking storage tank lists

   38  NR   NR     25      8    5 0.500MA LUST
    9  NR   NR      5      2    2 0.500MA LAST
    0  NR   NR      0      0    0 0.500INDIAN LUST

State and tribal registered storage tank lists

    0  NR   NR    NR      0    0 0.250FEMA UST
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    5  NR   NR    NR      3    2 0.250MA UST
    2  NR   NR    NR      1    1 0.250MA AST
    0  NR   NR    NR      0    0 0.250INDIAN UST

State and tribal institutional
control / engineering control registries

   11  NR   NR      9      0    2 0.500MA INST CONTROL

State and tribal voluntary cleanup sites

    0  NR   NR      0      0    0 0.500INDIAN VCP

State and tribal Brownfields sites

    0  NR   NR      0      0    0 0.500MA BROWNFIELDS

ADDITIONAL ENVIRONMENTAL RECORDS

Local Brownfield lists

    0  NR   NR      0      0    0 0.500US BROWNFIELDS

Local Lists of Landfill / Solid
Waste Disposal Sites

    0  NR   NR      0      0    0 0.500INDIAN ODI
    0  NR   NR      0      0    0 0.500DEBRIS REGION 9
    0  NR   NR      0      0    0 0.500ODI
    0  NR   NR      0      0    0 0.500IHS OPEN DUMPS

Local Lists of Hazardous waste /
Contaminated Sites

    0  NR   NR    NR    NR  NR   TPUS HIST CDL
    0  NR   NR    NR    NR  NR   TPUS CDL
    0  NR   NR      0      0    0 0.500MA PFAS

Local Land Records

    0  NR   NR    NR    NR  NR   TPMA LIENS
    0  NR   NR    NR    NR  NR   TPLIENS 2

Records of Emergency Release Reports

    0  NR   NR    NR    NR  NR   TPHMIRS
    0  NR   NR    NR    NR  NR   TPMA RELEASE
    0  NR   NR    NR    NR  NR   TPMA SPILLS
    0  NR   NR    NR    NR  NR   TPMA SPILLS 90
    0  NR   NR    NR    NR  NR   TPMA SPILLS 80

Other Ascertainable Records

    8  NR   NR    NR      5    3 0.250RCRA NonGen / NLR
    0  NR     0      0      0    0 1.000FUDS
    0  NR     0      0      0    0 1.000DOD
    0  NR   NR      0      0    0 0.500SCRD DRYCLEANERS
    0  NR   NR    NR    NR  NR   TPUS FIN ASSUR
    0  NR   NR    NR    NR  NR   TPEPA WATCH LIST
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    0  NR   NR    NR      0    0 0.2502020 COR ACTION
    0  NR   NR    NR    NR  NR   TPTSCA
    0  NR   NR    NR    NR  NR   TPTRIS
    0  NR   NR    NR    NR  NR   TPSSTS
    0  NR     0      0      0    0 1.000ROD
    0  NR   NR    NR    NR  NR   TPRMP
    0  NR   NR    NR    NR  NR   TPRAATS
    0  NR   NR    NR    NR  NR   TPPRP
    0  NR   NR    NR    NR  NR   TPPADS
    0  NR   NR    NR    NR  NR   TPICIS
    0  NR   NR    NR    NR  NR   TPFTTS
    0  NR   NR    NR    NR  NR   TPMLTS
    0  NR   NR    NR    NR  NR   TPCOAL ASH DOE
    0  NR   NR      0      0    0 0.500COAL ASH EPA
    0  NR   NR    NR    NR  NR   TPPCB TRANSFORMER
    0  NR   NR    NR    NR  NR   TPRADINFO
    0  NR   NR    NR    NR  NR   TPHIST FTTS
    0  NR   NR    NR    NR  NR   TPDOT OPS
    0  NR     0      0      0    0 1.000CONSENT
    0  NR     0      0      0    0 1.000INDIAN RESERV
    0  NR     0      0      0    0 1.000FUSRAP
    0  NR   NR      0      0    0 0.500UMTRA
    0  NR   NR    NR    NR  NR   TPLEAD SMELTERS
    0  NR   NR    NR    NR  NR   TPUS AIRS
    0  NR   NR    NR      0    0 0.250US MINES
    0  NR   NR    NR      0    0 0.250ABANDONED MINES
    1  NR   NR    NR    NR  NR   TP          1FINDS
    0  NR     0      0      0    0 1.000UXO
    0  NR   NR    NR    NR  NR   TPDOCKET HWC
    0  NR   NR    NR    NR  NR   TPECHO
    0  NR   NR    NR      0    0 0.250FUELS PROGRAM
    0  NR   NR    NR    NR  NR   TPMA AIRS
    1  NR   NR    NR    NR  NR   TP          1MA ASBESTOS
    2  NR   NR    NR      1    1 0.250MA DRYCLEANERS
    0  NR   NR    NR    NR  NR   TPMA ENF
    0  NR   NR    NR    NR  NR   TPMA Financial Assurance
    0  NR   NR    NR    NR  NR   TPMA GWDP
   16  NR   NR    NR     10    5 0.250          1MA HW GEN
    0  NR   NR    NR      0    0 0.250NJ MANIFEST
    0  NR   NR    NR      0    0 0.250NY MANIFEST
    1  NR   NR    NR      1    0 0.250RI MANIFEST
    0  NR   NR      0      0    0 0.500MA MERCURY
    0  NR   NR    NR    NR  NR   TPMA NPDES
    0  NR   NR    NR    NR  NR   TPMA TIER 2
    0  NR   NR      0      0    0 0.500MA TSD
    0  NR   NR    NR    NR  NR   TPMA UIC
    0  NR   NR    NR    NR  NR   TPMINES MRDS

EDR HIGH RISK HISTORICAL RECORDS

EDR Exclusive Records

    0  NR     0      0      0    0 1.000EDR MGP

TC06429109.2r   Page 6



MAP FINDINGS SUMMARY

Search
TargetDistance Total

Database Property(Miles) < 1/8 1/8 - 1/4 1/4 - 1/2 1/2 - 1 > 1 Plotted

    2  NR   NR    NR    NR    2 0.125EDR Hist Auto
   12  NR   NR    NR    NR   12 0.125EDR Hist Cleaner

EDR RECOVERED GOVERNMENT ARCHIVES

Exclusive Recovered Govt. Archives

    0  NR   NR    NR    NR  NR   TPMA RGA HWS
    0  NR   NR    NR    NR  NR   TPMA RGA LUST

  304    0  117   90   46   48    3- Totals --

NOTES:

   TP = Target Property

   NR = Not Requested at this Search Distance

   Sites may be listed in more than one database

TC06429109.2r   Page 7



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              NESMTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BROOKLINEOwner City:
                              333 WASHINGTON STREETOwner Address:
                              TOWN OF BROOKLINEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              SCHOOLFacility Usage:
                              AS REQUIREDDisposal Methods:
                              AS REQUIREDDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 7-4 Week end: 7-4Hours:
                              OffContract Type:
                              AC000196Contractor:
                              -1Occupied:
                              CAFETERIAWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              ExemptFee Status:
                              ANF-001Form Type:
                              100032437Sticker Number:
                              2006Year:
                              AA000144Lab Lic Number:
                              AM060665Monitor Lic Number:
                              AS040209Super Lic Number:
                              67681AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              6000.00Quantity Materical Removed SF:
                              05/09/2006Entry Date:
                              Not reportedDate Entered:
                              07/03/2006End Date:
                              06/26/2006Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              50 SCHOOL STREETAddress:
                              PIERCE SCHOOLName:

ASBESTOS:

Site 1 of 3 in cluster A

Actual:
38 ft.

 

Property BROOKLINE, MA  02445
Target MA HW GEN50 SCHOOL ST    N/A
A1 MA ASBESTOSPIERCE SCHOOL S116357803

TC06429109.2r   Page 8



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                              Not reportedTransporter Address:
                              NESMTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BROOKLINEOwner City:
                              333 WASHINGTON ST.Owner Address:
                              TOWN OF BROOKLINEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              SCHOOLFacility Usage:
                              AS REQUIREDDisposal Methods:
                              AS REQUIREDDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 7-4 Week end:Hours:
                              OffContract Type:
                              AC000196Contractor:
                              -1Occupied:
                              THROUGHOUTWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              ExemptFee Status:
                              ANF-001Form Type:
                              100018081Sticker Number:
                              2005Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS040577Super Lic Number:
                              54201AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              8000.00Quantity Materical Removed SF:
                              05/31/2005Entry Date:
                              Not reportedDate Entered:
                              07/22/2005End Date:
                              07/07/2005Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              50 SCHOOL ST.Address:
                              PIERCE SCHOOLName:

                              ESandlerEntered_by:
                              Not reportedCertified Phone:
                              NESMCertified Company:
                              05/09/2006Cert Sign Date:
                              JIM DOYLECertified Name:
                              39Final Site:

PIERCE SCHOOL  (Continued) S116357803
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                              80000Facility Size:
                              1/1/2016EXP Date:
                              XPolicy Number:
                              XIns Comp:
                              0000000000On Site Manager Phone:
                              XOn Site Manager Name:
                              MAOwner State:
                              BROOKLINEOwner City:
                              333 WASHINGTON STREETOwner Address:
                              TOWN OF BROOKLINEOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              SCHOOLFacility Usage:
                              AS REQUIREDDisposal Methods:
                              AS REQUIREDDecon Process:
                              INDOORSLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              3-11Hours:
                              WRITTENContract Type:
                              AC000196Contractor:
                              -1Occupied:
                              ELEVATORWorksite:
                              Not reportedSub Town:
                              0000000000Facility Phone:
                              EXEMPTFee Status:
                              ANF-001Form Type:
                              100221442Sticker Number:
                              2015Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS060773Super Lic Number:
                              213779AR Tracking ID:
                              OTHER TILE/MASTICProject Description:
                              Not reportedQuantity Material Removed LF:
                              20.00Quantity Materical Removed SF:
                              05/28/2015Entry Date:
                              Not reportedDate Entered:
                              06/11/2015End Date:
                              06/11/2015Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              50 SCHOOL STREETAddress:
                              PIERCE SCHOOLName:

                              ESandlerEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              05/31/2005Cert Sign Date:
                              JIM DOYLECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:

PIERCE SCHOOL  (Continued) S116357803
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              TOWN OF BROOKLINEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              SCHOOLFacility Usage:
                              AS REQUIREDDisposal Methods:
                              AS REQUIREDDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 7-4 Week end:Hours:
                              OffContract Type:
                              AC000196Contractor:
                              -1Occupied:
                              2ND FLOORWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              ExemptFee Status:
                              ANF-001Form Type:
                              100072352Sticker Number:
                              2008Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS040209Super Lic Number:
                              98488AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              1500.00Quantity Materical Removed SF:
                              05/20/2008Entry Date:
                              Not reportedDate Entered:
                              07/07/2008End Date:
                              06/24/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              50 SCHOOL STREETAddress:
                              PIERCE SCHOOLName:

                              JIMDOYLEEntered_by:
                              7813372117Certified Phone:
                              NESM, LLPCertified Company:
                              05/28/2015Cert Sign Date:
                              JIM DOYLECertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              WEYMOUTHTransporter City:
                              850 WASHINGTON STREETTransporter Address:
                              NEW ENGLAND SURFACE MAINTENANCE, LLPTransporter Name:

PIERCE SCHOOL  (Continued) S116357803
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                    Not reportedState Generator Status:
                    VSQGRCRA Generator Status:
                    MV6177302580EPA Id:
                    BROOKLINE, MA 02445City,State,Zip:
                    50 SCHOOL STAddress:
                    PIERCE SCHOOLName:

HW GEN:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              05/20/2008Cert Sign Date:
                              JIM DOYLECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              NESM, LLPTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:

PIERCE SCHOOL  (Continued) S116357803

additional FINDS: detail in the EDR Site Report.
Click this hyperlink while viewing on your computer to access 

System
MA-EPICS - Massachussetts Environmental Protection Integrated Computer

Environmental Interest/Information System:

Click Here:

          110063258022Registry ID:
FINDS:

Site 2 of 3 in cluster A

Actual:
38 ft.

 

Property BROOKLINE, MA  02445
Target 50 SCHOOL ST    N/A
A2 FINDSPIERCE SCHOOL 1017411530

                                                                                Not reportedContact Email:
                                                                                Not reportedContact Fax:
                                                                                999-999-9999Contact Telephone:
                                                                                Not reportedContact City,State,Zip:
                                                                                Not reportedContact Address:
                                                                                UNKNOWN UNKNOWNContact Name:
                                                                                MAD001013804EPA ID:
                                                                                BROOKLINE, MA 02146Handler City,State,Zip:
                                                                                68 HARVARD STHandler Address:
                              PERFORATED PRODUCTS INCHandler Name:
                                                                                1980-06-23 00:00:00.0Date Form Received by Agency:

RCRA NonGen / NLR:

34 ft. Site 3 of 3 in cluster A
0.006 mi.

Relative:
Lower

Actual:
31 ft.

 

< 1/8 ECHOBROOKLINE, MA  02146
East FINDS68 HARVARD ST MAD001013804
A3 RCRA NonGen / NLRPERFORATED PRODUCTS INC 1000229980

TC06429109.2r   Page 12

http://www.edrnet.com/srf2/FinalSiteReport.aspx?ID=6VPS67v8ViSkPnnFS.lU3owb7JFEvX5p8doYAwkPiIwMSPzVkOv64scCnFvOnbcAFtML3S.1.5Lsl0s9Ul6G4mV4o6QgwvlBbSIZACd1JkRWF5ThEsfjAy8nX7zg5jdupTMt4DvZdtLPo9qQYPnW6nYow9Hxkrx.PSYX6cYpV.BbPzACSoJE3YV07uYXv65G8UI194V.iiZJSQ1GkwHZ3B7hnSJenxRMFaqn6ZuZ.3aHlu6UUPLS67U7oIf4wvPsbcXb4TOEJE5vFCnSEXi45remXUY85dbop96B48GzddzXo86gYXpj6J5pVuq3PXCzSDb34iHy7XhpvxMz8RfL4WBqig.FSpcSk3FP3oBOn04znKxcF0PA9ZQx.i8dl35KUhet70HkoTE6w.HXbk5757I3J1phFSqXE9ZpCWzfXR.c5FPspzVy4dwsdkEEoMWPYp0O30CwwRVckOW7PmPRCRJTIhGJwUfyMZNF2AgrPGzezCLPVZkn59HkOPyLvhat60N.uNOws9MNc5y7Cm9N6hgdVyjvP4DzSU1G49Bl7QqLvdg08ra.39fpiNxnShKEkgBY4p.bnXKsnT9mFqqv3aja.wWZl1mZUzY6445yo9.pwk7.bBtYAj0JJKYZFXaFE.JA7lNpXz5p5Q0RpDGG4n4xdwAvoTVaYJ4p4f8QwpBLk.UdPpxf8zVEIHXEwNB8MH706lHkPi5yzLruVSQc3eHWOmc3vlKr6FzG3
http://www.edrnet.com/srf2/FinalSiteReport.aspx?ID=6VPS67v8ViSkPnnFS.lU3owb7JFEvX5p8doYAwkPiIwMSPzVkOv64scCnFvOnbcAFtML3S.1.5Lsl0s9Ul6G4mV4o6QgwvlBbSIZACd1JkRWF5ThEsfjAy8nX7zg5jdupTMt4DvZdtLPo9qQYPnW6nYow9Hxkrx.PSYX6cYpV.BbPzACSoJE3YV07uYXv65G8UI194V.iiZJSQ1GkwHZ3B7hnSJenxRMFaqn6ZuZ.3aHlu6UUPLS67U7oIf4wvPsbcXb4TOEJE5vFCnSEXi45remXUY85dbop96B48GzddzXo86gYXpj6J5pVuq3PXCzSDb34iHy7XhpvxMz8RfL4WBqig.FSpcSk3FP3oBOn04znKxcF0PA9ZQx.i8dl35KUhet70HkoTE6w.HXbk5757I3J1phFSqXE9ZpCWzfXR.c5FPspzVy4dwsdkEEoMWPYp0O30CwwRVckOW7PmPRCRJTIhGJwUfyMZNF2AgrPGzezCLPVZkn59HkOPyLvhat60N.uNOws9MNc5y7Cm9N6hgdVyjvP4DzSU1G49Bl7QqLvdg08ra.39fpiNxnShKEkgBY4p.bnXKsnT9mFqqv3aja.wWZl1mZUzY6445yo9.pwk7.bBtYAj0JJKYZFXaFE.JA7lNpXz5p5Q0RpDGG4n4xdwAvoTVaYJ4p4f8QwpBLk.UdPpxf8zVEIHXEwNB8MH706lHkPi5yzLruVSQc3eHWOmc3vlKr6FzG3
https://ofmpub.epa.gov/frs_public2/fii_query_detail.disp_program_facility?p_registry_id=110063258022


MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                                                                Not reportedOperating TSDF Universe:
                                                                                N/AGroundwater Controls Indicator:
                                                                                N/AHuman Exposure Controls Indicator:
                                                                                NoInstitutional Control Indicator:
                                                                                NoEnvironmental Control Indicator:
                                                                                No NCAPS rankingCorrective Action Priority Ranking:
                                                                                NoTSDFs Only Subject to CA under Discretionary Auth Universe:
                                                                                NoTSDFs Potentially Subject to CA Under 3004 (u)/(v) Universe:
                                                                                NoNon-TSDFs Where RCRA CA has Been Imposed Universe:
                                                                                NoSubject to Corrective Action Universe:
                                                                                NoCorrective Action Workload Universe:
                                                                                No202 GPRA Corrective Action Baseline:
                                                                                Not reportedClosure Workload Universe:
                                                                                Not reportedPost-Closure Workload Universe:
                                                                                Not reportedPermit Progress Universe:
                                                                                Not reportedPermit Workload Universe:
                                                                                Not reportedPermit Renewals Workload Universe:
                                                                                Not on the Baseline2018 GPRA Renewals Baseline:
                                                                                Not on the Baseline2018 GPRA Permit Baseline:
                                                                                Not reportedTreatment Storage and Disposal Type:
                                                                                NoCommercial TSD Indicator:
                                                                                Not reportedSub-Part K Indicator:
                                                                                NNHazardous Secondary Material Indicator:
                                                                                Not reportedFederal Facility Indicator:
                                                                                ---Active Site State-Reg Handler:
                                                                                Not reportedActive Site State-Reg Treatment Storage and Disposal Facility:
                                                                                Not reportedActive Site Converter Treatment storage and Disposal Facility:
                                                                                Not reportedActive Site Fed-Reg Treatment Storage and Disposal Facility:
                                                                                NoFederal Universal Waste:
                                                                                NoUniversal Waste Destination Facility:
                                                                                NoUniversal Waste Indicator:
                                                                                NoOff-Site Waste Receipt:
                                                                                NoUnderground Injection Control:
                                                                                NoSmelting Melting and Refining Furnace Exemption:
                                                                                NoSmall Quantity On-Site Burner Exemption:
                                                                                NoRecycler Activity with Storage:
                                                                                NoTransfer Facility Activity:
                                                                                NoTransporter Activity:
                                                                                NoMixed Waste Generator:
                                                                                NoImporter Activity:
                                                                                NoShort-Term Generator Activity:
                                                                                PrivateOperator Type:
                                                                                PERFORATED PRODUCTS INCOperator Name:
                                                                                Not reportedOwner Type:
                                                                                Not reportedOwner Name:
                                                                                BROOKLINE, MA 02196-0000Mailing City,State,Zip:
                                                                                68 HARVARD STMailing Address:
                                                                                NState District:
                                                                                MAState District Owner:
                                                                                Not reportedActive Site Indicator:
                                                                                Not reportedAccessibility:
                                                                                Not reportedBiennial Report Cycle:
                                                                                Not reportedNon-Notifier:
                                                                                Not a generator, verifiedFederal Waste Generator Description:
                                                                                PrivateLand Type:
                                                                                01EPA Region:
                                                                                Not reportedContact Title:

PERFORATED PRODUCTS INC  (Continued) 1000229980
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

FINDS:

                                                            No Evaluations FoundEvaluations:
Evaluation Action Summary:

                                                            No Violations FoundViolations:
Facility Has Received Notices of Violations:

                                                            No NAICS Codes FoundNAICS Codes:
List of NAICS Codes and Descriptions:

                                                            Not reportedElectronic Manifest Broker:
                                                            Not reportedNon Storage Recycler Activity:
                                                            YesCurrent Record:
                                                            NoSpent Lead Acid Battery Exporter:
                                                            NoSpent Lead Acid Battery Importer:
                                                            NoRecognized Trader Exporter:
                                                            NoRecognized Trader Importer:
                                                            NoLarge Quantity Handler of Universal Waste:
                                                            MAState District Owner:
                                                            Not a generator, verifiedFederal Waste Generator Description:
          PERFORATED PRODUCTS INCHandler Name:
                                                            1980-06-23 00:00:00.0Receive Date:

Historic Generators:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
                                                            Not reportedOwner/Operator City,State,Zip:
                                                            Not reportedOwner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            1991-12-08 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            PERFORATED PRODUCTS INCOwner/Operator Name:
                                                            OperatorOwner/Operator Indicator:

Handler - Owner Operator:

                                                                                Not reportedSub-Part P Indicator:
                                                                                NoManifest Broker:
                                                                                NoRecycler Activity Without Storage:
                                                                                NoExporter of Spent Lead Acid Batteries:
                                                                                NoImporter of Spent Lead Acid Batteries:
                                                                                NoRecognized Trader-Exporter:
                                                                                NoRecognized Trader-Importer:
                                                                                2017-10-20 14:08:59.0Handler Date of Last Change:
                                                                                Not reportedFinancial Assurance Required:
                                                                                NoSignificant Non-Complier With a Compliance Schedule Universe:
                                                                                NoAddressed Significant Non-Complier Universe:
                                                                                NoUnaddressed Significant Non-Complier Universe:
                                                                                NoSignificant Non-Complier Universe:
                                                                                Not reportedFull Enforcement Universe:

PERFORATED PRODUCTS INC  (Continued) 1000229980
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                   BROOKLINE, MA 02445City,State,Zip:
                                   68 HARVARD STAddress:
                                   PERFORATED PRODUCTS INCName:
                                   http://echo.epa.gov/detailed-facility-report?fid=110008399642DFR URL:
                                   110008399642Registry ID:
                                   1000229980Envid:

ECHO:

additional FINDS: detail in the EDR Site Report.
Click this hyperlink while viewing on your computer to access 

System
MA-EPICS - Massachussetts Environmental Protection Integrated Computer
corrective action activities required under RCRA.
program staff to track the notification, permit, compliance, and
and treat, store, or dispose of hazardous waste. RCRAInfo allows RCRA
events and activities related to facilities that generate, transport,
Conservation and Recovery Act (RCRA) program through the tracking of
RCRAInfo is a national information system that supports the Resource

Environmental Interest/Information System:

Click Here:

          110008399642Registry ID:

PERFORATED PRODUCTS INC  (Continued) 1000229980

                                        FUEL OIL #2Chemical:
Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        RESIDNTIALLocation Type:

                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        06/14/2001Notification Date:
                                        BROOKLINERelease Town:
                                        USTSource Type:
                                        08/10/2001Status Date:
                                        3-0020790  /   RAORelease Tracking Number/Current Status:
                                        Response Action OutcomeCurrent Status:
                                        BROOKLINE, MACity,State,Zip:
                                        30 TO 38 HARVARD AVEAddress:
                                        NO LOCATION AIDName:

Facility:

LUST:

41 ft. Site 1 of 4 in cluster B
0.008 mi.

Relative:
Higher

Actual:
43 ft.

 

< 1/8 BROOKLINE, MA  
NW MA RELEASE30 TO 38 HARVARD AVE    N/A
B4 MA LUSTNO LOCATION AID S105125030

TC06429109.2r   Page 15

http://www.edrnet.com/srf2/FinalSiteReport.aspx?ID=4FS4WtFvnSDN2FwWVhtFW9iWv2knmQ3YdDZ9Npp2HCFmPwbH3poVrLhAW9N4FDJWGq9PuiZrWgD3W52MnkMv5h2mBfQdp4CxFPPS8w2d7WxdtQq8kfv7enjW2RFDY3NvE5kVFPvwDm53JV2zhhv37HFrgWKs4wWiHkWiJ3Vy2fRkbH4qOFstS073QhWIztVN3jOvXgn.T2Q3DJcN2s8p5FodwDB6INVzHhzW4ZXFfHWm3BYPiAbWO433i2oGkZC25SmnBQAmBRfY48dOu1ylZ4N9g34EkpIupZft5aHgmCg84EaFNcS8p3EhWAttkV2trvINnW934DD5qNOY2UwFq2wLS2l6VHyh982fLFEWWhg4W9iWGW064xA2n6kTAB9SmUeQIsBA9Yz7dEnA3xZQa9VJ2qbpvspZI2
http://www.edrnet.com/srf2/FinalSiteReport.aspx?ID=4FS4WtFvnSDN2FwWVhtFW9iWv2knmQ3YdDZ9Npp2HCFmPwbH3poVrLhAW9N4FDJWGq9PuiZrWgD3W52MnkMv5h2mBfQdp4CxFPPS8w2d7WxdtQq8kfv7enjW2RFDY3NvE5kVFPvwDm53JV2zhhv37HFrgWKs4wWiHkWiJ3Vy2fRkbH4qOFstS073QhWIztVN3jOvXgn.T2Q3DJcN2s8p5FodwDB6INVzHhzW4ZXFfHWm3BYPiAbWO433i2oGkZC25SmnBQAmBRfY48dOu1ylZ4N9g34EkpIupZft5aHgmCg84EaFNcS8p3EhWAttkV2trvINnW934DD5qNOY2UwFq2wLS2l6VHyh982fLFEWWhg4W9iWGW064xA2n6kTAB9SmUeQIsBA9Yz7dEnA3xZQa9VJ2qbpvspZI2
https://ofmpub.epa.gov/frs_public2/fii_query_detail.disp_program_facility?p_registry_id=110008399642
http://www.web.edrnet.com/ordering/switchboard/redirect.aspx?s=GRR_MA_DEP&facid=3-0020790


MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        TWO HRCategory:
                                        06/14/2001Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0020790  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MACity,State,Zip:
                                        30 TO 38 HARVARD AVEAddress:
                                        NO LOCATION AIDName:

Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/10/2001Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/10/2001Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/10/2001Action Date:
                                        Imminent Hazard Evaluation ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/10/2001Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/9/2001Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/14/2001Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/14/2001Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

                                        0.5 inchesQuantity:
                                        FUEL OIL #2Chemical:
                                        Not reportedQuantity:

NO LOCATION AID  (Continued) S105125030
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        0.5 inchesQuantity:
                                        FUEL OIL #2Chemical:
                                        Not reportedQuantity:
                                        FUEL OIL #2Chemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/10/2001Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/10/2001Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/10/2001Action Date:
                                        Imminent Hazard Evaluation ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/10/2001Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/9/2001Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/14/2001Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/14/2001Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        08/10/2001Status Date:

NO LOCATION AID  (Continued) S105125030

TC06429109.2r   Page 17
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        USTSource:
                                        RESIDNTIALLocation Type:

NO LOCATION AID  (Continued) S105125030

                                        OilOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        10/27/2006Status Date:
                                        TWO HRCategory:
                                        09/01/2006Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0026196  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MACity,State,Zip:
                                        30-38 HARVARD AVEAddress:
                                        NO LOCATION AIDName:

Release:

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        10/27/2006Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        09/01/2006Notification Date:
                                        BROOKLINERelease Town:
                                        VEHICLESource Type:
                                        3-0026196Facility ID:
                                        BROOKLINE, MACity,State,Zip:
                                        30-38 HARVARD AVEAddress:
                                        NO LOCATION AIDName:

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        10/27/2006Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        09/01/2006Notification Date:
                                        BROOKLINERelease Town:
                                        LINESource Type:
                                        3-0026196Facility ID:
                                        BROOKLINE, MACity,State,Zip:
                                        30-38 HARVARD AVEAddress:
                                        NO LOCATION AIDName:

SHWS:

59 ft. Site 2 of 4 in cluster B
0.011 mi.

Relative:
Higher

Actual:
42 ft.

 

< 1/8 BROOKLINE, MA  
WNW MA RELEASE30-38 HARVARD AVE    N/A
B5 MA SHWSNO LOCATION AID S108117450

TC06429109.2r   Page 18



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        LINESource:
                                        VEHICLESource:
                                        ROADWAYLocation Type:
                                        COMMERCIALLocation Type:
                                        RESIDNTIALLocation Type:
                                        30 gallonsQuantity:
                                        FUEL OIL #2Chemical:
                                        40 gallonsQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        9/19/2006Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        9/1/2006Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        9/1/2006Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/27/2006Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/27/2006Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/27/2006Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

NO LOCATION AID  (Continued) S108117450

TC06429109.2r   Page 19
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/1/1995Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/1/1995Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/1/1995Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        07/06/1995Status Date:
                                        TWO HRCategory:
                                        05/01/1995Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0012433  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        36 HARVARD AVEAddress:
                                        NO LOCATION AIDName:

Release:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        07/06/1995Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        05/01/1995Notification Date:
                                        BROOKLINERelease Town:
                                        TANKERSource Type:
                                        3-0012433Facility ID:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        36 HARVARD AVEAddress:
                                        NO LOCATION AIDName:

SHWS:

65 ft. Site 3 of 4 in cluster B
0.012 mi.

Relative:
Higher

Actual:
43 ft.

 

< 1/8 BROOKLINE, MA  02146
WNW MA RELEASE36 HARVARD AVE    N/A
B6 MA SHWSNO LOCATION AID S104545356

TC06429109.2r   Page 20
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        TANKERSource:
                                        RESIDNTIALLocation Type:
                                        182 gallonsQuantity:
                                        #2 FUEL OILChemical:
                                        50 gallonsQuantity:
                                        UNKNOWN CHEMICAL OF TYPE - OILChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/6/1995Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/6/1995Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/4/1995Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/16/1995Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

NO LOCATION AID  (Continued) S104545356

                    Not reportedState Generator Status:
                    VSQGRCRA Generator Status:
                    MAD019284892EPA Id:
                    BROOKLINE, MA 02146City,State,Zip:
                    87 SCHOOL STAddress:
                    BROOKLINE VALET SERVICEName:

HW GEN:

82 ft. Site 1 of 3 in cluster C
0.016 mi.

Relative:
Lower

Actual:
37 ft.

 

< 1/8 BROOKLINE, MA  02146
WSW 87 SCHOOL ST    N/A
C7 MA HW GENBROOKLINE VALET SERVICE S112550952
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                                            Laundry And Drycleaner Agents2010     BROOKLINE VALET SERVICE CO
                                                            Laundry And Drycleaner Agents2009     BROOKLINE VALET SERVICE CO
                                                            Laundry And Drycleaner Agents2008     BROOKLINE VALET SERVICE CO
                                                            Laundry And Drycleaner Agents2007     BROOKLINE VALET SERVICE CO
                                                            Laundry And Drycleaner Agents2006     BROOKLINE VALET SERVICE CO
                                                            Laundry And Drycleaner Agents2005     BROOKLINE VALET SERVICE CO
                                                            Laundry And Drycleaner Agents2004     BROOKLINE VALET SERVICE CO
                                                            Laundry And Drycleaner Agents2003     BROOKLINE VALET SERVICE CO
                                                            Laundry And Drycleaner Agents2002     BROOKLINE VALET SERVICE CO
                                                            Laundry And Drycleaner Agents2001     BROOKLINE VALET SERVICE CO
                                                            Drycleaning Plants, Except Rugs1985     KLEINMAN GEORGE B
                                                            Garment Pressing And Cleaners’ Agents1985     BROOKLINE VALET SERVICE CO
                                                            Garment Pressing And Cleaners’ Agents1983     BROOKLINE VALET SERVICE CO
                                                            Drycleaning Plants, Except Rugs1983     KLEINMAN GEORGE B
                                                            Drycleaning Plants, Except Rugs1982     KLEINMAN GEORGE B
                                                            Drycleaning Plants, Except Rugs1980     KLEINMAN GEORGE B
                                                            Drycleaning Plants, Except Rugs1979     KLEINMAN GEORGE B
                                                            Drycleaning Plants, Except Rugs1978     KLEINMAN GEORGE B
                                                            Drycleaning Plants, Except Rugs1977     KLEINMAN GEORGE B
                                                            Drycleaning Plants, Except Rugs1976     KLEINMAN GEORGE B
                                                            Drycleaning Plants, Except Rugs1975     KLEINMAN GEORGE B
                                                            Type:Year:    Name:

EDR Hist Cleaner

82 ft. Site 2 of 3 in cluster C
0.016 mi.

Relative:
Lower

Actual:
37 ft.

 

< 1/8 BROOKLINE, MA  02146
WSW 87 SCHOOL STREET    N/A
C8 EDR Hist CleanerKLEINMAN GEORGE B 1018725685

                                                                                87 SCHOOL STMailing Address:
                                                                                NState District:
                                                                                MAState District Owner:
                                                                                Handler ActivitiesActive Site Indicator:
                                                                                Not reportedAccessibility:
                                                                                Not reportedBiennial Report Cycle:
                                                                                Not reportedNon-Notifier:
                                                                                Conditionally Exempt Small Quantity GeneratorFederal Waste Generator Description:
                                                                                PrivateLand Type:
                                                                                01EPA Region:
                                                                                Not reportedContact Title:
                                                                                Not reportedContact Email:
                                                                                Not reportedContact Fax:
                                                                                617-566-8740Contact Telephone:
                                                                                BROOKLINE, MA 02146Contact City,State,Zip:
                                                                                87 SCHOOL STContact Address:
                                                                                RICKY KLEIMANContact Name:
                                                                                MAD019284892EPA ID:
                                                                                BROOKLINE, MA 02146Handler City,State,Zip:
                                                                                87 SCHOOL STHandler Address:
                              BROOKLINE VALET SERVICEHandler Name:
                                                                                1983-02-11 00:00:00.0Date Form Received by Agency:

RCRA-VSQG:

82 ft. Site 3 of 3 in cluster C
0.016 mi.

Relative:
Lower

Actual:
37 ft.

 

< 1/8 BROOKLINE, MA  02146
WSW 87 SCHOOL ST MAD019284892
C9 RCRA-VSQGBROOKLINE VALET SERVICE 1004518069
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                                                                NoExporter of Spent Lead Acid Batteries:
                                                                                NoImporter of Spent Lead Acid Batteries:
                                                                                NoRecognized Trader-Exporter:
                                                                                NoRecognized Trader-Importer:
                                                                                2017-10-20 14:10:29.0Handler Date of Last Change:
                                                                                Not reportedFinancial Assurance Required:
                                                                                NoSignificant Non-Complier With a Compliance Schedule Universe:
                                                                                NoAddressed Significant Non-Complier Universe:
                                                                                NoUnaddressed Significant Non-Complier Universe:
                                                                                NoSignificant Non-Complier Universe:
                                                                                Not reportedFull Enforcement Universe:
                                                                                Not reportedOperating TSDF Universe:
                                                                                N/AGroundwater Controls Indicator:
                                                                                N/AHuman Exposure Controls Indicator:
                                                                                NoInstitutional Control Indicator:
                                                                                NoEnvironmental Control Indicator:
                                                                                No NCAPS rankingCorrective Action Priority Ranking:
                                                                                NoTSDFs Only Subject to CA under Discretionary Auth Universe:
                                                                                NoTSDFs Potentially Subject to CA Under 3004 (u)/(v) Universe:
                                                                                NoNon-TSDFs Where RCRA CA has Been Imposed Universe:
                                                                                NoSubject to Corrective Action Universe:
                                                                                NoCorrective Action Workload Universe:
                                                                                No202 GPRA Corrective Action Baseline:
                                                                                Not reportedClosure Workload Universe:
                                                                                Not reportedPost-Closure Workload Universe:
                                                                                Not reportedPermit Progress Universe:
                                                                                Not reportedPermit Workload Universe:
                                                                                Not reportedPermit Renewals Workload Universe:
                                                                                Not on the Baseline2018 GPRA Renewals Baseline:
                                                                                Not on the Baseline2018 GPRA Permit Baseline:
                                                                                Not reportedTreatment Storage and Disposal Type:
                                                                                NoCommercial TSD Indicator:
                                                                                Not reportedSub-Part K Indicator:
                                                                                NNHazardous Secondary Material Indicator:
                                                                                Not reportedFederal Facility Indicator:
                                                                                ---Active Site State-Reg Handler:
                                                                                Not reportedActive Site State-Reg Treatment Storage and Disposal Facility:
                                                                                Not reportedActive Site Converter Treatment storage and Disposal Facility:
                                                                                Not reportedActive Site Fed-Reg Treatment Storage and Disposal Facility:
                                                                                NoFederal Universal Waste:
                                                                                NoUniversal Waste Destination Facility:
                                                                                NoUniversal Waste Indicator:
                                                                                NoOff-Site Waste Receipt:
                                                                                NoUnderground Injection Control:
                                                                                NoSmelting Melting and Refining Furnace Exemption:
                                                                                NoSmall Quantity On-Site Burner Exemption:
                                                                                NoRecycler Activity with Storage:
                                                                                NoTransfer Facility Activity:
                                                                                NoTransporter Activity:
                                                                                NoMixed Waste Generator:
                                                                                NoImporter Activity:
                                                                                NoShort-Term Generator Activity:
                                                                                PrivateOperator Type:
                                                                                BROOKLINE VALET SERVICEOperator Name:
                                                                                Not reportedOwner Type:
                                                                                Not reportedOwner Name:
                                                                                BROOKLINE, MA 02146Mailing City,State,Zip:

BROOKLINE VALET SERVICE  (Continued) 1004518069
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MAP FINDINGSMap ID
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EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                                            StateViolation Responsible Agency:
                                                            ObservedReturn to Compliance Qualifier:
                                                            2000-02-23 00:00:00.0Actual Return to Compliance Date:
                                                            1999-08-18 00:00:00.0Date Violation was Determined:
                                                            Generators - Pre-transportViolation Short Description:
                                                            StateAgency Which Determined Violation:
                                                            YesFound Violation:

Facility Has Received Notices of Violation:

                                                            No NAICS Codes FoundNAICS Codes:
List of NAICS Codes and Descriptions:

                                                            Not reportedElectronic Manifest Broker:
                                                            Not reportedNon Storage Recycler Activity:
                                                            YesCurrent Record:
                                                            NoSpent Lead Acid Battery Exporter:
                                                            NoSpent Lead Acid Battery Importer:
                                                            NoRecognized Trader Exporter:
                                                            NoRecognized Trader Importer:
                                                            NoLarge Quantity Handler of Universal Waste:
                                                            MAState District Owner:
                                                            Conditionally Exempt Small Quantity GeneratorFederal Waste Generator Description:
          BROOKLINE VALET SERVICEHandler Name:
                                                            1983-02-11 00:00:00.0Receive Date:

Historic Generators:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
                                                            BROOKLINE, MA 02146Owner/Operator City,State,Zip:
                                                            87 SCHOOL STOwner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            1991-12-08 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            BROOKLINE VALET SERVICEOwner/Operator Name:
                                                            OperatorOwner/Operator Indicator:

Handler - Owner Operator:

                              SPENT SOLVENT MIXTURES.
                              F005; AND STILL BOTTOMS FROM THE RECOVERY OF THESE SPENT SOLVENTS AND
                              ABOVE HALOGENATED SOLVENTS OR THOSE SOLVENTS LISTED IN F001, F004, AND
                              USE, A TOTAL OF TEN PERCENT OR MORE (BY VOLUME) OF ONE OR MORE OF THE
                              TRICHLOROETHANE; ALL SPENT SOLVENT MIXTURES/BLENDS CONTAINING, BEFORE
                              ORTHO-DICHLOROBENZENE, TRICHLOROFLUOROMETHANE, AND 1,1,2,
                              CHLOROBENZENE, 1,1,2-TRICHLORO-1,2,2-TRIFLUOROETHANE,
                              METHYLENE CHLORIDE, TRICHLOROETHYLENE, 1,1,1-TRICHLOROETHANE,
                              THE FOLLOWING SPENT HALOGENATED SOLVENTS: TETRACHLOROETHYLENE,Waste Description:
                              F002Waste Code:

Hazardous Waste Summary:

                                                                                Not reportedSub-Part P Indicator:
                                                                                NoManifest Broker:
                                                                                NoRecycler Activity Without Storage:

BROOKLINE VALET SERVICE  (Continued) 1004518069
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                                   Not reportedSEP Sequence Number:
                                                            NEEnforcement Responsible Sub-Organization:
                                                            R1PEGEnforcement Responsible Person:
                              CONSENT ORDER, NO PENALTIESEnforcement Type:
                                                            Not reportedConsent/Final Order Lead Agency:
                                                            Not reportedConsent/Final Order Respondent Name:
                                   Not reportedConsent/Final Order Sequence Number:
                                                            Not reportedDisposition Status Description:
                                                            Not reportedDisposition Status:
                                                            Not reportedDisposition Status Date:
                                                            Not reportedAppeal Resolution Date:
                                                            Not reportedAppeal Initiated Date:
                                                            NoCorrective Action Component:
                                                            R1Enforcement Attorney:
                                                            ACONE99900527HEnforcement Docket Number:
                                                            StateEnforcement Responsible Agency:
                                                            1999-11-09 00:00:00.0Date of Enforcement Action:
                                                            000Enforcement Identifier:
                                                            1999-12-09 00:00:00.0Scheduled Compliance Date:
                                                            StateViolation Responsible Agency:
                                                            ObservedReturn to Compliance Qualifier:
                                                            2000-02-23 00:00:00.0Actual Return to Compliance Date:
                                                            1999-08-18 00:00:00.0Date Violation was Determined:
                                                            Generators - Pre-transportViolation Short Description:
                                                            StateAgency Which Determined Violation:
                                                            YesFound Violation:

                                                            Not reportedFinal Amount:
                                                            Not reportedFinal Count:
                                                            Not reportedPaid Amount:
                                                            Not reportedFinal Monetary Amount:
                                                            Not reportedProposed Amount:
                                                            Not reportedSEP Type Description:
                                                            Not reportedSEP Type:
                                                            Not reportedSEP Defaulted Date:
                                                            Not reportedSEP Actual Date:
                                                            Not reportedSEP Scheduled Completion Date:
                                                            Not reportedSEP Expenditure Amount:
                                   Not reportedSEP Sequence Number:
                                                            NEEnforcement Responsible Sub-Organization:
                                                            R1PEGEnforcement Responsible Person:
                              CONSENT ORDER, NO PENALTIESEnforcement Type:
                                                            Not reportedConsent/Final Order Lead Agency:
                                                            Not reportedConsent/Final Order Respondent Name:
                                   Not reportedConsent/Final Order Sequence Number:
                                                            Not reportedDisposition Status Description:
                                                            Not reportedDisposition Status:
                                                            Not reportedDisposition Status Date:
                                                            Not reportedAppeal Resolution Date:
                                                            Not reportedAppeal Initiated Date:
                                                            NoCorrective Action Component:
                                                            R1Enforcement Attorney:
                                                            ACONE99900527HEnforcement Docket Number:
                                                            StateEnforcement Responsible Agency:
                                                            1999-11-09 00:00:00.0Date of Enforcement Action:
                                                            000Enforcement Identifier:
                                                            1999-12-09 00:00:00.0Scheduled Compliance Date:

BROOKLINE VALET SERVICE  (Continued) 1004518069
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                                                            NEEvaluation Responsible Sub-Organization:
                                                            R1PEGEvaluation Responsible Person Identifier:
                                                            COMPLIANCE EVALUATION INSPECTION ON-SITEEvaluation Type Description:
                                                            YesFound Violation:
                                                            StateEvaluation Responsible Agency:
                                                            1999-08-18 00:00:00.0Evaluation Date:

Evaluation Action Summary:

                                                            Not reportedFinal Amount:
                                                            Not reportedFinal Count:
                                                            Not reportedPaid Amount:
                                                            Not reportedFinal Monetary Amount:
                                                            Not reportedProposed Amount:
                                                            Not reportedSEP Type Description:
                                                            Not reportedSEP Type:
                                                            Not reportedSEP Defaulted Date:
                                                            Not reportedSEP Actual Date:
                                                            Not reportedSEP Scheduled Completion Date:
                                                            Not reportedSEP Expenditure Amount:
                                   Not reportedSEP Sequence Number:
                                                            Not reportedEnforcement Responsible Sub-Organization:
                                                            Not reportedEnforcement Responsible Person:
                              Not reportedEnforcement Type:
                                                            Not reportedConsent/Final Order Lead Agency:
                                                            Not reportedConsent/Final Order Respondent Name:
                                   Not reportedConsent/Final Order Sequence Number:
                                                            Not reportedDisposition Status Description:
                                                            Not reportedDisposition Status:
                                                            Not reportedDisposition Status Date:
                                                            Not reportedAppeal Resolution Date:
                                                            Not reportedAppeal Initiated Date:
                                                            Not reportedCorrective Action Component:
                                                            Not reportedEnforcement Attorney:
                                                            Not reportedEnforcement Docket Number:
                                                            Not reportedEnforcement Responsible Agency:
                                                            Not reportedDate of Enforcement Action:
                                                            Not reportedEnforcement Identifier:
                                                            Not reportedScheduled Compliance Date:
                                                            Not reportedViolation Responsible Agency:
                                                            Not reportedReturn to Compliance Qualifier:
                                                            Not reportedActual Return to Compliance Date:
                                                            Not reportedDate Violation was Determined:
                                                            Not reportedViolation Short Description:
                                                            Not reportedAgency Which Determined Violation:
                                                            NoFound Violation:

                                                            Not reportedFinal Amount:
                                                            Not reportedFinal Count:
                                                            Not reportedPaid Amount:
                                                            Not reportedFinal Monetary Amount:
                                                            Not reportedProposed Amount:
                                                            Not reportedSEP Type Description:
                                                            Not reportedSEP Type:
                                                            Not reportedSEP Defaulted Date:
                                                            Not reportedSEP Actual Date:
                                                            Not reportedSEP Scheduled Completion Date:
                                                            Not reportedSEP Expenditure Amount:

BROOKLINE VALET SERVICE  (Continued) 1004518069

TC06429109.2r   Page 26



MAP FINDINGSMap ID
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EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                                            Not reportedFormer Citation:
                                                            Not reportedRequest Agency:
                                                            Not reportedDate Response Received:
                                                            Not reportedDate of Request:
                                                            Not reportedScheduled Compliance Date:
                                                            Not reportedActual Return to Compliance Date:
                                                            NEEvaluation Responsible Sub-Organization:
                                                            R1PEGEvaluation Responsible Person Identifier:
                                                            FOCUSED COMPLIANCE INSPECTIONEvaluation Type Description:
                                                            NoFound Violation:
                                                            StateEvaluation Responsible Agency:
                                                            2000-02-23 00:00:00.0Evaluation Date:

                                                            Not reportedFormer Citation:
                                                            Not reportedRequest Agency:
                                                            Not reportedDate Response Received:
                                                            Not reportedDate of Request:
                                                            1999-12-09 00:00:00.0Scheduled Compliance Date:
                                                            2000-02-23 00:00:00.0Actual Return to Compliance Date:
                                                            NEEvaluation Responsible Sub-Organization:
                                                            R1PEGEvaluation Responsible Person Identifier:
                                                            COMPLIANCE EVALUATION INSPECTION ON-SITEEvaluation Type Description:
                                                            YesFound Violation:
                                                            StateEvaluation Responsible Agency:
                                                            1999-08-18 00:00:00.0Evaluation Date:

                                                            Not reportedFormer Citation:
                                                            Not reportedRequest Agency:
                                                            Not reportedDate Response Received:
                                                            Not reportedDate of Request:
                                                            1999-12-09 00:00:00.0Scheduled Compliance Date:
                                                            2000-02-23 00:00:00.0Actual Return to Compliance Date:

BROOKLINE VALET SERVICE  (Continued) 1004518069

          Mark PareceContact name:
          -71.12046Longitude:
          42.33404Latitude:
          Not reportedOwner address 2:
          Not reportedFacility address 2:
          Government EntityDescription:
          6177302420Telephone:
          BROOKLINE, MA 02445Owner City,St,Zip:
          333 WASHINGTON STOwner Address:
          TOWN OF BROOKLINE TOWN HALLOwner:
          8377Owner Id:
          22808Facility ID:
          BROOKLINE, MA 02445City,State,Zip:
          333 WASHINGTON STAddress:
          BROOKLINE TOWN HALLName:

Facility:

UST:

186 ft. Site 1 of 6 in cluster D
0.035 mi.

Relative:
Higher

Actual:
50 ft.

 

< 1/8 BROOKLINE, MA  02445
South MA Financial Assurance333 WASHINGTON ST    N/A
D10 MA USTBROOKLINE TOWN HALL U004217461
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          Not reportedTurbine sump sensor:
          Not reportedTurbine sump:
                    Not reportedSubmersible sump install date:
          Not reportedSubmersible sump:
          Not reportedPipe leak install date:
          Not reportedPipe install date:
                    Not reportedNumber of compartment:
          Not reportedPtype:
          Not reportedPipe construct:
          Not reportedTank construct:
          Not reportedLongitude:
          Not reportedLatitude:
          Not reportedPipe Leak Detection:
          Not reportedTank Leak Detection:
          Not reportedTank Usage:
          Not reportedContents:
          Not reportedCapacity:
          Not reportedDate Installed:
          Not reportedStatus Date:
          Not reportedTank Status:
          Not reportedTank ID:

          CLOSEDFac status:
          Mark BolivarUpdate by:
          2017-05-17 00:00:00Update:
          mparece@brooklinema.govContact email:
          02467Contact zip:
          MAContact state:
          BrooklineContact city:
          Not reportedContact address2:
          870 Hammond StContact address1:
          Mark PareceContact name:
          -71.12046Longitude:
          42.33404Latitude:
          Not reportedOwner address 2:
          Not reportedFacility address 2:
          Government EntityDescription:
          6177302420Telephone:
          BROOKLINE, MA 02445Owner City,St,Zip:
          333 WASHINGTON STOwner Address:
          TOWN OF BROOKLINE TOWN HALLOwner:
          8377Owner Id:
          22808Facility ID:
          BROOKLINE, MA 02445City,State,Zip:
          333 WASHINGTON STAddress:
          BROOKLINE TOWN HALLName:

          CLOSEDFac status:
          Mark BolivarUpdate by:
          2017-05-17 00:00:00Update:
          mparece@brooklinema.govContact email:
          02467Contact zip:
          MAContact state:
          BrooklineContact city:
          Not reportedContact address2:
          870 Hammond StContact address1:

BROOKLINE TOWN HALL  (Continued) U004217461
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                    MunicipalDescription:
                    22808Facility Id:
                    BROOKLINE, MA 02445City,State,Zip:
                    333 WASHINGTON STAddress:
                    BROOKLINE TOWN HALLName:

MA Financial Assurance 2:

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          Not reportedOverfill protect type:
          Not reportedOverfill protect install:
          Not reportedSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    Not reportedIntermediate sump sensor:
          Not reportedIntermediate sump:

BROOKLINE TOWN HALL  (Continued) U004217461

                                                                                NoRecycler Activity with Storage:
                                                                                NoTransfer Facility Activity:
                                                                                NoTransporter Activity:
                                                                                NoMixed Waste Generator:
                                                                                NoImporter Activity:
                                                                                NoShort-Term Generator Activity:
                                                                                MunicipalOperator Type:
                                                                                TOWN OF BROOKLINEOperator Name:
                                                                                MunicipalOwner Type:
                                                                                TOWN OF BROOKLINEOwner Name:
                                                                                BROOKLINE, MA 02445Mailing City,State,Zip:
                                                                                WASHINGTON STREETMailing Address:
                                                                                NEState District:
                                                                                MAState District Owner:
                                                                                Not reportedActive Site Indicator:
                                                                                Not reportedAccessibility:
                                                                                Not reportedBiennial Report Cycle:
                                                                                Not reportedNon-Notifier:
                                                                                Not a generator, verifiedFederal Waste Generator Description:
                                                                                MunicipalLand Type:
                                                                                01EPA Region:
                                                                                CONTACTContact Title:
                                                                                RYAN@GREENMOUNTAINPIPE.COMContact Email:
                                                                                Not reportedContact Fax:
                                                                                802-763-7022Contact Telephone:
                                                                                BROOKLINE, MA 02445Contact City,State,Zip:
                                                                                WASHINGTON STREETContact Address:
                                                                                RYAN VAN SCHOICKContact Name:
                                                                                MAR000557199EPA ID:
                                                                                BROOKLINE, MA 02445Handler City,State,Zip:
                                                                                333 WASHINGTON STREETHandler Address:
                              BROOKLINE TOWN OFHandler Name:
                                                                                2019-12-11 00:00:00.0Date Form Received by Agency:

RCRA NonGen / NLR:

186 ft. Site 2 of 6 in cluster D
0.035 mi.

Relative:
Higher

Actual:
50 ft.

 

< 1/8 BROOKLINE, MA  02445
South 333 WASHINGTON STREET MAR000557199
D11 RCRA NonGen / NLRBROOKLINE TOWN OF 1025503222
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EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

Handler - Owner Operator:

                              LEADWaste Description:
                              D008Waste Code:

Hazardous Waste Summary:

                                                                                NoSub-Part P Indicator:
                                                                                NoManifest Broker:
                                                                                NoRecycler Activity Without Storage:
                                                                                NoExporter of Spent Lead Acid Batteries:
                                                                                NoImporter of Spent Lead Acid Batteries:
                                                                                NoRecognized Trader-Exporter:
                                                                                NoRecognized Trader-Importer:
                                                                                2019-12-18 12:47:59.0Handler Date of Last Change:
                                                                                Not reportedFinancial Assurance Required:
                                                                                NoSignificant Non-Complier With a Compliance Schedule Universe:
                                                                                NoAddressed Significant Non-Complier Universe:
                                                                                NoUnaddressed Significant Non-Complier Universe:
                                                                                NoSignificant Non-Complier Universe:
                                                                                Not reportedFull Enforcement Universe:
                                                                                Not reportedOperating TSDF Universe:
                                                                                N/AGroundwater Controls Indicator:
                                                                                N/AHuman Exposure Controls Indicator:
                                                                                NoInstitutional Control Indicator:
                                                                                NoEnvironmental Control Indicator:
                                                                                No NCAPS rankingCorrective Action Priority Ranking:
                                                                                NoTSDFs Only Subject to CA under Discretionary Auth Universe:
                                                                                NoTSDFs Potentially Subject to CA Under 3004 (u)/(v) Universe:
                                                                                NoNon-TSDFs Where RCRA CA has Been Imposed Universe:
                                                                                NoSubject to Corrective Action Universe:
                                                                                NoCorrective Action Workload Universe:
                                                                                No202 GPRA Corrective Action Baseline:
                                                                                Not reportedClosure Workload Universe:
                                                                                Not reportedPost-Closure Workload Universe:
                                                                                Not reportedPermit Progress Universe:
                                                                                Not reportedPermit Workload Universe:
                                                                                Not reportedPermit Renewals Workload Universe:
                                                                                Not on the Baseline2018 GPRA Renewals Baseline:
                                                                                Not on the Baseline2018 GPRA Permit Baseline:
                                                                                Not reportedTreatment Storage and Disposal Type:
                                                                                NoCommercial TSD Indicator:
                                                                                Not reportedSub-Part K Indicator:
                                                                                NHazardous Secondary Material Indicator:
                                                                                Not reportedFederal Facility Indicator:
                                                                                ---Active Site State-Reg Handler:
                                                                                Not reportedActive Site State-Reg Treatment Storage and Disposal Facility:
                                                                                Not reportedActive Site Converter Treatment storage and Disposal Facility:
                                                                                Not reportedActive Site Fed-Reg Treatment Storage and Disposal Facility:
                                                                                NoFederal Universal Waste:
                                                                                NoUniversal Waste Destination Facility:
                                                                                NoUniversal Waste Indicator:
                                                                                NoOff-Site Waste Receipt:
                                                                                NoUnderground Injection Control:
                                                                                NoSmelting Melting and Refining Furnace Exemption:
                                                                                NoSmall Quantity On-Site Burner Exemption:

BROOKLINE TOWN OF  (Continued) 1025503222
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                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
                                                            BROOKLINE, MA 02445Owner/Operator City,State,Zip:
                                                            333 WASHINGTON STREETOwner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            2019-04-29 00:00:00.Date Became Current:
                                                            MunicipalLegal Status:
                                                            TOWN OF BROOKLINEOwner/Operator Name:
                                                            OperatorOwner/Operator Indicator:

                                                            RYAN@GREENMOUNTAINPIPE.COMOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
                                                            BROOKLINE, MA 02445Owner/Operator City,State,Zip:
                                                            333 WASHINGTON STREETOwner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            2019-04-29 00:00:00.Date Became Current:
                                                            MunicipalLegal Status:
                                                            TOWN OF BROOKLINEOwner/Operator Name:
                                                            OwnerOwner/Operator Indicator:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
                                                            BROOKLINE, MA 02445Owner/Operator City,State,Zip:
                                                            333 WASHINGTON STREETOwner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            2019-04-29 00:00:00.Date Became Current:
                                                            MunicipalLegal Status:
                                                            TOWN OF BROOKLINEOwner/Operator Name:
                                                            OperatorOwner/Operator Indicator:

                                                            RYAN@GREENMOUNTAINPIPE.COMOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
                                                            BROOKLINE, MA 02445Owner/Operator City,State,Zip:
                                                            333 WASHINGTON STREETOwner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            2019-04-29 00:00:00.Date Became Current:
                                                            MunicipalLegal Status:
                                                            TOWN OF BROOKLINEOwner/Operator Name:
                                                            OwnerOwner/Operator Indicator:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
                                                            BROOKLINE, MA 02445Owner/Operator City,State,Zip:
                                                            333 WASHINGTON STREETOwner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            2019-04-29 00:00:00.Date Became Current:
                                                            MunicipalLegal Status:
                                                            TOWN OF BROOKLINEOwner/Operator Name:
                                                            OperatorOwner/Operator Indicator:

BROOKLINE TOWN OF  (Continued) 1025503222
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                                                            MAState District Owner:
                                                            Not a generator, verifiedFederal Waste Generator Description:
          BROOKLINE TOWN OF - TEMPORARY IDHandler Name:
                                                            2019-06-04 00:00:00.0Receive Date:

                                                            NoElectronic Manifest Broker:
                                                            NoNon Storage Recycler Activity:
                                                            YesCurrent Record:
                                                            NoSpent Lead Acid Battery Exporter:
                                                            NoSpent Lead Acid Battery Importer:
                                                            NoRecognized Trader Exporter:
                                                            NoRecognized Trader Importer:
                                                            NoLarge Quantity Handler of Universal Waste:
                                                            MAState District Owner:
                                                            Not a generator, verifiedFederal Waste Generator Description:
          BROOKLINE TOWN OFHandler Name:
                                                            2019-12-11 00:00:00.0Receive Date:

Historic Generators:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
                                                            BROOKLINE, MA 02445Owner/Operator City,State,Zip:
                                                            333 WASHINGTON STREETOwner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            2019-04-29 00:00:00.Date Became Current:
                                                            MunicipalLegal Status:
                                                            TOWN OF BROOKLINEOwner/Operator Name:
                                                            OperatorOwner/Operator Indicator:

                                                            RYAN@GREENMOUNTAINPIPE.COMOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
                                                            BROOKLINE, MA 02445Owner/Operator City,State,Zip:
                                                            333 WASHINGTON STREETOwner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            2019-04-29 00:00:00.Date Became Current:
                                                            MunicipalLegal Status:
                                                            TOWN OF BROOKLINEOwner/Operator Name:
                                                            OwnerOwner/Operator Indicator:

                                                            RYAN@GREENMOUNTAINPIPE.COMOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
                                                            BROOKLINE, MA 02445Owner/Operator City,State,Zip:
                                                            333 WASHINGTON STREETOwner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            2019-04-29 00:00:00.Date Became Current:
                                                            MunicipalLegal Status:
                                                            TOWN OF BROOKLINEOwner/Operator Name:
                                                            OwnerOwner/Operator Indicator:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:

BROOKLINE TOWN OF  (Continued) 1025503222
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                                                            No Evaluations FoundEvaluations:
Evaluation Action Summary:

                                                            No Violations FoundViolations:
Facility Has Received Notices of Violations:

                              WATER AND SEWER LINE AND RELATED STRUCTURES CONSTRUCTIONNAICS Description:
                              237110NAICS Code:

List of NAICS Codes and Descriptions:

                                                            NoElectronic Manifest Broker:
                                                            NoNon Storage Recycler Activity:
                                                            NoCurrent Record:
                                                            NoSpent Lead Acid Battery Exporter:
                                                            NoSpent Lead Acid Battery Importer:
                                                            NoRecognized Trader Exporter:
                                                            NoRecognized Trader Importer:
                                                            NoLarge Quantity Handler of Universal Waste:
                                                            MAState District Owner:
                                                            Not a generator, verifiedFederal Waste Generator Description:
          BROOKLINE TOWN OFHandler Name:
                                                            2019-10-10 00:00:00.0Receive Date:

                                                            NoElectronic Manifest Broker:
                                                            NoNon Storage Recycler Activity:
                                                            NoCurrent Record:
                                                            NoSpent Lead Acid Battery Exporter:
                                                            NoSpent Lead Acid Battery Importer:
                                                            NoRecognized Trader Exporter:
                                                            NoRecognized Trader Importer:
                                                            NoLarge Quantity Handler of Universal Waste:
                                                            MAState District Owner:
                                                            Small Quantity GeneratorFederal Waste Generator Description:
          BROOKLINE TOWN OF - TEMPORARY IDHandler Name:
                                                            2019-05-01 00:00:00.0Receive Date:

                                                            NoElectronic Manifest Broker:
                                                            NoNon Storage Recycler Activity:
                                                            NoCurrent Record:
                                                            NoSpent Lead Acid Battery Exporter:
                                                            NoSpent Lead Acid Battery Importer:
                                                            NoRecognized Trader Exporter:
                                                            NoRecognized Trader Importer:
                                                            NoLarge Quantity Handler of Universal Waste:

BROOKLINE TOWN OF  (Continued) 1025503222

                                                            Drycleaning Plants, Except Rugs2001     VANITY DRY CLEANING
                                                            Type:Year:    Name:

EDR Hist Cleaner

195 ft. Site 1 of 4 in cluster E
0.037 mi.

Relative:
Higher

Actual:
40 ft.

 

< 1/8 BROOKLINE, MA  02446
WSW 393 WASHINGTON ST    N/A
E12 EDR Hist CleanerVANITY DRY CLEANING 1018849321
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                                                            Drycleaning Plants, Except Rugs2008     VANITY DRY CLEANING
                                                            Drycleaning Plants, Except Rugs2007     VANITY DRY CLEANING
                                                            Drycleaning Plants, Except Rugs2006     VANITY DRY CLEANING
                                                            Drycleaning Plants, Except Rugs2005     VANITY DRY CLEANING
                                                            Drycleaning Plants, Except Rugs2004     VANITY DRY CLEANING
                                                            Drycleaning Plants, Except Rugs2003     VANITY DRY CLEANING
                                                            Drycleaning Plants, Except Rugs2002     VANITY DRY CLEANING

VANITY DRY CLEANING  (Continued) 1018849321

                                        3/10/1997Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/15/1990Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIIPhase:
                                        03/10/1997Status Date:
                                        NONECategory:
                                        01/15/1990Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0002270  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        350 WASHINGTON STAddress:
                                        BOSTON EDISON COName:

Release:

                                        Not reportedOil Or Haz Material:
                                        A2Response Action Outcome:
                                        PHASE IIIPhase:
                                        03/10/1997Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        01/15/1990Notification Date:
                                        BROOKLINERelease Town:
                                        Not reportedSource Type:
                                        3-0002270Facility ID:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        350 WASHINGTON STAddress:
                                        BOSTON EDISON COName:

SHWS:

224 ft. Site 3 of 6 in cluster D
0.042 mi.

Relative:
Higher

Actual:
46 ft.

 

< 1/8 BROOKLINE, MA  02146
SSW MA RELEASE350 WASHINGTON ST    N/A
D13 MA SHWSBOSTON EDISON CO S100830406
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                                        Not reportedQuantity:
                                        UNKNOWNChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/1/1995Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/1/1995Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/1/1995Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/28/1995Action Date:
                                        LSPFAAction Status:
                                        TREGSAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/2/1997Action Date:
                                        NAFVIOAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/10/1997Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:

BOSTON EDISON CO  (Continued) S100830406

                                        06/18/2014Notification Date:
                                        BROOKLINERelease Town:
                                        UNKNOWNSource Type:
                                        3-0032242Facility ID:
                                        BROOKLINE, MA 02072-0000City,State,Zip:
                                        48-50 HARVARD AVENUEAddress:
                                        PINE REALTY ASSOCIATES PROPERTYName:

SHWS:

249 ft. Site 4 of 4 in cluster B
0.047 mi.

Relative:
Higher

Actual:
45 ft.

 

< 1/8 BROOKLINE, MA  02072
WNW MA RELEASE48-50 HARVARD AVENUE    N/A
B14 MA SHWSPINE REALTY ASSOCIATES PROPERTY S116687243
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                                        2-METHYLNAPHTHALENEChemical:
                                        11000 milligrams per kilogramQuantity:
                                        C9 THRU C12 ALIPHATIC HYDROCARBONSChemical:
                                        8300 milligrams per kilogramQuantity:
                                        C11 THRU C22 AROMATIC HYDROCARBONSChemical:

Chemicals:

                                        PNResponse Action Outcome:
                                        7/8/2014Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PNResponse Action Outcome:
                                        7/29/2014Action Date:
                                        PSNRCDAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PNResponse Action Outcome:
                                        6/18/2014Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        PNResponse Action Outcome:
                                        6/18/2014Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        PNResponse Action Outcome:
                                        6/18/2014Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        PN - PNResponse Action Outcome:
                                        Not reportedPhase:
                                        07/29/2014Status Date:
                                        120 DYCategory:
                                        06/18/2014Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0032242  /   PSNCRelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02072-0000City,State,Zip:
                                        48-50 HARVARD AVENUEAddress:
                                        PINE REALTY ASSOCIATES PROPERTYName:

Release:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        PNResponse Action Outcome:
                                        Not reportedPhase:
                                        07/29/2014Status Date:
                                        PSNCCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:

PINE REALTY ASSOCIATES PROPERTY  (Continued) S116687243
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                                        UNKNOWNSource:
                                        110 milligrams per kilogramQuantity:

PINE REALTY ASSOCIATES PROPERTY  (Continued) S116687243

                                                                                NoCommercial TSD Indicator:
                                                                                Not reportedSub-Part K Indicator:
                                                                                NNHazardous Secondary Material Indicator:
                                                                                Not reportedFederal Facility Indicator:
                                                                                --YActive Site State-Reg Handler:
                                                                                Not reportedActive Site State-Reg Treatment Storage and Disposal Facility:
                                                                                Not reportedActive Site Converter Treatment storage and Disposal Facility:
                                                                                Not reportedActive Site Fed-Reg Treatment Storage and Disposal Facility:
                                                                                NoFederal Universal Waste:
                                                                                NoUniversal Waste Destination Facility:
                                                                                NoUniversal Waste Indicator:
                                                                                NoOff-Site Waste Receipt:
                                                                                NoUnderground Injection Control:
                                                                                NoSmelting Melting and Refining Furnace Exemption:
                                                                                NoSmall Quantity On-Site Burner Exemption:
                                                                                NoRecycler Activity with Storage:
                                                                                NoTransfer Facility Activity:
                                                                                NoTransporter Activity:
                                                                                NoMixed Waste Generator:
                                                                                NoImporter Activity:
                                                                                NoShort-Term Generator Activity:
                                                                                PrivateOperator Type:
                                                                                WALGREENS EASTERN CO INCOperator Name:
                                                                                PrivateOwner Type:
                                                                                S-B PROPERTIES NO 8 LIMITED PARTNERSHIPOwner Name:
                                                                                DEERFIELD, IL 60015-0000Mailing City,State,Zip:
                                                                                104 WILMOT ROAD MS#1434Mailing Address:
                                                                                NState District:
                                                                                MAState District Owner:
                                                                                Handler Activities, State-specific ActivitiesActive Site Indicator:
                                                                                Not reportedAccessibility:
                                                                                Not reportedBiennial Report Cycle:
                                                                                Not reportedNon-Notifier:
                                                                                Small Quantity GeneratorFederal Waste Generator Description:
                                                                                PrivateLand Type:
                                                                                01EPA Region:
                                                                                Not reportedContact Title:
                                                                                ANDREW.MARKS@WALGREENS.COMContact Email:
                                                                                Not reportedContact Fax:
                                                                                847-315-2602Contact Telephone:
                                                                                DEERFIELD, IL 60015-0000Contact City,State,Zip:
                                                                                104 WILMOT ROAD MS#1434Contact Address:
                                                                                ANDREW MARKSContact Name:
                                                                                MAC300096799EPA ID:
                                                                                BROOKLINE, MA 02446Handler City,State,Zip:
                                                                                99 HARVARD STHandler Address:
                              WALGREENS 3564Handler Name:
                                                                                2014-06-05 00:00:00.0Date Form Received by Agency:

RCRA-SQG:

255 ft. Site 1 of 4 in cluster F
0.048 mi.

Relative:
Lower

Actual:
18 ft.

 

< 1/8 BROOKLINE, MA  02446
North 99 HARVARD ST MAC300096799
F15 RCRA-SQGWALGREENS 3564 1016957404
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EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                              SELENIUMWaste Description:
                              D010Waste Code:

                              MERCURYWaste Description:
                              D009Waste Code:

                              CHROMIUMWaste Description:
                              D007Waste Code:

                              BARIUMWaste Description:
                              D005Waste Code:

                              ARSENICWaste Description:
                              D004Waste Code:

                              CORROSIVE WASTEWaste Description:
                              D002Waste Code:

                              IGNITABLE WASTEWaste Description:
                              D001Waste Code:

Hazardous Waste Summary:

                                                                                Not reportedSub-Part P Indicator:
                                                                                NoManifest Broker:
                                                                                NoRecycler Activity Without Storage:
                                                                                NoExporter of Spent Lead Acid Batteries:
                                                                                NoImporter of Spent Lead Acid Batteries:
                                                                                NoRecognized Trader-Exporter:
                                                                                NoRecognized Trader-Importer:
                                                                                2017-10-20 14:07:39.0Handler Date of Last Change:
                                                                                Not reportedFinancial Assurance Required:
                                                                                NoSignificant Non-Complier With a Compliance Schedule Universe:
                                                                                NoAddressed Significant Non-Complier Universe:
                                                                                NoUnaddressed Significant Non-Complier Universe:
                                                                                NoSignificant Non-Complier Universe:
                                                                                Not reportedFull Enforcement Universe:
                                                                                Not reportedOperating TSDF Universe:
                                                                                N/AGroundwater Controls Indicator:
                                                                                N/AHuman Exposure Controls Indicator:
                                                                                NoInstitutional Control Indicator:
                                                                                NoEnvironmental Control Indicator:
                                                                                No NCAPS rankingCorrective Action Priority Ranking:
                                                                                NoTSDFs Only Subject to CA under Discretionary Auth Universe:
                                                                                NoTSDFs Potentially Subject to CA Under 3004 (u)/(v) Universe:
                                                                                NoNon-TSDFs Where RCRA CA has Been Imposed Universe:
                                                                                NoSubject to Corrective Action Universe:
                                                                                NoCorrective Action Workload Universe:
                                                                                No202 GPRA Corrective Action Baseline:
                                                                                Not reportedClosure Workload Universe:
                                                                                Not reportedPost-Closure Workload Universe:
                                                                                Not reportedPermit Progress Universe:
                                                                                Not reportedPermit Workload Universe:
                                                                                Not reportedPermit Renewals Workload Universe:
                                                                                Not on the Baseline2018 GPRA Renewals Baseline:
                                                                                Not on the Baseline2018 GPRA Permit Baseline:
                                                                                Not reportedTreatment Storage and Disposal Type:

WALGREENS 3564  (Continued) 1016957404
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                              1,2:3,4-DIEPOXYBUTANE (I,T) (OR) 2,2’-BIOXIRANEWaste Description:
                              U085Waste Code:

                              BENZENE, 1,4-DICHLORO- (OR) P-DICHLOROBENZENEWaste Description:
                              U072Waste Code:

                              DAUNOMYCIN
                              7,8,9,10-TETRAHYDRO-6,8,11-TRIHYDROXY-1-METHOXY-, (8S-CIS)- (OR)
                              8-ACETYL-10-[(3-AMINO-2,3,6-TRIDEOXY)-ALPHA-L-LYXO-HEXOPYRANOSYL)OXY]-
                              5,12-NAPHTHACENEDIONE,Waste Description:
                              U059Waste Code:

                              2-OXIDE (OR) CYCLOPHOSPHAMIDE
                              2H-1,3,2-OXAZAPHOSPHORIN-2-AMINE, N,N-BIS(2-CHLOROETHYL)TETRAHYDRO-,Waste Description:
                              U058Waste Code:

                              CHLOROFORM (OR) METHANE, TRICHLORO-Waste Description:
                              U044Waste Code:

                              BENZENEBUTANOIC ACID, 4-[BIS(2-CHLOROETHYL)AMINO]- (OR) CHLORAMBUCILWaste Description:
                              U035Waste Code:

                              MITOMYCIN C
                              HOXY-5-METHYL-, [1AS-(1AALPHA, 8BETA, 8AALPHA, 8BALPHA)]- (OR)
                              6-AMINO-8-[[(AMINOCARBONYL)OXY]METHYL]-1,1A,2,8,8A,8B-HEXAHYDRO-8A-MET
                              AZIRINO [2’,3’:3,4]PYRROLO[1,2-A]INDOLE-4,7-DIONE,Waste Description:
                              U010Waste Code:

                              2-PROPANONE (I) (OR) ACETONE (I)Waste Description:
                              U002Waste Code:

                              SALTS
                              NICOTINE, & SALTS (OR) PYRIDINE, 3-(1-METHYL-2-PYRROLIDINYL)-,(S)-, &Waste Description:
                              P075Waste Code:

                              SALTS, WHEN PRESENT AT CONCENTRATIONS GREATER THAN 0.3%
                              WHEN PRESENT AT CONCENTRATIONS GREATER THAN 0.3% (OR) WARFARIN, &
                              2H-1-BENZOPYRAN-2-ONE, 4-HYDROXY-3-(3-OXO-1-PHENYLBUTYL)-, & SALTS,Waste Description:
                              P001Waste Code:

                              METHYL ETHYL KETONEWaste Description:
                              D035Waste Code:

                              1,2-DICHLOROETHANEWaste Description:
                              D028Waste Code:

                              CRESOLWaste Description:
                              D026Waste Code:

                              BENZENEWaste Description:
                              D018Waste Code:

                              2,4-D (2,4-DICHLOROPHENOXYACETIC ACID)Waste Description:
                              D016Waste Code:

                              SILVERWaste Description:
                              D011Waste Code:

WALGREENS 3564  (Continued) 1016957404
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                                                            DEERFIELD, IL 60015-0000Owner/Operator City,State,Zip:
                                                            104 WILMOT ROAD MS#1434Owner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            1921-02-23 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            WALGREENS EASTERN CO INCOwner/Operator Name:
                                                            OperatorOwner/Operator Indicator:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
                                                            DEERFIELD, IL 60015-0000Owner/Operator City,State,Zip:
                                                            104 WILMOT ROAD MS#1434Owner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            1995-11-11 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            S-B PROPERTIES NO 8 LIMITED PARTNERSHIPOwner/Operator Name:
                                                            OwnerOwner/Operator Indicator:

Handler - Owner Operator:

                              U279Waste Description:
                              U279Waste Code:

                              MUSTARD
                              2,4-(1H,3H)-PYRIMIDINEDIONE, 5-[BIS(2-CHLOROETHYL)AMINO]- (OR) URACILWaste Description:
                              U237Waste Code:

                              STREPTOZOTOCIN
                              GLUCOPYRANOSE, 2-DEOXY-2-(3-METHYL-3-NITROSOUREIDO)-,D- (OR)
                              D-GLUCOSE, 2-DEOXY-2-[[(METHYLNITROSOAMINO)-CARBONYL]AMINO]- (OR)Waste Description:
                              U206Waste Code:

                              1,3-BENZENEDIOL (OR) RESORCINOLWaste Description:
                              U201Waste Code:

                              (3BETA, 16BETA, 17ALPHA, 18BETA, 20ALPHA)-
                              11,17-DIMETHOXY-18-[(3,4,5-TRIMETHOXYBENZOYL)OXY]-, METHYL ESTER,
                              RESERPINE (OR) YOHIMBAN-16-CARBOXYLIC ACID,Waste Description:
                              U200Waste Code:

                              PHENOLWaste Description:
                              U188Waste Code:

                              METHANOL (I) (OR) METHYL ALCOHOL (I)Waste Description:
                              U154Waste Code:

                              L-PHENYLALANINE, 4-[BIS(2-CHLOROETHYL)AMINO]- (OR) MELPHALANWaste Description:
                              U150Waste Code:

                              5ALPHA, 6BETA)- (OR) LINDANE
                              CYCLOHEXANE, 1,2,3,4,5,6-HEXACHLORO-, (1ALPHA, 2ALPHA, 3BETA, 4ALPHA,Waste Description:
                              U129Waste Code:

                              (E)-
                              DIETHYLSTILBESTEROL (OR) PHENOL, 4,4’-(1,2-DIETHYL-1,2-ETHENEDIYL)BIS,Waste Description:
                              U089Waste Code:

WALGREENS 3564  (Continued) 1016957404
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                                                            No Evaluations FoundEvaluations:
Evaluation Action Summary:

                                                            No Violations FoundViolations:
Facility Has Received Notices of Violations:

                              PHARMACIES AND DRUG STORESNAICS Description:
                              44611NAICS Code:

List of NAICS Codes and Descriptions:

                                                            Not reportedElectronic Manifest Broker:
                                                            Not reportedNon Storage Recycler Activity:
                                                            YesCurrent Record:
                                                            NoSpent Lead Acid Battery Exporter:
                                                            NoSpent Lead Acid Battery Importer:
                                                            NoRecognized Trader Exporter:
                                                            NoRecognized Trader Importer:
                                                            NoLarge Quantity Handler of Universal Waste:
                                                            MAState District Owner:
                                                            Small Quantity GeneratorFederal Waste Generator Description:
          WALGREENS 3564Handler Name:
                                                            2014-06-05 00:00:00.0Receive Date:

Historic Generators:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:

WALGREENS 3564  (Continued) 1016957404

                                        AUTODEALERLocation Type:

                                        Not reportedOil Or Haz Material:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        05/22/1990Notification Date:
                                        BROOKLINERelease Town:
                                        USTSource Type:
                                        04/24/1996Status Date:
                                        3-0003189  /   DEPNDSRelease Tracking Number/Current Status:
                                        DEPNDSCurrent Status:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        99 HARVARD STAddress:
                                        LONGWOOD BUICKName:

Facility:

LUST:

MA HW GEN
255 ft. ECHOSite 2 of 4 in cluster F
0.048 mi. FINDS

Relative:
Lower

Actual:
18 ft.

 

< 1/8 RCRA NonGen / NLRBROOKLINE, MA  02146
North MA RELEASE99 HARVARD ST MAD980913917
F16 MA LUSTLONGWOOD BUICK 1004716500
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                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/22/1990Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/24/1996Action Date:
                                        DEPNDSAction Status:
                                        TREGSAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        04/24/1996Status Date:
                                        NONECategory:
                                        05/22/1990Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0003189  /   DEPNDSRelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        99 HARVARD STAddress:
                                        LONGWOOD BUICKName:

Release:

                                        Not reportedResponse Action Outcome:
                                        5/22/1990Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/22/1990Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/24/1996Action Date:
                                        DEPNDSAction Status:
                                        TREGSAction Type:

Actions:

                                        Not reportedQuantity:
                                        UNKNOWNChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:

LONGWOOD BUICK  (Continued) 1004716500
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MAP FINDINGSMap ID
Direction
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                                                                                NNHazardous Secondary Material Indicator:
                                                                                Not reportedFederal Facility Indicator:
                                                                                ---Active Site State-Reg Handler:
                                                                                Not reportedActive Site State-Reg Treatment Storage and Disposal Facility:
                                                                                Not reportedActive Site Converter Treatment storage and Disposal Facility:
                                                                                Not reportedActive Site Fed-Reg Treatment Storage and Disposal Facility:
                                                                                NoFederal Universal Waste:
                                                                                NoUniversal Waste Destination Facility:
                                                                                NoUniversal Waste Indicator:
                                                                                NoOff-Site Waste Receipt:
                                                                                NoUnderground Injection Control:
                                                                                NoSmelting Melting and Refining Furnace Exemption:
                                                                                NoSmall Quantity On-Site Burner Exemption:
                                                                                NoRecycler Activity with Storage:
                                                                                NoTransfer Facility Activity:
                                                                                NoTransporter Activity:
                                                                                NoMixed Waste Generator:
                                                                                NoImporter Activity:
                                                                                NoShort-Term Generator Activity:
                                                                                PrivateOperator Type:
                                                                                LONGWOOD BUICKOperator Name:
                                                                                Not reportedOwner Type:
                                                                                Not reportedOwner Name:
                                                                                BROOKLINE, MA 02146-0000Mailing City,State,Zip:
                                                                                99 HARVARD STMailing Address:
                                                                                NState District:
                                                                                MAState District Owner:
                                                                                Not reportedActive Site Indicator:
                                                                                Not reportedAccessibility:
                                                                                Not reportedBiennial Report Cycle:
                                                                                Not reportedNon-Notifier:
                                                                                Not a generator, verifiedFederal Waste Generator Description:
                                                                                PrivateLand Type:
                                                                                01EPA Region:
                                                                                Not reportedContact Title:
                                                                                Not reportedContact Email:
                                                                                Not reportedContact Fax:
                                                                                617-734-4300Contact Telephone:
                                                                                BROOKLINE, MA 02146Contact City,State,Zip:
                                                                                99 HARVARD STContact Address:
                                                                                MIKE SHERMANContact Name:
                                                                                MAD980913917EPA ID:
                                                                                BROOKLINE, MA 02146Handler City,State,Zip:
                                                                                99 HARVARD STHandler Address:
                              LONGWOOD BUICKHandler Name:
                                                                                2004-09-07 00:00:00.0Date Form Received by Agency:

RCRA NonGen / NLR:

                                        USTSource:
                                        AUTODEALERLocation Type:
                                        Not reportedQuantity:
                                        UNKNOWNChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        5/22/1990Action Date:

LONGWOOD BUICK  (Continued) 1004716500
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                              KETONE, CARBON DISULFIDE, ISOBUTANOL, PYRIDINE, BENZENE,
                              THE FOLLOWING SPENT NONHALOGENATED SOLVENTS: TOLUENE, METHYL ETHYLWaste Description:
                              F005Waste Code:

                              MIXTURES.
                              BOTTOMS FROM THE RECOVERY OF THESE SPENT SOLVENTS AND SPENT SOLVENT
                              MORE OF THOSE SOLVENTS LISTED IN F001, F002, F004, AND F005; AND STILL
                              SOLVENTS, AND A TOTAL OF TEN PERCENT OR MORE (BY VOLUME) OF ONE OR
                              CONTAINING, BEFORE USE, ONE OR MORE OF THE ABOVE NONHALOGENATED
                              NONHALOGENATED SOLVENTS; AND ALL SPENT SOLVENT MIXTURES/BLENDS
                              MIXTURES/BLENDS CONTAINING, BEFORE USE, ONLY THE ABOVE SPENT
                              ALCOHOL, CYCLOHEXANONE, AND METHANOL; ALL SPENT SOLVENT
                              ACETATE, ETHYL BENZENE, ETHYL ETHER, METHYL ISOBUTYL KETONE, N-BUTYL
                              THE FOLLOWING SPENT NONHALOGENATED SOLVENTS: XYLENE, ACETONE, ETHYLWaste Description:
                              F003Waste Code:

                              IGNITABLE WASTEWaste Description:
                              D001Waste Code:

Hazardous Waste Summary:

                                                                                Not reportedSub-Part P Indicator:
                                                                                NoManifest Broker:
                                                                                NoRecycler Activity Without Storage:
                                                                                NoExporter of Spent Lead Acid Batteries:
                                                                                NoImporter of Spent Lead Acid Batteries:
                                                                                NoRecognized Trader-Exporter:
                                                                                NoRecognized Trader-Importer:
                                                                                2017-10-20 14:14:05.0Handler Date of Last Change:
                                                                                Not reportedFinancial Assurance Required:
                                                                                NoSignificant Non-Complier With a Compliance Schedule Universe:
                                                                                NoAddressed Significant Non-Complier Universe:
                                                                                NoUnaddressed Significant Non-Complier Universe:
                                                                                NoSignificant Non-Complier Universe:
                                                                                Not reportedFull Enforcement Universe:
                                                                                Not reportedOperating TSDF Universe:
                                                                                N/AGroundwater Controls Indicator:
                                                                                N/AHuman Exposure Controls Indicator:
                                                                                NoInstitutional Control Indicator:
                                                                                NoEnvironmental Control Indicator:
                                                                                No NCAPS rankingCorrective Action Priority Ranking:
                                                                                NoTSDFs Only Subject to CA under Discretionary Auth Universe:
                                                                                NoTSDFs Potentially Subject to CA Under 3004 (u)/(v) Universe:
                                                                                NoNon-TSDFs Where RCRA CA has Been Imposed Universe:
                                                                                NoSubject to Corrective Action Universe:
                                                                                NoCorrective Action Workload Universe:
                                                                                No202 GPRA Corrective Action Baseline:
                                                                                Not reportedClosure Workload Universe:
                                                                                Not reportedPost-Closure Workload Universe:
                                                                                Not reportedPermit Progress Universe:
                                                                                Not reportedPermit Workload Universe:
                                                                                Not reportedPermit Renewals Workload Universe:
                                                                                Not on the Baseline2018 GPRA Renewals Baseline:
                                                                                Not on the Baseline2018 GPRA Permit Baseline:
                                                                                Not reportedTreatment Storage and Disposal Type:
                                                                                NoCommercial TSD Indicator:
                                                                                Not reportedSub-Part K Indicator:

LONGWOOD BUICK  (Continued) 1004716500
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                                                            Not reportedNon Storage Recycler Activity:
                                                            NoCurrent Record:
                                                            NoSpent Lead Acid Battery Exporter:
                                                            NoSpent Lead Acid Battery Importer:
                                                            NoRecognized Trader Exporter:
                                                            NoRecognized Trader Importer:
                                                            NoLarge Quantity Handler of Universal Waste:
                                                            MAState District Owner:
                                                            Conditionally Exempt Small Quantity GeneratorFederal Waste Generator Description:
          LONGWOOD BUICKHandler Name:
                                                            1984-06-11 00:00:00.0Receive Date:

                                                            Not reportedElectronic Manifest Broker:
                                                            Not reportedNon Storage Recycler Activity:
                                                            YesCurrent Record:
                                                            NoSpent Lead Acid Battery Exporter:
                                                            NoSpent Lead Acid Battery Importer:
                                                            NoRecognized Trader Exporter:
                                                            NoRecognized Trader Importer:
                                                            NoLarge Quantity Handler of Universal Waste:
                                                            MAState District Owner:
                                                            Not a generator, verifiedFederal Waste Generator Description:
          LONGWOOD BUICKHandler Name:
                                                            2004-09-07 00:00:00.0Receive Date:

Historic Generators:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
                                                            BROOKLINE, MA 02146Owner/Operator City,State,Zip:
                                                            99 HARVARD STOwner/Operator Address:
                                                            2004-09-07 00:00:00.Date Ended Current:
                                                            1991-12-08 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            LONGWOOD BUICKOwner/Operator Name:
                                                            OperatorOwner/Operator Indicator:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
                                                            BROOKLINE, MA 02146Owner/Operator City,State,Zip:
                                                            99 HARVARD STOwner/Operator Address:
                                                            2004-09-07 00:00:00.Date Ended Current:
                                                            1991-12-08 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            LONGWOOD BUICKOwner/Operator Name:
                                                            OperatorOwner/Operator Indicator:

Handler - Owner Operator:

                              THESE SPENT SOLVENTS AND SPENT SOLVENT MIXTURES.
                              LISTED IN F001, F002, OR F004; AND STILL BOTTOMS FROM THE RECOVERY OF
                              ONE OR MORE OF THE ABOVE NONHALOGENATED SOLVENTS OR THOSE SOLVENTS
                              CONTAINING, BEFORE USE, A TOTAL OF TEN PERCENT OR MORE (BY VOLUME) OF
                              2-ETHOXYETHANOL, AND 2-NITROPROPANE; ALL SPENT SOLVENT MIXTURES/BLENDS

LONGWOOD BUICK  (Continued) 1004716500
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                    SQG-MAState Generator Status:
                    SQGRCRA Generator Status:
                    MAC300096799EPA Id:
                    BROOKLINE, MA 02446City,State,Zip:
                    99 HARVARD STAddress:
                    WALGREENS 3564Name:

HW GEN:

                                   BROOKLINE, MA 02146City,State,Zip:
                                   99 HARVARD STAddress:
                                   LONGWOOD BUICKName:
                                   http://echo.epa.gov/detailed-facility-report?fid=110008410754DFR URL:
                                   110008410754Registry ID:
                                   1004716500Envid:

ECHO:

additional FINDS: detail in the EDR Site Report.
Click this hyperlink while viewing on your computer to access 

System
MA-EPICS - Massachussetts Environmental Protection Integrated Computer
corrective action activities required under RCRA.
program staff to track the notification, permit, compliance, and
and treat, store, or dispose of hazardous waste. RCRAInfo allows RCRA
events and activities related to facilities that generate, transport,
Conservation and Recovery Act (RCRA) program through the tracking of
RCRAInfo is a national information system that supports the Resource

Environmental Interest/Information System:

Click Here:

          110008410754Registry ID:
FINDS:

                                                            No Evaluations FoundEvaluations:
Evaluation Action Summary:

                                                            No Violations FoundViolations:
Facility Has Received Notices of Violations:

                                                            No NAICS Codes FoundNAICS Codes:
List of NAICS Codes and Descriptions:

                                                            Not reportedElectronic Manifest Broker:

LONGWOOD BUICK  (Continued) 1004716500

                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        WASHINGTON STAddress:
                                        NEAR 330 WASHINGTON STName:

SHWS:

264 ft. Site 4 of 6 in cluster D
0.050 mi.

Relative:
Higher

Actual:
47 ft.

 

< 1/8 BROOKLINE, MA  02445
South MA RELEASEWASHINGTON ST    N/A
D17 MA SHWSNEAR 330 WASHINGTON ST S105596434
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                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/22/2002Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/22/2002Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/14/2003Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/14/2003Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        04/14/2003Status Date:
                                        TWO HRCategory:
                                        07/22/2002Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0021952  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        WASHINGTON STAddress:
                                        NEAR 330 WASHINGTON STName:

Release:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        04/14/2003Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        07/22/2002Notification Date:
                                        BROOKLINERelease Town:
                                        PIPESource Type:
                                        3-0021952Facility ID:

NEAR 330 WASHINGTON ST  (Continued) S105596434
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                                        PIPESource:
                                        RIGHTOFWAYLocation Type:
                                        RESIDNTIALLocation Type:
                                        ROADWAYLocation Type:
                                        3000 gallonsQuantity:
                                        CABLE OILChemical:
                                        4400 gallonsQuantity:
                                        CABLE OILChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/23/2002Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/23/2002Action Date:
                                        Imminent Hazard Evaluation ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/8/2002Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/12/2002Action Date:
                                        Written Approval of PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/1/2002Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/1/2002Action Date:

NEAR 330 WASHINGTON ST  (Continued) S105596434

                                        BROOKLINERelease Town:
                                        PIPESource Type:
                                        3-0002904Facility ID:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        WASHINGTON ST HOLDEN STAddress:
                                        BOSTON EDISON COName:

SHWS:

299 ft. Site 5 of 6 in cluster D
0.057 mi.

Relative:
Higher

Actual:
47 ft.

 

< 1/8 MA RELEASEBROOKLINE, MA  02146
SSE MA SPILLSWASHINGTON ST HOLDEN ST    N/A
D18 MA SHWSBOSTON EDISON CO S101023663
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                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/17/1996Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IVPhase:
                                        06/02/1999Status Date:
                                        NONECategory:
                                        12/19/1989Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0002904  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        WASHINGTON ST HOLDEN STAddress:
                                        BOSTON EDISON COName:

Release:

0Days/Close:
Not reportedNotif Tel:
Not reportedNotifier:

Not reportedCategory:Not reportedReport Prep:
NOLUST Elig:SAReferral:
NOT USEDContractor:---Cleanup Type:
Not reportedOther Incdnt:LEAKIncident:
Not reportedOther Source:PIPE/HOSE/LINESource:
NONEPCB Lev (ppm):Not reportedCAS No:
----------Qty Actual:GALLONSQty Reported:
UNKNOWNQty Actual:1001-5000Qty Reported:
Not reportedOther Material:MISCELLANEOUS OILMaterial:
Not reportedOther Impact:SOILEnv Impact:
Not reportedContam Soil:VIRGINVirgin Waste:
PETROLEUMMat Type:YESCase Closed:
Not reportedReport Time:19890710Report Date:
Not reportedSpill Time:19890708Spill Date:
19890710First Response:19940202Last Entered:
19890802Date Entered:OTTENHEIMER, DStaff Lead:
N89-1145Spill ID:3-2904Facility ID:

MA Spills:

                                        Hazardous MaterialOil Or Haz Material:
                                        A2Response Action Outcome:
                                        PHASE IVPhase:
                                        06/02/1999Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        12/19/1989Notification Date:

BOSTON EDISON CO  (Continued) S101023663
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                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/9/1996Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/8/1996Action Date:
                                        LSPFAAction Status:
                                        TREGSAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/30/1998Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 3Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/30/1998Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/2/1999Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/2/1996Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/19/1989Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/19/1989Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/7/2002Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/27/1999Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:

BOSTON EDISON CO  (Continued) S101023663

TC06429109.2r   Page 50



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        PIPESource:
                                        Not reportedQuantity:
                                        BENZENEChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/9/1996Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/9/1996Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.

BOSTON EDISON CO  (Continued) S101023663

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        02/08/1996Status Date:
                                        TWO HRCategory:
                                        04/05/1995Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0012355  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        HARVARD CTAddress:
                                        STATION 506Name:

Release:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        02/08/1996Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        04/05/1995Notification Date:
                                        BROOKLINERelease Town:
                                        TRANSFORMSource Type:
                                        3-0012355Facility ID:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        HARVARD CTAddress:
                                        STATION 506Name:

SHWS:

319 ft. Site 3 of 4 in cluster F
0.060 mi.

Relative:
Lower

Actual:
16 ft.

 

< 1/8 BROOKLINE, MA  02146
North MA RELEASEHARVARD CT    N/A
F19 MA SHWSSTATION 506 S104545346
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/5/1995Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/5/1995Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/5/1995Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/25/1995Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/8/1996Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/8/1996Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/12/1996Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/6/1996Action Date:
                                        NOAAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/11/1996Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

Actions:

Click here to access the MA DEP site for this facility:

STATION 506  (Continued) S104545346
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                                        TRANSFORMSource:
                                        INDUSTRIALLocation Type:
                                        300 gallonsQuantity:
                                        TRANSFORMER OILChemical:
                                        300 gallonsQuantity:
                                        UNKNOWN CHEMICAL OF TYPE - OILChemical:
                                        500 parts per millionQuantity:
                                        PCB-CONTAMINATED MATERIAL < 500 ppmChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/3/1995Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/7/1995Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/7/1995Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/3/1995Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/3/1995Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/6/1995Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

STATION 506  (Continued) S104545346

                    MV6177310588EPA Id:
                    BROOKLINE, MA 02446City,State,Zip:
                    40 ASPINWALL AVEAddress:
                    BROOKLINE AUTO BODY INCName:

HW GEN:

321 ft. Site 4 of 4 in cluster F
0.061 mi.

Relative:
Lower

Actual:
17 ft.

 

< 1/8 BROOKLINE, MA  02446
NNE 40 ASPINWALL AVE    N/A
F20 MA HW GENBROOKLINE AUTO BODY INC S113410820
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                    SQG-MAState Generator Status:
                    Not reportedRCRA Generator Status:

BROOKLINE AUTO BODY INC  (Continued) S113410820

                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/10/2008Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/10/2008Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        10/10/2008Status Date:
                                        120 DYCategory:
                                        09/10/2008Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0027970  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        32 HARVARD STAddress:
                                        NO LOCATION AIDName:

Release:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        10/10/2008Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        09/10/2008Notification Date:
                                        BROOKLINERelease Town:
                                        Not reportedSource Type:
                                        3-0027970Facility ID:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        32 HARVARD STAddress:
                                        NO LOCATION AIDName:

SHWS:

345 ft. Site 1 of 3 in cluster G
0.065 mi.

Relative:
Higher

Actual:
45 ft.

 

< 1/8 MA ASBESTOSBROOKLINE, MA  02445
SE MA RELEASE32 HARVARD ST    N/A
G21 MA SHWSNO LOCATION AID S107337126
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                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              32 HARVARD STREETAddress:
                              KOREAN CHURCHName:

ASBESTOS:

                                        3690 milligrams per kilogramQuantity:
                                        C9 THRU C18 ALIPHATIC HYDROCARBONSChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/18/2008Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/10/2008Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/10/2008Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/10/2008Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/6/2008Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/2/2008Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/2/2008Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/10/2008Action Date:

NO LOCATION AID  (Continued) S107337126

TC06429109.2r   Page 55



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                              BROOKLINE, MACity,State,Zip:
                              32 HARVARD STAddress:
                              KOREAN CHURCH OF BOSTONName:

                              Not reportedEntered_by:
                              6038934696Certified Phone:
                              A-BESTCertified Company:
                              06/24/2008Cert Sign Date:
                              PHILIP TRACHIERCertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              TOM KIMOn Site Manager Name:
                              MAOwner State:
                              BROOKLINEOwner City:
                              32 HARVARD STREETOwner Address:
                              KOREAN CHURCH OF BOSTONOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              CHURCHFacility Usage:
                              ALL WORK WILL COMPLY TO LOCAL, STATE, AND FEDERAL REGULATIONSDisposal Methods:
                              3 CHAMBER DECONDecon Process:
                              IndoorsLocation:
                              Fcontain,POLY AROUND STRUCTUREAbatement Process:
                              Dem,RenvProject Type:
                              Week days: 7;30-3:30 Week end:Hours:
                              WRITTENContract Type:
                              AC000197Contractor:
                              0Occupied:
                              THROUGHOUTWorksite:
                              Not reportedSub Town:
                              978 739 2663Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100074076Sticker Number:
                              2008Year:
                              AA000161Lab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS033985Super Lic Number:
                              100027AR Tracking ID:
                              TrnsProject Description:
                              270.00Quantity Material Removed LF:
                              2500.00Quantity Materical Removed SF:
                              06/24/2008Entry Date:
                              Not reportedDate Entered:
                              07/20/2008End Date:
                              07/14/2008Start Date:
                              Not reportedNotifiers Name:

NO LOCATION AID  (Continued) S107337126
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                              Not reportedEntered_by:
                              6038934696Certified Phone:
                              A-BEST ABATEMENTCertified Company:
                              07/02/2007Cert Sign Date:
                              P TRACHIERCertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              1/30/2008EXP Date:
                              WC 005311759Policy Number:
                              AMERICAN INTERNATION COIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BROOKLINEOwner City:
                              32 HARVARD STOwner Address:
                              KOREAN CHURCH OF BOSTONOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              CHURCHFacility Usage:
                              ALL METHODS WILL COMPLYDisposal Methods:
                              3 CHAMBER DECONDecon Process:
                              IndoorsLocation:
                              Fcontain,POLY AROUNDAbatement Process:
                              Dem,RenvProject Type:
                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000197Contractor:
                              -1Occupied:
                              THROUGHOUTWorksite:
                              Not reportedSub Town:
                              9787392663Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100057848Sticker Number:
                              2007Year:
                              AA000161Lab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS030091Super Lic Number:
                              85265AR Tracking ID:
                              TrnsProject Description:
                              270.00Quantity Material Removed LF:
                              2500.00Quantity Materical Removed SF:
                              07/02/2007Entry Date:
                              Not reportedDate Entered:
                              07/27/2007End Date:
                              07/23/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:

NO LOCATION AID  (Continued) S107337126
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                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/29/2002Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/29/2002Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/27/2001Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/27/2001Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

                                        ASTSource:
                                        COMMERCIALLocation Type:
                                        250 milligrams per kilogramQuantity:
                                        FUEL OIL #2Chemical:
                                        Not reportedQuantity:
                                        FUEL OIL #2Chemical:

Chemicals:

                                        OilOil Or Haz Material:
                                        has been implemented.
                                        been reduced to background and an Activity and use Limitation (AUL)
                                        A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        04/29/2002Status Date:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        04/27/2001Notification Date:
                                        BROOKLINERelease Town:
                                        ASTSource Type:
                                        3-0020639  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MACity,State,Zip:
                                        400 WASHINGTON STAddress:
                                        NO LOCATION AIDName:

LAST:

350 ft. Site 2 of 4 in cluster E
0.066 mi.

Relative:
Higher

Actual:
41 ft.

 

< 1/8 MA RELEASEBROOKLINE, MA  
WSW MA INST CONTROL400 WASHINGTON ST    N/A
E22 MA LASTNO LOCATION AID S104774265
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                    RECPTAction Stat:
                    AULAction Type:
                    3-0020639Release Tracking Number:
                    BROOKLINE, MACity,State,Zip:
                    400 WASHINGTON STAddress:
                    NO LOCATION AIDName:

INST CONTROL:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/7/2014Action Date:
                                        Level II - Audit InspectionAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/7/2014Action Date:
                                        FLDRUNAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/18/2014Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/1/2001Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/6/2002Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/21/2001Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/29/2002Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

NO LOCATION AID  (Continued) S104774265
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                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/29/2002Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/27/2001Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/27/2001Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        has been implemented.
                                        been reduced to background and an Activity and use Limitation (AUL)
                                        A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        04/29/2002Status Date:
                                        120 DYCategory:
                                        04/27/2001Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0020639  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MACity,State,Zip:
                                        400 WASHINGTON STAddress:
                                        NO LOCATION AIDName:

Release:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    08/07/2014Action Date:
                    SNAUDIAction Stat:
                    AULAction Type:
                    3-0020639Release Tracking Number:
                    BROOKLINE, MACity,State,Zip:
                    400 WASHINGTON STAddress:
                    NO LOCATION AIDName:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    04/29/2002Action Date:

NO LOCATION AID  (Continued) S104774265
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                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/7/2014Action Date:
                                        Level II - Audit InspectionAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/7/2014Action Date:
                                        FLDRUNAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/18/2014Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/1/2001Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/6/2002Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/21/2001Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/29/2002Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/29/2002Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:
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                                        ASTSource:
                                        COMMERCIALLocation Type:
                                        250 milligrams per kilogramQuantity:
                                        FUEL OIL #2Chemical:
                                        Not reportedQuantity:
                                        FUEL OIL #2Chemical:

Chemicals:

NO LOCATION AID  (Continued) S104774265

                                                                                Not reportedActive Site Converter Treatment storage and Disposal Facility:
                                                                                Not reportedActive Site Fed-Reg Treatment Storage and Disposal Facility:
                                                                                NoFederal Universal Waste:
                                                                                NoUniversal Waste Destination Facility:
                                                                                NoUniversal Waste Indicator:
                                                                                NoOff-Site Waste Receipt:
                                                                                NoUnderground Injection Control:
                                                                                NoSmelting Melting and Refining Furnace Exemption:
                                                                                NoSmall Quantity On-Site Burner Exemption:
                                                                                NoRecycler Activity with Storage:
                                                                                NoTransfer Facility Activity:
                                                                                NoTransporter Activity:
                                                                                NoMixed Waste Generator:
                                                                                NoImporter Activity:
                                                                                NoShort-Term Generator Activity:
                                                                                PrivateOperator Type:
                                                                                CVS PHARMACY INCOperator Name:
                                                                                PrivateOwner Type:
                                                                                BROMLEY REALTY TRUSTOwner Name:
                                                                                WOONSOCKET, RI 02895Mailing City,State,Zip:
                                                                                CVS DRMailing Address:
                                                                                NEState District:
                                                                                MAState District Owner:
                                                                                Handler ActivitiesActive Site Indicator:
                                                                                Not reportedAccessibility:
                                                                                2019Biennial Report Cycle:
                                                                                Not reportedNon-Notifier:
                                                                                Large Quantity GeneratorFederal Waste Generator Description:
                                                                                PrivateLand Type:
                                                                                01EPA Region:
                                                                                DIRECTOR, CORPORATE ENVIRONMENTALContact Title:
                                                                                NICOLE.WILKINSON@CVSHEALTH.COMContact Email:
                                                                                401-652-1901Contact Fax:
                                                                                401-770-7132Contact Telephone:
                                                                                WOONSOCKET, RI 02895Contact City,State,Zip:
                                                                                CVS DRContact Address:
                                                                                NICOLE WILKINSONContact Name:
                                                                                MAC300019759EPA ID:
                                                                                BROOKLINE, MA 02146Handler City,State,Zip:
                                                                                400 WASHINGTON STREETHandler Address:
                              CVS PHARMACY 1071Handler Name:
                                                                                2020-02-23 00:00:00.0Date Form Received by Agency:

RCRA-LQG:

350 ft. Site 3 of 4 in cluster E
0.066 mi.

Relative:
Higher

Actual:
41 ft.

 

< 1/8 BROOKLINE, MA  02146
WSW 400 WASHINGTON STREET MAC300019759
E23 RCRA-LQGCVS PHARMACY 1071 1014954044
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                              CORROSIVE WASTEWaste Description:
                              D002Waste Code:

                              IGNITABLE WASTEWaste Description:
                              D001Waste Code:

Hazardous Waste Summary:

Click Here for Biennial Reporting System Data:

                                        2015Year:
Click Here for Biennial Reporting System Data:

                                        2017Year:
Biennial: List of Years

                                                                                NoSub-Part P Indicator:
                                                                                NoManifest Broker:
                                                                                NoRecycler Activity Without Storage:
                                                                                NoExporter of Spent Lead Acid Batteries:
                                                                                NoImporter of Spent Lead Acid Batteries:
                                                                                NoRecognized Trader-Exporter:
                                                                                NoRecognized Trader-Importer:
                                                                                2020-08-24 20:04:34.0Handler Date of Last Change:
                                                                                Not reportedFinancial Assurance Required:
                                                                                NoSignificant Non-Complier With a Compliance Schedule Universe:
                                                                                NoAddressed Significant Non-Complier Universe:
                                                                                NoUnaddressed Significant Non-Complier Universe:
                                                                                NoSignificant Non-Complier Universe:
                                                                                Not reportedFull Enforcement Universe:
                                                                                Not reportedOperating TSDF Universe:
                                                                                N/AGroundwater Controls Indicator:
                                                                                N/AHuman Exposure Controls Indicator:
                                                                                NoInstitutional Control Indicator:
                                                                                NoEnvironmental Control Indicator:
                                                                                No NCAPS rankingCorrective Action Priority Ranking:
                                                                                NoTSDFs Only Subject to CA under Discretionary Auth Universe:
                                                                                NoTSDFs Potentially Subject to CA Under 3004 (u)/(v) Universe:
                                                                                NoNon-TSDFs Where RCRA CA has Been Imposed Universe:
                                                                                NoSubject to Corrective Action Universe:
                                                                                NoCorrective Action Workload Universe:
                                                                                No202 GPRA Corrective Action Baseline:
                                                                                Not reportedClosure Workload Universe:
                                                                                Not reportedPost-Closure Workload Universe:
                                                                                Not reportedPermit Progress Universe:
                                                                                Not reportedPermit Workload Universe:
                                                                                Not reportedPermit Renewals Workload Universe:
                                                                                Not on the Baseline2018 GPRA Renewals Baseline:
                                                                                Not on the Baseline2018 GPRA Permit Baseline:
                                                                                Not reportedTreatment Storage and Disposal Type:
                                                                                NoCommercial TSD Indicator:
                                                                                Not reportedSub-Part K Indicator:
                                                                                NHazardous Secondary Material Indicator:
                                                                                Not reportedFederal Facility Indicator:
                                                                                ---Active Site State-Reg Handler:
                                                                                Not reportedActive Site State-Reg Treatment Storage and Disposal Facility:

CVS PHARMACY 1071  (Continued) 1014954044
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                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
                                                            WOONSOCKET, RI 02895Owner/Operator City,State,Zip:
                                                            1 CVS DRIVE, MAIL CODE 2340Owner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            2001-07-01 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            CVS PHARMACY, INC.Owner/Operator Name:
                                                            OperatorOwner/Operator Indicator:

Handler - Owner Operator:

                              SELENIUM SULFIDE (OR) SELENIUM SULFIDE SES2 (R,T)Waste Description:
                              U205Waste Code:

                              NAPHTHALENEWaste Description:
                              U165Waste Code:

                              5ALPHA, 6BETA)- (OR) LINDANE
                              CYCLOHEXANE, 1,2,3,4,5,6-HEXACHLORO-, (1ALPHA, 2ALPHA, 3BETA, 4ALPHA,Waste Description:
                              U129Waste Code:

                              ACETALDEHYDE, TRICHLORO- (OR) CHLORALWaste Description:
                              U034Waste Code:

                              2-PROPANONE (I) (OR) ACETONE (I)Waste Description:
                              U002Waste Code:

                              1,2,3-PROPANETRIOL, TRINITRATE (R) (OR) NITROGLYCERINE (R)Waste Description:
                              P081Waste Code:

                              SALTS
                              NICOTINE, & SALTS (OR) PYRIDINE, 3-(1-METHYL-2-PYRROLIDINYL)-,(S)-, &Waste Description:
                              P075Waste Code:

                              EPINEPHRINE
                              1,2-BENZENEDIOL, 4-[1-HYDROXY-2-(METHYLAMINO)ETHYL]-, (R)- (OR)Waste Description:
                              P042Waste Code:

                              SALTS, WHEN PRESENT AT CONCENTRATIONS GREATER THAN 0.3%
                              WHEN PRESENT AT CONCENTRATIONS GREATER THAN 0.3% (OR) WARFARIN, &
                              2H-1-BENZOPYRAN-2-ONE, 4-HYDROXY-3-(3-OXO-1-PHENYLBUTYL)-, & SALTS,Waste Description:
                              P001Waste Code:

                              M-CRESOLWaste Description:
                              D024Waste Code:

                              SILVERWaste Description:
                              D011Waste Code:

                              SELENIUMWaste Description:
                              D010Waste Code:

                              MERCURYWaste Description:
                              D009Waste Code:

                              CHROMIUMWaste Description:
                              D007Waste Code:
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                                                            1 CVS DROwner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            2001-07-01 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            CVS PHARMACY INCOwner/Operator Name:
                                                            OperatorOwner/Operator Indicator:

                                                            CORPORATEENVIRONMENTALTEAM@CVSHEALTH.COMOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            401-765-1500Owner/Operator Telephone:
                                                            WOONSOCKET, RI 02895Owner/Operator City,State,Zip:
                                                            1 CVS DROwner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            2001-07-01 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            CVS PHARMACY INCOwner/Operator Name:
                                                            OperatorOwner/Operator Indicator:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            781-431-9600Owner/Operator Telephone:
                                                            NEEDHAM, MA 02494Owner/Operator City,State,Zip:
                                                            144 GOULD ST, #152Owner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            1998-10-23 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            BROMLEY REALTY TRUSTOwner/Operator Name:
                                                            OwnerOwner/Operator Indicator:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
                                                            WOONSOCKET, RI 02895-0000Owner/Operator City,State,Zip:
                                                            1 CVS DROwner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            2001-07-01 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            CVS PHARMACY INCOwner/Operator Name:
                                                            OperatorOwner/Operator Indicator:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
                                                            WOONSOCKET, RI 02895Owner/Operator City,State,Zip:
                                                            1 CVS DR MC2340Owner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            2001-07-01 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            CVS PHARMACY, INC.Owner/Operator Name:
                                                            OperatorOwner/Operator Indicator:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
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          CVS PHARMACY 1071Handler Name:
                                                            2016-03-01 00:00:00.0Receive Date:

Historic Generators:

                                                            CORPORATEENVIRONMENTALTEAM@CVSHEALTH.COMOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            401-765-1500Owner/Operator Telephone:
                                                            NEEDHAM, MA 02494Owner/Operator City,State,Zip:
                                                            144 GOULD STOwner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            1998-10-23 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            BROMLEY REALTY TRUSTOwner/Operator Name:
                                                            OwnerOwner/Operator Indicator:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            781-431-9600Owner/Operator Telephone:
                                                            NEEDHAM, MA 02494Owner/Operator City,State,Zip:
                                                            144 GOULD ST, #152Owner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            1998-10-23 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            BROMLEY REALTY TRUSTOwner/Operator Name:
                                                            OwnerOwner/Operator Indicator:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
                                                            WOONSOCKET, RI 02895-0000Owner/Operator City,State,Zip:
                                                            1 CVS DROwner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            1998-10-23 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            BROMLEY REALTY TRUSTOwner/Operator Name:
                                                            OwnerOwner/Operator Indicator:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
                                                            WOONSOCKET, RI 02895-0000Owner/Operator City,State,Zip:
                                                            1 CVS DROwner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            1998-10-23 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            BROMLEY REALTY TRUSTOwner/Operator Name:
                                                            OwnerOwner/Operator Indicator:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
                                                            WOONSOCKET, RI 02895-0000Owner/Operator City,State,Zip:

CVS PHARMACY 1071  (Continued) 1014954044

TC06429109.2r   Page 66



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                                            NoRecognized Trader Exporter:
                                                            NoRecognized Trader Importer:
                                                            NoLarge Quantity Handler of Universal Waste:
                                                            MAState District Owner:
                                                            Large Quantity GeneratorFederal Waste Generator Description:
          CVS PHARMACY 1071Handler Name:
                                                            2015-12-10 00:00:00.0Receive Date:

                                                            Not reportedElectronic Manifest Broker:
                                                            Not reportedNon Storage Recycler Activity:
                                                            NoCurrent Record:
                                                            NoSpent Lead Acid Battery Exporter:
                                                            NoSpent Lead Acid Battery Importer:
                                                            NoRecognized Trader Exporter:
                                                            NoRecognized Trader Importer:
                                                            NoLarge Quantity Handler of Universal Waste:
                                                            MAState District Owner:
                                                            Small Quantity GeneratorFederal Waste Generator Description:
          CVS PHARMACY 1071Handler Name:
                                                            2012-03-30 00:00:00.0Receive Date:

                                                            NoElectronic Manifest Broker:
                                                            NoNon Storage Recycler Activity:
                                                            YesCurrent Record:
                                                            NoSpent Lead Acid Battery Exporter:
                                                            NoSpent Lead Acid Battery Importer:
                                                            NoRecognized Trader Exporter:
                                                            NoRecognized Trader Importer:
                                                            NoLarge Quantity Handler of Universal Waste:
                                                            MAState District Owner:
                                                            Large Quantity GeneratorFederal Waste Generator Description:
          CVS PHARMACY 1071Handler Name:
                                                            2020-02-23 00:00:00.0Receive Date:

                                                            NoElectronic Manifest Broker:
                                                            NoNon Storage Recycler Activity:
                                                            NoCurrent Record:
                                                            NoSpent Lead Acid Battery Exporter:
                                                            NoSpent Lead Acid Battery Importer:
                                                            NoRecognized Trader Exporter:
                                                            NoRecognized Trader Importer:
                                                            NoLarge Quantity Handler of Universal Waste:
                                                            MAState District Owner:
                                                            Large Quantity GeneratorFederal Waste Generator Description:
          CVS PHARMACY 1071Handler Name:
                                                            2018-03-13 00:00:00.0Receive Date:

                                                            Not reportedElectronic Manifest Broker:
                                                            Not reportedNon Storage Recycler Activity:
                                                            NoCurrent Record:
                                                            NoSpent Lead Acid Battery Exporter:
                                                            NoSpent Lead Acid Battery Importer:
                                                            NoRecognized Trader Exporter:
                                                            NoRecognized Trader Importer:
                                                            NoLarge Quantity Handler of Universal Waste:
                                                            MAState District Owner:
                                                            Large Quantity GeneratorFederal Waste Generator Description:
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                                                            No Evaluations FoundEvaluations:
Evaluation Action Summary:

                                                            No Violations FoundViolations:
Facility Has Received Notices of Violations:

                              PHARMACIES AND DRUG STORESNAICS Description:
                              446110NAICS Code:

                              PHARMACIES AND DRUG STORESNAICS Description:
                              44611NAICS Code:

List of NAICS Codes and Descriptions:

                                                            Not reportedElectronic Manifest Broker:
                                                            Not reportedNon Storage Recycler Activity:
                                                            NoCurrent Record:
                                                            NoSpent Lead Acid Battery Exporter:
                                                            NoSpent Lead Acid Battery Importer:

CVS PHARMACY 1071  (Continued) 1014954044

                    Not reportedState Generator Status:
                    LQGRCRA Generator Status:
                    MAC300019759EPA Id:
                    BROOKLINE, MA 02146City,State,Zip:
                    400 WASHINGTON STAddress:
                    CVS PHARMACY 1071Name:

HW GEN:

350 ft. Site 4 of 4 in cluster E
0.066 mi.

Relative:
Higher

Actual:
41 ft.

 

< 1/8 BROOKLINE, MA  02146
WSW 400 WASHINGTON ST    N/A
E24 MA HW GENCVS PHARMACY 1071 S113409405

                                        PHASE IIPhase:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        05/27/1994Notification Date:
                                        BROOKLINERelease Town:
                                        USTSource Type:
                                        04/04/1997Status Date:
                                        3-0011059  /   RAORelease Tracking Number/Current Status:
                                        Response Action OutcomeCurrent Status:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        322 WASHINGTON STAddress:
                                        NO LOCATION AIDName:

Facility:

LUST:

354 ft. Site 6 of 6 in cluster D
0.067 mi.

Relative:
Higher

Actual:
47 ft.

 

< 1/8 MA RELEASEBROOKLINE, MA  02146
South MA INST CONTROL322 WASHINGTON ST    N/A
D25 MA LUSTNO LOCATION AID S104545173
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                                        12/22/2009Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/3/1994Action Date:
                                        Written Approval of PlanAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/25/1994Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/17/1996Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/17/1995Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/6/1995Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

Actions:

                                        6 inchesQuantity:
                                        #2 FUEL OILChemical:
                                        Not reportedQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        COMMERCIALLocation Type:

                                        OilOil Or Haz Material:
                                        has been implemented.
                                        been reduced to background and an Activity and use Limitation (AUL)
                                        A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:

NO LOCATION AID  (Continued) S104545173
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                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/27/1994Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/17/1996Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/10/1999Action Date:
                                        NOAAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/4/1997Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/4/1997Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/8/2009Action Date:
                                        Level II - Audit InspectionAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/8/2009Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/29/1995Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
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                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/8/1994Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/26/1996Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/9/1995Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/31/1995Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/31/1995Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/31/1995Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/27/1994Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/27/1994Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
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                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/23/1994Action Date:
                                        Written Approval of PlanAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/13/1996Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/11/1995Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/8/1994Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/6/1995Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/28/1994Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/27/1994Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/20/1999Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:

                                        been implemented.
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                                        BROOKLINE, MA 02146City,State,Zip:
                                        322 WASHINGTON STAddress:
                                        NO LOCATION AIDName:

Release:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    12/08/2009Action Date:
                    SNAUDIAction Stat:
                    AULAction Type:
                    3-0011059Release Tracking Number:
                    BROOKLINE, MA 02146City,State,Zip:
                    322 WASHINGTON STAddress:
                    NO LOCATION AIDName:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    04/04/1997Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0011059Release Tracking Number:
                    BROOKLINE, MA 02146City,State,Zip:
                    322 WASHINGTON STAddress:
                    NO LOCATION AIDName:

INST CONTROL:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/12/2000Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/4/1994Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/29/2000Action Date:
                                        NAFVIOAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/23/1994Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:
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                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/22/2009Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/3/1994Action Date:
                                        Written Approval of PlanAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/25/1994Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/17/1996Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/17/1995Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/6/1995Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        has been implemented.
                                        been reduced to background and an Activity and use Limitation (AUL)
                                        A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIPhase:
                                        04/04/1997Status Date:
                                        72 HRCategory:
                                        05/27/1994Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0011059  /   RAORelease Tracking Number/Current Status:
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                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/27/1994Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/17/1996Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/10/1999Action Date:
                                        NOAAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/4/1997Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/4/1997Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/8/2009Action Date:
                                        Level II - Audit InspectionAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/8/2009Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/29/1995Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:
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                                        FLDRANAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/8/1994Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/26/1996Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/9/1995Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/31/1995Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/31/1995Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/31/1995Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/27/1994Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/27/1994Action Date:
                                        Oral Approval of Plan or ActionAction Status:
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                                        8/23/1994Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/23/1994Action Date:
                                        Written Approval of PlanAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/13/1996Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/11/1995Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/8/1994Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/6/1995Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/28/1994Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/27/1994Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/20/1999Action Date:
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                                        USTSource:
                                        COMMERCIALLocation Type:
                                        6 inchesQuantity:
                                        #2 FUEL OILChemical:
                                        Not reportedQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/12/2000Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/4/1994Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/29/2000Action Date:
                                        NAFVIOAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:

NO LOCATION AID  (Continued) S104545173

                                                            Drycleaning Plants, Except Rugs1983     KENMORE VALET SERVICE
                                                            Drycleaning Plants, Except Rugs1982     KENMORE VALET SERVICE
                                                            Drycleaning Plants, Except Rugs1980     KENMORE VALET SERVICE
                                                            Drycleaning Plants, Except Rugs1979     KENMORE VALET SERVICE
                                                            Drycleaning Plants, Except Rugs1978     KENMORE VALET SERVICE
                                                            Drycleaning Plants, Except Rugs1977     KENMORE VALET SERVICE
                                                            Drycleaning Plants, Except Rugs1976     KENMORE VALET SERVICE
                                                            Garment Pressing And Cleaners’ Agents1975     KENMORE VALET SERVICE
                                                            Type:Year:    Name:

EDR Hist Cleaner

371 ft. Site 2 of 3 in cluster G
0.070 mi.

Relative:
Higher

Actual:
43 ft.

 

< 1/8 BROOKLINE, MA  02146
ESE 39 HARVARD ST    N/A
G26 EDR Hist CleanerKENMORE VALET SERVICE 1018609122
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                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/14/1997Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/14/1997Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/14/1997Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

Actions:

                                        2700 parts per millionQuantity:
                                        FUEL OIL #2Chemical:
                                        134 parts per millionQuantity:
                                        FUEL OIL #2Chemical:
                                        1700 parts per billionQuantity:
                                        2-METHYLNAPHTHALENEChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        RESIDNTIALLocation Type:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        02/14/1997Notification Date:
                                        BROOKLINERelease Town:
                                        USTSource Type:
                                        04/22/1997Status Date:
                                        3-0014829  /   RAORelease Tracking Number/Current Status:
                                        Response Action OutcomeCurrent Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        429 WASHINGTON STAddress:
                                        COURT TWO CONDOSName:

Facility:

LUST:

373 ft.
0.071 mi.

Relative:
Lower

Actual:
37 ft.

 

< 1/8 BROOKLINE, MA  02146
West MA RELEASE429 WASHINGTON ST    N/A
27 MA LUSTCOURT TWO CONDOS S102555537
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                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/14/1997Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/14/1997Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/14/1997Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        04/22/1997Status Date:
                                        72 HRCategory:
                                        02/14/1997Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0014829  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        429 WASHINGTON STAddress:
                                        COURT TWO CONDOSName:

Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/22/1997Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/22/1997Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/4/1997Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:

COURT TWO CONDOS  (Continued) S102555537
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                                        USTSource:
                                        RESIDNTIALLocation Type:
                                        2700 parts per millionQuantity:
                                        FUEL OIL #2Chemical:
                                        134 parts per millionQuantity:
                                        FUEL OIL #2Chemical:
                                        1700 parts per billionQuantity:
                                        2-METHYLNAPHTHALENEChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/22/1997Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/22/1997Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/4/1997Action Date:

COURT TWO CONDOS  (Continued) S102555537

                                                            Drycleaning Plants, Except Rugs1971     FORD DRY CLEANERS INC
                                                            Drycleaning Plants, Except Rugs1970     FORD DRY CLEANERS INC
                                                            Drycleaning Plants, Except Rugs1970     SECURITY SUEDE & LEATHER CO*
                                                            Drycleaning Plants, Except Rugs1969     SECURITY SUEDE & LEATHER CO*
                                                            Drycleaning Plants, Except Rugs1969     FORD DRY CLEANERS INC
                                                            Type:Year:    Name:

EDR Hist Cleaner

410 ft. Site 1 of 2 in cluster H
0.078 mi.

Relative:
Higher

Actual:
43 ft.

 

< 1/8 BROOKLINE, MA  02146
SSE 312 WASHINGTON ST    N/A
H28 EDR Hist CleanerFORD DRY CLEANERS INC 1019990027

                                                            Drycleaning Plants, Except Rugs1975     FORD DRY CLEANERS INC
                                                            Drycleaning Plants, Except Rugs1974     FORD DRY CLEANERS INC
                                                            Drycleaning Plants, Except Rugs1973     FORD DRY CLEANERS INC
                                                            Drycleaning Plants, Except Rugs1972     FORD DRY CLEANERS INC
                                                            Type:Year:    Name:

EDR Hist Cleaner

430 ft. Site 2 of 2 in cluster H
0.081 mi.

Relative:
Higher

Actual:
42 ft.

 

< 1/8 BROOKLINE, MA  02146
SSE 306 WASHINGTON ST    N/A
H29 EDR Hist CleanerFORD DRY CLEANERS INC 1019990026
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                                        1SEQ:
                                        DISCVRYAction Name:
                                        DSAction Code:
                                        00OU:
                                        NFF:
                                        NNPL:
                                        BROOKLINE EXXON STATIONSite Name:
                                        MAD094265113EPA ID:
                                        0100604Site ID:
                                        01Region:

                                        St PerfCurrent Action Lead:
                                        NQual:
                                        1986-03-25 05:00:00Finish Date:
                                        Not reportedStart Date:
                                        1SEQ:
                                        PAAction Name:
                                        PAAction Code:
                                        00OU:
                                        NFF:
                                        NNPL:
                                        BROOKLINE EXXON STATIONSite Name:
                                        MAD094265113EPA ID:
                                        0100604Site ID:
                                        01Region:

                                        EPA Perf In-HseCurrent Action Lead:
                                        Not reportedQual:
                                        1986-03-25 05:00:00Finish Date:
                                        Not reportedStart Date:
                                        1SEQ:
                                        ARCH SITEAction Name:
                                        VSAction Code:
                                        00OU:
                                        NFF:
                                        NNPL:
                                        BROOKLINE EXXON STATIONSite Name:
                                        MAD094265113EPA ID:
                                        0100604Site ID:
                                        01Region:

SEMS Archive Detail:

                         NFRAP-Site does not qualify for the NPL based on existing informationNon NPL Status:
                         Not on the NPLNPL:
                         NFF:
                         25021FIPS Code:
                         04Cong District:
                         BROOKLINE, MA 02146City,State,Zip:
                         Not reportedAddress 2:
                         137 HARVARD STREETAddress:
                         BROOKLINE EXXON STATIONName:
                         MAD094265113EPA ID:
                         0100604Site ID:

SEMS Archive:

441 ft. Site 1 of 8 in cluster I
0.084 mi.

Relative:
Higher

Actual:
43 ft.

 

< 1/8 BROOKLINE, MA  02146
NNW 137 HARVARD STREET MAD094265113
I30 SEMS-ARCHIVEBROOKLINE EXXON STATION 1003862289
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                                        St PerfCurrent Action Lead:
                                        Not reportedQual:
                                        1986-02-18 05:00:00Finish Date:
                                        1986-02-18 05:00:00Start Date:

BROOKLINE EXXON STATION  (Continued) 1003862289

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/2/1997Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/19/1994Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

Actions:

                                        12324 parts per billionQuantity:
                                        XYLENEChemical:
                                        19032 parts per billionQuantity:
                                        TOLUENEChemical:
                                        Not reportedQuantity:
                                        GASOLINEChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        COMMERCIALLocation Type:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIIPhase:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        11/19/1993Notification Date:
                                        BROOKLINERelease Town:
                                        USTSource Type:
                                        03/29/2000Status Date:
                                        3-0010207  /   RAORelease Tracking Number/Current Status:
                                        Response Action OutcomeCurrent Status:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        137 HARVARD STAddress:
                                        PRIME ENERGY GAS STATIONName:

Facility:

LUST:

441 ft. MA HW GENSite 2 of 8 in cluster I
0.084 mi. MA ASBESTOS

Relative:
Higher

Actual:
43 ft.

 

< 1/8 MA RELEASEBROOKLINE, MA  02446
NNW MA UST137 HARVARD ST    N/A
I31 MA LUSTSTOP & SHOP FUEL #0001 U002008867
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                                        11/19/1993Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/18/1994Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/18/1994Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/18/1994Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/7/1996Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/7/1996Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/24/1995Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/20/1994Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/31/1997Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/31/1997Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

STOP & SHOP FUEL #0001  (Continued) U002008867
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/27/2000Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/22/1995Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/14/1994Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/13/2003Action Date:
                                        Fee Not Required - Fee Credited-FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/28/1994Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/4/1996Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/17/1993Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/5/1999Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/19/1993Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
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                                        9/12/1997Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/31/1998Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/30/1995Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/30/1995Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/28/1996Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/16/1995Action Date:
                                        Written Approval of PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/15/1995Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/1/1995Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/26/1995Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/29/2000Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:
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          THE STOP & SHOP SUPERMARKET COMPANY LLCOwner:
          201Owner Id:
          11656Facility ID:
          BROOKLINE, MA 02446City,State,Zip:
          137 HARVARD STAddress:
          STOP & SHOP FUEL #0001Name:

Facility:

UST:

                                        Not reportedResponse Action Outcome:
                                        7/23/1993Action Date:
                                        DEPNFAAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/23/1993Action Date:
                                        REMSITAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/15/1987Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

Actions:

                                        Not reportedQuantity:
                                        UNKNOWNChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        GASSTATIONLocation Type:

                                        Not reportedOil Or Haz Material:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        01/15/1987Notification Date:
                                        BROOKLINERelease Town:
                                        USTSource Type:
                                        07/23/1993Status Date:
                                        3-0000520  /   DEPNFARelease Tracking Number/Current Status:
                                        DEPNFACurrent Status:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        137 HARVARD STAddress:
                                        EXXON GASOLINE STATIONName:

Facility:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
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          30000.00000Capacity:
          10/01/2013Date Installed:
          Not reportedStatus Date:
          In UseTank Status:
          10Tank ID:

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          Not reportedOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          NTurbine sump sensor:
          NTurbine sump:
                    Not reportedSubmersible sump install date:
          NSubmersible sump:
          Not reportedPipe leak install date:
          Not reportedPipe install date:
                    Not reportedNumber of compartment:
          Not reportedPtype:
          Double-walled non-corrodible material (No corrosion protection required)Pipe construct:
          Single-walled metal tank (cathodic protection required)Tank construct:
          Not reportedLongitude:
          Not reportedLatitude:
          Annual Automatic Line Leak Detection TestPipe Leak Detection:
          In-Tank Monitoring SystemTank Leak Detection:
          Motor VehiTank Usage:
          GasolineContents:
          8000.00000Capacity:
          04/01/1986Date Installed:
          08/12/2013Status Date:
          Tank RemovedTank Status:
          1Tank ID:

          OPENFac status:
          Not reportedUpdate by:
          2017-07-23 00:00:00Update:
          kkehres@ahold.comContact email:
          17013Contact zip:
          PAContact state:
          CarlisleContact city:
          Not reportedContact address2:
          1149 Harrisburg PikeContact address1:
          Ken KehresContact name:
          -71.12118Longitude:
          42.33753Latitude:
          Not reportedOwner address 2:
          Not reportedFacility address 2:
          Retail Motor Vehicle FuelDescription:
          6175664559Telephone:
          QUINCY, MA 02169Owner City,St,Zip:
          1385 HANCOCK STOwner Address:
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          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          Not reportedOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          NTurbine sump sensor:
          NTurbine sump:
                    Not reportedSubmersible sump install date:
          NSubmersible sump:
          Not reportedPipe leak install date:
          Not reportedPipe install date:
                    Not reportedNumber of compartment:
          Not reportedPtype:
          Double-walled non-corrodible material (No corrosion protection required)Pipe construct:
          Single-walled metal tank (cathodic protection required)Tank construct:
          Not reportedLongitude:
          Not reportedLatitude:
          Annual Automatic Line Leak Detection TestPipe Leak Detection:
          In-Tank Monitoring SystemTank Leak Detection:
          Motor VehiTank Usage:
          GasolineContents:
          6000.00000Capacity:
          04/01/1986Date Installed:
          08/12/2013Status Date:
          Tank RemovedTank Status:
          2Tank ID:

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    10/01/2013Automatic line leak detect:
          Automatic shut-off valveOverfill protect type:
          10/01/2013Overfill protect install:
          YSpill bucket sensor:
                    10/01/2013Spill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          YTurbine sump sensor:
          YTurbine sump:
                    10/01/2013Submersible sump install date:
          YSubmersible sump:
          10/01/2013Pipe leak install date:
          10/01/2013Pipe install date:
                    Not reportedNumber of compartment:
          Pressurized piping system with electronic automatic line leak detectionPtype:
          Double-walled non-corrodible material (No corrosion protection required)Pipe construct:
          Double-walled non-corrodible (including "composite") material (cathodic protection not required)Tank construct:
          -71.12118Longitude:
          42.33753Latitude:
          Continuous Interstitial Space MonitoringPipe Leak Detection:
          Continuous Interstitial MonitoringTank Leak Detection:
          Motor VehiTank Usage:
          GasolineContents:
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          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          NTurbine sump sensor:
          NTurbine sump:
                    Not reportedSubmersible sump install date:
          NSubmersible sump:
          Not reportedPipe leak install date:
          Not reportedPipe install date:
                    Not reportedNumber of compartment:
          Not reportedPtype:
          Not reportedPipe construct:
          Not reportedTank construct:
          Not reportedLongitude:
          Not reportedLatitude:
          Not reportedPipe Leak Detection:
          Not reportedTank Leak Detection:
          Not reportedTank Usage:
          Waste OilContents:
          500.00000Capacity:
          05/07/1985Date Installed:
          09/01/1995Status Date:
          Tank RemovedTank Status:
          4Tank ID:

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          Not reportedOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          NTurbine sump sensor:
          NTurbine sump:
                    Not reportedSubmersible sump install date:
          NSubmersible sump:
          Not reportedPipe leak install date:
          Not reportedPipe install date:
                    Not reportedNumber of compartment:
          Not reportedPtype:
          Double-walled non-corrodible material (No corrosion protection required)Pipe construct:
          Single-walled metal tank (cathodic protection required)Tank construct:
          Not reportedLongitude:
          Not reportedLatitude:
          Annual Automatic Line Leak Detection TestPipe Leak Detection:
          In-Tank Monitoring SystemTank Leak Detection:
          Motor VehiTank Usage:
          GasolineContents:
          2000.00000Capacity:
          04/01/1986Date Installed:
          08/12/2013Status Date:
          Tank RemovedTank Status:
          3Tank ID:
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          YSubmersible sump:
          10/01/2013Pipe leak install date:
          10/01/2013Pipe install date:
                    Not reportedNumber of compartment:
          Pressurized piping system with electronic automatic line leak detectionPtype:
          Double-walled non-corrodible material (No corrosion protection required)Pipe construct:
          Double-walled non-corrodible (including "composite") material (cathodic protection not required)Tank construct:
          -71.12118Longitude:
          42.33753Latitude:
          Continuous Interstitial Space MonitoringPipe Leak Detection:
          Continuous Interstitial MonitoringTank Leak Detection:
          Motor VehiTank Usage:
          GasolineContents:
          10000.00000Capacity:
          10/01/2013Date Installed:
          Not reportedStatus Date:
          In UseTank Status:
          9Tank ID:

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          Not reportedOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          NTurbine sump sensor:
          NTurbine sump:
                    Not reportedSubmersible sump install date:
          NSubmersible sump:
          Not reportedPipe leak install date:
          Not reportedPipe install date:
                    Not reportedNumber of compartment:
          Not reportedPtype:
          Not reportedPipe construct:
          Not reportedTank construct:
          Not reportedLongitude:
          Not reportedLatitude:
          Not reportedPipe Leak Detection:
          Not reportedTank Leak Detection:
          Not reportedTank Usage:
          Bulk HeatiContents:
          500.00000Capacity:
          05/07/1985Date Installed:
          09/01/1995Status Date:
          Tank RemovedTank Status:
          5Tank ID:

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          Not reportedOverfill protect type:
          Not reportedOverfill protect install:
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                                        Not reportedPrimary ID:
                                        3-0010207  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        137 HARVARD STAddress:
                                        PRIME ENERGY GAS STATIONName:

                                        USTSource:
                                        GASSTATIONLocation Type:
                                        Not reportedQuantity:
                                        UNKNOWNChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        7/23/1993Action Date:
                                        DEPNFAAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/23/1993Action Date:
                                        REMSITAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/15/1987Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        07/23/1993Status Date:
                                        NONECategory:
                                        01/15/1987Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0000520  /   DEPNFARelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        137 HARVARD STAddress:
                                        EXXON GASOLINE STATIONName:

Release:

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    10/01/2013Automatic line leak detect:
          Automatic shut-off valveOverfill protect type:
          10/01/2013Overfill protect install:
          YSpill bucket sensor:
                    10/01/2013Spill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          YTurbine sump sensor:
          YTurbine sump:
                    10/01/2013Submersible sump install date:
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                                        10/7/1996Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/7/1996Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/24/1995Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/20/1994Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/31/1997Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/31/1997Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/2/1997Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/19/1994Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIIPhase:
                                        03/29/2000Status Date:
                                        72 HRCategory:
                                        11/19/1993Notification:
                                        BROOKLINEOfficial City:
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/28/1994Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/4/1996Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/17/1993Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/5/1999Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/19/1993Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/19/1993Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/18/1994Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/18/1994Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/18/1994Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
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                                        8/28/1996Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/16/1995Action Date:
                                        Written Approval of PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/15/1995Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/1/1995Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/26/1995Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/29/2000Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/27/2000Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/22/1995Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/14/1994Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/13/2003Action Date:
                                        Fee Not Required - Fee Credited-FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:
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                              2013Year:
                              AA000197Lab Lic Number:
                              AM054343Monitor Lic Number:
                              AS034717Super Lic Number:
                              178836AR Tracking ID:
                              TrnsProject Description:
                              350.00Quantity Material Removed LF:
                              350.00Quantity Materical Removed SF:
                              09/09/2013Entry Date:
                              Not reportedDate Entered:
                              09/20/2013End Date:
                              09/20/2013Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              137 HARVARD STREETAddress:
                              STOP & SHOPName:

ASBESTOS:

                                        USTSource:
                                        COMMERCIALLocation Type:
                                        12324 parts per billionQuantity:
                                        XYLENEChemical:
                                        19032 parts per billionQuantity:
                                        TOLUENEChemical:
                                        Not reportedQuantity:
                                        GASOLINEChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/12/1997Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/31/1998Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/30/1995Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/30/1995Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
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                    VQG-MAState Generator Status:
                    VSQGRCRA Generator Status:
                    MV6177318726EPA Id:
                    BROOKLINE, MA 02446City,State,Zip:
                    137 HARVARD STAddress:
                    STOP & SHOP SUPERMARKET 0001Name:

HW GEN:

                              Not reportedEntered_by:
                              5088978007Certified Phone:
                              NEW ROADSCertified Company:
                              09/09/2013Cert Sign Date:
                              ERIC AMPUJACertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              BROCKTONTransporter City:
                              338 HWOARD STREETTransporter Address:
                              NEWROADS ENVIRONMENTALTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              QUINCYOwner City:
                              1350 HANCOCK STREETOwner Address:
                              STOP & SHOPOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              GAS STATIONFacility Usage:
                              BAGS
                              WASTE WILL REMAIN WET AND PLACED IN DOUBL ELAYER 6MIL POLY DISPOSALDisposal Methods:
                              NEGATIVE PRESSURE CONTAINMENT WITH 6MIL POLY AND THREE CHAMBER DECONDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-5PM Week end: NAHours:
                              WRITTENContract Type:
                              AC000822Contractor:
                              0Occupied:
                              THROUGHOUTWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100180236Sticker Number:

STOP & SHOP FUEL #0001  (Continued) U002008867
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                                        Not reportedAboveground:
                                        Not reportedPipe Leak Detection:
                                        Not reportedPipe Construction:
                                        Not reportedPipe Material:
                                        Not reportedTank Leak Detection:
                                        Not reportedTank Construction:
                                        Not reportedTank Material:
                                        Not reportedTank Use:
                                        Not reportedContents:
                                        Not reportedCapacity:
                                        Not reportedTank Status:
                                        Not reportedSerial Number:
                                        Not reportedTank ID:
                                        324399Facility ID:
                                        CompleteForm Rcvd and Complete?:
                                        FormCForm:
                                        06/07/2020Due Date:
                                        04/22/2020Postmark Date:
                                        04/07/2020Test Date:
                                        02/14/2020Date Form Mailed:
                                        AnnualTest Cycle:
                                        ComponentEVRCARB # or System Type:
                                        Dual-PointStage I Type:
                                        STG1Class:
                                        USTTank Type:
                                        STOP & SHOP SUPERMARKET COOwner Name:
                                        BROOKLINE, MA 02446City,State,Zip:
                                        137 HARVARD STAddress:
                                        STOP & SHOP GAS 1Name:

AST:

441 ft. Site 3 of 8 in cluster I
0.084 mi.

Relative:
Higher

Actual:
43 ft.

 

< 1/8 BROOKLINE, MA  02446
NNW 137 HARVARD ST    N/A
I32 MA ASTSTOP & SHOP GAS 1 A100463758

                                        STOP & SHOP GASOLINE STATIONName:

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        11/08/2012Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        09/04/2012Notification Date:
                                        BROOKLINERelease Town:
                                        LINESource Type:
                                        3-0031081Facility ID:
                                        BROOKLINE, MACity,State,Zip:
                                        137 HARVARD STREETAddress:
                                        STOP & SHOP GASOLINE STATIONName:

SHWS:

441 ft. Site 4 of 8 in cluster I
0.084 mi.

Relative:
Higher

Actual:
43 ft.

 

< 1/8 BROOKLINE, MA  
NNW MA RELEASE137 HARVARD STREET    N/A
I33 MA SHWSSTOP & SHOP GASOLINE STATION S113411683
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                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/4/2013Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        11/8/2012Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        11/8/2012Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        11/8/2012Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        11/08/2012Status Date:
                                        TWO HRCategory:
                                        09/04/2012Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0031081  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MACity,State,Zip:
                                        137 HARVARD STREETAddress:
                                        STOP & SHOP GASOLINE STATIONName:

Release:

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        11/08/2012Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        09/04/2012Notification Date:
                                        BROOKLINERelease Town:
                                        TANKERSource Type:
                                        3-0031081Facility ID:
                                        BROOKLINE, MACity,State,Zip:
                                        137 HARVARD STREETAddress:

STOP & SHOP GASOLINE STATION  (Continued) S113411683
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                                        LINESource:
                                        TANKERSource:
                                        COMMERCIALLocation Type:
                                        15 gallonsQuantity:
                                        GASOLINEChemical:
                                        50 gallonsQuantity:
                                        GASOLINEChemical:

Chemicals:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        9/4/2012Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        9/4/2012Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        9/20/2012Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

STOP & SHOP GASOLINE STATION  (Continued) S113411683

                                                            Gasoline Service Stations, NEC1992     BROOKLINE ARCADI CITGO
                                                            Gasoline Service Stations, NEC1991     BROOKLINE ARCADI CITGO
                                                            Gasoline Service Stations1989     ARAGONE INC
                                                            Gasoline Service Stations1988     ARAGONE INC
                                                            Gasoline Service Stations1987     ARAGONE INC
                                                            Gasoline Service Stations1986     ARAGONE INC
                                                            Gasoline Service Stations1985     CERULLO VINCENT
                                                            Gasoline Service Stations1985     ARAGONE INC
                                                            Gasoline Service Stations1983     ARAGONE INC
                                                            Gasoline Service Stations1983     CERULLO VINCENT
                                                            Gasoline Service Stations1982     ARAGONE INC
                                                            Gasoline Service Stations1980     CERULLO VINCENT
                                                            Gasoline Service Stations1979     CERULLO VINCENT
                                                            Gasoline Service Stations1978     CERULLO VINCENT
                                                            Gasoline Service Stations1975     CERULLO VINCENT
                                                            Gasoline Service Stations1974     CERULLO VINCENT
                                                            Gasoline Service Stations1973     CERULLO VINCENT
                                                            Gasoline Service Stations1972     CERULLO VINCENT
                                                            Gasoline Service Stations1971     CERULLO VINCENT
                                                            Gasoline Service Stations1970     CERULLO VINCENT
                                                            Gasoline Service Stations1969     CERULLO VINCENT
                                                            Type:Year:    Name:

EDR Hist Auto

441 ft. Site 5 of 8 in cluster I
0.084 mi.

Relative:
Higher

Actual:
43 ft.

 

< 1/8 BROOKLINE, MA  02111
NNW 137 HARVARD ST    N/A
I34 EDR Hist AutoCERULLO VINCENT 1020291438
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                                                            Gasoline Service Stations, NEC1994     BROOKLINE ARCADI CITGO
                                                            Gasoline Service Stations, NEC1993     BROOKLINE ARCADI CITGO

CERULLO VINCENT  (Continued) 1020291438

                                                            Drycleaning Plants, Except Rugs1975     UPTOWN DYE HOUSE INC
                                                            Drycleaning Plants, Except Rugs1974     UPTOWN DYE HOUSE INC
                                                            Drycleaning Plants, Except Rugs1973     UPTOWN DYE HOUSE INC
                                                            Drycleaning Plants, Except Rugs1972     UPTOWN DYE HOUSE INC
                                                            Type:Year:    Name:

EDR Hist Cleaner

453 ft. Site 3 of 3 in cluster G
0.086 mi.

Relative:
Higher

Actual:
44 ft.

 

< 1/8 BROOKLINE, MA  02146
SE 20 HARVARD ST    N/A
G35 EDR Hist CleanerUPTOWN DYE HOUSE INC 1020111663

                                                            Gasoline Service Stations1988     KELLEYS INC
                                                            Gasoline Service Stations1987     KELLEYS INC
                                                            Gasoline Service Stations1986     KELLEYS INC
                                                            Gasoline Service Stations1985     KELLEYS INC
                                                            Gasoline Service Stations1971     KELLY JOHN J JR
                                                            Gasoline Service Stations1970     KELLY JOHN J JR
                                                            Gasoline Service Stations1969     KELLY JOHN J JR
                                                            Type:Year:    Name:

EDR Hist Auto

461 ft. Site 6 of 8 in cluster I
0.087 mi.

Relative:
Higher

Actual:
45 ft.

 

< 1/8 BROOKLINE, MA  02146
NNW 138 HARVARD ST    N/A
I36 EDR Hist AutoKELLEYS INC 1020300165

                                                            Drycleaning Plants, Except Rugs, NEC2008     LEE CLEANERS
                                                            Drycleaning Plants, Except Rugs, NEC2007     LEE CLEANERS
                                                            Drycleaning Plants, Except Rugs, NEC2006     LEE CLEANERS
                                                            Drycleaning Plants, Except Rugs, NEC2005     LEE CLEANERS
                                                            Drycleaning Plants, Except Rugs, NEC2004     LEE CLEANERS
                                                            Drycleaning Plants, Except Rugs, NEC2003     LEE CLEANERS
                                                            Drycleaning Plants, Except Rugs, NEC2002     LEE CLEANERS
                                                            Drycleaning Plants, Except Rugs, NEC2001     LEE CLEANERS
                                                            Drycleaning Plants, Except Rugs, NEC2000     JV CLEANERS
                                                            Drycleaning Plants, Except Rugs, NEC1999     JV CLEANERS
                                                            Drycleaning Plants, Except Rugs, NEC1998     JV CLEANERS
                                                            Drycleaning Plants, Except Rugs, NEC1997     JV CLEANERS
                                                            Type:Year:    Name:

EDR Hist Cleaner

547 ft. Site 7 of 8 in cluster I
0.104 mi.

Relative:
Higher

Actual:
47 ft.

 

< 1/8 BROOKLINE, MA  02446
NNW 144 HARVARD ST    N/A
I37 EDR Hist CleanerLEE CLEANERS 1020016603
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                                                            Drycleaning Plants, Except Rugs, NEC2014     LEE CLEANERS
                                                            Drycleaning Plants, Except Rugs, NEC2013     LEE CLEANERS
                                                            Drycleaning Plants, Except Rugs, NEC2012     LEE CLEANERS
                                                            Drycleaning Plants, Except Rugs, NEC2011     LEE CLEANERS
                                                            Drycleaning Plants, Except Rugs, NEC2010     LEE CLEANERS
                                                            Drycleaning Plants, Except Rugs, NEC2009     LEE CLEANERS

LEE CLEANERS  (Continued) 1020016603

                                                            Drycleaning Plants, Except Rugs, NEC1996     JV CLEANERS
                                                            Drycleaning Plants, Except Rugs, NEC1995     JV CLEANERS
                                                            Drycleaning Plants, Except Rugs, NEC1994     JV CLEANERS
                                                            Drycleaning Plants, Except Rugs, NEC1993     JV CLEANERS
                                                            Drycleaning Plants, Except Rugs, NEC1992     JV CLEANERS
                                                            Drycleaning Plants, Except Rugs, NEC1991     JV CLEANERS
                                                            Type:Year:    Name:

EDR Hist Cleaner

548 ft. Site 8 of 8 in cluster I
0.104 mi.

Relative:
Higher

Actual:
47 ft.

 

< 1/8 BROOKLINE, MA  02146
NNW 142 HARVARD ST    N/A
I38 EDR Hist CleanerJV CLEANERS 1020016602

                                                            Laundry And Drycleaner Agents1998     JAGR CORP
                                                            Laundry And Drycleaner Agents1997     JAGR CORP
                                                            Laundry And Drycleaner Agents1996     JAGR CORP
                                                            Drycleaning Plants, Except Rugs1995     MERGE-CLEAN INC
                                                            Laundry And Drycleaner Agents1995     JAGR CORP
                                                            Drycleaning Plants, Except Rugs1994     MERGE-CLEAN INC
                                                            Laundry And Drycleaner Agents1994     JAGR CORP
                                                            Laundry And Drycleaner Agents1993     JAGR CORP
                                                            Drycleaning Plants, Except Rugs1993     MERGE-CLEAN INC
                                                            Drycleaning Plants, Except Rugs1992     MERGE-CLEAN INC
                                                            Type:Year:    Name:

EDR Hist Cleaner

594 ft. Site 1 of 5 in cluster J
0.112 mi.

Relative:
Higher

Actual:
39 ft.

 

< 1/8 BROOKLINE, MA  02445
SE 13 HARVARD ST    N/A
J39 EDR Hist CleanerJAGR CORP 1018604976

                                                            Drycleaning Plants, Except Rugs2014     ZOOTS CORPORATION
                                                            Drycleaning Plants, Except Rugs2013     ZOOTS CORPORATION
                                                            Drycleaning Plants, Except Rugs2012     ZOOTS CORPORATION
                                                            Type:Year:    Name:

EDR Hist Cleaner

597 ft. Site 2 of 5 in cluster J
0.113 mi.

Relative:
Higher

Actual:
39 ft.

 

< 1/8 BROOKLINE, MA  02445
SE 9 HARVARD ST    N/A
J40 EDR Hist CleanerZOOTS CORPORATION 1020125114
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                                                            Drycleaning Plants, Except Rugs, NEC2014     A LIST CLEANERS INC
                                                            Drycleaning Plants, Except Rugs, NEC2013     A LIST CLEANERS INC
                                                            Drycleaning Plants, Except Rugs, NEC2012     A LIST CLEANERS INC
                                                            Drycleaning Plants, Except Rugs, NEC2011     A LIST CLEANERS INC
                                                            Drycleaning Plants, Except Rugs, NEC2010     A LIST CLEANERS INC
                                                            Drycleaning Plants, Except Rugs, NEC2009     A LIST CLEANERS INC
                                                            Drycleaning Plants, Except Rugs, NEC2008     A LIST CLEANERS INC
                                                            Drycleaning Plants, Except Rugs, NEC2007     A LIST CLEANERS INC
                                                            Type:Year:    Name:

EDR Hist Cleaner

604 ft. Site 3 of 5 in cluster J
0.114 mi.

Relative:
Higher

Actual:
38 ft.

 

< 1/8 BROOKLINE, MA  02445
SE 1 HARVARD ST    N/A
J41 EDR Hist CleanerA LIST CLEANERS INC 1019918681

                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/28/2007Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/20/1995Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

                                        ASTSource:
                                        RESIDNTIALLocation Type:
                                        250 gallonsQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        09/13/2007Status Date:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        12/20/1995Notification Date:
                                        BROOKLINERelease Town:
                                        ASTSource Type:
                                        3-0013278  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        4 TABOR PLAddress:
                                        NO LOCATION AIDName:

LAST:

651 ft.
0.123 mi.

Relative:
Lower

Actual:
20 ft.

 

< 1/8 BROOKLINE, MA  02146
ENE MA RELEASE4 TABOR PL    N/A
42 MA LASTNO LOCATION AID S104545519
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                                        8/7/1996Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/7/2007Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/28/2007Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/20/1995Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        09/13/2007Status Date:
                                        TWO HRCategory:
                                        12/20/1995Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0013278  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        4 TABOR PLAddress:
                                        NO LOCATION AIDName:

Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/13/2007Action Date:
                                        RAO Statement ReceivedAction Status:
                                        RAO -  DEP LeadAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/7/1996Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/7/2007Action Date:

NO LOCATION AID  (Continued) S104545519
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                                        ASTSource:
                                        RESIDNTIALLocation Type:
                                        250 gallonsQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/13/2007Action Date:
                                        RAO Statement ReceivedAction Status:
                                        RAO -  DEP LeadAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:

NO LOCATION AID  (Continued) S104545519

                                                            Drycleaning Plants, Except Rugs, NEC2010     NICK S CLEANERS & TAILORS
                                                            Drycleaning Plants, Except Rugs, NEC2009     NICK S CLEANERS & TAILORS
                                                            Laundry And Drycleaner Agents2008     SHELLY MARS INC
                                                            Drycleaning Plants, Except Rugs, NEC2008     NICK S CLEANERS & TAILORS
                                                            Drycleaning Plants, Except Rugs, NEC2007     NICK S CLEANERS & TAILORS
                                                            Drycleaning Plants, Except Rugs, NEC2006     NICK S CLEANERS & TAILORS
                                                            Laundry And Drycleaner Agents2006     SHELLY MARS INC
                                                            Laundry And Drycleaner Agents2005     SHELLY MARS INC
                                                            Laundry And Drycleaner Agents2004     SHELLY MARS INC
                                                            Laundry And Drycleaner Agents2003     SHELLY MARS INC
                                                            Laundry And Drycleaner Agents2002     SHELLY MARS INC
                                                            Drycleaning Plants, Except Rugs, NEC1999     NICK S CLEANERS & TAILORS
                                                            Drycleaning Plants, Except Rugs, NEC1998     NICK S CLEANERS & TAILORS
                                                            Drycleaning Plants, Except Rugs, NEC1997     NICKS CLEANERS & TAILORS INC
                                                            Drycleaning Plants, Except Rugs, NEC1996     NICKS CLEANERS & TAILORS INC
                                                            Drycleaning Plants, Except Rugs, NEC1995     NICKS CLEANERS & TAILORS INC
                                                            Drycleaning Plants, Except Rugs, NEC1994     NICKS CLEANERS & TAILORS INC
                                                            Drycleaning Plants, Except Rugs, NEC1993     NICKS CLEANERS & TAILORS INC
                                                            Drycleaning Plants, Except Rugs, NEC1992     NICKS CLEANERS & TAILORS INC
                                                            Drycleaning Plants, Except Rugs, NEC1991     NICKS CLEANERS & TAILORS INC
                                                            Type:Year:    Name:

EDR Hist Cleaner

660 ft. Site 4 of 5 in cluster J
0.125 mi.

Relative:
Lower

Actual:
35 ft.

 

< 1/8 BROOKLINE, MA  02445
SE 1 HARVARD SQ    N/A
J43 EDR Hist CleanerNICK S CLEANERS & TAILORS 1018458835

                    BROOKLINE, MA 021467645City,State,Zip:
                    BROOKLINE, MA 021467645City,State,Zip:
                    1 HARVARD SQAddress:
                    NICKS CLEANERS & TAILORName:

DRYCLEANERS:

660 ft. Site 5 of 5 in cluster J
0.125 mi.

Relative:
Lower

Actual:
35 ft.

 

< 1/8 BROOKLINE, MA  02146
SE 1 HARVARD SQ    N/A
J44 MA DRYCLEANERSNICKS CLEANERS & TAILOR S106488432
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EPA ID NumberDatabase(s)SiteElevation

                    6175664407Reg Obj Phone:
                    MAMailing State:
                    NEDEP Region Code:
                    021467645Mail Zip Code:
                    BrooklineMail Town Name:
                    1 Harvard SqReg Obj Mail Address:
                    Not reportedReg Obj Contact:
                    Non-applicability classification--still in business but not using percClassification Type:
                    294232Facility ID:

NICKS CLEANERS & TAILOR  (Continued) S106488432

                                        11/15/1995Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/15/1995Action Date:
                                        LSPNFAAction Status:
                                        TREGSAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        -Response Action Outcome:
                                        PHASE IIPhase:
                                        11/15/1995Status Date:
                                        NONECategory:
                                        04/15/1989Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0001997  /   LSPNFARelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        155 HARVARD STAddress:
                                        PROPERTYName:

Release:

                                        Not reportedOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        PHASE IIPhase:
                                        11/15/1995Status Date:
                                        LSPNFACurrent Status:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        04/15/1989Notification Date:
                                        BROOKLINERelease Town:
                                        Not reportedSource Type:
                                        3-0001997Facility ID:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        155 HARVARD STAddress:
                                        PROPERTYName:

SHWS:

683 ft.
0.129 mi.

Relative:
Higher

Actual:
53 ft.

 

1/8-1/4 MA HW GENBROOKLINE, MA  02146
North MA RELEASE155 HARVARD ST    N/A
45 MA SHWSPROPERTY S100830413
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Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                    VQG-MAState Generator Status:
                    VSQGRCRA Generator Status:
                    MV6175664559EPA Id:
                    BROOKLINE, MA 02146City,State,Zip:
                    155 HARVARD STAddress:
                    STOP & SHOP FUEL FACILITY 0001Name:

HW GEN:

                                        Not reportedQuantity:
                                        UNKNOWNChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        4/15/1989Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:

PROPERTY  (Continued) S100830413

          04/26/1994Status Date:
          Tank RemovedTank Status:
          1Tank ID:

          CLOSEDFac status:
          Not reportedUpdate by:
          2005-11-14 00:00:00Update:
          Not reportedContact email:
          Not reportedContact zip:
          Not reportedContact state:
          Not reportedContact city:
          Not reportedContact address2:
          Not reportedContact address1:
          Not reportedContact name:
          -71.12144Longitude:
          42.33836Latitude:
          Not reportedOwner address 2:
          Not reportedFacility address 2:
          Retail Motor Vehicle FuelDescription:
          Not reportedTelephone:
          BROOKLINE, MA 02446Owner City,St,Zip:
          164 HARVARD STOwner Address:
          NEWMAN SERVICE STATION INCOwner:
          8060Owner Id:
          40443Facility ID:
          BROOKLINE, MA 02446City,State,Zip:
          164 HARVARD STAddress:
          NEWMAN SERVICE STATION INCName:

Facility:

UST:

801 ft. MA Financial AssuranceSite 1 of 2 in cluster K
0.152 mi. ECHO

Relative:
Higher

Actual:
53 ft.

 

1/8-1/4 FINDSBROOKLINE, MA  02446
North RCRA NonGen / NLR164 HARVARD ST MAD019288117
K46 MA USTNEWMAN SERVICE STA 1000295087
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                    Not reportedAutomatic line leak detect:
          Not reportedOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          NTurbine sump sensor:
          NTurbine sump:
                    Not reportedSubmersible sump install date:
          NSubmersible sump:
          Not reportedPipe leak install date:
          Not reportedPipe install date:
                    Not reportedNumber of compartment:
          Not reportedPtype:
          Not reportedPipe construct:
          Not reportedTank construct:
          Not reportedLongitude:
          Not reportedLatitude:
          Not reportedPipe Leak Detection:
          Not reportedTank Leak Detection:
          Not reportedTank Usage:
          DieselContents:
          2000.00000Capacity:
          01/01/1961Date Installed:
          04/26/1994Status Date:
          Tank RemovedTank Status:
          2Tank ID:

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          Not reportedOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          NTurbine sump sensor:
          NTurbine sump:
                    Not reportedSubmersible sump install date:
          NSubmersible sump:
          Not reportedPipe leak install date:
          Not reportedPipe install date:
                    Not reportedNumber of compartment:
          Not reportedPtype:
          Not reportedPipe construct:
          Not reportedTank construct:
          Not reportedLongitude:
          Not reportedLatitude:
          Not reportedPipe Leak Detection:
          Not reportedTank Leak Detection:
          Not reportedTank Usage:
          DieselContents:
          2000.00000Capacity:
          01/01/1961Date Installed:

NEWMAN SERVICE STA  (Continued) 1000295087
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          NTurbine sump sensor:
          NTurbine sump:
                    Not reportedSubmersible sump install date:
          NSubmersible sump:
          Not reportedPipe leak install date:
          Not reportedPipe install date:
                    Not reportedNumber of compartment:
          Not reportedPtype:
          Single-walled metal (Corrosion protection required)Pipe construct:
          Single-walled metal tank (cathodic protection required)Tank construct:
          Not reportedLongitude:
          Not reportedLatitude:
          Quarterly visual inspection and annual product line tightness testPipe Leak Detection:
          Manual Tank Gauging (1,000G or more capacity tank)Tank Leak Detection:
          Motor VehiTank Usage:
          GasolineContents:
          8000.00000Capacity:
          01/01/1981Date Installed:
          02/24/1998Status Date:
          Tank RemovedTank Status:
          4Tank ID:

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          Not reportedOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          NTurbine sump sensor:
          NTurbine sump:
                    Not reportedSubmersible sump install date:
          NSubmersible sump:
          Not reportedPipe leak install date:
          Not reportedPipe install date:
                    Not reportedNumber of compartment:
          Not reportedPtype:
          Single-walled metal (Corrosion protection required)Pipe construct:
          Single-walled metal tank (cathodic protection required)Tank construct:
          Not reportedLongitude:
          Not reportedLatitude:
          Quarterly visual inspection and annual product line tightness testPipe Leak Detection:
          Manual Tank Gauging (1,000G or more capacity tank)Tank Leak Detection:
          Motor VehiTank Usage:
          GasolineContents:
          4000.00000Capacity:
          01/01/1977Date Installed:
          02/24/1998Status Date:
          Tank RemovedTank Status:
          3Tank ID:

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:

NEWMAN SERVICE STA  (Continued) 1000295087
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                                                                                NNHazardous Secondary Material Indicator:
                                                                                Not reportedFederal Facility Indicator:
                                                                                ---Active Site State-Reg Handler:
                                                                                Not reportedActive Site State-Reg Treatment Storage and Disposal Facility:
                                                                                Not reportedActive Site Converter Treatment storage and Disposal Facility:
                                                                                Not reportedActive Site Fed-Reg Treatment Storage and Disposal Facility:
                                                                                NoFederal Universal Waste:
                                                                                NoUniversal Waste Destination Facility:
                                                                                NoUniversal Waste Indicator:
                                                                                NoOff-Site Waste Receipt:
                                                                                NoUnderground Injection Control:
                                                                                NoSmelting Melting and Refining Furnace Exemption:
                                                                                NoSmall Quantity On-Site Burner Exemption:
                                                                                NoRecycler Activity with Storage:
                                                                                NoTransfer Facility Activity:
                                                                                NoTransporter Activity:
                                                                                NoMixed Waste Generator:
                                                                                NoImporter Activity:
                                                                                NoShort-Term Generator Activity:
                                                                                PrivateOperator Type:
                                                                                NEWMAN SERVICE STAOperator Name:
                                                                                PrivateOwner Type:
                                                                                NEWMAN SAMUELOwner Name:
                                                                                BROOKLINE, MA 02146Mailing City,State,Zip:
                                                                                164R HARVARD STMailing Address:
                                                                                NState District:
                                                                                MAState District Owner:
                                                                                Not reportedActive Site Indicator:
                                                                                Not reportedAccessibility:
                                                                                Not reportedBiennial Report Cycle:
                                                                                Not reportedNon-Notifier:
                                                                                Not a generator, verifiedFederal Waste Generator Description:
                                                                                PrivateLand Type:
                                                                                01EPA Region:
                                                                                Not reportedContact Title:
                                                                                Not reportedContact Email:
                                                                                Not reportedContact Fax:
                                                                                617-566-1820Contact Telephone:
                                                                                BROOKLINE, MA 02146Contact City,State,Zip:
                                                                                164R HARVARD STContact Address:
                                                                                SAMUEL NEWMANContact Name:
                                                                                MAD019288117EPA ID:
                                                                                BROOKLINE, MA 02146Handler City,State,Zip:
                                                                                164 HARVARD STHandler Address:
                              NEWMAN SERVICE STAHandler Name:
                                                                                1985-12-11 00:00:00.0Date Form Received by Agency:

RCRA NonGen / NLR:

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          Not reportedOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:

NEWMAN SERVICE STA  (Continued) 1000295087
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                                                            OwnerOwner/Operator Indicator:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
                                                            BROOKLINE, MA 02146Owner/Operator City,State,Zip:
                                                            164R HARVARD STOwner/Operator Address:
                                                            1998-06-30 00:00:00.Date Ended Current:
                                                            1994-08-08 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            NEWMAN SERVICE STAOwner/Operator Name:
                                                            OperatorOwner/Operator Indicator:

Handler - Owner Operator:

                              IGNITABLE WASTEWaste Description:
                              D001Waste Code:

Hazardous Waste Summary:

                                                                                Not reportedSub-Part P Indicator:
                                                                                NoManifest Broker:
                                                                                NoRecycler Activity Without Storage:
                                                                                NoExporter of Spent Lead Acid Batteries:
                                                                                NoImporter of Spent Lead Acid Batteries:
                                                                                NoRecognized Trader-Exporter:
                                                                                NoRecognized Trader-Importer:
                                                                                2017-10-20 14:10:29.0Handler Date of Last Change:
                                                                                Not reportedFinancial Assurance Required:
                                                                                NoSignificant Non-Complier With a Compliance Schedule Universe:
                                                                                NoAddressed Significant Non-Complier Universe:
                                                                                NoUnaddressed Significant Non-Complier Universe:
                                                                                NoSignificant Non-Complier Universe:
                                                                                Not reportedFull Enforcement Universe:
                                                                                Not reportedOperating TSDF Universe:
                                                                                N/AGroundwater Controls Indicator:
                                                                                N/AHuman Exposure Controls Indicator:
                                                                                NoInstitutional Control Indicator:
                                                                                NoEnvironmental Control Indicator:
                                                                                No NCAPS rankingCorrective Action Priority Ranking:
                                                                                NoTSDFs Only Subject to CA under Discretionary Auth Universe:
                                                                                NoTSDFs Potentially Subject to CA Under 3004 (u)/(v) Universe:
                                                                                NoNon-TSDFs Where RCRA CA has Been Imposed Universe:
                                                                                NoSubject to Corrective Action Universe:
                                                                                NoCorrective Action Workload Universe:
                                                                                No202 GPRA Corrective Action Baseline:
                                                                                Not reportedClosure Workload Universe:
                                                                                Not reportedPost-Closure Workload Universe:
                                                                                Not reportedPermit Progress Universe:
                                                                                Not reportedPermit Workload Universe:
                                                                                Not reportedPermit Renewals Workload Universe:
                                                                                Not on the Baseline2018 GPRA Renewals Baseline:
                                                                                Not on the Baseline2018 GPRA Permit Baseline:
                                                                                Not reportedTreatment Storage and Disposal Type:
                                                                                NoCommercial TSD Indicator:
                                                                                Not reportedSub-Part K Indicator:

NEWMAN SERVICE STA  (Continued) 1000295087
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                                   110008401791Registry ID:
                                   1000295087Envid:

ECHO:

additional FINDS: detail in the EDR Site Report.
Click this hyperlink while viewing on your computer to access 

System
MA-EPICS - Massachussetts Environmental Protection Integrated Computer
corrective action activities required under RCRA.
program staff to track the notification, permit, compliance, and
and treat, store, or dispose of hazardous waste. RCRAInfo allows RCRA
events and activities related to facilities that generate, transport,
Conservation and Recovery Act (RCRA) program through the tracking of
RCRAInfo is a national information system that supports the Resource

Environmental Interest/Information System:

Click Here:

          110008401791Registry ID:
FINDS:

                                                            No Evaluations FoundEvaluations:
Evaluation Action Summary:

                                                            No Violations FoundViolations:
Facility Has Received Notices of Violations:

                                                            No NAICS Codes FoundNAICS Codes:
List of NAICS Codes and Descriptions:

                                                            Not reportedElectronic Manifest Broker:
                                                            Not reportedNon Storage Recycler Activity:
                                                            YesCurrent Record:
                                                            NoSpent Lead Acid Battery Exporter:
                                                            NoSpent Lead Acid Battery Importer:
                                                            NoRecognized Trader Exporter:
                                                            NoRecognized Trader Importer:
                                                            NoLarge Quantity Handler of Universal Waste:
                                                            MAState District Owner:
                                                            Not a generator, verifiedFederal Waste Generator Description:
          NEWMAN SERVICE STAHandler Name:
                                                            1985-12-11 00:00:00.0Receive Date:

Historic Generators:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
                                                            BROOKLINE, MA 02146Owner/Operator City,State,Zip:
                                                            164R HARVARD STOwner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            2004-10-16 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            NEWMAN SAMUELOwner/Operator Name:

NEWMAN SERVICE STA  (Continued) 1000295087
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https://ofmpub.epa.gov/frs_public2/fii_query_detail.disp_program_facility?p_registry_id=110008401791


MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                    PrivateDescription:
                    40443Facility Id:
                    BROOKLINE, MA 02446City,State,Zip:
                    164 HARVARD STAddress:
                    NEWMAN SERVICE STATION INCName:

MA Financial Assurance 2:

                                   BROOKLINE, MA 02446City,State,Zip:
                                   164 HARVARD STAddress:
                                   NEWMAN SERVICE STAName:
                                   http://echo.epa.gov/detailed-facility-report?fid=110008401791DFR URL:

NEWMAN SERVICE STA  (Continued) 1000295087

                                        3-0010918  /   RAORelease Tracking Number/Current Status:
                                        Response Action OutcomeCurrent Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        164 HARVARD STAddress:
                                        VERNON STName:

Facility:

LUST:

                                        Not reportedOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        08/25/2003Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        10/16/2002Notification Date:
                                        BROOKLINERelease Town:
                                        METAL DRUMSource Type:
                                        3-0022211Facility ID:
                                        BROOKLINE, MACity,State,Zip:
                                        164 HARVARD STAddress:
                                        NO LOCATION AIDName:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        08/25/2003Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        10/16/2002Notification Date:
                                        BROOKLINERelease Town:
                                        HISTORICALSource Type:
                                        3-0022215Facility ID:
                                        BROOKLINE, MACity,State,Zip:
                                        164 HARVARD STAddress:
                                        NO LOCATION AIDName:

SHWS:

801 ft. Site 2 of 2 in cluster K
0.152 mi. MA RELEASE

Relative:
Higher

Actual:
53 ft.

 

1/8-1/4 MA SPILLSBROOKLINE, MA  02146
North MA LUST164 HARVARD ST    N/A
K47 MA SHWSVERNON ST S101019210
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                                        4/27/1994Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/27/1994Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/26/1994Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/24/1997Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/20/1996Action Date:
                                        NOAAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/29/1998Action Date:
                                        Fee Not Required - Fee Credited-FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

                                        Not reportedQuantity:
                                        DIESEL FUELChemical:
                                        300 parts per millionQuantity:
                                        GASOLINEChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:

                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        04/26/1994Notification Date:
                                        BROOKLINERelease Town:
                                        USTSource Type:
                                        05/07/1996Status Date:

VERNON ST  (Continued) S101019210
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NONEQty Actual:NONEQty Reported:
Not reportedOther Material:#2 FUEL OILMaterial:
Not reportedOther Impact:---------------Env Impact:
Not reportedContam Soil:VIRGINVirgin Waste:
PETROLEUMMat Type:YESCase Closed:
Not reportedReport Time:Not reportedReport Date:
Not reportedSpill Time:Not reportedSpill Date:
19880817First Response:19931129Last Entered:
19880928Date Entered:MACAFEE, KStaff Lead:
N88-1274Spill ID:0000Facility ID:

MA Spills:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/28/1994Action Date:
                                        Written Approval of PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/7/1996Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/6/1996Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/3/1994Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/26/1994Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/26/1994Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/3/1997Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:

VERNON ST  (Continued) S101019210
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                                        4/27/1994Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/26/1994Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/24/1997Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/20/1996Action Date:
                                        NOAAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/29/1998Action Date:
                                        Fee Not Required - Fee Credited-FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        05/07/1996Status Date:
                                        72 HRCategory:
                                        04/26/1994Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0010918  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        164 HARVARD STAddress:
                                        VERNON STName:

Release:

0Days/Close:
Not reportedNotif Tel:
Not reportedNotifier:

Not reportedCategory:Not reportedReport Prep:
YESLUST Elig:NOReferral:
NOT USEDContractor:Not reportedCleanup Type:
Not reportedOther Incdnt:LEAKIncident:
Not reportedOther Source:U.S.T.Source:
----------PCB Lev (ppm):Not reportedCAS No:
----------Qty Actual:----------Qty Reported:
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                                        USTSource:
                                        Not reportedQuantity:
                                        DIESEL FUELChemical:
                                        300 parts per millionQuantity:
                                        GASOLINEChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/28/1994Action Date:
                                        Written Approval of PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/7/1996Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/6/1996Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/3/1994Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/26/1994Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/26/1994Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/3/1997Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/27/1994Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
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                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/16/2002Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/16/2002Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/16/2002Action Date:
                                        Imminent Hazard Evaluation ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/27/2002Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/18/2002Action Date:
                                        Oral Approval of a Modified PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/16/2002Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/16/2002Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        08/25/2003Status Date:
                                        TWO HRCategory:
                                        10/16/2002Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0022211  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MACity,State,Zip:
                                        164 HARVARD STAddress:
                                        NO LOCATION AIDName:
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                                        Release DispositionAction Type:
Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        08/25/2003Status Date:
                                        120 DYCategory:
                                        10/16/2002Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0022215  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MACity,State,Zip:
                                        164 HARVARD STAddress:
                                        NO LOCATION AIDName:

                                        METAL DRUMSource:
                                        COMMERCIALLocation Type:
                                        2 parts per millionQuantity:
                                        UNKNOWN CHEMICAL OF UNKNOWN TYPEChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/25/2003Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/25/2003Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/24/2003Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/24/2003Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/19/2003Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
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                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/24/2003Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/24/2003Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/19/2003Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/3/2002Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/19/2002Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/16/2002Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/16/2002Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/30/2003Action Date:
                                        Fee Not Required - Fee Refunded-FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/16/2002Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/16/2002Action Date:
                                        Reportable Release under MGL 21EAction Status:
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                                        HISTORICALSource:
                                        COMMERCIALLocation Type:
                                        Not reportedQuantity:
                                        PETROLEUMChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/28/2003Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/25/2003Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/25/2003Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/24/2003Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.

VERNON ST  (Continued) S101019210

                                                                                Not reportedAccessibility:
                                                                                Not reportedBiennial Report Cycle:
                                                                                Not reportedNon-Notifier:
                                                                                Conditionally Exempt Small Quantity GeneratorFederal Waste Generator Description:
                                                                                PrivateLand Type:
                                                                                01EPA Region:
                                                                                PRESIDENTContact Title:
                                                                                JOONPI@GMAIL.COMContact Email:
                                                                                Not reportedContact Fax:
                                                                                617-276-5365Contact Telephone:
                                                                                BROOKLINE, MA 02445Contact City,State,Zip:
                                                                                WASHINGTON ST.Contact Address:
                                                                                SOON HONGContact Name:
                                                                                MAR000515569EPA ID:
                                                                                BROOKLINE, MA 02445Handler City,State,Zip:
                                                                                194 WASHINGTON STHandler Address:
                              BEST CLEANERSHandler Name:
                                                                                2018-06-21 00:00:00.0Date Form Received by Agency:

RCRA-VSQG:

907 ft. Site 1 of 2 in cluster L
0.172 mi.

Relative:
Lower

Actual:
25 ft.

 

1/8-1/4 BROOKLINE, MA  02445
SSE 194 WASHINGTON ST MAR000515569
L48 RCRA-VSQGBEST CLEANERS 1024881183
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                                                                                2018-07-11 17:44:35.0Handler Date of Last Change:
                                                                                Not reportedFinancial Assurance Required:
                                                                                NoSignificant Non-Complier With a Compliance Schedule Universe:
                                                                                NoAddressed Significant Non-Complier Universe:
                                                                                NoUnaddressed Significant Non-Complier Universe:
                                                                                NoSignificant Non-Complier Universe:
                                                                                Not reportedFull Enforcement Universe:
                                                                                Not reportedOperating TSDF Universe:
                                                                                N/AGroundwater Controls Indicator:
                                                                                N/AHuman Exposure Controls Indicator:
                                                                                NoInstitutional Control Indicator:
                                                                                NoEnvironmental Control Indicator:
                                                                                No NCAPS rankingCorrective Action Priority Ranking:
                                                                                NoTSDFs Only Subject to CA under Discretionary Auth Universe:
                                                                                NoTSDFs Potentially Subject to CA Under 3004 (u)/(v) Universe:
                                                                                NoNon-TSDFs Where RCRA CA has Been Imposed Universe:
                                                                                NoSubject to Corrective Action Universe:
                                                                                NoCorrective Action Workload Universe:
                                                                                No202 GPRA Corrective Action Baseline:
                                                                                Not reportedClosure Workload Universe:
                                                                                Not reportedPost-Closure Workload Universe:
                                                                                Not reportedPermit Progress Universe:
                                                                                Not reportedPermit Workload Universe:
                                                                                Not reportedPermit Renewals Workload Universe:
                                                                                Not on the Baseline2018 GPRA Renewals Baseline:
                                                                                Not on the Baseline2018 GPRA Permit Baseline:
                                                                                Not reportedTreatment Storage and Disposal Type:
                                                                                NoCommercial TSD Indicator:
                                                                                Not reportedSub-Part K Indicator:
                                                                                NNHazardous Secondary Material Indicator:
                                                                                Not reportedFederal Facility Indicator:
                                                                                --YActive Site State-Reg Handler:
                                                                                Not reportedActive Site State-Reg Treatment Storage and Disposal Facility:
                                                                                Not reportedActive Site Converter Treatment storage and Disposal Facility:
                                                                                Not reportedActive Site Fed-Reg Treatment Storage and Disposal Facility:
                                                                                NoFederal Universal Waste:
                                                                                NoUniversal Waste Destination Facility:
                                                                                NoUniversal Waste Indicator:
                                                                                NoOff-Site Waste Receipt:
                                                                                NoUnderground Injection Control:
                                                                                NoSmelting Melting and Refining Furnace Exemption:
                                                                                NoSmall Quantity On-Site Burner Exemption:
                                                                                NoRecycler Activity with Storage:
                                                                                NoTransfer Facility Activity:
                                                                                NoTransporter Activity:
                                                                                NoMixed Waste Generator:
                                                                                NoImporter Activity:
                                                                                NoShort-Term Generator Activity:
                                                                                PrivateOperator Type:
                                                                                SOON CHUN HONGOperator Name:
                                                                                PrivateOwner Type:
                                                                                SOON CHUN HONGOwner Name:
                                                                                BROOKLINE, MA 02445Mailing City,State,Zip:
                                                                                WASHINGTON STMailing Address:
                                                                                NEState District:
                                                                                MAState District Owner:
                                                                                Handler Activities, State-specific ActivitiesActive Site Indicator:
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                                                            NoSpent Lead Acid Battery Exporter:
                                                            NoSpent Lead Acid Battery Importer:
                                                            NoRecognized Trader Exporter:
                                                            NoRecognized Trader Importer:
                                                            NoLarge Quantity Handler of Universal Waste:
                                                            MAState District Owner:
                                                            Conditionally Exempt Small Quantity GeneratorFederal Waste Generator Description:
          BEST CLEANERSHandler Name:
                                                            2018-06-21 00:00:00.0Receive Date:

Historic Generators:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
                                                            BROOKLINE, MA 02445Owner/Operator City,State,Zip:
                                                            194 WASHINGTON ST.Owner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            1956-01-22 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            SOON CHUN HONGOwner/Operator Name:
                                                            OperatorOwner/Operator Indicator:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
                                                            BROOKLINE, MA 02445Owner/Operator City,State,Zip:
                                                            194 WASHINGTON ST.Owner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            1956-01-22 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            SOON CHUN HONGOwner/Operator Name:
                                                            OwnerOwner/Operator Indicator:

Handler - Owner Operator:

                              SPENT SOLVENT MIXTURES.
                              F005; AND STILL BOTTOMS FROM THE RECOVERY OF THESE SPENT SOLVENTS AND
                              ABOVE HALOGENATED SOLVENTS OR THOSE SOLVENTS LISTED IN F001, F004, AND
                              USE, A TOTAL OF TEN PERCENT OR MORE (BY VOLUME) OF ONE OR MORE OF THE
                              TRICHLOROETHANE; ALL SPENT SOLVENT MIXTURES/BLENDS CONTAINING, BEFORE
                              ORTHO-DICHLOROBENZENE, TRICHLOROFLUOROMETHANE, AND 1,1,2,
                              CHLOROBENZENE, 1,1,2-TRICHLORO-1,2,2-TRIFLUOROETHANE,
                              METHYLENE CHLORIDE, TRICHLOROETHYLENE, 1,1,1-TRICHLOROETHANE,
                              THE FOLLOWING SPENT HALOGENATED SOLVENTS: TETRACHLOROETHYLENE,Waste Description:
                              F002Waste Code:

Hazardous Waste Summary:

                                                                                Not reportedSub-Part P Indicator:
                                                                                NoManifest Broker:
                                                                                NoRecycler Activity Without Storage:
                                                                                NoExporter of Spent Lead Acid Batteries:
                                                                                NoImporter of Spent Lead Acid Batteries:
                                                                                NoRecognized Trader-Exporter:
                                                                                NoRecognized Trader-Importer:
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                                                            No Evaluations FoundEvaluations:
Evaluation Action Summary:

                                                            No Violations FoundViolations:
Facility Has Received Notices of Violations:

                              DRYCLEANING AND LAUNDRY SERVICES (EXCEPT COIN-OPERATED)NAICS Description:
                              812320NAICS Code:

List of NAICS Codes and Descriptions:

                                                            NoElectronic Manifest Broker:
                                                            NoNon Storage Recycler Activity:
                                                            YesCurrent Record:

BEST CLEANERS  (Continued) 1024881183

                    VQG-MAState Generator Status:
                    VSQGRCRA Generator Status:
                    MAR000515569EPA Id:
                    BROOKLINE, MA 02445-7623City,State,Zip:
                    194 WASHINGTON STAddress:
                    BEST CLEANERSName:

HW GEN:

                    Not reportedReg Obj Phone:
                    Not reportedMailing State:
                    NEDEP Region Code:
                    Not reportedMail Zip Code:
                    Not reportedMail Town Name:
                    Not reportedReg Obj Mail Address:
                    Soon Chun HongReg Obj Contact:
                    Active use of PercClassification Type:
                    412096Facility ID:
                    BROOKLINE, MA 024450000City,State,Zip:
                    BROOKLINE, MA 024450000City,State,Zip:
                    194 WASHINGTON STAddress:
                    BEST CLEANERSName:

DRYCLEANERS:

907 ft. Site 2 of 2 in cluster L
0.172 mi.

Relative:
Lower

Actual:
25 ft.

 

1/8-1/4 BROOKLINE, MA  02445
SSE MA HW GEN194 WASHINGTON ST    N/A
L49 MA DRYCLEANERSBEST CLEANERS S106488428

                                        BROOKLINE, MA 02445-7859City,State,Zip:
                                        33 LINDEN STAddress:
                                        RESIDENCEName:

LAST:

919 ft. Site 1 of 2 in cluster M
0.174 mi.

Relative:
Higher

Actual:
39 ft.

 

1/8-1/4 BROOKLINE, MA  02445
ESE MA RELEASE33 LINDEN ST    N/A
M50 MA LASTRESIDENCE S111085963
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                                        4/3/2012Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/3/2011Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/2/2011Action Date:
                                        Oral Approval of a Modified PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/2/2011Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/27/2011Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/27/2011Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/18/2011Action Date:
                                        FLDRUNAction Status:
                                        RLFAAction Type:

Actions:

                                        ASTSource:
                                        RESIDNTIALLocation Type:
                                        200 gallonsQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        04/03/2012Status Date:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        06/24/2011Notification Date:
                                        BROOKLINERelease Town:
                                        ASTSource Type:
                                        3-0030099  /   RAORelease Tracking Number/Current Status:
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/23/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/15/2011Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/24/2011Action Date:
                                        FLDISSAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/24/2011Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/24/2011Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/24/2011Action Date:
                                        FLDD1UAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/16/2012Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/16/2012Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/5/2012Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
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                                        RLFAAction Type:
Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        04/03/2012Status Date:
                                        TWO HRCategory:
                                        06/24/2011Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0030099  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02445-7859City,State,Zip:
                                        33 LINDEN STAddress:
                                        RESIDENCEName:

Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/8/2011Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/8/2011Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/20/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/16/2011Action Date:
                                        Written Approval of PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/23/2011Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/23/2011Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:
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                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/16/2012Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/16/2012Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/5/2012Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/3/2012Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/3/2011Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/2/2011Action Date:
                                        Oral Approval of a Modified PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/2/2011Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/27/2011Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/27/2011Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/18/2011Action Date:
                                        FLDRUNAction Status:
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                                        BOLAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/16/2011Action Date:
                                        Written Approval of PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/23/2011Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/23/2011Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/23/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/15/2011Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/24/2011Action Date:
                                        FLDISSAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/24/2011Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/24/2011Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/24/2011Action Date:
                                        FLDD1UAction Status:
                                        RLFAAction Type:

                                        reduced to background.
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                                        ASTSource:
                                        RESIDNTIALLocation Type:
                                        200 gallonsQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/8/2011Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/8/2011Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/20/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:

RESIDENCE  (Continued) S111085963

                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        PNResponse Action Outcome:
                                        1/13/2015Action Date:
                                        Written Approval of PlanAction Status:
                                        Immediate Response ActionAction Type:

Actions:

                                        ASTSource:
                                        RESIDNTIALLocation Type:
                                        10 gallonsQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

                                        OilOil Or Haz Material:
                                        PN - PNResponse Action Outcome:
                                        PHASE IIPhase:
                                        09/16/2016Status Date:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        10/24/2014Notification Date:
                                        BROOKLINERelease Town:
                                        ASTSource Type:
                                        3-0032502  /   PSNCRelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02446-0000City,State,Zip:
                                        36 VERNON STREETAddress:
                                        RESIDENTIAL PROPERTYName:

LAST:

935 ft.
0.177 mi.

Relative:
Higher

Actual:
57 ft.

 

1/8-1/4 MA ASBESTOSBROOKLINE, MA  02446
NNW MA RELEASE36 VERNON STREET    N/A
51 MA LASTRESIDENTIAL PROPERTY S117405643
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                                        PNResponse Action Outcome:
                                        12/23/2014Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        PNResponse Action Outcome:
                                        12/23/2014Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        PNResponse Action Outcome:
                                        12/15/2014Action Date:
                                        FLDRUNAction Status:
                                        RLFAAction Type:

                                        PNResponse Action Outcome:
                                        11/25/2014Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        PNResponse Action Outcome:
                                        11/19/2014Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PNResponse Action Outcome:
                                        10/31/2014Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:

                                        PNResponse Action Outcome:
                                        10/24/2014Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        PNResponse Action Outcome:
                                        10/24/2014Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        PNResponse Action Outcome:
                                        10/23/2015Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        PNResponse Action Outcome:
                                        10/23/2015Action Date:
                                        TIERIAction Status:
                                        Tier ClassificationAction Type:

                                        PNResponse Action Outcome:
                                        10/23/2015Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        PNResponse Action Outcome:
                                        1/6/2016Action Date:
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                                        PNResponse Action Outcome:
                                        9/16/2016Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        PNResponse Action Outcome:
                                        9/16/2016Action Date:
                                        PSNRCDAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PNResponse Action Outcome:
                                        8/4/2015Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PNResponse Action Outcome:
                                        6/29/2016Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        PNResponse Action Outcome:
                                        6/29/2015Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        PNResponse Action Outcome:
                                        6/26/2015Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        PNResponse Action Outcome:
                                        6/26/2015Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        PNResponse Action Outcome:
                                        3/5/2015Action Date:
                                        FLDRUNAction Status:
                                        RLFAAction Type:

                                        PNResponse Action Outcome:
                                        12/30/2015Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        PNResponse Action Outcome:
                                        12/23/2014Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        PNResponse Action Outcome:
                                        12/23/2014Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:
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                                        PNResponse Action Outcome:
                                        10/31/2014Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:

                                        PNResponse Action Outcome:
                                        10/24/2014Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        PNResponse Action Outcome:
                                        10/24/2014Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        PNResponse Action Outcome:
                                        10/23/2015Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        PNResponse Action Outcome:
                                        10/23/2015Action Date:
                                        TIERIAction Status:
                                        Tier ClassificationAction Type:

                                        PNResponse Action Outcome:
                                        10/23/2015Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        PNResponse Action Outcome:
                                        1/6/2016Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        PNResponse Action Outcome:
                                        1/13/2015Action Date:
                                        Written Approval of PlanAction Status:
                                        Immediate Response ActionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        PN - PNResponse Action Outcome:
                                        PHASE IIPhase:
                                        09/16/2016Status Date:
                                        TWO HRCategory:
                                        10/24/2014Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0032502  /   PSNCRelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02446-0000City,State,Zip:
                                        36 VERNON STREETAddress:
                                        RESIDENTIAL PROPERTYName:

Release:
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                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        PNResponse Action Outcome:
                                        6/26/2015Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        PNResponse Action Outcome:
                                        6/26/2015Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        PNResponse Action Outcome:
                                        3/5/2015Action Date:
                                        FLDRUNAction Status:
                                        RLFAAction Type:

                                        PNResponse Action Outcome:
                                        12/30/2015Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        PNResponse Action Outcome:
                                        12/23/2014Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        PNResponse Action Outcome:
                                        12/23/2014Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        PNResponse Action Outcome:
                                        12/23/2014Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        PNResponse Action Outcome:
                                        12/23/2014Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        PNResponse Action Outcome:
                                        12/15/2014Action Date:
                                        FLDRUNAction Status:
                                        RLFAAction Type:

                                        PNResponse Action Outcome:
                                        11/25/2014Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        PNResponse Action Outcome:
                                        11/19/2014Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:
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                              AC000688Contractor:
                              -1Occupied:
                              EXTERIORWorksite:
                              Not reportedSub Town:
                              6172364470Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100211756Sticker Number:
                              2014Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS001963Super Lic Number:
                              202899AR Tracking ID:
                              ClthProject Description:
                              .00Quantity Material Removed LF:
                              2184.00Quantity Materical Removed SF:
                              11/21/2014Entry Date:
                              Not reportedDate Entered:
                              12/19/2014End Date:
                              12/10/2014Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              36 VERNON STREETAddress:
                              BSA MANAGEMENTName:

ASBESTOS:

                                        ASTSource:
                                        RESIDNTIALLocation Type:
                                        10 gallonsQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

                                        PNResponse Action Outcome:
                                        9/16/2016Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        PNResponse Action Outcome:
                                        9/16/2016Action Date:
                                        PSNRCDAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PNResponse Action Outcome:
                                        8/4/2015Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PNResponse Action Outcome:
                                        6/29/2016Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        PNResponse Action Outcome:
                                        6/29/2015Action Date:
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                              EXT SHINGLESWorksite:
                              Not reportedSub Town:
                              6147236447Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100211903Sticker Number:
                              2014Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS060847Super Lic Number:
                              203080AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              3000.00Quantity Materical Removed SF:
                              11/24/2014Entry Date:
                              Not reportedDate Entered:
                              12/28/2014End Date:
                              12/05/2014Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              36 VERNON STAddress:
                              BSA MANAGEMENT, INCName:

                              FERGUSON120Entered_by:
                              6174790550Certified Phone:
                              GREEN ENVIRONMENTAL, INCCertified Company:
                              11/21/2014Cert Sign Date:
                              JASON LABRANCHECertified Name:
                              Not reportedFinal Site:
                              CTTransporter State:
                              BLOOMFIELDTransporter City:
                              10 NORTHWOOD DRIVETransporter Address:
                              RED TECHNOLOGIESTransporter Name:
                              2184Facility Size:
                              1/1/2015EXP Date:
                              152840913Policy Number:
                              GREAT DIVIDE INSURANCE CO.Ins Comp:
                              9782390708On Site Manager Phone:
                              DAVID O’MALLEYOn Site Manager Name:
                              MAOwner State:
                              BROOKLINEOwner City:
                              36 VERNON STREETOwner Address:
                              BSA MANAGEMENT, INCOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              RESIDENTIALFacility Usage:
                              DOUBLE BAGGED AND PLACED INTO A LINED DUMPSTERDisposal Methods:
                              3 CHAMBER WITH FULLY FUNCTIONING SHOWERDecon Process:
                              OUTDOORSLocation:
                              Clnp, oth:INTACT REMOVALAbatement Process:
                              RenvProject Type:
                              7AM - 4PMHours:
                              WRITTENContract Type:
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                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2014Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              ClthProject Description:
                              0Quantity Material Removed LF:
                              2184Quantity Materical Removed SF:
                              11/24/2014Entry Date:
                              24/11/2014Date Entered:
                              12/19/2014End Date:
                              12/10/2014Start Date:
                              GREEN ENVIRONMENTALNotifiers Name:
                              NEDEP Region:
                              100211756R1Notification:
                              BROOKLINE, MA 02446City,State,Zip:
                              36 VERNON STREETAddress:
                              BSA MANAGEMENTName:

                              NANCYTEntered_by:
                              7817623390Certified Phone:
                              ASCertified Company:
                              11/24/2014Cert Sign Date:
                              DFWCertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              NORWOODTransporter City:
                              61 ENDICOTTTransporter Address:
                              AIR SAFETransporter Name:
                              1500Facility Size:
                              12/31/2014EXP Date:
                              NAPolicy Number:
                              NAIns Comp:
                              6172364470On Site Manager Phone:
                              SAMEOn Site Manager Name:
                              MAOwner State:
                              SAMEOwner City:
                              SAMEOwner Address:
                              SAMEOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              RESIDENTIALFacility Usage:
                              6 MIL POLY BAGSDisposal Methods:
                              NADecon Process:
                              OUTDOORSLocation:
                              oth:EXTERIOR SHINGLESAbatement Process:
                              RenvProject Type:
                              7AM - 6PMHours:
                              WRITTENContract Type:
                              AC000464Contractor:
                              0Occupied:

RESIDENTIAL PROPERTY  (Continued) S117405643

TC06429109.2r   Page 137



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2014Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              TrnsProject Description:
                              0Quantity Material Removed LF:
                              3000Quantity Materical Removed SF:
                              12/12/2014Entry Date:
                              12/12/2014Date Entered:
                              12/28/2014End Date:
                              12/22/2014Start Date:
                              AIR SAFE INCNotifiers Name:
                              NEDEP Region:
                              100211903R1Notification:
                              BROOKLINE, MA 02446City,State,Zip:
                              36 VERNON STAddress:
                              BSA MANAGEMENT, INCName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
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                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:

RESIDENTIAL PROPERTY  (Continued) S117405643

                                        Not reportedPhase:
                                        03/13/2015Status Date:
                                        PSCCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        08/11/2014Notification Date:
                                        BROOKLINERelease Town:
                                        UNKNOWNSource Type:
                                        3-0032357Facility ID:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        12 KERRIGAN PLACEAddress:
                                        12 KERRIGAN PLACEName:

SHWS:

1045 ft. Site 1 of 5 in cluster N
0.198 mi.

Relative:
Lower

Actual:
25 ft.

 

1/8-1/4 BROOKLINE, MA  02445
South MA RELEASE12 KERRIGAN PLACE    N/A
N52 MA SHWS12 KERRIGAN PLACE S116756088
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                                        RNFEAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/11/2014Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/11/2014Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/13/2015Action Date:
                                        PSCRCDAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/17/2016Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/4/2014Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/1/2014Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/21/2015Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        03/13/2015Status Date:
                                        120 DYCategory:
                                        08/11/2014Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0032357  /   PSCRelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        12 KERRIGAN PLACEAddress:
                                        12 KERRIGAN PLACEName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        Not reportedResponse Action Outcome:

12 KERRIGAN PLACE  (Continued) S116756088
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                                        UNKNOWNSource:
                                        0.27 milligrams per kilogramQuantity:
                                        1,2 DICHLOROETHANEChemical:
                                        2330 milligrams per kilogramQuantity:
                                        LEADChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        9/29/2014Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/23/2014Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/28/2014Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        8/11/2014Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:

12 KERRIGAN PLACE  (Continued) S116756088

                                        120 DYCategory:
                                        10/17/1997Notification:
                                        BROOKLINEOfficial City:
                                        3-0015631Primary ID:
                                        3-0015631  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        190 HARVARD ST/14 MARION STAddress:
                                        BROOKLINE HOUSING/GARDNER FAMILY TRUSTName:

Release:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        PHASE VPhase:
                                        06/16/2009Status Date:
                                        RAOCurrent Status:
                                        3-0015631Associated ID:
                                        120 DYCategory:
                                        10/17/1997Notification Date:
                                        BROOKLINERelease Town:
                                        Not reportedSource Type:
                                        3-0015631Facility ID:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        190 HARVARD ST/14 MARION STAddress:
                                        BROOKLINE HOUSING/GARDNER FAMILY TRUSTName:

SHWS:

1072 ft. Site 1 of 9 in cluster O
0.203 mi. MA ENF

Relative:
Higher

Actual:
55 ft.

 

1/8-1/4 MA ASBESTOSBROOKLINE, MA  02146
North MA RELEASE190 HARVARD ST/14 MARION ST    N/A
O53 MA SHWSBROOKLINE HOUSING/GARDNER FAMILY TRUST S102967366
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/16/1998Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/15/2008Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/15/2008Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/12/2004Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/11/2007Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/18/2002Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/18/2002Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/12/2005Action Date:
                                        Action Status or AUL TerminatedAction Status:
                                        PIPAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE VPhase:
                                        06/16/2009Status Date:

BROOKLINE HOUSING/GARDNER FAMILY TRUST  (Continued) S102967366
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                                        10/26/2001Action Date:
                                        Action Status or AUL TerminatedAction Status:
                                        Downgradient Property StatusAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/22/2003Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/21/2002Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 2Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/21/2002Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 3Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/17/2007Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/17/2007Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/17/1997Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/17/1997Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/16/1998Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/16/1998Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/17/2004Action Date:
                                        Submittal RetractedAction Status:
                                        PIPAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/16/2010Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/1/1998Action Date:
                                        Public Involvement Petition ReceivedAction Status:
                                        PIPAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/13/2001Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/9/2002Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/4/2006Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/4/2005Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 4Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/4/2005Action Date:
                                        Remedy Operation Status Submittal ReceivedAction Status:
                                        Phase 5Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/26/2001Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
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                                        4/24/2006Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/14/2008Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/14/2008Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/11/2005Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/9/2000Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Downgradient Property StatusAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/4/1999Action Date:
                                        Legal Notice PublishedAction Status:
                                        PIPAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/23/1999Action Date:
                                        PLANDTAction Status:
                                        PIPAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/20/1999Action Date:
                                        Public Comment Period Initiated on SubmittalAction Status:
                                        PIPAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/19/1999Action Date:
                                        PIPMTGAction Status:
                                        PIPAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/18/1998Action Date:
                                        PIPDLYAction Status:
                                        PIPAction Type:
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/2/2007Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/11/2007Action Date:
                                        RMRINIAction Status:
                                        Phase 5Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/16/2009Action Date:
                                        Action Status or AUL TerminatedAction Status:
                                        Phase 5Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/16/2009Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/8/1998Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/24/2005Action Date:
                                        Written Plan ReceivedAction Status:
                                        Phase 4Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/24/2005Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 3Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/9/2007Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/3/2002Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
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                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              N/AOn Site Manager Name:
                              MAOwner State:
                              BROOKLINE MAOwner City:
                              195 HARVARD STOwner Address:
                              BROOKLINE HOUSING AUTHORITYOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              6 MIL DOUBLE LABELED POLY BAGSDisposal Methods:
                              EXTERIOR WASHDecon Process:
                              Not reportedLocation:
                              CAULKING REMOVALAbatement Process:
                              RenvProject Type:
                              Week days: 7:30-4:00 Week end: N/AHours:
                              WRITTENContract Type:
                              AC000258Contractor:
                              -1Occupied:
                              KICKMAN BUILDINGWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              ExemptFee Status:
                              ANF-001Form Type:
                              100041354Sticker Number:
                              2006Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS031469Super Lic Number:
                              73967AR Tracking ID:
                              TrnsProject Description:
                              1000.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              10/02/2006Entry Date:
                              Not reportedDate Entered:
                              11/10/2006End Date:
                              10/12/2006Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              190 HARVARD STAddress:
                              KICKMAN BUILDINGName:

ASBESTOS:

                                        8100 milligrams per kilogramQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/21/1999Action Date:
                                        Written Plan ReceivedAction Status:
                                        PIPAction Type:
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                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOUSING AUTHORITYFacility Usage:
                              TRANSPORTATION TO AN EPA APPROVED LANDFILL.
                              6 MIL POLY LABELED ASBESTOS BAGS FOR PROPER PACKAGING AND
                              ALL MATERIAL TO BE THOROUGHLY WET AND PLACED IN A MINIMUM OF 2 LAYERSDisposal Methods:
                              HEPA FILTRATION SYSTEM TO RUN CONTINUOUSLY.
                              FREE OF WORK DEBRIS. CLEAN ALL SURFACES IN THE WORK AREA WITH WATER.
                              FILTRATION SYSTEM FOR CLEAN WATER DISCHARGE. MAINTAIN AREA CLEAN AND
                              3 CHAMBER DECONTAMINATION UNIT WITH A SHOWER AND 3 STAGE MICRONDecon Process:
                              INDOORSLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              7:30AM - 4:00PM MON-FRIHours:
                              WRITTENContract Type:
                              AC000868Contractor:
                              -1Occupied:
                              1ST FLR STORAGE, 6TH FLR OFFICEWorksite:
                              Not reportedSub Town:
                              6172772022Facility Phone:
                              EXEMPTFee Status:
                              ANF-001Form Type:
                              100328609Sticker Number:
                              2020Year:
                              AA000233Lab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS901838Super Lic Number:
                              344087AR Tracking ID:
                              OTHER VCT & MASTICProject Description:
                              0Quantity Material Removed LF:
                              150Quantity Materical Removed SF:
                              06/02/2020Entry Date:
                              Not reportedDate Entered:
                              06/19/2020End Date:
                              06/17/2020Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              190 HARVARD STREETAddress:
                              KICKHAM APARTMENTS BROOKLINE HOUSING AUTHName:

                              mmitchellEntered_by:
                              6033296101Certified Phone:
                              ENV REST INCCertified Company:
                              09/29/2006Cert Sign Date:
                              ROBERT MAZALEWSKICertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              BOSTON, MATransporter City:
                              180 CANAL STTransporter Address:
                              RECOVERY EXPRESSTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
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                         NERORegion:
                         BROOKLINE, MA 02146-0000City,State,Zip:
                         190 HARVARD ST/14 MARION STAddress:
                         GARDNER FAMILY TRUSTName:

                         Municipally OwnedOwnership:
                         Not reportedSuspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         Not reportedACOP $:
                         Not reportedFinal Payment Due Date:
                         Not reportedRegional Comment:
                         Not reportedEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         Not reportedAG Ref (Y/N):
                         NONDocument Type:
                         NON-NE-07-3R026-Q1ENF #:
                         07/02/2007Date Executed:
                         Not reportedTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         LLEHigh Or Low Level Enforcement:
                         3-0015631Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3rDEP Program:
                         NERODEP Region:
                         NERORegion:
                         BROOKLINE, MA 02146-0000City,State,Zip:
                         190 HARVARD ST/14 MARION STAddress:
                         BROOKLINE HOUSING AUTHORITYName:

ENFORCEMENT:

                              ADEP3005Entered_by:
                              6032393005Certified Phone:
                              ADEP GROUP, INC.Certified Company:
                              06/02/2020Cert Sign Date:
                              KELVIN SEVERINOCertified Name:
                              Not reportedFinal Site:
                              CTTransporter State:
                              PORTLANDTransporter City:
                              173 PICKERING STREETTransporter Address:
                              RED TECHNOLOGIES, LLC.Transporter Name:
                              6000Facility Size:
                              7/9/2020EXP Date:
                              626892Policy Number:
                              STATE NATIONAL INSURANCEIns Comp:
                              9782383005On Site Manager Phone:
                              AKI OLIAOn Site Manager Name:
                              MAOwner State:
                              BROOKLINEOwner City:
                              90 LONGWOOD AVENUE, #1Owner Address:
                              BROOKLINE HOUSING AUTHORITYOwner Name:
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                         Commercially OwnedOwnership:
                         Not reportedSuspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         Not reportedACOP $:
                         Not reportedFinal Payment Due Date:
                         Not reportedRegional Comment:
                         Not reportedEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         Not reportedAG Ref (Y/N):
                         NONDocument Type:
                         NON-NE-07-3R026-Q2ENF #:
                         07/02/2007Date Executed:
                         Not reportedTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         LLEHigh Or Low Level Enforcement:
                         3-0015631Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3rDEP Program:
                         NERODEP Region:

BROOKLINE HOUSING/GARDNER FAMILY TRUST  (Continued) S102967366

                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        08/03/2007Notification Date:
                                        BROOKLINERelease Town:
                                        UNDERSource Type:
                                        3-0026987Facility ID:
                                        BROOKLINE, MACity,State,Zip:
                                        70-80 PARK STAddress:
                                        70/80 PARK STREET CONDOSName:

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        10/04/2007Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        08/03/2007Notification Date:
                                        BROOKLINERelease Town:
                                        PIPESource Type:
                                        3-0026987Facility ID:
                                        BROOKLINE, MACity,State,Zip:
                                        70-80 PARK STAddress:
                                        70/80 PARK STREET CONDOSName:

SHWS:

1073 ft. Site 1 of 4 in cluster P
0.203 mi. MA ENF

Relative:
Higher

Actual:
57 ft.

 

1/8-1/4 MA RELEASEBROOKLINE, MA  
NW MA LUST70-80 PARK ST    N/A
P54 MA SHWS70/80 PARK STREET CONDOS S108858784
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                                        PIPESource:
                                        RESIDNTIALLocation Type:

                                        OilOil Or Haz Material:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        08/03/2007Notification Date:
                                        BROOKLINERelease Town:
                                        USTSource Type:
                                        10/04/2007Status Date:
                                        3-0026987  /   RAORelease Tracking Number/Current Status:
                                        Response Action OutcomeCurrent Status:
                                        BROOKLINE, MACity,State,Zip:
                                        70-80 PARK STAddress:
                                        70/80 PARK STREET CONDOSName:

Facility:

LUST:

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        10/04/2007Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        08/03/2007Notification Date:
                                        BROOKLINERelease Town:
                                        TIGATIONSource Type:
                                        3-0026987Facility ID:
                                        BROOKLINE, MACity,State,Zip:
                                        70-80 PARK STAddress:
                                        70/80 PARK STREET CONDOSName:

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        10/04/2007Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        08/03/2007Notification Date:
                                        BROOKLINERelease Town:
                                        INVESSource Type:
                                        3-0026987Facility ID:
                                        BROOKLINE, MACity,State,Zip:
                                        70-80 PARK STAddress:
                                        70/80 PARK STREET CONDOSName:

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        10/04/2007Status Date:
                                        RAOCurrent Status:
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                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/3/2007Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/23/2007Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/23/2007Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/10/2007Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/4/2007Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/4/2007Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/4/2007Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

                                        0.1 gallons per hourQuantity:
                                        FUEL OIL #2Chemical:
                                        0.05 gallons per hourQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        UNDERSource:
                                        USTSource:
                                        TIGATIONSource:
                                        INVESSource:

70/80 PARK STREET CONDOS  (Continued) S108858784
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                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/10/2007Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/4/2007Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/4/2007Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/4/2007Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        10/04/2007Status Date:
                                        72 HRCategory:
                                        08/03/2007Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0026987  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MACity,State,Zip:
                                        70-80 PARK STAddress:
                                        70/80 PARK STREET CONDOSName:

Release:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/8/2007Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/3/2007Action Date:
                                        IRA Assessment OnlyAction Status:
                                        Immediate Response ActionAction Type:

70/80 PARK STREET CONDOS  (Continued) S108858784
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                         08/23/2007Date Executed:
                         Not reportedTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         LLEHigh Or Low Level Enforcement:
                         3-0026987Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3cDEP Program:
                         NERODEP Region:
                         NERORegion:
                         BROOKLINE, MACity,State,Zip:
                         70-80 PARK STAddress:
                         70/80 PARK STREET CONDOMINIUMSName:

ENFORCEMENT:

                                        UNDERSource:
                                        USTSource:
                                        TIGATIONSource:
                                        INVESSource:
                                        PIPESource:
                                        RESIDNTIALLocation Type:
                                        0.1 gallons per hourQuantity:
                                        FUEL OIL #2Chemical:
                                        0.05 gallons per hourQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/8/2007Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/3/2007Action Date:
                                        IRA Assessment OnlyAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/3/2007Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/23/2007Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/23/2007Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:

70/80 PARK STREET CONDOS  (Continued) S108858784
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                         Commercially OwnedOwnership:
                         Not reportedSuspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         Not reportedACOP $:
                         Not reportedFinal Payment Due Date:
                         Not reportedRegional Comment:
                         Not reportedEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         Not reportedAG Ref (Y/N):
                         IDLDocument Type:
                         Faux Enf- 0064ENF #:

70/80 PARK STREET CONDOS  (Continued) S108858784

                                        111 BOYLSTON ST & 10-12 KERRIGAN PLName:
Facility:

LUST:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        PCResponse Action Outcome:
                                        Not reportedPhase:
                                        03/13/2015Status Date:
                                        PSCCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        08/11/2014Notification Date:
                                        BROOKLINERelease Town:
                                        TANKSource Type:
                                        3-0032358Facility ID:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        111 BOYLSTON ST & 10-12 KERRIGAN PLAddress:
                                        111 BOYLSTON ST & 10-12 KERRIGAN PLName:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        PCResponse Action Outcome:
                                        Not reportedPhase:
                                        03/13/2015Status Date:
                                        PSCCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        08/11/2014Notification Date:
                                        BROOKLINERelease Town:
                                        UNKNOWNSource Type:
                                        3-0032358Facility ID:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        111 BOYLSTON ST & 10-12 KERRIGAN PLAddress:
                                        111 BOYLSTON ST & 10-12 KERRIGAN PLName:

SHWS:

1073 ft. Site 2 of 5 in cluster N
0.203 mi.

Relative:
Lower

Actual:
24 ft.

 

1/8-1/4 MA RELEASEBROOKLINE, MA  02445
South MA LUST111 BOYLSTON ST & 10-12 KERRIGAN PL    N/A
N55 MA SHWS111 BOYLSTON ST & 10-12 KERRIGAN PL S117277493
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                                        12/4/2014Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        PCResponse Action Outcome:
                                        12/1/2014Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PCResponse Action Outcome:
                                        10/28/2014Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        PCResponse Action Outcome:
                                        10/21/2014Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        PCResponse Action Outcome:
                                        1/21/2015Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

Actions:

                                        470 milligrams per kilogramQuantity:
                                        C5 THRU C8 ALIPHATIC HYDROCARBONSChemical:
                                        0.11 milligrams per kilogramQuantity:
                                        METHYLENE CHLORIDEChemical:
                                        9.4 milligrams per literQuantity:
                                        C9 THRU C10 AROMATIC HYDROCARBONSChemical:
                                        70 milligrams per kilogramQuantity:
                                        PHENANTHRENEChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        TANKSource:
                                        USTSource:
                                        UNKNOWNSource:
                                        COMMERCIALLocation Type:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        PC - PCResponse Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        08/11/2014Notification Date:
                                        BROOKLINERelease Town:
                                        USTSource Type:
                                        03/13/2015Status Date:
                                        3-0032358  /   PSCRelease Tracking Number/Current Status:
                                        PSCCurrent Status:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        111 BOYLSTON ST & 10-12 KERRIGAN PLAddress:

111 BOYLSTON ST & 10-12 KERRIGAN PL  (Continued) S117277493
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                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        111 BOYLSTON ST & 10-12 KERRIGAN PLAddress:
                                        111 BOYLSTON ST & 10-12 KERRIGAN PLName:

Release:

                                        PCResponse Action Outcome:
                                        9/29/2014Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        PCResponse Action Outcome:
                                        9/23/2014Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PCResponse Action Outcome:
                                        8/28/2014Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PCResponse Action Outcome:
                                        8/11/2014Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        PCResponse Action Outcome:
                                        8/11/2014Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        PCResponse Action Outcome:
                                        8/11/2014Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        PCResponse Action Outcome:
                                        3/31/2015Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        PCResponse Action Outcome:
                                        3/13/2015Action Date:
                                        PSCRCDAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PCResponse Action Outcome:
                                        3/12/2015Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        PCResponse Action Outcome:
                                        2/17/2016Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PCResponse Action Outcome:

111 BOYLSTON ST & 10-12 KERRIGAN PL  (Continued) S117277493
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                                        PCResponse Action Outcome:
                                        3/31/2015Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        PCResponse Action Outcome:
                                        3/13/2015Action Date:
                                        PSCRCDAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PCResponse Action Outcome:
                                        3/12/2015Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        PCResponse Action Outcome:
                                        2/17/2016Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PCResponse Action Outcome:
                                        12/4/2014Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        PCResponse Action Outcome:
                                        12/1/2014Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PCResponse Action Outcome:
                                        10/28/2014Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        PCResponse Action Outcome:
                                        10/21/2014Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        PCResponse Action Outcome:
                                        1/21/2015Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        PC - PCResponse Action Outcome:
                                        Not reportedPhase:
                                        03/13/2015Status Date:
                                        120 DYCategory:
                                        08/11/2014Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0032358  /   PSCRelease Tracking Number/Current Status:

111 BOYLSTON ST & 10-12 KERRIGAN PL  (Continued) S117277493
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                                        TANKSource:
                                        USTSource:
                                        UNKNOWNSource:
                                        COMMERCIALLocation Type:
                                        470 milligrams per kilogramQuantity:
                                        C5 THRU C8 ALIPHATIC HYDROCARBONSChemical:
                                        0.11 milligrams per kilogramQuantity:
                                        METHYLENE CHLORIDEChemical:
                                        9.4 milligrams per literQuantity:
                                        C9 THRU C10 AROMATIC HYDROCARBONSChemical:
                                        70 milligrams per kilogramQuantity:
                                        PHENANTHRENEChemical:

Chemicals:

                                        PCResponse Action Outcome:
                                        9/29/2014Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        PCResponse Action Outcome:
                                        9/23/2014Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PCResponse Action Outcome:
                                        8/28/2014Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PCResponse Action Outcome:
                                        8/11/2014Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        PCResponse Action Outcome:
                                        8/11/2014Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        PCResponse Action Outcome:
                                        8/11/2014Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

111 BOYLSTON ST & 10-12 KERRIGAN PL  (Continued) S117277493

                                        BROOKLINERelease Town:
                                        UNKNOWNSource Type:
                                        3-0032555Facility ID:
                                        BROOKLINE, MA 02446-0000City,State,Zip:
                                        111 BOYLSTON STREETAddress:
                                        111 BOYLSTON STREET, USTName:

SHWS:

1073 ft. MA ASBESTOSSite 3 of 5 in cluster N
0.203 mi. MA RELEASE

Relative:
Lower

Actual:
24 ft.

 

1/8-1/4 MA USTBROOKLINE, MA  02446
South MA LUST111 BOYLSTON ST    N/A
N56 MA SHWSRED CAB INC U001008201
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                                        4/24/2003Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/27/2003Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/27/2003Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

Actions:

                                        104 parts per millionQuantity:
                                        GASOLINEChemical:
                                        100 parts per millionQuantity:
                                        GASOLINEChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        COMMERCIALLocation Type:

                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        03/27/2003Notification Date:
                                        BROOKLINERelease Town:
                                        USTSource Type:
                                        05/30/2003Status Date:
                                        3-0022720  /   RAORelease Tracking Number/Current Status:
                                        Response Action OutcomeCurrent Status:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        111 BOYLSTON STAddress:
                                        RED CAB KERRIGAN PLACEName:

Facility:

LUST:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        03/13/2015Status Date:
                                        PSCCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        11/25/2014Notification Date:

RED CAB INC  (Continued) U001008201

TC06429109.2r   Page 160

http://www.web.edrnet.com/ordering/switchboard/redirect.aspx?s=GRR_MA_DEP&facid=3-0022720


MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

          Single-walled metal tank (cathodic protection required)Tank construct:
          Not reportedLongitude:
          Not reportedLatitude:
          Quarterly visual inspection and annual product line tightness testPipe Leak Detection:
          In-Tank Monitoring SystemTank Leak Detection:
          Motor VehiTank Usage:
          GasolineContents:
          5000.00000Capacity:
          11/18/1983Date Installed:
          03/26/2003Status Date:
          Tank RemovedTank Status:
          1Tank ID:

          CLOSEDFac status:
          Not reportedUpdate by:
          2003-05-08 00:00:00Update:
          Not reportedContact email:
          Not reportedContact zip:
          Not reportedContact state:
          Not reportedContact city:
          Not reportedContact address2:
          Not reportedContact address1:
          Not reportedContact name:
          -71.12064Longitude:
          42.33134Latitude:
          Not reportedOwner address 2:
          Not reportedFacility address 2:
          Non-Retail Motor VehicleDescription:
          Not reportedTelephone:
          BROOKLINE, MA 02446Owner City,St,Zip:
          111 BOYLSTON STOwner Address:
          RED CAB INCOwner:
          35653Owner Id:
          619Facility ID:
          BROOKLINE, MA 02446City,State,Zip:
          111 BOYLSTON STAddress:
          RED CAB INCName:

Facility:

UST:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/30/2003Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/30/2003Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:

RED CAB INC  (Continued) U001008201
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                                        Not reportedPrimary ID:
                                        3-0022720  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        111 BOYLSTON STAddress:
                                        RED CAB KERRIGAN PLACEName:

Release:

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          Not reportedOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          NTurbine sump sensor:
          NTurbine sump:
                    Not reportedSubmersible sump install date:
          NSubmersible sump:
          Not reportedPipe leak install date:
          Not reportedPipe install date:
                    Not reportedNumber of compartment:
          Not reportedPtype:
          Not reportedPipe construct:
          Single-walled metal tank (cathodic protection required)Tank construct:
          Not reportedLongitude:
          Not reportedLatitude:
          Quarterly visual inspection and annual product line tightness testPipe Leak Detection:
          In-Tank Monitoring SystemTank Leak Detection:
          Motor VehiTank Usage:
          GasolineContents:
          5000.00000Capacity:
          11/18/1983Date Installed:
          03/26/2003Status Date:
          Tank RemovedTank Status:
          2Tank ID:

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          Not reportedOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          NTurbine sump sensor:
          NTurbine sump:
                    Not reportedSubmersible sump install date:
          NSubmersible sump:
          Not reportedPipe leak install date:
          Not reportedPipe install date:
                    Not reportedNumber of compartment:
          Not reportedPtype:
          Not reportedPipe construct:

RED CAB INC  (Continued) U001008201
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                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0032555  /   PSCRelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02446-0000City,State,Zip:
                                        111 BOYLSTON STREETAddress:
                                        111 BOYLSTON STREET, USTName:

                                        USTSource:
                                        COMMERCIALLocation Type:
                                        104 parts per millionQuantity:
                                        GASOLINEChemical:
                                        100 parts per millionQuantity:
                                        GASOLINEChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/30/2003Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/30/2003Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/24/2003Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/27/2003Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/27/2003Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        05/30/2003Status Date:
                                        72 HRCategory:
                                        03/27/2003Notification:
                                        BROOKLINEOfficial City:

RED CAB INC  (Continued) U001008201
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                                        SHPFACAction Status:
                                        BOLAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/17/2016Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/4/2014Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/12/2014Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        12/1/2014Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/1/2014Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/25/2014Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/25/2014Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/25/2014Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/21/2015Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        03/13/2015Status Date:
                                        120 DYCategory:
                                        11/25/2014Notification:

RED CAB INC  (Continued) U001008201
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                              AC000709Contractor:
                              0Occupied:
                              1ST FLOOR INTRIORWorksite:
                              Not reportedSub Town:
                              5082791300Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100207133Sticker Number:
                              2014Year:
                              AA000161Lab Lic Number:
                              AA000161Monitor Lic Number:
                              AS071933Super Lic Number:
                              197586AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              400.00Quantity Materical Removed SF:
                              09/10/2014Entry Date:
                              Not reportedDate Entered:
                              09/12/2014End Date:
                              09/10/2014Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              111 BOYLSTON STREETAddress:
                              FORMER INDUSTRIAL FACILITYName:

ASBESTOS:

                                        UNKNOWNSource:
                                        3850 milligrams per kilogramQuantity:
                                        C11 THRU C22 AROMATIC HYDROCARBONSChemical:
                                        36.2 milligrams per kilogramQuantity:
                                        2-METHYLNAPHTHALENEChemical:
                                        12100 milligrams per kilogramQuantity:
                                        C19 THRU C36 ALIPHATIC HYDROCARBONSChemical:
                                        45.7 milligrams per kilogramQuantity:
                                        NAPHTHALENEChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        9/29/2014Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/23/2014Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/13/2015Action Date:
                                        PSCRCDAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/12/2015Action Date:
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                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100196458Sticker Number:
                              2014Year:
                              AA000161Lab Lic Number:
                              AA000161Monitor Lic Number:
                              AS071933Super Lic Number:
                              187389AR Tracking ID:
                              Insl,TrnsProject Description:
                              .00Quantity Material Removed LF:
                              6100.00Quantity Materical Removed SF:
                              04/07/2014Entry Date:
                              Not reportedDate Entered:
                              05/02/2014End Date:
                              04/21/2014Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              111 BOYLSTON STAddress:
                              FORMER INDUSTRIAL FACILITYName:

                              CRUZSTAFFING1Entered_by:
                              9786555466Certified Phone:
                              CRUZ ENVIRONMENTAL SERVICES,LLCCertified Company:
                              09/10/2014Cert Sign Date:
                              DIANE BARDCertified Name:
                              Not reportedFinal Site:
                              DETransporter State:
                              NEW CASTLETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORTTransporter Name:
                              10000Facility Size:
                              8/22/2015EXP Date:
                              6ZZUB2E41205314Policy Number:
                              AMERICAN ZURICHIns Comp:
                              7818060550On Site Manager Phone:
                              GEORGE KHOURIOn Site Manager Name:
                              MAOwner State:
                              BRIDGEWAQTEROwner City:
                              1 LAKESHORE CENTEROwner Address:
                              CLAREMONT BROOKELINE SUITES, LLCOwner Name:
                              0Small Owner Occ:
                              10528-2014DLWD Waiver Number:
                              1409982DEP Waiver Number:
                              Not reportedWaiver Given:
                              INDUSTRIALFacility Usage:
                              TRANSPORTATION
                              MATERIALS WILL BE WETTED AND PLACEDIN DOUBLE BAGS AND LABELED FORDisposal Methods:
                              THREE STAGEDecon Process:
                              INDOORSLocation:
                              oth:CRITBARE/NEGAIR/DECWETMETHIDSAbatement Process:
                              RenvProject Type:
                              4P-12PHours:
                              WRITTENContract Type:
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                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100203659Sticker Number:
                              2014Year:
                              AA000197Lab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS034717Super Lic Number:
                              193502AR Tracking ID:
                              TrnsProject Description:
                              2520.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              07/17/2014Entry Date:
                              Not reportedDate Entered:
                              08/01/2014End Date:
                              07/29/2014Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              111 BOYLSTON STREETAddress:
                              111 BOYLSTON STREETName:

                              Not reportedEntered_by:
                              9784702860Certified Phone:
                              DEC-TAMCertified Company:
                              04/07/2014Cert Sign Date:
                              CRAIG STARKMANCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              10000Facility Size:
                              12/28/2014EXP Date:
                              WCA153726612Policy Number:
                              GREAT DIVIDEIns Comp:
                              781-806-0550On Site Manager Phone:
                              GEORGE KHUORIOn Site Manager Name:
                              MAOwner State:
                              BRIDGEWATEROwner City:
                              1 LAKESHORE CENTEROwner Address:
                              CLAREMONT BROOKLINE SUITES, LLCOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              INDUSTRIALFacility Usage:
                              MATERIAL WILL BE WETTED AND PLACED IN PRELABELED BAGS FOR DISPOSALDisposal Methods:
                              THREE STAGEDecon Process:
                              IndoorsLocation:
                              WET METHODS/CRITICALS, PPEAbatement Process:
                              RenvProject Type:
                              Week days: 7A-5P Week end:Hours:
                              WRITTENContract Type:
                              AC000035Contractor:
                              0Occupied:
                              FIRST FLOOR INTERIORWorksite:
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                              2014Year:
                              AA000161Lab Lic Number:
                              AA000161Monitor Lic Number:
                              AS071933Super Lic Number:
                              197540AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              400.00Quantity Materical Removed SF:
                              09/09/2014Entry Date:
                              Not reportedDate Entered:
                              09/10/2014End Date:
                              09/10/2014Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              111 BOYLSTON STREETAddress:
                              FORMER INDUSTRIAL FACILITYName:

                              EAMPUJAEntered_by:
                              5088978007Certified Phone:
                              NEWROADS ENVIRONMENTALCertified Company:
                              07/17/2014Cert Sign Date:
                              ERIC AMPUJACertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              BROCKTONTransporter City:
                              338 HOWARD STREETTransporter Address:
                              NEWROADS ENVIRONMENTAL SERVICESTransporter Name:
                              40000Facility Size:
                              12/31/2014EXP Date:
                              NAPolicy Number:
                              NAIns Comp:
                              5089440473On Site Manager Phone:
                              BRIAN ARCANDOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              10 POST OFFICE SQUAREOwner Address:
                              LEGGAT MCCALL PROPERTIES LLCOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              COMMERCIALFacility Usage:
                              BAGS
                              WASTE WILL REMAIN WET AND PLACED IN DOUBLE LAYER 6MIL POLY LABELEDDisposal Methods:
                              CORDONED OFF REGULATED WORK AREA WITH 6MIL POLY, PPE & WET METHODSDecon Process:
                              INDOORSLocation:
                              PPW & WET METHODSAbatement Process:
                              RenvProject Type:
                              7AM-5PMHours:
                              WRITTENContract Type:
                              AC000822Contractor:
                              0Occupied:
                              FIRST FLOORWorksite:
                              Not reportedSub Town:
                              5089440473Facility Phone:
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                              AS062046Super Lic Number:
                              198598AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              1200.00Quantity Materical Removed SF:
                              09/23/2014Entry Date:
                              Not reportedDate Entered:
                              12/15/2014End Date:
                              10/06/2014Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              111 BOYLSTON STREETAddress:
                              HOMEWOOD SUITESName:

                              DECTAMEntered_by:
                              9784702860Certified Phone:
                              DEC-TAMCertified Company:
                              09/09/2014Cert Sign Date:
                              BRUCE SULLIVANCertified Name:
                              Not reportedFinal Site:
                              DETransporter State:
                              NEW CASTLETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORTTransporter Name:
                              10000Facility Size:
                              12/28/2014EXP Date:
                              WCA153726612Policy Number:
                              GREAT DIVIDE INSURANCE COIns Comp:
                              7818060550On Site Manager Phone:
                              GEORGE KHOURIOn Site Manager Name:
                              MAOwner State:
                              BRIDGEWATEROwner City:
                              1 LAKESHORE CENTEROwner Address:
                              CLAREMONT BROOKLINE SUITES, LLCOwner Name:
                              0Small Owner Occ:
                              10528-2014DLWD Waiver Number:
                              1409982DEP Waiver Number:
                              Not reportedWaiver Given:
                              INDUSTRIALFacility Usage:
                              TRANSPORATION
                              MATERIALS WILL BE WETTED AND PLACED IN DOUBLE BAGS AND LABELED FORDisposal Methods:
                              THREE STAGEDecon Process:
                              INDOORSLocation:
                              oth:CRITBAR/NEGAIR/DECON/WMETHODSAbatement Process:
                              RenvProject Type:
                              4A-12AHours:
                              WRITTENContract Type:
                              AC000035Contractor:
                              0Occupied:
                              1ST FL INTERIORWorksite:
                              Not reportedSub Town:
                              5082794300Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100207096Sticker Number:
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                              TrnsProject Description:
                              2520Quantity Material Removed LF:
                              0Quantity Materical Removed SF:
                              07/23/2014Entry Date:
                              23/07/2014Date Entered:
                              08/01/2014End Date:
                              07/29/2014Start Date:
                              NEW ROADS ENVIRONMENTAL SERVICES LLCNotifiers Name:
                              NEDEP Region:
                              100203659R1Notification:
                              BROOKLINE, MA 02445City,State,Zip:
                              111 BOYLSTON STREETAddress:
                              111 BOYLSTON STREETName:

                              DIANEMILLER7Entered_by:
                              5088978094Certified Phone:
                              JDC DEMOLITION COMPANYCertified Company:
                              09/23/2014Cert Sign Date:
                              DIANE MILLERCertified Name:
                              Not reportedFinal Site:
                              CTTransporter State:
                              PORTLANDTransporter City:
                              173 PICKERING STREETTransporter Address:
                              RED TECHNOLOGIES, LLCTransporter Name:
                              30000Facility Size:
                              3/1/2015EXP Date:
                              WCA200680812Policy Number:
                              GREAT DIVIDE INSURANCE COMPANYIns Comp:
                              7812231057On Site Manager Phone:
                              GEORGE KHOURIOn Site Manager Name:
                              MAOwner State:
                              BRIDGEWATEROwner City:
                              1 LAKESHORE DRIVEOwner Address:
                              CLAREMONT COMPANIESOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              WAREHOUSEFacility Usage:
                              DOUBLE LINEDDisposal Methods:
                              3 STAGE DECONTAMINATIONDecon Process:
                              OUTDOORSLocation:
                              oth:SEE NON-TRADITIONAL WORK PLANAbatement Process:
                              DemProject Type:
                              7AM - 3:30 PMHours:
                              WRITTENContract Type:
                              AC000854Contractor:
                              0Occupied:
                              111 BOYLSTON STREETWorksite:
                              Not reportedSub Town:
                              7815898555Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100208096Sticker Number:
                              2014Year:
                              AA000161Lab Lic Number:
                              AA000161Monitor Lic Number:
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                              0Quantity Materical Removed SF:
                              08/01/2014Entry Date:
                              01/08/2014Date Entered:
                              08/08/2014End Date:
                              07/29/2014Start Date:
                              NEW ROADS ENVIRONMENTAL SERVICES LLCNotifiers Name:
                              NEDEP Region:
                              100203659R2Notification:
                              BROOKLINE, MA 02445City,State,Zip:
                              111 BOYLSTON STREETAddress:
                              111 BOYLSTON STREETName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2014Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
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                              08/08/2014Date Entered:
                              08/15/2014End Date:
                              07/29/2014Start Date:
                              NEW ROADS ENVIRONMENTAL SERVICES LLCNotifiers Name:
                              NEDEP Region:
                              100203659R3Notification:
                              BROOKLINE, MA 02445City,State,Zip:
                              111 BOYLSTON STREETAddress:
                              111 BOYLSTON STREETName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2014Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              TrnsProject Description:
                              2520Quantity Material Removed LF:
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                              09/10/2014Start Date:
                              DEC-TAM CORPORATIONNotifiers Name:
                              NEDEP Region:
                              100207096R1Notification:
                              BROOKLINE, MA 01545City,State,Zip:
                              111 BOYLSTON STREETAddress:
                              FORMER INDUSTRIAL FACILITYName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2014Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              TrnsProject Description:
                              2520Quantity Material Removed LF:
                              0Quantity Materical Removed SF:
                              08/08/2014Entry Date:
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                              NEDEP Region:
                              100207096R2Notification:
                              BROOKLINE, MA 01545City,State,Zip:
                              111 BOYLSTON STREETAddress:
                              FORMER INDUSTRIAL FACILITYName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2014Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              TrnsProject Description:
                              0Quantity Material Removed LF:
                              400Quantity Materical Removed SF:
                              09/10/2014Entry Date:
                              10/09/2014Date Entered:
                              09/10/2014End Date:
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                              BROOKLINE, MA 02446City,State,Zip:
                              111 BOYLSTON STREETAddress:
                              HOMEWOOD SUITESName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2014Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              TrnsProject Description:
                              0Quantity Material Removed LF:
                              400Quantity Materical Removed SF:
                              09/10/2014Entry Date:
                              10/09/2014Date Entered:
                              09/10/2014End Date:
                              09/10/2014Start Date:
                              DEC-TAM CORPORATIONNotifiers Name:
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                              FORMER INDUSTRIAL FACIITYName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2014Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              TrnsProject Description:
                              0Quantity Material Removed LF:
                              1200Quantity Materical Removed SF:
                              09/24/2014Entry Date:
                              24/09/2014Date Entered:
                              12/15/2014End Date:
                              09/24/2014Start Date:
                              JDC DEMOLITION COMPANY, INCNotifiers Name:
                              NEDEP Region:
                              100208096R1Notification:
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                              9784702860Certified Phone:
                              DEC-TAMCertified Company:
                              08/19/2014Cert Sign Date:
                              CRAIG STARKMANCertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              N READINGTransporter City:
                              50 CONCORD STTransporter Address:
                              DEC-TAM CORPORATIONTransporter Name:
                              10000Facility Size:
                              12/28/2014EXP Date:
                              153726612Policy Number:
                              GREAT DIVIDEIns Comp:
                              7818060550On Site Manager Phone:
                              GEORGE KHORIOn Site Manager Name:
                              MAOwner State:
                              BRIDGEWATEROwner City:
                              1 LAKESHORE CENTEROwner Address:
                              CLAREMONT SUITES, LLCOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              INDUSTRIALFacility Usage:
                              DISPOSAL
                              MATERIAL WILL BE WETTED AND PLACED IN DOUBLE PRELABELED BAGS FORDisposal Methods:
                              THREE STAGEDecon Process:
                              OUTDOORSLocation:
                              oth:REG AREA/POLY DROP/WET METHODSAbatement Process:
                              RenvProject Type:
                              7A-4PHours:
                              WRITTENContract Type:
                              AC000035Contractor:
                              -1Occupied:
                              FRONT EXTERIOR WALLWorksite:
                              Not reportedSub Town:
                              7818649525Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100205780Sticker Number:
                              2014Year:
                              AA000161Lab Lic Number:
                              AA000161Monitor Lic Number:
                              AS071933Super Lic Number:
                              196090AR Tracking ID:
                              TrnsProject Description:
                              250.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              08/19/2014Entry Date:
                              Not reportedDate Entered:
                              09/03/2014End Date:
                              09/02/2014Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              111 BOYLSTON STAddress:
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                              DECTAMEntered_by:

RED CAB INC  (Continued) U001008201

                                                                                Not reportedTreatment Storage and Disposal Type:
                                                                                NoCommercial TSD Indicator:
                                                                                Not reportedSub-Part K Indicator:
                                                                                NNHazardous Secondary Material Indicator:
                                                                                Not reportedFederal Facility Indicator:
                                                                                --YActive Site State-Reg Handler:
                                                                                Not reportedActive Site State-Reg Treatment Storage and Disposal Facility:
                                                                                Not reportedActive Site Converter Treatment storage and Disposal Facility:
                                                                                Not reportedActive Site Fed-Reg Treatment Storage and Disposal Facility:
                                                                                NoFederal Universal Waste:
                                                                                NoUniversal Waste Destination Facility:
                                                                                NoUniversal Waste Indicator:
                                                                                NoOff-Site Waste Receipt:
                                                                                NoUnderground Injection Control:
                                                                                NoSmelting Melting and Refining Furnace Exemption:
                                                                                NoSmall Quantity On-Site Burner Exemption:
                                                                                NoRecycler Activity with Storage:
                                                                                NoTransfer Facility Activity:
                                                                                NoTransporter Activity:
                                                                                NoMixed Waste Generator:
                                                                                NoImporter Activity:
                                                                                NoShort-Term Generator Activity:
                                                                                PrivateOperator Type:
                                                                                70/80 PARK STREET CONDOMINIUMOperator Name:
                                                                                PrivateOwner Type:
                                                                                70/80 PARK STREET CONDOMINIUMOwner Name:
                                                                                BROOKLINE, MA 02446-6300Mailing City,State,Zip:
                                                                                70-80 PARK STREETMailing Address:
                                                                                NEState District:
                                                                                MAState District Owner:
                                                                                State-specific ActivitiesActive Site Indicator:
                                                                                Not reportedAccessibility:
                                                                                Not reportedBiennial Report Cycle:
                                                                                Not reportedNon-Notifier:
                                                                                Not a generator, verifiedFederal Waste Generator Description:
                                                                                PrivateLand Type:
                                                                                01EPA Region:
                                                                                MANAGING AGENTContact Title:
                                                                                Not reportedContact Email:
                                                                                Not reportedContact Fax:
                                                                                617-854-6480Contact Telephone:
                                                                                BROOKLINE, MA 02446-6300Contact City,State,Zip:
                                                                                70-80 PARK STREETContact Address:
                                                                                CANDICE MORSEContact Name:
                                                                                MAR000536839EPA ID:
                                                                                BROOKLINE, MA 02446-6300Handler City,State,Zip:
                                                                                70-80 PARK STHandler Address:
                              70/80 PARK STREET CONDOMINIUM - TEMP ID#Handler Name:
                                                                                2018-11-01 00:00:00.0Date Form Received by Agency:

RCRA NonGen / NLR:

1078 ft. Site 2 of 4 in cluster P
0.204 mi.

Relative:
Higher

Actual:
57 ft.

 

1/8-1/4 BROOKLINE, MA  02446
NW 70-80 PARK ST MAR000536839
P57 RCRA NonGen / NLR70/80 PARK STREET CONDOMINIUM - TEMP ID# 1024883249
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                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
                                                            BROOKLINE, MA 02446-6300Owner/Operator City,State,Zip:
                                                            70-80 PARK STREETOwner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            Not reportedDate Became Current:
                                                            PrivateLegal Status:
                                                            70/80 PARK STREET CONDOMINIUMOwner/Operator Name:
                                                            OwnerOwner/Operator Indicator:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
                                                            BROOKLINE, MA 02446-6300Owner/Operator City,State,Zip:
                                                            70-80 PARK STREETOwner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            Not reportedDate Became Current:
                                                            PrivateLegal Status:
                                                            70/80 PARK STREET CONDOMINIUMOwner/Operator Name:
                                                            OperatorOwner/Operator Indicator:

Handler - Owner Operator:

                                                                                Not reportedSub-Part P Indicator:
                                                                                NoManifest Broker:
                                                                                NoRecycler Activity Without Storage:
                                                                                NoExporter of Spent Lead Acid Batteries:
                                                                                NoImporter of Spent Lead Acid Batteries:
                                                                                NoRecognized Trader-Exporter:
                                                                                NoRecognized Trader-Importer:
                                                                                2018-11-13 14:37:31.0Handler Date of Last Change:
                                                                                Not reportedFinancial Assurance Required:
                                                                                NoSignificant Non-Complier With a Compliance Schedule Universe:
                                                                                NoAddressed Significant Non-Complier Universe:
                                                                                NoUnaddressed Significant Non-Complier Universe:
                                                                                NoSignificant Non-Complier Universe:
                                                                                Not reportedFull Enforcement Universe:
                                                                                Not reportedOperating TSDF Universe:
                                                                                N/AGroundwater Controls Indicator:
                                                                                N/AHuman Exposure Controls Indicator:
                                                                                NoInstitutional Control Indicator:
                                                                                NoEnvironmental Control Indicator:
                                                                                No NCAPS rankingCorrective Action Priority Ranking:
                                                                                NoTSDFs Only Subject to CA under Discretionary Auth Universe:
                                                                                NoTSDFs Potentially Subject to CA Under 3004 (u)/(v) Universe:
                                                                                NoNon-TSDFs Where RCRA CA has Been Imposed Universe:
                                                                                NoSubject to Corrective Action Universe:
                                                                                NoCorrective Action Workload Universe:
                                                                                No202 GPRA Corrective Action Baseline:
                                                                                Not reportedClosure Workload Universe:
                                                                                Not reportedPost-Closure Workload Universe:
                                                                                Not reportedPermit Progress Universe:
                                                                                Not reportedPermit Workload Universe:
                                                                                Not reportedPermit Renewals Workload Universe:
                                                                                Not on the Baseline2018 GPRA Renewals Baseline:
                                                                                Not on the Baseline2018 GPRA Permit Baseline:

70/80 PARK STREET CONDOMINIUM - TEMP ID#  (Continued) 1024883249

TC06429109.2r   Page 179



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                                            No Evaluations FoundEvaluations:
Evaluation Action Summary:

                                                            No Violations FoundViolations:
Facility Has Received Notices of Violations:

                              RESIDENTIAL PROPERTY MANAGERSNAICS Description:
                              531311NAICS Code:

List of NAICS Codes and Descriptions:

                                                            NoElectronic Manifest Broker:
                                                            NoNon Storage Recycler Activity:
                                                            YesCurrent Record:
                                                            NoSpent Lead Acid Battery Exporter:
                                                            NoSpent Lead Acid Battery Importer:
                                                            NoRecognized Trader Exporter:
                                                            NoRecognized Trader Importer:
                                                            NoLarge Quantity Handler of Universal Waste:
                                                            MAState District Owner:
                                                            Not a generator, verifiedFederal Waste Generator Description:
          70/80 PARK STREET CONDOMINIUM - TEMP ID#Handler Name:
                                                            2018-11-01 00:00:00.0Receive Date:

Historic Generators:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:

70/80 PARK STREET CONDOMINIUM - TEMP ID#  (Continued) 1024883249

                                        USTSource:
                                        RESIDNTIALLocation Type:

                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        01/15/1999Notification Date:
                                        BROOKLINERelease Town:
                                        USTSource Type:
                                        03/16/1999Status Date:
                                        3-0017867  /   RAORelease Tracking Number/Current Status:
                                        Response Action OutcomeCurrent Status:
                                        BROOKLINE, MACity,State,Zip:
                                        70 TO 80 PARK STAddress:
                                        NO LOCATION AIDName:

Facility:

LUST:

1078 ft. Site 3 of 4 in cluster P
0.204 mi.

Relative:
Higher

Actual:
57 ft.

 

1/8-1/4 BROOKLINE, MA  
NW MA RELEASE70 TO 80 PARK ST    N/A
P58 MA LUSTNO LOCATION AID S103811986
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                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        03/16/1999Status Date:
                                        TWO HRCategory:
                                        01/15/1999Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0017867  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MACity,State,Zip:
                                        70 TO 80 PARK STAddress:
                                        NO LOCATION AIDName:

Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/16/1999Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/16/1999Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/19/1999Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/15/1999Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/15/1999Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

Actions:

                                        20 gallonsQuantity:
                                        FUEL OIL #2Chemical:
                                        30 gallonsQuantity:
                                        FUEL OIL #2Chemical:

Chemicals:

Click here to access the MA DEP site for this facility:

NO LOCATION AID  (Continued) S103811986
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                                        USTSource:
                                        RESIDNTIALLocation Type:
                                        20 gallonsQuantity:
                                        FUEL OIL #2Chemical:
                                        30 gallonsQuantity:
                                        FUEL OIL #2Chemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/16/1999Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/16/1999Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/19/1999Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/15/1999Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/15/1999Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

NO LOCATION AID  (Continued) S103811986

                    VQG-MAState Generator Status:
                    Not reportedRCRA Generator Status:
                    MAR000536839EPA Id:
                    BROOKLINE, MA 02446City,State,Zip:
                    70-80 PARK STAddress:
                    70/80 PARK STREET CONDOMINIUM - TEMP ID#Name:

HW GEN:

1078 ft. Site 4 of 4 in cluster P
0.204 mi.

Relative:
Higher

Actual:
57 ft.

 

1/8-1/4 BROOKLINE, MA  02446
NW 70-80 PARK ST    N/A
P59 MA HW GEN70/80 PARK STREET CONDOMINIUM - TEMP ID# S123540575
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                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/17/2011Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

Actions:

                                        12.6 milligrams per kilogramQuantity:
                                        PHENANTHRENEChemical:
                                        4.67 milligrams per kilogramQuantity:
                                        ACENAPHTHENEChemical:
                                        1170 milligrams per kilogramQuantity:
                                        C9 THRU C12 ALIPHATIC HYDROCARBONSChemical:
                                        47.9 milligrams per kilogramQuantity:
                                        NAPHTHALENEChemical:
                                        5130 milligrams per kilogramQuantity:
                                        C9 THRU C18 ALIPHATIC HYDROCARBONSChemical:
                                        2890 milligrams per kilogramQuantity:
                                        C11 THRU C22 AROMATIC HYDROCARBONSChemical:
                                        642 milligrams per kilogramQuantity:
                                        C9 THRU C10 AROMATIC HYDROCARBONSChemical:
                                        123 milligrams per kilogramQuantity:
                                        C5 THRU C8 ALIPHATIC HYDROCARBONSChemical:
                                        68.3 milligrams per kilogramQuantity:
                                        2-METHYLNAPHTHALENEChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        05/04/2011Notification Date:
                                        BROOKLINERelease Town:
                                        USTSource Type:
                                        09/26/2011Status Date:
                                        3-0029982  /   RAORelease Tracking Number/Current Status:
                                        Response Action OutcomeCurrent Status:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        48 KENT STAddress:
                                        KENT STREET CONDO TRUSTName:

Facility:

LUST:

1085 ft. Site 2 of 2 in cluster M
0.205 mi.

Relative:
Lower

Actual:
33 ft.

 

1/8-1/4 BROOKLINE, MA  02445
ESE MA RELEASE48 KENT ST    N/A
M60 MA LUSTKENT STREET CONDO TRUST S111022517
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                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        9/26/2011Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        9/26/2011Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        9/14/2011Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/9/2011Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/27/2012Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/4/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/4/2011Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/4/2011Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/17/2011Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/17/2011Action Date:

KENT STREET CONDO TRUST  (Continued) S111022517
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                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/4/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/4/2011Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/4/2011Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/17/2011Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/17/2011Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/17/2011Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:
                                        09/26/2011Status Date:
                                        120 DYCategory:
                                        05/04/2011Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0029982  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        48 KENT STAddress:
                                        KENT STREET CONDO TRUSTName:

Release:

KENT STREET CONDO TRUST  (Continued) S111022517
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                                        USTSource:
                                        12.6 milligrams per kilogramQuantity:
                                        PHENANTHRENEChemical:
                                        4.67 milligrams per kilogramQuantity:
                                        ACENAPHTHENEChemical:
                                        1170 milligrams per kilogramQuantity:
                                        C9 THRU C12 ALIPHATIC HYDROCARBONSChemical:
                                        47.9 milligrams per kilogramQuantity:
                                        NAPHTHALENEChemical:
                                        5130 milligrams per kilogramQuantity:
                                        C9 THRU C18 ALIPHATIC HYDROCARBONSChemical:
                                        2890 milligrams per kilogramQuantity:
                                        C11 THRU C22 AROMATIC HYDROCARBONSChemical:
                                        642 milligrams per kilogramQuantity:
                                        C9 THRU C10 AROMATIC HYDROCARBONSChemical:
                                        123 milligrams per kilogramQuantity:
                                        C5 THRU C8 ALIPHATIC HYDROCARBONSChemical:
                                        68.3 milligrams per kilogramQuantity:
                                        2-METHYLNAPHTHALENEChemical:

Chemicals:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        9/26/2011Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        9/26/2011Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        9/14/2011Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/9/2011Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/27/2012Action Date:

KENT STREET CONDO TRUST  (Continued) S111022517
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                                                                                Not reportedPermit Renewals Workload Universe:
                                                                                Not on the Baseline2018 GPRA Renewals Baseline:
                                                                                Not on the Baseline2018 GPRA Permit Baseline:
                                                                                Not reportedTreatment Storage and Disposal Type:
                                                                                NoCommercial TSD Indicator:
                                                                                Not reportedSub-Part K Indicator:
                                                                                NNHazardous Secondary Material Indicator:
                                                                                Not reportedFederal Facility Indicator:
                                                                                ---Active Site State-Reg Handler:
                                                                                Not reportedActive Site State-Reg Treatment Storage and Disposal Facility:
                                                                                Not reportedActive Site Converter Treatment storage and Disposal Facility:
                                                                                Not reportedActive Site Fed-Reg Treatment Storage and Disposal Facility:
                                                                                NoFederal Universal Waste:
                                                                                NoUniversal Waste Destination Facility:
                                                                                NoUniversal Waste Indicator:
                                                                                NoOff-Site Waste Receipt:
                                                                                NoUnderground Injection Control:
                                                                                NoSmelting Melting and Refining Furnace Exemption:
                                                                                NoSmall Quantity On-Site Burner Exemption:
                                                                                NoRecycler Activity with Storage:
                                                                                NoTransfer Facility Activity:
                                                                                NoTransporter Activity:
                                                                                NoMixed Waste Generator:
                                                                                NoImporter Activity:
                                                                                NoShort-Term Generator Activity:
                                                                                PrivateOperator Type:
                                                                                ARTS & LETTERS INCOperator Name:
                                                                                PrivateOwner Type:
                                                                                ARTS & LETTERS INCOwner Name:
                                                                                BROOKLINE, MA 02146-0000Mailing City,State,Zip:
                                                                                113 BOYLSTON STMailing Address:
                                                                                NState District:
                                                                                MAState District Owner:
                                                                                Not reportedActive Site Indicator:
                                                                                Not reportedAccessibility:
                                                                                Not reportedBiennial Report Cycle:
                                                                                Not reportedNon-Notifier:
                                                                                Not a generator, verifiedFederal Waste Generator Description:
                                                                                PrivateLand Type:
                                                                                01EPA Region:
                                                                                Not reportedContact Title:
                                                                                Not reportedContact Email:
                                                                                Not reportedContact Fax:
                                                                                617-739-2962Contact Telephone:
                                                                                BROOKLINE, MA 02146-0000Contact City,State,Zip:
                                                                                113 BOYLSTON STContact Address:
                                                                                JANIS RATTETContact Name:
                                                                                MAD051186195EPA ID:
                                                                                BROOKLINE, MA 02146Handler City,State,Zip:
                                                                                113 BOYLSTON STHandler Address:
                              ARTS & LETTERS INCHandler Name:
                                                                                1997-06-30 00:00:00.0Date Form Received by Agency:

RCRA NonGen / NLR:

1090 ft. Site 4 of 5 in cluster N
0.206 mi.

Relative:
Lower

Actual:
25 ft.

 

1/8-1/4 ECHOBROOKLINE, MA  02146
South FINDS113 BOYLSTON ST MAD051186195
N61 RCRA NonGen / NLRARTS & LETTERS INC 1000373180
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                                                            BROOKLINE, MA 02146-0000Owner/Operator City,State,Zip:
                                                            113 BOYLSTON STOwner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            1987-03-16 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            ARTS & LETTERS INCOwner/Operator Name:
                                                            OwnerOwner/Operator Indicator:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
                                                            BROOKLINE, MA 02146-0000Owner/Operator City,State,Zip:
                                                            113 BOYLSTON STOwner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            1987-03-16 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            ARTS & LETTERS INCOwner/Operator Name:
                                                            OperatorOwner/Operator Indicator:

Handler - Owner Operator:

                              SILVERWaste Description:
                              D011Waste Code:

Hazardous Waste Summary:

                                                                                Not reportedSub-Part P Indicator:
                                                                                NoManifest Broker:
                                                                                NoRecycler Activity Without Storage:
                                                                                NoExporter of Spent Lead Acid Batteries:
                                                                                NoImporter of Spent Lead Acid Batteries:
                                                                                NoRecognized Trader-Exporter:
                                                                                NoRecognized Trader-Importer:
                                                                                2017-10-20 14:11:32.0Handler Date of Last Change:
                                                                                Not reportedFinancial Assurance Required:
                                                                                NoSignificant Non-Complier With a Compliance Schedule Universe:
                                                                                NoAddressed Significant Non-Complier Universe:
                                                                                NoUnaddressed Significant Non-Complier Universe:
                                                                                NoSignificant Non-Complier Universe:
                                                                                Not reportedFull Enforcement Universe:
                                                                                Not reportedOperating TSDF Universe:
                                                                                N/AGroundwater Controls Indicator:
                                                                                N/AHuman Exposure Controls Indicator:
                                                                                NoInstitutional Control Indicator:
                                                                                NoEnvironmental Control Indicator:
                                                                                No NCAPS rankingCorrective Action Priority Ranking:
                                                                                NoTSDFs Only Subject to CA under Discretionary Auth Universe:
                                                                                NoTSDFs Potentially Subject to CA Under 3004 (u)/(v) Universe:
                                                                                NoNon-TSDFs Where RCRA CA has Been Imposed Universe:
                                                                                NoSubject to Corrective Action Universe:
                                                                                NoCorrective Action Workload Universe:
                                                                                No202 GPRA Corrective Action Baseline:
                                                                                Not reportedClosure Workload Universe:
                                                                                Not reportedPost-Closure Workload Universe:
                                                                                Not reportedPermit Progress Universe:
                                                                                Not reportedPermit Workload Universe:

ARTS & LETTERS INC  (Continued) 1000373180
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                                                            Not reportedElectronic Manifest Broker:
                                                            Not reportedNon Storage Recycler Activity:
                                                            NoCurrent Record:
                                                            NoSpent Lead Acid Battery Exporter:
                                                            NoSpent Lead Acid Battery Importer:
                                                            NoRecognized Trader Exporter:
                                                            NoRecognized Trader Importer:
                                                            NoLarge Quantity Handler of Universal Waste:
                                                            MAState District Owner:
                                                            Small Quantity GeneratorFederal Waste Generator Description:
          ARTS & LETTERS INCHandler Name:
                                                            1987-03-16 00:00:00.0Receive Date:

                                                            Not reportedElectronic Manifest Broker:
                                                            Not reportedNon Storage Recycler Activity:
                                                            YesCurrent Record:
                                                            NoSpent Lead Acid Battery Exporter:
                                                            NoSpent Lead Acid Battery Importer:
                                                            NoRecognized Trader Exporter:
                                                            NoRecognized Trader Importer:
                                                            NoLarge Quantity Handler of Universal Waste:
                                                            MAState District Owner:
                                                            Not a generator, verifiedFederal Waste Generator Description:
          ARTS & LETTERS INCHandler Name:
                                                            1997-06-30 00:00:00.0Receive Date:

Historic Generators:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
                                                            BROOKLINE, MA 02146Owner/Operator City,State,Zip:
                                                            113 BOYLSTON STOwner/Operator Address:
                                                            1997-06-30 00:00:00.Date Ended Current:
                                                            1991-12-08 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            ARTS & LETTERS INCOwner/Operator Name:
                                                            OperatorOwner/Operator Indicator:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
                                                            BROOKLINE, MA 02146Owner/Operator City,State,Zip:
                                                            113 BOYLSTON STOwner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            2004-10-16 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            A KOSTANT & D RATTETOwner/Operator Name:
                                                            OwnerOwner/Operator Indicator:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:

ARTS & LETTERS INC  (Continued) 1000373180
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                                   BROOKLINE, MA 02146City,State,Zip:
                                   113 BOYLSTON STAddress:
                                   ARTS & LETTERS INCName:
                                   http://echo.epa.gov/detailed-facility-report?fid=110008404137DFR URL:
                                   110008404137Registry ID:
                                   1000373180Envid:

ECHO:

additional FINDS: detail in the EDR Site Report.
Click this hyperlink while viewing on your computer to access 

System
MA-EPICS - Massachussetts Environmental Protection Integrated Computer
corrective action activities required under RCRA.
program staff to track the notification, permit, compliance, and
and treat, store, or dispose of hazardous waste. RCRAInfo allows RCRA
events and activities related to facilities that generate, transport,
Conservation and Recovery Act (RCRA) program through the tracking of
RCRAInfo is a national information system that supports the Resource

Environmental Interest/Information System:

Click Here:

          110008404137Registry ID:
FINDS:

                                                            No Evaluations FoundEvaluations:
Evaluation Action Summary:

                                                            No Violations FoundViolations:
Facility Has Received Notices of Violations:

                              PRINTINGNAICS Description:
                              32311NAICS Code:

List of NAICS Codes and Descriptions:

ARTS & LETTERS INC  (Continued) 1000373180

                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        03/09/1999Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        01/16/1999Notification Date:
                                        BROOKLINERelease Town:
                                        PIPESource Type:
                                        3-0017872Facility ID:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        51 SAINT PAUL STAddress:
                                        NO LOCATION AIDName:

SHWS:

1155 ft.
0.219 mi.

Relative:
Higher

Actual:
41 ft.

 

1/8-1/4 BROOKLINE, MA  02146
NNE MA RELEASE51 SAINT PAUL ST    N/A
62 MA SHWSNO LOCATION AID S103811989
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                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/21/1999Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/16/1999Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/16/1999Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/16/1999Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/16/1999Action Date:
                                        FLDD1AAction Status:
                                        RLFAAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/16/1999Action Date:
                                        FLDISSAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        03/09/1999Status Date:
                                        TWO HRCategory:
                                        01/16/1999Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0017872  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        51 SAINT PAUL STAddress:
                                        NO LOCATION AIDName:

Release:

                                        OilOil Or Haz Material:

NO LOCATION AID  (Continued) S103811989
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                                        PIPESource:
                                        RESIDNTIALLocation Type:
                                        Not reportedQuantity:
                                        #2 FUEL OILChemical:
                                        Not reportedQuantity:
                                        FUEL OIL #2Chemical:

Chemicals:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        3/9/1999Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        3/9/1999Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/12/1999Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

NO LOCATION AID  (Continued) S103811989

                                        Not reportedTank Construction:
                                        Not reportedTank Material:
                                        Not reportedTank Use:
                                        Not reportedContents:
                                        Not reportedCapacity:
                                        Not reportedTank Status:
                                        Not reportedSerial Number:
                                        Not reportedTank ID:
                                        367506Facility ID:
                                        CompleteForm Rcvd and Complete?:
                                        FormCForm:
                                        03/17/2020Due Date:
                                        03/03/2020Postmark Date:
                                        02/17/2020Test Date:
                                        11/15/2019Date Form Mailed:
                                        AnnualTest Cycle:
                                        Pre-EVR/EVRCARB # or System Type:
                                        Dual-PointStage I Type:
                                        STG1Class:
                                        USTTank Type:
                                        GLOBAL COMPANIES LLCOwner Name:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        198 HARVARD STAddress:
                                        GMG 1447Name:

AST:

1165 ft. Site 2 of 9 in cluster O
0.221 mi.

Relative:
Higher

Actual:
55 ft.

 

1/8-1/4 BROOKLINE, MA  02146
North 198 HARVARD ST    N/A
O63 MA ASTGMG 1447 A100464227
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                                        Not reportedAboveground:
                                        Not reportedPipe Leak Detection:
                                        Not reportedPipe Construction:
                                        Not reportedPipe Material:
                                        Not reportedTank Leak Detection:

GMG 1447  (Continued) A100464227

                                                                                Not reportedFederal Facility Indicator:
                                                                                --YActive Site State-Reg Handler:
                                                                                Not reportedActive Site State-Reg Treatment Storage and Disposal Facility:
                                                                                Not reportedActive Site Converter Treatment storage and Disposal Facility:
                                                                                Not reportedActive Site Fed-Reg Treatment Storage and Disposal Facility:
                                                                                NoFederal Universal Waste:
                                                                                NoUniversal Waste Destination Facility:
                                                                                NoUniversal Waste Indicator:
                                                                                NoOff-Site Waste Receipt:
                                                                                NoUnderground Injection Control:
                                                                                NoSmelting Melting and Refining Furnace Exemption:
                                                                                NoSmall Quantity On-Site Burner Exemption:
                                                                                NoRecycler Activity with Storage:
                                                                                NoTransfer Facility Activity:
                                                                                NoTransporter Activity:
                                                                                NoMixed Waste Generator:
                                                                                NoImporter Activity:
                                                                                NoShort-Term Generator Activity:
                                                                                PrivateOperator Type:
                                                                                GLOBAL COMPANIES LLCOperator Name:
                                                                                PrivateOwner Type:
                                                                                GLOBAL COMPANIES LLCOwner Name:
                                                                                GREENSBORO, NC 27420-0000Mailing City,State,Zip:
                                                                                GILBARCO VEEDER ROOTMailing Address:
                                                                                NState District:
                                                                                MAState District Owner:
                                                                                Handler Activities, State-specific ActivitiesActive Site Indicator:
                                                                                Not reportedAccessibility:
                                                                                Not reportedBiennial Report Cycle:
                                                                                Not reportedNon-Notifier:
                                                                                Conditionally Exempt Small Quantity GeneratorFederal Waste Generator Description:
                                                                                PrivateLand Type:
                                                                                01EPA Region:
                                                                                Not reportedContact Title:
                                                                                JCOOK@ALLIANCEENERGY.COMContact Email:
                                                                                Not reportedContact Fax:
                                                                                781-674-7781Contact Telephone:
                                                                                WALTHAM, MA 02451-0000Contact City,State,Zip:
                                                                                404 WYMAN STContact Address:
                                                                                JAMIE COOKContact Name:
                                                                                MAD985294867EPA ID:
                                                                                BROOKLINE, MA 02146Handler City,State,Zip:
                                                                                198 HARVARD STHandler Address:
                              MOBIL 2447Handler Name:
                                                                                2010-09-13 00:00:00.0Date Form Received by Agency:

RCRA-VSQG:

1165 ft. Site 3 of 9 in cluster O
0.221 mi.

Relative:
Higher

Actual:
55 ft.

 

1/8-1/4 ECHOBROOKLINE, MA  02146
North FINDS198 HARVARD ST MAD985294867
O64 RCRA-VSQGMOBIL 2447 1004718025
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                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
                                                            AUSTIN, TX 78714-2667Owner/Operator City,State,Zip:
                                                            PO BOX 142667Owner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            2002-04-01 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            EXXONMOBIL OIL CORPOwner/Operator Name:
                                                            OperatorOwner/Operator Indicator:

Handler - Owner Operator:

                              BENZENEWaste Description:
                              D018Waste Code:

                              IGNITABLE WASTEWaste Description:
                              D001Waste Code:

Hazardous Waste Summary:

                                                                                Not reportedSub-Part P Indicator:
                                                                                NoManifest Broker:
                                                                                NoRecycler Activity Without Storage:
                                                                                NoExporter of Spent Lead Acid Batteries:
                                                                                NoImporter of Spent Lead Acid Batteries:
                                                                                NoRecognized Trader-Exporter:
                                                                                NoRecognized Trader-Importer:
                                                                                2017-10-20 14:17:17.0Handler Date of Last Change:
                                                                                Not reportedFinancial Assurance Required:
                                                                                NoSignificant Non-Complier With a Compliance Schedule Universe:
                                                                                NoAddressed Significant Non-Complier Universe:
                                                                                NoUnaddressed Significant Non-Complier Universe:
                                                                                NoSignificant Non-Complier Universe:
                                                                                Not reportedFull Enforcement Universe:
                                                                                Not reportedOperating TSDF Universe:
                                                                                N/AGroundwater Controls Indicator:
                                                                                N/AHuman Exposure Controls Indicator:
                                                                                NoInstitutional Control Indicator:
                                                                                NoEnvironmental Control Indicator:
                                                                                No NCAPS rankingCorrective Action Priority Ranking:
                                                                                NoTSDFs Only Subject to CA under Discretionary Auth Universe:
                                                                                NoTSDFs Potentially Subject to CA Under 3004 (u)/(v) Universe:
                                                                                NoNon-TSDFs Where RCRA CA has Been Imposed Universe:
                                                                                NoSubject to Corrective Action Universe:
                                                                                NoCorrective Action Workload Universe:
                                                                                No202 GPRA Corrective Action Baseline:
                                                                                Not reportedClosure Workload Universe:
                                                                                Not reportedPost-Closure Workload Universe:
                                                                                Not reportedPermit Progress Universe:
                                                                                Not reportedPermit Workload Universe:
                                                                                Not reportedPermit Renewals Workload Universe:
                                                                                Not on the Baseline2018 GPRA Renewals Baseline:
                                                                                Not on the Baseline2018 GPRA Permit Baseline:
                                                                                Not reportedTreatment Storage and Disposal Type:
                                                                                NoCommercial TSD Indicator:
                                                                                Not reportedSub-Part K Indicator:
                                                                                NNHazardous Secondary Material Indicator:

MOBIL 2447  (Continued) 1004718025
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                                                            CORP-GP2-911Owner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            2002-04-01 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            EXXONMOBIL OIL CORPORATIONOwner/Operator Name:
                                                            OwnerOwner/Operator Indicator:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
                                                            HOUSTON, TX 77060-0000Owner/Operator City,State,Zip:
                                                            CORP-GP2-911Owner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            2002-04-01 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            EXXONMOBIL OIL CORPORATIONOwner/Operator Name:
                                                            OperatorOwner/Operator Indicator:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
                                                            HOUSTON, TX 77060-0000Owner/Operator City,State,Zip:
                                                            CORP-GP2-911Owner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            2002-04-01 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            EXXONMOBIL OIL CORPORATIONOwner/Operator Name:
                                                            OwnerOwner/Operator Indicator:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
                                                            AUSTIN, TX 78714-2667Owner/Operator City,State,Zip:
                                                            PO BOX 142667Owner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            2004-10-16 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            MOBIL OIL CORPORATIONOwner/Operator Name:
                                                            OwnerOwner/Operator Indicator:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
                                                            WALTHAM, MA 02451-0000Owner/Operator City,State,Zip:
                                                            404 WYMAN STOwner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            2010-09-08 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            GLOBAL COMPANIES LLCOwner/Operator Name:
                                                            OwnerOwner/Operator Indicator:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:

MOBIL 2447  (Continued) 1004718025

TC06429109.2r   Page 195



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                                            Not reportedElectronic Manifest Broker:
                                                            Not reportedNon Storage Recycler Activity:
                                                            NoCurrent Record:
                                                            NoSpent Lead Acid Battery Exporter:
                                                            NoSpent Lead Acid Battery Importer:
                                                            NoRecognized Trader Exporter:
                                                            NoRecognized Trader Importer:
                                                            NoLarge Quantity Handler of Universal Waste:
                                                            MAState District Owner:
                                                            Small Quantity GeneratorFederal Waste Generator Description:
          MOBIL 2447Handler Name:
                                                            2005-01-17 00:00:00.0Receive Date:

                                                            Not reportedElectronic Manifest Broker:
                                                            Not reportedNon Storage Recycler Activity:
                                                            NoCurrent Record:
                                                            NoSpent Lead Acid Battery Exporter:
                                                            NoSpent Lead Acid Battery Importer:
                                                            NoRecognized Trader Exporter:
                                                            NoRecognized Trader Importer:
                                                            NoLarge Quantity Handler of Universal Waste:
                                                            MAState District Owner:
                                                            Not a generator, verifiedFederal Waste Generator Description:
          MOBIL 2447Handler Name:
                                                            1993-01-23 00:00:00.0Receive Date:

Historic Generators:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
                                                            WALTHAM, MA 02451-0000Owner/Operator City,State,Zip:
                                                            404 WYMAN STOwner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            2010-09-08 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            GLOBAL COMPANIES LLCOwner/Operator Name:
                                                            OperatorOwner/Operator Indicator:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
                                                            HOUSTON, TX 77060-0000Owner/Operator City,State,Zip:
                                                            CORP-GP2-911Owner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            2002-04-01 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            EXXONMOBIL OIL CORPORATIONOwner/Operator Name:
                                                            OperatorOwner/Operator Indicator:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
                                                            HOUSTON, TX 77060-0000Owner/Operator City,State,Zip:

MOBIL 2447  (Continued) 1004718025
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ECHO:

additional FINDS: detail in the EDR Site Report.
Click this hyperlink while viewing on your computer to access 

System
MA-EPICS - Massachussetts Environmental Protection Integrated Computer
corrective action activities required under RCRA.
program staff to track the notification, permit, compliance, and
and treat, store, or dispose of hazardous waste. RCRAInfo allows RCRA
events and activities related to facilities that generate, transport,
Conservation and Recovery Act (RCRA) program through the tracking of
RCRAInfo is a national information system that supports the Resource

Environmental Interest/Information System:

Click Here:

          110008418391Registry ID:
FINDS:

                                                            No Evaluations FoundEvaluations:
Evaluation Action Summary:

                                                            No Violations FoundViolations:
Facility Has Received Notices of Violations:

                              GASOLINE STATIONS WITH CONVENIENCE STORESNAICS Description:
                              44711NAICS Code:

List of NAICS Codes and Descriptions:

                                                            Not reportedElectronic Manifest Broker:
                                                            Not reportedNon Storage Recycler Activity:
                                                            YesCurrent Record:
                                                            NoSpent Lead Acid Battery Exporter:
                                                            NoSpent Lead Acid Battery Importer:
                                                            NoRecognized Trader Exporter:
                                                            NoRecognized Trader Importer:
                                                            NoLarge Quantity Handler of Universal Waste:
                                                            MAState District Owner:
                                                            Conditionally Exempt Small Quantity GeneratorFederal Waste Generator Description:
          MOBIL 2447Handler Name:
                                                            2010-09-13 00:00:00.0Receive Date:

                                                            Not reportedElectronic Manifest Broker:
                                                            Not reportedNon Storage Recycler Activity:
                                                            NoCurrent Record:
                                                            NoSpent Lead Acid Battery Exporter:
                                                            NoSpent Lead Acid Battery Importer:
                                                            NoRecognized Trader Exporter:
                                                            NoRecognized Trader Importer:
                                                            NoLarge Quantity Handler of Universal Waste:
                                                            MAState District Owner:
                                                            Conditionally Exempt Small Quantity GeneratorFederal Waste Generator Description:
          MOBIL 2447Handler Name:
                                                            2005-06-14 00:00:00.0Receive Date:

MOBIL 2447  (Continued) 1004718025
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                                   BROOKLINE, MA 02446City,State,Zip:
                                   198 HARVARD STAddress:
                                   HARVARD STREET MOBILName:
                                   http://echo.epa.gov/detailed-facility-report?fid=110008418391DFR URL:
                                   110008418391Registry ID:
                                   1004718025Envid:

MOBIL 2447  (Continued) 1004718025

                                        WAVSIGAction Status:
                                        TREGSAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/31/1990Action Date:
                                        WAVRECAction Status:
                                        TREGSAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/15/1990Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

Actions:

                                        Not reportedQuantity:
                                        VOCSChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        GASSTATIONLocation Type:

                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        01/15/1990Notification Date:
                                        BROOKLINERelease Town:
                                        USTSource Type:
                                        05/30/1995Status Date:
                                        3-0002743  /   RAORelease Tracking Number/Current Status:
                                        Response Action OutcomeCurrent Status:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        198 HARVARD STAddress:
                                        MOBIL STATION 01 JFAName:

Facility:

LUST:

1165 ft. Site 4 of 9 in cluster O
0.221 mi. MA HW GEN

Relative:
Higher

Actual:
55 ft.

 

1/8-1/4 MA SPILLSBROOKLINE, MA  02146
North MA RELEASE198 HARVARD ST    N/A
O65 MA LUSTMOBIL STATION 01 JFA S101025632
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                                        3/4/1991Action Date:
                                        WAVACCAction Status:
                                        TREGSAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/28/1991Action Date:
                                        WAVSIGAction Status:
                                        TREGSAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/31/1990Action Date:
                                        WAVRECAction Status:
                                        TREGSAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/15/1990Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        05/30/1995Status Date:
                                        NONECategory:
                                        01/15/1990Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0002743  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        198 HARVARD STAddress:
                                        MOBIL STATION 01 JFAName:

Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/30/1995Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/4/1991Action Date:
                                        WAVACCAction Status:
                                        TREGSAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/28/1991Action Date:

MOBIL STATION 01 JFA  (Continued) S101025632
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Not reportedNotif Tel:
SCOTT GOTTSCHALL/MOBILNotifier:

Not reportedCategory:Not reportedReport Prep:
NOLUST Elig:SAReferral:
NOT USEDContractor:---Cleanup Type:
Not reportedOther Incdnt:---------------Incident:
CONT.SOILOther Source:OTHER SOURCE  >Source:
NONEPCB Lev (ppm):Not reportedCAS No:
GALLONSQty Actual:GALLONSQty Reported:
UNKNOWNQty Actual:UNKNOWNQty Reported:
Not reportedOther Material:WASTE OILMaterial:
Not reportedOther Impact:SOILEnv Impact:
Not reportedContam Soil:WASTEVirgin Waste:
PETROLEUMMat Type:YESCase Closed:
11:55AMReport Time:19900705Report Date:
Not reportedSpill Time:19900705Spill Date:
19900705First Response:19940119Last Entered:
19900717Date Entered:FAGAN, JStaff Lead:
N90-1079Spill ID:3-2743Facility ID:

0Days/Close:
Not reportedNotif Tel:
JOAN LUCIANotifier:

Not reportedCategory:Not reportedReport Prep:
NOLUST Elig:SAReferral:
NOT USEDContractor:---Cleanup Type:
Not reportedOther Incdnt:---------------Incident:
Not reportedOther Source:---------------Source:
NONEPCB Lev (ppm):Not reportedCAS No:
GALLONSQty Actual:GALLONSQty Reported:
UNKNOWNQty Actual:UNKNOWNQty Reported:
Not reportedOther Material:GASOLINEMaterial:
Not reportedOther Impact:---------------Env Impact:
Not reportedContam Soil:VIRGINVirgin Waste:
PETROLEUMMat Type:YESCase Closed:
02:45PMReport Time:19891201Report Date:
Not reportedSpill Time:19891201Spill Date:
19891201First Response:19931231Last Entered:
19900202Date Entered:STUGER, BStaff Lead:
N89-2016Spill ID:3-2743Facility ID:

MA Spills:

                                        USTSource:
                                        GASSTATIONLocation Type:
                                        Not reportedQuantity:
                                        VOCSChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/30/1995Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:

MOBIL STATION 01 JFA  (Continued) S101025632
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                    VQG-MAState Generator Status:
                    VSQGRCRA Generator Status:
                    MAD985294867EPA Id:
                    BROOKLINE, MA 02146City,State,Zip:
                    198 HARVARD STAddress:
                    MOBIL 2447Name:

HW GEN:

1Days/Close:
Not reportedNotif Tel:
KEITH HAGUE/MOBILNotifier:

Not reportedCategory:Not reportedReport Prep:
---LUST Elig:SAReferral:
NOT USEDContractor:---Cleanup Type:
Not reportedOther Incdnt:LEAKIncident:
Not reportedOther Source:U.S.T.Source:
----------PCB Lev (ppm):Not reportedCAS No:
CUBIC YDSQty Actual:CUBIC YDSQty Reported:
-----------Qty Actual:11-50Qty Reported:
Not reportedOther Material:GASOLINEMaterial:
Not reportedOther Impact:SOILEnv Impact:
Not reportedContam Soil:------Virgin Waste:
PETROLEUMMat Type:YESCase Closed:
09:30AMReport Time:19921023Report Date:
Not reportedSpill Time:19921023Spill Date:
19921023First Response:19921110Last Entered:
Not reportedDate Entered:SAYERS, SStaff Lead:
N92-1382Spill ID:3-2743Facility ID:

0Days/Close:

MOBIL STATION 01 JFA  (Continued) S101025632

          WalthamContact city:
          P.O. Box 9161Contact address2:
          800 South Street, Suite 500Contact address1:
          Jason FrigonContact name:
          -71.12132Longitude:
          42.33955Latitude:
          P.O. BOX 9161Owner address 2:
          Not reportedFacility address 2:
          Retail Motor Vehicle FuelDescription:
          6177346810Telephone:
          WALTHAM, MA 02454Owner City,St,Zip:
          800 SOUTH STREET SUITE 500Owner Address:
          GLOBAL MONTELLO GROUP CORPORATIONOwner:
          10319Owner Id:
          11651Facility ID:
          BROOKLINE, MA 02446City,State,Zip:
          198 HARVARD STAddress:
          GLOBAL MONTELLO GROUP #1447Name:

Facility:

UST:

1165 ft. Site 5 of 9 in cluster O
0.221 mi.

Relative:
Higher

Actual:
55 ft.

 

1/8-1/4 BROOKLINE, MA  02446
North 198 HARVARD ST    N/A
O66 MA USTGLOBAL MONTELLO GROUP #1447 1000769585
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          Not reportedPipe leak install date:
          Not reportedPipe install date:
                    Not reportedNumber of compartment:
          Not reportedPtype:
          Not reportedPipe construct:
          Not reportedTank construct:
          Not reportedLongitude:
          Not reportedLatitude:
          Not reportedPipe Leak Detection:
          Not reportedTank Leak Detection:
          Not reportedTank Usage:
          GasolineContents:
          6000.00000Capacity:
          05/01/1971Date Installed:
          10/10/1987Status Date:
          Tank RemovedTank Status:
          2Tank ID:

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          Not reportedOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          NTurbine sump sensor:
          NTurbine sump:
                    Not reportedSubmersible sump install date:
          NSubmersible sump:
          Not reportedPipe leak install date:
          Not reportedPipe install date:
                    Not reportedNumber of compartment:
          Not reportedPtype:
          Not reportedPipe construct:
          Not reportedTank construct:
          Not reportedLongitude:
          Not reportedLatitude:
          Not reportedPipe Leak Detection:
          Not reportedTank Leak Detection:
          Not reportedTank Usage:
          GasolineContents:
          8000.00000Capacity:
          05/01/1971Date Installed:
          10/10/1987Status Date:
          Tank RemovedTank Status:
          1Tank ID:

          OPENFac status:
          Jason FrigonUpdate by:
          2020-10-16 00:00:00Update:
          jfrigon@globalp.comContact email:
          02454Contact zip:
          MAContact state:

GLOBAL MONTELLO GROUP #1447  (Continued) 1000769585
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          Not reportedLatitude:
          Not reportedPipe Leak Detection:
          Not reportedTank Leak Detection:
          Not reportedTank Usage:
          Waste OilContents:
          550.00000Capacity:
          05/01/1971Date Installed:
          10/10/1987Status Date:
          Tank RemovedTank Status:
          4Tank ID:

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          Not reportedOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          NTurbine sump sensor:
          NTurbine sump:
                    Not reportedSubmersible sump install date:
          NSubmersible sump:
          Not reportedPipe leak install date:
          Not reportedPipe install date:
                    Not reportedNumber of compartment:
          Not reportedPtype:
          Not reportedPipe construct:
          Not reportedTank construct:
          Not reportedLongitude:
          Not reportedLatitude:
          Not reportedPipe Leak Detection:
          Not reportedTank Leak Detection:
          Not reportedTank Usage:
          GasolineContents:
          5000.00000Capacity:
          05/01/1971Date Installed:
          10/10/1987Status Date:
          Tank RemovedTank Status:
          3Tank ID:

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          Not reportedOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          NTurbine sump sensor:
          NTurbine sump:
                    Not reportedSubmersible sump install date:
          NSubmersible sump:

GLOBAL MONTELLO GROUP #1447  (Continued) 1000769585
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          Not reportedStatus Date:
          In UseTank Status:
          6Tank ID:

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          Automatic shut-off valveOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          YTurbine sump sensor:
          YTurbine sump:
                    Not reportedSubmersible sump install date:
          YSubmersible sump:
          Not reportedPipe leak install date:
          10/10/1992Pipe install date:
                    Not reportedNumber of compartment:
          Pressurized piping system with electronic automatic line leak detectionPtype:
          Double-walled non-corrodible material (No corrosion protection required)Pipe construct:
          Double-walled non-corrodible (including "composite") material (cathodic protection not required)Tank construct:
          Not reportedLongitude:
          Not reportedLatitude:
          Continuous Interstitial Space MonitoringPipe Leak Detection:
          Continuous Interstitial MonitoringTank Leak Detection:
          Motor VehiTank Usage:
          GasolineContents:
          12000.00000Capacity:
          10/10/1992Date Installed:
          Not reportedStatus Date:
          In UseTank Status:
          5Tank ID:

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          Not reportedOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          NTurbine sump sensor:
          NTurbine sump:
                    Not reportedSubmersible sump install date:
          NSubmersible sump:
          Not reportedPipe leak install date:
          Not reportedPipe install date:
                    Not reportedNumber of compartment:
          Not reportedPtype:
          Not reportedPipe construct:
          Not reportedTank construct:
          Not reportedLongitude:

GLOBAL MONTELLO GROUP #1447  (Continued) 1000769585
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                    Not reportedAutomatic line leak detect:
          Automatic shut-off valveOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          YTurbine sump sensor:
          YTurbine sump:
                    Not reportedSubmersible sump install date:
          YSubmersible sump:
          Not reportedPipe leak install date:
          10/10/1992Pipe install date:
                    Not reportedNumber of compartment:
          European suction systemPtype:
          Double-walled non-corrodible material (No corrosion protection required)Pipe construct:
          Double-walled non-corrodible (including "composite") material (cathodic protection not required)Tank construct:
          Not reportedLongitude:
          Not reportedLatitude:
          Quarterly visual inspection and annual product line tightness testPipe Leak Detection:
          Continuous Interstitial MonitoringTank Leak Detection:
          Motor VehiTank Usage:
          GasolineContents:
          10000.00000Capacity:
          10/10/1992Date Installed:
          Not reportedStatus Date:
          In UseTank Status:
          7Tank ID:

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          Automatic shut-off valveOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          YTurbine sump sensor:
          YTurbine sump:
                    Not reportedSubmersible sump install date:
          YSubmersible sump:
          Not reportedPipe leak install date:
          10/10/1992Pipe install date:
                    Not reportedNumber of compartment:
          Pressurized piping system with electronic automatic line leak detectionPtype:
          Double-walled non-corrodible material (No corrosion protection required)Pipe construct:
          Double-walled non-corrodible (including "composite") material (cathodic protection not required)Tank construct:
          Not reportedLongitude:
          Not reportedLatitude:
          Continuous Interstitial Space MonitoringPipe Leak Detection:
          Continuous Interstitial MonitoringTank Leak Detection:
          Motor VehiTank Usage:
          GasolineContents:
          10000.00000Capacity:
          10/10/1992Date Installed:

GLOBAL MONTELLO GROUP #1447  (Continued) 1000769585
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          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:

GLOBAL MONTELLO GROUP #1447  (Continued) 1000769585

                                                                                NoCommercial TSD Indicator:
                                                                                Not reportedSub-Part K Indicator:
                                                                                NNHazardous Secondary Material Indicator:
                                                                                Not reportedFederal Facility Indicator:
                                                                                --YActive Site State-Reg Handler:
                                                                                Not reportedActive Site State-Reg Treatment Storage and Disposal Facility:
                                                                                Not reportedActive Site Converter Treatment storage and Disposal Facility:
                                                                                Not reportedActive Site Fed-Reg Treatment Storage and Disposal Facility:
                                                                                NoFederal Universal Waste:
                                                                                NoUniversal Waste Destination Facility:
                                                                                NoUniversal Waste Indicator:
                                                                                NoOff-Site Waste Receipt:
                                                                                NoUnderground Injection Control:
                                                                                NoSmelting Melting and Refining Furnace Exemption:
                                                                                NoSmall Quantity On-Site Burner Exemption:
                                                                                NoRecycler Activity with Storage:
                                                                                NoTransfer Facility Activity:
                                                                                NoTransporter Activity:
                                                                                NoMixed Waste Generator:
                                                                                NoImporter Activity:
                                                                                NoShort-Term Generator Activity:
                                                                                Not reportedOperator Type:
                                                                                Not reportedOperator Name:
                                                                                Not reportedOwner Type:
                                                                                Not reportedOwner Name:
                                                                                BROOKLINE, MA 02146Mailing City,State,Zip:
                                                                                HARVARD STMailing Address:
                                                                                NEState District:
                                                                                MAState District Owner:
                                                                                Handler Activities, State-specific ActivitiesActive Site Indicator:
                                                                                Not reportedAccessibility:
                                                                                Not reportedBiennial Report Cycle:
                                                                                Not reportedNon-Notifier:
                                                                                Conditionally Exempt Small Quantity GeneratorFederal Waste Generator Description:
                                                                                PrivateLand Type:
                                                                                01EPA Region:
                                                                                Not reportedContact Title:
                                                                                Not reportedContact Email:
                                                                                Not reportedContact Fax:
                                                                                Not reportedContact Telephone:
                                                                                Not reportedContact City,State,Zip:
                                                                                Not reportedContact Address:
                                                                                Not reportedContact Name:
                                                                                MAV000012296EPA ID:
                                                                                BROOKLINE, MA 02146Handler City,State,Zip:
                                                                                189 HARVARD STHandler Address:
                              BROOKLINE CLEANERS INCHandler Name:
                                                                                1990-12-21 00:00:00.0Date Form Received by Agency:

RCRA-VSQG:

1168 ft. Site 6 of 9 in cluster O
0.221 mi.

Relative:
Higher

Actual:
53 ft.

 

1/8-1/4 BROOKLINE, MA  02146
North RI MANIFEST189 HARVARD ST MAV000012296
O67 RCRA-VSQGBROOKLINE CLEANERS INC 1024885140
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                                                            No Violations FoundViolations:
Facility Has Received Notices of Violations:

                                                            No NAICS Codes FoundNAICS Codes:
List of NAICS Codes and Descriptions:

                                                            NoElectronic Manifest Broker:
                                                            NoNon Storage Recycler Activity:
                                                            YesCurrent Record:
                                                            Not reportedSpent Lead Acid Battery Exporter:
                                                            Not reportedSpent Lead Acid Battery Importer:
                                                            Not reportedRecognized Trader Exporter:
                                                            Not reportedRecognized Trader Importer:
                                                            NoLarge Quantity Handler of Universal Waste:
                                                            MAState District Owner:
                                                            Conditionally Exempt Small Quantity GeneratorFederal Waste Generator Description:
          BROOKLINE CLEANERS INCHandler Name:
                                                            1990-12-21 00:00:00.0Receive Date:

Historic Generators:

                                                                                Not reportedSub-Part P Indicator:
                                                                                NoManifest Broker:
                                                                                NoRecycler Activity Without Storage:
                                                                                NoExporter of Spent Lead Acid Batteries:
                                                                                NoImporter of Spent Lead Acid Batteries:
                                                                                NoRecognized Trader-Exporter:
                                                                                NoRecognized Trader-Importer:
                                                                                2019-02-25 14:41:04.0Handler Date of Last Change:
                                                                                Not reportedFinancial Assurance Required:
                                                                                NoSignificant Non-Complier With a Compliance Schedule Universe:
                                                                                NoAddressed Significant Non-Complier Universe:
                                                                                NoUnaddressed Significant Non-Complier Universe:
                                                                                NoSignificant Non-Complier Universe:
                                                                                Not reportedFull Enforcement Universe:
                                                                                Not reportedOperating TSDF Universe:
                                                                                N/AGroundwater Controls Indicator:
                                                                                N/AHuman Exposure Controls Indicator:
                                                                                NoInstitutional Control Indicator:
                                                                                NoEnvironmental Control Indicator:
                                                                                No NCAPS rankingCorrective Action Priority Ranking:
                                                                                NoTSDFs Only Subject to CA under Discretionary Auth Universe:
                                                                                NoTSDFs Potentially Subject to CA Under 3004 (u)/(v) Universe:
                                                                                NoNon-TSDFs Where RCRA CA has Been Imposed Universe:
                                                                                NoSubject to Corrective Action Universe:
                                                                                NoCorrective Action Workload Universe:
                                                                                No202 GPRA Corrective Action Baseline:
                                                                                Not reportedClosure Workload Universe:
                                                                                Not reportedPost-Closure Workload Universe:
                                                                                Not reportedPermit Progress Universe:
                                                                                Not reportedPermit Workload Universe:
                                                                                Not reportedPermit Renewals Workload Universe:
                                                                                Not on the Baseline2018 GPRA Renewals Baseline:
                                                                                Not on the Baseline2018 GPRA Permit Baseline:
                                                                                Not reportedTreatment Storage and Disposal Type:

BROOKLINE CLEANERS INC  (Continued) 1024885140
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                                        Not reportedWaste Code4:
                                        D007Waste Code3:
                                        F002Waste Code2:
                                        D039Waste Code1:
                                        DMContainer Type:
                                        5Number Of Containers:
                                        04/21/2008Transporter Receipt Date:

RI MANIFEST:

                                        Not reportedManifest Updated Date:
                                        Not reportedManifest Created Date:
                                        Not reportedFee:
                                        Not reportedFacility Receipt Date:
                                        Not reportedPaid Time:
                                        Not reportedPaid Date:
                                        Not reportedBilling Name:
                                        Not reportedTotal Fee:
                                        Not reportedFiling Date:
                                        Not reportedTransporter Contact Email:
                                        Not reportedTransporter Contact Name:
                                        Not reportedQuarter:
                                        Not reportedYear:
                                        Not reportedCompany Permit Number:
                                        Not reportedTransporter Name 2:
                                        Not reportedComment:
                                        Not reportedFee Exempt Code:
                                        Not reportedWaste Code6:
                                        Not reportedWaste Code5:
                                        Not reportedWaste Code4:
                                        Not reportedWaste Code3:
                                        Not reportedWaste Code2:
                                        F002Waste Code1:
                                        DFContainer Type:
                                        4Number Of Containers:
                                        02/20/2004Transporter Receipt Date:
                                        CTD021816889Transporter EPAID:
                                        UNITED INDUSTRIAL SERVICESTransporter Name 2:
                                        Not reportedTransporter 2 Name:
                                        aItem Number:
                                        Not reportedTransporter 2 Id:
                                        2/20/2004TSDF Date:
                                        GWT/Vol Units:
                                        600Qty:
                                        United Oil Recovery IncTSDF Name:
                                        RID084802842TSDF Id:
                                        6.1, UN1897, PG IIIWaste Description:
                                        RIG0212819Manifest Document Number:
                                        02/20/2004GEN Cert Date:
                                        MAV000012296EPA Id:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        189 HARVARD STAddress:
                                        BROOKLINE CLEANERSName:

RI MANIFEST:

                                                            No Evaluations FoundEvaluations:
Evaluation Action Summary:

BROOKLINE CLEANERS INC  (Continued) 1024885140
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                                        Not reportedTransporter Contact Email:
                                        750Quantity:
                                        Not reportedTransporter Contact Name:
                                        WASTE TOXICE LIQUID NOS,Waste Description:
                                        Not reportedQuarter:
                                        001098667SKSManifest Docket Number:
                                        MAV000012296EPA ID:
                                        Not reportedYear:
                                        Not reportedCompany Permit Number:
                                        Not reportedTransporter Name 2:
                                        RID084802842TSDF Id:
                                        SAFETY-KLEEN SYSTEMS, INCTSDF Name:
                                        Not reportedFee Exempt Code:
                                        Not reportedComment:
                                        Not reportedWaste Code6:
                                        Not reportedWaste Code5:
                                        Not reportedWaste Code4:
                                        D007Waste Code3:
                                        F002Waste Code2:
                                        D039Waste Code1:
                                        DMContainer Type:
                                        5Number Of Containers:
                                        04/21/2008Transporter Receipt Date:

                                        Not reportedManifest Updated Date:
                                        Not reportedTransporter 2 ID:
                                        4/22/2008TSDF Receipt Date:
                                        Not reportedManifest Created Date:
                                        Not reportedTransporter 2 Receipt Date:
                                        Not reportedFee:
                                        Not reportedFacility Receipt Date:
                                        04/21/2008GEN Cert Date:
                                        Not reportedTime Paid:
                                        Not reportedDate Paid:
                                        TXR000050930Transporter EPA ID:
                                        Not reportedBilling Name:
                                        SAFETY-KLEEN SYSTEMS INCTransporter Name:
                                        aItem Number:
                                        Not reportedTotal Fee:
                                        Not reportedFiling Date:
                                        PWT/Vol Units:
                                        Not reportedTransporter Contact Email:
                                        750Quantity:
                                        Not reportedTransporter Contact Name:
                                        WASTE TOXICE LIQUID NOS,Waste Description:
                                        Not reportedQuarter:
                                        001098667SKSManifest Docket Number:
                                        MAV000012296EPA ID:
                                        Not reportedYear:
                                        Not reportedCompany Permit Number:
                                        Not reportedTransporter Name 2:
                                        RID084802842TSDF Id:
                                        SAFETY-KLEEN SYSTEMS, INCTSDF Name:
                                        Not reportedFee Exempt Code:
                                        Not reportedComment:
                                        Not reportedWaste Code6:
                                        Not reportedWaste Code5:

BROOKLINE CLEANERS INC  (Continued) 1024885140
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                                        Not reportedTransporter 2 ID:
                                        2/19/2007TSDF Receipt Date:
                                        Not reportedManifest Created Date:
                                        Not reportedTransporter 2 Receipt Date:
                                        Not reportedFee:
                                        Not reportedFacility Receipt Date:
                                        02/19/2007GEN Cert Date:
                                        Not reportedTime Paid:
                                        Not reportedDate Paid:
                                        RID982194987Transporter EPA ID:
                                        Not reportedBilling Name:
                                        CYCLE SOLVE CORPORATIONTransporter Name:
                                        aItem Number:
                                        Not reportedTotal Fee:
                                        Not reportedFiling Date:
                                        PWT/Vol Units:
                                        Not reportedTransporter Contact Email:
                                        750Quantity:
                                        Not reportedTransporter Contact Name:
                                        RQ WASTE TETRACHLOROETHYLENEWaste Description:
                                        Not reportedQuarter:
                                        000008269UISManifest Docket Number:
                                        MAV000012296EPA ID:
                                        Not reportedYear:
                                        Not reportedCompany Permit Number:
                                        Not reportedTransporter Name 2:
                                        RID084802842TSDF Id:
                                        United Oil Recovery IncTSDF Name:
                                        Not reportedFee Exempt Code:
                                        Not reportedComment:
                                        Not reportedWaste Code6:
                                        Not reportedWaste Code5:
                                        Not reportedWaste Code4:
                                        Not reportedWaste Code3:
                                        Not reportedWaste Code2:
                                        F002Waste Code1:
                                        DFContainer Type:
                                        5Number Of Containers:
                                        02/19/2007Transporter Receipt Date:

                                        Not reportedManifest Updated Date:
                                        Not reportedTransporter 2 ID:
                                        4/22/2008TSDF Receipt Date:
                                        Not reportedManifest Created Date:
                                        Not reportedTransporter 2 Receipt Date:
                                        Not reportedFee:
                                        Not reportedFacility Receipt Date:
                                        04/21/2008GEN Cert Date:
                                        Not reportedTime Paid:
                                        Not reportedDate Paid:
                                        TXR000050930Transporter EPA ID:
                                        Not reportedBilling Name:
                                        SAFETY-KLEEN SYSTEMS INCTransporter Name:
                                        aItem Number:
                                        Not reportedTotal Fee:
                                        Not reportedFiling Date:
                                        PWT/Vol Units:

BROOKLINE CLEANERS INC  (Continued) 1024885140
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                                        Not reportedTransporter Name 2:
                                        RID084802842TSDF Id:
                                        United Oil Recovery IncTSDF Name:
                                        Not reportedFee Exempt Code:
                                        Not reportedComment:
                                        Not reportedWaste Code6:
                                        Not reportedWaste Code5:
                                        Not reportedWaste Code4:
                                        Not reportedWaste Code3:
                                        Not reportedWaste Code2:
                                        F002Waste Code1:
                                        DFContainer Type:
                                        6Number Of Containers:
                                        08/14/2007Transporter Receipt Date:

                                        Not reportedManifest Updated Date:
                                        Not reportedTransporter 2 ID:
                                        8/14/2007TSDF Receipt Date:
                                        Not reportedManifest Created Date:
                                        Not reportedTransporter 2 Receipt Date:
                                        Not reportedFee:
                                        Not reportedFacility Receipt Date:
                                        08/14/2007GEN Cert Date:
                                        Not reportedTime Paid:
                                        Not reportedDate Paid:
                                        RID982194987Transporter EPA ID:
                                        Not reportedBilling Name:
                                        CYCLE SOLVE CORPORATIONTransporter Name:
                                        aItem Number:
                                        Not reportedTotal Fee:
                                        Not reportedFiling Date:
                                        PWT/Vol Units:
                                        Not reportedTransporter Contact Email:
                                        900Quantity:
                                        Not reportedTransporter Contact Name:
                                        RQ WASTE TETRACHLOROETHYLENEWaste Description:
                                        Not reportedQuarter:
                                        000070652UISManifest Docket Number:
                                        MAV000012296EPA ID:
                                        Not reportedYear:
                                        Not reportedCompany Permit Number:
                                        Not reportedTransporter Name 2:
                                        RID084802842TSDF Id:
                                        United Oil Recovery IncTSDF Name:
                                        Not reportedFee Exempt Code:
                                        Not reportedComment:
                                        Not reportedWaste Code6:
                                        Not reportedWaste Code5:
                                        Not reportedWaste Code4:
                                        Not reportedWaste Code3:
                                        Not reportedWaste Code2:
                                        F002Waste Code1:
                                        DFContainer Type:
                                        6Number Of Containers:
                                        08/14/2007Transporter Receipt Date:

                                        Not reportedManifest Updated Date:

BROOKLINE CLEANERS INC  (Continued) 1024885140

TC06429109.2r   Page 211



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        RID982194987Transporter EPA ID:
                                        Not reportedBilling Name:
                                        CYCLE SOLVE CORPORATIONTransporter Name:
                                        aItem Number:
                                        Not reportedTotal Fee:
                                        Not reportedFiling Date:
                                        PWT/Vol Units:
                                        Not reportedTransporter Contact Email:
                                        750Quantity:
                                        Not reportedTransporter Contact Name:
                                        RQ WASTE TETRACHLOROETHYLENEWaste Description:
                                        Not reportedQuarter:
                                        000008269UISManifest Docket Number:
                                        MAV000012296EPA ID:
                                        Not reportedYear:
                                        Not reportedCompany Permit Number:
                                        Not reportedTransporter Name 2:
                                        RID084802842TSDF Id:
                                        United Oil Recovery IncTSDF Name:
                                        Not reportedFee Exempt Code:
                                        Not reportedComment:
                                        Not reportedWaste Code6:
                                        Not reportedWaste Code5:
                                        Not reportedWaste Code4:
                                        Not reportedWaste Code3:
                                        Not reportedWaste Code2:
                                        F002Waste Code1:
                                        DFContainer Type:
                                        5Number Of Containers:
                                        02/19/2007Transporter Receipt Date:

                                        Not reportedManifest Updated Date:
                                        Not reportedTransporter 2 ID:
                                        8/14/2007TSDF Receipt Date:
                                        Not reportedManifest Created Date:
                                        Not reportedTransporter 2 Receipt Date:
                                        Not reportedFee:
                                        Not reportedFacility Receipt Date:
                                        08/14/2007GEN Cert Date:
                                        Not reportedTime Paid:
                                        Not reportedDate Paid:
                                        RID982194987Transporter EPA ID:
                                        Not reportedBilling Name:
                                        CYCLE SOLVE CORPORATIONTransporter Name:
                                        aItem Number:
                                        Not reportedTotal Fee:
                                        Not reportedFiling Date:
                                        PWT/Vol Units:
                                        Not reportedTransporter Contact Email:
                                        900Quantity:
                                        Not reportedTransporter Contact Name:
                                        RQ WASTE TETRACHLOROETHYLENEWaste Description:
                                        Not reportedQuarter:
                                        000070652UISManifest Docket Number:
                                        MAV000012296EPA ID:
                                        Not reportedYear:
                                        Not reportedCompany Permit Number:
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                                        Not reportedWaste Code2:
                                        F002Waste Code1:
                                        DFContainer Type:
                                        6Number Of Containers:
                                        05/03/2006Transporter Receipt Date:

                                        Not reportedManifest Updated Date:
                                        Not reportedTransporter 2 ID:
                                        5/16/2006TSDF Receipt Date:
                                        Not reportedManifest Created Date:
                                        Not reportedTransporter 2 Receipt Date:
                                        Not reportedFee:
                                        Not reportedFacility Receipt Date:
                                        05/16/2006GEN Cert Date:
                                        Not reportedTime Paid:
                                        Not reportedDate Paid:
                                        RID982194987Transporter EPA ID:
                                        Not reportedBilling Name:
                                        CYCLE SOLVE CORPORATIONTransporter Name:
                                        bItem Number:
                                        Not reportedTotal Fee:
                                        Not reportedFiling Date:
                                        PWT/Vol Units:
                                        Not reportedTransporter Contact Email:
                                        60Quantity:
                                        Not reportedTransporter Contact Name:
                                        RQ WASTE TETRACHLOROETHYLENEWaste Description:
                                        Not reportedQuarter:
                                        RIG0282302Manifest Docket Number:
                                        MAV000012296EPA ID:
                                        Not reportedYear:
                                        Not reportedCompany Permit Number:
                                        Not reportedTransporter Name 2:
                                        RID084802842TSDF Id:
                                        United Oil Recovery IncTSDF Name:
                                        Not reportedFee Exempt Code:
                                        Not reportedComment:
                                        Not reportedWaste Code6:
                                        Not reportedWaste Code5:
                                        Not reportedWaste Code4:
                                        Not reportedWaste Code3:
                                        Not reportedWaste Code2:
                                        F002Waste Code1:
                                        DMContainer Type:
                                        1Number Of Containers:
                                        05/16/2006Transporter Receipt Date:

                                        Not reportedManifest Updated Date:
                                        Not reportedTransporter 2 ID:
                                        2/19/2007TSDF Receipt Date:
                                        Not reportedManifest Created Date:
                                        Not reportedTransporter 2 Receipt Date:
                                        Not reportedFee:
                                        Not reportedFacility Receipt Date:
                                        02/19/2007GEN Cert Date:
                                        Not reportedTime Paid:
                                        Not reportedDate Paid:
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                                        Not reportedTransporter Contact Name:
                                        RQ WASTE TETRACHLOROETHYLENEWaste Description:
                                        Not reportedQuarter:
                                        RIG0269481Manifest Docket Number:
                                        MAV000012296EPA ID:
                                        Not reportedYear:
                                        Not reportedCompany Permit Number:
                                        Not reportedTransporter Name 2:
                                        RID084802842TSDF Id:
                                        United Oil Recovery IncTSDF Name:
                                        Not reportedFee Exempt Code:
                                        Not reportedComment:
                                        Not reportedWaste Code6:
                                        Not reportedWaste Code5:
                                        Not reportedWaste Code4:
                                        Not reportedWaste Code3:
                                        Not reportedWaste Code2:
                                        F002Waste Code1:
                                        DFContainer Type:
                                        6Number Of Containers:
                                        05/03/2006Transporter Receipt Date:

                                        Not reportedManifest Updated Date:
                                        Not reportedTransporter 2 ID:
                                        5/3/2006TSDF Receipt Date:
                                        Not reportedManifest Created Date:
                                        Not reportedTransporter 2 Receipt Date:
                                        Not reportedFee:
                                        Not reportedFacility Receipt Date:
                                        05/03/2006GEN Cert Date:
                                        Not reportedTime Paid:
                                        Not reportedDate Paid:
                                        RID982194987Transporter EPA ID:
                                        Not reportedBilling Name:
                                        CYCLE SOLVE CORPORATIONTransporter Name:
                                        aItem Number:
                                        Not reportedTotal Fee:
                                        Not reportedFiling Date:
                                        PWT/Vol Units:
                                        Not reportedTransporter Contact Email:
                                        900Quantity:
                                        Not reportedTransporter Contact Name:
                                        RQ WASTE TETRACHLOROETHYLENEWaste Description:
                                        Not reportedQuarter:
                                        RIG0269481Manifest Docket Number:
                                        MAV000012296EPA ID:
                                        Not reportedYear:
                                        Not reportedCompany Permit Number:
                                        Not reportedTransporter Name 2:
                                        RID084802842TSDF Id:
                                        United Oil Recovery IncTSDF Name:
                                        Not reportedFee Exempt Code:
                                        Not reportedComment:
                                        Not reportedWaste Code6:
                                        Not reportedWaste Code5:
                                        Not reportedWaste Code4:
                                        Not reportedWaste Code3:
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                                        Not reportedManifest Created Date:
                                        Not reportedTransporter 2 Receipt Date:
                                        Not reportedFee:
                                        Not reportedFacility Receipt Date:
                                        09/26/2006GEN Cert Date:
                                        Not reportedTime Paid:
                                        Not reportedDate Paid:
                                        RID982194987Transporter EPA ID:
                                        Not reportedBilling Name:
                                        CYCLE SOLVE CORPORATIONTransporter Name:
                                        aItem Number:
                                        Not reportedTotal Fee:
                                        Not reportedFiling Date:
                                        PWT/Vol Units:
                                        Not reportedTransporter Contact Email:
                                        900Quantity:
                                        Not reportedTransporter Contact Name:
                                        RQ WASTE TETRACHLOROETHYLENEWaste Description:
                                        Not reportedQuarter:
                                        000032740GBFManifest Docket Number:
                                        MAV000012296EPA ID:
                                        Not reportedYear:
                                        Not reportedCompany Permit Number:
                                        Not reportedTransporter Name 2:
                                        RID084802842TSDF Id:
                                        United Oil Recovery IncTSDF Name:
                                        Not reportedFee Exempt Code:
                                        Not reportedComment:
                                        Not reportedWaste Code6:
                                        Not reportedWaste Code5:
                                        Not reportedWaste Code4:
                                        Not reportedWaste Code3:
                                        Not reportedWaste Code2:
                                        F002Waste Code1:
                                        DFContainer Type:
                                        6Number Of Containers:
                                        09/26/2006Transporter Receipt Date:

                                        Not reportedManifest Updated Date:
                                        Not reportedTransporter 2 ID:
                                        5/3/2006TSDF Receipt Date:
                                        Not reportedManifest Created Date:
                                        Not reportedTransporter 2 Receipt Date:
                                        Not reportedFee:
                                        Not reportedFacility Receipt Date:
                                        05/03/2006GEN Cert Date:
                                        Not reportedTime Paid:
                                        Not reportedDate Paid:
                                        RID982194987Transporter EPA ID:
                                        Not reportedBilling Name:
                                        CYCLE SOLVE CORPORATIONTransporter Name:
                                        aItem Number:
                                        Not reportedTotal Fee:
                                        Not reportedFiling Date:
                                        PWT/Vol Units:
                                        Not reportedTransporter Contact Email:
                                        900Quantity:
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34 additional RI_MANIFEST: record(s) in the EDR Site Report.
Click this hyperlink while viewing on your computer to access 

                                        Not reportedManifest Updated Date:
                                        Not reportedTransporter 2 ID:
                                        9/26/2006TSDF Receipt Date:
                                        Not reportedManifest Created Date:
                                        Not reportedTransporter 2 Receipt Date:
                                        Not reportedFee:
                                        Not reportedFacility Receipt Date:
                                        09/26/2006GEN Cert Date:
                                        Not reportedTime Paid:
                                        Not reportedDate Paid:
                                        RID982194987Transporter EPA ID:
                                        Not reportedBilling Name:
                                        CYCLE SOLVE CORPORATIONTransporter Name:
                                        aItem Number:
                                        Not reportedTotal Fee:
                                        Not reportedFiling Date:
                                        PWT/Vol Units:
                                        Not reportedTransporter Contact Email:
                                        900Quantity:
                                        Not reportedTransporter Contact Name:
                                        RQ WASTE TETRACHLOROETHYLENEWaste Description:
                                        Not reportedQuarter:
                                        000032740GBFManifest Docket Number:
                                        MAV000012296EPA ID:
                                        Not reportedYear:
                                        Not reportedCompany Permit Number:
                                        Not reportedTransporter Name 2:
                                        RID084802842TSDF Id:
                                        United Oil Recovery IncTSDF Name:
                                        Not reportedFee Exempt Code:
                                        Not reportedComment:
                                        Not reportedWaste Code6:
                                        Not reportedWaste Code5:
                                        Not reportedWaste Code4:
                                        Not reportedWaste Code3:
                                        Not reportedWaste Code2:
                                        F002Waste Code1:
                                        DFContainer Type:
                                        6Number Of Containers:
                                        09/26/2006Transporter Receipt Date:

                                        Not reportedManifest Updated Date:
                                        Not reportedTransporter 2 ID:
                                        9/26/2006TSDF Receipt Date:
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                    VQG-MAState Generator Status:
                    VSQGRCRA Generator Status:
                    MAV000012296EPA Id:
                    BROOKLINE, MA 02146City,State,Zip:
                    189 HARVARD STAddress:
                    BROOKLINE CLEANERS INCName:

HW GEN:

1168 ft. Site 7 of 9 in cluster O
0.221 mi.

Relative:
Higher

Actual:
53 ft.

 

1/8-1/4 BROOKLINE, MA  02146
North 189 HARVARD ST    N/A
O68 MA HW GENBROOKLINE CLEANERS INC S106488440

                                        1/18/2002Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/12/2005Action Date:
                                        Action Status or AUL TerminatedAction Status:
                                        PIPAction Type:

Actions:

                                        18 inchesQuantity:
                                        DIESEL FUELChemical:
                                        0.5 inchesQuantity:
                                        FUEL OIL #2Chemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        RESIDNTIALLocation Type:

                                        OilOil Or Haz Material:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        05/20/1996Notification Date:
                                        BROOKLINERelease Town:
                                        USTSource Type:
                                        01/18/2002Status Date:
                                        3-0013789  /   RAONRRelease Tracking Number/Current Status:
                                        Response Action Outcome Not RequiredCurrent Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        14 MARION STAddress:
                                        ADJ TO MOBIL STATION 3-2743Name:

Facility:

LUST:

1217 ft. Site 8 of 9 in cluster O
0.230 mi.

Relative:
Higher

Actual:
57 ft.

 

1/8-1/4 BROOKLINE, MA  02146
North MA RELEASE14 MARION ST    N/A
O69 MA LUSTADJ TO MOBIL STATION 3-2743 S104545619
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                                        Not reportedResponse Action Outcome:
                                        12/17/2004Action Date:
                                        Submittal RetractedAction Status:
                                        PIPAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/1/1998Action Date:
                                        Public Involvement Petition ReceivedAction Status:
                                        PIPAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/26/2001Action Date:
                                        Action Status or AUL TerminatedAction Status:
                                        Downgradient Property StatusAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/26/2001Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/22/2003Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/16/1998Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/16/1998Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/12/2004Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/2/1998Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Downgradient Property StatusAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/18/2002Action Date:
                                        Linked to a Tier Classified SiteAction Status:
                                        RAO Not RequiredAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/18/2002Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:

ADJ TO MOBIL STATION 3-2743  (Continued) S104545619

TC06429109.2r   Page 218



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/27/1997Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/27/1997Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Downgradient Property StatusAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/20/1996Action Date:
                                        IRA Assessment OnlyAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/20/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/21/1997Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/13/1997Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/4/1999Action Date:
                                        Legal Notice PublishedAction Status:
                                        PIPAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/23/1999Action Date:
                                        PLANDTAction Status:
                                        PIPAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/20/1999Action Date:
                                        Public Comment Period Initiated on SubmittalAction Status:
                                        PIPAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/19/1999Action Date:
                                        PIPMTGAction Status:
                                        PIPAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/18/1998Action Date:
                                        PIPDLYAction Status:
                                        PIPAction Type:
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                                        Not reportedResponse Action Outcome:
                                        1/18/2002Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/18/2002Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/12/2005Action Date:
                                        Action Status or AUL TerminatedAction Status:
                                        PIPAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        01/18/2002Status Date:
                                        72 HRCategory:
                                        05/20/1996Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0013789  /   RAONRRelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        14 MARION STAddress:
                                        ADJ TO MOBIL STATION 3-2743Name:

Release:

                                        Not reportedResponse Action Outcome:
                                        8/6/1996Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/21/1999Action Date:
                                        Written Plan ReceivedAction Status:
                                        PIPAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/19/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/19/1996Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/19/1996Action Date:
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                                        PIPMTGAction Status:
                                        PIPAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/18/1998Action Date:
                                        PIPDLYAction Status:
                                        PIPAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/17/2004Action Date:
                                        Submittal RetractedAction Status:
                                        PIPAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/1/1998Action Date:
                                        Public Involvement Petition ReceivedAction Status:
                                        PIPAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/26/2001Action Date:
                                        Action Status or AUL TerminatedAction Status:
                                        Downgradient Property StatusAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/26/2001Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/22/2003Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/16/1998Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/16/1998Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/12/2004Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/2/1998Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Downgradient Property StatusAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/18/2002Action Date:
                                        Linked to a Tier Classified SiteAction Status:
                                        RAO Not RequiredAction Type:
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                                        Not reportedResponse Action Outcome:
                                        7/19/1996Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/19/1996Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/27/1997Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/27/1997Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Downgradient Property StatusAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/20/1996Action Date:
                                        IRA Assessment OnlyAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/20/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/21/1997Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/13/1997Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/4/1999Action Date:
                                        Legal Notice PublishedAction Status:
                                        PIPAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/23/1999Action Date:
                                        PLANDTAction Status:
                                        PIPAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/20/1999Action Date:
                                        Public Comment Period Initiated on SubmittalAction Status:
                                        PIPAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/19/1999Action Date:

ADJ TO MOBIL STATION 3-2743  (Continued) S104545619
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        USTSource:
                                        RESIDNTIALLocation Type:
                                        18 inchesQuantity:
                                        DIESEL FUELChemical:
                                        0.5 inchesQuantity:
                                        FUEL OIL #2Chemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        8/6/1996Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/21/1999Action Date:
                                        Written Plan ReceivedAction Status:
                                        PIPAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/19/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

ADJ TO MOBIL STATION 3-2743  (Continued) S104545619

                                                                                PrivateOperator Type:
                                                                                MILBROOK INCOperator Name:
                                                                                Not reportedOwner Type:
                                                                                Not reportedOwner Name:
                                                                                WATERTOWN, MA 02172Mailing City,State,Zip:
                                                                                76 ARSENAL STMailing Address:
                                                                                NState District:
                                                                                MAState District Owner:
                                                                                Handler ActivitiesActive Site Indicator:
                                                                                Not reportedAccessibility:
                                                                                Not reportedBiennial Report Cycle:
                                                                                Not reportedNon-Notifier:
                                                                                Conditionally Exempt Small Quantity GeneratorFederal Waste Generator Description:
                                                                                PrivateLand Type:
                                                                                01EPA Region:
                                                                                Not reportedContact Title:
                                                                                Not reportedContact Email:
                                                                                Not reportedContact Fax:
                                                                                617-923-2240Contact Telephone:
                                                                                WATERTOWN, MA 02172Contact City,State,Zip:
                                                                                76 ARSENAL STContact Address:
                                                                                DANIEL KELLEYContact Name:
                                                                                MAD072371511EPA ID:
                                                                                BROOKLINE, MA 02146Handler City,State,Zip:
                                                                                120 BOYLSTON STHandler Address:
                              MILBROOK INCHandler Name:
                                                                                1985-08-22 00:00:00.0Date Form Received by Agency:

RCRA-VSQG:

1221 ft. Site 1 of 4 in cluster Q
0.231 mi.

Relative:
Higher

Actual:
38 ft.

 

1/8-1/4 ECHOBROOKLINE, MA  02146
South FINDS120 BOYLSTON ST MAD072371511
Q70 RCRA-VSQGMILBROOK INC 1004715980
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                                                                Not reportedSub-Part P Indicator:
                                                                                NoManifest Broker:
                                                                                NoRecycler Activity Without Storage:
                                                                                NoExporter of Spent Lead Acid Batteries:
                                                                                NoImporter of Spent Lead Acid Batteries:
                                                                                NoRecognized Trader-Exporter:
                                                                                NoRecognized Trader-Importer:
                                                                                2017-10-20 14:12:26.0Handler Date of Last Change:
                                                                                Not reportedFinancial Assurance Required:
                                                                                NoSignificant Non-Complier With a Compliance Schedule Universe:
                                                                                NoAddressed Significant Non-Complier Universe:
                                                                                NoUnaddressed Significant Non-Complier Universe:
                                                                                NoSignificant Non-Complier Universe:
                                                                                Not reportedFull Enforcement Universe:
                                                                                Not reportedOperating TSDF Universe:
                                                                                N/AGroundwater Controls Indicator:
                                                                                N/AHuman Exposure Controls Indicator:
                                                                                NoInstitutional Control Indicator:
                                                                                NoEnvironmental Control Indicator:
                                                                                No NCAPS rankingCorrective Action Priority Ranking:
                                                                                NoTSDFs Only Subject to CA under Discretionary Auth Universe:
                                                                                NoTSDFs Potentially Subject to CA Under 3004 (u)/(v) Universe:
                                                                                NoNon-TSDFs Where RCRA CA has Been Imposed Universe:
                                                                                NoSubject to Corrective Action Universe:
                                                                                NoCorrective Action Workload Universe:
                                                                                No202 GPRA Corrective Action Baseline:
                                                                                Not reportedClosure Workload Universe:
                                                                                Not reportedPost-Closure Workload Universe:
                                                                                Not reportedPermit Progress Universe:
                                                                                Not reportedPermit Workload Universe:
                                                                                Not reportedPermit Renewals Workload Universe:
                                                                                Not on the Baseline2018 GPRA Renewals Baseline:
                                                                                Not on the Baseline2018 GPRA Permit Baseline:
                                                                                Not reportedTreatment Storage and Disposal Type:
                                                                                NoCommercial TSD Indicator:
                                                                                Not reportedSub-Part K Indicator:
                                                                                NNHazardous Secondary Material Indicator:
                                                                                Not reportedFederal Facility Indicator:
                                                                                ---Active Site State-Reg Handler:
                                                                                Not reportedActive Site State-Reg Treatment Storage and Disposal Facility:
                                                                                Not reportedActive Site Converter Treatment storage and Disposal Facility:
                                                                                Not reportedActive Site Fed-Reg Treatment Storage and Disposal Facility:
                                                                                NoFederal Universal Waste:
                                                                                NoUniversal Waste Destination Facility:
                                                                                NoUniversal Waste Indicator:
                                                                                NoOff-Site Waste Receipt:
                                                                                NoUnderground Injection Control:
                                                                                NoSmelting Melting and Refining Furnace Exemption:
                                                                                NoSmall Quantity On-Site Burner Exemption:
                                                                                NoRecycler Activity with Storage:
                                                                                NoTransfer Facility Activity:
                                                                                NoTransporter Activity:
                                                                                NoMixed Waste Generator:
                                                                                NoImporter Activity:
                                                                                NoShort-Term Generator Activity:

MILBROOK INC  (Continued) 1004715980
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          110008406000Registry ID:
FINDS:

                                                            No Evaluations FoundEvaluations:
Evaluation Action Summary:

                                                            No Violations FoundViolations:
Facility Has Received Notices of Violations:

                                                            No NAICS Codes FoundNAICS Codes:
List of NAICS Codes and Descriptions:

                                                            Not reportedElectronic Manifest Broker:
                                                            Not reportedNon Storage Recycler Activity:
                                                            YesCurrent Record:
                                                            NoSpent Lead Acid Battery Exporter:
                                                            NoSpent Lead Acid Battery Importer:
                                                            NoRecognized Trader Exporter:
                                                            NoRecognized Trader Importer:
                                                            NoLarge Quantity Handler of Universal Waste:
                                                            MAState District Owner:
                                                            Conditionally Exempt Small Quantity GeneratorFederal Waste Generator Description:
          MILBROOK INCHandler Name:
                                                            1985-08-22 00:00:00.0Receive Date:

Historic Generators:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
                                                            WATERTOWN, MA 02172Owner/Operator City,State,Zip:
                                                            76 ARSENAL STOwner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            1991-12-08 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            MILBROOK INCOwner/Operator Name:
                                                            OperatorOwner/Operator Indicator:

Handler - Owner Operator:

                              SPENT SOLVENT MIXTURES.
                              F005; AND STILL BOTTOMS FROM THE RECOVERY OF THESE SPENT SOLVENTS AND
                              ABOVE HALOGENATED SOLVENTS OR THOSE SOLVENTS LISTED IN F001, F004, AND
                              USE, A TOTAL OF TEN PERCENT OR MORE (BY VOLUME) OF ONE OR MORE OF THE
                              TRICHLOROETHANE; ALL SPENT SOLVENT MIXTURES/BLENDS CONTAINING, BEFORE
                              ORTHO-DICHLOROBENZENE, TRICHLOROFLUOROMETHANE, AND 1,1,2,
                              CHLOROBENZENE, 1,1,2-TRICHLORO-1,2,2-TRIFLUOROETHANE,
                              METHYLENE CHLORIDE, TRICHLOROETHYLENE, 1,1,1-TRICHLOROETHANE,
                              THE FOLLOWING SPENT HALOGENATED SOLVENTS: TETRACHLOROETHYLENE,Waste Description:
                              F002Waste Code:

                              IGNITABLE WASTEWaste Description:
                              D001Waste Code:

Hazardous Waste Summary:

MILBROOK INC  (Continued) 1004715980
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MAP FINDINGSMap ID
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EPA ID NumberDatabase(s)SiteElevation

                                   BROOKLINE, MA 02445City,State,Zip:
                                   120 BOYLSTON STAddress:
                                   MILBROOK INCName:
                                   http://echo.epa.gov/detailed-facility-report?fid=110008406000DFR URL:
                                   110008406000Registry ID:
                                   1004715980Envid:

ECHO:

additional FINDS: detail in the EDR Site Report.
Click this hyperlink while viewing on your computer to access 

System
MA-EPICS - Massachussetts Environmental Protection Integrated Computer
corrective action activities required under RCRA.
program staff to track the notification, permit, compliance, and
and treat, store, or dispose of hazardous waste. RCRAInfo allows RCRA
events and activities related to facilities that generate, transport,
Conservation and Recovery Act (RCRA) program through the tracking of
RCRAInfo is a national information system that supports the Resource

Environmental Interest/Information System:

Click Here:

MILBROOK INC  (Continued) 1004715980

                    Not reportedState Generator Status:
                    VSQGRCRA Generator Status:
                    MAD072371511EPA Id:
                    BROOKLINE, MA 02146City,State,Zip:
                    120 BOYLSTON STAddress:
                    MILBROOK INCName:

HW GEN:

1221 ft. Site 2 of 4 in cluster Q
0.231 mi.

Relative:
Higher

Actual:
38 ft.

 

1/8-1/4 BROOKLINE, MA  02146
South 120 BOYLSTON ST    N/A
Q71 MA HW GENMILBROOK INC S112551574

                                        Not reportedPhase:
                                        01/06/2021Status Date:
                                        UNCLSSCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        01/06/2021Notification Date:
                                        BROOKLINERelease Town:
                                        UNKNOWNSource Type:
                                        3-0036682Facility ID:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        58-62 KENT STREETAddress:
                                        COMMERCIAL DEVELOPMENTName:

SHWS:

1231 ft. Site 1 of 4 in cluster R
0.233 mi.

Relative:
Lower

Actual:
26 ft.

 

1/8-1/4 BROOKLINE, MA  02445
ESE MA RELEASE58-62 KENT STREET    N/A
R72 MA SHWSCOMMERCIAL DEVELOPMENT S126985037
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https://ofmpub.epa.gov/frs_public2/fii_query_detail.disp_program_facility?p_registry_id=110008406000


MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        UNKNOWNSource:
                                        435 milligrams per kilogramQuantity:
                                        LEADChemical:
                                        1.19 milligrams per kilogramQuantity:
                                        2-METHYLNAPHTHALENEChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        1/6/2021Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/6/2021Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/6/2021Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        01/06/2021Status Date:
                                        120 DYCategory:
                                        01/06/2021Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0036682  /   UNCLSSRelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        58-62 KENT STREETAddress:
                                        COMMERCIAL DEVELOPMENTName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        Not reportedResponse Action Outcome:

COMMERCIAL DEVELOPMENT  (Continued) S126985037

                                        03/06/2007Notification Date:
                                        BROOKLINERelease Town:
                                        HYRALNTRKSource Type:
                                        3-0026658Facility ID:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        55 STATION STAddress:
                                        NO LOCATION AIDName:

SHWS:

1237 ft. Site 2 of 4 in cluster R
0.234 mi.

Relative:
Lower

Actual:
25 ft.

 

1/8-1/4 BROOKLINE, MA  02445
ESE MA RELEASE55 STATION ST    N/A
R73 MA SHWSNO LOCATION AID S108476836
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        4/17/2007Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        3/6/2007Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        3/6/2007Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        04/23/2007Status Date:
                                        TWO HRCategory:
                                        03/06/2007Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0026658  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        55 STATION STAddress:
                                        NO LOCATION AIDName:

Release:

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        04/23/2007Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        03/06/2007Notification Date:
                                        BROOKLINERelease Town:
                                        VEHICLESource Type:
                                        3-0026658Facility ID:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        55 STATION STAddress:
                                        NO LOCATION AIDName:

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        04/23/2007Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:

NO LOCATION AID  (Continued) S108476836
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http://www.web.edrnet.com/ordering/switchboard/redirect.aspx?s=GRR_MA_DEP&facid=3-0026658


MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        HYRALNTRKSource:
                                        VEHICLESource:
                                        ROADWAYLocation Type:
                                        20 gallonsQuantity:
                                        HYDRAULIC FLUIDChemical:
                                        20 gallonsQuantity:
                                        HYDRAULIC OILChemical:

Chemicals:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/23/2007Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/23/2007Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:

NO LOCATION AID  (Continued) S108476836

                              AC000964Contractor:
                              0Occupied:
                              ROOFWorksite:
                              Not reportedSub Town:
                              6175051857Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100291239Sticker Number:
                              2018Year:
                              AA000233Lab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS010394Super Lic Number:
                              299426AR Tracking ID:
                              OTHER ROOFINGProject Description:
                              0Quantity Material Removed LF:
                              1450Quantity Materical Removed SF:
                              07/27/2018Entry Date:
                              Not reportedDate Entered:
                              08/13/2018End Date:
                              08/13/2018Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              20 BOYLSTON STAddress:
                              FORMER DUNKIN DONUTSName:

ASBESTOS:

1254 ft. Site 1 of 2 in cluster S
0.237 mi.

Relative:
Lower

Actual:
27 ft.

 

1/8-1/4 BROOKLINE, MA  02445
SSE MA HW GEN20 BOYLSTON ST    N/A
S74 MA ASBESTOS20 BOYLSTON ST GARAGE - TEMPORARY ID S122958381
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                    VQG-MAState Generator Status:
                    Not reportedRCRA Generator Status:
                    MAR000553982EPA Id:
                    BROOKLINE, MA 02445City,State,Zip:
                    20 BOYLSTON STAddress:
                    20 BOYLSTON ST GARAGE - TEMPORARY IDName:

HW GEN:

                              RLAVALLEEEntered_by:
                              6033191270Certified Phone:
                              ACM GROUP, INC.Certified Company:
                              07/27/2018Cert Sign Date:
                              ROBERT LAVALLEECertified Name:
                              Not reportedFinal Site:
                              DETransporter State:
                              NEW CASTLETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              1450Facility Size:
                              8/11/2018EXP Date:
                              6HUB-8H269499Policy Number:
                              TRAVELERS INDEMNITY COMPANYIns Comp:
                              6175051857On Site Manager Phone:
                              KENWOOD BUILDERSOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              120 BRAINTREE STOwner Address:
                              KENWOOD BUILDERSOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              DUNKIN DONUTSFacility Usage:
                              LABELED POLY
                              ALL MATERIAL TO BE DOUBLE BAGGED OR WRAPPED IN MIN 6MIL ASBESTOSDisposal Methods:
                              WITH WATER
                              REGULATED WORK AREA METHOD - POLY ON GROUND 2 CHAMBER REMOTE DECONDecon Process:
                              OUTDOORSLocation:
                              oth:REGULATED WORK AREA METHOD - POLY ON GROUND 10Abatement Process:
                              RenvProject Type:
                              M-F 7:00AM - 3:00PMHours:
                              WRITTENContract Type:

20 BOYLSTON ST GARAGE - TEMPORARY ID  (Continued) S122958381

                    SQG-MAState Generator Status:
                    Not reportedRCRA Generator Status:
                    MAR000585620EPA Id:
                    BROOKLINE, MA 02445City,State,Zip:
                    128 BOYLSTON STAddress:
                    VIP TIRE AND SERVICEName:

HW GEN:

1257 ft. Site 3 of 4 in cluster Q
0.238 mi.

Relative:
Higher

Actual:
41 ft.

 

1/8-1/4 BROOKLINE, MA  02445
South MA UIC128 BOYLSTON STREET    N/A
Q75 MA HW GENLINER TIRE S123571410
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                                        BOYLSTON-144 TRUSTOwner:
                                        Not reportedNumber of Wells:
                                        Not reportedIndicates Area:
                                        Not reportedEPA Code:
                                        MAS31A046301-5KUIC ID:
                                        71.1208Longitude:
                                        4.0000Well Status:
                                        42.3308Latitude:
                                        Not reportedUIC APL Type:
                                        Not reportedReInjection Well:
                                        Not reportedInjection Well:
                                        Not reportedAir Sparging:
                                        Not reportedActor Name:
                                        08/10/2017Permit Date:
                                        BROOKLINE, MA 02445City,State,Zip:
                                        128 BOYLSTON STREETAddress:
                                        LINER TIREName:
                                        Not reportedRTN Number:

                                        Not reportedWater Level:
                                        Not reportedDepth to Bedrock:
                                        Not reportedWork Performed:
                                        Not reportedDate Complete:
                                        12.0000Max Well Depth:
                                        motor vehicle waste disposalWell Type Name:
                                        BASEMENTWell ID:
                                        LINER TIRE , INC.Operator Name:
                                        Not reportedDecision Date:
                                        Not reportedApplicant Name:
                                        Not reportedProgram:
                                        Not reportedPermit Type Description:
                                        Not reportedPermit Type:
                                        Not reportedPermit Number:
                                        Not reportedFinal Approval Date:
                                        Not reportedPost-Closure Receive:
                                        Not reportedConfirmation of Install Receive:
                                        Not reportedAuthorization to Install/Close Date:
                                        Not reportedReceive Date:
                                        BOYLSTON-144 TRUSTOwner:
                                        Not reportedNumber of Wells:
                                        Not reportedIndicates Area:
                                        Not reportedEPA Code:
                                        MAS31A046301-5KUIC ID:
                                        71.1206Longitude:
                                        4.0000Well Status:
                                        42.3308Latitude:
                                        Not reportedUIC APL Type:
                                        Not reportedReInjection Well:
                                        Not reportedInjection Well:
                                        Not reportedAir Sparging:
                                        Not reportedActor Name:
                                        08/10/2017Permit Date:
                                        BROOKLINE, MA 02445City,State,Zip:
                                        128 BOYLSTON STREETAddress:
                                        LINER TIREName:
                                        Not reportedRTN Number:

UIC:

LINER TIRE  (Continued) S123571410
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                                        Not reportedWater Level:
                                        Not reportedDepth to Bedrock:
                                        Not reportedWork Performed:
                                        Not reportedDate Complete:
                                        12.0000Max Well Depth:
                                        motor vehicle waste disposalWell Type Name:
                                        STORAGE ROOMWell ID:
                                        LINER TIRE , INC.Operator Name:
                                        Not reportedDecision Date:
                                        Not reportedApplicant Name:
                                        Not reportedProgram:
                                        Not reportedPermit Type Description:
                                        Not reportedPermit Type:
                                        Not reportedPermit Number:
                                        Not reportedFinal Approval Date:
                                        Not reportedPost-Closure Receive:
                                        Not reportedConfirmation of Install Receive:
                                        Not reportedAuthorization to Install/Close Date:
                                        Not reportedReceive Date:

LINER TIRE  (Continued) S123571410

                                                                                NoTransporter Activity:
                                                                                NoMixed Waste Generator:
                                                                                NoImporter Activity:
                                                                                NoShort-Term Generator Activity:
                                                                                PrivateOperator Type:
                                                                                ANN MAROONOperator Name:
                                                                                PrivateOwner Type:
                                                                                TITANIUM GROUP LLCOwner Name:
                                                                                AUBURN, ME 04210Mailing City,State,Zip:
                                                                                HARRIMAN DRMailing Address:
                                                                                NEState District:
                                                                                MAState District Owner:
                                                                                State-specific ActivitiesActive Site Indicator:
                                                                                Not reportedAccessibility:
                                                                                Not reportedBiennial Report Cycle:
                                                                                Not reportedNon-Notifier:
                                                                                Not a generator, verifiedFederal Waste Generator Description:
                                                                                PrivateLand Type:
                                                                                01EPA Region:
                                                                                SENIOR PROPERTY MANAGERContact Title:
                                                                                AMAROON@VIPAUTO.COMContact Email:
                                                                                Not reportedContact Fax:
                                                                                207-576-9076Contact Telephone:
                                                                                AUBURN, ME 04210Contact City,State,Zip:
                                                                                HARRIMAN DRContact Address:
                                                                                ANN M MAROONContact Name:
                                                                                MAR000585620EPA ID:
                                                                                BROOKLINE, MA 02445Handler City,State,Zip:
                                                                                128 BOYLSTON STHandler Address:
                              VIP TIRES AND SERVICEHandler Name:
                                                                                2020-09-22 00:00:00.0Date Form Received by Agency:

RCRA NonGen / NLR:

1257 ft. Site 4 of 4 in cluster Q
0.238 mi.

Relative:
Higher

Actual:
41 ft.

 

1/8-1/4 BROOKLINE, MA  02445
South 128 BOYLSTON ST MAR000585620
Q76 RCRA NonGen / NLRVIP TIRES AND SERVICE 1026496229

TC06429109.2r   Page 232



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                                            PrivateLegal Status:
                                                            TITANIUM GROUP LLCOwner/Operator Name:
                                                            OwnerOwner/Operator Indicator:

Handler - Owner Operator:

                                                                                NoSub-Part P Indicator:
                                                                                NoManifest Broker:
                                                                                NoRecycler Activity Without Storage:
                                                                                NoExporter of Spent Lead Acid Batteries:
                                                                                NoImporter of Spent Lead Acid Batteries:
                                                                                NoRecognized Trader-Exporter:
                                                                                NoRecognized Trader-Importer:
                                                                                2020-09-23 11:09:42.0Handler Date of Last Change:
                                                                                Not reportedFinancial Assurance Required:
                                                                                NoSignificant Non-Complier With a Compliance Schedule Universe:
                                                                                NoAddressed Significant Non-Complier Universe:
                                                                                NoUnaddressed Significant Non-Complier Universe:
                                                                                NoSignificant Non-Complier Universe:
                                                                                Not reportedFull Enforcement Universe:
                                                                                Not reportedOperating TSDF Universe:
                                                                                N/AGroundwater Controls Indicator:
                                                                                N/AHuman Exposure Controls Indicator:
                                                                                NoInstitutional Control Indicator:
                                                                                NoEnvironmental Control Indicator:
                                                                                No NCAPS rankingCorrective Action Priority Ranking:
                                                                                NoTSDFs Only Subject to CA under Discretionary Auth Universe:
                                                                                NoTSDFs Potentially Subject to CA Under 3004 (u)/(v) Universe:
                                                                                NoNon-TSDFs Where RCRA CA has Been Imposed Universe:
                                                                                NoSubject to Corrective Action Universe:
                                                                                NoCorrective Action Workload Universe:
                                                                                No202 GPRA Corrective Action Baseline:
                                                                                Not reportedClosure Workload Universe:
                                                                                Not reportedPost-Closure Workload Universe:
                                                                                Not reportedPermit Progress Universe:
                                                                                Not reportedPermit Workload Universe:
                                                                                Not reportedPermit Renewals Workload Universe:
                                                                                Not on the Baseline2018 GPRA Renewals Baseline:
                                                                                Not on the Baseline2018 GPRA Permit Baseline:
                                                                                Not reportedTreatment Storage and Disposal Type:
                                                                                NoCommercial TSD Indicator:
                                                                                Not reportedSub-Part K Indicator:
                                                                                NHazardous Secondary Material Indicator:
                                                                                Not reportedFederal Facility Indicator:
                                                                                --YActive Site State-Reg Handler:
                                                                                Not reportedActive Site State-Reg Treatment Storage and Disposal Facility:
                                                                                Not reportedActive Site Converter Treatment storage and Disposal Facility:
                                                                                Not reportedActive Site Fed-Reg Treatment Storage and Disposal Facility:
                                                                                NoFederal Universal Waste:
                                                                                NoUniversal Waste Destination Facility:
                                                                                NoUniversal Waste Indicator:
                                                                                NoOff-Site Waste Receipt:
                                                                                NoUnderground Injection Control:
                                                                                NoSmelting Melting and Refining Furnace Exemption:
                                                                                NoSmall Quantity On-Site Burner Exemption:
                                                                                NoRecycler Activity with Storage:
                                                                                NoTransfer Facility Activity:

VIP TIRES AND SERVICE  (Continued) 1026496229
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                                                            No Evaluations FoundEvaluations:
Evaluation Action Summary:

                                                            No Violations FoundViolations:
Facility Has Received Notices of Violations:

                              GENERAL AUTOMOTIVE REPAIRNAICS Description:
                              811111NAICS Code:

List of NAICS Codes and Descriptions:

                                                            NoElectronic Manifest Broker:
                                                            NoNon Storage Recycler Activity:
                                                            YesCurrent Record:
                                                            NoSpent Lead Acid Battery Exporter:
                                                            NoSpent Lead Acid Battery Importer:
                                                            NoRecognized Trader Exporter:
                                                            NoRecognized Trader Importer:
                                                            NoLarge Quantity Handler of Universal Waste:
                                                            MAState District Owner:
                                                            Not a generator, verifiedFederal Waste Generator Description:
          VIP TIRES AND SERVICEHandler Name:
                                                            2020-09-22 00:00:00.0Receive Date:

Historic Generators:

                                                            AMAROON@VIPAUTO.COMOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            207-312-6939Owner/Operator Telephone:
                                                            AUBURN, ME 04210Owner/Operator City,State,Zip:
                                                            24 HARRIMAN DROwner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            2020-09-16 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            ANN MAROONOwner/Operator Name:
                                                            OperatorOwner/Operator Indicator:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
                                                            CANTON, MA 02021Owner/Operator City,State,Zip:
                                                            500 TURNPIKE STOwner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            Not reportedDate Became Current:

VIP TIRES AND SERVICE  (Continued) 1026496229
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                    SQG-MAState Generator Status:
                    Not reportedRCRA Generator Status:
                    MV6172324869EPA Id:
                    BROOKLINE, MA 02445City,State,Zip:
                    144 BOYLSTON STAddress:
                    LINER TIRE COName:

HW GEN:

1258 ft. Site 5 of 5 in cluster N
0.238 mi.

Relative:
Higher

Actual:
39 ft.

 

1/8-1/4 BROOKLINE, MA  02445
South 144 BOYLSTON ST    N/A
N77 MA HW GENLINER TIRE CO S113410683

                                                                                NoUniversal Waste Destination Facility:
                                                                                NoUniversal Waste Indicator:
                                                                                NoOff-Site Waste Receipt:
                                                                                NoUnderground Injection Control:
                                                                                NoSmelting Melting and Refining Furnace Exemption:
                                                                                NoSmall Quantity On-Site Burner Exemption:
                                                                                NoRecycler Activity with Storage:
                                                                                NoTransfer Facility Activity:
                                                                                NoTransporter Activity:
                                                                                NoMixed Waste Generator:
                                                                                NoImporter Activity:
                                                                                NoShort-Term Generator Activity:
                                                                                Not reportedOperator Type:
                                                                                Not reportedOperator Name:
                                                                                PrivateOwner Type:
                                                                                NYNEXOwner Name:
                                                                                BOSTON, MA 02110Mailing City,State,Zip:
                                                                                99 HIGH STMailing Address:
                                                                                NState District:
                                                                                MAState District Owner:
                                                                                Not reportedActive Site Indicator:
                                                                                Not reportedAccessibility:
                                                                                Not reportedBiennial Report Cycle:
                                                                                Not reportedNon-Notifier:
                                                                                Not a generator, verifiedFederal Waste Generator Description:
                                                                                PrivateLand Type:
                                                                                01EPA Region:
                                                                                Not reportedContact Title:
                                                                                Not reportedContact Email:
                                                                                Not reportedContact Fax:
                                                                                617-743-5904Contact Telephone:
                                                                                BOSTON, MA 02110Contact City,State,Zip:
                                                                                99 HIGH STContact Address:
                                                                                ALEX MACARTHURContact Name:
                                                                                MAD000629436EPA ID:
                                                                                BROOKLINE, MA 02146Handler City,State,Zip:
                                                                                23 MARION STHandler Address:
                              NYNEXHandler Name:
                                                                                1980-10-06 00:00:00.0Date Form Received by Agency:

RCRA NonGen / NLR:

1300 ft. Site 9 of 9 in cluster O
0.246 mi.

Relative:
Higher

Actual:
58 ft.

 

1/8-1/4 ECHOBROOKLINE, MA  02146
North FINDS23 MARION ST MAD000629436
O78 RCRA NonGen / NLRNYNEX 1000690225
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                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
                                                            BOSTON, MA 02110Owner/Operator City,State,Zip:
                                                            99 HIGH STOwner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            2004-10-16 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            NYNEXOwner/Operator Name:
                                                            OwnerOwner/Operator Indicator:

Handler - Owner Operator:

                                                                                Not reportedSub-Part P Indicator:
                                                                                NoManifest Broker:
                                                                                NoRecycler Activity Without Storage:
                                                                                NoExporter of Spent Lead Acid Batteries:
                                                                                NoImporter of Spent Lead Acid Batteries:
                                                                                NoRecognized Trader-Exporter:
                                                                                NoRecognized Trader-Importer:
                                                                                2017-10-20 14:08:30.0Handler Date of Last Change:
                                                                                Not reportedFinancial Assurance Required:
                                                                                NoSignificant Non-Complier With a Compliance Schedule Universe:
                                                                                NoAddressed Significant Non-Complier Universe:
                                                                                NoUnaddressed Significant Non-Complier Universe:
                                                                                NoSignificant Non-Complier Universe:
                                                                                Not reportedFull Enforcement Universe:
                                                                                Not reportedOperating TSDF Universe:
                                                                                N/AGroundwater Controls Indicator:
                                                                                N/AHuman Exposure Controls Indicator:
                                                                                NoInstitutional Control Indicator:
                                                                                NoEnvironmental Control Indicator:
                                                                                No NCAPS rankingCorrective Action Priority Ranking:
                                                                                NoTSDFs Only Subject to CA under Discretionary Auth Universe:
                                                                                NoTSDFs Potentially Subject to CA Under 3004 (u)/(v) Universe:
                                                                                NoNon-TSDFs Where RCRA CA has Been Imposed Universe:
                                                                                NoSubject to Corrective Action Universe:
                                                                                NoCorrective Action Workload Universe:
                                                                                No202 GPRA Corrective Action Baseline:
                                                                                Not reportedClosure Workload Universe:
                                                                                Not reportedPost-Closure Workload Universe:
                                                                                Not reportedPermit Progress Universe:
                                                                                Not reportedPermit Workload Universe:
                                                                                Not reportedPermit Renewals Workload Universe:
                                                                                Not on the Baseline2018 GPRA Renewals Baseline:
                                                                                Not on the Baseline2018 GPRA Permit Baseline:
                                                                                Not reportedTreatment Storage and Disposal Type:
                                                                                NoCommercial TSD Indicator:
                                                                                Not reportedSub-Part K Indicator:
                                                                                NNHazardous Secondary Material Indicator:
                                                                                Not reportedFederal Facility Indicator:
                                                                                ---Active Site State-Reg Handler:
                                                                                Not reportedActive Site State-Reg Treatment Storage and Disposal Facility:
                                                                                Not reportedActive Site Converter Treatment storage and Disposal Facility:
                                                                                Not reportedActive Site Fed-Reg Treatment Storage and Disposal Facility:
                                                                                NoFederal Universal Waste:

NYNEX  (Continued) 1000690225
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                                   BROOKLINE, MA 02146City,State,Zip:
                                   23 MARION STAddress:
                                   NYNEXName:
                                   http://echo.epa.gov/detailed-facility-report?fid=110008397662DFR URL:
                                   110008397662Registry ID:
                                   1000690225Envid:

ECHO:

additional FINDS: detail in the EDR Site Report.
Click this hyperlink while viewing on your computer to access 

corrective action activities required under RCRA.
program staff to track the notification, permit, compliance, and
and treat, store, or dispose of hazardous waste. RCRAInfo allows RCRA
events and activities related to facilities that generate, transport,
Conservation and Recovery Act (RCRA) program through the tracking of
RCRAInfo is a national information system that supports the Resource

Environmental Interest/Information System:

Click Here:

          110008397662Registry ID:
FINDS:

                                                            No Evaluations FoundEvaluations:
Evaluation Action Summary:

                                                            No Violations FoundViolations:
Facility Has Received Notices of Violations:

                                                            No NAICS Codes FoundNAICS Codes:
List of NAICS Codes and Descriptions:

                                                            Not reportedElectronic Manifest Broker:
                                                            Not reportedNon Storage Recycler Activity:
                                                            YesCurrent Record:
                                                            NoSpent Lead Acid Battery Exporter:
                                                            NoSpent Lead Acid Battery Importer:
                                                            NoRecognized Trader Exporter:
                                                            NoRecognized Trader Importer:
                                                            NoLarge Quantity Handler of Universal Waste:
                                                            MAState District Owner:
                                                            Not a generator, verifiedFederal Waste Generator Description:
          NYNEXHandler Name:
                                                            1980-10-06 00:00:00.0Receive Date:

Historic Generators:

NYNEX  (Continued) 1000690225
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                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        11/7/2006Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        11/2/2006Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        11/2/2006Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        11/07/2006Status Date:
                                        TWO HRCategory:
                                        11/02/2006Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0026356  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        KENT AND STATION STSAddress:
                                        INTERSECTIONName:

Release:

                                        Not reportedOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        11/07/2006Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        11/02/2006Notification Date:
                                        BROOKLINERelease Town:
                                        TRANSFORMSource Type:
                                        3-0026356Facility ID:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        KENT AND STATION STSAddress:
                                        INTERSECTIONName:

SHWS:

1306 ft. Site 3 of 4 in cluster R
0.247 mi.

Relative:
Lower

Actual:
22 ft.

 

1/8-1/4 BROOKLINE, MA  02445
ESE MA RELEASEKENT AND STATION STS    N/A
R79 MA SHWSINTERSECTION S108347983
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                                        TRANSFORMSource:
                                        RESIDNTIALLocation Type:
                                        COMMERCIALLocation Type:
                                        30 gallonsQuantity:
                                        MODF (NON-PCB)Chemical:
                                        30 gallonsQuantity:
                                        MODFChemical:

Chemicals:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        11/7/2006Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

INTERSECTION  (Continued) S108347983

                    SQG-MAState Generator Status:
                    Not reportedRCRA Generator Status:
                    MV6175129095EPA Id:
                    BROOKLINE, MA 02446City,State,Zip:
                    209 HARVARD SQAddress:
                    LANGLEY CORPName:

HW GEN:

1307 ft.
0.248 mi.

Relative:
Higher

Actual:
51 ft.

 

1/8-1/4 BROOKLINE, MA  02446
North 209 HARVARD SQ    N/A
80 MA HW GENLANGLEY CORP S112558784

                                        CABLESource Type:
                                        3-0004309Facility ID:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        KENT STREET STATION STAddress:
                                        BOSTON EDISON COName:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        PHASE IIIPhase:
                                        03/11/1997Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        10/10/1990Notification Date:
                                        BROOKLINERelease Town:
                                        BURIEDSource Type:
                                        3-0004309Facility ID:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        KENT STREET STATION STAddress:
                                        BOSTON EDISON COName:

SHWS:

1336 ft. Site 4 of 4 in cluster R
0.253 mi.

Relative:
Lower

Actual:
20 ft.

 

1/4-1/2 BROOKLINE, MA  02146
ESE MA RELEASEKENT STREET STATION ST    N/A
R81 MA SHWSBOSTON EDISON CO S105810560
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                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/4/1996Action Date:
                                        LSPFAAction Status:
                                        TREGSAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/4/1996Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/4/1996Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/10/1990Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/10/1990Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIIPhase:
                                        03/11/1997Status Date:
                                        NONECategory:
                                        10/10/1990Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0004309  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        KENT STREET STATION STAddress:
                                        BOSTON EDISON COName:

Release:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        PHASE IIIPhase:
                                        03/11/1997Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        10/10/1990Notification Date:
                                        BROOKLINERelease Town:

BOSTON EDISON CO  (Continued) S105810560
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                                        BURIEDSource:
                                        CABLESource:
                                        ROADWAYLocation Type:
                                        Not reportedQuantity:
                                        PETROLEUMChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/11/1997Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/11/1997Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/2/1996Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/4/1996Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        reduced to background.

BOSTON EDISON CO  (Continued) S105810560

                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        07/29/2005Notification Date:
                                        BROOKLINERelease Town:
                                        USTSource Type:
                                        12/02/2005Status Date:
                                        3-0025081  /   RAORelease Tracking Number/Current Status:
                                        Response Action OutcomeCurrent Status:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        85 STANTON RDAddress:
                                        RESIDENCEName:

Facility:

LUST:

1340 ft.
0.254 mi.

Relative:
Higher

Actual:
78 ft.

 

1/4-1/2 MA ASBESTOSBROOKLINE, MA  02445
West MA RELEASE85 STANTON RD    N/A
82 MA LUSTRESIDENCE S107405756
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/28/2005Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/28/2005Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/14/2005Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/29/2005Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/29/2005Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/2/2005Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/2/2005Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

                                        218 parts per millionQuantity:
                                        TOTAL VOCSChemical:
                                        221 parts per millionQuantity:
                                        FUEL OILChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        RESIDNTIALLocation Type:
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                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/28/2005Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/14/2005Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/29/2005Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/29/2005Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/2/2005Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/2/2005Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        12/02/2005Status Date:
                                        72 HRCategory:
                                        07/29/2005Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0025081  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        85 STANTON RDAddress:
                                        RESIDENCEName:

Release:
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                              MAOwner State:
                              BROOKLINEOwner City:
                              85 STANTON RDOwner Address:
                              ALEWIFE CONSTRUCTIONOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              RESIDNETIALFacility Usage:
                              CONTAINER
                              WET AND DOUBLE BAGGED, SIX MIL, OSHA & GENERATOR LABELS CLOSEDDisposal Methods:
                              THREE CHAMBERSDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 8-5 Week end:Hours:
                              VERBALContract Type:
                              AC000438Contractor:
                              0Occupied:
                              BASEMENTWorksite:
                              Not reportedSub Town:
                              6172010649Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100056966Sticker Number:
                              2007Year:
                              AA000131Lab Lic Number:
                              AM060297Monitor Lic Number:
                              AS000643Super Lic Number:
                              84410AR Tracking ID:
                              Blr,Spr,TrnsProject Description:
                              80.00Quantity Material Removed LF:
                              350.00Quantity Materical Removed SF:
                              06/14/2007Entry Date:
                              Not reportedDate Entered:
                              06/27/2007End Date:
                              06/27/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              85 STANTON RDAddress:
                              ALEWIFE CONSTRUCTIONName:

ASBESTOS:

                                        USTSource:
                                        RESIDNTIALLocation Type:
                                        218 parts per millionQuantity:
                                        TOTAL VOCSChemical:
                                        221 parts per millionQuantity:
                                        FUEL OILChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/28/2005Action Date:
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                              Not reportedEntered_by:
                              6176257106Certified Phone:
                              IMPRESAIR ENV.Certified Company:
                              06/14/2007Cert Sign Date:
                              SILVIA DEOLIVEIRACertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              SOMERVILLETransporter City:
                              23 ASH AVE # 2Transporter Address:
                              IMPRESAIR ENVIRONMENTALTransporter Name:
                              2,000Facility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:

RESIDENCE  (Continued) S107405756

                    AMENDAction Stat:
                    AULAction Type:
                    3-0001188Release Tracking Number:
                    BROOKLINE, MA 02146-0000City,State,Zip:
                    11 PEARL STAddress:
                    BROOKLINE PLACEName:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    12/13/2011Action Date:
                    AMENDAction Stat:
                    AULAction Type:
                    3-0001188Release Tracking Number:
                    BROOKLINE, MA 02146-0000City,State,Zip:
                    11 PEARL STAddress:
                    BROOKLINE PLACEName:

INST CONTROL:

                                        OilOil Or Haz Material:
                                        A3Response Action Outcome:
                                        PHASE IIPhase:
                                        08/08/1997Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        01/15/1990Notification Date:
                                        BROOKLINERelease Town:
                                        Not reportedSource Type:
                                        3-0001188Facility ID:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        11 PEARL STAddress:
                                        BROOKLINE PLACEName:

SHWS:

1348 ft. Site 1 of 5 in cluster T
0.255 mi.

Relative:
Lower

Actual:
18 ft.

 

1/4-1/2 MA RELEASEBROOKLINE, MA  02146
SE MA INST CONTROL11 PEARL ST    N/A
T83 MA SHWSBROOKLINE PLACE S100830407
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                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    12/15/2011Action Date:
                    LEGNOTAction Stat:
                    AULAction Type:
                    3-0001188Release Tracking Number:
                    BROOKLINE, MA 02146-0000City,State,Zip:
                    11 PEARL STAddress:
                    BROOKLINE PLACEName:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    12/12/2002Action Date:
                    LEGNOTAction Stat:
                    AULAction Type:
                    3-0001188Release Tracking Number:
                    BROOKLINE, MA 02146-0000City,State,Zip:
                    11 PEARL STAddress:
                    BROOKLINE PLACEName:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    09/08/2011Action Date:
                    LEGNOTAction Stat:
                    AULAction Type:
                    3-0001188Release Tracking Number:
                    BROOKLINE, MA 02146-0000City,State,Zip:
                    11 PEARL STAddress:
                    BROOKLINE PLACEName:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    08/13/2009Action Date:
                    LEGNOTAction Stat:
                    AULAction Type:
                    3-0001188Release Tracking Number:
                    BROOKLINE, MA 02146-0000City,State,Zip:
                    11 PEARL STAddress:
                    BROOKLINE PLACEName:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    08/31/2016Action Date:
                    DEDNOTAction Stat:
                    AULAction Type:
                    3-0001188Release Tracking Number:
                    BROOKLINE, MA 02146-0000City,State,Zip:
                    11 PEARL STAddress:
                    BROOKLINE PLACEName:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    12/26/2002Action Date:
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                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    12/22/2011Action Date:
                    PARTRMAction Stat:
                    AULAction Type:
                    3-0001188Release Tracking Number:
                    BROOKLINE, MA 02146-0000City,State,Zip:
                    11 PEARL STAddress:
                    BROOKLINE PLACEName:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    12/18/2009Action Date:
                    PARTRMAction Stat:
                    AULAction Type:
                    3-0001188Release Tracking Number:
                    BROOKLINE, MA 02146-0000City,State,Zip:
                    11 PEARL STAddress:
                    BROOKLINE PLACEName:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    08/07/2009Action Date:
                    PARTRMAction Stat:
                    AULAction Type:
                    3-0001188Release Tracking Number:
                    BROOKLINE, MA 02146-0000City,State,Zip:
                    11 PEARL STAddress:
                    BROOKLINE PLACEName:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    12/24/2009Action Date:
                    LEGNOTAction Stat:
                    AULAction Type:
                    3-0001188Release Tracking Number:
                    BROOKLINE, MA 02146-0000City,State,Zip:
                    11 PEARL STAddress:
                    BROOKLINE PLACEName:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    12/22/2011Action Date:
                    LEGNOTAction Stat:
                    AULAction Type:
                    3-0001188Release Tracking Number:
                    BROOKLINE, MA 02146-0000City,State,Zip:
                    11 PEARL STAddress:
                    BROOKLINE PLACEName:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
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                    11 PEARL STAddress:
                    BROOKLINE PLACEName:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    12/22/2011Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0001188Release Tracking Number:
                    BROOKLINE, MA 02146-0000City,State,Zip:
                    11 PEARL STAddress:
                    BROOKLINE PLACEName:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    12/18/2009Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0001188Release Tracking Number:
                    BROOKLINE, MA 02146-0000City,State,Zip:
                    11 PEARL STAddress:
                    BROOKLINE PLACEName:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    09/23/2011Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0001188Release Tracking Number:
                    BROOKLINE, MA 02146-0000City,State,Zip:
                    11 PEARL STAddress:
                    BROOKLINE PLACEName:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    08/08/1997Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0001188Release Tracking Number:
                    BROOKLINE, MA 02146-0000City,State,Zip:
                    11 PEARL STAddress:
                    BROOKLINE PLACEName:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    08/06/2009Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0001188Release Tracking Number:
                    BROOKLINE, MA 02146-0000City,State,Zip:
                    11 PEARL STAddress:
                    BROOKLINE PLACEName:
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                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/14/2016Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/11/2017Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/3/2017Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/15/1990Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        has been implemented.
                                        been reduced to background and an Activity and use Limitation (AUL)
                                        A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIPhase:
                                        08/08/1997Status Date:
                                        NONECategory:
                                        01/15/1990Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0001188  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        11 PEARL STAddress:
                                        BROOKLINE PLACEName:

Release:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    08/07/2014Action Date:
                    SNAUDIAction Stat:
                    AULAction Type:
                    3-0001188Release Tracking Number:
                    BROOKLINE, MA 02146-0000City,State,Zip:
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                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/18/2009Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/15/2011Action Date:
                                        Legal Notice PublishedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/13/2011Action Date:
                                        Amendment Received or IssuedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/12/2002Action Date:
                                        Legal Notice PublishedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/10/2015Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/8/2020Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/8/2019Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/15/2018Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:
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                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/22/2011Action Date:
                                        Legal Notice PublishedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/22/2011Action Date:
                                        Partial Termination of a Notice of AULAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/22/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/21/2018Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/21/2017Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/20/2019Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/18/2009Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/18/2009Action Date:
                                        Partial Termination of a Notice of AULAction Status:
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                                        4/15/2016Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/12/2018Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/11/2017Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/10/2002Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/10/2002Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/26/2002Action Date:
                                        Audit Follow-up Completion Statement ReceivedAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/26/2002Action Date:
                                        Amendment Received or IssuedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/24/2009Action Date:
                                        Legal Notice PublishedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/22/2020Action Date:
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                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/13/2009Action Date:
                                        Legal Notice PublishedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/29/2018Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/28/1999Action Date:
                                        NOAAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/26/2019Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/26/2017Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/23/2020Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/9/2020Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/15/2019Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
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                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/7/2014Action Date:
                                        Level II - Audit InspectionAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/7/2009Action Date:
                                        Partial Termination of a Notice of AULAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/7/2009Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/6/2009Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/31/2016Action Date:
                                        DEDNOTAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/30/2016Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/26/2016Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/18/2014Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
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                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/8/2011Action Date:
                                        Legal Notice PublishedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/23/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/9/1996Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/9/1996Action Date:
                                        PENNFAAction Status:
                                        TREGSAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/9/1996Action Date:
                                        LSPFAAction Status:
                                        TREGSAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/9/1996Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/8/1997Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/8/1997Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
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                                        COMMERCIALLocation Type:
                                        Not reportedQuantity:
                                        DIESEL FUELChemical:

Chemicals:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/9/1996Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

BROOKLINE PLACE  (Continued) S100830407

                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/3/2000Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:
                                        06/26/2001Status Date:
                                        120 DYCategory:
                                        06/26/2000Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0019700  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        17 HIGH STAddress:
                                        NO LOCATION AIDName:

Release:

                                        OilOil Or Haz Material:
                                        B1Response Action Outcome:
                                        Not reportedPhase:
                                        06/26/2001Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        06/26/2000Notification Date:
                                        BROOKLINERelease Town:
                                        Not reportedSource Type:
                                        3-0019700Facility ID:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        17 HIGH STAddress:
                                        NO LOCATION AIDName:

SHWS:

1377 ft. Site 2 of 2 in cluster S
0.261 mi.

Relative:
Lower

Actual:
29 ft.

 

1/4-1/2 BROOKLINE, MA  02445
SSE MA RELEASE17 HIGH ST    N/A
S84 MA SHWSNO LOCATION AID S104562688
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                                        1100 milligrams per kilogramQuantity:
                                        C11 THRU C22 AROMATIC HYDROCARBONSChemical:
                                        650 milligrams per kilogramQuantity:
                                        C19 THRU C36 ALIPHATIC HYDROCARBONSChemical:
                                        2140 milligrams per kilogramQuantity:
                                        C9 THRU C18 ALIPHATIC HYDROCARBONSChemical:

Chemicals:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/28/2001Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/26/2001Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/26/2000Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/26/2000Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Significant Risk exists.

NO LOCATION AID  (Continued) S104562688

                                        Hazardous MaterialOil Or Haz Material:
                                        C2Response Action Outcome:
                                        PHASE IIIPhase:
                                        04/13/2012Status Date:
                                        RAOCurrent Status:
                                        3-0025820Associated ID:
                                        120 DYCategory:
                                        04/14/2006Notification Date:
                                        BROOKLINERelease Town:
                                        TANKSource Type:
                                        3-0025820Facility ID:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        2-4 BROOKLINE PLAddress:
                                        NO LOCATION AIDName:

SHWS:

1445 ft. Site 2 of 5 in cluster T
0.274 mi. MA RELEASE

Relative:
Lower

Actual:
17 ft.

 

1/4-1/2 MA INST CONTROLBROOKLINE, MA  02146
SE MA LUST2-4 BROOKLINE PL    N/A
T85 MA SHWSNO LOCATION AID S108034461
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                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        C2Response Action Outcome:
                                        1/30/2018Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        C2Response Action Outcome:
                                        1/3/2017Action Date:
                                        RTN Linked to TCLASS Via IRA Completion StatementAction Status:
                                        Tier ClassificationAction Type:

                                        C2Response Action Outcome:
                                        1/18/2018Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        C2Response Action Outcome:
                                        1/12/2017Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

Actions:

                                        2600 milligrams per kilogramQuantity:
                                        LEADChemical:
                                        1500 micrograms per literQuantity:
                                        TOTAL CYANIDEChemical:
                                        377 micrograms per literQuantity:
                                        PHYSIOLOGICALLY AVAILABLE CYANIDEChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        TANKSource:
                                        USTSource:
                                        COMMERCIALLocation Type:

                                        Hazardous MaterialOil Or Haz Material:
                                        C2 - C2Response Action Outcome:
                                        PHASE IIIPhase:
                                        3-0025820Associated ID:
                                        120 DYCategory:
                                        04/14/2006Notification Date:
                                        BROOKLINERelease Town:
                                        USTSource Type:
                                        04/13/2012Status Date:
                                        3-0025820  /   RAORelease Tracking Number/Current Status:
                                        Response Action OutcomeCurrent Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        2-4 BROOKLINE PLAddress:
                                        NO LOCATION AIDName:

Facility:

LUST:

NO LOCATION AID  (Continued) S108034461
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                                        C2Response Action Outcome:
                                        4/12/2018Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        C2Response Action Outcome:
                                        4/11/2017Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        C2Response Action Outcome:
                                        3/7/2007Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        C2Response Action Outcome:
                                        3/1/2017Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        C2Response Action Outcome:
                                        2/2/2017Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        C2Response Action Outcome:
                                        12/4/2018Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        C2Response Action Outcome:
                                        12/10/2015Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        C2Response Action Outcome:
                                        10/8/2020Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        C2Response Action Outcome:
                                        10/8/2019Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        C2Response Action Outcome:
                                        10/15/2018Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        C2Response Action Outcome:
                                        10/14/2016Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        C2Response Action Outcome:
                                        10/11/2017Action Date:

NO LOCATION AID  (Continued) S108034461
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                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        C2Response Action Outcome:
                                        4/26/2007Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        C2Response Action Outcome:
                                        4/26/2006Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        C2Response Action Outcome:
                                        4/22/2009Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 3Action Type:

                                        C2Response Action Outcome:
                                        4/22/2009Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 2Action Type:

                                        C2Response Action Outcome:
                                        4/21/2010Action Date:
                                        Written Plan ReceivedAction Status:
                                        Phase 4Action Type:

                                        C2Response Action Outcome:
                                        4/20/2018Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        C2Response Action Outcome:
                                        4/15/2019Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        C2Response Action Outcome:
                                        4/15/2016Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        C2Response Action Outcome:
                                        4/14/2006Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        C2Response Action Outcome:
                                        4/14/2006Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        C2Response Action Outcome:
                                        4/13/2012Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

NO LOCATION AID  (Continued) S108034461
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                                        C2Response Action Outcome:
                                        8/23/2019Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        C2Response Action Outcome:
                                        7/18/2018Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        C2Response Action Outcome:
                                        7/18/2018Action Date:
                                        NOTSHPAction Status:
                                        BOLAction Type:

                                        C2Response Action Outcome:
                                        7/15/2009Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        C2Response Action Outcome:
                                        6/7/2018Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        C2Response Action Outcome:
                                        6/1/2010Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Phase 2Action Type:

                                        C2Response Action Outcome:
                                        5/2/2019Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        C2Response Action Outcome:
                                        4/9/2020Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        C2Response Action Outcome:
                                        4/7/2020Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        C2Response Action Outcome:
                                        4/26/2007Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        C2Response Action Outcome:
                                        4/26/2007Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        C2Response Action Outcome:
                                        4/26/2007Action Date:

NO LOCATION AID  (Continued) S108034461
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                                        10/11/2017Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        C2Response Action Outcome:
                                        1/30/2018Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        C2Response Action Outcome:
                                        1/3/2017Action Date:
                                        RTN Linked to TCLASS Via IRA Completion StatementAction Status:
                                        Tier ClassificationAction Type:

                                        C2Response Action Outcome:
                                        1/18/2018Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        C2Response Action Outcome:
                                        1/12/2017Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        C2 - C2Response Action Outcome:
                                        PHASE IIIPhase:
                                        04/13/2012Status Date:
                                        120 DYCategory:
                                        04/14/2006Notification:
                                        BROOKLINEOfficial City:
                                        3-0025820Primary ID:
                                        3-0025820  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        2-4 BROOKLINE PLAddress:
                                        NO LOCATION AIDName:

Release:

                    C2 - C2Response Action Outcome:
                    08/31/2016Action Date:
                    DEDNOTAction Stat:
                    AULAction Type:
                    3-0025820Release Tracking Number:
                    BROOKLINE, MA 02146-0000City,State,Zip:
                    2-4 BROOKLINE PLAddress:
                    NO LOCATION AIDName:

INST CONTROL:

                                        C2Response Action Outcome:
                                        8/31/2016Action Date:
                                        DEDNOTAction Status:
                                        Activity and Use LimitationAction Type:

NO LOCATION AID  (Continued) S108034461
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                                        C2Response Action Outcome:
                                        4/12/2018Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        C2Response Action Outcome:
                                        4/11/2017Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        C2Response Action Outcome:
                                        3/7/2007Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        C2Response Action Outcome:
                                        3/1/2017Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        C2Response Action Outcome:
                                        2/2/2017Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        C2Response Action Outcome:
                                        12/4/2018Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        C2Response Action Outcome:
                                        12/10/2015Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        C2Response Action Outcome:
                                        10/8/2020Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        C2Response Action Outcome:
                                        10/8/2019Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        C2Response Action Outcome:
                                        10/15/2018Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        C2Response Action Outcome:
                                        10/14/2016Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        C2Response Action Outcome:

NO LOCATION AID  (Continued) S108034461
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                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        C2Response Action Outcome:
                                        4/26/2007Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        C2Response Action Outcome:
                                        4/26/2006Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        C2Response Action Outcome:
                                        4/22/2009Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 3Action Type:

                                        C2Response Action Outcome:
                                        4/22/2009Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 2Action Type:

                                        C2Response Action Outcome:
                                        4/21/2010Action Date:
                                        Written Plan ReceivedAction Status:
                                        Phase 4Action Type:

                                        C2Response Action Outcome:
                                        4/20/2018Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        C2Response Action Outcome:
                                        4/15/2019Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        C2Response Action Outcome:
                                        4/15/2016Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        C2Response Action Outcome:
                                        4/14/2006Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        C2Response Action Outcome:
                                        4/14/2006Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        C2Response Action Outcome:
                                        4/13/2012Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

NO LOCATION AID  (Continued) S108034461
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                                        C2Response Action Outcome:
                                        8/23/2019Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        C2Response Action Outcome:
                                        7/18/2018Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        C2Response Action Outcome:
                                        7/18/2018Action Date:
                                        NOTSHPAction Status:
                                        BOLAction Type:

                                        C2Response Action Outcome:
                                        7/15/2009Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        C2Response Action Outcome:
                                        6/7/2018Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        C2Response Action Outcome:
                                        6/1/2010Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Phase 2Action Type:

                                        C2Response Action Outcome:
                                        5/2/2019Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        C2Response Action Outcome:
                                        4/9/2020Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        C2Response Action Outcome:
                                        4/7/2020Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        C2Response Action Outcome:
                                        4/26/2007Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        C2Response Action Outcome:
                                        4/26/2007Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        C2Response Action Outcome:
                                        4/26/2007Action Date:

NO LOCATION AID  (Continued) S108034461
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                                        TANKSource:
                                        USTSource:
                                        COMMERCIALLocation Type:
                                        2600 milligrams per kilogramQuantity:
                                        LEADChemical:
                                        1500 micrograms per literQuantity:
                                        TOTAL CYANIDEChemical:
                                        377 micrograms per literQuantity:
                                        PHYSIOLOGICALLY AVAILABLE CYANIDEChemical:

Chemicals:

                                        C2Response Action Outcome:
                                        8/31/2016Action Date:
                                        DEDNOTAction Status:
                                        Activity and Use LimitationAction Type:

NO LOCATION AID  (Continued) S108034461

                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        2-4 BROOKLINE PLACEAddress:
                                        NO LOCATION AIDName:

Release:

                                        OilOil Or Haz Material:
                                        PNResponse Action Outcome:
                                        Not reportedPhase:
                                        12/19/2016Status Date:
                                        PSNCCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        10/28/2016Notification Date:
                                        BROOKLINERelease Town:
                                        HYDRAULICSource Type:
                                        3-0033896Facility ID:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        2-4 BROOKLINE PLACEAddress:
                                        NO LOCATION AIDName:

                                        OilOil Or Haz Material:
                                        PNResponse Action Outcome:
                                        Not reportedPhase:
                                        12/19/2016Status Date:
                                        PSNCCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        10/28/2016Notification Date:
                                        BROOKLINERelease Town:
                                        TANKSource Type:
                                        3-0033896Facility ID:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        2-4 BROOKLINE PLACEAddress:
                                        NO LOCATION AIDName:

SHWS:

1445 ft. Site 3 of 5 in cluster T
0.274 mi.

Relative:
Lower

Actual:
17 ft.

 

1/4-1/2 BROOKLINE, MA  02445
SE MA RELEASE2-4 BROOKLINE PLACE    N/A
T86 MA SHWSNO LOCATION AID S120630171
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                                        TANKSource:
                                        HYDRAULICSource:
                                        CONSTRUCTILocation Type:
                                        50 gallonsQuantity:
                                        HYDRAULIC FLUIDChemical:

Chemicals:

                                        PNResponse Action Outcome:
                                        12/19/2016Action Date:
                                        PSNRCDAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PNResponse Action Outcome:
                                        11/17/2016Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PNResponse Action Outcome:
                                        10/28/2016Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        PNResponse Action Outcome:
                                        10/28/2016Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        PN - PNResponse Action Outcome:
                                        Not reportedPhase:
                                        12/19/2016Status Date:
                                        TWO HRCategory:
                                        10/28/2016Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0033896  /   PSNCRelease Tracking Number/Current Status:

NO LOCATION AID  (Continued) S120630171

                                        RAONRCurrent Status:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        11/04/2016Notification Date:
                                        BROOKLINERelease Town:
                                        TANKSource Type:
                                        3-0033918Facility ID:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        2-4 BROOKLINE PLACEAddress:
                                        NO LOCATION AIDName:

SHWS:

1445 ft. Site 4 of 5 in cluster T
0.274 mi.

Relative:
Lower

Actual:
17 ft.

 

1/4-1/2 MA RELEASEBROOKLINE, MA  02445
SE MA LUST2-4 BROOKLINE PLACE    N/A
T87 MA SHWSNO LOCATION AID S120630184
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                                        1/3/2017Action Date:
                                        Linked to a Tier Classified SiteAction Status:
                                        RAO Not RequiredAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/3/2017Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/3/2017Action Date:
                                        RTN Linked to TCLASS Via IRA Completion StatementAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/3/2017Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

Actions:

                                        226 parts per millionQuantity:
                                        FUEL OIL VOCSChemical:
                                        196 parts per millionQuantity:
                                        FUEL OILChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        TANKSource:
                                        USTOTHERSource:
                                        COMMERCIALLocation Type:

                                        OilOil Or Haz Material:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        11/04/2016Notification Date:
                                        BROOKLINERelease Town:
                                        USTSource Type:
                                        01/03/2017Status Date:
                                        3-0033918  /   RAONRRelease Tracking Number/Current Status:
                                        Response Action Outcome Not RequiredCurrent Status:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        2-4 BROOKLINE PLACEAddress:
                                        NO LOCATION AIDName:

Facility:

LUST:

                                        OilOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        01/03/2017Status Date:

NO LOCATION AID  (Continued) S120630184
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Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        TANKSource:
                                        USTOTHERSource:
                                        COMMERCIALLocation Type:

                                        OilOil Or Haz Material:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        11/04/2016Notification Date:
                                        BROOKLINERelease Town:
                                        USTOTHERSource Type:
                                        01/03/2017Status Date:
                                        3-0033918  /   RAONRRelease Tracking Number/Current Status:
                                        Response Action Outcome Not RequiredCurrent Status:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        2-4 BROOKLINE PLACEAddress:
                                        NO LOCATION AIDName:

Facility:

                                        Not reportedResponse Action Outcome:
                                        4/26/2007Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/26/2007Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/4/2016Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/4/2016Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/17/2016Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        1/3/2017Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:

NO LOCATION AID  (Continued) S120630184
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                                        Not reportedResponse Action Outcome:
                                        4/26/2007Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/26/2007Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/4/2016Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/4/2016Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/17/2016Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        1/3/2017Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/3/2017Action Date:
                                        Linked to a Tier Classified SiteAction Status:
                                        RAO Not RequiredAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/3/2017Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/3/2017Action Date:
                                        RTN Linked to TCLASS Via IRA Completion StatementAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/3/2017Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

Actions:

                                        226 parts per millionQuantity:
                                        FUEL OIL VOCSChemical:
                                        196 parts per millionQuantity:
                                        FUEL OILChemical:

Chemicals:

NO LOCATION AID  (Continued) S120630184

TC06429109.2r   Page 270



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        Not reportedResponse Action Outcome:
                                        11/4/2016Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/4/2016Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/17/2016Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        1/3/2017Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/3/2017Action Date:
                                        Linked to a Tier Classified SiteAction Status:
                                        RAO Not RequiredAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/3/2017Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/3/2017Action Date:
                                        RTN Linked to TCLASS Via IRA Completion StatementAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/3/2017Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        01/03/2017Status Date:
                                        72 HRCategory:
                                        11/04/2016Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0033918  /   RAONRRelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        2-4 BROOKLINE PLACEAddress:
                                        NO LOCATION AIDName:

Release:

NO LOCATION AID  (Continued) S120630184
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                                        USTSource:
                                        TANKSource:
                                        USTOTHERSource:
                                        COMMERCIALLocation Type:
                                        226 parts per millionQuantity:
                                        FUEL OIL VOCSChemical:
                                        196 parts per millionQuantity:
                                        FUEL OILChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        4/26/2007Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/26/2007Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

NO LOCATION AID  (Continued) S120630184

                                        50 parts per millionQuantity:
                                        KEROSENEChemical:
                                        495 parts per millionQuantity:
                                        KEROSENEChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        COMMERCIALLocation Type:

                                        Hazardous MaterialOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        11/10/1993Notification Date:
                                        BROOKLINERelease Town:
                                        USTSource Type:
                                        11/02/1994Status Date:
                                        3-0010173  /   RAORelease Tracking Number/Current Status:
                                        Response Action OutcomeCurrent Status:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        41 MARION STAddress:
                                        NO LOCATION AIDName:

Facility:

LUST:

1481 ft. MA TIER 2
0.280 mi. MA ASBESTOS

Relative:
Higher

Actual:
58 ft.

 

1/4-1/2 MA RELEASEBROOKLINE, MA  02446
NNW MA UST41 MARION ST    N/A
88 MA LUSTVERIZON MASSACHUSETTS #621206 U001006710
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                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/29/1994Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/1993Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/21/1993Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/4/1994Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/26/1993Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/2/1994Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/2/1994Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/10/1993Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/10/1993Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

VERIZON MASSACHUSETTS #621206  (Continued) U001006710
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          OPENFac status:
          Not reportedUpdate by:
          2010-05-26 00:00:00Update:
          b.irwin@verizon.comContact email:
          01840Contact zip:
          MAContact state:
          LawrenceContact city:
          Not reportedContact address2:
          2 Hampshire StreetContact address1:
          William IrwinContact name:
          -71.12252Longitude:
          42.34035Latitude:
          Not reportedOwner address 2:
          Not reportedFacility address 2:
          UtilitiesDescription:
          Not reportedTelephone:
          LAWRENCE, MA 01840Owner City,St,Zip:
          2 HAMPSHIRE STOwner Address:
          VERIZON NEW ENGLAND INCOwner:
          6309Owner Id:
          11635Facility ID:
          BROOKLINE, MA 02446City,State,Zip:
          41 MARION STAddress:
          VERIZON MASSACHUSETTS #621206Name:

          OPENFac status:
          Not reportedUpdate by:
          2010-05-26 00:00:00Update:
          b.irwin@verizon.comContact email:
          01840Contact zip:
          MAContact state:
          LawrenceContact city:
          Not reportedContact address2:
          2 Hampshire StreetContact address1:
          William IrwinContact name:
          -71.12252Longitude:
          42.34035Latitude:
          Not reportedOwner address 2:
          Not reportedFacility address 2:
          UtilitiesDescription:
          Not reportedTelephone:
          LAWRENCE, MA 01840Owner City,St,Zip:
          2 HAMPSHIRE STOwner Address:
          VERIZON NEW ENGLAND INCOwner:
          6309Owner Id:
          11635Facility ID:
          BROOKLINE, MA 02446City,State,Zip:
          41 MARION STAddress:
          VERIZON MASSACHUSETTS #621206Name:

Facility:

UST:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/6/1994Action Date:

VERIZON MASSACHUSETTS #621206  (Continued) U001006710
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          NSpill bucket sensor:
                    11/01/1993Spill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          YTurbine sump sensor:
          YTurbine sump:
                    Not reportedSubmersible sump install date:
          NSubmersible sump:
          11/01/1993Pipe leak install date:
          11/01/1993Pipe install date:
                    Not reportedNumber of compartment:
          Non-European suction SystemPtype:
          Double walled metal (Corrosion protection required)Pipe construct:
          Double-walled non-corrodible (including "composite") material (cathodic protection not required)Tank construct:
          Not reportedLongitude:
          Not reportedLatitude:
          Continuous Interstitial Space MonitoringPipe Leak Detection:
          Continuous Interstitial MonitoringTank Leak Detection:
          EmergencyTank Usage:
          DieselContents:
          6000.00000Capacity:
          11/01/1993Date Installed:
          Not reportedStatus Date:
          In UseTank Status:
          2Tank ID:

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          Not reportedOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          NTurbine sump sensor:
          NTurbine sump:
                    Not reportedSubmersible sump install date:
          NSubmersible sump:
          Not reportedPipe leak install date:
          Not reportedPipe install date:
                    Not reportedNumber of compartment:
          Not reportedPtype:
          Not reportedPipe construct:
          Not reportedTank construct:
          Not reportedLongitude:
          Not reportedLatitude:
          Not reportedPipe Leak Detection:
          Not reportedTank Leak Detection:
          Not reportedTank Usage:
          DieselContents:
          10000.00000Capacity:
          05/05/1966Date Installed:
          10/15/1993Status Date:
          Tank RemovedTank Status:
          1Tank ID:

VERIZON MASSACHUSETTS #621206  (Continued) U001006710
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                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/26/1993Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/2/1994Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/2/1994Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/10/1993Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/10/1993Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        11/02/1994Status Date:
                                        72 HRCategory:
                                        11/10/1993Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0010173  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        41 MARION STAddress:
                                        NO LOCATION AIDName:

Release:

          Field Constructed Impressed Current SystemLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          High level alarmOverfill protect type:
          11/01/1993Overfill protect install:

VERIZON MASSACHUSETTS #621206  (Continued) U001006710
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                              100174426Sticker Number:
                              2013Year:
                              AA000175Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS000983Super Lic Number:
                              170895AR Tracking ID:
                              TrnsProject Description:
                              100.00Quantity Material Removed LF:
                              400.00Quantity Materical Removed SF:
                              03/25/2013Entry Date:
                              Not reportedDate Entered:
                              04/12/2013End Date:
                              04/09/2013Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              41 MARION STREETAddress:
                              VERIZONName:

ASBESTOS:

                                        USTSource:
                                        COMMERCIALLocation Type:
                                        50 parts per millionQuantity:
                                        KEROSENEChemical:
                                        495 parts per millionQuantity:
                                        KEROSENEChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/6/1994Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/29/1994Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/1993Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/21/1993Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/4/1994Action Date:

VERIZON MASSACHUSETTS #621206  (Continued) U001006710
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                              AA000175Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS035366Super Lic Number:
                              132936AR Tracking ID:
                              Blr,TrnsProject Description:
                              15.00Quantity Material Removed LF:
                              312.00Quantity Materical Removed SF:
                              10/11/2010Entry Date:
                              Not reportedDate Entered:
                              11/05/2010End Date:
                              10/26/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              41 MARION STREETAddress:
                              VERIZONName:

                              Not reportedEntered_by:
                              9786575445Certified Phone:
                              NCMCertified Company:
                              03/25/2013Cert Sign Date:
                              CHARLIE HUGHESCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              WILMINGTON, MATransporter City:
                              14 JEWEL DRIVETransporter Address:
                              NCMTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              ARCHIns Comp:
                              Not reportedOn Site Manager Phone:
                              KEVIN CRAIGOn Site Manager Name:
                              MAOwner State:
                              BROOKLINE, MAOwner City:
                              41 MARION STREETOwner Address:
                              VERIZONOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              TELECOMMUNICATIONSFacility Usage:
                              DOUGLE BAGGED IN 6-MIL LABELED BAGDisposal Methods:
                              3 STAGE DECON UNITDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 6PM-6AM Week end:Hours:
                              OffContract Type:
                              AC000731Contractor:
                              -1Occupied:
                              MECHANICAL ROOMWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
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                              AS001436Super Lic Number:
                              132937AR Tracking ID:
                              Blr,TrnsProject Description:
                              15.00Quantity Material Removed LF:
                              312.00Quantity Materical Removed SF:
                              10/11/2010Entry Date:
                              Not reportedDate Entered:
                              11/05/2010End Date:
                              10/26/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              41 MARION STREETAddress:
                              VERIZONName:

                              Not reportedEntered_by:
                              9786575445Certified Phone:
                              MARCORCertified Company:
                              10/11/2010Cert Sign Date:
                              CHARLES HUGHESCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              WILMINGTONTransporter City:
                              14 JEWEL DRIVETransporter Address:
                              MARCORTransporter Name:
                              Not reportedFacility Size:
                              7/14/2011EXP Date:
                              6506627Policy Number:
                              AIGIns Comp:
                              SAMEOn Site Manager Phone:
                              WILLIAM MCBIRNEYOn Site Manager Name:
                              MAOwner State:
                              BROOKLINEOwner City:
                              41 MARION STREETOwner Address:
                              VERIZONOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              TELECOMMUNICATIONFacility Usage:
                              ADEQUATELY WETTING OF ACM AND DOUBLE BAGGING W/6-MIL LABELED BAGSDisposal Methods:
                              3-STAGE DECONTAMINATION UNITDecon Process:
                              Not reportedLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 8AM-4PM Week end: 0Hours:
                              WRITTENContract Type:
                              AC000411Contractor:
                              -1Occupied:
                              EXTERIOR STACKSWorksite:
                              Not reportedSub Town:
                              6177378996Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100114631Sticker Number:
                              2010Year:
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                              BlrProject Description:
                              .00Quantity Material Removed LF:
                              300.00Quantity Materical Removed SF:
                              07/26/2011Entry Date:
                              Not reportedDate Entered:
                              08/12/2011End Date:
                              08/09/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              41 MARION STREETAddress:
                              VERIZONName:

                              Not reportedEntered_by:
                              9786575445Certified Phone:
                              MARCORCertified Company:
                              10/11/2010Cert Sign Date:
                              CHARLES HUGHESCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              WILMINGTONTransporter City:
                              14 JEWEL DRIVETransporter Address:
                              MARCORTransporter Name:
                              Not reportedFacility Size:
                              7/14/2011EXP Date:
                              6506627Policy Number:
                              AIGIns Comp:
                              SAMEOn Site Manager Phone:
                              WILLIAM MCBIRNEYOn Site Manager Name:
                              MAOwner State:
                              BROOKLINEOwner City:
                              41 MARION STREETOwner Address:
                              VERIZONOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              TELECOMMUNICATIONFacility Usage:
                              ADEQUATELY WETTING OF ACM AND DOUBLE BAGGING W/6-MIL LABELED BAGSDisposal Methods:
                              3-STAGE DECONTAMINATION UNITDecon Process:
                              Not reportedLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 8AM-4PM Week end: 0Hours:
                              WRITTENContract Type:
                              AC000709Contractor:
                              -1Occupied:
                              EXTERIOR STACKSWorksite:
                              Not reportedSub Town:
                              6177378996Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100114632Sticker Number:
                              2010Year:
                              AA000175Lab Lic Number:
                              AA000006Monitor Lic Number:
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                              300.00Quantity Materical Removed SF:
                              07/26/2011Entry Date:
                              Not reportedDate Entered:
                              08/12/2011End Date:
                              08/09/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              41 MARION STREETAddress:
                              VERIZONName:

                              Not reportedEntered_by:
                              9786575445Certified Phone:
                              NCMCertified Company:
                              07/26/2011Cert Sign Date:
                              CHARLES HUGHESCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              WILMINGTONTransporter City:
                              14 JEWEL DRIVETransporter Address:
                              NCM DEMOLITION & REMEDIATION, LPTransporter Name:
                              Not reportedFacility Size:
                              7/31/2011EXP Date:
                              6506627Policy Number:
                              AIG/CHARTISIns Comp:
                              SAMEOn Site Manager Phone:
                              WILLIAM MCBIRNEYOn Site Manager Name:
                              MAOwner State:
                              BROOKLINEOwner City:
                              41 MARION STREETOwner Address:
                              VERIZONOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              TELECOMMUNICATIONSFacility Usage:
                              DOUBLE BAGGING W/6-MIL BAGSDisposal Methods:
                              3-STAGE DECONTAMINATION UNITDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-3:30PM Week end: 0Hours:
                              OffContract Type:
                              AC000731Contractor:
                              -1Occupied:
                              VERIZONWorksite:
                              Not reportedSub Town:
                              6177378996Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100131117Sticker Number:
                              2011Year:
                              AA000175Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS035366Super Lic Number:
                              145479AR Tracking ID:
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                              Not reportedDate Entered:
                              05/24/2011End Date:
                              05/24/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              41 MARION STREETAddress:
                              VERIZONName:

                              Not reportedEntered_by:
                              9786575445Certified Phone:
                              NCMCertified Company:
                              07/26/2011Cert Sign Date:
                              CHARLES HUGHESCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              WILMINGTONTransporter City:
                              14 JEWEL DRIVETransporter Address:
                              NCM DEMOLITION & REMEDIATION, LPTransporter Name:
                              Not reportedFacility Size:
                              7/31/2011EXP Date:
                              6506627Policy Number:
                              AIG/CHARTISIns Comp:
                              SAMEOn Site Manager Phone:
                              WILLIAM MCBIRNEYOn Site Manager Name:
                              MAOwner State:
                              BROOKLINEOwner City:
                              41 MARION STREETOwner Address:
                              VERIZONOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              TELECOMMUNICATIONSFacility Usage:
                              DOUBLE BAGGING W/6-MIL BAGSDisposal Methods:
                              3-STAGE DECONTAMINATION UNITDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-3:30PM Week end: 0Hours:
                              WRITTENContract Type:
                              AC000709Contractor:
                              -1Occupied:
                              VERIZONWorksite:
                              Not reportedSub Town:
                              6177378996Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100131122Sticker Number:
                              2011Year:
                              AA000175Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS001436Super Lic Number:
                              145483AR Tracking ID:
                              BlrProject Description:
                              .00Quantity Material Removed LF:
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                              06/25/2012Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              41 MARION STREETAddress:
                              VERIZONName:

                              Not reportedEntered_by:
                              9786575445Certified Phone:
                              MARCORCertified Company:
                              05/24/2011Cert Sign Date:
                              CHARLES HUGHESCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              WILMINGTONTransporter City:
                              14 JEWEL DRIVETransporter Address:
                              MARCORTransporter Name:
                              Not reportedFacility Size:
                              7/14/2011EXP Date:
                              6506627Policy Number:
                              AIGIns Comp:
                              SAMEOn Site Manager Phone:
                              WILLIAM MCBIRNEYOn Site Manager Name:
                              MAOwner State:
                              BROOKLINEOwner City:
                              41 MARION STREETOwner Address:
                              VERIZONOwner Name:
                              5Small Owner Occ:
                              SP11281DLWD Waiver Number:
                              1105896DEP Waiver Number:
                              Not reportedWaiver Given:
                              TELECOMMUNICATIONFacility Usage:
                              DOUBLE BAGGING W/6-MIL BAGSDisposal Methods:
                              3-STAGE DECONTAMINATION UNITDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 5PM-12AM Week end: 0Hours:
                              WRITTENContract Type:
                              AC000721Contractor:
                              -1Occupied:
                              VERIZONWorksite:
                              Not reportedSub Town:
                              6177378996Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100126828Sticker Number:
                              2011Year:
                              AA000175Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS035366Super Lic Number:
                              142297AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              150.00Quantity Materical Removed SF:
                              05/24/2011Entry Date:
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                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              41 MARION STREETAddress:
                              VERIZONName:

                              Not reportedEntered_by:
                              9786575445Certified Phone:
                              Not reportedCertified Company:
                              06/07/2012Cert Sign Date:
                              CHARLIE HUGHESCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              WILMINGTON, MATransporter City:
                              14 JEWEL DRIVETransporter Address:
                              NCM DEMOLITION AND REMEDIATION, LPTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              #6506627Policy Number:
                              AIG/CHARTISIns Comp:
                              Not reportedOn Site Manager Phone:
                              TOM GUILDOn Site Manager Name:
                              MAOwner State:
                              BROOKLIN, MAOwner City:
                              41 MARION STREETOwner Address:
                              VERIZONOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              TELECOMMUNICATIONSFacility Usage:
                              DOUBLE BAGGING IN 6-MIL LABELED BAGSDisposal Methods:
                              3-STAGE DECONTAMINATIONDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 6PM-4AM Week end:Hours:
                              VERBALContract Type:
                              AC000731Contractor:
                              -1Occupied:
                              SWITCHGEARWorksite:
                              Not reportedSub Town:
                              7812723302Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100149998Sticker Number:
                              2012Year:
                              AA000175Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS061610Super Lic Number:
                              158676AR Tracking ID:
                              Insl,TrnsProject Description:
                              .00Quantity Material Removed LF:
                              205.00Quantity Materical Removed SF:
                              06/07/2012Entry Date:
                              Not reportedDate Entered:
                              06/25/2012End Date:
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                              BROOKLINE, MACity,State,Zip:
                              41 MARION STREETAddress:
                              VERIZONName:

                              Not reportedEntered_by:
                              9786575445Certified Phone:
                              MARCORCertified Company:
                              02/03/2011Cert Sign Date:
                              CHARLES HUGHESCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              WILMINGTONTransporter City:
                              14 JEWEL DRIVETransporter Address:
                              MARCORTransporter Name:
                              Not reportedFacility Size:
                              7/10/2011EXP Date:
                              6506627Policy Number:
                              AIGIns Comp:
                              SAMEOn Site Manager Phone:
                              WILLIAM MCBIRNEYOn Site Manager Name:
                              MAOwner State:
                              BROOKLINE, MAOwner City:
                              41 MARION STREETOwner Address:
                              VERIZONOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              TELECOMMUNICATIONFacility Usage:
                              DOUBLE BAGGING W/6-MIL BAGSDisposal Methods:
                              3-STAGE DECONTAMINATION UNITDecon Process:
                              IndoorsLocation:
                              Glv,FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 6PM-4AM Week end: 0Hours:
                              WRITTENContract Type:
                              AC000709Contractor:
                              -1Occupied:
                              VERIZONWorksite:
                              Not reportedSub Town:
                              6177378996Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100120262Sticker Number:
                              2011Year:
                              AA000175Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS001436Super Lic Number:
                              137346AR Tracking ID:
                              Trns,VAT/MASTICProject Description:
                              5.00Quantity Material Removed LF:
                              200.00Quantity Materical Removed SF:
                              02/03/2011Entry Date:
                              Not reportedDate Entered:
                              02/17/2011End Date:
                              02/17/2011Start Date:
                              Not reportedNotifiers Name:
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                              VERIZON BUILDINGName:

                              Not reportedEntered_by:
                              9786575445Certified Phone:
                              MARCORCertified Company:
                              05/13/2011Cert Sign Date:
                              CHARLES HUGHESCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              WILMINGTONTransporter City:
                              14 JEWEL DRIVETransporter Address:
                              MARCORTransporter Name:
                              Not reportedFacility Size:
                              7/14/2011EXP Date:
                              6506627Policy Number:
                              AIGIns Comp:
                              SAMEOn Site Manager Phone:
                              WILLIAM MCBIRNEYOn Site Manager Name:
                              MAOwner State:
                              BROOKLINEOwner City:
                              41 MARION STREETOwner Address:
                              VERIZONOwner Name:
                              5Small Owner Occ:
                              11-222NBDLWD Waiver Number:
                              1105950DEP Waiver Number:
                              Not reportedWaiver Given:
                              TELECOMMUNICATIONFacility Usage:
                              DOUBLE BAGGING W/6-MIL BAGSDisposal Methods:
                              3-STAGE DECONTAMINATION UNITDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-3:30PM Week end: 0Hours:
                              WRITTENContract Type:
                              AC000721Contractor:
                              -1Occupied:
                              VERIZONWorksite:
                              Not reportedSub Town:
                              6177378996Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100126116Sticker Number:
                              2011Year:
                              AA000175Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS035366Super Lic Number:
                              141792AR Tracking ID:
                              Other:Project Description:
                              15.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              05/13/2011Entry Date:
                              Not reportedDate Entered:
                              05/18/2011End Date:
                              05/16/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
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                              Not reportedEntered_by:
                              9786575445Certified Phone:
                              MARCORCertified Company:
                              05/03/2011Cert Sign Date:
                              CHARLIE HUGHESCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              WILMINGTON, MATransporter City:
                              14 JEWEL DRIVETransporter Address:
                              MARCORTransporter Name:
                              Not reportedFacility Size:
                              7/10/2011EXP Date:
                              #6506627Policy Number:
                              AIG / CHARTISIns Comp:
                              SAMEOn Site Manager Phone:
                              WILLIAM MCBIRNEYOn Site Manager Name:
                              MAOwner State:
                              BROOKLINE, MAOwner City:
                              41 MARION STREETOwner Address:
                              VERIZONOwner Name:
                              5Small Owner Occ:
                              #SP11255DLWD Waiver Number:
                              #1105993DEP Waiver Number:
                              Not reportedWaiver Given:
                              TELECOMMUNICATIONSFacility Usage:
                              ADEQUATELY WETTING OF ACM AND DOUBLE BAGGING W 6-MIL POLYDisposal Methods:
                              3 STAGE DECONDecon Process:
                              Not reportedLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 8AM-4PM Week end:Hours:
                              OffContract Type:
                              AC000721Contractor:
                              -1Occupied:
                              EXTERIOR STACKSWorksite:
                              Not reportedSub Town:
                              6177378996Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100125439Sticker Number:
                              2011Year:
                              AA000175Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS061610Super Lic Number:
                              141277AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              30.00Quantity Materical Removed SF:
                              05/03/2011Entry Date:
                              Not reportedDate Entered:
                              05/04/2011End Date:
                              05/03/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              41 MARION STREETAddress:
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                              9786575445Certified Phone:
                              MARCORCertified Company:
                              11/05/2010Cert Sign Date:
                              CHARLES HUGHESCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              WILMINGTONTransporter City:
                              14 JEWEL DRIVETransporter Address:
                              MARCORTransporter Name:
                              Not reportedFacility Size:
                              7/14/2011EXP Date:
                              6506627Policy Number:
                              AIGIns Comp:
                              SAMEOn Site Manager Phone:
                              WILLIAM MCBIRNEYOn Site Manager Name:
                              MAOwner State:
                              BROOKLINEOwner City:
                              41 MARION STREETOwner Address:
                              VERIZONOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              TELECOMMUNICATIONFacility Usage:
                              ADEQUATELY WETTING OF ACM AND DOUBLE BAGGING W/6-MIL LABELED BAGSDisposal Methods:
                              3-STAGE DECONTAMINATION UNITDecon Process:
                              Not reportedLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 8AM-4PM Week end: 0Hours:
                              WRITTENContract Type:
                              AC000411Contractor:
                              -1Occupied:
                              EXTERIOR STACKSWorksite:
                              Not reportedSub Town:
                              6177378996Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100116217Sticker Number:
                              2010Year:
                              AA000175Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS061610Super Lic Number:
                              134175AR Tracking ID:
                              Blr,TrnsProject Description:
                              15.00Quantity Material Removed LF:
                              312.00Quantity Materical Removed SF:
                              11/05/2010Entry Date:
                              Not reportedDate Entered:
                              12/03/2010End Date:
                              11/23/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              41 MARION STREETAddress:
                              VERIZONName:
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                              11/05/2010Cert Sign Date:
                              CHARLES HUGHESCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              WILMINGTONTransporter City:
                              14 JEWEL DRIVETransporter Address:
                              MARCORTransporter Name:
                              Not reportedFacility Size:
                              7/14/2011EXP Date:
                              6506627Policy Number:
                              AIGIns Comp:
                              SAMEOn Site Manager Phone:
                              WILLIAM MCBIRNEYOn Site Manager Name:
                              MAOwner State:
                              BROOKLINEOwner City:
                              41 MARION STREETOwner Address:
                              VERIZONOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              TELECOMMUNICATIONFacility Usage:
                              ADEQUATELY WETTING OF ACM AND DOUBLE BAGGING W/6-MIL LABELED BAGSDisposal Methods:
                              3-STAGE DECONTAMINATION UNITDecon Process:
                              Not reportedLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 8AM-4PM Week end: 0Hours:
                              WRITTENContract Type:
                              AC000709Contractor:
                              -1Occupied:
                              EXTERIOR STACKSWorksite:
                              Not reportedSub Town:
                              6177378996Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100116219Sticker Number:
                              2010Year:
                              AA000175Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS001436Super Lic Number:
                              134176AR Tracking ID:
                              Blr,TrnsProject Description:
                              15.00Quantity Material Removed LF:
                              312.00Quantity Materical Removed SF:
                              11/05/2010Entry Date:
                              Not reportedDate Entered:
                              12/03/2010End Date:
                              11/23/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              41 MARION STREETAddress:
                              VERIZONName:

                              Not reportedEntered_by:
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                              39Final Site:
                              Not reportedTransporter State:
                              WILMINGTONTransporter City:
                              14 JEWEL DRIVETransporter Address:
                              MARCORTransporter Name:
                              Not reportedFacility Size:
                              7/10/2011EXP Date:
                              6506627Policy Number:
                              AIGIns Comp:
                              SAMEOn Site Manager Phone:
                              WILLIAM MCBIRNEYOn Site Manager Name:
                              MAOwner State:
                              BROOKLINE, MAOwner City:
                              41 MARION STREETOwner Address:
                              VERIZONOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              TELECOMMUNICATIONFacility Usage:
                              DOUBLE BAGGING W/6-MIL BAGSDisposal Methods:
                              3-STAGE DECONTAMINATION UNITDecon Process:
                              IndoorsLocation:
                              Glv,FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 6PM-4AM Week end: 0Hours:
                              WRITTENContract Type:
                              AC000411Contractor:
                              -1Occupied:
                              VERIZONWorksite:
                              Not reportedSub Town:
                              6177378996Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100120253Sticker Number:
                              2011Year:
                              AA000175Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS035366Super Lic Number:
                              137339AR Tracking ID:
                              Trns,VAT/MASTICProject Description:
                              5.00Quantity Material Removed LF:
                              200.00Quantity Materical Removed SF:
                              02/03/2011Entry Date:
                              Not reportedDate Entered:
                              02/17/2011End Date:
                              02/17/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              41 MARION STREETAddress:
                              VERIZONName:

                              Not reportedEntered_by:
                              9786575445Certified Phone:
                              MARCORCertified Company:
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                              75 E YORK AVETransporter Address:
                              FLEET INDUSTRIAL SERVICESTransporter Name:
                              30,000Facility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-737-8996On Site Manager Phone:
                              WILLIAM MCBIRNEYOn Site Manager Name:
                              MAOwner State:
                              BROOKLINE, MAOwner City:
                              41 MARION STREETOwner Address:
                              VERIZONOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              OPERATIONS CENTERFacility Usage:
                              DISPOSAL
                              ACM WILL BE WET, DOUBLE BAGGED.LABELED AND TRANSPORTED FOR OFF SITEDisposal Methods:
                              3 STAGE DECON WILL BE SET UP AS THE ENTRANCE/EXIT TO THE WORK SITEDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RprProject Type:
                              Week days: 4PM-1AM Week end:Hours:
                              WRITTENContract Type:
                              AC000458Contractor:
                              -1Occupied:
                              VERIZONWorksite:
                              Not reportedSub Town:
                              6177378996Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100120549Sticker Number:
                              2011Year:
                              AA000006Lab Lic Number:
                              AM030627Monitor Lic Number:
                              AS034926Super Lic Number:
                              137568AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              50.00Quantity Materical Removed SF:
                              02/09/2011Entry Date:
                              Not reportedDate Entered:
                              02/28/2011End Date:
                              02/22/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              41 MARION STREETAddress:
                              VERIZONName:

                              Not reportedEntered_by:
                              9786575445Certified Phone:
                              MARCORCertified Company:
                              02/03/2011Cert Sign Date:
                              CHARLES HUGHESCertified Name:
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                              ECPO152728411Policy Number:
                              WILLIS OF CONNECTICUTIns Comp:
                              339-987-7667On Site Manager Phone:
                              JON SILVAOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              800 BOYLSTON STREETOwner Address:
                              NSTAR ELECTRICOwner Name:
                              5Small Owner Occ:
                              400036DLWD Waiver Number:
                              400036DEP Waiver Number:
                              Not reportedWaiver Given:
                              ELECTRIC MANHOLEFacility Usage:
                              LABELED FOR TRANSPORT
                              ACM WILL BE THOROUGHLY WETTED AND PLACED IN DOUBLE 6MIL POLY BAGS,Disposal Methods:
                              STREET L
                              MINI CONTAINMENT, DOUBLE TYVEK SUIT, REMOVE ONE IN MANHOLE OTHER ADecon Process:
                              Not reportedLocation:
                              Glv,Encl,Encp,GLOVEBAG/ENCLOSUREAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 0700-1500 Week end: 0Hours:
                              OffContract Type:
                              AC000701Contractor:
                              0Occupied:
                              MANHOLEWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              TwentyFee Status:
                              ANF-001Form Type:
                              100144116Sticker Number:
                              2012Year:
                              AA000162Lab Lic Number:
                              AM033696Monitor Lic Number:
                              AS040543Super Lic Number:
                              154840AR Tracking ID:
                              TrwlProject Description:
                              2.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              03/12/2012Entry Date:
                              Not reportedDate Entered:
                              03/09/2012End Date:
                              03/09/2012Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              41 MARION STAddress:
                              NSTAR ELECTRICName:

                              Not reportedEntered_by:
                              7818151144Certified Phone:
                              FLEET INDUSTRIAL SERCertified Company:
                              02/09/2011Cert Sign Date:
                              ROBERT SILVACertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              RANDOLPH, MATransporter City:
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                              SAMEOn Site Manager Phone:
                              WILLIAM MCBIRNEYOn Site Manager Name:
                              MAOwner State:
                              BROOKLINEOwner City:
                              41 MARION STREETOwner Address:
                              VERIZONOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              TELECOMMUNICATIONFacility Usage:
                              ADEQUATELY WETTING OF ACM AND DOUBLE BAGGING W/6-MIL LABELED BAGSDisposal Methods:
                              3-STAGE DECONTAMINATION UNITDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 6PM-6AM Week end: 0Hours:
                              WRITTENContract Type:
                              AC000709Contractor:
                              -1Occupied:
                              THROUGHOUTWorksite:
                              Not reportedSub Town:
                              6177378996Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100114570Sticker Number:
                              2010Year:
                              AA000175Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS001436Super Lic Number:
                              132899AR Tracking ID:
                              Ctr,Trns,VAT/MASTICProject Description:
                              160.00Quantity Material Removed LF:
                              5000.00Quantity Materical Removed SF:
                              10/08/2010Entry Date:
                              Not reportedDate Entered:
                              11/05/2010End Date:
                              10/25/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              41 MARION STREETAddress:
                              VERIZONName:

                              Not reportedEntered_by:
                              7818151109Certified Phone:
                              MORANCertified Company:
                              03/12/2012Cert Sign Date:
                              NICK LAFLAMMECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              RANDOLPHTransporter City:
                              75D YORK AVETransporter Address:
                              MORAN ENVIRONMENTAL RECOVERYTransporter Name:
                              Not reportedFacility Size:
                              2/28/2013EXP Date:

VERIZON MASSACHUSETTS #621206  (Continued) U001006710

TC06429109.2r   Page 293



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                              MAOwner State:
                              BROOKLINE, MAOwner City:
                              41 MARION STREETOwner Address:
                              VERIZONOwner Name:
                              5Small Owner Occ:
                              SP-10-697DLWD Waiver Number:
                              #10-11920DEP Waiver Number:
                              Not reportedWaiver Given:
                              TELECOMMUNICATIONFacility Usage:
                              2-6 MIL POLYDisposal Methods:
                              3 STAGE DECONDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 6PM-6AM Week end:Hours:
                              OffContract Type:
                              AC000411Contractor:
                              -1Occupied:
                              THROUGH OUTWorksite:
                              Not reportedSub Town:
                              6177378996Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100116780Sticker Number:
                              2010Year:
                              AA000175Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS035366Super Lic Number:
                              134596AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              600.00Quantity Materical Removed SF:
                              11/16/2010Entry Date:
                              Not reportedDate Entered:
                              11/18/2010End Date:
                              11/15/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              41 MARION STREETAddress:
                              VERIZONName:

                              Not reportedEntered_by:
                              9786575445Certified Phone:
                              MARCORCertified Company:
                              10/08/2010Cert Sign Date:
                              CHARLES HUGHESCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              WILMINGTONTransporter City:
                              14 JEWEL DRIVETransporter Address:
                              MARCORTransporter Name:
                              Not reportedFacility Size:
                              7/14/2011EXP Date:
                              6506627Policy Number:
                              AIGIns Comp:
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                              41 MARION STREETOwner Address:
                              VERIZONOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              TELECOMMUNICATIONFacility Usage:
                              ADEQUATELY WETTING OF ACM AND DOUBLE BAGGING W/6-MIL LABELED BAGSDisposal Methods:
                              3-STAGE DECONTAMINATION UNITDecon Process:
                              Not reportedLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 8AM-4PM Week end: 0Hours:
                              WRITTENContract Type:
                              AC000721Contractor:
                              -1Occupied:
                              EXTERIOR STACKSWorksite:
                              Not reportedSub Town:
                              6177378996Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100123081Sticker Number:
                              2011Year:
                              AA000175Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS035366Super Lic Number:
                              139470AR Tracking ID:
                              Blr,TrnsProject Description:
                              15.00Quantity Material Removed LF:
                              312.00Quantity Materical Removed SF:
                              03/25/2011Entry Date:
                              Not reportedDate Entered:
                              04/29/2011End Date:
                              04/11/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              41 MARION STREETAddress:
                              VERIZONName:

                              Not reportedEntered_by:
                              9786575445Certified Phone:
                              MARCORCertified Company:
                              11/16/2010Cert Sign Date:
                              CHARLIE HUGHESCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              WILMINGTON, MATransporter City:
                              14 JEWEL DRIVETransporter Address:
                              MARCORTransporter Name:
                              Not reportedFacility Size:
                              7/10/2011EXP Date:
                              #6506627Policy Number:
                              AIGIns Comp:
                              SAMEOn Site Manager Phone:
                              WILLIAM MCBIRNEYOn Site Manager Name:
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                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              TELECOMMUNICATIONFacility Usage:
                              ADEQUATELY WETTING OF ACM AND DOUBLE BAGGING W/6-MIL LABELED BAGSDisposal Methods:
                              3-STAGE DECONTAMINATION UNITDecon Process:
                              Not reportedLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 8AM-4PM Week end: 0Hours:
                              WRITTENContract Type:
                              AC000709Contractor:
                              -1Occupied:
                              EXTERIOR STACKSWorksite:
                              Not reportedSub Town:
                              6177378996Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100123083Sticker Number:
                              2011Year:
                              AA000175Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS001436Super Lic Number:
                              139472AR Tracking ID:
                              Blr,TrnsProject Description:
                              15.00Quantity Material Removed LF:
                              312.00Quantity Materical Removed SF:
                              03/25/2011Entry Date:
                              Not reportedDate Entered:
                              04/29/2011End Date:
                              04/11/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              41 MARION STREETAddress:
                              VERIZONName:

                              Not reportedEntered_by:
                              9786575445Certified Phone:
                              MARCORCertified Company:
                              03/25/2011Cert Sign Date:
                              CHARLES HUGHESCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              WILMINGTONTransporter City:
                              14 JEWEL DRIVETransporter Address:
                              MARCORTransporter Name:
                              Not reportedFacility Size:
                              7/14/2011EXP Date:
                              6506627Policy Number:
                              AIGIns Comp:
                              SAMEOn Site Manager Phone:
                              WILLIAM MCBIRNEYOn Site Manager Name:
                              MAOwner State:
                              BROOKLINEOwner City:
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                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              TELECOMMUNICATIONFacility Usage:
                              ADEQUATELY WETTING OF ACM AND DOUBLE BAGGING W/6-MIL LABELED BAGSDisposal Methods:
                              3-STAGE DECONTAMINATION UNITDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 6PM-6AM Week end: 0Hours:
                              WRITTENContract Type:
                              AC000411Contractor:
                              -1Occupied:
                              THROUGHOUTWorksite:
                              Not reportedSub Town:
                              6177378996Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100114565Sticker Number:
                              2010Year:
                              AA000175Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS035366Super Lic Number:
                              132898AR Tracking ID:
                              Ctr,Trns,VAT/MASTICProject Description:
                              160.00Quantity Material Removed LF:
                              5000.00Quantity Materical Removed SF:
                              10/08/2010Entry Date:
                              Not reportedDate Entered:
                              11/05/2010End Date:
                              10/25/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              41 MARION STREETAddress:
                              VERIZONName:

                              Not reportedEntered_by:
                              9786575445Certified Phone:
                              MARCORCertified Company:
                              03/25/2011Cert Sign Date:
                              CHARLES HUGHESCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              WILMINGTONTransporter City:
                              14 JEWEL DRIVETransporter Address:
                              MARCORTransporter Name:
                              Not reportedFacility Size:
                              7/14/2011EXP Date:
                              6506627Policy Number:
                              AIGIns Comp:
                              SAMEOn Site Manager Phone:
                              WILLIAM MCBIRNEYOn Site Manager Name:
                              MAOwner State:
                              BROOKLINEOwner City:
                              41 MARION STREETOwner Address:
                              VERIZONOwner Name:
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                         Not reportedLast Modified:
                         Not reportedDescription:
                         RMPType:
                         Not reportedId:
                         FDTR2018000000020097Record Key:

                         Not reportedLatlong Method:
                         Not reportedLatlong Location Description:
                         Not reportedFire District:
                         Not reportedValidation Report:
                         Not reportedSubmitted By:
                         Not reportedState Label Code:
                         Not reportedSite Map:
                         falseSite Coord Abbreviated?:
                         2Num Of Employees:
                         Not reportedFees Total:
                         01/25/2019Date Modified:
                         Not reportedFailed Validation:
                         Not reportedDike Or Other Safeguard:
                         2019-01-25Date Signed:
                         Not reportedAll Chemicals Same As Last Yr:
                         Not reportedNotes:
                         Not reportedMailing Country:
                         07920-1097Mailing City/State/Zip:
                         One Verizon Way, MC: 33E040FMailing Address:
                         -71.122500Longitude:
                         42.340300Latitude:
                         Not reportedFacility Dept:
                         FATR2018000000038093Facility Id:
                         2018Report Year:
                         BROOKLINE, MA 02146City,State,Zip:
                         41 MARION STAddress:
                         VERIZON BROOKLINE CO (VZ- MA621206)Name:

TIER 2:

                              Not reportedEntered_by:
                              9786575445Certified Phone:
                              MARCORCertified Company:
                              10/08/2010Cert Sign Date:
                              CHARLES HUGHESCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              WILMINGTONTransporter City:
                              14 JEWEL DRIVETransporter Address:
                              MARCORTransporter Name:
                              Not reportedFacility Size:
                              7/14/2011EXP Date:
                              6506627Policy Number:
                              AIGIns Comp:
                              SAMEOn Site Manager Phone:
                              WILLIAM MCBIRNEYOn Site Manager Name:
                              MAOwner State:
                              BROOKLINEOwner City:
                              41 MARION STREETOwner Address:
                              VERIZONOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:

VERIZON MASSACHUSETTS #621206  (Continued) U001006710

TC06429109.2r   Page 298



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         Tier II Information ContactContact1 Type:
                         Not reportedContact Mail Country:
                         Not reportedContact Mail Zip:
                         Not reportedContact Mail State:
                         Not reportedContact Mail City:
                         Not reportedContact Mail Address:
                         b.irwin@verizon.comContact Email:
                         IrwinContact Name:
                         Manager, Verizon EHS DepartmentTitle:
                         CTTR2018352045P38093Contact Record Id:
                         2018Report Year:

Contact:

                         Not reportedLast Modified:
                         Not reportedDescription:
                         T2M Facility IDType:
                         Not reportedId:
                         FDTR2018000000020104Record Key:

                         Not reportedLast Modified:
                         Not reportedDescription:
                         NAICSType:
                         Not reportedId:
                         FDTR2018000000020103Record Key:

                         Not reportedLast Modified:
                         Not reportedDescription:
                         SICType:
                         Not reportedId:
                         FDTR2018000000020102Record Key:

                         Not reportedLast Modified:
                         Not reportedDescription:
                         EINType:
                         Not reportedId:
                         FDTR2018000000020101Record Key:

                         Not reportedLast Modified:
                         Not reportedDescription:
                         DUN & BradStreetType:
                         Not reportedId:
                         FDTR2018000000020100Record Key:

                         Not reportedLast Modified:
                         Not reportedDescription:
                         TRIType:
                         Not reportedId:
                         FDTR2018000000020099Record Key:

                         Not reportedLast Modified:
                         Not reportedDescription:
                         State IDType:
                         Not reportedId:
                         FDTR2018000000020098Record Key:
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                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         Fac. Emergency CoordinatorContact1 Type:
                         Not reportedContact Mail Country:
                         Not reportedContact Mail Zip:
                         Not reportedContact Mail State:
                         Not reportedContact Mail City:
                         Not reportedContact Mail Address:
                         john.starck@verizon.comContact Email:
                         StarckContact Name:
                         Property ManagerTitle:
                         CTTR2018352046P38093Contact Record Id:
                         2018Report Year:

Contact:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         Carrier ContactContact1 Type:
                         Not reportedContact Mail Country:
                         00000Contact Mail Zip:
                         MAContact Mail State:
                         infrequentContact Mail City:
                         infrequentContact Mail Address:
                         Not reportedContact Email:
                         Every 10 yearsContact Name:
                         Not reportedTitle:
                         CTTR2018142055P38093Contact Record Id:
                         2018Report Year:

Contact:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         Owner / OperatorContact1 Type:
                         USContact Mail Country:
                         07920-1097Contact Mail Zip:
                         NJContact Mail State:
                         Basking RidgeContact Mail City:
                         One Verizon Way, MC: 33E040FContact Mail Address:
                         b.irwin@verizon.comContact Email:
                         Communications IncContact Name:
                         Not reportedTitle:
                         CTTR2018352039P38093Contact Record Id:
                         2018Report Year:

Contact:

                         1900-01-01Modification Date:
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Contact:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         OtherContact1 Type:
                         USContact Mail Country:
                         02146Contact Mail Zip:
                         MAContact Mail State:
                         BROOKLINEContact Mail City:
                         41 MARION STContact Mail Address:
                         Not reportedContact Email:
                         Not reportedContact Name:
                         Not reportedTitle:
                         CTTR2018352042P38093Contact Record Id:
                         2018Report Year:

Contact:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         Parent CompanyContact1 Type:
                         USContact Mail Country:
                         Not reportedContact Mail Zip:
                         NJContact Mail State:
                         Not reportedContact Mail City:
                         Not reportedContact Mail Address:
                         Not reportedContact Email:
                         Not reportedContact Name:
                         Not reportedTitle:
                         CTTR2018352038P38093Contact Record Id:
                         2018Report Year:

Contact:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         Emergency ContactContact1 Type:
                         Not reportedContact Mail Country:
                         Not reportedContact Mail Zip:
                         Not reportedContact Mail State:
                         Not reportedContact Mail City:
                         Not reportedContact Mail Address:
                         john.starck@verizon.comContact Email:
                         StarckContact Name:
                         Property ManagerTitle:
                         CTTR2018352043P38093Contact Record Id:
                         2018Report Year:

Contact:
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                         falsePure:
                         Not reportedPressure:
                         trueMixture:
                         346Max Amt Container:
                         10Max Amount Code:
                         1.401Max Amount:
                         trueLiquid:
                         falseGas:
                         Not reportedFire:
                         Lead Acid BatteriesEntered Chemical Name:
                         365Days On Site:
                         2018-01-08CI Last Modified:
                         falseCI EHS Chemical:
                         Not reportedCICAS:
                         Not reportedChronic:
                         trueChem Same As Last Yr:
                         CVTR2018000000142055Chem Inv Record Id:
                         Not reportedAve Amount Code:
                         Not reportedAve Amount:
                         Not reportedAcute:

Chemicals:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         Emergency ContactContact1 Type:
                         Not reportedContact Mail Country:
                         Not reportedContact Mail Zip:
                         Not reportedContact Mail State:
                         Not reportedContact Mail City:
                         Not reportedContact Mail Address:
                         b.irwin@verizon.comContact Email:
                         CenterContact Name:
                         Manager, Verizon EHS DepartmentTitle:
                         CTTR2018352044P38093Contact Record Id:
                         2018Report Year:

Contact:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         BillingContact1 Type:
                         Not reportedContact Mail Country:
                         07920--1097Contact Mail Zip:
                         NJContact Mail State:
                         Basking RidgeContact Mail City:
                         One Verizon Way, MC: 33E040FContact Mail Address:
                         Not reportedContact Email:
                         Not reportedContact Name:
                         William IrwinTitle:
                         CTTR2018352040P38093Contact Record Id:
                         2018Report Year:
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                         Not reportedAcute:

                         2018-01-08Mx Last Modified:
                         trueMx EHS:
                         weightWt Vol:
                         Not reportedPercentage:
                         7664939Mx CAS:
                         SULFURIC ACIDMx Chem:
                         CVTR2018000000142055Chem Inv Rec Id:
                         CLTR201800000M146766Record Key:

Chemical Mixture:

                         2018-01-08Last Modified:
                         lbsAmount Unit:
                         0Amount:
                         Inside-Main Bldg-BasementLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         BatteryType Code:
                         CVTR2018000000142055Chem Inv Record Id:
                         CLTR201800000S384155Record Key:

                         2018-01-08Last Modified:
                         lbsAmount Unit:
                         0Amount:
                         Inside-Main Bldg-Floor 2Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         BatteryType Code:
                         CVTR2018000000142055Chem Inv Record Id:
                         CLTR201800000S384156Record Key:

Location:

                         falseTrade Secret:
                         Not reportedState Label Code:
                         Not reportedState1 Contact Field:
                         Not reportedState07 Text:
                         Not reportedState07 Checkbox:
                         Not reportedState06 Text:
                         Not reportedState06 Checkbox:
                         Not reportedState05 Text:
                         Not reportedState05 Checkbox:
                         Not reportedState04 Text:
                         Not reportedState04 Number:
                         Not reportedState04 Checkbox:
                         Not reportedState03 Text:
                         Not reportedState03 Number:
                         Not reportedState03 Checkbox:
                         Not reportedState02 Text:
                         Not reportedState02 Number:
                         Not reportedState02 Checkbox:
                         Not reportedState01 Text:
                         Not reportedState01 Number:
                         Not reportedState01 Checkbox:
                         trueSolid:
                         Not reportedReactive:
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                         2018-01-08Last Modified:
                         lbsAmount Unit:
                         0Amount:
                         Outside-Main BldgLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Below ground tankType Code:
                         CVTR2018000000142056Chem Inv Record Id:
                         CLTR201800000S384158Record Key:

Location:

                         falseTrade Secret:
                         Not reportedState Label Code:
                         Not reportedState1 Contact Field:
                         Not reportedState07 Text:
                         Not reportedState07 Checkbox:
                         Not reportedState06 Text:
                         Not reportedState06 Checkbox:
                         Not reportedState05 Text:
                         Not reportedState05 Checkbox:
                         Not reportedState04 Text:
                         Not reportedState04 Number:
                         Not reportedState04 Checkbox:
                         Not reportedState03 Text:
                         Not reportedState03 Number:
                         Not reportedState03 Checkbox:
                         Not reportedState02 Text:
                         Not reportedState02 Number:
                         Not reportedState02 Checkbox:
                         Not reportedState01 Text:
                         Not reportedState01 Number:
                         Not reportedState01 Checkbox:
                         falseSolid:
                         Not reportedReactive:
                         truePure:
                         Not reportedPressure:
                         falseMixture:
                         0Max Amt Container:
                         7Max Amount Code:
                         4.380Max Amount:
                         trueLiquid:
                         falseGas:
                         Not reportedFire:
                         Diesel FuelEntered Chemical Name:
                         365Days On Site:
                         2018-01-08CI Last Modified:
                         falseCI EHS Chemical:
                         68476346CICAS:
                         Not reportedChronic:
                         trueChem Same As Last Yr:
                         CVTR2018000000142056Chem Inv Record Id:
                         Not reportedAve Amount Code:
                         Not reportedAve Amount:
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                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        12/23/1996Status Date:
                                        TWO HRCategory:
                                        10/17/1996Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0014351  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        99 KENT STAddress:
                                        NO LOCATION AIDName:

Release:

0Days/Close:
Not reportedNotif Tel:
Not reportedNotifier:

Not reportedCategory:Not reportedReport Prep:
---LUST Elig:NOReferral:
NOT USEDContractor:Not reportedCleanup Type:
Not reportedOther Incdnt:OVERFILLIncident:
Not reportedOther Source:PIPE/HOSE/LINESource:
----------PCB Lev (ppm):Not reportedCAS No:
GALLONSQty Actual:GALLONSQty Reported:
1-10Qty Actual:1-10Qty Reported:
Not reportedOther Material:#2 FUEL OILMaterial:
Not reportedOther Impact:---------------Env Impact:
Not reportedContam Soil:VIRGINVirgin Waste:
PETROLEUMMat Type:YESCase Closed:
03:00Report Time:19871124Report Date:
02:00Spill Time:19871124Spill Date:
19871124First Response:19930804Last Entered:
19880104Date Entered:OTTENHEIMER, DStaff Lead:
N87-1662Spill ID:0000Facility ID:

MA Spills:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        12/23/1996Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        10/17/1996Notification Date:
                                        BROOKLINERelease Town:
                                        TANKERSource Type:
                                        3-0014351Facility ID:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        99 KENT STAddress:
                                        NO LOCATION AIDName:

SHWS:

1502 ft.
0.284 mi.

Relative:
Lower

Actual:
16 ft.

 

1/4-1/2 MA RELEASEBROOKLINE, MA  02146
ESE MA SPILLS99 KENT ST    N/A
89 MA SHWSNO LOCATION AID S101017822
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                                        TANKERSource:
                                        RESIDNTIALLocation Type:
                                        40 gallonsQuantity:
                                        #2 FUEL OILChemical:
                                        200 gallonsQuantity:
                                        FUEL OIL #2Chemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/23/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/23/1996Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/17/1996Action Date:
                                        FLDISSAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/17/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/17/1996Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/17/1996Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

Actions:

Click here to access the MA DEP site for this facility:

NO LOCATION AID  (Continued) S101017822
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                                        COMMERCIALLocation Type:

                                        OilOil Or Haz Material:
                                        has been implemented.
                                        been reduced to background and an Activity and use Limitation (AUL)
                                        A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IVPhase:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        07/06/2005Notification Date:
                                        BROOKLINERelease Town:
                                        USTSource Type:
                                        11/30/2011Status Date:
                                        3-0025017  /   RAORelease Tracking Number/Current Status:
                                        Response Action OutcomeCurrent Status:
                                        BROOKLINE, MACity,State,Zip:
                                        10 BROOKLINE PLACEAddress:
                                        AT PEARL STREETName:

Facility:

LUST:

                                        OilOil Or Haz Material:
                                        A3Response Action Outcome:
                                        PHASE IVPhase:
                                        11/30/2011Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        07/06/2005Notification Date:
                                        BROOKLINERelease Town:
                                        UNKNOWNSource Type:
                                        3-0025017Facility ID:
                                        BROOKLINE, MACity,State,Zip:
                                        10 BROOKLINE PLACEAddress:
                                        AT PEARL STREETName:

                                        OilOil Or Haz Material:
                                        A3Response Action Outcome:
                                        PHASE IVPhase:
                                        11/30/2011Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        07/06/2005Notification Date:
                                        BROOKLINERelease Town:
                                        PIPESource Type:
                                        3-0025017Facility ID:
                                        BROOKLINE, MACity,State,Zip:
                                        10 BROOKLINE PLACEAddress:
                                        AT PEARL STREETName:

SHWS:

MA ENF
1503 ft. MA ASBESTOSSite 5 of 5 in cluster T
0.285 mi. MA RELEASE

Relative:
Lower

Actual:
17 ft.

 

1/4-1/2 MA INST CONTROLBROOKLINE, MA  
SE MA LUST10 BROOKLINE PLACE    N/A
T90 MA SHWSDFCI- 10 BROOKLINE PLACE S112558354
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                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/30/2006Action Date:
                                        Written Approval of PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/3/2017Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/29/2007Action Date:
                                        Imminent Hazard Evaluation ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/24/2007Action Date:
                                        Level II - Audit InspectionAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/24/2007Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:

Actions:

                                        3500 gallonsQuantity:
                                        #2 FUEL OILChemical:
                                        10 gallons per hourQuantity:
                                        FUEL OIL #2Chemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        PIPESource:
                                        UNKNOWNSource:
                                        USTSource:
                                        WATERBODYLocation Type:
                                        MUNICIPALLocation Type:
                                        ROADWAYLocation Type:
                                        RESIDNTIALLocation Type:
                                        SCHOOLLocation Type:

DFCI- 10 BROOKLINE PLACE  (Continued) S112558354
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                                        10/6/2005Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/3/2005Action Date:
                                        Written Approval of PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/15/2018Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/14/2016Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/13/2006Action Date:
                                        Imminent Hazard Evaluation ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/11/2017Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/9/2006Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/9/2006Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/5/2006Action Date:
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                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/7/2007Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/30/2011Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/16/2009Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/13/2006Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/1/2006Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/1/2006Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/8/2020Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/8/2019Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:

DFCI- 10 BROOKLINE PLACE  (Continued) S112558354

TC06429109.2r   Page 310



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/15/2011Action Date:
                                        Legal Notice PublishedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/13/2011Action Date:
                                        Amendment Received or IssuedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/10/2015Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/8/2010Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/8/2010Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/7/2008Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/7/2008Action Date:
                                        RMRINTAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/7/2007Action Date:
                                        RMRINTAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
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                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        2/16/2007Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/7/2005Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/22/2020Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/21/2018Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/21/2017Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/20/2019Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/19/2005Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/19/2005Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
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                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/9/2020Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/21/2009Action Date:
                                        Permit Effective DateAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/15/2019Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/15/2016Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/12/2018Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/11/2017Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/17/2010Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/13/2009Action Date:
                                        Permit Transfer ReceivedAction Status:
                                        Tier ClassificationAction Type:
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                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/2/2008Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/2/2008Action Date:
                                        RMRINTAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/16/2011Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/16/2011Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/15/2009Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/15/2009Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/15/2009Action Date:
                                        RMRFINAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/10/2006Action Date:
                                        Status or Interim Report ReceivedAction Status:
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                                        6/29/2018Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/26/2019Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/26/2017Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/23/2020Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/25/2006Action Date:
                                        Imminent Hazard Evaluation ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/24/2010Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/24/2010Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/23/2007Action Date:
                                        RMRINIAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/23/2007Action Date:
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                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/13/2006Action Date:
                                        Tier 1C ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/13/2006Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/13/2006Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/13/2006Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/13/2006Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/11/2005Action Date:
                                        Oral Approval of a Modified PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/11/2005Action Date:
                                        FLDRUNAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/5/2006Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
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                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/8/2005Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/7/2005Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/6/2005Action Date:
                                        FLDD1UAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/6/2005Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/6/2005Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/21/2008Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 3Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/21/2008Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/15/2005Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
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                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/31/2016Action Date:
                                        DEDNOTAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/30/2016Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/28/2006Action Date:
                                        Permit Effective DateAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/26/2016Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/18/2014Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/16/2005Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/15/2005Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/8/2005Action Date:
                                        Oral Approval of a Modified PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.

DFCI- 10 BROOKLINE PLACE  (Continued) S112558354

TC06429109.2r   Page 318



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        BWS30Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/8/2011Action Date:
                                        Legal Notice PublishedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/6/2005Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/25/2008Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/25/2008Action Date:
                                        Oral Approval of a Modified PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/23/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/12/2005Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/7/2014Action Date:
                                        FLDRUNAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/7/2014Action Date:
                                        Level II - Audit InspectionAction Status:
                                        Activity and Use LimitationAction Type:
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                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    12/15/2011Action Date:
                    LEGNOTAction Stat:
                    AULAction Type:
                    3-0025017Release Tracking Number:
                    BROOKLINE, MACity,State,Zip:
                    10 BROOKLINE PLACEAddress:
                    AT PEARL STREETName:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    09/08/2011Action Date:
                    LEGNOTAction Stat:
                    AULAction Type:
                    3-0025017Release Tracking Number:
                    BROOKLINE, MACity,State,Zip:
                    10 BROOKLINE PLACEAddress:
                    AT PEARL STREETName:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    08/31/2016Action Date:
                    DEDNOTAction Stat:
                    AULAction Type:
                    3-0025017Release Tracking Number:
                    BROOKLINE, MACity,State,Zip:
                    10 BROOKLINE PLACEAddress:
                    AT PEARL STREETName:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    12/13/2011Action Date:
                    AMENDAction Stat:
                    AULAction Type:
                    3-0025017Release Tracking Number:
                    BROOKLINE, MACity,State,Zip:
                    10 BROOKLINE PLACEAddress:
                    AT PEARL STREETName:

INST CONTROL:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        Not reportedAction Date:
                                        APPROVAction Status:
                                        BWS03Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        Not reportedAction Date:
                                        APPROVAction Status:
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                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/24/2007Action Date:
                                        Level II - Audit InspectionAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/24/2007Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        has been implemented.
                                        been reduced to background and an Activity and use Limitation (AUL)
                                        A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IVPhase:
                                        11/30/2011Status Date:
                                        TWO HRCategory:
                                        07/06/2005Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0025017  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MACity,State,Zip:
                                        10 BROOKLINE PLACEAddress:
                                        AT PEARL STREETName:

Release:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    08/07/2014Action Date:
                    SNAUDIAction Stat:
                    AULAction Type:
                    3-0025017Release Tracking Number:
                    BROOKLINE, MACity,State,Zip:
                    10 BROOKLINE PLACEAddress:
                    AT PEARL STREETName:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    09/23/2011Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0025017Release Tracking Number:
                    BROOKLINE, MACity,State,Zip:
                    10 BROOKLINE PLACEAddress:
                    AT PEARL STREETName:

                    has been implemented.
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                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/13/2006Action Date:
                                        Imminent Hazard Evaluation ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/11/2017Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/9/2006Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/9/2006Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/5/2006Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/30/2006Action Date:
                                        Written Approval of PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/3/2017Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/29/2007Action Date:
                                        Imminent Hazard Evaluation ReceivedAction Status:
                                        Immediate Response ActionAction Type:
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                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/1/2006Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/1/2006Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/8/2020Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/8/2019Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/6/2005Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/3/2005Action Date:
                                        Written Approval of PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/15/2018Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/14/2016Action Date:
                                        Status or Interim Report ReceivedAction Status:
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                                        11/8/2010Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/8/2010Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/7/2008Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/7/2008Action Date:
                                        RMRINTAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/7/2007Action Date:
                                        RMRINTAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/7/2007Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/30/2011Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/16/2009Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/13/2006Action Date:

DFCI- 10 BROOKLINE PLACE  (Continued) S112558354

TC06429109.2r   Page 324



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/21/2018Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/21/2017Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/20/2019Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/19/2005Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/19/2005Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/15/2011Action Date:
                                        Legal Notice PublishedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/13/2011Action Date:
                                        Amendment Received or IssuedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/10/2015Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
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                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/15/2016Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/12/2018Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/11/2017Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/17/2010Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/13/2009Action Date:
                                        Permit Transfer ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        2/16/2007Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/7/2005Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/22/2020Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
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                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/16/2011Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/15/2009Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/15/2009Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/15/2009Action Date:
                                        RMRFINAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/10/2006Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/9/2020Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/21/2009Action Date:
                                        Permit Effective DateAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/15/2019Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
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                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/25/2006Action Date:
                                        Imminent Hazard Evaluation ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/24/2010Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/24/2010Action Date:
                                        Inspection and Monitoring Report ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/23/2007Action Date:
                                        RMRINIAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/23/2007Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/2/2008Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/2/2008Action Date:
                                        RMRINTAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/16/2011Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:
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                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/13/2006Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/11/2005Action Date:
                                        Oral Approval of a Modified PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/11/2005Action Date:
                                        FLDRUNAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/5/2006Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/29/2018Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/26/2019Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/26/2017Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/23/2020Action Date:
                                        Status or Interim Report ReceivedAction Status:
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                                        7/6/2005Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/6/2005Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/21/2008Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 3Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/21/2008Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/15/2005Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/13/2006Action Date:
                                        Tier 1C ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/13/2006Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/13/2006Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/13/2006Action Date:
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                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/26/2016Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/18/2014Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/16/2005Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/15/2005Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/8/2005Action Date:
                                        Oral Approval of a Modified PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/8/2005Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/7/2005Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/6/2005Action Date:
                                        FLDD1UAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:

DFCI- 10 BROOKLINE PLACE  (Continued) S112558354

TC06429109.2r   Page 331



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/25/2008Action Date:
                                        Oral Approval of a Modified PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/23/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/12/2005Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/7/2014Action Date:
                                        FLDRUNAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/7/2014Action Date:
                                        Level II - Audit InspectionAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/31/2016Action Date:
                                        DEDNOTAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/30/2016Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/28/2006Action Date:
                                        Permit Effective DateAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
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                              BROOKLINE, MACity,State,Zip:
                              10 BROOKLINE PLACEAddress:
                              DANA FARBERName:

ASBESTOS:

                                        PIPESource:
                                        UNKNOWNSource:
                                        USTSource:
                                        WATERBODYLocation Type:
                                        MUNICIPALLocation Type:
                                        ROADWAYLocation Type:
                                        RESIDNTIALLocation Type:
                                        SCHOOLLocation Type:
                                        COMMERCIALLocation Type:
                                        3500 gallonsQuantity:
                                        #2 FUEL OILChemical:
                                        10 gallons per hourQuantity:
                                        FUEL OIL #2Chemical:

Chemicals:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        Not reportedAction Date:
                                        APPROVAction Status:
                                        BWS03Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        Not reportedAction Date:
                                        APPROVAction Status:
                                        BWS30Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/8/2011Action Date:
                                        Legal Notice PublishedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/6/2005Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/25/2008Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        been implemented.
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                              BROOKLINE PLACEName:

                              EVERYONEEntered_by:
                              9789754500Certified Phone:
                              THE AULSON COMPANY INCCertified Company:
                              08/29/2016Cert Sign Date:
                              JAMES MCCARTHYCertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              METHUENTransporter City:
                              49 DANTON DRIVETransporter Address:
                              THE AULSON COMPANY INCTransporter Name:
                              80000Facility Size:
                              10/31/2016EXP Date:
                              N/APolicy Number:
                              N/AIns Comp:
                              7813697239On Site Manager Phone:
                              BRANDON OXNEROn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              10 BROOKLINE PLACEOwner Address:
                              DANA FARBEROwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              ALL MATERIALS TO BE WET AND DOUBLE BAGDisposal Methods:
                              3 STAGE DECONTAMINATION UNITDecon Process:
                              INDOORSLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              6PM-2AMHours:
                              WRITTENContract Type:
                              AC000427Contractor:
                              -1Occupied:
                              4TH FLOORWorksite:
                              Not reportedSub Town:
                              7813697239Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100249945Sticker Number:
                              2016Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS034193Super Lic Number:
                              247196AR Tracking ID:
                              OTHER CARPETTILEMASTIC ADHProject Description:
                              Not reportedQuantity Material Removed LF:
                              14000.00Quantity Materical Removed SF:
                              08/29/2016Entry Date:
                              Not reportedDate Entered:
                              10/12/2016End Date:
                              09/12/2016Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
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                              5089986229Certified Phone:
                              ERS, INC.Certified Company:
                              05/18/2004Cert Sign Date:
                              GARY PELLETIERCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              MIDDLEBOROTransporter City:
                              98 CAMBRIDGE STREETTransporter Address:
                              ERS, INC.Transporter Name:
                              10000Facility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              NAIns Comp:
                              Not reportedOn Site Manager Phone:
                              SKIP HAYWARDOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              160 COMMONWEALTH AVE.Owner Address:
                              10 BROOKLINE PLACE, LLCOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              OFFICESFacility Usage:
                              APPROVED LANDFILL.
                              WET ACM AND PLACE IN DOUBLE 6-MIL LABELLED BAGS. DISPOSE AT EPADisposal Methods:
                              3 STAGE DECON ADJACENT TO WORK AREADecon Process:
                              IndoorsLocation:
                              Glv,FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 8AM-4PM Week end:Hours:
                              WRITTENContract Type:
                              AC000412Contractor:
                              -1Occupied:
                              BOILER ROOMWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100004918Sticker Number:
                              2004Year:
                              AA000173Lab Lic Number:
                              AM051114Monitor Lic Number:
                              AS040468Super Lic Number:
                              39724AR Tracking ID:
                              Blr,SprProject Description:
                              50.00Quantity Material Removed LF:
                              80.00Quantity Materical Removed SF:
                              05/18/2004Entry Date:
                              Not reportedDate Entered:
                              06/04/2004End Date:
                              06/02/2004Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              10 BROOKLINE PLACEAddress:
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                              07/15/2010Cert Sign Date:
                              SAMUEL HOMSEYCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              SALEM, NH.Transporter City:
                              24 KEEWAYDIN DRIVETransporter Address:
                              A BEST ABATEMENT, INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-277-0928On Site Manager Phone:
                              ERIC TAYLOROn Site Manager Name:
                              MAOwner State:
                              NEWTON, MA.Owner City:
                              2310 WASHINGTON STREETOwner Address:
                              10 BROOKLINE PLACE, LLCOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              OFFICE SPACEFacility Usage:
                              ALL METHODS WILL COMPLYDisposal Methods:
                              3 CHAMBER DECONDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 7:30-3:30 Week end: NAHours:
                              WRITTENContract Type:
                              AC000197Contractor:
                              -1Occupied:
                              BROOKLINE PLACEWorksite:
                              Not reportedSub Town:
                              6172770928Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100109770Sticker Number:
                              2010Year:
                              AA000144Lab Lic Number:
                              AM061044Monitor Lic Number:
                              AS030091Super Lic Number:
                              129189AR Tracking ID:
                              Spr,TrnsProject Description:
                              10.00Quantity Material Removed LF:
                              1980.00Quantity Materical Removed SF:
                              07/15/2010Entry Date:
                              Not reportedDate Entered:
                              08/03/2010End Date:
                              07/28/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              10 BROOKLINE PLACEAddress:
                              10 BROOKLINE PLACEName:

                              Not reportedEntered_by:
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                              47Final Site:
                              MATransporter State:
                              METHUENTransporter City:
                              49 DANTON DRIVETransporter Address:
                              THE AULSON COMPANY INCTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              SAMEOwner Address:
                              MARIC INCOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              WET 2 PLY POLY BAGDisposal Methods:
                              AS REQUIREDDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              6A-2PHours:
                              Not reportedContract Type:
                              AC000427Contractor:
                              -1Occupied:
                              7TH FL MECHANICAL RMWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              fFee Status:
                              ANF-001Form Type:
                              1561445Sticker Number:
                              2004Year:
                              AA000156Lab Lic Number:
                              AA000156Monitor Lic Number:
                              AS030481Super Lic Number:
                              38367AR Tracking ID:
                              Thermal solid coreProject Description:
                              20.00Quantity Material Removed LF:
                              Not reportedQuantity Materical Removed SF:
                              04/12/2004Entry Date:
                              Not reportedDate Entered:
                              04/23/2004End Date:
                              04/22/2004Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              10 BROOKLINE PL WESTAddress:
                              10 BROOKLINE PL WESTName:

                              Not reportedEntered_by:
                              6038934696Certified Phone:
                              A-BESTCertified Company:
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                              EVERETTTransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INCTransporter Name:
                              121kFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BrooklineOwner City:
                              10 Brookline PlaceOwner Address:
                              Ten Brookline Place LLC c/of MarkOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              0Waiver Given:
                              office spaceFacility Usage:
                              wet 2 Ply Poly Bag LabellledDisposal Methods:
                              3 chamberDecon Process:
                              IndoorsLocation:
                              Full ContainmentAbatement Process:
                              RenovationProject Type:
                              4pm-12amHours:
                              Not reportedContract Type:
                              AC000097Contractor:
                              0Occupied:
                              5th & 6th floor office spaceWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              50Fee Status:
                              ANF-001Form Type:
                              558188Sticker Number:
                              2002Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS031062Super Lic Number:
                              15862AR Tracking ID:
                              otherProject Description:
                              200.00Quantity Material Removed LF:
                              17000.00Quantity Materical Removed SF:
                              09/11/2002Entry Date:
                              Not reportedDate Entered:
                              10/04/2002End Date:
                              09/25/2002Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              10 BROOKLINE PLACEAddress:
                              BROOKLINE PLACE WESTName:

                              MMitchellEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              04/07/2004Cert Sign Date:
                              DAN MICHAUDCertified Name:
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                              THE AULSON COTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              44 BINNEY STREETOwner Address:
                              DANA FARBEROwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              WET 2 PLY POLY BAGDisposal Methods:
                              3 CHAMBERDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              6-2Hours:
                              Not reportedContract Type:
                              AC000427Contractor:
                              -1Occupied:
                              3RD FLOORWorksite:
                              Not reportedSub Town:
                              (617) 277-0905Facility Phone:
                              FFee Status:
                              ANF-001Form Type:
                              000302853Sticker Number:
                              2006Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052897Super Lic Number:
                              65829AR Tracking ID:
                              THERMAL SOLID CORE,VAT/MASTIC, TRANSITE BOARDProject Description:
                              150.00Quantity Material Removed LF:
                              21000.00Quantity Materical Removed SF:
                              03/24/2006Entry Date:
                              Not reportedDate Entered:
                              04/28/2006End Date:
                              04/04/2006Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              10 BROOKLINE PLACE WESTAddress:
                              DANA FARBERName:

                              Not reportedEntered_by:
                              (617) 389-8880Certified Phone:
                              Not reportedCertified Company:
                              09/09/2002Cert Sign Date:
                              David P. PearsonCertified Name:
                              17Final Site:
                              MATransporter State:
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                              7/1/2020EXP Date:
                              WC 0017465-04Policy Number:
                              ZURICH AMERICAN INSURANCE COMPIns Comp:
                              6176326931On Site Manager Phone:
                              ODILLO ESCOBAROn Site Manager Name:
                              MAOwner State:
                              BROOKLINEOwner City:
                              10 BROOKLINE AVENUEOwner Address:
                              BULFINCH COMPANYOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              FACILITY IS BUSINESS OFFICESFacility Usage:
                              THOROUGHLY WET DOUBLE SIX MIL BAGGINGDisposal Methods:
                              THREE CHAMBER DECONTAMINATION SYSTEMS WITH WASH STATIONDecon Process:
                              INDOORSLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              6AM-4:30PMHours:
                              WRITTENContract Type:
                              AC000916Contractor:
                              -1Occupied:
                              3RD FLOORWorksite:
                              Not reportedSub Town:
                              7817074000Facility Phone:
                              THIRTY FIVEFee Status:
                              ANF-001Form Type:
                              100319008RSticker Number:
                              2019Year:
                              AA000052Lab Lic Number:
                              AA000052Monitor Lic Number:
                              AS035366Super Lic Number:
                              335700AR Tracking ID:
                              OTHER GYPSUM WALL BOARDProject Description:
                              0Quantity Material Removed LF:
                              10000Quantity Materical Removed SF:
                              12/31/2019Entry Date:
                              Not reportedDate Entered:
                              03/30/2020End Date:
                              11/15/2019Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              10 BROOKLINE PLACEAddress:
                              DFCI- 10 BROOKLINE PLACEName:

                              esandlerEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              03/21/2006Cert Sign Date:
                              DAN MICHAUDCertified Name:
                              47Final Site:
                              MATransporter State:
                              METHUENTransporter City:
                              49 DANTON DRIVETransporter Address:
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                              N/AIns Comp:
                              7819395666On Site Manager Phone:
                              MARK LUSSIEROn Site Manager Name:
                              MAOwner State:
                              BROOKLINEOwner City:
                              10 BROOKLINE PLACEOwner Address:
                              NATIONAL DEVELOPMENTOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              OFFICEFacility Usage:
                              ALL MATERIALS TO BE WETTED AND DOUBLE BAGGEDDisposal Methods:
                              3 STAGE DECONTAMINATION UNITDecon Process:
                              INDOORSLocation:
                              GlvAbatement Process:
                              RenvProject Type:
                              6AM-2PMHours:
                              VERBALContract Type:
                              AC000717Contractor:
                              -1Occupied:
                              3RD,4TH,5TH,6TH FLOORSWorksite:
                              Not reportedSub Town:
                              7819395666Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100296292Sticker Number:
                              2018Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS034193Super Lic Number:
                              305753AR Tracking ID:
                              PIPEINSULProject Description:
                              Not reportedQuantity Material Removed LF:
                              50Quantity Materical Removed SF:
                              10/18/2018Entry Date:
                              Not reportedDate Entered:
                              11/30/2018End Date:
                              10/31/2018Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              10 BROOKLINE PLACEAddress:
                              DFCIName:

                              MIKEWHITEEntered_by:
                              8572669633Certified Phone:
                              SELECT DEMO SERVICES, LLCCertified Company:
                              12/31/2019Cert Sign Date:
                              MICHAEL WHITECertified Name:
                              Not reportedFinal Site:
                              NHTransporter State:
                              SALEMTransporter City:
                              40 LOWELL ROAD, BLDG 2Transporter Address:
                              SELECT DEMO SERVICES LLCTransporter Name:
                              27560Facility Size:
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                              MARK LUSSIEROn Site Manager Name:
                              MAOwner State:
                              BROOKLINEOwner City:
                              10 BROOKLINE PLACEOwner Address:
                              NATIONAL DEVELOPMENTOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              OFFICEFacility Usage:
                              ALL MATERIALS TO BE WETTED AND DOUBLE BAGGEDDisposal Methods:
                              3 STAGE DECONTAMINATION UNITDecon Process:
                              INDOORSLocation:
                              GlvAbatement Process:
                              RenvProject Type:
                              6AM-2PMHours:
                              VERBALContract Type:
                              AC000717Contractor:
                              -1Occupied:
                              3RD,4TH,5TH,6TH FLOORSWorksite:
                              Not reportedSub Town:
                              7819395666Facility Phone:
                              THIRTY FIVEFee Status:
                              ANF-001Form Type:
                              100296292RSticker Number:
                              2018Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS034193Super Lic Number:
                              308678AR Tracking ID:
                              PIPEINSULProject Description:
                              Not reportedQuantity Material Removed LF:
                              50Quantity Materical Removed SF:
                              11/21/2018Entry Date:
                              Not reportedDate Entered:
                              11/30/2018End Date:
                              11/28/2018Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              10 BROOKLINE PLACEAddress:
                              DFCIName:

                              EVERYONEEntered_by:
                              9786889100Certified Phone:
                              THE AULSON COMPANY LLCCertified Company:
                              10/18/2018Cert Sign Date:
                              JAMES MCCARTHYCertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              METHUENTransporter City:
                              49 DANTON DRIVE SUITE 201Transporter Address:
                              THE AULSON COMPANY LLCTransporter Name:
                              80000Facility Size:
                              10/31/2018EXP Date:
                              N/APolicy Number:
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                              2310 WASHINGTON STREETOwner Address:
                              NATIONAL DEVELOPMENTOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              COMMERCIAL OFFICE BUILDINGFacility Usage:
                              2X6 MIL POLY BAGS WITH ASBESTOS AND WASTE GENERATOR LABELSDisposal Methods:
                              FACILITY/PPE/WET METHODS
                              GLOVE BAGS WITH SECONDARY CONTAINMENT/NEGATIVE AIR/REMOTE DECONDecon Process:
                              INDOORSLocation:
                              GlvAbatement Process:
                              RenvProject Type:
                              7.00 AM - 4.00 PMHours:
                              WRITTENContract Type:
                              AC000035Contractor:
                              0Occupied:
                              6TH FLOOR MECHANICAL ROOMWorksite:
                              Not reportedSub Town:
                              6175595112Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100230295Sticker Number:
                              2015Year:
                              AA000044Lab Lic Number:
                              AA000044Monitor Lic Number:
                              AS071933Super Lic Number:
                              223861AR Tracking ID:
                              PIPEINSULProject Description:
                              12.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              10/06/2015Entry Date:
                              Not reportedDate Entered:
                              10/21/2015End Date:
                              10/21/2015Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              10 BROOKLINE PLACEAddress:
                              10 BROOKLINE PLACEName:

                              EVERYONEEntered_by:
                              9786889100Certified Phone:
                              THE AULSON COMPANY LLCCertified Company:
                              11/21/2018Cert Sign Date:
                              JAMES MCCARTHYCertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              METHUENTransporter City:
                              49 DANTON DRIVE SUITE 201Transporter Address:
                              THE AULSON COMPANY LLCTransporter Name:
                              80000Facility Size:
                              10/31/2018EXP Date:
                              N/APolicy Number:
                              N/AIns Comp:
                              7819395666On Site Manager Phone:
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                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              OFFICE SPACEFacility Usage:
                              ALL METHODS WILL COMPLYDisposal Methods:
                              3 CHAMBER DECONDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 7:00-3:30 Week end: NAHours:
                              WRITTENContract Type:
                              AC000197Contractor:
                              -1Occupied:
                              BROOKLINE PLACEWorksite:
                              Not reportedSub Town:
                              6172770928Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100117854Sticker Number:
                              2010Year:
                              AA000144Lab Lic Number:
                              AM061044Monitor Lic Number:
                              AS030091Super Lic Number:
                              135445AR Tracking ID:
                              Spr,TrnsProject Description:
                              10.00Quantity Material Removed LF:
                              1980.00Quantity Materical Removed SF:
                              12/09/2010Entry Date:
                              Not reportedDate Entered:
                              01/28/2011End Date:
                              12/21/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              10 BROOKLINE PLACEAddress:
                              10 BROOKLINE PLACEName:

                              DECTAMEntered_by:
                              9784702860Certified Phone:
                              DEC-TAM CORPORATIONCertified Company:
                              10/06/2015Cert Sign Date:
                              DAN MICHAUDCertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              NORTH READINGTransporter City:
                              50 CONCORD STREETTransporter Address:
                              DEC-TAM CORPORATIONTransporter Name:
                              180000Facility Size:
                              12/28/2015EXP Date:
                              UB-2E618043-14Policy Number:
                              THE HARTFORD INSURANCE COMPANYIns Comp:
                              9784797950On Site Manager Phone:
                              CARL FANTIAGOOn Site Manager Name:
                              MAOwner State:
                              NEWTON LOWER FALLSOwner City:
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                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              OFFICEFacility Usage:
                              ALL MATERIALS TO BE WETTED AND DOUBLE BAGGEDDisposal Methods:
                              3 STAGE DECONTAMINATION UNITDecon Process:
                              INDOORSLocation:
                              GlvAbatement Process:
                              RenvProject Type:
                              6AM-2PMHours:
                              VERBALContract Type:
                              AC000717Contractor:
                              -1Occupied:
                              3RD,4TH,5TH,6TH FLOORSWorksite:
                              Not reportedSub Town:
                              7819395666Facility Phone:
                              THIRTY FIVEFee Status:
                              ANF-001Form Type:
                              100296292RSticker Number:
                              2018Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS034193Super Lic Number:
                              307517AR Tracking ID:
                              PIPEINSULProject Description:
                              Not reportedQuantity Material Removed LF:
                              50Quantity Materical Removed SF:
                              11/07/2018Entry Date:
                              Not reportedDate Entered:
                              11/30/2018End Date:
                              11/13/2018Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              10 BROOKLINE PLACEAddress:
                              DFCIName:

                              Not reportedEntered_by:
                              6038934696Certified Phone:
                              A-BESTCertified Company:
                              12/09/2010Cert Sign Date:
                              SAMUEL HOMSEYCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              SALEM, NH.Transporter City:
                              24 KEEWAYDIN DRIVETransporter Address:
                              A-BEST ABATEMENT, INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              NEWTON, MA.Owner City:
                              2310 WASHINGTON STREETOwner Address:
                              10 BROOKLINE PLACE, LLC.Owner Name:
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                              MEDICAL FACILITYFacility Usage:
                              THOROUGHLY WET DOUBLE SIX MIL BAGGING.Disposal Methods:
                              THREE CHAMBER DECONTAMINATION SYSTEM WITH WASH STATION.Decon Process:
                              INDOORSLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              6AM-4:30PMHours:
                              WRITTENContract Type:
                              AC000916Contractor:
                              -1Occupied:
                              3RD FLOORWorksite:
                              Not reportedSub Town:
                              6176326931Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100313028Sticker Number:
                              2019Year:
                              AA000052Lab Lic Number:
                              AA000052Monitor Lic Number:
                              AS035366Super Lic Number:
                              325364AR Tracking ID:
                              OTHER GYPSUM WALL BOARDProject Description:
                              Not reportedQuantity Material Removed LF:
                              5000Quantity Materical Removed SF:
                              07/31/2019Entry Date:
                              Not reportedDate Entered:
                              10/30/2019End Date:
                              08/13/2019Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              10 BROOKLINE PLACEAddress:
                              DFCI- 10 BROOKLINE PLACEName:

                              EVERYONEEntered_by:
                              9786889100Certified Phone:
                              THE AULSON COMPANY LLCCertified Company:
                              11/07/2018Cert Sign Date:
                              JAMES MCCARTHYCertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              METHUENTransporter City:
                              49 DANTON DRIVE SUITE 201Transporter Address:
                              THE AULSON COMPANY LLCTransporter Name:
                              80000Facility Size:
                              10/31/2018EXP Date:
                              N/APolicy Number:
                              N/AIns Comp:
                              7819395666On Site Manager Phone:
                              MARK LUSSIEROn Site Manager Name:
                              MAOwner State:
                              BROOKLINEOwner City:
                              10 BROOKLINE PLACEOwner Address:
                              NATIONAL DEVELOPMENTOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
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                              FULL CONTAINMENTDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              6P-6:30AHours:
                              Not reportedContract Type:
                              AC000650Contractor:
                              -1Occupied:
                              3RD FLWorksite:
                              Not reportedSub Town:
                              (617) 212-5735Facility Phone:
                              fFee Status:
                              ANF-001Form Type:
                              000303136Sticker Number:
                              2006Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS054705Super Lic Number:
                              65528AR Tracking ID:
                              THERmal solid core, SHEET ROCK, VAT AND MASTICProject Description:
                              120.00Quantity Material Removed LF:
                              21000.00Quantity Materical Removed SF:
                              03/16/2006Entry Date:
                              Not reportedDate Entered:
                              04/28/2006End Date:
                              03/28/2006Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              10 BROOKLINE PLAddress:
                              BUILDINGName:

                              MIKEWHITEEntered_by:
                              8572669633Certified Phone:
                              SELECT DEMO SERVICES, LLCCertified Company:
                              07/31/2019Cert Sign Date:
                              MICHAEL WHITECertified Name:
                              Not reportedFinal Site:
                              NHTransporter State:
                              SALEMTransporter City:
                              40 LOWELL ROAD, BLDG 2Transporter Address:
                              SELECT DEMO SERVICES LLCTransporter Name:
                              27560Facility Size:
                              7/1/2020EXP Date:
                              WC 0017465-04Policy Number:
                              ZURICH AMERICAN INSURANCE COMPIns Comp:
                              6176326931On Site Manager Phone:
                              SCOTT SHANNONOn Site Manager Name:
                              MAOwner State:
                              BROOKLINEOwner City:
                              10 BROOKLINE AVENUEOwner Address:
                              DANA-FARBER CANCER INSTITUTEOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
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                              FcontainAbatement Process:
                              RenvProject Type:
                              6AM-4:30PMHours:
                              WRITTENContract Type:
                              AC000916Contractor:
                              -1Occupied:
                              3RD FLOORWorksite:
                              Not reportedSub Town:
                              6176326931Facility Phone:
                              THIRTY FIVEFee Status:
                              ANF-001Form Type:
                              100313028RSticker Number:
                              2019Year:
                              AA000052Lab Lic Number:
                              AA000052Monitor Lic Number:
                              AS035366Super Lic Number:
                              327020AR Tracking ID:
                              OTHER GYPSUM WALL BOARDProject Description:
                              Not reportedQuantity Material Removed LF:
                              5000Quantity Materical Removed SF:
                              08/22/2019Entry Date:
                              Not reportedDate Entered:
                              10/30/2019End Date:
                              08/13/2019Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              10 BROOKLINE PLACEAddress:
                              DFCI- 10 BROOKLINE PLACEName:

                              esandlerEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              03/14/2006Cert Sign Date:
                              JIM BELLCertified Name:
                              39Final Site:
                              MATransporter State:
                              ROCKLANDTransporter City:
                              319 CENTRE AVETransporter Address:
                              PARAMOUNT ENVIRONMENTALTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              NEEDHAMOwner City:
                              197 FIRST AVE SUITE 300Owner Address:
                              MARIC INCOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              WET 2 PLY POLY BAGDisposal Methods:
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                              6AM-4:30PMHours:
                              WRITTENContract Type:
                              AC000916Contractor:
                              -1Occupied:
                              3RD FLOORWorksite:
                              Not reportedSub Town:
                              7817074000Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100319008Sticker Number:
                              2019Year:
                              AA000052Lab Lic Number:
                              AA000052Monitor Lic Number:
                              AS035366Super Lic Number:
                              332260AR Tracking ID:
                              OTHER GYPSUM WALL BOARDProject Description:
                              0Quantity Material Removed LF:
                              10000Quantity Materical Removed SF:
                              11/01/2019Entry Date:
                              Not reportedDate Entered:
                              12/31/2019End Date:
                              11/15/2019Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              10 BROOKLINE PLACEAddress:
                              DFCI- 10 BROOKLINE PLACEName:

                              MIKEWHITEEntered_by:
                              8572669633Certified Phone:
                              Not reportedCertified Company:
                              08/22/2019Cert Sign Date:
                              MICHAEL WHITECertified Name:
                              Not reportedFinal Site:
                              NHTransporter State:
                              SALEMTransporter City:
                              40 LOWELL ROAD, BLDG 2Transporter Address:
                              SELECT DEMO SERVICES LLCTransporter Name:
                              27560Facility Size:
                              7/1/2020EXP Date:
                              WC 0017465-04Policy Number:
                              ZURICH AMERICAN INSURANCE COMPIns Comp:
                              6176326931On Site Manager Phone:
                              SCOTT SHANNONOn Site Manager Name:
                              MAOwner State:
                              BROOKLINEOwner City:
                              10 BROOKLINE AVENUEOwner Address:
                              DANA-FARBER CANCER INSTITUTEOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              MEDICAL FACILITYFacility Usage:
                              THOROUGHLY WET DOUBLE SIX MIL BAGGING.Disposal Methods:
                              THREE CHAMBER DECONTAMINATION SYSTEM WITH WASH STATION.Decon Process:
                              INDOORSLocation:
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                              AC000916Contractor:
                              -1Occupied:
                              3RD FLOORWorksite:
                              Not reportedSub Town:
                              7817074000Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100319105Sticker Number:
                              2019Year:
                              AA000052Lab Lic Number:
                              AA000052Monitor Lic Number:
                              AS035366Super Lic Number:
                              332369AR Tracking ID:
                              OTHER GYPSUM WALL BOARDProject Description:
                              0Quantity Material Removed LF:
                              10000Quantity Materical Removed SF:
                              11/04/2019Entry Date:
                              Not reportedDate Entered:
                              12/31/2019End Date:
                              11/05/2019Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              10 BROOKLINE PLACEAddress:
                              DFCI- 10 BROOKLINE PLACEName:

                              MIKEWHITEEntered_by:
                              8572669633Certified Phone:
                              SELECT DEMO SERVICES, LLCCertified Company:
                              11/01/2019Cert Sign Date:
                              MICHAEL WHITECertified Name:
                              Not reportedFinal Site:
                              NHTransporter State:
                              SALEMTransporter City:
                              40 LOWELL ROAD, BLDG 2Transporter Address:
                              SELECT DEMO SERVICES LLCTransporter Name:
                              27560Facility Size:
                              7/1/2020EXP Date:
                              WC 0017465-04Policy Number:
                              ZURICH AMERICAN INSURANCE COMPIns Comp:
                              6176326931On Site Manager Phone:
                              ODILLO ESCOBAROn Site Manager Name:
                              MAOwner State:
                              BROOKLINEOwner City:
                              10 BROOKLINE AVENUEOwner Address:
                              BULFINCH COMPANYOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              FACILITY IS BUSINESS OFFICESFacility Usage:
                              THOROUGHLY WET DOUBLE SIX MIL BAGGINGDisposal Methods:
                              THREE CHAMBER DECONTAMINATION SYSTEMS WITH WASH STATIONDecon Process:
                              INDOORSLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
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                         Not reportedPAN $:
                         Not reportedACOP $:
                         Not reportedFinal Payment Due Date:
                         Not reportedRegional Comment:
                         Not reportedEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         Not reportedAG Ref (Y/N):
                         NONDocument Type:
                         NON-NE-05-3E002ENF #:
                         12/07/2005Date Executed:
                         Not reportedTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         LLEHigh Or Low Level Enforcement:
                         3-0025017Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3eDEP Program:
                         NERODEP Region:
                         NERORegion:
                         BROOKLINE, MACity,State,Zip:
                         10 BROOKLINE PLACEAddress:
                         10 BROOKLINE PLACE, LLCName:

ENFORCEMENT:

                              MIKEWHITEEntered_by:
                              8572669633Certified Phone:
                              SELECT DEMO SERVICES, LLCCertified Company:
                              11/04/2019Cert Sign Date:
                              MICHAEL WHITECertified Name:
                              Not reportedFinal Site:
                              NHTransporter State:
                              SALEMTransporter City:
                              40 LOWELL ROAD, BLDG 2Transporter Address:
                              SELECT DEMO SERVICES LLCTransporter Name:
                              27560Facility Size:
                              7/1/2020EXP Date:
                              WC 0017465-04Policy Number:
                              ZURICH AMERICAN INSURANCE COMPIns Comp:
                              6176326931On Site Manager Phone:
                              ODILLO ESCOBAROn Site Manager Name:
                              MAOwner State:
                              BROOKLINEOwner City:
                              10 BROOKLINE AVENUEOwner Address:
                              BULFINCH COMPANYOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              NAW1911014DEP Waiver Number:
                              Not reportedWaiver Given:
                              FACILITY IS BUSINESS OFFICESFacility Usage:
                              THOROUGHLY WET DOUBLE SIX MIL BAGGINGDisposal Methods:
                              THREE CHAMBER DECONTAMINATION SYSTEMS WITH WASH STATIONDecon Process:
                              INDOORSLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              6AM-6AMHours:
                              WRITTENContract Type:
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                         Commercially OwnedOwnership:
                         Not reportedSuspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):

DFCI- 10 BROOKLINE PLACE  (Continued) S112558354

                                        8/24/2000Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/24/2000Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        09/05/2000Status Date:
                                        TWO HRCategory:
                                        08/24/2000Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0019869  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MACity,State,Zip:
                                        NEAR 30 GARDNER RDAddress:
                                        WINGATE APARTMENT COMPLEXName:

Release:

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        09/05/2000Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        08/24/2000Notification Date:
                                        BROOKLINERelease Town:
                                        PIPESource Type:
                                        3-0019869Facility ID:
                                        BROOKLINE, MACity,State,Zip:
                                        NEAR 30 GARDNER RDAddress:
                                        WINGATE APARTMENT COMPLEXName:

SHWS:

1537 ft.
0.291 mi.

Relative:
Higher

Actual:
67 ft.

 

1/4-1/2 BROOKLINE, MA  
WNW MA RELEASENEAR 30 GARDNER RD    N/A
91 MA SHWSWINGATE APARTMENT COMPLEX S104774228
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        PIPESource:
                                        ROADWAYLocation Type:
                                        MUNICIPALLocation Type:
                                        50 gallonsQuantity:
                                        HYDRAULIC FLUIDChemical:

Chemicals:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        9/5/2000Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        9/5/2000Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        9/27/2000Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:

WINGATE APARTMENT COMPLEX  (Continued) S104774228

                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0026432  /   DPSRelease Tracking Number/Current Status:
                                        BROOKLINE, MACity,State,Zip:
                                        265 BOYLSTON STAddress:
                                        NO LOCATION AIDName:

Release:

                                        OilOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        11/30/2006Status Date:
                                        DPSCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        11/29/2006Notification Date:
                                        BROOKLINERelease Town:
                                        Not reportedSource Type:
                                        3-0026432Facility ID:
                                        BROOKLINE, MACity,State,Zip:
                                        265 BOYLSTON STAddress:
                                        NO LOCATION AIDName:

SHWS:

1544 ft. Site 1 of 4 in cluster U
0.292 mi.

Relative:
Higher

Actual:
44 ft.

 

1/4-1/2 BROOKLINE, MA  
SSW MA RELEASE265 BOYLSTON ST    N/A
U92 MA SHWSNO LOCATION AID S108348082
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        COMMERCIALLocation Type:
                                        9600 micrograms per literQuantity:
                                        C5 THRU C8 ALIPHATIC HYDROCARBONSChemical:
                                        3800 micrograms per literQuantity:
                                        C9 THRU C12 ALIPHATIC HYDROCARBONSChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        11/30/2006Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/30/2006Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Downgradient Property StatusAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/29/2006Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        11/30/2006Status Date:
                                        120 DYCategory:
                                        11/29/2006Notification:

NO LOCATION AID  (Continued) S108348082

                                        BROOKLINE, MA 02446-0000City,State,Zip:
                                        18 GRIGGS TERAddress:
                                        NSTAR STA PNU20Name:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        04/08/2008Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        02/06/2008Notification Date:
                                        BROOKLINERelease Town:
                                        TRANSFORMSource Type:
                                        3-0027493Facility ID:
                                        BROOKLINE, MA 02446-0000City,State,Zip:
                                        18 GRIGGS TERAddress:
                                        NSTAR STA PNU20Name:

SHWS:

1578 ft.
0.299 mi.

Relative:
Higher

Actual:
53 ft.

 

1/4-1/2 MA TIER 2BROOKLINE, MA  02445
NW MA RELEASE18 GRIGGS TERRACE    N/A
93 MA SHWSNSTAR STATION 20 (PNU) S109029420
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        04/08/2008Status Date:
                                        TWO HRCategory:
                                        02/06/2008Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0027493  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02446-0000City,State,Zip:
                                        18 GRIGGS TERAddress:
                                        NSTAR STA PNU20Name:

Release:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        04/08/2008Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        02/06/2008Notification Date:
                                        BROOKLINERelease Town:
                                        SWITCHBOXSource Type:
                                        3-0027493Facility ID:
                                        BROOKLINE, MA 02446-0000City,State,Zip:
                                        18 GRIGGS TERAddress:
                                        NSTAR STA PNU20Name:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        04/08/2008Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        02/06/2008Notification Date:
                                        BROOKLINERelease Town:
                                        TRANSFMRSource Type:
                                        3-0027493Facility ID:
                                        BROOKLINE, MA 02446-0000City,State,Zip:
                                        18 GRIGGS TERAddress:
                                        NSTAR STA PNU20Name:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        04/08/2008Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        02/06/2008Notification Date:
                                        BROOKLINERelease Town:
                                        14KVASource Type:
                                        3-0027493Facility ID:

NSTAR STATION 20 (PNU)  (Continued) S109029420
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                         01/15/2019Date Modified:
                         Not reportedFailed Validation:
                         Not reportedDike Or Other Safeguard:
                         2019-01-15Date Signed:
                         Not reportedAll Chemicals Same As Last Yr:
                         Not reportedNotes:
                         Not reportedMailing Country:
                         02445Mailing City/State/Zip:
                         18 Griggs TerraceMailing Address:
                         -71.126217Longitude:
                         42.339566Latitude:
                         Not reportedFacility Dept:
                         FATR2018000000037305Facility Id:
                         2018Report Year:
                         BROOKLINE, MA 02445City,State,Zip:
                         18 GRIGGS TERRACEAddress:
                         NSTAR STATION 20 (PNU)Name:

TIER 2:

                                        14KVASource:
                                        SWITCHBOXSource:
                                        TRANSFMRSource:
                                        TRANSFORMSource:
                                        INDUSTRIALLocation Type:
                                        60 gallonsQuantity:
                                        MODF NON PCBChemical:
                                        35 gallonsQuantity:
                                        MODFChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/8/2008Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/8/2008Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/6/2008Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/6/2008Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

NSTAR STATION 20 (PNU)  (Continued) S109029420
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MAP FINDINGSMap ID
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EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                         Not reportedDescription:
                         T2M Facility IDType:
                         Not reportedId:
                         FDTR2018000000018960Record Key:

                         Not reportedLast Modified:
                         Not reportedDescription:
                         SICType:
                         Not reportedId:
                         FDTR2018000000018959Record Key:

                         Not reportedLast Modified:
                         Not reportedDescription:
                         NAICSType:
                         Not reportedId:
                         FDTR2018000000018958Record Key:

                         Not reportedLast Modified:
                         Not reportedDescription:
                         DUN & BradStreetType:
                         Not reportedId:
                         FDTR2018000000018957Record Key:

                         Not reportedLast Modified:
                         Not reportedDescription:
                         TRIType:
                         Not reportedId:
                         FDTR2018000000018956Record Key:

                         Not reportedLast Modified:
                         Not reportedDescription:
                         State IDType:
                         Not reportedId:
                         FDTR2018000000018955Record Key:

                         Not reportedLast Modified:
                         Not reportedDescription:
                         RMPType:
                         Not reportedId:
                         FDTR2018000000018954Record Key:

                         Not reportedLast Modified:
                         Not reportedDescription:
                         EINType:
                         Not reportedId:
                         FDTR2018000000018953Record Key:

                         Not reportedLatlong Method:
                         Not reportedLatlong Location Description:
                         Not reportedFire District:
                         Not reportedValidation Report:
                         Not reportedSubmitted By:
                         Not reportedState Label Code:
                         Not reportedSite Map:
                         falseSite Coord Abbreviated?:
                         0Num Of Employees:
                         Not reportedFees Total:

NSTAR STATION 20 (PNU)  (Continued) S109029420
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         Emergency ContactContact1 Type:
                         Not reportedContact Mail Country:
                         Not reportedContact Mail Zip:
                         Not reportedContact Mail State:
                         Not reportedContact Mail City:
                         Not reportedContact Mail Address:
                         Eric.LaMontagne@eversource.comContact Email:
                         LaMontagneContact Name:
                         Environmental CoordinatorTitle:
                         CTTR2018344981P37305Contact Record Id:
                         2018Report Year:

Contact:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         OtherContact1 Type:
                         USContact Mail Country:
                         02445Contact Mail Zip:
                         MAContact Mail State:
                         BrooklineContact Mail City:
                         18 Griggs TerraceContact Mail Address:
                         Not reportedContact Email:
                         Not reportedContact Name:
                         Not reportedTitle:
                         CTTR2018344978P37305Contact Record Id:
                         2018Report Year:

Contact:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         Emergency ContactContact1 Type:
                         Not reportedContact Mail Country:
                         Not reportedContact Mail Zip:
                         Not reportedContact Mail State:
                         Not reportedContact Mail City:
                         Not reportedContact Mail Address:
                         Eric.LaMontagne@eversource.comContact Email:
                         NSTAR Emergency DispatchContact Name:
                         EmergencyTitle:
                         CTTR2018344980P37305Contact Record Id:
                         2018Report Year:

Contact:

                         Not reportedLast Modified:

NSTAR STATION 20 (PNU)  (Continued) S109029420
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

Contact:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         Owner / OperatorContact1 Type:
                         USContact Mail Country:
                         02199Contact Mail Zip:
                         MAContact Mail State:
                         BostonContact Mail City:
                         800 Boylston StreetContact Mail Address:
                         Eric.LaMontagne@eversource.comContact Email:
                         Electric dba EversourceContact Name:
                         Not reportedTitle:
                         CTTR2018344975P37305Contact Record Id:
                         2018Report Year:

Contact:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         Tier II Information ContactContact1 Type:
                         Not reportedContact Mail Country:
                         Not reportedContact Mail Zip:
                         Not reportedContact Mail State:
                         Not reportedContact Mail City:
                         Not reportedContact Mail Address:
                         Eric.LaMontagne@eversource.comContact Email:
                         LaMontagneContact Name:
                         Environmental CoordinatorTitle:
                         CTTR2018344979P37305Contact Record Id:
                         2018Report Year:

Contact:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         BillingContact1 Type:
                         Not reportedContact Mail Country:
                         Not reportedContact Mail Zip:
                         Not reportedContact Mail State:
                         Not reportedContact Mail City:
                         Not reportedContact Mail Address:
                         Not reportedContact Email:
                         Not reportedContact Name:
                         Not reportedTitle:
                         CTTR2018344976P37305Contact Record Id:
                         2018Report Year:

Contact:

NSTAR STATION 20 (PNU)  (Continued) S109029420
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                         Not reportedState07 Checkbox:
                         Not reportedState06 Text:
                         Not reportedState06 Checkbox:
                         Not reportedState05 Text:
                         Not reportedState05 Checkbox:
                         Not reportedState04 Text:
                         Not reportedState04 Number:
                         Not reportedState04 Checkbox:
                         Not reportedState03 Text:
                         Not reportedState03 Number:
                         Not reportedState03 Checkbox:
                         Not reportedState02 Text:
                         Not reportedState02 Number:
                         Not reportedState02 Checkbox:
                         Not reportedState01 Text:
                         Not reportedState01 Number:
                         Not reportedState01 Checkbox:
                         falseSolid:
                         Not reportedReactive:
                         falsePure:
                         Not reportedPressure:
                         trueMixture:
                         12894Max Amt Container:
                         6Max Amount Code:
                         1.359Max Amount:
                         trueLiquid:
                         falseGas:
                         Not reportedFire:
                         MODFEntered Chemical Name:
                         365Days On Site:
                         2019-01-15CI Last Modified:
                         falseCI EHS Chemical:
                         64742536CICAS:
                         Not reportedChronic:
                         falseChem Same As Last Yr:
                         CVTR2018000000140269Chem Inv Record Id:
                         Not reportedAve Amount Code:
                         Not reportedAve Amount:
                         Not reportedAcute:

Chemicals:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         Parent CompanyContact1 Type:
                         USContact Mail Country:
                         Not reportedContact Mail Zip:
                         MAContact Mail State:
                         Not reportedContact Mail City:
                         Not reportedContact Mail Address:
                         Not reportedContact Email:
                         Not reportedContact Name:
                         Not reportedTitle:
                         CTTR2018344974P37305Contact Record Id:
                         2018Report Year:

NSTAR STATION 20 (PNU)  (Continued) S109029420
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                         2019-01-15Last Modified:
                         lbsAmount Unit:
                         700Amount:
                         OCB (x5 at 20 gal)Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         BreakerType Code:
                         CVTR2018000000140269Chem Inv Record Id:
                         CLTR201800000S378958Record Key:

                         2019-01-15Last Modified:
                         lbsAmount Unit:
                         12894Amount:
                         T14ALocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         TransformerType Code:
                         CVTR2018000000140269Chem Inv Record Id:
                         CLTR201800000S378957Record Key:

Location:

                         falseTrade Secret:
                         Not reportedState Label Code:
                         Not reportedState1 Contact Field:
                         Not reportedState07 Text:

NSTAR STATION 20 (PNU)  (Continued) S109029420

                                        ASTSource:
                                        RESIDNTIALLocation Type:
                                        20 gallonsQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        11/23/2010Status Date:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        10/07/2010Notification Date:
                                        BROOKLINERelease Town:
                                        ASTSource Type:
                                        3-0029506  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02446-6637City,State,Zip:
                                        91 FRANCIS STREETAddress:
                                        RESIDENCEName:

LAST:

1584 ft.
0.300 mi.

Relative:
Lower

Actual:
20 ft.

 

1/4-1/2 MA ASBESTOSBROOKLINE, MA  02446
NE MA RELEASE91 FRANCIS STREET    N/A
94 MA LASTRESIDENCE S110684367
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                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/23/2010Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/23/2010Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/23/2010Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/2/2010Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/7/2010Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/7/2010Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/7/2010Action Date:
                                        FLDISSAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/7/2010Action Date:
                                        Oral Approval of a Modified PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/7/2010Action Date:
                                        FLDD1UAction Status:
                                        RLFAAction Type:

Actions:

RESIDENCE  (Continued) S110684367
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                                        11/2/2010Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/7/2010Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/7/2010Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/7/2010Action Date:
                                        FLDISSAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/7/2010Action Date:
                                        Oral Approval of a Modified PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/7/2010Action Date:
                                        FLDD1UAction Status:
                                        RLFAAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        11/23/2010Status Date:
                                        TWO HRCategory:
                                        10/07/2010Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0029506  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02446-6637City,State,Zip:
                                        91 FRANCIS STREETAddress:
                                        RESIDENCEName:

Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/21/2010Action Date:

RESIDENCE  (Continued) S110684367
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                              Not reportedFacility Phone:
                              ExemptFee Status:
                              ANF-001Form Type:
                              100079169Sticker Number:
                              2008Year:
                              Not reportedLab Lic Number:
                              AA000122Monitor Lic Number:
                              AS000339Super Lic Number:
                              104763AR Tracking ID:
                              Blr,SprProject Description:
                              10.00Quantity Material Removed LF:
                              20.00Quantity Materical Removed SF:
                              09/30/2008Entry Date:
                              Not reportedDate Entered:
                              10/20/2008End Date:
                              10/20/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              91 FRANCIS ST.Address:
                              PAUL ALLENName:

ASBESTOS:

                                        ASTSource:
                                        RESIDNTIALLocation Type:
                                        20 gallonsQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/21/2010Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/23/2010Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/23/2010Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/23/2010Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:

RESIDENCE  (Continued) S110684367
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                              ANF-001Form Type:
                              100228742Sticker Number:
                              2015Year:
                              AA00208Lab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS060373Super Lic Number:
                              222102AR Tracking ID:
                              PIPEINSUL OTHER FLOOR TILEProject Description:
                              300.00Quantity Material Removed LF:
                              400.00Quantity Materical Removed SF:
                              09/14/2015Entry Date:
                              Not reportedDate Entered:
                              10/02/2015End Date:
                              09/24/2015Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              91 FRANCIS STREETAddress:
                              RESIDENCEName:

                              Not reportedEntered_by:
                              7815893161Certified Phone:
                              NA, INCCertified Company:
                              09/30/2008Cert Sign Date:
                              JIM NETCertified Name:
                              18Final Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              3000Facility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              SAMEOwner Name:
                              4Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              RESIDENTIALFacility Usage:
                              WET ACM PACKED IN DOUBLE BAG 6MIL LABELED"ASBESTOS"Disposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 8AM-4 Week end:Hours:
                              WRITTENContract Type:
                              AC000511Contractor:
                              -1Occupied:
                              BASEMENTWorksite:
                              Not reportedSub Town:

RESIDENCE  (Continued) S110684367
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                              A1FRANKEntered_by:
                              6039742503Certified Phone:
                              E & F ENVIROCertified Company:
                              09/14/2015Cert Sign Date:
                              FRANK BALOGHCertified Name:
                              Not reportedFinal Site:
                              NHTransporter State:
                              HAMPTONTransporter City:
                              86 CAROLAN AVENUETransporter Address:
                              E & F ENVIRONMENTAL SERVICES, LLCTransporter Name:
                              2000Facility Size:
                              12/13/2015EXP Date:
                              0000000000Policy Number:
                              LIBERTY MUTUAL INSURANCEIns Comp:
                              0000000000On Site Manager Phone:
                              N/AOn Site Manager Name:
                              MAOwner State:
                              BROOKLINEOwner City:
                              91 FRANCIS STREETOwner Address:
                              RAQUEL MARRAOwner Name:
                              -1Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              RESIDENCEFacility Usage:
                              ALL METHODS WILL COMPLYDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              INDOORSLocation:
                              FcontainAbatement Process:
                              Oth:REMOVALProject Type:
                              7-4Hours:
                              WRITTENContract Type:
                              AC000767Contractor:
                              -1Occupied:
                              BASEMENTWorksite:
                              Not reportedSub Town:
                              9175090036Facility Phone:
                              EXEMPTFee Status:

RESIDENCE  (Continued) S110684367

                                        PHASE IIPhase:
                                        05/17/2004Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        05/14/2001Notification Date:
                                        BROOKLINERelease Town:
                                        Not reportedSource Type:
                                        3-0020781Facility ID:
                                        BROOKLINE, MA 02446-0000City,State,Zip:
                                        77 MARION STAddress:
                                        INTERSECTION OF MARION AND PARKName:

SHWS:

1600 ft.
0.303 mi.

Relative:
Higher

Actual:
60 ft.

 

1/4-1/2 BROOKLINE, MA  02446
NNW MA RELEASE77 MARION ST    N/A
95 MA SHWSINTERSECTION OF MARION AND PARK S105125022
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                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/20/2002Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/20/2002Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/17/2004Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/14/2001Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/14/2001Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        12/1/2003Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        PHASE IIPhase:
                                        05/17/2004Status Date:
                                        120 DYCategory:
                                        05/14/2001Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0020781  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02446-0000City,State,Zip:
                                        77 MARION STAddress:
                                        INTERSECTION OF MARION AND PARKName:

Release:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        B1Response Action Outcome:

INTERSECTION OF MARION AND PARK  (Continued) S105125022
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                                        46 milligrams per kilogramQuantity:
                                        BENZO[A]ANTHRACENEChemical:
                                        467 milligrams per kilogramQuantity:
                                        C11 THRU C22 AROMATIC HYDROCARBONSChemical:
                                        614 milligrams per kilogramQuantity:
                                        TOTAL PETROLEUM HYDROCARBONS (TPH)Chemical:

Chemicals:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        9/5/2001Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/7/2002Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/20/2002Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

INTERSECTION OF MARION AND PARK  (Continued) S105125022

                                        07/26/2001Notification Date:
                                        BROOKLINERelease Town:
                                        PIPESource Type:
                                        3-0020940Facility ID:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        275 BOYLSTON STAddress:
                                        VALVOLINE INSTANT OIL CHANGEName:

                                        OilOil Or Haz Material:
                                        A3Response Action Outcome:
                                        PHASE VPhase:
                                        02/11/2013Status Date:
                                        RAOCurrent Status:
                                        3-0002346Associated ID:
                                        NONECategory:
                                        06/23/1992Notification Date:
                                        BROOKLINERelease Town:
                                        PIPESource Type:
                                        3-0002346Facility ID:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        275 BOYLSTON STAddress:
                                        GASOLINE STATION FMR VALVOLIName:

SHWS:

MA HW GEN
MA ENF

1603 ft. MA SPILLSSite 2 of 4 in cluster U
0.304 mi. MA RELEASE

Relative:
Higher

Actual:
44 ft.

 

1/4-1/2 MA INST CONTROLBROOKLINE, MA  02146
SSW MA LUST275 BOYLSTON ST    N/A
U96 MA SHWSVALVOLINE INSTANT OIL CHANGE S101022524
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                                        COMMERCIALLocation Type:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        07/30/1997Notification Date:
                                        BROOKLINERelease Town:
                                        USTSource Type:
                                        04/29/1999Status Date:
                                        3-0015363  /   RAONRRelease Tracking Number/Current Status:
                                        Response Action Outcome Not RequiredCurrent Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        275 BOYLSTON STAddress:
                                        CORNER OF CAMERON STName:

Facility:

LUST:

                                        OilOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        PHASE IVPhase:
                                        02/11/2013Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        10/01/2002Notification Date:
                                        BROOKLINERelease Town:
                                        UNKNOWNSource Type:
                                        3-0022159Facility ID:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        275 BOYLSTON STAddress:
                                        VALVOLINE INSTANT OIL CHANGEName:

                                        OilOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        PHASE IVPhase:
                                        02/11/2013Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        10/01/2002Notification Date:
                                        BROOKLINERelease Town:
                                        PIPESource Type:
                                        3-0022159Facility ID:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        275 BOYLSTON STAddress:
                                        VALVOLINE INSTANT OIL CHANGEName:

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        08/27/2002Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:

VALVOLINE INSTANT OIL CHANGE  (Continued) S101022524
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                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/29/1999Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/29/1999Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/29/1999Action Date:
                                        Linked to a Tier Classified SiteAction Status:
                                        RAO Not RequiredAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/7/2002Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/4/1997Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/4/1997Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/20/2002Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/18/2003Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

Actions:

                                        Not reportedQuantity:
                                        ABATEChemical:
                                        1 inchesQuantity:
                                        GASOLINEChemical:
                                        1.3 inchesQuantity:
                                        GASOLINEChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:

VALVOLINE INSTANT OIL CHANGE  (Continued) S101022524
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                                        Not reportedResponse Action Outcome:
                                        9/29/1997Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/29/1997Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/8/1997Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/8/1997Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/20/2004Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/12/2002Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/12/1997Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        7/30/1997Action Date:
                                        IRA Assessment OnlyAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/30/1997Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/27/2000Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/20/2002Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/29/1999Action Date:

VALVOLINE INSTANT OIL CHANGE  (Continued) S101022524
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                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/24/2005Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 4Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/15/2010Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/12/2012Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/11/2011Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

Actions:

                                        Not reportedQuantity:
                                        PETROLEUMChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        PIPESource:
                                        GASSTATIONLocation Type:
                                        FORMERLocation Type:

                                        OilOil Or Haz Material:
                                        has been implemented.
                                        been reduced to background and an Activity and use Limitation (AUL)
                                        A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE VPhase:
                                        3-0002346Associated ID:
                                        NONECategory:
                                        06/23/1992Notification Date:
                                        BROOKLINERelease Town:
                                        USTSource Type:
                                        02/11/2013Status Date:
                                        3-0002346  /   RAORelease Tracking Number/Current Status:
                                        Response Action OutcomeCurrent Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        275 BOYLSTON STAddress:
                                        GASOLINE STATION FMR VALVOLIName:

Facility:

VALVOLINE INSTANT OIL CHANGE  (Continued) S101022524
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                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/4/2007Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/4/2004Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Phase 3Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/3/2008Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/25/2002Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 2Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/25/2002Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 3Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/22/2008Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/24/2005Action Date:
                                        As-Built Construction Report ReceivedAction Status:
                                        Phase 4Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/24/2005Action Date:
                                        Remedy Operation Status Submittal ReceivedAction Status:
                                        Phase 5Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
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                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/12/2007Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/30/2006Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/28/2011Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/16/2009Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/13/2009Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/10/2010Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/10/2010Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/7/2010Action Date:
                                        Notice of Non-compliance related to an AuditAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
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                                        Phase 5Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/21/2008Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/21/2007Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/18/2006Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/18/2003Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/18/2003Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 3Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/15/2008Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/12/2008Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/12/2007Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

VALVOLINE INSTANT OIL CHANGE  (Continued) S101022524

TC06429109.2r   Page 375



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        2/11/2013Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/9/2010Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/3/2012Action Date:
                                        Action Status or AUL TerminatedAction Status:
                                        Phase 5Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/3/2012Action Date:
                                        RMRFINAction Status:
                                        Phase 5Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/3/2007Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/3/2004Action Date:
                                        Written Plan ReceivedAction Status:
                                        Phase 4Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/27/2005Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/21/2008Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
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                                        2/8/2008Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        2/6/2008Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        2/6/2008Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        2/5/2001Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        2/3/2003Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 3Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        2/3/2003Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 2Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        2/26/2004Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 3Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        2/12/2008Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        2/11/2013Action Date:
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                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/26/2010Action Date:
                                        Level III - Comprehensive AuditAction Status:
                                        Phase 5Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/26/2010Action Date:
                                        NOAAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/16/2003Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 2Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/3/2002Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/29/1999Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/28/2001Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 2Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/12/2003Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 2Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/12/2003Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 3Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
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                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/13/1999Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 2Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/9/2004Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 3Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/23/1992Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/23/1992Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/22/2010Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/22/2010Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/2/2010Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/2/2010Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
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                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/20/2004Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/18/2011Action Date:
                                        Audit Follow-up Completion Statement ReceivedAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/16/2010Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/12/2002Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/24/2000Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 2Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/21/2014Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/20/2006Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/20/2006Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        been implemented.
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                                        Phase 5Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/8/2009Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/16/2009Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/16/2009Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/10/2003Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/8/1997Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/8/1997Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/8/1997Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/8/1997Action Date:
                                        LSPFAAction Status:
                                        TREGSAction Type:
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                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/26/2001Action Date:
                                        FLDDOAction Status:
                                        RLFAAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/26/2001Action Date:
                                        FLDISSAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/26/2001Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

Actions:

                                        400 gallonsQuantity:
                                        LUBRICATING OILChemical:
                                        500 gallonsQuantity:
                                        LUBRICATING OILChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        PIPESource:
                                        USTSource:
                                        COMMERCIALLocation Type:

                                        OilOil Or Haz Material:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        07/26/2001Notification Date:
                                        BROOKLINERelease Town:
                                        USTSource Type:
                                        08/27/2002Status Date:
                                        3-0020940  /   RAORelease Tracking Number/Current Status:
                                        Response Action OutcomeCurrent Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        275 BOYLSTON STAddress:
                                        VALVOLINE INSTANT OIL CHANGEName:

Facility:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/8/2009Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
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                    -Response Action Outcome:
                    02/11/2013Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0022159Release Tracking Number:
                    BROOKLINE, MA 02146-0000City,State,Zip:
                    275 BOYLSTON STAddress:
                    VALVOLINE INSTANT OIL CHANGEName:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    02/11/2013Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0002346Release Tracking Number:
                    BROOKLINE, MA 02146-0000City,State,Zip:
                    275 BOYLSTON STAddress:
                    GASOLINE STATION FMR VALVOLIName:

INST CONTROL:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        9/7/2001Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        9/20/2001Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        9/20/2001Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/27/2002Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/26/2001Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/26/2001Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:
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                                        As-Built Construction Report ReceivedAction Status:
                                        Phase 4Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/24/2005Action Date:
                                        Remedy Operation Status Submittal ReceivedAction Status:
                                        Phase 5Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/24/2005Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 4Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/15/2010Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/12/2012Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/11/2011Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        has been implemented.
                                        been reduced to background and an Activity and use Limitation (AUL)
                                        A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE VPhase:
                                        02/11/2013Status Date:
                                        NONECategory:
                                        06/23/1992Notification:
                                        BROOKLINEOfficial City:
                                        3-0002346Primary ID:
                                        3-0002346  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        275 BOYLSTON STAddress:
                                        GASOLINE STATION FMR VALVOLIName:

Release:
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                                        11/10/2010Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/7/2010Action Date:
                                        Notice of Non-compliance related to an AuditAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/4/2007Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/4/2004Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Phase 3Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/3/2008Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/25/2002Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 2Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/25/2002Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 3Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/22/2008Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/24/2005Action Date:
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                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/12/2008Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/12/2007Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/12/2007Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/30/2006Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/28/2011Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/16/2009Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/13/2009Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/10/2010Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
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                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/27/2005Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/21/2008Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/21/2008Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/21/2007Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/18/2006Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/18/2003Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/18/2003Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 3Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/15/2008Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
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                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        2/12/2008Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        2/11/2013Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        2/11/2013Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/9/2010Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/3/2012Action Date:
                                        Action Status or AUL TerminatedAction Status:
                                        Phase 5Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/3/2012Action Date:
                                        RMRFINAction Status:
                                        Phase 5Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/3/2007Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/3/2004Action Date:
                                        Written Plan ReceivedAction Status:
                                        Phase 4Action Type:

                                        been implemented.
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                                        Phase 2Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/12/2003Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 3Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        2/8/2008Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        2/6/2008Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        2/6/2008Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        2/5/2001Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        2/3/2003Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 3Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        2/3/2003Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 2Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        2/26/2004Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 3Action Type:
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                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/2/2010Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/26/2010Action Date:
                                        Level III - Comprehensive AuditAction Status:
                                        Phase 5Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/26/2010Action Date:
                                        NOAAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/16/2003Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 2Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/3/2002Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/29/1999Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/28/2001Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 2Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/12/2003Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
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                                        7/20/2006Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/20/2006Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/13/1999Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 2Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/9/2004Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 3Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/23/1992Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/23/1992Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/22/2010Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/22/2010Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/2/2010Action Date:
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                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/8/1997Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/8/1997Action Date:
                                        LSPFAAction Status:
                                        TREGSAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/20/2004Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/18/2011Action Date:
                                        Audit Follow-up Completion Statement ReceivedAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/16/2010Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/12/2002Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/24/2000Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 2Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/21/2014Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
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                                        GASSTATIONLocation Type:
                                        FORMERLocation Type:
                                        Not reportedQuantity:
                                        PETROLEUMChemical:

Chemicals:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/8/2009Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/8/2009Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/16/2009Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/16/2009Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/10/2003Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/8/1997Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/8/1997Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
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                                        4/29/1999Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/29/1999Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/29/1999Action Date:
                                        Linked to a Tier Classified SiteAction Status:
                                        RAO Not RequiredAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/7/2002Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/4/1997Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/4/1997Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/20/2002Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/18/2003Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        04/29/1999Status Date:
                                        72 HRCategory:
                                        07/30/1997Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0015363  /   RAONRRelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        275 BOYLSTON STAddress:
                                        CORNER OF CAMERON STName:

                                        USTSource:
                                        PIPESource:
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                                        Not reportedResponse Action Outcome:
                                        9/29/1997Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/8/1997Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/8/1997Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/20/2004Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/12/2002Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/12/1997Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        7/30/1997Action Date:
                                        IRA Assessment OnlyAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/30/1997Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/27/2000Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/20/2002Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/29/1999Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
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                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/26/2001Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/26/2001Action Date:
                                        FLDDOAction Status:
                                        RLFAAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/26/2001Action Date:
                                        FLDISSAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/26/2001Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        08/27/2002Status Date:
                                        TWO HRCategory:
                                        07/26/2001Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0020940  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        275 BOYLSTON STAddress:
                                        VALVOLINE INSTANT OIL CHANGEName:

                                        USTSource:
                                        COMMERCIALLocation Type:
                                        Not reportedQuantity:
                                        ABATEChemical:
                                        1 inchesQuantity:
                                        GASOLINEChemical:
                                        1.3 inchesQuantity:
                                        GASOLINEChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        9/29/1997Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:
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                                        Release Abatement MeasureAction Type:
Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        -Response Action Outcome:
                                        PHASE IVPhase:
                                        02/11/2013Status Date:
                                        72 HRCategory:
                                        10/01/2002Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0022159  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        275 BOYLSTON STAddress:
                                        VALVOLINE INSTANT OIL CHANGEName:

                                        PIPESource:
                                        USTSource:
                                        COMMERCIALLocation Type:
                                        400 gallonsQuantity:
                                        LUBRICATING OILChemical:
                                        500 gallonsQuantity:
                                        LUBRICATING OILChemical:

Chemicals:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        9/7/2001Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        9/20/2001Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        9/20/2001Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/27/2002Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/26/2001Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:
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                                        10/30/2002Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/3/2003Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/3/2003Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/3/2003Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/3/2003Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/27/2009Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/18/2006Action Date:
                                        RMRINTAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/18/2006Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/17/2007Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/1/2002Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/1/2002Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/25/2013Action Date:
                                        Completion Statement ReceivedAction Status:
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                                        Not reportedResponse Action Outcome:
                                        2/3/2005Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/28/2012Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/11/2013Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/11/2013Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/6/2005Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 3Action Type:

                                        Not reportedResponse Action Outcome:
                                        12/6/2005Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        Not reportedResponse Action Outcome:
                                        12/27/2002Action Date:
                                        Written Approval of PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/19/2002Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/19/2002Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/12/2008Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/1/2010Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
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                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/3/2010Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/25/2007Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/8/2009Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/9/2006Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/4/2009Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/28/2008Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/25/2009Action Date:
                                        Submittal RetractedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/25/2009Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/2/2004Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/2/2004Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/5/2003Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:
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                                        PIPESource:
                                        UNKNOWNSource:
                                        COMMERCIALLocation Type:
                                        0.5 inchesQuantity:
                                        MOTOR OILChemical:
                                        3 inchesQuantity:
                                        LUBRICATING OILChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        9/6/2012Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/19/2011Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/7/2007Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/6/2003Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/5/2004Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/12/2005Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/12/2005Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/27/2007Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/27/2007Action Date:
                                        RMRINTAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/21/2014Action Date:
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                         275 BOYLSTON STAddress:
                         GASOLINE STATION FMR VALVOLI (ABUTTER ACCESS)Name:

                         Commercially OwnedOwnership:
                         Not reportedSuspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         Not reportedACOP $:
                         Not reportedFinal Payment Due Date:
                         Not reportedRegional Comment:
                         YESEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         Not reportedAG Ref (Y/N):
                         IDLDocument Type:
                         Faux Enf- 1101ENF #:
                         01/11/2011Date Executed:
                         Not reportedTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         LLEHigh Or Low Level Enforcement:
                         3-0002346Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3aDEP Program:
                         NERODEP Region:
                         NERORegion:
                         BROOKLINE, MA 02146-0000City,State,Zip:
                         275 BOYLSTON STAddress:
                         KOVALKO, YOLANTAName:

ENFORCEMENT:

0Days/Close:
Not reportedNotif Tel:
J NIXON FDNotifier:

Not reportedCategory:Not reportedReport Prep:
NOLUST Elig:SAReferral:
NOT USEDContractor:___Cleanup Type:
Not reportedOther Incdnt:TANK REMOVALIncident:
Not reportedOther Source:U.S.T.Source:
----------PCB Lev (ppm):Not reportedCAS No:
----------Qty Actual:----------Qty Reported:
-----------Qty Actual:-----------Qty Reported:
Not reportedOther Material:GASOLINEMaterial:
Not reportedOther Impact:SOILEnv Impact:
Not reportedContam Soil:VIRGINVirgin Waste:
PETROLEUMMat Type:YESCase Closed:
01:15PMReport Time:19890329Report Date:
Not reportedSpill Time:19890329Spill Date:
19890329First Response:19940104Last Entered:
19890525Date Entered:FAGAN, JStaff Lead:
N89-0458Spill ID:3-2346Facility ID:

MA Spills:
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                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         Not reportedACOP $:
                         Not reportedFinal Payment Due Date:
                         Not reportedRegional Comment:
                         YESEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         Not reportedAG Ref (Y/N):
                         NONDocument Type:
                         NON-NE-10-3A075ENF #:
                         10/07/2010Date Executed:
                         Not reportedTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         LLEHigh Or Low Level Enforcement:
                         3-0002346Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3aDEP Program:
                         NERODEP Region:
                         NERORegion:
                         BROOKLINE, MA 02146-0000City,State,Zip:
                         275 BOYLSTON STAddress:
                         M & S REALTY TRUSTName:

                         Commercially OwnedOwnership:
                         Not reportedSuspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         Not reportedACOP $:
                         Not reportedFinal Payment Due Date:
                         Not reportedRegional Comment:
                         YESEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         Not reportedAG Ref (Y/N):
                         IDLDocument Type:
                         Faux Enf- 0783ENF #:
                         12/09/2010Date Executed:
                         Not reportedTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         LLEHigh Or Low Level Enforcement:
                         3-0002346Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3aDEP Program:
                         NERODEP Region:
                         NERORegion:
                         BROOKLINE, MA 02146-0000City,State,Zip:
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                         Not reportedPAN $:
                         Not reportedACOP $:
                         Not reportedFinal Payment Due Date:
                         Not reportedRegional Comment:
                         Not reportedEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         Not reportedAG Ref (Y/N):
                         NONDocument Type:
                         NON-NE-07-3A079ENF #:
                         06/25/2007Date Executed:
                         Not reportedTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         LLEHigh Or Low Level Enforcement:
                         3-0022159Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3aDEP Program:
                         NERODEP Region:
                         NERORegion:
                         BROOKLINE, MA 02146-0000City,State,Zip:
                         275 BOYLSTON STAddress:
                         HENLEY ENTERPRISES, INC.Name:

                         Commercially OwnedOwnership:
                         Not reportedSuspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         Not reportedACOP $:
                         Not reportedFinal Payment Due Date:
                         Not reportedRegional Comment:
                         Not reportedEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         Not reportedAG Ref (Y/N):
                         NONDocument Type:
                         NON-NE-07-3R048ENF #:
                         12/03/2007Date Executed:
                         Not reportedTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         LLEHigh Or Low Level Enforcement:
                         3-0002346Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3rDEP Program:
                         NERODEP Region:
                         NERORegion:
                         BROOKLINE, MA 02146-0000City,State,Zip:
                         275 BOYLSTON STAddress:
                         M & S REALTY TRUSTName:

                         Commercially OwnedOwnership:
                         Not reportedSuspended $:
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                    LQG-MAState Generator Status:
                    Not reportedRCRA Generator Status:
                    MAD985307990EPA Id:
                    BROOKLINE, MA 02445City,State,Zip:
                    275 BOYLSTON STAddress:
                    VALVOLINE INSTANT OIL CHANGEName:

HW GEN:

                         Commercially OwnedOwnership:
                         Not reportedSuspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):

VALVOLINE INSTANT OIL CHANGE  (Continued) S101022524

                                        3-0028534Facility ID:
                                        BROOKLINE, MA 02445-7224City,State,Zip:
                                        1 BROOKLINE PLAddress:
                                        NO LOCATION AIDName:

                                        OilOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        06/18/2009Status Date:
                                        URAMCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        06/11/2009Notification Date:
                                        BROOKLINERelease Town:
                                        RTN3-1188Source Type:
                                        3-0028534Facility ID:
                                        BROOKLINE, MA 02445-7224City,State,Zip:
                                        1 BROOKLINE PLAddress:
                                        NO LOCATION AIDName:

                                        Not reportedOil Or Haz Material:
                                        B2Response Action Outcome:
                                        PHASE IIIPhase:
                                        08/06/2009Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        04/14/2006Notification Date:
                                        BROOKLINERelease Town:
                                        TANKSource Type:
                                        3-0025819Facility ID:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        1 BROOKLINE PLAddress:
                                        NO LOCATION AIDName:

SHWS:

1603 ft. MA HW GENSite 1 of 4 in cluster V
0.304 mi. MA RELEASE

Relative:
Lower

Actual:
16 ft.

 

1/4-1/2 MA INST CONTROLBROOKLINE, MA  02445
ESE MA LUST1 BROOKLINE PL    N/A
V97 MA SHWSNO LOCATION AID S108034440

TC06429109.2r   Page 405



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        B2 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        PHASE IIIPhase:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        04/14/2006Notification Date:
                                        BROOKLINERelease Town:
                                        USTSource Type:
                                        08/06/2009Status Date:
                                        3-0025819  /   RAORelease Tracking Number/Current Status:
                                        Response Action OutcomeCurrent Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        1 BROOKLINE PLAddress:
                                        NO LOCATION AIDName:

Facility:

LUST:

                                        Hazardous MaterialOil Or Haz Material:
                                        PNResponse Action Outcome:
                                        Not reportedPhase:
                                        06/18/2018Status Date:
                                        PSNCCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        02/15/2018Notification Date:
                                        BROOKLINERelease Town:
                                        UNKNOWNSource Type:
                                        3-0034765Facility ID:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        1 BROOKLINE PLAddress:
                                        NO LOCATION AIDName:

                                        OilOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        06/18/2009Status Date:
                                        URAMCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        06/11/2009Notification Date:
                                        BROOKLINERelease Town:
                                        UNKNOWNSource Type:
                                        3-0028534Facility ID:
                                        BROOKLINE, MA 02445-7224City,State,Zip:
                                        1 BROOKLINE PLAddress:
                                        NO LOCATION AIDName:

                                        OilOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        06/18/2009Status Date:
                                        URAMCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        06/11/2009Notification Date:
                                        BROOKLINERelease Town:
                                        TRANSFORMSource Type:

NO LOCATION AID  (Continued) S108034440
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                                        Release Abatement MeasureAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        12/21/2018Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        12/21/2017Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        12/20/2019Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        12/19/2018Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        1/3/2017Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

Actions:

                                        420 milligrams per kilogramQuantity:
                                        PHYSIOLOGICALLY AVAILABLE CYANIDEChemical:
                                        580 micrograms per literQuantity:
                                        TOTAL CYANIDEChemical:
                                        500 micrograms per literQuantity:
                                        PHYSIOLOGICALLY AVAILABLE CYANIDEChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        TANKSource:
                                        USTSource:
                                        COMMERCIALLocation Type:

                                        Not reportedOil Or Haz Material:
                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more

NO LOCATION AID  (Continued) S108034440
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                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        3/7/2007Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        3/28/2019Action Date:
                                        NOTSHPAction Status:
                                        BOLAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        3/28/2019Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        3/27/2017Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        2/28/2017Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        2/15/2017Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        12/4/2018Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        12/22/2020Action Date:
                                        Completion Statement ReceivedAction Status:
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                                        4/26/2007Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        4/26/2007Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        4/26/2007Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        4/26/2006Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        4/22/2009Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 2Action Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        4/14/2006Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        4/14/2006Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        4/11/2017Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        3/8/2017Action Date:

NO LOCATION AID  (Continued) S108034440
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                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/26/2019Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/26/2017Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/23/2020Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/29/2018Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/2/2019Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        4/7/2020Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        4/3/2019Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        4/26/2007Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:

NO LOCATION AID  (Continued) S108034440
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                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        8/31/2016Action Date:
                                        DEDNOTAction Status:
                                        Activity and Use LimitationAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        8/30/2016Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        8/26/2016Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        8/18/2014Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        8/13/2009Action Date:
                                        Legal Notice PublishedAction Status:
                                        Activity and Use LimitationAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        7/18/2018Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        7/12/2018Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/29/2018Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more

NO LOCATION AID  (Continued) S108034440
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                                        TRANSFORMSource:
                                        ROADWAYLocation Type:
                                        PRIVPROPLocation Type:

                                        OilOil Or Haz Material:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        06/11/2009Notification Date:
                                        BROOKLINERelease Town:
                                        USTSource Type:
                                        06/18/2009Status Date:
                                        3-0028534  /   URAMRelease Tracking Number/Current Status:
                                        URAMCurrent Status:
                                        BROOKLINE, MA 02445-7224City,State,Zip:
                                        1 BROOKLINE PLAddress:
                                        NO LOCATION AIDName:

Facility:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        8/7/2014Action Date:
                                        Level II - Audit InspectionAction Status:
                                        Activity and Use LimitationAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        8/7/2014Action Date:
                                        FLDRUNAction Status:
                                        RLFAAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        8/6/2009Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        8/6/2009Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        8/6/2009Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        AULs that have been implemented.

NO LOCATION AID  (Continued) S108034440
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                    08/31/2016Action Date:
                    DEDNOTAction Stat:
                    AULAction Type:
                    3-0025819Release Tracking Number:
                    BROOKLINE, MA 02146-0000City,State,Zip:
                    1 BROOKLINE PLAddress:
                    NO LOCATION AIDName:

INST CONTROL:

                                        Not reportedResponse Action Outcome:
                                        7/7/2009Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/6/2009Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/23/2009Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/18/2009Action Date:
                                        Notification of URAM ReceivedAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/17/2009Action Date:
                                        URAMLRAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        6/11/2009Action Date:
                                        Notice of Intent to Conduct a URAMAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/11/2009Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

                                        1000 milligrams per kilogramQuantity:
                                        TPHChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        UNKNOWNSource:
                                        RTN3-1188Source:
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Actions:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        B2 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        PHASE IIIPhase:
                                        08/06/2009Status Date:
                                        120 DYCategory:
                                        04/14/2006Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0025819  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        1 BROOKLINE PLAddress:
                                        NO LOCATION AIDName:

Release:

                    AULs that have been implemented.
                    Significant Risk exists, but that level is contingent upon one or more
                    B2 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                    08/07/2014Action Date:
                    SNAUDIAction Stat:
                    AULAction Type:
                    3-0025819Release Tracking Number:
                    BROOKLINE, MA 02146-0000City,State,Zip:
                    1 BROOKLINE PLAddress:
                    NO LOCATION AIDName:

                    AULs that have been implemented.
                    Significant Risk exists, but that level is contingent upon one or more
                    B2 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                    08/06/2009Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0025819Release Tracking Number:
                    BROOKLINE, MA 02146-0000City,State,Zip:
                    1 BROOKLINE PLAddress:
                    NO LOCATION AIDName:

                    AULs that have been implemented.
                    Significant Risk exists, but that level is contingent upon one or more
                    B2 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                    08/13/2009Action Date:
                    LEGNOTAction Stat:
                    AULAction Type:
                    3-0025819Release Tracking Number:
                    BROOKLINE, MA 02146-0000City,State,Zip:
                    1 BROOKLINE PLAddress:
                    NO LOCATION AIDName:

                    AULs that have been implemented.
                    Significant Risk exists, but that level is contingent upon one or more
                    B2 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
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                                        BOLAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        2/15/2017Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        12/4/2018Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        12/22/2020Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        12/21/2018Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        12/21/2017Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        12/20/2019Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        12/19/2018Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        1/3/2017Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:
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                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        4/14/2006Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        4/11/2017Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        3/8/2017Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        3/7/2007Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        3/28/2019Action Date:
                                        NOTSHPAction Status:
                                        BOLAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        3/28/2019Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        3/27/2017Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        2/28/2017Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
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                                        4/7/2020Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        4/3/2019Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        4/26/2007Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        4/26/2007Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        4/26/2007Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        4/26/2007Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        4/26/2006Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        4/22/2009Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 2Action Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        4/14/2006Action Date:
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                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        7/18/2018Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        7/12/2018Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/29/2018Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/26/2019Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/26/2017Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/23/2020Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/29/2018Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/2/2019Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
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                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        8/6/2009Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        8/6/2009Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        8/6/2009Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        8/31/2016Action Date:
                                        DEDNOTAction Status:
                                        Activity and Use LimitationAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        8/30/2016Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        8/26/2016Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        8/18/2014Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        8/13/2009Action Date:
                                        Legal Notice PublishedAction Status:
                                        Activity and Use LimitationAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more

NO LOCATION AID  (Continued) S108034440

TC06429109.2r   Page 419



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        6/17/2009Action Date:
                                        URAMLRAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        6/11/2009Action Date:
                                        Notice of Intent to Conduct a URAMAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/11/2009Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        06/18/2009Status Date:
                                        120 DYCategory:
                                        06/11/2009Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0028534  /   URAMRelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02445-7224City,State,Zip:
                                        1 BROOKLINE PLAddress:
                                        NO LOCATION AIDName:

                                        TANKSource:
                                        USTSource:
                                        COMMERCIALLocation Type:
                                        420 milligrams per kilogramQuantity:
                                        PHYSIOLOGICALLY AVAILABLE CYANIDEChemical:
                                        580 micrograms per literQuantity:
                                        TOTAL CYANIDEChemical:
                                        500 micrograms per literQuantity:
                                        PHYSIOLOGICALLY AVAILABLE CYANIDEChemical:

Chemicals:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        8/7/2014Action Date:
                                        Level II - Audit InspectionAction Status:
                                        Activity and Use LimitationAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        8/7/2014Action Date:
                                        FLDRUNAction Status:
                                        RLFAAction Type:

                                        AULs that have been implemented.

NO LOCATION AID  (Continued) S108034440
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                                        2/15/2018Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        PNResponse Action Outcome:
                                        2/15/2018Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        PN - PNResponse Action Outcome:
                                        Not reportedPhase:
                                        06/18/2018Status Date:
                                        120 DYCategory:
                                        02/15/2018Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0034765  /   PSNCRelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        1 BROOKLINE PLAddress:
                                        NO LOCATION AIDName:

                                        USTSource:
                                        UNKNOWNSource:
                                        RTN3-1188Source:
                                        TRANSFORMSource:
                                        ROADWAYLocation Type:
                                        PRIVPROPLocation Type:
                                        1000 milligrams per kilogramQuantity:
                                        TPHChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        7/7/2009Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/6/2009Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/23/2009Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/18/2009Action Date:
                                        Notification of URAM ReceivedAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:

NO LOCATION AID  (Continued) S108034440
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                    SQG-MAState Generator Status:
                    VSQGRCRA Generator Status:
                    MAR000582007EPA Id:
                    BROOKLINE, MA 02445City,State,Zip:
                    1 BROOKLINE PLAddress:
                    CHILDRENS ONE BROOKLINE PLACE LLCName:

HW GEN:

                                        UNKNOWNSource:
                                        COMMERCIALLocation Type:
                                        1390 milligrams per kilogramQuantity:
                                        MERCURYChemical:

Chemicals:

                                        PNResponse Action Outcome:
                                        7/10/2018Action Date:
                                        Fee Not Required - Fee Refunded-FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PNResponse Action Outcome:
                                        6/25/2018Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PNResponse Action Outcome:
                                        6/18/2018Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        6/18/2018Action Date:
                                        PSNRCDAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PNResponse Action Outcome:
                                        2/20/2018Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        2/16/2018Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        2/16/2018Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        2/15/2018Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        PNResponse Action Outcome:

NO LOCATION AID  (Continued) S108034440
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                    Not reportedState Generator Status:
                    VSQGRCRA Generator Status:
                    MV6176320613EPA Id:
                    BROOKLINE, MA 02445City,State,Zip:
                    1 BROOKLINE PLAddress:
                    BIDMC ARNOLD WARFIELD PAIN CLINICName:

NO LOCATION AID  (Continued) S108034440

                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        02/20/1996Status Date:
                                        TWO HRCategory:
                                        12/20/1995Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0013277  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        1 BROOKLINE PL (REAR)Address:
                                        NO LOCATION AIDName:

Release:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        02/20/1996Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        12/20/1995Notification Date:
                                        BROOKLINERelease Town:
                                        SWITCHSource Type:
                                        3-0013277Facility ID:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        1 BROOKLINE PL (REAR)Address:
                                        NO LOCATION AIDName:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        02/20/1996Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        12/20/1995Notification Date:
                                        BROOKLINERelease Town:
                                        ELECTRICALSource Type:
                                        3-0013277Facility ID:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        1 BROOKLINE PL (REAR)Address:
                                        NO LOCATION AIDName:

SHWS:

1603 ft. Site 2 of 4 in cluster V
0.304 mi.

Relative:
Lower

Actual:
16 ft.

 

1/4-1/2 BROOKLINE, MA  02146
ESE MA RELEASE1 BROOKLINE PL (REAR)    N/A
V98 MA SHWSNO LOCATION AID S103811650
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                                        SWITCHSource:
                                        ELECTRICALSource:
                                        COMMERCIALLocation Type:
                                        50 gallonsQuantity:
                                        DIELECTRIC OILChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/26/1996Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/20/1996Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/20/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/20/1995Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/20/1995Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/11/1996Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:

NO LOCATION AID  (Continued) S103811650
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/12/2002Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/12/2002Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/12/2002Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        03/11/2003Status Date:
                                        120 DYCategory:
                                        11/12/2002Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0022293  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        110 CYPRESS STAddress:
                                        ROUTE 9Name:

Release:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        03/11/2003Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        11/12/2002Notification Date:
                                        BROOKLINERelease Town:
                                        Not reportedSource Type:
                                        3-0022293Facility ID:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        110 CYPRESS STAddress:
                                        ROUTE 9Name:

SHWS:

1694 ft. Site 1 of 4 in cluster W
0.321 mi.

Relative:
Higher

Actual:
41 ft.

 

1/4-1/2 MA ASBESTOSBROOKLINE, MA  02146
SW MA RELEASE110 CYPRESS ST    N/A
W99 MA SHWSROUTE 9 S105735930
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                              5000.00Quantity Materical Removed SF:
                              06/26/2003Entry Date:
                              Not reportedDate Entered:
                              07/11/2003End Date:
                              07/09/2003Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              110 CYPRESS STAddress:
                              RESOURCE CAP GROUPName:

ASBESTOS:

                                        1.1 milligrams per kilogramQuantity:
                                        BENZO[A]PYRENEChemical:
                                        1.3 milligrams per kilogramQuantity:
                                        BENZO[A]ANTHRACENEChemical:
                                        5400 milligrams per kilogramQuantity:
                                        C19 THRU C36 ALIPHATIC HYDROCARBONSChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/11/2003Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/11/2003Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/6/2002Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/11/2002Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/19/2002Action Date:
                                        Written Approval of PlanAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/12/2002Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

ROUTE 9  (Continued) S105735930
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                              swhiteEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              PAUL ILACQUACertified Name:
                              17Final Site:
                              CTTransporter State:
                              PORTLANDTransporter City:
                              Not reportedTransporter Address:
                              WASTE MANAGEMENTTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              AC000342Contractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              60Fee Status:
                              ANF-001Form Type:
                              200743Sticker Number:
                              2003Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              26874AR Tracking ID:
                              FLOOR TILESProject Description:
                              Not reportedQuantity Material Removed LF:

ROUTE 9  (Continued) S105735930
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/25/1997Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/25/1997Action Date:
                                        FLDISSAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/25/1997Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        08/25/1997Status Date:
                                        TWO HRCategory:
                                        06/25/1997Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0015245  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        72 NORTH PEARL STAddress:
                                        OFF BROOKLINE AVEName:

Release:

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        08/25/1997Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        06/25/1997Notification Date:
                                        BROOKLINERelease Town:
                                        PIPESource Type:
                                        3-0015245Facility ID:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        72 NORTH PEARL STAddress:
                                        OFF BROOKLINE AVEName:

SHWS:

1706 ft. Site 3 of 4 in cluster V
0.323 mi.

Relative:
Lower

Actual:
14 ft.

 

1/4-1/2 BROOKLINE, MA  02146
ESE MA RELEASE72 NORTH PEARL ST    N/A
V100 MA SHWSOFF BROOKLINE AVE S121826508
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MAP FINDINGSMap ID
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                                        PIPESource:
                                        RESIDNTIALLocation Type:
                                        20 gallonsQuantity:
                                        DIESEL FUELChemical:

Chemicals:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/25/1997Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/25/1997Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/29/1997Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/22/1997Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

OFF BROOKLINE AVE  (Continued) S121826508

                                        3-0013410  /   DPSRelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        303 BOYLSTON STAddress:
                                        NO LOCATION AIDName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        PHASE IIPhase:
                                        05/26/2006Status Date:
                                        DPSCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        02/02/1996Notification Date:
                                        BROOKLINERelease Town:
                                        Not reportedSource Type:
                                        3-0013410Facility ID:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        303 BOYLSTON STAddress:
                                        NO LOCATION AIDName:

SHWS:

1713 ft. Site 3 of 4 in cluster U
0.324 mi.

Relative:
Higher

Actual:
46 ft.

 

1/4-1/2 MA ASBESTOSBROOKLINE, MA  02146
SSW MA RELEASE303 BOYLSTON ST    N/A
U101 MA SHWSNO LOCATION AID S104545542
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                                        Not reportedResponse Action Outcome:
                                        5/26/2006Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Downgradient Property StatusAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/22/1996Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        2/2/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/2/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/10/2005Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        2/10/2005Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/15/2005Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/15/2005Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/15/2005Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        -Response Action Outcome:
                                        PHASE IIPhase:
                                        05/26/2006Status Date:
                                        120 DYCategory:
                                        02/02/1996Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:

NO LOCATION AID  (Continued) S104545542
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                              THE HARTFORD INSURANCE COMPANYIns Comp:
                              6178010252On Site Manager Phone:
                              ANDREW MARSANOOn Site Manager Name:
                              MAOwner State:
                              SANTA MONICAOwner City:
                              606 WILSHIRE BLVDOwner Address:
                              PAUL BRUGMANOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              OFFICEFacility Usage:
                              TRANSPORTATION
                              MATERIALS WILL BE WETTED AND PLACED IN DOUBLE BAGS AND LABELED FORDisposal Methods:
                              FULL THREE STAGE W/SHOWERDecon Process:
                              OUTDOORSLocation:
                              oth:DISMANTLING OF EXTERIOR TRANSITE SOFFITAbatement Process:
                              RenvProject Type:
                              7A-4PHours:
                              WRITTENContract Type:
                              AC000035Contractor:
                              0Occupied:
                              EXT FACADEWorksite:
                              Not reportedSub Town:
                              6178010252Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100228558Sticker Number:
                              2015Year:
                              AA000232Lab Lic Number:
                              AA000232Monitor Lic Number:
                              AS071933Super Lic Number:
                              221847AR Tracking ID:
                              TRANSPANELProject Description:
                              Not reportedQuantity Material Removed LF:
                              3100.00Quantity Materical Removed SF:
                              09/10/2015Entry Date:
                              Not reportedDate Entered:
                              09/30/2015End Date:
                              09/24/2015Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              303 BOYLSTON STREETAddress:
                              SGI BLDGName:

ASBESTOS:

                                        8.7 milligrams per literQuantity:
                                        BENZENEChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        8/19/1999Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

NO LOCATION AID  (Continued) S104545542
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                              MAOwner State:
                              SANTA MONICAOwner City:
                              606 WILSHIRE BLVDOwner Address:
                              PAUL BRUGMANOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              OFFICEFacility Usage:
                              TRANSPORTATION
                              MATERIALS WILL BE WETTED AND PLACED IN DOUBLE BAGS AND LABELED FORDisposal Methods:
                              THREE STAGEDecon Process:
                              OUTDOORSLocation:
                              oth:DISMANTLING OF EXTERIOR TRANSITE SOFFITAbatement Process:
                              RenvProject Type:
                              7A-4PHours:
                              WRITTENContract Type:
                              AC000035Contractor:
                              0Occupied:
                              EXT FACADEWorksite:
                              Not reportedSub Town:
                              6178010252Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100227170Sticker Number:
                              2015Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS071933Super Lic Number:
                              220302AR Tracking ID:
                              TRANSPANELProject Description:
                              Not reportedQuantity Material Removed LF:
                              3100.00Quantity Materical Removed SF:
                              08/20/2015Entry Date:
                              Not reportedDate Entered:
                              09/04/2015End Date:
                              09/02/2015Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              303 BOYLSTON STREETAddress:
                              SGI BLDGName:

                              DECTAMEntered_by:
                              9784702860Certified Phone:
                              DEC-TAMCertified Company:
                              09/10/2015Cert Sign Date:
                              MIKE MORRISCertified Name:
                              Not reportedFinal Site:
                              DETransporter State:
                              NEW CASTLETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORTTransporter Name:
                              15000Facility Size:
                              12/28/2015EXP Date:
                              UB-2E618043-14Policy Number:

NO LOCATION AID  (Continued) S104545542
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                              PAUL BRUGMANOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              OFFICEFacility Usage:
                              TRANSPORTATION
                              MATERIALS WILL BE WETTED AND PLACED IN DOUBLE BAGS AND LABELED FORDisposal Methods:
                              FULL THREE STAGE W/SHOWERDecon Process:
                              OUTDOORSLocation:
                              oth:DISMANTLING OF EXTERIOR TRANSITE SOFFITAbatement Process:
                              RenvProject Type:
                              7A-4PHours:
                              WRITTENContract Type:
                              AC000873Contractor:
                              0Occupied:
                              EXT FACADEWorksite:
                              Not reportedSub Town:
                              6178010252Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100228567Sticker Number:
                              2015Year:
                              AA000232Lab Lic Number:
                              AA000232Monitor Lic Number:
                              AS071933Super Lic Number:
                              221907AR Tracking ID:
                              TRANSPANELProject Description:
                              .00Quantity Material Removed LF:
                              3100.00Quantity Materical Removed SF:
                              09/11/2015Entry Date:
                              Not reportedDate Entered:
                              09/30/2015End Date:
                              09/24/2015Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              303 BOYLSTON STREETAddress:
                              SGI BLDGName:

                              DECTAMEntered_by:
                              9784702860Certified Phone:
                              DEC-TAMCertified Company:
                              08/20/2015Cert Sign Date:
                              MIKE MORRISCertified Name:
                              Not reportedFinal Site:
                              DETransporter State:
                              NEW CASTLETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORTTransporter Name:
                              15000Facility Size:
                              12/28/2015EXP Date:
                              UB-2E618043-14Policy Number:
                              THE HARTFORD INSURANCE COMPANYIns Comp:
                              6178010252On Site Manager Phone:
                              ANDREW MARSANOOn Site Manager Name:

NO LOCATION AID  (Continued) S104545542
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                              CRUZABATE1Entered_by:
                              9786555466Certified Phone:
                              CRUZ ABATEMENT & CONTRACTING SERVICES,LLCCertified Company:
                              09/11/2015Cert Sign Date:
                              DIANE BARDCertified Name:
                              Not reportedFinal Site:
                              DETransporter State:
                              NEW CASTLETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORTTransporter Name:
                              15000Facility Size:
                              8/24/2016EXP Date:
                              OG253198Policy Number:
                              ACE AMERICAN INSURANCE COMPANYIns Comp:
                              6178010252On Site Manager Phone:
                              ANDREW MARSANOOn Site Manager Name:
                              MAOwner State:
                              SANTA MONICAOwner City:
                              606 WILSHIRE BLVDOwner Address:

NO LOCATION AID  (Continued) S104545542

                                        Hazardous MaterialOil / Haz Material Type:
                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:
                                        05/26/2006Status Date:
                                        120 DYCategory:
                                        05/26/2006Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0025944  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02445-7638City,State,Zip:
                                        303-307 BOYLSTON STAddress:
                                        NO LOCATION AIDName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        B1Response Action Outcome:
                                        Not reportedPhase:
                                        05/26/2006Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        05/26/2006Notification Date:
                                        BROOKLINERelease Town:
                                        Not reportedSource Type:
                                        3-0025944Facility ID:
                                        BROOKLINE, MA 02445-7638City,State,Zip:
                                        303-307 BOYLSTON STAddress:
                                        NO LOCATION AIDName:

SHWS:

1713 ft. Site 4 of 4 in cluster U
0.324 mi.

Relative:
Higher

Actual:
46 ft.

 

1/4-1/2 BROOKLINE, MA  02445
SSW MA RELEASE303-307 BOYLSTON ST    N/A
U102 MA SHWSNO LOCATION AID S108034482
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                                        4.11 milligrams per kilogramQuantity:
                                        NAPHTHALENEChemical:

Chemicals:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/20/2006Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/26/2006Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/26/2006Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/26/2006Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

Click here to access the MA DEP site for this facility:

NO LOCATION AID  (Continued) S108034482

                                        34-46 WEBSTER STAddress:
                                        COOLIDGE CORName:

Release:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        04/25/2002Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        04/19/2001Notification Date:
                                        BROOKLINERelease Town:
                                        Not reportedSource Type:
                                        3-0020599Facility ID:
                                        BROOKLINE, MA 02446-0000City,State,Zip:
                                        34-46 WEBSTER STAddress:
                                        COOLIDGE CORName:

SHWS:

1729 ft. Site 1 of 2 in cluster X
0.327 mi.

Relative:
Higher

Actual:
60 ft.

 

1/4-1/2 BROOKLINE, MA  02446
NNW MA RELEASE34-46 WEBSTER ST    N/A
X103 MA SHWSCOOLIDGE COR S105043483
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/24/2002Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/24/2001Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/19/2001Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/19/2001Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/19/2001Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/12/2002Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/12/2002Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        04/25/2002Status Date:
                                        120 DYCategory:
                                        04/19/2001Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0020599  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02446-0000City,State,Zip:

COOLIDGE COR  (Continued) S105043483
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                                        83 milligrams per kilogramQuantity:
                                        BENZO[A]PYRENEChemical:
                                        2700 milligrams per kilogramQuantity:
                                        TPHChemical:
                                        370 milligrams per kilogramQuantity:
                                        LEADChemical:
                                        30 milligrams per kilogramQuantity:
                                        BENZO[K]FLUORANTHENEChemical:
                                        76 milligrams per kilogramQuantity:
                                        CHRYSENEChemical:
                                        17 milligrams per kilogramQuantity:
                                        DIBENZ[A,H]ANTHRACENEChemical:
                                        26 milligrams per kilogramQuantity:
                                        2-METHYLNAPHTHALENEChemical:
                                        45 milligrams per kilogramQuantity:
                                        INDENO(1,2,3-CD)PYRENEChemical:
                                        270 milligrams per kilogramQuantity:
                                        PHENANTHRENEChemical:
                                        78 milligrams per kilogramQuantity:
                                        NAPTHALENEChemical:
                                        87 milligrams per kilogramQuantity:
                                        BENZO[A]ANTHRACENEChemical:
                                        93 milligrams per kilogramQuantity:
                                        BENZO[B]FLUORANTHENEChemical:
                                        20 milligrams per kilogramQuantity:
                                        ACENAPHTHENEChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/6/2001Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/25/2002Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/25/2002Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

COOLIDGE COR  (Continued) S105043483

                                        3-0025821Facility ID:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        5 BROOKLINE PLAddress:
                                        NO LOCATION AIDName:

SHWS:

1757 ft. Site 4 of 4 in cluster V
0.333 mi.

Relative:
Lower

Actual:
15 ft.

 

1/4-1/2 MA RELEASEBROOKLINE, MA  02146
ESE MA INST CONTROL5 BROOKLINE PL    N/A
V104 MA SHWSNO LOCATION AID S107361654
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                    AULs that have been implemented.
                    Significant Risk exists, but that level is contingent upon one or more
                    B2 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                    08/07/2014Action Date:
                    SNAUDIAction Stat:
                    AULAction Type:
                    3-0025821Release Tracking Number:
                    BROOKLINE, MA 02146-0000City,State,Zip:
                    5 BROOKLINE PLAddress:
                    NO LOCATION AIDName:

                    AULs that have been implemented.
                    Significant Risk exists, but that level is contingent upon one or more
                    B2 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                    12/18/2009Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0025821Release Tracking Number:
                    BROOKLINE, MA 02146-0000City,State,Zip:
                    5 BROOKLINE PLAddress:
                    NO LOCATION AIDName:

                    AULs that have been implemented.
                    Significant Risk exists, but that level is contingent upon one or more
                    B2 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                    12/24/2009Action Date:
                    LEGNOTAction Stat:
                    AULAction Type:
                    3-0025821Release Tracking Number:
                    BROOKLINE, MA 02146-0000City,State,Zip:
                    5 BROOKLINE PLAddress:
                    NO LOCATION AIDName:

                    AULs that have been implemented.
                    Significant Risk exists, but that level is contingent upon one or more
                    B2 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                    08/31/2016Action Date:
                    DEDNOTAction Stat:
                    AULAction Type:
                    3-0025821Release Tracking Number:
                    BROOKLINE, MA 02146-0000City,State,Zip:
                    5 BROOKLINE PLAddress:
                    NO LOCATION AIDName:

INST CONTROL:

                                        Not reportedOil Or Haz Material:
                                        B2Response Action Outcome:
                                        PHASE IIIPhase:
                                        12/18/2009Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        04/14/2006Notification Date:
                                        BROOKLINERelease Town:
                                        UNKNOWNSource Type:

NO LOCATION AID  (Continued) S107361654
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                                        Legal Notice PublishedAction Status:
                                        Activity and Use LimitationAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        12/18/2009Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        12/18/2009Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        12/18/2009Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        11/14/2013Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/18/2013Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        B2 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        PHASE IIIPhase:
                                        12/18/2009Status Date:
                                        120 DYCategory:
                                        04/14/2006Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0025821  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        5 BROOKLINE PLAddress:
                                        NO LOCATION AIDName:

Release:

NO LOCATION AID  (Continued) S107361654
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                                        4/26/2007Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        4/26/2007Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        4/26/2007Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        4/26/2006Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        4/22/2009Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 2Action Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        4/14/2006Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        4/14/2006Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        3/7/2007Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        12/24/2009Action Date:

NO LOCATION AID  (Continued) S107361654
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                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        8/7/2014Action Date:
                                        FLDRUNAction Status:
                                        RLFAAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        8/7/2014Action Date:
                                        Level II - Audit InspectionAction Status:
                                        Activity and Use LimitationAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        8/31/2016Action Date:
                                        DEDNOTAction Status:
                                        Activity and Use LimitationAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        8/23/2013Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        8/18/2014Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        7/16/2013Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        7/15/2013Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        4/26/2007Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:

NO LOCATION AID  (Continued) S107361654
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                                        UNKNOWNSource:
                                        518 micrograms per literQuantity:
                                        PHYSIOLOGICALLY AVAILABLE CYANIDEChemical:
                                        771 micrograms per literQuantity:
                                        TOTAL CYANIDEChemical:

Chemicals:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more

NO LOCATION AID  (Continued) S107361654

                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        PNResponse Action Outcome:
                                        1/10/2020Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        PN - PNResponse Action Outcome:
                                        PHASE IIPhase:
                                        12/14/2020Status Date:
                                        120 DYCategory:
                                        08/31/2018Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0035153  /   PSNCRelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        115 GREENOUGH STREETAddress:
                                        BROOKLINE HIGH SCHOOL STEM WINGName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        PNResponse Action Outcome:
                                        PHASE IIPhase:
                                        12/14/2020Status Date:
                                        PSNCCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        08/31/2018Notification Date:
                                        BROOKLINERelease Town:
                                        UNKNOWNSource Type:
                                        3-0035153Facility ID:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        115 GREENOUGH STREETAddress:
                                        BROOKLINE HIGH SCHOOL STEM WINGName:

SHWS:

1784 ft. MA HW GEN
0.338 mi. MA ASBESTOS

Relative:
Higher

Actual:
49 ft.

 

1/4-1/2 MA AIRSBROOKLINE, MA  02445
WSW MA RELEASE115 GREENOUGH STREET    N/A
105 MA SHWSBROOKLINE HIGH SCHOOL STEM WING S113410033
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                                        PNResponse Action Outcome:
                                        8/28/2019Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        PNResponse Action Outcome:
                                        8/28/2019Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        PNResponse Action Outcome:
                                        8/28/2019Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        PNResponse Action Outcome:
                                        6/10/2019Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PNResponse Action Outcome:
                                        5/11/2020Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        12/14/2020Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        12/14/2020Action Date:
                                        PSNRCDAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PNResponse Action Outcome:
                                        12/10/2020Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        PNResponse Action Outcome:
                                        10/4/2018Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PNResponse Action Outcome:
                                        1/6/2020Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        1/3/2020Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        1/3/2020Action Date:

BROOKLINE HIGH SCHOOL STEM WING  (Continued) S113410033
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                         Not reportedLatitude:
                         Not reportedOwner Name:
                         Not reportedAQID:
                         6177302000Applicant Telephone:
                         CHESTNUT HILL, MA 02467Applicant City,St,Zip:
                         870 HAMMOND STApplicant Address:
                         TOWN OF BROOKLINEApplicant Name:
                         10/29/1996Date Closed:
                         110862Application Tracking Number:
                         NEDEP Region:
                         Plan Approval Non-Major ComprehensivePermit Name:
                         AQ02Permit Code:
                         APPROVFacility Status:
                         BROOKLINE, MA 02445City,State,Zip:
                         Not reportedAddress 2:
                         115 GREENOUGH STAddress:
                         BROOKLINE HIGH SCHOOLName:

AIRS:

                                        UNKNOWNSource:
                                        SCHOOLLocation Type:
                                        7.24 milligrams per kilogramQuantity:
                                        INDENO(1,2,3-CD)PYRENEChemical:
                                        2610 milligrams per kilogramQuantity:
                                        LEADChemical:
                                        1.86 milligrams per kilogramQuantity:
                                        DIBENZ[A,H]ANTHRACENEChemical:
                                        16.9 milligrams per kilogramQuantity:
                                        PHENANTHRENEChemical:
                                        12.4 milligrams per kilogramQuantity:
                                        BENZO[A]PYRENEChemical:
                                        11.3 milligrams per kilogramQuantity:
                                        BENZO[B]FLUORANTHENEChemical:
                                        15 milligrams per kilogramQuantity:
                                        BENZO[A]ANTHRACENEChemical:

Chemicals:

                                        PNResponse Action Outcome:
                                        9/17/2019Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        PNResponse Action Outcome:
                                        8/31/2018Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        PNResponse Action Outcome:
                                        8/31/2018Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        PNResponse Action Outcome:
                                        8/31/2018Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

BROOKLINE HIGH SCHOOL STEM WING  (Continued) S113410033
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                                        0.3801Actual Emission:
                                        SULFUR DIOXIDEPollutant:

                                        2014Emission Year:
                                        0.0098Actual Emission:
                                        PM2.5, FILTERABLEPollutant:

                                        2014Emission Year:
                                        0.011Actual Emission:
                                        PM10, FILTERABLEPollutant:

                                        2014Emission Year:
                                        0.193Actual Emission:
                                        NITROGEN OXIDES (NOx)Pollutant:

                                        2014Emission Year:
                                        0Actual Emission:
                                        HYDROCARBONPollutant:

                                        2014Emission Year:
                                        0Actual Emission:
                                        HALOGENATED ORGANIC COMPOUNDPollutant:

                                        2014Emission Year:
                                        0.056Actual Emission:
                                        CARBON MONOXIDEPollutant:

                                        2014Emission Year:
                                        0.0045Actual Emission:
                                        AMMONIAPollutant:

AIRS:

                         Elementary and Secondary SchoolsNAICS Desc:
                         611110NAICS Code:
                         YPrimary NAICS:
                         -71Longitude:
                         42Latitude:
                         BROOKLINE HIGH SCHOOLOwner Name:
                         1191992AQID:
                         Not reportedApplicant Telephone:
                         Not reportedApplicant City,St,Zip:
                         Not reportedApplicant Address:
                         Not reportedApplicant Name:
                         Not reportedDate Closed:
                         Not reportedApplication Tracking Number:
                         Not reportedDEP Region:
                         Not reportedPermit Name:
                         Not reportedPermit Code:
                         Not reportedFacility Status:
                         BROOKLINE, MA 02445City,State,Zip:
                         Not reportedAddress 2:
                         115 GREENOUGH STAddress:
                         BROOKLINE HIGH SCHOOLName:

                         Not reportedNAICS Desc:
                         Not reportedNAICS Code:
                         Not reportedPrimary NAICS:
                         Not reportedLongitude:

BROOKLINE HIGH SCHOOL STEM WING  (Continued) S113410033
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                              48000Facility Size:
                              11/1/2020EXP Date:
                              WCA1523267-19Policy Number:
                              THE GREAT DIVIDE INSURANCE COMPANYIns Comp:
                              7819538399On Site Manager Phone:
                              MICHAEL GEAROn Site Manager Name:
                              MAOwner State:
                              BROOKLINEOwner City:
                              333 WASHINGTON STREETOwner Address:
                              TOWN OF BROOKLINEOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              SCHOOLFacility Usage:
                              WITH DOUBLE 6 MIL LINED LEAKPROOF DRUMS AND/OR BOXES
                              THOROUGHLY WETTING WITH DOUBLE 6 MIL BAGGING AND/OR THOROUGHLY WETTINGDisposal Methods:
                              THREE CHAMBER DECONTAMINATION UNIT WITH WASH STATIONDecon Process:
                              INDOORSLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              7:00AM - 3:30PMHours:
                              WRITTENContract Type:
                              AC001034Contractor:
                              0Occupied:
                              STEM BUILDINGWorksite:
                              Not reportedSub Town:
                              6172126697Facility Phone:
                              EXEMPTFee Status:
                              ANF-001Form Type:
                              100336114Sticker Number:
                              2020Year:
                              AA000177Lab Lic Number:
                              AM900546Monitor Lic Number:
                              AS000908Super Lic Number:
                              352963AR Tracking ID:
                              OTHER LINOLEUMProject Description:
                              Not reportedQuantity Material Removed LF:
                              90Quantity Materical Removed SF:
                              10/23/2020Entry Date:
                              Not reportedDate Entered:
                              11/13/2020End Date:
                              11/06/2020Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              115 GREENOUGH STREETAddress:
                              BROOKLINE HIGH SCHOOL - STEM BUILDINGName:

ASBESTOS:

                                        2014Emission Year:
                                        0.0089Actual Emission:
                                        VOLATILE ORGANIC COMPOUNDS (VOC)Pollutant:

                                        2014Emission Year:

BROOKLINE HIGH SCHOOL STEM WING  (Continued) S113410033
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                              THE GREAT DIVIDE INSURANCE COMPANYIns Comp:
                              7819538399On Site Manager Phone:
                              MICHAEL GEAROn Site Manager Name:
                              MAOwner State:
                              BROOKLINEOwner City:
                              333 WASHINGTON STREETOwner Address:
                              TOWN OF BROOKLINEOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              SCHOOLFacility Usage:
                              WITH DOUBLE 6 MIL LINED LEAKPROOF DRUMS AND/OR BOXES
                              THOROUGHLY WETTING WITH DOUBLE 6 MIL BAGGING AND/OR THOROUGHLY WETTINGDisposal Methods:
                              THREE CHAMBER DECONTAMINATION UNIT WITH WASH STATIONDecon Process:
                              INDOORSLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              7:00AM - 3:30PMHours:
                              WRITTENContract Type:
                              AC001034Contractor:
                              0Occupied:
                              STEM BUILDINGWorksite:
                              Not reportedSub Town:
                              6172126697Facility Phone:
                              EXEMPTFee Status:
                              ANF-001Form Type:
                              100336114RSticker Number:
                              2020Year:
                              AA000177Lab Lic Number:
                              AM900546Monitor Lic Number:
                              AS000908Super Lic Number:
                              353035AR Tracking ID:
                              OTHER LINOLEUMProject Description:
                              Not reportedQuantity Material Removed LF:
                              90Quantity Materical Removed SF:
                              10/26/2020Entry Date:
                              Not reportedDate Entered:
                              11/13/2020End Date:
                              11/06/2020Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              115 GREENOUGH STREETAddress:
                              BROOKLINE HIGH SCHOOL - STEM BUILDINGName:

                              SANDICLOUTIEREntered_by:
                              6178958900Certified Phone:
                              COSTELLO DISMANTLING CO, INC.Certified Company:
                              10/23/2020Cert Sign Date:
                              WILLIAM FINNCertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              WEST WAREHAMTransporter City:
                              15 CRANBERRY HIGHWAY, UNIT #1Transporter Address:
                              COSTELLO DISMANTLINGTransporter Name:

BROOKLINE HIGH SCHOOL STEM WING  (Continued) S113410033
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                              MAOwner State:
                              BROOKLINEOwner City:
                              115 GREENOUGH STOwner Address:
                              CITY OF BROOKLINEOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HIGH SCHOOLFacility Usage:
                              TRANSPORTATION
                              DOUBLE WRAPPED AND DISPOSED OF IN ENCLOSED TOP CONTAINER FORDisposal Methods:
                              WET METHOD BREAK COLLARS AT PIPE JOINTSDecon Process:
                              OUTDOORSLocation:
                              Disp, oth:WET METHODAbatement Process:
                              Oth:NEW CONSTRUCTIONProject Type:
                              7AM 5PMHours:
                              WRITTENContract Type:
                              AC000000Contractor:
                              -1Occupied:
                              HIGH SCHOOLWorksite:
                              Not reportedSub Town:
                              6177302000Facility Phone:
                              EXEMPTFee Status:
                              ANF-001Form Type:
                              100322110Sticker Number:
                              2020Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS000000Super Lic Number:
                              336249AR Tracking ID:
                              TRANSPIPEProject Description:
                              125Quantity Material Removed LF:
                              0Quantity Materical Removed SF:
                              01/08/2020Entry Date:
                              Not reportedDate Entered:
                              02/28/2020End Date:
                              01/23/2020Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              115 GREENOUGH STAddress:
                              BROOKLINE H.S.Name:

                              SANDICLOUTIEREntered_by:
                              6178958900Certified Phone:
                              COSTELLO DISMANTLING CO, INC.Certified Company:
                              10/26/2020Cert Sign Date:
                              WILLIAM FINNCertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              WEST WAREHAMTransporter City:
                              15 CRANBERRY HIGHWAY, UNIT #1Transporter Address:
                              COSTELLO DISMANTLINGTransporter Name:
                              48000Facility Size:
                              11/1/2020EXP Date:
                              WCA1523267-19Policy Number:

BROOKLINE HIGH SCHOOL STEM WING  (Continued) S113410033
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                              Not reportedOwner Address:
                              TOWN OF BROOKLINEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              SCHOOLFacility Usage:
                              AS REQUIREDDisposal Methods:
                              AS REQUIREDDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 7-11 Week end:Hours:
                              OffContract Type:
                              AC000196Contractor:
                              -1Occupied:
                              AUDITORIUMWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              ExemptFee Status:
                              ANF-001Form Type:
                              100192664Sticker Number:
                              2014Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS061825Super Lic Number:
                              184626AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              800.00Quantity Materical Removed SF:
                              01/28/2014Entry Date:
                              Not reportedDate Entered:
                              02/20/2014End Date:
                              02/14/2014Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              115 GREENOUGH STREETAddress:
                              BROOKLINE HIGH SCHOOLName:

                              TOMMYDIRT88JTEntered_by:
                              7818583533Certified Phone:
                              THE DOW COMPANYCertified Company:
                              01/08/2020Cert Sign Date:
                              TOM BARTONCertified Name:
                              Not reportedFinal Site:
                              NHTransporter State:
                              LONDONDERRYTransporter City:
                              209 NASHUA RDTransporter Address:
                              CHARLES GEORGE TRUCKINGTransporter Name:
                              30000Facility Size:
                              7/7/2021EXP Date:
                              WC039326838Policy Number:
                              NATIONAL UNION FIRE INS COIns Comp:
                              6172126697On Site Manager Phone:
                              MICHAEL PUGHOn Site Manager Name:
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                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              SCHOOLFacility Usage:
                              WRAPPED IN 2 LAYERS OF 6-MIL POLY SHEETING
                              DOUBLE BAGGING IN 6-MIL LABELED BAGS, DRUMS, BOXES AND LARGE ITEMSDisposal Methods:
                              UNIT ADJACENT TO THE WORK AREA
                              3 STAGE DECONTAMINATION UNIT WITH SHOWER AND REMOTE DECONTAMINATIONDecon Process:
                              INOUTDOORSLocation:
                              Glv,Fcontain, oth:SAFE WORK PRACTICESAbatement Process:
                              DemProject Type:
                              7AM- 3:30PMHours:
                              WRITTENContract Type:
                              AC000639Contractor:
                              0Occupied:
                              ROBERTS BUILDINGWorksite:
                              Not reportedSub Town:
                              6177302000Facility Phone:
                              EXEMPTFee Status:
                              ANF-001Form Type:
                              100309679RSticker Number:
                              2019Year:
                              AA000177Lab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS072692Super Lic Number:
                              322311AR Tracking ID:
                              TRANSPIPE PIPEINSUL OTHER FT MA PAPERBBDIRTWINProject Description:
                              1850Quantity Material Removed LF:
                              60000Quantity Materical Removed SF:
                              06/20/2019Entry Date:
                              Not reportedDate Entered:
                              08/30/2019End Date:
                              07/01/2019Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              115 GREENOUGH STREETAddress:
                              BROOKLINE HIGH SCHOOLName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              NESM, LLPCertified Company:
                              01/28/2014Cert Sign Date:
                              JIM DOYLECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              NESM, LLPTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              Not reportedOwner City:
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                              DOUBLE BAGGING IN 6-MIL LABELED BAGS, DRUMS, BOXES AND LARGE ITEMSDisposal Methods:
                              UNIT ADJACENT TO THE WORK AREA
                              3 STAGE DECONTAMINATION UNIT WITH SHOWER AND REMOTE DECONTAMINATIONDecon Process:
                              INOUTDOORSLocation:
                              Glv,Fcontain, oth:SAFE WORK PRACTICESAbatement Process:
                              DemProject Type:
                              7AM- 3:30PMHours:
                              WRITTENContract Type:
                              AC000639Contractor:
                              0Occupied:
                              ROBERTS BUILDINGWorksite:
                              Not reportedSub Town:
                              6177302000Facility Phone:
                              EXEMPTFee Status:
                              ANF-001Form Type:
                              100309679Sticker Number:
                              2019Year:
                              AA000177Lab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS072692Super Lic Number:
                              321427AR Tracking ID:
                              TRANSPIPE PIPEINSUL OTHER FT MA PAPERBBDIRTWINProject Description:
                              1850Quantity Material Removed LF:
                              60000Quantity Materical Removed SF:
                              06/07/2019Entry Date:
                              Not reportedDate Entered:
                              08/30/2019End Date:
                              06/24/2019Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              115 GREENOUGH STREETAddress:
                              BROOKLINE HIGH SCHOOLName:

                              METROREMEDIATOREntered_by:
                              4133227190Certified Phone:
                              AMERICAN ENVIRONMENTAL, INC.Certified Company:
                              06/20/2019Cert Sign Date:
                              CHARLES HUGHESCertified Name:
                              Not reportedFinal Site:
                              CTTransporter State:
                              BLOOMFIELDTransporter City:
                              10 NORTHWOOD DRIVETransporter Address:
                              RED TECHNOLOGIES, LLCTransporter Name:
                              50000Facility Size:
                              3/29/2020EXP Date:
                              NFA0824093Policy Number:
                              STATE NATIONAL INSURANCE CO.Ins Comp:
                              6177302000On Site Manager Phone:
                              N/AOn Site Manager Name:
                              MAOwner State:
                              BROOKLINEOwner City:
                              115 GREENOUGH STREETOwner Address:
                              CITY OF BROOKLINEOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
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                    SQG-MAState Generator Status:
                    VSQGRCRA Generator Status:
                    MAC300101789EPA Id:
                    BROOKLINE, MA 02445City,State,Zip:
                    115 GREENOUGH STAddress:
                    BROOKLINE HIGH SCHOOLName:

HW GEN:

                              METROREMEDIATOREntered_by:
                              4133227190Certified Phone:
                              AMERICAN ENVIRONMENTAL INC.Certified Company:
                              06/07/2019Cert Sign Date:
                              CHARLES HUGHESCertified Name:
                              Not reportedFinal Site:
                              CTTransporter State:
                              BLOOMFIELDTransporter City:
                              10 NORTHWOOD DRIVETransporter Address:
                              RED TECHNOLOGIES, LLCTransporter Name:
                              50000Facility Size:
                              3/29/2020EXP Date:
                              NFA0824093Policy Number:
                              STATE NATIONAL INSURANCE CO.Ins Comp:
                              6177302000On Site Manager Phone:
                              N/AOn Site Manager Name:
                              MAOwner State:
                              BROOKLINEOwner City:
                              115 GREENOUGH STREETOwner Address:
                              CITY OF BROOKLINEOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              SCHOOLFacility Usage:
                              WRAPPED IN 2 LAYERS OF 6-MIL POLY SHEETING

BROOKLINE HIGH SCHOOL STEM WING  (Continued) S113410033

                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        09/22/2008Notification Date:
                                        BROOKLINERelease Town:
                                        USTSource Type:
                                        01/21/2009Status Date:
                                        3-0028001  /   RAORelease Tracking Number/Current Status:
                                        Response Action OutcomeCurrent Status:
                                        BROOKLINE, MA 02446-0000City,State,Zip:
                                        63 FRANCIS STAddress:
                                        RESIDENCEName:

Facility:

LUST:

1797 ft.
0.340 mi.

Relative:
Lower

Actual:
16 ft.

 

1/4-1/2 BROOKLINE, MA  02446
NE MA RELEASE63 FRANCIS ST    N/A
106 MA LUSTRESIDENCE S109489778
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/22/2008Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/5/2009Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/2/2008Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/24/2008Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/24/2008Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/1/2008Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/21/2009Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

                                        465 parts per millionQuantity:
                                        #2 FUEL OILChemical:
                                        465 PPBVQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        RESIDNTIALLocation Type:

                                        OilOil Or Haz Material:

RESIDENCE  (Continued) S109489778
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                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/2/2008Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/24/2008Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/24/2008Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/1/2008Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/21/2009Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        01/21/2009Status Date:
                                        72 HRCategory:
                                        09/22/2008Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0028001  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02446-0000City,State,Zip:
                                        63 FRANCIS STAddress:
                                        RESIDENCEName:

Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/22/2008Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

RESIDENCE  (Continued) S109489778
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                                        USTSource:
                                        RESIDNTIALLocation Type:
                                        465 parts per millionQuantity:
                                        #2 FUEL OILChemical:
                                        465 PPBVQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/22/2008Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/22/2008Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/5/2009Action Date:
                                        Level I - Technical Screen AuditAction Status:

RESIDENCE  (Continued) S109489778

                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    01/26/1998Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0003675Release Tracking Number:
                    BROOKLINE, MA 02146-0000City,State,Zip:
                    11 LONGWOOD AVEAddress:
                    MIKES TEXACO SERVICE STATIONName:

INST CONTROL:

                                        Not reportedOil Or Haz Material:
                                        A3Response Action Outcome:
                                        Not reportedPhase:
                                        03/06/1998Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        07/29/1991Notification Date:
                                        BROOKLINERelease Town:
                                        Not reportedSource Type:
                                        3-0003675Facility ID:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        11 LONGWOOD AVEAddress:
                                        MIKES TEXACO SERVICE STATIONName:

SHWS:

1798 ft. Site 1 of 3 in cluster Y
0.341 mi. MA RELEASE

Relative:
Higher

Actual:
52 ft.

 

1/4-1/2 MA SPILLSBROOKLINE, MA  02146
North MA INST CONTROL11 LONGWOOD AVE    N/A
Y107 MA SHWSMIKES TEXACO SERVICE STATION S101036030
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                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        has been implemented.
                                        been reduced to background and an Activity and use Limitation (AUL)
                                        A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        03/06/1998Status Date:
                                        NONECategory:
                                        07/29/1991Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0003675  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        11 LONGWOOD AVEAddress:
                                        MIKES TEXACO SERVICE STATIONName:

Release:

0Days/Close:
Not reportedNotif Tel:
JOHN YELLINNotifier:

Not reportedCategory:Not reportedReport Prep:
NOLUST Elig:SAReferral:
NOT USEDContractor:---Cleanup Type:
Not reportedOther Incdnt:LEAKIncident:
Not reportedOther Source:U.S.T.Source:
NONEPCB Lev (ppm):Not reportedCAS No:
GALLONSQty Actual:GALLONSQty Reported:
UNKNOWNQty Actual:UNKNOWNQty Reported:
Not reportedOther Material:GASOLINEMaterial:
Not reportedOther Impact:---------------Env Impact:
Not reportedContam Soil:VIRGINVirgin Waste:
PETROLEUMMat Type:YESCase Closed:
Not reportedReport Time:19901206Report Date:
Not reportedSpill Time:Not reportedSpill Date:
19901206First Response:19931227Last Entered:
19910319Date Entered:GORRASI, MStaff Lead:
N90-1984Spill ID:3-3675Facility ID:

MA Spills:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    12/19/2006Action Date:
                    SNAUDIAction Stat:
                    AULAction Type:
                    3-0003675Release Tracking Number:
                    BROOKLINE, MA 02146-0000City,State,Zip:
                    11 LONGWOOD AVEAddress:
                    MIKES TEXACO SERVICE STATIONName:

                    has been implemented.

MIKES TEXACO SERVICE STATION  (Continued) S101036030
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                                        2/5/1998Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        2/24/2000Action Date:
                                        FLDRUNAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/20/2006Action Date:
                                        FLDRUNAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/19/2006Action Date:
                                        Level II - Audit InspectionAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/14/2001Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/14/2000Action Date:
                                        AFUPLNAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/9/2007Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/26/1998Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/16/2007Action Date:

MIKES TEXACO SERVICE STATION  (Continued) S101036030
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                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/16/2000Action Date:
                                        Notice of Non-compliance related to an AuditAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/29/1991Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/29/1991Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/18/2002Action Date:
                                        Audit Follow-up Completion Statement ReceivedAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/6/1998Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/6/1998Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/10/1997Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/10/1997Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:

MIKES TEXACO SERVICE STATION  (Continued) S101036030
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                                        Not reportedQuantity:
                                        UNKNOWNChemical:

Chemicals:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/7/1997Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has

MIKES TEXACO SERVICE STATION  (Continued) S101036030

                                        BROOKLINERelease Town:
                                        VEHICLESource Type:
                                        3-0031305Facility ID:
                                        BROOKLINE, MACity,State,Zip:
                                        11 GARDNER ROADAddress:
                                        NO LOCATION AIDName:

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        02/05/2013Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        01/03/2013Notification Date:
                                        BROOKLINERelease Town:
                                        PUMPSource Type:
                                        3-0031305Facility ID:
                                        BROOKLINE, MACity,State,Zip:
                                        11 GARDNER ROADAddress:
                                        NO LOCATION AIDName:

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        02/05/2013Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        01/03/2013Notification Date:
                                        BROOKLINERelease Town:
                                        HYDRAULICSource Type:
                                        3-0031305Facility ID:
                                        BROOKLINE, MACity,State,Zip:
                                        11 GARDNER ROADAddress:
                                        NO LOCATION AIDName:

SHWS:

1799 ft.
0.341 mi.

Relative:
Higher

Actual:
76 ft.

 

1/4-1/2 BROOKLINE, MA  
WNW MA RELEASE11 GARDNER ROAD    N/A
108 MA SHWSNO LOCATION AID S112288444
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                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/3/2013Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/3/2013Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/29/2013Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/29/2013Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/23/2013Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        02/05/2013Status Date:
                                        TWO HRCategory:
                                        01/03/2013Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0031305  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MACity,State,Zip:
                                        11 GARDNER ROADAddress:
                                        NO LOCATION AIDName:

Release:

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        02/05/2013Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        01/03/2013Notification Date:

NO LOCATION AID  (Continued) S112288444

TC06429109.2r   Page 460

http://www.web.edrnet.com/ordering/switchboard/redirect.aspx?s=GRR_MA_DEP&facid=3-0031305


MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        VEHICLESource:
                                        HYDRAULICSource:
                                        PUMPSource:
                                        ROADWAYLocation Type:
                                        15 gallonsQuantity:
                                        HYDRAULIC FLUIDChemical:

Chemicals:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/5/2013Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

NO LOCATION AID  (Continued) S112288444

                                        1/31/2002Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        06/09/2003Status Date:
                                        120 DYCategory:
                                        01/31/2002Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0021450  /   DPSRelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02446-0000City,State,Zip:
                                        323 BOYLSTON STAddress:
                                        BOYLSTON PLName:

Release:

                                        OilOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        06/09/2003Status Date:
                                        DPSCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        01/31/2002Notification Date:
                                        BROOKLINERelease Town:
                                        Not reportedSource Type:
                                        3-0021450Facility ID:
                                        BROOKLINE, MA 02446-0000City,State,Zip:
                                        323 BOYLSTON STAddress:
                                        BOYLSTON PLName:

SHWS:

1801 ft. Site 2 of 4 in cluster W
0.341 mi.

Relative:
Higher

Actual:
49 ft.

 

1/4-1/2 BROOKLINE, MA  02446
SW MA RELEASE323 BOYLSTON ST    N/A
W109 MA SHWSBOYLSTON PL S105309397
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        2940 micrograms per literQuantity:
                                        TPHChemical:
                                        8170 micrograms per literQuantity:
                                        C9 THRU C10 AROMATIC HYDROCARBONSChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        6/9/2003Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Downgradient Property StatusAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/28/2005Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/16/2003Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Downgradient Property StatusAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/8/2003Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/27/2005Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/8/2002Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        2/22/2005Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/31/2002Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:

BOYLSTON PL  (Continued) S105309397
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

NOT USEDContractor:---Cleanup Type:
Not reportedOther Incdnt:DUMPINGIncident:
Not reportedOther Source:VEH. FUEL TANKSource:
NONEPCB Lev (ppm):Not reportedCAS No:
GALLONSQty Actual:GALLONSQty Reported:
11-50Qty Actual:11-50Qty Reported:
Not reportedOther Material:GASOLINEMaterial:
Not reportedOther Impact:SOILEnv Impact:
Not reportedContam Soil:VIRGINVirgin Waste:
PETROLEUMMat Type:YESCase Closed:
07:45PMReport Time:19910616Report Date:
07:45PMSpill Time:19910616Spill Date:
19910616First Response:19940607Last Entered:
19911016Date Entered:CASEY, MStaff Lead:
N91-0816Spill ID:3-2649Facility ID:

0Days/Close:
Not reportedNotif Tel:
E ROTHENBERGNotifier:

Not reportedCategory:Not reportedReport Prep:
NOLUST Elig:SAReferral:
NOT USEDContractor:___Cleanup Type:
UNKNOWNOther Incdnt:OTHER RELEASE >Incident:
UNKNOWNOther Source:OTHER SOURCE  >Source:
----------PCB Lev (ppm):Not reportedCAS No:
----------Qty Actual:----------Qty Reported:
UNKNOWNQty Actual:UNKNOWNQty Reported:
Not reportedOther Material:GASOLINEMaterial:
Not reportedOther Impact:SOILEnv Impact:
Not reportedContam Soil:VIRGINVirgin Waste:
PETROLEUMMat Type:YESCase Closed:
Not reportedReport Time:19890614Report Date:
Not reportedSpill Time:Not reportedSpill Date:
19890614First Response:19930825Last Entered:
19890621Date Entered:FONKEM, VStaff Lead:
N89-0980Spill ID:3-2649Facility ID:

MA Spills:

                                        OilOil Or Haz Material:
                                        B1Response Action Outcome:
                                        PHASE IIPhase:
                                        01/27/1997Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        01/15/1990Notification Date:
                                        BROOKLINERelease Town:
                                        UNKNOWNSource Type:
                                        3-0002649Facility ID:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        21 LONGWOOD AVEAddress:
                                        PROPERTYName:

SHWS:

1801 ft. Site 2 of 3 in cluster Y
0.341 mi. MA ASBESTOS

Relative:
Higher

Actual:
49 ft.

 

1/4-1/2 MA RELEASEBROOKLINE, MA  02146
North MA SPILLS21 LONGWOOD AVE    N/A
Y110 MA SHWSPROPERTY S101022889
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        WAVSIGAction Status:
                                        TREGSAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/27/1989Action Date:
                                        WAVRECAction Status:
                                        TREGSAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/27/1989Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        1/5/1995Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        1/27/1997Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        1/27/1997Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        PHASE IIPhase:
                                        01/27/1997Status Date:
                                        NONECategory:
                                        01/15/1990Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0002649  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        21 LONGWOOD AVEAddress:
                                        PROPERTYName:

Release:

0Days/Close:
Not reportedNotif Tel:
OPERATOR 1/FDNotifier:

14Category:Not reportedReport Prep:
NOLUST Elig:SAReferral:

PROPERTY  (Continued) S101022889
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                              BROOKLINE DENTAL SPECIALISTSOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              DENTAL OFFICEFacility Usage:
                              DOUBLE BAGGED WITH LABELSDisposal Methods:
                              3 STAGE DECONDecon Process:
                              INDOORSLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              9:30AM-3PMHours:
                              VERBALContract Type:
                              AC000677Contractor:
                              0Occupied:
                              FIRST FLOORWorksite:
                              Not reportedSub Town:
                              6176999107Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100244415Sticker Number:
                              2016Year:
                              AA000208Lab Lic Number:
                              AM000146Monitor Lic Number:
                              AS002057Super Lic Number:
                              240087AR Tracking ID:
                              OTHER FLOOR TILESProject Description:
                              Not reportedQuantity Material Removed LF:
                              10000.00Quantity Materical Removed SF:
                              06/02/2016Entry Date:
                              Not reportedDate Entered:
                              06/20/2016End Date:
                              06/16/2016Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              21 LONGWOOD AVEAddress:
                              BROOKLINE DENTAL SPECIALISTSName:

ASBESTOS:

                                        UNKNOWNSource:
                                        COMMERCIALLocation Type:
                                        Not reportedQuantity:
                                        PETROLEUMChemical:

Chemicals:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        3/12/1990Action Date:
                                        WAVACCAction Status:
                                        TREGSAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        3/1/1990Action Date:

PROPERTY  (Continued) S101022889
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                              PRIDEEntered_by:
                              6177754688Certified Phone:
                              NEAACertified Company:
                              06/02/2016Cert Sign Date:
                              ED MORGANCertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              BELMONTTransporter City:
                              61 UNITY AVETransporter Address:
                              NEW ENGLAND ASBESTOS ABATEMENTTransporter Name:
                              13000Facility Size:
                              7/26/2016EXP Date:
                              WC2-31S-378940-025Policy Number:
                              LIBERTY MUTUALIns Comp:
                              6176999107On Site Manager Phone:
                              FARZIN KIANIOn Site Manager Name:
                              MAOwner State:
                              BROOKLINEOwner City:
                              21 LONGWOOD AVEOwner Address:

PROPERTY  (Continued) S101022889

                                        COMMERCIAL PROPERTYName:

                                        OilOil Or Haz Material:
                                        PNResponse Action Outcome:
                                        Not reportedPhase:
                                        01/11/2019Status Date:
                                        PSNCCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        12/05/2018Notification Date:
                                        BROOKLINERelease Town:
                                        HYDRAULICSource Type:
                                        3-0035332Facility ID:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        300 BOYLSTON STREETAddress:
                                        COMMERCIAL PROPERTYName:

                                        OilOil Or Haz Material:
                                        PNResponse Action Outcome:
                                        Not reportedPhase:
                                        01/11/2019Status Date:
                                        PSNCCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        12/05/2018Notification Date:
                                        BROOKLINERelease Town:
                                        ABANDONEDSource Type:
                                        3-0035332Facility ID:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        300 BOYLSTON STREETAddress:
                                        COMMERCIAL PROPERTYName:

SHWS:

1807 ft. Site 1 of 2 in cluster Z
0.342 mi.

Relative:
Higher

Actual:
51 ft.

 

1/4-1/2 BROOKLINE, MA  02445
SSW MA RELEASE300 BOYLSTON STREET    N/A
Z111 MA SHWSCOMMERCIAL PROPERTY S123244424
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        PNResponse Action Outcome:
                                        12/27/2018Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PNResponse Action Outcome:
                                        1/11/2019Action Date:
                                        SHPTMPAction Status:
                                        BOLAction Type:

                                        PNResponse Action Outcome:
                                        1/11/2019Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        PNResponse Action Outcome:
                                        1/11/2019Action Date:
                                        PSNRCDAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PNResponse Action Outcome:
                                        1/11/2019Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        PN - PNResponse Action Outcome:
                                        Not reportedPhase:
                                        01/11/2019Status Date:
                                        TWO HRCategory:
                                        12/05/2018Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0035332  /   PSNCRelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        300 BOYLSTON STREETAddress:
                                        COMMERCIAL PROPERTYName:

Release:

                                        OilOil Or Haz Material:
                                        PNResponse Action Outcome:
                                        Not reportedPhase:
                                        01/11/2019Status Date:
                                        PSNCCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        12/05/2018Notification Date:
                                        BROOKLINERelease Town:
                                        LIFTSource Type:
                                        3-0035332Facility ID:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        300 BOYLSTON STREETAddress:

COMMERCIAL PROPERTY  (Continued) S123244424
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EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        HYDRAULICSource:
                                        LIFTSource:
                                        ABANDONEDSource:
                                        COMMERCIALLocation Type:
                                        25 gallonsQuantity:
                                        HYDRAULIC FLUIDChemical:

Chemicals:

                                        PNResponse Action Outcome:
                                        12/7/2018Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        PNResponse Action Outcome:
                                        12/5/2018Action Date:
                                        FLDD1UAction Status:
                                        RLFAAction Type:

                                        PNResponse Action Outcome:
                                        12/5/2018Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        PNResponse Action Outcome:
                                        12/5/2018Action Date:
                                        IRA Conducted Prior to NotificationAction Status:
                                        Immediate Response ActionAction Type:

COMMERCIAL PROPERTY  (Continued) S123244424

                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0016906  /   DPSRelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        15 BOYLSTON PLAddress:
                                        NO LOCATION AIDName:

Release:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        PHASE IIPhase:
                                        07/13/1998Status Date:
                                        DPSCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        06/12/1998Notification Date:
                                        BROOKLINERelease Town:
                                        Not reportedSource Type:
                                        3-0016906Facility ID:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        15 BOYLSTON PLAddress:
                                        NO LOCATION AIDName:

SHWS:

1812 ft. Site 3 of 4 in cluster W
0.343 mi.

Relative:
Higher

Actual:
48 ft.

 

1/4-1/2 BROOKLINE, MA  02146
SW MA RELEASE15 BOYLSTON PL    N/A
W112 MA SHWSNO LOCATION AID S103250072
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        11 milligrams per kilogramQuantity:
                                        2-METHYLNAPHTHALENEChemical:
                                        2000 milligrams per kilogramQuantity:
                                        C9 THRU C10 AROMATIC HYDROCARBONSChemical:
                                        68 milligrams per kilogramQuantity:
                                        NAPHTHALENEChemical:
                                        200 milligrams per kilogramQuantity:
                                        C5 THRU C8 ALIPHATIC HYDROCARBONSChemical:
                                        1.2 milligrams per literQuantity:
                                        C9 THRU C12 ALIPHATIC HYDROCARBONSChemical:
                                        340 milligrams per kilogramQuantity:
                                        C11 THRU C22 AROMATIC HYDROCARBONSChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        7/14/1998Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Downgradient Property StatusAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/13/1998Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Downgradient Property StatusAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/13/1998Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        Not reportedResponse Action Outcome:
                                        6/12/1998Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/12/1998Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        -Response Action Outcome:
                                        PHASE IIPhase:
                                        07/13/1998Status Date:
                                        120 DYCategory:
                                        06/12/1998Notification:

NO LOCATION AID  (Continued) S103250072
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
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                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        12/21/1998Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        B2 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:
                                        12/24/1999Status Date:
                                        120 DYCategory:
                                        12/21/1998Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0017777  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        1341 BEACON STAddress:
                                        FLEET BANKName:

Release:

                    AULs that have been implemented.
                    Significant Risk exists, but that level is contingent upon one or more
                    B2 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                    12/24/1999Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0017777Release Tracking Number:
                    BROOKLINE, MA 02146-0000City,State,Zip:
                    1341 BEACON STAddress:
                    FLEET BANKName:

INST CONTROL:

                                        OilOil Or Haz Material:
                                        B2Response Action Outcome:
                                        Not reportedPhase:
                                        12/24/1999Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        12/21/1998Notification Date:
                                        BROOKLINERelease Town:
                                        Not reportedSource Type:
                                        3-0017777Facility ID:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        1341 BEACON STAddress:
                                        FLEET BANKName:

SHWS:

1906 ft. Site 2 of 2 in cluster X
0.361 mi.

Relative:
Higher

Actual:
57 ft.

 

1/4-1/2 MA RELEASEBROOKLINE, MA  02146
North MA INST CONTROL1341 BEACON ST    N/A
X113 MA SHWSFLEET BANK S103546480
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        1300 milligrams per kilogramQuantity:
                                        C9 THRU C18 ALIPHATIC HYDROCARBONSChemical:
                                        260 milligrams per kilogramQuantity:
                                        C11 THRU C22 AROMATIC HYDROCARBONSChemical:

Chemicals:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/18/1999Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        12/27/1999Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        12/24/1999Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        12/24/1999Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        12/21/1998Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        AULs that have been implemented.

FLEET BANK  (Continued) S103546480

                                        12/11/2015Notification Date:
                                        BROOKLINERelease Town:
                                        UNKNOWNSource Type:
                                        3-0033313Facility ID:
                                        BROOKLINE, MA 01702-0000City,State,Zip:
                                        25 WASHINGTON STREETAddress:
                                        BROOKLINE V1266Name:

SHWS:

1907 ft. Site 1 of 5 in cluster AA
0.361 mi. MA RELEASE

Relative:
Lower

Actual:
17 ft.

 

1/4-1/2 MA SPILLSBROOKLINE, MA  01702
ESE MA LUST25 WASHINGTON STREET    N/A
AA114 MA SHWSBROOKLINE V1266 S101047824
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                                        3-0033202Facility ID:
                                        BROOKLINE, MA 01702-0000City,State,Zip:
                                        25 WASHINGTON STREETAddress:
                                        BROOKLINE V1266Name:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        PCResponse Action Outcome:
                                        PHASE IIPhase:
                                        09/11/2017Status Date:
                                        PSCCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        10/14/2015Notification Date:
                                        BROOKLINERelease Town:
                                        UNKNOWNSource Type:
                                        3-0033202Facility ID:
                                        BROOKLINE, MA 01702-0000City,State,Zip:
                                        25 WASHINGTON STREETAddress:
                                        BROOKLINE V1266Name:

                                        Hazardous MaterialOil Or Haz Material:
                                        PNResponse Action Outcome:
                                        Not reportedPhase:
                                        11/02/2016Status Date:
                                        PSNCCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        01/05/2016Notification Date:
                                        BROOKLINERelease Town:
                                        UNKNOWNSource Type:
                                        3-0033342Facility ID:
                                        BROOKLINE, MA 01702-0000City,State,Zip:
                                        25 WASHINGTON STREETAddress:
                                        BROOKLINE V1266Name:

                                        Hazardous MaterialOil Or Haz Material:
                                        PNResponse Action Outcome:
                                        Not reportedPhase:
                                        11/02/2016Status Date:
                                        PSNCCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        12/11/2015Notification Date:
                                        BROOKLINERelease Town:
                                        UNKNOWNSource Type:
                                        3-0033314Facility ID:
                                        BROOKLINE, MA 01702-0000City,State,Zip:
                                        25 WASHINGTON STREETAddress:
                                        BROOKLINE V1266Name:

                                        Hazardous MaterialOil Or Haz Material:
                                        PNResponse Action Outcome:
                                        Not reportedPhase:
                                        09/20/2016Status Date:
                                        PSNCCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:

BROOKLINE V1266  (Continued) S101047824
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                                        PCResponse Action Outcome:
                                        1/14/2016Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

Actions:

                                        630 milligrams per kilogramQuantity:
                                        C5 THRU C8 ALIPHATIC HYDROCARBONSChemical:
                                        32 milligrams per kilogramQuantity:
                                        1,3,5-TRIMETHYL BENZENEChemical:
                                        2.4 milligrams per kilogramQuantity:
                                        2-METHYLNAPHTHALENEChemical:
                                        1020 milligrams per kilogramQuantity:
                                        C9 THRU C12 ALIPHATIC HYDROCARBONSChemical:
                                        1830 milligrams per kilogramQuantity:
                                        C9 THRU C10 AROMATIC HYDROCARBONSChemical:
                                        18 milligrams per kilogramQuantity:
                                        NAPHTHALENEChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        UNKNOWNSource:
                                        TANKSource:
                                        USTSource:
                                        USTOTHERSource:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        PC - PCResponse Action Outcome:
                                        PHASE IIPhase:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        10/14/2015Notification Date:
                                        BROOKLINERelease Town:
                                        USTSource Type:
                                        09/11/2017Status Date:
                                        3-0033202  /   PSCRelease Tracking Number/Current Status:
                                        PSCCurrent Status:
                                        BROOKLINE, MA 01702-0000City,State,Zip:
                                        25 WASHINGTON STREETAddress:
                                        BROOKLINE V1266Name:

Facility:

LUST:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        PCResponse Action Outcome:
                                        PHASE IIPhase:
                                        09/11/2017Status Date:
                                        PSCCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        10/14/2015Notification Date:
                                        BROOKLINERelease Town:
                                        TANKSource Type:
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                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        PCResponse Action Outcome:
                                        10/28/2016Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        PCResponse Action Outcome:
                                        10/21/2015Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PCResponse Action Outcome:
                                        10/21/2015Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        PCResponse Action Outcome:
                                        10/18/2016Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        PCResponse Action Outcome:
                                        10/18/2016Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        PCResponse Action Outcome:
                                        10/18/2016Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        PCResponse Action Outcome:
                                        10/14/2015Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        PCResponse Action Outcome:
                                        10/14/2015Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        PCResponse Action Outcome:
                                        10/14/2015Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        PCResponse Action Outcome:
                                        1/28/2016Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        PCResponse Action Outcome:
                                        1/22/2016Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:
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                                        PCResponse Action Outcome:
                                        8/12/2018Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        PCResponse Action Outcome:
                                        8/10/2016Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PCResponse Action Outcome:
                                        4/12/2016Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PCResponse Action Outcome:
                                        4/12/2016Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        PCResponse Action Outcome:
                                        3/30/2016Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        PCResponse Action Outcome:
                                        3/29/2016Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PCResponse Action Outcome:
                                        2/19/2016Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PCResponse Action Outcome:
                                        12/21/2015Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        PCResponse Action Outcome:
                                        12/17/2015Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        PCResponse Action Outcome:
                                        12/14/2015Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PCResponse Action Outcome:
                                        11/6/2015Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PCResponse Action Outcome:
                                        10/3/2018Action Date:
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                                        BOLAction Type:

                                        PCResponse Action Outcome:
                                        1/14/2016Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

Actions:

                                        630 milligrams per kilogramQuantity:
                                        C5 THRU C8 ALIPHATIC HYDROCARBONSChemical:
                                        32 milligrams per kilogramQuantity:
                                        1,3,5-TRIMETHYL BENZENEChemical:
                                        2.4 milligrams per kilogramQuantity:
                                        2-METHYLNAPHTHALENEChemical:
                                        1020 milligrams per kilogramQuantity:
                                        C9 THRU C12 ALIPHATIC HYDROCARBONSChemical:
                                        1830 milligrams per kilogramQuantity:
                                        C9 THRU C10 AROMATIC HYDROCARBONSChemical:
                                        18 milligrams per kilogramQuantity:
                                        NAPHTHALENEChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        UNKNOWNSource:
                                        TANKSource:
                                        USTSource:
                                        USTOTHERSource:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        PC - PCResponse Action Outcome:
                                        PHASE IIPhase:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        10/14/2015Notification Date:
                                        BROOKLINERelease Town:
                                        USTOTHERSource Type:
                                        09/11/2017Status Date:
                                        3-0033202  /   PSCRelease Tracking Number/Current Status:
                                        PSCCurrent Status:
                                        BROOKLINE, MA 01702-0000City,State,Zip:
                                        25 WASHINGTON STREETAddress:
                                        BROOKLINE V1266Name:

Facility:

                                        PCResponse Action Outcome:
                                        9/25/2018Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        PCResponse Action Outcome:
                                        9/11/2017Action Date:
                                        PSCRCDAction Status:
                                        Response Action Outcome - RAOAction Type:

BROOKLINE V1266  (Continued) S101047824

TC06429109.2r   Page 476

http://www.web.edrnet.com/ordering/switchboard/redirect.aspx?s=GRR_MA_DEP&facid=3-0033202


MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        10/3/2018Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        PCResponse Action Outcome:
                                        10/28/2016Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        PCResponse Action Outcome:
                                        10/21/2015Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PCResponse Action Outcome:
                                        10/21/2015Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        PCResponse Action Outcome:
                                        10/18/2016Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        PCResponse Action Outcome:
                                        10/18/2016Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        PCResponse Action Outcome:
                                        10/18/2016Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        PCResponse Action Outcome:
                                        10/14/2015Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        PCResponse Action Outcome:
                                        10/14/2015Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        PCResponse Action Outcome:
                                        10/14/2015Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        PCResponse Action Outcome:
                                        1/28/2016Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        PCResponse Action Outcome:
                                        1/22/2016Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
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                                        PCResponse Action Outcome:
                                        8/12/2018Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        PCResponse Action Outcome:
                                        8/10/2016Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PCResponse Action Outcome:
                                        4/12/2016Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PCResponse Action Outcome:
                                        4/12/2016Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        PCResponse Action Outcome:
                                        3/30/2016Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        PCResponse Action Outcome:
                                        3/29/2016Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PCResponse Action Outcome:
                                        2/19/2016Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PCResponse Action Outcome:
                                        12/21/2015Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        PCResponse Action Outcome:
                                        12/17/2015Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        PCResponse Action Outcome:
                                        12/14/2015Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PCResponse Action Outcome:
                                        11/6/2015Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PCResponse Action Outcome:
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                                        BOLAction Type:

                                        PCResponse Action Outcome:
                                        1/14/2016Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        PC - PCResponse Action Outcome:
                                        PHASE IIPhase:
                                        09/11/2017Status Date:
                                        120 DYCategory:
                                        10/14/2015Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0033202  /   PSCRelease Tracking Number/Current Status:
                                        BROOKLINE, MA 01702-0000City,State,Zip:
                                        25 WASHINGTON STREETAddress:
                                        BROOKLINE V1266Name:

Release:

0Days/Close:
Not reportedNotif Tel:
MIKE BINGHAM/HANDEXNotifier:

Not reportedCategory:Not reportedReport Prep:
YESLUST Elig:SAReferral:
NOT USEDContractor:Not reportedCleanup Type:
Not reportedOther Incdnt:UNKNOWNIncident:
Not reportedOther Source:UNKNOWNSource:
UNKNOWNPCB Lev (ppm):Not reportedCAS No:
GALLONSQty Actual:GALLONSQty Reported:
-----------Qty Actual:11-50Qty Reported:
Not reportedOther Material:GASOLINEMaterial:
Not reportedOther Impact:---------------Env Impact:
Not reportedContam Soil:VIRGINVirgin Waste:
PETROLEUMMat Type:YESCase Closed:
03:30PMReport Time:19930810Report Date:
Not reportedSpill Time:19930810Spill Date:
19940126First Response:19940126Last Entered:
19940126Date Entered:BOYLE, TStaff Lead:
N93-1072Spill ID:3-4814Facility ID:

MA Spills:

                                        PCResponse Action Outcome:
                                        9/25/2018Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        PCResponse Action Outcome:
                                        9/11/2017Action Date:
                                        PSCRCDAction Status:
                                        Response Action Outcome - RAOAction Type:
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                                        10/3/2018Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        PCResponse Action Outcome:
                                        10/28/2016Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        PCResponse Action Outcome:
                                        10/21/2015Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PCResponse Action Outcome:
                                        10/21/2015Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        PCResponse Action Outcome:
                                        10/18/2016Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        PCResponse Action Outcome:
                                        10/18/2016Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        PCResponse Action Outcome:
                                        10/18/2016Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        PCResponse Action Outcome:
                                        10/14/2015Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        PCResponse Action Outcome:
                                        10/14/2015Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        PCResponse Action Outcome:
                                        10/14/2015Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        PCResponse Action Outcome:
                                        1/28/2016Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        PCResponse Action Outcome:
                                        1/22/2016Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
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                                        PCResponse Action Outcome:
                                        8/12/2018Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        PCResponse Action Outcome:
                                        8/10/2016Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PCResponse Action Outcome:
                                        4/12/2016Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PCResponse Action Outcome:
                                        4/12/2016Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        PCResponse Action Outcome:
                                        3/30/2016Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        PCResponse Action Outcome:
                                        3/29/2016Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PCResponse Action Outcome:
                                        2/19/2016Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PCResponse Action Outcome:
                                        12/21/2015Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        PCResponse Action Outcome:
                                        12/17/2015Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        PCResponse Action Outcome:
                                        12/14/2015Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PCResponse Action Outcome:
                                        11/6/2015Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PCResponse Action Outcome:
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                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        10/21/2015Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        1/14/2016Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        PN - PNResponse Action Outcome:
                                        Not reportedPhase:
                                        09/20/2016Status Date:
                                        120 DYCategory:
                                        12/11/2015Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0033313  /   PSNCRelease Tracking Number/Current Status:
                                        BROOKLINE, MA 01702-0000City,State,Zip:
                                        25 WASHINGTON STREETAddress:
                                        BROOKLINE V1266Name:

                                        UNKNOWNSource:
                                        TANKSource:
                                        USTSource:
                                        USTOTHERSource:
                                        630 milligrams per kilogramQuantity:
                                        C5 THRU C8 ALIPHATIC HYDROCARBONSChemical:
                                        32 milligrams per kilogramQuantity:
                                        1,3,5-TRIMETHYL BENZENEChemical:
                                        2.4 milligrams per kilogramQuantity:
                                        2-METHYLNAPHTHALENEChemical:
                                        1020 milligrams per kilogramQuantity:
                                        C9 THRU C12 ALIPHATIC HYDROCARBONSChemical:
                                        1830 milligrams per kilogramQuantity:
                                        C9 THRU C10 AROMATIC HYDROCARBONSChemical:
                                        18 milligrams per kilogramQuantity:
                                        NAPHTHALENEChemical:

Chemicals:

                                        PCResponse Action Outcome:
                                        9/25/2018Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        PCResponse Action Outcome:
                                        9/11/2017Action Date:
                                        PSCRCDAction Status:
                                        Response Action Outcome - RAOAction Type:
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                                        PNResponse Action Outcome:
                                        4/5/2016Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        PNResponse Action Outcome:
                                        4/12/2016Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        PNResponse Action Outcome:
                                        4/12/2016Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        3/30/2016Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        3/29/2016Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        2/19/2016Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        12/23/2015Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PNResponse Action Outcome:
                                        12/21/2015Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        12/14/2015Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        12/11/2015Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        PNResponse Action Outcome:
                                        12/11/2015Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        PNResponse Action Outcome:
                                        10/21/2015Action Date:
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                                        PNResponse Action Outcome:
                                        10/21/2015Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        10/13/2016Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PNResponse Action Outcome:
                                        1/22/2016Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        PNResponse Action Outcome:
                                        1/14/2016Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        PN - PNResponse Action Outcome:
                                        Not reportedPhase:
                                        11/02/2016Status Date:
                                        120 DYCategory:
                                        12/11/2015Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0033314  /   PSNCRelease Tracking Number/Current Status:
                                        BROOKLINE, MA 01702-0000City,State,Zip:
                                        25 WASHINGTON STREETAddress:
                                        BROOKLINE V1266Name:

                                        UNKNOWNSource:
                                        29.2 milligrams per kilogramQuantity:
                                        BENZO[B]FLUORANTHENEChemical:
                                        14.9 milligrams per kilogramQuantity:
                                        INDENO(1,2,3-CD)PYRENEChemical:
                                        24.9 milligrams per kilogramQuantity:
                                        BENZO[A]ANTHRACENEChemical:
                                        21.4 milligrams per kilogramQuantity:
                                        BENZO[A]PYRENEChemical:
                                        1.31 milligrams per kilogramQuantity:
                                        DIBENZO[A,H]ANTHRACENEChemical:
                                        29.8 milligrams per kilogramQuantity:
                                        PHENANTHRENEChemical:

Chemicals:

                                        PNResponse Action Outcome:
                                        9/20/2016Action Date:
                                        PSNRCDAction Status:
                                        Response Action Outcome - RAOAction Type:
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                                        SHPFACAction Status:
                                        BOLAction Type:

                                        PNResponse Action Outcome:
                                        3/30/2016Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        3/29/2016Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        2/19/2016Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        12/23/2015Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PNResponse Action Outcome:
                                        12/21/2015Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        12/14/2015Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        12/11/2015Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        PNResponse Action Outcome:
                                        12/11/2015Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        PNResponse Action Outcome:
                                        12/11/2015Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        PNResponse Action Outcome:
                                        11/2/2016Action Date:
                                        PSNRCDAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PNResponse Action Outcome:
                                        10/21/2015Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:
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                                        1/5/2016Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        PNResponse Action Outcome:
                                        1/5/2016Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        PNResponse Action Outcome:
                                        1/5/2016Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        PNResponse Action Outcome:
                                        1/15/2015Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PNResponse Action Outcome:
                                        1/14/2016Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        PN - PNResponse Action Outcome:
                                        Not reportedPhase:
                                        11/02/2016Status Date:
                                        120 DYCategory:
                                        01/05/2016Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0033342  /   PSNCRelease Tracking Number/Current Status:
                                        BROOKLINE, MA 01702-0000City,State,Zip:
                                        25 WASHINGTON STREETAddress:
                                        BROOKLINE V1266Name:

                                        UNKNOWNSource:
                                        4790 milligrams per kilogramQuantity:
                                        LEADChemical:
                                        40.1 milligrams per kilogramQuantity:
                                        ARSENICChemical:
                                        29.8 milligrams per kilogramQuantity:
                                        BENZO[A]PYRENEChemical:

Chemicals:

                                        PNResponse Action Outcome:
                                        4/12/2016Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        4/12/2016Action Date:
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                                        UNKNOWNSource:
                                        1.06 milligrams per kilogramQuantity:
                                        AROCLOR 1248Chemical:

Chemicals:

                                        PNResponse Action Outcome:
                                        4/12/2016Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        3/30/2016Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        3/29/2016Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        2/19/2016Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        12/21/2015Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        12/14/2015Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        11/2/2016Action Date:
                                        PSNRCDAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PNResponse Action Outcome:
                                        10/21/2015Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        10/21/2015Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/29/1995Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/19/1993Action Date:
                                        WAVACCAction Status:
                                        TREGSAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/10/1993Action Date:
                                        WAVSIGAction Status:
                                        TREGSAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/8/1996Action Date:
                                        FLDRUNAction Status:
                                        RLFAAction Type:

Actions:

                                        Not reportedQuantity:
                                        UNKNOWNChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        GASSTATIONLocation Type:

                                        Not reportedOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        10/01/1993Notification Date:
                                        BROOKLINERelease Town:
                                        USTSource Type:
                                        12/29/1995Status Date:
                                        3-0004814  /   RAORelease Tracking Number/Current Status:
                                        Response Action OutcomeCurrent Status:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        25 WASHINGTON STAddress:
                                        CUMBERLAND FARMS GULFName:

Facility:

LUST:

1907 ft. MA HW GENSite 2 of 5 in cluster AA
0.361 mi. MA ASBESTOS

Relative:
Lower

Actual:
17 ft.

 

1/4-1/2 MA RELEASEBROOKLINE, MA  02445
ESE MA UST25 WASHINGTON ST    N/A
AA115 MA LUSTCUMBERLAND #118513 U001006718
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                                        9/30/1993Action Date:
                                        WAVRECAction Status:
                                        TREGSAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/30/1993Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/27/2011Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/22/2011Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/13/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/26/2012Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/25/2011Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/8/1997Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/12/1994Action Date:
                                        NAFVIOAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/9/2012Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:
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          MAContact state:
          WestboroughContact city:
          Not reportedContact address2:
          165 Flanders RoadContact address1:
          Martin HilfingerContact name:
          -71.11407Longitude:
          42.33208Latitude:
          Not reportedOwner address 2:
          Not reportedFacility address 2:
          Retail Motor Vehicle FuelDescription:
          Not reportedTelephone:
          Westborough, MA 01581Owner City,St,Zip:
          165 Flanders RoadOwner Address:
          CUMBERLAND FARMS INCOwner:
          1602Owner Id:
          11652Facility ID:
          BROOKLINE, MA 02445City,State,Zip:
          25 WASHINGTON STAddress:
          CUMBERLAND #118513Name:

          CLOSEDFac status:
          Not reportedUpdate by:
          2015-12-24 00:00:00Update:
          mhilfinger@cumberlandfarms.comContact email:
          01581Contact zip:
          MAContact state:
          WestboroughContact city:
          Not reportedContact address2:
          165 Flanders RoadContact address1:
          Martin HilfingerContact name:
          -71.11407Longitude:
          42.33208Latitude:
          Not reportedOwner address 2:
          Not reportedFacility address 2:
          Retail Motor Vehicle FuelDescription:
          Not reportedTelephone:
          Westborough, MA 01581Owner City,St,Zip:
          165 Flanders RoadOwner Address:
          CUMBERLAND FARMS INCOwner:
          1602Owner Id:
          11652Facility ID:
          BROOKLINE, MA 02445City,State,Zip:
          25 WASHINGTON STAddress:
          CUMBERLAND #118513Name:

Facility:

UST:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/30/1993Action Date:
                                        WAVDNAction Status:
                                        TREGSAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
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          NSubmersible sump:
          Not reportedPipe leak install date:
          Not reportedPipe install date:
                    Not reportedNumber of compartment:
          Not reportedPtype:
          Double-walled non-corrodible material (No corrosion protection required)Pipe construct:
          Double-walled non-corrodible (including "composite") material (cathodic protection not required)Tank construct:
          Not reportedLongitude:
          Not reportedLatitude:
          Annual Automatic Line Leak Detection TestPipe Leak Detection:
          In-Tank Monitoring SystemTank Leak Detection:
          Motor VehiTank Usage:
          GasolineContents:
          10000.00000Capacity:
          06/16/1981Date Installed:
          10/29/2015Status Date:
          Tank RemovedTank Status:
          2Tank ID:

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          Not reportedOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          NTurbine sump sensor:
          NTurbine sump:
                    Not reportedSubmersible sump install date:
          NSubmersible sump:
          Not reportedPipe leak install date:
          Not reportedPipe install date:
                    Not reportedNumber of compartment:
          Not reportedPtype:
          Double-walled non-corrodible material (No corrosion protection required)Pipe construct:
          Double-walled non-corrodible (including "composite") material (cathodic protection not required)Tank construct:
          Not reportedLongitude:
          Not reportedLatitude:
          Annual Automatic Line Leak Detection TestPipe Leak Detection:
          In-Tank Monitoring SystemTank Leak Detection:
          Motor VehiTank Usage:
          GasolineContents:
          10000.00000Capacity:
          06/16/1981Date Installed:
          10/28/2015Status Date:
          Tank RemovedTank Status:
          1Tank ID:

          CLOSEDFac status:
          Not reportedUpdate by:
          2015-12-24 00:00:00Update:
          mhilfinger@cumberlandfarms.comContact email:
          01581Contact zip:
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          Not reportedLongitude:
          Not reportedLatitude:
          Continuous Interstitial Space MonitoringPipe Leak Detection:
          In-Tank Monitoring SystemTank Leak Detection:
          Not reportedTank Usage:
          Waste OilContents:
          550.00000Capacity:
          08/01/1984Date Installed:
          11/23/1998Status Date:
          Tank RemovedTank Status:
          4Tank ID:

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          Not reportedOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          NTurbine sump sensor:
          NTurbine sump:
                    Not reportedSubmersible sump install date:
          NSubmersible sump:
          Not reportedPipe leak install date:
          Not reportedPipe install date:
                    Not reportedNumber of compartment:
          Not reportedPtype:
          Double-walled non-corrodible material (No corrosion protection required)Pipe construct:
          Double-walled non-corrodible (including "composite") material (cathodic protection not required)Tank construct:
          Not reportedLongitude:
          Not reportedLatitude:
          Annual Automatic Line Leak Detection TestPipe Leak Detection:
          In-Tank Monitoring SystemTank Leak Detection:
          Motor VehiTank Usage:
          GasolineContents:
          10000.00000Capacity:
          06/16/1981Date Installed:
          05/31/2011Status Date:
          Tank RemovedTank Status:
          3Tank ID:

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          Not reportedOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          NTurbine sump sensor:
          NTurbine sump:
                    Not reportedSubmersible sump install date:
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          06/08/2011Date Installed:
          10/30/2015Status Date:
          Tank RemovedTank Status:
          6Tank ID:

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          Not reportedOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          NTurbine sump sensor:
          NTurbine sump:
                    Not reportedSubmersible sump install date:
          NSubmersible sump:
          Not reportedPipe leak install date:
          Not reportedPipe install date:
                    Not reportedNumber of compartment:
          Not reportedPtype:
          Single-walled metal (Corrosion protection required)Pipe construct:
          Single-walled non-corrodible (including "composite") material (cathodic protection not required)Tank construct:
          Not reportedLongitude:
          Not reportedLatitude:
          Not reportedPipe Leak Detection:
          Not reportedTank Leak Detection:
          Not reportedTank Usage:
          Waste OilContents:
          550.00000Capacity:
          01/01/1981Date Installed:
          10/23/2015Status Date:
          Tank RemovedTank Status:
          5Tank ID:

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          Not reportedOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          NTurbine sump sensor:
          NTurbine sump:
                    Not reportedSubmersible sump install date:
          NSubmersible sump:
          Not reportedPipe leak install date:
          Not reportedPipe install date:
                    Not reportedNumber of compartment:
          Not reportedPtype:
          Single-walled non-corrodible material (No corrosion protection required)Pipe construct:
          Single-walled non-corrodible (including "composite") material (cathodic protection not required)Tank construct:

CUMBERLAND #118513  (Continued) U001006718

TC06429109.2r   Page 493



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/10/1993Action Date:
                                        WAVSIGAction Status:
                                        TREGSAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/8/1996Action Date:
                                        FLDRUNAction Status:
                                        RLFAAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        12/29/1995Status Date:
                                        NONECategory:
                                        10/01/1993Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0004814  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        25 WASHINGTON STAddress:
                                        CUMBERLAND FARMS GULFName:

Release:

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          Not reportedOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          NTurbine sump sensor:
          NTurbine sump:
                    Not reportedSubmersible sump install date:
          NSubmersible sump:
          Not reportedPipe leak install date:
          Not reportedPipe install date:
                    Not reportedNumber of compartment:
          Not reportedPtype:
          Double-walled non-corrodible material (No corrosion protection required)Pipe construct:
          Double-walled non-corrodible (including "composite") material (cathodic protection not required)Tank construct:
          Not reportedLongitude:
          Not reportedLatitude:
          Continuous Interstitial Space MonitoringPipe Leak Detection:
          Continuous Interstitial MonitoringTank Leak Detection:
          Motor VehiTank Usage:
          GasolineContents:
          10000.00000Capacity:
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                                        9/27/2011Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/22/2011Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/13/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/26/2012Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/25/2011Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/8/1997Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/12/1994Action Date:
                                        NAFVIOAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/9/2012Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/29/1995Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/19/1993Action Date:
                                        WAVACCAction Status:
                                        TREGSAction Type:

CUMBERLAND #118513  (Continued) U001006718

TC06429109.2r   Page 495



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                              8AM - 4PMHours:
                              WRITTENContract Type:
                              AC000412Contractor:
                              0Occupied:
                              EXTERIORWorksite:
                              Not reportedSub Town:
                              0000000000Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100233527Sticker Number:
                              2015Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS000633Super Lic Number:
                              227590AR Tracking ID:
                              OTHER MASTICProject Description:
                              Not reportedQuantity Material Removed LF:
                              20.00Quantity Materical Removed SF:
                              11/24/2015Entry Date:
                              Not reportedDate Entered:
                              12/09/2015End Date:
                              12/09/2015Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              25 WASHINGTON STREETAddress:
                              FORMER GAS STATIONName:

ASBESTOS:

                                        USTSource:
                                        GASSTATIONLocation Type:
                                        Not reportedQuantity:
                                        UNKNOWNChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/30/1993Action Date:
                                        WAVDNAction Status:
                                        TREGSAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/30/1993Action Date:
                                        WAVRECAction Status:
                                        TREGSAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/30/1993Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
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                              AC000795Contractor:
                              0Occupied:
                              ROOFWorksite:
                              Not reportedSub Town:
                              5082794308Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100235888Sticker Number:
                              2016Year:
                              AA000052Lab Lic Number:
                              AA000052Monitor Lic Number:
                              AS000057Super Lic Number:
                              230325AR Tracking ID:
                              OTHER ROOF MATERIALProject Description:
                              .00Quantity Material Removed LF:
                              1000.00Quantity Materical Removed SF:
                              01/13/2016Entry Date:
                              Not reportedDate Entered:
                              01/29/2016End Date:
                              01/27/2016Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              25 WASHINGTON STREETAddress:
                              FORMER GAS STATIONName:

                              GARYPEntered_by:
                              5089986229Certified Phone:
                              ERS, INC.Certified Company:
                              11/24/2015Cert Sign Date:
                              GARY PELLETIERCertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              DARTMOUTHTransporter City:
                              9 BLUEBERRY LANETransporter Address:
                              ENVIRONMENTAL RESPONSE SERVICESTransporter Name:
                              800Facility Size:
                              6/12/2016EXP Date:
                              6HUB0623N7Policy Number:
                              TRAVELERSIns Comp:
                              0000000000On Site Manager Phone:
                              NAOn Site Manager Name:
                              MAOwner State:
                              FRAMINGHAMOwner City:
                              100 CROSSING BLVD.Owner Address:
                              CUMBERLAND FARMS/GULFOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              GAS STATIONFacility Usage:
                              WET ACM AND PLACE IN LABELED, DOUBLE 6 MIL DISPOSAL BAGSDisposal Methods:
                              PERSONALDecon Process:
                              OUTDOORSLocation:
                              DispAbatement Process:
                              DemProject Type:
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                    VQG-MAState Generator Status:
                    VSQGRCRA Generator Status:
                    MAC300003696EPA Id:
                    BROOKLINE, MA 02147City,State,Zip:
                    25 WASHINGTON STAddress:
                    CUMBERLAND FARMS INC 118513Name:

                    SQG-MAState Generator Status:
                    Not reportedRCRA Generator Status:
                    MV6175668582EPA Id:
                    BROOKLINE, MA 02445City,State,Zip:
                    25 WASHINGTON STAddress:
                    BROOKLINE VILLAGE GULFName:

HW GEN:

                              KHARNEYEntered_by:
                              5084737761Certified Phone:
                              CUTTING EDGE ENVIRONMENTALCertified Company:
                              01/13/2016Cert Sign Date:
                              TIMOTHY HOLMESCertified Name:
                              Not reportedFinal Site:
                              DETransporter State:
                              NEW CASTLETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORTATIONTransporter Name:
                              1000Facility Size:
                              1/25/2016EXP Date:
                              WC004472769200Policy Number:
                              FEDERAL INSURANCE CO.Ins Comp:
                              5082794300On Site Manager Phone:
                              ELIAS PATOUCHEASOn Site Manager Name:
                              MAOwner State:
                              BRIDGEWATEROwner City:
                              1 LAKESHORE CENTEROwner Address:
                              CLAREMONT BROOKLINE DEV LLCOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              OLD GAS STATIONFacility Usage:
                              ALL MATERIALS TO BE PROPERLY WETTED AND DOUBLE BAGGEDDisposal Methods:
                              3 CHAMBER DECON WITH SHOWERDecon Process:
                              OUTDOORSLocation:
                              oth:DROP CLOTHES ON GROUND AND BARRIER TAPEAbatement Process:
                              DemProject Type:
                              7AM-4PMHours:
                              WRITTENContract Type:
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                                        05/19/2011Notification Date:
                                        BROOKLINERelease Town:
                                        UNDER INSource Type:
                                        3-0030011Facility ID:
                                        BROOKLINE, MA 02445-7604City,State,Zip:
                                        345 BOYLSTON STREETAddress:
                                        GASOLINE STATIONName:

                                        OilOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        11/26/2012Status Date:
                                        RAONRCurrent Status:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        11/22/2011Notification Date:
                                        BROOKLINERelease Town:
                                        UNKNOWNSource Type:
                                        3-0030475Facility ID:
                                        BROOKLINE, MACity,State,Zip:
                                        345 BOYLSTON STREETAddress:
                                        GLOBAL GASOLINE STATIONName:

                                        Hazardous MaterialOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        PHASE VPhase:
                                        12/03/2015Status Date:
                                        REMOPSCurrent Status:
                                        3-0027715Associated ID:
                                        120 DYCategory:
                                        05/23/2008Notification Date:
                                        BROOKLINERelease Town:
                                        UNKNOWNSource Type:
                                        3-0027715Facility ID:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        345 BOYLSTON STAddress:
                                        MOBIL SERVICE STATION NO 11660Name:

                                        OilOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        09/08/2010Status Date:
                                        RAONRCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        09/22/2009Notification Date:
                                        BROOKLINERelease Town:
                                        UNKNOWNSource Type:
                                        3-0028748Facility ID:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        345 BOYLSTON STAddress:
                                        MOBIL STATION 11660 (FORMERLY 01-PH7)Name:

SHWS:

1913 ft. MA HW GENSite 4 of 4 in cluster W
0.362 mi. MA ENF

Relative:
Higher

Actual:
52 ft.

 

1/4-1/2 MA RELEASEBROOKLINE, MA  02446
SW MA UST345 BOYLSTON ST    N/A
W116 MA SHWSGLOBAL MONTELLO GROUP #1451 U002008225
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          12000.00000Capacity:
          06/01/1987Date Installed:
          Not reportedStatus Date:
          In UseTank Status:
          1Tank ID:

          OPENFac status:
          Jason FrigonUpdate by:
          2020-06-19 00:00:00Update:
          jfrigon@globalp.comContact email:
          02454Contact zip:
          MAContact state:
          WalthamContact city:
          P.O. Box 9161Contact address2:
          800 South Street, Suite 500Contact address1:
          Jason FrigonContact name:
          -71.12592Longitude:
          42.33015Latitude:
          P.O. BOX 9161Owner address 2:
          Not reportedFacility address 2:
          Retail Motor Vehicle FuelDescription:
          6177384706Telephone:
          WALTHAM, MA 02454Owner City,St,Zip:
          800 SOUTH STREET SUITE 500Owner Address:
          GLOBAL MONTELLO GROUP CORPORATIONOwner:
          10319Owner Id:
          18730Facility ID:
          BROOKLINE, MA 02446City,State,Zip:
          345 BOYLSTON STAddress:
          GLOBAL MONTELLO GROUP #1451Name:

Facility:

UST:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        PHASE IVPhase:
                                        11/26/2012Status Date:
                                        RAONRCurrent Status:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        05/19/2011Notification Date:
                                        BROOKLINERelease Town:
                                        VESTIGATNSource Type:
                                        3-0030011Facility ID:
                                        BROOKLINE, MA 02445-7604City,State,Zip:
                                        345 BOYLSTON STREETAddress:
                                        GASOLINE STATIONName:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        PHASE IVPhase:
                                        11/26/2012Status Date:
                                        RAONRCurrent Status:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
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          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          Ball FloatOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          YTurbine sump sensor:
          YTurbine sump:
                    Not reportedSubmersible sump install date:
          YSubmersible sump:
          Not reportedPipe leak install date:
          06/01/1987Pipe install date:
                    Not reportedNumber of compartment:
          Pressurized piping system with electronic automatic line leak detectionPtype:
          Double-walled non-corrodible material (No corrosion protection required)Pipe construct:
          Single-walled non-corrodible (including "composite") material (cathodic protection not required)Tank construct:
          Not reportedLongitude:
          Not reportedLatitude:
          Continuous Interstitial Space MonitoringPipe Leak Detection:
          In-Tank Monitoring SystemTank Leak Detection:
          Motor VehiTank Usage:
          GasolineContents:
          10000.00000Capacity:
          06/01/1987Date Installed:
          Not reportedStatus Date:
          In UseTank Status:
          2Tank ID:

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          Ball FloatOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          YTurbine sump sensor:
          YTurbine sump:
                    Not reportedSubmersible sump install date:
          YSubmersible sump:
          Not reportedPipe leak install date:
          06/01/1987Pipe install date:
                    Not reportedNumber of compartment:
          Pressurized piping system with electronic automatic line leak detectionPtype:
          Double-walled non-corrodible material (No corrosion protection required)Pipe construct:
          Single-walled non-corrodible (including "composite") material (cathodic protection not required)Tank construct:
          Not reportedLongitude:
          Not reportedLatitude:
          Continuous Interstitial Space MonitoringPipe Leak Detection:
          In-Tank Monitoring SystemTank Leak Detection:
          Motor VehiTank Usage:
          GasolineContents:
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          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          NTurbine sump sensor:
          NTurbine sump:
                    Not reportedSubmersible sump install date:
          NSubmersible sump:
          Not reportedPipe leak install date:
          Not reportedPipe install date:
                    Not reportedNumber of compartment:
          Not reportedPtype:
          Single-walled non-corrodible material (No corrosion protection required)Pipe construct:
          Single-walled non-corrodible (including "composite") material (cathodic protection not required)Tank construct:
          Not reportedLongitude:
          Not reportedLatitude:
          Continuous Interstitial Space MonitoringPipe Leak Detection:
          In-Tank Monitoring SystemTank Leak Detection:
          Not reportedTank Usage:
          Waste OilContents:
          1000.00000Capacity:
          06/01/1987Date Installed:
          05/27/2008Status Date:
          Tank RemovedTank Status:
          4Tank ID:

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          Ball FloatOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          YTurbine sump sensor:
          YTurbine sump:
                    Not reportedSubmersible sump install date:
          YSubmersible sump:
          Not reportedPipe leak install date:
          06/01/1987Pipe install date:
                    Not reportedNumber of compartment:
          European suction systemPtype:
          Double-walled non-corrodible material (No corrosion protection required)Pipe construct:
          Single-walled non-corrodible (including "composite") material (cathodic protection not required)Tank construct:
          Not reportedLongitude:
          Not reportedLatitude:
          Quarterly visual inspection and annual product line tightness testPipe Leak Detection:
          In-Tank Monitoring SystemTank Leak Detection:
          Motor VehiTank Usage:
          GasolineContents:
          6000.00000Capacity:
          06/01/1987Date Installed:
          Not reportedStatus Date:
          In UseTank Status:
          3Tank ID:
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          NSubmersible sump:
          Not reportedPipe leak install date:
          Not reportedPipe install date:
                    Not reportedNumber of compartment:
          Not reportedPtype:
          Not reportedPipe construct:
          Not reportedTank construct:
          Not reportedLongitude:
          Not reportedLatitude:
          Not reportedPipe Leak Detection:
          Not reportedTank Leak Detection:
          Not reportedTank Usage:
          GasolineContents:
          6000.00000Capacity:
          05/01/1975Date Installed:
          06/27/1991Status Date:
          Tank RemovedTank Status:
          6Tank ID:

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          Not reportedOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          NTurbine sump sensor:
          NTurbine sump:
                    Not reportedSubmersible sump install date:
          NSubmersible sump:
          Not reportedPipe leak install date:
          Not reportedPipe install date:
                    Not reportedNumber of compartment:
          Not reportedPtype:
          Not reportedPipe construct:
          Not reportedTank construct:
          Not reportedLongitude:
          Not reportedLatitude:
          Not reportedPipe Leak Detection:
          Not reportedTank Leak Detection:
          Not reportedTank Usage:
          Waste OilContents:
          550.00000Capacity:
          04/30/1978Date Installed:
          06/27/1991Status Date:
          Tank RemovedTank Status:
          5Tank ID:

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          Not reportedOverfill protect type:
          Not reportedOverfill protect install:
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          Not reportedLongitude:
          Not reportedLatitude:
          Not reportedPipe Leak Detection:
          Not reportedTank Leak Detection:
          Not reportedTank Usage:
          GasolineContents:
          10000.00000Capacity:
          05/01/1975Date Installed:
          06/27/1991Status Date:
          Tank RemovedTank Status:
          8Tank ID:

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          Not reportedOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          NTurbine sump sensor:
          NTurbine sump:
                    Not reportedSubmersible sump install date:
          NSubmersible sump:
          Not reportedPipe leak install date:
          Not reportedPipe install date:
                    Not reportedNumber of compartment:
          Not reportedPtype:
          Not reportedPipe construct:
          Not reportedTank construct:
          Not reportedLongitude:
          Not reportedLatitude:
          Not reportedPipe Leak Detection:
          Not reportedTank Leak Detection:
          Not reportedTank Usage:
          GasolineContents:
          4000.00000Capacity:
          05/01/1975Date Installed:
          06/27/1991Status Date:
          Tank RemovedTank Status:
          7Tank ID:

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          Not reportedOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          NTurbine sump sensor:
          NTurbine sump:
                    Not reportedSubmersible sump install date:
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                                        3-0027715  /   REMOPSRelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        345 BOYLSTON STAddress:
                                        MOBIL SERVICE STATION NO 11660Name:

Release:

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          Not reportedOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          NTurbine sump sensor:
          NTurbine sump:
                    Not reportedSubmersible sump install date:
          NSubmersible sump:
          Not reportedPipe leak install date:
          Not reportedPipe install date:
                    Not reportedNumber of compartment:
          Not reportedPtype:
          Not reportedPipe construct:
          Single-walled non-corrodible (including "composite") material (cathodic protection not required)Tank construct:
          Not reportedLongitude:
          Not reportedLatitude:
          Not reportedPipe Leak Detection:
          In-Tank Monitoring SystemTank Leak Detection:
          Not reportedTank Usage:
          Bulk HeatiContents:
          550.00000Capacity:
          06/01/1987Date Installed:
          05/27/2008Status Date:
          Tank RemovedTank Status:
          9Tank ID:

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          Not reportedOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          NTurbine sump sensor:
          NTurbine sump:
                    Not reportedSubmersible sump install date:
          NSubmersible sump:
          Not reportedPipe leak install date:
          Not reportedPipe install date:
                    Not reportedNumber of compartment:
          Not reportedPtype:
          Not reportedPipe construct:
          Not reportedTank construct:
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                                        Not reportedResponse Action Outcome:
                                        11/27/2013Action Date:
                                        RMRINIAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/27/2013Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/26/2014Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/26/2014Action Date:
                                        RMRINTAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/26/2012Action Date:
                                        RTN Linked to TCLASS Via IRA Completion StatementAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/22/2011Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 2Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/22/2011Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 3Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/19/2010Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/1/2008Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        -Response Action Outcome:
                                        PHASE VPhase:
                                        12/03/2015Status Date:
                                        120 DYCategory:
                                        05/23/2008Notification:
                                        BROOKLINEOfficial City:
                                        3-0027715Primary ID:
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                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        12/1/2016Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        12/1/2016Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/30/2018Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/30/2018Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/30/2017Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/30/2017Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/30/2015Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/30/2015Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/30/2015Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/30/2015Action Date:
                                        Work StartedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/30/2015Action Date:
                                        As-Built Construction Report ReceivedAction Status:
                                        Phase 4Action Type:
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                                        Not reportedResponse Action Outcome:
                                        5/22/2009Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/22/2009Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/17/2011Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 2Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/17/2011Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 3Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/3/2014Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/12/2009Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        12/4/2020Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        12/4/2020Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        12/3/2015Action Date:
                                        Remedy Operation Status Submittal ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        12/3/2012Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        12/2/2019Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        12/2/2019Action Date:
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                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/29/2013Action Date:
                                        RMRINIAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/29/2013Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/28/2009Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/27/2015Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/27/2015Action Date:
                                        RMRINTAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/27/2014Action Date:
                                        RMRINTAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/27/2014Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/23/2008Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/23/2008Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/23/2008Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/22/2009Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

GLOBAL MONTELLO GROUP #1451  (Continued) U002008225

TC06429109.2r   Page 509



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        Not reportedResponse Action Outcome:
                                        6/12/2008Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        6/1/2012Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        Not reportedResponse Action Outcome:
                                        6/1/2012Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 3Action Type:

                                        Not reportedResponse Action Outcome:
                                        6/1/2012Action Date:
                                        Written Plan ReceivedAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/31/2016Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/31/2016Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/30/2019Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/30/2019Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/30/2018Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/30/2018Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/30/2017Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/30/2017Action Date:
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                                        Not reportedResponse Action Outcome:
                                        11/26/2012Action Date:
                                        RTN Linked to TCLASS Via IRA Completion StatementAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/7/2009Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        09/08/2010Status Date:
                                        120 DYCategory:
                                        09/22/2009Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0028748  /   RAONRRelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        345 BOYLSTON STAddress:
                                        MOBIL STATION 11660 (FORMERLY 01-PH7)Name:

                                        UNKNOWNSource:
                                        313 milligrams per kilogramQuantity:
                                        LEADChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        9/8/2010Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/10/2010Action Date:
                                        Tier 2 TransferAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/8/2020Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        6/8/2020Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        6/2/2008Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:
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                                        UNKNOWNSource:
                                        UNKNOWNLocation Type:
                                        829 milligrams per kilogramQuantity:
                                        C5 THRU C8 ALIPHATIC HYDROCARBONSChemical:
                                        319 milligrams per kilogramQuantity:
                                        C9 THRU C10 AROMATIC HYDROCARBONSChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        9/8/2010Action Date:
                                        Linked to a Tier Classified SiteAction Status:
                                        RAO Not RequiredAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/8/2010Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/22/2009Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/22/2009Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/10/2010Action Date:
                                        Tier 2 TransferAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/8/2010Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/28/2009Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/22/2009Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/22/2009Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/3/2014Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:
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                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/3/2014Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/5/2012Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        12/12/2013Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/26/2012Action Date:
                                        RTN Linked to TCLASS Via IRA Completion StatementAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/26/2012Action Date:
                                        Linked to a Tier Classified SiteAction Status:
                                        RAO Not RequiredAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/26/2012Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/13/2012Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/13/2012Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        -Response Action Outcome:
                                        PHASE IVPhase:
                                        11/26/2012Status Date:
                                        72 HRCategory:
                                        05/19/2011Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0030011  /   RAONRRelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02445-7604City,State,Zip:
                                        345 BOYLSTON STREETAddress:
                                        GASOLINE STATIONName:
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                                        6/10/2011Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        6/1/2012Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        Not reportedResponse Action Outcome:
                                        6/1/2012Action Date:
                                        Written Plan ReceivedAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        6/1/2012Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 3Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/28/2009Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/22/2009Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/22/2009Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/21/2012Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/21/2012Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/21/2012Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/19/2011Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/19/2011Action Date:
                                        IRA Assessment OnlyAction Status:
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                                        0.75 inchesQuantity:
                                        LNAPLChemical:
                                        0.7 inchesQuantity:
                                        WEATHERED GASOLINEChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        9/8/2010Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/10/2010Action Date:
                                        Tier 2 TransferAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/15/2011Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/15/2011Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/15/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/15/2011Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/15/2011Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/13/2012Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/12/2012Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/10/2011Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Not reportedResponse Action Outcome:
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                                        Linked to a Tier Classified SiteAction Status:
                                        RAO Not RequiredAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/22/2011Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/22/2011Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/19/2012Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/18/2012Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/18/2012Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/11/2012Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/11/2012Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        11/26/2012Status Date:
                                        72 HRCategory:
                                        11/22/2011Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0030475  /   RAONRRelease Tracking Number/Current Status:
                                        BROOKLINE, MACity,State,Zip:
                                        345 BOYLSTON STREETAddress:
                                        GLOBAL GASOLINE STATIONName:

                                        UNDER INSource:
                                        VESTIGATNSource:
                                        COMMERCIALLocation Type:
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                                        Not reportedResponse Action Outcome:
                                        7/18/2012Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/16/2012Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/13/2013Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/29/2014Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/28/2009Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/22/2009Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/22/2009Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/3/2014Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/7/2011Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/26/2012Action Date:
                                        RTN Linked to TCLASS Via IRA Completion StatementAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/26/2012Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/26/2012Action Date:
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                         Not reportedSuspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         Not reportedACOP $:
                         Not reportedFinal Payment Due Date:
                         Not reportedRegional Comment:
                         YESEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         Not reportedAG Ref (Y/N):
                         IDLDocument Type:
                         Faux Enf- 0823ENF #:
                         06/10/2011Date Executed:
                         Not reportedTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         LLEHigh Or Low Level Enforcement:
                         3-0030011Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3cDEP Program:
                         NERODEP Region:
                         NERORegion:
                         BROOKLINE, MA 02445-7604City,State,Zip:
                         345 BOYLSTON STREETAddress:
                         GLOBAL COMPANIES LLCName:

ENFORCEMENT:

                                        UNKNOWNSource:
                                        COMMERCIALLocation Type:
                                        1.9 inchesQuantity:
                                        WEATHERED GASOLINEChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        9/8/2010Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/10/2012Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        9/10/2010Action Date:
                                        Tier 2 TransferAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/23/2014Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:
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                    VQG-MAState Generator Status:
                    VSQGRCRA Generator Status:
                    MAD981897358EPA Id:
                    BROOKLINE, MA 02146City,State,Zip:
                    345 BOYLSTON STAddress:
                    MOBIL 2451Name:

HW GEN:

                         Commercially OwnedOwnership:

GLOBAL MONTELLO GROUP #1451  (Continued) U002008225

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/27/1996Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        11/29/1996Status Date:
                                        120 DYCategory:
                                        05/02/1995Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0012438  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        BEACON WINCHESTER AND MARION STAddress:
                                        GREEN LINEName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        11/29/1996Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        05/02/1995Notification Date:
                                        BROOKLINERelease Town:
                                        Not reportedSource Type:
                                        3-0012438Facility ID:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        BEACON WINCHESTER AND MARION STAddress:
                                        GREEN LINEName:

SHWS:

1924 ft.
0.364 mi.

Relative:
Higher

Actual:
68 ft.

 

1/4-1/2 BROOKLINE, MA  02146
NNW MA RELEASEBEACON WINCHESTER AND MARION ST    N/A
117 MA SHWSGREEN LINE S104545357
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                                        1100 parts per millionQuantity:
                                        LEADChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/27/1996Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/27/1996Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/29/1996Action Date:
                                        NOAAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/2/1995Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/2/1995Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/29/1996Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

GREEN LINE  (Continued) S104545357

                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        01/27/1998Notification Date:
                                        BROOKLINERelease Town:
                                        Not reportedSource Type:
                                        3-0015954Facility ID:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        30 LONGWOOD AVEAddress:
                                        AT SEWALL AVEName:

SHWS:

1935 ft. Site 3 of 3 in cluster Y
0.366 mi.

Relative:
Higher

Actual:
49 ft.

 

1/4-1/2 BROOKLINE, MA  02146
North MA RELEASE30 LONGWOOD AVE    N/A
Y118 MA SHWSAT SEWALL AVE S102967552
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                                        4/16/1998Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Downgradient Property StatusAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        4/14/1998Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Downgradient Property StatusAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        3/18/1999Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        3/18/1999Action Date:
                                        Action Status or AUL TerminatedAction Status:
                                        Downgradient Property StatusAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        1/27/1998Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        1/27/1998Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:
                                        03/18/1999Status Date:
                                        120 DYCategory:
                                        01/27/1998Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0015954  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        30 LONGWOOD AVEAddress:
                                        AT SEWALL AVEName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        B1Response Action Outcome:
                                        Not reportedPhase:
                                        03/18/1999Status Date:

AT SEWALL AVE  (Continued) S102967552
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                                        2940 milligrams per literQuantity:
                                        BENZENEChemical:

Chemicals:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:

AT SEWALL AVE  (Continued) S102967552

                                        10/8/2008Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        1/14/2009Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:
                                        03/03/2009Status Date:
                                        120 DYCategory:
                                        03/04/2008Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0027542  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        666 BROOKLINE AVEAddress:
                                        NO LOCATION AIDName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        B1Response Action Outcome:
                                        Not reportedPhase:
                                        03/03/2009Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        03/04/2008Notification Date:
                                        BROOKLINERelease Town:
                                        Not reportedSource Type:
                                        3-0027542Facility ID:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        666 BROOKLINE AVEAddress:
                                        NO LOCATION AIDName:

SHWS:

1952 ft. Site 3 of 5 in cluster AA
0.370 mi.

Relative:
Lower

Actual:
17 ft.

 

1/4-1/2 BROOKLINE, MA  02445
ESE MA RELEASE666 BROOKLINE AVE    N/A
AA119 MA SHWSNO LOCATION AID S109029395
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                                        27 milligrams per kilogramQuantity:
                                        BENZO[A]ANTHRACENEChemical:
                                        11 milligrams per kilogramQuantity:
                                        BENZO[A]PYRENEChemical:
                                        29 milligrams per kilogramQuantity:
                                        ACENAPHTHENEChemical:
                                        15000 milligrams per kilogramQuantity:
                                        NAPHTHALENEChemical:

Chemicals:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/27/2008Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        3/4/2008Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        3/4/2008Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        3/3/2009Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        3/16/2009Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        3/16/2009Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:

NO LOCATION AID  (Continued) S109029395
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/24/1998Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/6/1998Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/24/1998Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/19/1998Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/19/1998Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

Actions:

                                        ASTSource:
                                        RESIDNTIALLocation Type:
                                        15 gallonsQuantity:
                                        #2 FUEL OILChemical:
                                        15 gallonsQuantity:
                                        FUEL OIL #2Chemical:

Chemicals:

                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        12/24/1998Status Date:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        10/19/1998Notification Date:
                                        BROOKLINERelease Town:
                                        ASTSource Type:
                                        3-0017450  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        1469 BEACON STAddress:
                                        APARTMENT HOUSEName:

LAST:

1955 ft.
0.370 mi.

Relative:
Higher

Actual:
71 ft.

 

1/4-1/2 BROOKLINE, MA  02445
NW MA RELEASE1469 BEACON ST    N/A
120 MA LASTAPARTMENT HOUSE S103546216
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                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/24/1998Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/6/1998Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/24/1998Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/19/1998Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/19/1998Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        12/24/1998Status Date:
                                        TWO HRCategory:
                                        10/19/1998Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0017450  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        1469 BEACON STAddress:
                                        APARTMENT HOUSEName:

Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/24/1998Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

APARTMENT HOUSE  (Continued) S103546216
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                                        ASTSource:
                                        RESIDNTIALLocation Type:
                                        15 gallonsQuantity:
                                        #2 FUEL OILChemical:
                                        15 gallonsQuantity:
                                        FUEL OIL #2Chemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/24/1998Action Date:
                                        RAO Statement ReceivedAction Status:

APARTMENT HOUSE  (Continued) S103546216

                                        10/13/1994Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        11/09/1994Status Date:
                                        TWO HRCategory:
                                        03/02/1994Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0010640  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        WELLAND RDAddress:
                                        BROOKLINE HIGH SCHOOL/MANHOLE X1299Name:

Release:

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        11/09/1994Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        03/02/1994Notification Date:
                                        BROOKLINERelease Town:
                                        TRANSFORMSource Type:
                                        3-0010640Facility ID:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        WELLAND RDAddress:
                                        BROOKLINE HIGH SCHOOL/MANHOLE X1299Name:

SHWS:

1971 ft. Site 1 of 3 in cluster AB
0.373 mi.

Relative:
Higher

Actual:
49 ft.

 

1/4-1/2 BROOKLINE, MA  02146
WSW MA RELEASEWELLAND RD    N/A
AB121 MA SHWSBROOKLINE HIGH SCHOOL/MANHOLE X1299 S103545703
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                                        TRANSFORMSource:
                                        SCHOOLLocation Type:
                                        4 gallonsQuantity:
                                        TRANSFORMER OILChemical:
                                        3 gallonsQuantity:
                                        OILChemical:

Chemicals:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        3/2/1994Action Date:
                                        Release or TOR Less than Reporting RequirementAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        3/2/1994Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        3/2/1994Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        11/9/1994Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        11/9/1994Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        11/9/1994Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        11/10/1994Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:

BROOKLINE HIGH SCHOOL/MANHOLE X1299  (Continued) S103545703
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/14/2005Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/18/2005Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/13/2005Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/13/2005Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/13/2005Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

Actions:

                                        ASTSource:
                                        SCHOOLLocation Type:
                                        50 gallonsQuantity:
                                        HEATING OILChemical:
                                        40 gallonsQuantity:
                                        FUEL OIL #2Chemical:

Chemicals:

                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        03/14/2005Status Date:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        01/13/2005Notification Date:
                                        BROOKLINERelease Town:
                                        ASTSource Type:
                                        3-0024561  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        46 TAPPEN STAddress:
                                        BROOKLINE HIGH SCHOOLName:

LAST:

1971 ft. Site 2 of 3 in cluster AB
0.373 mi.

Relative:
Higher

Actual:
49 ft.

 

1/4-1/2 BROOKLINE, MA  02445
WSW MA RELEASE46 TAPPEN ST    N/A
AB122 MA LASTBROOKLINE HIGH SCHOOL S106863207
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                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/14/2005Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/18/2005Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/13/2005Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/13/2005Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/13/2005Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        03/14/2005Status Date:
                                        TWO HRCategory:
                                        01/13/2005Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0024561  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        46 TAPPEN STAddress:
                                        BROOKLINE HIGH SCHOOLName:

Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/14/2005Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

BROOKLINE HIGH SCHOOL  (Continued) S106863207
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                                        ASTSource:
                                        SCHOOLLocation Type:
                                        50 gallonsQuantity:
                                        HEATING OILChemical:
                                        40 gallonsQuantity:
                                        FUEL OIL #2Chemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/14/2005Action Date:
                                        RAO Statement ReceivedAction Status:

BROOKLINE HIGH SCHOOL  (Continued) S106863207

                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/4/2007Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

Actions:

                                        Not reportedQuantity:
                                        #4 FUEL OILChemical:
                                        Not reportedQuantity:
                                        #6 FUEL OILChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        SCHOOLLocation Type:

                                        OilOil Or Haz Material:
                                        has been implemented.
                                        been reduced to background and an Activity and use Limitation (AUL)
                                        A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        03/29/1994Notification Date:
                                        BROOKLINERelease Town:
                                        USTSource Type:
                                        03/27/1995Status Date:
                                        3-0010766  /   RAORelease Tracking Number/Current Status:
                                        Response Action OutcomeCurrent Status:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        46 TAPPAN STAddress:
                                        BROOKLINE HIGH SCHOOLName:

Facility:

LUST:

1971 ft. Site 3 of 3 in cluster AB
0.373 mi. MA ASBESTOS

Relative:
Higher

Actual:
49 ft.

 

1/4-1/2 MA RELEASEBROOKLINE, MA  02146
WSW MA INST CONTROL46 TAPPAN ST    N/A
AB123 MA LUSTBROOKLINE HIGH SCHOOL 1000520335

TC06429109.2r   Page 530

http://www.web.edrnet.com/ordering/switchboard/redirect.aspx?s=GRR_MA_DEP&facid=3-0010766


MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/29/1994Action Date:
                                        IRA Assessment OnlyAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/28/1995Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/27/1995Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/27/1995Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/27/1995Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/19/2006Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/19/2006Action Date:
                                        FLDRUNAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/18/2006Action Date:
                                        Level II - Audit InspectionAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.

BROOKLINE HIGH SCHOOL  (Continued) 1000520335
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                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/15/1994Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/15/1994Action Date:
                                        Written Approval of PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/13/1994Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/3/2002Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/3/2002Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/26/1994Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/14/1994Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/29/1994Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

BROOKLINE HIGH SCHOOL  (Continued) 1000520335

TC06429109.2r   Page 532



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        has been implemented.
                                        been reduced to background and an Activity and use Limitation (AUL)
                                        A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        03/27/1995Status Date:
                                        72 HRCategory:
                                        03/29/1994Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0010766  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        46 TAPPAN STAddress:
                                        BROOKLINE HIGH SCHOOLName:

Release:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    12/18/2006Action Date:
                    SNAUDIAction Stat:
                    AULAction Type:
                    3-0010766Release Tracking Number:
                    BROOKLINE, MA 02146City,State,Zip:
                    46 TAPPAN STAddress:
                    BROOKLINE HIGH SCHOOLName:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    03/27/1995Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0010766Release Tracking Number:
                    BROOKLINE, MA 02146City,State,Zip:
                    46 TAPPAN STAddress:
                    BROOKLINE HIGH SCHOOLName:

INST CONTROL:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/12/1999Action Date:
                                        NOAAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/6/1994Action Date:
                                        Written Plan ReceivedAction Status:

BROOKLINE HIGH SCHOOL  (Continued) 1000520335
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                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/28/1995Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/27/1995Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/27/1995Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/27/1995Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/19/2006Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/19/2006Action Date:
                                        FLDRUNAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/18/2006Action Date:
                                        Level II - Audit InspectionAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/4/2007Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

Actions:

BROOKLINE HIGH SCHOOL  (Continued) 1000520335
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                                        Compliance and Enforcement ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/15/1994Action Date:
                                        Written Approval of PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/13/1994Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/3/2002Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/3/2002Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/26/1994Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/14/1994Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/29/1994Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/29/1994Action Date:
                                        IRA Assessment OnlyAction Status:
                                        Immediate Response ActionAction Type:

BROOKLINE HIGH SCHOOL  (Continued) 1000520335
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                              WRITTENContract Type:
                              AC000916Contractor:
                              -1Occupied:
                              CAFETERIAWorksite:
                              Not reportedSub Town:
                              6177302420Facility Phone:
                              EXEMPTFee Status:
                              ANF-001Form Type:
                              100331230Sticker Number:
                              2020Year:
                              AA000188Lab Lic Number:
                              AA000177Monitor Lic Number:
                              AS035366Super Lic Number:
                              347150AR Tracking ID:
                              OTHER VATProject Description:
                              0Quantity Material Removed LF:
                              7500Quantity Materical Removed SF:
                              07/24/2020Entry Date:
                              Not reportedDate Entered:
                              09/30/2020End Date:
                              08/06/2020Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              46 TAPPAN STREETAddress:
                              BROOKLINE HIGH SCHOOLName:

ASBESTOS:

                                        USTSource:
                                        SCHOOLLocation Type:
                                        Not reportedQuantity:
                                        #4 FUEL OILChemical:
                                        Not reportedQuantity:
                                        #6 FUEL OILChemical:

Chemicals:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/12/1999Action Date:
                                        NOAAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/6/1994Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/15/1994Action Date:
                                        Interim Deadline Letter IssuedAction Status:

BROOKLINE HIGH SCHOOL  (Continued) 1000520335
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                              MIKEWHITEEntered_by:
                              8572669633Certified Phone:
                              SELECT DEMO SERVICES, LLCCertified Company:
                              07/24/2020Cert Sign Date:
                              MICHAEL WHITECertified Name:
                              Not reportedFinal Site:
                              NHTransporter State:
                              SALEMTransporter City:
                              40 LOWELL ROAD, BLDG 2Transporter Address:
                              SELECT DEMO SERVICES LLCTransporter Name:
                              75000Facility Size:
                              7/1/2021EXP Date:
                              1000004249Policy Number:
                              STARR IND & LIAB COIns Comp:
                              6177302420On Site Manager Phone:
                              CHARLES SIMMONSOn Site Manager Name:
                              MAOwner State:
                              BROOKLINEOwner City:
                              333 WASHINGTON STREETOwner Address:
                              BROOKLINE TOWN HALL- BUILDING DEPARTMENTOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              SCHOOLFacility Usage:
                              THOROUGHLY WET DOUBLE SIX MIL BAGGINGDisposal Methods:
                              THREE CHAMBER DECONTAMINATION SYSTEMSDecon Process:
                              INDOORSLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              6AM-4:30PMHours:

BROOKLINE HIGH SCHOOL  (Continued) 1000520335

                                        3-0035505Facility ID:
                                        BROOKLINE, MA 02446-0000City,State,Zip:
                                        308 BOYLSTON STREETAddress:
                                        HERB CHAMBERS OF BROOKLINEName:

                                        OilOil Or Haz Material:
                                        PNResponse Action Outcome:
                                        Not reportedPhase:
                                        05/15/2019Status Date:
                                        PSNCCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        03/15/2019Notification Date:
                                        BROOKLINERelease Town:
                                        AUTO LIFTSource Type:
                                        3-0035505Facility ID:
                                        BROOKLINE, MA 02446-0000City,State,Zip:
                                        308 BOYLSTON STREETAddress:
                                        HERB CHAMBERS OF BROOKLINEName:

SHWS:

1982 ft. MA HW GENSite 2 of 2 in cluster Z
0.375 mi. MA ASBESTOS

Relative:
Higher

Actual:
57 ft.

 

1/4-1/2 MA RELEASEBROOKLINE, MA  02446
SSW MA LUST308 BOYLSTON STREET    N/A
Z124 MA SHWSHERB CHAMBERS OF BROOKLINE S101697427
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/19/1994Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/14/1996Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

                                        Not reportedQuantity:
                                        PETROLEUMChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        AUTODEALERLocation Type:
                                        GASSTATIONLocation Type:
                                        FORMERLocation Type:

                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        05/19/1994Notification Date:
                                        BROOKLINERelease Town:
                                        USTSource Type:
                                        02/14/1996Status Date:
                                        3-0006048  /   RAORelease Tracking Number/Current Status:
                                        Response Action OutcomeCurrent Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        308 BOYLSTON STAddress:
                                        AUDI VW DEALERSHIPName:

Facility:

LUST:

                                        OilOil Or Haz Material:
                                        PNResponse Action Outcome:
                                        Not reportedPhase:
                                        05/15/2019Status Date:
                                        PSNCCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        03/15/2019Notification Date:
                                        BROOKLINERelease Town:
                                        RESERVOIRSource Type:

HERB CHAMBERS OF BROOKLINE  (Continued) S101697427
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                                        RLFAAction Type:
Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        PN - PNResponse Action Outcome:
                                        Not reportedPhase:
                                        05/15/2019Status Date:
                                        TWO HRCategory:
                                        03/15/2019Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0035505  /   PSNCRelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02446-0000City,State,Zip:
                                        308 BOYLSTON STREETAddress:
                                        HERB CHAMBERS OF BROOKLINEName:

                                        USTSource:
                                        AUTODEALERLocation Type:
                                        GASSTATIONLocation Type:
                                        FORMERLocation Type:
                                        Not reportedQuantity:
                                        PETROLEUMChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/19/1994Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/14/1996Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        02/14/1996Status Date:
                                        NONECategory:
                                        05/19/1994Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0006048  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        308 BOYLSTON STAddress:
                                        AUDI VW DEALERSHIPName:

Release:

HERB CHAMBERS OF BROOKLINE  (Continued) S101697427
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                              10/10/2009End Date:
                              10/10/2009Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              308 BOYLSTON STREETAddress:
                              BROOKLINE VOLKSWAGEN & AUDIName:

ASBESTOS:

                                        RESERVOIRSource:
                                        AUTO LIFTSource:
                                        COMMERCIALLocation Type:
                                        PRIVPROPLocation Type:
                                        10 gallonsQuantity:
                                        HYDRAULIC FLUIDChemical:

Chemicals:

                                        PNResponse Action Outcome:
                                        5/15/2019Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        PNResponse Action Outcome:
                                        5/15/2019Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        PNResponse Action Outcome:
                                        5/15/2019Action Date:
                                        PSNRCDAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PNResponse Action Outcome:
                                        4/23/2019Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PNResponse Action Outcome:
                                        3/15/2019Action Date:
                                        Oral Approval of a Modified PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        PNResponse Action Outcome:
                                        3/15/2019Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        PNResponse Action Outcome:
                                        3/15/2019Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        PNResponse Action Outcome:
                                        3/15/2019Action Date:
                                        FLDD1UAction Status:

HERB CHAMBERS OF BROOKLINE  (Continued) S101697427
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                    VSQGRCRA Generator Status:
                    MAD066590548EPA Id:
                    BROOKLINE, MA 02445City,State,Zip:
                    308 BOYLSTON STAddress:
                    HERB CHAMBERS DBA AUDI BROOKLINEName:

HW GEN:

                              Not reportedEntered_by:
                              7812454403Certified Phone:
                              ASBESTOS FREE, INC.Certified Company:
                              09/23/2009Cert Sign Date:
                              FRANK ARSENAULTCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              WAKEFIELDTransporter City:
                              42 BROADWAYTransporter Address:
                              ASBESTOS FREE, INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              SAMEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              DEALERSHIPFacility Usage:
                              ALL ACM TO BE DOUBLED BAGGED IN 6 MIL LABELLED ASBESTOS REMOVAL BAGS.Disposal Methods:
                              3 STAGE DECONDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 1 PM-12AM Week end:Hours:
                              OffContract Type:
                              AC000133Contractor:
                              -1Occupied:
                              BASEMENTWorksite:
                              Not reportedSub Town:
                              7814490623Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100095166Sticker Number:
                              2009Year:
                              AA000128Lab Lic Number:
                              AM900334Monitor Lic Number:
                              AS053031Super Lic Number:
                              117911AR Tracking ID:
                              Blr,SprProject Description:
                              50.00Quantity Material Removed LF:
                              100.00Quantity Materical Removed SF:
                              09/23/2009Entry Date:
                              Not reportedDate Entered:

HERB CHAMBERS OF BROOKLINE  (Continued) S101697427
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                    LQG-MAState Generator Status:

HERB CHAMBERS OF BROOKLINE  (Continued) S101697427

                                        4/15/1997Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/15/1997Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/15/1997Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIPhase:
                                        04/15/1997Status Date:
                                        120 DYCategory:
                                        04/15/1997Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0015010  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        646 BROOKLINE AVEAddress:
                                        NO LOCATION AIDName:

Release:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        PHASE IIPhase:
                                        04/15/1997Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        04/15/1997Notification Date:
                                        BROOKLINERelease Town:
                                        Not reportedSource Type:
                                        3-0015010Facility ID:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        646 BROOKLINE AVEAddress:
                                        NO LOCATION AIDName:

SHWS:

1986 ft.
0.376 mi.

Relative:
Lower

Actual:
16 ft.

 

1/4-1/2 BROOKLINE, MA  02146
ESE MA RELEASE646 BROOKLINE AVE    N/A
125 MA SHWSNO LOCATION AID S102618454
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                                        Not reportedQuantity:
                                        OILChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/15/1997Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:

NO LOCATION AID  (Continued) S102618454

Not reportedMat Type:YESCase Closed:
Not reportedReport Time:Not reportedReport Date:
Not reportedSpill Time:19870501Spill Date:
Not reportedFirst Response:Not reportedLast Entered:
Not reportedDate Entered:BRADLEY, RStaff Lead:
N87-0588Spill ID:0000Facility ID:

MA Spills:

                                        OilOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        05/26/2006Status Date:
                                        URAMCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        05/18/2006Notification Date:
                                        BOSTONRelease Town:
                                        SPOILSSource Type:
                                        3-0025911Facility ID:
                                        BOSTON, MACity,State,Zip:
                                        BROOKLINE AVEAddress:
                                        LONGWOOD MEDICAL AREA CONDUIT PROJECTName:

                                        OilOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        05/26/2006Status Date:
                                        URAMCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        05/18/2006Notification Date:
                                        BOSTONRelease Town:
                                        STREETSource Type:
                                        3-0025911Facility ID:
                                        BOSTON, MACity,State,Zip:
                                        BROOKLINE AVEAddress:
                                        LONGWOOD MEDICAL AREA CONDUIT PROJECTName:

SHWS:

2022 ft.
0.383 mi.

Relative:
Lower

Actual:
9 ft.

 

1/4-1/2 MA RELEASEBOSTON, MA  
ESE MA SPILLSBROOKLINE AVE    N/A
126 MA SHWSLONGWOOD MEDICAL AREA CONDUIT PROJECT S101029306
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                                        5/18/2006Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        05/26/2006Status Date:
                                        120 DYCategory:
                                        05/18/2006Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0025911  /   URAMRelease Tracking Number/Current Status:
                                        BOSTON, MACity,State,Zip:
                                        BROOKLINE AVEAddress:
                                        LONGWOOD MEDICAL AREA CONDUIT PROJECTName:

Release:

1Days/Close:
Not reportedNotif Tel:
Not reportedNotifier:

Not reportedCategory:Not reportedReport Prep:
Not reportedLUST Elig:Not reportedReferral:
Not reportedContractor:Not reportedCleanup Type:
Not reportedOther Incdnt:Not reportedIncident:
Not reportedOther Source:Not reportedSource:
Not reportedPCB Lev (ppm):Not reportedCAS No:
Not reportedQty Actual:Not reportedQty Reported:
Not reportedQty Actual:30 GAL.Qty Reported:
Not reportedOther Material:#2 FUEL OILMaterial:
Not reportedOther Impact:Not reportedEnv Impact:
Not reportedContam Soil:Not reportedVirgin Waste:
Not reportedMat Type:YESCase Closed:
Not reportedReport Time:Not reportedReport Date:
Not reportedSpill Time:19850801Spill Date:
Not reportedFirst Response:Not reportedLast Entered:
Not reportedDate Entered:PENTAStaff Lead:
N85-0580Spill ID:0000Facility ID:

1Days/Close:
Not reportedNotif Tel:
Not reportedNotifier:

Not reportedCategory:Not reportedReport Prep:
Not reportedLUST Elig:Not reportedReferral:
Not reportedContractor:Not reportedCleanup Type:
Not reportedOther Incdnt:Not reportedIncident:
Not reportedOther Source:Not reportedSource:
Not reportedPCB Lev (ppm):Not reportedCAS No:
Not reportedQty Actual:Not reportedQty Reported:
Not reportedQty Actual:UNKNOWNQty Reported:
Not reportedOther Material:MISCELLANEOUS OILMaterial:
Not reportedOther Impact:Not reportedEnv Impact:
Not reportedContam Soil:Not reportedVirgin Waste:

LONGWOOD MEDICAL AREA CONDUIT PROJECT  (Continued) S101029306
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                                        SPOILSSource:
                                        STREETSource:
                                        RESIDNTIALLocation Type:
                                        COMMERCIALLocation Type:
                                        1200 milligrams per kilogramQuantity:
                                        TPHChemical:
                                        6.4 parts per millionQuantity:
                                        NAPTHALENEChemical:
                                        1200 parts per millionQuantity:
                                        TPHChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        9/22/2006Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/26/2006Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/26/2006Action Date:
                                        Notification of URAM ReceivedAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/18/2006Action Date:
                                        Notice of Intent to Conduct a URAMAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:

LONGWOOD MEDICAL AREA CONDUIT PROJECT  (Continued) S101029306

                                        Not reportedOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        08/22/2005Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        06/23/2005Notification Date:
                                        BROOKLINERelease Town:
                                        PIPESource Type:
                                        3-0024976Facility ID:
                                        BROOKLINE, MACity,State,Zip:
                                        POND STREET AND WASHINGTON STAddress:
                                        NEAR LEVERETT PONDName:

SHWS:

2079 ft. Site 4 of 5 in cluster AA
0.394 mi.

Relative:
Lower

Actual:
25 ft.

 

1/4-1/2 BROOKLINE, MA  
ESE MA RELEASEPOND STREET AND WASHINGTON ST    N/A
AA127 MA SHWSNEAR LEVERETT POND S106954078
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                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/22/2005Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/23/2005Action Date:
                                        FLDISSAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/23/2005Action Date:
                                        FLDD1UAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/23/2005Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/23/2005Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/23/2005Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        08/22/2005Status Date:
                                        TWO HRCategory:
                                        06/23/2005Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0024976  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MACity,State,Zip:
                                        POND STREET AND WASHINGTON STAddress:
                                        NEAR LEVERETT PONDName:

Release:

NEAR LEVERETT POND  (Continued) S106954078
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                                        PIPESource:
                                        1500 gallonsQuantity:
                                        PIPE-TYPE CABLE OILChemical:
                                        2000 gallonsQuantity:
                                        MODFChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/22/2005Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/22/2005Action Date:

NEAR LEVERETT POND  (Continued) S106954078

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        05/04/2000Status Date:
                                        TWO HRCategory:
                                        04/16/1994Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0010866  /   RAONRRelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        INTRSCTN RTE 9 AND HUNNINGTON AVEAddress:
                                        MUDDY RIVER/OLMSTEAD PONDName:

Release:

                                        OilOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        05/04/2000Status Date:
                                        RAONRCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        04/16/1994Notification Date:
                                        BROOKLINERelease Town:
                                        UNKNOWNSource Type:
                                        3-0010866Facility ID:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        INTRSCTN RTE 9 AND HUNNINGTON AVEAddress:
                                        MUDDY RIVER/OLMSTEAD PONDName:

SHWS:

2096 ft. Site 5 of 5 in cluster AA
0.397 mi.

Relative:
Lower

Actual:
27 ft.

 

1/4-1/2 BROOKLINE, MA  02146
ESE MA RELEASEINTRSCTN RTE 9 AND HUNNINGTON AVE    N/A
AA128 MA SHWSMUDDY RIVER/OLMSTEAD POND S104545149

TC06429109.2r   Page 547

http://www.web.edrnet.com/ordering/switchboard/redirect.aspx?s=GRR_MA_DEP&facid=3-0010866


MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/8/2000Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/4/1997Action Date:
                                        Linked to a Transition Site - Obsolete StatusAction Status:
                                        RAO Not RequiredAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/4/1997Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/8/2008Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/4/2006Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/31/2004Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/1/2005Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/20/2007Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/23/2003Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/21/2004Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/20/2000Action Date:
                                        Tier 1B ClassificationAction Status:
                                        Tier ClassificationAction Type:

MUDDY RIVER/OLMSTEAD POND  (Continued) S104545149
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                                        Not reportedResponse Action Outcome:
                                        6/4/2010Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/4/2000Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/4/2000Action Date:
                                        Linked to a Tier Classified SiteAction Status:
                                        RAO Not RequiredAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/26/1995Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/19/1994Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/18/1994Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/16/1994Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/16/1994Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/13/1997Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/13/1997Action Date:
                                        Tier 1C ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/13/1997Action Date:
                                        Linked to a Tier Classified SiteAction Status:
                                        RAO Not RequiredAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/13/1997Action Date:
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                                        UNKNOWNSource:
                                        WATERBODYLocation Type:
                                        Not reportedQuantity:
                                        OILChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        8/26/1997Action Date:
                                        DEP Disagrees with ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/26/1997Action Date:
                                        Tier 1B ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/26/1997Action Date:
                                        Permit Effective DateAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/21/1994Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        7/13/1994Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

MUDDY RIVER/OLMSTEAD POND  (Continued) S104545149

                                        COMMERCIALLocation Type:
                                        RESIDNTIALLocation Type:

                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IVPhase:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        08/29/1994Notification Date:
                                        BROOKLINERelease Town:
                                        USTSource Type:
                                        03/12/2001Status Date:
                                        3-0011545  /   RAORelease Tracking Number/Current Status:
                                        Response Action OutcomeCurrent Status:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        33 POND AVEAddress:
                                        BROOK HOUSEName:

Facility:

LUST:

2101 ft.
0.398 mi. MA HW GEN

Relative:
Lower

Actual:
13 ft.

 

1/4-1/2 MA ASBESTOSBROOKLINE, MA  02146
SE MA RELEASE33 POND AVE    N/A
129 MA LUSTBROOK HOUSE S104545232
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                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/30/1998Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/27/1994Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/15/1996Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/10/2000Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/10/2000Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 3Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/19/1995Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/16/2001Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

Actions:

                                        0.125 inchesQuantity:
                                        #2 FUEL OILChemical:
                                        Not reportedQuantity:
                                        #6 FUEL OILChemical:
                                        281 parts per millionQuantity:
                                        #2 FUEL OILChemical:
                                        281 parts per millionQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
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                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/29/1994Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/29/1994Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/17/2000Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/3/1997Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/24/1999Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/20/1996Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/12/2001Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/15/2000Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/1/1994Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
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                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/20/1994Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/18/2000Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/14/1994Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/14/1994Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/1/1995Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/31/1995Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/31/1995Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/31/1995Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/31/1994Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/29/1994Action Date:
                                        Oral Approval of Plan or ActionAction Status:

BROOK HOUSE  (Continued) S104545232

TC06429109.2r   Page 553



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/10/2000Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/10/2000Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 3Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/19/1995Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/16/2001Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IVPhase:
                                        03/12/2001Status Date:
                                        72 HRCategory:
                                        08/29/1994Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0011545  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        33 POND AVEAddress:
                                        BROOK HOUSEName:

Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/9/1994Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/20/1994Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
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                                        7/17/2000Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/3/1997Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/24/1999Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/20/1996Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/12/2001Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/15/2000Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/1/1994Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/30/1998Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/27/1994Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/15/1996Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/14/1994Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/1/1995Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/31/1995Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/31/1995Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/31/1995Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/31/1994Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/29/1994Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/29/1994Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/29/1994Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
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                              .00Quantity Material Removed LF:
                              1500.00Quantity Materical Removed SF:
                              07/24/2014Entry Date:
                              Not reportedDate Entered:
                              08/08/2014End Date:
                              08/07/2014Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              33 POND AVEAddress:
                              BROOK HOUSEName:

ASBESTOS:

                                        USTSource:
                                        COMMERCIALLocation Type:
                                        RESIDNTIALLocation Type:
                                        0.125 inchesQuantity:
                                        #2 FUEL OILChemical:
                                        Not reportedQuantity:
                                        #6 FUEL OILChemical:
                                        281 parts per millionQuantity:
                                        #2 FUEL OILChemical:
                                        281 parts per millionQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/9/1994Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/20/1994Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/20/1994Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/18/2000Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/14/1994Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:
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                    VQG-MAState Generator Status:
                    VSQGRCRA Generator Status:
                    MV6177315405EPA Id:
                    BROOKLINE, MA 02445City,State,Zip:
                    33 POND AVEAddress:
                    BROOKHOUSE CONDOMINIUM TRUSTName:

HW GEN:

                              ABELITOEntered_by:
                              9786551684Certified Phone:
                              UNIVERSAL ABATEMENT SEVICES, INCCertified Company:
                              07/24/2014Cert Sign Date:
                              RAMON ARIASCertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              METHUENTransporter City:
                              57 CHASE ST, UNIT 3A-2Transporter Address:
                              UNIVERSAL ABATEMENT SERVICES, INCTransporter Name:
                              10000Facility Size:
                              5/1/2015EXP Date:
                              WC2-31S-359246-054Policy Number:
                              LIns Comp:
                              5087281666On Site Manager Phone:
                              JAVIER PADRESOn Site Manager Name:
                              MAOwner State:
                              FRAMINGHAMOwner City:
                              205 NEWBURY STREETOwner Address:
                              ATLANTIC BROOK HOUSE REALTY LLCOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              RESIDENTIAL/OFFICEFacility Usage:
                              DOUBLE 6 MIL POLY BAGSDisposal Methods:
                              THREE CHAMBERS W/SHOWERDecon Process:
                              INDOORSLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              7AM-4PMHours:
                              WRITTENContract Type:
                              AC000673Contractor:
                              -1Occupied:
                              BUILDING B SUITE NR-101BWorksite:
                              Not reportedSub Town:
                              6177315405Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100204184Sticker Number:
                              2014Year:
                              AA000184Lab Lic Number:
                              AA000184Monitor Lic Number:
                              AS061745Super Lic Number:
                              194050AR Tracking ID:
                              TrnsProject Description:
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                                        10/21/2003Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/21/2003Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/5/2007Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 2Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/5/2007Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 3Action Type:

Actions:

                                        360 parts per millionQuantity:
                                        FUEL OILChemical:
                                        180 parts per millionQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        RESIDNTIALLocation Type:

                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIPhase:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        09/29/2003Notification Date:
                                        BROOKLINERelease Town:
                                        USTSource Type:
                                        04/06/2007Status Date:
                                        3-0023214  /   RAORelease Tracking Number/Current Status:
                                        Response Action OutcomeCurrent Status:
                                        BROOKLINE, MA 02445-4562City,State,Zip:
                                        143 GARDNER RDAddress:
                                        RESIDENCEName:

Facility:

LUST:

2174 ft.
0.412 mi.

Relative:
Higher

Actual:
136 ft.

 

1/4-1/2 BROOKLINE, MA  02445
West MA RELEASE143 GARDNER RD    N/A
130 MA LUSTRESIDENCE S107517322
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/23/2005Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/23/2005Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/23/2005Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/13/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/13/2004Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/6/2005Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/29/2004Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/14/2005Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/30/2003Action Date:
                                        FLDD1AAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
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                                        8/17/2004Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/20/2005Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/19/2006Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/7/2004Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/6/2007Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/6/2007Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/8/2005Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/3/2004Action Date:
                                        Written Approval of PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/24/2004Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/23/2004Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:
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                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/5/2007Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 3Action Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIPhase:
                                        04/06/2007Status Date:
                                        72 HRCategory:
                                        09/29/2003Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0023214  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02445-4562City,State,Zip:
                                        143 GARDNER RDAddress:
                                        RESIDENCEName:

Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/29/2006Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 2Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/29/2006Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 3Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/29/2003Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/29/2003Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/6/2004Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
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                                        Phase 1Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/13/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/13/2004Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/6/2005Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/29/2004Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/14/2005Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/30/2003Action Date:
                                        FLDD1AAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/21/2003Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/21/2003Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/5/2007Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 2Action Type:

                                        reduced to background.

RESIDENCE  (Continued) S107517322

TC06429109.2r   Page 563



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/7/2004Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/6/2007Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/6/2007Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/8/2005Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/3/2004Action Date:
                                        Written Approval of PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/24/2004Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/23/2004Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/23/2005Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/23/2005Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/23/2005Action Date:
                                        Completion Statement ReceivedAction Status:
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                                        USTSource:
                                        RESIDNTIALLocation Type:
                                        360 parts per millionQuantity:
                                        FUEL OILChemical:
                                        180 parts per millionQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/29/2006Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 2Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/29/2006Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 3Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/29/2003Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/29/2003Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/6/2004Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/17/2004Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/20/2005Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/19/2006Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
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                                        3/14/2001Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/21/2001Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/21/2001Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/17/2002Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

Actions:

                                        0.75 inchesQuantity:
                                        PETROLEUMChemical:
                                        0.72 inchesQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        RESIDNTIALLocation Type:

                                        OilOil Or Haz Material:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        02/21/2001Notification Date:
                                        BROOKLINERelease Town:
                                        USTSource Type:
                                        04/23/2001Status Date:
                                        3-0020417  /   RAORelease Tracking Number/Current Status:
                                        Response Action OutcomeCurrent Status:
                                        BROOKLINE, MA 02446-0000City,State,Zip:
                                        197 KENT STAddress:
                                        NO LOCATION AIDName:

Facility:

LUST:

2207 ft.
0.418 mi.

Relative:
Lower

Actual:
19 ft.

 

1/4-1/2 MA ASBESTOSBROOKLINE, MA  02446
ENE MA RELEASE197 KENT ST    N/A
131 MA LUSTNO LOCATION AID S104941957
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                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/21/2001Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/17/2002Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        04/23/2001Status Date:
                                        72 HRCategory:
                                        02/21/2001Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0020417  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02446-0000City,State,Zip:
                                        197 KENT STAddress:
                                        NO LOCATION AIDName:

Release:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/23/2001Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/23/2001Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/23/2001Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        3/20/2001Action Date:
                                        Oral Approval of a Modified PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
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                              Not reportedDate Entered:
                              07/15/2019End Date:
                              07/15/2019Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              197 KENT STREETAddress:
                              EVERSOURCE ENERGYName:

ASBESTOS:

                                        USTSource:
                                        RESIDNTIALLocation Type:
                                        0.75 inchesQuantity:
                                        PETROLEUMChemical:
                                        0.72 inchesQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/23/2001Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/23/2001Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/23/2001Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        3/20/2001Action Date:
                                        Oral Approval of a Modified PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        3/14/2001Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/21/2001Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
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                              MORANEntered_by:
                              7818151100Certified Phone:
                              MORAN ENVIRONMENTALCertified Company:
                              07/15/2019Cert Sign Date:
                              MATTHEW FILARDOCertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              RANDOLPHTransporter City:
                              75 D YORK AVENUETransporter Address:
                              MORAN ENVIRONMENTAL RECOVERYTransporter Name:
                              5Facility Size:
                              2/28/2020EXP Date:
                              152728414Policy Number:
                              WILLIS OF CONNECTICUTIns Comp:
                              3399878266On Site Manager Phone:
                              DAVID FOSTEROn Site Manager Name:
                              MAOwner State:
                              WESTWOODOwner City:
                              ONE NSTAR WAY NE 250Owner Address:
                              EVERSOURCE ENERGYOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              UTILITY POLEFacility Usage:
                              LABELED FOR TRANSPORTATION ACCORDING TO EPA AND DOT GUIDELINES.
                              WRAPPED IN TWO LAYERS OF 6 MIL POLY. ALL WRAPS WILL BE SEALED AND
                              ALL ACM WILL BE WET TO REDUCE THE RISK OF DUST. ALL ACM WILL BEDisposal Methods:
                              ABATEMENT.
                              WILL BE IMPLEMENTED. ALL TECHNICIANS WILL DON PROPER PPE DURING
                              TO THE WORK AREA. INTACT REMOVAL WITH WET METHODS AND A HEPA VACUUM
                              A MULTISTAGE, PORTABLE DECONTAMINATION CHAMBER WILL BE SET UP ADJACENTDecon Process:
                              OUTDOORSLocation:
                              oth:INTACT REMOVAL LOWERED TO GROUNDAbatement Process:
                              RenvProject Type:
                              1300-1800Hours:
                              WRITTENContract Type:
                              AC000701Contractor:
                              0Occupied:
                              P 91/19-1Worksite:
                              Not reportedSub Town:
                              3399878266Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100312179Sticker Number:
                              2019Year:
                              AA000006Lab Lic Number:
                              AM033696Monitor Lic Number:
                              AS000760Super Lic Number:
                              324090AR Tracking ID:
                              OTHER ORANGEBURG CONDUITProject Description:
                              25Quantity Material Removed LF:
                              0Quantity Materical Removed SF:
                              07/15/2019Entry Date:
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/18/1994Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/12/1994Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/1/1993Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        10/12/1994Status Date:
                                        120 DYCategory:
                                        10/01/1993Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0010620  /   RAORelease Tracking Number/Current Status:
                                        BOSTON, MACity,State,Zip:
                                        HUNTINGTON AVE JAMAICA WAYAddress:
                                        NO LOCATION AIDName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        10/12/1994Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        10/01/1993Notification Date:
                                        BOSTONRelease Town:
                                        Not reportedSource Type:
                                        3-0010620Facility ID:
                                        BOSTON, MACity,State,Zip:
                                        HUNTINGTON AVE JAMAICA WAYAddress:
                                        NO LOCATION AIDName:

SHWS:

2257 ft.
0.427 mi.

Relative:
Lower

Actual:
23 ft.

 

1/4-1/2 BOSTON, MA  
ESE MA RELEASEHUNTINGTON AVE JAMAICA WAY    N/A
132 MA SHWSNO LOCATION AID S103811442
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                                        230 parts per millionQuantity:
                                        LEADChemical:
                                        42 parts per millionQuantity:
                                        ARSENICChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/23/1993Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/29/1994Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/18/1994Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

NO LOCATION AID  (Continued) S103811442

                                        07/15/1997Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        05/15/1997Notification Date:
                                        BROOKLINERelease Town:
                                        VEHICLESource Type:
                                        3-0015102Facility ID:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        BROOKLINE AVE @ ASPINWALL AVEAddress:
                                        NO LOCATION AIDName:

                                        Not reportedOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        07/15/1997Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        05/15/1997Notification Date:
                                        BROOKLINERelease Town:
                                        PIPESource Type:
                                        3-0015102Facility ID:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        BROOKLINE AVE @ ASPINWALL AVEAddress:
                                        NO LOCATION AIDName:

SHWS:

2264 ft.
0.429 mi.

Relative:
Lower

Actual:
9 ft.

 

1/4-1/2 BROOKLINE, MA  02146
East MA RELEASEBROOKLINE AVE @ ASPINWALL AVE    N/A
133 MA SHWSNO LOCATION AID S102618509
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                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/15/1997Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        5/15/1997Action Date:
                                        FLDISSAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        5/15/1997Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        5/15/1997Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        5/15/1997Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        5/15/1997Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        07/15/1997Status Date:
                                        TWO HRCategory:
                                        05/15/1997Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0015102  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        BROOKLINE AVE @ ASPINWALL AVEAddress:
                                        NO LOCATION AIDName:

Release:

                                        Not reportedOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:

NO LOCATION AID  (Continued) S102618509
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                                        VEHICLESource:
                                        PIPESource:
                                        ROADWAYLocation Type:
                                        25 gallonsQuantity:
                                        HYDRAULIC OILChemical:
                                        40 gallonsQuantity:
                                        HYDRAULIC OILChemical:

Chemicals:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/15/1997Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.

NO LOCATION AID  (Continued) S102618509

19871015Date Entered:BRADLEY, RStaff Lead:
N87-1271Spill ID:3-2048Facility ID:

MA Spills:

                                        Not reportedOil Or Haz Material:
                                        A2Response Action Outcome:
                                        PHASE IVPhase:
                                        04/13/2001Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        10/30/1987Notification Date:
                                        BROOKLINERelease Town:
                                        Not reportedSource Type:
                                        3-0002048Facility ID:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        1285 BEACON STAddress:
                                        GASOLINE STATIONName:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        06/04/2012Status Date:
                                        URAMCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        05/25/2012Notification Date:
                                        BROOKLINERelease Town:
                                        UNKNOWNSource Type:
                                        3-0030852Facility ID:
                                        BROOKLINE, MA 02446-0000City,State,Zip:
                                        1285 BEACON STREETAddress:
                                        NO LOCATION AIDName:

SHWS:

2271 ft. Site 1 of 2 in cluster AC
0.430 mi.

Relative:
Higher

Actual:
42 ft.

 

1/4-1/2 MA RELEASEBROOKLINE, MA  02146
North MA SPILLS1285 BEACON ST    N/A
AC134 MA SHWSGASOLINE STATION S101017464
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                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/19/2007Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/1/1999Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/30/2001Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 3Action Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IVPhase:
                                        04/13/2001Status Date:
                                        NONECategory:
                                        10/30/1987Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0002048  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        1285 BEACON STAddress:
                                        GASOLINE STATIONName:

Release:

0Days/Close:
Not reportedNotif Tel:
Not reportedNotifier:

Not reportedCategory:Not reportedReport Prep:
---LUST Elig:SAReferral:
NOT USEDContractor:Not reportedCleanup Type:
Not reportedOther Incdnt:TANK REMOVALIncident:
Not reportedOther Source:U.S.T.Source:
----------PCB Lev (ppm):Not reportedCAS No:
----------Qty Actual:----------Qty Reported:
NONEQty Actual:NONEQty Reported:
Not reportedOther Material:GASOLINEMaterial:
Not reportedOther Impact:SOILEnv Impact:
Not reportedContam Soil:VIRGINVirgin Waste:
PETROLEUMMat Type:YESCase Closed:
11:00Report Time:19870910Report Date:
Not reportedSpill Time:Not reportedSpill Date:
19870910First Response:19930804Last Entered:

GASOLINE STATION  (Continued) S101017464
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                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/9/2006Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/9/2006Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/16/2006Action Date:
                                        FLDRUNAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/16/2000Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/1/2006Action Date:
                                        Tier 2 TransferAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/1/2006Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/11/2007Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/9/2000Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/30/1987Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/30/1987Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:

GASOLINE STATION  (Continued) S101017464
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                                        BROOKLINE, MA 02446-0000City,State,Zip:
                                        1285 BEACON STREETAddress:
                                        NO LOCATION AIDName:

                                        Not reportedQuantity:
                                        UNKNOWNChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/5/2006Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/31/1998Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/31/1998Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/31/1998Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/30/1996Action Date:
                                        PENNFAAction Status:
                                        TREGSAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/22/2007Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/5/2000Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/13/2001Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.

GASOLINE STATION  (Continued) S101017464
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                                        UNKNOWNSource:
                                        RIGHTOFWAYLocation Type:
                                        ROADWAYLocation Type:
                                        6.97 milligrams per kilogramQuantity:
                                        2-METHYLNAPHTHALENEChemical:
                                        4880 milligrams per kilogramQuantity:
                                        C11 THRU C22 AROMATIC HYDROCARBONSChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        6/4/2012Action Date:
                                        Notification of URAM ReceivedAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/31/2012Action Date:
                                        URAMLRAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/25/2012Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/25/2012Action Date:
                                        Notice of Intent to Conduct a URAMAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/7/2013Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Utility-related Abatement MeasureAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        06/04/2012Status Date:
                                        120 DYCategory:
                                        05/25/2012Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0030852  /   URAMRelease Tracking Number/Current Status:

GASOLINE STATION  (Continued) S101017464

TC06429109.2r   Page 577

http://www.web.edrnet.com/ordering/switchboard/redirect.aspx?s=GRR_MA_DEP&facid=3-0030852


MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        11/21/1998Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/28/1998Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/28/1998Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        04/11/2001Status Date:
                                        TWO HRCategory:
                                        10/28/1998Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0017509  /   RAORelease Tracking Number/Current Status:
                                        BOSTON, MACity,State,Zip:
                                        1300 BEACON STAddress:
                                        CLEVELAND CIRCLEName:

Release:

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        04/11/2001Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        10/28/1998Notification Date:
                                        BOSTONRelease Town:
                                        VEHICLESource Type:
                                        3-0017509Facility ID:
                                        BOSTON, MACity,State,Zip:
                                        1300 BEACON STAddress:
                                        CLEVELAND CIRCLEName:

SHWS:

2316 ft. Site 1 of 3 in cluster AD
0.439 mi.

Relative:
Higher

Actual:
51 ft.

 

1/4-1/2 BOSTON, MA  
North MA RELEASE1300 BEACON ST    N/A
AD135 MA SHWSCLEVELAND CIRCLE S103546266
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                                        VEHICLESource:
                                        ROADWAYLocation Type:
                                        3600 poundsQuantity:
                                        DIESEL FUELChemical:
                                        50 gallonsQuantity:
                                        DIESEL FUELChemical:

Chemicals:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/11/2001Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/11/2001Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/11/1998Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

CLEVELAND CIRCLE  (Continued) S103546266

                                        12/11/2015Status Date:
                                        3-0033226  /   PSNCRelease Tracking Number/Current Status:
                                        PSNCCurrent Status:
                                        BROOKLINE, MA 02446-0000City,State,Zip:
                                        232 KENT STREETAddress:
                                        NO LOCATION AIDName:

Facility:

LUST:

                                        OilOil Or Haz Material:
                                        PNResponse Action Outcome:
                                        Not reportedPhase:
                                        12/11/2015Status Date:
                                        PSNCCurrent Status:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        10/23/2015Notification Date:
                                        BROOKLINERelease Town:
                                        TANKSource Type:
                                        3-0033226Facility ID:
                                        BROOKLINE, MA 02446-0000City,State,Zip:
                                        232 KENT STREETAddress:
                                        NO LOCATION AIDName:

SHWS:

2324 ft. Site 1 of 2 in cluster AE
0.440 mi.

Relative:
Higher

Actual:
42 ft.

 

1/4-1/2 MA RELEASEBROOKLINE, MA  02446
ENE MA LUST232 KENT STREET    N/A
AE136 MA SHWSNO LOCATION AID S118337390
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                                        PNResponse Action Outcome:
                                        12/11/2015Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        PNResponse Action Outcome:
                                        11/19/2015Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PNResponse Action Outcome:
                                        11/19/2015Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        PNResponse Action Outcome:
                                        11/13/2015Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        PNResponse Action Outcome:
                                        11/13/2015Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        PNResponse Action Outcome:
                                        10/23/2015Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        PNResponse Action Outcome:
                                        10/23/2015Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

Actions:

                                        311 parts per millionQuantity:
                                        GASOLINEChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        TANKSource:
                                        RESIDNTIALLocation Type:

                                        OilOil Or Haz Material:
                                        PN - PNResponse Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        10/23/2015Notification Date:
                                        BROOKLINERelease Town:
                                        USTSource Type:

NO LOCATION AID  (Continued) S118337390
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                                        11/19/2015Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PNResponse Action Outcome:
                                        11/19/2015Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        PNResponse Action Outcome:
                                        11/13/2015Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        PNResponse Action Outcome:
                                        11/13/2015Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        PNResponse Action Outcome:
                                        10/23/2015Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        PNResponse Action Outcome:
                                        10/23/2015Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        PN - PNResponse Action Outcome:
                                        Not reportedPhase:
                                        12/11/2015Status Date:
                                        72 HRCategory:
                                        10/23/2015Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0033226  /   PSNCRelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02446-0000City,State,Zip:
                                        232 KENT STREETAddress:
                                        NO LOCATION AIDName:

Release:

                                        PNResponse Action Outcome:
                                        12/11/2015Action Date:
                                        PSNRCDAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PNResponse Action Outcome:
                                        12/11/2015Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

NO LOCATION AID  (Continued) S118337390
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                                        USTSource:
                                        TANKSource:
                                        RESIDNTIALLocation Type:
                                        311 parts per millionQuantity:
                                        GASOLINEChemical:

Chemicals:

                                        PNResponse Action Outcome:
                                        12/11/2015Action Date:
                                        PSNRCDAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PNResponse Action Outcome:
                                        12/11/2015Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        PNResponse Action Outcome:
                                        12/11/2015Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        PNResponse Action Outcome:

NO LOCATION AID  (Continued) S118337390

                                        BROOKLINERelease Town:
                                        USTSource Type:
                                        01/31/1994Status Date:
                                        3-0010019  /   RAORelease Tracking Number/Current Status:
                                        Response Action OutcomeCurrent Status:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        279-285 HARVARD STAddress:
                                        CORNER OF GREEN STName:

Facility:

LUST:

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        01/31/1994Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        10/05/1993Notification Date:
                                        BROOKLINERelease Town:
                                        PIPESource Type:
                                        3-0010019Facility ID:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        279-285 HARVARD STAddress:
                                        CORNER OF GREEN STName:

SHWS:

2334 ft. Site 1 of 2 in cluster AF
0.442 mi.

Relative:
Higher

Actual:
58 ft.

 

1/4-1/2 MA RELEASEBROOKLINE, MA  02146
North MA LUST279-285 HARVARD ST    N/A
AF137 MA SHWSCORNER OF GREEN ST S101018420
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                                        3-0010019  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        279-285 HARVARD STAddress:
                                        CORNER OF GREEN STName:

Release:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/16/1993Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/6/1993Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/5/1993Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/31/1994Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/26/1994Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

Actions:

                                        68 parts per millionQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        PIPESource:
                                        USTSource:
                                        COMMERCIALLocation Type:

                                        OilOil Or Haz Material:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        10/05/1993Notification Date:

CORNER OF GREEN ST  (Continued) S101018420
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                                        PIPESource:
                                        USTSource:
                                        COMMERCIALLocation Type:
                                        68 parts per millionQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/16/1993Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/6/1993Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/5/1993Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/31/1994Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/26/1994Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        01/31/1994Status Date:
                                        72 HRCategory:
                                        10/05/1993Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:

CORNER OF GREEN ST  (Continued) S101018420
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/27/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/15/2011Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/15/2011Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/6/2012Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

                                        307 parts per millionQuantity:
                                        FUEL OIL (MEASURED AS VOCS)Chemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        RESIDNTIALLocation Type:

                                        Not reportedOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        12/15/2011Notification Date:
                                        BROOKLINERelease Town:
                                        USTSource Type:
                                        09/18/2012Status Date:
                                        3-0030516  /   RAORelease Tracking Number/Current Status:
                                        Response Action OutcomeCurrent Status:
                                        BROOKLINE, MACity,State,Zip:
                                        50 BLAKE ROADAddress:
                                        50 BLAKE ROADName:

Facility:

LUST:

2341 ft.
0.443 mi.

Relative:
Higher

Actual:
99 ft.

 

1/4-1/2 BROOKLINE, MA  
WSW MA RELEASE50 BLAKE ROAD    N/A
138 MA LUST50 BLAKE ROAD S111411879
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                                        9/18/2012Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/6/2012Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/5/2012Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/4/2013Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/1/2013Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/27/2012Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/14/2012Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/13/2012Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/13/2012Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/13/2012Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

50 BLAKE ROAD  (Continued) S111411879
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                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/27/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/15/2011Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/15/2011Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/6/2012Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        09/18/2012Status Date:
                                        72 HRCategory:
                                        12/15/2011Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0030516  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MACity,State,Zip:
                                        50 BLAKE ROADAddress:
                                        50 BLAKE ROADName:

Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/24/2012Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/18/2012Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:

50 BLAKE ROAD  (Continued) S111411879
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                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/6/2012Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/5/2012Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/4/2013Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/1/2013Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/27/2012Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/14/2012Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/13/2012Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/13/2012Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/13/2012Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
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                                        USTSource:
                                        RESIDNTIALLocation Type:
                                        307 parts per millionQuantity:
                                        FUEL OIL (MEASURED AS VOCS)Chemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/24/2012Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/18/2012Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/18/2012Action Date:
                                        Completion Statement ReceivedAction Status:

50 BLAKE ROAD  (Continued) S111411879

                                        12/04/2020Notification Date:
                                        BROOKLINERelease Town:
                                        USTSource Type:
                                        12/04/2020Status Date:
                                        3-0036645  /   UNCLSSRelease Tracking Number/Current Status:
                                        Unclassified Waste SiteCurrent Status:
                                        BROOKLINE, MA 02446-0000City,State,Zip:
                                        290 HARVARD STREETAddress:
                                        COOLIGE CORNER THEATREName:

Facility:

LUST:

                                        OilOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        12/04/2020Status Date:
                                        UNCLSSCurrent Status:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        12/04/2020Notification Date:
                                        BROOKLINERelease Town:
                                        TANKSource Type:
                                        3-0036645Facility ID:
                                        BROOKLINE, MA 02446-0000City,State,Zip:
                                        290 HARVARD STREETAddress:
                                        COOLIGE CORNER THEATREName:

SHWS:

2396 ft. MA HW GENSite 2 of 2 in cluster AF
0.454 mi. MA ASBESTOS

Relative:
Higher

Actual:
61 ft.

 

1/4-1/2 MA RELEASEBROOKLINE, MA  02446
NNW MA LUST290 HARVARD STREET    N/A
AF139 MA SHWSCOOLIGE CORNER THEATRE S119809967
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                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        12/04/2020Status Date:
                                        72 HRCategory:
                                        12/04/2020Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0036645  /   UNCLSSRelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02446-0000City,State,Zip:
                                        290 HARVARD STREETAddress:
                                        COOLIGE CORNER THEATREName:

Release:

                                        Not reportedResponse Action Outcome:
                                        12/4/2020Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/4/2020Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/28/2020Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

                                        268 parts per millionQuantity:
                                        PETROLEUM BASED OILChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        TANKSource:
                                        USTSource:
                                        PRIVPROPLocation Type:
                                        NON-PROFITLocation Type:
                                        COMMERCIALLocation Type:

                                        OilOil Or Haz Material:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        72 HRCategory:

COOLIGE CORNER THEATRE  (Continued) S119809967
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                              ALL MATERIAL WILL BE WETTED THOROUGHLY, DOUBLE BAGGED AND LABELEDDisposal Methods:
                              THREE CHAMBER DECONTAMINATION CHAMBER WITH SHOWERDecon Process:
                              IndoorsLocation:
                              GlvAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-4PM Week end:Hours:
                              WRITTENContract Type:
                              AC000319Contractor:
                              -1Occupied:
                              BASEMENTWorksite:
                              Not reportedSub Town:
                              6177800040Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100031534Sticker Number:
                              2006Year:
                              AA000124Lab Lic Number:
                              AA000124Monitor Lic Number:
                              AS030574Super Lic Number:
                              66895AR Tracking ID:
                              Other:0Project Description:
                              10.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              04/18/2006Entry Date:
                              Not reportedDate Entered:
                              05/02/2006End Date:
                              05/02/2006Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              290 HARVARD STREETAddress:
                              COOLIDGE CORNER THEATREName:

ASBESTOS:

                                        TANKSource:
                                        USTSource:
                                        PRIVPROPLocation Type:
                                        NON-PROFITLocation Type:
                                        COMMERCIALLocation Type:
                                        268 parts per millionQuantity:
                                        PETROLEUM BASED OILChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        12/4/2020Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/4/2020Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/28/2020Action Date:

COOLIGE CORNER THEATRE  (Continued) S119809967
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                    SQG-MAState Generator Status:
                    Not reportedRCRA Generator Status:
                    MAR000588558EPA Id:
                    BROOKLINE, MA 02446City,State,Zip:
                    290 HARVARD STAddress:
                    COOLIDGE CORNER THEATREName:

HW GEN:

                              Not reportedEntered_by:
                              9783741471Certified Phone:
                              ABS, INC.Certified Company:
                              04/18/2006Cert Sign Date:
                              FRANCIS A. DONOVANCertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              SALEMTransporter City:
                              P. O. BOX 9Transporter Address:
                              ABS, INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-780-0040On Site Manager Phone:
                              TED LOWEOn Site Manager Name:
                              MAOwner State:
                              BROOKLINEOwner City:
                              290 HARVARD STREETOwner Address:
                              COOLIDGE CORNER THEATREOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              THEATREFacility Usage:

COOLIGE CORNER THEATRE  (Continued) S119809967

                                        Not reportedOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        04/23/1997Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        10/11/1996Notification Date:
                                        BROOKLINERelease Town:
                                        PIPESource Type:
                                        3-0014326Facility ID:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        25 GLEN RDAddress:
                                        NO LOCATION AIDName:

SHWS:

2399 ft.
0.454 mi.

Relative:
Lower

Actual:
33 ft.

 

1/4-1/2 BROOKLINE, MA  02146
SSE MA RELEASE25 GLEN RD    N/A
140 MA SHWSNO LOCATION AID S104545716
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                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        3/5/1997Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/15/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/11/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/11/1996Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/10/1996Action Date:
                                        FLDISSAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/10/1996Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        04/23/1997Status Date:
                                        TWO HRCategory:
                                        10/11/1996Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0014326  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        25 GLEN RDAddress:
                                        NO LOCATION AIDName:

Release:

NO LOCATION AID  (Continued) S104545716
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                                        PIPESource:
                                        RESIDNTIALLocation Type:
                                        ROADWAYLocation Type:
                                        150 gallonsQuantity:
                                        HYDRAULIC OILChemical:
                                        25 gallonsQuantity:
                                        HYDRAULIC OILChemical:

Chemicals:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/29/1997Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/23/1997Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        3/5/1997Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        3/5/1997Action Date:

NO LOCATION AID  (Continued) S104545716

                                        BROOKLINE, MA 02446-3720City,State,Zip:
                                        10 WALDO STAddress:
                                        NO LOCATION AIDName:

Release:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        08/26/2005Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        08/09/2005Notification Date:
                                        BROOKLINERelease Town:
                                        Not reportedSource Type:
                                        3-0025113Facility ID:
                                        BROOKLINE, MA 02446-3720City,State,Zip:
                                        10 WALDO STAddress:
                                        NO LOCATION AIDName:

SHWS:

2419 ft. MA HW GENSite 2 of 3 in cluster AD
0.458 mi. MA ASBESTOS

Relative:
Higher

Actual:
54 ft.

 

1/4-1/2 MA SPILLSBROOKLINE, MA  02446
North MA RELEASE10 WALDO ST    N/A
AD141 MA SHWSCHESTNUT HILL REALTY S101038314
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02:55PMReport Time:19910114Report Date:
01:45PMSpill Time:19910114Spill Date:
19910114First Response:19910807Last Entered:
19910807Date Entered:MACAFEE, KStaff Lead:
N91-0047Spill ID:0000Facility ID:

MA Spills:

                                        2240 milligrams per kilogramQuantity:
                                        C11 THRU C22 AROMATIC HYDROCARBONSChemical:
                                        6730 milligrams per kilogramQuantity:
                                        C19 THRU C36 ALIPHATIC HYDROCARBONSChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/9/2005Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/9/2005Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/26/2005Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/19/2005Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/20/2005Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        08/26/2005Status Date:
                                        120 DYCategory:
                                        08/09/2005Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0025113  /   RAORelease Tracking Number/Current Status:

CHESTNUT HILL REALTY  (Continued) S101038314
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                              BOX 377- 300 INDEPENDANCE DROwner Address:
                              CHESTNUT HILL REALTYOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              RESIDENCEFacility Usage:
                              2 PLY WET POLYBAGDisposal Methods:
                              3 CHAMBER DECONDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-4PM Week end:Hours:
                              VERBALContract Type:
                              AC000167Contractor:
                              0Occupied:
                              BASEMENTWorksite:
                              Not reportedSub Town:
                              6173232100Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100013736Sticker Number:
                              2005Year:
                              Not reportedLab Lic Number:
                              AA000177Monitor Lic Number:
                              AS032579Super Lic Number:
                              49813AR Tracking ID:
                              Blr,SprProject Description:
                              100.00Quantity Material Removed LF:
                              80.00Quantity Materical Removed SF:
                              02/04/2005Entry Date:
                              Not reportedDate Entered:
                              02/18/2005End Date:
                              02/18/2005Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              10 WALDO STAddress:
                              MARC LEVINName:

ASBESTOS:

1Days/Close:
Not reportedNotif Tel:
ROGER BORDEAUX/SAFTY CLEANNotifier:

Not reportedCategory:Not reportedReport Prep:
NOLUST Elig:NOReferral:
NOT USEDContractor:---Cleanup Type:
Not reportedOther Incdnt:SPILLIncident:
Not reportedOther Source:DRUMSource:
NONEPCB Lev (ppm):Not reportedCAS No:
GALLONSQty Actual:GALLONSQty Reported:
-----------Qty Actual:1-10Qty Reported:
Not reportedOther Material:MINERAL SPIRITSMaterial:
Not reportedOther Impact:Not reportedEnv Impact:
Not reportedContam Soil:VIRGINVirgin Waste:
HAZARDOUSMat Type:YESCase Closed:

CHESTNUT HILL REALTY  (Continued) S101038314
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                    Not reportedState Generator Status:
                    LQGRCRA Generator Status:
                    MAD092200344EPA Id:
                    BROOKLINE, MA 02446City,State,Zip:
                    10 WALDO STAddress:
                    CHESTNUT HILL REALTYName:

HW GEN:

                              Not reportedEntered_by:
                              6038946465Certified Phone:
                              AIR QUALITY EXPERTS, INCCertified Company:
                              02/04/2005Cert Sign Date:
                              CHRISTOPHER THOMPSONCertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              AQE INCTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              MARC LEVINOn Site Manager Name:
                              MAOwner State:
                              BROKKLINEOwner City:

CHESTNUT HILL REALTY  (Continued) S101038314

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        RESIDNTIALLocation Type:

                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        07/11/1997Notification Date:
                                        BROOKLINERelease Town:
                                        USTSource Type:
                                        10/28/1997Status Date:
                                        3-0015294  /   RAORelease Tracking Number/Current Status:
                                        Response Action OutcomeCurrent Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        67 WALNUT PLAddress:
                                        NO LOCATION AIDName:

Facility:

LUST:

2435 ft.
0.461 mi.

Relative:
Higher

Actual:
99 ft.

 

1/4-1/2 BROOKLINE, MA  02146
South MA RELEASE67 WALNUT PL    N/A
142 MA LUSTNO LOCATION AID S102687332
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                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/28/1997Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        10/28/1997Status Date:
                                        120 DYCategory:
                                        07/11/1997Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0015294  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        67 WALNUT PLAddress:
                                        NO LOCATION AIDName:

Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/11/1997Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/11/1997Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/28/1997Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/28/1997Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

                                        Not reportedQuantity:
                                        FUEL OIL #2Chemical:

Chemicals:

NO LOCATION AID  (Continued) S102687332
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                                        USTSource:
                                        RESIDNTIALLocation Type:
                                        Not reportedQuantity:
                                        FUEL OIL #2Chemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/11/1997Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/11/1997Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/28/1997Action Date:

NO LOCATION AID  (Continued) S102687332

                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIPhase:
                                        05/10/2011Status Date:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        11/23/2009Notification Date:
                                        BROOKLINERelease Town:
                                        ASTSource Type:
                                        3-0028912  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02445-5803City,State,Zip:
                                        21 BLAKE RDAddress:
                                        21 BLAKE ROADName:

LAST:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        PHASE IIPhase:
                                        05/10/2011Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        11/23/2009Notification Date:
                                        BROOKLINERelease Town:
                                        UNKNOWNSource Type:
                                        3-0028912Facility ID:
                                        BROOKLINE, MA 02445-5803City,State,Zip:
                                        21 BLAKE RDAddress:
                                        21 BLAKE ROADName:

SHWS:

2459 ft.
0.466 mi. MA ASBESTOS

Relative:
Higher

Actual:
68 ft.

 

1/4-1/2 MA RELEASEBROOKLINE, MA  02445
WSW MA LAST21 BLAKE RD    N/A
143 MA SHWS21 BLAKE ROAD S110055602
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                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/23/2010Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/23/2010Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/23/2010Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/23/2010Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/23/2009Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/23/2009Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/14/2011Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

                                        UNKNOWNSource:
                                        ASTSource:
                                        UNKNOWNLocation Type:
                                        6700 milligrams per kilogramQuantity:
                                        C9 THRU C18 ALIPHATIC HYDROCARBONSChemical:
                                        3600 milligrams per kilogramQuantity:
                                        C11 THRU C22 AROMATIC HYDROCARBONSChemical:
                                        7200 milligrams per kilogramQuantity:
                                        C19 THRU C36 ALIPHATIC HYDROCARBONSChemical:

Chemicals:

                                        OilOil Or Haz Material:
                                        been reduced to background.

21 BLAKE ROAD  (Continued) S110055602
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                                        21 BLAKE RDAddress:
                                        21 BLAKE ROADName:

Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/13/2010Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/6/2011Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/10/2011Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/10/2011Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/15/2011Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/14/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/14/2011Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/8/2009Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/4/2010Action Date:
                                        Legal Notice PublishedAction Status:

21 BLAKE ROAD  (Continued) S110055602
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/23/2010Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/23/2010Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/23/2010Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/23/2010Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/23/2009Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/23/2009Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/14/2011Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIPhase:
                                        05/10/2011Status Date:
                                        120 DYCategory:
                                        11/23/2009Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0028912  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02445-5803City,State,Zip:

21 BLAKE ROAD  (Continued) S110055602
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                                        7200 milligrams per kilogramQuantity:
                                        C19 THRU C36 ALIPHATIC HYDROCARBONSChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/13/2010Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/6/2011Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/10/2011Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/10/2011Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/15/2011Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/14/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/14/2011Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/8/2009Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/4/2010Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

21 BLAKE ROAD  (Continued) S110055602
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                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              Not reportedOwner City:
                              SAMEOwner Address:
                              KIM/SEIDELOwner Name:
                              4Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOMEFacility Usage:
                              WRAPPED IN 2 LYER 6 MIL POLY LABELED AND SEALED W/ DUCT TAPEDisposal Methods:
                              REMOTEDecon Process:
                              Not reportedLocation:
                              WET REMOVALAbatement Process:
                              RprProject Type:
                              Week days: 8-4 Week end:Hours:
                              WRITTENContract Type:
                              AC000627Contractor:
                              0Occupied:
                              SAMEWorksite:
                              Not reportedSub Town:
                              8572341825Facility Phone:
                              ExemptFee Status:
                              ANF-001Form Type:
                              100056687Sticker Number:
                              2007Year:
                              AA000128Lab Lic Number:
                              AA000128Monitor Lic Number:
                              AS61476Super Lic Number:
                              84143AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              1500.00Quantity Materical Removed SF:
                              06/08/2007Entry Date:
                              Not reportedDate Entered:
                              06/29/2007End Date:
                              06/25/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              21 BLAKE RDAddress:
                              KIM/SEIDEL HOMEName:

ASBESTOS:

                                        UNKNOWNSource:
                                        ASTSource:
                                        UNKNOWNLocation Type:
                                        6700 milligrams per kilogramQuantity:
                                        C9 THRU C18 ALIPHATIC HYDROCARBONSChemical:
                                        3600 milligrams per kilogramQuantity:
                                        C11 THRU C22 AROMATIC HYDROCARBONSChemical:

21 BLAKE ROAD  (Continued) S110055602
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                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              Not reportedOwner City:
                              SAMEOwner Address:
                              JULEE KIMOwner Name:
                              4Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOMEFacility Usage:
                              WRAPPED IN2 LAYER 6 MIL POLY LABELED AND SEALEDDisposal Methods:
                              3 STAGE FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RprProject Type:
                              Week days: 8-4 Week end:Hours:
                              WRITTENContract Type:
                              AC000627Contractor:
                              -1Occupied:
                              SAMEWorksite:
                              Not reportedSub Town:
                              8572341833Facility Phone:
                              ExemptFee Status:
                              ANF-001Form Type:
                              100058704Sticker Number:
                              2007Year:
                              AA000128Lab Lic Number:
                              AA000128Monitor Lic Number:
                              AS61476Super Lic Number:
                              86079AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              320.00Quantity Materical Removed SF:
                              07/22/2007Entry Date:
                              Not reportedDate Entered:
                              08/06/2007End Date:
                              08/03/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              21 BLAKE RDAddress:
                              JULEE KIMName:

                              Not reportedEntered_by:
                              7819346873Certified Phone:
                              BANNERCertified Company:
                              06/08/2007Cert Sign Date:
                              D NELSONCertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:

21 BLAKE ROAD  (Continued) S110055602
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                              Not reportedEntered_by:
                              7819346873Certified Phone:
                              BANNERCertified Company:
                              07/20/2007Cert Sign Date:
                              D NELSONCertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:

21 BLAKE ROAD  (Continued) S110055602

                                        Imminent Hazard Evaluation ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/27/2006Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/27/2006Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

                                        ASTSource:
                                        COMMERCIALLocation Type:
                                        RESIDNTIALLocation Type:
                                        300 gallonsQuantity:
                                        #2 FUEL OILChemical:
                                        3 inchesQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIPhase:
                                        11/27/2006Status Date:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        03/03/2005Notification Date:
                                        BROOKLINERelease Town:
                                        ASTSource Type:
                                        3-0024672  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02446-3731City,State,Zip:
                                        1284 BEACON STAddress:
                                        CONDOMINIUM BUILDINGName:

LAST:

2460 ft. Site 2 of 2 in cluster AC
0.466 mi.

Relative:
Higher

Actual:
44 ft.

 

1/4-1/2 MA ASBESTOSBROOKLINE, MA  02446
North MA RELEASE1284 BEACON ST    N/A
AC144 MA LASTCONDOMINIUM BUILDING S106863215
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/3/2005Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/3/2005Action Date:
                                        Oral Approval of a Modified PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/3/2005Action Date:
                                        FLDISSAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/3/2005Action Date:
                                        FLDD1AAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/3/2005Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/17/2005Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/17/2005Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/11/2006Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/16/2006Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/16/2006Action Date:

CONDOMINIUM BUILDING  (Continued) S106863215
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                                        5/16/2005Action Date:
                                        Written Approval of PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/7/2005Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/27/2005Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/27/2005Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/9/2006Action Date:
                                        Oral Approval of a Modified PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/8/2006Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/8/2006Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/8/2006Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/8/2006Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/4/2005Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

CONDOMINIUM BUILDING  (Continued) S106863215
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                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/27/2006Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIPhase:
                                        11/27/2006Status Date:
                                        TWO HRCategory:
                                        03/03/2005Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0024672  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02446-3731City,State,Zip:
                                        1284 BEACON STAddress:
                                        CONDOMINIUM BUILDINGName:

Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/9/2005Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/9/2005Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/18/2006Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/16/2005Action Date:
                                        Imminent Hazard Evaluation ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/16/2005Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:

CONDOMINIUM BUILDING  (Continued) S106863215
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                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/3/2005Action Date:
                                        FLDISSAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/3/2005Action Date:
                                        FLDD1AAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/3/2005Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/17/2005Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/17/2005Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/11/2006Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/16/2006Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/16/2006Action Date:
                                        Imminent Hazard Evaluation ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/27/2006Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
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                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/27/2005Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/27/2005Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/9/2006Action Date:
                                        Oral Approval of a Modified PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/8/2006Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/8/2006Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/8/2006Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/8/2006Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/4/2005Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/3/2005Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/3/2005Action Date:
                                        Oral Approval of a Modified PlanAction Status:
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                              1284 BEACON STAddress:
                              1284 BEACON STName:

ASBESTOS:

                                        ASTSource:
                                        COMMERCIALLocation Type:
                                        RESIDNTIALLocation Type:
                                        300 gallonsQuantity:
                                        #2 FUEL OILChemical:
                                        3 inchesQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/9/2005Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/9/2005Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/18/2006Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/16/2005Action Date:
                                        Imminent Hazard Evaluation ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/16/2005Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/16/2005Action Date:
                                        Written Approval of PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/7/2005Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
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                              ABSOLUTEEntered_by:
                              6038906500Certified Phone:
                              ABSOLUTE ENVIRONMENTALCertified Company:
                              03/21/2016Cert Sign Date:
                              CHRIS MORINCertified Name:
                              Not reportedFinal Site:
                              NHTransporter State:
                              SALEMTransporter City:
                              22 TROLEY LANETransporter Address:
                              ABSOLUTE ENVIRONMENTALTransporter Name:
                              0Facility Size:
                              12/31/2016EXP Date:
                              00Policy Number:
                              NAIns Comp:
                              6175124727On Site Manager Phone:
                              GENE WILLETEOn Site Manager Name:
                              MAOwner State:
                              BROOKLINEOwner City:
                              1284 BEACON STOwner Address:
                              NORDBLOOM COMPANYOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              APARTMENTS/COMMERCIALFacility Usage:
                              WET, DOUBLE BAGDisposal Methods:
                              CLEAN UPDecon Process:
                              OUTDOORSLocation:
                              ClnpAbatement Process:
                              RenvProject Type:
                              7A-5PHours:
                              WRITTENContract Type:
                              AC000626Contractor:
                              -1Occupied:
                              NAWorksite:
                              Not reportedSub Town:
                              6175124727Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100239394Sticker Number:
                              2016Year:
                              AA000007Lab Lic Number:
                              AA000007Monitor Lic Number:
                              AS035667Super Lic Number:
                              234342AR Tracking ID:
                              OTHER ASBPAINTCOATINGSCAULKINProject Description:
                              Not reportedQuantity Material Removed LF:
                              10000.00Quantity Materical Removed SF:
                              03/21/2016Entry Date:
                              Not reportedDate Entered:
                              04/29/2016End Date:
                              04/01/2016Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
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                              DEC-TAM CORPORATIONCertified Company:
                              05/15/2019Cert Sign Date:
                              BRUCE SULLIVANCertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              NORTH READINGTransporter City:
                              50 CONCORD STREETTransporter Address:
                              DEC-TAM CORPORATIONTransporter Name:
                              80000Facility Size:
                              12/28/2019EXP Date:
                              NFAO867332Policy Number:
                              STATE NATIONAL INSURANCE COMPANYIns Comp:
                              6172322430On Site Manager Phone:
                              JUDY STEWARTOn Site Manager Name:
                              MAOwner State:
                              BROOKLINEOwner City:
                              1288 BEACON STREETOwner Address:
                              NORDBLOM PROPERTIESOwner Name:
                              0Small Owner Occ:
                              25754-2019DLWD Waiver Number:
                              NAW1905048DEP Waiver Number:
                              Not reportedWaiver Given:
                              APARTMENT BUILDINGFacility Usage:
                              TRANSPORTATION
                              MATERIALS WILL BE WETTED AND PLACED IN DOUBLE BAGS AND LABELLED FORDisposal Methods:
                              THREE STAGEDecon Process:
                              INDOORSLocation:
                              FcontainAbatement Process:
                              ReprProject Type:
                              7.30AM-4PMHours:
                              WRITTENContract Type:
                              AC000035Contractor:
                              0Occupied:
                              UNIT 506Worksite:
                              Not reportedSub Town:
                              6172322430Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100308436Sticker Number:
                              2019Year:
                              AA000044Lab Lic Number:
                              AA000044Monitor Lic Number:
                              AS901120Super Lic Number:
                              319684AR Tracking ID:
                              PIPEINSULProject Description:
                              6Quantity Material Removed LF:
                              0Quantity Materical Removed SF:
                              05/15/2019Entry Date:
                              Not reportedDate Entered:
                              05/16/2019End Date:
                              05/16/2019Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              1284 BEACON STREETAddress:
                              NORDBLOM PROPERTIESName:
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                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2016Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              OTHER ASBPAINTCOATINGSCAULKINProject Description:
                              Not reportedQuantity Material Removed LF:
                              10000Quantity Materical Removed SF:
                              04/12/2016Entry Date:
                              12/04/2016Date Entered:
                              04/12/2016End Date:
                              04/01/2016Start Date:
                              ABSOLUTE ENVIRONMENTAL INCNotifiers Name:
                              NEDEP Region:
                              100239394R1Notification:
                              BROOKLINE, MA 02370City,State,Zip:
                              1284 BEACON STAddress:
                              1284 BEACON STName:

                              DECTAMEntered_by:
                              9784702860Certified Phone:
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                              Not reportedTransporter State:
                              METHUEN, MATransporter City:
                              57 CHASE ST, UNIT, 3A-2Transporter Address:
                              UNIVERSAL ABATEMENT SERVICES, INCTransporter Name:
                              25000Facility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              JUDY STEWARTOn Site Manager Name:
                              MAOwner State:
                              BROOKLINE, MAOwner City:
                              1288 BEACON STOwner Address:
                              NORDBLUM COMPANYOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              RESIDENTIAL/COMMERCIALFacility Usage:
                              DOUBLE 6 MIL POLY BAGSDisposal Methods:
                              REMOTE 3 CHAMBER W/SHOWERDecon Process:
                              Not reportedLocation:
                              WET METHODSAbatement Process:
                              RenvProject Type:
                              Week days: 8AM-4PM Week end:Hours:
                              WRITTENContract Type:
                              AC000673Contractor:
                              -1Occupied:
                              EXTERIORWorksite:
                              Not reportedSub Town:
                              6172322430Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100184158Sticker Number:
                              2013Year:
                              AA000156Lab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS061745Super Lic Number:
                              178189AR Tracking ID:
                              ClthProject Description:
                              .00Quantity Material Removed LF:
                              150.00Quantity Materical Removed SF:
                              08/26/2013Entry Date:
                              Not reportedDate Entered:
                              09/12/2013End Date:
                              09/09/2013Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              1284 BEACON STAddress:
                              RESIDENTIAL/COMMERCIAL BUILDINGName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
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                              Not reportedEntered_by:
                              9786551684Certified Phone:
                              UNIVERSAL ABATEMENT SERICertified Company:
                              08/26/2013Cert Sign Date:
                              RAMON ARIASCertified Name:
                              39Final Site:

CONDOMINIUM BUILDING  (Continued) S106863215

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        5/16/1995Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/4/1995Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

                                        231 parts per millionQuantity:
                                        VOCSChemical:
                                        210 parts per millionQuantity:
                                        VOCSChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        COMMERCIALLocation Type:

                                        OilOil Or Haz Material:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        05/16/1995Notification Date:
                                        BROOKLINERelease Town:
                                        USTSource Type:
                                        08/11/1995Status Date:
                                        3-0012477  /   RAORelease Tracking Number/Current Status:
                                        Response Action OutcomeCurrent Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        10-18 PLEASANT STAddress:
                                        CORNER OF WALDO STName:

Facility:

LUST:

2487 ft. Site 3 of 3 in cluster AD
0.471 mi.

Relative:
Higher

Actual:
50 ft.

 

1/4-1/2 BROOKLINE, MA  02146
North MA RELEASE10-18 PLEASANT ST    N/A
AD145 MA LUSTCORNER OF WALDO ST S104545366
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                                        05/16/1995Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0012477  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        10-18 PLEASANT STAddress:
                                        CORNER OF WALDO STName:

Release:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/11/1995Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/31/1995Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/24/1995Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/14/1995Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/14/1995Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/21/1995Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        5/30/1995Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        5/17/1995Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:
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                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/24/1995Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/14/1995Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/14/1995Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/21/1995Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        5/30/1995Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        5/17/1995Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        5/16/1995Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/4/1995Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        08/11/1995Status Date:
                                        72 HRCategory:
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                                        USTSource:
                                        COMMERCIALLocation Type:
                                        231 parts per millionQuantity:
                                        VOCSChemical:
                                        210 parts per millionQuantity:
                                        VOCSChemical:

Chemicals:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/11/1995Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/31/1995Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

CORNER OF WALDO ST  (Continued) S104545366

                                        1000 parts per millionQuantity:
                                        #2 FUEL OILChemical:
                                        1000 parts per millionQuantity:
                                        FUEL OILChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        RESIDNTIALLocation Type:

                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        05/15/2008Notification Date:
                                        BROOKLINERelease Town:
                                        USTSource Type:
                                        09/19/2008Status Date:
                                        3-0027696  /   RAORelease Tracking Number/Current Status:
                                        Response Action OutcomeCurrent Status:
                                        BROOKLINE, MA 02446-5462City,State,Zip:
                                        241 KENT STAddress:
                                        NO LOCATION AIDName:

Facility:

LUST:

2506 ft. Site 2 of 2 in cluster AE
0.475 mi.

Relative:
Lower

Actual:
33 ft.

 

1/4-1/2 MA ASBESTOSBROOKLINE, MA  02446
ENE MA RELEASE241 KENT ST    N/A
AE146 MA LUSTNO LOCATION AID S108713209
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/19/2008Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/19/2008Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/20/2008Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/21/2008Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/15/2008Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/14/2008Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/15/2008Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/15/2008Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/20/2008Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

NO LOCATION AID  (Continued) S108713209

TC06429109.2r   Page 621



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/21/2008Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/15/2008Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/14/2008Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/15/2008Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/15/2008Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/20/2008Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        09/19/2008Status Date:
                                        72 HRCategory:
                                        05/15/2008Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0027696  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02446-5462City,State,Zip:
                                        241 KENT STAddress:
                                        NO LOCATION AIDName:

Release:

NO LOCATION AID  (Continued) S108713209
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                              IndoorsLocation:
                              Glv,Clnp,Fcontain,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              0Occupied:
                              241 KENT STREETWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100069307Sticker Number:
                              2008Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              95720AR Tracking ID:
                              TrnsProject Description:
                              270.00Quantity Material Removed LF:
                              350.00Quantity Materical Removed SF:
                              03/18/2008Entry Date:
                              Not reportedDate Entered:
                              06/16/2008End Date:
                              04/14/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              241 KENT STREETAddress:
                              CHILDREN’S HOSPITALName:

ASBESTOS:

                                        USTSource:
                                        RESIDNTIALLocation Type:
                                        1000 parts per millionQuantity:
                                        #2 FUEL OILChemical:
                                        1000 parts per millionQuantity:
                                        FUEL OILChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/19/2008Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/19/2008Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/20/2008Action Date:

NO LOCATION AID  (Continued) S108713209
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EDR ID NumberDistance
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                              RenvProject Type:
                              Week days: 6:30AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              0Occupied:
                              241 KENT STREETWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100073535Sticker Number:
                              2008Year:
                              AA000156Lab Lic Number:
                              AM000079Monitor Lic Number:
                              AS052726Super Lic Number:
                              99641AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              300.00Quantity Materical Removed SF:
                              06/16/2008Entry Date:
                              Not reportedDate Entered:
                              07/30/2008End Date:
                              06/30/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              241 KENT STREETAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              03/18/2008Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              7500Facility Size:
                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              LODGING HOUSE FOR PARENTS & CHILDRENFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              3 CHAMBER DECONDecon Process:

NO LOCATION AID  (Continued) S108713209
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                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INCCertified Company:
                              06/13/2008Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              7500Facility Size:
                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CHAMBERDecon Process:
                              IndoorsLocation:
                              Clnp,DispAbatement Process:

NO LOCATION AID  (Continued) S108713209

                                        BROOKLINE, MACity,State,Zip:
                                        37 COLBOURNE CRESAddress:
                                        HOMEOWNERName:

Facility:

LUST:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        02/05/2007Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        12/08/2006Notification Date:
                                        BROOKLINERelease Town:
                                        HOLESINUSTSource Type:
                                        3-0026453Facility ID:
                                        BROOKLINE, MACity,State,Zip:
                                        37 COLBOURNE CRESAddress:
                                        HOMEOWNERName:

SHWS:

2518 ft. Site 1 of 2 in cluster AG
0.477 mi.

Relative:
Higher

Actual:
190 ft.

 

1/4-1/2 MA RELEASEBROOKLINE, MA  
West MA LUST37 COLBOURNE CRES    N/A
AG147 MA SHWSHOMEOWNER S108347974
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/8/2006Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/8/2006Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/21/2006Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/19/2006Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/11/2006Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

Actions:

                                        164 parts per millionQuantity:
                                        #2 FUEL OILChemical:
                                        164 parts per millionQuantity:
                                        HEATING OILChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        HOLESINUSTSource:
                                        RESIDNTIALLocation Type:

                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        12/08/2006Notification Date:
                                        BROOKLINERelease Town:
                                        USTSource Type:
                                        02/05/2007Status Date:
                                        3-0026453  /   RAORelease Tracking Number/Current Status:
                                        Response Action OutcomeCurrent Status:

HOMEOWNER  (Continued) S108347974
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                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/21/2006Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/19/2006Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/11/2006Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        02/05/2007Status Date:
                                        72 HRCategory:
                                        12/08/2006Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0026453  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MACity,State,Zip:
                                        37 COLBOURNE CRESAddress:
                                        HOMEOWNERName:

Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/5/2007Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/5/2007Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/5/2007Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

HOMEOWNER  (Continued) S108347974
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                                        USTSource:
                                        HOLESINUSTSource:
                                        RESIDNTIALLocation Type:
                                        164 parts per millionQuantity:
                                        #2 FUEL OILChemical:
                                        164 parts per millionQuantity:
                                        HEATING OILChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/5/2007Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/5/2007Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/5/2007Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/8/2006Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/8/2006Action Date:
                                        Oral Approval of Plan or ActionAction Status:

HOMEOWNER  (Continued) S108347974

                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        11/13/2009Notification Date:
                                        BROOKLINERelease Town:
                                        USTSource Type:
                                        12/21/2009Status Date:
                                        3-0028880  /   RAORelease Tracking Number/Current Status:
                                        Response Action OutcomeCurrent Status:
                                        BROOKLINE, MA 02446-6643City,State,Zip:
                                        150 LONGWOOD AVEAddress:
                                        NO LOCATION AIDName:

Facility:

LUST:

2536 ft.
0.480 mi.

Relative:
Higher

Actual:
44 ft.

 

1/4-1/2 MA ASBESTOSBROOKLINE, MA  02446
NE MA RELEASE150 LONGWOOD AVE    N/A
148 MA LUSTNO LOCATION AID S110055593
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                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/21/2009Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/21/2009Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/2/2009Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/24/2009Action Date:
                                        Oral Approval of a Modified PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/24/2009Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/13/2009Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/13/2009Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

                                        180 parts per millionQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        RESIDNTIALLocation Type:

                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:

NO LOCATION AID  (Continued) S110055593
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/13/2009Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/13/2009Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        12/21/2009Status Date:
                                        72 HRCategory:
                                        11/13/2009Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0028880  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02446-6643City,State,Zip:
                                        150 LONGWOOD AVEAddress:
                                        NO LOCATION AIDName:

Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/8/2010Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/21/2009Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/21/2009Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/21/2009Action Date:
                                        Imminent Hazard Evaluation ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.

NO LOCATION AID  (Continued) S110055593
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                                        180 parts per millionQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/8/2010Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/21/2009Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/21/2009Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/21/2009Action Date:
                                        Imminent Hazard Evaluation ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/21/2009Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/21/2009Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/2/2009Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/24/2009Action Date:
                                        Oral Approval of a Modified PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/24/2009Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

NO LOCATION AID  (Continued) S110055593
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                              Not reportedTransporter State:
                              SOMERVILLETransporter City:
                              23 ASH AVE # 2Transporter Address:
                              IMPRESAIR ENVIRONMENTALTransporter Name:
                              4,000Facility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BROOKLINEOwner City:
                              150 LONGWOOD AVEOwner Address:
                              BETH MANDOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              RESIDENTIALFacility Usage:
                              CONTAINER
                              WET AND DOUBLE BAGGED, SIX MIL, OSHA & GENERATOR LABELS CLOSEDDisposal Methods:
                              ONE CHAMBERDecon Process:
                              IndoorsLocation:
                              EnclAbatement Process:
                              RenvProject Type:
                              Week days: 8-3:PM Week end:Hours:
                              VERBALContract Type:
                              AC000438Contractor:
                              0Occupied:
                              BASEMENTWorksite:
                              Not reportedSub Town:
                              6174137988Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100100108Sticker Number:
                              2010Year:
                              AA000131Lab Lic Number:
                              AM060297Monitor Lic Number:
                              AS032660Super Lic Number:
                              121846AR Tracking ID:
                              BlrProject Description:
                              .00Quantity Material Removed LF:
                              10.00Quantity Materical Removed SF:
                              01/11/2010Entry Date:
                              Not reportedDate Entered:
                              01/26/2010End Date:
                              01/26/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              150 LONGWOOD AVEAddress:
                              BETH MANDName:

ASBESTOS:

                                        USTSource:
                                        RESIDNTIALLocation Type:

NO LOCATION AID  (Continued) S110055593
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                              Not reportedEntered_by:
                              6176257106Certified Phone:
                              IMPRESAIR ENV.Certified Company:
                              01/11/2010Cert Sign Date:
                              SILVIA DEOLIVEIRACertified Name:
                              47Final Site:

NO LOCATION AID  (Continued) S110055593

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/22/2011Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/10/2011Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

                                        278 parts per millionQuantity:
                                        HEATING OILChemical:
                                        273 parts per millionQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        RESIDNTIALLocation Type:

                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        09/23/2011Notification Date:
                                        BROOKLINERelease Town:
                                        USTSource Type:
                                        11/23/2011Status Date:
                                        3-0030318  /   RAORelease Tracking Number/Current Status:
                                        Response Action OutcomeCurrent Status:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        51 COLBOURNE CRESCENTAddress:
                                        RESIDENCEName:

Facility:

LUST:

2546 ft. Site 2 of 2 in cluster AG
0.482 mi.

Relative:
Higher

Actual:
195 ft.

 

1/4-1/2 BROOKLINE, MA  02445
West MA RELEASE51 COLBOURNE CRESCENT    N/A
AG149 MA LUSTRESIDENCE S111411807
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                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        11/23/2011Status Date:
                                        72 HRCategory:
                                        09/23/2011Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0030318  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        51 COLBOURNE CRESCENTAddress:
                                        RESIDENCEName:

Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/23/2011Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/23/2011Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/12/2011Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/10/2012Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/23/2011Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/22/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

RESIDENCE  (Continued) S111411807
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/23/2011Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/23/2011Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/12/2011Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/10/2012Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/23/2011Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/22/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/22/2011Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/10/2011Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

Click here to access the MA DEP site for this facility:

RESIDENCE  (Continued) S111411807
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                                        USTSource:
                                        RESIDNTIALLocation Type:
                                        278 parts per millionQuantity:
                                        HEATING OILChemical:
                                        273 parts per millionQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

RESIDENCE  (Continued) S111411807

                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        10/06/1997Status Date:
                                        TWO HRCategory:
                                        08/12/1997Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0015381  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        9 BABCOCK ST AND HARVARDAddress:
                                        NO LOCATION AIDName:

Release:

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        10/06/1997Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        08/12/1997Notification Date:
                                        BROOKLINERelease Town:
                                        TANK LINESource Type:
                                        3-0015381Facility ID:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        9 BABCOCK ST AND HARVARDAddress:
                                        NO LOCATION AIDName:

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        10/06/1997Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        08/12/1997Notification Date:
                                        BROOKLINERelease Town:
                                        SADDLESource Type:
                                        3-0015381Facility ID:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        9 BABCOCK ST AND HARVARDAddress:
                                        NO LOCATION AIDName:

SHWS:

2649 ft.
0.502 mi.

Relative:
Higher

Actual:
60 ft.

 

1/2-1 BROOKLINE, MA  02146
North MA RELEASE9 BABCOCK ST AND HARVARD    N/A
150 MA SHWSNO LOCATION AID S103811802
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                                        SADDLESource:
                                        TANK LINESource:
                                        LOTLocation Type:
                                        ROADWAYLocation Type:
                                        COMMERCIALLocation Type:
                                        PARKINGLocation Type:
                                        10 gallonsQuantity:
                                        DIESEL FUELChemical:
                                        50 gallonsQuantity:
                                        DIESEL FUELChemical:

Chemicals:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/27/1997Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/12/1997Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/12/1997Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/6/1997Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/6/1997Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.

NO LOCATION AID  (Continued) S103811802
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/14/2000Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/3/2000Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/3/2000Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        09/05/2000Status Date:
                                        120 DYCategory:
                                        05/03/2000Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0019510  /   RAORelease Tracking Number/Current Status:
                                        JAMAICA PLAIN, MA 02130-0000City,State,Zip:
                                        50 JAMAICAWAYAddress:
                                        NO LOCATION AIDName:

Release:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        09/05/2000Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        05/03/2000Notification Date:
                                        BOSTONRelease Town:
                                        Not reportedSource Type:
                                        3-0019510Facility ID:
                                        JAMAICA PLAIN, MA 02130-0000City,State,Zip:
                                        50 JAMAICAWAYAddress:
                                        NO LOCATION AIDName:

SHWS:

2654 ft.
0.503 mi.

Relative:
Lower

Actual:
24 ft.

 

1/2-1 JAMAICA PLAIN, MA  02130
SE MA RELEASE50 JAMAICAWAY    N/A
151 MA SHWSNO LOCATION AID S106512193
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                                        2.5 milligrams per kilogramQuantity:
                                        BENZO(A)FLUORANTHENEChemical:
                                        1.1 milligrams per kilogramQuantity:
                                        BENZO(A)ANTHRACENEChemical:
                                        220 milligrams per kilogramQuantity:
                                        C11 THRU C22 AROMATIC HYDROCARBONSChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/5/2000Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/13/2000Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/27/2000Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/7/2000Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

NO LOCATION AID  (Continued) S106512193

                                        345 HARVARD STREETAddress:
                                        EDWARD DEVOTION SCHOOLName:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        09/27/1996Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        07/29/1996Notification Date:
                                        BROOKLINERelease Town:
                                        PIPESource Type:
                                        3-0014056Facility ID:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        345 HARVARD STAddress:
                                        DEVOTION SCHOOLName:

SHWS:

MA ENF
2898 ft. MA ASBESTOSSite 1 of 2 in cluster AH
0.549 mi. MA SPILLS

Relative:
Higher

Actual:
60 ft.

 

1/2-1 MA RELEASEBROOKLINE, MA  02446
NNW MA LUST345 HARVARD STREET    N/A
AH152 MA SHWSEDWARD DEVOTION SCHOOL S101044333
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                                        Hazardous MaterialOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        07/22/2015Status Date:
                                        RAONRCurrent Status:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        05/22/2015Notification Date:
                                        BROOKLINERelease Town:
                                        TANKSource Type:
                                        3-0032894Facility ID:
                                        BROOKLINE, MA 02446-0000City,State,Zip:
                                        345 HARVARD STREETAddress:
                                        EDWARD DEVOTION SCHOOLName:

                                        Not reportedOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        05/28/2015Status Date:
                                        RAONRCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        04/01/2015Notification Date:
                                        BROOKLINERelease Town:
                                        UNKNOWNSource Type:
                                        3-0032796Facility ID:
                                        BROOKLINE, MA 02446-0000City,State,Zip:
                                        345 HARVARD STREETAddress:
                                        EDWARD DEVOTION SCHOOLName:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        PNResponse Action Outcome:
                                        PHASE IIPhase:
                                        09/15/2017Status Date:
                                        PSNCCurrent Status:
                                        3-0032207Associated ID:
                                        120 DYCategory:
                                        05/29/2014Notification Date:
                                        BROOKLINERelease Town:
                                        TANKSource Type:
                                        3-0032207Facility ID:
                                        BROOKLINE, MA 02446-0000City,State,Zip:
                                        345 HARVARD STREETAddress:
                                        EDWARD DEVOTION SCHOOLName:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        PNResponse Action Outcome:
                                        PHASE IIPhase:
                                        09/15/2017Status Date:
                                        PSNCCurrent Status:
                                        3-0032207Associated ID:
                                        120 DYCategory:
                                        05/29/2014Notification Date:
                                        BROOKLINERelease Town:
                                        UNKNOWNSource Type:
                                        3-0032207Facility ID:
                                        BROOKLINE, MA 02446-0000City,State,Zip:

EDWARD DEVOTION SCHOOL  (Continued) S101044333
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Click here to access the MA DEP site for this facility:

                                        TANKSource:
                                        USTSource:
                                        UNKNOWNSource:
                                        SCHOOLLocation Type:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        PN - PNResponse Action Outcome:
                                        PHASE IIPhase:
                                        3-0032207Associated ID:
                                        120 DYCategory:
                                        05/29/2014Notification Date:
                                        BROOKLINERelease Town:
                                        USTSource Type:
                                        09/15/2017Status Date:
                                        3-0032207  /   PSNCRelease Tracking Number/Current Status:
                                        PSNCCurrent Status:
                                        BROOKLINE, MA 02446-0000City,State,Zip:
                                        345 HARVARD STREETAddress:
                                        EDWARD DEVOTION SCHOOLName:

Facility:

LUST:

                                        Not reportedOil Or Haz Material:
                                        PNResponse Action Outcome:
                                        Not reportedPhase:
                                        01/04/2017Status Date:
                                        PSNCCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        12/28/2015Notification Date:
                                        BROOKLINERelease Town:
                                        UNKNOWNSource Type:
                                        3-0033345Facility ID:
                                        BROOKLINE, MA 02446-0000City,State,Zip:
                                        345 HARVARD STREETAddress:
                                        EDWARD DEVOTION SCHOOLName:

                                        Not reportedOil Or Haz Material:
                                        PNResponse Action Outcome:
                                        Not reportedPhase:
                                        01/04/2017Status Date:
                                        PSNCCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        12/28/2015Notification Date:
                                        BROOKLINERelease Town:
                                        TANKSource Type:
                                        3-0033345Facility ID:
                                        BROOKLINE, MA 02446-0000City,State,Zip:
                                        345 HARVARD STREETAddress:
                                        EDWARD DEVOTION SCHOOLName:

EDWARD DEVOTION SCHOOL  (Continued) S101044333
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                                        PNResponse Action Outcome:
                                        5/28/2015Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        PNResponse Action Outcome:
                                        5/28/2015Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        PNResponse Action Outcome:
                                        5/28/2015Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        PNResponse Action Outcome:
                                        3/14/2017Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        3/10/2015Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PNResponse Action Outcome:
                                        11/9/2016Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        11/8/2016Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        PNResponse Action Outcome:
                                        11/7/2016Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        11/18/2016Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

Actions:

                                        38 milligrams per kilogramQuantity:
                                        NAPHTHALENEChemical:
                                        4.15 milligrams per kilogramQuantity:
                                        ACENAPHTHENEChemical:
                                        2070 milligrams per kilogramQuantity:
                                        C9 THRU C18 ALIPHATIC HYDROCARBONSChemical:
                                        62.9 milligrams per kilogramQuantity:
                                        2-METHYLNAPHTHALENEChemical:
                                        2140 milligrams per kilogramQuantity:
                                        C11 THRU C22 AROMATIC HYDROCARBONSChemical:

Chemicals:

EDWARD DEVOTION SCHOOL  (Continued) S101044333
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                                        3-0032894  /   RAONRRelease Tracking Number/Current Status:
                                        Response Action Outcome Not RequiredCurrent Status:
                                        BROOKLINE, MA 02446-0000City,State,Zip:
                                        345 HARVARD STREETAddress:
                                        EDWARD DEVOTION SCHOOLName:

Facility:

                                        PNResponse Action Outcome:
                                        9/5/2017Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        PNResponse Action Outcome:
                                        9/15/2017Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        9/15/2017Action Date:
                                        PSNRCDAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PNResponse Action Outcome:
                                        7/22/2015Action Date:
                                        RTN Linked to TCLASS Via IRA Completion StatementAction Status:
                                        Tier ClassificationAction Type:

                                        PNResponse Action Outcome:
                                        7/21/2015Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        PNResponse Action Outcome:
                                        6/19/2014Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PNResponse Action Outcome:
                                        5/29/2014Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        PNResponse Action Outcome:
                                        5/29/2014Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        PNResponse Action Outcome:
                                        5/29/2014Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        PNResponse Action Outcome:
                                        5/28/2015Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

EDWARD DEVOTION SCHOOL  (Continued) S101044333
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                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/16/2015Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/28/2015Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/28/2015Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/28/2015Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/22/2015Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/22/2015Action Date:
                                        IRA Assessment OnlyAction Status:
                                        Immediate Response ActionAction Type:

Actions:

                                        1.375 inchesQuantity:
                                        PETROLEUM (NOS)Chemical:
                                        1.08 inchesQuantity:
                                        LNAPLChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        TANKSource:
                                        SCHOOLLocation Type:

                                        Hazardous MaterialOil Or Haz Material:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        05/22/2015Notification Date:
                                        BROOKLINERelease Town:
                                        USTSource Type:
                                        07/22/2015Status Date:

EDWARD DEVOTION SCHOOL  (Continued) S101044333
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Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        UNKNOWNSource:
                                        TANKSource:

                                        Not reportedOil Or Haz Material:
                                        PN - PNResponse Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        12/28/2015Notification Date:
                                        BROOKLINERelease Town:
                                        USTSource Type:
                                        01/04/2017Status Date:
                                        3-0033345  /   PSNCRelease Tracking Number/Current Status:
                                        PSNCCurrent Status:
                                        BROOKLINE, MA 02446-0000City,State,Zip:
                                        345 HARVARD STREETAddress:
                                        EDWARD DEVOTION SCHOOLName:

Facility:

                                        Not reportedResponse Action Outcome:
                                        7/22/2015Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/22/2015Action Date:
                                        RTN Linked to TCLASS Via IRA Completion StatementAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/22/2015Action Date:
                                        Linked to a Tier Classified SiteAction Status:
                                        RAO Not RequiredAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/21/2015Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/21/2015Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/21/2015Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/16/2015Action Date:

EDWARD DEVOTION SCHOOL  (Continued) S101044333
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                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        3/14/2017Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        12/28/2015Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        PNResponse Action Outcome:
                                        12/28/2015Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        PNResponse Action Outcome:
                                        12/28/2015Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        PNResponse Action Outcome:
                                        11/9/2016Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        11/7/2016Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        10/13/2016Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PNResponse Action Outcome:
                                        1/4/2017Action Date:
                                        PSNRCDAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PNResponse Action Outcome:
                                        1/4/2017Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        1/11/2016Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

                                        0.13 inchesQuantity:
                                        NAPLChemical:

Chemicals:

EDWARD DEVOTION SCHOOL  (Continued) S101044333
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                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/27/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/27/1996Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/8/1996Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/29/1996Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/29/1996Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/29/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        09/27/1996Status Date:
                                        TWO HRCategory:
                                        07/29/1996Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0014056  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        345 HARVARD STAddress:
                                        DEVOTION SCHOOLName:

Release:

                                        PNResponse Action Outcome:
                                        9/15/2017Action Date:
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                                        PNResponse Action Outcome:
                                        3/14/2017Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        3/10/2015Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PNResponse Action Outcome:
                                        11/9/2016Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        11/8/2016Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        PNResponse Action Outcome:
                                        11/7/2016Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        11/18/2016Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        PN - PNResponse Action Outcome:
                                        PHASE IIPhase:
                                        09/15/2017Status Date:
                                        120 DYCategory:
                                        05/29/2014Notification:
                                        BROOKLINEOfficial City:
                                        3-0032207Primary ID:
                                        3-0032207  /   PSNCRelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02446-0000City,State,Zip:
                                        345 HARVARD STREETAddress:
                                        EDWARD DEVOTION SCHOOLName:

                                        PIPESource:
                                        SCHOOLLocation Type:
                                        30 gallonsQuantity:
                                        #4 FUEL OILChemical:
                                        30 gallonsQuantity:
                                        FUEL OIL #4Chemical:

Chemicals:

                                        reduced to background.
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                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        9/15/2017Action Date:
                                        PSNRCDAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PNResponse Action Outcome:
                                        7/22/2015Action Date:
                                        RTN Linked to TCLASS Via IRA Completion StatementAction Status:
                                        Tier ClassificationAction Type:

                                        PNResponse Action Outcome:
                                        7/21/2015Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        PNResponse Action Outcome:
                                        6/19/2014Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PNResponse Action Outcome:
                                        5/29/2014Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        PNResponse Action Outcome:
                                        5/29/2014Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        PNResponse Action Outcome:
                                        5/29/2014Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        PNResponse Action Outcome:
                                        5/28/2015Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        PNResponse Action Outcome:
                                        5/28/2015Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        PNResponse Action Outcome:
                                        5/28/2015Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        PNResponse Action Outcome:
                                        5/28/2015Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:
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                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/1/2015Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/1/2015Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/1/2015Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        05/28/2015Status Date:
                                        120 DYCategory:
                                        04/01/2015Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0032796  /   RAONRRelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02446-0000City,State,Zip:
                                        345 HARVARD STREETAddress:
                                        EDWARD DEVOTION SCHOOLName:

                                        TANKSource:
                                        USTSource:
                                        UNKNOWNSource:
                                        SCHOOLLocation Type:
                                        38 milligrams per kilogramQuantity:
                                        NAPHTHALENEChemical:
                                        4.15 milligrams per kilogramQuantity:
                                        ACENAPHTHENEChemical:
                                        2070 milligrams per kilogramQuantity:
                                        C9 THRU C18 ALIPHATIC HYDROCARBONSChemical:
                                        62.9 milligrams per kilogramQuantity:
                                        2-METHYLNAPHTHALENEChemical:
                                        2140 milligrams per kilogramQuantity:
                                        C11 THRU C22 AROMATIC HYDROCARBONSChemical:

Chemicals:

                                        PNResponse Action Outcome:
                                        9/5/2017Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        PNResponse Action Outcome:
                                        9/15/2017Action Date:
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                                        Immediate Response ActionAction Type:
Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        07/22/2015Status Date:
                                        72 HRCategory:
                                        05/22/2015Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0032894  /   RAONRRelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02446-0000City,State,Zip:
                                        345 HARVARD STREETAddress:
                                        EDWARD DEVOTION SCHOOLName:

                                        UNKNOWNSource:
                                        0.24 inchesQuantity:
                                        NAPLChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        7/22/2015Action Date:
                                        RTN Linked to TCLASS Via IRA Completion StatementAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/21/2015Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/28/2015Action Date:
                                        Linked to a Tier Classified SiteAction Status:
                                        RAO Not RequiredAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/28/2015Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/28/2015Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/28/2015Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/21/2015Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
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                                        7/22/2015Action Date:
                                        RTN Linked to TCLASS Via IRA Completion StatementAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/22/2015Action Date:
                                        Linked to a Tier Classified SiteAction Status:
                                        RAO Not RequiredAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/21/2015Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/21/2015Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/21/2015Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/16/2015Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/16/2015Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/28/2015Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/28/2015Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/28/2015Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/22/2015Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/22/2015Action Date:
                                        IRA Assessment OnlyAction Status:
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                                        PNResponse Action Outcome:
                                        11/7/2016Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        10/13/2016Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PNResponse Action Outcome:
                                        1/4/2017Action Date:
                                        PSNRCDAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PNResponse Action Outcome:
                                        1/4/2017Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        1/11/2016Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        PN - PNResponse Action Outcome:
                                        Not reportedPhase:
                                        01/04/2017Status Date:
                                        120 DYCategory:
                                        12/28/2015Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0033345  /   PSNCRelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02446-0000City,State,Zip:
                                        345 HARVARD STREETAddress:
                                        EDWARD DEVOTION SCHOOLName:

                                        USTSource:
                                        TANKSource:
                                        SCHOOLLocation Type:
                                        1.375 inchesQuantity:
                                        PETROLEUM (NOS)Chemical:
                                        1.08 inchesQuantity:
                                        LNAPLChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        7/22/2015Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
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ED DEVLIN/FDNotifier:
Not reportedCategory:Not reportedReport Prep:
NOLUST Elig:NOReferral:
NOT USEDContractor:---Cleanup Type:
Not reportedOther Incdnt:TANK REMOVALIncident:
Not reportedOther Source:U.S.T.Source:
----------PCB Lev (ppm):Not reportedCAS No:
GALLONSQty Actual:GALLONSQty Reported:
-----------Qty Actual:-----------Qty Reported:
Not reportedOther Material:#2 FUEL OILMaterial:
Not reportedOther Impact:SOILEnv Impact:
Not reportedContam Soil:VIRGINVirgin Waste:
PETROLEUMMat Type:YESCase Closed:
04:05PMReport Time:19921007Report Date:
Not reportedSpill Time:19921007Spill Date:
19921007First Response:19921020Last Entered:
Not reportedDate Entered:ARMSTRONG, VStaff Lead:
N92-1297Spill ID:9-9999Facility ID:

MA Spills:

                                        USTSource:
                                        UNKNOWNSource:
                                        TANKSource:
                                        0.13 inchesQuantity:
                                        NAPLChemical:

Chemicals:

                                        PNResponse Action Outcome:
                                        9/15/2017Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        3/14/2017Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        12/28/2015Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        PNResponse Action Outcome:
                                        12/28/2015Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        PNResponse Action Outcome:
                                        12/28/2015Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        PNResponse Action Outcome:
                                        11/9/2016Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:
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                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2016Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              OTHER DAMPROOFING ON CMU BLOCKProject Description:
                              Not reportedQuantity Material Removed LF:
                              166Quantity Materical Removed SF:
                              08/29/2016Entry Date:
                              29/08/2016Date Entered:
                              11/18/2016End Date:
                              08/15/2016Start Date:
                              JDC DEMOLITION COMPANY, INCNotifiers Name:
                              NEDEP Region:
                              100248518R1Notification:
                              BROOKLINE, MA 02446City,State,Zip:
                              345 HARVARD STREETAddress:
                              EDWARD DEVOTION SCHOOLName:

ASBESTOS:

0Days/Close:
Not reportedNotif Tel:
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                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2016Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              OTHER VERMICULITEProject Description:
                              0Quantity Material Removed LF:
                              720Quantity Materical Removed SF:
                              10/04/2016Entry Date:
                              04/10/2016Date Entered:
                              10/27/2016End Date:
                              09/27/2016Start Date:
                              JDC DEMOLITION COMPANY, INCNotifiers Name:
                              NEDEP Region:
                              100251617R1Notification:
                              BROOKLINE, MA 02446City,State,Zip:
                              345 HARVARD STREETAddress:
                              EDWARD DEVOTION SCHOOLName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
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                              WC GURUISSITransporter Name:
                              160000Facility Size:
                              3/1/2017EXP Date:
                              WCA200680812Policy Number:
                              GREAT DIVIDE INSURANCEIns Comp:
                              6177302044On Site Manager Phone:
                              TONY GUIGLIOn Site Manager Name:
                              MAOwner State:
                              BROOKLINEOwner City:
                              333 WASHINGTON STREETOwner Address:
                              TOWN OF BROOKLINEOwner Name:
                              0Small Owner Occ:
                              NADLWD Waiver Number:
                              NAW1608018DEP Waiver Number:
                              Not reportedWaiver Given:
                              ELEMENTARY SCHOOLFacility Usage:
                              DOUBLE LINED 10 MIL DUMP TRAILERS.Disposal Methods:
                              REMOTE DECON.Decon Process:
                              OUTDOORSLocation:
                              oth:PER THE NON TRADITIONAL WORK PLANAbatement Process:
                              DemProject Type:
                              7AM-3PMHours:
                              WRITTENContract Type:
                              AC000854Contractor:
                              0Occupied:
                              SCHOOLWorksite:
                              Not reportedSub Town:
                              6177302700Facility Phone:
                              EXEMPTFee Status:
                              ANF-001Form Type:
                              100248518Sticker Number:
                              2016Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS062046Super Lic Number:
                              245433AR Tracking ID:
                              OTHER DAMPROOFING ON CMU BLOCKProject Description:
                              Not reportedQuantity Material Removed LF:
                              166.00Quantity Materical Removed SF:
                              08/04/2016Entry Date:
                              Not reportedDate Entered:
                              11/18/2016End Date:
                              08/15/2016Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              345 HARVARD STREETAddress:
                              EDWARD DEVOTION SCHOOLName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
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                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BROOKLINEOwner City:
                              333 WASHINGTON ST.Owner Address:
                              TOWN OF BROOKLINEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              SCHOOLFacility Usage:
                              AS REQUIREDDisposal Methods:
                              AS REQUIREDDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 8-4 Week end:Hours:
                              OffContract Type:
                              AC000196Contractor:
                              -1Occupied:
                              LOCKER ROOM/PHYS. ED OFFICEWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              ExemptFee Status:
                              ANF-001Form Type:
                              100015695Sticker Number:
                              2005Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS060773Super Lic Number:
                              51783AR Tracking ID:
                              SprProject Description:
                              374.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              04/04/2005Entry Date:
                              Not reportedDate Entered:
                              04/23/2005End Date:
                              04/15/2005Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              345 HARVARD ST.Address:
                              DEVOTION SCHOOLName:

                              DIANEMILLER7Entered_by:
                              5088978090Certified Phone:
                              JDC DEMOLITION INCCertified Company:
                              08/04/2016Cert Sign Date:
                              DIANE MILLERCertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              PEABODYTransporter City:
                              0 CORWIN STREETTransporter Address:
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                              GREAT DIVIDE INSURANCEIns Comp:
                              6177302044On Site Manager Phone:
                              TONY GUIGLIOn Site Manager Name:
                              MAOwner State:
                              BROOKLINEOwner City:
                              333 WASHINGTON STREETOwner Address:
                              TOWN OF BROOKLINEOwner Name:
                              0Small Owner Occ:
                              NADLWD Waiver Number:
                              NAW1608141DEP Waiver Number:
                              Not reportedWaiver Given:
                              GYNASIUMFacility Usage:
                              WRAPPED IN POLYDisposal Methods:
                              REMOTE DECONDecon Process:
                              INDOORSLocation:
                              oth:PER THE WORK PLANAbatement Process:
                              DemProject Type:
                              7AM-3PMHours:
                              WRITTENContract Type:
                              AC000854Contractor:
                              0Occupied:
                              GYMNASIUMWorksite:
                              Not reportedSub Town:
                              5177302700Facility Phone:
                              EXEMPTFee Status:
                              ANF-001Form Type:
                              100251617Sticker Number:
                              2016Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS062046Super Lic Number:
                              249278AR Tracking ID:
                              OTHER VERMICULITEProject Description:
                              .00Quantity Material Removed LF:
                              720.00Quantity Materical Removed SF:
                              09/27/2016Entry Date:
                              Not reportedDate Entered:
                              10/27/2016End Date:
                              09/27/2016Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              345 HARVARD STREETAddress:
                              EDWARD DEVOTION SCHOOLName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              04/04/2005Cert Sign Date:
                              JIM DOYLECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              NESMTransporter Name:
                              Not reportedFacility Size:
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                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BROOKLINEOwner City:
                              333 WASHINGTON STREETOwner Address:
                              TOWN OF BROOKLINEOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              SCHOOLFacility Usage:
                              2 PLY POLY BAG WITH LABELDisposal Methods:
                              AS REQUIREDDecon Process:
                              IndoorsLocation:
                              Full ContainmentAbatement Process:
                              RenovationProject Type:
                              8-5Hours:
                              Not reportedContract Type:
                              AC000196Contractor:
                              -1Occupied:
                              RM.135,147,249Worksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              ANF-001Form Type:
                              767879Sticker Number:
                              2003Year:
                              AA000144Lab Lic Number:
                              AM060665Monitor Lic Number:
                              AS040577Super Lic Number:
                              25968AR Tracking ID:
                              VATProject Description:
                              Not reportedQuantity Material Removed LF:
                              2400.00Quantity Materical Removed SF:
                              06/03/2003Entry Date:
                              Not reportedDate Entered:
                              07/16/2003End Date:
                              07/09/2003Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              345 HARVARD STREETAddress:
                              DEVOTION SCHOOLName:

                              DIANEMILLER7Entered_by:
                              5088978090Certified Phone:
                              JDC DEMOLITION INCCertified Company:
                              09/27/2016Cert Sign Date:
                              DIANE MILLERCertified Name:
                              Not reportedFinal Site:
                              NYTransporter State:
                              RENSSELAERTransporter City:
                              209 PARTITION STTransporter Address:
                              DUNN C AND D LANDFILLTransporter Name:
                              160000Facility Size:
                              3/1/2017EXP Date:
                              WCA200680812Policy Number:
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                              brooklineOwner City:
                              333 washington streetOwner Address:
                              town of brooklineOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              0Waiver Given:
                              schoolFacility Usage:
                              2 Ply Poly Bag with LabelDisposal Methods:
                              as requiredDecon Process:
                              IndoorsLocation:
                              Full ContainmentAbatement Process:
                              RepairProject Type:
                              8-4Hours:
                              Not reportedContract Type:
                              AC000196Contractor:
                              -1Occupied:
                              bsmtWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              ExemptFee Status:
                              ANF-001Form Type:
                              760983Sticker Number:
                              2002Year:
                              AA000161Lab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS060773Super Lic Number:
                              18507AR Tracking ID:
                              Corrugated PipeProject Description:
                              10.00Quantity Material Removed LF:
                              20.00Quantity Materical Removed SF:
                              06/28/2002Entry Date:
                              Not reportedDate Entered:
                              07/10/2002End Date:
                              07/10/2002Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              345 HARVARD STREETAddress:
                              DEVOTION ELEMENTARY SCHOOLName:

                              swhiteEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              05/31/2003Cert Sign Date:
                              JIM DOYLECertified Name:
                              7Final Site:
                              CTTransporter State:
                              PORTLANDTransporter City:
                              209 PICKERING STREETTransporter Address:
                              WASTE MANAGEMENTTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:

EDWARD DEVOTION SCHOOL  (Continued) S101044333

TC06429109.2r   Page 661



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                              TOWN OF BROOKLINEOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              FORMER SCHOOLFacility Usage:
                              ALL MATERIALS TO BE PROPERLY WETTED AND DOUBLE BAGGEDDisposal Methods:
                              3 CHAMBER DECON WITH SHOWERDecon Process:
                              INOUTDOORSLocation:
                              FcontainAbatement Process:
                              DemProject Type:
                              7 AM- 5 PMHours:
                              WRITTENContract Type:
                              AC000795Contractor:
                              0Occupied:
                              THROUGHTOUTWorksite:
                              Not reportedSub Town:
                              6177302700Facility Phone:
                              EXEMPTFee Status:
                              ANF-001Form Type:
                              100245581Sticker Number:
                              2016Year:
                              AA000177Lab Lic Number:
                              AA000177Monitor Lic Number:
                              AS000057Super Lic Number:
                              241533AR Tracking ID:
                              BOILER TRANSPIPE PIPEINSUL TRANSPANEL OTHER VAT/MAProject Description:
                              28000.00Quantity Material Removed LF:
                              95871.00Quantity Materical Removed SF:
                              06/20/2016Entry Date:
                              Not reportedDate Entered:
                              09/11/2016End Date:
                              07/11/2016Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              345 HARVARD STREETAddress:
                              EDWARD DEVOTION SCHOOLName:

                              Not reportedEntered_by:
                              (781) 337-2117Certified Phone:
                              Not reportedCertified Company:
                              06/27/2002Cert Sign Date:
                              jim doyleCertified Name:
                              17Final Site:
                              MATransporter State:
                              WEYMOUTHTransporter City:
                              850 WASHINGTON STREETTransporter Address:
                              NEW ENGLAND SURFACE MAINTENANCETransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
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                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              SCHOOLFacility Usage:
                              AS REQUIREDDisposal Methods:
                              AS REQUIREDDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 8-4 Week end:Hours:
                              OffContract Type:
                              AC000196Contractor:
                              -1Occupied:
                              CLASSROOMWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              ExemptFee Status:
                              ANF-001Form Type:
                              100057537Sticker Number:
                              2007Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS040577Super Lic Number:
                              84933AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              900.00Quantity Materical Removed SF:
                              06/26/2007Entry Date:
                              Not reportedDate Entered:
                              07/13/2007End Date:
                              07/09/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              345 HARVARD STREETAddress:
                              DEVOTION ELEMENTARY SCHOOLName:

                              KHARNEYEntered_by:
                              5084737761Certified Phone:
                              CUTTING EDGE ENVIRONMENTALCertified Company:
                              06/20/2016Cert Sign Date:
                              TIMOTHY HOLMESCertified Name:
                              Not reportedFinal Site:
                              DETransporter State:
                              NEW CASTLETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORTATIONTransporter Name:
                              100000Facility Size:
                              1/25/2017EXP Date:
                              WC004472769200Policy Number:
                              FEDERAL INSURANCE CO.Ins Comp:
                              6177302700On Site Manager Phone:
                              TONY GUIGLIOn Site Manager Name:
                              MAOwner State:
                              BROOKLINEOwner City:
                              333 WASHINGTON STREETOwner Address:
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                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2016Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              BOILER TRANSPIPE PIPEINSUL TRANSPANEL OTHER VAT/MASTIC/CAULKING/DOORSProject Description:
                              28000Quantity Material Removed LF:
                              95871Quantity Materical Removed SF:
                              09/09/2016Entry Date:
                              09/09/2016Date Entered:
                              10/11/2016End Date:
                              07/11/2016Start Date:
                              CUTTING EDGE ENVIRONMENTALNotifiers Name:
                              NEDEP Region:
                              100245581R1Notification:
                              BROOKLINE, MA 02446City,State,Zip:
                              345 HARVARD STREETAddress:
                              EDWARD DEVOTION SCHOOLName:

                              mmitchellEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              06/26/2007Cert Sign Date:
                              JIM DOYLECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              NESM, LLPTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              SAMEOwner Name:
                              5Small Owner Occ:
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                              AS REQUIREDDisposal Methods:
                              AS REQUIREDDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RprProject Type:
                              Week days: 8-4 Week end:Hours:
                              OffContract Type:
                              AC000196Contractor:
                              -1Occupied:
                              2ND FLOOR CORRIDORWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              ExemptFee Status:
                              ANF-001Form Type:
                              100072380Sticker Number:
                              2008Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS060773Super Lic Number:
                              98506AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              2000.00Quantity Materical Removed SF:
                              05/20/2008Entry Date:
                              Not reportedDate Entered:
                              07/07/2008End Date:
                              06/25/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              345 HARVARD ST.Address:
                              DEVOTION SCHOOLName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
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                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 7-4 Week end:Hours:
                              OffContract Type:
                              AC000196Contractor:
                              -1Occupied:
                              205 OFFICE, CORRIDORS 2,3Worksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              ExemptFee Status:
                              ANF-001Form Type:
                              100072357Sticker Number:
                              2008Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS040577Super Lic Number:
                              98491AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              12000.00Quantity Materical Removed SF:
                              05/20/2008Entry Date:
                              Not reportedDate Entered:
                              07/18/2008End Date:
                              06/30/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              345 HARVARD STREETAddress:
                              DEVOTION SCHOOLName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              05/20/2008Cert Sign Date:
                              KEN FURTNEYCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              NESM LLPTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              TOWN OF BROOKLINEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              SCHOOLFacility Usage:
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                              RenvProject Type:
                              Week days: 8-4 Week end:Hours:
                              OffContract Type:
                              AC000196Contractor:
                              -1Occupied:
                              ENTRYWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              ExemptFee Status:
                              ANF-001Form Type:
                              100059397Sticker Number:
                              2007Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS040208Super Lic Number:
                              86745AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              400.00Quantity Materical Removed SF:
                              08/03/2007Entry Date:
                              Not reportedDate Entered:
                              08/17/2007End Date:
                              08/17/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              345 HARVARD STREETAddress:
                              DEVOTION SCHOOLName:

                              mmitchellEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              05/20/2008Cert Sign Date:
                              JIM DOYLECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              NESM, LLPTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              TOWN OF BROOKLINEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              SCHOOLFacility Usage:
                              AS REQUIREDDisposal Methods:
                              AS REQUIREDDecon Process:
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                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         Not reportedACOP $:
                         Not reportedFinal Payment Due Date:
                         Not reportedRegional Comment:
                         YESEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         NOAG Ref (Y/N):
                         IDLDocument Type:
                         Faux Enf- 2556ENF #:
                         06/16/2015Date Executed:
                         BROOKLINETown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         LLEHigh Or Low Level Enforcement:
                         3-0032894Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3aDEP Program:
                         NERODEP Region:
                         NERORegion:
                         BROOKLINE, MA 02446-0000City,State,Zip:
                         345 HARVARD STREETAddress:
                         BROOKLINE, TOWN OFName:

ENFORCEMENT:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              08/03/2007Cert Sign Date:
                              JIM DOYLECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              NESM, LLPTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              TOWN OF BROOKLINEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              SCHOOLFacility Usage:
                              AS REQUIREDDisposal Methods:
                              AS REQUIREDDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
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                         Municipally OwnedOwnership:
                         Not reportedSuspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:

EDWARD DEVOTION SCHOOL  (Continued) S101044333

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/15/2000Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/15/2000Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:
                                        05/15/2000Status Date:
                                        120 DYCategory:
                                        05/15/2000Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0019552  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MACity,State,Zip:
                                        401 TO 409 HARVARD STAddress:
                                        NO LOCATION AIDName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        B1Response Action Outcome:
                                        Not reportedPhase:
                                        05/15/2000Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        05/15/2000Notification Date:
                                        BROOKLINERelease Town:
                                        Not reportedSource Type:
                                        3-0019552Facility ID:
                                        BROOKLINE, MACity,State,Zip:
                                        401 TO 409 HARVARD STAddress:
                                        NO LOCATION AIDName:

SHWS:

2911 ft. Site 2 of 2 in cluster AH
0.551 mi.

Relative:
Higher

Actual:
60 ft.

 

1/2-1 BROOKLINE, MA  
NNW MA RELEASE401 TO 409 HARVARD ST    N/A
AH153 MA SHWSNO LOCATION AID S104562590
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                                        2700 milligrams per kilogramQuantity:
                                        PCEChemical:

Chemicals:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        9/6/2013Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/15/2000Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

NO LOCATION AID  (Continued) S104562590

                                        RNFEAction Type:
Actions:

Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        PN - PNResponse Action Outcome:
                                        PHASE IIPhase:
                                        06/12/2019Status Date:
                                        120 DYCategory:
                                        05/28/2019Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0035653  /   PSNCRelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02446-0000City,State,Zip:
                                        328 KENT STREETAddress:
                                        328 KENT STREETName:

Release:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        PNResponse Action Outcome:
                                        PHASE IIPhase:
                                        06/12/2019Status Date:
                                        PSNCCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        05/28/2019Notification Date:
                                        BROOKLINERelease Town:
                                        UNKNOWNSource Type:
                                        3-0035653Facility ID:
                                        BROOKLINE, MA 02446-0000City,State,Zip:
                                        328 KENT STREETAddress:
                                        328 KENT STREETName:

SHWS:

2942 ft.
0.557 mi.

Relative:
Higher

Actual:
52 ft.

 

1/2-1 MA ASBESTOSBROOKLINE, MA  02446
NE MA RELEASE328 KENT STREET    N/A
154 MA SHWS328 KENT STREET S125163314
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                              ANF-001Form Type:
                              100332965Sticker Number:
                              2020Year:
                              AA000208Lab Lic Number:
                              AM900491Monitor Lic Number:
                              AS902484Super Lic Number:
                              349250AR Tracking ID:
                              BOILERProject Description:
                              6Quantity Material Removed LF:
                              0Quantity Materical Removed SF:
                              08/26/2020Entry Date:
                              Not reportedDate Entered:
                              09/10/2020End Date:
                              09/10/2020Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              328 KENT ST.Address:
                              PAVEL SUPRONName:

ASBESTOS:

                                        UNKNOWNSource:
                                        15.7 milligrams per kilogramQuantity:
                                        PHENANTHRENEChemical:
                                        3710 milligrams per kilogramQuantity:
                                        C9 THRU C18 ALIPHATIC HYDROCARBONSChemical:
                                        8.26 milligrams per kilogramQuantity:
                                        2-METHOXYETHANOLChemical:
                                        3290 milligrams per kilogramQuantity:
                                        C11 THRU C22 AROMATIC HYDROCARBONSChemical:

Chemicals:

                                        PNResponse Action Outcome:
                                        6/12/2019Action Date:
                                        PSNRCDAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PNResponse Action Outcome:
                                        6/12/2019Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        PNResponse Action Outcome:
                                        5/28/2019Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        PNResponse Action Outcome:
                                        5/28/2019Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        PNResponse Action Outcome:
                                        5/28/2019Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:

328 KENT STREET  (Continued) S125163314
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                              ANGELINAH13Entered_by:
                              8573502975Certified Phone:
                              ANGELINA’S ENVIRONMENTAL SERVICES CORPCertified Company:
                              08/26/2020Cert Sign Date:
                              ANGELINA MATUTECertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              EAST BOSTONTransporter City:
                              65 WEST EAGLE ST.Transporter Address:
                              ANGELINA’S ENVIRONMENTAL SERVICES CORPTransporter Name:
                              3385Facility Size:
                              1/24/2021EXP Date:
                              6HUB-1K80643-8-19Policy Number:
                              TRAVELERSIns Comp:
                              0000000000On Site Manager Phone:
                              N/AOn Site Manager Name:
                              MAOwner State:
                              BROOKLINEOwner City:
                              328 KENT ST.Owner Address:
                              PAVEL SUPRONOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              RESIDENTIALFacility Usage:
                              6MIL OSHA APPROVED DOUBLE BAGSDisposal Methods:
                              THREE CHAMBER DECONTAMINATION UNITDecon Process:
                              INDOORSLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              8AM-4PMHours:
                              WRITTENContract Type:
                              AC000973Contractor:
                              0Occupied:
                              INDOORSWorksite:
                              Not reportedSub Town:
                              7813098388Facility Phone:
                              HUNDREDFee Status:

328 KENT STREET  (Continued) S125163314

                                        PHASE IIIPhase:
                                        04/17/1996Status Date:
                                        WCSPRMCurrent Status:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        01/15/1992Notification Date:
                                        BOSTONRelease Town:
                                        UNKNOWNSource Type:
                                        3-0003856Facility ID:
                                        BOSTON, MA 02100City,State,Zip:
                                        194 PILGRIM RDAddress:
                                        NEW ENGLAND DEACONESS HOSPITALName:

SHWS:

2948 ft. Site 1 of 3 in cluster AI
0.558 mi.

Relative:
Higher

Actual:
41 ft.

 

1/2-1 BOSTON, MA  02100
ENE MA RELEASE194 PILGRIM RD    N/A
AI155 MA SHWSNEW ENGLAND DEACONESS HOSPITAL S100828289
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                                        UNKNOWNSource:
                                        COMMERCIALLocation Type:
                                        Not reportedQuantity:
                                        PETROLEUMChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        4/2/1996Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/17/1996Action Date:
                                        WCSPRMAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/27/1991Action Date:
                                        WAVACCAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/27/1991Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/20/1991Action Date:
                                        WAVSIGAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/18/1991Action Date:
                                        WAVRECAction Status:
                                        TREGSAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        -Response Action Outcome:
                                        PHASE IIIPhase:
                                        04/17/1996Status Date:
                                        NONECategory:
                                        01/15/1992Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0003856  /   WCSPRMRelease Tracking Number/Current Status:
                                        BOSTON, MA 02100City,State,Zip:
                                        194 PILGRIM RDAddress:
                                        NEW ENGLAND DEACONESS HOSPITALName:

Release:

                                        OilOil Or Haz Material:
                                        Not reportedResponse Action Outcome:

NEW ENGLAND DEACONESS HOSPITAL  (Continued) S100828289
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                                        PAResponse Action Outcome:
                                        1/15/1991Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

Actions:

                                        Not reportedQuantity:
                                        GASOLINEChemical:
                                        Not reportedQuantity:
                                        PETROLEUMChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        FUELTANKSource:
                                        USTSource:
                                        MUNICIPALLocation Type:

                                        OilOil Or Haz Material:
                                        PA - PAResponse Action Outcome:
                                        Not reportedPhase:
                                        3-0003224Associated ID:
                                        NONECategory:
                                        01/15/1991Notification Date:
                                        BROOKLINERelease Town:
                                        USTSource Type:
                                        09/08/2014Status Date:
                                        3-0003224  /   PSCRelease Tracking Number/Current Status:
                                        PSCCurrent Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        40 KENDALL & CYPRESS STSAddress:
                                        DPW YARD - CHNT ST DR SYS 3-12091Name:

Facility:

LUST:

                                        OilOil Or Haz Material:
                                        PAResponse Action Outcome:
                                        Not reportedPhase:
                                        09/08/2014Status Date:
                                        PSCCurrent Status:
                                        3-0003224Associated ID:
                                        NONECategory:
                                        01/15/1991Notification Date:
                                        BROOKLINERelease Town:
                                        FUELTANKSource Type:
                                        3-0003224Facility ID:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        40 KENDALL & CYPRESS STSAddress:
                                        DPW YARD - CHNT ST DR SYS 3-12091Name:

SHWS:

3033 ft.
0.574 mi. MA RELEASE

Relative:
Higher

Actual:
55 ft.

 

1/2-1 MA INST CONTROLBROOKLINE, MA  02146
SSW MA LUST40 KENDALL & CYPRESS STS    N/A
156 MA SHWSDPW YARD - CHNT ST DR SYS 3-12091 S100831628
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                                        NOFENFAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        PAResponse Action Outcome:
                                        1/4/2006Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        PAResponse Action Outcome:
                                        1/3/2002Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        PAResponse Action Outcome:
                                        1/29/1996Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Partial RAO for this RTNAction Type:

                                        PAResponse Action Outcome:
                                        1/24/1994Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PAResponse Action Outcome:
                                        1/24/1994Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        PAResponse Action Outcome:
                                        1/23/2003Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        1/21/2004Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        1/21/2004Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        PAResponse Action Outcome:
                                        1/20/2000Action Date:
                                        Tier 1B ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        1/2/2001Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        PAResponse Action Outcome:
                                        1/17/2005Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

DPW YARD - CHNT ST DR SYS 3-12091  (Continued) S100831628
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                                        PAResponse Action Outcome:
                                        12/23/1999Action Date:
                                        Written Plan ReceivedAction Status:
                                        Phase 4Action Type:

                                        PAResponse Action Outcome:
                                        12/1/2005Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        11/28/2002Action Date:
                                        Legal Notice PublishedAction Status:
                                        PIPAction Type:

                                        PAResponse Action Outcome:
                                        11/25/2002Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 4Action Type:

                                        PAResponse Action Outcome:
                                        11/25/2002Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Partial RAO for this RTNAction Type:

                                        PAResponse Action Outcome:
                                        11/20/2007Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        11/19/2013Action Date:
                                        AFUPLNAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        PAResponse Action Outcome:
                                        11/10/1999Action Date:
                                        Written Approval of PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        PAResponse Action Outcome:
                                        10/8/1999Action Date:
                                        Public Comment Period Initiated on SubmittalAction Status:
                                        Phase 4Action Type:

                                        PAResponse Action Outcome:
                                        10/22/2007Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Partial RAO for this RTNAction Type:

                                        PAResponse Action Outcome:
                                        10/16/2015Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        PAResponse Action Outcome:
                                        1/9/2007Action Date:
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                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Phase 2Action Type:

                                        PAResponse Action Outcome:
                                        3/13/1997Action Date:
                                        LSPFAAction Status:
                                        TREGSAction Type:

                                        PAResponse Action Outcome:
                                        3/13/1997Action Date:
                                        Tier 1C ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        3/13/1997Action Date:
                                        Public Involvement Petition ReceivedAction Status:
                                        PIPAction Type:

                                        PAResponse Action Outcome:
                                        2/8/2000Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        2/25/2014Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        PAResponse Action Outcome:
                                        2/20/2009Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        PAResponse Action Outcome:
                                        12/9/1998Action Date:
                                        Written Approval of PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        PAResponse Action Outcome:
                                        12/8/2008Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        12/4/2006Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        12/31/2004Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        12/27/2002Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:
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                                        PAResponse Action Outcome:
                                        6/17/1997Action Date:
                                        FLDRUNAction Status:
                                        RLFAAction Type:

                                        PAResponse Action Outcome:
                                        5/4/2000Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        3/6/2008Action Date:
                                        Notice of Non-compliance related to an AuditAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        PAResponse Action Outcome:
                                        3/6/2008Action Date:
                                        Submittal Determined to be Invalid by DEPAction Status:
                                        Partial RAO for this RTNAction Type:

                                        PAResponse Action Outcome:
                                        3/25/2003Action Date:
                                        Submittal Determined to be Invalid by DEPAction Status:
                                        Partial RAO for this RTNAction Type:

                                        PAResponse Action Outcome:
                                        3/25/2003Action Date:
                                        Notice of Non-compliance related to an AuditAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        PAResponse Action Outcome:
                                        3/16/2015Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        3/15/2000Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PAResponse Action Outcome:
                                        3/13/1997Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        3/13/1997Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        3/13/1997Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        PAResponse Action Outcome:
                                        3/13/1997Action Date:
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                                        DEP Disagrees with ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        8/26/1996Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        PAResponse Action Outcome:
                                        8/20/2007Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        PAResponse Action Outcome:
                                        7/7/2005Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        PAResponse Action Outcome:
                                        7/7/2004Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        PAResponse Action Outcome:
                                        7/28/2009Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        PAResponse Action Outcome:
                                        7/22/1999Action Date:
                                        Public Comment Period Initiated on SubmittalAction Status:
                                        Phase 2Action Type:

                                        PAResponse Action Outcome:
                                        6/4/2010Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        6/30/2006Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        PAResponse Action Outcome:
                                        6/26/2002Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        PAResponse Action Outcome:
                                        6/25/2001Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        PAResponse Action Outcome:
                                        6/22/1999Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 3Action Type:
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                                        PAResponse Action Outcome:
                                        Not reportedAction Date:
                                        APPROVAction Status:
                                        BWS03Action Type:

                                        PAResponse Action Outcome:
                                        Not reportedAction Date:
                                        NOTREQAction Status:
                                        BWS10Action Type:

                                        PAResponse Action Outcome:
                                        9/9/2014Action Date:
                                        Audit Follow-up Completion Statement ReceivedAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        PAResponse Action Outcome:
                                        9/8/2014Action Date:
                                        PSARCDAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        9/8/2014Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        PAResponse Action Outcome:
                                        9/8/2014Action Date:
                                        PSAREVAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        9/28/1993Action Date:
                                        WAVRECAction Status:
                                        TREGSAction Type:

                                        PAResponse Action Outcome:
                                        9/28/1993Action Date:
                                        WAVDNAction Status:
                                        TREGSAction Type:

                                        PAResponse Action Outcome:
                                        8/26/1998Action Date:
                                        Written Approval of PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        PAResponse Action Outcome:
                                        8/26/1997Action Date:
                                        Permit Effective DateAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        8/26/1997Action Date:
                                        Tier 1B ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        8/26/1997Action Date:

DPW YARD - CHNT ST DR SYS 3-12091  (Continued) S100831628
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                                        PAResponse Action Outcome:
                                        1/21/2004Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        1/21/2004Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        PAResponse Action Outcome:
                                        1/20/2000Action Date:
                                        Tier 1B ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        1/2/2001Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        PAResponse Action Outcome:
                                        1/17/2005Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        PAResponse Action Outcome:
                                        1/15/1991Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        PA - PAResponse Action Outcome:
                                        Not reportedPhase:
                                        09/08/2014Status Date:
                                        NONECategory:
                                        01/15/1991Notification:
                                        BROOKLINEOfficial City:
                                        3-0003224Primary ID:
                                        3-0003224  /   PSCRelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        40 KENDALL & CYPRESS STSAddress:
                                        DPW YARD - CHNT ST DR SYS 3-12091Name:

Release:

                    PA - PAResponse Action Outcome:
                    09/08/2014Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0003224Release Tracking Number:
                    BROOKLINE, MA 02146-0000City,State,Zip:
                    40 KENDALL & CYPRESS STSAddress:
                    DPW YARD - CHNT ST DR SYS 3-12091Name:

INST CONTROL:

DPW YARD - CHNT ST DR SYS 3-12091  (Continued) S100831628
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                                        AFUPLNAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        PAResponse Action Outcome:
                                        11/10/1999Action Date:
                                        Written Approval of PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        PAResponse Action Outcome:
                                        10/8/1999Action Date:
                                        Public Comment Period Initiated on SubmittalAction Status:
                                        Phase 4Action Type:

                                        PAResponse Action Outcome:
                                        10/22/2007Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Partial RAO for this RTNAction Type:

                                        PAResponse Action Outcome:
                                        10/16/2015Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        PAResponse Action Outcome:
                                        1/9/2007Action Date:
                                        NOFENFAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        PAResponse Action Outcome:
                                        1/4/2006Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        PAResponse Action Outcome:
                                        1/3/2002Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        PAResponse Action Outcome:
                                        1/29/1996Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Partial RAO for this RTNAction Type:

                                        PAResponse Action Outcome:
                                        1/24/1994Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PAResponse Action Outcome:
                                        1/24/1994Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        PAResponse Action Outcome:
                                        1/23/2003Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:
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                                        PAResponse Action Outcome:
                                        12/9/1998Action Date:
                                        Written Approval of PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        PAResponse Action Outcome:
                                        12/8/2008Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        12/4/2006Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        12/31/2004Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        12/27/2002Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        PAResponse Action Outcome:
                                        12/23/1999Action Date:
                                        Written Plan ReceivedAction Status:
                                        Phase 4Action Type:

                                        PAResponse Action Outcome:
                                        12/1/2005Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        11/28/2002Action Date:
                                        Legal Notice PublishedAction Status:
                                        PIPAction Type:

                                        PAResponse Action Outcome:
                                        11/25/2002Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 4Action Type:

                                        PAResponse Action Outcome:
                                        11/25/2002Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Partial RAO for this RTNAction Type:

                                        PAResponse Action Outcome:
                                        11/20/2007Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        11/19/2013Action Date:
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                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        3/15/2000Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PAResponse Action Outcome:
                                        3/13/1997Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        3/13/1997Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        3/13/1997Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        PAResponse Action Outcome:
                                        3/13/1997Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Phase 2Action Type:

                                        PAResponse Action Outcome:
                                        3/13/1997Action Date:
                                        LSPFAAction Status:
                                        TREGSAction Type:

                                        PAResponse Action Outcome:
                                        3/13/1997Action Date:
                                        Tier 1C ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        3/13/1997Action Date:
                                        Public Involvement Petition ReceivedAction Status:
                                        PIPAction Type:

                                        PAResponse Action Outcome:
                                        2/8/2000Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        2/25/2014Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        PAResponse Action Outcome:
                                        2/20/2009Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:
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                                        PAResponse Action Outcome:
                                        6/4/2010Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        6/30/2006Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        PAResponse Action Outcome:
                                        6/26/2002Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        PAResponse Action Outcome:
                                        6/25/2001Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        PAResponse Action Outcome:
                                        6/22/1999Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 3Action Type:

                                        PAResponse Action Outcome:
                                        6/17/1997Action Date:
                                        FLDRUNAction Status:
                                        RLFAAction Type:

                                        PAResponse Action Outcome:
                                        5/4/2000Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        3/6/2008Action Date:
                                        Notice of Non-compliance related to an AuditAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        PAResponse Action Outcome:
                                        3/6/2008Action Date:
                                        Submittal Determined to be Invalid by DEPAction Status:
                                        Partial RAO for this RTNAction Type:

                                        PAResponse Action Outcome:
                                        3/25/2003Action Date:
                                        Submittal Determined to be Invalid by DEPAction Status:
                                        Partial RAO for this RTNAction Type:

                                        PAResponse Action Outcome:
                                        3/25/2003Action Date:
                                        Notice of Non-compliance related to an AuditAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        PAResponse Action Outcome:
                                        3/16/2015Action Date:
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                                        WAVRECAction Status:
                                        TREGSAction Type:

                                        PAResponse Action Outcome:
                                        9/28/1993Action Date:
                                        WAVDNAction Status:
                                        TREGSAction Type:

                                        PAResponse Action Outcome:
                                        8/26/1998Action Date:
                                        Written Approval of PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        PAResponse Action Outcome:
                                        8/26/1997Action Date:
                                        Permit Effective DateAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        8/26/1997Action Date:
                                        Tier 1B ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        8/26/1997Action Date:
                                        DEP Disagrees with ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        8/26/1996Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        PAResponse Action Outcome:
                                        8/20/2007Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        PAResponse Action Outcome:
                                        7/7/2005Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        PAResponse Action Outcome:
                                        7/7/2004Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        PAResponse Action Outcome:
                                        7/28/2009Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        PAResponse Action Outcome:
                                        7/22/1999Action Date:
                                        Public Comment Period Initiated on SubmittalAction Status:
                                        Phase 2Action Type:
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                                        FUELTANKSource:
                                        USTSource:
                                        MUNICIPALLocation Type:
                                        Not reportedQuantity:
                                        GASOLINEChemical:
                                        Not reportedQuantity:
                                        PETROLEUMChemical:

Chemicals:

                                        PAResponse Action Outcome:
                                        Not reportedAction Date:
                                        APPROVAction Status:
                                        BWS03Action Type:

                                        PAResponse Action Outcome:
                                        Not reportedAction Date:
                                        NOTREQAction Status:
                                        BWS10Action Type:

                                        PAResponse Action Outcome:
                                        9/9/2014Action Date:
                                        Audit Follow-up Completion Statement ReceivedAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        PAResponse Action Outcome:
                                        9/8/2014Action Date:
                                        PSARCDAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        9/8/2014Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        PAResponse Action Outcome:
                                        9/8/2014Action Date:
                                        PSAREVAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        9/28/1993Action Date:

DPW YARD - CHNT ST DR SYS 3-12091  (Continued) S100831628

                                        120 DYCategory:
                                        09/23/2010Notification Date:
                                        BROOKLINERelease Town:
                                        HISTORSource Type:
                                        3-0029514Facility ID:
                                        BROOKLINE, MA 02446-5964City,State,Zip:
                                        40 BABCOCK STAddress:
                                        NO LOCATION AIDName:

SHWS:

3035 ft.
0.575 mi.

Relative:
Higher

Actual:
57 ft.

 

1/2-1 BROOKLINE, MA  02446
North MA RELEASE40 BABCOCK ST    N/A
157 MA SHWSNO LOCATION AID S110526259
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                                        3-0029514  /   URAMRelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02446-5964City,State,Zip:
                                        40 BABCOCK STAddress:
                                        NO LOCATION AIDName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        09/30/2010Status Date:
                                        URAMCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        09/23/2010Notification Date:
                                        BROOKLINERelease Town:
                                        UNKNOWNSource Type:
                                        3-0029514Facility ID:
                                        BROOKLINE, MA 02446-5964City,State,Zip:
                                        40 BABCOCK STAddress:
                                        NO LOCATION AIDName:

                                        Hazardous MaterialOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        09/30/2010Status Date:
                                        URAMCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        09/23/2010Notification Date:
                                        BROOKLINERelease Town:
                                        MATERIALSource Type:
                                        3-0029514Facility ID:
                                        BROOKLINE, MA 02446-5964City,State,Zip:
                                        40 BABCOCK STAddress:
                                        NO LOCATION AIDName:

                                        Hazardous MaterialOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        09/30/2010Status Date:
                                        URAMCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        09/23/2010Notification Date:
                                        BROOKLINERelease Town:
                                        ICAL FILLSource Type:
                                        3-0029514Facility ID:
                                        BROOKLINE, MA 02446-5964City,State,Zip:
                                        40 BABCOCK STAddress:
                                        NO LOCATION AIDName:

                                        Hazardous MaterialOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        09/30/2010Status Date:
                                        URAMCurrent Status:
                                        Not reportedAssociated ID:

NO LOCATION AID  (Continued) S110526259
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                                        MATERIALSource:
                                        ICAL FILLSource:
                                        UNKNOWNSource:
                                        HISTORSource:
                                        ROADWAYLocation Type:
                                        RIGHTOFWAYLocation Type:
                                        11.8 milligrams per kilogramQuantity:
                                        BENZO[A]PYRENEChemical:
                                        54.6 milligrams per kilogramQuantity:
                                        PHENANTHRENEChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        9/30/2010Action Date:
                                        Notification of URAM ReceivedAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/23/2010Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/23/2010Action Date:
                                        Notice of Intent to Conduct a URAMAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/27/2010Action Date:
                                        URAMLRAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        1/20/2011Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Utility-related Abatement MeasureAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        09/30/2010Status Date:
                                        120 DYCategory:
                                        09/23/2010Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:

NO LOCATION AID  (Continued) S110526259
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                                        PNResponse Action Outcome:
                                        10/31/2013Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        PNResponse Action Outcome:
                                        10/24/2012Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        PNResponse Action Outcome:
                                        10/24/2012Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        PNResponse Action Outcome:
                                        10/24/2012Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        PN - PNResponse Action Outcome:
                                        PHASE IIPhase:
                                        03/17/2015Status Date:
                                        120 DYCategory:
                                        10/24/2012Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0031177  /   PSNCRelease Tracking Number/Current Status:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        74 FENWOOD RDAddress:
                                        BRIGHAM BUILDING FOR THE FUTUREName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        PNResponse Action Outcome:
                                        PHASE IIPhase:
                                        03/17/2015Status Date:
                                        PSNCCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        10/24/2012Notification Date:
                                        BOSTONRelease Town:
                                        UNKNOWNSource Type:
                                        3-0031177Facility ID:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        74 FENWOOD RDAddress:
                                        BRIGHAM BUILDING FOR THE FUTUREName:

SHWS:

3044 ft. Site 1 of 3 in cluster AJ
0.577 mi.

Relative:
Lower

Actual:
23 ft.

 

1/2-1 MA ASBESTOSBOSTON, MA  02115
East MA RELEASE74 FENWOOD RD    N/A
AJ158 MA SHWSBRIGHAM BUILDING FOR THE FUTURE S112288348
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                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        PNResponse Action Outcome:
                                        3/26/2014Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        PNResponse Action Outcome:
                                        3/21/2014Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        3/17/2015Action Date:
                                        PSNRCDAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PNResponse Action Outcome:
                                        3/17/2015Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        PNResponse Action Outcome:
                                        3/17/2015Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        3/16/2015Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        PNResponse Action Outcome:
                                        3/16/2015Action Date:
                                        NOTSHPAction Status:
                                        BOLAction Type:

                                        PNResponse Action Outcome:
                                        11/5/2013Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        PNResponse Action Outcome:
                                        11/13/2012Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PNResponse Action Outcome:
                                        10/31/2013Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        PNResponse Action Outcome:
                                        10/31/2013Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:
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                                        UNKNOWNSource:
                                        2.4 milligrams per kilogramQuantity:
                                        CADMIUMChemical:
                                        1200 milligrams per kilogramQuantity:
                                        LEADChemical:
                                        28 milligrams per kilogramQuantity:
                                        ARSENICChemical:

Chemicals:

                                        PNResponse Action Outcome:
                                        9/22/2014Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        9/19/2013Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        8/9/2013Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        PNResponse Action Outcome:
                                        8/6/2013Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PNResponse Action Outcome:
                                        6/3/2013Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        PNResponse Action Outcome:
                                        6/24/2013Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        PNResponse Action Outcome:
                                        5/20/2013Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        5/17/2013Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        5/14/2013Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        3/28/2014Action Date:
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                              Not reportedCertified Company:
                              04/18/2002Cert Sign Date:
                              MARK GORHAMCertified Name:
                              39Final Site:
                              MATransporter State:
                              NORTH DARTMOUTHTransporter City:
                              9 BLUEBERRY LANETransporter Address:
                              ENVIRONMENTAL RESPONSE SERVICESTransporter Name:
                              46000 sq ftFacility Size:
                              06/12/02EXP Date:
                              6NUB300X909798Policy Number:
                              PHOENIX INSURANCEIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              85 EAST NEWTON STREETOwner Address:
                              MASS DEPT MENTAL HEALTHOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              0Waiver Given:
                              HEALTH CENTERFacility Usage:
                              WET 2 PLY POLY BAG WITH DUMPSTERDisposal Methods:
                              3 CHAMBERDecon Process:
                              INDOORSLocation:
                              FULL CONTAINMENTAbatement Process:
                              REPAIRProject Type:
                              7am-3:30pmHours:
                              Not reportedContract Type:
                              AC000412Contractor:
                              -1Occupied:
                              ROOM S-501Worksite:
                              Not reportedSub Town:
                              (617) 626-9200Facility Phone:
                              EXEMPTFee Status:
                              ANF-001Form Type:
                              759774Sticker Number:
                              2002Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS040170Super Lic Number:
                              5353AR Tracking ID:
                              THERMAL SOLID COREProject Description:
                              10.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              04/22/2002Entry Date:
                              Not reportedDate Entered:
                              05/03/2002End Date:
                              05/03/2002Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              74 FENWOOD ROADAddress:
                              MASS MENTAL HEALTH CENTERName:

ASBESTOS:
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                              DIANE MILLERCertified Name:
                              7Final Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              210000Facility Size:
                              10/1/2010EXP Date:
                              WC6554594Policy Number:
                              ZURICH AMERICAN INSURANCE COMPANYIns Comp:
                              781-953-6715On Site Manager Phone:
                              AL VATOUROn Site Manager Name:
                              MAOwner State:
                              BROOKLINEOwner City:
                              20 KENT STREETOwner Address:
                              BRIGHAM & WOMAN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              PSYCHIATRIC HOSPITALFacility Usage:
                              (2) LAYERS 6-MIL POLY, LABELS, ROLL-OFFDisposal Methods:
                              THREE CHAMBERDecon Process:
                              Not reportedLocation:
                              REGULATED AREAAbatement Process:
                              DemProject Type:
                              Week days: 7AM-3:30PM Week end:Hours:
                              WRITTENContract Type:
                              AC000705Contractor:
                              0Occupied:
                              MAIN BUILDINGWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100105147Sticker Number:
                              2010Year:
                              AA000156Lab Lic Number:
                              AM000079Monitor Lic Number:
                              AS062046Super Lic Number:
                              125809AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              700.00Quantity Materical Removed SF:
                              04/30/2010Entry Date:
                              Not reportedDate Entered:
                              06/03/2010End Date:
                              05/13/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              74 FENWOOD ROADAddress:
                              MA MENTAL HEALTH CENTERName:

                              Not reportedEntered_by:
                              (508) 998-6229Certified Phone:
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                              Not reportedTransporter State:
                              SALEM, NHTransporter City:
                              26D KEEWAYDIN DRIVETransporter Address:
                              ABSOLUTE ENVIRONMENTAL INC.Transporter Name:
                              200,000Facility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              JOE O’FARRELLOn Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              800 BOYLSTON ST SUIT 1150Owner Address:
                              PARTNERS HEALTHCARE SYSTEMSOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              ABANDONEDFacility Usage:
                              WET, DOUBLE BAGDisposal Methods:
                              3 STAGE DECONTAMINATION UNITDecon Process:
                              IndoorsLocation:
                              Encl,FcontainAbatement Process:
                              DemProject Type:
                              Week days: 7AM-4PM Week end:Hours:
                              OffContract Type:
                              AC000626Contractor:
                              0Occupied:
                              MMHCWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100109061Sticker Number:
                              2010Year:
                              AA000156Lab Lic Number:
                              AM000079Monitor Lic Number:
                              AS073035Super Lic Number:
                              128659AR Tracking ID:
                              Blr,Insl,Trns,WINDOW CAULKProject Description:
                              86000.00Quantity Material Removed LF:
                              5530.00Quantity Materical Removed SF:
                              07/02/2010Entry Date:
                              Not reportedDate Entered:
                              12/31/2010End Date:
                              07/16/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              74 FENWOOD ROADAddress:
                              MASS MENTAL HEALTH CENTERName:

                              Not reportedEntered_by:
                              7812506600Certified Phone:
                              NASDI, LLCCertified Company:
                              04/30/2010Cert Sign Date:
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                              26D KEEWAYDIN DRTransporter Address:
                              ABSOLUTE ENVIRONMENTALTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-730-3694On Site Manager Phone:
                              JOE O’FARRELLOn Site Manager Name:
                              MAOwner State:
                              BROOKLINE, MAOwner City:
                              20 KENT STOwner Address:
                              PARTNERS HEALTHCARE SYSTEMSOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              OFFICESFacility Usage:
                              WET, DOUBLE BAGDisposal Methods:
                              3 STAGE DECONTAMINATION UNITDecon Process:
                              Not reportedLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 7A-4P Week end:Hours:
                              OffContract Type:
                              AC000626Contractor:
                              -1Occupied:
                              EXTERIOR WALLWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100135197Sticker Number:
                              2011Year:
                              AA000156Lab Lic Number:
                              AM000079Monitor Lic Number:
                              AS030539Super Lic Number:
                              148473AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              800.00Quantity Materical Removed SF:
                              09/27/2011Entry Date:
                              Not reportedDate Entered:
                              11/18/2011End Date:
                              11/11/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              74 FENWOOD ROADAddress:
                              MA MENTAL HEALTH CENTERName:

                              Not reportedEntered_by:
                              6038906500Certified Phone:
                              ABSOLUTE ENVIRONMECertified Company:
                              07/02/2010Cert Sign Date:
                              CHRIS MCNULTYCertified Name:
                              39Final Site:
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                              210000Facility Size:
                              10/1/2010EXP Date:
                              WC6554594Policy Number:
                              ZURICH AMERICAN INSURANCE COMPANYIns Comp:
                              781-953-6715On Site Manager Phone:
                              AL VATOUROn Site Manager Name:
                              MAOwner State:
                              BROOKLINEOwner City:
                              20 KENT STREETOwner Address:
                              BRIGHAM & WOMAN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              PSYCHIATRIC HOSPITALFacility Usage:
                              THOROUGHLY WETTED MATERIALS; (2) 6 MIL BAGGINGDisposal Methods:
                              THREE CHAMBERDecon Process:
                              Not reportedLocation:
                              REGULATED AREAAbatement Process:
                              DemProject Type:
                              Week days: 7AM-3:30PM Week end:Hours:
                              WRITTENContract Type:
                              AC000705Contractor:
                              0Occupied:
                              MAIN BUILDINGWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100104066Sticker Number:
                              2010Year:
                              AA000156Lab Lic Number:
                              AM000079Monitor Lic Number:
                              AS062046Super Lic Number:
                              124967AR Tracking ID:
                              TrnsProject Description:
                              100.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              04/08/2010Entry Date:
                              Not reportedDate Entered:
                              05/23/2010End Date:
                              04/23/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              74 FENWOOD ROADAddress:
                              MA MENTAL HEALTH CENTERName:

                              Not reportedEntered_by:
                              6038906500Certified Phone:
                              ABSOLUTE ENVIRONMECertified Company:
                              09/27/2011Cert Sign Date:
                              TIMOTHY HIGGINSCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              SALEM, NHTransporter City:
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                              WC6554594Policy Number:
                              ZURICH AMERICAN INSURANCE COMPANYIns Comp:
                              781-953-6715On Site Manager Phone:
                              AL VATOUROn Site Manager Name:
                              MAOwner State:
                              BROOKLINEOwner City:
                              20 KENT STREETOwner Address:
                              BRIGHAM & WOMAN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              PSYCHIATRIC HOSPITALFacility Usage:
                              (2) 10 MIL PREFORMED BLADDER BAGS, LABELS, DUMP TRAILERSDisposal Methods:
                              REMOTE 3 STAGE DECONTAMINATION FACILITYDecon Process:
                              Not reportedLocation:
                              REGULATED AREAAbatement Process:
                              DemProject Type:
                              Week days: 7AM-3:30PM Week end:Hours:
                              WRITTENContract Type:
                              AC000705Contractor:
                              0Occupied:
                              MAIN BUILDINGWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100111050Sticker Number:
                              2010Year:
                              AA000156Lab Lic Number:
                              AM000079Monitor Lic Number:
                              AS062108Super Lic Number:
                              130195AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              500.00Quantity Materical Removed SF:
                              08/06/2010Entry Date:
                              Not reportedDate Entered:
                              10/31/2010End Date:
                              08/19/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              74 FENWOOD ROADAddress:
                              MA MENTAL HEALTH CENTERName:

                              Not reportedEntered_by:
                              7812506600Certified Phone:
                              NASDI, LLCCertified Company:
                              04/08/2010Cert Sign Date:
                              DIANE MILLERCertified Name:
                              7Final Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
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                              Not reportedEntered_by:
                              7812506600Certified Phone:
                              NASDI, LLCCertified Company:
                              08/06/2010Cert Sign Date:
                              DIANE MILLERCertified Name:
                              7Final Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              210000Facility Size:
                              10/1/2010EXP Date:

BRIGHAM BUILDING FOR THE FUTURE  (Continued) S112288348

Not reportedMat Type:YESCase Closed:
Not reportedReport Time:Not reportedReport Date:
Not reportedSpill Time:19820710Spill Date:
Not reportedFirst Response:Not reportedLast Entered:
Not reportedDate Entered:FITZGERALDStaff Lead:
N82-5161Spill ID:0000Facility ID:

MA Spills:

                                        Hazardous MaterialOil Or Haz Material:
                                        PNResponse Action Outcome:
                                        Not reportedPhase:
                                        07/30/2015Status Date:
                                        PSNCCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        06/12/2015Notification Date:
                                        BOSTONRelease Town:
                                        CHILLERSource Type:
                                        3-0032949Facility ID:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        474 BROOKLINE AVENUEAddress:
                                        MEDICAL AREA TOTAL ENERGY PLANTName:

                                        Hazardous MaterialOil Or Haz Material:
                                        PNResponse Action Outcome:
                                        Not reportedPhase:
                                        07/30/2015Status Date:
                                        PSNCCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        06/12/2015Notification Date:
                                        BOSTONRelease Town:
                                        UNITSource Type:
                                        3-0032949Facility ID:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        474 BROOKLINE AVENUEAddress:
                                        MEDICAL AREA TOTAL ENERGY PLANTName:

SHWS:

3073 ft. MA TIER 2Site 1 of 3 in cluster AK
0.582 mi. MA HW GEN

Relative:
Lower

Actual:
36 ft.

 

1/2-1 MA RELEASEBOSTON, MA  02215
ENE MA SPILLS474 BROOKLINE AVENUE    N/A
AK159 MA SHWSMEDICAL AREA TOTAL ENERGY PLANT S101019407
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1Days/Close:
Not reportedNotif Tel:
JOE GRIFFINNotifier:

Not reportedCategory:Not reportedReport Prep:
Not reportedLUST Elig:NOReferral:
NOT USEDContractor:Not reportedCleanup Type:
Not reportedOther Incdnt:Not reportedIncident:
Not reportedOther Source:Not reportedSource:
Not reportedPCB Lev (ppm):Not reportedCAS No:
__________Qty Actual:__________Qty Reported:
NONEQty Actual:NONEQty Reported:
Not reportedOther Material:#6 FUEL OILMaterial:
Not reportedOther Impact:Not reportedEnv Impact:
Not reportedContam Soil:VIRGINVirgin Waste:
PETROLEUMMat Type:YESCase Closed:
Not reportedReport Time:19880920Report Date:
Not reportedSpill Time:Not reportedSpill Date:
19881115First Response:19890907Last Entered:
19881122Date Entered:FONKEM, VStaff Lead:
N88-1479Spill ID:0000Facility ID:

1Days/Close:
Not reportedNotif Tel:
Not reportedNotifier:

Not reportedCategory:Not reportedReport Prep:
Not reportedLUST Elig:Not reportedReferral:
Not reportedContractor:Not reportedCleanup Type:
Not reportedOther Incdnt:Not reportedIncident:
Not reportedOther Source:Not reportedSource:
Not reportedPCB Lev (ppm):Not reportedCAS No:
Not reportedQty Actual:Not reportedQty Reported:
Not reportedQty Actual:500-600 GALQty Reported:
Not reportedOther Material:#6 FUEL OILMaterial:
Not reportedOther Impact:Not reportedEnv Impact:
Not reportedContam Soil:Not reportedVirgin Waste:
Not reportedMat Type:YESCase Closed:
Not reportedReport Time:Not reportedReport Date:
Not reportedSpill Time:19810306Spill Date:
Not reportedFirst Response:Not reportedLast Entered:
Not reportedDate Entered:DORANTStaff Lead:
N81-5058Spill ID:0000Facility ID:

1Days/Close:
Not reportedNotif Tel:
Not reportedNotifier:

Not reportedCategory:Not reportedReport Prep:
Not reportedLUST Elig:Not reportedReferral:
Not reportedContractor:Not reportedCleanup Type:
Not reportedOther Incdnt:Not reportedIncident:
Not reportedOther Source:Not reportedSource:
Not reportedPCB Lev (ppm):Not reportedCAS No:
Not reportedQty Actual:Not reportedQty Reported:
Not reportedQty Actual:300-400 AVEQty Reported:
Not reportedOther Material:#6 FUEL OILMaterial:
Not reportedOther Impact:Not reportedEnv Impact:
Not reportedContam Soil:Not reportedVirgin Waste:

MEDICAL AREA TOTAL ENERGY PLANT  (Continued) S101019407
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NOT USEDContractor:---Cleanup Type:
Not reportedOther Incdnt:LEAKIncident:
BOTTLEOther Source:OTHER SOURCE  >Source:
NONEPCB Lev (ppm):Not reportedCAS No:
GALLONSQty Actual:POUNDSQty Reported:
-----------Qty Actual:11-50Qty Reported:
METHANE GASOther Material:OTHER MATERIAL        -->Material:
Not reportedOther Impact:Not reportedEnv Impact:
Not reportedContam Soil:------Virgin Waste:
HAZARDOUSMat Type:YESCase Closed:
01:00PMReport Time:19910725Report Date:
Not reportedSpill Time:19910725Spill Date:
19910725First Response:19920409Last Entered:
19911101Date Entered:MICHAUD, JStaff Lead:
N91-1020Spill ID:0000Facility ID:

1Days/Close:
Not reportedNotif Tel:
T ROUSSEAU/STD UNIFORMNotifier:

Not reportedCategory:Not reportedReport Prep:
NOLUST Elig:NOReferral:
NOT USEDContractor:---Cleanup Type:
Not reportedOther Incdnt:RUPTUREIncident:
Not reportedOther Source:VEH. FUEL TANKSource:
NONEPCB Lev (ppm):Not reportedCAS No:
----------Qty Actual:GALLONSQty Reported:
UNKNOWNQty Actual:1-10Qty Reported:
Not reportedOther Material:GASOLINEMaterial:
Not reportedOther Impact:Not reportedEnv Impact:
Not reportedContam Soil:VIRGINVirgin Waste:
PETROLEUMMat Type:YESCase Closed:
03:30PMReport Time:19891204Report Date:
01:45PMSpill Time:19891204Spill Date:
19891204First Response:19900322Last Entered:
19900123Date Entered:BRADLEY, RStaff Lead:
N89-2030Spill ID:0000Facility ID:

-3Days/Close:
Not reportedNotif Tel:
Not reportedNotifier:

Not reportedCategory:Not reportedReport Prep:
Not reportedLUST Elig:NOReferral:
NOT USEDContractor:Not reportedCleanup Type:
Not reportedOther Incdnt:Not reportedIncident:
Not reportedOther Source:U.S.T.Source:
Not reportedPCB Lev (ppm):Not reportedCAS No:
__________Qty Actual:__________Qty Reported:
NONEQty Actual:NONEQty Reported:
Not reportedOther Material:#6 FUEL OILMaterial:
Not reportedOther Impact:Not reportedEnv Impact:
Not reportedContam Soil:VIRGINVirgin Waste:
PETROLEUMMat Type:YESCase Closed:
Not reportedReport Time:19880920Report Date:
Not reportedSpill Time:Not reportedSpill Date:
19880920First Response:19890104Last Entered:
19890104Date Entered:FONKEM, VStaff Lead:
N88-1497Spill ID:0000Facility ID:

MEDICAL AREA TOTAL ENERGY PLANT  (Continued) S101019407
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                                        TWO HRCategory:
                                        06/12/2015Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0032949  /   PSNCRelease Tracking Number/Current Status:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        474 BROOKLINE AVENUEAddress:
                                        MEDICAL AREA TOTAL ENERGY PLANTName:

Release:

1Days/Close:
Not reportedNotif Tel:
DAVID PRATT/MATEP (CMC)Notifier:

7Category:Not reportedReport Prep:
NOLUST Elig:NOReferral:
NOT USEDContractor:---Cleanup Type:
Not reportedOther Incdnt:OVERFILLIncident:
Not reportedOther Source:A.S.T.Source:
NONEPCB Lev (ppm):01310-73-2CAS No:
GALLONSQty Actual:GALLONSQty Reported:
-----------Qty Actual:101-250Qty Reported:
Not reportedOther Material:SODIUM HYDROXIDEMaterial:
Not reportedOther Impact:GROUNDWATEREnv Impact:
Not reportedContam Soil:VIRGINVirgin Waste:
HAZARDOUSMat Type:YESCase Closed:
07:05PMReport Time:19920711Report Date:
Not reportedSpill Time:19920710Spill Date:
19920711First Response:19920730Last Entered:
Not reportedDate Entered:MACAFEE, KStaff Lead:
N92-0865Spill ID:0000Facility ID:

1Days/Close:
Not reportedNotif Tel:
D PRATTNotifier:

30Category:Not reportedReport Prep:
---LUST Elig:AQCReferral:
NOT USEDContractor:---Cleanup Type:
OPEN VALVEOther Incdnt:OTHER RELEASE >Incident:
REFRIG UNITOther Source:OTHER SOURCE  >Source:
NONEPCB Lev (ppm):Not reportedCAS No:
----------Qty Actual:----------Qty Reported:
-----------Qty Actual:10,001 & UPQty Reported:
DICHLORODIFLUOROMETHANEOther Material:OTHER MATERIAL        -->Material:
Not reportedOther Impact:Not reportedEnv Impact:
Not reportedContam Soil:VIRGINVirgin Waste:
HAZARDOUSMat Type:YESCase Closed:
11:00AMReport Time:19910502Report Date:
Not reportedSpill Time:Not reportedSpill Date:
19910502First Response:19910930Last Entered:
19910930Date Entered:STEWART, BStaff Lead:
N91-0591Spill ID:0000Facility ID:

1Days/Close:
Not reportedNotif Tel:
J GRIFFINNotifier:

17Category:Not reportedReport Prep:
---LUST Elig:NOReferral:

MEDICAL AREA TOTAL ENERGY PLANT  (Continued) S101019407
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                    LQG-MAState Generator Status:
                    SQGRCRA Generator Status:
                    MAD980670822EPA Id:
                    BOSTON, MA 02215City,State,Zip:
                    474 BROOKLINE AVEAddress:
                    MEDICAL AREA TOTAL ENERGY PLANTName:

HW GEN:

                                        CHILLERSource:
                                        UNITSource:
                                        COMMERCIALLocation Type:
                                        10.7 poundsQuantity:
                                        DIFLUOROETHANEChemical:
                                        11.7 poundsQuantity:
                                        1,1-DIFLUOROETHANEChemical:

Chemicals:

                                        PNResponse Action Outcome:
                                        7/7/2015Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PNResponse Action Outcome:
                                        7/30/2015Action Date:
                                        PSNRCDAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PNResponse Action Outcome:
                                        7/30/2015Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        PNResponse Action Outcome:
                                        7/30/2015Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        PNResponse Action Outcome:
                                        6/12/2015Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        PNResponse Action Outcome:
                                        6/12/2015Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        PN - PNResponse Action Outcome:
                                        Not reportedPhase:
                                        07/30/2015Status Date:

MEDICAL AREA TOTAL ENERGY PLANT  (Continued) S101019407
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                         Not reportedDescription:
                         TRIType:
                         Not reportedId:
                         FDTR2018000000022277Record Key:

                         Not reportedLast Modified:
                         Not reportedDescription:
                         DUN & BradStreetType:
                         Not reportedId:
                         FDTR2018000000022276Record Key:

                         Not reportedLast Modified:
                         Not reportedDescription:
                         State IDType:
                         Not reportedId:
                         FDTR2018000000022275Record Key:

                         Not reportedLast Modified:
                         Not reportedDescription:
                         RMPType:
                         Not reportedId:
                         FDTR2018000000022274Record Key:

                         Not reportedLast Modified:
                         Not reportedDescription:
                         EINType:
                         Not reportedId:
                         FDTR2018000000022273Record Key:

                         Not reportedLatlong Method:
                         Not reportedLatlong Location Description:
                         Not reportedFire District:
                         Not reportedValidation Report:
                         Not reportedSubmitted By:
                         Not reportedState Label Code:
                         Not reportedSite Map:
                         falseSite Coord Abbreviated?:
                         100Num Of Employees:
                         Not reportedFees Total:
                         02/04/2019Date Modified:
                         Not reportedFailed Validation:
                         Not reportedDike Or Other Safeguard:
                         2019-02-25Date Signed:
                         Not reportedAll Chemicals Same As Last Yr:
                         Not reportedNotes:
                         Not reportedMailing Country:
                         02215-215-Mailing City/State/Zip:
                         474 Brookline AvenueMailing Address:
                         -71.108400Longitude:
                         42.336900Latitude:
                         Not reportedFacility Dept:
                         FATR2018000000038881Facility Id:
                         2018Report Year:
                         BOSTON, MA 02215-5402City,State,Zip:
                         474 BROOKLINE AVENUEAddress:
                         MEDICAL AREA TOTAL ENERGY PLANTName:

TIER 2:

MEDICAL AREA TOTAL ENERGY PLANT  (Continued) S101019407
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                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         Carrier ContactContact1 Type:
                         Not reportedContact Mail Country:
                         19381--0564Contact Mail Zip:
                         PAContact Mail State:
                         West ChesterContact Mail City:
                         650 Westtown RoadContact Mail Address:
                         Not reportedContact Email:
                         Duie Pyle, Inc.Contact Name:
                         Not reportedTitle:
                         CTTR2018144013P38881Contact Record Id:
                         2018Report Year:

Contact:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         Carrier ContactContact1 Type:
                         Not reportedContact Mail Country:
                         60563--1198Contact Mail Zip:
                         ILContact Mail State:
                         NapervilleContact Mail City:
                         1601 W. Diehl RoadContact Mail Address:
                         Not reportedContact Email:
                         CompanyContact Name:
                         Not reportedTitle:
                         CTTR2018144020P38881Contact Record Id:
                         2018Report Year:

Contact:

                         Not reportedLast Modified:
                         Not reportedDescription:
                         T2M Facility IDType:
                         Not reportedId:
                         FDTR2018000000022280Record Key:

                         Not reportedLast Modified:
                         Not reportedDescription:
                         SICType:
                         Not reportedId:
                         FDTR2018000000022279Record Key:

                         Not reportedLast Modified:
                         Not reportedDescription:
                         NAICSType:
                         Not reportedId:
                         FDTR2018000000022278Record Key:

                         Not reportedLast Modified:

MEDICAL AREA TOTAL ENERGY PLANT  (Continued) S101019407
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Contact:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         Carrier ContactContact1 Type:
                         Not reportedContact Mail Country:
                         02721--Contact Mail Zip:
                         MAContact Mail State:
                         Fall RiverContact Mail City:
                         63 Water StreetContact Mail Address:
                         Not reportedContact Email:
                         Transport, Inc.Contact Name:
                         Not reportedTitle:
                         CTTR2018144011P38881Contact Record Id:
                         2018Report Year:

Contact:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         Tier II Information ContactContact1 Type:
                         Not reportedContact Mail Country:
                         Not reportedContact Mail Zip:
                         Not reportedContact Mail State:
                         Not reportedContact Mail City:
                         Not reportedContact Mail Address:
                         peter.gluckler@engie.comContact Email:
                         Gluckler JrContact Name:
                         EHS ManagerTitle:
                         CTTR2018359071P38881Contact Record Id:
                         2018Report Year:

Contact:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         Carrier ContactContact1 Type:
                         Not reportedContact Mail Country:
                         27360--Contact Mail Zip:
                         NCContact Mail State:
                         ThomasvilleContact Mail City:
                         500 Old Dominion RoadContact Mail Address:
                         Not reportedContact Email:
                         DOMINION FREIGHT LINE, INC.Contact Name:
                         Not reportedTitle:
                         CTTR2018144017P38881Contact Record Id:
                         2018Report Year:

Contact:

MEDICAL AREA TOTAL ENERGY PLANT  (Continued) S101019407
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                         CTTR2018359067P38881Contact Record Id:
                         2018Report Year:

Contact:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         OtherContact1 Type:
                         USContact Mail Country:
                         02215-5402Contact Mail Zip:
                         MAContact Mail State:
                         BostonContact Mail City:
                         474 Brookline AvenueContact Mail Address:
                         Not reportedContact Email:
                         Not reportedContact Name:
                         Not reportedTitle:
                         CTTR2018359070P38881Contact Record Id:
                         2018Report Year:

Contact:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         Carrier ContactContact1 Type:
                         Not reportedContact Mail Country:
                         14150--Contact Mail Zip:
                         NYContact Mail State:
                         TonawandaContact Mail City:
                         100 James AvenueContact Mail Address:
                         Not reportedContact Email:
                         LubricantsContact Name:
                         Not reportedTitle:
                         CTTR2018144014P38881Contact Record Id:
                         2018Report Year:

Contact:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         Parent CompanyContact1 Type:
                         USContact Mail Country:
                         77056Contact Mail Zip:
                         TXContact Mail State:
                         HoustonContact Mail City:
                         1990 Post Oak Boulevard, Suite 1900Contact Mail Address:
                         Not reportedContact Email:
                         Energy Partners, LLCContact Name:
                         Not reportedTitle:
                         CTTR2018359066P38881Contact Record Id:
                         2018Report Year:

MEDICAL AREA TOTAL ENERGY PLANT  (Continued) S101019407
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                         DOMINION FREIGHT LINE, INC.Contact Name:
                         Not reportedTitle:
                         CTTR2018144018P38881Contact Record Id:
                         2018Report Year:

Contact:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         Carrier ContactContact1 Type:
                         Not reportedContact Mail Country:
                         27360--Contact Mail Zip:
                         NCContact Mail State:
                         ThomasvilleContact Mail City:
                         500 Old Dominion WayContact Mail Address:
                         Not reportedContact Email:
                         Dominion Freight Line, Inc.Contact Name:
                         Not reportedTitle:
                         CTTR2018144019P38881Contact Record Id:
                         2018Report Year:

Contact:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         Carrier ContactContact1 Type:
                         Not reportedContact Mail Country:
                         02721--Contact Mail Zip:
                         MAContact Mail State:
                         Fall RiverContact Mail City:
                         63 Water StreetContact Mail Address:
                         Not reportedContact Email:
                         Transport Inc.Contact Name:
                         Not reportedTitle:
                         CTTR2018144012P38881Contact Record Id:
                         2018Report Year:

Contact:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         Owner / OperatorContact1 Type:
                         USContact Mail Country:
                         02215-5402Contact Mail Zip:
                         MAContact Mail State:
                         BostonContact Mail City:
                         474 Brookline AvenueContact Mail Address:
                         michael.buckman@engie.comContact Email:
                         LLCContact Name:
                         Not reportedTitle:

MEDICAL AREA TOTAL ENERGY PLANT  (Continued) S101019407
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                         63 Water StreetContact Mail Address:
                         Not reportedContact Email:
                         Transport, Inc.Contact Name:
                         Not reportedTitle:
                         CTTR2018144016P38881Contact Record Id:
                         2018Report Year:

Contact:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         Emergency ContactContact1 Type:
                         Not reportedContact Mail Country:
                         Not reportedContact Mail Zip:
                         Not reportedContact Mail State:
                         Not reportedContact Mail City:
                         Not reportedContact Mail Address:
                         paul.terrio@engie.comContact Email:
                         RoomContact Name:
                         OperatorTitle:
                         CTTR2018359074P38881Contact Record Id:
                         2018Report Year:

Contact:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         Carrier ContactContact1 Type:
                         Not reportedContact Mail Country:
                         01420--Contact Mail Zip:
                         MAContact Mail State:
                         FitchburgContact Mail City:
                         70 Benson StreetContact Mail Address:
                         Not reportedContact Email:
                         Transportation, Inc.Contact Name:
                         Not reportedTitle:
                         CTTR2018144015P38881Contact Record Id:
                         2018Report Year:

Contact:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         Carrier ContactContact1 Type:
                         Not reportedContact Mail Country:
                         27360--Contact Mail Zip:
                         NCContact Mail State:
                         ThomasvilleContact Mail City:
                         500 Old Dominion WayContact Mail Address:
                         Not reportedContact Email:

MEDICAL AREA TOTAL ENERGY PLANT  (Continued) S101019407
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                         ILContact Mail State:
                         NapervilleContact Mail City:
                         1601 W. Diehl RoadContact Mail Address:
                         Not reportedContact Email:
                         CompanyContact Name:
                         Not reportedTitle:
                         CTTR2018144022P38881Contact Record Id:
                         2018Report Year:

Contact:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         BillingContact1 Type:
                         Not reportedContact Mail Country:
                         02215Contact Mail Zip:
                         MAContact Mail State:
                         BostonContact Mail City:
                         474 Brookline AvenueContact Mail Address:
                         Not reportedContact Email:
                         Not reportedContact Name:
                         Not reportedTitle:
                         CTTR2018359068P38881Contact Record Id:
                         2018Report Year:

Contact:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         Carrier ContactContact1 Type:
                         Not reportedContact Mail Country:
                         02721--Contact Mail Zip:
                         MAContact Mail State:
                         Fall RiverContact Mail City:
                         63 Water StreetContact Mail Address:
                         Not reportedContact Email:
                         Transport, Inc.Contact Name:
                         Not reportedTitle:
                         CTTR2018144010P38881Contact Record Id:
                         2018Report Year:

Contact:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         Carrier ContactContact1 Type:
                         Not reportedContact Mail Country:
                         02721--Contact Mail Zip:
                         MAContact Mail State:
                         Fall RiverContact Mail City:

MEDICAL AREA TOTAL ENERGY PLANT  (Continued) S101019407
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                         365Days On Site:
                         2019-02-12CI Last Modified:
                         falseCI EHS Chemical:
                         Not reportedCICAS:
                         Not reportedChronic:
                         falseChem Same As Last Yr:
                         CVTR2018000000144010Chem Inv Record Id:
                         Not reportedAve Amount Code:
                         Not reportedAve Amount:
                         Not reportedAcute:

Chemicals:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         Fac. Emergency CoordinatorContact1 Type:
                         Not reportedContact Mail Country:
                         Not reportedContact Mail Zip:
                         Not reportedContact Mail State:
                         Not reportedContact Mail City:
                         Not reportedContact Mail Address:
                         peter.gluckler@engie.comContact Email:
                         Gluckler JrContact Name:
                         EHS ManagerTitle:
                         CTTR2018359072P38881Contact Record Id:
                         2018Report Year:

Contact:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         Emergency ContactContact1 Type:
                         Not reportedContact Mail Country:
                         Not reportedContact Mail Zip:
                         Not reportedContact Mail State:
                         Not reportedContact Mail City:
                         Not reportedContact Mail Address:
                         paul.terrio@engie.comContact Email:
                         ShiftContact Name:
                         SupervisorTitle:
                         CTTR2018359073P38881Contact Record Id:
                         2018Report Year:

Contact:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         Carrier ContactContact1 Type:
                         Not reportedContact Mail Country:
                         60563--1198Contact Mail Zip:
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                         CVTR2018000000144010Chem Inv Rec Id:
                         CLTR201800000M149591Record Key:

                         2019-02-12Mx Last Modified:
                         falseMx EHS:
                         weightWt Vol:
                         Not reportedPercentage:
                         7732185Mx CAS:
                         WaterMx Chem:
                         CVTR2018000000144010Chem Inv Rec Id:
                         CLTR201800000M149590Record Key:

Chemical Mixture:

                         2019-02-12Last Modified:
                         lbsAmount Unit:
                         16000Amount:
                         15’ Basement Level - Water Treatment AreaLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Tank inside buildingType Code:
                         CVTR2018000000144010Chem Inv Record Id:
                         CLTR201800000S391867Record Key:

Location:

                         falseTrade Secret:
                         Not reportedState Label Code:
                         Not reportedState1 Contact Field:
                         Not reportedState07 Text:
                         Not reportedState07 Checkbox:
                         Not reportedState06 Text:
                         Not reportedState06 Checkbox:
                         Not reportedState05 Text:
                         Not reportedState05 Checkbox:
                         Not reportedState04 Text:
                         Not reportedState04 Number:
                         Not reportedState04 Checkbox:
                         Not reportedState03 Text:
                         Not reportedState03 Number:
                         Not reportedState03 Checkbox:
                         Not reportedState02 Text:
                         Not reportedState02 Number:
                         Not reportedState02 Checkbox:
                         Not reportedState01 Text:
                         Not reportedState01 Number:
                         Not reportedState01 Checkbox:
                         falseSolid:
                         Not reportedReactive:
                         falsePure:
                         Not reportedPressure:
                         trueMixture:
                         16000Max Amt Container:
                         6Max Amount Code:
                         1.600Max Amount:
                         trueLiquid:
                         falseGas:
                         Not reportedFire:
                         SODIUM HYPOCHLORITE SOLUTION (15%)Entered Chemical Name:
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                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Below ground tankType Code:
                         CVTR2018000000144011Chem Inv Record Id:
                         CLTR201800000S391869Record Key:

Location:

                         falseTrade Secret:
                         Not reportedState Label Code:
                         Not reportedState1 Contact Field:
                         Not reportedState07 Text:
                         Not reportedState07 Checkbox:
                         Not reportedState06 Text:
                         Not reportedState06 Checkbox:
                         Not reportedState05 Text:
                         Not reportedState05 Checkbox:
                         Not reportedState04 Text:
                         Not reportedState04 Number:
                         Not reportedState04 Checkbox:
                         Not reportedState03 Text:
                         Not reportedState03 Number:
                         Not reportedState03 Checkbox:
                         Not reportedState02 Text:
                         Not reportedState02 Number:
                         Not reportedState02 Checkbox:
                         Not reportedState01 Text:
                         Not reportedState01 Number:
                         Not reportedState01 Checkbox:
                         falseSolid:
                         Not reportedReactive:
                         falsePure:
                         Not reportedPressure:
                         trueMixture:
                         113000Max Amt Container:
                         10Max Amount Code:
                         1.130Max Amount:
                         trueLiquid:
                         falseGas:
                         Not reportedFire:
                         UREA SOLUTION (40%)Entered Chemical Name:
                         365Days On Site:
                         2019-02-12CI Last Modified:
                         falseCI EHS Chemical:
                         Not reportedCICAS:
                         Not reportedChronic:
                         falseChem Same As Last Yr:
                         CVTR2018000000144011Chem Inv Record Id:
                         Not reportedAve Amount Code:
                         Not reportedAve Amount:
                         Not reportedAcute:

                         2019-02-12Mx Last Modified:
                         falseMx EHS:
                         weightWt Vol:
                         Not reportedPercentage:
                         7881529Mx CAS:
                         SODIUM HYPOCHLORITEMx Chem:
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                         Not reportedState04 Checkbox:
                         Not reportedState03 Text:
                         Not reportedState03 Number:
                         Not reportedState03 Checkbox:
                         Not reportedState02 Text:
                         Not reportedState02 Number:
                         Not reportedState02 Checkbox:
                         Not reportedState01 Text:
                         Not reportedState01 Number:
                         Not reportedState01 Checkbox:
                         falseSolid:
                         Not reportedReactive:
                         falsePure:
                         Not reportedPressure:
                         trueMixture:
                         41100Max Amt Container:
                         7Max Amount Code:
                         4.160Max Amount:
                         trueLiquid:
                         falseGas:
                         Not reportedFire:
                         ETHYLENE GLYCOL SOLUTIONSEntered Chemical Name:
                         365Days On Site:
                         2019-02-19CI Last Modified:
                         falseCI EHS Chemical:
                         Not reportedCICAS:
                         Not reportedChronic:
                         falseChem Same As Last Yr:
                         CVTR2018000000144012Chem Inv Record Id:
                         Not reportedAve Amount Code:
                         Not reportedAve Amount:
                         Not reportedAcute:

                         2019-02-12Mx Last Modified:
                         falseMx EHS:
                         weightWt Vol:
                         Not reportedPercentage:
                         57136Mx CAS:
                         UREAMx Chem:
                         CVTR2018000000144011Chem Inv Rec Id:
                         CLTR201800000M149594Record Key:

                         2019-02-12Mx Last Modified:
                         falseMx EHS:
                         weightWt Vol:
                         Not reportedPercentage:
                         7732185Mx CAS:
                         WATERMx Chem:
                         CVTR2018000000144011Chem Inv Rec Id:
                         CLTR201800000M149593Record Key:

Chemical Mixture:

                         2019-02-12Last Modified:
                         lbsAmount Unit:
                         113000Amount:
                         Below Truck Run - Urea Tanks 1 and 2Location:
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                         Not reportedAve Amount Code:
                         Not reportedAve Amount:
                         Not reportedAcute:

                         2019-02-19Mx Last Modified:
                         falseMx EHS:
                         weightWt Vol:
                         Not reportedPercentage:
                         107211Mx CAS:
                         ETHYLENE GLYCOLMx Chem:
                         CVTR2018000000144012Chem Inv Rec Id:
                         CLTR201800000M149597Record Key:

                         2019-02-19Mx Last Modified:
                         falseMx EHS:
                         weightWt Vol:
                         Not reportedPercentage:
                         7732185Mx CAS:
                         WaterMx Chem:
                         CVTR2018000000144012Chem Inv Rec Id:
                         CLTR201800000M149596Record Key:

Chemical Mixture:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         514Amount:
                         Drum storage near HEX GC-1 & 2 on 64’ Operating LevelLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Steel drumType Code:
                         CVTR2018000000144012Chem Inv Record Id:
                         CLTR201800000S391871Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         41100Amount:
                         Level)
                         Natural gas compressor cooling system (HEX GC-1 & 2 on 64’ OperatingLocation:
                         Greater than ambient temperatureTemperature Code:
                         Greater than ambient pressurePressure Code:
                         Cooling Loop and HEXsType Code:
                         CVTR2018000000144012Chem Inv Record Id:
                         CLTR201800000S391872Record Key:

Location:

                         falseTrade Secret:
                         Not reportedState Label Code:
                         Not reportedState1 Contact Field:
                         Not reportedState07 Text:
                         Not reportedState07 Checkbox:
                         Not reportedState06 Text:
                         Not reportedState06 Checkbox:
                         Not reportedState05 Text:
                         Not reportedState05 Checkbox:
                         Not reportedState04 Text:
                         Not reportedState04 Number:
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                         UPS 1 and 2 (64’ Operating Level)Location:
                         Greater than ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         BatteryType Code:
                         CVTR2018000000144013Chem Inv Record Id:
                         CLTR201800000S391884Record Key:

                         2019-02-13Last Modified:
                         lbsAmount Unit:
                         12700Amount:
                         Battery Room No. 2 (64’ Operating Level)Location:
                         Greater than ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         BatteryType Code:
                         CVTR2018000000144013Chem Inv Record Id:
                         CLTR201800000S391885Record Key:

Location:

                         falseTrade Secret:
                         Not reportedState Label Code:
                         Not reportedState1 Contact Field:
                         Not reportedState07 Text:
                         Not reportedState07 Checkbox:
                         Not reportedState06 Text:
                         Not reportedState06 Checkbox:
                         Not reportedState05 Text:
                         Not reportedState05 Checkbox:
                         Not reportedState04 Text:
                         Not reportedState04 Number:
                         Not reportedState04 Checkbox:
                         Not reportedState03 Text:
                         Not reportedState03 Number:
                         Not reportedState03 Checkbox:
                         Not reportedState02 Text:
                         Not reportedState02 Number:
                         Not reportedState02 Checkbox:
                         Not reportedState01 Text:
                         Not reportedState01 Number:
                         Not reportedState01 Checkbox:
                         trueSolid:
                         Not reportedReactive:
                         falsePure:
                         Not reportedPressure:
                         trueMixture:
                         211Max Amt Container:
                         7Max Amount Code:
                         4.845Max Amount:
                         trueLiquid:
                         falseGas:
                         Not reportedFire:
                         LEAD-ACID BATTERIESEntered Chemical Name:
                         365Days On Site:
                         2019-02-13CI Last Modified:
                         falseCI EHS Chemical:
                         Not reportedCICAS:
                         Not reportedChronic:
                         falseChem Same As Last Yr:
                         CVTR2018000000144013Chem Inv Record Id:
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                         BatteryType Code:
                         CVTR2018000000144013Chem Inv Record Id:
                         CLTR201800000S391878Record Key:

                         2019-02-13Last Modified:
                         lbsAmount Unit:
                         200Amount:
                         Fire Pump Room (15’ Basement Level)Location:
                         Greater than ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         BatteryType Code:
                         CVTR2018000000144013Chem Inv Record Id:
                         CLTR201800000S391879Record Key:

                         2019-02-13Last Modified:
                         lbsAmount Unit:
                         12700Amount:
                         Battery Room No. 1 (64’ Operating Level)Location:
                         Greater than ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         BatteryType Code:
                         CVTR2018000000144013Chem Inv Record Id:
                         CLTR201800000S391880Record Key:

                         2019-02-13Last Modified:
                         lbsAmount Unit:
                         200Amount:
                         EDG 2 Room (64’ Operating Level)Location:
                         Greater than ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         BatteryType Code:
                         CVTR2018000000144013Chem Inv Record Id:
                         CLTR201800000S391881Record Key:

                         2019-02-13Last Modified:
                         lbsAmount Unit:
                         200Amount:
                         EDG 1 Room (15’ Basement Level)Location:
                         Greater than ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         BatteryType Code:
                         CVTR2018000000144013Chem Inv Record Id:
                         CLTR201800000S391882Record Key:

                         2019-02-13Last Modified:
                         lbsAmount Unit:
                         2940Amount:
                         CTG Control Room - Battery Room 3 (15’ Basement Level)Location:
                         Greater than ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         BatteryType Code:
                         CVTR2018000000144013Chem Inv Record Id:
                         CLTR201800000S391883Record Key:

                         2019-02-13Last Modified:
                         lbsAmount Unit:
                         10000Amount:
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                         2019-02-13Mx Last Modified:
                         trueMx EHS:
                         weightWt Vol:
                         Not reportedPercentage:
                         7664939Mx CAS:
                         Sulfuric acidMx Chem:
                         CVTR2018000000144013Chem Inv Rec Id:
                         CLTR201800000M149599Record Key:

Chemical Mixture:

                         2019-02-13Last Modified:
                         lbsAmount Unit:
                         1470Amount:
                         US-1 & 2 Room - CTG300 Battery Cabinet (15’ Basement Level)Location:
                         Greater than ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         BatteryType Code:
                         CVTR2018000000144013Chem Inv Record Id:
                         CLTR201800000S391874Record Key:

                         2019-02-13Last Modified:
                         lbsAmount Unit:
                         100Amount:
                         Mobile equipment (forklift)Location:
                         Greater than ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         BatteryType Code:
                         CVTR2018000000144013Chem Inv Record Id:
                         CLTR201800000S391876Record Key:

                         2019-02-13Last Modified:
                         lbsAmount Unit:
                         1470Amount:
                         UPS PSG-1 (64’ Operating Level)Location:
                         Greater than ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         BatteryType Code:
                         CVTR2018000000144013Chem Inv Record Id:
                         CLTR201800000S391875Record Key:

                         2019-02-13Last Modified:
                         lbsAmount Unit:
                         5000Amount:
                         UPS 64 (64’ Operating Level)Location:
                         Greater than ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         BatteryType Code:
                         CVTR2018000000144013Chem Inv Record Id:
                         CLTR201800000S391877Record Key:

                         2019-02-13Last Modified:
                         lbsAmount Unit:
                         1470Amount:
                         Computer UPS Room (3rd Floor Office Area)Location:
                         Greater than ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
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                         Tank inside buildingType Code:
                         CVTR2018000000144014Chem Inv Record Id:
                         CLTR201800000S391898Record Key:

Location:

                         falseTrade Secret:
                         Not reportedState Label Code:
                         Not reportedState1 Contact Field:
                         Not reportedState07 Text:
                         Not reportedState07 Checkbox:
                         Not reportedState06 Text:
                         Not reportedState06 Checkbox:
                         Not reportedState05 Text:
                         Not reportedState05 Checkbox:
                         Not reportedState04 Text:
                         Not reportedState04 Number:
                         Not reportedState04 Checkbox:
                         Not reportedState03 Text:
                         Not reportedState03 Number:
                         Not reportedState03 Checkbox:
                         Not reportedState02 Text:
                         Not reportedState02 Number:
                         Not reportedState02 Checkbox:
                         Not reportedState01 Text:
                         Not reportedState01 Number:
                         Not reportedState01 Checkbox:
                         falseSolid:
                         Not reportedReactive:
                         falsePure:
                         Not reportedPressure:
                         trueMixture:
                         53000Max Amt Container:
                         10Max Amount Code:
                         2.800Max Amount:
                         trueLiquid:
                         falseGas:
                         Not reportedFire:
                         PETROLEUM DISTILLATES (Lube and Hydraulic Oils)Entered Chemical Name:
                         365Days On Site:
                         2019-02-19CI Last Modified:
                         falseCI EHS Chemical:
                         Not reportedCICAS:
                         Not reportedChronic:
                         falseChem Same As Last Yr:
                         CVTR2018000000144014Chem Inv Record Id:
                         Not reportedAve Amount Code:
                         Not reportedAve Amount:
                         Not reportedAcute:

                         2019-02-13Mx Last Modified:
                         falseMx EHS:
                         weightWt Vol:
                         Not reportedPercentage:
                         7439921Mx CAS:
                         LEADMx Chem:
                         CVTR2018000000144013Chem Inv Rec Id:
                         CLTR201800000M149600Record Key:
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                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         3303Amount:
                         15’ Basement Level (STG Area) - Lube Oil Drum StorageLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Steel drumType Code:
                         CVTR2018000000144014Chem Inv Record Id:
                         CLTR201800000S391887Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         3303Amount:
                         64’ Operating Level - Lube Oil Drum StorageLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Steel drumType Code:
                         CVTR2018000000144014Chem Inv Record Id:
                         CLTR201800000S391889Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         3303Amount:
                         37’ Operating Level (Boiler Bay) - Lube Oil Drum StorageLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Steel drumType Code:
                         CVTR2018000000144014Chem Inv Record Id:
                         CLTR201800000S391890Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         3303Amount:
                         15’ Basement Level (CTG Area) - Lube Oil Drum StorageLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Steel drumType Code:
                         CVTR2018000000144014Chem Inv Record Id:
                         CLTR201800000S391891Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         18765Amount:
                         15’ Basement Level - LOT 4 (lube oil)Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Tank inside buildingType Code:
                         CVTR2018000000144014Chem Inv Record Id:
                         CLTR201800000S391897Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         138861Amount:
                         LOT 2 (lube oil)
                         15’ Basement Level - Oil tanks WST 1 (waste oil), LOT 1 (lube oil),Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
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                         413Amount:
                         134’ CTC Deck - Lube Oil Drum StorageLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Steel drumType Code:
                         CVTR2018000000144014Chem Inv Record Id:
                         CLTR201800000S391888Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         5254Amount:
                         15’ Basement Level - Elevator sumps (hydraulic oil)Location:
                         Ambient temperatureTemperature Code:
                         Greater than ambient pressurePressure Code:
                         Hydraulic sumpType Code:
                         CVTR2018000000144014Chem Inv Record Id:
                         CLTR201800000S391892Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         6268Amount:
                         82’ Roof Level - FGC-1, 100, 200 and 300 gas compressor sumpsLocation:
                         Greater than ambient temperatureTemperature Code:
                         Greater than ambient pressurePressure Code:
                         Lube oil sumpType Code:
                         CVTR2018000000144014Chem Inv Record Id:
                         CLTR201800000S391893Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         27772Amount:
                         37’ Operating Level (Boiler Bay) - STG 2 and 3 lube oil sumpsLocation:
                         Greater than ambient temperatureTemperature Code:
                         Greater than ambient pressurePressure Code:
                         Lube oil sumpType Code:
                         CVTR2018000000144014Chem Inv Record Id:
                         CLTR201800000S391894Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         24545Amount:
                         15’ Basement Level - CTG 100, 200 and 300 lube oil sumpsLocation:
                         Greater than ambient temperatureTemperature Code:
                         Greater than ambient pressurePressure Code:
                         Lube oil sumpType Code:
                         CVTR2018000000144014Chem Inv Record Id:
                         CLTR201800000S391895Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         45036Amount:
                         33’ Operating Level (Diesel Bay) - DEG lube oil sumpsLocation:
                         Greater than ambient temperatureTemperature Code:
                         Greater than ambient pressurePressure Code:
                         Lube oil sumpType Code:
                         CVTR2018000000144014Chem Inv Record Id:
                         CLTR201800000S391896Record Key:
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                         2019-02-12Last Modified:
                         lbsAmount Unit:
                         1972Amount:
                         15’ Basement Level - Emergency Diesel Generator 1 RoomLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Tank inside buildingType Code:
                         CVTR2018000000144015Chem Inv Record Id:
                         CLTR201800000S391903Record Key:

Location:

                         falseTrade Secret:
                         Not reportedState Label Code:
                         Not reportedState1 Contact Field:
                         Not reportedState07 Text:
                         Not reportedState07 Checkbox:
                         Not reportedState06 Text:
                         Not reportedState06 Checkbox:
                         Not reportedState05 Text:
                         Not reportedState05 Checkbox:
                         Not reportedState04 Text:
                         Not reportedState04 Number:
                         Not reportedState04 Checkbox:
                         Not reportedState03 Text:
                         Not reportedState03 Number:
                         Not reportedState03 Checkbox:
                         Not reportedState02 Text:
                         Not reportedState02 Number:
                         Not reportedState02 Checkbox:
                         Not reportedState01 Text:
                         Not reportedState01 Number:
                         Not reportedState01 Checkbox:
                         falseSolid:
                         Not reportedReactive:
                         truePure:
                         Not reportedPressure:
                         falseMixture:
                         1280000Max Amt Container:
                         12Max Amount Code:
                         8.750Max Amount:
                         trueLiquid:
                         falseGas:
                         Not reportedFire:
                         PETROLEUM DISTILLATES (#2 Diesel Fuel)Entered Chemical Name:
                         365Days On Site:
                         2019-02-12CI Last Modified:
                         falseCI EHS Chemical:
                         68476302CICAS:
                         Not reportedChronic:
                         falseChem Same As Last Yr:
                         CVTR2018000000144015Chem Inv Record Id:
                         Not reportedAve Amount Code:
                         Not reportedAve Amount:
                         Not reportedAcute:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
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                         Not reportedState02 Checkbox:
                         Not reportedState01 Text:
                         Not reportedState01 Number:
                         Not reportedState01 Checkbox:
                         falseSolid:
                         Not reportedReactive:
                         falsePure:
                         Not reportedPressure:
                         trueMixture:
                         12900Max Amt Container:
                         8Max Amount Code:
                         6.000Max Amount:
                         trueLiquid:
                         falseGas:
                         Not reportedFire:
                         PROPYLENE GLYCOL SOLUTIONSEntered Chemical Name:
                         365Days On Site:
                         2019-02-13CI Last Modified:
                         falseCI EHS Chemical:
                         Not reportedCICAS:
                         Not reportedChronic:
                         falseChem Same As Last Yr:
                         CVTR2018000000144016Chem Inv Record Id:
                         Not reportedAve Amount Code:
                         Not reportedAve Amount:
                         Not reportedAcute:

                         2019-02-12Last Modified:
                         lbsAmount Unit:
                         8738796Amount:
                         Below Truck Run - Fuel Oil Tanks 1-7Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Below ground tankType Code:
                         CVTR2018000000144015Chem Inv Record Id:
                         CLTR201800000S391904Record Key:

                         2019-02-12Last Modified:
                         lbsAmount Unit:
                         2402Amount:
                         64’ Operating Level - Emergency Diesel Generator 2 RoomLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Tank inside buildingType Code:
                         CVTR2018000000144015Chem Inv Record Id:
                         CLTR201800000S391900Record Key:

                         2019-02-12Last Modified:
                         lbsAmount Unit:
                         1972Amount:
                         15’ Basement Level - Fire Pump RoomLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Tank inside buildingType Code:
                         CVTR2018000000144015Chem Inv Record Id:
                         CLTR201800000S391901Record Key:
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                         falseMx EHS:
                         weightWt Vol:
                         Not reportedPercentage:
                         57556Mx CAS:
                         1,2 - propanediolMx Chem:
                         CVTR2018000000144016Chem Inv Rec Id:
                         CLTR201800000M149605Record Key:

Chemical Mixture:

                         2019-02-13Last Modified:
                         lbsAmount Unit:
                         3675Amount:
                         Natural gas compressor cooling system (FGC-300)Location:
                         Greater than ambient temperatureTemperature Code:
                         Greater than ambient pressurePressure Code:
                         Cooling Loop and HEXsType Code:
                         CVTR2018000000144016Chem Inv Record Id:
                         CLTR201800000S391906Record Key:

                         2019-02-13Last Modified:
                         lbsAmount Unit:
                         51041Amount:
                         Building and equipment heat exchange systems from roof to basementLocation:
                         Greater than ambient temperatureTemperature Code:
                         Greater than ambient pressurePressure Code:
                         Cooling Loop and HEXsType Code:
                         CVTR2018000000144016Chem Inv Record Id:
                         CLTR201800000S391907Record Key:

                         2019-02-13Last Modified:
                         lbsAmount Unit:
                         3816Amount:
                         64’ Operating Level - Drum storage across from Economizer 3Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Steel drumType Code:
                         CVTR2018000000144016Chem Inv Record Id:
                         CLTR201800000S391908Record Key:

Location:

                         falseTrade Secret:
                         Not reportedState Label Code:
                         Not reportedState1 Contact Field:
                         Not reportedState07 Text:
                         Not reportedState07 Checkbox:
                         Not reportedState06 Text:
                         Not reportedState06 Checkbox:
                         Not reportedState05 Text:
                         Not reportedState05 Checkbox:
                         Not reportedState04 Text:
                         Not reportedState04 Number:
                         Not reportedState04 Checkbox:
                         Not reportedState03 Text:
                         Not reportedState03 Number:
                         Not reportedState03 Checkbox:
                         Not reportedState02 Text:
                         Not reportedState02 Number:
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                         CLTR201800000S391911Record Key:
Location:

                         falseTrade Secret:
                         Not reportedState Label Code:
                         Not reportedState1 Contact Field:
                         Not reportedState07 Text:
                         Not reportedState07 Checkbox:
                         Not reportedState06 Text:
                         Not reportedState06 Checkbox:
                         Not reportedState05 Text:
                         Not reportedState05 Checkbox:
                         Not reportedState04 Text:
                         Not reportedState04 Number:
                         Not reportedState04 Checkbox:
                         Not reportedState03 Text:
                         Not reportedState03 Number:
                         Not reportedState03 Checkbox:
                         Not reportedState02 Text:
                         Not reportedState02 Number:
                         Not reportedState02 Checkbox:
                         Not reportedState01 Text:
                         Not reportedState01 Number:
                         Not reportedState01 Checkbox:
                         falseSolid:
                         Not reportedReactive:
                         truePure:
                         Not reportedPressure:
                         falseMixture:
                         16000Max Amt Container:
                         8Max Amount Code:
                         5.800Max Amount:
                         trueLiquid:
                         trueGas:
                         Not reportedFire:
                         R 134a (1,1,1,2 Tetraflouroethane) REFRIGERANTEntered Chemical Name:
                         365Days On Site:
                         2019-02-12CI Last Modified:
                         falseCI EHS Chemical:
                         811972CICAS:
                         Not reportedChronic:
                         falseChem Same As Last Yr:
                         CVTR2018000000144017Chem Inv Record Id:
                         Not reportedAve Amount Code:
                         Not reportedAve Amount:
                         Not reportedAcute:

                         2019-02-13Mx Last Modified:
                         falseMx EHS:
                         weightWt Vol:
                         Not reportedPercentage:
                         7732185Mx CAS:
                         WaterMx Chem:
                         CVTR2018000000144016Chem Inv Rec Id:
                         CLTR201800000M149604Record Key:

                         2019-02-13Mx Last Modified:
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                         Not reportedState06 Checkbox:
                         Not reportedState05 Text:
                         Not reportedState05 Checkbox:
                         Not reportedState04 Text:
                         Not reportedState04 Number:
                         Not reportedState04 Checkbox:
                         Not reportedState03 Text:
                         Not reportedState03 Number:
                         Not reportedState03 Checkbox:
                         Not reportedState02 Text:
                         Not reportedState02 Number:
                         Not reportedState02 Checkbox:
                         Not reportedState01 Text:
                         Not reportedState01 Number:
                         Not reportedState01 Checkbox:
                         falseSolid:
                         Not reportedReactive:
                         truePure:
                         Not reportedPressure:
                         falseMixture:
                         2775Max Amt Container:
                         6Max Amount Code:
                         1.610Max Amount:
                         trueLiquid:
                         trueGas:
                         Not reportedFire:
                         R 123 (1,1 - Dichloro-2,2,2-trifluoroethane) REFRIGERANTEntered Chemical Name:
                         365Days On Site:
                         2018-02-14CI Last Modified:
                         falseCI EHS Chemical:
                         306832CICAS:
                         Not reportedChronic:
                         trueChem Same As Last Yr:
                         CVTR2018000000144018Chem Inv Record Id:
                         Not reportedAve Amount Code:
                         Not reportedAve Amount:
                         Not reportedAcute:

                         2019-02-12Last Modified:
                         lbsAmount Unit:
                         48000Amount:
                         15’ Basement Level - Refrigerant storage tanks CSP-2A, 2B, 3Location:
                         Ambient temperatureTemperature Code:
                         Greater than ambient pressurePressure Code:
                         Tank inside buildingType Code:
                         CVTR2018000000144017Chem Inv Record Id:
                         CLTR201800000S391910Record Key:

                         2019-02-12Last Modified:
                         lbsAmount Unit:
                         58000Amount:
                         37’ Operating Level (Boiler Bay) - Chillers 2A, 2B, 3, 6Location:
                         Less than ambient temperature but not cryogenicTemperature Code:
                         Greater than ambient pressurePressure Code:
                         ChillerType Code:
                         CVTR2018000000144017Chem Inv Record Id:
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                         Not reportedState03 Checkbox:
                         Not reportedState02 Text:
                         Not reportedState02 Number:
                         Not reportedState02 Checkbox:
                         Not reportedState01 Text:
                         Not reportedState01 Number:
                         Not reportedState01 Checkbox:
                         falseSolid:
                         Not reportedReactive:
                         falsePure:
                         Not reportedPressure:
                         trueMixture:
                         16000Max Amt Container:
                         7Max Amount Code:
                         3.500Max Amount:
                         trueLiquid:
                         trueGas:
                         Not reportedFire:
                         R 500 REFRIGERANTEntered Chemical Name:
                         365Days On Site:
                         2019-02-12CI Last Modified:
                         falseCI EHS Chemical:
                         Not reportedCICAS:
                         Not reportedChronic:
                         falseChem Same As Last Yr:
                         CVTR2018000000144019Chem Inv Record Id:
                         Not reportedAve Amount Code:
                         Not reportedAve Amount:
                         Not reportedAcute:

                         2018-02-14Last Modified:
                         lbsAmount Unit:
                         5000Amount:
                         37’ Operating Level (Boiler Bay) - Cylinder StorageLocation:
                         Ambient temperatureTemperature Code:
                         Greater than ambient pressurePressure Code:
                         CylinderType Code:
                         CVTR2018000000144018Chem Inv Record Id:
                         CLTR201800000S391913Record Key:

                         2018-02-14Last Modified:
                         lbsAmount Unit:
                         11100Amount:
                         37’ Operating Level (Boiler Bay) - Chillers 4 and 5Location:
                         Less than ambient temperature but not cryogenicTemperature Code:
                         Greater than ambient pressurePressure Code:
                         ChillerType Code:
                         CVTR2018000000144018Chem Inv Record Id:
                         CLTR201800000S391914Record Key:

Location:

                         falseTrade Secret:
                         Not reportedState Label Code:
                         Not reportedState1 Contact Field:
                         Not reportedState07 Text:
                         Not reportedState07 Checkbox:
                         Not reportedState06 Text:

MEDICAL AREA TOTAL ENERGY PLANT  (Continued) S101019407
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                         Not reportedAcute:

                         2019-02-12Mx Last Modified:
                         falseMx EHS:
                         weightWt Vol:
                         Not reportedPercentage:
                         75376Mx CAS:
                         1,1 Difluoroethane (HFC-152a)Mx Chem:
                         CVTR2018000000144019Chem Inv Rec Id:
                         CLTR201800000M149609Record Key:

                         2019-02-12Mx Last Modified:
                         falseMx EHS:
                         weightWt Vol:
                         Not reportedPercentage:
                         75718Mx CAS:
                         DICHLORODIFLUOROMETHANE (CFC-12)Mx Chem:
                         CVTR2018000000144019Chem Inv Rec Id:
                         CLTR201800000M149610Record Key:

Chemical Mixture:

                         2019-02-12Last Modified:
                         lbsAmount Unit:
                         32000Amount:
                         15’ Basement Level - Refrigerant storage tanks CSP-1A and 1BLocation:
                         Ambient temperatureTemperature Code:
                         Greater than ambient pressurePressure Code:
                         Tank inside buildingType Code:
                         CVTR2018000000144019Chem Inv Record Id:
                         CLTR201800000S391916Record Key:

                         2019-02-12Last Modified:
                         lbsAmount Unit:
                         35000Amount:
                         37’ Operating Level (Boiler Bay) - Chillers 1A and 1BLocation:
                         Less than ambient temperature but not cryogenicTemperature Code:
                         Greater than ambient pressurePressure Code:
                         ChillerType Code:
                         CVTR2018000000144019Chem Inv Record Id:
                         CLTR201800000S391917Record Key:

Location:

                         falseTrade Secret:
                         Not reportedState Label Code:
                         Not reportedState1 Contact Field:
                         Not reportedState07 Text:
                         Not reportedState07 Checkbox:
                         Not reportedState06 Text:
                         Not reportedState06 Checkbox:
                         Not reportedState05 Text:
                         Not reportedState05 Checkbox:
                         Not reportedState04 Text:
                         Not reportedState04 Number:
                         Not reportedState04 Checkbox:
                         Not reportedState03 Text:
                         Not reportedState03 Number:

MEDICAL AREA TOTAL ENERGY PLANT  (Continued) S101019407
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                         CVTR2018000000144020Chem Inv Rec Id:
                         CLTR201800000M149612Record Key:

Chemical Mixture:

                         2018-02-13Last Modified:
                         lbsAmount Unit:
                         2055Amount:
                         15’ Basement Level near Tunnel EntranceLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Plastic or nonmetallic drumType Code:
                         CVTR2018000000144020Chem Inv Record Id:
                         CLTR201800000S391919Record Key:

Location:

                         falseTrade Secret:
                         Not reportedState Label Code:
                         Not reportedState1 Contact Field:
                         Not reportedState07 Text:
                         Not reportedState07 Checkbox:
                         Not reportedState06 Text:
                         Not reportedState06 Checkbox:
                         Not reportedState05 Text:
                         Not reportedState05 Checkbox:
                         Not reportedState04 Text:
                         Not reportedState04 Number:
                         Not reportedState04 Checkbox:
                         Not reportedState03 Text:
                         Not reportedState03 Number:
                         Not reportedState03 Checkbox:
                         Not reportedState02 Text:
                         Not reportedState02 Number:
                         Not reportedState02 Checkbox:
                         Not reportedState01 Text:
                         Not reportedState01 Number:
                         Not reportedState01 Checkbox:
                         falseSolid:
                         Not reportedReactive:
                         falsePure:
                         Not reportedPressure:
                         trueMixture:
                         512Max Amt Container:
                         4Max Amount Code:
                         2.055Max Amount:
                         trueLiquid:
                         falseGas:
                         Not reportedFire:
                         ACCUVATOR 100A CHLORINE DIOXIDE PRECURSOREntered Chemical Name:
                         365Days On Site:
                         2018-02-13CI Last Modified:
                         falseCI EHS Chemical:
                         Not reportedCICAS:
                         Not reportedChronic:
                         trueChem Same As Last Yr:
                         CVTR2018000000144020Chem Inv Record Id:
                         Not reportedAve Amount Code:
                         Not reportedAve Amount:

MEDICAL AREA TOTAL ENERGY PLANT  (Continued) S101019407
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                         Greater than ambient temperatureTemperature Code:
                         Greater than ambient pressurePressure Code:
                         TransformerType Code:
                         CVTR2018000000144021Chem Inv Record Id:
                         CLTR201800000S391921Record Key:

Location:

                         falseTrade Secret:
                         Not reportedState Label Code:
                         Not reportedState1 Contact Field:
                         Not reportedState07 Text:
                         Not reportedState07 Checkbox:
                         Not reportedState06 Text:
                         Not reportedState06 Checkbox:
                         Not reportedState05 Text:
                         Not reportedState05 Checkbox:
                         Not reportedState04 Text:
                         Not reportedState04 Number:
                         Not reportedState04 Checkbox:
                         Not reportedState03 Text:
                         Not reportedState03 Number:
                         Not reportedState03 Checkbox:
                         Not reportedState02 Text:
                         Not reportedState02 Number:
                         Not reportedState02 Checkbox:
                         Not reportedState01 Text:
                         Not reportedState01 Number:
                         Not reportedState01 Checkbox:
                         falseSolid:
                         Not reportedReactive:
                         falsePure:
                         Not reportedPressure:
                         trueMixture:
                         8700Max Amt Container:
                         7Max Amount Code:
                         2.590Max Amount:
                         trueLiquid:
                         falseGas:
                         Not reportedFire:
                         TRANSFORMER SILICONE OILEntered Chemical Name:
                         365Days On Site:
                         2018-02-12CI Last Modified:
                         falseCI EHS Chemical:
                         Not reportedCICAS:
                         Not reportedChronic:
                         trueChem Same As Last Yr:
                         CVTR2018000000144021Chem Inv Record Id:
                         Not reportedAve Amount Code:
                         Not reportedAve Amount:
                         Not reportedAcute:

                         2018-02-13Mx Last Modified:
                         trueMx EHS:
                         weightWt Vol:
                         Not reportedPercentage:
                         7664939Mx CAS:
                         Sulfuric acidMx Chem:

MEDICAL AREA TOTAL ENERGY PLANT  (Continued) S101019407
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                         Not reportedState1 Contact Field:
                         Not reportedState07 Text:
                         Not reportedState07 Checkbox:
                         Not reportedState06 Text:
                         Not reportedState06 Checkbox:
                         Not reportedState05 Text:
                         Not reportedState05 Checkbox:
                         Not reportedState04 Text:
                         Not reportedState04 Number:
                         Not reportedState04 Checkbox:
                         Not reportedState03 Text:
                         Not reportedState03 Number:
                         Not reportedState03 Checkbox:
                         Not reportedState02 Text:
                         Not reportedState02 Number:
                         Not reportedState02 Checkbox:
                         Not reportedState01 Text:
                         Not reportedState01 Number:
                         Not reportedState01 Checkbox:
                         falseSolid:
                         Not reportedReactive:
                         falsePure:
                         Not reportedPressure:
                         trueMixture:
                         3670Max Amt Container:
                         4Max Amount Code:
                         4.358Max Amount:
                         trueLiquid:
                         falseGas:
                         Not reportedFire:
                         3D TRASAR 3DT230 COOLING WATER TREATMENTEntered Chemical Name:
                         365Days On Site:
                         2019-02-13CI Last Modified:
                         falseCI EHS Chemical:
                         Not reportedCICAS:
                         Not reportedChronic:
                         falseChem Same As Last Yr:
                         CVTR2018000000144022Chem Inv Record Id:
                         Not reportedAve Amount Code:
                         Not reportedAve Amount:
                         Not reportedAcute:

                         2018-02-12Mx Last Modified:
                         falseMx EHS:
                         weightWt Vol:
                         Not reportedPercentage:
                         63148629Mx CAS:
                         PolydimethylsiloxaneMx Chem:
                         CVTR2018000000144021Chem Inv Rec Id:
                         CLTR201800000M149614Record Key:

Chemical Mixture:

                         2018-02-12Last Modified:
                         lbsAmount Unit:
                         25900Amount:
                         64’ Operating Level - Switchgear transformer roomsLocation:

MEDICAL AREA TOTAL ENERGY PLANT  (Continued) S101019407
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                         2019-02-13Mx Last Modified:
                         trueMx EHS:
                         weightWt Vol:
                         Not reportedPercentage:
                         7664939Mx CAS:
                         Sulfuric acidMx Chem:
                         CVTR2018000000144022Chem Inv Rec Id:
                         CLTR201800000M149616Record Key:

Chemical Mixture:

                         2019-02-13Last Modified:
                         lbsAmount Unit:
                         688Amount:
                         64’ Level - CTC 9 & 10 Water Treatment Chemical Storage AreaLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Tote binType Code:
                         CVTR2018000000144022Chem Inv Record Id:
                         CLTR201800000S391924Record Key:

                         2019-02-13Last Modified:
                         lbsAmount Unit:
                         3670Amount:
                         15’ Basement Level - Water Treatment Chemical Storage AreaLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Tote binType Code:
                         CVTR2018000000144022Chem Inv Record Id:
                         CLTR201800000S391923Record Key:

Location:

                         falseTrade Secret:
                         Not reportedState Label Code:

MEDICAL AREA TOTAL ENERGY PLANT  (Continued) S101019407

                                        Not reportedPhase:
                                        02/24/1995Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        12/11/1994Notification Date:
                                        BROOKLINERelease Town:
                                        UNKNOWNSource Type:
                                        3-0011949Facility ID:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        116 CLARK RDAddress:
                                        OFF OF BOYLSTON STName:

SHWS:

3082 ft.
0.584 mi.

Relative:
Higher

Actual:
77 ft.

 

1/2-1 BROOKLINE, MA  02146
WSW MA RELEASE116 CLARK RD    N/A
160 MA SHWSOFF OF BOYLSTON ST S104545286
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                                        UNKNOWNSource:
                                        MUNICIPALLocation Type:
                                        Not reportedQuantity:
                                        GASOLINEChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        2/24/1995Action Date:
                                        RAO Statement ReceivedAction Status:
                                        RAO -  DEP LeadAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/29/1994Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/23/1994Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/11/1994Action Date:
                                        Release or TOR Less than Reporting RequirementAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/11/1994Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        02/24/1995Status Date:
                                        TWO HRCategory:
                                        12/11/1994Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0011949  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        116 CLARK RDAddress:
                                        OFF OF BOYLSTON STName:

Release:

                                        OilOil Or Haz Material:
                                        Not reportedResponse Action Outcome:

OFF OF BOYLSTON ST  (Continued) S104545286
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/10/2011Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/8/2010Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/23/2011Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        07/06/2011Status Date:
                                        120 DYCategory:
                                        07/09/2010Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0029375  /   RAORelease Tracking Number/Current Status:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        75 FENWOOD RDAddress:
                                        BINNEY STREET SITEName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        07/06/2011Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        07/09/2010Notification Date:
                                        BOSTONRelease Town:
                                        UNKNOWNSource Type:
                                        3-0029375Facility ID:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        75 FENWOOD RDAddress:
                                        BINNEY STREET SITEName:

SHWS:

3092 ft. Site 2 of 3 in cluster AJ
0.586 mi.

Relative:
Lower

Actual:
26 ft.

 

1/2-1 MA ASBESTOSBOSTON, MA  02115
East MA RELEASE75 FENWOOD RD    N/A
AJ161 MA SHWSBINNEY STREET SITE S110360948
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                                        7.14 milligrams per kilogramQuantity:
                                        2-METHYLNAPHTHALENEChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/9/2010Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/6/2010Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/2/2010Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/11/2010Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/9/2010Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/9/2010Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/6/2011Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/11/2011Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/11/2011Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

BINNEY STREET SITE  (Continued) S110360948
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                              SALEM, NHTransporter City:
                              26D KEEWAYDIN DRIVETransporter Address:
                              ABSOLUTE ENVIRONMENTAL INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              JOE O’FARRELLOn Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              800 BOYLSTON STREETOwner Address:
                              PARTNERS HEALTHCARE SYSTEMSOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              FORMER HOSPITALFacility Usage:
                              WET, DOUBLE BAGDisposal Methods:
                              3 STAGE DECONTAMINATION UNITDecon Process:
                              IndoorsLocation:
                              Encl,FcontainAbatement Process:
                              DemProject Type:
                              Week days: 7AM-4PM Week end:Hours:
                              OffContract Type:
                              AC000626Contractor:
                              0Occupied:
                              MMHCWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100112906Sticker Number:
                              2010Year:
                              AA000156Lab Lic Number:
                              AM000079Monitor Lic Number:
                              AS073035Super Lic Number:
                              131608AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              200.00Quantity Materical Removed SF:
                              09/09/2010Entry Date:
                              Not reportedDate Entered:
                              10/29/2010End Date:
                              09/20/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              75 FENWOOD ROADAddress:
                              MASS MENTAL HEALTH CENTERName:

ASBESTOS:

                                        UNKNOWNSource:
                                        UNKNOWNLocation Type:
                                        1040 milligrams per kilogramQuantity:
                                        TOTAL PETROLEUM HYDROCARBONSChemical:

BINNEY STREET SITE  (Continued) S110360948
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                              Not reportedEntered_by:
                              6038906500Certified Phone:
                              ABSOLUTE ENVIRONMECertified Company:
                              09/09/2010Cert Sign Date:
                              CHRIS MCNULTYCertified Name:
                              39Final Site:
                              Not reportedTransporter State:

BINNEY STREET SITE  (Continued) S110360948

                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        05/18/2010Status Date:
                                        TWO HRCategory:
                                        04/14/2010Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0029207  /   RAORelease Tracking Number/Current Status:
                                        BOSTON, MACity,State,Zip:
                                        1 DEACONESS RDAddress:
                                        PUBLIC ROADWAYName:

Release:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        05/18/2010Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        04/14/2010Notification Date:
                                        BOSTONRelease Town:
                                        BUSSource Type:
                                        3-0029207Facility ID:
                                        BOSTON, MACity,State,Zip:
                                        1 DEACONESS RDAddress:
                                        PUBLIC ROADWAYName:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        05/18/2010Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        04/14/2010Notification Date:
                                        BOSTONRelease Town:
                                        COMMUTERSource Type:
                                        3-0029207Facility ID:
                                        BOSTON, MACity,State,Zip:
                                        1 DEACONESS RDAddress:
                                        PUBLIC ROADWAYName:

SHWS:

3101 ft. Site 2 of 3 in cluster AI
0.587 mi. MA HW GEN

Relative:
Higher

Actual:
41 ft.

 

1/2-1 MA ASBESTOSBOSTON, MA  02215
ENE MA RELEASE1 DEACONESS RD    N/A
AI162 MA SHWSBETH ISRAEL DEACONESS MEDICAL CENTER WES S110303594
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                                        5/7/2010Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/26/2010Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/18/2010Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/18/2010Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/18/2010Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/15/2010Action Date:
                                        FLDISSAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/15/2010Action Date:
                                        FLDD1UAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/14/2010Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/14/2010Action Date:
                                        IRA Conducted Prior to NotificationAction Status:
                                        Immediate Response ActionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.

BETH ISRAEL DEACONESS MEDICAL CENTER WES  (Continued) S110303594
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                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              1B-03235-BSDLWD Waiver Number:
                              030-9954DEP Waiver Number:
                              -1Waiver Given:
                              HOSPITAL BLFacility Usage:
                              WET 2 PLY POLY BAGDisposal Methods:
                              3 CHAMBERDecon Process:
                              IndoorsLocation:
                              Full ContainmentAbatement Process:
                              RenovationProject Type:
                              3:3P-12AHours:
                              Not reportedContract Type:
                              AC000563Contractor:
                              -1Occupied:
                              3RD FL CONSTRUCTION AREAWorksite:
                              Not reportedSub Town:
                              (617) 632-7115Facility Phone:
                              FFee Status:
                              ANF-001Form Type:
                              202489Sticker Number:
                              2003Year:
                              AA000156Lab Lic Number:
                              AA000179Monitor Lic Number:
                              AS051826Super Lic Number:
                              31256AR Tracking ID:
                              CORRugated Pipe,PIPE FITTING INSULATIONProject Description:
                              Not reportedQuantity Material Removed LF:
                              45.00Quantity Materical Removed SF:
                              09/23/2003Entry Date:
                              Not reportedDate Entered:
                              09/23/2003End Date:
                              09/22/2003Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              1 DEACONESS RDAddress:
                              BETH ISRAEL DEACONESS MEDICAL CTRName:

ASBESTOS:

                                        BUSSource:
                                        COMMUTERSource:
                                        ROADWAYLocation Type:
                                        MUNICIPALLocation Type:
                                        30 gallonsQuantity:
                                        DIESEL FUELChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:

BETH ISRAEL DEACONESS MEDICAL CENTER WES  (Continued) S110303594
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                              MAOwner State:
                              BOSTONOwner City:
                              1 DEACONESS RDOwner Address:
                              BETH ISREAL DEACONESS MEDICAL CTROwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPFacility Usage:
                              WET 2 PLY POLY BAGDisposal Methods:
                              AS REQUIREDDecon Process:
                              IndoorsLocation:
                              Full ContainmentAbatement Process:
                              RenovationProject Type:
                              7A-330PHours:
                              Not reportedContract Type:
                              AC000563Contractor:
                              -1Occupied:
                              169 PILGRIM RD, FIRST, SECOND FLOORS ANDWorksite:
                              Not reportedSub Town:
                              (617) 632-7115Facility Phone:
                              FFee Status:
                              ANF-001Form Type:
                              201719Sticker Number:
                              2003Year:
                              AA000054Lab Lic Number:
                              AA000179Monitor Lic Number:
                              AS051826Super Lic Number:
                              28352AR Tracking ID:
                              Corrugated PipeProject Description:
                              150.00Quantity Material Removed LF:
                              Not reportedQuantity Materical Removed SF:
                              07/23/2003Entry Date:
                              Not reportedDate Entered:
                              08/18/2003End Date:
                              08/04/2003Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              1 DEACONESS RDAddress:
                              BETH ISREAL DEACONESS MEDICAL CTRName:

                              Not reportedEntered_by:
                              (617) 201-3580Certified Phone:
                              Not reportedCertified Company:
                              09/19/2003Cert Sign Date:
                              JEFFREY H SCHOFIELDCertified Name:
                              29Final Site:
                              MATransporter State:
                              CHELSEATransporter City:
                              22 ADMIRAL’S WAYTransporter Address:
                              ALLIANCE ENVIRONMENTAL SERVICES INCTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
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                              Not reportedOwner Address:
                              SAME AS ABOVEOwner Name:
                              5Small Owner Occ:
                              07-135-NBDLWD Waiver Number:
                              0703796DEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              DOUBLE BAG 6-MIL POLY WETDisposal Methods:
                              CONTAINMENT METHOD-GLOVE BAGDecon Process:
                              IndoorsLocation:
                              GlvAbatement Process:
                              RprProject Type:
                              Week days: 11-4 PM Week end: NAHours:
                              OffContract Type:
                              AC000669Contractor:
                              -1Occupied:
                              LIBBY BLDGWorksite:
                              Not reportedSub Town:
                              978 7642046Facility Phone:
                              ExemptFee Status:
                              ANF-001Form Type:
                              100053361Sticker Number:
                              2007Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS030223Super Lic Number:
                              81068AR Tracking ID:
                              TrnsProject Description:
                              40.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              03/29/2007Entry Date:
                              Not reportedDate Entered:
                              03/29/2007End Date:
                              03/29/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              1 DEACONESS ROADAddress:
                              BETH ISRAEL DEDACONESS HOSPITALName:

                              mmitchellEntered_by:
                              (617) 201-3580Certified Phone:
                              Not reportedCertified Company:
                              07/18/2003Cert Sign Date:
                              JEFFREY H SCHOFIELDCertified Name:
                              29Final Site:
                              MATransporter State:
                              CHELSEATransporter City:
                              22 ADMIRAL’S WAYTransporter Address:
                              ALLIANCE ENVIRONMENTAL SERVICES INCTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
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                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              WET 2 PLY POLY BAGDisposal Methods:
                              3 CHAMBERDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              8A-430PHours:
                              Not reportedContract Type:
                              AC000563Contractor:
                              -1Occupied:
                              FARR BUILDING-10TH FL THROUGHOUTWorksite:
                              Not reportedSub Town:
                              (617) 632-7115Facility Phone:
                              FFee Status:
                              ANF-001Form Type:
                              1562048Sticker Number:
                              2004Year:
                              AA000054Lab Lic Number:
                              AM041303Monitor Lic Number:
                              AS051826Super Lic Number:
                              37965AR Tracking ID:
                              SPRAYON, PIPE FITTING INSULProject Description:
                              12.00Quantity Material Removed LF:
                              100.00Quantity Materical Removed SF:
                              03/30/2004Entry Date:
                              Not reportedDate Entered:
                              04/13/2004End Date:
                              04/12/2004Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              1 DEACONESS RDAddress:
                              BETH ISREAL DEACONESS MEDICAL CTRName:

                              Not reportedEntered_by:
                              978 2087163Certified Phone:
                              Not reportedCertified Company:
                              03/29/2007Cert Sign Date:
                              RAMON TEJADACertified Name:
                              7Final Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              PREMIER ABATEMENT‘Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              Not reportedOwner City:
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                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSP BLDGFacility Usage:
                              WET 2 PLY POLY BAGDisposal Methods:
                              3 CHAMBERDecon Process:
                              IndoorsLocation:
                              Full ContainmentAbatement Process:
                              RenovationProject Type:
                              7A-330PHours:
                              Not reportedContract Type:
                              AC000563Contractor:
                              -1Occupied:
                              PALMER BLDG, 5TH & 6TH FLOORSWorksite:
                              Not reportedSub Town:
                              (617) 632-7115Facility Phone:
                              60Fee Status:
                              ANF-001Form Type:
                              201712Sticker Number:
                              2003Year:
                              AA000163Lab Lic Number:
                              AA000179Monitor Lic Number:
                              AS051826Super Lic Number:
                              26394AR Tracking ID:
                              Transite BoardProject Description:
                              Not reportedQuantity Material Removed LF:
                              50.00Quantity Materical Removed SF:
                              06/18/2003Entry Date:
                              Not reportedDate Entered:
                              07/25/2003End Date:
                              06/20/2003Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              1 DEACONESS RDAddress:
                              BETH ISREAL DEACONESS MEDICAL CENTERName:

                              MMitchellEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              03/29/2004Cert Sign Date:
                              JEFFREY H SCHOFIELDCertified Name:
                              17Final Site:
                              MATransporter State:
                              CHELSEATransporter City:
                              22 ADMIRAL’S WAYTransporter Address:
                              ALLIANCE ENVIRONMENTAL SERVICES INCTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              1 DEACONESS RDOwner Address:
                              BETH ISREAL DEACONESS MEDICAL CTROwner Name:

BETH ISRAEL DEACONESS MEDICAL CENTER WES  (Continued) S110303594
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                    Not reportedState Generator Status:
                    LQGRCRA Generator Status:
                    MAD071723563EPA Id:
                    BOSTON, MA 02215City,State,Zip:
                    1 DEACONESS RDAddress:
                    BETH ISRAEL DEACONESS MEDICAL CENTER WESName:

HW GEN:

                              MMitchellEntered_by:
                              (617) 201-3580Certified Phone:
                              Not reportedCertified Company:
                              06/05/2003Cert Sign Date:
                              JEFFREY H SCHOFIELDCertified Name:
                              29Final Site:
                              MATransporter State:
                              CHELSEATransporter City:
                              22 ADMIRAL’S WAYTransporter Address:
                              ALLIANCE ENVIRONMENTAL SERVICES INCTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              1 DEACONESS RDOwner Address:
                              BETH ISREAL DEACONESS MEDICAL CENTEROwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:

BETH ISRAEL DEACONESS MEDICAL CENTER WES  (Continued) S110303594

                                        ROXBURY, MA 02120-0000City,State,Zip:
                                        44 PARKER HILL AVENUEAddress:
                                        FUEL OIL LUSTName:

Release:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        PNResponse Action Outcome:
                                        Not reportedPhase:
                                        03/19/2015Status Date:
                                        PSNCCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        02/12/2015Notification Date:
                                        BOSTONRelease Town:
                                        UNKNOWNSource Type:
                                        3-0032732Facility ID:
                                        ROXBURY, MA 02120-0000City,State,Zip:
                                        44 PARKER HILL AVENUEAddress:
                                        FUEL OIL LUSTName:

SHWS:

3131 ft.
0.593 mi.

Relative:
Higher

Actual:
107 ft.

 

1/2-1 ROXBURY, MA  02120
ESE MA RELEASE44 PARKER HILL AVENUE    N/A
163 MA SHWSFUEL OIL LUST S117552824
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                                        UNKNOWNSource:
                                        10.4 parts per millionQuantity:
                                        2-METHYLNAPHTHALENEChemical:
                                        12.8 parts per millionQuantity:
                                        NAPHTHALENEChemical:
                                        148 parts per millionQuantity:
                                        C9 THRU C10 AROMATIC HYDROCARBONSChemical:
                                        1280 parts per millionQuantity:
                                        C9 THRU C18 ALIPHATIC HYDROCARBONSChemical:

Chemicals:

                                        PNResponse Action Outcome:
                                        3/19/2015Action Date:
                                        PSNRCDAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PNResponse Action Outcome:
                                        2/26/2015Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PNResponse Action Outcome:
                                        2/12/2015Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        PNResponse Action Outcome:
                                        2/12/2015Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        PNResponse Action Outcome:
                                        2/12/2015Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        PN - PNResponse Action Outcome:
                                        Not reportedPhase:
                                        03/19/2015Status Date:
                                        120 DYCategory:
                                        02/12/2015Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0032732  /   PSNCRelease Tracking Number/Current Status:

FUEL OIL LUST  (Continued) S117552824
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                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        4/27/2009Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        3/19/2009Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        3/19/2009Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:
                                        04/27/2009Status Date:
                                        120 DYCategory:
                                        03/19/2009Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0028391  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        16 ADDINGTON RDAddress:
                                        16 ADDINGTON ROADName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        B1Response Action Outcome:
                                        Not reportedPhase:
                                        04/27/2009Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        03/19/2009Notification Date:
                                        BROOKLINERelease Town:
                                        Not reportedSource Type:
                                        3-0028391Facility ID:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        16 ADDINGTON RDAddress:
                                        16 ADDINGTON ROADName:

SHWS:

3144 ft.
0.595 mi.

Relative:
Higher

Actual:
197 ft.

 

1/2-1 BROOKLINE, MA  02445
West MA RELEASE16 ADDINGTON RD    N/A
164 MA SHWS16 ADDINGTON ROAD S109546073
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                                        1.17 milligrams per kilogramQuantity:
                                        2-METHYLNAPHTHALENEChemical:

Chemicals:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/30/2009Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        4/4/2009Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

16 ADDINGTON ROAD  (Continued) S109546073

                                        BOSTON, MA 02115City,State,Zip:
                                        65 DEACONESS RDAddress:
                                        NO LOCATION AIDName:

Release:

                                        Not reportedOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        11/07/1995Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        09/05/1995Notification Date:
                                        BOSTONRelease Town:
                                        Not reportedSource Type:
                                        3-0012891Facility ID:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        65 DEACONESS RDAddress:
                                        BY BETH ISRAEL HOSPITALName:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        10/24/1994Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        06/08/1994Notification Date:
                                        BOSTONRelease Town:
                                        Not reportedSource Type:
                                        3-0011100Facility ID:
                                        BOSTON, MA 02115City,State,Zip:
                                        65 DEACONESS RDAddress:
                                        NO LOCATION AIDName:

SHWS:

3172 ft. Site 3 of 3 in cluster AI
0.601 mi.

Relative:
Higher

Actual:
39 ft.

 

1/2-1 BOSTON, MA  02115
ENE MA RELEASE65 DEACONESS RD    N/A
AI165 MA SHWSNO LOCATION AID S102085638
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                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/30/1994Action Date:
                                        Written Approval of PlanAction Status:
                                        Release Abatement MeasureAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/11/1994Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/8/1994Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/8/1994Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/7/1994Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/14/1994Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/24/1994Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        10/24/1994Status Date:
                                        120 DYCategory:
                                        06/08/1994Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0011100  /   RAORelease Tracking Number/Current Status:

NO LOCATION AID  (Continued) S102085638
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                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/5/1995Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/5/1995Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/7/1995Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/7/1995Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/2/1995Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        11/07/1995Status Date:
                                        TWO HRCategory:
                                        09/05/1995Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0012891  /   RAORelease Tracking Number/Current Status:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        65 DEACONESS RDAddress:
                                        BY BETH ISRAEL HOSPITALName:

                                        1100 parts per millionQuantity:
                                        LEADChemical:
                                        136 parts per millionQuantity:
                                        TPHChemical:

Chemicals:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/4/1997Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:

NO LOCATION AID  (Continued) S102085638

TC06429109.2r   Page 749

http://www.web.edrnet.com/ordering/switchboard/redirect.aspx?s=GRR_MA_DEP&facid=3-0012891


MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        COMMERCIALLocation Type:
                                        400 gallonsQuantity:
                                        HYDRAULIC OILChemical:

Chemicals:

                                        reduced to background.

NO LOCATION AID  (Continued) S102085638

                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        12/21/2005Status Date:
                                        120 DYCategory:
                                        12/30/2004Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0024526  /   RAORelease Tracking Number/Current Status:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        70 FRANCIS STAddress:
                                        NORTH RELEASE/PARCEL ID 1000247000Name:

Release:

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        12/21/2005Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        12/30/2004Notification Date:
                                        BOSTONRelease Town:
                                        Not reportedSource Type:
                                        3-0024527Facility ID:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        70 FRANCIS STAddress:
                                        SOUTH RELEASE/PARCEL ID 1000253000Name:

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        12/21/2005Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        12/30/2004Notification Date:
                                        BOSTONRelease Town:
                                        Not reportedSource Type:
                                        3-0024526Facility ID:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        70 FRANCIS STAddress:
                                        NORTH RELEASE/PARCEL ID 1000247000Name:

SHWS:

3185 ft. Site 3 of 3 in cluster AJ
0.603 mi.

Relative:
Lower

Actual:
33 ft.

 

1/2-1 BOSTON, MA  02115
East MA RELEASE70 FRANCIS ST    N/A
AJ166 MA SHWSNORTH RELEASE/PARCEL ID 1000247000 S106775992
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                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        5/9/2005Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/10/2005Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/6/2005Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/30/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/30/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/22/2005Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/21/2005Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/21/2005Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/12/2005Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:

NORTH RELEASE/PARCEL ID 1000247000  (Continued) S106775992
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                                        12/30/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/30/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/22/2005Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/21/2005Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/21/2005Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/12/2005Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        12/21/2005Status Date:
                                        120 DYCategory:
                                        12/30/2004Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0024527  /   RAORelease Tracking Number/Current Status:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        70 FRANCIS STAddress:
                                        SOUTH RELEASE/PARCEL ID 1000253000Name:

                                        350 milligrams per kilogramQuantity:
                                        AROMATIC HYDROCARBONS C11 THRU C22Chemical:

Chemicals:

                                        to background or a threat of release has been eliminated.
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                                        274 milligrams per kilogramQuantity:
                                        AROMATIC HYDROCARBONS C11 THRU C22Chemical:

Chemicals:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/22/2005Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/10/2005Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/6/2005Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:

NORTH RELEASE/PARCEL ID 1000247000  (Continued) S106775992

                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        12/09/2002Notification Date:
                                        BROOKLINERelease Town:
                                        Not reportedSource Type:
                                        3-0022382Facility ID:
                                        BROOKLINE, MACity,State,Zip:
                                        20 CHAPEL STAddress:
                                        LONGWOOD TOWERSName:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        02/03/1997Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        12/10/1996Notification Date:
                                        BROOKLINERelease Town:
                                        VEHICLESource Type:
                                        3-0014609Facility ID:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        20 CHAPEL STAddress:
                                        LONGWOOD TOWERSName:

SHWS:

3188 ft.
0.604 mi. MA ASBESTOS

Relative:
Higher

Actual:
38 ft.

 

1/2-1 MA RELEASEBROOKLINE, MA  02146
NE MA SPILLS20 CHAPEL ST    N/A
167 MA SHWSLONGWOOD TOWERS S101018456
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/10/1996Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/10/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        02/03/1997Status Date:
                                        TWO HRCategory:
                                        12/10/1996Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0014609  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        20 CHAPEL STAddress:
                                        LONGWOOD TOWERSName:

Release:

0Days/Close:
Not reportedNotif Tel:
Not reportedNotifier:

Not reportedCategory:Not reportedReport Prep:
---LUST Elig:SAReferral:
NOT USEDContractor:Not reportedCleanup Type:
Not reportedOther Incdnt:LEAKIncident:
Not reportedOther Source:U.S.T.Source:
----------PCB Lev (ppm):Not reportedCAS No:
----------Qty Actual:----------Qty Reported:
NONEQty Actual:NONEQty Reported:
Not reportedOther Material:GASOLINEMaterial:
Not reportedOther Impact:SOILEnv Impact:
Not reportedContam Soil:VIRGINVirgin Waste:
PETROLEUMMat Type:YESCase Closed:
04:46PMReport Time:19880405Report Date:
Not reportedSpill Time:19880405Spill Date:
19880405First Response:19950907Last Entered:
19890404Date Entered:BRADLEY, RStaff Lead:
N88-0487Spill ID:3-2619Facility ID:

MA Spills:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        12/09/2002Status Date:
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                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2002Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        12/09/2002Status Date:
                                        120 DYCategory:
                                        12/09/2002Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0022382  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MACity,State,Zip:
                                        20 CHAPEL STAddress:
                                        LONGWOOD TOWERSName:

                                        VEHICLESource:
                                        RESIDNTIALLocation Type:
                                        20 gallonsQuantity:
                                        DIESEL FUELChemical:
                                        30 gallonsQuantity:
                                        #4 FUEL OILChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/3/1997Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/3/1997Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/23/1996Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/10/1996Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:
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                              300 INDEPENDENCE DRIVEOwner Address:
                              ALDEN TOWER,LLCOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              CONDOMINIUMFacility Usage:
                              6 MILL POLY AND BAGS WITH PROPER LABELSDisposal Methods:
                              3 UNITS DECONTAMINATION SYSTEMDecon Process:
                              IndoorsLocation:
                              Glv,EnclAbatement Process:
                              RenvProject Type:
                              Week days: 7AMTO7PM Week end: 7AMTO7PMHours:
                              WRITTENContract Type:
                              AC000673Contractor:
                              0Occupied:
                              ALDEN TOWERWorksite:
                              Not reportedSub Town:
                              6173835548Facility Phone:
                              TwentyFee Status:
                              ANF-001Form Type:
                              100093978Sticker Number:
                              2009Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS061745Super Lic Number:
                              117008AR Tracking ID:
                              Other:TSIProject Description:
                              870.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              08/31/2009Entry Date:
                              Not reportedDate Entered:
                              09/27/2009End Date:
                              09/13/2009Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              20 CHAPEL STREETAddress:
                              LONGWOOD TOWER CONDOMINIUMName:

ASBESTOS:

                                        140 parts per millionQuantity:
                                        C5 THRU C8 ALIPHATIC HYDROCARBONSChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2002Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2002Action Date:
                                        Reportable Release under MGL 21EAction Status:
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                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              RESIDENTIALFacility Usage:
                              LABELED DOUBLE 6 MIL POLY BAGSDisposal Methods:
                              BUCKET WASHDecon Process:
                              Not reportedLocation:
                              EnclAbatement Process:
                              RenvProject Type:
                              Week days: 8-4:30 Week end: N/AHours:
                              WRITTENContract Type:
                              AC000258Contractor:
                              -1Occupied:
                              BUILDING AWorksite:
                              Not reportedSub Town:
                              6172772798Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100017674Sticker Number:
                              2005Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS061059Super Lic Number:
                              53798AR Tracking ID:
                              TrnsProject Description:
                              12000.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              05/20/2005Entry Date:
                              Not reportedDate Entered:
                              12/02/2005End Date:
                              06/03/2005Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              20 CHAPEL STREETAddress:
                              LONGWOOD TOWERSName:

                              Not reportedEntered_by:
                              9784797094Certified Phone:
                              U A S INCCertified Company:
                              08/29/2009Cert Sign Date:
                              RAMON ARIASCertified Name:
                              7Final Site:
                              Not reportedTransporter State:
                              CHELSEATransporter City:
                              P O BOX 6730Transporter Address:
                              J O B ROLLOFFTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-324-8800On Site Manager Phone:
                              ALDEN TOWER,LLCOn Site Manager Name:
                              MAOwner State:
                              CHESTNJT HILLOwner City:
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                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              APARTMENT BUILDINGFacility Usage:
                              LABELED DOUBLE 6 MIL POLY BAGSDisposal Methods:
                              BUCKET WASHDecon Process:
                              IndoorsLocation:
                              EnclAbatement Process:
                              RenvProject Type:
                              Week days: 8-4:30 Week end: N/AHours:
                              OffContract Type:
                              AC000258Contractor:
                              -1Occupied:
                              APARTMENT A109Worksite:
                              Not reportedSub Town:
                              6172772798Facility Phone:
                              ExemptFee Status:
                              ANF-001Form Type:
                              100014292Sticker Number:
                              2005Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS031469Super Lic Number:
                              50355AR Tracking ID:
                              TrnsProject Description:
                              12.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              02/22/2005Entry Date:
                              Not reportedDate Entered:
                              03/09/2005End Date:
                              03/09/2005Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              20 CHAPEL STREETAddress:
                              LONGWOOD TOWERSName:

                              mmitchellEntered_by:
                              6033296101Certified Phone:
                              ENV REST INCCertified Company:
                              05/20/2005Cert Sign Date:
                              ROBERT MAZALEWSKICertified Name:
                              41Final Site:
                              Not reportedTransporter State:
                              BOSTON MATransporter City:
                              180 CANAL STTransporter Address:
                              RECOVERY EXPRESSTransporter Name:
                              200,000Facility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-277-2798On Site Manager Phone:
                              KATHY AUSTINOn Site Manager Name:
                              MAOwner State:
                              HERNDON VAOwner City:
                              1155 HERNDON PARKWAY #100Owner Address:
                              TEACHERS INS & ANNUITY ASOC OF AMEROwner Name:
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                              Not reportedFacility Usage:
                              6 MIL DOUBLE LABELED POLY BAGSDisposal Methods:
                              3 CHAMBERDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 7:30 -3:30 Week end:Hours:
                              WRITTENContract Type:
                              AC000258Contractor:
                              -1Occupied:
                              BUILDNG B404-b504Worksite:
                              Not reportedSub Town:
                              6172772798Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100043853Sticker Number:
                              2006Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS031469Super Lic Number:
                              74528AR Tracking ID:
                              TrnsProject Description:
                              500.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              10/13/2006Entry Date:
                              Not reportedDate Entered:
                              10/31/2006End Date:
                              10/24/2006Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              20 CHAPEL STREETAddress:
                              LONGWOOD TOWERSName:

                              Not reportedEntered_by:
                              6033296101Certified Phone:
                              ENV RESTORATIONSCertified Company:
                              02/22/2005Cert Sign Date:
                              ROBERT MAZALEWSKICertified Name:
                              41Final Site:
                              Not reportedTransporter State:
                              BOSTON MATransporter City:
                              180 CANAL STTransporter Address:
                              RECOVERY EXPRESSTransporter Name:
                              200,000Facility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-277-2798On Site Manager Phone:
                              KATHY AUSTINOn Site Manager Name:
                              MAOwner State:
                              HERNDON VAOwner City:
                              1155 HERNDON PARKWAY NO. 100Owner Address:
                              LINCOLN PROPERTIESOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
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                              3 CHAMBERDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 7:30 -3:30 Week end:Hours:
                              WRITTENContract Type:
                              AC000258Contractor:
                              -1Occupied:
                              BUILDNGBWorksite:
                              Not reportedSub Town:
                              6172772798Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100043856Sticker Number:
                              2006Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS031469Super Lic Number:
                              74531AR Tracking ID:
                              TrnsProject Description:
                              500.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              10/13/2006Entry Date:
                              Not reportedDate Entered:
                              10/31/2006End Date:
                              10/24/2006Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              20 CHAPEL STREETAddress:
                              LONGWOOD TOWERSName:

                              mmitchellEntered_by:
                              6033296101Certified Phone:
                              ENV REST INCCertified Company:
                              10/11/2006Cert Sign Date:
                              ROBERT MAZALEWSKICertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              BOSTON, MATransporter City:
                              180 CANAL STTransporter Address:
                              RECOVERY EXPRESSTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              7702729330On Site Manager Phone:
                              PHYLLIS SKYLAROn Site Manager Name:
                              MAOwner State:
                              ATLANTA GAOwner City:
                              400 GALLERIA PARKWAY, SEOwner Address:
                              THE RADCO COMPANIESOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
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                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 7:00-3:30 Week end: N/AHours:
                              WRITTENContract Type:
                              AC000258Contractor:
                              -1Occupied:
                              BUILDING CWorksite:
                              Not reportedSub Town:
                              6172772798Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100049225Sticker Number:
                              2006Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS031469Super Lic Number:
                              77256AR Tracking ID:
                              TrnsProject Description:
                              1000.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              12/14/2006Entry Date:
                              Not reportedDate Entered:
                              01/31/2007End Date:
                              01/02/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              20 CHAPEL STAddress:
                              LONGWOOD TOWERSName:

                              Not reportedEntered_by:
                              6033296101Certified Phone:
                              ENV REST INCCertified Company:
                              10/11/2006Cert Sign Date:
                              ROBERT MAZALEWSKICertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              BOSTON MATransporter City:
                              180 CANAL STTransporter Address:
                              RECOVERY EXPRESSTransporter Name:
                              500Facility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              7702729330On Site Manager Phone:
                              PHYLLIS SKYLAROn Site Manager Name:
                              MAOwner State:
                              ATLANTA GAOwner City:
                              400 GALLERIA PARKWAY, SEOwner Address:
                              THE RADCO COMPANIESOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              6 MIL DOUBLE LABELED POLY BAGSDisposal Methods:
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                              Week days: 7:00 -3:30 Week end: N/AHours:
                              WRITTENContract Type:
                              AC000258Contractor:
                              -1Occupied:
                              BUILING BWorksite:
                              Not reportedSub Town:
                              6172772798Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100035710Sticker Number:
                              2006Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS031469Super Lic Number:
                              70436AR Tracking ID:
                              TrnsProject Description:
                              500.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              07/13/2006Entry Date:
                              Not reportedDate Entered:
                              08/05/2006End Date:
                              07/27/2006Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              20 CHAPEL STREETAddress:
                              LONGWOOD TOWERSName:

                              Not reportedEntered_by:
                              6033296101Certified Phone:
                              ENV RESTORATIONSCertified Company:
                              12/13/2006Cert Sign Date:
                              ROBERT MAZALEWSKICertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              BOSTON MATransporter City:
                              180 CANAL STTransporter Address:
                              RECOVERY EXPRESSTransporter Name:
                              500Facility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              770-272-9330On Site Manager Phone:
                              PHYLLIS SKYLAROn Site Manager Name:
                              MAOwner State:
                              ATLANTA GAOwner City:
                              400 GALLERIA PARKWAY SEOwner Address:
                              THE RADCO COMPANIESOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              6 MIL LABELED DOUBLE POLY BAGSDisposal Methods:
                              3 CHAMBERDecon Process:
                              IndoorsLocation:
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                              AC000258Contractor:
                              -1Occupied:
                              B TOWER HALLWAYWorksite:
                              Not reportedSub Town:
                              6172772798Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100030489Sticker Number:
                              2006Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS031469Super Lic Number:
                              65994AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              1200.00Quantity Materical Removed SF:
                              03/29/2006Entry Date:
                              Not reportedDate Entered:
                              04/14/2006End Date:
                              04/11/2006Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              20 CHAPEL STREETAddress:
                              LONGWOOD TOWERSName:

                              Not reportedEntered_by:
                              6033296101Certified Phone:
                              ENV REST INCCertified Company:
                              07/13/2006Cert Sign Date:
                              ROBERT MAZALEWSKICertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              BOSTON, MATransporter City:
                              180 CANAL STTransporter Address:
                              RECOVERY EXPRESSTransporter Name:
                              500Facility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              7702729330On Site Manager Phone:
                              PHYLLIS SKYLAROn Site Manager Name:
                              MAOwner State:
                              ATLANTA GAOwner City:
                              400 GALLERIA PARKWAY, SEOwner Address:
                              THE RADCO COMPANIESOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              6 MIL DOUBLE LABELED POLY BAGSDisposal Methods:
                              3 CHAMBERDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
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                              B TOWER HALLWAYWorksite:
                              Not reportedSub Town:
                              6172772798Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100031550Sticker Number:
                              2006Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS031469Super Lic Number:
                              66922AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              1200.00Quantity Materical Removed SF:
                              04/19/2006Entry Date:
                              Not reportedDate Entered:
                              04/26/2006End Date:
                              04/21/2006Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              20 CHAPEL STREETAddress:
                              LONGWOOD TOWERSName:

                              Not reportedEntered_by:
                              6033296101Certified Phone:
                              ENV REST INCCertified Company:
                              03/29/2006Cert Sign Date:
                              ROBERT J. MAZALEWSKICertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              BOSTON MATransporter City:
                              180 CANAL STTransporter Address:
                              RECOVERY EXPRESSTransporter Name:
                              170Facility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              6172772798On Site Manager Phone:
                              PHYLLIS SKYLAROn Site Manager Name:
                              MAOwner State:
                              ATLANTA GAOwner City:
                              400 GALLERIA PARKWAY, SEOwner Address:
                              THE RADCO COMPANIESOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              RESIDENTIALFacility Usage:
                              6 MIL DOUBLE LABELED POLY BAGSDisposal Methods:
                              3 CHAMBERDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 7-4:00 Week end: N/AHours:
                              WRITTENContract Type:
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                              6172772798Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100078584Sticker Number:
                              2008Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS031469Super Lic Number:
                              104207AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              1000.00Quantity Materical Removed SF:
                              09/19/2008Entry Date:
                              Not reportedDate Entered:
                              10/07/2008End Date:
                              10/02/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              20 CHAPEL STAddress:
                              LONGWOOD TOWERSName:

                              Not reportedEntered_by:
                              6033296101Certified Phone:
                              ENV REST INCCertified Company:
                              04/19/2006Cert Sign Date:
                              ROBERT J. MAZALEWSKICertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              BOSTON MATransporter City:
                              180 CANAL STTransporter Address:
                              RECOVERY EXPRESSTransporter Name:
                              170Facility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              6172772798On Site Manager Phone:
                              PHYLLIS SKYLAROn Site Manager Name:
                              MAOwner State:
                              ATLANTA GAOwner City:
                              400 GALLERIA PARKWAY, SEOwner Address:
                              THE RADCO COMPANIESOwner Name:
                              5Small Owner Occ:
                              HV05131DLWD Waiver Number:
                              0604936DEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              6 MIL DOUBLE LABELED POLY BAGSDisposal Methods:
                              3 CHAMBERDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 7-4:00 Week end: N/AHours:
                              WRITTENContract Type:
                              AC000258Contractor:
                              -1Occupied:
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                              ANF-001Form Type:
                              100026862Sticker Number:
                              2005Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS061059Super Lic Number:
                              62667AR Tracking ID:
                              BlrProject Description:
                              .00Quantity Material Removed LF:
                              350.00Quantity Materical Removed SF:
                              12/16/2005Entry Date:
                              Not reportedDate Entered:
                              01/11/2006End Date:
                              12/28/2005Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              20 CHAPEL STREETAddress:
                              LONGWOOD TOWERSName:

                              Not reportedEntered_by:
                              6033296101Certified Phone:
                              ENV RESTORATIONSCertified Company:
                              09/19/2008Cert Sign Date:
                              STUART GREGERMANCertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              7702729330On Site Manager Phone:
                              PHYLLIS SKYLAROn Site Manager Name:
                              MAOwner State:
                              ATLANTA GAOwner City:
                              400 GALLERIA PARKWAY SEOwner Address:
                              THE RADCO COMPANIESOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              6 MIL LABELED DOUBLE POLY BAGSDisposal Methods:
                              3 CHAMBER DECONDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 7:30-3;30 Week end: N/AHours:
                              WRITTENContract Type:
                              AC000258Contractor:
                              -1Occupied:
                              C TOWERWorksite:
                              Not reportedSub Town:
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                              2005Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS061059Super Lic Number:
                              62806AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              2000.00Quantity Materical Removed SF:
                              12/20/2005Entry Date:
                              Not reportedDate Entered:
                              01/17/2006End Date:
                              01/03/2006Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              20 CHAPEL STREETAddress:
                              LONGWOOD TOWERSName:

                              Not reportedEntered_by:
                              6033296101Certified Phone:
                              ENV RESTORATIONS INC.Certified Company:
                              12/14/2005Cert Sign Date:
                              ROBERT MAZALEWSKICertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              BILLERICA MATransporter City:
                              180 CANAL STTransporter Address:
                              RECOVERY EXPRESSTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-277-2798On Site Manager Phone:
                              KATHY AUSTNOn Site Manager Name:
                              MAOwner State:
                              HERNDON VAOwner City:
                              1155 HERNDON PKWY #100Owner Address:
                              TEACHERS INS & ANNUITY ASSOC OF AMEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              RESIDENTIALFacility Usage:
                              LABELED DOUBLE 6 MIL POLY BAGSDisposal Methods:
                              3 CHAMBERDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 8-4:30 Week end: N/AHours:
                              OffContract Type:
                              AC000258Contractor:
                              -1Occupied:
                              BASE BUILDINGWorksite:
                              Not reportedSub Town:
                              6172772798Facility Phone:
                              FiftyFee Status:
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                              Not reportedMonitor Lic Number:
                              AS031469Super Lic Number:
                              106792AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              1000.00Quantity Materical Removed SF:
                              11/14/2008Entry Date:
                              Not reportedDate Entered:
                              12/31/2008End Date:
                              12/08/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              20 CHAPEL STAddress:
                              LONGWOOD TOWERSName:

                              Not reportedEntered_by:
                              6033296108Certified Phone:
                              ENV RESTORATIONS INC.Certified Company:
                              12/20/2005Cert Sign Date:
                              ROBERT J. MAZALEWSKICertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              BOSTON MATransporter City:
                              180 CANAL STTransporter Address:
                              RECOVERY EXPRESSTransporter Name:
                              200,000Facility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              6172772798On Site Manager Phone:
                              KATHY AUSTINOn Site Manager Name:
                              MAOwner State:
                              HERNDON VAOwner City:
                              1155 HERNDON PKWY #100Owner Address:
                              TEACHERS INS & ANNUITY ASSOC OF AMEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              RESIDENTIALFacility Usage:
                              LABELED DOUBLE 6 MIL POLY BAGSDisposal Methods:
                              3 CHAMBERDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 8-4:30 Week end: N/AHours:
                              WRITTENContract Type:
                              AC000258Contractor:
                              -1Occupied:
                              MAIN BUILDINGWorksite:
                              Not reportedSub Town:
                              6172772798Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100027034Sticker Number:
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                              313717AR Tracking ID:
                              PIPEINSULProject Description:
                              40Quantity Material Removed LF:
                              0Quantity Materical Removed SF:
                              02/18/2019Entry Date:
                              Not reportedDate Entered:
                              03/01/2019End Date:
                              03/01/2019Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              20 CHAPEL ST.Address:
                              ALDEN CASTLEName:

                              mmitchellEntered_by:
                              6033296101Certified Phone:
                              ENV RESTORATIONSCertified Company:
                              11/14/2008Cert Sign Date:
                              STUART GREGERMANCertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              7702729330On Site Manager Phone:
                              PHYLLIS SKYLAROn Site Manager Name:
                              MAOwner State:
                              ATLANTA GAOwner City:
                              400 GALLERIA PARKWAY SEOwner Address:
                              THE RADCO COMPANIESOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              6 MIL LABELED DOUBLE POLY BAGSDisposal Methods:
                              3 CHAMBER DECONDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 7:30-3:30 Week end: N/AHours:
                              WRITTENContract Type:
                              AC000258Contractor:
                              -1Occupied:
                              A TOWERWorksite:
                              Not reportedSub Town:
                              6172772798Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100081336Sticker Number:
                              2008Year:
                              Not reportedLab Lic Number:
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                              12000.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              12/14/2005Entry Date:
                              Not reportedDate Entered:
                              01/31/2006End Date:
                              12/14/2005Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              20 CHAPEL STREETAddress:
                              LONGWOOD TOWERSName:

                              MAUREENEntered_by:
                              5088509713Certified Phone:
                              A-D&TCertified Company:
                              02/18/2019Cert Sign Date:
                              TED CASECertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              PLYMOUTHTransporter City:
                              8 WINTERBERRY WAYTransporter Address:
                              A-D&TTransporter Name:
                              20000Facility Size:
                              9/9/2019EXP Date:
                              NAPolicy Number:
                              STATEIns Comp:
                              5088509713On Site Manager Phone:
                              CHRISOn Site Manager Name:
                              MAOwner State:
                              BROOKLINEOwner City:
                              20 CHAPEL ST.Owner Address:
                              ALDEN CASTLE CONDO. ASSO.Owner Name:
                              -1Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              CONDOSFacility Usage:
                              DOUBLE 6 MIL POLY BAGSDisposal Methods:
                              GLOVE BAGDecon Process:
                              INDOORSLocation:
                              GlvAbatement Process:
                              RenvProject Type:
                              8-5Hours:
                              WRITTENContract Type:
                              AC000601Contractor:
                              -1Occupied:
                              FIRST FLOORWorksite:
                              Not reportedSub Town:
                              9782573332Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100303135Sticker Number:
                              2019Year:
                              AA000208Lab Lic Number:
                              AM051114Monitor Lic Number:
                              AS033721Super Lic Number:
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                              03/17/2011Entry Date:
                              Not reportedDate Entered:
                              03/30/2011End Date:
                              03/30/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              20 CHAPEL STREETAddress:
                              LONGWOOD TOWERSName:

                              Not reportedEntered_by:
                              6033296101Certified Phone:
                              ENV RESCertified Company:
                              12/14/2005Cert Sign Date:
                              ROBERT MAZALEWSKICertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              BOSTON MATransporter City:
                              180 CANAL STTransporter Address:
                              RECOVERY EXPRESSTransporter Name:
                              2000,00Facility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              6172772798On Site Manager Phone:
                              KATHY AUSTINOn Site Manager Name:
                              MAOwner State:
                              HERDON VAOwner City:
                              1155 HERNDON PRKWAY #100Owner Address:
                              TEACHERS INS & ANNUITY ASSOC OF AMEOwner Name:
                              5Small Owner Occ:
                              05-081-WBDLWD Waiver Number:
                              0512916DEP Waiver Number:
                              Not reportedWaiver Given:
                              RESIDENTIALFacility Usage:
                              LABELED DOUBLE 6 MIL POLY BAGSDisposal Methods:
                              BUCKET WASHDecon Process:
                              Not reportedLocation:
                              EnclAbatement Process:
                              RenvProject Type:
                              Week days: 8-4:30 Week end: N/AHours:
                              OffContract Type:
                              AC000258Contractor:
                              -1Occupied:
                              BUILDING AWorksite:
                              Not reportedSub Town:
                              6172772798Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100026822Sticker Number:
                              2005Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS061059Super Lic Number:
                              62596AR Tracking ID:
                              TrnsProject Description:
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                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              20 CHAPEL STAddress:
                              LONGWOOD TOWERSName:

                              Not reportedEntered_by:
                              7819820828Certified Phone:
                              EEICertified Company:
                              03/17/2011Cert Sign Date:
                              DAVID PATTICertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              HINGHAMTransporter City:
                              35 POND PARK ROADTransporter Address:
                              ENVIRONMENTAL ENTERPRISESTransporter Name:
                              300000Facility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              6175328630On Site Manager Phone:
                              ERIN MCNAMARAOn Site Manager Name:
                              MAOwner State:
                              BROOKLINEOwner City:
                              20 CHAPEL STREETOwner Address:
                              LONGWOOD TOWERSOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              APARTMENTSFacility Usage:
                              DISPOS
                              WET. DOUBLE 6 MIL BAG AND TRANSPORT TO AN APPROVED EPA LANDFILL FORDisposal Methods:
                              REG
                              PROVIDE APPROPRIATE DECONTAMINATION FACILITIES AND VANTILATION PER THEDecon Process:
                              IndoorsLocation:
                              Glv,FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 7:00-3:30 Week end:Hours:
                              OffContract Type:
                              AC000284Contractor:
                              -1Occupied:
                              MAINWorksite:
                              Not reportedSub Town:
                              6175328630Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100122626Sticker Number:
                              2011Year:
                              AA000144Lab Lic Number:
                              AA000144Monitor Lic Number:
                              AS060627Super Lic Number:
                              139125AR Tracking ID:
                              Spr,Project Description:
                              130.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
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                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              20 CHAPEL STREETAddress:
                              LONGWOOD TOWERSName:

                              mmitchellEntered_by:
                              6033296101Certified Phone:
                              ENV RESTORATIONCertified Company:
                              08/01/2007Cert Sign Date:
                              STUART GREGERMANCertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              500Facility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              7702729330On Site Manager Phone:
                              PHYLLIS SKYLAROn Site Manager Name:
                              MAOwner State:
                              ATLANTA GAOwner City:
                              400 GALLERIA PARKWAY SEOwner Address:
                              THE RADCO COMPANIESOwner Name:
                              5Small Owner Occ:
                              N/ADLWD Waiver Number:
                              N/ADEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              6 MIL LABELED DOUBLE POLY BAGSDisposal Methods:
                              3 CHAMBERDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 7:00-3:30 Week end: N/AHours:
                              OffContract Type:
                              AC000258Contractor:
                              -1Occupied:
                              BUILDING AWorksite:
                              Not reportedSub Town:
                              6172772798Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100059229Sticker Number:
                              2007Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS031469Super Lic Number:
                              86568AR Tracking ID:
                              TrnsProject Description:
                              1000.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              08/01/2007Entry Date:
                              Not reportedDate Entered:
                              05/01/2008End Date:
                              08/14/2004Start Date:
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                              Not reportedEntered_by:
                              6033296101Certified Phone:
                              ENV RESTORATIONS INC.Certified Company:
                              12/15/2005Cert Sign Date:
                              ROBERT J. MAZALEWSKICertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              BOSTON MATransporter City:
                              180 CANAL STTransporter Address:
                              RECOVERY EXPRESSTransporter Name:
                              200,000Facility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              6172772798On Site Manager Phone:
                              KATHY AUSTINOn Site Manager Name:
                              MAOwner State:
                              HERNDON VAOwner City:
                              1155 HERNDON PKWY #100Owner Address:
                              TEACHERS INS & ANNUITY ASSOC OF AMEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              RESIDENTIALFacility Usage:
                              LABELED DOUBLE 6 MIL POLY BAGSDisposal Methods:
                              BUCKET WASHDecon Process:
                              Not reportedLocation:
                              EnclAbatement Process:
                              RenvProject Type:
                              Week days: 8-430 Week end: N/AHours:
                              WRITTENContract Type:
                              AC000258Contractor:
                              -1Occupied:
                              C-BUILDINGWorksite:
                              Not reportedSub Town:
                              6172772798Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100026869Sticker Number:
                              2005Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS061059Super Lic Number:
                              62666AR Tracking ID:
                              TrnsProject Description:
                              1200.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              12/16/2005Entry Date:
                              Not reportedDate Entered:
                              01/31/2006End Date:
                              01/03/2006Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
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                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0026808  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02467-0000City,State,Zip:
                                        ATHERTON AND WINCHESTER STSAddress:
                                        INTERSECTIONName:

Release:

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        05/10/2007Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        05/05/2007Notification Date:
                                        BROOKLINERelease Town:
                                        ETTRUCKSource Type:
                                        3-0026808Facility ID:
                                        BROOKLINE, MA 02467-0000City,State,Zip:
                                        ATHERTON AND WINCHESTER STSAddress:
                                        INTERSECTIONName:

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        05/10/2007Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        05/05/2007Notification Date:
                                        BROOKLINERelease Town:
                                        BUCKSource Type:
                                        3-0026808Facility ID:
                                        BROOKLINE, MA 02467-0000City,State,Zip:
                                        ATHERTON AND WINCHESTER STSAddress:
                                        INTERSECTIONName:

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        05/10/2007Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        05/05/2007Notification Date:
                                        BROOKLINERelease Town:
                                        LINESource Type:
                                        3-0026808Facility ID:
                                        BROOKLINE, MA 02467-0000City,State,Zip:
                                        ATHERTON AND WINCHESTER STSAddress:
                                        INTERSECTIONName:

SHWS:

3206 ft.
0.607 mi.

Relative:
Higher

Actual:
76 ft.

 

1/2-1 BROOKLINE, MA  02467
NW MA RELEASEATHERTON AND WINCHESTER STS    N/A
168 MA SHWSINTERSECTION S108640602
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                                        LINESource:
                                        ETTRUCKSource:
                                        BUCKSource:
                                        ROADWAYLocation Type:
                                        COMMERCIALLocation Type:
                                        RESIDNTIALLocation Type:
                                        35 gallonsQuantity:
                                        HYDRAULIC FLUIDChemical:
                                        35 gallonsQuantity:
                                        HYDRAULIC OILChemical:

Chemicals:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        5/5/2007Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        5/5/2007Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        5/10/2007Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        5/10/2007Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        05/10/2007Status Date:
                                        TWO HRCategory:
                                        05/05/2007Notification:

INTERSECTION  (Continued) S108640602
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                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/31/1995Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/3/1995Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/3/1995Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        10/03/1995Status Date:
                                        TWO HRCategory:
                                        10/03/1995Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0012759  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        57 BABCOCK STAddress:
                                        PAD MOUNT 87Name:

Release:

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        10/03/1995Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        10/03/1995Notification Date:
                                        BROOKLINERelease Town:
                                        TRANSFORMSource Type:
                                        3-0012759Facility ID:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        57 BABCOCK STAddress:
                                        PAD MOUNT 87Name:

SHWS:

3211 ft.
0.608 mi.

Relative:
Higher

Actual:
54 ft.

 

1/2-1 BROOKLINE, MA  02146
North MA RELEASE57 BABCOCK ST    N/A
169 MA SHWSPAD MOUNT 87 S104545412
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                                        TRANSFORMSource:
                                        90 gallonsQuantity:
                                        MINERAL OILChemical:

Chemicals:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        9/18/1995Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/2/1995Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/2/1995Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/2/1995Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/10/1995Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/31/1995Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

PAD MOUNT 87  (Continued) S104545412

                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        03/07/2008Notification Date:
                                        BROOKLINERelease Town:
                                        FMR GASSource Type:
                                        3-0027543Facility ID:
                                        BROOKLINE, MACity,State,Zip:
                                        1595 BEACON STAddress:
                                        NO LOCATION AIDName:

SHWS:

3226 ft. Site 1 of 2 in cluster AL
0.611 mi. MA ENF

Relative:
Higher

Actual:
93 ft.

 

1/2-1 MA RELEASEBROOKLINE, MA  
WNW MA LUST1595 BEACON ST    N/A
AL170 MA SHWSNO LOCATION AID S109029367
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                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

                                        13000 micrograms per literQuantity:
                                        C9 THRU C18 ALIPHATIC HYDROCARBONSChemical:
                                        4100 micrograms per literQuantity:
                                        C11 THRU C22 AROMATIC HYDROCARBONSChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        TANKSource:
                                        FMR GASSource:
                                        USTSource:
                                        RESIDNTIALLocation Type:

                                        OilOil Or Haz Material:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        03/07/2008Notification Date:
                                        BROOKLINERelease Town:
                                        USTSource Type:
                                        10/03/2008Status Date:
                                        3-0027543  /   RAORelease Tracking Number/Current Status:
                                        Response Action OutcomeCurrent Status:
                                        BROOKLINE, MACity,State,Zip:
                                        1595 BEACON STAddress:
                                        NO LOCATION AIDName:

Facility:

LUST:

                                        OilOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        10/03/2008Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        03/07/2008Notification Date:
                                        BROOKLINERelease Town:
                                        TANKSource Type:
                                        3-0027543Facility ID:
                                        BROOKLINE, MACity,State,Zip:
                                        1595 BEACON STAddress:
                                        NO LOCATION AIDName:

                                        OilOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        10/03/2008Status Date:
                                        RAOCurrent Status:

NO LOCATION AID  (Continued) S109029367
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                                        Not reportedResponse Action Outcome:
                                        3/7/2008Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        3/7/2008Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/3/2008Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        10/03/2008Status Date:
                                        120 DYCategory:
                                        03/07/2008Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0027543  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MACity,State,Zip:
                                        1595 BEACON STAddress:
                                        NO LOCATION AIDName:

Release:

                                        Not reportedResponse Action Outcome:
                                        4/2/2009Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/7/2008Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/7/2008Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        3/7/2008Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/3/2008Action Date:

NO LOCATION AID  (Continued) S109029367
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                         Commercially OwnedOwnership:
                         Not reportedSuspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         Not reportedACOP $:
                         Not reportedFinal Payment Due Date:
                         Not reportedRegional Comment:
                         Not reportedEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         Not reportedAG Ref (Y/N):
                         IDLDocument Type:
                         Faux Enf- 0235ENF #:
                         03/07/2008Date Executed:
                         Not reportedTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         LLEHigh Or Low Level Enforcement:
                         3-0027543Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3aDEP Program:
                         NERODEP Region:
                         NERORegion:
                         BROOKLINE, MACity,State,Zip:
                         1595 BEACON STAddress:
                         BEACON 1589 ASSOCIATES, LLCName:

ENFORCEMENT:

                                        TANKSource:
                                        FMR GASSource:
                                        USTSource:
                                        RESIDNTIALLocation Type:
                                        13000 micrograms per literQuantity:
                                        C9 THRU C18 ALIPHATIC HYDROCARBONSChemical:
                                        4100 micrograms per literQuantity:
                                        C11 THRU C22 AROMATIC HYDROCARBONSChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        4/2/2009Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/7/2008Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

NO LOCATION AID  (Continued) S109029367
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                                        FILTERSource:
                                        RESIDNTIALLocation Type:
                                        COMMERCIALLocation Type:
                                        40 gallonsQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        10/26/2010Status Date:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        06/29/2010Notification Date:
                                        BROOKLINERelease Town:
                                        ASTSource Type:
                                        3-0029356  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MACity,State,Zip:
                                        5 BEALS STAddress:
                                        COMMERCIAL/RESIDENTIAL APT BLDGName:

LAST:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        10/26/2010Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        06/29/2010Notification Date:
                                        BROOKLINERelease Town:
                                        FILTERSource Type:
                                        3-0029356Facility ID:
                                        BROOKLINE, MACity,State,Zip:
                                        5 BEALS STAddress:
                                        COMMERCIAL/RESIDENTIAL APT BLDGName:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        10/26/2010Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        06/29/2010Notification Date:
                                        BROOKLINERelease Town:
                                        FUELSource Type:
                                        3-0029356Facility ID:
                                        BROOKLINE, MACity,State,Zip:
                                        5 BEALS STAddress:
                                        COMMERCIAL/RESIDENTIAL APT BLDGName:

SHWS:

3239 ft. Site 1 of 2 in cluster AM
0.613 mi. MA ASBESTOS

Relative:
Higher

Actual:
54 ft.

 

1/2-1 MA RELEASEBROOKLINE, MA  
NNW MA LAST5 BEALS ST    N/A
AM171 MA SHWSCOMMERCIAL/RESIDENTIAL APT BLDG S107361567
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/8/2010Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/1/2010Action Date:
                                        FLDRUNAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/29/2010Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/29/2010Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/29/2010Action Date:
                                        FLDISSAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/29/2010Action Date:
                                        FLDD1UAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/10/2010Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/26/2010Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/26/2010Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

                                        FUELSource:
                                        ASTSource:

COMMERCIAL/RESIDENTIAL APT BLDG  (Continued) S107361567

TC06429109.2r   Page 783



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        Response Action Outcome - RAOAction Type:
Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        10/26/2010Status Date:
                                        TWO HRCategory:
                                        06/29/2010Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0029356  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MACity,State,Zip:
                                        5 BEALS STAddress:
                                        COMMERCIAL/RESIDENTIAL APT BLDGName:

Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/3/2010Action Date:
                                        Written Approval of PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/21/2010Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/26/2010Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/26/2010Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/26/2010Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/10/2010Action Date:
                                        FLDRUNAction Status:
                                        RLFAAction Type:

COMMERCIAL/RESIDENTIAL APT BLDG  (Continued) S107361567
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                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/10/2010Action Date:
                                        FLDRUNAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/8/2010Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/1/2010Action Date:
                                        FLDRUNAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/29/2010Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/29/2010Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/29/2010Action Date:
                                        FLDISSAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/29/2010Action Date:
                                        FLDD1UAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/10/2010Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/26/2010Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/26/2010Action Date:
                                        RAO Statement ReceivedAction Status:

COMMERCIAL/RESIDENTIAL APT BLDG  (Continued) S107361567
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                              127263AR Tracking ID:
                              Blr,SprProject Description:
                              400.00Quantity Material Removed LF:
                              40.00Quantity Materical Removed SF:
                              06/02/2010Entry Date:
                              Not reportedDate Entered:
                              06/18/2010End Date:
                              06/16/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              5 BEALS STAddress:
                              GALE GLUZName:

ASBESTOS:

                                        FUELSource:
                                        ASTSource:
                                        FILTERSource:
                                        RESIDNTIALLocation Type:
                                        COMMERCIALLocation Type:
                                        40 gallonsQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/3/2010Action Date:
                                        Written Approval of PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/21/2010Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/26/2010Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/26/2010Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/26/2010Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.

COMMERCIAL/RESIDENTIAL APT BLDG  (Continued) S107361567

TC06429109.2r   Page 786



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                              Not reportedEntered_by:
                              6176257106Certified Phone:
                              IMPRESAIR ENV.Certified Company:
                              06/02/2010Cert Sign Date:
                              SILVIA DEOLIVEIRACertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              SOMERVILLETransporter City:
                              23 ASH AVE # 2Transporter Address:
                              IMPRESAIR ENVIRONMENTALTransporter Name:
                              10,000Facility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BROOKLINEOwner City:
                              5 BEALS STOwner Address:
                              GALE GLUZOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              RESIDENTIALFacility Usage:
                              CONTAINER
                              WET AND DOUBLE BAGGED, SIX MIL, OSHA & GENERATOR LABELS CLOSEDDisposal Methods:
                              THREE CHAMBERSDecon Process:
                              IndoorsLocation:
                              Glv,EnclAbatement Process:
                              RenvProject Type:
                              Week days: 8-5 Week end:Hours:
                              WRITTENContract Type:
                              AC000438Contractor:
                              -1Occupied:
                              BASEMENTWorksite:
                              Not reportedSub Town:
                              6173219588Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100107158Sticker Number:
                              2010Year:
                              AA000131Lab Lic Number:
                              AM060297Monitor Lic Number:
                              AS032660Super Lic Number:

COMMERCIAL/RESIDENTIAL APT BLDG  (Continued) S107361567

                                        Not reportedSource Type:
                                        3-0021326Facility ID:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        187-195 HIGH STAddress:
                                        NO LOCATION AIDName:

SHWS:

3243 ft.
0.614 mi.

Relative:
Higher

Actual:
52 ft.

 

1/2-1 BROOKLINE, MA  02445
South MA RELEASE187-195 HIGH ST    N/A
172 MA SHWSNO LOCATION AID S105200204
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                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/7/2001Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/6/2002Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/11/2002Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/11/2002Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/15/2002Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        12/11/2002Status Date:
                                        120 DYCategory:
                                        12/07/2001Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0021326  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        187-195 HIGH STAddress:
                                        NO LOCATION AIDName:

Release:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        12/11/2002Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        12/07/2001Notification Date:
                                        BROOKLINERelease Town:

NO LOCATION AID  (Continued) S105200204
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                                        9000 milligrams per kilogramQuantity:
                                        TPHChemical:
                                        14.99 micrograms per literQuantity:
                                        TPHChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/16/2002Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/11/2002Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/7/2001Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/7/2001Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.

NO LOCATION AID  (Continued) S105200204

                                        OilOil Or Haz Material:
                                        PNResponse Action Outcome:
                                        Not reportedPhase:
                                        07/21/2017Status Date:
                                        PSNCCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        05/23/2017Notification Date:
                                        BOSTONRelease Town:
                                        FUELTANKSource Type:
                                        3-0034301Facility ID:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        75 FRANCIS STREETAddress:
                                        BRIGHAM AND WOMEN’S HOSPITALName:

SHWS:

MA TIER 2
MA HW GEN

MA ASBESTOS
3256 ft. MA AIRS
0.617 mi. MA RELEASE

Relative:
Lower

Actual:
35 ft.

 

1/2-1 MA SPILLSBOSTON, MA  02115
East MA LUST75 FRANCIS ST    N/A
173 MA SHWSBRIGHAM & WOMENS HOSPITAL S101022883
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                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/1/1993Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        Not reportedResponse Action Outcome:
                                        1/15/1990Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

Actions:

                                        Not reportedQuantity:
                                        PETROLEUMChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        INDUSTRIALLocation Type:
                                        HOSPITALLocation Type:

                                        OilOil Or Haz Material:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        01/15/1990Notification Date:
                                        BOSTONRelease Town:
                                        USTSource Type:
                                        09/30/1993Status Date:
                                        3-0002596  /   WCSPRMRelease Tracking Number/Current Status:
                                        Waiver Completion Statement, PermanentCurrent Status:
                                        BOSTON, MA 02100City,State,Zip:
                                        75 FRANCIS STAddress:
                                        BRIGHAM & WOMENS HOSPITALName:

Facility:

LUST:

                                        OilOil Or Haz Material:
                                        PNResponse Action Outcome:
                                        Not reportedPhase:
                                        07/21/2017Status Date:
                                        PSNCCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        05/23/2017Notification Date:
                                        BOSTONRelease Town:
                                        VEHICLESource Type:
                                        3-0034301Facility ID:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        75 FRANCIS STREETAddress:
                                        BRIGHAM AND WOMEN’S HOSPITALName:

BRIGHAM & WOMENS HOSPITAL  (Continued) S101022883
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                                        OilOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        09/30/1993Status Date:
                                        NONECategory:
                                        01/15/1990Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0002596  /   WCSPRMRelease Tracking Number/Current Status:
                                        BOSTON, MA 02100City,State,Zip:
                                        75 FRANCIS STAddress:
                                        BRIGHAM & WOMENS HOSPITALName:

Release:

0Days/Close:
Not reportedNotif Tel:
NOT LISTEDNotifier:

Not reportedCategory:Not reportedReport Prep:
NOLUST Elig:SAReferral:
NOT USEDContractor:___Cleanup Type:
Not reportedOther Incdnt:OVERFILLIncident:
Not reportedOther Source:U.S.T.Source:
NONEPCB Lev (ppm):Not reportedCAS No:
GALLONSQty Actual:GALLONSQty Reported:
UNKNOWNQty Actual:101-250Qty Reported:
Not reportedOther Material:#2 FUEL OILMaterial:
Not reportedOther Impact:SOILEnv Impact:
Not reportedContam Soil:VIRGINVirgin Waste:
PETROLEUMMat Type:YESCase Closed:
11:12AMReport Time:19890609Report Date:
Not reportedSpill Time:Not reportedSpill Date:
19890612First Response:19930825Last Entered:
19890621Date Entered:OTTENHEIMER, DStaff Lead:
N89-0964Spill ID:3-2596Facility ID:

MA Spills:

                                        Not reportedResponse Action Outcome:
                                        9/30/1993Action Date:
                                        WCSPRMAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/5/1991Action Date:
                                        WAVSIGAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/13/1991Action Date:
                                        WAVACCAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/20/1991Action Date:
                                        WAVRECAction Status:
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Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        PN - PNResponse Action Outcome:
                                        Not reportedPhase:
                                        07/21/2017Status Date:
                                        TWO HRCategory:
                                        05/23/2017Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0034301  /   PSNCRelease Tracking Number/Current Status:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        75 FRANCIS STREETAddress:
                                        BRIGHAM AND WOMEN’S HOSPITALName:

                                        USTSource:
                                        INDUSTRIALLocation Type:
                                        HOSPITALLocation Type:
                                        Not reportedQuantity:
                                        PETROLEUMChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        9/30/1993Action Date:
                                        WCSPRMAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/5/1991Action Date:
                                        WAVSIGAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/13/1991Action Date:
                                        WAVACCAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/20/1991Action Date:
                                        WAVRECAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/1/1993Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        Not reportedResponse Action Outcome:
                                        1/15/1990Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

BRIGHAM & WOMENS HOSPITAL  (Continued) S101022883
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                         BRIGHAM AND WOMENS HOSPITALName:
AIRS:

                                        VEHICLESource:
                                        FUELTANKSource:
                                        COMMERCIALLocation Type:
                                        PRIVPROPLocation Type:
                                        ROADWAYLocation Type:
                                        STATELocation Type:
                                        WATERBODYLocation Type:
                                        30 gallonsQuantity:
                                        DIESEL FUELChemical:
                                        50 gallonsQuantity:
                                        FUEL OILChemical:

Chemicals:

                                        PNResponse Action Outcome:
                                        7/21/2017Action Date:
                                        PSNRCDAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PNResponse Action Outcome:
                                        7/21/2017Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        PNResponse Action Outcome:
                                        7/21/2017Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        PNResponse Action Outcome:
                                        6/28/2017Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PNResponse Action Outcome:
                                        5/23/2017Action Date:
                                        FLDD1AAction Status:
                                        RLFAAction Type:

                                        PNResponse Action Outcome:
                                        5/23/2017Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        PNResponse Action Outcome:
                                        5/23/2017Action Date:
                                        FLDISSAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PNResponse Action Outcome:
                                        5/23/2017Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:
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                         Not reportedApplicant Telephone:
                         Not reportedApplicant City,St,Zip:
                         Not reportedApplicant Address:
                         Not reportedApplicant Name:
                         Not reportedDate Closed:
                         Not reportedApplication Tracking Number:
                         Not reportedDEP Region:
                         Not reportedPermit Name:
                         Not reportedPermit Code:
                         Not reportedFacility Status:
                         BOSTON, MA 02115City,State,Zip:
                         Not reportedAddress 2:
                         75 FRANCIS STAddress:
                         BRIGHAM & WOMENS HOSPITALName:

                         Not reportedNAICS Desc:
                         Not reportedNAICS Code:
                         Not reportedPrimary NAICS:
                         Not reportedLongitude:
                         Not reportedLatitude:
                         Not reportedOwner Name:
                         Not reportedAQID:
                         Not reportedApplicant Telephone:
                         BOSTON, MA 02115Applicant City,St,Zip:
                         75 FRANCIS STApplicant Address:
                         BRIGHAM & WOMANS HOSPITALApplicant Name:
                         07/24/2017Date Closed:
                         X267100Application Tracking Number:
                         NEDEP Region:
                         Restricted Emissions Status PlanPermit Name:
                         AQ09Permit Code:
                         APPROVFacility Status:
                         BOSTON, MA 02115City,State,Zip:
                         Not reportedAddress 2:
                         75 FRANCIS STAddress:
                         BRIGHAM AND WOMENS HOSPITALName:

                         Not reportedNAICS Desc:
                         Not reportedNAICS Code:
                         Not reportedPrimary NAICS:
                         Not reportedLongitude:
                         Not reportedLatitude:
                         Not reportedOwner Name:
                         Not reportedAQID:
                         6175257343Applicant Telephone:
                         BOSTON, MA 02215Applicant City,St,Zip:
                         221 LONGWOOD AVEApplicant Address:
                         BRIGHAM & WOMENS HOSPITALApplicant Name:
                         01/25/2005Date Closed:
                         W052869Application Tracking Number:
                         NEDEP Region:
                         Plan Approval LimitedPermit Name:
                         AQ01Permit Code:
                         APPROVFacility Status:
                         BOSTON, MA 02115City,State,Zip:
                         Not reportedAddress 2:
                         75 FRANCIS STAddress:
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                                        TOTAL HAZARDOUS AIR POLLUTANTSPollutant:

                                        2015Emission Year:
                                        0.7023Actual Emission:
                                        SULFUR DIOXIDEPollutant:

                                        2015Emission Year:
                                        0.7524Actual Emission:
                                        PM2.5, FILTERABLEPollutant:

                                        2015Emission Year:
                                        0.7524Actual Emission:
                                        PM10, FILTERABLEPollutant:

                                        2015Emission Year:
                                        10.6886Actual Emission:
                                        NITROGEN OXIDES (NOx)Pollutant:

                                        2015Emission Year:
                                        1Actual Emission:
                                        METHYL ALCOHOLPollutant:

                                        2015Emission Year:
                                        0.3Actual Emission:
                                        ISOMERS OF XYLENEPollutant:

                                        2015Emission Year:
                                        0Actual Emission:
                                        HYDROCARBONPollutant:

                                        2015Emission Year:
                                        0Actual Emission:
                                        HALOGENATED ORGANIC COMPOUNDPollutant:

                                        2015Emission Year:
                                        0.3Actual Emission:
                                        FORMALDEHYDEPollutant:

                                        2015Emission Year:
                                        2.3006Actual Emission:
                                        CARBON MONOXIDEPollutant:

                                        2015Emission Year:
                                        0.0512Actual Emission:
                                        AMMONIAPollutant:

                                        2015Emission Year:
                                        0.5Actual Emission:
                                        ACETONITRILEPollutant:

AIRS:

                         General Medical and Surgical HospitalsNAICS Desc:
                         622110NAICS Code:
                         YPrimary NAICS:
                         -71.106755Longitude:
                         42.335941Latitude:
                         BRIGHAM - WOMEN S HOSPITALOwner Name:
                         1190085AQID:
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                              7/1/2020EXP Date:
                              WC014629477Policy Number:
                              CHARTISIns Comp:
                              6178280871On Site Manager Phone:
                              JOE BARTOLOOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              75 FRANCIS STREETOwner Address:
                              BRIGHAM AND WOMEN’S HOSPITALOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              DISPOSAL.
                              DOUBLE BAGGED AND/OR FIBER DRUM; CONSOLIDATED AT PREMISES, FINALDisposal Methods:
                              3 STAGE DECONTAMINATION FACILITY WITH SHOWER STATION.Decon Process:
                              INDOORSLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              7AM-3PMHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              ROOM 3207Worksite:
                              Not reportedSub Town:
                              6178280871Facility Phone:
                              THIRTY FIVEFee Status:
                              ANF-001Form Type:
                              100325132RSticker Number:
                              2020Year:
                              AA000145Lab Lic Number:
                              AA000052Monitor Lic Number:
                              AS001165Super Lic Number:
                              341236AR Tracking ID:
                              OTHER BLACK MASTICProject Description:
                              Not reportedQuantity Material Removed LF:
                              100Quantity Materical Removed SF:
                              03/30/2020Entry Date:
                              Not reportedDate Entered:
                              05/31/2020End Date:
                              04/17/2020Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              75 FRANCIS STREETAddress:
                              BRIGHAM & WOMEN’S HOSPITALName:

ASBESTOS:

                                        2015Emission Year:
                                        0.8722Actual Emission:
                                        VOLATILE ORGANIC COMPOUNDS (VOC)Pollutant:

                                        2015Emission Year:
                                        2.1Actual Emission:
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                              6178280871On Site Manager Phone:
                              JOE BARTOLOOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              75 FRANCIS STREETOwner Address:
                              BRIGHAM AND WOMEN’S HOSPITALOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              DISPOSAL.
                              DOUBLE BAGGED AND/OR FIBER DRUM; CONSOLIDATED AT PREMISES, FINALDisposal Methods:
                              3 STAGE DECONTAMINATION FACILITY WITH SHOWER STATION.Decon Process:
                              INDOORSLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              7AM-3PMHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              ROOM 3207Worksite:
                              Not reportedSub Town:
                              6178280871Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100325132Sticker Number:
                              2020Year:
                              AA000145Lab Lic Number:
                              AA000052Monitor Lic Number:
                              AS001165Super Lic Number:
                              339683AR Tracking ID:
                              OTHER BLACK MASTICProject Description:
                              Not reportedQuantity Material Removed LF:
                              100Quantity Materical Removed SF:
                              03/04/2020Entry Date:
                              Not reportedDate Entered:
                              03/31/2020End Date:
                              03/17/2020Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              75 FRANCIS STREETAddress:
                              BRIGHAM & WOMEN’S HOSPITALName:

                              LVIBOSTON1Entered_by:
                              6173898880Certified Phone:
                              NCGCertified Company:
                              03/30/2020Cert Sign Date:
                              WENDY CARIASCertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              EVERETTTransporter City:
                              401 S SECOND STREETTransporter Address:
                              NORTHSTAR CONTRACTING GROUP, INCTransporter Name:
                              0Facility Size:
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                              BOSTONOwner City:
                              75 FRANCIS STREETOwner Address:
                              BRIGHAM & WOMEN’S HOSPITALOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              DISPOSAL.
                              DOUBLE BAGGED AND/OR FIBER DRUM; CONSOLIDATED AT PREMISES, FINALDisposal Methods:
                              3 STAGE DECONTAMINATION FACILITY WITH SHOWER STATIONDecon Process:
                              INDOORSLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              7AM-3PMHours:
                              VERBALContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              L1 SERVER ROOMWorksite:
                              Not reportedSub Town:
                              0000000000Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100326844Sticker Number:
                              2020Year:
                              AA000145Lab Lic Number:
                              AA000216Monitor Lic Number:
                              AS000452Super Lic Number:
                              341938AR Tracking ID:
                              OTHER LINO/TILE/MASTICProject Description:
                              0Quantity Material Removed LF:
                              400Quantity Materical Removed SF:
                              04/15/2020Entry Date:
                              Not reportedDate Entered:
                              06/30/2020End Date:
                              06/01/2020Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              75 FRANCIS STREETAddress:
                              BWH AMORY L1 SERVER ROOMName:

                              LVIBOSTON1Entered_by:
                              6173898880Certified Phone:
                              NCGCertified Company:
                              03/04/2020Cert Sign Date:
                              WENDY CARIASCertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              EVERETTTransporter City:
                              401 S SECOND STREETTransporter Address:
                              NORTHSTAR CONTRACTING GROUP, INCTransporter Name:
                              0Facility Size:
                              7/1/2020EXP Date:
                              WC014629477Policy Number:
                              CHARTISIns Comp:
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                              0Small Owner Occ:
                              28024-2020DLWD Waiver Number:
                              NAW2001032DEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              DISPOSAL.
                              DOUBLE BAGGED AND/OR FIBER DRUM; CONSOLIDATED AT PREMISES, FINALDisposal Methods:
                              3 STAGE DECONTAMINATION FACILITY WITH SHOWER STATION.Decon Process:
                              INDOORSLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              N/AHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              OPERATION ROOM AND SPLWorksite:
                              Not reportedSub Town:
                              0000000000Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100322625Sticker Number:
                              2020Year:
                              AA000145Lab Lic Number:
                              AA000052Monitor Lic Number:
                              AS001165Super Lic Number:
                              336766AR Tracking ID:
                              OTHER FLOOR TILE/MASTICProject Description:
                              0Quantity Material Removed LF:
                              200Quantity Materical Removed SF:
                              01/17/2020Entry Date:
                              Not reportedDate Entered:
                              01/20/2020End Date:
                              01/18/2020Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              75 FRANCIS STREETAddress:
                              BRIGHAM & WOMEN’S HOSPITALName:

                              LVIBOSTON1Entered_by:
                              6173898880Certified Phone:
                              NCGCertified Company:
                              04/15/2020Cert Sign Date:
                              WENDY CARIASCertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              EVERETTTransporter City:
                              401 S SECOND STREETTransporter Address:
                              NORTHSTAR CONTRACTING GROUP, INCTransporter Name:
                              0Facility Size:
                              7/1/2020EXP Date:
                              WC014629477Policy Number:
                              CHARTISIns Comp:
                              0000000000On Site Manager Phone:
                              KATE MATTUCCIOn Site Manager Name:
                              MAOwner State:
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                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              DISPOSAL.
                              DOUBLE BAGGED AND/OR FIBER DRUM; CONSOLIDATED AT PREMISES, FINALDisposal Methods:
                              3 STAGE DECONTAMINATION FACILITY WITH SHOWER STATION.Decon Process:
                              INDOORSLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              5PM-12AMHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              TOWER 9AWorksite:
                              Not reportedSub Town:
                              8573074031Facility Phone:
                              THIRTY FIVEFee Status:
                              ANF-001Form Type:
                              100318803RSticker Number:
                              2019Year:
                              AA000145Lab Lic Number:
                              AA000052Monitor Lic Number:
                              AS001165Super Lic Number:
                              334462AR Tracking ID:
                              OTHER FLOOR TILE AND MASTICProject Description:
                              0Quantity Material Removed LF:
                              600Quantity Materical Removed SF:
                              12/06/2019Entry Date:
                              Not reportedDate Entered:
                              12/06/2019End Date:
                              11/19/2019Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              75 FRANCIS STREETAddress:
                              BRIGHAM & WOMEN’S HOSPITAL TOWER 9AName:

                              LVIBOSTON1Entered_by:
                              6173898880Certified Phone:
                              NCGCertified Company:
                              01/17/2020Cert Sign Date:
                              WENDY CARIASCertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              EVERETTTransporter City:
                              401 S SECOND STREETTransporter Address:
                              NORTHSTAR CONTRACTING GROUP, INCTransporter Name:
                              0Facility Size:
                              7/1/2020EXP Date:
                              WC014629477Policy Number:
                              CHARTISIns Comp:
                              0000000000On Site Manager Phone:
                              RYAN HANDENOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              75 FRANCIS STREETOwner Address:
                              BRIGHAM AND WOMEN’S HOSPITALOwner Name:
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                              DOUBLE BAGGED AND/OR FIBER DRUM; CONSOLIDATED AT PREMISES; FINALDisposal Methods:
                              3 STAGE DECONTAMINATION FACILITY WITH SHOWER STATION.Decon Process:
                              INDOORSLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              7AM-3PMHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              LEVEL 2 L2Worksite:
                              Not reportedSub Town:
                              7326887619Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100332727Sticker Number:
                              2020Year:
                              AA000145Lab Lic Number:
                              AA000052Monitor Lic Number:
                              AS001055Super Lic Number:
                              348987AR Tracking ID:
                              OTHER VINYL TILE/MASTICProject Description:
                              0Quantity Material Removed LF:
                              500Quantity Materical Removed SF:
                              08/24/2020Entry Date:
                              Not reportedDate Entered:
                              09/30/2020End Date:
                              09/04/2020Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              75 FRANCIS STREETAddress:
                              BRIGHAM & WOMEN’S HOSPITALName:

                              LVIBOSTON1Entered_by:
                              6173898880Certified Phone:
                              NCGCertified Company:
                              12/06/2019Cert Sign Date:
                              WENDY CARIASCertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              EVERETTTransporter City:
                              401 S SECOND STREETTransporter Address:
                              NORTHSTAR CONTRACTING GROUP, INCTransporter Name:
                              0Facility Size:
                              7/1/2020EXP Date:
                              WC014629477Policy Number:
                              CHARTISIns Comp:
                              8573074031On Site Manager Phone:
                              LANI KUZIA DEBONISOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              75 FRANCIS STREETOwner Address:
                              BRIGHAM AND WOMEN’S HOSPITALOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
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                              FcontainAbatement Process:
                              RenvProject Type:
                              5PM-5AMHours:
                              VERBALContract Type:
                              AC000427Contractor:
                              -1Occupied:
                              SURGERY 3Worksite:
                              Not reportedSub Town:
                              6177325500Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100315985Sticker Number:
                              2019Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS031849Super Lic Number:
                              328674AR Tracking ID:
                              OTHER FT/MASTICProject Description:
                              0Quantity Material Removed LF:
                              1500Quantity Materical Removed SF:
                              09/13/2019Entry Date:
                              Not reportedDate Entered:
                              11/30/2019End Date:
                              11/01/2019Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              75 FRANCIS STREETAddress:
                              BWHName:

                              LVIBOSTON1Entered_by:
                              6173898880Certified Phone:
                              NCGCertified Company:
                              08/24/2020Cert Sign Date:
                              WENDY CARIASCertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              EVERETTTransporter City:
                              401 S SECOND STREETTransporter Address:
                              NORTHSTAR CONTRACTING GROUP, INCTransporter Name:
                              0Facility Size:
                              7/1/2021EXP Date:
                              WC014629477Policy Number:
                              CHARTISIns Comp:
                              7326887619On Site Manager Phone:
                              KATE MARTUCCIOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              75 FRANCIS STREETOwner Address:
                              PARTNERS HEALTHCARE SYSTEMOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              DISPOSAL.
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                              12AM-12PMHours:
                              WRITTENContract Type:
                              AC000822Contractor:
                              -1Occupied:
                              FLOORINGWorksite:
                              Not reportedSub Town:
                              6177325500Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100313307Sticker Number:
                              2019Year:
                              Not reportedLab Lic Number:
                              AM900324Monitor Lic Number:
                              AS061001Super Lic Number:
                              327600AR Tracking ID:
                              OTHER VAT MASTICProject Description:
                              0Quantity Material Removed LF:
                              400Quantity Materical Removed SF:
                              08/29/2019Entry Date:
                              Not reportedDate Entered:
                              09/06/2019End Date:
                              08/30/2019Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              75 FRANCIS STREETAddress:
                              BWH ENDOSCOPY 4Name:

                              EVERYONEEntered_by:
                              9789754500Certified Phone:
                              THE AULSON COMPANY INCCertified Company:
                              09/13/2019Cert Sign Date:
                              MARK MORTIMERCertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              METHUENTransporter City:
                              49 DANTON DRIVETransporter Address:
                              THE AULSON COMPANY INCTransporter Name:
                              230000Facility Size:
                              10/31/2019EXP Date:
                              N/APolicy Number:
                              N/AIns Comp:
                              7812455000On Site Manager Phone:
                              LIZ NOLA DESIGNSOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              75 FRANCIS STREETOwner Address:
                              BWHOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              MATERIALS TO BE WETTED AND PLACED INTO 2 LABELED, 6 MIL BAGSDisposal Methods:
                              3 CHAMBERDecon Process:
                              INDOORSLocation:
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                              TOWER 9AWorksite:
                              Not reportedSub Town:
                              8573074031Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100318803Sticker Number:
                              2019Year:
                              AA000145Lab Lic Number:
                              AA000052Monitor Lic Number:
                              AS001165Super Lic Number:
                              332002AR Tracking ID:
                              OTHER FLOOR TILE AND MASTICProject Description:
                              0Quantity Material Removed LF:
                              600Quantity Materical Removed SF:
                              10/30/2019Entry Date:
                              Not reportedDate Entered:
                              11/30/2019End Date:
                              11/12/2019Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              75 FRANCIS STREETAddress:
                              BRIGHAM & WOMEN’S HOSPITAL TOWER 9AName:

                              EAMPUJAEntered_by:
                              5088978007Certified Phone:
                              NEWROADS ENVIRONMENTALCertified Company:
                              08/16/2019Cert Sign Date:
                              ERIC AMPUJACertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              BROCKTONTransporter City:
                              338 HOWARD STREETTransporter Address:
                              NEWROADS ENVIRONMENTAL SERVICESTransporter Name:
                              200000Facility Size:
                              12/31/2019EXP Date:
                              NAPolicy Number:
                              NAIns Comp:
                              6175175328On Site Manager Phone:
                              SUFFOLK CONSTRUCTIONOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              75 FRANCIS STREETOwner Address:
                              BRIGHAM & WOMENS HOSPITALOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              BAGS
                              MATERIAL WILL REMAIN WET AND PLACED IN DOUBLE LAYER 6MIL POLY LABELEDDisposal Methods:
                              DECON
                              NEGATIVE PRESSURE ENCLOSURE WITH 6NIL POLY AND CONTIGUOUS 3 CHAMBERDecon Process:
                              INOUTDOORSLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
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                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100319814Sticker Number:
                              2019Year:
                              AA000145Lab Lic Number:
                              AA000052Monitor Lic Number:
                              AS001165Super Lic Number:
                              333193AR Tracking ID:
                              PIPEINSULProject Description:
                              10Quantity Material Removed LF:
                              0Quantity Materical Removed SF:
                              11/15/2019Entry Date:
                              Not reportedDate Entered:
                              11/18/2019End Date:
                              11/15/2019Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              75 FRANCIS STREETAddress:
                              BRIGHAM & WOMEN’S HOSPITALName:

                              LVIBOSTON1Entered_by:
                              6173898880Certified Phone:
                              NCGCertified Company:
                              10/30/2019Cert Sign Date:
                              WENDY CARIASCertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              EVERETTTransporter City:
                              401 S SECOND STREETTransporter Address:
                              NORTHSTAR CONTRACTING GROUP, INCTransporter Name:
                              0Facility Size:
                              7/1/2020EXP Date:
                              WC014629477Policy Number:
                              CHARTISIns Comp:
                              8573074031On Site Manager Phone:
                              LANI KUZIA DEBONISOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              75 FRANCIS STREETOwner Address:
                              BRIGHAM AND WOMEN’S HOSPITALOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              DISPOSAL.
                              DOUBLE BAGGED AND/OR FIBER DRUM; CONSOLIDATED AT PREMISES, FINALDisposal Methods:
                              3 STAGE DECONTAMINATION FACILITY WITH SHOWER STATION.Decon Process:
                              INDOORSLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              7AM-3PMHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              -1Occupied:
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                         -71.106Longitude:
                         42.3349Latitude:
                         Not reportedFacility Dept:
                         FATR2015000000009488Facility Id:
                         2015Report Year:
                         BOSTON, MA 02115City,State,Zip:
                         75 FRANCIS ST.Address:
                         BRIGHAM AND WOMEN’S HOSPITALName:

TIER 2:

                    VQG-MAState Generator Status:
                    LQGRCRA Generator Status:
                    MAD076585173EPA Id:
                    BOSTON, MA 02115City,State,Zip:
                    75 FRANCIS STAddress:
                    BRIGHAM & WOMENS HOSPITALName:

HW GEN:

                              LVIBOSTON1Entered_by:
                              6173898880Certified Phone:
                              NCGCertified Company:
                              11/15/2019Cert Sign Date:
                              WENDY CARIASCertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              EVERETTTransporter City:
                              401 S SECOND STREETTransporter Address:
                              NORTHSTAR CONTRACTING GROUP, INCTransporter Name:
                              0Facility Size:
                              7/1/2020EXP Date:
                              WC014629477Policy Number:
                              CHARTISIns Comp:
                              0000000000On Site Manager Phone:
                              FREDERICK BUCCIEROOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              75 FRANCIS STREETOwner Address:
                              BRIGHAM AND WOMEN’S HOSPITALOwner Name:
                              0Small Owner Occ:
                              27473-2019DLWD Waiver Number:
                              NAW1910083DEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              DISPOSAL.
                              DOUBLE BAGGED AND/OR FIBER DRUM; CONSOLIDATED AT PREMISES, FINALDisposal Methods:
                              REMOTE DECONTAMINATION FACILITY WITH WASH STATION.Decon Process:
                              INDOORSLocation:
                              GlvAbatement Process:
                              RenvProject Type:
                              4PM-1AMHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              SUB-BASEMENTWorksite:
                              Not reportedSub Town:
                              0000000000Facility Phone:
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                         Not reportedLatlong Method:
                         Not reportedLatlong Location Description:
                         Not reportedFire District:
                         Not reportedValidation Report:
                         Christopher NealSubmitted By:
                         Not reportedState Label Code:
                         TSite Map:
                         FSite Coord Abbreviated?:
                         15000Num Of Employees:
                         Not reportedFees Total:
                         05/19/2016Date Modified:
                         Not reportedFailed Validation:
                         FDike Or Other Safeguard:
                         02/29/2016Date Signed:
                         Not reportedAll Chemicals Same As Last Yr:
                         Not reportedNotes:
                         United StatesMailing Country:
                         02115-Mailing City/State/Zip:
                         75 Francis St.Mailing Address:

BRIGHAM & WOMENS HOSPITAL  (Continued) S101022883

                    454 BROOKLINE AVEAddress:
                    NO LOCATION AIDName:

                    been reduced to background.
                    A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    10/11/2001Action Date:
                    AMENDAction Stat:
                    AULAction Type:
                    3-0013899Release Tracking Number:
                    BOSTON, MACity,State,Zip:
                    454 BROOKLINE AVEAddress:
                    NO LOCATION AIDName:

INST CONTROL:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        PHASE IIPhase:
                                        12/10/2004Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        06/12/1996Notification Date:
                                        BOSTONRelease Town:
                                        UNKNOWNSource Type:
                                        3-0013899Facility ID:
                                        BOSTON, MACity,State,Zip:
                                        454 BROOKLINE AVEAddress:
                                        NO LOCATION AIDName:

SHWS:

3275 ft. Site 2 of 3 in cluster AK
0.620 mi. MA ASBESTOS

Relative:
Higher

Actual:
39 ft.

 

1/2-1 MA RELEASEBOSTON, MA  
ENE MA INST CONTROL454 BROOKLINE AVE    N/A
AK174 MA SHWSNO LOCATION AID S102087678
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Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIPhase:
                                        12/10/2004Status Date:
                                        72 HRCategory:
                                        06/12/1996Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0013899  /   RAORelease Tracking Number/Current Status:
                                        BOSTON, MACity,State,Zip:
                                        454 BROOKLINE AVEAddress:
                                        NO LOCATION AIDName:

Release:

                    been reduced to background.
                    A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    12/10/2004Action Date:
                    TERMINAction Stat:
                    AULAction Type:
                    3-0013899Release Tracking Number:
                    BOSTON, MACity,State,Zip:
                    454 BROOKLINE AVEAddress:
                    NO LOCATION AIDName:

                    been reduced to background.
                    A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    06/09/1997Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0013899Release Tracking Number:
                    BOSTON, MACity,State,Zip:
                    454 BROOKLINE AVEAddress:
                    NO LOCATION AIDName:

                    been reduced to background.
                    A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    11/29/2004Action Date:
                    LEGNOTAction Stat:
                    AULAction Type:
                    3-0013899Release Tracking Number:
                    BOSTON, MACity,State,Zip:
                    454 BROOKLINE AVEAddress:
                    NO LOCATION AIDName:

                    been reduced to background.
                    A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    03/01/2002Action Date:
                    LEGNOTAction Stat:
                    AULAction Type:
                    3-0013899Release Tracking Number:
                    BOSTON, MACity,State,Zip:

NO LOCATION AID  (Continued) S102087678
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                                        6/12/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/10/1999Action Date:
                                        NOAAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/1/2002Action Date:
                                        Legal Notice PublishedAction Status:
                                        Activity and Use LimitationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/8/1999Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/10/2004Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/10/2004Action Date:
                                        Action Status or AUL TerminatedAction Status:
                                        Activity and Use LimitationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/10/2004Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/29/2005Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/29/2004Action Date:
                                        Legal Notice PublishedAction Status:
                                        Activity and Use LimitationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/11/2001Action Date:
                                        Amendment Received or IssuedAction Status:
                                        Activity and Use LimitationAction Type:

NO LOCATION AID  (Continued) S102087678
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/27/2004Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/11/1996Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/9/1997Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/9/1997Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/9/1997Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/13/1996Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/13/1996Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/13/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/12/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:

NO LOCATION AID  (Continued) S102087678
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                              DANA FARBER CANCER INSTITUTEName:
ASBESTOS:

                                        UNKNOWNSource:
                                        COMMERCIALLocation Type:
                                        Not reportedQuantity:
                                        FUEL OIL #2Chemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/2/2002Action Date:
                                        Audit Follow-up Completion Statement ReceivedAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/31/2001Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/31/2001Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/3/1996Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/29/2004Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/27/2004Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/27/2004Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/27/2004Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

NO LOCATION AID  (Continued) S102087678
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                              LVICertified Company:
                              08/15/2006Cert Sign Date:
                              SARAH MARCONECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              EVERETT, MATransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-632-3185On Site Manager Phone:
                              ED LEWICKIOn Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              44 BINNEY STREETOwner Address:
                              DANA FARBER CANCER INSTITUTEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              OFFICE BUILDINGFacility Usage:
                              AND TRANSPORTED.
                              ACM WILL BE WET (HAND TO BAG). ACM WILL BE PROPERLY LABELED, PACKAGEDDisposal Methods:
                              STATION
                              3-CHAMBERED DECON. WITH SHOWER AND/OR 2-CHAMBERED DECON. WITH WASHDecon Process:
                              IndoorsLocation:
                              Glv,Fcontain,SAFE WORK PRACTICEAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-3PM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              0Occupied:
                              EXTERIOR & THROUGHOUWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100037496Sticker Number:
                              2006Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS040079Super Lic Number:
                              71934AR Tracking ID:
                              Trns,TL/MS/JC/PPR/Project Description:
                              5995.00Quantity Material Removed LF:
                              6800.00Quantity Materical Removed SF:
                              08/15/2006Entry Date:
                              Not reportedDate Entered:
                              10/27/2006End Date:
                              10/02/2006Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              454 BROOKLINE AVENUEAddress:

NO LOCATION AID  (Continued) S102087678
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                              47Final Site:
                              Not reportedTransporter State:
                              EVERETT, MATransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-632-2619On Site Manager Phone:
                              ED LEWICKIOn Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              44 BINNEY STREETOwner Address:
                              DANA FARBER CANCER INSTITUTEOwner Name:
                              5Small Owner Occ:
                              #HV-06-400DLWD Waiver Number:
                              #06-12-918DEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITAL PROPERTYFacility Usage:
                              TRANSPORTED.
                              ACM WILL BE WET. ACM WILL BE PROPERLY LABELED, PACKAGED ANDDisposal Methods:
                              N/A - SAFE WORK PRACTICES WILL BE UTILIZEDDecon Process:
                              IndoorsLocation:
                              SAFE WORK PRACTICEAbatement Process:
                              DemProject Type:
                              Week days: 10AM-4PM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              WINDOWS THROUGHOUTWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100049166Sticker Number:
                              2006Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS031211Super Lic Number:
                              77211AR Tracking ID:
                              TrnsProject Description:
                              1800.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              12/13/2006Entry Date:
                              Not reportedDate Entered:
                              12/22/2006End Date:
                              12/13/2006Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              454 BROOKLINE AVENUEAddress:
                              DANA FARBER CANCER INSTITUTEName:

                              Not reportedEntered_by:
                              6173898880Certified Phone:

NO LOCATION AID  (Continued) S102087678
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                              EVERETTTransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INCTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              bostonOwner City:
                              44 binney streetOwner Address:
                              dana farber cancer instituteOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              0Waiver Given:
                              hospitalFacility Usage:
                              2 Ply Poly Bag with LabelDisposal Methods:
                              2 chamberDecon Process:
                              IndoorsLocation:
                              Glove BagAbatement Process:
                              RenovationProject Type:
                              4p-12aHours:
                              Not reportedContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              ground floor-office renovation areaWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              50Fee Status:
                              ANF-001Form Type:
                              559176Sticker Number:
                              2002Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS060888Super Lic Number:
                              20206AR Tracking ID:
                              Thermal solid coreProject Description:
                              15.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              11/13/2002Entry Date:
                              Not reportedDate Entered:
                              12/04/2002End Date:
                              11/29/2002Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              454 BROOKLINE AVENUEAddress:
                              DANA FARBRE CANCER INSTITUTEName:

                              Not reportedEntered_by:
                              6173898880Certified Phone:
                              LVICertified Company:
                              12/13/2006Cert Sign Date:
                              SARAH MARCONECertified Name:

NO LOCATION AID  (Continued) S102087678
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                              LVI ENVIRONMENTAL SERVICES INCTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              bostonOwner City:
                              44 binney streetOwner Address:
                              dana farber instituteOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              hospital officesFacility Usage:
                              2 Ply Poly Bag with LabelDisposal Methods:
                              2 chamberDecon Process:
                              IndoorsLocation:
                              Glove BagAbatement Process:
                              RenovationProject Type:
                              4p-12aHours:
                              Not reportedContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              1st fl office areaWorksite:
                              Not reportedSub Town:
                              (617) 632-3188Facility Phone:
                              60Fee Status:
                              ANF-001Form Type:
                              559725Sticker Number:
                              2002Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS060888Super Lic Number:
                              21417AR Tracking ID:
                              Thermal solid coreProject Description:
                              50.00Quantity Material Removed LF:
                              Not reportedQuantity Materical Removed SF:
                              12/30/2002Entry Date:
                              Not reportedDate Entered:
                              01/08/2003End Date:
                              01/08/2003Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              454 BROOKLINE AVENUEAddress:
                              DANA FARBER CANCER INSTITUTEName:

                              Not reportedEntered_by:
                              (617) 389-8880Certified Phone:
                              Not reportedCertified Company:
                              11/12/2002Cert Sign Date:
                              david p pearsonCertified Name:
                              17Final Site:
                              MATransporter State:

NO LOCATION AID  (Continued) S102087678
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                              Not reportedEntered_by:
                              (617) 389-8880Certified Phone:
                              Not reportedCertified Company:
                              12/23/2002Cert Sign Date:
                              david p pearsonCertified Name:
                              17Final Site:
                              MATransporter State:
                              EVERETTTransporter City:
                              401-S SECOND STREETTransporter Address:

NO LOCATION AID  (Continued) S102087678

                                        01/09/2009Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        02/15/2007Notification Date:
                                        BOSTONRelease Town:
                                        ICE USTSSource Type:
                                        3-0026605Facility ID:
                                        BOSTON, MA 02215-5402City,State,Zip:
                                        454-462 BROOKLINE AVEAddress:
                                        DANA-FARBER CANCER INSTITUTEName:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        PHASE IIPhase:
                                        01/09/2009Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        02/15/2007Notification Date:
                                        BOSTONRelease Town:
                                        SERV-Source Type:
                                        3-0026605Facility ID:
                                        BOSTON, MA 02215-5402City,State,Zip:
                                        454-462 BROOKLINE AVEAddress:
                                        DANA-FARBER CANCER INSTITUTEName:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        PHASE IIPhase:
                                        01/09/2009Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        02/15/2007Notification Date:
                                        BOSTONRelease Town:
                                        OUT-OFSource Type:
                                        3-0026605Facility ID:
                                        BOSTON, MA 02215-5402City,State,Zip:
                                        454-462 BROOKLINE AVEAddress:
                                        DANA-FARBER CANCER INSTITUTEName:

SHWS:

3275 ft. Site 3 of 3 in cluster AK
0.620 mi.

Relative:
Higher

Actual:
39 ft.

 

1/2-1 MA RELEASEBOSTON, MA  02215
ENE MA LUST454-462 BROOKLINE AVE    N/A
AK175 MA SHWSDANA-FARBER CANCER INSTITUTE S108476806
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/9/2008Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/7/2008Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/16/2008Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

Actions:

                                        400 parts per millionQuantity:
                                        PETROLEUM (UNKNOWN)Chemical:
                                        100 parts per millionQuantity:
                                        PETROLEUMChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        OUT-OFSource:
                                        USTSource:
                                        ICE USTSSource:
                                        SERV-Source:
                                        COMMERCIALLocation Type:

                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIPhase:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        02/15/2007Notification Date:
                                        BOSTONRelease Town:
                                        USTSource Type:
                                        01/09/2009Status Date:
                                        3-0026605  /   RAORelease Tracking Number/Current Status:
                                        Response Action OutcomeCurrent Status:
                                        BOSTON, MA 02215-5402City,State,Zip:
                                        454-462 BROOKLINE AVEAddress:
                                        DANA-FARBER CANCER INSTITUTEName:

Facility:

LUST:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        PHASE IIPhase:

DANA-FARBER CANCER INSTITUTE  (Continued) S108476806

TC06429109.2r   Page 817

http://www.web.edrnet.com/ordering/switchboard/redirect.aspx?s=GRR_MA_DEP&facid=3-0026605


MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        2/22/2008Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/22/2008Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/15/2007Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/15/2007Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/15/2007Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/9/2009Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/9/2009Action Date:
                                        RMRFINAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/9/2009Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/9/2008Action Date:
                                        RMRINIAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/9/2008Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

DANA-FARBER CANCER INSTITUTE  (Continued) S108476806
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/2/2008Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/10/2007Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/8/2007Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/5/2008Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/5/2007Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/5/2007Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/5/2007Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/12/2007Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/22/2008Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:

DANA-FARBER CANCER INSTITUTE  (Continued) S108476806
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                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/9/2008Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/9/2008Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/7/2008Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/16/2008Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIPhase:
                                        01/09/2009Status Date:
                                        72 HRCategory:
                                        02/15/2007Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0026605  /   RAORelease Tracking Number/Current Status:
                                        BOSTON, MA 02215-5402City,State,Zip:
                                        454-462 BROOKLINE AVEAddress:
                                        DANA-FARBER CANCER INSTITUTEName:

Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/4/2009Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/2/2008Action Date:
                                        RMRINTAction Status:
                                        Release Abatement MeasureAction Type:

DANA-FARBER CANCER INSTITUTE  (Continued) S108476806
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                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/22/2008Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/22/2008Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/22/2008Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/15/2007Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/15/2007Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/15/2007Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/9/2009Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/9/2009Action Date:
                                        RMRFINAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/9/2009Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/9/2008Action Date:
                                        RMRINIAction Status:

DANA-FARBER CANCER INSTITUTE  (Continued) S108476806
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                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/2/2008Action Date:
                                        RMRINTAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/2/2008Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/10/2007Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/8/2007Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/5/2008Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/5/2007Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/5/2007Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/5/2007Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/12/2007Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.

DANA-FARBER CANCER INSTITUTE  (Continued) S108476806
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                                        OUT-OFSource:
                                        USTSource:
                                        ICE USTSSource:
                                        SERV-Source:
                                        COMMERCIALLocation Type:
                                        400 parts per millionQuantity:
                                        PETROLEUM (UNKNOWN)Chemical:
                                        100 parts per millionQuantity:
                                        PETROLEUMChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/4/2009Action Date:
                                        Level I - Technical Screen AuditAction Status:

DANA-FARBER CANCER INSTITUTE  (Continued) S108476806

Actions:

Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        05/09/2012Status Date:
                                        120 DYCategory:
                                        01/06/2012Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0030566  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02446-0000City,State,Zip:
                                        385-389 HARVARD STAddress:
                                        385-389 HARVARD STREETName:

Release:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        05/09/2012Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        01/06/2012Notification Date:
                                        BROOKLINERelease Town:
                                        Not reportedSource Type:
                                        3-0030566Facility ID:
                                        BROOKLINE, MA 02446-0000City,State,Zip:
                                        385-389 HARVARD STAddress:
                                        385-389 HARVARD STREETName:

SHWS:

3280 ft. Site 2 of 2 in cluster AM
0.621 mi.

Relative:
Higher

Actual:
56 ft.

 

1/2-1 BROOKLINE, MA  02446
NNW MA RELEASE385-389 HARVARD ST    N/A
AM176 MA SHWS385-389 HARVARD STREET S111411895
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                                        5/9/2012Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/20/2012Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/22/2012Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/21/2012Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/17/2012Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/16/2012Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/6/2012Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/6/2012Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/6/2012Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/20/2012Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

385-389 HARVARD STREET  (Continued) S111411895
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                                        7.3 milligrams per kilogramQuantity:
                                        ACENAPHTHENEChemical:
                                        9480 milligrams per kilogramQuantity:
                                        C9 THRU C18 ALIPHATIC HYDROCARBONSChemical:
                                        7230 milligrams per kilogramQuantity:
                                        C11 THRU C22 AROMATIC HYDROCARBONSChemical:
                                        7.3 milligrams per kilogramQuantity:
                                        ACENAPHTHYLENEChemical:
                                        1330 milligrams per kilogramQuantity:
                                        C9 THRU C10 AROMATIC HYDROCARBONSChemical:
                                        4040 milligrams per kilogramQuantity:
                                        C19 THRU C36 ALIPHATIC HYDROCARBONSChemical:
                                        25.6 milligrams per kilogramQuantity:
                                        2-METHYLNAPHTHALENEChemical:
                                        65 milligrams per kilogramQuantity:
                                        NAPHTHALENEChemical:
                                        23 milligrams per kilogramQuantity:
                                        PHENANTHRENEChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/9/2012Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:

385-389 HARVARD STREET  (Continued) S111411895

                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        1601 BEACON STAddress:
                                        CORNER OF WASHINGTONName:

Facility:

LUST:

                                        Not reportedOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        07/23/1993Status Date:
                                        DEPNFACurrent Status:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        01/15/1987Notification Date:
                                        BROOKLINERelease Town:
                                        OVERFILLSource Type:
                                        3-0000014Facility ID:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        1601 BEACON STAddress:
                                        GOLDIE S ARCO STATIONName:

SHWS:

3284 ft. MA HW GENSite 2 of 2 in cluster AL
0.622 mi. MA ENF

Relative:
Higher

Actual:
89 ft.

 

1/2-1 MA RELEASEBROOKLINE, MA  02146
WNW MA LUST1601 BEACON ST    N/A
AL177 MA SHWSCORNER OF WASHINGTON S103249918
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                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/27/2001Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/26/2001Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/21/2004Action Date:
                                        Notice of Non-compliance related to an AuditAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/21/2004Action Date:
                                        Submittal Determined to be Invalid by DEPAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/16/2008Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

Actions:

                                        Not reportedQuantity:
                                        GASOLINEChemical:
                                        Not reportedQuantity:
                                        #2 FUEL OILChemical:
                                        100 parts per millionQuantity:
                                        GASOLINEChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        COMMERCIALLocation Type:

                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIIPhase:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        04/06/1998Notification Date:
                                        BROOKLINERelease Town:
                                        USTSource Type:
                                        10/03/2008Status Date:
                                        3-0016669  /   RAORelease Tracking Number/Current Status:
                                        Response Action OutcomeCurrent Status:
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                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/3/2008Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/3/2008Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/10/2006Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/9/2004Action Date:
                                        Fee Not Required - Fee Credited-FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/29/2001Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/27/2001Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/27/2001Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/27/2001Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/27/2001Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.

CORNER OF WASHINGTON  (Continued) S103249918

TC06429109.2r   Page 827



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/6/1998Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/6/1998Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/2/2009Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/31/2005Action Date:
                                        Notice of Enforcement ConferenceAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/5/2001Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/5/2001Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/30/2004Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/7/2000Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/2/2001Action Date:
                                        Level II - Audit InspectionAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/4/2005Action Date:
                                        Status or Interim Report ReceivedAction Status:
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                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/11/1998Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/11/1998Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/25/2004Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/25/2004Action Date:
                                        Notice of Non-compliance related to an AuditAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/25/2004Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/24/2005Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/24/2005Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/7/2006Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/6/1998Action Date:
                                        FLDISSAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
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                                        1601 BEACON STAddress:
                                        GOLDIE S ARCO STATIONName:

Facility:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/5/2006Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/4/1998Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/1/2006Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/15/2008Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 2Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/2/2001Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/2/2001Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/16/1998Action Date:
                                        Written Approval of PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/30/1998Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/20/2005Action Date:
                                        Written Plan ReceivedAction Status:
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                                        Not reportedOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        07/23/1993Status Date:
                                        NONECategory:
                                        01/15/1987Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0000014  /   DEPNFARelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        1601 BEACON STAddress:
                                        GOLDIE S ARCO STATIONName:

Release:

                                        Not reportedResponse Action Outcome:
                                        7/23/1993Action Date:
                                        REMSITAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/23/1993Action Date:
                                        DEPNFAAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/15/1987Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

Actions:

                                        Not reportedQuantity:
                                        UNKNOWNChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        OVERFILLSource:
                                        GASSTATIONLocation Type:

                                        Not reportedOil Or Haz Material:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        01/15/1987Notification Date:
                                        BROOKLINERelease Town:
                                        USTSource Type:
                                        07/23/1993Status Date:
                                        3-0000014  /   DEPNFARelease Tracking Number/Current Status:
                                        DEPNFACurrent Status:
                                        BROOKLINE, MA 02146City,State,Zip:

CORNER OF WASHINGTON  (Continued) S103249918

TC06429109.2r   Page 831

http://www.web.edrnet.com/ordering/switchboard/redirect.aspx?s=GRR_MA_DEP&facid=3-0000014


MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        Notice of Non-compliance related to an AuditAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/21/2004Action Date:
                                        Submittal Determined to be Invalid by DEPAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/16/2008Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIIPhase:
                                        10/03/2008Status Date:
                                        TWO HRCategory:
                                        04/06/1998Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0016669  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        1601 BEACON STAddress:
                                        CORNER OF WASHINGTONName:

                                        USTSource:
                                        OVERFILLSource:
                                        GASSTATIONLocation Type:
                                        Not reportedQuantity:
                                        UNKNOWNChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        7/23/1993Action Date:
                                        REMSITAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/23/1993Action Date:
                                        DEPNFAAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/15/1987Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/10/2006Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/9/2004Action Date:
                                        Fee Not Required - Fee Credited-FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/29/2001Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/27/2001Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/27/2001Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/27/2001Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/27/2001Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/27/2001Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/26/2001Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/21/2004Action Date:
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                                        4/2/2009Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/31/2005Action Date:
                                        Notice of Enforcement ConferenceAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/5/2001Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/5/2001Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/30/2004Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/7/2000Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/2/2001Action Date:
                                        Level II - Audit InspectionAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/4/2005Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/3/2008Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/3/2008Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/25/2004Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/25/2004Action Date:
                                        Notice of Non-compliance related to an AuditAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/25/2004Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/24/2005Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/24/2005Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/7/2006Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/6/1998Action Date:
                                        FLDISSAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/6/1998Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/6/1998Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
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                                        9/4/1998Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/1/2006Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/15/2008Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 2Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/2/2001Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/2/2001Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/16/1998Action Date:
                                        Written Approval of PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/30/1998Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/20/2005Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/11/1998Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/11/1998Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:
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                    MAR000530022EPA Id:
                    BROOKLINE, MA 02446City,State,Zip:
                    1601 BEACON STAddress:
                    KNICKERBOCKER CONDOMINIUMName:

HW GEN:

                         Commercially OwnedOwnership:
                         Not reportedSuspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         Not reportedACOP $:
                         Not reportedFinal Payment Due Date:
                         Not reportedRegional Comment:
                         Not reportedEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         Not reportedAG Ref (Y/N):
                         IDLDocument Type:
                         Faux Enf- 0257ENF #:
                         01/16/2008Date Executed:
                         Not reportedTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         LLEHigh Or Low Level Enforcement:
                         3-0016669Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3aDEP Program:
                         NERODEP Region:
                         NERORegion:
                         BROOKLINE, MA 02146-0000City,State,Zip:
                         1601 BEACON STAddress:
                         BERNKOPF GOODMAN LLPName:

ENFORCEMENT:

                                        USTSource:
                                        COMMERCIALLocation Type:
                                        Not reportedQuantity:
                                        GASOLINEChemical:
                                        Not reportedQuantity:
                                        #2 FUEL OILChemical:
                                        100 parts per millionQuantity:
                                        GASOLINEChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/5/2006Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
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                    VQG-MAState Generator Status:
                    Not reportedRCRA Generator Status:

CORNER OF WASHINGTON  (Continued) S103249918

                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/10/2006Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/2/2008Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        03/20/2013Status Date:
                                        120 DYCategory:
                                        11/29/2005Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0025456  /   RAORelease Tracking Number/Current Status:
                                        BOSTON, MA 02215-0000City,State,Zip:
                                        1 JOSLIN PLAddress:
                                        PARKING LOTName:

Release:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        03/20/2013Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        11/29/2005Notification Date:
                                        BOSTONRelease Town:
                                        UNKNOWNSource Type:
                                        3-0025456Facility ID:
                                        BOSTON, MA 02215-0000City,State,Zip:
                                        1 JOSLIN PLAddress:
                                        PARKING LOTName:

SHWS:

3380 ft. MA HW GENSite 1 of 2 in cluster AN
0.640 mi. MA ENF

Relative:
Lower

Actual:
36 ft.

 

1/2-1 MA ASBESTOSBOSTON, MA  02215
ENE MA RELEASE1 JOSLIN PLACE    N/A
AN178 MA SHWSJOSLIN DIABETES CENTER S107517301
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/12/2006Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/30/2006Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/29/2005Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/29/2005Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/8/2008Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/7/2011Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/6/2008Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/31/2012Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/25/2012Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/10/2012Action Date:

JOSLIN DIABETES CENTER  (Continued) S107517301
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                                        2/20/2007Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/6/2005Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/4/2009Action Date:
                                        Written Plan ReceivedAction Status:
                                        Phase 4Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/4/2009Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/3/2008Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/3/2008Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 3Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/16/2008Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/15/2006Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/12/2006Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/12/2006Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

JOSLIN DIABETES CENTER  (Continued) S107517301
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/16/2012Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/3/2012Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/7/2013Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/23/2012Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/20/2013Action Date:
                                        RMRFINAction Status:
                                        Phase 4Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/20/2013Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 4Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/20/2013Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/16/2012Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/14/2013Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
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ASBESTOS:

                                        UNKNOWNSource:
                                        175 milligrams per kilogramQuantity:
                                        C9 THRU C10 AROMATIC HYDROCARBONSChemical:
                                        0.24 inchesQuantity:
                                        NAPLChemical:
                                        11.4 milligrams per kilogramQuantity:
                                        AROCLOR 1260Chemical:
                                        736 milligrams per kilogramQuantity:
                                        C11 THRU C22 AROMATIC HYDROCARBONSChemical:
                                        10.8 milligrams per kilogramQuantity:
                                        2-METHYLNAPHTHALENEChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/21/2012Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Phase 4Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/17/2008Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/17/2008Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/26/2009Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/26/2008Action Date:
                                        Tier 2 TransferAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/23/2008Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/12/2007Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:
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                              ACME ABATEMENT CONTRACTOR, INC.Certified Company:
                              02/20/2015Cert Sign Date:
                              SENG AN MEASCertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              SEEKONKTransporter City:
                              P.O BOX 33 52 FULLER STREETTransporter Address:
                              ACME ABATEMENT CONTRACTOR, INC.Transporter Name:
                              45000Facility Size:
                              3/12/2015EXP Date:
                              AW40070186Policy Number:
                              AIM MUTUAL INSURANCEIns Comp:
                              6175935527On Site Manager Phone:
                              GUY LENTINIOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              1 JOSLIN PLACEOwner Address:
                              JOSLIN DIABETES CENTEROwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              JOSLIN DIABETES CENTERFacility Usage:
                              LANDFILL
                              ASBESTOS WILL BE CONTAINERIZED AND PROPERLY DISPOSAL AT A CERTIFIEDDisposal Methods:
                              EXTERIOR PROCEDUREDecon Process:
                              OUTDOORSLocation:
                              oth:EXTERIOR ABATEMENTAbatement Process:
                              Oth:WINDOWS REPLACEMENTProject Type:
                              7AM-3:30PMHours:
                              WRITTENContract Type:
                              AC000640Contractor:
                              -1Occupied:
                              OUTSIDEWorksite:
                              Not reportedSub Town:
                              6175935527Facility Phone:
                              EXEMPTFee Status:
                              ANF-001Form Type:
                              100215524Sticker Number:
                              2015Year:
                              Not reportedLab Lic Number:
                              AM000092Monitor Lic Number:
                              AS033508Super Lic Number:
                              207394AR Tracking ID:
                              ,TrnsProject Description:
                              100.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              02/20/2015Entry Date:
                              Not reportedDate Entered:
                              03/11/2015End Date:
                              03/04/2015Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              1 JOSLIN PLACEAddress:
                              JOSLIN DIABETES CENTERName:

JOSLIN DIABETES CENTER  (Continued) S107517301
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                              Not reportedFinal Site:
                              MATransporter State:
                              SEEKONKTransporter City:
                              P.O BOX 33 52 FULLER STREETTransporter Address:
                              ACME ABATEMENT CONTRACTOR, INC.Transporter Name:
                              45000Facility Size:
                              3/15/2015EXP Date:
                              AW40070186Policy Number:
                              AIM MUTUAL INSURANCEIns Comp:
                              6175935527On Site Manager Phone:
                              GUY LENTINIOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              1 JOSLIN PLACEOwner Address:
                              JOSLIN DIABETES CENTEROwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              JOSLIN DIABETES CENTERFacility Usage:
                              LANDFILL
                              ASBESTOS WILL BE CONTAINERIZED AND PROPERLY DISPOSAL AT A CERTIFIEDDisposal Methods:
                              EXTERIOR PROCEDUREDecon Process:
                              OUTDOORSLocation:
                              oth:EXTERIOR ABATEMENTAbatement Process:
                              Oth:WINDOWS REPLACEMENTProject Type:
                              7AM-3:30PMHours:
                              WRITTENContract Type:
                              AC000640Contractor:
                              -1Occupied:
                              OUTSIDEWorksite:
                              Not reportedSub Town:
                              6175935527Facility Phone:
                              EXEMPTFee Status:
                              ANF-001Form Type:
                              100215541Sticker Number:
                              2015Year:
                              Not reportedLab Lic Number:
                              AM000092Monitor Lic Number:
                              AS033508Super Lic Number:
                              207397AR Tracking ID:
                              ,TrnsProject Description:
                              100.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              02/20/2015Entry Date:
                              Not reportedDate Entered:
                              03/18/2015End Date:
                              03/04/2015Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              1 JOSLIN PLACEAddress:
                              JOSLIN DIABETES CENTERName:

                              THEA508Entered_by:
                              5083365551Certified Phone:

JOSLIN DIABETES CENTER  (Continued) S107517301
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                              BostonTransporter City:
                              383B Dorchester Ave.Transporter Address:
                              Superior Environmental TechnologiesTransporter Name:
                              250,000 sfFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              1 Joslin PlaceOwner Address:
                              Joslin Diabetes CenterOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              0Waiver Given:
                              hospitalFacility Usage:
                              Wet 2 Ply Poly Bag with DumpsterDisposal Methods:
                              3 chamberDecon Process:
                              IndoorsLocation:
                              Full ContainmentAbatement Process:
                              RenovationProject Type:
                              8 am - 4:30 pmHours:
                              Not reportedContract Type:
                              AC000440Contractor:
                              0Occupied:
                              3rd floor/throughoutWorksite:
                              Not reportedSub Town:
                              (617) 593-8146Facility Phone:
                              50Fee Status:
                              ANF-001Form Type:
                              555315Sticker Number:
                              2002Year:
                              AA000054Lab Lic Number:
                              AM060297Monitor Lic Number:
                              AS054608Super Lic Number:
                              14435AR Tracking ID:
                              Corrugated PipeProject Description:
                              .00Quantity Material Removed LF:
                              280.00Quantity Materical Removed SF:
                              04/12/2002Entry Date:
                              Not reportedDate Entered:
                              04/24/2002End Date:
                              04/24/2002Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              1 JOSLIN PLACEAddress:
                              JOSLIN DIABETES CENTERName:

                              THEA508Entered_by:
                              5083365551Certified Phone:
                              ACME ABATEMENT CONTRACTOR, INC.Certified Company:
                              02/20/2015Cert Sign Date:
                              SENG AN MEASCertified Name:
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                              EAGLE ENVIRONMENTAL CONTRACTORSTransporter Name:
                              50000Facility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              GUY DUILENTINIOn Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              1 JOSLIN PLACEOwner Address:
                              JOSLIN DIABETES CENTEROwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              DOUBLE 6-MIL POLY BAGSDisposal Methods:
                              REMOTE THREE CHAMBERS W/SHOWERDecon Process:
                              Not reportedLocation:
                              WET METHODSAbatement Process:
                              RenvProject Type:
                              Week days: 8AM-4PM Week end:Hours:
                              WRITTENContract Type:
                              AC000385Contractor:
                              -1Occupied:
                              SOUTHEAST ENTRANCEWorksite:
                              Not reportedSub Town:
                              6177133453Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100071398Sticker Number:
                              2008Year:
                              AA000128Lab Lic Number:
                              AA000128Monitor Lic Number:
                              AS060800Super Lic Number:
                              97621AR Tracking ID:
                              Trns,CAULKINGProject Description:
                              110.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              04/30/2008Entry Date:
                              Not reportedDate Entered:
                              05/16/2008End Date:
                              05/14/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              1 JOSLIN PLACEAddress:
                              JOSLIN DIABETES CENTERName:

                              Not reportedEntered_by:
                              (617) 426-7722Certified Phone:
                              Not reportedCertified Company:
                              04/10/2002Cert Sign Date:
                              Scott CantonCertified Name:
                              29Final Site:
                              MATransporter State:
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                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617 732 2400On Site Manager Phone:
                              FRANK STEFANIKOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              1 JOSLIN PLACEOwner Address:
                              JOLSIN DIABETES CENTEROwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITAL/RESEARCHFacility Usage:
                              LINED FIBER DRUMS WITH LABELS ON THE DRUMDisposal Methods:
                              SEGREGATION AND DISPOSALDecon Process:
                              IndoorsLocation:
                              DispAbatement Process:
                              RenvProject Type:
                              Week days: 5P-1A Week end:Hours:
                              OffContract Type:
                              AC000768Contractor:
                              -1Occupied:
                              JOSLIN DIABETES CENTERWorksite:
                              Not reportedSub Town:
                              6177322400Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100172813Sticker Number:
                              2013Year:
                              AA000156Lab Lic Number:
                              AM061044Monitor Lic Number:
                              AS061850Super Lic Number:
                              169779AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              100.00Quantity Materical Removed SF:
                              02/25/2013Entry Date:
                              Not reportedDate Entered:
                              03/15/2013End Date:
                              03/11/2013Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              1 JOSLIN PLACEAddress:
                              JOSLIN DIABETES CENTERName:

                              Not reportedEntered_by:
                              9786920002Certified Phone:
                              EAGLE ENVIRONMENTALCertified Company:
                              04/30/2008Cert Sign Date:
                              NIALL MCGUIRECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              WESTFORDTransporter City:
                              PO BOX 2256Transporter Address:
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                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              GUY DUILENTINIOn Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              1 JOSLIN PLACEOwner Address:
                              JOSLIN DIABETES CENTEROwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              DOUBLE 6 MIL POLY BAGSDisposal Methods:
                              THREE CHAMBERS W/SHOWERDecon Process:
                              IndoorsLocation:
                              Glv,FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 8AM-4PM Week end:Hours:
                              WRITTENContract Type:
                              AC000385Contractor:
                              -1Occupied:
                              SOUTHEAST ENTRANCE& IWorksite:
                              Not reportedSub Town:
                              6177133453Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100067249Sticker Number:
                              2008Year:
                              AA000128Lab Lic Number:
                              AA000128Monitor Lic Number:
                              AS060800Super Lic Number:
                              93885AR Tracking ID:
                              Clth,Trns,LINOLEUMProject Description:
                              10.00Quantity Material Removed LF:
                              750.00Quantity Materical Removed SF:
                              01/25/2008Entry Date:
                              Not reportedDate Entered:
                              02/12/2008End Date:
                              02/11/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              1 JOSLIN PLACEAddress:
                              JOSLIN DIABETES CENTERName:

                              Not reportedEntered_by:
                              6178847700Certified Phone:
                              Not reportedCertified Company:
                              02/25/2013Cert Sign Date:
                              BARRY KETSCHKECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              CHELSEATransporter City:
                              155 CRESCENT AVETransporter Address:
                              ATLANTIC COAST DISMANTLINGTransporter Name:
                              160,000Facility Size:
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                              GUY DUILENTINIOn Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              1 JOSLIN PLACEOwner Address:
                              JOSLIN DIABETES CENTEROwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              DOUBLE 6 MIL POLY BAGSDisposal Methods:
                              THREE CHAMBERS W/SHOWERDecon Process:
                              IndoorsLocation:
                              Glv,FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 8AM-4PM Week end:Hours:
                              WRITTENContract Type:
                              AC000385Contractor:
                              -1Occupied:
                              SOUTHEAST ENTRANCE & BSMTWorksite:
                              Not reportedSub Town:
                              6177133453Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100066808Sticker Number:
                              2008Year:
                              AA000128Lab Lic Number:
                              AA000128Monitor Lic Number:
                              AS060800Super Lic Number:
                              93486AR Tracking ID:
                              Trns,TILE & MASTICProject Description:
                              10.00Quantity Material Removed LF:
                              100.00Quantity Materical Removed SF:
                              01/15/2008Entry Date:
                              Not reportedDate Entered:
                              01/29/2008End Date:
                              01/29/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              1 JOSLIN PLACEAddress:
                              JOSLIN DIABETES CENTERName:

                              Not reportedEntered_by:
                              9786920002Certified Phone:
                              EAGLE ENVIRONMENTACertified Company:
                              01/25/2008Cert Sign Date:
                              NIALL MCGUIRECertified Name:
                              68Final Site:
                              Not reportedTransporter State:
                              WESTFORD, MATransporter City:
                              P.O. BOX 2256Transporter Address:
                              EAGLE ENVIRONMENTAL CONTRACTORSTransporter Name:
                              50000Facility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
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                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2015Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              ,TrnsProject Description:
                              100Quantity Material Removed LF:
                              0Quantity Materical Removed SF:
                              02/23/2015Entry Date:
                              23/02/2015Date Entered:
                              03/11/2015End Date:
                              03/04/2015Start Date:
                              ACME ABATEMENT CONTRACTOR INCNotifiers Name:
                              NEDEP Region:
                              100215524R1Notification:
                              BOSTON, MA 02215City,State,Zip:
                              1 JOSLIN PLACEAddress:
                              JOSLIN DIABETES CENTERName:

                              Not reportedEntered_by:
                              9786920002Certified Phone:
                              EAGLE ENVIRONMENTALCertified Company:
                              01/15/2008Cert Sign Date:
                              NIALL MCGUIRECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              WESTFORD, MATransporter City:
                              P.O. BOX 2256Transporter Address:
                              EAGLE ENVIRONMENTAL CONTRACTORS, INCTransporter Name:
                              50000Facility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
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                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2015Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              ,TrnsProject Description:
                              100Quantity Material Removed LF:
                              0Quantity Materical Removed SF:
                              03/04/2015Entry Date:
                              04/03/2015Date Entered:
                              03/25/2015End Date:
                              03/11/2015Start Date:
                              ACME ABATEMENT CONTRACTOR INCNotifiers Name:
                              NEDEP Region:
                              100215541R1Notification:
                              BOSTON, MA 02215City,State,Zip:
                              1 JOSLIN PLACEAddress:
                              JOSLIN DIABETES CENTERName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
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                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2015Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              ,TrnsProject Description:
                              100Quantity Material Removed LF:
                              0Quantity Materical Removed SF:
                              03/04/2015Entry Date:
                              04/03/2015Date Entered:
                              03/25/2015End Date:
                              03/10/2015Start Date:
                              ACME ABATEMENT CONTRACTOR INCNotifiers Name:
                              NEDEP Region:
                              100215541R2Notification:
                              BOSTON, MA 02215City,State,Zip:
                              1 JOSLIN PLACEAddress:
                              JOSLIN DIABETES CENTERName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
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                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              DOUBLE 6 MIL POLY BAGSDisposal Methods:
                              THREE CHAMBERS W/SHOWERDecon Process:
                              IndoorsLocation:
                              Glv,FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 8AM-4PM Week end:Hours:
                              WRITTENContract Type:
                              AC000385Contractor:
                              -1Occupied:
                              SOUTHEAST ENTRANCEWorksite:
                              Not reportedSub Town:
                              6177133453Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100068167Sticker Number:
                              2008Year:
                              AA000128Lab Lic Number:
                              AA000128Monitor Lic Number:
                              AS060800Super Lic Number:
                              94769AR Tracking ID:
                              Clth,Trns,LINOLEUMProject Description:
                              10.00Quantity Material Removed LF:
                              750.00Quantity Materical Removed SF:
                              02/21/2008Entry Date:
                              Not reportedDate Entered:
                              03/29/2008End Date:
                              03/05/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              1 JOSLIN PLACEAddress:
                              JOSLIN DIABETES CENTERName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
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                              DOUBLE 6 MIL POLY BAGS OR BUNDLESDisposal Methods:
                              REMOTE 3 CHAMBER W/SHOWERDecon Process:
                              Not reportedLocation:
                              WET METHODSAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-4PM Week end:Hours:
                              WRITTENContract Type:
                              AC000673Contractor:
                              -1Occupied:
                              EXTERIORWorksite:
                              Not reportedSub Town:
                              6177322400Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100139738Sticker Number:
                              2011Year:
                              AA000007Lab Lic Number:
                              AA000007Monitor Lic Number:
                              AS061745Super Lic Number:
                              151729AR Tracking ID:
                              Insl,TrnsProject Description:
                              1200.00Quantity Material Removed LF:
                              500.00Quantity Materical Removed SF:
                              12/13/2011Entry Date:
                              Not reportedDate Entered:
                              01/27/2012End Date:
                              12/27/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              1 JOSLIN PLAddress:
                              JOSLIN DIABETES CENTERName:

                              Not reportedEntered_by:
                              9786920002Certified Phone:
                              EAGLE ENVIRONMENTACertified Company:
                              02/21/2008Cert Sign Date:
                              NIALL MCGUIRECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              WESTFORD, MATransporter City:
                              P.O. BOX 2256Transporter Address:
                              EAGLE ENVIRONMENTAL CONTRACTORSTransporter Name:
                              50000Facility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              GUY DUILENTINIOn Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              1 JOSLIN PLACEOwner Address:
                              JOSLIN DIABETES CENTEROwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
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                              IndoorsLocation:
                              Glv,FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 5PM-2AM Week end:Hours:
                              OffContract Type:
                              AC000385Contractor:
                              -1Occupied:
                              BASEMENTWorksite:
                              Not reportedSub Town:
                              6177133453Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100067235Sticker Number:
                              2008Year:
                              AA000128Lab Lic Number:
                              AA000128Monitor Lic Number:
                              AS060800Super Lic Number:
                              93838AR Tracking ID:
                              Ctr,Trns,TILE & MASTICProject Description:
                              60.00Quantity Material Removed LF:
                              102.00Quantity Materical Removed SF:
                              01/24/2008Entry Date:
                              Not reportedDate Entered:
                              02/08/2008End Date:
                              02/07/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              1 JOSLIN PLACEAddress:
                              JOSLIN DIABETES CENTERName:

                              Not reportedEntered_by:
                              9786551684Certified Phone:
                              UNIVERSAL ABATEMENCertified Company:
                              12/13/2011Cert Sign Date:
                              RAMON ARIASCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              LAWRENCE, MATransporter City:
                              599 CANAL STTransporter Address:
                              UNIVERSAL ABATEMENT SERVICES INCTransporter Name:
                              12500Facility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              1 JOSLIN PLOwner Address:
                              JOSLIN DIABETES CENTEROwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              MEDICAL FACILITYFacility Usage:
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                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         Not reportedACOP $:
                         Not reportedFinal Payment Due Date:
                         Not reportedRegional Comment:
                         YESEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         Not reportedAG Ref (Y/N):
                         NONDocument Type:
                         NON-NE-12-3C016ENF #:
                         10/25/2012Date Executed:
                         BOSTONTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         LLEHigh Or Low Level Enforcement:
                         3-0025456Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3cDEP Program:
                         NERODEP Region:
                         NERORegion:
                         BOSTON, MA 02215-0000City,State,Zip:
                         1 JOSLIN PLAddress:
                         ARE/ND/CR LONFWOOD, LLCName:

ENFORCEMENT:

                              Not reportedEntered_by:
                              9786920002Certified Phone:
                              EAGLE ENVIRONMENTACertified Company:
                              01/24/2008Cert Sign Date:
                              NIALL MCGUIRECertified Name:
                              68Final Site:
                              Not reportedTransporter State:
                              WESTFORD, MATransporter City:
                              P.O. BOX 2256Transporter Address:
                              EAGLE ENVIRONMENTAL CONTRACTORSTransporter Name:
                              50000Facility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              GUY DUILENTINIOn Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              1 JOSLIN PLACEOwner Address:
                              JOSLIN DIABETES CENTEROwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              DOUBLE 6 MIL POLY BAGSDisposal Methods:
                              THREE CHAMBERS W/SHOWERDecon Process:
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                    SQG-MAState Generator Status:
                    SQGRCRA Generator Status:
                    MAD071723084EPA Id:
                    BOSTON, MA 02215City,State,Zip:
                    1 JOSLIN PLAddress:
                    JOSLIN DIABETES CENTERName:

HW GEN:

                         Commercially OwnedOwnership:
                         Not reportedSuspended $:

JOSLIN DIABETES CENTER  (Continued) S107517301

                                        USTSource:
                                        COMMERCIALLocation Type:

                                        OilOil Or Haz Material:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        09/23/2011Notification Date:
                                        BOSTONRelease Town:
                                        USTSource Type:
                                        11/22/2011Status Date:
                                        3-0030319  /   RAORelease Tracking Number/Current Status:
                                        Response Action OutcomeCurrent Status:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        800 HUNTINGTON AVEAddress:
                                        NO LOCATION AIDName:

Facility:

LUST:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        B1Response Action Outcome:
                                        Not reportedPhase:
                                        03/26/2012Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        03/08/2012Notification Date:
                                        BOSTONRelease Town:
                                        Not reportedSource Type:
                                        3-0030701Facility ID:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        800 HUNTINGTON AVEAddress:
                                        NO LOCATION AIDName:

SHWS:

3388 ft. MA HW GEN
0.642 mi. MA ASBESTOS

Relative:
Higher

Actual:
41 ft.

 

1/2-1 MA RELEASEBOSTON, MA  02115
ESE MA LUST800 HUNTINGTON AVE    N/A
179 MA SHWSMASSACHUSETTS EYE AND EAR INFIRMARY S111411808
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                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/10/2012Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        11/22/2011Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        11/22/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        11/22/2011Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        11/22/2011Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        11/1/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/31/2011Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/4/2012Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

Actions:

                                        490 parts per millionQuantity:
                                        GASOLINEChemical:
                                        490 parts per millionQuantity:
                                        PETROLEUMChemical:

Chemicals:

Click here to access the MA DEP site for this facility:
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                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        11/22/2011Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        11/1/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/31/2011Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/4/2012Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        11/22/2011Status Date:
                                        72 HRCategory:
                                        09/23/2011Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0030319  /   RAORelease Tracking Number/Current Status:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        800 HUNTINGTON AVEAddress:
                                        NO LOCATION AIDName:

Release:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        9/23/2011Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        9/23/2011Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
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                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:
                                        03/26/2012Status Date:
                                        120 DYCategory:
                                        03/08/2012Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0030701  /   RAORelease Tracking Number/Current Status:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        800 HUNTINGTON AVEAddress:
                                        NO LOCATION AIDName:

                                        USTSource:
                                        COMMERCIALLocation Type:
                                        490 parts per millionQuantity:
                                        GASOLINEChemical:
                                        490 parts per millionQuantity:
                                        PETROLEUMChemical:

Chemicals:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        9/23/2011Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        9/23/2011Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/10/2012Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        11/22/2011Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        11/22/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        11/22/2011Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:
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                              ANF-001Form Type:
                              100129742Sticker Number:
                              2011Year:
                              AA000179Lab Lic Number:
                              AA000179Monitor Lic Number:
                              AS061220Super Lic Number:
                              144325AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              20000.00Quantity Materical Removed SF:
                              07/05/2011Entry Date:
                              Not reportedDate Entered:
                              08/30/2011End Date:
                              07/18/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              800 HUNTINGTON AVENUEAddress:
                              800 HUNTINGTON AVENUEName:

ASBESTOS:

                                        375 milligrams per kilogramQuantity:
                                        C9 THRU C10 AROMATIC HYDROCARBONSChemical:
                                        0.93 milligrams per kilogramQuantity:
                                        2-METHYLNAPHTHALENEChemical:
                                        1920 milligrams per kilogramQuantity:
                                        C9 THRU C18 ALIPHATIC HYDROCARBONSChemical:

Chemicals:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        3/8/2012Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        3/8/2012Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        3/8/2012Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        3/26/2012Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

Click here to access the MA DEP site for this facility:

MASSACHUSETTS EYE AND EAR INFIRMARY  (Continued) S111411808
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                              2011Year:
                              AA000179Lab Lic Number:
                              AA000179Monitor Lic Number:
                              AS061220Super Lic Number:
                              143534AR Tracking ID:
                              Spr,Clth,TrnsProject Description:
                              400.00Quantity Material Removed LF:
                              58260.00Quantity Materical Removed SF:
                              06/16/2011Entry Date:
                              Not reportedDate Entered:
                              08/30/2011End Date:
                              07/01/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              800 HUNTINGTON AVENUEAddress:
                              800 HUNTINGTON AVENUEName:

                              Not reportedEntered_by:
                              8008466254Certified Phone:
                              YANKEE ENVIRONMENTALCertified Company:
                              07/05/2011Cert Sign Date:
                              LORRY FEENEYCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              177 MILK STREETOwner Address:
                              THE BEAL COMPANIES, LLPOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              FORMER BLOOD RESEARCH LABFacility Usage:
                              THOROUGHLY WETTED MATERIALS; (2) 6 MIL BAGGINGDisposal Methods:
                              THREE CHAMBERDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              DemProject Type:
                              Week days: 7AM-3:30PM Week end:Hours:
                              WRITTENContract Type:
                              AC000723Contractor:
                              0Occupied:
                              AREAS THROUGHOUTWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:

MASSACHUSETTS EYE AND EAR INFIRMARY  (Continued) S111411808
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                              AA000179Monitor Lic Number:
                              AS001047Super Lic Number:
                              146932AR Tracking ID:
                              TrnsProject Description:
                              300.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              08/25/2011Entry Date:
                              Not reportedDate Entered:
                              09/15/2011End Date:
                              09/08/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              800 HUNTINGTON AVENUEAddress:
                              800 HUNTINGTON AVENUEName:

                              Not reportedEntered_by:
                              8008466254Certified Phone:
                              YANKEE ENVIRONMENTALCertified Company:
                              06/16/2011Cert Sign Date:
                              LORRY FEENEYCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              N/AOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              177 MILK STREETOwner Address:
                              THE BEAL COMPANIES, LLPOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              FORMER BLOOD RESEARCH LABFacility Usage:
                              THOROUGHLY WETTED MATERIALS; (2) 6 MIL BAGGINDisposal Methods:
                              THREE CHAMBERDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              DemProject Type:
                              Week days: 7AM-3:30PM Week end:Hours:
                              WRITTENContract Type:
                              AC000723Contractor:
                              0Occupied:
                              AREAS THROUGHOUTWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100128527Sticker Number:

MASSACHUSETTS EYE AND EAR INFIRMARY  (Continued) S111411808
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                              121719AR Tracking ID:
                              InslProject Description:
                              .00Quantity Material Removed LF:
                              750.00Quantity Materical Removed SF:
                              01/07/2010Entry Date:
                              Not reportedDate Entered:
                              01/30/2010End Date:
                              01/20/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              800 HUNTINGTON AVENUEAddress:
                              FORMER IMMUNE DISEASE INSTITUTEName:

                              Not reportedEntered_by:
                              8008466254Certified Phone:
                              YANKEE ENVIRONMENTALCertified Company:
                              08/25/2011Cert Sign Date:
                              LORRY FEENEYCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              N/AOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              177 MILK STREETOwner Address:
                              THE BEAL COMPANIES, LLPOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              FORMER BLOOD RESEARCH LABFacility Usage:
                              THOROUGHLY WETTED MATERIALS; (2) 6 MIL BAGGINGDisposal Methods:
                              (2) SUITS WITH 1/2 FACE RESPIRATORSDecon Process:
                              IndoorsLocation:
                              GlvAbatement Process:
                              DemProject Type:
                              Week days: 7AM-3:30P Week end:Hours:
                              WRITTENContract Type:
                              AC000723Contractor:
                              0Occupied:
                              AREAS THROUGHOUTWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100133077Sticker Number:
                              2011Year:
                              AA000179Lab Lic Number:

MASSACHUSETTS EYE AND EAR INFIRMARY  (Continued) S111411808
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                              0Quantity Materical Removed SF:
                              05/11/2015Entry Date:
                              11/05/2015Date Entered:
                              05/12/2015End Date:
                              05/11/2015Start Date:
                              INFINITY ABATEMENT SERVICES INCNotifiers Name:
                              NEDEP Region:
                              100219362R1Notification:
                              BOSTON, MA 02123City,State,Zip:
                              800 HUNTINGTON AVEAddress:
                              RESIDENTIALName:

                              Not reportedEntered_by:
                              6173898880Certified Phone:
                              LVICertified Company:
                              01/07/2010Cert Sign Date:
                              WENDY CARIASCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              EVERETT, MATransporter City:
                              401 S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617 451 2100On Site Manager Phone:
                              WILLIAM BYRNEY JR.On Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              177 MILK STREETOwner Address:
                              BEAL COMPANYOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              VACANT SPACEFacility Usage:
                              TRANSPORTED.
                              ACM WILL BE WET (HAND TO BAG) ACM WILL BE LABELED, PACKAGED &Disposal Methods:
                              3-CHAMBERED DECON W SHOWER AND/OR 2-CHAMBERED DECON W WASH STATION.Decon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-3PM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              0Occupied:
                              THROUGHOUT BLDG.Worksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100099916Sticker Number:
                              2010Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS000452Super Lic Number:

MASSACHUSETTS EYE AND EAR INFIRMARY  (Continued) S111411808
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                              Not reportedDate Entered:
                              05/12/2015End Date:
                              05/11/2015Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              800 HUNTINGTON AVEAddress:
                              RESIDENTIALName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2015Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              ,SprProject Description:
                              50Quantity Material Removed LF:
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                    VQG-MAState Generator Status:
                    SQGRCRA Generator Status:
                    MAC300102175EPA Id:
                    BOSTON, MA 02115City,State,Zip:
                    800 HUNTINGTON AVEAddress:
                    MASSACHUSETTS EYE AND EAR INFIRMARYName:

HW GEN:

                              SERVICEEntered_by:
                              9789948734Certified Phone:
                              MAURICIO FERREIRACertified Company:
                              04/28/2015Cert Sign Date:
                              MAURICIO FERREIRACertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              LAWRENCETransporter City:
                              91 FARNHAM ST.Transporter Address:
                              INFINITY ABATEMENT SERVICES, INC.Transporter Name:
                              1000Facility Size:
                              7/17/2015EXP Date:
                              6984453313Policy Number:
                              FAMILY DISCOUNT AGENCYIns Comp:
                              6175022069On Site Manager Phone:
                              RIC BRACCOOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              P.O.BOX 231136Owner Address:
                              EVERETT STEIN & ASSOCIATES LLCOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              RESIDENTIALFacility Usage:
                              WET REMOVAL DOUBLE SIX MIL POLYDisposal Methods:
                              THREE CHAMBERS DEACON AND SHOWERDecon Process:
                              INDOORSLocation:
                              Glv,FcontainAbatement Process:
                              RenvProject Type:
                              7;30-3;30Hours:
                              WRITTENContract Type:
                              AC000733Contractor:
                              -1Occupied:
                              BASEMENTWorksite:
                              Not reportedSub Town:
                              6175022069Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100219362Sticker Number:
                              2015Year:
                              Not reportedLab Lic Number:
                              AA000153Monitor Lic Number:
                              AS001078Super Lic Number:
                              211527AR Tracking ID:
                              ,SprProject Description:
                              50.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              04/28/2015Entry Date:
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                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/20/1995Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/20/1995Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/20/1995Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        02/27/1995Status Date:
                                        TWO HRCategory:
                                        01/20/1995Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0012081  /   RAORelease Tracking Number/Current Status:
                                        BOSTON, MA 02163-0000City,State,Zip:
                                        415 BROOKLINE AVEAddress:
                                        NO LOCATION AIDName:

Release:

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        02/27/1995Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        01/20/1995Notification Date:
                                        BOSTONRelease Town:
                                        FUELTANKSource Type:
                                        3-0012081Facility ID:
                                        BOSTON, MA 02163-0000City,State,Zip:
                                        415 BROOKLINE AVEAddress:
                                        NO LOCATION AIDName:

SHWS:

3405 ft. Site 2 of 2 in cluster AN
0.645 mi.

Relative:
Higher

Actual:
38 ft.

 

1/2-1 BOSTON, MA  02163
ENE MA RELEASE415 BROOKLINE AVE    N/A
AN180 MA SHWSNO LOCATION AID S102086384
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                                        FUELTANKSource:
                                        MUNICIPALLocation Type:
                                        25 gallonsQuantity:
                                        DIESEL FUELChemical:

Chemicals:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/27/1995Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/27/1995Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

NO LOCATION AID  (Continued) S102086384

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        03/29/2006Status Date:
                                        120 DYCategory:
                                        10/27/2005Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0025372  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02446-2248City,State,Zip:
                                        1600 BEACON STAddress:
                                        NO LOCATION AIDName:

Release:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        03/29/2006Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        10/27/2005Notification Date:
                                        BROOKLINERelease Town:
                                        Not reportedSource Type:
                                        3-0025372Facility ID:
                                        BROOKLINE, MA 02446-2248City,State,Zip:
                                        1600 BEACON STAddress:
                                        NO LOCATION AIDName:

SHWS:

3427 ft. Site 1 of 2 in cluster AO
0.649 mi.

Relative:
Higher

Actual:
125 ft.

 

1/2-1 MA ASBESTOSBROOKLINE, MA  02446
WNW MA RELEASE1600 BEACON ST    N/A
AO181 MA SHWSNO LOCATION AID S107517225
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                              113503AR Tracking ID:
                              Trns,DEBRISProject Description:
                              10.00Quantity Material Removed LF:
                              5.00Quantity Materical Removed SF:
                              06/05/2009Entry Date:
                              Not reportedDate Entered:
                              06/22/2009End Date:
                              06/22/2009Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              1600 BEACON STREETAddress:
                              RESIDENTIAL APT BLDGName:

ASBESTOS:

                                        1000 parts per millionQuantity:
                                        C9 THRU C18 ALIPHATIC HYDROCARBONSChemical:
                                        690 parts per millionQuantity:
                                        C11 THRU C22 AROMATIC HYDROCARBONSChemical:
                                        140 parts per millionQuantity:
                                        C9 THRU C10 AROMATIC HYDROCARBONSChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/30/2006Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/29/2006Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/6/2005Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/27/2005Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/27/2005Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

Actions:

Click here to access the MA DEP site for this facility:

NO LOCATION AID  (Continued) S107517225
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                              Not reportedEntered_by:
                              9784702860Certified Phone:
                              DEC-TAMCertified Company:
                              06/05/2009Cert Sign Date:
                              CRAIG STARKMANCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              30,000Facility Size:
                              12/28/2009EXP Date:
                              WC5317042Policy Number:
                              COMMERCE & INDUSTRYIns Comp:
                              617-232-2430On Site Manager Phone:
                              TREVOR REIDOn Site Manager Name:
                              MAOwner State:
                              BROOKLINEOwner City:
                              1288 BEACON STREETOwner Address:
                              BEACON VIEW INVESTMENTSOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              RESIDENTIALFacility Usage:
                              TRANSPORATION
                              MATERIALS WILL BE WETTED AND PLACED IN DOUBLE BAGS AND LABELED FORDisposal Methods:
                              THREE STAGE, REMOTEDecon Process:
                              IndoorsLocation:
                              GlvAbatement Process:
                              RenvProject Type:
                              Week days: 7A-4P Week end:Hours:
                              WRITTENContract Type:
                              AC000035Contractor:
                              -1Occupied:
                              UNIT 1003, MASTER BDRMWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100089533Sticker Number:
                              2009Year:
                              AA000131Lab Lic Number:
                              AA000131Monitor Lic Number:
                              AS071933Super Lic Number:

NO LOCATION AID  (Continued) S107517225

                                        TRANSFORMSource Type:
                                        3-0033052Facility ID:
                                        BROOKLINE, MACity,State,Zip:
                                        34 FULLER STREETAddress:
                                        34 FULLER STREETName:

SHWS:

3453 ft.
0.654 mi.

Relative:
Higher

Actual:
67 ft.

 

1/2-1 BROOKLINE, MA  
NNW MA RELEASE34 FULLER STREET    N/A
182 MA SHWS34 FULLER STREET S118337310
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                                        PNResponse Action Outcome:
                                        9/1/2015Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PNResponse Action Outcome:
                                        8/5/2015Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        PNResponse Action Outcome:
                                        8/5/2015Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        PNResponse Action Outcome:
                                        10/1/2015Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        PNResponse Action Outcome:
                                        10/1/2015Action Date:
                                        PSNRCDAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PNResponse Action Outcome:
                                        10/1/2015Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        PN - PNResponse Action Outcome:
                                        Not reportedPhase:
                                        10/01/2015Status Date:
                                        TWO HRCategory:
                                        08/05/2015Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0033052  /   PSNCRelease Tracking Number/Current Status:
                                        BROOKLINE, MACity,State,Zip:
                                        34 FULLER STREETAddress:
                                        34 FULLER STREETName:

Release:

                                        Not reportedOil Or Haz Material:
                                        PNResponse Action Outcome:
                                        Not reportedPhase:
                                        10/01/2015Status Date:
                                        PSNCCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        08/05/2015Notification Date:
                                        BROOKLINERelease Town:

34 FULLER STREET  (Continued) S118337310
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                                        TRANSFORMSource:
                                        ROADWAYLocation Type:
                                        35 gallonsQuantity:
                                        MINERAL OIL DIELECTRIC FLUIDChemical:

Chemicals:

34 FULLER STREET  (Continued) S118337310

                                                                                NoUnderground Injection Control:
                                                                                NoSmelting Melting and Refining Furnace Exemption:
                                                                                NoSmall Quantity On-Site Burner Exemption:
                                                                                NoRecycler Activity with Storage:
                                                                                NoTransfer Facility Activity:
                                                                                NoTransporter Activity:
                                                                                NoMixed Waste Generator:
                                                                                NoImporter Activity:
                                                                                NoShort-Term Generator Activity:
                                                                                PrivateOperator Type:
                                                                                DANA FARBER CANCER INSTITUTEOperator Name:
                                                                                PrivateOwner Type:
                                                                                DANA FARBER CANCER INSTITUTEOwner Name:
                                                                                BOSTON, MA 02215Mailing City,State,Zip:
                                                                                BROOKLINE AENUEMailing Address:
                                                                                NEState District:
                                                                                MAState District Owner:
                                                                                Handler Activities, State-specific ActivitiesActive Site Indicator:
                                                                                Not reportedAccessibility:
                                                                                2019Biennial Report Cycle:
                                                                                Not reportedNon-Notifier:
                                                                                Large Quantity GeneratorFederal Waste Generator Description:
                                                                                PrivateLand Type:
                                                                                01EPA Region:
                                                                                CHEMICAL SAFETY MANAGERContact Title:
                                                                                CHEMSAFETY@DFCI.HARVARD.EDUContact Email:
                                                                                617-632-1932Contact Fax:
                                                                                617-632-3005Contact Telephone:
                                                                                BOSTON, MA 02215Contact City,State,Zip:
                                                                                BROOKLINE AVENUEContact Address:
                                                                                MARK BACHRACHContact Name:
                                                                                MAD076580745EPA ID:
                                                                                BOSTON, MA 02215Handler City,State,Zip:
                                                                                450 BROOKLINE AVENUEHandler Address:
                              DANA FARBER CANCER INSTITUTEHandler Name:
                                                                                2020-02-27 00:00:00.0Date Form Received by Agency:

RCRA-LQG:

NJ MANIFEST
NY MANIFEST
RI MANIFEST

MA ASBESTOS
ECHO
FINDS

US AIRS
ICIS

3551 ft. MA RELEASESite 1 of 3 in cluster AP
0.673 mi. MA SPILLS

Relative:
Lower

Actual:
35 ft.

 

1/2-1 MA LUSTBOSTON, MA  02115
ENE MA SHWS450 BROOKLINE AVE MAD076580745
AP183 RCRA-LQGDANA FARBER CANCER YAWKEY CENTER 1000162472
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                                        2013Year:
Click Here for Biennial Reporting System Data:

                                        2015Year:
Click Here for Biennial Reporting System Data:

                                        2017Year:
Biennial: List of Years

                                                                                NoSub-Part P Indicator:
                                                                                NoManifest Broker:
                                                                                NoRecycler Activity Without Storage:
                                                                                NoExporter of Spent Lead Acid Batteries:
                                                                                NoImporter of Spent Lead Acid Batteries:
                                                                                NoRecognized Trader-Exporter:
                                                                                NoRecognized Trader-Importer:
                                                                                2020-08-19 19:27:58.0Handler Date of Last Change:
                                                                                Not reportedFinancial Assurance Required:
                                                                                NoSignificant Non-Complier With a Compliance Schedule Universe:
                                                                                NoAddressed Significant Non-Complier Universe:
                                                                                NoUnaddressed Significant Non-Complier Universe:
                                                                                NoSignificant Non-Complier Universe:
                                                                                Not reportedFull Enforcement Universe:
                                                                                Not reportedOperating TSDF Universe:
                                                                                N/AGroundwater Controls Indicator:
                                                                                N/AHuman Exposure Controls Indicator:
                                                                                NoInstitutional Control Indicator:
                                                                                NoEnvironmental Control Indicator:
                                                                                No NCAPS rankingCorrective Action Priority Ranking:
                                                                                NoTSDFs Only Subject to CA under Discretionary Auth Universe:
                                                                                NoTSDFs Potentially Subject to CA Under 3004 (u)/(v) Universe:
                                                                                NoNon-TSDFs Where RCRA CA has Been Imposed Universe:
                                                                                NoSubject to Corrective Action Universe:
                                                                                NoCorrective Action Workload Universe:
                                                                                No202 GPRA Corrective Action Baseline:
                                                                                Not reportedClosure Workload Universe:
                                                                                Not reportedPost-Closure Workload Universe:
                                                                                Not reportedPermit Progress Universe:
                                                                                Not reportedPermit Workload Universe:
                                                                                Not reportedPermit Renewals Workload Universe:
                                                                                Not on the Baseline2018 GPRA Renewals Baseline:
                                                                                Not on the Baseline2018 GPRA Permit Baseline:
                                                                                Not reportedTreatment Storage and Disposal Type:
                                                                                NoCommercial TSD Indicator:
                                                                                Not reportedSub-Part K Indicator:
                                                                                NHazardous Secondary Material Indicator:
                                                                                Not reportedFederal Facility Indicator:
                                                                                --YActive Site State-Reg Handler:
                                                                                Not reportedActive Site State-Reg Treatment Storage and Disposal Facility:
                                                                                Not reportedActive Site Converter Treatment storage and Disposal Facility:
                                                                                Not reportedActive Site Fed-Reg Treatment Storage and Disposal Facility:
                                                                                NoFederal Universal Waste:
                                                                                NoUniversal Waste Destination Facility:
                                                                                NoUniversal Waste Indicator:
                                                                                NoOff-Site Waste Receipt:
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                              BENZENEWaste Description:
                              D018Waste Code:

                              SILVERWaste Description:
                              D011Waste Code:

                              SELENIUMWaste Description:
                              D010Waste Code:

                              MERCURYWaste Description:
                              D009Waste Code:

                              LEADWaste Description:
                              D008Waste Code:

                              CHROMIUMWaste Description:
                              D007Waste Code:

                              CADMIUMWaste Description:
                              D006Waste Code:

                              BARIUMWaste Description:
                              D005Waste Code:

                              ARSENICWaste Description:
                              D004Waste Code:

                              REACTIVE WASTEWaste Description:
                              D003Waste Code:

                              CORROSIVE WASTEWaste Description:
                              D002Waste Code:

                              IGNITABLE WASTEWaste Description:
                              D001Waste Code:

Hazardous Waste Summary:

Click Here for Biennial Reporting System Data:

                                        2001Year:
Click Here for Biennial Reporting System Data:

                                        2003Year:
Click Here for Biennial Reporting System Data:

                                        2005Year:
Click Here for Biennial Reporting System Data:

                                        2007Year:
Click Here for Biennial Reporting System Data:

                                        2009Year:
Click Here for Biennial Reporting System Data:

                                        2011Year:
Click Here for Biennial Reporting System Data:
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                              MORE OF THOSE SOLVENTS LISTED IN F001, F002, F004, AND F005; AND STILL
                              SOLVENTS, AND A TOTAL OF TEN PERCENT OR MORE (BY VOLUME) OF ONE OR
                              CONTAINING, BEFORE USE, ONE OR MORE OF THE ABOVE NONHALOGENATED
                              NONHALOGENATED SOLVENTS; AND ALL SPENT SOLVENT MIXTURES/BLENDS
                              MIXTURES/BLENDS CONTAINING, BEFORE USE, ONLY THE ABOVE SPENT
                              ALCOHOL, CYCLOHEXANONE, AND METHANOL; ALL SPENT SOLVENT
                              ACETATE, ETHYL BENZENE, ETHYL ETHER, METHYL ISOBUTYL KETONE, N-BUTYL
                              THE FOLLOWING SPENT NONHALOGENATED SOLVENTS: XYLENE, ACETONE, ETHYLWaste Description:
                              F003Waste Code:

                              SPENT SOLVENT MIXTURES.
                              F005; AND STILL BOTTOMS FROM THE RECOVERY OF THESE SPENT SOLVENTS AND
                              ABOVE HALOGENATED SOLVENTS OR THOSE SOLVENTS LISTED IN F001, F004, AND
                              USE, A TOTAL OF TEN PERCENT OR MORE (BY VOLUME) OF ONE OR MORE OF THE
                              TRICHLOROETHANE; ALL SPENT SOLVENT MIXTURES/BLENDS CONTAINING, BEFORE
                              ORTHO-DICHLOROBENZENE, TRICHLOROFLUOROMETHANE, AND 1,1,2,
                              CHLOROBENZENE, 1,1,2-TRICHLORO-1,2,2-TRIFLUOROETHANE,
                              METHYLENE CHLORIDE, TRICHLOROETHYLENE, 1,1,1-TRICHLOROETHANE,
                              THE FOLLOWING SPENT HALOGENATED SOLVENTS: TETRACHLOROETHYLENE,Waste Description:
                              F002Waste Code:

                              SPENT SOLVENTS AND SPENT SOLVENT MIXTURES.
                              IN F002, F004, AND F005; AND STILL BOTTOMS FROM THE RECOVERY OF THESE
                              ONE OR MORE OF THE ABOVE HALOGENATED SOLVENTS OR THOSE SOLVENTS LISTED
                              CONTAINING, BEFORE USE, A TOTAL OF TEN PERCENT OR MORE (BY VOLUME) OF
                              FLUOROCARBONS; ALL SPENT SOLVENT MIXTURES/BLENDS USED IN DEGREASING
                              1,1,1-TRICHLOROETHANE, CARBON TETRACHLORIDE AND CHLORINATED
                              TETRACHLOROETHYLENE, TRICHLORETHYLENE, METHYLENE CHLORIDE,
                              THE FOLLOWING SPENT HALOGENATED SOLVENTS USED IN DEGREASING:Waste Description:
                              F001Waste Code:

                              TRICHLORETHYLENEWaste Description:
                              D040Waste Code:

                              PYRIDINEWaste Description:
                              D038Waste Code:

                              NITROBENZENEWaste Description:
                              D036Waste Code:

                              METHYL ETHYL KETONEWaste Description:
                              D035Waste Code:

                              1,2-DICHLOROETHANEWaste Description:
                              D028Waste Code:

                              M-CRESOLWaste Description:
                              D024Waste Code:

                              CHLOROFORMWaste Description:
                              D022Waste Code:

                              CHLOROBENZENEWaste Description:
                              D021Waste Code:

                              CARBON TETRACHLORIDEWaste Description:
                              D019Waste Code:
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                              EPINEPHRINE
                              1,2-BENZENEDIOL, 4-[1-HYDROXY-2-(METHYLAMINO)ETHYL]-, (R)- (OR)Waste Description:
                              P042Waste Code:

                              CYANIDES (SOLUBLE CYANIDE SALTS), NOT OTHERWISE SPECIFIEDWaste Description:
                              P030Waste Code:

                              COPPER CYANIDE (OR) COPPER CYANIDE CU(CN)Waste Description:
                              P029Waste Code:

                              BENZENE, (CHLOROMETHYL)- (OR) BENZYL CHLORIDEWaste Description:
                              P028Waste Code:

                              BENZENAMINE, 4-CHLORO- (OR) P-CHLORANILINEWaste Description:
                              P024Waste Code:

                              ACETALDEHYDE, CHLORO- (OR) CHLOROACETALDEHYDEWaste Description:
                              P023Waste Code:

                              CARBON DISULFIDEWaste Description:
                              P022Waste Code:

                              BENZENETHIOL (OR) THIOPHENOLWaste Description:
                              P014Waste Code:

                              ARSENIC OXIDE AS2O3 (OR) ARSENIC TRIOXIDEWaste Description:
                              P012Waste Code:

                              ARSENIC ACID H3ASO4Waste Description:
                              P010Waste Code:

                              2-PROPEN-1-OL (OR) ALLYL ALCOHOLWaste Description:
                              P005Waste Code:

                              2-PROPENAL (OR) ACROLEINWaste Description:
                              P003Waste Code:

                              THESE SPENT SOLVENTS AND SPENT SOLVENT MIXTURES.
                              LISTED IN F001, F002, OR F004; AND STILL BOTTOMS FROM THE RECOVERY OF
                              ONE OR MORE OF THE ABOVE NONHALOGENATED SOLVENTS OR THOSE SOLVENTS
                              CONTAINING, BEFORE USE, A TOTAL OF TEN PERCENT OR MORE (BY VOLUME) OF
                              2-ETHOXYETHANOL, AND 2-NITROPROPANE; ALL SPENT SOLVENT MIXTURES/BLENDS
                              KETONE, CARBON DISULFIDE, ISOBUTANOL, PYRIDINE, BENZENE,
                              THE FOLLOWING SPENT NONHALOGENATED SOLVENTS: TOLUENE, METHYL ETHYLWaste Description:
                              F005Waste Code:

                              SPENT SOLVENT MIXTURES.
                              F005; AND STILL BOTTOMS FROM THE RECOVERY OF THESE SPENT SOLVENTS AND
                              NONHALOGENATED SOLVENTS OR THOSE SOLVENTS LISTED IN F001, F002, AND
                              TOTAL OF TEN PERCENT OR MORE (BY VOLUME) OF ONE OR MORE OF THE ABOVE
                              SOLVENTS; ALL SPENT SOLVENT MIXTURES/BLENDS CONTAINING, BEFORE USE, A
                              AND NITROBENZENE; AND THE STILL BOTTOMS FROM THE RECOVERY OF THESE
                              THE FOLLOWING SPENT NONHALOGENATED SOLVENTS: CRESOLS, CRESYLIC ACID,Waste Description:
                              F004Waste Code:

                              MIXTURES.
                              BOTTOMS FROM THE RECOVERY OF THESE SPENT SOLVENTS AND SPENT SOLVENT
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                              2-PROPANONE (I) (OR) ACETONE (I)Waste Description:
                              U002Waste Code:

                              ACETALDEHYDE (I) (OR) ETHANAL (I)Waste Description:
                              U001Waste Code:

                              (3AS-CIS)-
                              1,2,3,3A,8,8A-HEXAHYDRO-1,3A,8-TRIMETHYL-METHYLCARBAMATE (ESTER),
                              PHYSOSTIGMINE (OR) PYRROLO[2,3-B]INDOL-5-OL,Waste Description:
                              P204Waste Code:

                              METHANETHIOL, TRICHLORO- (OR) TRICHLOROMETHANETHIOLWaste Description:
                              P118Waste Code:

                              HYDRAZINECARBOTHIOAMIDE (OR) THIOSEMICARBAZIDEWaste Description:
                              P116Waste Code:

                              SODIUM CYANIDE (OR) SODIUM CYANIDE NA(CN)Waste Description:
                              P106Waste Code:

                              SODIUM AZIDEWaste Description:
                              P105Waste Code:

                              SILVER CYANIDE (OR) SILVER CYANIDE AG(CN)Waste Description:
                              P104Waste Code:

                              POTASSIUM CYANIDE (OR) POTASSIUM CYANIDE K(CN)Waste Description:
                              P098Waste Code:

                              CARBONIC DICHLORIDE (OR) PHOSGENEWaste Description:
                              P095Waste Code:

                              PHENYLTHIOUREA (OR) THIOUREA, PHENYL-Waste Description:
                              P093Waste Code:

                              OSMIUM OXIDE OSO4, (T-4)- (OR) OSMIUM TETROXIDEWaste Description:
                              P087Waste Code:

                              BENZENAMINE, 4-NITRO- (OR) P-NITROANILINEWaste Description:
                              P077Waste Code:

                              SALTS
                              NICOTINE, & SALTS (OR) PYRIDINE, 3-(1-METHYL-2-PYRROLIDINYL)-,(S)-, &Waste Description:
                              P075Waste Code:

                              2-METHYLLACTONITRILE (OR) PROPANENITRILE, 2-HYDROXY-2-METHYL-Waste Description:
                              P069Waste Code:

                              AZIRIDINE (OR) ETHYLENEIMINEWaste Description:
                              P054Waste Code:

                              2,4-DINITROPHENOL (OR) PHENOL, 2,4-DINITRO-Waste Description:
                              P048Waste Code:

                              BIS(1-METHYLETHYL) ESTER
                              DIISOPROPYLFLUOROPHOSPHATE (DFP) (OR) PHOSPHOROFLUORIDIC ACID,Waste Description:
                              P043Waste Code:
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                              CHLOROFORM (OR) METHANE, TRICHLORO-Waste Description:
                              U044Waste Code:

                              EPICHLOROHYDRIN (OR) OXIRANE, (CHLOROMETHYL)-Waste Description:
                              U041Waste Code:

                              BENZENE, CHLORO- (OR) CHLOROBENZENEWaste Description:
                              U037Waste Code:

                              BENZENEBUTANOIC ACID, 4-[BIS(2-CHLOROETHYL)AMINO]- (OR) CHLORAMBUCILWaste Description:
                              U035Waste Code:

                              ACETALDEHYDE, TRICHLORO- (OR) CHLORALWaste Description:
                              U034Waste Code:

                              1-BUTANOL (I) (OR) N-BUTYL ALCOHOL (I)Waste Description:
                              U031Waste Code:

                              DIETHYLHEXYL PHTHALATE
                              1,2-BENZENEDICARBOXYLIC ACID, BIS(2-ETHYLHEXYL) ESTER (OR)Waste Description:
                              U028Waste Code:

                              BENZO[A]PYRENEWaste Description:
                              U022Waste Code:

                              [1,1’-BIPHENYL]-4,4’-DIAMINE (OR) BENZIDINEWaste Description:
                              U021Waste Code:

                              BENZENE (I,T)Waste Description:
                              U019Waste Code:

                              AURAMINE (OR) BENZENAMINE, 4,4’-CARBONIMIDOYLBIS[N,N-DIMETHYL-Waste Description:
                              U014Waste Code:

                              1H-1,2,4-TRIAZOL-3-AMINE (OR) AMITROLEWaste Description:
                              U011Waste Code:

                              MITOMYCIN C
                              HOXY-5-METHYL-, [1AS-(1AALPHA, 8BETA, 8AALPHA, 8BALPHA)]- (OR)
                              6-AMINO-8-[[(AMINOCARBONYL)OXY]METHYL]-1,1A,2,8,8A,8B-HEXAHYDRO-8A-MET
                              AZIRINO [2’,3’:3,4]PYRROLO[1,2-A]INDOLE-4,7-DIONE,Waste Description:
                              U010Waste Code:

                              2-PROPENENITRILE (OR) ACRYLONITRILEWaste Description:
                              U009Waste Code:

                              2-PROPENAMIDE (OR) ACRYLAMIDEWaste Description:
                              U007Waste Code:

                              ACETYL CHLORIDE (C,R,T)Waste Description:
                              U006Waste Code:

                              2-ACETYLAMINOFLUORENE (OR) ACETAMIDE, N-9H-FLUOREN-2-YLWaste Description:
                              U005Waste Code:

                              ACETONITRILE (I,T)Waste Description:
                              U003Waste Code:
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                              ALPHA,ALPHA-DIMETHYLBENZYLHYDROPEROXIDE (R) (OR) HYDROPEROXIDE,Waste Description:
                              U096Waste Code:

                              7,12-DIMETHYLBENZ[A]ANTHRACENE (OR) BENZ[A]ANTHRACENE, 7,12-DIMETHYL-Waste Description:
                              U094Waste Code:

                              DIMETHYLAMINE (I) (OR) METHANAMINE, N-METHYL- (I)Waste Description:
                              U092Waste Code:

                              1,2-BENZENEDICARBOXYLIC ACID, DIETHYL ESTER (OR) DIETHYL PHTHALATEWaste Description:
                              U088Waste Code:

                              1,2:3,4-DIEPOXYBUTANE (I,T) (OR) 2,2’-BIOXIRANEWaste Description:
                              U085Waste Code:

                              METHANE, DICHLORO- (OR) METHYLENE CHLORIDEWaste Description:
                              U080Waste Code:

                              ETHANE, 1,2-DICHLORO- (OR) ETHYLENE DICHLORIDEWaste Description:
                              U077Waste Code:

                              ETHANE, 1,1-DICHLORO- (OR) ETHYLIDENE DICHLORIDEWaste Description:
                              U076Waste Code:

                              BENZENE, 1,2-DICHLORO- (OR) O-DICHLOROBENZENEWaste Description:
                              U070Waste Code:

                              1,2-BENZENEDICARBOXYLIC ACID, DIBUTYL ESTER (OR) DIBUTYL PHTHALATEWaste Description:
                              U069Waste Code:

                              METHANE, DIBROMO- (OR) METHYLENE BROMIDEWaste Description:
                              U068Waste Code:

                              ETHANE, 1,2-DIBROMO- (OR) ETHYLENE DIBROMIDEWaste Description:
                              U067Waste Code:

                              2-OXIDE (OR) CYCLOPHOSPHAMIDE
                              2H-1,3,2-OXAZAPHOSPHORIN-2-AMINE, N,N-BIS(2-CHLOROETHYL)TETRAHYDRO-,Waste Description:
                              U058Waste Code:

                              CYCLOHEXANONE (I)Waste Description:
                              U057Waste Code:

                              BENZENE, HEXAHYDRO- (I) (OR) CYCLOHEXANE (I)Waste Description:
                              U056Waste Code:

                              2-BUTENAL (OR) CROTONALDEHYDEWaste Description:
                              U053Waste Code:

                              CRESOL (CRESYLIC ACID) (OR) PHENOL, METHYL-Waste Description:
                              U052Waste Code:

                              CHLOROMETHYL METHYL ETHER (OR) METHANE, CHLOROMETHOXY-Waste Description:
                              U046Waste Code:

                              METHANE, CHLORO- (I,T) (OR) METHYL CHLORIDE (I,T)Waste Description:
                              U045Waste Code:
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                              U150Waste Code:

                              MALONONITRILE (OR) PROPANEDINITRILEWaste Description:
                              U149Waste Code:

                              2,5-FURANDIONE (OR) MALEIC ANHYDRIDEWaste Description:
                              U147Waste Code:

                              ACETIC ACID, LEAD(2+) SALT (OR) LEAD ACETATEWaste Description:
                              U144Waste Code:

                              METHANE, IODO- (OR) METHYL IODIDEWaste Description:
                              U138Waste Code:

                              ARSINIC ACID, DIMETHYL- (OR) CACODYLIC ACIDWaste Description:
                              U136Waste Code:

                              HYDROGEN SULFIDE (OR) HYDROGEN SULFIDE H2SWaste Description:
                              U135Waste Code:

                              HYDROFLUORIC ACID (C,T) (OR) HYDROGEN FLUORIDE (C,T)Waste Description:
                              U134Waste Code:

                              HYDRAZINE (R,T)Waste Description:
                              U133Waste Code:

                              FORMIC ACID (C,T)Waste Description:
                              U123Waste Code:

                              FORMALDEHYDEWaste Description:
                              U122Waste Code:

                              METHANE, TRICHLOROFLUORO- (OR) TRICHLOROMONOFLUOROMETHANEWaste Description:
                              U121Waste Code:

                              ETHYL METHANESULFONATE (OR) METHANESULFONIC ACID, ETHYL ESTERWaste Description:
                              U119Waste Code:

                              ETHANE, 1,1’-OXYBIS-(I) (OR) ETHYL ETHER (I)Waste Description:
                              U117Waste Code:

                              ETHYLENE OXIDE (I,T) (OR) OXIRANE (I,T)Waste Description:
                              U115Waste Code:

                              ACETIC ACID, ETHYL ESTER (I) (OR) ETHYL ACETATE (I)Waste Description:
                              U112Waste Code:

                              1,4-DIETHYLENEOXIDE (OR) 1,4-DIOXANEWaste Description:
                              U108Waste Code:

                              DIMETHYL SULFATE (OR) SULFURIC ACID, DIMETHYL ESTERWaste Description:
                              U103Waste Code:

                              1,2-BENZENEDICARBOXYLIC ACID, DIMETHYL ESTER (OR) DIMETHYL PHTHALATEWaste Description:
                              U102Waste Code:

                              1-METHYL-1-PHENYLETHYL- (R)
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                              CARBON TETRACHLORIDE (OR) METHANE, TETRACHLORO-Waste Description:
                              U211Waste Code:

                              STREPTOZOTOCIN
                              GLUCOPYRANOSE, 2-DEOXY-2-(3-METHYL-3-NITROSOUREIDO)-,D- (OR)
                              D-GLUCOSE, 2-DEOXY-2-[[(METHYLNITROSOAMINO)-CARBONYL]AMINO]- (OR)Waste Description:
                              U206Waste Code:

                              SELENIOUS ACID (OR) SELENIUM DIOXIDEWaste Description:
                              U204Waste Code:

                              (3BETA, 16BETA, 17ALPHA, 18BETA, 20ALPHA)-
                              11,17-DIMETHOXY-18-[(3,4,5-TRIMETHOXYBENZOYL)OXY]-, METHYL ESTER,
                              RESERPINE (OR) YOHIMBAN-16-CARBOXYLIC ACID,Waste Description:
                              U200Waste Code:

                              PYRIDINEWaste Description:
                              U196Waste Code:

                              2-PICOLINE (OR) PYRIDINE, 2-METHYL-Waste Description:
                              U191Waste Code:

                              PHOSPHORUS SULFIDE (R) (OR) SULFUR PHOSPHIDE (R)Waste Description:
                              U189Waste Code:

                              PHENOLWaste Description:
                              U188Waste Code:

                              N-NITROSO-N-ETHYLUREA (OR) UREA, N-ETHYL-N-NITROSO-Waste Description:
                              U176Waste Code:

                              P-NITROPHENOL (I,T) (OR) PHENOL, 4-NITRO-Waste Description:
                              U170Waste Code:

                              BENZENE, NITRO- (OR) NITROBENZENE (I,T)Waste Description:
                              U169Waste Code:

                              1-NAPTHALENAMINE (OR) ALPHA-NAPHTHYLAMINEWaste Description:
                              U167Waste Code:

                              NAPHTHALENEWaste Description:
                              U165Waste Code:

                              GUANIDINE, N-METHYL-N’-NITRO-N-NITROSO- (OR) MNNGWaste Description:
                              U163Waste Code:

                              2-BUTANONE (I,T) (OR) METHYL ETHYL KETONE (MEK) (I,T)Waste Description:
                              U159Waste Code:

                              (I,T)
                              CARBONOCHLORIDIC ACID, METHYL ESTER, (I,T) (OR) METHYL CHLOROCARBONATEWaste Description:
                              U156Waste Code:

                              METHANOL (I) (OR) METHYL ALCOHOL (I)Waste Description:
                              U154Waste Code:

                              L-PHENYLALANINE, 4-[BIS(2-CHLOROETHYL)AMINO]- (OR) MELPHALANWaste Description:
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                                                            BOSTON, MA 02115Owner/Operator City,State,Zip:
                                                            44 BINNEY STREETOwner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            1995-11-20 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            JAMES CONWAYOwner/Operator Name:
                                                            OperatorOwner/Operator Indicator:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            617-632-3005Owner/Operator Telephone:
                                                            BOSTON, MA 02215Owner/Operator City,State,Zip:
                                                            450 BROOKLINE AVENUEOwner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            1981-01-01 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            DANA FARBER CANCER INSTITUTEOwner/Operator Name:
                                                            OwnerOwner/Operator Indicator:

Handler - Owner Operator:

                              U404Waste Description:
                              U404Waste Code:

                              ETHANOL, 2-ETHOXY- (OR) ETHYLENE GLYCOL MONOETHYL ETHERWaste Description:
                              U359Waste Code:

                              WHEN PRESENT AT CONCENTRATIONS OF 0.3% OR LESS
                              WHEN PRESENT AT CONCENTRATIONS OF 0.3% OR LESS (OR) WARFARIN, & SALTS,
                              2H-1-BENZOPYRAN-2-ONE, 4-HYDROXY-3-(3-OXO-1-PHENYL-BUTYL)-, & SALTS,Waste Description:
                              U248Waste Code:

                              CYANOGEN BROMIDE (CN)BRWaste Description:
                              U246Waste Code:

                              BENZENE, DIMETHYL- (I,T) (OR) XYLENE (I)Waste Description:
                              U239Waste Code:

                              -4-HYDROXY]-, TETRASODIUM SALT (OR) TRYPAN BLUE
                              ACID,3,3’-[(3,3’-DIMETHYL[1,1’-BIPHENYL]-4,4’-DIYL)BIS(AZO)BIS[5-AMINO
                              2,7-NAPHTHALENEDISULFONICWaste Description:
                              U236Waste Code:

                              ETHENE, TRICHLORO- (OR) TRICHLOROETHYLENEWaste Description:
                              U228Waste Code:

                              BENZENE, METHYL- (OR) TOLUENEWaste Description:
                              U220Waste Code:

                              THIOUREAWaste Description:
                              U219Waste Code:

                              ETHANETHIOAMIDE (OR) THIOACETAMIDEWaste Description:
                              U218Waste Code:

                              FURAN, TETRAHYDRO-(I) (OR) TETRAHYDROFURAN (I)Waste Description:
                              U213Waste Code:
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                                                            1995-11-20 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            JAMES CONWAYOwner/Operator Name:
                                                            OperatorOwner/Operator Indicator:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
                                                            BOSTON, MA 02115-0000Owner/Operator City,State,Zip:
                                                            44 BINNEY STOwner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            1981-01-01 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            DANA FARBER CANCER INSTITUTEOwner/Operator Name:
                                                            OwnerOwner/Operator Indicator:

                                                            CHEMSAFETY@DFCI.HARVARD.EDUOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            617-632-6182Owner/Operator Telephone:
                                                            BOSTON, MA 02215Owner/Operator City,State,Zip:
                                                            450 BROOKLINE AVE.Owner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            1981-01-01 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            DANA FARBER CANCER INSTITUTEOwner/Operator Name:
                                                            OperatorOwner/Operator Indicator:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
                                                            Not reportedOwner/Operator City,State,Zip:
                                                            Not reportedOwner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            1981-01-01 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            DANA FARBER CANCER INSTITUTEOwner/Operator Name:
                                                            OperatorOwner/Operator Indicator:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            617-632-3005Owner/Operator Telephone:
                                                            BOSTON, MA 02115Owner/Operator City,State,Zip:
                                                            44 BINNEY STREETOwner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            1981-01-01 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            DANA FARBER CANCER INSTITUTEOwner/Operator Name:
                                                            OwnerOwner/Operator Indicator:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
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                                                            OperatorOwner/Operator Indicator:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
                                                            BOSTON, MA 02115-0000Owner/Operator City,State,Zip:
                                                            44 BINNEY STOwner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            1981-01-01 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            DANA FARBER CANCER INSTITUTEOwner/Operator Name:
                                                            OperatorOwner/Operator Indicator:

                                                            CHEMSAFETY@DFCI.HARVARD.EDUOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            617-632-6182Owner/Operator Telephone:
                                                            BOSTON, MA 02215Owner/Operator City,State,Zip:
                                                            450 BROOKLINE AVEOwner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            1981-01-01 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            DANA FARBER CANCER INSTITUTEOwner/Operator Name:
                                                            OperatorOwner/Operator Indicator:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            617-632-3005Owner/Operator Telephone:
                                                            BOSTON, MA 02215Owner/Operator City,State,Zip:
                                                            450 BROOKLINE AVENUEOwner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            1981-01-01 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            DANA FARBER CANCER INSTITUTEOwner/Operator Name:
                                                            OwnerOwner/Operator Indicator:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            617-632-3005Owner/Operator Telephone:
                                                            BOSTON, MA 02215Owner/Operator City,State,Zip:
                                                            450 BROOKLINE AVENUEOwner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            1981-01-01 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            DANA FARBER CANCER INSTITUTEOwner/Operator Name:
                                                            OwnerOwner/Operator Indicator:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
                                                            Not reportedOwner/Operator City,State,Zip:
                                                            Not reportedOwner/Operator Address:
                                                            Not reportedDate Ended Current:
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                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
                                                            BOSTON, MA 02115Owner/Operator City,State,Zip:
                                                            44 BINNEY STREETOwner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            1947-01-01 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            DANA FARBER CANCER INSTITUTEOwner/Operator Name:
                                                            OwnerOwner/Operator Indicator:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
                                                            BOSTON, MA 02115Owner/Operator City,State,Zip:
                                                            44 BINNEY STREETOwner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            1947-01-01 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            DANA FARBER CANCER INSTITUTEOwner/Operator Name:
                                                            OwnerOwner/Operator Indicator:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
                                                            BOSTON, MA 02115Owner/Operator City,State,Zip:
                                                            44 BINNEY STOwner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            2004-10-16 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            DANA FARBER CANCER INSTITUTEOwner/Operator Name:
                                                            OwnerOwner/Operator Indicator:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            617-632-3005Owner/Operator Telephone:
                                                            BOSTON, MA 02215Owner/Operator City,State,Zip:
                                                            450 BROOKLINE AVENUEOwner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            1981-01-01 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            DANA-FARBER CANCER INSTITUTEOwner/Operator Name:
                                                            OperatorOwner/Operator Indicator:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
                                                            Not reportedOwner/Operator City,State,Zip:
                                                            Not reportedOwner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            1981-01-01 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            DANA FARBER CANCER INSTITUTEOwner/Operator Name:
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                                                            BOSTON, MA 02115-0000Owner/Operator City,State,Zip:
                                                            44 BINNEY STOwner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            1981-01-01 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            DANA FARBER CANCER INSTITUTEOwner/Operator Name:
                                                            OwnerOwner/Operator Indicator:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
                                                            BOSTON, MA 02115-0000Owner/Operator City,State,Zip:
                                                            44 BINNEY STOwner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            1981-01-01 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            DANA FARBER CANCER INSTITUTEOwner/Operator Name:
                                                            OperatorOwner/Operator Indicator:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
                                                            Not reportedOwner/Operator City,State,Zip:
                                                            Not reportedOwner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            1995-11-20 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            JAMES CONWAYOwner/Operator Name:
                                                            OperatorOwner/Operator Indicator:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
                                                            BOSTON, MA 02115Owner/Operator City,State,Zip:
                                                            44 BINNEY STOwner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            1991-12-08 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            DANA FARBER CANCER INSTITUTEOwner/Operator Name:
                                                            OperatorOwner/Operator Indicator:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
                                                            Not reportedOwner/Operator City,State,Zip:
                                                            Not reportedOwner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            1991-12-08 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            DANA FARBER CANCER INSTITUTEOwner/Operator Name:
                                                            OperatorOwner/Operator Indicator:

                                                            Not reportedOwner/Operator Email:
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                                                            1981-01-01 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            DANA FARBER CANCER INSTITUTEOwner/Operator Name:
                                                            OwnerOwner/Operator Indicator:

                                                            CHEMSAFETY@DFCI.HARVARD.EDUOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            617-632-3005Owner/Operator Telephone:
                                                            BOSTON, MA 02215Owner/Operator City,State,Zip:
                                                            450 BROOKLINE AVENUEOwner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            1981-01-01 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            DANA FARBER CANCER INSTITUTEOwner/Operator Name:
                                                            OwnerOwner/Operator Indicator:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
                                                            Not reportedOwner/Operator City,State,Zip:
                                                            Not reportedOwner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            1981-01-01 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            DANA FARBER CANCER INSTITUTEOwner/Operator Name:
                                                            OperatorOwner/Operator Indicator:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            617-632-6182Owner/Operator Telephone:
                                                            BOSTON, MA 02215Owner/Operator City,State,Zip:
                                                            450 BROOKLINE AVENUEOwner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            1981-01-01 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            DANA-FARBER CANCER INSTITUTEOwner/Operator Name:
                                                            OwnerOwner/Operator Indicator:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
                                                            BOSTON, MA 02115Owner/Operator City,State,Zip:
                                                            44 BINNEY STREETOwner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            1981-01-01 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            DANA FARBER CANCER INSTITUTEOwner/Operator Name:
                                                            OperatorOwner/Operator Indicator:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
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                                                            Not reportedElectronic Manifest Broker:
                                                            Not reportedNon Storage Recycler Activity:
                                                            NoCurrent Record:
                                                            NoSpent Lead Acid Battery Exporter:
                                                            NoSpent Lead Acid Battery Importer:
                                                            NoRecognized Trader Exporter:
                                                            NoRecognized Trader Importer:
                                                            NoLarge Quantity Handler of Universal Waste:
                                                            Not reportedState District Owner:
                                                            Large Quantity GeneratorFederal Waste Generator Description:
          DANA FARBER CANCER INSTITUTEHandler Name:
                                                            2010-03-01 00:00:00.0Receive Date:

Historic Generators:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
                                                            BOSTON, MA 02115Owner/Operator City,State,Zip:
                                                            44 BINNEY STREETOwner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            1904-04-01 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            DANA-FARBER CANCER INSTITUTEOwner/Operator Name:
                                                            OwnerOwner/Operator Indicator:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
                                                            BOSTON, MA 02115-0000Owner/Operator City,State,Zip:
                                                            450 BROOKLINE AVEOwner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            1981-01-01 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            DANA FARBER CANCER INSTITUTEOwner/Operator Name:
                                                            OperatorOwner/Operator Indicator:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
                                                            BOSTON, MA 02115Owner/Operator City,State,Zip:
                                                            44 BINNEY STREETOwner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            1981-01-01 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            DANA FARBER CANCER INSTITUTEOwner/Operator Name:
                                                            OwnerOwner/Operator Indicator:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
                                                            BOSTON, MA 02115-0000Owner/Operator City,State,Zip:
                                                            450 BROOKLINE AVEOwner/Operator Address:
                                                            Not reportedDate Ended Current:
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                                                            NoLarge Quantity Handler of Universal Waste:
                                                            MAState District Owner:
                                                            Large Quantity GeneratorFederal Waste Generator Description:
          DANA FARBER CANCER INSTITUTEHandler Name:
                                                            2020-02-27 00:00:00.0Receive Date:

                                                            YesElectronic Manifest Broker:
                                                            NoNon Storage Recycler Activity:
                                                            NoCurrent Record:
                                                            NoSpent Lead Acid Battery Exporter:
                                                            NoSpent Lead Acid Battery Importer:
                                                            NoRecognized Trader Exporter:
                                                            NoRecognized Trader Importer:
                                                            NoLarge Quantity Handler of Universal Waste:
                                                            MAState District Owner:
                                                            Large Quantity GeneratorFederal Waste Generator Description:
          DANA FARBER CANCER INSTITUTEHandler Name:
                                                            2018-02-28 00:00:00.0Receive Date:

                                                            Not reportedElectronic Manifest Broker:
                                                            Not reportedNon Storage Recycler Activity:
                                                            NoCurrent Record:
                                                            NoSpent Lead Acid Battery Exporter:
                                                            NoSpent Lead Acid Battery Importer:
                                                            NoRecognized Trader Exporter:
                                                            NoRecognized Trader Importer:
                                                            NoLarge Quantity Handler of Universal Waste:
                                                            MAState District Owner:
                                                            Large Quantity GeneratorFederal Waste Generator Description:
          DANA FARBER CANCER INSTITUTEHandler Name:
                                                            2016-04-26 00:00:00.0Receive Date:

                                                            Not reportedElectronic Manifest Broker:
                                                            Not reportedNon Storage Recycler Activity:
                                                            NoCurrent Record:
                                                            NoSpent Lead Acid Battery Exporter:
                                                            NoSpent Lead Acid Battery Importer:
                                                            NoRecognized Trader Exporter:
                                                            NoRecognized Trader Importer:
                                                            NoLarge Quantity Handler of Universal Waste:
                                                            MAState District Owner:
                                                            Large Quantity GeneratorFederal Waste Generator Description:
          DANA FARBER CANCER INSTITUTEHandler Name:
                                                            2014-03-01 00:00:00.0Receive Date:

                                                            Not reportedElectronic Manifest Broker:
                                                            Not reportedNon Storage Recycler Activity:
                                                            NoCurrent Record:
                                                            NoSpent Lead Acid Battery Exporter:
                                                            NoSpent Lead Acid Battery Importer:
                                                            NoRecognized Trader Exporter:
                                                            NoRecognized Trader Importer:
                                                            YesLarge Quantity Handler of Universal Waste:
                                                            MAState District Owner:
                                                            Large Quantity GeneratorFederal Waste Generator Description:
          DANA FARBER CANCER INSTITUTEHandler Name:
                                                            2012-02-27 00:00:00.0Receive Date:
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                                                            NoCurrent Record:
                                                            NoSpent Lead Acid Battery Exporter:
                                                            NoSpent Lead Acid Battery Importer:
                                                            NoRecognized Trader Exporter:
                                                            NoRecognized Trader Importer:
                                                            NoLarge Quantity Handler of Universal Waste:
                                                            MAState District Owner:
                                                            Large Quantity GeneratorFederal Waste Generator Description:
          DANA FARBER CANCER INSTITUTEHandler Name:
                                                            2008-02-29 00:00:00.0Receive Date:

                                                            Not reportedElectronic Manifest Broker:
                                                            Not reportedNon Storage Recycler Activity:
                                                            NoCurrent Record:
                                                            NoSpent Lead Acid Battery Exporter:
                                                            NoSpent Lead Acid Battery Importer:
                                                            NoRecognized Trader Exporter:
                                                            NoRecognized Trader Importer:
                                                            NoLarge Quantity Handler of Universal Waste:
                                                            MAState District Owner:
                                                            Large Quantity GeneratorFederal Waste Generator Description:
          DANA FARBER CANCER INSTITUTEHandler Name:
                                                            1981-10-07 00:00:00.0Receive Date:

                                                            Not reportedElectronic Manifest Broker:
                                                            Not reportedNon Storage Recycler Activity:
                                                            NoCurrent Record:
                                                            NoSpent Lead Acid Battery Exporter:
                                                            NoSpent Lead Acid Battery Importer:
                                                            NoRecognized Trader Exporter:
                                                            NoRecognized Trader Importer:
                                                            NoLarge Quantity Handler of Universal Waste:
                                                            MAState District Owner:
                                                            Large Quantity GeneratorFederal Waste Generator Description:
          DANA FARBER CANCER INSTITUTEHandler Name:
                                                            2007-10-18 00:00:00.0Receive Date:

                                                            Not reportedElectronic Manifest Broker:
                                                            Not reportedNon Storage Recycler Activity:
                                                            NoCurrent Record:
                                                            NoSpent Lead Acid Battery Exporter:
                                                            NoSpent Lead Acid Battery Importer:
                                                            NoRecognized Trader Exporter:
                                                            NoRecognized Trader Importer:
                                                            NoLarge Quantity Handler of Universal Waste:
                                                            MAState District Owner:
                                                            Large Quantity GeneratorFederal Waste Generator Description:
          DANA FARBER CANCER INSTITUTEHandler Name:
                                                            1981-10-07 00:00:00.0Receive Date:

                                                            NoElectronic Manifest Broker:
                                                            NoNon Storage Recycler Activity:
                                                            YesCurrent Record:
                                                            NoSpent Lead Acid Battery Exporter:
                                                            NoSpent Lead Acid Battery Importer:
                                                            NoRecognized Trader Exporter:
                                                            NoRecognized Trader Importer:
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          DANA FARBER CANCER INSTITUTEHandler Name:
                                                            1998-03-10 00:00:00.0Receive Date:

                                                            Not reportedElectronic Manifest Broker:
                                                            Not reportedNon Storage Recycler Activity:
                                                            NoCurrent Record:
                                                            NoSpent Lead Acid Battery Exporter:
                                                            NoSpent Lead Acid Battery Importer:
                                                            NoRecognized Trader Exporter:
                                                            NoRecognized Trader Importer:
                                                            NoLarge Quantity Handler of Universal Waste:
                                                            Not reportedState District Owner:
                                                            Large Quantity GeneratorFederal Waste Generator Description:
          DANA FARBER CANCER INSTITUTEHandler Name:
                                                            1996-02-28 00:00:00.0Receive Date:

                                                            Not reportedElectronic Manifest Broker:
                                                            Not reportedNon Storage Recycler Activity:
                                                            NoCurrent Record:
                                                            NoSpent Lead Acid Battery Exporter:
                                                            NoSpent Lead Acid Battery Importer:
                                                            NoRecognized Trader Exporter:
                                                            NoRecognized Trader Importer:
                                                            NoLarge Quantity Handler of Universal Waste:
                                                            Not reportedState District Owner:
                                                            Large Quantity GeneratorFederal Waste Generator Description:
          DANA-FARBER CANCER INST.Handler Name:
                                                            1994-02-22 00:00:00.0Receive Date:

                                                            Not reportedElectronic Manifest Broker:
                                                            Not reportedNon Storage Recycler Activity:
                                                            NoCurrent Record:
                                                            NoSpent Lead Acid Battery Exporter:
                                                            NoSpent Lead Acid Battery Importer:
                                                            NoRecognized Trader Exporter:
                                                            NoRecognized Trader Importer:
                                                            NoLarge Quantity Handler of Universal Waste:
                                                            Not reportedState District Owner:
                                                            Large Quantity GeneratorFederal Waste Generator Description:
          DANA FARBER CANCER INSTHandler Name:
                                                            1992-02-26 00:00:00.0Receive Date:

                                                            Not reportedElectronic Manifest Broker:
                                                            Not reportedNon Storage Recycler Activity:
                                                            NoCurrent Record:
                                                            NoSpent Lead Acid Battery Exporter:
                                                            NoSpent Lead Acid Battery Importer:
                                                            NoRecognized Trader Exporter:
                                                            NoRecognized Trader Importer:
                                                            NoLarge Quantity Handler of Universal Waste:
                                                            MAState District Owner:
                                                            Large Quantity GeneratorFederal Waste Generator Description:
          DANA FARBER CANCER INSTITUTEHandler Name:
                                                            2012-02-18 00:00:00.0Receive Date:

                                                            Not reportedElectronic Manifest Broker:
                                                            Not reportedNon Storage Recycler Activity:
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                                                            NoRecognized Trader Exporter:
                                                            NoRecognized Trader Importer:
                                                            NoLarge Quantity Handler of Universal Waste:
                                                            Not reportedState District Owner:
                                                            Large Quantity GeneratorFederal Waste Generator Description:
          DANA FARBER CANCER INSTITUTEHandler Name:
                                                            2006-03-30 00:00:00.0Receive Date:

                                                            Not reportedElectronic Manifest Broker:
                                                            Not reportedNon Storage Recycler Activity:
                                                            NoCurrent Record:
                                                            NoSpent Lead Acid Battery Exporter:
                                                            NoSpent Lead Acid Battery Importer:
                                                            NoRecognized Trader Exporter:
                                                            NoRecognized Trader Importer:
                                                            NoLarge Quantity Handler of Universal Waste:
                                                            Not reportedState District Owner:
                                                            Large Quantity GeneratorFederal Waste Generator Description:
          DANA FARBER CANCER INSTITUTEHandler Name:
                                                            2004-03-17 00:00:00.0Receive Date:

                                                            Not reportedElectronic Manifest Broker:
                                                            Not reportedNon Storage Recycler Activity:
                                                            NoCurrent Record:
                                                            NoSpent Lead Acid Battery Exporter:
                                                            NoSpent Lead Acid Battery Importer:
                                                            NoRecognized Trader Exporter:
                                                            NoRecognized Trader Importer:
                                                            NoLarge Quantity Handler of Universal Waste:
                                                            Not reportedState District Owner:
                                                            Large Quantity GeneratorFederal Waste Generator Description:
          DANA-FARBER CANCER INSTITUTEHandler Name:
                                                            2002-03-01 00:00:00.0Receive Date:

                                                            Not reportedElectronic Manifest Broker:
                                                            Not reportedNon Storage Recycler Activity:
                                                            NoCurrent Record:
                                                            NoSpent Lead Acid Battery Exporter:
                                                            NoSpent Lead Acid Battery Importer:
                                                            NoRecognized Trader Exporter:
                                                            NoRecognized Trader Importer:
                                                            NoLarge Quantity Handler of Universal Waste:
                                                            Not reportedState District Owner:
                                                            Large Quantity GeneratorFederal Waste Generator Description:
          DANA FARBER CANCER INSTITUTEHandler Name:
                                                            2000-02-28 00:00:00.0Receive Date:

                                                            Not reportedElectronic Manifest Broker:
                                                            Not reportedNon Storage Recycler Activity:
                                                            NoCurrent Record:
                                                            NoSpent Lead Acid Battery Exporter:
                                                            NoSpent Lead Acid Battery Importer:
                                                            NoRecognized Trader Exporter:
                                                            NoRecognized Trader Importer:
                                                            NoLarge Quantity Handler of Universal Waste:
                                                            Not reportedState District Owner:
                                                            Large Quantity GeneratorFederal Waste Generator Description:
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                                                            Not reportedAppeal Resolution Date:
                                                            Not reportedAppeal Initiated Date:
                                                            NoCorrective Action Component:
                                                            Not reportedEnforcement Attorney:
                                                            Not reportedEnforcement Docket Number:
                                                            EPAEnforcement Responsible Agency:
                                                            2013-06-21 00:00:00.0Date of Enforcement Action:
                                                            001Enforcement Identifier:
                                                            Not reportedScheduled Compliance Date:
                                                            EPAViolation Responsible Agency:
                                                            DocumentedReturn to Compliance Qualifier:
                                                            2012-04-12 00:00:00.0Actual Return to Compliance Date:
                                                            2012-04-12 00:00:00.0Date Violation was Determined:
                                                            Generators - Pre-transportViolation Short Description:
                                                            EPAAgency Which Determined Violation:
                                                            YesFound Violation:

Facility Has Received Notices of Violation:

                              SPECIALTY (EXCEPT PSYCHIATRIC AND SUBSTANCE ABUSE) HOSPITALSNAICS Description:
                              62231NAICS Code:

                              GENERAL MEDICAL AND SURGICAL HOSPITALSNAICS Description:
                              62211NAICS Code:

                              ALL OTHER OUTPATIENT CARE CENTERSNAICS Description:
                              621498NAICS Code:

                              RESEARCH AND DEVELOPMENT IN THE SOCIAL SCIENCES AND HUMANITIESNAICS Description:
                              54172NAICS Code:

                              RESEARCH AND DEVELOPMENT IN BIOTECHNOLOGYNAICS Description:
                              541711NAICS Code:

                              SCIENCES
                              RESEARCH AND DEVELOPMENT IN THE PHYSICAL, ENGINEERING, AND LIFENAICS Description:
                              54171NAICS Code:

List of NAICS Codes and Descriptions:

                                                            Not reportedElectronic Manifest Broker:
                                                            Not reportedNon Storage Recycler Activity:
                                                            NoCurrent Record:
                                                            NoSpent Lead Acid Battery Exporter:
                                                            NoSpent Lead Acid Battery Importer:
                                                            NoRecognized Trader Exporter:
                                                            NoRecognized Trader Importer:
                                                            NoLarge Quantity Handler of Universal Waste:
                                                            Not reportedState District Owner:
                                                            Large Quantity GeneratorFederal Waste Generator Description:
          DANA-FARBER CANCER INSTITUTEHandler Name:
                                                            2008-02-28 00:00:00.0Receive Date:

                                                            Not reportedElectronic Manifest Broker:
                                                            Not reportedNon Storage Recycler Activity:
                                                            NoCurrent Record:
                                                            NoSpent Lead Acid Battery Exporter:
                                                            NoSpent Lead Acid Battery Importer:
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                                                            Not reportedPaid Amount:
                                                            Not reportedFinal Monetary Amount:
                                                            Not reportedProposed Amount:
                                                            Not reportedSEP Type Description:
                                                            Not reportedSEP Type:
                                                            Not reportedSEP Defaulted Date:
                                                            Not reportedSEP Actual Date:
                                                            Not reportedSEP Scheduled Completion Date:
                                                            Not reportedSEP Expenditure Amount:
                                   Not reportedSEP Sequence Number:
                                                            Not reportedEnforcement Responsible Sub-Organization:
                                                            Not reportedEnforcement Responsible Person:
                              Not reportedEnforcement Type:
                                                            Not reportedConsent/Final Order Lead Agency:
                                                            Not reportedConsent/Final Order Respondent Name:
                                   Not reportedConsent/Final Order Sequence Number:
                                                            Not reportedDisposition Status Description:
                                                            Not reportedDisposition Status:
                                                            Not reportedDisposition Status Date:
                                                            Not reportedAppeal Resolution Date:
                                                            Not reportedAppeal Initiated Date:
                                                            Not reportedCorrective Action Component:
                                                            Not reportedEnforcement Attorney:
                                                            Not reportedEnforcement Docket Number:
                                                            Not reportedEnforcement Responsible Agency:
                                                            Not reportedDate of Enforcement Action:
                                                            Not reportedEnforcement Identifier:
                                                            Not reportedScheduled Compliance Date:
                                                            Not reportedViolation Responsible Agency:
                                                            Not reportedReturn to Compliance Qualifier:
                                                            Not reportedActual Return to Compliance Date:
                                                            Not reportedDate Violation was Determined:
                                                            Not reportedViolation Short Description:
                                                            Not reportedAgency Which Determined Violation:
                                                            NoFound Violation:

                                                            Not reportedFinal Amount:
                                                            Not reportedFinal Count:
                                                            Not reportedPaid Amount:
                                                            Not reportedFinal Monetary Amount:
                                                            Not reportedProposed Amount:
                                                            Not reportedSEP Type Description:
                                                            Not reportedSEP Type:
                                                            Not reportedSEP Defaulted Date:
                                                            Not reportedSEP Actual Date:
                                                            Not reportedSEP Scheduled Completion Date:
                                                            Not reportedSEP Expenditure Amount:
                                   Not reportedSEP Sequence Number:
                                                            Not reportedEnforcement Responsible Sub-Organization:
                                                            SN01Enforcement Responsible Person:
                              WRITTEN INFORMALEnforcement Type:
                                                            Not reportedConsent/Final Order Lead Agency:
                                                            Not reportedConsent/Final Order Respondent Name:
                                   Not reportedConsent/Final Order Sequence Number:
                                                            ACTION SATISFIED (CASE CLOSED)Disposition Status Description:
                                                            ASDisposition Status:
                                                            2013-07-29 00:00:00.0Disposition Status Date:
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                                                            Not reportedAppeal Resolution Date:
                                                            Not reportedAppeal Initiated Date:
                                                            NoCorrective Action Component:
                                                            Not reportedEnforcement Attorney:
                                                            Not reportedEnforcement Docket Number:
                                                            EPAEnforcement Responsible Agency:
                                                            2013-06-21 00:00:00.0Date of Enforcement Action:
                                                            001Enforcement Identifier:
                                                            Not reportedScheduled Compliance Date:
                                                            EPAViolation Responsible Agency:
                                                            DocumentedReturn to Compliance Qualifier:
                                                            2012-04-27 00:00:00.0Actual Return to Compliance Date:
                                                            2012-04-12 00:00:00.0Date Violation was Determined:
                                                            Generators - Pre-transportViolation Short Description:
                                                            EPAAgency Which Determined Violation:
                                                            YesFound Violation:

                                                            Not reportedFinal Amount:
                                                            Not reportedFinal Count:
                                                            Not reportedPaid Amount:
                                                            Not reportedFinal Monetary Amount:
                                                            Not reportedProposed Amount:
                                                            Not reportedSEP Type Description:
                                                            Not reportedSEP Type:
                                                            Not reportedSEP Defaulted Date:
                                                            Not reportedSEP Actual Date:
                                                            Not reportedSEP Scheduled Completion Date:
                                                            Not reportedSEP Expenditure Amount:
                                   Not reportedSEP Sequence Number:
                                                            Not reportedEnforcement Responsible Sub-Organization:
                                                            JMMAEnforcement Responsible Person:
                              WRITTEN INFORMALEnforcement Type:
                                                            Not reportedConsent/Final Order Lead Agency:
                                                            Not reportedConsent/Final Order Respondent Name:
                                   Not reportedConsent/Final Order Sequence Number:
                                                            Not reportedDisposition Status Description:
                                                            Not reportedDisposition Status:
                                                            Not reportedDisposition Status Date:
                                                            Not reportedAppeal Resolution Date:
                                                            Not reportedAppeal Initiated Date:
                                                            NoCorrective Action Component:
                                                            Not reportedEnforcement Attorney:
                                                            NE-07-9104-27Enforcement Docket Number:
                                                            StateEnforcement Responsible Agency:
                                                            2007-10-30 00:00:00.0Date of Enforcement Action:
                                                            001Enforcement Identifier:
                                                            2007-12-07 00:00:00.0Scheduled Compliance Date:
                                                            StateViolation Responsible Agency:
                                                            ObservedReturn to Compliance Qualifier:
                                                            2008-03-13 00:00:00.0Actual Return to Compliance Date:
                                                            2007-09-24 00:00:00.0Date Violation was Determined:
                                                            Generators - Pre-transportViolation Short Description:
                                                            StateAgency Which Determined Violation:
                                                            YesFound Violation:

                                                            Not reportedFinal Amount:
                                                            Not reportedFinal Count:
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                                                            Not reportedPaid Amount:
                                                            Not reportedFinal Monetary Amount:
                                                            Not reportedProposed Amount:
                                                            Not reportedSEP Type Description:
                                                            Not reportedSEP Type:
                                                            Not reportedSEP Defaulted Date:
                                                            Not reportedSEP Actual Date:
                                                            Not reportedSEP Scheduled Completion Date:
                                                            Not reportedSEP Expenditure Amount:
                                   Not reportedSEP Sequence Number:
                                                            Not reportedEnforcement Responsible Sub-Organization:
                                                            JMMAEnforcement Responsible Person:
                              WRITTEN INFORMALEnforcement Type:
                                                            Not reportedConsent/Final Order Lead Agency:
                                                            Not reportedConsent/Final Order Respondent Name:
                                   Not reportedConsent/Final Order Sequence Number:
                                                            Not reportedDisposition Status Description:
                                                            Not reportedDisposition Status:
                                                            Not reportedDisposition Status Date:
                                                            Not reportedAppeal Resolution Date:
                                                            Not reportedAppeal Initiated Date:
                                                            NoCorrective Action Component:
                                                            Not reportedEnforcement Attorney:
                                                            NE-07-9104-27Enforcement Docket Number:
                                                            StateEnforcement Responsible Agency:
                                                            2007-10-30 00:00:00.0Date of Enforcement Action:
                                                            001Enforcement Identifier:
                                                            2007-12-07 00:00:00.0Scheduled Compliance Date:
                                                            StateViolation Responsible Agency:
                                                            ObservedReturn to Compliance Qualifier:
                                                            2008-03-13 00:00:00.0Actual Return to Compliance Date:
                                                            2007-09-24 00:00:00.0Date Violation was Determined:
                                                            State Statute or RegulationViolation Short Description:
                                                            StateAgency Which Determined Violation:
                                                            YesFound Violation:

                                                            Not reportedFinal Amount:
                                                            Not reportedFinal Count:
                                                            Not reportedPaid Amount:
                                                            Not reportedFinal Monetary Amount:
                                                            Not reportedProposed Amount:
                                                            Not reportedSEP Type Description:
                                                            Not reportedSEP Type:
                                                            Not reportedSEP Defaulted Date:
                                                            Not reportedSEP Actual Date:
                                                            Not reportedSEP Scheduled Completion Date:
                                                            Not reportedSEP Expenditure Amount:
                                   Not reportedSEP Sequence Number:
                                                            Not reportedEnforcement Responsible Sub-Organization:
                                                            SN01Enforcement Responsible Person:
                              WRITTEN INFORMALEnforcement Type:
                                                            Not reportedConsent/Final Order Lead Agency:
                                                            Not reportedConsent/Final Order Respondent Name:
                                   Not reportedConsent/Final Order Sequence Number:
                                                            ACTION SATISFIED (CASE CLOSED)Disposition Status Description:
                                                            ASDisposition Status:
                                                            2013-07-29 00:00:00.0Disposition Status Date:
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                                                            Not reportedAppeal Resolution Date:
                                                            Not reportedAppeal Initiated Date:
                                                            NoCorrective Action Component:
                                                            Not reportedEnforcement Attorney:
                                                            Not reportedEnforcement Docket Number:
                                                            StateEnforcement Responsible Agency:
                                                            1991-04-04 00:00:00.0Date of Enforcement Action:
                                                            001Enforcement Identifier:
                                                            1991-05-06 00:00:00.0Scheduled Compliance Date:
                                                            StateViolation Responsible Agency:
                                                            ObservedReturn to Compliance Qualifier:
                                                            1991-08-07 00:00:00.0Actual Return to Compliance Date:
                                                            1991-03-04 00:00:00.0Date Violation was Determined:
                                                            Generators - GeneralViolation Short Description:
                                                            StateAgency Which Determined Violation:
                                                            YesFound Violation:

                                                            Not reportedFinal Amount:
                                                            Not reportedFinal Count:
                                                            Not reportedPaid Amount:
                                                            Not reportedFinal Monetary Amount:
                                                            Not reportedProposed Amount:
                                                            Not reportedSEP Type Description:
                                                            Not reportedSEP Type:
                                                            Not reportedSEP Defaulted Date:
                                                            Not reportedSEP Actual Date:
                                                            Not reportedSEP Scheduled Completion Date:
                                                            Not reportedSEP Expenditure Amount:
                                   Not reportedSEP Sequence Number:
                                                            Not reportedEnforcement Responsible Sub-Organization:
                                                            SN01Enforcement Responsible Person:
                              WRITTEN INFORMALEnforcement Type:
                                                            Not reportedConsent/Final Order Lead Agency:
                                                            Not reportedConsent/Final Order Respondent Name:
                                   Not reportedConsent/Final Order Sequence Number:
                                                            ACTION SATISFIED (CASE CLOSED)Disposition Status Description:
                                                            ASDisposition Status:
                                                            2013-07-29 00:00:00.0Disposition Status Date:
                                                            Not reportedAppeal Resolution Date:
                                                            Not reportedAppeal Initiated Date:
                                                            NoCorrective Action Component:
                                                            Not reportedEnforcement Attorney:
                                                            Not reportedEnforcement Docket Number:
                                                            EPAEnforcement Responsible Agency:
                                                            2013-06-21 00:00:00.0Date of Enforcement Action:
                                                            001Enforcement Identifier:
                                                            Not reportedScheduled Compliance Date:
                                                            EPAViolation Responsible Agency:
                                                            DocumentedReturn to Compliance Qualifier:
                                                            2013-07-29 00:00:00.0Actual Return to Compliance Date:
                                                            2012-04-12 00:00:00.0Date Violation was Determined:
                                                            TSD - Contingency Plan and Emergency ProceduresViolation Short Description:
                                                            EPAAgency Which Determined Violation:
                                                            YesFound Violation:

                                                            Not reportedFinal Amount:
                                                            Not reportedFinal Count:
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                                                            Not reportedPaid Amount:
                                                            Not reportedFinal Monetary Amount:
                                                            Not reportedProposed Amount:
                                                            Not reportedSEP Type Description:
                                                            Not reportedSEP Type:
                                                            Not reportedSEP Defaulted Date:
                                                            Not reportedSEP Actual Date:
                                                            Not reportedSEP Scheduled Completion Date:
                                                            Not reportedSEP Expenditure Amount:
                                   Not reportedSEP Sequence Number:
                                                            Not reportedEnforcement Responsible Sub-Organization:
                                                            SN01Enforcement Responsible Person:
                              WRITTEN INFORMALEnforcement Type:
                                                            Not reportedConsent/Final Order Lead Agency:
                                                            Not reportedConsent/Final Order Respondent Name:
                                   Not reportedConsent/Final Order Sequence Number:
                                                            ACTION SATISFIED (CASE CLOSED)Disposition Status Description:
                                                            ASDisposition Status:
                                                            2013-07-29 00:00:00.0Disposition Status Date:
                                                            Not reportedAppeal Resolution Date:
                                                            Not reportedAppeal Initiated Date:
                                                            NoCorrective Action Component:
                                                            Not reportedEnforcement Attorney:
                                                            Not reportedEnforcement Docket Number:
                                                            EPAEnforcement Responsible Agency:
                                                            2013-06-21 00:00:00.0Date of Enforcement Action:
                                                            001Enforcement Identifier:
                                                            Not reportedScheduled Compliance Date:
                                                            EPAViolation Responsible Agency:
                                                            DocumentedReturn to Compliance Qualifier:
                                                            2012-04-16 00:00:00.0Actual Return to Compliance Date:
                                                            2012-04-12 00:00:00.0Date Violation was Determined:
                                                            TSD - Container Use and ManagementViolation Short Description:
                                                            EPAAgency Which Determined Violation:
                                                            YesFound Violation:

                                                            Not reportedFinal Amount:
                                                            Not reportedFinal Count:
                                                            Not reportedPaid Amount:
                                                            Not reportedFinal Monetary Amount:
                                                            Not reportedProposed Amount:
                                                            Not reportedSEP Type Description:
                                                            Not reportedSEP Type:
                                                            Not reportedSEP Defaulted Date:
                                                            Not reportedSEP Actual Date:
                                                            Not reportedSEP Scheduled Completion Date:
                                                            Not reportedSEP Expenditure Amount:
                                   Not reportedSEP Sequence Number:
                                                            NEEnforcement Responsible Sub-Organization:
                                                            Not reportedEnforcement Responsible Person:
                              WRITTEN INFORMALEnforcement Type:
                                                            Not reportedConsent/Final Order Lead Agency:
                                                            Not reportedConsent/Final Order Respondent Name:
                                   Not reportedConsent/Final Order Sequence Number:
                                                            Not reportedDisposition Status Description:
                                                            Not reportedDisposition Status:
                                                            Not reportedDisposition Status Date:

DANA FARBER CANCER YAWKEY CENTER  (Continued) 1000162472

TC06429109.2r   Page 899



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                                            Not reportedAppeal Resolution Date:
                                                            Not reportedAppeal Initiated Date:
                                                            NoCorrective Action Component:
                                                            Not reportedEnforcement Attorney:
                                                            Not reportedEnforcement Docket Number:
                                                            EPAEnforcement Responsible Agency:
                                                            2013-06-21 00:00:00.0Date of Enforcement Action:
                                                            001Enforcement Identifier:
                                                            Not reportedScheduled Compliance Date:
                                                            EPAViolation Responsible Agency:
                                                            DocumentedReturn to Compliance Qualifier:
                                                            2012-04-12 00:00:00.0Actual Return to Compliance Date:
                                                            2012-04-12 00:00:00.0Date Violation was Determined:
                                                            Generators - Pre-transportViolation Short Description:
                                                            EPAAgency Which Determined Violation:
                                                            YesFound Violation:

                                                            Not reportedFinal Amount:
                                                            Not reportedFinal Count:
                                                            Not reportedPaid Amount:
                                                            Not reportedFinal Monetary Amount:
                                                            Not reportedProposed Amount:
                                                            Not reportedSEP Type Description:
                                                            Not reportedSEP Type:
                                                            Not reportedSEP Defaulted Date:
                                                            Not reportedSEP Actual Date:
                                                            Not reportedSEP Scheduled Completion Date:
                                                            Not reportedSEP Expenditure Amount:
                                   Not reportedSEP Sequence Number:
                                                            Not reportedEnforcement Responsible Sub-Organization:
                                                            JMMAEnforcement Responsible Person:
                              WRITTEN INFORMALEnforcement Type:
                                                            Not reportedConsent/Final Order Lead Agency:
                                                            Not reportedConsent/Final Order Respondent Name:
                                   Not reportedConsent/Final Order Sequence Number:
                                                            Not reportedDisposition Status Description:
                                                            Not reportedDisposition Status:
                                                            Not reportedDisposition Status Date:
                                                            Not reportedAppeal Resolution Date:
                                                            Not reportedAppeal Initiated Date:
                                                            NoCorrective Action Component:
                                                            Not reportedEnforcement Attorney:
                                                            NE-07-9104-27Enforcement Docket Number:
                                                            StateEnforcement Responsible Agency:
                                                            2007-10-30 00:00:00.0Date of Enforcement Action:
                                                            001Enforcement Identifier:
                                                            2007-12-07 00:00:00.0Scheduled Compliance Date:
                                                            StateViolation Responsible Agency:
                                                            ObservedReturn to Compliance Qualifier:
                                                            2008-03-13 00:00:00.0Actual Return to Compliance Date:
                                                            2007-09-24 00:00:00.0Date Violation was Determined:
                                                            Generators - Pre-transportViolation Short Description:
                                                            StateAgency Which Determined Violation:
                                                            YesFound Violation:

                                                            Not reportedFinal Amount:
                                                            Not reportedFinal Count:
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                                                            Not reportedPaid Amount:
                                                            Not reportedFinal Monetary Amount:
                                                            Not reportedProposed Amount:
                                                            Not reportedSEP Type Description:
                                                            Not reportedSEP Type:
                                                            Not reportedSEP Defaulted Date:
                                                            Not reportedSEP Actual Date:
                                                            Not reportedSEP Scheduled Completion Date:
                                                            Not reportedSEP Expenditure Amount:
                                   Not reportedSEP Sequence Number:
                                                            Not reportedEnforcement Responsible Sub-Organization:
                                                            SN01Enforcement Responsible Person:
                              WRITTEN INFORMALEnforcement Type:
                                                            Not reportedConsent/Final Order Lead Agency:
                                                            Not reportedConsent/Final Order Respondent Name:
                                   Not reportedConsent/Final Order Sequence Number:
                                                            ACTION SATISFIED (CASE CLOSED)Disposition Status Description:
                                                            ASDisposition Status:
                                                            2013-07-29 00:00:00.0Disposition Status Date:
                                                            Not reportedAppeal Resolution Date:
                                                            Not reportedAppeal Initiated Date:
                                                            NoCorrective Action Component:
                                                            Not reportedEnforcement Attorney:
                                                            Not reportedEnforcement Docket Number:
                                                            EPAEnforcement Responsible Agency:
                                                            2013-06-21 00:00:00.0Date of Enforcement Action:
                                                            001Enforcement Identifier:
                                                            Not reportedScheduled Compliance Date:
                                                            EPAViolation Responsible Agency:
                                                            DocumentedReturn to Compliance Qualifier:
                                                            2012-04-12 00:00:00.0Actual Return to Compliance Date:
                                                            2012-04-12 00:00:00.0Date Violation was Determined:
                                                            Generators - Pre-transportViolation Short Description:
                                                            EPAAgency Which Determined Violation:
                                                            YesFound Violation:

                                                            Not reportedFinal Amount:
                                                            Not reportedFinal Count:
                                                            Not reportedPaid Amount:
                                                            Not reportedFinal Monetary Amount:
                                                            Not reportedProposed Amount:
                                                            Not reportedSEP Type Description:
                                                            Not reportedSEP Type:
                                                            Not reportedSEP Defaulted Date:
                                                            Not reportedSEP Actual Date:
                                                            Not reportedSEP Scheduled Completion Date:
                                                            Not reportedSEP Expenditure Amount:
                                   Not reportedSEP Sequence Number:
                                                            Not reportedEnforcement Responsible Sub-Organization:
                                                            SN01Enforcement Responsible Person:
                              WRITTEN INFORMALEnforcement Type:
                                                            Not reportedConsent/Final Order Lead Agency:
                                                            Not reportedConsent/Final Order Respondent Name:
                                   Not reportedConsent/Final Order Sequence Number:
                                                            ACTION SATISFIED (CASE CLOSED)Disposition Status Description:
                                                            ASDisposition Status:
                                                            2013-07-29 00:00:00.0Disposition Status Date:
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                                                            Not reportedAppeal Resolution Date:
                                                            Not reportedAppeal Initiated Date:
                                                            NoCorrective Action Component:
                                                            Not reportedEnforcement Attorney:
                                                            NE-07-9104-27Enforcement Docket Number:
                                                            StateEnforcement Responsible Agency:
                                                            2007-10-30 00:00:00.0Date of Enforcement Action:
                                                            001Enforcement Identifier:
                                                            2007-12-07 00:00:00.0Scheduled Compliance Date:
                                                            StateViolation Responsible Agency:
                                                            ObservedReturn to Compliance Qualifier:
                                                            2008-03-13 00:00:00.0Actual Return to Compliance Date:
                                                            2007-09-24 00:00:00.0Date Violation was Determined:
                                                            State Statute or RegulationViolation Short Description:
                                                            StateAgency Which Determined Violation:
                                                            YesFound Violation:

                                                            Not reportedFinal Amount:
                                                            Not reportedFinal Count:
                                                            Not reportedPaid Amount:
                                                            Not reportedFinal Monetary Amount:
                                                            Not reportedProposed Amount:
                                                            Not reportedSEP Type Description:
                                                            Not reportedSEP Type:
                                                            Not reportedSEP Defaulted Date:
                                                            Not reportedSEP Actual Date:
                                                            Not reportedSEP Scheduled Completion Date:
                                                            Not reportedSEP Expenditure Amount:
                                   Not reportedSEP Sequence Number:
                                                            Not reportedEnforcement Responsible Sub-Organization:
                                                            SN01Enforcement Responsible Person:
                              WRITTEN INFORMALEnforcement Type:
                                                            Not reportedConsent/Final Order Lead Agency:
                                                            Not reportedConsent/Final Order Respondent Name:
                                   Not reportedConsent/Final Order Sequence Number:
                                                            ACTION SATISFIED (CASE CLOSED)Disposition Status Description:
                                                            ASDisposition Status:
                                                            2013-07-29 00:00:00.0Disposition Status Date:
                                                            Not reportedAppeal Resolution Date:
                                                            Not reportedAppeal Initiated Date:
                                                            NoCorrective Action Component:
                                                            Not reportedEnforcement Attorney:
                                                            Not reportedEnforcement Docket Number:
                                                            EPAEnforcement Responsible Agency:
                                                            2013-06-21 00:00:00.0Date of Enforcement Action:
                                                            001Enforcement Identifier:
                                                            Not reportedScheduled Compliance Date:
                                                            EPAViolation Responsible Agency:
                                                            DocumentedReturn to Compliance Qualifier:
                                                            2013-07-29 00:00:00.0Actual Return to Compliance Date:
                                                            2012-04-12 00:00:00.0Date Violation was Determined:
                                                            TSD - General Facility StandardsViolation Short Description:
                                                            EPAAgency Which Determined Violation:
                                                            YesFound Violation:

                                                            Not reportedFinal Amount:
                                                            Not reportedFinal Count:
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                                                            Not reportedPaid Amount:
                                                            Not reportedFinal Monetary Amount:
                                                            Not reportedProposed Amount:
                                                            Not reportedSEP Type Description:
                                                            Not reportedSEP Type:
                                                            Not reportedSEP Defaulted Date:
                                                            Not reportedSEP Actual Date:
                                                            Not reportedSEP Scheduled Completion Date:
                                                            Not reportedSEP Expenditure Amount:
                                   Not reportedSEP Sequence Number:
                                                            Not reportedEnforcement Responsible Sub-Organization:
                                                            SN01Enforcement Responsible Person:
                              WRITTEN INFORMALEnforcement Type:
                                                            Not reportedConsent/Final Order Lead Agency:
                                                            Not reportedConsent/Final Order Respondent Name:
                                   Not reportedConsent/Final Order Sequence Number:
                                                            ACTION SATISFIED (CASE CLOSED)Disposition Status Description:
                                                            ASDisposition Status:
                                                            2013-07-29 00:00:00.0Disposition Status Date:
                                                            Not reportedAppeal Resolution Date:
                                                            Not reportedAppeal Initiated Date:
                                                            NoCorrective Action Component:
                                                            Not reportedEnforcement Attorney:
                                                            Not reportedEnforcement Docket Number:
                                                            EPAEnforcement Responsible Agency:
                                                            2013-06-21 00:00:00.0Date of Enforcement Action:
                                                            001Enforcement Identifier:
                                                            Not reportedScheduled Compliance Date:
                                                            EPAViolation Responsible Agency:
                                                            DocumentedReturn to Compliance Qualifier:
                                                            2012-06-29 00:00:00.0Actual Return to Compliance Date:
                                                            2012-04-12 00:00:00.0Date Violation was Determined:
                                                            TSD - Preparedness and PreventionViolation Short Description:
                                                            EPAAgency Which Determined Violation:
                                                            YesFound Violation:

                                                            Not reportedFinal Amount:
                                                            Not reportedFinal Count:
                                                            Not reportedPaid Amount:
                                                            Not reportedFinal Monetary Amount:
                                                            Not reportedProposed Amount:
                                                            Not reportedSEP Type Description:
                                                            Not reportedSEP Type:
                                                            Not reportedSEP Defaulted Date:
                                                            Not reportedSEP Actual Date:
                                                            Not reportedSEP Scheduled Completion Date:
                                                            Not reportedSEP Expenditure Amount:
                                   Not reportedSEP Sequence Number:
                                                            Not reportedEnforcement Responsible Sub-Organization:
                                                            JMMAEnforcement Responsible Person:
                              WRITTEN INFORMALEnforcement Type:
                                                            Not reportedConsent/Final Order Lead Agency:
                                                            Not reportedConsent/Final Order Respondent Name:
                                   Not reportedConsent/Final Order Sequence Number:
                                                            Not reportedDisposition Status Description:
                                                            Not reportedDisposition Status:
                                                            Not reportedDisposition Status Date:
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                                                            Not reportedAppeal Resolution Date:
                                                            Not reportedAppeal Initiated Date:
                                                            NoCorrective Action Component:
                                                            Not reportedEnforcement Attorney:
                                                            Not reportedEnforcement Docket Number:
                                                            EPAEnforcement Responsible Agency:
                                                            2013-06-21 00:00:00.0Date of Enforcement Action:
                                                            001Enforcement Identifier:
                                                            Not reportedScheduled Compliance Date:
                                                            EPAViolation Responsible Agency:
                                                            DocumentedReturn to Compliance Qualifier:
                                                            2012-07-29 00:00:00.0Actual Return to Compliance Date:
                                                            2012-04-12 00:00:00.0Date Violation was Determined:
                                                            TSD - General Facility StandardsViolation Short Description:
                                                            EPAAgency Which Determined Violation:
                                                            YesFound Violation:

                                                            Not reportedFinal Amount:
                                                            Not reportedFinal Count:
                                                            Not reportedPaid Amount:
                                                            Not reportedFinal Monetary Amount:
                                                            Not reportedProposed Amount:
                                                            Not reportedSEP Type Description:
                                                            Not reportedSEP Type:
                                                            Not reportedSEP Defaulted Date:
                                                            Not reportedSEP Actual Date:
                                                            Not reportedSEP Scheduled Completion Date:
                                                            Not reportedSEP Expenditure Amount:
                                   Not reportedSEP Sequence Number:
                                                            Not reportedEnforcement Responsible Sub-Organization:
                                                            Not reportedEnforcement Responsible Person:
                              Not reportedEnforcement Type:
                                                            Not reportedConsent/Final Order Lead Agency:
                                                            Not reportedConsent/Final Order Respondent Name:
                                   Not reportedConsent/Final Order Sequence Number:
                                                            Not reportedDisposition Status Description:
                                                            Not reportedDisposition Status:
                                                            Not reportedDisposition Status Date:
                                                            Not reportedAppeal Resolution Date:
                                                            Not reportedAppeal Initiated Date:
                                                            Not reportedCorrective Action Component:
                                                            Not reportedEnforcement Attorney:
                                                            Not reportedEnforcement Docket Number:
                                                            Not reportedEnforcement Responsible Agency:
                                                            Not reportedDate of Enforcement Action:
                                                            Not reportedEnforcement Identifier:
                                                            Not reportedScheduled Compliance Date:
                                                            StateViolation Responsible Agency:
                                                            ObservedReturn to Compliance Qualifier:
                                                            1991-08-07 00:00:00.0Actual Return to Compliance Date:
                                                            1991-03-04 00:00:00.0Date Violation was Determined:
                                                            Generators - GeneralViolation Short Description:
                                                            StateAgency Which Determined Violation:
                                                            YesFound Violation:

                                                            Not reportedFinal Amount:
                                                            Not reportedFinal Count:
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                                                            Not reportedPaid Amount:
                                                            Not reportedFinal Monetary Amount:
                                                            Not reportedProposed Amount:
                                                            Not reportedSEP Type Description:
                                                            Not reportedSEP Type:
                                                            Not reportedSEP Defaulted Date:
                                                            Not reportedSEP Actual Date:
                                                            Not reportedSEP Scheduled Completion Date:
                                                            Not reportedSEP Expenditure Amount:
                                   Not reportedSEP Sequence Number:
                                                            Not reportedEnforcement Responsible Sub-Organization:
                                                            JMMAEnforcement Responsible Person:
                              WRITTEN INFORMALEnforcement Type:
                                                            Not reportedConsent/Final Order Lead Agency:
                                                            Not reportedConsent/Final Order Respondent Name:
                                   Not reportedConsent/Final Order Sequence Number:
                                                            Not reportedDisposition Status Description:
                                                            Not reportedDisposition Status:
                                                            Not reportedDisposition Status Date:
                                                            Not reportedAppeal Resolution Date:
                                                            Not reportedAppeal Initiated Date:
                                                            NoCorrective Action Component:
                                                            Not reportedEnforcement Attorney:
                                                            NE-07-9104-27Enforcement Docket Number:
                                                            StateEnforcement Responsible Agency:
                                                            2007-10-30 00:00:00.0Date of Enforcement Action:
                                                            001Enforcement Identifier:
                                                            2007-12-07 00:00:00.0Scheduled Compliance Date:
                                                            StateViolation Responsible Agency:
                                                            ObservedReturn to Compliance Qualifier:
                                                            2008-03-13 00:00:00.0Actual Return to Compliance Date:
                                                            2007-09-24 00:00:00.0Date Violation was Determined:
                                                            State Statute or RegulationViolation Short Description:
                                                            StateAgency Which Determined Violation:
                                                            YesFound Violation:

                                                            Not reportedFinal Amount:
                                                            Not reportedFinal Count:
                                                            Not reportedPaid Amount:
                                                            Not reportedFinal Monetary Amount:
                                                            Not reportedProposed Amount:
                                                            Not reportedSEP Type Description:
                                                            Not reportedSEP Type:
                                                            Not reportedSEP Defaulted Date:
                                                            Not reportedSEP Actual Date:
                                                            Not reportedSEP Scheduled Completion Date:
                                                            Not reportedSEP Expenditure Amount:
                                   Not reportedSEP Sequence Number:
                                                            Not reportedEnforcement Responsible Sub-Organization:
                                                            SN01Enforcement Responsible Person:
                              WRITTEN INFORMALEnforcement Type:
                                                            Not reportedConsent/Final Order Lead Agency:
                                                            Not reportedConsent/Final Order Respondent Name:
                                   Not reportedConsent/Final Order Sequence Number:
                                                            ACTION SATISFIED (CASE CLOSED)Disposition Status Description:
                                                            ASDisposition Status:
                                                            2013-07-29 00:00:00.0Disposition Status Date:
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                                                            Not reportedAppeal Resolution Date:
                                                            Not reportedAppeal Initiated Date:
                                                            NoCorrective Action Component:
                                                            Not reportedEnforcement Attorney:
                                                            Not reportedEnforcement Docket Number:
                                                            EPAEnforcement Responsible Agency:
                                                            2013-06-21 00:00:00.0Date of Enforcement Action:
                                                            001Enforcement Identifier:
                                                            Not reportedScheduled Compliance Date:
                                                            EPAViolation Responsible Agency:
                                                            DocumentedReturn to Compliance Qualifier:
                                                            2013-07-29 00:00:00.0Actual Return to Compliance Date:
                                                            2012-04-12 00:00:00.0Date Violation was Determined:
                                                            Generators - Pre-transportViolation Short Description:
                                                            EPAAgency Which Determined Violation:
                                                            YesFound Violation:

                                                            Not reportedFinal Amount:
                                                            Not reportedFinal Count:
                                                            Not reportedPaid Amount:
                                                            Not reportedFinal Monetary Amount:
                                                            Not reportedProposed Amount:
                                                            Not reportedSEP Type Description:
                                                            Not reportedSEP Type:
                                                            Not reportedSEP Defaulted Date:
                                                            Not reportedSEP Actual Date:
                                                            Not reportedSEP Scheduled Completion Date:
                                                            Not reportedSEP Expenditure Amount:
                                   Not reportedSEP Sequence Number:
                                                            Not reportedEnforcement Responsible Sub-Organization:
                                                            Not reportedEnforcement Responsible Person:
                              Not reportedEnforcement Type:
                                                            Not reportedConsent/Final Order Lead Agency:
                                                            Not reportedConsent/Final Order Respondent Name:
                                   Not reportedConsent/Final Order Sequence Number:
                                                            Not reportedDisposition Status Description:
                                                            Not reportedDisposition Status:
                                                            Not reportedDisposition Status Date:
                                                            Not reportedAppeal Resolution Date:
                                                            Not reportedAppeal Initiated Date:
                                                            Not reportedCorrective Action Component:
                                                            Not reportedEnforcement Attorney:
                                                            Not reportedEnforcement Docket Number:
                                                            Not reportedEnforcement Responsible Agency:
                                                            Not reportedDate of Enforcement Action:
                                                            Not reportedEnforcement Identifier:
                                                            Not reportedScheduled Compliance Date:
                                                            Not reportedViolation Responsible Agency:
                                                            Not reportedReturn to Compliance Qualifier:
                                                            Not reportedActual Return to Compliance Date:
                                                            Not reportedDate Violation was Determined:
                                                            Not reportedViolation Short Description:
                                                            Not reportedAgency Which Determined Violation:
                                                            NoFound Violation:

                                                            Not reportedFinal Amount:
                                                            Not reportedFinal Count:
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                                                            Not reportedPaid Amount:
                                                            Not reportedFinal Monetary Amount:
                                                            Not reportedProposed Amount:
                                                            Not reportedSEP Type Description:
                                                            Not reportedSEP Type:
                                                            Not reportedSEP Defaulted Date:
                                                            Not reportedSEP Actual Date:
                                                            Not reportedSEP Scheduled Completion Date:
                                                            Not reportedSEP Expenditure Amount:
                                   Not reportedSEP Sequence Number:
                                                            Not reportedEnforcement Responsible Sub-Organization:
                                                            SN01Enforcement Responsible Person:
                              WRITTEN INFORMALEnforcement Type:
                                                            Not reportedConsent/Final Order Lead Agency:
                                                            Not reportedConsent/Final Order Respondent Name:
                                   Not reportedConsent/Final Order Sequence Number:
                                                            ACTION SATISFIED (CASE CLOSED)Disposition Status Description:
                                                            ASDisposition Status:
                                                            2013-07-29 00:00:00.0Disposition Status Date:
                                                            Not reportedAppeal Resolution Date:
                                                            Not reportedAppeal Initiated Date:
                                                            NoCorrective Action Component:
                                                            Not reportedEnforcement Attorney:
                                                            Not reportedEnforcement Docket Number:
                                                            EPAEnforcement Responsible Agency:
                                                            2013-06-21 00:00:00.0Date of Enforcement Action:
                                                            001Enforcement Identifier:
                                                            Not reportedScheduled Compliance Date:
                                                            EPAViolation Responsible Agency:
                                                            DocumentedReturn to Compliance Qualifier:
                                                            2013-04-12 00:00:00.0Actual Return to Compliance Date:
                                                            2012-04-12 00:00:00.0Date Violation was Determined:
                                                            Generators - Pre-transportViolation Short Description:
                                                            EPAAgency Which Determined Violation:
                                                            YesFound Violation:

                                                            Not reportedFinal Amount:
                                                            Not reportedFinal Count:
                                                            Not reportedPaid Amount:
                                                            Not reportedFinal Monetary Amount:
                                                            Not reportedProposed Amount:
                                                            Not reportedSEP Type Description:
                                                            Not reportedSEP Type:
                                                            Not reportedSEP Defaulted Date:
                                                            Not reportedSEP Actual Date:
                                                            Not reportedSEP Scheduled Completion Date:
                                                            Not reportedSEP Expenditure Amount:
                                   Not reportedSEP Sequence Number:
                                                            Not reportedEnforcement Responsible Sub-Organization:
                                                            SN01Enforcement Responsible Person:
                              WRITTEN INFORMALEnforcement Type:
                                                            Not reportedConsent/Final Order Lead Agency:
                                                            Not reportedConsent/Final Order Respondent Name:
                                   Not reportedConsent/Final Order Sequence Number:
                                                            ACTION SATISFIED (CASE CLOSED)Disposition Status Description:
                                                            ASDisposition Status:
                                                            2013-07-29 00:00:00.0Disposition Status Date:
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                                                            Not reportedAppeal Resolution Date:
                                                            Not reportedAppeal Initiated Date:
                                                            NoCorrective Action Component:
                                                            Not reportedEnforcement Attorney:
                                                            Not reportedEnforcement Docket Number:
                                                            EPAEnforcement Responsible Agency:
                                                            2013-06-21 00:00:00.0Date of Enforcement Action:
                                                            001Enforcement Identifier:
                                                            Not reportedScheduled Compliance Date:
                                                            EPAViolation Responsible Agency:
                                                            DocumentedReturn to Compliance Qualifier:
                                                            2012-04-12 00:00:00.0Actual Return to Compliance Date:
                                                            2012-04-12 00:00:00.0Date Violation was Determined:
                                                            TSD - Container Use and ManagementViolation Short Description:
                                                            EPAAgency Which Determined Violation:
                                                            YesFound Violation:

                                                            Not reportedFinal Amount:
                                                            Not reportedFinal Count:
                                                            Not reportedPaid Amount:
                                                            Not reportedFinal Monetary Amount:
                                                            Not reportedProposed Amount:
                                                            Not reportedSEP Type Description:
                                                            Not reportedSEP Type:
                                                            Not reportedSEP Defaulted Date:
                                                            Not reportedSEP Actual Date:
                                                            Not reportedSEP Scheduled Completion Date:
                                                            Not reportedSEP Expenditure Amount:
                                   Not reportedSEP Sequence Number:
                                                            Not reportedEnforcement Responsible Sub-Organization:
                                                            SN01Enforcement Responsible Person:
                              WRITTEN INFORMALEnforcement Type:
                                                            Not reportedConsent/Final Order Lead Agency:
                                                            Not reportedConsent/Final Order Respondent Name:
                                   Not reportedConsent/Final Order Sequence Number:
                                                            ACTION SATISFIED (CASE CLOSED)Disposition Status Description:
                                                            ASDisposition Status:
                                                            2013-07-29 00:00:00.0Disposition Status Date:
                                                            Not reportedAppeal Resolution Date:
                                                            Not reportedAppeal Initiated Date:
                                                            NoCorrective Action Component:
                                                            Not reportedEnforcement Attorney:
                                                            Not reportedEnforcement Docket Number:
                                                            EPAEnforcement Responsible Agency:
                                                            2013-06-21 00:00:00.0Date of Enforcement Action:
                                                            001Enforcement Identifier:
                                                            Not reportedScheduled Compliance Date:
                                                            EPAViolation Responsible Agency:
                                                            DocumentedReturn to Compliance Qualifier:
                                                            2012-04-27 00:00:00.0Actual Return to Compliance Date:
                                                            2012-04-12 00:00:00.0Date Violation was Determined:
                                                            Generators - GeneralViolation Short Description:
                                                            EPAAgency Which Determined Violation:
                                                            YesFound Violation:

                                                            Not reportedFinal Amount:
                                                            Not reportedFinal Count:
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                                                            Not reportedPaid Amount:
                                                            Not reportedFinal Monetary Amount:
                                                            Not reportedProposed Amount:
                                                            Not reportedSEP Type Description:
                                                            Not reportedSEP Type:
                                                            Not reportedSEP Defaulted Date:
                                                            Not reportedSEP Actual Date:
                                                            Not reportedSEP Scheduled Completion Date:
                                                            Not reportedSEP Expenditure Amount:
                                   Not reportedSEP Sequence Number:
                                                            Not reportedEnforcement Responsible Sub-Organization:
                                                            Not reportedEnforcement Responsible Person:
                              Not reportedEnforcement Type:
                                                            Not reportedConsent/Final Order Lead Agency:
                                                            Not reportedConsent/Final Order Respondent Name:
                                   Not reportedConsent/Final Order Sequence Number:
                                                            Not reportedDisposition Status Description:
                                                            Not reportedDisposition Status:
                                                            Not reportedDisposition Status Date:
                                                            Not reportedAppeal Resolution Date:
                                                            Not reportedAppeal Initiated Date:
                                                            Not reportedCorrective Action Component:
                                                            Not reportedEnforcement Attorney:
                                                            Not reportedEnforcement Docket Number:
                                                            Not reportedEnforcement Responsible Agency:
                                                            Not reportedDate of Enforcement Action:
                                                            Not reportedEnforcement Identifier:
                                                            Not reportedScheduled Compliance Date:
                                                            StateViolation Responsible Agency:
                                                            ObservedReturn to Compliance Qualifier:
                                                            2015-10-30 00:00:00.0Actual Return to Compliance Date:
                                                            2015-08-19 00:00:00.0Date Violation was Determined:
                                                            Generators - Pre-transportViolation Short Description:
                                                            StateAgency Which Determined Violation:
                                                            YesFound Violation:

                                                            Not reportedFinal Amount:
                                                            Not reportedFinal Count:
                                                            Not reportedPaid Amount:
                                                            Not reportedFinal Monetary Amount:
                                                            Not reportedProposed Amount:
                                                            Not reportedSEP Type Description:
                                                            Not reportedSEP Type:
                                                            Not reportedSEP Defaulted Date:
                                                            Not reportedSEP Actual Date:
                                                            Not reportedSEP Scheduled Completion Date:
                                                            Not reportedSEP Expenditure Amount:
                                   Not reportedSEP Sequence Number:
                                                            Not reportedEnforcement Responsible Sub-Organization:
                                                            SN01Enforcement Responsible Person:
                              WRITTEN INFORMALEnforcement Type:
                                                            Not reportedConsent/Final Order Lead Agency:
                                                            Not reportedConsent/Final Order Respondent Name:
                                   Not reportedConsent/Final Order Sequence Number:
                                                            ACTION SATISFIED (CASE CLOSED)Disposition Status Description:
                                                            ASDisposition Status:
                                                            2013-07-29 00:00:00.0Disposition Status Date:
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                                                            2007-09-24 00:00:00.0Evaluation Date:

                                                            Not reportedFormer Citation:
                                                            Not reportedRequest Agency:
                                                            Not reportedDate Response Received:
                                                            Not reportedDate of Request:
                                                            Not reportedScheduled Compliance Date:
                                                            2012-04-27 00:00:00.0Actual Return to Compliance Date:
                                                            Not reportedEvaluation Responsible Sub-Organization:
                                                            SN01Evaluation Responsible Person Identifier:
                                                            COMPLIANCE EVALUATION INSPECTION ON-SITEEvaluation Type Description:
                                                            YesFound Violation:
                                                            EPAEvaluation Responsible Agency:
                                                            2012-04-12 00:00:00.0Evaluation Date:

                                                            Not reportedFormer Citation:
                                                            Not reportedRequest Agency:
                                                            Not reportedDate Response Received:
                                                            Not reportedDate of Request:
                                                            2007-12-07 00:00:00.0Scheduled Compliance Date:
                                                            2008-03-13 00:00:00.0Actual Return to Compliance Date:
                                                            NEEvaluation Responsible Sub-Organization:
                                                            JMMAEvaluation Responsible Person Identifier:
                                                            COMPLIANCE EVALUATION INSPECTION ON-SITEEvaluation Type Description:
                                                            YesFound Violation:
                                                            StateEvaluation Responsible Agency:
                                                            2007-09-24 00:00:00.0Evaluation Date:

                                                            Not reportedFormer Citation:
                                                            Not reportedRequest Agency:
                                                            Not reportedDate Response Received:
                                                            Not reportedDate of Request:
                                                            Not reportedScheduled Compliance Date:
                                                            Not reportedActual Return to Compliance Date:
                                                            NEEvaluation Responsible Sub-Organization:
                                                            JMMAEvaluation Responsible Person Identifier:
                                                            COMPLIANCE SCHEDULE EVALUATIONEvaluation Type Description:
                                                            NoFound Violation:
                                                            StateEvaluation Responsible Agency:
                                                            2008-03-13 00:00:00.0Evaluation Date:

                                                            Not reportedFormer Citation:
                                                            Not reportedRequest Agency:
                                                            Not reportedDate Response Received:
                                                            Not reportedDate of Request:
                                                            Not reportedScheduled Compliance Date:
                                                            2012-04-12 00:00:00.0Actual Return to Compliance Date:
                                                            Not reportedEvaluation Responsible Sub-Organization:
                                                            SN01Evaluation Responsible Person Identifier:
                                                            COMPLIANCE EVALUATION INSPECTION ON-SITEEvaluation Type Description:
                                                            YesFound Violation:
                                                            EPAEvaluation Responsible Agency:
                                                            2012-04-12 00:00:00.0Evaluation Date:

Evaluation Action Summary:

                                                            Not reportedFinal Amount:
                                                            Not reportedFinal Count:
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                                                            NEEvaluation Responsible Sub-Organization:
                                                            JMMAEvaluation Responsible Person Identifier:
                                                            COMPLIANCE EVALUATION INSPECTION ON-SITEEvaluation Type Description:
                                                            YesFound Violation:
                                                            StateEvaluation Responsible Agency:
                                                            2007-09-24 00:00:00.0Evaluation Date:

                                                            Not reportedFormer Citation:
                                                            Not reportedRequest Agency:
                                                            Not reportedDate Response Received:
                                                            Not reportedDate of Request:
                                                            Not reportedScheduled Compliance Date:
                                                            2012-04-16 00:00:00.0Actual Return to Compliance Date:
                                                            Not reportedEvaluation Responsible Sub-Organization:
                                                            SN01Evaluation Responsible Person Identifier:
                                                            COMPLIANCE EVALUATION INSPECTION ON-SITEEvaluation Type Description:
                                                            YesFound Violation:
                                                            EPAEvaluation Responsible Agency:
                                                            2012-04-12 00:00:00.0Evaluation Date:

                                                            Not reportedFormer Citation:
                                                            Not reportedRequest Agency:
                                                            Not reportedDate Response Received:
                                                            Not reportedDate of Request:
                                                            1991-05-06 00:00:00.0Scheduled Compliance Date:
                                                            1991-08-07 00:00:00.0Actual Return to Compliance Date:
                                                            NEEvaluation Responsible Sub-Organization:
                                                            DJBMAEvaluation Responsible Person Identifier:
                                                            COMPLIANCE EVALUATION INSPECTION ON-SITEEvaluation Type Description:
                                                            YesFound Violation:
                                                            StateEvaluation Responsible Agency:
                                                            1991-03-04 00:00:00.0Evaluation Date:

                                                            Not reportedFormer Citation:
                                                            Not reportedRequest Agency:
                                                            Not reportedDate Response Received:
                                                            Not reportedDate of Request:
                                                            Not reportedScheduled Compliance Date:
                                                            2013-07-29 00:00:00.0Actual Return to Compliance Date:
                                                            Not reportedEvaluation Responsible Sub-Organization:
                                                            SN01Evaluation Responsible Person Identifier:
                                                            COMPLIANCE EVALUATION INSPECTION ON-SITEEvaluation Type Description:
                                                            YesFound Violation:
                                                            EPAEvaluation Responsible Agency:
                                                            2012-04-12 00:00:00.0Evaluation Date:

                                                            Not reportedFormer Citation:
                                                            Not reportedRequest Agency:
                                                            Not reportedDate Response Received:
                                                            Not reportedDate of Request:
                                                            2007-12-07 00:00:00.0Scheduled Compliance Date:
                                                            2008-03-13 00:00:00.0Actual Return to Compliance Date:
                                                            NEEvaluation Responsible Sub-Organization:
                                                            JMMAEvaluation Responsible Person Identifier:
                                                            COMPLIANCE EVALUATION INSPECTION ON-SITEEvaluation Type Description:
                                                            YesFound Violation:
                                                            StateEvaluation Responsible Agency:
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                                                            Not reportedRequest Agency:
                                                            Not reportedDate Response Received:
                                                            Not reportedDate of Request:
                                                            2007-12-07 00:00:00.0Scheduled Compliance Date:
                                                            2008-03-13 00:00:00.0Actual Return to Compliance Date:
                                                            NEEvaluation Responsible Sub-Organization:
                                                            JMMAEvaluation Responsible Person Identifier:
                                                            COMPLIANCE EVALUATION INSPECTION ON-SITEEvaluation Type Description:
                                                            YesFound Violation:
                                                            StateEvaluation Responsible Agency:
                                                            2007-09-24 00:00:00.0Evaluation Date:

                                                            Not reportedFormer Citation:
                                                            Not reportedRequest Agency:
                                                            Not reportedDate Response Received:
                                                            Not reportedDate of Request:
                                                            Not reportedScheduled Compliance Date:
                                                            2013-07-29 00:00:00.0Actual Return to Compliance Date:
                                                            Not reportedEvaluation Responsible Sub-Organization:
                                                            SN01Evaluation Responsible Person Identifier:
                                                            COMPLIANCE EVALUATION INSPECTION ON-SITEEvaluation Type Description:
                                                            YesFound Violation:
                                                            EPAEvaluation Responsible Agency:
                                                            2012-04-12 00:00:00.0Evaluation Date:

                                                            Not reportedFormer Citation:
                                                            Not reportedRequest Agency:
                                                            Not reportedDate Response Received:
                                                            Not reportedDate of Request:
                                                            Not reportedScheduled Compliance Date:
                                                            2012-04-12 00:00:00.0Actual Return to Compliance Date:
                                                            Not reportedEvaluation Responsible Sub-Organization:
                                                            SN01Evaluation Responsible Person Identifier:
                                                            COMPLIANCE EVALUATION INSPECTION ON-SITEEvaluation Type Description:
                                                            YesFound Violation:
                                                            EPAEvaluation Responsible Agency:
                                                            2012-04-12 00:00:00.0Evaluation Date:

                                                            Not reportedFormer Citation:
                                                            Not reportedRequest Agency:
                                                            Not reportedDate Response Received:
                                                            Not reportedDate of Request:
                                                            Not reportedScheduled Compliance Date:
                                                            2012-04-12 00:00:00.0Actual Return to Compliance Date:
                                                            Not reportedEvaluation Responsible Sub-Organization:
                                                            SN01Evaluation Responsible Person Identifier:
                                                            COMPLIANCE EVALUATION INSPECTION ON-SITEEvaluation Type Description:
                                                            YesFound Violation:
                                                            EPAEvaluation Responsible Agency:
                                                            2012-04-12 00:00:00.0Evaluation Date:

                                                            Not reportedFormer Citation:
                                                            Not reportedRequest Agency:
                                                            Not reportedDate Response Received:
                                                            Not reportedDate of Request:
                                                            2007-12-07 00:00:00.0Scheduled Compliance Date:
                                                            2008-03-13 00:00:00.0Actual Return to Compliance Date:
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                                                            NoFound Violation:
                                                            StateEvaluation Responsible Agency:
                                                            2015-10-30 00:00:00.0Evaluation Date:

                                                            Not reportedFormer Citation:
                                                            Not reportedRequest Agency:
                                                            Not reportedDate Response Received:
                                                            Not reportedDate of Request:
                                                            2007-12-07 00:00:00.0Scheduled Compliance Date:
                                                            2008-03-13 00:00:00.0Actual Return to Compliance Date:
                                                            NEEvaluation Responsible Sub-Organization:
                                                            JMMAEvaluation Responsible Person Identifier:
                                                            COMPLIANCE EVALUATION INSPECTION ON-SITEEvaluation Type Description:
                                                            YesFound Violation:
                                                            StateEvaluation Responsible Agency:
                                                            2007-09-24 00:00:00.0Evaluation Date:

                                                            Not reportedFormer Citation:
                                                            Not reportedRequest Agency:
                                                            Not reportedDate Response Received:
                                                            Not reportedDate of Request:
                                                            Not reportedScheduled Compliance Date:
                                                            2012-07-29 00:00:00.0Actual Return to Compliance Date:
                                                            Not reportedEvaluation Responsible Sub-Organization:
                                                            SN01Evaluation Responsible Person Identifier:
                                                            COMPLIANCE EVALUATION INSPECTION ON-SITEEvaluation Type Description:
                                                            YesFound Violation:
                                                            EPAEvaluation Responsible Agency:
                                                            2012-04-12 00:00:00.0Evaluation Date:

                                                            Not reportedFormer Citation:
                                                            Not reportedRequest Agency:
                                                            Not reportedDate Response Received:
                                                            Not reportedDate of Request:
                                                            Not reportedScheduled Compliance Date:
                                                            1991-08-07 00:00:00.0Actual Return to Compliance Date:
                                                            NEEvaluation Responsible Sub-Organization:
                                                            DJBMAEvaluation Responsible Person Identifier:
                                                            COMPLIANCE EVALUATION INSPECTION ON-SITEEvaluation Type Description:
                                                            YesFound Violation:
                                                            StateEvaluation Responsible Agency:
                                                            1991-03-04 00:00:00.0Evaluation Date:

                                                            Not reportedFormer Citation:
                                                            Not reportedRequest Agency:
                                                            Not reportedDate Response Received:
                                                            Not reportedDate of Request:
                                                            Not reportedScheduled Compliance Date:
                                                            2012-06-29 00:00:00.0Actual Return to Compliance Date:
                                                            Not reportedEvaluation Responsible Sub-Organization:
                                                            SN01Evaluation Responsible Person Identifier:
                                                            COMPLIANCE EVALUATION INSPECTION ON-SITEEvaluation Type Description:
                                                            YesFound Violation:
                                                            EPAEvaluation Responsible Agency:
                                                            2012-04-12 00:00:00.0Evaluation Date:

                                                            Not reportedFormer Citation:
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                                                            Not reportedScheduled Compliance Date:
                                                            2012-04-12 00:00:00.0Actual Return to Compliance Date:
                                                            Not reportedEvaluation Responsible Sub-Organization:
                                                            SN01Evaluation Responsible Person Identifier:
                                                            COMPLIANCE EVALUATION INSPECTION ON-SITEEvaluation Type Description:
                                                            YesFound Violation:
                                                            EPAEvaluation Responsible Agency:
                                                            2012-04-12 00:00:00.0Evaluation Date:

                                                            Not reportedFormer Citation:
                                                            Not reportedRequest Agency:
                                                            Not reportedDate Response Received:
                                                            Not reportedDate of Request:
                                                            Not reportedScheduled Compliance Date:
                                                            2012-04-27 00:00:00.0Actual Return to Compliance Date:
                                                            Not reportedEvaluation Responsible Sub-Organization:
                                                            SN01Evaluation Responsible Person Identifier:
                                                            COMPLIANCE EVALUATION INSPECTION ON-SITEEvaluation Type Description:
                                                            YesFound Violation:
                                                            EPAEvaluation Responsible Agency:
                                                            2012-04-12 00:00:00.0Evaluation Date:

                                                            Not reportedFormer Citation:
                                                            Not reportedRequest Agency:
                                                            Not reportedDate Response Received:
                                                            Not reportedDate of Request:
                                                            Not reportedScheduled Compliance Date:
                                                            2013-04-12 00:00:00.0Actual Return to Compliance Date:
                                                            Not reportedEvaluation Responsible Sub-Organization:
                                                            SN01Evaluation Responsible Person Identifier:
                                                            COMPLIANCE EVALUATION INSPECTION ON-SITEEvaluation Type Description:
                                                            YesFound Violation:
                                                            EPAEvaluation Responsible Agency:
                                                            2012-04-12 00:00:00.0Evaluation Date:

                                                            Not reportedFormer Citation:
                                                            Not reportedRequest Agency:
                                                            Not reportedDate Response Received:
                                                            Not reportedDate of Request:
                                                            Not reportedScheduled Compliance Date:
                                                            2013-07-29 00:00:00.0Actual Return to Compliance Date:
                                                            Not reportedEvaluation Responsible Sub-Organization:
                                                            SN01Evaluation Responsible Person Identifier:
                                                            COMPLIANCE EVALUATION INSPECTION ON-SITEEvaluation Type Description:
                                                            YesFound Violation:
                                                            EPAEvaluation Responsible Agency:
                                                            2012-04-12 00:00:00.0Evaluation Date:

                                                            Not reportedFormer Citation:
                                                            Not reportedRequest Agency:
                                                            Not reportedDate Response Received:
                                                            Not reportedDate of Request:
                                                            Not reportedScheduled Compliance Date:
                                                            Not reportedActual Return to Compliance Date:
                                                            NEEvaluation Responsible Sub-Organization:
                                                            JMMAEvaluation Responsible Person Identifier:
                                                            COMPLIANCE SCHEDULE EVALUATIONEvaluation Type Description:
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                                        BOSTON, MACity,State,Zip:
                                        44 BINNEY STAddress:
                                        ROADWAYName:

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        02/23/2010Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        02/13/2010Notification Date:
                                        BOSTONRelease Town:
                                        TRASHSource Type:
                                        3-0029059Facility ID:
                                        BOSTON, MACity,State,Zip:
                                        44 BINNEY STAddress:
                                        ROADWAYName:

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        02/23/2010Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        02/13/2010Notification Date:
                                        BOSTONRelease Town:
                                        VEHICLESource Type:
                                        3-0029059Facility ID:
                                        BOSTON, MACity,State,Zip:
                                        44 BINNEY STAddress:
                                        ROADWAYName:

SHWS:

                                                            Not reportedFormer Citation:
                                                            Not reportedRequest Agency:
                                                            Not reportedDate Response Received:
                                                            Not reportedDate of Request:
                                                            Not reportedScheduled Compliance Date:
                                                            2015-10-30 00:00:00.0Actual Return to Compliance Date:
                                                            NEEvaluation Responsible Sub-Organization:
                                                            JMMAEvaluation Responsible Person Identifier:
                                                            COMPLIANCE EVALUATION INSPECTION ON-SITEEvaluation Type Description:
                                                            YesFound Violation:
                                                            StateEvaluation Responsible Agency:
                                                            2015-08-19 00:00:00.0Evaluation Date:

                                                            Not reportedFormer Citation:
                                                            Not reportedRequest Agency:
                                                            Not reportedDate Response Received:
                                                            Not reportedDate of Request:
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                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        06/04/1999Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        04/12/1999Notification Date:
                                        BOSTONRelease Town:
                                        PIPESource Type:
                                        3-0018188Facility ID:
                                        BOSTON, MACity,State,Zip:
                                        44 BINNEY STAddress:
                                        NO LOCATION AIDName:

                                        Not reportedOil Or Haz Material:
                                        PNResponse Action Outcome:
                                        Not reportedPhase:
                                        10/09/2018Status Date:
                                        PSNCCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        08/14/2018Notification Date:
                                        BOSTONRelease Town:
                                        LINESource Type:
                                        3-0035109Facility ID:
                                        BOSTON, MACity,State,Zip:
                                        44 BINNEY STREETAddress:
                                        DANA FARBERName:

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        02/23/2010Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        02/13/2010Notification Date:
                                        BOSTONRelease Town:
                                        TRUCKSource Type:
                                        3-0029059Facility ID:
                                        BOSTON, MACity,State,Zip:
                                        44 BINNEY STAddress:
                                        ROADWAYName:

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        02/23/2010Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        02/13/2010Notification Date:
                                        BOSTONRelease Town:
                                        COLLECTINSource Type:
                                        3-0029059Facility ID:

DANA FARBER CANCER YAWKEY CENTER  (Continued) 1000162472

TC06429109.2r   Page 916



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/4/1999Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        5/4/1999Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/12/1999Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/12/1999Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

                                        140 gallonsQuantity:
                                        FUEL OILChemical:
                                        15 gallonsQuantity:
                                        FUEL OIL #2Chemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        PIPESource:
                                        USTSource:
                                        COMMERCIALLocation Type:

                                        OilOil Or Haz Material:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        04/12/1999Notification Date:
                                        BOSTONRelease Town:
                                        USTSource Type:
                                        06/04/1999Status Date:
                                        3-0018188  /   RAORelease Tracking Number/Current Status:
                                        Response Action OutcomeCurrent Status:
                                        BOSTON, MACity,State,Zip:
                                        44 BINNEY STAddress:
                                        NO LOCATION AIDName:

Facility:

LUST:
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                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/20/1999Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/20/1999Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

Actions:

                                        Not reportedQuantity:
                                        DIESELChemical:
                                        Not reportedQuantity:
                                        DIESEL FUELChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        COMMERCIALLocation Type:

                                        OilOil Or Haz Material:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        08/23/1999Notification Date:
                                        BOSTONRelease Town:
                                        USTSource Type:
                                        06/26/2000Status Date:
                                        3-0018674  /   RAORelease Tracking Number/Current Status:
                                        Response Action OutcomeCurrent Status:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        44 BINNEY STAddress:
                                        NO LOCATION AIDName:

Facility:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/4/1999Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/4/1999Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:
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                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        04/04/2000Notification Date:
                                        BOSTONRelease Town:
                                        USTSource Type:
                                        06/30/2000Status Date:
                                        3-0019428  /   RAORelease Tracking Number/Current Status:
                                        Response Action OutcomeCurrent Status:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        44 BINNEY STAddress:
                                        NO LOCATION AIDName:

Facility:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/23/1999Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/23/1999Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/26/2000Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/26/2000Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/18/2000Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/14/1999Action Date:
                                        Written Approval of PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/5/1999Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:

DANA FARBER CANCER YAWKEY CENTER  (Continued) 1000162472

TC06429109.2r   Page 919



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

02:50PMReport Time:19911125Report Date:
Not reportedSpill Time:19911125Spill Date:
19911125First Response:19920521Last Entered:
19920521Date Entered:BOYLE, TStaff Lead:
N91-1675Spill ID:0000Facility ID:

MA Spills:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/9/2000Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/30/2000Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/21/2000Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/4/2000Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/4/2000Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/29/2000Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

                                        Not reportedQuantity:
                                        DIESELChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        HOSPITALLocation Type:

                                        Not reportedOil Or Haz Material:
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                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/4/1999Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        5/4/1999Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/12/1999Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/12/1999Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        06/04/1999Status Date:
                                        TWO HRCategory:
                                        04/12/1999Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0018188  /   RAORelease Tracking Number/Current Status:
                                        BOSTON, MACity,State,Zip:
                                        44 BINNEY STAddress:
                                        NO LOCATION AIDName:

Release:

128Days/Close:
Not reportedNotif Tel:
BILL BAIRD/WEB ENGNotifier:

2Category:Not reportedReport Prep:
---LUST Elig:NOReferral:
NOT USEDContractor:SSCCleanup Type:
TANK TESTOther Incdnt:OTHER RELEASE >Incident:
Not reportedOther Source:U.S.T.Source:
NONEPCB Lev (ppm):Not reportedCAS No:
----------Qty Actual:----------Qty Reported:
UNKNOWNQty Actual:UNKNOWNQty Reported:
Not reportedOther Material:DIESEL FUELMaterial:
Not reportedOther Impact:---------------Env Impact:
Not reportedContam Soil:VIRGINVirgin Waste:
PETROLEUMMat Type:YESCase Closed:
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                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/5/1999Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/20/1999Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/20/1999Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        06/26/2000Status Date:
                                        TWO HRCategory:
                                        08/23/1999Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0018674  /   RAORelease Tracking Number/Current Status:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        44 BINNEY STAddress:
                                        NO LOCATION AIDName:

                                        PIPESource:
                                        USTSource:
                                        COMMERCIALLocation Type:
                                        140 gallonsQuantity:
                                        FUEL OILChemical:
                                        15 gallonsQuantity:
                                        FUEL OIL #2Chemical:

Chemicals:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/4/1999Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/4/1999Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
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                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        06/30/2000Status Date:
                                        72 HRCategory:
                                        04/04/2000Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0019428  /   RAORelease Tracking Number/Current Status:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        44 BINNEY STAddress:
                                        NO LOCATION AIDName:

                                        USTSource:
                                        COMMERCIALLocation Type:
                                        Not reportedQuantity:
                                        DIESELChemical:
                                        Not reportedQuantity:
                                        DIESEL FUELChemical:

Chemicals:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/23/1999Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/23/1999Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/26/2000Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/26/2000Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/18/2000Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/14/1999Action Date:
                                        Written Approval of PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
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                                        TWO HRCategory:
                                        02/13/2010Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0029059  /   RAORelease Tracking Number/Current Status:
                                        BOSTON, MACity,State,Zip:
                                        44 BINNEY STAddress:
                                        ROADWAYName:

                                        USTSource:
                                        HOSPITALLocation Type:
                                        Not reportedQuantity:
                                        DIESELChemical:

Chemicals:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/9/2000Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/30/2000Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/21/2000Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/4/2000Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/4/2000Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/29/2000Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
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                                        COLLECTINSource:
                                        TRASHSource:
                                        VEHICLESource:
                                        TRUCKSource:
                                        ROADWAYLocation Type:
                                        50 gallonsQuantity:
                                        HYDRAULIC OILChemical:
                                        50 gallonsQuantity:
                                        HYDRAULIC FLUIDChemical:

Chemicals:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        3/22/2010Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/24/2010Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/24/2010Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/23/2010Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/13/2010Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/13/2010Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        02/23/2010Status Date:
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                         Notice of ViolationEnforcement Action Type:
                         BOSTON, CITY OF, MA 021150000
                         44 BINNEY STREETFacility Address:
                         DANA FARBER CANCER INSTITIUTEFacility Name:
                         DANA FARBER CANCER INSTITIUTE 251190139500009Action Name:
                         110000795596FRS ID:
                         MA000A0000251190139500009Enforcement Action ID:

ICIS:

                                        LINESource:
                                        PRIVPROPLocation Type:
                                        ROADWAYLocation Type:
                                        15 gallonsQuantity:
                                        HYDRAULIC OILChemical:

Chemicals:

                                        PNResponse Action Outcome:
                                        9/26/2018Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PNResponse Action Outcome:
                                        8/14/2018Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        PNResponse Action Outcome:
                                        10/9/2018Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        PNResponse Action Outcome:
                                        10/9/2018Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        PNResponse Action Outcome:
                                        10/9/2018Action Date:
                                        PSNRCDAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        PN - PNResponse Action Outcome:
                                        Not reportedPhase:
                                        10/09/2018Status Date:
                                        TWO HRCategory:
                                        08/14/2018Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0035109  /   PSNCRelease Tracking Number/Current Status:
                                        BOSTON, MACity,State,Zip:
                                        44 BINNEY STREETAddress:
                                        DANA FARBERName:
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                         110000795596Facility Registry ID:
                         AIR MA0000002511901395Programmatic ID:
                         01Region Code:

                         Not reportedActivity Status:
                         Inspection/EvaluationActivity Type:
                         Compliance MonitoringActivity Group:
                         Not reportedActivity Status Date:
                         1996-02-13 00:00:00Activity Date:
                         State Implementation Plan for National Primary and Secondary Ambient Air Quality StandardsAir Program:
                         SMIDefault Air Classification Code:
                         OPRAir Operating Status Code:
                         110000795596Facility Registry ID:
                         AIR MA0000002511901395Programmatic ID:
                         01Region Code:

                         ActiveActivity Status:
                         Inspection/EvaluationActivity Type:
                         Compliance MonitoringActivity Group:
                         2015-09-21 00:00:00Activity Status Date:
                         2015-08-19 00:00:00Activity Date:
                         State Implementation Plan for National Primary and Secondary Ambient Air Quality StandardsAir Program:
                         SMIDefault Air Classification Code:
                         OPRAir Operating Status Code:
                         110000795596Facility Registry ID:
                         AIR MA0000002511901395Programmatic ID:
                         01Region Code:

US AIRS (AFS):

                         Not reportedHPV Status:
                         Not reportedAir CMS Category Code:
                         POFFacility Type of Ownership Code:
                         SMIDefault Air Classification Code:
                         622110NAICS Code:
                         8062Primary SIC Code:
                         DANA FARBER CANCER INSTITIUTEFacility Site Name:
                         Not reportedD and B Number:
                         110000795596Facility Registry ID:
                         AIR MA0000002511901395Programmatic ID:
                         MA025County Code:
                         01Region Code:
                         1000162472Envid:

US AIRS (AFS):

                         Not reportedTribal Land Code:
                         622110Facility NAICS Code:
                         MA0000002511901395Program System Acronym:
                         Not reportedPermit Type Desc:
                         -71.107872Longitude in Decimal Degrees:
                         42.336834Latitude in Decimal Degrees:
                         Not reportedFederal Facility ID:
                         8062Facility SIC Code:
                         NOVEA Type Code:
                         Administrative - InformalEnforcement Action Forum Desc:
                         AIRProgram System Acronym:
                         SUFFOLKFacility County:
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                         AchievedActivity Status:
                         Administrative - InformalActivity Type:
                         Enforcement ActionActivity Group:
                         2007-10-30 00:00:00Activity Status Date:
                         2007-10-30 00:00:00Activity Date:
                         State Implementation Plan for National Primary and Secondary Ambient Air Quality StandardsAir Program:
                         SMIDefault Air Classification Code:
                         OPRAir Operating Status Code:
                         110000795596Facility Registry ID:
                         AIR MA0000002511901395Programmatic ID:
                         01Region Code:

                         Not reportedActivity Status:
                         Inspection/EvaluationActivity Type:
                         Compliance MonitoringActivity Group:
                         Not reportedActivity Status Date:
                         2009-08-28 00:00:00Activity Date:
                         State Implementation Plan for National Primary and Secondary Ambient Air Quality StandardsAir Program:
                         SMIDefault Air Classification Code:
                         OPRAir Operating Status Code:
                         110000795596Facility Registry ID:
                         AIR MA0000002511901395Programmatic ID:
                         01Region Code:

                         Not reportedActivity Status:
                         Inspection/EvaluationActivity Type:
                         Compliance MonitoringActivity Group:
                         Not reportedActivity Status Date:
                         2007-09-24 00:00:00Activity Date:
                         State Implementation Plan for National Primary and Secondary Ambient Air Quality StandardsAir Program:
                         SMIDefault Air Classification Code:
                         OPRAir Operating Status Code:
                         110000795596Facility Registry ID:
                         AIR MA0000002511901395Programmatic ID:
                         01Region Code:

                         Not reportedActivity Status:
                         Inspection/EvaluationActivity Type:
                         Compliance MonitoringActivity Group:
                         Not reportedActivity Status Date:
                         2003-08-11 00:00:00Activity Date:
                         State Implementation Plan for National Primary and Secondary Ambient Air Quality StandardsAir Program:
                         SMIDefault Air Classification Code:
                         OPRAir Operating Status Code:
                         110000795596Facility Registry ID:
                         AIR MA0000002511901395Programmatic ID:
                         01Region Code:

                         Not reportedActivity Status:
                         Inspection/EvaluationActivity Type:
                         Compliance MonitoringActivity Group:
                         Not reportedActivity Status Date:
                         2000-08-04 00:00:00Activity Date:
                         State Implementation Plan for National Primary and Secondary Ambient Air Quality StandardsAir Program:
                         SMIDefault Air Classification Code:
                         OPRAir Operating Status Code:
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                                   1000162472Envid:

                                   BOSTON, MA 02115City,State,Zip:
                                   450 BROOKLINE AVEAddress:
                                   DANA FARBER CANCER YAWKEY CENTERName:
                                   http://echo.epa.gov/detailed-facility-report?fid=110043939904DFR URL:
                                   110043939904Registry ID:
                                   1000162472Envid:

ECHO:

additional FINDS: detail in the EDR Site Report.
Click this hyperlink while viewing on your computer to access 

AIR SYNTHETIC MINOR
of the Clean Air Act.
redesign to support facility operating permits required under Title V
estimation of total national emissions. AFS is undergoing a major
to comply with regulatory programs and by EPA as an input for the
AFS data are utilized by states to prepare State Implementation Plans
used to track emissions and compliance data from industrial plants.
information concerning airborne pollution in the United States. AFS is
Aerometric Data (SAROAD). AIRS is the national repository for
National Emission Data System (NEDS), and the Storage and Retrieval of
Subsystem) replaces the former Compliance Data System (CDS), the
AFS (Aerometric Information Retrieval System (AIRS) Facility

Environmental Interest/Information System:

Click Here:

          110000795596Registry ID:
HAZARDOUS WASTE BIENNIAL REPORTER
System
MA-EPICS - Massachussetts Environmental Protection Integrated Computer
corrective action activities required under RCRA.
program staff to track the notification, permit, compliance, and
and treat, store, or dispose of hazardous waste. RCRAInfo allows RCRA
events and activities related to facilities that generate, transport,
Conservation and Recovery Act (RCRA) program through the tracking of
RCRAInfo is a national information system that supports the Resource
AIR EMISSIONS CLASSIFICATION UNKNOWN
AIR SYNTHETIC MINOR
of the Clean Air Act.
redesign to support facility operating permits required under Title V
estimation of total national emissions. AFS is undergoing a major
to comply with regulatory programs and by EPA as an input for the
AFS data are utilized by states to prepare State Implementation Plans
used to track emissions and compliance data from industrial plants.
information concerning airborne pollution in the United States. AFS is
Aerometric Data (SAROAD). AIRS is the national repository for
National Emission Data System (NEDS), and the Storage and Retrieval of
Subsystem) replaces the former Compliance Data System (CDS), the
AFS (Aerometric Information Retrieval System (AIRS) Facility

Environmental Interest/Information System:

Click Here:

          110043939904Registry ID:
FINDS:
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                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              6800Facility Size:
                              11/22/2015EXP Date:
                              154112714Policy Number:
                              R DESANCTIS INSURANCE AGENCYIns Comp:
                              6175827679On Site Manager Phone:
                              MICHAEL WILSONOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              450 BROOKLINE AVENUEOwner Address:
                              DANA FARBER CANCER INSTITUTEOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              OUTDOORSLocation:
                              Encl,FcontainAbatement Process:
                              RenvProject Type:
                              6AM-10PMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FREIGHT ELEVATOR ROOFWorksite:
                              Not reportedSub Town:
                              6175827679Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100231029Sticker Number:
                              2015Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS060185Super Lic Number:
                              224721AR Tracking ID:
                              OTHER ROOFING MASTICProject Description:
                              Not reportedQuantity Material Removed LF:
                              1600.00Quantity Materical Removed SF:
                              10/16/2015Entry Date:
                              Not reportedDate Entered:
                              11/28/2015End Date:
                              10/31/2015Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER CANCER INSTITUTEName:

ASBESTOS:

                                   BOSTON, MA 02115City,State,Zip:
                                   44 BINNEY STAddress:
                                   DANA FARBER CANCER INSTITIUTEName:
                                   http://echo.epa.gov/detailed-facility-report?fid=110000795596DFR URL:
                                   110000795596Registry ID:
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                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              44 Binney StreetOwner Address:
                              Dana Farber cancer InstituteOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              hospitalFacility Usage:
                              Wet 2 Ply Poly BagDisposal Methods:
                              3 chamberDecon Process:
                              IndoorsLocation:
                              Full ContainmentAbatement Process:
                              RenovationProject Type:
                              4-12Hours:
                              Not reportedContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              jimmy Fund BuildingWorksite:
                              Not reportedSub Town:
                              (617) 632-3188Facility Phone:
                              60Fee Status:
                              ANF-001Form Type:
                              559735Sticker Number:
                              2003Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS060888Super Lic Number:
                              21636AR Tracking ID:
                              Thermal solid coreProject Description:
                              50.00Quantity Material Removed LF:
                              Not reportedQuantity Materical Removed SF:
                              01/13/2003Entry Date:
                              Not reportedDate Entered:
                              01/30/2003End Date:
                              01/26/2003Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER CANCER INSTITUTEName:

                              RENOSERVEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              10/16/2015Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              Not reportedFinal Site:
                              DETransporter State:
                              NEW CASTLETransporter City:
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                              Not reportedIns Comp:
                              617-632-3185On Site Manager Phone:
                              DINO FANTEGROSSIOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              44 BINNEY STREETOwner Address:
                              DANA FARBER CANCER INSTITUTEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              AND TRANSPORTED.
                              ACM WILL BE WET (HAND TO BAG). ACM WILL BE PROPERLY LABELED, PACKAGEDDisposal Methods:
                              THREE-CHAMBERED DECONTAMINATION FACILITY WITH SHOWERDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 4PM-12AM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              JIMMY FUND BLDG.Worksite:
                              Not reportedSub Town:
                              6176323185Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100016808Sticker Number:
                              2005Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS031211Super Lic Number:
                              52877AR Tracking ID:
                              Insl,Trns,VAT/MASTICProject Description:
                              800.00Quantity Material Removed LF:
                              9400.00Quantity Materical Removed SF:
                              05/02/2005Entry Date:
                              Not reportedDate Entered:
                              06/03/2005End Date:
                              05/16/2005Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER CANCER INSTITUTEName:

                              Not reportedEntered_by:
                              (617) 389-8880Certified Phone:
                              Not reportedCertified Company:
                              01/10/2003Cert Sign Date:
                              David P. PearsonCertified Name:
                              17Final Site:
                              MATransporter State:
                              EVERETTTransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INCTransporter Name:
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                              KRISTEN DYNIAOn Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              44 BINNEY STREETOwner Address:
                              DANA FARBER CANCER INSTITUTEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              ACM WILL BE PROPERLY LABELED, PACKAGED & TRANSPORTED TO A & L SALVAGE.Disposal Methods:
                              N/A - DISPOSAL ONLYDecon Process:
                              IndoorsLocation:
                              DispAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-3PM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              DANA BUILDING 5TH FLOOWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100066324Sticker Number:
                              2008Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS031062Super Lic Number:
                              93076AR Tracking ID:
                              InslProject Description:
                              .00Quantity Material Removed LF:
                              500.00Quantity Materical Removed SF:
                              01/02/2008Entry Date:
                              Not reportedDate Entered:
                              01/16/2008End Date:
                              01/16/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER CANCER INSTITUTEName:

                              Not reportedEntered_by:
                              6173898880Certified Phone:
                              LVICertified Company:
                              05/02/2005Cert Sign Date:
                              SARAH MARCONECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              EVERETT, MATransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
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                              44 BINNEY STREETOwner Address:
                              DANA FARBER CANCER INSTITUTEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              AND TRANSPORTED.
                              ACM WILL BE WET (HAND TO BAG). ACM WILL BE PROPERLY LABELED, PACKAGEDDisposal Methods:
                              THREE-CHAMBERED DECONTAMINATION FACILITY WITH SHOWERDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 4PM-12AM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              DANA BLDG - DL-15 - LABSWorksite:
                              Not reportedSub Town:
                              6176323185Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100013518Sticker Number:
                              2005Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS040079Super Lic Number:
                              49579AR Tracking ID:
                              Insl,Trns,VAT/MASTICProject Description:
                              200.00Quantity Material Removed LF:
                              6200.00Quantity Materical Removed SF:
                              01/27/2005Entry Date:
                              Not reportedDate Entered:
                              02/18/2005End Date:
                              02/10/2005Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER CANCER INSTITUTEName:

                              Not reportedEntered_by:
                              6173898880Certified Phone:
                              LVICertified Company:
                              01/02/2008Cert Sign Date:
                              SARAH MARCONECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              EVERETT, MATransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              61-632-2178On Site Manager Phone:
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                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              TRANSPORTED.
                              ACM WILL BE WET (HAND TO BAG). ACM WILL BE LABELED, PACKAGED &Disposal Methods:
                              THREE-CHAMBERED DECONTAMINATION FACILITY W/ SHOWERDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 4PM-12AM Week end: N.AHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              DANA BLDG - DL-15 LABSWorksite:
                              Not reportedSub Town:
                              6176323185Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100014840Sticker Number:
                              2005Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS031211Super Lic Number:
                              50973AR Tracking ID:
                              Insl,Trns,VAT/MASTICProject Description:
                              200.00Quantity Material Removed LF:
                              6200.00Quantity Materical Removed SF:
                              03/15/2005Entry Date:
                              Not reportedDate Entered:
                              04/01/2005End Date:
                              03/24/2005Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER CANCER INSTITUTEName:

                              Not reportedEntered_by:
                              6173898880Certified Phone:
                              LVICertified Company:
                              01/27/2005Cert Sign Date:
                              SARAH MARCONECertified Name:
                              7Final Site:
                              Not reportedTransporter State:
                              EVERETT, MATransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-632-3185On Site Manager Phone:
                              DINO FANTEGROSSIOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
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                              HOSPITALFacility Usage:
                              AND TRANSPORTED.
                              ACM WILL BE WET (HAND TO BAG). ACM WILL BE PROPERLY LABELED, PACKAGEDDisposal Methods:
                              THREE-CHAMBERED DECONTAMINATION FACILITY WITH SHOWERDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 4PM-12AM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              DANA BLDG. - DL-15 LABSWorksite:
                              Not reportedSub Town:
                              6176323185Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100016550Sticker Number:
                              2005Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS031062Super Lic Number:
                              52609AR Tracking ID:
                              Insl,Trns,VAT/MASTICProject Description:
                              200.00Quantity Material Removed LF:
                              6200.00Quantity Materical Removed SF:
                              04/21/2005Entry Date:
                              Not reportedDate Entered:
                              05/13/2005End Date:
                              05/05/2005Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER CANCER INSTITUTEName:

                              Not reportedEntered_by:
                              6173898880Certified Phone:
                              LVICertified Company:
                              03/10/2005Cert Sign Date:
                              SARAH MARCONECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              EVERETTTransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-632-3185On Site Manager Phone:
                              DINO FANTEGROSSIOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              44 BINNEY STREETOwner Address:
                              DANA FARBER CANCER INSTITUTEOwner Name:
                              5Small Owner Occ:
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                              3-CHAMBER DECON SYSTEM W/ SHOWER AND/OR 2-CHAMBER DECON W/ WASHDecon Process:
                              IndoorsLocation:
                              Glv,FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 4PM-12AM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              JIMMY FUND BLDG. GROUWorksite:
                              Not reportedSub Town:
                              6176323185Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100020780Sticker Number:
                              2005Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS031004Super Lic Number:
                              56896AR Tracking ID:
                              Trns,VAT/MASTICProject Description:
                              80.00Quantity Material Removed LF:
                              400.00Quantity Materical Removed SF:
                              08/01/2005Entry Date:
                              Not reportedDate Entered:
                              09/02/2005End Date:
                              08/15/2005Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER CANCER INSTITUTEName:

                              Not reportedEntered_by:
                              6173898880Certified Phone:
                              LVICertified Company:
                              04/21/2005Cert Sign Date:
                              SARAH MARCONECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              EVERETT, MATransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-632-3185On Site Manager Phone:
                              DINO FANTEGROSSIOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              44 BINNEY STREETOwner Address:
                              DANA FARBER CANCER INSTITUTEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
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                              Week days: 7A-5P Week end:Hours:
                              OffContract Type:
                              AC000427Contractor:
                              -1Occupied:
                              44 BINNEY STREETWorksite:
                              Not reportedSub Town:
                              6178405654Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100170996Sticker Number:
                              2013Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052897Super Lic Number:
                              168450AR Tracking ID:
                              InslProject Description:
                              .00Quantity Material Removed LF:
                              150.00Quantity Materical Removed SF:
                              01/17/2013Entry Date:
                              Not reportedDate Entered:
                              02/15/2013End Date:
                              01/30/2013Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBERName:

                              Not reportedEntered_by:
                              6173898880Certified Phone:
                              LVICertified Company:
                              08/01/2005Cert Sign Date:
                              SARAH MARCONECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              EVERETTTransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-632-3185On Site Manager Phone:
                              DINO FANTEGROSSIOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              44 BINNEY STREETOwner Address:
                              DANA FARBER CANCER INSTITUTEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              TRANSPORTED.
                              ACM WILL BE WET (HAND TO BAG). ACM WILL BE LABELED, PACKAGED &Disposal Methods:
                              STATION
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                              AC000097Contractor:
                              -1Occupied:
                              JIMMY FUND BLDG. GROUWorksite:
                              Not reportedSub Town:
                              6176323185Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100019191Sticker Number:
                              2005Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052820Super Lic Number:
                              55275AR Tracking ID:
                              Insl,Trns,VAT/MASTICProject Description:
                              500.00Quantity Material Removed LF:
                              3300.00Quantity Materical Removed SF:
                              06/23/2005Entry Date:
                              Not reportedDate Entered:
                              07/15/2005End Date:
                              07/08/2005Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FRABER CANCER INSTITUTEName:

                              Not reportedEntered_by:
                              9789754500Certified Phone:
                              THE AULSON COMPANYCertified Company:
                              01/17/2013Cert Sign Date:
                              MARK MORTIMERCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              METHUENTransporter City:
                              49 DANTON DRIVETransporter Address:
                              THE AULSON COMPANYTransporter Name:
                              200,000Facility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-840-5654On Site Manager Phone:
                              JOHN FOLLETTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              44 BINNEY STREETOwner Address:
                              DANA FARBEROwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              BLDGFacility Usage:
                              ALL MATERIALS TO BE WETTED AND DOUBLE BAGGEDDisposal Methods:
                              3 STAGE DECONTAMINATION UNITDecon Process:
                              IndoorsLocation:
                              DispAbatement Process:
                              RenvProject Type:
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                              Not reportedSub Town:
                              6175827679Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100249672Sticker Number:
                              2016Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS000316Super Lic Number:
                              246881AR Tracking ID:
                              BOILERProject Description:
                              .00Quantity Material Removed LF:
                              18.00Quantity Materical Removed SF:
                              08/24/2016Entry Date:
                              Not reportedDate Entered:
                              09/10/2016End Date:
                              09/09/2016Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBERName:

                              Not reportedEntered_by:
                              6173898880Certified Phone:
                              LVICertified Company:
                              06/23/2005Cert Sign Date:
                              SARAH MARCONECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              EVERETTTransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-632-3185On Site Manager Phone:
                              DINO FANTEGROSSIOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              44 BINNEY STREETOwner Address:
                              DANA FARBER CANCER INSTITUTEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              TRANSPORTED.
                              ACM WILL BE WET (HAND TO BAG). ACM WILL BE LABELED, PACKAGED &Disposal Methods:
                              3-CHAMBER DECON W/ SHOWER AND/OR 2-CHAMBER DECON W/ WASH STATIONDecon Process:
                              IndoorsLocation:
                              Glv,FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 4PM-12AM Week end: 7AM-3PMHours:
                              WRITTENContract Type:
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                              FFee Status:
                              ANF-001Form Type:
                              203835Sticker Number:
                              2003Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS031062Super Lic Number:
                              32330AR Tracking ID:
                              THermal solid core, 7Project Description:
                              Not reportedQuantity Material Removed LF:
                              Not reportedQuantity Materical Removed SF:
                              10/20/2003Entry Date:
                              Not reportedDate Entered:
                              10/31/2003End Date:
                              10/31/2003Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STAddress:
                              DANA FARBER CANCER INSTIName:

                              CHRISTOPHERTHOMPSONEntered_by:
                              6038946465Certified Phone:
                              AIR QUALITY EXPERTS, INC.Certified Company:
                              08/24/2016Cert Sign Date:
                              CHRISTOPHER THOMPSONCertified Name:
                              Not reportedFinal Site:
                              PATransporter State:
                              BRISTOLTransporter City:
                              PO BOX 2132Transporter Address:
                              SERVICE TRANSPORT GROUP, INC.Transporter Name:
                              0Facility Size:
                              1/1/2017EXP Date:
                              N/APolicy Number:
                              N/AIns Comp:
                              6175827679On Site Manager Phone:
                              MICHAEL WILSONOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              450 BROOKLINE AVENUEOwner Address:
                              DANA FARBEROwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              UNIVERSITY / HOSPITALFacility Usage:
                              WET 2 PLY POLYDisposal Methods:
                              REMOTE / 3 CHAMBER DECONDecon Process:
                              INDOORSLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              3PM-3AMHours:
                              WRITTENContract Type:
                              AC000167Contractor:
                              -1Occupied:
                              LOWER LEVEL 1Worksite:
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                              100010829Sticker Number:
                              2004Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS040079Super Lic Number:
                              46592AR Tracking ID:
                              Other:0Project Description:
                              60.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              10/27/2004Entry Date:
                              Not reportedDate Entered:
                              11/12/2004End Date:
                              11/10/2004Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER CANCER INSTITUTEName:

                              jmacauleyEntered_by:
                              (617) 389-8880Certified Phone:
                              Not reportedCertified Company:
                              10/17/2003Cert Sign Date:
                              DAVID P PEARSONCertified Name:
                              7Final Site:
                              MATransporter State:
                              EVERETTTransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INCTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              44 BINNEY STOwner Address:
                              DANA FARBER CANCER INSTIOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              WET 2 PLY POLY BAGDisposal Methods:
                              2 CHAMBERDecon Process:
                              IndoorsLocation:
                              Glove BagAbatement Process:
                              RenovationProject Type:
                              4P-12AHours:
                              Not reportedContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              JIMMY FUND BLDG, BASEMENT RM #B4 MEN’S BATHROOMWorksite:
                              Not reportedSub Town:
                              (617) 632-3188Facility Phone:
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                              AA000006Monitor Lic Number:
                              AS032238Super Lic Number:
                              137561AR Tracking ID:
                              TrwlProject Description:
                              .00Quantity Material Removed LF:
                              20.00Quantity Materical Removed SF:
                              02/09/2011Entry Date:
                              Not reportedDate Entered:
                              02/14/2011End Date:
                              02/10/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBERName:

                              Not reportedEntered_by:
                              6173898880Certified Phone:
                              LVICertified Company:
                              10/27/2004Cert Sign Date:
                              SARAH MARCONECertified Name:
                              7Final Site:
                              Not reportedTransporter State:
                              EVERETTTransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-632-3226On Site Manager Phone:
                              DAN SWEENEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              44 BINNEY STREETOwner Address:
                              DANA FARBER CANCER INSTITUTEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              TRANSPORTED.
                              ACM WILL BE WET (HAND TO BAG). ACM WILL BE LABELED, PACKAGED &Disposal Methods:
                              TWO-CHAMBERED DECONTAMINATION FACILITY W/ WASH STATIONDecon Process:
                              IndoorsLocation:
                              GlvAbatement Process:
                              RenvProject Type:
                              Week days: 4PM-12AM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              JIMMY FUND BLDG.Worksite:
                              Not reportedSub Town:
                              6176323226Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
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                              86428AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              50.00Quantity Materical Removed SF:
                              07/30/2007Entry Date:
                              Not reportedDate Entered:
                              08/13/2007End Date:
                              08/13/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER CANCER INSTITUTEName:

                              Not reportedEntered_by:
                              9789754500Certified Phone:
                              AULSON COMPANYCertified Company:
                              02/09/2011Cert Sign Date:
                              MARK MORTIMERCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              METHUENTransporter City:
                              49 DANTON DRIVETransporter Address:
                              THE AULSON COMPANYTransporter Name:
                              200,000Facility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-840-5654On Site Manager Phone:
                              RICH SESTOKASOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              44 BINNEY STREETOwner Address:
                              DANA FARBEROwner Name:
                              5Small Owner Occ:
                              HV11039DLWD Waiver Number:
                              1102959DEP Waiver Number:
                              Not reportedWaiver Given:
                              BLDGFacility Usage:
                              ALL MATERIALS TO BE WETTED AND DOUBLE BAGGEDDisposal Methods:
                              3 STAGE DECONTAMINATION UNITDecon Process:
                              IndoorsLocation:
                              DispAbatement Process:
                              RenvProject Type:
                              Week days: 6P-2A Week end:Hours:
                              OffContract Type:
                              AC000427Contractor:
                              -1Occupied:
                              44 BINNEY STREETWorksite:
                              Not reportedSub Town:
                              6178405654Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100120537Sticker Number:
                              2011Year:
                              AA000006Lab Lic Number:
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                              200.00Quantity Material Removed LF:
                              6200.00Quantity Materical Removed SF:
                              06/02/2005Entry Date:
                              Not reportedDate Entered:
                              06/24/2005End Date:
                              06/17/2005Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER CANCER INSTITUTEName:

                              Not reportedEntered_by:
                              6173898880Certified Phone:
                              LVICertified Company:
                              07/30/2007Cert Sign Date:
                              SARAH MARCONECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              EVERETT, MATransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-632-2618On Site Manager Phone:
                              MICHAEL WACHALAOn Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              44 BINNEY STREETOwner Address:
                              DANA FARBER CANCER INSTITUTEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITAL LOADING DOCKFacility Usage:
                              ACM WILL BE PROPERLY LABELED, PACKAGED & TRANSPORTED TO A & L SALVAGE.Disposal Methods:
                              N/A - DISPOSAL ONLYDecon Process:
                              Not reportedLocation:
                              DispAbatement Process:
                              Oth:WASTE PICK-UPProject Type:
                              Week days: 4PM-5PM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              DANA BUILDING - EXTERIWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100059074Sticker Number:
                              2007Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS061366Super Lic Number:
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                              Not reportedDate Entered:
                              07/03/2003End Date:
                              06/30/2003Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STAddress:
                              DANA FARBERName:

                              Not reportedEntered_by:
                              6173898880Certified Phone:
                              LVICertified Company:
                              06/02/2005Cert Sign Date:
                              SARAH MARCONECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              EVERETTTransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-632-3185On Site Manager Phone:
                              DINO FANTEGROSSIOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              44 BINNEY STREETOwner Address:
                              DANA FARBER CANCER INSTITUTEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              TRANSPORTED.
                              ACM WILL BE WET (HAND TO BAG). ACM WILL BE LABELED, PACKAGED &Disposal Methods:
                              3-CHAMBER DECON W/ SHOWER AND/OR 2-CHAMBER DECON. W/ WASH STATIONDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 4PM-12AM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              DANA BLDG. DL-15 LABSWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100018205Sticker Number:
                              2005Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS050176Super Lic Number:
                              54337AR Tracking ID:
                              Insl,Trns,VAT/MASTICProject Description:
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                              09/21/2005Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER CANCER INSTITUTEName:

                              swhiteEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              06/13/2003Cert Sign Date:
                              PEARSONCertified Name:
                              7Final Site:
                              CTTransporter State:
                              PORTLANDTransporter City:
                              Not reportedTransporter Address:
                              LOGANO TRUCKING COTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              44 BINNEY STOwner Address:
                              DANA FARBEROwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              LABFacility Usage:
                              WET 2 PLY POLY BAGDisposal Methods:
                              3 CHAMBERDecon Process:
                              IndoorsLocation:
                              Full ContainmentAbatement Process:
                              RenovationProject Type:
                              4-12Hours:
                              Not reportedContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              JIMMY FUND 2ND FLOOR LABWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              60Fee Status:
                              ANF-001Form Type:
                              201080Sticker Number:
                              2003Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS054013Super Lic Number:
                              26623AR Tracking ID:
                              Thermal solid coreProject Description:
                              200.00Quantity Material Removed LF:
                              Not reportedQuantity Materical Removed SF:
                              06/25/2003Entry Date:
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                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER CANCER INSTITUTEName:

                              Not reportedEntered_by:
                              6173898880Certified Phone:
                              LVICertified Company:
                              09/07/2005Cert Sign Date:
                              SARAH MARCONECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              EVERETTTransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-632-3188On Site Manager Phone:
                              ED LEWICKIOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              44 BINNEY STREETOwner Address:
                              DANA FARBER CANCER INSTITUTEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              TRANSPORTED.
                              ACM WILL BE WET (HAND TO BAG). ACM WILL BE LABELED, PACKAGED &Disposal Methods:
                              3-CHAMBER DECON. W/ SHOWER AND/OR 2-CHAMBER DECON. W/ WASH STATIONDecon Process:
                              IndoorsLocation:
                              Glv,FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 4PM-12AM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              JIMMY FUND BLDG. GROUWorksite:
                              Not reportedSub Town:
                              6176323188Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100022400Sticker Number:
                              2005Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS031004Super Lic Number:
                              58448AR Tracking ID:
                              Insl,Trns,VAT/MASTICProject Description:
                              200.00Quantity Material Removed LF:
                              3100.00Quantity Materical Removed SF:
                              09/07/2005Entry Date:
                              Not reportedDate Entered:
                              10/28/2005End Date:
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                              DANA FARBER CANCER INSTITUTEName:

                              Not reportedEntered_by:
                              6173898880Certified Phone:
                              LVICertified Company:
                              01/25/2005Cert Sign Date:
                              SARAH MARCONECertified Name:
                              7Final Site:
                              Not reportedTransporter State:
                              EVERETT, MATransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-632-2133On Site Manager Phone:
                              DINO FANTEGROSSIOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              44 BINNEY STREETOwner Address:
                              DANA FARBER CANCER INSTITUTEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              AND TRANSPORTED.
                              ACM WILL BE WET (HAND TO BAG). ACM WILL BE PROPERLY LABELED, PACKAGEDDisposal Methods:
                              THREE-CHAMBERED DECNTAMINATION FACILITY WITH SHOWERDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 4PM-12AM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              DANA BUILDING - DL-1 - FWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100013457Sticker Number:
                              2005Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052897Super Lic Number:
                              49499AR Tracking ID:
                              Blr,Trns,VAT/MASTICProject Description:
                              150.00Quantity Material Removed LF:
                              2300.00Quantity Materical Removed SF:
                              01/25/2005Entry Date:
                              Not reportedDate Entered:
                              02/11/2005End Date:
                              02/08/2005Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
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                              6173898880Certified Phone:
                              LVICertified Company:
                              06/17/2005Cert Sign Date:
                              SARAH MARCONECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              EVERETTTransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-632-3185On Site Manager Phone:
                              DINO FANTEGROSSIOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              44 BINNEY STREETOwner Address:
                              DANA FARBER CANCER INSTITUTEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              TRANSPORTED.
                              ACM WILL BE WET (HAND TO BAG). ACM WILL BE LABELED, PACKAGED &Disposal Methods:
                              3-CHAMBERED DECON. W/ SHOWER AND/OR 2-CHAMBERED DECON. W/ WASH STATIONDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 4PM-12AM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              JIMMY FUND BLDG.Worksite:
                              Not reportedSub Town:
                              6176323185Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100018910Sticker Number:
                              2005Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052820Super Lic Number:
                              55010AR Tracking ID:
                              Insl,Trns,VAT/MASTICProject Description:
                              800.00Quantity Material Removed LF:
                              9400.00Quantity Materical Removed SF:
                              06/17/2005Entry Date:
                              Not reportedDate Entered:
                              07/15/2005End Date:
                              07/01/2005Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
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                              SARAH MARCONECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              EVERETT, MATransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-632-3188On Site Manager Phone:
                              STEVE CONNAUGHTONOn Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              44 BINNEY STREETOwner Address:
                              DANA FARBER CANCER INSTITUTEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              AND TRANSPORTED.
                              ACM WILL BE WET (HAND TO BAG) ACM WILL BE PROPERLY LABELED, PACKAGEDDisposal Methods:
                              2-CHAMBERED DECONTAMINATION FACILITY WITH WASH STATIONDecon Process:
                              IndoorsLocation:
                              GlvAbatement Process:
                              RenvProject Type:
                              Week days: 4PM-12AM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              JIMMY FUND BLDG. 6TH FLWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100044015Sticker Number:
                              2006Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS031035Super Lic Number:
                              74595AR Tracking ID:
                              Other:0Project Description:
                              300.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              10/13/2006Entry Date:
                              Not reportedDate Entered:
                              11/03/2006End Date:
                              10/26/2006Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER CANCER INSTITUTEName:

                              Not reportedEntered_by:
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                              EVERETT, MATransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-632-3188On Site Manager Phone:
                              DINO FANTEGROSSIOn Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              44 BINNEY STREETOwner Address:
                              DANA FARBER CANCER INSTITUTEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              AND TRANSPORTED.
                              ACM WILL BE WET (HAND TO BAG). ACM WILL BE PROPERLY LABELED, PACKAGEDDisposal Methods:
                              N/A - SAFE WORK PRACTICES WILL BE UTILIZEDDecon Process:
                              IndoorsLocation:
                              SAFE WORK PRACTICEAbatement Process:
                              RenvProject Type:
                              Week days: 4PM-12AM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              DANA BUILDING - 5TH FLOWorksite:
                              Not reportedSub Town:
                              6176323188Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100047625Sticker Number:
                              2006Year:
                              AA000145Lab Lic Number:
                              AA000145Monitor Lic Number:
                              AS032904Super Lic Number:
                              75773AR Tracking ID:
                              InslProject Description:
                              .00Quantity Material Removed LF:
                              600.00Quantity Materical Removed SF:
                              11/07/2006Entry Date:
                              Not reportedDate Entered:
                              11/22/2006End Date:
                              11/21/2006Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER CANCER INSTITUTEName:

                              Not reportedEntered_by:
                              6173898880Certified Phone:
                              LVICertified Company:
                              10/12/2006Cert Sign Date:
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                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-632-3188On Site Manager Phone:
                              STEVEN CONNAUGHTON, DANA FARBEROn Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              44 BINNEY STREETOwner Address:
                              DANA FARBER CANCER INSTITUTEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              AND TRANSPORTED.
                              ACM WILL BE WET (HAND TO BAG). ACM WILL BE PROPERLY LABELED, PACKAGEDDisposal Methods:
                              STATION
                              3-CHAMBERED DECON. WITH SHOWER AND/OR 2-CHAMBERED DECON. WITH WASHDecon Process:
                              IndoorsLocation:
                              Glv,FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 4PM-12AM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              JIMMY FUND BLDG. 2ND FWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100038017Sticker Number:
                              2006Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS032904Super Lic Number:
                              72427AR Tracking ID:
                              Trns,SHEETROCKProject Description:
                              500.00Quantity Material Removed LF:
                              2600.00Quantity Materical Removed SF:
                              08/25/2006Entry Date:
                              Not reportedDate Entered:
                              09/29/2006End Date:
                              09/11/2006Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER CANCER INSTITUTEName:

                              Not reportedEntered_by:
                              6173898880Certified Phone:
                              LVICertified Company:
                              11/07/2006Cert Sign Date:
                              SARAH MARCONECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
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                              617-632-3188On Site Manager Phone:
                              DINO FANTEGROSSIOn Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              44 BINNEY STREETOwner Address:
                              DANA FARBER CANCER INSTITUTEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              AND TRANSPORTED.
                              ACM WILL BE WET (HAND TO BAG). ACM WILL BE PROPERLY LABELED, PACKAGEDDisposal Methods:
                              N/A - SAFE WORK PRACTICES WILL BE UTILIZEDDecon Process:
                              IndoorsLocation:
                              SAFE WORK PRACTICEAbatement Process:
                              RenvProject Type:
                              Week days: 4PM-12AM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              MAYER BUILDING - 7TH FLWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100037550Sticker Number:
                              2006Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS031211Super Lic Number:
                              71994AR Tracking ID:
                              InslProject Description:
                              .00Quantity Material Removed LF:
                              1600.00Quantity Materical Removed SF:
                              08/16/2006Entry Date:
                              Not reportedDate Entered:
                              09/15/2006End Date:
                              08/30/2006Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER CANCER INSTITUTEName:

                              Not reportedEntered_by:
                              6173898880Certified Phone:
                              LVICertified Company:
                              08/25/2006Cert Sign Date:
                              SARAH MARCONECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              EVERETT, MATransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INC.Transporter Name:
                              Not reportedFacility Size:
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                              BOSTON, MAOwner City:
                              44 BINNEY STREETOwner Address:
                              DANA FARBER CANCER INSTITUTEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              TRANSPORTED.
                              ACM WILL BE WET (HAND TO BAG) ACM WILL BE LABELED, PACKAGED &Disposal Methods:
                              3-CHAMBERED DECONTAMINATION FACILITY WITH SHOWERDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 4PM-12AM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              JIMMY FUND BLDG. 6TH FLWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100050521Sticker Number:
                              2007Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS031211Super Lic Number:
                              78392AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              600.00Quantity Materical Removed SF:
                              01/18/2007Entry Date:
                              Not reportedDate Entered:
                              02/02/2006End Date:
                              02/01/2006Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER CANCER INSTITUTEName:

                              Not reportedEntered_by:
                              6173898880Certified Phone:
                              LVICertified Company:
                              08/16/2006Cert Sign Date:
                              SARAH MARCONECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              EVERETT, MATransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
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                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              AND TRANSPORTED.
                              ACM WILL BE WET (HAND TO BAG). ACM WILL BE PROPERLY LABELED, PACKAGEDDisposal Methods:
                              2-CHAMBERED DECONTAMINATION FACILITY WITH WASH STATIONDecon Process:
                              IndoorsLocation:
                              GlvAbatement Process:
                              RenvProject Type:
                              Week days: 4PM-12AM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              JIMMY FUND BLDG. 6TH FLWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100038255Sticker Number:
                              2006Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS031211Super Lic Number:
                              72630AR Tracking ID:
                              Other:0Project Description:
                              300.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              08/30/2006Entry Date:
                              Not reportedDate Entered:
                              09/29/2006End Date:
                              09/14/2006Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER CANCER INSTITUTEName:

                              Not reportedEntered_by:
                              6173898880Certified Phone:
                              LVICertified Company:
                              01/18/2007Cert Sign Date:
                              SARAH MARCONECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              EVERETT, MATransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-632-7115On Site Manager Phone:
                              DINO FANTEGROSSIOn Site Manager Name:
                              MAOwner State:
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                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              WET 2 PLY POLY BAG WITH DUMPSTERDisposal Methods:
                              3 CHAMBERDecon Process:
                              IndoorsLocation:
                              Full ContainmentAbatement Process:
                              RenovationProject Type:
                              4 PM - 12 AMHours:
                              Not reportedContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              JIMMY FUND BLDG. PENTHOUSE E. MECHANICAL RM.Worksite:
                              Not reportedSub Town:
                              (617) 632-3188Facility Phone:
                              60Fee Status:
                              ANF-001Form Type:
                              200435Sticker Number:
                              2003Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS054013Super Lic Number:
                              24826AR Tracking ID:
                              Thermal solid coreProject Description:
                              500.00Quantity Material Removed LF:
                              Not reportedQuantity Materical Removed SF:
                              05/06/2003Entry Date:
                              Not reportedDate Entered:
                              05/30/2003End Date:
                              05/19/2003Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY ST.Address:
                              DANA FARBER CANCER INST.Name:

                              Not reportedEntered_by:
                              6173898880Certified Phone:
                              LVICertified Company:
                              08/30/2006Cert Sign Date:
                              SARAH MARCONECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              EVERETT, MATransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-632-3188On Site Manager Phone:
                              STEVE CONNAUGHTON, DANA FARBEROn Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              44 BINNEY STREETOwner Address:
                              DANA FARBER CANCER INSTITUTEOwner Name:
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                              AND TRANSPORTED.
                              ACM WILL BE WET (HAND TO BAG). ACM WILL BE PROPERLY LABELED, PACKAGEDDisposal Methods:
                              N/A - SAFE WORK PRACTICES WILL BE UTILIZEDDecon Process:
                              IndoorsLocation:
                              SAFE WORK PRACTICEAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-3PM‘ Week end: N/AHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              DANA BUILDING - 5TH FLOWorksite:
                              Not reportedSub Town:
                              6176323188Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100037580Sticker Number:
                              2006Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS032904Super Lic Number:
                              72006AR Tracking ID:
                              InslProject Description:
                              .00Quantity Material Removed LF:
                              600.00Quantity Materical Removed SF:
                              08/16/2006Entry Date:
                              Not reportedDate Entered:
                              09/15/2006End Date:
                              08/30/2006Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER CANCER INSTITUTEName:

                              Not reportedEntered_by:
                              (617) 389-8880Certified Phone:
                              Not reportedCertified Company:
                              05/02/2003Cert Sign Date:
                              DAVID P. PEARSONCertified Name:
                              17Final Site:
                              MATransporter State:
                              EVERETTTransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INCTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              44 BINNEY ST.Owner Address:
                              DANA FARBER CANCER INST.Owner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
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                              IndoorsLocation:
                              GlvAbatement Process:
                              RenvProject Type:
                              Week days: 4PM-12AM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              JIMMY FUND BUILDING 4TWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100042415Sticker Number:
                              2006Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS050041Super Lic Number:
                              74128AR Tracking ID:
                              Other:0Project Description:
                              125.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              10/03/2006Entry Date:
                              Not reportedDate Entered:
                              10/19/2006End Date:
                              10/18/2006Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER CANCER INSTITUTEName:

                              Not reportedEntered_by:
                              6173898880Certified Phone:
                              LVICertified Company:
                              08/16/2006Cert Sign Date:
                              SARAH MARCONECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              EVERETT, MATransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-632-3188On Site Manager Phone:
                              DINO FANTEGROSSIOn Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              44 BINNEY STREETOwner Address:
                              DANA FARBER CANCER INSTITUTEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
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                              Not reportedHours:
                              Not reportedContract Type:
                              AC000097Contractor:
                              Not reportedOccupied:
                              JIMMY FUND BLDG.-PENTHOUSEWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FEEFee Status:
                              ANF-001Form Type:
                              201807Sticker Number:
                              2003Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS054013Super Lic Number:
                              29371AR Tracking ID:
                              Thermal solid coreProject Description:
                              500.00Quantity Material Removed LF:
                              Not reportedQuantity Materical Removed SF:
                              08/15/2003Entry Date:
                              Not reportedDate Entered:
                              09/12/2003End Date:
                              08/29/2003Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STAddress:
                              DANA FARBER CANCER INSTName:

                              Not reportedEntered_by:
                              6173898880Certified Phone:
                              LVICertified Company:
                              10/03/2006Cert Sign Date:
                              SARAH MARCONECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              EVERETT, MATransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-859-3797On Site Manager Phone:
                              DAN SWEENEYOn Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              44 BINNEY STREETOwner Address:
                              DANA FARBER CANCER INSTITUTEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              AND TRANSPORTED.
                              ACM WILL BE WET (HAND TO BAG). ACM WILL BE PROPERLY LABELED, PACKAGEDDisposal Methods:
                              2-CHAMBERED DECONTAMINATION FACILITY WITH WASH STATIONDecon Process:
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                              AC000097Contractor:
                              -1Occupied:
                              Jimmy Fund Bldg-Groun floor areaWorksite:
                              Not reportedSub Town:
                              (617) 632-2520Facility Phone:
                              60Fee Status:
                              ANF-001Form Type:
                              559165Sticker Number:
                              2002Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS072613Super Lic Number:
                              20912AR Tracking ID:
                              Vat/MasticProject Description:
                              300.00Quantity Material Removed LF:
                              3500.00Quantity Materical Removed SF:
                              11/29/2002Entry Date:
                              Not reportedDate Entered:
                              12/20/2002End Date:
                              12/13/2002Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER CANCER INSTITUTEName:

                              mmitchellEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              PEARSONCertified Name:
                              7Final Site:
                              CTTransporter State:
                              PORTLANDTransporter City:
                              Not reportedTransporter Address:
                              LOGANO TRUCKING COTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
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                              JIMMY FUND BLDG-1ST FL RM 114, OUTSIDE MAIN ENTRANCE DOORWorksite:
                              Not reportedSub Town:
                              (617) 632-3188Facility Phone:
                              FFee Status:
                              ANF-001Form Type:
                              201814Sticker Number:
                              2003Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS031062Super Lic Number:
                              29458AR Tracking ID:
                              Thermal solid coreProject Description:
                              6.00Quantity Material Removed LF:
                              Not reportedQuantity Materical Removed SF:
                              08/18/2003Entry Date:
                              Not reportedDate Entered:
                              09/02/2003End Date:
                              09/02/2003Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STAddress:
                              DANA FABER CANCER INSTIName:

                              Not reportedEntered_by:
                              (617) 389-8880Certified Phone:
                              Not reportedCertified Company:
                              11/26/2002Cert Sign Date:
                              David P. PearsonCertified Name:
                              17Final Site:
                              MATransporter State:
                              EVERETTTransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INCTransporter Name:
                              N/AFacility Size:
                              N/AEXP Date:
                              N/APolicy Number:
                              N/AIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              44 Binney StreetOwner Address:
                              Dana Farber Cancer InstituteOwner Name:
                              0Small Owner Occ:
                              N/ADLWD Waiver Number:
                              N/ADEP Waiver Number:
                              0Waiver Given:
                              HospitalFacility Usage:
                              2 Ply Poly Bag with LabelDisposal Methods:
                              3 chamberDecon Process:
                              IndoorsLocation:
                              Full ContainmentAbatement Process:
                              RenovationProject Type:
                              4pm-12amHours:
                              Not reportedContract Type:
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                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100060380Sticker Number:
                              2007Year:
                              AA000152Lab Lic Number:
                              AM061537Monitor Lic Number:
                              AS040852Super Lic Number:
                              87619AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              3000.00Quantity Materical Removed SF:
                              08/23/2007Entry Date:
                              Not reportedDate Entered:
                              10/31/2007End Date:
                              09/05/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER CANCER INSTITUTEName:

                              mmitchellEntered_by:
                              (617) 389-8880Certified Phone:
                              Not reportedCertified Company:
                              08/14/2003Cert Sign Date:
                              DAVID P PEARSONCertified Name:
                              7Final Site:
                              MATransporter State:
                              EVERETTTransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INCTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              44 BINNEY STOwner Address:
                              DANA FABER CANCER INSTIOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPFacility Usage:
                              WET 2 PLY POLY BAGDisposal Methods:
                              2 CHAMBERDecon Process:
                              IndoorsLocation:
                              Glove BagAbatement Process:
                              RenovationProject Type:
                              4P-12AHours:
                              Not reportedContract Type:
                              AC000097Contractor:
                              -1Occupied:
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                              ANF-001Form Type:
                              100158170Sticker Number:
                              2012Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052897Super Lic Number:
                              163052AR Tracking ID:
                              InslProject Description:
                              .00Quantity Material Removed LF:
                              150.00Quantity Materical Removed SF:
                              09/10/2012Entry Date:
                              Not reportedDate Entered:
                              10/21/2012End Date:
                              09/21/2012Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBERName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              08/23/2007Cert Sign Date:
                              JACK MAHONEYCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              PINNACLETransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              DANA FARBEROwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              FULL CONTAINMENT NEGATIVE AIRDisposal Methods:
                              FULL DECONDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 8-4 Week end:Hours:
                              OffContract Type:
                              AC000467Contractor:
                              -1Occupied:
                              FLOORS 5 AND 6Worksite:
                              Not reportedSub Town:
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                              2014Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS031004Super Lic Number:
                              184922AR Tracking ID:
                              TrnsProject Description:
                              50.00Quantity Material Removed LF:
                              100.00Quantity Materical Removed SF:
                              02/04/2014Entry Date:
                              Not reportedDate Entered:
                              02/28/2014End Date:
                              02/19/2014Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER CANCER INSTITUTEName:

                              Not reportedEntered_by:
                              9789754500Certified Phone:
                              THE AULSON COMPANYCertified Company:
                              09/10/2012Cert Sign Date:
                              MARK MORTIMERCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              METHUENTransporter City:
                              49 DANTON DRIVETransporter Address:
                              THE AULSON COMPANYTransporter Name:
                              200,000Facility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-840-5654On Site Manager Phone:
                              JOHN FOLLETTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              44 BINNEY STREETOwner Address:
                              DANA FARBEROwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              BLDGFacility Usage:
                              ALL MATERIALS TO BE WETTED AND DOUBLE BAGGEDDisposal Methods:
                              3 STAGE DECONTAMINATION UNITDecon Process:
                              IndoorsLocation:
                              DispAbatement Process:
                              RenvProject Type:
                              Week days: 6P-2A Week end:Hours:
                              OffContract Type:
                              AC000427Contractor:
                              -1Occupied:
                              44 BINNEY STREETWorksite:
                              Not reportedSub Town:
                              6178405654Facility Phone:
                              FiftyFee Status:
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                              AS050176Super Lic Number:
                              56147AR Tracking ID:
                              Insl,Trns,VAT/MASTICProject Description:
                              200.00Quantity Material Removed LF:
                              6400.00Quantity Materical Removed SF:
                              07/14/2005Entry Date:
                              Not reportedDate Entered:
                              08/26/2005End Date:
                              07/28/2005Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER CANCER INSTITUTEName:

                              Not reportedEntered_by:
                              6173898880Certified Phone:
                              LVICertified Company:
                              02/04/2014Cert Sign Date:
                              WENDY CARIASCertified Name:
                              9Final Site:
                              Not reportedTransporter State:
                              EVERETT, MATransporter City:
                              401 S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INCTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617 632 2618On Site Manager Phone:
                              MIKE MIKULAOn Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              44 BINNEY STREETOwner Address:
                              DANA FARBER CANCER INSTITUTEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              DISPOSAL.
                              DOUBLE BAGGED AND/OR FIBER DRUM; CONSOLIDATED AT PRIMSES, FINALDisposal Methods:
                              REMOTE DECON WITH WASH STATION.Decon Process:
                              IndoorsLocation:
                              Disp,SFAE WORK PRACTICESAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-3PM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              4TH FLOOR STORAGE RMWorksite:
                              Not reportedSub Town:
                              6176322618Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100193101Sticker Number:
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                              150.00Quantity Material Removed LF:
                              1200.00Quantity Materical Removed SF:
                              06/03/2004Entry Date:
                              Not reportedDate Entered:
                              06/19/2004End Date:
                              06/18/2004Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER CANCER INSTITUTEName:

                              Not reportedEntered_by:
                              6173898880Certified Phone:
                              LVICertified Company:
                              07/14/2005Cert Sign Date:
                              SARAH MARCONECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              EVERETTTransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-632-3185On Site Manager Phone:
                              DANA FARBER CNCER INSTITUTEOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              44 BINNEY STREETOwner Address:
                              DANA FARBER CANCER INSTITUTEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              TRANSPORTED.
                              ACM WILL BE WET (HAND TO BAG). ACM WILL BE LABELED, PACKAGED &Disposal Methods:
                              THREE-CHAMBERED DECONTAMINATION FACILITY W/ SHOWERDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 4PM-12AM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              DANA BLDG. DL-15 LABS &Worksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100020040Sticker Number:
                              2005Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
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                              Not reportedDate Entered:
                              07/23/2003End Date:
                              07/21/2003Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STAddress:
                              DANA FARBER CANCER INSTName:

                              swhiteEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              06/03/2004Cert Sign Date:
                              SARAH MARCONECertified Name:
                              7Final Site:
                              MATransporter State:
                              EVERETTTransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INCTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              (617) 632-3185On Site Manager Phone:
                              DINO FANTEGROSSIOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              44 BINNEY STREETOwner Address:
                              DANA FARBER CANCER INSTITUTEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              DISPOSAL
                              MATERIALS HANDLED WET HAND TO BAG, PLACED IN LEAK-TIGHT CONTAINERS FORDisposal Methods:
                              THREE CHAMBERED DECON FACILITY WITH SHOWERDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 5PM - 5AM Week end:Hours:
                              OffContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              JIMMY FUNDWorksite:
                              Not reportedSub Town:
                              617 6323185Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100005576Sticker Number:
                              2004Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS031004Super Lic Number:
                              40465AR Tracking ID:
                              Trns,VAT / MASTICProject Description:

DANA FARBER CANCER YAWKEY CENTER  (Continued) 1000162472

TC06429109.2r   Page 968



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                              06/27/2006Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER CANCER INSTITUTEName:

                              jmacauleyEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              07/03/2003Cert Sign Date:
                              DAVID PEARSONCertified Name:
                              7Final Site:
                              MATransporter State:
                              EVERETTTransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INCTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              44 BINNEY STOwner Address:
                              DANA FARBEROwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPFacility Usage:
                              WET 2 PLY POLY BAGDisposal Methods:
                              2 CHAMBERDecon Process:
                              IndoorsLocation:
                              Glove BagAbatement Process:
                              RenovationProject Type:
                              4-12Hours:
                              Not reportedContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              JIMMY FUND BLDG 114Worksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              85Fee Status:
                              ANF-001Form Type:
                              201737Sticker Number:
                              2003Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS060508Super Lic Number:
                              27656AR Tracking ID:
                              therm,skim coatProject Description:
                              65.00Quantity Material Removed LF:
                              Not reportedQuantity Materical Removed SF:
                              07/09/2003Entry Date:
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                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STAddress:
                              DANA FARBER CANCER INSTITUTEName:

                              Not reportedEntered_by:
                              6173898880Certified Phone:
                              LVICertified Company:
                              06/13/2006Cert Sign Date:
                              SARAH MARCONECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              EVERETT, MATransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-632-2619On Site Manager Phone:
                              STEVE CONNAUGHTONOn Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              44 BINNEY STREETOwner Address:
                              DANA FARBER CANCER INSTITUTEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              AND TRANSPORTED.
                              ACM WILL BE WET (HAND TO BAG). ACM WILL BE PROPERLY LABELED, PACKAGEDDisposal Methods:
                              3-CHAMBERED DECONTAMINATION FACILITY WITH SHOWERDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 4PM-12AM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              JIMMY FUND BLDG. 2ND FWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100034245Sticker Number:
                              2006Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS031004Super Lic Number:
                              69218AR Tracking ID:
                              Trns,SHEETROCKProject Description:
                              500.00Quantity Material Removed LF:
                              2600.00Quantity Materical Removed SF:
                              06/13/2006Entry Date:
                              Not reportedDate Entered:
                              07/07/2006End Date:

DANA FARBER CANCER YAWKEY CENTER  (Continued) 1000162472

TC06429109.2r   Page 970



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                              44 BINNEY STREETAddress:
                              DANA FARBERName:

                              mmitchellEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              7Final Site:
                              MATransporter State:
                              EVERETTTransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INCTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              44 BINNEY STOwner Address:
                              DANA FARBER CANCER INSTITUTEOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              WET 2 PLY POLY BAGDisposal Methods:
                              3 CHAMBERDecon Process:
                              IndoorsLocation:
                              Full ContainmentAbatement Process:
                              RenovationProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              jimmy fund bldg-penthouse east mech rmWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              60Fee Status:
                              ANF-001Form Type:
                              201075Sticker Number:
                              2003Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              27336AR Tracking ID:
                              Thermal solid coreProject Description:
                              500.00Quantity Material Removed LF:
                              Not reportedQuantity Materical Removed SF:
                              07/01/2003Entry Date:
                              Not reportedDate Entered:
                              07/18/2003End Date:
                              07/07/2003Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
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                              EVERYONEEntered_by:
                              9789754500Certified Phone:
                              THE AULSON COMPANY INCCertified Company:
                              03/06/2015Cert Sign Date:
                              MARK MORTIMERCertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              METHUENTransporter City:
                              4Transporter Address:
                              THE AULSON COMPANY LLCTransporter Name:
                              200,000Facility Size:
                              4/4/2015EXP Date:
                              N/APolicy Number:
                              N/AIns Comp:
                              6178405654On Site Manager Phone:
                              CHRIS CANCIANOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              44 BINNEY STREETOwner Address:
                              DANA FARBEROwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              BLDGFacility Usage:
                              ALL MATERIALS TO BE WETTED DOUBLE BAGGEDDisposal Methods:
                              DISPOSAL ONLYDecon Process:
                              INDOORSLocation:
                              DispAbatement Process:
                              RenvProject Type:
                              7AM-3PMHours:
                              WRITTENContract Type:
                              AC000427Contractor:
                              -1Occupied:
                              DANA FARBER 8TH FLOORWorksite:
                              Not reportedSub Town:
                              6178405654Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100216200Sticker Number:
                              2015Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS034193Super Lic Number:
                              208170AR Tracking ID:
                              ,TrnsProject Description:
                              Not reportedQuantity Material Removed LF:
                              600.00Quantity Materical Removed SF:
                              03/06/2015Entry Date:
                              Not reportedDate Entered:
                              04/04/2015End Date:
                              03/20/2015Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
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                              LVICertified Company:
                              04/03/2007Cert Sign Date:
                              SARAH MARCONECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              EVERETT, MATransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-632-3000On Site Manager Phone:
                              NICK LAROCHEOn Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              44 BINNEY STREETOwner Address:
                              DANA FARBER CANCER INSTITUTEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              TRANSPORTED.
                              ACM WILL BE WET (HAND TO BAG) ACM WILL BE LABELED, PACKAGED &Disposal Methods:
                              3-CHAMBERED DECONTAMINATION FACILITY WITH SHOWERDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 4PM-12AM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              DANA BUILDING B-2 CORRWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100053617Sticker Number:
                              2007Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS031211Super Lic Number:
                              81318AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              4000.00Quantity Materical Removed SF:
                              04/03/2007Entry Date:
                              Not reportedDate Entered:
                              04/27/2007End Date:
                              04/17/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER CANCER INSTITUTEName:
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                              david pearsonCertified Name:
                              17Final Site:
                              MATransporter State:
                              EVERETTTransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INCTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              44 binney streetOwner Address:
                              dana farber cancer instituteOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              hospitalFacility Usage:
                              2 Ply Poly Bag with LabelDisposal Methods:
                              2 chamberDecon Process:
                              IndoorsLocation:
                              Glove BagAbatement Process:
                              RenovationProject Type:
                              4p-12aHours:
                              Not reportedContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              jimmy fund bldg-1st fl rm 114:ground fl rms g17,& g 17cWorksite:
                              Not reportedSub Town:
                              (617) 632-3188Facility Phone:
                              60Fee Status:
                              ANF-001Form Type:
                              200415Sticker Number:
                              2003Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS054013Super Lic Number:
                              23978AR Tracking ID:
                              pipesProject Description:
                              85.00Quantity Material Removed LF:
                              Not reportedQuantity Materical Removed SF:
                              04/10/2003Entry Date:
                              Not reportedDate Entered:
                              04/28/2003End Date:
                              04/25/2003Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER CANCER INSTITUTEName:

                              Not reportedEntered_by:
                              6173898880Certified Phone:
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                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              PINNACLETransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              DANA FARBER CANCEROwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              POLY CRITICALS NEGATIVE AIR HEPA HAND HELD WET TO DOUBLE BAGDisposal Methods:
                              #3CHAMBER WATER DOUBLE SUITDecon Process:
                              IndoorsLocation:
                              EnclAbatement Process:
                              RenvProject Type:
                              Week days: 8-4 Week end: 8-4Hours:
                              WRITTENContract Type:
                              AC000467Contractor:
                              -1Occupied:
                              TUNNELLWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              ExemptFee Status:
                              ANF-001Form Type:
                              100058297Sticker Number:
                              2007Year:
                              AA000152Lab Lic Number:
                              AM061537Monitor Lic Number:
                              AS040852Super Lic Number:
                              85709AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              2000.00Quantity Materical Removed SF:
                              07/13/2007Entry Date:
                              Not reportedDate Entered:
                              07/31/2007End Date:
                              07/26/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STAddress:
                              DANA FARBERName:

                              Not reportedEntered_by:
                              (617) 389-8880Certified Phone:
                              Not reportedCertified Company:
                              04/08/2003Cert Sign Date:
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                              Not reportedTransporter Address:
                              AIR QUALITY EXPERTS, INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              603-890-2085On Site Manager Phone:
                              EDWARD WILSONOn Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              450 BROOKLINE AVENUEOwner Address:
                              DANA-FARBER CANCER INSTITUTEOwner Name:
                              5Small Owner Occ:
                              N/ADLWD Waiver Number:
                              N/ADEP Waiver Number:
                              Not reportedWaiver Given:
                              MEDICAL CENTERFacility Usage:
                              WET 2 PLY POLYDisposal Methods:
                              REMOTE / 3 CHAMBER DECONDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 5PM-3AM Week end:Hours:
                              WRITTENContract Type:
                              AC000167Contractor:
                              -1Occupied:
                              DANA FARBER BLDGWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100161182Sticker Number:
                              2012Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS000316Super Lic Number:
                              164611AR Tracking ID:
                              InslProject Description:
                              .00Quantity Material Removed LF:
                              6.00Quantity Materical Removed SF:
                              10/11/2012Entry Date:
                              Not reportedDate Entered:
                              10/24/2012End Date:
                              10/23/2012Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA-FARBERName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              07/13/2007Cert Sign Date:
                              JACK MAHONEYCertified Name:
                              47Final Site:
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                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              2 PLY POLY BAG WITH LABELDisposal Methods:
                              3 CHAMBERDecon Process:
                              IndoorsLocation:
                              Full ContainmentAbatement Process:
                              RenovationProject Type:
                              4P-12AHours:
                              Not reportedContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              JIMMY FUND BLDG-GROUND LEVEL & LEVEL 3Worksite:
                              Not reportedSub Town:
                              (617) 632-3188Facility Phone:
                              FFee Status:
                              ANF-001Form Type:
                              202356Sticker Number:
                              2003Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS031062Super Lic Number:
                              29859AR Tracking ID:
                              VAT/MASTIC:TRANSITE LABS TOPSProject Description:
                              Not reportedQuantity Material Removed LF:
                              7700.00Quantity Materical Removed SF:
                              08/28/2003Entry Date:
                              Not reportedDate Entered:
                              09/26/2003End Date:
                              09/10/2003Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STAddress:
                              DANA FARBER CANCER INSTITUTEName:

                              Not reportedEntered_by:
                              6038946465Certified Phone:
                              AIR QUALITY EXPERTS, INC.Certified Company:
                              10/11/2012Cert Sign Date:
                              CHRISTOPHER THOMPSONCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
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                              Not reportedIns Comp:
                              617 632 6805On Site Manager Phone:
                              JOHN FOLETTOn Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              44 BINNEY STREETOwner Address:
                              DANA FARBER CANCER INSTITUTEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              LAB DEPARTMENTFacility Usage:
                              TRANSPORTED.
                              ACM WILL BE WET (HAND TO BAG) ACM WILL BE LABELED, PACKAGED &Disposal Methods:
                              3-CHAMBERED DECON W SHOWER AND/OR 2-CHAMBERED DECON W WASH STATION.Decon Process:
                              IndoorsLocation:
                              Glv,FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-3PM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              0Occupied:
                              JIMMY FUND BLDG 6TH FL.Worksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100087684Sticker Number:
                              2009Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS061366Super Lic Number:
                              112010AR Tracking ID:
                              Insl,Trns,VAT/MASTICProject Description:
                              1000.00Quantity Material Removed LF:
                              13200.00Quantity Materical Removed SF:
                              04/28/2009Entry Date:
                              Not reportedDate Entered:
                              05/22/2009End Date:
                              05/12/2009Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER CANCER INSTITUTEName:

                              jpaparellaEntered_by:
                              (617) 389-8880Certified Phone:
                              Not reportedCertified Company:
                              08/26/2003Cert Sign Date:
                              DAVID PEARSONCertified Name:
                              7Final Site:
                              MATransporter State:
                              EVERETTTransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INCTransporter Name:
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                              RICH SESTOKASOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              44 BINNEY STREETOwner Address:
                              DANA FARBEROwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              BLDGFacility Usage:
                              ALL MATERIALS TO BE WETTED AND DOUBLE BAGGEDDisposal Methods:
                              REMOTE 2 STAGE DECONTAMINATION UNITDecon Process:
                              IndoorsLocation:
                              DispAbatement Process:
                              RenvProject Type:
                              Week days: 10P-7A Week end:Hours:
                              OffContract Type:
                              AC000427Contractor:
                              -1Occupied:
                              44 BINNEY STREETWorksite:
                              Not reportedSub Town:
                              6178405654Facility Phone:
                              ExemptFee Status:
                              ANF-001Form Type:
                              100106865Sticker Number:
                              2010Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS033781Super Lic Number:
                              127052AR Tracking ID:
                              InslProject Description:
                              .00Quantity Material Removed LF:
                              1000.00Quantity Materical Removed SF:
                              05/27/2010Entry Date:
                              Not reportedDate Entered:
                              07/01/2010End Date:
                              06/10/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBERName:

                              Not reportedEntered_by:
                              6173898880Certified Phone:
                              LVICertified Company:
                              04/28/2009Cert Sign Date:
                              WENDY CARIASCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              EVERETT, MATransporter City:
                              401 S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
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                              BOSTONOwner City:
                              44 Binney St.Owner Address:
                              Dana Farber Cancer InstituteOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              hospitalFacility Usage:
                              Wet 2 Ply Poly Bag with DumpsterDisposal Methods:
                              2 chamberDecon Process:
                              IndoorsLocation:
                              enclosure/glove bagAbatement Process:
                              RepairProject Type:
                              4 pm - midnightHours:
                              Not reportedContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              Jimmy fund Bldg. Lab 503Worksite:
                              Not reportedSub Town:
                              (617) 632-3188Facility Phone:
                              60Fee Status:
                              ANF-001Form Type:
                              561215Sticker Number:
                              2003Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS060888Super Lic Number:
                              22850AR Tracking ID:
                              Not reportedProject Description:
                              15.00Quantity Material Removed LF:
                              Not reportedQuantity Materical Removed SF:
                              03/05/2003Entry Date:
                              Not reportedDate Entered:
                              03/21/2003End Date:
                              03/21/2003Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY ST.Address:
                              DANA FARBER CANCER INSTITUTEName:

                              Not reportedEntered_by:
                              9789754500Certified Phone:
                              AULSON COMPANYCertified Company:
                              05/27/2010Cert Sign Date:
                              MARK MORTIMERCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              METHUENTransporter City:
                              49 DANTON DRIVETransporter Address:
                              THE AULSON COMPANYTransporter Name:
                              200,000Facility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-840-5654On Site Manager Phone:
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                              DANA FARBEROwner Name:
                              5Small Owner Occ:
                              SP10089DLWD Waiver Number:
                              100-2944DEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              ALL MATERIALS TO BE WETTED AND DOUBLE BAGGEDDisposal Methods:
                              REMOTE DECONDecon Process:
                              IndoorsLocation:
                              GlvAbatement Process:
                              RprProject Type:
                              Week days: 7A-3P Week end:Hours:
                              OffContract Type:
                              AC000427Contractor:
                              -1Occupied:
                              JIMMY FUND BLDGWorksite:
                              Not reportedSub Town:
                              6176323819Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100101601Sticker Number:
                              2010Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS033781Super Lic Number:
                              123014AR Tracking ID:
                              SprProject Description:
                              10.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              02/16/2010Entry Date:
                              Not reportedDate Entered:
                              02/19/2010End Date:
                              02/17/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER CANCER INSTITUTEName:

                              Not reportedEntered_by:
                              (617) 389-8880Certified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              David P. PearsonCertified Name:
                              17Final Site:
                              MATransporter State:
                              EVERETTTransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INCTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
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                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              hospitalFacility Usage:
                              Wet 2 Ply Poly BagDisposal Methods:
                              3 chamberDecon Process:
                              IndoorsLocation:
                              Full ContainmentAbatement Process:
                              RenovationProject Type:
                              m-f 7-330Hours:
                              Not reportedContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              jimmy fund bldg grd lev&lev 3Worksite:
                              connell&o’riley stem cell manipulation facilitySub Town:
                              (617) 632-3188Facility Phone:
                              60Fee Status:
                              ANF-001Form Type:
                              200013Sticker Number:
                              2003Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS031062Super Lic Number:
                              23022AR Tracking ID:
                              vat,mastic and transite lab topsProject Description:
                              Not reportedQuantity Material Removed LF:
                              7700.00Quantity Materical Removed SF:
                              03/11/2003Entry Date:
                              Not reportedDate Entered:
                              04/18/2003End Date:
                              03/24/2003Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER CANCER INSTITUTEName:

                              Not reportedEntered_by:
                              9789754500Certified Phone:
                              AULSON COMPANYCertified Company:
                              02/16/2010Cert Sign Date:
                              DAN MICHAUDCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              METHUENTransporter City:
                              49 DANTON DRIVETransporter Address:
                              THE AULSON COMPANYTransporter Name:
                              200,000Facility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-632-3819On Site Manager Phone:
                              RICH SESTOKASOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              44 BINNEY STREETOwner Address:
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                              0Waiver Given:
                              hospitalFacility Usage:
                              Wet 2 Ply Poly Bag LabelledDisposal Methods:
                              3 chamberDecon Process:
                              IndoorsLocation:
                              Full ContainmentAbatement Process:
                              RenovationProject Type:
                              4pm-12amHours:
                              Not reportedContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              Jimmy Fund Bldg, Ground Floor, 2 & 3 and AuditoriumWorksite:
                              Not reportedSub Town:
                              (617) 632-3188Facility Phone:
                              50Fee Status:
                              ANF-001Form Type:
                              558196Sticker Number:
                              2002Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS050176Super Lic Number:
                              15869AR Tracking ID:
                              Thermal solid coreProject Description:
                              120.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              09/19/2002Entry Date:
                              Not reportedDate Entered:
                              10/03/2002End Date:
                              10/02/2002Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER CANCE INSTITUTEName:

                              Not reportedEntered_by:
                              (617) 389-8880Certified Phone:
                              Not reportedCertified Company:
                              03/10/2003Cert Sign Date:
                              david p pearsonCertified Name:
                              17Final Site:
                              MATransporter State:
                              EVERETTTransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INCTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              44 binney streetOwner Address:
                              dana farber cancer instituteOwner Name:
                              Not reportedSmall Owner Occ:
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                              Wet 2 Ply Poly BagDisposal Methods:
                              3 chamberDecon Process:
                              IndoorsLocation:
                              Full ContainmentAbatement Process:
                              RenovationProject Type:
                              m-f 4p-12aHours:
                              Not reportedContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              BWH derm pathology office&lab817-820Worksite:
                              jimmy fund buildingSub Town:
                              (617) 633-3188Facility Phone:
                              60Fee Status:
                              ANF-001Form Type:
                              200232Sticker Number:
                              2003Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS054013Super Lic Number:
                              23230AR Tracking ID:
                              thermal solid core, vat\\masticProject Description:
                              100.00Quantity Material Removed LF:
                              3500.00Quantity Materical Removed SF:
                              03/19/2003Entry Date:
                              Not reportedDate Entered:
                              04/09/2003End Date:
                              04/02/2003Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER CANCER INSTITUTEName:

                              Not reportedEntered_by:
                              (617) 389-8880Certified Phone:
                              Not reportedCertified Company:
                              09/18/2002Cert Sign Date:
                              David P. PearsonCertified Name:
                              17Final Site:
                              MATransporter State:
                              EVERETTTransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INCTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              44 Binney StreetOwner Address:
                              Dana Farber Cance InstituteOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
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                              IndoorsLocation:
                              Glove BagAbatement Process:
                              RenovationProject Type:
                              m-f 4p-12aHours:
                              Not reportedContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              penthouse east mech rmWorksite:
                              jimmy fund buildingSub Town:
                              (617) 632-3188Facility Phone:
                              60Fee Status:
                              ANF-001Form Type:
                              200233Sticker Number:
                              2003Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS060508Super Lic Number:
                              23231AR Tracking ID:
                              Thermal solid coreProject Description:
                              500.00Quantity Material Removed LF:
                              Not reportedQuantity Materical Removed SF:
                              03/19/2003Entry Date:
                              Not reportedDate Entered:
                              04/16/2003End Date:
                              04/02/2003Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER CANCER INSTITUTEName:

                              Not reportedEntered_by:
                              (617) 389-8880Certified Phone:
                              Not reportedCertified Company:
                              03/18/2003Cert Sign Date:
                              david p pearsonCertified Name:
                              17Final Site:
                              MATransporter State:
                              EVERETTTransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INCTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              44 binney streetOwner Address:
                              dana farber cancer instituteOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              hospitalFacility Usage:
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                              RenovationProject Type:
                              m-f 4p-12mHours:
                              Not reportedContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              ground fl telecom rm #18Worksite:
                              jimmy fund buildingSub Town:
                              (617) 632-3188Facility Phone:
                              60Fee Status:
                              ANF-001Form Type:
                              200234Sticker Number:
                              2003Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052897Super Lic Number:
                              23232AR Tracking ID:
                              Thermal solid coreProject Description:
                              20.00Quantity Material Removed LF:
                              Not reportedQuantity Materical Removed SF:
                              03/19/2003Entry Date:
                              Not reportedDate Entered:
                              04/04/2003End Date:
                              04/02/2003Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER CANCER INSTITUTEName:

                              Not reportedEntered_by:
                              (617) 389-8880Certified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              david p pearsonCertified Name:
                              17Final Site:
                              MATransporter State:
                              EVERETTTransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INCTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              44 binney streetOwner Address:
                              dana farber cancer instituteOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              hospitalFacility Usage:
                              Wet 2 Ply Poly BagDisposal Methods:
                              2 chamberDecon Process:

DANA FARBER CANCER YAWKEY CENTER  (Continued) 1000162472

TC06429109.2r   Page 986



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                              Not reportedContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              flr:grd,2,3,auditorium--jimmy fund bldgWorksite:
                              Not reportedSub Town:
                              (617) 632-3188Facility Phone:
                              50Fee Status:
                              ANF-001Form Type:
                              558180Sticker Number:
                              2002Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS050176Super Lic Number:
                              15854AR Tracking ID:
                              thermal solid core&trowel/sprayer coatingsProject Description:
                              10.00Quantity Material Removed LF:
                              20.00Quantity Materical Removed SF:
                              08/29/2002Entry Date:
                              Not reportedDate Entered:
                              09/18/2002End Date:
                              09/16/2002Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER CANCER INSTITUTEName:

                              Not reportedEntered_by:
                              (617) 389-3880Certified Phone:
                              Not reportedCertified Company:
                              03/18/2003Cert Sign Date:
                              david p pearsonCertified Name:
                              17Final Site:
                              MATransporter State:
                              EVERETTTransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INCTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              44 binney streetOwner Address:
                              dana farber cancer instituteOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              hospitalFacility Usage:
                              Wet 2 Ply Poly BagDisposal Methods:
                              2 chamberDecon Process:
                              IndoorsLocation:
                              Glove BagAbatement Process:
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                              -1Occupied:
                              JIMMY FUND BLDG GROUND FL-JANITOR’S CLOSET & FACILITY BATHROOMWorksite:
                              Not reportedSub Town:
                              (617) 623-3188Facility Phone:
                              60Fee Status:
                              ANF-001Form Type:
                              201083Sticker Number:
                              2003Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS060508Super Lic Number:
                              26508AR Tracking ID:
                              Thermal solid coreProject Description:
                              45.00Quantity Material Removed LF:
                              Not reportedQuantity Materical Removed SF:
                              06/23/2003Entry Date:
                              Not reportedDate Entered:
                              06/25/2003End Date:
                              06/25/2003Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER CONCER INSTITUTEName:

                              Not reportedEntered_by:
                              (617) 389-8880Certified Phone:
                              Not reportedCertified Company:
                              08/27/2002Cert Sign Date:
                              david p pearsonCertified Name:
                              17Final Site:
                              MATransporter State:
                              EVERETTTransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INCTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              44 binney streetOwner Address:
                              dana farber cancer instituteOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              0Waiver Given:
                              hospitalFacility Usage:
                              Wet 2 Ply Poly BagDisposal Methods:
                              3 chamberDecon Process:
                              IndoorsLocation:
                              glove Bag&full containmentAbatement Process:
                              RenovationProject Type:
                              m-f 4p-12mHours:
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                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100097561Sticker Number:
                              2009Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS031004Super Lic Number:
                              119831AR Tracking ID:
                              InslProject Description:
                              .00Quantity Material Removed LF:
                              500.00Quantity Materical Removed SF:
                              11/09/2009Entry Date:
                              Not reportedDate Entered:
                              11/22/2009End Date:
                              11/19/2009Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER CANCER INSTITUTEName:

                              fuminskiEntered_by:
                              (617) 389-8880Certified Phone:
                              Not reportedCertified Company:
                              06/09/2003Cert Sign Date:
                              DAVID PEARSONCertified Name:
                              7Final Site:
                              MATransporter State:
                              EVERETTTransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INCTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              44 BINNEY STREETOwner Address:
                              DANA FARBER CONCER INSTITUTEOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              2 PLY POLY BAG WITH LABELDisposal Methods:
                              2 CHAMBERDecon Process:
                              IndoorsLocation:
                              Glove BagAbatement Process:
                              RenovationProject Type:
                              4P-12AHours:
                              Not reportedContract Type:
                              AC000097Contractor:
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                              ANF-001Form Type:
                              306709Sticker Number:
                              2009Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              Not reportedSuper Lic Number:
                              120146AR Tracking ID:
                              ACM PAINTProject Description:
                              Not reportedQuantity Material Removed LF:
                              2000.00Quantity Materical Removed SF:
                              11/18/2009Entry Date:
                              Not reportedDate Entered:
                              11/20/2009End Date:
                              11/16/2009Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STAddress:
                              DANA FARBERName:

                              Not reportedEntered_by:
                              6173898880Certified Phone:
                              LVICertified Company:
                              11/08/2009Cert Sign Date:
                              WENDY CARIASCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              EVERETT, MATransporter City:
                              401 S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617 632 3188On Site Manager Phone:
                              CHRISTEN DYNIAOn Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              44 BINNEY STREETOwner Address:
                              DANA FARBER CANCER INSTITUTEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              TRANSPORTED.
                              ACM WILL BE WET (HAN DTO BAG) ACM WILL BE LABELED, PACKAGED &Disposal Methods:
                              3-CHAMBERED DECON W SHOWER AND/OR 2-CHAMBERED DECON W WASH STATION.Decon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-3PM Week end: N/AHours:
                              OffContract Type:
                              AC000097Contractor:
                              0Occupied:
                              DANA BUILDING 4TH FLOOWorksite:
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                              2003Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS031062Super Lic Number:
                              29561AR Tracking ID:
                              BLACK TAR AND FELTSProject Description:
                              Not reportedQuantity Material Removed LF:
                              80.00Quantity Materical Removed SF:
                              08/21/2003Entry Date:
                              Not reportedDate Entered:
                              09/05/2003End Date:
                              09/04/2003Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STAddress:
                              DANA FARBER CANCER INSTITUTEName:

                              mmitchellEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              11/02/2009Cert Sign Date:
                              MARK MORTIMERCertified Name:
                              39Final Site:
                              MATransporter State:
                              METHUENTransporter City:
                              49 DANTON DRTransporter Address:
                              THE AULSON COMPANYTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              44 BINNEY STOwner Address:
                              DANA FARBEROwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              2 PLY POLY BAG WITH LABELDisposal Methods:
                              3 CHAMBERDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              7P-7A M-F & 7A-7P S/SHours:
                              Not reportedContract Type:
                              AC000732Contractor:
                              -1Occupied:
                              LOWER LEVEL OFFICE SUITEWorksite:
                              Not reportedSub Town:
                              (617) 840-5654Facility Phone:
                              FFee Status:
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                              Not reportedMonitor Lic Number:
                              AS040852Super Lic Number:
                              101783AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              400.00Quantity Materical Removed SF:
                              07/30/2008Entry Date:
                              Not reportedDate Entered:
                              08/19/2008End Date:
                              08/12/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STAddress:
                              DANA FARBER CANCERName:

                              fuminskiEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              DAVE PEARSONCertified Name:
                              7Final Site:
                              CTTransporter State:
                              PORTLANDTransporter City:
                              PO BOX 144Transporter Address:
                              LOGANO TRUCKING COTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              AC000097Contractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FEEFee Status:
                              ANF-001Form Type:
                              201811Sticker Number:
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                              137482AR Tracking ID:
                              TrwlProject Description:
                              .00Quantity Material Removed LF:
                              2.00Quantity Materical Removed SF:
                              02/07/2011Entry Date:
                              Not reportedDate Entered:
                              02/08/2011End Date:
                              02/08/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBERName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              07/30/2008Cert Sign Date:
                              JOHN MAHONEYCertified Name:
                              68Final Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              PINNACLETransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              DANA FARBER CANCEROwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              NADisposal Methods:
                              NADecon Process:
                              Not reportedLocation:
                              DispAbatement Process:
                              Oth:DISPOSALProject Type:
                              Week days: 6AM-6AM Week end: 6AM-6AMHours:
                              WRITTENContract Type:
                              AC000467Contractor:
                              -1Occupied:
                              EXT HOLDING AREAWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100075993Sticker Number:
                              2008Year:
                              Not reportedLab Lic Number:

DANA FARBER CANCER YAWKEY CENTER  (Continued) 1000162472

TC06429109.2r   Page 993



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                              .00Quantity Material Removed LF:
                              300.00Quantity Materical Removed SF:
                              09/23/2011Entry Date:
                              Not reportedDate Entered:
                              10/14/2011End Date:
                              10/07/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER CANCER INSTITUTEName:

                              Not reportedEntered_by:
                              9789754500Certified Phone:
                              AULSON COMPANYCertified Company:
                              02/07/2011Cert Sign Date:
                              MARK MORTIMERCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              METHUENTransporter City:
                              49 DANTON DRIVETransporter Address:
                              THE AULSON COMPANYTransporter Name:
                              200,000Facility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-840-5654On Site Manager Phone:
                              RICH SESTOKASOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              44 BINNEY STREETOwner Address:
                              DANA FARBEROwner Name:
                              5Small Owner Occ:
                              1102978DLWD Waiver Number:
                              11022978DEP Waiver Number:
                              Not reportedWaiver Given:
                              BLDGFacility Usage:
                              ALL MATERIALS TO BE WETTED AND DOUBLE BAGGEDDisposal Methods:
                              3 STAGE DECONTAMINATION UNITDecon Process:
                              IndoorsLocation:
                              DispAbatement Process:
                              RenvProject Type:
                              Week days: 2P-10P Week end:Hours:
                              OffContract Type:
                              AC000427Contractor:
                              -1Occupied:
                              44 BINNEY STREETWorksite:
                              Not reportedSub Town:
                              6178405654Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100120442Sticker Number:
                              2011Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS033781Super Lic Number:
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                              Not reportedDate Entered:
                              08/15/2003End Date:
                              08/04/2003Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STAddress:
                              DAN FARBER CANCER INSTIName:

                              Not reportedEntered_by:
                              6173898880Certified Phone:
                              LVICertified Company:
                              09/23/2011Cert Sign Date:
                              WENDY CARIASCertified Name:
                              7Final Site:
                              Not reportedTransporter State:
                              EVERETT, MATransporter City:
                              401 S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617 512 6584On Site Manager Phone:
                              CHISTIN DUYNIAOn Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              450 BROOKLINE AVENUEOwner Address:
                              DANA FARBER CANCER INSTITUTEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              TRANSPORTED.
                              ACM WILL BE WET (HAND TO BAG) ACM WILL BE LABELED, PACKAGED &Disposal Methods:
                              3-CHAMBERED DECONTAMINATION FACILITY WITH SHOWER STATION.Decon Process:
                              IndoorsLocation:
                              SAFE WORK PRACTICESAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-3PM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              7TH FLOOR ROOM 728Worksite:
                              Not reportedSub Town:
                              6175126584Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100134995Sticker Number:
                              2011Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS000452Super Lic Number:
                              148353AR Tracking ID:
                              TrnsProject Description:
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                              06/11/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STAddress:
                              DANA FARBERName:

                              jmacauleyEntered_by:
                              (617) 389-8880Certified Phone:
                              Not reportedCertified Company:
                              07/17/2003Cert Sign Date:
                              DAVID P PEARSONCertified Name:
                              7Final Site:
                              MATransporter State:
                              EVERETTTransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INCTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              44 BINNEY STOwner Address:
                              DAN FARBER CANCER INSTIOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPFacility Usage:
                              WET 2 PLY POLY BAGDisposal Methods:
                              3 CHAMBERDecon Process:
                              IndoorsLocation:
                              Full ContainmentAbatement Process:
                              RenovationProject Type:
                              4P-12AHours:
                              Not reportedContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              JIMMY FUND BLDG-GROUND LEVEL, LEVEL 3-CONNELL & Oriley stem cell mani facWorksite:
                              Not reportedSub Town:
                              (617) 632-3188Facility Phone:
                              FFee Status:
                              ANF-001Form Type:
                              201779Sticker Number:
                              2003Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS054013Super Lic Number:
                              28186AR Tracking ID:
                              VAT MASTIC; TRANSITE LAB TOPSProject Description:
                              Not reportedQuantity Material Removed LF:
                              7700.00Quantity Materical Removed SF:
                              07/21/2003Entry Date:
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                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER CANCER INSTITUTEName:

                              mmitchellEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              05/25/2010Cert Sign Date:
                              MARK MORTIMERCertified Name:
                              39Final Site:
                              MATransporter State:
                              METHUENTransporter City:
                              49 DANTON DRTransporter Address:
                              THE AULSON COTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              44 BINNEY STOwner Address:
                              DANA FARBEROwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              WET 2 PLY POLY BAGDisposal Methods:
                              2 CHAMBERDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              7-330Hours:
                              Not reportedContract Type:
                              AC000427Contractor:
                              -1Occupied:
                              4TH FLRWorksite:
                              Not reportedSub Town:
                              (617) 840-5654Facility Phone:
                              FFee Status:
                              ANF-001Form Type:
                              306790Sticker Number:
                              2010Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              Not reportedSuper Lic Number:
                              127300AR Tracking ID:
                              DOORSProject Description:
                              Not reportedQuantity Material Removed LF:
                              300.00Quantity Materical Removed SF:
                              06/03/2010Entry Date:
                              Not reportedDate Entered:
                              06/16/2010End Date:
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                              44 BINNEY STAddress:
                              DANA FARBER CANCERName:

                              Not reportedEntered_by:
                              6173898880Certified Phone:
                              LVICertified Company:
                              06/19/2009Cert Sign Date:
                              SARAH MARCONECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              EVERETT, MATransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-694-8425On Site Manager Phone:
                              JOHN FOLLETTOn Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              44 BINNEY STREETOwner Address:
                              DANA FARBER CANCER INSTITUTEOwner Name:
                              5Small Owner Occ:
                              #NWA-09-279DLWD Waiver Number:
                              #09-06-953DEP Waiver Number:
                              Not reportedWaiver Given:
                              LABSFacility Usage:
                              TRANSPORTED
                              ACM WILL BE WET (HAND TO BAG) ACM WILL BE LABELED, PACKAGED &Disposal Methods:
                              3-CHAMBERED DECON W/ SHOWER AND 2-CHAMBERED DECON W/ WASH STATIONDecon Process:
                              IndoorsLocation:
                              Glv,FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 6PM-2AM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              JIMMY FUND BLDG 6TH FLWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100090253Sticker Number:
                              2009Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS000452Super Lic Number:
                              114083AR Tracking ID:
                              Trns,DEBRISProject Description:
                              8.00Quantity Material Removed LF:
                              400.00Quantity Materical Removed SF:
                              06/19/2009Entry Date:
                              Not reportedDate Entered:
                              06/23/2009End Date:
                              06/18/2009Start Date:
                              Not reportedNotifiers Name:
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                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              06/04/2009Cert Sign Date:
                              ROBERT DAPRATOCertified Name:
                              68Final Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              C.A.S. INCTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              DANA FARBER CANCER INSTITUTEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              CANCER RESEARCHFacility Usage:
                              WRAP 6-MIL POLY LABELDisposal Methods:
                              NADecon Process:
                              Not reportedLocation:
                              DISPOSAL FIRE DOORAbatement Process:
                              Oth:DISPOSALProject Type:
                              Week days: 8-4 Week end: 8-4Hours:
                              WRITTENContract Type:
                              AC000703Contractor:
                              -1Occupied:
                              EXTERIORWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              ExemptFee Status:
                              ANF-001Form Type:
                              100089494Sticker Number:
                              2009Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS040852Super Lic Number:
                              113472AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              180.00Quantity Materical Removed SF:
                              06/04/2009Entry Date:
                              Not reportedDate Entered:
                              07/17/2009End Date:
                              06/17/2009Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
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                              (617) 389-8880Certified Phone:
                              Not reportedCertified Company:
                              06/18/2002Cert Sign Date:
                              david p pearsonCertified Name:
                              17Final Site:
                              MATransporter State:
                              EVERETTTransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INCTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              44 binney streetOwner Address:
                              dana farber cancer instituteOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              0Waiver Given:
                              hospitalFacility Usage:
                              Wet 2 Ply Poly BagDisposal Methods:
                              3 chamberDecon Process:
                              IndoorsLocation:
                              Full ContainmentAbatement Process:
                              RenovationProject Type:
                              m-f 4p-12mHours:
                              Not reportedContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              jimmy fund bldg flr g/2/3&auditoriumWorksite:
                              Not reportedSub Town:
                              (617) 632-3188Facility Phone:
                              50Fee Status:
                              ANF-001Form Type:
                              557165Sticker Number:
                              2002Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS050176Super Lic Number:
                              15313AR Tracking ID:
                              mastic/vat/mastic-stuccoProject Description:
                              250.00Quantity Material Removed LF:
                              1700.00Quantity Materical Removed SF:
                              06/19/2002Entry Date:
                              Not reportedDate Entered:
                              07/26/2002End Date:
                              07/10/2002Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER CANCER INSTITUTEName:
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                              09/12/2011Cert Sign Date:
                              RICHARD QUINNCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              SALEM, NHTransporter City:
                              26D KEEWAYDIN DRTransporter Address:
                              ABSOLUTE ENVIRONMENTAL INCTransporter Name:
                              400000Facility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              866-408-3324On Site Manager Phone:
                              AL CROTEAUOn Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              450 BROOKLINE AVEOwner Address:
                              DANA FARBEROwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              WET, DOUBLE BAGDisposal Methods:
                              3 STAGE DECONTAMINATION UNITDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 6PM-2AM Week end:Hours:
                              OffContract Type:
                              AC000626Contractor:
                              -1Occupied:
                              DANA BUILDINGWorksite:
                              Not reportedSub Town:
                              8664083324Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100134074Sticker Number:
                              2011Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS030739Super Lic Number:
                              147688AR Tracking ID:
                              BlrProject Description:
                              .00Quantity Material Removed LF:
                              150.00Quantity Materical Removed SF:
                              09/12/2011Entry Date:
                              Not reportedDate Entered:
                              10/08/2011End Date:
                              09/26/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY ST.Address:
                              DANA FARBERName:

                              Not reportedEntered_by:
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                              39Final Site:
                              PATransporter State:
                              BRISTOLTransporter City:
                              PO BOX 2132Transporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              44 BINNEY STOwner Address:
                              DANA FARBEROwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              WET 2 PLY POLY BAGDisposal Methods:
                              2 CHAMBERDecon Process:
                              IndoorsLocation:
                              INTACT TRANSITE REMOVALAbatement Process:
                              RenovationProject Type:
                              7-3Hours:
                              Not reportedContract Type:
                              AC000427Contractor:
                              -1Occupied:
                              LAB SPACEWorksite:
                              Not reportedSub Town:
                              (617) 840-5654Facility Phone:
                              FFee Status:
                              ANF-001Form Type:
                              306703Sticker Number:
                              2010Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              Not reportedSuper Lic Number:
                              122225AR Tracking ID:
                              Transite BoardProject Description:
                              50.00Quantity Material Removed LF:
                              Not reportedQuantity Materical Removed SF:
                              01/22/2010Entry Date:
                              Not reportedDate Entered:
                              01/22/2010End Date:
                              01/22/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STAddress:
                              DANA FARBERName:

                              Not reportedEntered_by:
                              6038906500Certified Phone:
                              ABSOLUTE ENVIRONMECertified Company:
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                              METHUENTransporter City:
                              49 DANTON DRIVETransporter Address:
                              THE AULSON COMPANYTransporter Name:
                              200,000Facility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-840-5654On Site Manager Phone:
                              JOHN FOLLETTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              44 BINNEY STREETOwner Address:
                              DANA FARBEROwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              BLDGFacility Usage:
                              ALL MATERIALS TO BE WETTED AND DOUBLE BAGGEDDisposal Methods:
                              3 STAGE DECONTAMINATION UNITDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 6P-2A Week end:Hours:
                              OffContract Type:
                              AC000427Contractor:
                              -1Occupied:
                              44 BINNEY STREETWorksite:
                              Not reportedSub Town:
                              6178405654Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100141299Sticker Number:
                              2012Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS031849Super Lic Number:
                              152927AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              20.00Quantity Materical Removed SF:
                              01/19/2012Entry Date:
                              Not reportedDate Entered:
                              03/02/2012End Date:
                              02/02/2012Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBERName:

                              SBaEntered_by:
                              (978) 975-4500Certified Phone:
                              Not reportedCertified Company:
                              01/08/2010Cert Sign Date:
                              MARK MORTIMERCertified Name:
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                              THE AULSON COMPANYTransporter Name:
                              200,000Facility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-840-5654On Site Manager Phone:
                              JOHN FOLLETTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              44 BINNEY STREETOwner Address:
                              DANA FARBEROwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              BLDGFacility Usage:
                              ALL MATERIALS TO BE WETTED AND DOUBLE BAGGEDDisposal Methods:
                              3 STAGE DECONTAMINATION UNITDecon Process:
                              IndoorsLocation:
                              DispAbatement Process:
                              RenvProject Type:
                              Week days: 6P-2A Week end:Hours:
                              OffContract Type:
                              AC000427Contractor:
                              -1Occupied:
                              44 BINNEY STREETWorksite:
                              Not reportedSub Town:
                              6178405654Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100144655Sticker Number:
                              2012Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS031849Super Lic Number:
                              155189AR Tracking ID:
                              InslProject Description:
                              .00Quantity Material Removed LF:
                              60.00Quantity Materical Removed SF:
                              03/19/2012Entry Date:
                              Not reportedDate Entered:
                              04/06/2012End Date:
                              04/02/2012Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBERName:

                              Not reportedEntered_by:
                              9789754500Certified Phone:
                              AULSON COMPANYCertified Company:
                              01/19/2012Cert Sign Date:
                              MARK MORTIMERCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
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                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              44 Binney StreetOwner Address:
                              Dana Farber cancer InstituteOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HospitalFacility Usage:
                              Wet 2 Ply Poly Bag with DumpsterDisposal Methods:
                              3 chamberDecon Process:
                              IndoorsLocation:
                              Full ContainmentAbatement Process:
                              RenovationProject Type:
                              7-3:30Hours:
                              Not reportedContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              Jimmy fund Bldg.Worksite:
                              Not reportedSub Town:
                              (617) 632-2520Facility Phone:
                              60Fee Status:
                              ANF-001Form Type:
                              559718Sticker Number:
                              2002Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS031062Super Lic Number:
                              21274AR Tracking ID:
                              Thermal solid coreProject Description:
                              1200.00Quantity Material Removed LF:
                              Not reportedQuantity Materical Removed SF:
                              12/27/2002Entry Date:
                              Not reportedDate Entered:
                              02/21/2003End Date:
                              01/24/2003Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER CANCER INSTITUTEName:

                              Not reportedEntered_by:
                              9789754500Certified Phone:
                              AULSON COMPANYCertified Company:
                              03/19/2012Cert Sign Date:
                              MARK MORTIMERCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              METHUENTransporter City:
                              49 DANTON DRIVETransporter Address:
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                              N/AIns Comp:
                              6175827679On Site Manager Phone:
                              MICHAEL WILSONOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              450 BROOKLINE AVENUEOwner Address:
                              DANA FARBEROwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              UNIVERSITY / HOSPITALFacility Usage:
                              WET 2 PLY POLYDisposal Methods:
                              REMOTE / 3 CHAMBER DECONDecon Process:
                              INDOORSLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              7PM-3AMHours:
                              WRITTENContract Type:
                              AC000167Contractor:
                              -1Occupied:
                              FLOOR DL1 HALLWAYWorksite:
                              Not reportedSub Town:
                              6175827679Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100245004Sticker Number:
                              2016Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS001124Super Lic Number:
                              240783AR Tracking ID:
                              BOILERProject Description:
                              .00Quantity Material Removed LF:
                              25.00Quantity Materical Removed SF:
                              06/10/2016Entry Date:
                              Not reportedDate Entered:
                              06/25/2016End Date:
                              06/24/2016Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER BUILDINGName:

                              Not reportedEntered_by:
                              (617) 389-8880Certified Phone:
                              Not reportedCertified Company:
                              12/12/2002Cert Sign Date:
                              David P. PearsonCertified Name:
                              17Final Site:
                              MATransporter State:
                              EVERETTTransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INCTransporter Name:
                              Not reportedFacility Size:
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                              MAOwner State:
                              BOSTON, MAOwner City:
                              44 BINNEY STREETOwner Address:
                              DANA FARBER CANCER INSTITUEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITAL FACILITYFacility Usage:
                              TRANSPORTED.
                              ACM WILL BE WET (HAND TO BAG) ACM WILL BE LABELED, PAKCAGED &Disposal Methods:
                              3-CHAMBERED DECON W SHOWER AND/OR 2-CHAMBERED DECON W WASH STATION.Decon Process:
                              IndoorsLocation:
                              Glv,FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-3PM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              DANA BLDG 5TH FLOORWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100096449Sticker Number:
                              2009Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS061366Super Lic Number:
                              118918AR Tracking ID:
                              InslProject Description:
                              .00Quantity Material Removed LF:
                              1200.00Quantity Materical Removed SF:
                              10/16/2009Entry Date:
                              Not reportedDate Entered:
                              11/06/2009End Date:
                              10/30/2009Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBERName:

                              CHRISTOPHERTHOMPSONEntered_by:
                              6038946465Certified Phone:
                              AIR QUALITY EXPERTS, INC.Certified Company:
                              06/10/2016Cert Sign Date:
                              CHRISTOPHER THOMPSONCertified Name:
                              Not reportedFinal Site:
                              PATransporter State:
                              BRISTOLTransporter City:
                              PO BOX 2132Transporter Address:
                              SERVICE TRANSPORT GROUP, INC.Transporter Name:
                              0Facility Size:
                              1/1/2017EXP Date:
                              N/APolicy Number:
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                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              2 PLY POLY BAG WITH LABELDisposal Methods:
                              3 CHAMBERDecon Process:
                              IndoorsLocation:
                              Full ContainmentAbatement Process:
                              RenovationProject Type:
                              4P-12AHours:
                              Not reportedContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              JIMMY FUND BLDG,GROUND FL & 3RD LEVEL-ECTWorksite:
                              Not reportedSub Town:
                              (617) 632-3188Facility Phone:
                              FFee Status:
                              ANF-001Form Type:
                              202415Sticker Number:
                              2003Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS031062Super Lic Number:
                              32260AR Tracking ID:
                              VAT/MASTIC:TRANSITE LAB TOPSProject Description:
                              Not reportedQuantity Material Removed LF:
                              7700.00Quantity Materical Removed SF:
                              10/17/2003Entry Date:
                              Not reportedDate Entered:
                              11/07/2003End Date:
                              10/30/2003Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STAddress:
                              DANA FARBER CANCER INSTITUTEName:

                              Not reportedEntered_by:
                              6173898880Certified Phone:
                              LVICertified Company:
                              10/16/2009Cert Sign Date:
                              WENDY CARIASCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              EVERETT, MATransporter City:
                              401 S SECOND STRETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617 632 3188On Site Manager Phone:
                              CHRISTEN DYNIAOn Site Manager Name:
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                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              BLDGFacility Usage:
                              ALL MATERIALS TO BE WETTED AND DOUBLE BAGGEDDisposal Methods:
                              3 STAGE DECONTAMINATION UNITDecon Process:
                              IndoorsLocation:
                              DispAbatement Process:
                              RenvProject Type:
                              Week days: 6P-4A Week end:Hours:
                              OffContract Type:
                              AC000427Contractor:
                              -1Occupied:
                              44 BINNEY STREETWorksite:
                              Not reportedSub Town:
                              6178405654Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100113973Sticker Number:
                              2010Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS033781Super Lic Number:
                              132419AR Tracking ID:
                              Other:Project Description:
                              5.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              09/28/2010Entry Date:
                              Not reportedDate Entered:
                              10/13/2010End Date:
                              10/11/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBERName:

                              jpaparellaEntered_by:
                              (617) 389-8880Certified Phone:
                              Not reportedCertified Company:
                              10/14/2003Cert Sign Date:
                              DAVID PEARSONCertified Name:
                              7Final Site:
                              MATransporter State:
                              EVERETTTransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INCTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
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                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              DISPOSAL.
                              DOUBLE BAGGED AND/OR FIBER DRUM; CONSOLIDATED AT PRIMESES, FINALDisposal Methods:
                              THREE COMPARTMENT DECONTAMINATION FACILITY WITH SHOWER STATION.Decon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-3PM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              DANA BLDG. 2ND FLOORWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100177384Sticker Number:
                              2013Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS032886Super Lic Number:
                              173023AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              400.00Quantity Materical Removed SF:
                              05/10/2013Entry Date:
                              Not reportedDate Entered:
                              05/31/2013End Date:
                              05/24/2013Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER CANCER INSTITUTEName:

                              Not reportedEntered_by:
                              9789754500Certified Phone:
                              AULSON COMPANYCertified Company:
                              09/28/2010Cert Sign Date:
                              MARK MORTIMERCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              METHUENTransporter City:
                              49 DANTON DRIVETransporter Address:
                              THE AULSON COMPANYTransporter Name:
                              200,000Facility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-840-5654On Site Manager Phone:
                              RICH SESTOKASOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              44 BINNEY STREETOwner Address:
                              DANA FARBEROwner Name:
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                              ALL MATERIALS TO BE WETTED AND DOUBLE BAGGEDDisposal Methods:
                              3 STAGE DECONTAMINATION UNITDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 7A-5P Week end:Hours:
                              OffContract Type:
                              AC000427Contractor:
                              -1Occupied:
                              44 BINNEY STREETWorksite:
                              Not reportedSub Town:
                              6178405654Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100192144Sticker Number:
                              2014Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052897Super Lic Number:
                              184257AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              500.00Quantity Materical Removed SF:
                              01/16/2014Entry Date:
                              Not reportedDate Entered:
                              02/07/2014End Date:
                              01/30/2014Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBERName:

                              Not reportedEntered_by:
                              6173898880Certified Phone:
                              LVICertified Company:
                              05/10/2013Cert Sign Date:
                              WENDY CARIASCertified Name:
                              9Final Site:
                              Not reportedTransporter State:
                              EVERETT, MATransporter City:
                              401 S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617 878 4800On Site Manager Phone:
                              MATHEW VASSEUR (WALSH BROS)On Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              44 BINNEY STREETOwner Address:
                              DANA FABER CANCER INSTITUTEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
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                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 6A-10P Week end:Hours:
                              OffContract Type:
                              AC000427Contractor:
                              -1Occupied:
                              44 BINNEY STREETWorksite:
                              Not reportedSub Town:
                              6178405654Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100109028Sticker Number:
                              2010Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS033590Super Lic Number:
                              128625AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              400.00Quantity Materical Removed SF:
                              07/02/2010Entry Date:
                              Not reportedDate Entered:
                              07/07/2010End Date:
                              07/06/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBERName:

                              Not reportedEntered_by:
                              9789754500Certified Phone:
                              AULSON COMPANYCertified Company:
                              01/16/2014Cert Sign Date:
                              MARK MORTIMERCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              METHUENTransporter City:
                              49 DANTON DRIVETransporter Address:
                              THE AULSON COMPANYTransporter Name:
                              200,000Facility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-840-5654On Site Manager Phone:
                              JOHN FOLLETTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              44 BINNEY STREETOwner Address:
                              DANA FARBEROwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              BLDGFacility Usage:
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                              Oth:WASTE PICK-UPProject Type:
                              Week days: 3PM-4PM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              0Occupied:
                              DANA BUILDING - EXTERIOWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100061707Sticker Number:
                              2007Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS040959Super Lic Number:
                              88803AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              50.00Quantity Materical Removed SF:
                              09/19/2007Entry Date:
                              Not reportedDate Entered:
                              10/17/2007End Date:
                              10/17/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER CANCER INSTITUTEName:

                              Not reportedEntered_by:
                              9789754500Certified Phone:
                              AULSON COMPANYCertified Company:
                              07/02/2010Cert Sign Date:
                              MARK MORTIMERCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              METHUENTransporter City:
                              49 DANTON DRIVETransporter Address:
                              THE AULSON COMPANYTransporter Name:
                              200,000Facility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-840-5654On Site Manager Phone:
                              RICH SESTOKASOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              44 BINNEY STREETOwner Address:
                              DANA FARBEROwner Name:
                              5Small Owner Occ:
                              NWA10474DLWD Waiver Number:
                              10-07-992DEP Waiver Number:
                              Not reportedWaiver Given:
                              BLDGFacility Usage:
                              ALL MATERIALS TO BE WETTED AND DOUBLE BAGGEDDisposal Methods:
                              3 STAGE DECONTAMINATION UNITDecon Process:
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                              OffContract Type:
                              AC000427Contractor:
                              -1Occupied:
                              44 BINNEY STREETWorksite:
                              Not reportedSub Town:
                              6178405654Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100141839Sticker Number:
                              2012Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS031849Super Lic Number:
                              153341AR Tracking ID:
                              InslProject Description:
                              .00Quantity Material Removed LF:
                              200.00Quantity Materical Removed SF:
                              01/31/2012Entry Date:
                              Not reportedDate Entered:
                              02/21/2012End Date:
                              02/14/2012Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBERName:

                              Not reportedEntered_by:
                              6173898880Certified Phone:
                              LVICertified Company:
                              09/19/2007Cert Sign Date:
                              SARAH MARCONECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              EVERETT, MATransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-632-2618On Site Manager Phone:
                              MICHAEL WACHALAOn Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              44 BINNEY STREETOwner Address:
                              DANA FARBER CANCER INSTITUTEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITAL LOADING DOCKFacility Usage:
                              ACM WILL BE PROPERLY LABELED, PACKAGED & TRANSPORTEDDisposal Methods:
                              N/A - DISPOSAL ONLYDecon Process:
                              Not reportedLocation:
                              DispAbatement Process:
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                              -1Occupied:
                              STORAGE ROOMWorksite:
                              Not reportedSub Town:
                              6176323043Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100216508Sticker Number:
                              2015Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS901220Super Lic Number:
                              208485AR Tracking ID:
                              Blr,TrnsProject Description:
                              .00Quantity Material Removed LF:
                              46.00Quantity Materical Removed SF:
                              03/12/2015Entry Date:
                              Not reportedDate Entered:
                              03/26/2015End Date:
                              03/25/2015Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER BUILDINGName:

                              Not reportedEntered_by:
                              9789754500Certified Phone:
                              AULSON COMPANYCertified Company:
                              01/31/2012Cert Sign Date:
                              MARK MORTIMERCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              METHUENTransporter City:
                              49 DANTON DRIVETransporter Address:
                              THE AULSON COMPANYTransporter Name:
                              200,000Facility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-840-5654On Site Manager Phone:
                              JOHN FOLLETTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              44 BINNEY STREETOwner Address:
                              DANA FARBEROwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              BLDGFacility Usage:
                              ALL MATERIALS TO BE WETTED AND DOUBLE BAGGEDDisposal Methods:
                              3 STAGE DECONTAMINATION UNITDecon Process:
                              IndoorsLocation:
                              DispAbatement Process:
                              RenvProject Type:
                              Week days: 6P-2A Week end:Hours:
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                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100024846Sticker Number:
                              2005Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS031062Super Lic Number:
                              60757AR Tracking ID:
                              Other:0Project Description:
                              100.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              10/26/2005Entry Date:
                              Not reportedDate Entered:
                              11/18/2005End Date:
                              11/09/2005Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER CANCER INSTITUTEName:

                              CHRISTOPHERTHOMPSONEntered_by:
                              6038946465Certified Phone:
                              AIR QUALITY EXPERTS, INC.Certified Company:
                              03/12/2015Cert Sign Date:
                              CHRISTOPHER THOMPSONCertified Name:
                              Not reportedFinal Site:
                              PATransporter State:
                              BRISTOLTransporter City:
                              PO BOX 2132Transporter Address:
                              SERVICE TRANSPORT GROUP, INC.Transporter Name:
                              0Facility Size:
                              1/1/2016EXP Date:
                              N/APolicy Number:
                              N/AIns Comp:
                              6175827679On Site Manager Phone:
                              MIKE WILSONOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              450 BROOKLINE AVENUEOwner Address:
                              DANA FARBEROwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              UNIVERSITY / HOSPITALFacility Usage:
                              WET 2 PLY POLYDisposal Methods:
                              REMOTE / 3 CHAMBER DECONDecon Process:
                              INDOORSLocation:
                              Fcontain, oth:WHOLE PIECE REMOVALAbatement Process:
                              RenvProject Type:
                              6PM-3AMHours:
                              WRITTENContract Type:
                              AC000167Contractor:
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                              ANF-001Form Type:
                              100234466Sticker Number:
                              2015Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS033433Super Lic Number:
                              228657AR Tracking ID:
                              PIPEINSULProject Description:
                              20.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              12/11/2015Entry Date:
                              Not reportedDate Entered:
                              12/31/2015End Date:
                              12/23/2015Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER BUILDINGName:

                              Not reportedEntered_by:
                              6173898880Certified Phone:
                              LVICertified Company:
                              10/26/2005Cert Sign Date:
                              SARAH MARCONECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              EVERETT, MATransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-632-3188On Site Manager Phone:
                              DINO FANTEGROSSIOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              44 BINNEY STREETOwner Address:
                              DANA FARBER CANCER INSTITUTEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              AND TRANSPORTED.
                              ACM WILL BE WET (HAND TO BAG). ACM WILL BE PROPERLY LABELED, PACKAGEDDisposal Methods:
                              TWO-CHAMBERED DECONTAMINATION FACILITY W/ WASH STATIONDecon Process:
                              IndoorsLocation:
                              GlvAbatement Process:
                              RenvProject Type:
                              Week days: 4PM-12AM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              JIMMY FUND BLDG. 5TH FLWorksite:
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                              2015Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              Blr,TrnsProject Description:
                              0Quantity Material Removed LF:
                              46Quantity Materical Removed SF:
                              03/26/2015Entry Date:
                              26/03/2015Date Entered:
                              04/03/2015End Date:
                              03/25/2015Start Date:
                              AIR QUALITY EXPERTS INCNotifiers Name:
                              NEDEP Region:
                              100216508R1Notification:
                              BOSTON, MA 02115City,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER BUILDINGName:

                              CHRISTOPHERTHOMPSONEntered_by:
                              6038946465Certified Phone:
                              AIR QUALITY EXPERTS, INC.Certified Company:
                              12/11/2015Cert Sign Date:
                              CHRISTOPHER THOMPSONCertified Name:
                              Not reportedFinal Site:
                              PATransporter State:
                              BRISTOLTransporter City:
                              PO BOX 2132Transporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              0Facility Size:
                              1/1/2016EXP Date:
                              N/APolicy Number:
                              N/AIns Comp:
                              6036866705On Site Manager Phone:
                              MIKE WILSON - UNIFIED CONSTRUCTION GROUP, LLCOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              450 BROOKLINE AVENUEOwner Address:
                              DANA FARBEROwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              RESEARCH FACILITY / HOSPITALFacility Usage:
                              WET 2 PLY POLYDisposal Methods:
                              REMOTE / 3 CHAMBER DECONDecon Process:
                              INDOORSLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              7AM-5PMHours:
                              WRITTENContract Type:
                              AC000167Contractor:
                              -1Occupied:
                              SHAFT BY LOADING DOCKWorksite:
                              Not reportedSub Town:
                              7817998298Facility Phone:
                              HUNDREDFee Status:
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                              AA000006Monitor Lic Number:
                              AS060508Super Lic Number:
                              24965AR Tracking ID:
                              Thermal solid coreProject Description:
                              200.00Quantity Material Removed LF:
                              Not reportedQuantity Materical Removed SF:
                              05/08/2003Entry Date:
                              Not reportedDate Entered:
                              05/23/2003End Date:
                              05/21/2003Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STAddress:
                              DANA FARBER CANCER INSTName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
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                              90745AR Tracking ID:
                              InslProject Description:
                              .00Quantity Material Removed LF:
                              2000.00Quantity Materical Removed SF:
                              10/30/2007Entry Date:
                              Not reportedDate Entered:
                              11/14/2007End Date:
                              11/13/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER CANCER INSTITUTEName:

                              Not reportedEntered_by:
                              (617) 389-8880Certified Phone:
                              Not reportedCertified Company:
                              05/07/2003Cert Sign Date:
                              DAVID P PEARSONCertified Name:
                              17Final Site:
                              MATransporter State:
                              EVERETTTransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INCTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              44 BINNEY STOwner Address:
                              DANA FARBER CANCER INSTOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPFacility Usage:
                              WET 2 PLY POLY BAGDisposal Methods:
                              3 CHAMBERDecon Process:
                              IndoorsLocation:
                              Full ContainmentAbatement Process:
                              RenovationProject Type:
                              M-F 4P-12AHours:
                              Not reportedContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              RM 114/1ST FLWorksite:
                              JIMMY FUND BLDGSub Town:
                              (617) 632-3188Facility Phone:
                              60Fee Status:
                              ANF-001Form Type:
                              200443Sticker Number:
                              2003Year:
                              AA000145Lab Lic Number:
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                              600.00Quantity Materical Removed SF:
                              01/28/2015Entry Date:
                              Not reportedDate Entered:
                              02/13/2015End Date:
                              02/09/2015Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBERName:

                              Not reportedEntered_by:
                              6173898880Certified Phone:
                              LVICertified Company:
                              10/30/2007Cert Sign Date:
                              SARAH MARCONECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              EVERETT, MATransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-632-3000On Site Manager Phone:
                              KRISTEN DYNIAOn Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              44 BINNEY STREETOwner Address:
                              DANA FARBER CANCER INSTITUTEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              TRANSPORTED
                              ACM WILL BE WET (HAND TO BAG) ACM WILL BE LABELED, PACKAGED &Disposal Methods:
                              N/A - DISPOSAL ONLYDecon Process:
                              IndoorsLocation:
                              DispAbatement Process:
                              RenvProject Type:
                              Week days: 4PM-12AM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              DANA BUILDING 6TH FLOOWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100063834Sticker Number:
                              2007Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS040079Super Lic Number:
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                              Not reportedDate Entered:
                              03/30/2019End Date:
                              09/28/2018Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER CANCER INSTITUTEName:

                              EVERYONEEntered_by:
                              9789754500Certified Phone:
                              THE AULSON COMPANY INCCertified Company:
                              01/28/2015Cert Sign Date:
                              MARK MORTIMERCertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              METHUENTransporter City:
                              49 DANTON DRIVETransporter Address:
                              THE AULSON COMPANYTransporter Name:
                              200,000Facility Size:
                              2/13/2015EXP Date:
                              N/APolicy Number:
                              N/AIns Comp:
                              6178405654On Site Manager Phone:
                              CHRIS CANCIANOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              44 BINNEY STREETOwner Address:
                              DANA FARBEROwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              BLDGFacility Usage:
                              ALL MATERIALS TO BE WETTED DOUBLE BAGGEDDisposal Methods:
                              DISPOSAL ONLYDecon Process:
                              INDOORSLocation:
                              DispAbatement Process:
                              RenvProject Type:
                              7AM-3PMHours:
                              WRITTENContract Type:
                              AC000427Contractor:
                              -1Occupied:
                              DANA FARBER 8TH FLOORWorksite:
                              Not reportedSub Town:
                              6178405654Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100214650Sticker Number:
                              2015Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS034193Super Lic Number:
                              206302AR Tracking ID:
                              ,TrnsProject Description:
                              Not reportedQuantity Material Removed LF:
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                              09/18/2018Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER CANCER INSTITUTEName:

                              MIKEWHITEEntered_by:
                              8572669633Certified Phone:
                              Not reportedCertified Company:
                              11/29/2018Cert Sign Date:
                              MICHAEL WHITECertified Name:
                              Not reportedFinal Site:
                              NHTransporter State:
                              SALEMTransporter City:
                              1 DELAWARE DRIVETransporter Address:
                              SELECT DEMO SERVICESTransporter Name:
                              250000Facility Size:
                              7/1/2019EXP Date:
                              WC 0017465-03Policy Number:
                              ZURICH AMERICAN INSURANCE COMPIns Comp:
                              6176233324On Site Manager Phone:
                              JOE BASSIOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              450 BROOKLINE AVE.Owner Address:
                              DANA-FARBER CANCER INSTITUTEOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              OFFICE BUILDINGFacility Usage:
                              THOROUGHLY WET DOUBLE SIX MIL BAGGINGDisposal Methods:
                              THREE CHAMBER DECONTAMINATION SYSTEM WITH WASH STATIONDecon Process:
                              INDOORSLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              6AM-4:30PMHours:
                              WRITTENContract Type:
                              AC000916Contractor:
                              -1Occupied:
                              JIMMY FUND BLDGWorksite:
                              Not reportedSub Town:
                              6036322300Facility Phone:
                              THIRTY FIVEFee Status:
                              ANF-001Form Type:
                              100294125RSticker Number:
                              2018Year:
                              AA000052Lab Lic Number:
                              AA000052Monitor Lic Number:
                              AS035366Super Lic Number:
                              309135AR Tracking ID:
                              OTHER LOUVERS & PIPEProject Description:
                              0Quantity Material Removed LF:
                              250Quantity Materical Removed SF:
                              11/30/2018Entry Date:
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                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER CANCER INSTITUTEName:

                              MIKEWHITEEntered_by:
                              8572669633Certified Phone:
                              SELECT DEMO SERVICESCertified Company:
                              11/30/2018Cert Sign Date:
                              MICHAEL WHITECertified Name:
                              Not reportedFinal Site:
                              NHTransporter State:
                              SALEMTransporter City:
                              1 DELAWARE DRIVETransporter Address:
                              SELECT DEMO SERVICESTransporter Name:
                              250000Facility Size:
                              7/1/2019EXP Date:
                              WC 0017465-03Policy Number:
                              ZURICH AMERICAN INSURANCE COMPIns Comp:
                              6176233324On Site Manager Phone:
                              JOE BASSIOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              450 BROOKLINE AVE.Owner Address:
                              DANA-FARBER CANCER INSTITUTEOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              NAW18009059DEP Waiver Number:
                              Not reportedWaiver Given:
                              OFFICE BUILDINGFacility Usage:
                              THOROUGHLY WET DOUBLE SIX MIL BAGGINGDisposal Methods:
                              THREE CHAMBER DECONTAMINATION SYSTEM WITH WASH STATIONDecon Process:
                              INDOORSLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              6AM-4:30PMHours:
                              WRITTENContract Type:
                              AC000916Contractor:
                              -1Occupied:
                              JIMMY FUND BLDGWorksite:
                              Not reportedSub Town:
                              6036322300Facility Phone:
                              THIRTY FIVEFee Status:
                              ANF-001Form Type:
                              100294171RSticker Number:
                              2018Year:
                              AA000052Lab Lic Number:
                              AA000052Monitor Lic Number:
                              AS035366Super Lic Number:
                              309137AR Tracking ID:
                              OTHER LOUVERS & PIPEProject Description:
                              Not reportedQuantity Material Removed LF:
                              250Quantity Materical Removed SF:
                              11/30/2018Entry Date:
                              Not reportedDate Entered:
                              03/30/2019End Date:
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                              44 BINNEY STREETAddress:
                              DANA FARBER BUILDINGName:

                              Not reportedEntered_by:
                              6173898880Certified Phone:
                              LVICertified Company:
                              04/13/2004Cert Sign Date:
                              SARAH MARCONECertified Name:
                              7Final Site:
                              MATransporter State:
                              EVERETTTransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INCTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-632-3188On Site Manager Phone:
                              DINO FANTEGROSSIOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              44 BINNEY STREETOwner Address:
                              DANA FARBER CANCER INSTITUTEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITAL/LABSFacility Usage:
                              AND TRANSPORTED.
                              ACM WILL BE WET (HAND TO BAG). ACM WILL BE PROPERLY LABELED, PACKAGEDDisposal Methods:
                              THREE-CHAMBERED DECONTAMINATION FACILITY WITH SHOWERDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 4PM-12AM Week end: N/AHours:
                              OffContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              DL-1 EAST RENOVATIONSWorksite:
                              Not reportedSub Town:
                              6176323188Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100004055Sticker Number:
                              2004Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS060508Super Lic Number:
                              38474AR Tracking ID:
                              Blr,Trns,VAT/MAS; LINOProject Description:
                              300.00Quantity Material Removed LF:
                              14500.00Quantity Materical Removed SF:
                              04/13/2004Entry Date:
                              Not reportedDate Entered:
                              04/30/2004End Date:
                              04/27/2004Start Date:
                              Not reportedNotifiers Name:
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                              CHRISTOPHERTHOMPSONEntered_by:
                              6038946465Certified Phone:
                              AIR QUALITY EXPERTS, INC.Certified Company:
                              11/09/2015Cert Sign Date:
                              CHRISTOPHER THOMPSONCertified Name:
                              Not reportedFinal Site:
                              PATransporter State:
                              BRISTOLTransporter City:
                              PO BOX 2132Transporter Address:
                              SERVICE TRANSPORT GROUP, INC.Transporter Name:
                              0Facility Size:
                              1/1/2016EXP Date:
                              N/APolicy Number:
                              N/AIns Comp:
                              6036866705On Site Manager Phone:
                              MIKE WILSON - UNIFIED CONSTRUCTION GROUP, LLCOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              450 BROOKLINE AVENUEOwner Address:
                              DANA FARBEROwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              RESEARCH FACILITY / HOSPITALFacility Usage:
                              WET 2 PLY POLYDisposal Methods:
                              REMOTE / 3 CHAMBER DECONDecon Process:
                              OUTDOORSLocation:
                              Disp, oth:EXTERIOR REGULATED AREAAbatement Process:
                              RenvProject Type:
                              7AM-5PMHours:
                              WRITTENContract Type:
                              AC000167Contractor:
                              -1Occupied:
                              FREIGHT ELEVATOR ROOFWorksite:
                              Not reportedSub Town:
                              7817998298Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100232627Sticker Number:
                              2015Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS000316Super Lic Number:
                              226504AR Tracking ID:
                              OTHER ROOF MATERIALProject Description:
                              .00Quantity Material Removed LF:
                              700.00Quantity Materical Removed SF:
                              11/09/2015Entry Date:
                              Not reportedDate Entered:
                              11/23/2015End Date:
                              11/21/2015Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
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                              LVICertified Company:
                              07/08/2013Cert Sign Date:
                              WENDY CARIASCertified Name:
                              9Final Site:
                              Not reportedTransporter State:
                              EVERETT, MATransporter City:
                              401 S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INCTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617 719 2114On Site Manager Phone:
                              JOSHUA BILITTA (WALSH BROS)On Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              44 BINNEY STREETOwner Address:
                              DANA FARBER CANCER INSTITUTEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              DISPOSAL.
                              DOUBLE BAGGED AND/OR FIBER DRUM; CONSOLIDATED AT PRIMSES, FINALDisposal Methods:
                              THREE COMPARTMENT DECONTAMINATION FACILITY WITH SHOWER STATION.Decon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 6PM-2AM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              DANA BLDG. 2ND FLOORWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100180941Sticker Number:
                              2013Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS061366Super Lic Number:
                              175720AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              400.00Quantity Materical Removed SF:
                              07/08/2013Entry Date:
                              Not reportedDate Entered:
                              07/30/2013End Date:
                              07/26/2013Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FABER CANCER INSTITUTEName:
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                              MARK MORTIMERCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              METHUENTransporter City:
                              49 DANTON DRIVETransporter Address:
                              THE AULSON COMPANYTransporter Name:
                              200,000Facility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              6417-840-5654On Site Manager Phone:
                              RICH SESTOKASOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              44 BINNEY STREETOwner Address:
                              DANA FARBEROwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              BLDGFacility Usage:
                              ALL MATERIALS TO BE WETTED AND DOUBLE BAGGEDDisposal Methods:
                              3 STAGE DECONTAMINATION UNITDecon Process:
                              IndoorsLocation:
                              DispAbatement Process:
                              RenvProject Type:
                              Week days: 6P-4A Week end:Hours:
                              OffContract Type:
                              AC000427Contractor:
                              -1Occupied:
                              44 BINNEY STREETWorksite:
                              Not reportedSub Town:
                              6178405654Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100112917Sticker Number:
                              2010Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS033781Super Lic Number:
                              131617AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              1500.00Quantity Materical Removed SF:
                              09/09/2010Entry Date:
                              Not reportedDate Entered:
                              10/15/2010End Date:
                              09/21/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBERName:

                              Not reportedEntered_by:
                              6173898880Certified Phone:

DANA FARBER CANCER YAWKEY CENTER  (Continued) 1000162472

TC06429109.2r   Page 1028



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                              MATransporter State:
                              METHUENTransporter City:
                              49 DANTON DRIVETransporter Address:
                              THE AULSON COMPANYTransporter Name:
                              200000Facility Size:
                              1/1/2020EXP Date:
                              0Policy Number:
                              N/AIns Comp:
                              6178405654On Site Manager Phone:
                              CHRIS CANCIANOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              44 BINNEY STREETOwner Address:
                              DANA FARBEROwner Name:
                              0Small Owner Occ:
                              15048-2016DLWD Waiver Number:
                              #NAW 1601062DEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              WET MATERIALS, PLACE INTO 2- 6 MIL. LABELED BAGS.Disposal Methods:
                              3 CHAMBERDecon Process:
                              INDOORSLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              5PM-2AMHours:
                              WRITTENContract Type:
                              AC000427Contractor:
                              -1Occupied:
                              DANA 5TH FLOOR - ROOM DA-518Worksite:
                              Not reportedSub Town:
                              6178405654Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100236083Sticker Number:
                              2016Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS034193Super Lic Number:
                              230565AR Tracking ID:
                              TRANSPANELProject Description:
                              Not reportedQuantity Material Removed LF:
                              50.00Quantity Materical Removed SF:
                              01/18/2016Entry Date:
                              Not reportedDate Entered:
                              01/19/2016End Date:
                              01/18/2016Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBERName:

                              Not reportedEntered_by:
                              9789754500Certified Phone:
                              AULSON COMPANYCertified Company:
                              09/09/2010Cert Sign Date:

DANA FARBER CANCER YAWKEY CENTER  (Continued) 1000162472

TC06429109.2r   Page 1029



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2015Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              OTHER ROOFING MASTICProject Description:
                              Not reportedQuantity Material Removed LF:
                              1600Quantity Materical Removed SF:
                              11/03/2015Entry Date:
                              03/11/2015Date Entered:
                              11/28/2015End Date:
                              10/31/2015Start Date:
                              RENOVATION SERVICES INCNotifiers Name:
                              NEDEP Region:
                              100231029R1Notification:
                              BOSTON, MA 02115City,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER CANCER INSTITUTEName:

                              EVERYONEEntered_by:
                              9789754500Certified Phone:
                              THE AULSON COMPANYCertified Company:
                              01/18/2016Cert Sign Date:
                              MARK MORTIMERCertified Name:
                              Not reportedFinal Site:
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                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2015Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              OTHER ROOF MATERIALProject Description:
                              0Quantity Material Removed LF:
                              700Quantity Materical Removed SF:
                              11/23/2015Entry Date:
                              23/11/2015Date Entered:
                              11/30/2015End Date:
                              11/21/2015Start Date:
                              AIR QUALITY EXPERTS INCNotifiers Name:
                              NEDEP Region:
                              100232627R1Notification:
                              BOSTON, MA 02115City,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER BUILDINGName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
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                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2015Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              OTHER ROOF MATERIALProject Description:
                              0Quantity Material Removed LF:
                              700Quantity Materical Removed SF:
                              11/30/2015Entry Date:
                              30/11/2015Date Entered:
                              12/07/2015End Date:
                              11/21/2015Start Date:
                              AIR QUALITY EXPERTS INCNotifiers Name:
                              NEDEP Region:
                              100232627R2Notification:
                              BOSTON, MA 02115City,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER BUILDINGName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
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                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2015Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              OTHER ROOF MATERIALProject Description:
                              0Quantity Material Removed LF:
                              700Quantity Materical Removed SF:
                              12/07/2015Entry Date:
                              07/12/2015Date Entered:
                              12/14/2015End Date:
                              11/21/2015Start Date:
                              AIR QUALITY EXPERTS INCNotifiers Name:
                              NEDEP Region:
                              100232627R3Notification:
                              BOSTON, MA 02115City,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER BUILDINGName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
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                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2015Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              OTHER ROOF MATERIALProject Description:
                              0Quantity Material Removed LF:
                              700Quantity Materical Removed SF:
                              12/14/2015Entry Date:
                              14/12/2015Date Entered:
                              12/31/2015End Date:
                              11/21/2015Start Date:
                              AIR QUALITY EXPERTS INCNotifiers Name:
                              NEDEP Region:
                              100232627R4Notification:
                              BOSTON, MA 02115City,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER BUILDINGName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
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                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2015Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              PIPEINSULProject Description:
                              20Quantity Material Removed LF:
                              0Quantity Materical Removed SF:
                              12/23/2015Entry Date:
                              23/12/2015Date Entered:
                              01/04/2016End Date:
                              01/02/2016Start Date:
                              AIR QUALITY EXPERTS INCNotifiers Name:
                              NEDEP Region:
                              100234466R1Notification:
                              BOSTON, MA 02115City,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER BUILDINGName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
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                              0Small Owner Occ:
                              N/ADLWD Waiver Number:
                              N/ADEP Waiver Number:
                              0Waiver Given:
                              HospitalFacility Usage:
                              2 Ply Poly Bag with LabelDisposal Methods:
                              Disposal OnlyDecon Process:
                              IndoorsLocation:
                              Disposal OnlyAbatement Process:
                              RenovationProject Type:
                              4pm-12amHours:
                              Not reportedContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              Jimmy Fund Building-Ground FloorWorksite:
                              Not reportedSub Town:
                              (617) 632-3188Facility Phone:
                              50Fee Status:
                              ANF-001Form Type:
                              559163Sticker Number:
                              2002Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS060508Super Lic Number:
                              16251AR Tracking ID:
                              Transite BoardProject Description:
                              60.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              10/23/2002Entry Date:
                              Not reportedDate Entered:
                              11/07/2002End Date:
                              11/07/2002Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER CANCER INSTITUTEName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
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                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              & TRANSPORTED.
                              ACM WILL BE WET (HAND TO BAG). ACM WILL BE PROPERLY LABELED, PACKAGEDDisposal Methods:
                              TWO-CHAMBERED DECONTAMINATION SYSTEM WITH WASH STATIONDecon Process:
                              IndoorsLocation:
                              Glv,ClnpAbatement Process:
                              RprProject Type:
                              Week days: 12PM-4PM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              DANA BUILDINGWorksite:
                              Not reportedSub Town:
                              6176323819Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100007735Sticker Number:
                              2004Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS031211Super Lic Number:
                              43117AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              28.00Quantity Materical Removed SF:
                              08/09/2004Entry Date:
                              Not reportedDate Entered:
                              08/09/2004End Date:
                              08/09/2004Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER CANCER INSTITUTEName:

                              Not reportedEntered_by:
                              (617) 389-8880Certified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              David P. PearsonCertified Name:
                              17Final Site:
                              MATransporter State:
                              EVERETTTransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INCTransporter Name:
                              N/AFacility Size:
                              N/AEXP Date:
                              N/APolicy Number:
                              N/AIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              44 Binney StreetOwner Address:
                              Dana Farber Cancer InstituteOwner Name:
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                              WET 2 PLY POLY BAGDisposal Methods:
                              3 CHAMBERDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              7-3Hours:
                              Not reportedContract Type:
                              AC000427Contractor:
                              -1Occupied:
                              MECHANICAL RMWorksite:
                              Not reportedSub Town:
                              (617) 840-5654Facility Phone:
                              FFee Status:
                              ANF-001Form Type:
                              306654Sticker Number:
                              2009Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              Not reportedSuper Lic Number:
                              116468AR Tracking ID:
                              DEBRISProject Description:
                              Not reportedQuantity Material Removed LF:
                              2.00Quantity Materical Removed SF:
                              08/14/2009Entry Date:
                              Not reportedDate Entered:
                              08/12/2009End Date:
                              08/12/2009Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STAddress:
                              DANA FARBERName:

                              Not reportedEntered_by:
                              6173898880Certified Phone:
                              LVICertified Company:
                              08/09/2004Cert Sign Date:
                              SARAH MARCONECertified Name:
                              7Final Site:
                              Not reportedTransporter State:
                              EVERETTTransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-632-3819On Site Manager Phone:
                              LIZ GROSSOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              44 BINNEY STREETOwner Address:
                              DANA FARBER CANCER INSTITUTEOwner Name:
                              5Small Owner Occ:
                              #DLWD Waiver Number:
                              #04-08-986DEP Waiver Number:
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                              IndoorsLocation:
                              Glv,SAFE WORK PRACTICEAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-3PM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              DANA BUILDING 8TH FLOOWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100051707Sticker Number:
                              2007Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS031062Super Lic Number:
                              79484AR Tracking ID:
                              Insl,0Project Description:
                              200.00Quantity Material Removed LF:
                              150.00Quantity Materical Removed SF:
                              02/15/2007Entry Date:
                              Not reportedDate Entered:
                              03/02/2007End Date:
                              03/02/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER CANCER INSTITUTEName:

                              mmitchellEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              08/11/2009Cert Sign Date:
                              MARK MORTIMERCertified Name:
                              39Final Site:
                              MATransporter State:
                              METHUENTransporter City:
                              49 DANTON DRTransporter Address:
                              THE AULSON COTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              44 BINNEY STOwner Address:
                              DANA FARBEROwner Name:
                              Not reportedSmall Owner Occ:
                              1B09246BSDLWD Waiver Number:
                              0908968DEP Waiver Number:
                              -1Waiver Given:
                              Not reportedFacility Usage:
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                              Week days: 7AM-12PM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              DOCK NEAR RECYCLINGWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100011989Sticker Number:
                              2004Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS040079Super Lic Number:
                              47999AR Tracking ID:
                              InslProject Description:
                              .00Quantity Material Removed LF:
                              30.00Quantity Materical Removed SF:
                              12/03/2004Entry Date:
                              Not reportedDate Entered:
                              12/17/2004End Date:
                              12/17/2004Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER CANCER INSTITUTEName:

                              Not reportedEntered_by:
                              6173898880Certified Phone:
                              LVICertified Company:
                              02/15/2007Cert Sign Date:
                              SARAH MARCONECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              EVERETT, MATransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-632-6902On Site Manager Phone:
                              STEVEN CONNAUGHTON, DFCIOn Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              44 BINNEY STREETOwner Address:
                              DANA FARBER CANCER INSTITUTEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              TRANSPORTED.
                              ACM WILL BE WET (HAND TO BAG) ACM WILL BE LABELED, PACKAGED &Disposal Methods:
                              2-CHAMBERED DECONTAMINATION FACILITY WITH WASH STATIONDecon Process:
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                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2016Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              BOILERProject Description:
                              0Quantity Material Removed LF:
                              25Quantity Materical Removed SF:
                              06/23/2016Entry Date:
                              23/06/2016Date Entered:
                              07/11/2016End Date:
                              07/08/2016Start Date:
                              AIR QUALITY EXPERTS INCNotifiers Name:
                              NEDEP Region:
                              100245004R1Notification:
                              BOSTON, MA 02115City,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER BUILDINGName:

                              Not reportedEntered_by:
                              6173898880Certified Phone:
                              LVICertified Company:
                              12/03/2004Cert Sign Date:
                              SARAH MARCONECertified Name:
                              7Final Site:
                              Not reportedTransporter State:
                              EVERETT, MATransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-632-2619On Site Manager Phone:
                              MELISSA MCCULLOUGHOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              44 BINNEY STREETOwner Address:
                              DANA FARBER CANCER INSTITUTEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              LANDFILL.
                              ACM WILL BE PROPERLY LABELED, PACKAGED AND TRANSPORTED TO TURNKEYDisposal Methods:
                              N/A - DISPOSAL ONLYDecon Process:
                              Not reportedLocation:
                              DispAbatement Process:
                              RenvProject Type:
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                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2016Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              BOILERProject Description:
                              0Quantity Material Removed LF:
                              25Quantity Materical Removed SF:
                              07/08/2016Entry Date:
                              08/07/2016Date Entered:
                              07/25/2016End Date:
                              07/22/2016Start Date:
                              AIR QUALITY EXPERTS INCNotifiers Name:
                              NEDEP Region:
                              100245004R2Notification:
                              BOSTON, MA 02115City,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER BUILDINGName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
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                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2016Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              BOILERProject Description:
                              0Quantity Material Removed LF:
                              25Quantity Materical Removed SF:
                              07/21/2016Entry Date:
                              21/07/2016Date Entered:
                              07/25/2016End Date:
                              07/23/2016Start Date:
                              AIR QUALITY EXPERTS INCNotifiers Name:
                              NEDEP Region:
                              100245004R3Notification:
                              BOSTON, MA 02115City,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER BUILDINGName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
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                              200439Sticker Number:
                              2003Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS054013Super Lic Number:
                              24972AR Tracking ID:
                              VAT\\MASTIC\\TRANSITE LAB BENCH TOPSProject Description:
                              Not reportedQuantity Material Removed LF:
                              7700.00Quantity Materical Removed SF:
                              05/08/2003Entry Date:
                              Not reportedDate Entered:
                              05/30/2003End Date:
                              04/21/2003Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STAddress:
                              DANA FARBER CANCER INSTName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
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                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS000316Super Lic Number:
                              186452AR Tracking ID:
                              BlrProject Description:
                              .00Quantity Material Removed LF:
                              500.00Quantity Materical Removed SF:
                              03/17/2014Entry Date:
                              Not reportedDate Entered:
                              04/26/2014End Date:
                              03/29/2014Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBER BUILDINGName:

                              mmitchellEntered_by:
                              (617) 389-8880Certified Phone:
                              Not reportedCertified Company:
                              05/07/2003Cert Sign Date:
                              DAVID P PEARSONCertified Name:
                              17Final Site:
                              MATransporter State:
                              EVERETTTransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INCTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              44 BINNEY STOwner Address:
                              DANA FARBER CANCER INSTOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPFacility Usage:
                              WET 2 PLY POLY BAGDisposal Methods:
                              3 CHAMBERDecon Process:
                              IndoorsLocation:
                              Full ContainmentAbatement Process:
                              RenovationProject Type:
                              M-F 4P-12AHours:
                              Not reportedContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              GRD LEVEL AND 3,CONNELL&O’RILEY STEMCELL MANIP FACILITYWorksite:
                              JIMMY FUND BLDGSub Town:
                              (617) 632-3188Facility Phone:
                              60Fee Status:
                              ANF-001Form Type:
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                              AS034193Super Lic Number:
                              185176AR Tracking ID:
                              Insl,TrnsProject Description:
                              .00Quantity Material Removed LF:
                              250.00Quantity Materical Removed SF:
                              02/11/2014Entry Date:
                              Not reportedDate Entered:
                              02/28/2014End Date:
                              02/25/2014Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              44 BINNEY STREETAddress:
                              DANA FARBERName:

                              Not reportedEntered_by:
                              6038946465Certified Phone:
                              AIR QUALITY EXPERTS, INC.Certified Company:
                              03/17/2014Cert Sign Date:
                              CHRISTOPHER THOMPSONCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              AIR QUALITY EXPERTS, INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-582-7679On Site Manager Phone:
                              MIKE WILSONOn Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              450 BROOKLINE AVENUEOwner Address:
                              DANA FARBEROwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              UNIVERSITY / HOSPITALFacility Usage:
                              WET 2 PLY POLYDisposal Methods:
                              REMOTE 3 CHAMBER DECONDecon Process:
                              IndoorsLocation:
                              GlvAbatement Process:
                              RenvProject Type:
                              Week days: N/A Week end: 7AM-5PMHours:
                              WRITTENContract Type:
                              AC000167Contractor:
                              -1Occupied:
                              SUITE 1608Worksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100195226Sticker Number:
                              2014Year:
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                                        4/1/2003TSDF Date:
                                        GWT/Vol Units:
                                        9Qty:
                                        CYN OIL CORPTSDF Name:
                                        MAD082303777TSDF Id:
                                        COMBUSTIBLE LIQUID, NOS, NA1993, PGIIIWaste Description:
                                        MA Q248030Manifest Document Number:
                                        4/16/2003GEN Cert Date:
                                        MAD076580745EPA Id:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        44 BINNEY STAddress:
                                        DANA-FARBER CANCER INSTITUTEName:

RI MANIFEST:

                              Not reportedEntered_by:
                              9789754500Certified Phone:
                              THE AULSON COMPANYCertified Company:
                              02/11/2014Cert Sign Date:
                              MARK MORTIMERCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              METHUENTransporter City:
                              49 DANTON DRIVETransporter Address:
                              THE AULSON COMPANYTransporter Name:
                              200,000Facility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-840-5654On Site Manager Phone:
                              MICHAEL WACHALAOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              44 BINNEY STREETOwner Address:
                              DANA FARBEROwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              BLDGFacility Usage:
                              ALL MATERIALS TO BE WETTED DOUBLE BAGGEDDisposal Methods:
                              3 STAGE DECONTAMINATION UNITDecon Process:
                              IndoorsLocation:
                              DispAbatement Process:
                              RenvProject Type:
                              Week days: 7P-3A Week end:Hours:
                              OffContract Type:
                              AC000427Contractor:
                              -1Occupied:
                              DANA FARBERWorksite:
                              Not reportedSub Town:
                              6178405654Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100193454Sticker Number:
                              2014Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
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                                        Not reportedFiling Date:
                                        PWT/Vol Units:
                                        Not reportedTransporter Contact Email:
                                        4000Quantity:
                                        Not reportedTransporter Contact Name:
                                        EJECTION PIT CLEANOUTWaste Description:
                                        Not reportedQuarter:
                                        RIS0092618Manifest Docket Number:
                                        MAD076580745EPA ID:
                                        Not reportedYear:
                                        Not reportedCompany Permit Number:
                                        Not reportedTransporter Name 2:
                                        rid040098352TSDF Id:
                                        Northland Environmental Inc.TSDF Name:
                                        Not reportedFee Exempt Code:
                                        Not reportedComment:
                                        Not reportedWaste Code6:
                                        Not reportedWaste Code5:
                                        Not reportedWaste Code4:
                                        Not reportedWaste Code3:
                                        Not reportedWaste Code2:
                                        Not reportedWaste Code1:
                                        D005D006D008Container Type:
                                        Not reportedNumber Of Containers:
                                        4/1/2004Transporter Receipt Date:

RI MANIFEST:

                                        Not reportedManifest Updated Date:
                                        Not reportedManifest Created Date:
                                        Not reportedFee:
                                        Not reportedFacility Receipt Date:
                                        Not reportedPaid Time:
                                        Not reportedPaid Date:
                                        Not reportedBilling Name:
                                        Not reportedTotal Fee:
                                        Not reportedFiling Date:
                                        Not reportedTransporter Contact Email:
                                        Not reportedTransporter Contact Name:
                                        Not reportedQuarter:
                                        Not reportedYear:
                                        Not reportedCompany Permit Number:
                                        Not reportedTransporter Name 2:
                                        Not reportedComment:
                                        Not reportedFee Exempt Code:
                                        Not reportedWaste Code6:
                                        Not reportedWaste Code5:
                                        Not reportedWaste Code4:
                                        Not reportedWaste Code3:
                                        Not reportedWaste Code2:
                                        MA98Waste Code1:
                                        TTContainer Type:
                                        1Number Of Containers:
                                        3/26/2003Transporter Receipt Date:
                                        MAD985294529Transporter EPAID:
                                        SOUTHWORTH-MILTON, INCTransporter Name 2:
                                        Not reportedTransporter 2 Name:
                                        1Item Number:
                                        Not reportedTransporter 2 Id:
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                                        Not reportedManifest Updated Date:
                                        Not reportedTransporter 2 ID:
                                        4/1/2004TSDF Receipt Date:
                                        Not reportedManifest Created Date:
                                        Not reportedTransporter 2 Receipt Date:
                                        Not reportedFee:
                                        Not reportedFacility Receipt Date:
                                        4/1/2004GEN Cert Date:
                                        Not reportedTime Paid:
                                        Not reportedDate Paid:
                                        RID980906986Transporter EPA ID:
                                        Not reportedBilling Name:
                                        21ST CENTURY ENV MGTTransporter Name:
                                        1901Item Number:
                                        Not reportedTotal Fee:
                                        Not reportedFiling Date:
                                        PWT/Vol Units:
                                        Not reportedTransporter Contact Email:
                                        4000Quantity:
                                        Not reportedTransporter Contact Name:
                                        EJECTION PIT CLEANOUTWaste Description:
                                        Not reportedQuarter:
                                        RIS0092618Manifest Docket Number:
                                        MAD076580745EPA ID:
                                        Not reportedYear:
                                        Not reportedCompany Permit Number:
                                        Not reportedTransporter Name 2:
                                        rid040098352TSDF Id:
                                        Northland Environmental Inc.TSDF Name:
                                        Not reportedFee Exempt Code:
                                        Not reportedComment:
                                        Not reportedWaste Code6:
                                        Not reportedWaste Code5:
                                        Not reportedWaste Code4:
                                        Not reportedWaste Code3:
                                        Not reportedWaste Code2:
                                        Not reportedWaste Code1:
                                        D005D006D008Container Type:
                                        Not reportedNumber Of Containers:
                                        4/1/2004Transporter Receipt Date:

                                        Not reportedManifest Updated Date:
                                        Not reportedTransporter 2 ID:
                                        4/1/2004TSDF Receipt Date:
                                        Not reportedManifest Created Date:
                                        Not reportedTransporter 2 Receipt Date:
                                        Not reportedFee:
                                        Not reportedFacility Receipt Date:
                                        4/1/2004GEN Cert Date:
                                        Not reportedTime Paid:
                                        Not reportedDate Paid:
                                        RID980906986Transporter EPA ID:
                                        Not reportedBilling Name:
                                        21ST CENTURY ENV MGTTransporter Name:
                                        1901Item Number:
                                        Not reportedTotal Fee:
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                                        Not reportedYear:
                                        Not reportedCompany Permit Number:
                                        Not reportedTransporter Name 2:
                                        MAD082303777TSDF Id:
                                        CYN OIL CORPTSDF Name:
                                        Not reportedFee Exempt Code:
                                        Not reportedComment:
                                        Not reportedWaste Code6:
                                        Not reportedWaste Code5:
                                        Not reportedWaste Code4:
                                        Not reportedWaste Code3:
                                        Not reportedWaste Code2:
                                        MA98Waste Code1:
                                        TTContainer Type:
                                        1Number Of Containers:
                                        3/26/2003Transporter Receipt Date:

                                        Not reportedManifest Updated Date:
                                        Not reportedTransporter 2 ID:
                                        3/26/2003TSDF Receipt Date:
                                        Not reportedManifest Created Date:
                                        Not reportedTransporter 2 Receipt Date:
                                        Not reportedFee:
                                        Not reportedFacility Receipt Date:
                                        3/28/2003GEN Cert Date:
                                        Not reportedTime Paid:
                                        Not reportedDate Paid:
                                        MAD985294529Transporter EPA ID:
                                        Not reportedBilling Name:
                                        SOUTHWORTH-MILTON, INCTransporter Name:
                                        1Item Number:
                                        Not reportedTotal Fee:
                                        Not reportedFiling Date:
                                        GWT/Vol Units:
                                        Not reportedTransporter Contact Email:
                                        180Quantity:
                                        Not reportedTransporter Contact Name:
                                        COMBUSTIBLE LIQUID, NOS, NA1993, PGIII 4Waste Description:
                                        Not reportedQuarter:
                                        MA Q248029Manifest Docket Number:
                                        MAD076580745EPA ID:
                                        Not reportedYear:
                                        Not reportedCompany Permit Number:
                                        Not reportedTransporter Name 2:
                                        MAD082303777TSDF Id:
                                        CYN OIL CORPTSDF Name:
                                        Not reportedFee Exempt Code:
                                        Not reportedComment:
                                        Not reportedWaste Code6:
                                        Not reportedWaste Code5:
                                        Not reportedWaste Code4:
                                        Not reportedWaste Code3:
                                        Not reportedWaste Code2:
                                        MA98Waste Code1:
                                        DMContainer Type:
                                        Not reportedNumber Of Containers:
                                        3/25/2003Transporter Receipt Date:
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                                        Not reportedTime Paid:
                                        Not reportedDate Paid:
                                        MAD985294529Transporter EPA ID:
                                        Not reportedBilling Name:
                                        SOUTHWORTH-MILTON, INCTransporter Name:
                                        1Item Number:
                                        Not reportedTotal Fee:
                                        Not reportedFiling Date:
                                        GWT/Vol Units:
                                        Not reportedTransporter Contact Email:
                                        180Quantity:
                                        Not reportedTransporter Contact Name:
                                        COMBUSTIBLE LIQUID, NOS, NA1993, PGIII 4Waste Description:
                                        Not reportedQuarter:
                                        MA Q248029Manifest Docket Number:
                                        MAD076580745EPA ID:
                                        Not reportedYear:
                                        Not reportedCompany Permit Number:
                                        Not reportedTransporter Name 2:
                                        MAD082303777TSDF Id:
                                        CYN OIL CORPTSDF Name:
                                        Not reportedFee Exempt Code:
                                        Not reportedComment:
                                        Not reportedWaste Code6:
                                        Not reportedWaste Code5:
                                        Not reportedWaste Code4:
                                        Not reportedWaste Code3:
                                        Not reportedWaste Code2:
                                        MA98Waste Code1:
                                        DMContainer Type:
                                        Not reportedNumber Of Containers:
                                        3/25/2003Transporter Receipt Date:

                                        Not reportedManifest Updated Date:
                                        Not reportedTransporter 2 ID:
                                        4/1/2003TSDF Receipt Date:
                                        Not reportedManifest Created Date:
                                        Not reportedTransporter 2 Receipt Date:
                                        Not reportedFee:
                                        Not reportedFacility Receipt Date:
                                        4/16/2003GEN Cert Date:
                                        Not reportedTime Paid:
                                        Not reportedDate Paid:
                                        MAD985294529Transporter EPA ID:
                                        Not reportedBilling Name:
                                        SOUTHWORTH-MILTON, INCTransporter Name:
                                        1Item Number:
                                        Not reportedTotal Fee:
                                        Not reportedFiling Date:
                                        GWT/Vol Units:
                                        Not reportedTransporter Contact Email:
                                        9Quantity:
                                        Not reportedTransporter Contact Name:
                                        COMBUSTIBLE LIQUID, NOS, NA1993, PGIIIWaste Description:
                                        Not reportedQuarter:
                                        MA Q248030Manifest Docket Number:
                                        MAD076580745EPA ID:
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                         MAD076580745EPA ID:
                         USACountry:
                         BOSTON, MA 02115City,State,Zip:
                         44 BINNEY STAddress:
                         DANA FARBER CANCER INSTITUTEName:

NY MANIFEST:

                                        Not reportedManifest Updated Date:
                                        Not reportedTransporter 2 ID:
                                        4/1/2003TSDF Receipt Date:
                                        Not reportedManifest Created Date:
                                        Not reportedTransporter 2 Receipt Date:
                                        Not reportedFee:
                                        Not reportedFacility Receipt Date:
                                        4/16/2003GEN Cert Date:
                                        Not reportedTime Paid:
                                        Not reportedDate Paid:
                                        MAD985294529Transporter EPA ID:
                                        Not reportedBilling Name:
                                        SOUTHWORTH-MILTON, INCTransporter Name:
                                        1Item Number:
                                        Not reportedTotal Fee:
                                        Not reportedFiling Date:
                                        GWT/Vol Units:
                                        Not reportedTransporter Contact Email:
                                        9Quantity:
                                        Not reportedTransporter Contact Name:
                                        COMBUSTIBLE LIQUID, NOS, NA1993, PGIIIWaste Description:
                                        Not reportedQuarter:
                                        MA Q248030Manifest Docket Number:
                                        MAD076580745EPA ID:
                                        Not reportedYear:
                                        Not reportedCompany Permit Number:
                                        Not reportedTransporter Name 2:
                                        MAD082303777TSDF Id:
                                        CYN OIL CORPTSDF Name:
                                        Not reportedFee Exempt Code:
                                        Not reportedComment:
                                        Not reportedWaste Code6:
                                        Not reportedWaste Code5:
                                        Not reportedWaste Code4:
                                        Not reportedWaste Code3:
                                        Not reportedWaste Code2:
                                        MA98Waste Code1:
                                        TTContainer Type:
                                        1Number Of Containers:
                                        3/26/2003Transporter Receipt Date:

                                        Not reportedManifest Updated Date:
                                        Not reportedTransporter 2 ID:
                                        3/26/2003TSDF Receipt Date:
                                        Not reportedManifest Created Date:
                                        Not reportedTransporter 2 Receipt Date:
                                        Not reportedFee:
                                        Not reportedFacility Receipt Date:
                                        3/28/2003GEN Cert Date:
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                         Not reportedWaste Code:
                         Not reportedWaste Code:
                         Not reportedWaste Code:
                         D008 - LEAD  5.0 MG/L  TCLPWaste Code:
                         Not reportedMGMT Method Type Code:
                         Not reportedAlt Facility Sign Date:
                         Not reportedAlt Facility RCRA ID:
                         Not reportedManifest Ref Number:
                         Not reportedDiscr Full Reject Indicator:
                         Not reportedDiscr Partial Reject Indicator:
                         Not reportedDiscr Residue Indicator:
                         Not reportedDiscr Type Indicator:
                         Not reportedDiscr Quantity Indicator:
                         Not reportedExport Indicator:
                         Not reportedImport Indicator:
                         Not reportedManifest Tracking Number:
                         Not reportedTSDF ID 2:
                         NYD049836TSDF ID 1:
                         Not reportedTrans2 EPA ID:
                         NJD080631369Trans1 EPA ID:
                         MAD076580745Generator EPA ID:
                         Not reportedPart B Recv Date:
                         Not reportedPart A Recv Date:
                         12/15/2004TSD Site Recv Date:
                         12/09/2004Trans2 Recv Date:
                         11/30/2004Trans1 Recv Date:
                         11/30/2004Generator Ship Date:
                         AK93483NYTrans2 State ID:
                         50160MA45Trans1 State ID:
                         2004Year:
                         Not reportedseq:
                         Not reportedManifest Status:
                         NYH0676989Document ID:

NY MANIFEST:

                         6177323005Mailing Phone:
                         USAMailing Country:
                         Not reportedMailing Zip 4:
                         02115Mailing Zip:
                         MAMailing State:
                         BOSTONMailing City:
                         Not reportedMailing Address 2:
                         44 BINNEY STREETMailing Address 1:
                         DANA FARBER CANCER INSTITUTEMailing Contact:
                         DANA FARBER CANCER INSTITUTEMailing Name:
                         MAD076580745EPAID:

NY MANIFEST:

                         Not reportedLocation Zip 4:
                         02115Location Zip:
                         MALocation State:
                         BOSTONLocation City:
                         Not reportedTotal Tanks:
                         Not reportedLocation Address 2:
                         BPCode:
                         44 BINNEY STREETLocation Address 1:
                         Not reportedFacility Status:
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                              Not reportedTransporter SEQ ID:
                              Not reportedQTY Units:
                              Not reportedTSDF EPA Facility Name:
                              Not reportedDate TSDF Received Waste:
                              Not reportedDate Trans10 Transported Waste:
                              Not reportedDate Trans9 Transported Waste:
                              Not reportedDate Trans8 Transported Waste:
                              Not reportedDate Trans7 Transported Waste:
                              Not reportedDate Trans6 Transported Waste:
                              Not reportedDate Trans5 Transported Waste:
                              Not reportedDate Trans4 Transported Waste:
                              Not reportedDate Trans3 Transported Waste:
                              Not reportedDate Trans2 Transported Waste:
                              Not reportedDate Trans1 Transported Waste:
                              Not reportedTransporter 10 EPA ID:
                              Not reportedTransporter 9 EPA ID:
                              Not reportedTransporter 8 EPA ID:
                              Not reportedTransporter 7 EPA ID:
                              Not reportedTransporter 6 EPA ID:
                              Not reportedTransporter 5 EPA ID:
                              Not reportedTransporter 4 EPA ID:
                              Not reportedTransporter 3 EPA ID:
                              Not reportedTransporter 2 EPA ID:
                              NJD080631369Transporter EPA ID:
                              NJD002454544TSDF EPA ID:
                              2/1/2017Date Shipped:
                              MAD076580745EPA ID:
                              000852568VESManifest Number:

Manifest:

                              Not reportedDate Change:
                              Not reportedName Change:
                              Not reportedTSDF Flag:
                              Not reportedTrans Flag:
                              Not reportedGen Flag:
                              Not reportedPrevious EPA Id:
                              Not reportedMunicipal:
                              MA025County:
                              Not reportedSIC Code:
                              Not reportedComments:
                              LOUIS J MANFREDOContact:
                              Not reportedEmergency Phone:
                              Not reportedFacility Phone:
                              BOSTON, MA 00000-0000Mail City/State/Zip:
                              44 BINNEY STREETMail Address:
                              MAD076580745EPA Id:

NJ MANIFEST:

                         01.00Specific Gravity:
                         T Chemical, physical, or biological treatment.Handling Method:
                         DF - Fiberboard or plastic drums (glass)Container Type:
                         004Number of Containers:
                         P - PoundsUnits:
                         00300Quantity:
                         Not reportedWaste Code:
                         Not reportedWaste Code:
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                              4/26/2013Date Shipped:
                              MAD076580745EPA ID:
                              000808741VESManifest Number:

                              Not reportedReason Load Was Rejected:
                              BOSTON, MA 00000-0000Was Load Rejected:
                              Not reportedData Entry Number:
                              Not reportedManifest Discrepancy Type:
                              Not reportedDate Accepted:
                              Not reportedWaste Type Code 6:
                              Not reportedWaste Type Code 5:
                              Not reportedWaste Type Code 4:
                              Not reportedWaste Type Code 3:
                              Not reportedWaste Type Code 2:
                              Not reportedWaste SEQ ID:
                              Not reportedTransporter-1 Date:
                              Not reportedTransporter SEQ ID:
                              Not reportedQTY Units:
                              Not reportedTSDF EPA Facility Name:
                              Not reportedDate TSDF Received Waste:
                              Not reportedDate Trans10 Transported Waste:
                              Not reportedDate Trans9 Transported Waste:
                              Not reportedDate Trans8 Transported Waste:
                              Not reportedDate Trans7 Transported Waste:
                              Not reportedDate Trans6 Transported Waste:
                              Not reportedDate Trans5 Transported Waste:
                              Not reportedDate Trans4 Transported Waste:
                              Not reportedDate Trans3 Transported Waste:
                              Not reportedDate Trans2 Transported Waste:
                              Not reportedDate Trans1 Transported Waste:
                              Not reportedTransporter 10 EPA ID:
                              Not reportedTransporter 9 EPA ID:
                              Not reportedTransporter 8 EPA ID:
                              Not reportedTransporter 7 EPA ID:
                              Not reportedTransporter 6 EPA ID:
                              Not reportedTransporter 5 EPA ID:
                              Not reportedTransporter 4 EPA ID:
                              Not reportedTransporter 3 EPA ID:
                              Not reportedTransporter 2 EPA ID:
                              NJD080631369Transporter EPA ID:
                              NJD980536593TSDF EPA ID:
                              3/29/2017Date Shipped:
                              MAD076580745EPA ID:
                              000852582VESManifest Number:

                              Not reportedReason Load Was Rejected:
                              BOSTON, MA 00000-0000Was Load Rejected:
                              Not reportedData Entry Number:
                              Not reportedManifest Discrepancy Type:
                              Not reportedDate Accepted:
                              Not reportedWaste Type Code 6:
                              Not reportedWaste Type Code 5:
                              Not reportedWaste Type Code 4:
                              Not reportedWaste Type Code 3:
                              Not reportedWaste Type Code 2:
                              Not reportedWaste SEQ ID:
                              Not reportedTransporter-1 Date:
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                              Not reportedTransporter 9 EPA ID:
                              Not reportedTransporter 8 EPA ID:
                              Not reportedTransporter 7 EPA ID:
                              Not reportedTransporter 6 EPA ID:
                              Not reportedTransporter 5 EPA ID:
                              Not reportedTransporter 4 EPA ID:
                              Not reportedTransporter 3 EPA ID:
                              NJD054126164Transporter 2 EPA ID:
                              NJD080631369Transporter EPA ID:
                              NJD980536593TSDF EPA ID:
                              07/27/2004Date Shipped:
                              MAD076580745EPA ID:
                              NJA5105706Manifest Number:

                              1,100.00 PoundsQuantity:
                              Not reportedHand Code:
                              U010 U058Waste Code:
                              Not reportedManifest Year:

Waste:

                              Not reportedReason Load Was Rejected:
                              BOSTON, MA 00000-0000Was Load Rejected:
                              Not reportedData Entry Number:
                              Not reportedManifest Discrepancy Type:
                              Not reportedDate Accepted:
                              Not reportedWaste Type Code 6:
                              Not reportedWaste Type Code 5:
                              Not reportedWaste Type Code 4:
                              Not reportedWaste Type Code 3:
                              Not reportedWaste Type Code 2:
                              Not reportedWaste SEQ ID:
                              Not reportedTransporter-1 Date:
                              Not reportedTransporter SEQ ID:
                              Not reportedQTY Units:
                              Not reportedTSDF EPA Facility Name:
                              Not reportedDate TSDF Received Waste:
                              Not reportedDate Trans10 Transported Waste:
                              Not reportedDate Trans9 Transported Waste:
                              Not reportedDate Trans8 Transported Waste:
                              Not reportedDate Trans7 Transported Waste:
                              Not reportedDate Trans6 Transported Waste:
                              Not reportedDate Trans5 Transported Waste:
                              Not reportedDate Trans4 Transported Waste:
                              Not reportedDate Trans3 Transported Waste:
                              Not reportedDate Trans2 Transported Waste:
                              Not reportedDate Trans1 Transported Waste:
                              Not reportedTransporter 10 EPA ID:
                              Not reportedTransporter 9 EPA ID:
                              Not reportedTransporter 8 EPA ID:
                              Not reportedTransporter 7 EPA ID:
                              Not reportedTransporter 6 EPA ID:
                              Not reportedTransporter 5 EPA ID:
                              Not reportedTransporter 4 EPA ID:
                              Not reportedTransporter 3 EPA ID:
                              Not reportedTransporter 2 EPA ID:
                              NJD080631369Transporter EPA ID:
                              NJD980536593TSDF EPA ID:
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                              Not reportedTransporter-1 Date:
                              Not reportedTransporter SEQ ID:
                              Not reportedQTY Units:
                              Not reportedTSDF EPA Facility Name:
                              Not reportedDate TSDF Received Waste:
                              Not reportedDate Trans10 Transported Waste:
                              Not reportedDate Trans9 Transported Waste:
                              Not reportedDate Trans8 Transported Waste:
                              Not reportedDate Trans7 Transported Waste:
                              Not reportedDate Trans6 Transported Waste:
                              Not reportedDate Trans5 Transported Waste:
                              Not reportedDate Trans4 Transported Waste:
                              Not reportedDate Trans3 Transported Waste:
                              Not reportedDate Trans2 Transported Waste:
                              Not reportedDate Trans1 Transported Waste:
                              Not reportedTransporter 10 EPA ID:
                              Not reportedTransporter 9 EPA ID:
                              Not reportedTransporter 8 EPA ID:
                              Not reportedTransporter 7 EPA ID:
                              Not reportedTransporter 6 EPA ID:
                              Not reportedTransporter 5 EPA ID:
                              Not reportedTransporter 4 EPA ID:
                              Not reportedTransporter 3 EPA ID:
                              Not reportedTransporter 2 EPA ID:
                              NJD080631369Transporter EPA ID:
                              NJD980536593TSDF EPA ID:
                              10/9/2013Date Shipped:
                              MAD076580745EPA ID:
                              000761650VESManifest Number:

                              Not reportedReason Load Was Rejected:
                              BOSTON, MA 00000-0000Was Load Rejected:
                              09150421Data Entry Number:
                              Not reportedManifest Discrepancy Type:
                              Not reportedDate Accepted:
                              Not reportedWaste Type Code 6:
                              Not reportedWaste Type Code 5:
                              Not reportedWaste Type Code 4:
                              Not reportedWaste Type Code 3:
                              Not reportedWaste Type Code 2:
                              Not reportedWaste SEQ ID:
                              Not reportedTransporter-1 Date:
                              Not reportedTransporter SEQ ID:
                              Not reportedQTY Units:
                              Not reportedTSDF EPA Facility Name:
                              08/06/2004Date TSDF Received Waste:
                              Not reportedDate Trans10 Transported Waste:
                              Not reportedDate Trans9 Transported Waste:
                              Not reportedDate Trans8 Transported Waste:
                              Not reportedDate Trans7 Transported Waste:
                              Not reportedDate Trans6 Transported Waste:
                              Not reportedDate Trans5 Transported Waste:
                              Not reportedDate Trans4 Transported Waste:
                              Not reportedDate Trans3 Transported Waste:
                              08/06/2004Date Trans2 Transported Waste:
                              07/27/2004Date Trans1 Transported Waste:
                              Not reportedTransporter 10 EPA ID:
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                              10.00 PoundsQuantity:
                              Not reportedHand Code:
                              D003 D002 D001Waste Code:
                              Not reportedManifest Year:

                              10.00 PoundsQuantity:
                              Not reportedHand Code:
                              D003 D001Waste Code:
                              Not reportedManifest Year:

                              5.00 PoundsQuantity:
                              Not reportedHand Code:
                              D003 D001Waste Code:
                              Not reportedManifest Year:

                              10.00 PoundsQuantity:
                              Not reportedHand Code:
                              D003 D001Waste Code:
                              Not reportedManifest Year:

                              10.00 PoundsQuantity:
                              Not reportedHand Code:
                              D001Waste Code:
                              Not reportedManifest Year:

                              10.00 PoundsQuantity:
                              Not reportedHand Code:
                              D003 D002 D001Waste Code:
                              Not reportedManifest Year:

                              10.00 PoundsQuantity:
                              Not reportedHand Code:
                              D003 D001 D021 U037 D002Waste Code:
                              Not reportedManifest Year:

                              10.00 PoundsQuantity:
                              Not reportedHand Code:
                              D003 U122Waste Code:
                              Not reportedManifest Year:

                              60.00 PoundsQuantity:
                              Not reportedHand Code:
                              D001Waste Code:
                              Not reportedManifest Year:

Waste:

                              Not reportedReason Load Was Rejected:
                              BOSTON, MA 00000-0000Was Load Rejected:
                              Not reportedData Entry Number:
                              Not reportedManifest Discrepancy Type:
                              Not reportedDate Accepted:
                              Not reportedWaste Type Code 6:
                              Not reportedWaste Type Code 5:
                              Not reportedWaste Type Code 4:
                              Not reportedWaste Type Code 3:
                              Not reportedWaste Type Code 2:
                              Not reportedWaste SEQ ID:

DANA FARBER CANCER YAWKEY CENTER  (Continued) 1000162472

TC06429109.2r   Page 1058



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                              D002Waste Code:
                              Not reportedManifest Year:

                              60.00 PoundsQuantity:
                              Not reportedHand Code:
                              U134 D002Waste Code:
                              Not reportedManifest Year:

                              30.00 PoundsQuantity:
                              Not reportedHand Code:
                              D002Waste Code:
                              Not reportedManifest Year:

                              10.00 PoundsQuantity:
                              Not reportedHand Code:
                              D003 D002Waste Code:
                              Not reportedManifest Year:

                              60.00 PoundsQuantity:
                              Not reportedHand Code:
                              U122 D002Waste Code:
                              Not reportedManifest Year:

                              560.00 PoundsQuantity:
                              Not reportedHand Code:
                              U010 U058Waste Code:
                              Not reportedManifest Year:

                              240.00 PoundsQuantity:
                              Not reportedHand Code:
                              U080 D022 U188Waste Code:
                              Not reportedManifest Year:

                              60.00 PoundsQuantity:
                              Not reportedHand Code:
                              D001 D022Waste Code:
                              Not reportedManifest Year:

                              5.00 PoundsQuantity:
                              Not reportedHand Code:
                              U085 D001Waste Code:
                              Not reportedManifest Year:

                              5.00 PoundsQuantity:
                              Not reportedHand Code:
                              D001Waste Code:
                              Not reportedManifest Year:

                              5.00 PoundsQuantity:
                              Not reportedHand Code:
                              D001Waste Code:
                              Not reportedManifest Year:

                              10.00 PoundsQuantity:
                              Not reportedHand Code:
                              D003 D002 D001 D011Waste Code:
                              Not reportedManifest Year:
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                              NJD080631369Transporter EPA ID:
                              NJD980536593TSDF EPA ID:
                              1/3/2018Date Shipped:
                              MAD076580745EPA ID:
                              000852672VESManifest Number:

                              Not reportedReason Load Was Rejected:
                              BOSTON, MA 00000-0000Was Load Rejected:
                              Not reportedData Entry Number:
                              Not reportedManifest Discrepancy Type:
                              1/10/2018Date Accepted:
                              Not reportedWaste Type Code 6:
                              Not reportedWaste Type Code 5:
                              Not reportedWaste Type Code 4:
                              Not reportedWaste Type Code 3:
                              Not reportedWaste Type Code 2:
                              1Waste SEQ ID:
                              1/3/2018Transporter-1 Date:
                              Not reportedTransporter SEQ ID:
                              PoundsQTY Units:
                              VEOLIA ES TECHNICAL SOLUTIONS LLCTSDF EPA Facility Name:
                              VEOLIA ES TECHNICAL SOLUTIONS CORPTransporter-1 EPA Facility Name:
                              FARBER SIDNEY CANCER INST INGenerator EPA Facility Name:
                              Not reportedDate TSDF Received Waste:
                              Not reportedDate Trans10 Transported Waste:
                              Not reportedDate Trans9 Transported Waste:
                              Not reportedDate Trans8 Transported Waste:
                              Not reportedDate Trans7 Transported Waste:
                              Not reportedDate Trans6 Transported Waste:
                              Not reportedDate Trans5 Transported Waste:
                              Not reportedDate Trans4 Transported Waste:
                              Not reportedDate Trans3 Transported Waste:
                              Not reportedDate Trans2 Transported Waste:
                              Not reportedDate Trans1 Transported Waste:
                              Not reportedTransporter 10 EPA ID:
                              Not reportedTransporter 9 EPA ID:
                              Not reportedTransporter 8 EPA ID:
                              Not reportedTransporter 7 EPA ID:
                              Not reportedTransporter 6 EPA ID:
                              Not reportedTransporter 5 EPA ID:
                              Not reportedTransporter 4 EPA ID:
                              Not reportedTransporter 3 EPA ID:
                              Not reportedTransporter 2 EPA ID:
                              NJD080631369Transporter EPA ID:
                              NJD980536593TSDF EPA ID:
                              1/3/2018Date Shipped:
                              MAD076580745EPA ID:
                              000852672VESManifest Number:

                              60.00 PoundsQuantity:
                              Not reportedHand Code:
                              D003 D001 U117 D002Waste Code:
                              Not reportedManifest Year:

                              80.00 PoundsQuantity:
                              Not reportedHand Code:
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                              Not reportedDate Trans5 Transported Waste:
                              Not reportedDate Trans4 Transported Waste:
                              Not reportedDate Trans3 Transported Waste:
                              Not reportedDate Trans2 Transported Waste:
                              Not reportedDate Trans1 Transported Waste:
                              Not reportedTransporter 10 EPA ID:
                              Not reportedTransporter 9 EPA ID:
                              Not reportedTransporter 8 EPA ID:
                              Not reportedTransporter 7 EPA ID:
                              Not reportedTransporter 6 EPA ID:
                              Not reportedTransporter 5 EPA ID:
                              Not reportedTransporter 4 EPA ID:
                              Not reportedTransporter 3 EPA ID:
                              Not reportedTransporter 2 EPA ID:
                              NJD080631369Transporter EPA ID:
                              NJD980536593TSDF EPA ID:
                              1/3/2018Date Shipped:
                              MAD076580745EPA ID:
                              000852672VESManifest Number:

                              Not reportedReason Load Was Rejected:
                              BOSTON, MA 00000-0000Was Load Rejected:
                              Not reportedData Entry Number:
                              Not reportedManifest Discrepancy Type:
                              1/10/2018Date Accepted:
                              Not reportedWaste Type Code 6:
                              Not reportedWaste Type Code 5:
                              Not reportedWaste Type Code 4:
                              Not reportedWaste Type Code 3:
                              Not reportedWaste Type Code 2:
                              3Waste SEQ ID:
                              1/3/2018Transporter-1 Date:
                              Not reportedTransporter SEQ ID:
                              PoundsQTY Units:
                              VEOLIA ES TECHNICAL SOLUTIONS LLCTSDF EPA Facility Name:
                              VEOLIA ES TECHNICAL SOLUTIONS CORPTransporter-1 EPA Facility Name:
                              FARBER SIDNEY CANCER INST INGenerator EPA Facility Name:
                              Not reportedDate TSDF Received Waste:
                              Not reportedDate Trans10 Transported Waste:
                              Not reportedDate Trans9 Transported Waste:
                              Not reportedDate Trans8 Transported Waste:
                              Not reportedDate Trans7 Transported Waste:
                              Not reportedDate Trans6 Transported Waste:
                              Not reportedDate Trans5 Transported Waste:
                              Not reportedDate Trans4 Transported Waste:
                              Not reportedDate Trans3 Transported Waste:
                              Not reportedDate Trans2 Transported Waste:
                              Not reportedDate Trans1 Transported Waste:
                              Not reportedTransporter 10 EPA ID:
                              Not reportedTransporter 9 EPA ID:
                              Not reportedTransporter 8 EPA ID:
                              Not reportedTransporter 7 EPA ID:
                              Not reportedTransporter 6 EPA ID:
                              Not reportedTransporter 5 EPA ID:
                              Not reportedTransporter 4 EPA ID:
                              Not reportedTransporter 3 EPA ID:
                              Not reportedTransporter 2 EPA ID:
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                              Not reportedWaste Type Code 2:
                              8Waste SEQ ID:
                              1/3/2018Transporter-1 Date:
                              Not reportedTransporter SEQ ID:
                              PoundsQTY Units:
                              VEOLIA ES TECHNICAL SOLUTIONS LLCTSDF EPA Facility Name:
                              VEOLIA ES TECHNICAL SOLUTIONS CORPTransporter-1 EPA Facility Name:
                              FARBER SIDNEY CANCER INST INGenerator EPA Facility Name:
                              Not reportedDate TSDF Received Waste:
                              Not reportedDate Trans10 Transported Waste:
                              Not reportedDate Trans9 Transported Waste:
                              Not reportedDate Trans8 Transported Waste:
                              Not reportedDate Trans7 Transported Waste:
                              Not reportedDate Trans6 Transported Waste:
                              Not reportedDate Trans5 Transported Waste:
                              Not reportedDate Trans4 Transported Waste:
                              Not reportedDate Trans3 Transported Waste:
                              Not reportedDate Trans2 Transported Waste:
                              Not reportedDate Trans1 Transported Waste:
                              Not reportedTransporter 10 EPA ID:
                              Not reportedTransporter 9 EPA ID:
                              Not reportedTransporter 8 EPA ID:
                              Not reportedTransporter 7 EPA ID:
                              Not reportedTransporter 6 EPA ID:
                              Not reportedTransporter 5 EPA ID:
                              Not reportedTransporter 4 EPA ID:
                              Not reportedTransporter 3 EPA ID:
                              Not reportedTransporter 2 EPA ID:
                              NJD080631369Transporter EPA ID:
                              NJD980536593TSDF EPA ID:
                              1/3/2018Date Shipped:
                              MAD076580745EPA ID:
                              000852672VESManifest Number:

                              Not reportedReason Load Was Rejected:
                              BOSTON, MA 00000-0000Was Load Rejected:
                              Not reportedData Entry Number:
                              Not reportedManifest Discrepancy Type:
                              1/10/2018Date Accepted:
                              Not reportedWaste Type Code 6:
                              Not reportedWaste Type Code 5:
                              Not reportedWaste Type Code 4:
                              Not reportedWaste Type Code 3:
                              Not reportedWaste Type Code 2:
                              6Waste SEQ ID:
                              1/3/2018Transporter-1 Date:
                              Not reportedTransporter SEQ ID:
                              PoundsQTY Units:
                              VEOLIA ES TECHNICAL SOLUTIONS LLCTSDF EPA Facility Name:
                              VEOLIA ES TECHNICAL SOLUTIONS CORPTransporter-1 EPA Facility Name:
                              FARBER SIDNEY CANCER INST INGenerator EPA Facility Name:
                              Not reportedDate TSDF Received Waste:
                              Not reportedDate Trans10 Transported Waste:
                              Not reportedDate Trans9 Transported Waste:
                              Not reportedDate Trans8 Transported Waste:
                              Not reportedDate Trans7 Transported Waste:
                              Not reportedDate Trans6 Transported Waste:
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                              NJD980536593TSDF EPA ID:
                              1/31/2018Date Shipped:
                              MAD076580745EPA ID:
                              000852685VESManifest Number:

                              Not reportedReason Load Was Rejected:
                              BOSTON, MA 00000-0000Was Load Rejected:
                              Not reportedData Entry Number:
                              Not reportedManifest Discrepancy Type:
                              1/10/2018Date Accepted:
                              Not reportedWaste Type Code 6:
                              Not reportedWaste Type Code 5:
                              Not reportedWaste Type Code 4:
                              Not reportedWaste Type Code 3:
                              Not reportedWaste Type Code 2:
                              10Waste SEQ ID:
                              1/3/2018Transporter-1 Date:
                              Not reportedTransporter SEQ ID:
                              PoundsQTY Units:
                              VEOLIA ES TECHNICAL SOLUTIONS LLCTSDF EPA Facility Name:
                              VEOLIA ES TECHNICAL SOLUTIONS CORPTransporter-1 EPA Facility Name:
                              FARBER SIDNEY CANCER INST INGenerator EPA Facility Name:
                              Not reportedDate TSDF Received Waste:
                              Not reportedDate Trans10 Transported Waste:
                              Not reportedDate Trans9 Transported Waste:
                              Not reportedDate Trans8 Transported Waste:
                              Not reportedDate Trans7 Transported Waste:
                              Not reportedDate Trans6 Transported Waste:
                              Not reportedDate Trans5 Transported Waste:
                              Not reportedDate Trans4 Transported Waste:
                              Not reportedDate Trans3 Transported Waste:
                              Not reportedDate Trans2 Transported Waste:
                              Not reportedDate Trans1 Transported Waste:
                              Not reportedTransporter 10 EPA ID:
                              Not reportedTransporter 9 EPA ID:
                              Not reportedTransporter 8 EPA ID:
                              Not reportedTransporter 7 EPA ID:
                              Not reportedTransporter 6 EPA ID:
                              Not reportedTransporter 5 EPA ID:
                              Not reportedTransporter 4 EPA ID:
                              Not reportedTransporter 3 EPA ID:
                              Not reportedTransporter 2 EPA ID:
                              NJD080631369Transporter EPA ID:
                              NJD980536593TSDF EPA ID:
                              1/3/2018Date Shipped:
                              MAD076580745EPA ID:
                              000852672VESManifest Number:

                              Not reportedReason Load Was Rejected:
                              BOSTON, MA 00000-0000Was Load Rejected:
                              Not reportedData Entry Number:
                              Not reportedManifest Discrepancy Type:
                              1/10/2018Date Accepted:
                              Not reportedWaste Type Code 6:
                              Not reportedWaste Type Code 5:
                              Not reportedWaste Type Code 4:
                              Not reportedWaste Type Code 3:
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                              Not reportedDate Trans4 Transported Waste:
                              Not reportedDate Trans3 Transported Waste:
                              Not reportedDate Trans2 Transported Waste:
                              Not reportedDate Trans1 Transported Waste:
                              Not reportedTransporter 10 EPA ID:
                              Not reportedTransporter 9 EPA ID:
                              Not reportedTransporter 8 EPA ID:
                              Not reportedTransporter 7 EPA ID:
                              Not reportedTransporter 6 EPA ID:
                              Not reportedTransporter 5 EPA ID:
                              Not reportedTransporter 4 EPA ID:
                              Not reportedTransporter 3 EPA ID:
                              Not reportedTransporter 2 EPA ID:
                              NJD080631369Transporter EPA ID:
                              NJD980536593TSDF EPA ID:
                              2/28/2018Date Shipped:
                              MAD076580745EPA ID:
                              000852694VESManifest Number:

                              Not reportedReason Load Was Rejected:
                              BOSTON, MA 00000-0000Was Load Rejected:
                              Not reportedData Entry Number:
                              Not reportedManifest Discrepancy Type:
                              2/9/2018Date Accepted:
                              Not reportedWaste Type Code 6:
                              Not reportedWaste Type Code 5:
                              Not reportedWaste Type Code 4:
                              Not reportedWaste Type Code 3:
                              Not reportedWaste Type Code 2:
                              2Waste SEQ ID:
                              1/31/2018Transporter-1 Date:
                              Not reportedTransporter SEQ ID:
                              PoundsQTY Units:
                              VEOLIA ES TECHNICAL SOLUTIONS LLCTSDF EPA Facility Name:
                              VEOLIA ES TECHNICAL SOLUTIONS CORPTransporter-1 EPA Facility Name:
                              FARBER SIDNEY CANCER INST INGenerator EPA Facility Name:
                              Not reportedDate TSDF Received Waste:
                              Not reportedDate Trans10 Transported Waste:
                              Not reportedDate Trans9 Transported Waste:
                              Not reportedDate Trans8 Transported Waste:
                              Not reportedDate Trans7 Transported Waste:
                              Not reportedDate Trans6 Transported Waste:
                              Not reportedDate Trans5 Transported Waste:
                              Not reportedDate Trans4 Transported Waste:
                              Not reportedDate Trans3 Transported Waste:
                              Not reportedDate Trans2 Transported Waste:
                              Not reportedDate Trans1 Transported Waste:
                              Not reportedTransporter 10 EPA ID:
                              Not reportedTransporter 9 EPA ID:
                              Not reportedTransporter 8 EPA ID:
                              Not reportedTransporter 7 EPA ID:
                              Not reportedTransporter 6 EPA ID:
                              Not reportedTransporter 5 EPA ID:
                              Not reportedTransporter 4 EPA ID:
                              Not reportedTransporter 3 EPA ID:
                              Not reportedTransporter 2 EPA ID:
                              NJD080631369Transporter EPA ID:
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                              1Waste SEQ ID:
                              2/28/2018Transporter-1 Date:
                              Not reportedTransporter SEQ ID:
                              PoundsQTY Units:
                              VEOLIA ES TECHNICAL SOLUTIONS LLCTSDF EPA Facility Name:
                              VEOLIA ES TECHNICAL SOLUTIONS CORPTransporter-1 EPA Facility Name:
                              FARBER SIDNEY CANCER INST INGenerator EPA Facility Name:
                              Not reportedDate TSDF Received Waste:
                              Not reportedDate Trans10 Transported Waste:
                              Not reportedDate Trans9 Transported Waste:
                              Not reportedDate Trans8 Transported Waste:
                              Not reportedDate Trans7 Transported Waste:
                              Not reportedDate Trans6 Transported Waste:
                              Not reportedDate Trans5 Transported Waste:
                              Not reportedDate Trans4 Transported Waste:
                              Not reportedDate Trans3 Transported Waste:
                              Not reportedDate Trans2 Transported Waste:
                              Not reportedDate Trans1 Transported Waste:
                              Not reportedTransporter 10 EPA ID:
                              Not reportedTransporter 9 EPA ID:
                              Not reportedTransporter 8 EPA ID:
                              Not reportedTransporter 7 EPA ID:
                              Not reportedTransporter 6 EPA ID:
                              Not reportedTransporter 5 EPA ID:
                              Not reportedTransporter 4 EPA ID:
                              Not reportedTransporter 3 EPA ID:
                              Not reportedTransporter 2 EPA ID:
                              NJD080631369Transporter EPA ID:
                              NJD002454544TSDF EPA ID:
                              2/28/2018Date Shipped:
                              MAD076580745EPA ID:
                              000852695VESManifest Number:

                              Not reportedReason Load Was Rejected:
                              BOSTON, MA 00000-0000Was Load Rejected:
                              Not reportedData Entry Number:
                              Not reportedManifest Discrepancy Type:
                              3/8/2018Date Accepted:
                              Not reportedWaste Type Code 6:
                              Not reportedWaste Type Code 5:
                              Not reportedWaste Type Code 4:
                              Not reportedWaste Type Code 3:
                              Not reportedWaste Type Code 2:
                              1Waste SEQ ID:
                              2/28/2018Transporter-1 Date:
                              Not reportedTransporter SEQ ID:
                              PoundsQTY Units:
                              VEOLIA ES TECHNICAL SOLUTIONS LLCTSDF EPA Facility Name:
                              VEOLIA ES TECHNICAL SOLUTIONS CORPTransporter-1 EPA Facility Name:
                              FARBER SIDNEY CANCER INST INGenerator EPA Facility Name:
                              Not reportedDate TSDF Received Waste:
                              Not reportedDate Trans10 Transported Waste:
                              Not reportedDate Trans9 Transported Waste:
                              Not reportedDate Trans8 Transported Waste:
                              Not reportedDate Trans7 Transported Waste:
                              Not reportedDate Trans6 Transported Waste:
                              Not reportedDate Trans5 Transported Waste:
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                              3/8/2018Date Shipped:
                              MAD076580745EPA ID:
                              000852696VESManifest Number:

                              Not reportedReason Load Was Rejected:
                              BOSTON, MA 00000-0000Was Load Rejected:
                              Not reportedData Entry Number:
                              Not reportedManifest Discrepancy Type:
                              3/12/2018Date Accepted:
                              Not reportedWaste Type Code 6:
                              Not reportedWaste Type Code 5:
                              Not reportedWaste Type Code 4:
                              Not reportedWaste Type Code 3:
                              Not reportedWaste Type Code 2:
                              1Waste SEQ ID:
                              3/8/2018Transporter-1 Date:
                              Not reportedTransporter SEQ ID:
                              PoundsQTY Units:
                              VEOLIA ES TECHNICAL SOLUTIONS LLCTSDF EPA Facility Name:
                              VEOLIA ES TECHNICAL SOLUTIONS CORPTransporter-1 EPA Facility Name:
                              FARBER SIDNEY CANCER INST INGenerator EPA Facility Name:
                              Not reportedDate TSDF Received Waste:
                              Not reportedDate Trans10 Transported Waste:
                              Not reportedDate Trans9 Transported Waste:
                              Not reportedDate Trans8 Transported Waste:
                              Not reportedDate Trans7 Transported Waste:
                              Not reportedDate Trans6 Transported Waste:
                              Not reportedDate Trans5 Transported Waste:
                              Not reportedDate Trans4 Transported Waste:
                              Not reportedDate Trans3 Transported Waste:
                              Not reportedDate Trans2 Transported Waste:
                              Not reportedDate Trans1 Transported Waste:
                              Not reportedTransporter 10 EPA ID:
                              Not reportedTransporter 9 EPA ID:
                              Not reportedTransporter 8 EPA ID:
                              Not reportedTransporter 7 EPA ID:
                              Not reportedTransporter 6 EPA ID:
                              Not reportedTransporter 5 EPA ID:
                              Not reportedTransporter 4 EPA ID:
                              Not reportedTransporter 3 EPA ID:
                              Not reportedTransporter 2 EPA ID:
                              NJD080631369Transporter EPA ID:
                              NJD980536593TSDF EPA ID:
                              3/8/2018Date Shipped:
                              MAD076580745EPA ID:
                              000852696VESManifest Number:

                              Not reportedReason Load Was Rejected:
                              BOSTON, MA 00000-0000Was Load Rejected:
                              Not reportedData Entry Number:
                              Not reportedManifest Discrepancy Type:
                              3/12/2018Date Accepted:
                              Not reportedWaste Type Code 6:
                              Not reportedWaste Type Code 5:
                              Not reportedWaste Type Code 4:
                              Not reportedWaste Type Code 3:
                              Not reportedWaste Type Code 2:
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                              Not reportedDate Trans3 Transported Waste:
                              Not reportedDate Trans2 Transported Waste:
                              Not reportedDate Trans1 Transported Waste:
                              Not reportedTransporter 10 EPA ID:
                              Not reportedTransporter 9 EPA ID:
                              Not reportedTransporter 8 EPA ID:
                              Not reportedTransporter 7 EPA ID:
                              Not reportedTransporter 6 EPA ID:
                              Not reportedTransporter 5 EPA ID:
                              Not reportedTransporter 4 EPA ID:
                              Not reportedTransporter 3 EPA ID:
                              Not reportedTransporter 2 EPA ID:
                              NJD080631369Transporter EPA ID:
                              NJD980536593TSDF EPA ID:
                              3/28/2018Date Shipped:
                              MAD076580745EPA ID:
                              000852707VESManifest Number:

                              Not reportedReason Load Was Rejected:
                              BOSTON, MA 00000-0000Was Load Rejected:
                              Not reportedData Entry Number:
                              Not reportedManifest Discrepancy Type:
                              3/12/2018Date Accepted:
                              Not reportedWaste Type Code 6:
                              Not reportedWaste Type Code 5:
                              Not reportedWaste Type Code 4:
                              Not reportedWaste Type Code 3:
                              Not reportedWaste Type Code 2:
                              3Waste SEQ ID:
                              3/8/2018Transporter-1 Date:
                              Not reportedTransporter SEQ ID:
                              PoundsQTY Units:
                              VEOLIA ES TECHNICAL SOLUTIONS LLCTSDF EPA Facility Name:
                              VEOLIA ES TECHNICAL SOLUTIONS CORPTransporter-1 EPA Facility Name:
                              FARBER SIDNEY CANCER INST INGenerator EPA Facility Name:
                              Not reportedDate TSDF Received Waste:
                              Not reportedDate Trans10 Transported Waste:
                              Not reportedDate Trans9 Transported Waste:
                              Not reportedDate Trans8 Transported Waste:
                              Not reportedDate Trans7 Transported Waste:
                              Not reportedDate Trans6 Transported Waste:
                              Not reportedDate Trans5 Transported Waste:
                              Not reportedDate Trans4 Transported Waste:
                              Not reportedDate Trans3 Transported Waste:
                              Not reportedDate Trans2 Transported Waste:
                              Not reportedDate Trans1 Transported Waste:
                              Not reportedTransporter 10 EPA ID:
                              Not reportedTransporter 9 EPA ID:
                              Not reportedTransporter 8 EPA ID:
                              Not reportedTransporter 7 EPA ID:
                              Not reportedTransporter 6 EPA ID:
                              Not reportedTransporter 5 EPA ID:
                              Not reportedTransporter 4 EPA ID:
                              Not reportedTransporter 3 EPA ID:
                              Not reportedTransporter 2 EPA ID:
                              NJD080631369Transporter EPA ID:
                              NJD980536593TSDF EPA ID:

DANA FARBER CANCER YAWKEY CENTER  (Continued) 1000162472

TC06429109.2r   Page 1067



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                              Not reportedWaste Type Code 2:
                              Not reportedWaste SEQ ID:
                              Not reportedTransporter-1 Date:
                              Not reportedTransporter SEQ ID:
                              Not reportedQTY Units:
                              Not reportedTSDF EPA Facility Name:
                              09/16/2008Date TSDF Received Waste:
                              Not reportedDate Trans10 Transported Waste:
                              Not reportedDate Trans9 Transported Waste:
                              Not reportedDate Trans8 Transported Waste:
                              Not reportedDate Trans7 Transported Waste:
                              Not reportedDate Trans6 Transported Waste:
                              Not reportedDate Trans5 Transported Waste:
                              Not reportedDate Trans4 Transported Waste:
                              Not reportedDate Trans3 Transported Waste:
                              09/16/2008Date Trans2 Transported Waste:
                              09/11/2008Date Trans1 Transported Waste:
                              Not reportedTransporter 10 EPA ID:
                              Not reportedTransporter 9 EPA ID:
                              Not reportedTransporter 8 EPA ID:
                              Not reportedTransporter 7 EPA ID:
                              Not reportedTransporter 6 EPA ID:
                              Not reportedTransporter 5 EPA ID:
                              Not reportedTransporter 4 EPA ID:
                              Not reportedTransporter 3 EPA ID:
                              NJD054126164Transporter 2 EPA ID:
                              NJD080631369Transporter EPA ID:
                              NJD980536593TSDF EPA ID:
                              09/11/2008Date Shipped:
                              MAD076580745EPA ID:
                              000257235VESManifest Number:

                              Not reportedReason Load Was Rejected:
                              BOSTON, MA 00000-0000Was Load Rejected:
                              Not reportedData Entry Number:
                              Not reportedManifest Discrepancy Type:
                              4/4/2018Date Accepted:
                              Not reportedWaste Type Code 6:
                              Not reportedWaste Type Code 5:
                              Not reportedWaste Type Code 4:
                              Not reportedWaste Type Code 3:
                              Not reportedWaste Type Code 2:
                              3Waste SEQ ID:
                              3/28/2018Transporter-1 Date:
                              Not reportedTransporter SEQ ID:
                              PoundsQTY Units:
                              VEOLIA ES TECHNICAL SOLUTIONS LLCTSDF EPA Facility Name:
                              VEOLIA ES TECHNICAL SOLUTIONS CORPTransporter-1 EPA Facility Name:
                              FARBER SIDNEY CANCER INST INGenerator EPA Facility Name:
                              Not reportedDate TSDF Received Waste:
                              Not reportedDate Trans10 Transported Waste:
                              Not reportedDate Trans9 Transported Waste:
                              Not reportedDate Trans8 Transported Waste:
                              Not reportedDate Trans7 Transported Waste:
                              Not reportedDate Trans6 Transported Waste:
                              Not reportedDate Trans5 Transported Waste:
                              Not reportedDate Trans4 Transported Waste:
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                              D001Waste Code:
                              Not reportedManifest Year:

                              100 PQuantity:
                              H141Hand Code:
                              F003Waste Code:
                              Not reportedManifest Year:

                              10 PQuantity:
                              H141Hand Code:
                              D001Waste Code:
                              Not reportedManifest Year:

                              20 PQuantity:
                              H141Hand Code:
                              D002Waste Code:
                              Not reportedManifest Year:

                              5 PQuantity:
                              H141Hand Code:
                              U103Waste Code:
                              Not reportedManifest Year:

                              10 PQuantity:
                              H141Hand Code:
                              F003Waste Code:
                              Not reportedManifest Year:

                              10 PQuantity:
                              H141Hand Code:
                              U133Waste Code:
                              Not reportedManifest Year:

                              5 PQuantity:
                              H141Hand Code:
                              D003Waste Code:
                              Not reportedManifest Year:

                              10 PQuantity:
                              H141Hand Code:
                              D003Waste Code:
                              Not reportedManifest Year:

                              40 PQuantity:
                              H141Hand Code:
                              D022Waste Code:
                              Not reportedManifest Year:

Waste:

                              Not reportedReason Load Was Rejected:
                              BOSTON, MA 00000-0000Was Load Rejected:
                              Not reportedData Entry Number:
                              Not reportedManifest Discrepancy Type:
                              Not reportedDate Accepted:
                              Not reportedWaste Type Code 6:
                              Not reportedWaste Type Code 5:
                              Not reportedWaste Type Code 4:
                              Not reportedWaste Type Code 3:
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                              Not reportedTransporter SEQ ID:
                              Not reportedQTY Units:
                              Not reportedTSDF EPA Facility Name:
                              02/06/2004Date TSDF Received Waste:
                              Not reportedDate Trans10 Transported Waste:
                              Not reportedDate Trans9 Transported Waste:
                              Not reportedDate Trans8 Transported Waste:
                              Not reportedDate Trans7 Transported Waste:
                              Not reportedDate Trans6 Transported Waste:
                              Not reportedDate Trans5 Transported Waste:
                              Not reportedDate Trans4 Transported Waste:
                              Not reportedDate Trans3 Transported Waste:
                              02/05/2004Date Trans2 Transported Waste:
                              01/27/2004Date Trans1 Transported Waste:
                              Not reportedTransporter 10 EPA ID:
                              Not reportedTransporter 9 EPA ID:
                              Not reportedTransporter 8 EPA ID:
                              Not reportedTransporter 7 EPA ID:
                              Not reportedTransporter 6 EPA ID:
                              Not reportedTransporter 5 EPA ID:
                              Not reportedTransporter 4 EPA ID:
                              Not reportedTransporter 3 EPA ID:
                              NJD054126164Transporter 2 EPA ID:
                              NJD080631369Transporter EPA ID:
                              NJD980536593TSDF EPA ID:
                              01/27/2004Date Shipped:
                              MAD076580745EPA ID:
                              NJA5012636Manifest Number:

                              60 PQuantity:
                              H141Hand Code:
                              F003Waste Code:
                              Not reportedManifest Year:

                              10 PQuantity:
                              H141Hand Code:
                              F002Waste Code:
                              Not reportedManifest Year:

                              10 PQuantity:
                              H141Hand Code:
                              D002Waste Code:
                              Not reportedManifest Year:

                              2 PQuantity:
                              H141Hand Code:
                              D009Waste Code:
                              Not reportedManifest Year:

                              10 PQuantity:
                              H141Hand Code:
                              U122Waste Code:
                              Not reportedManifest Year:

                              70 PQuantity:
                              H141Hand Code:

DANA FARBER CANCER YAWKEY CENTER  (Continued) 1000162472

TC06429109.2r   Page 1070



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                              11/27/2007Date Shipped:
                              MAD076580745EPA ID:
                              000077039VESManifest Number:

                              Not reportedReason Load Was Rejected:
                              BOSTON, MA 00000-0000Was Load Rejected:
                              Not reportedData Entry Number:
                              Not reportedManifest Discrepancy Type:
                              Not reportedDate Accepted:
                              Not reportedWaste Type Code 6:
                              Not reportedWaste Type Code 5:
                              Not reportedWaste Type Code 4:
                              Not reportedWaste Type Code 3:
                              Not reportedWaste Type Code 2:
                              Not reportedWaste SEQ ID:
                              Not reportedTransporter-1 Date:
                              Not reportedTransporter SEQ ID:
                              Not reportedQTY Units:
                              Not reportedTSDF EPA Facility Name:
                              Not reportedDate TSDF Received Waste:
                              Not reportedDate Trans10 Transported Waste:
                              Not reportedDate Trans9 Transported Waste:
                              Not reportedDate Trans8 Transported Waste:
                              Not reportedDate Trans7 Transported Waste:
                              Not reportedDate Trans6 Transported Waste:
                              Not reportedDate Trans5 Transported Waste:
                              Not reportedDate Trans4 Transported Waste:
                              Not reportedDate Trans3 Transported Waste:
                              Not reportedDate Trans2 Transported Waste:
                              Not reportedDate Trans1 Transported Waste:
                              Not reportedTransporter 10 EPA ID:
                              Not reportedTransporter 9 EPA ID:
                              Not reportedTransporter 8 EPA ID:
                              Not reportedTransporter 7 EPA ID:
                              Not reportedTransporter 6 EPA ID:
                              Not reportedTransporter 5 EPA ID:
                              Not reportedTransporter 4 EPA ID:
                              Not reportedTransporter 3 EPA ID:
                              Not reportedTransporter 2 EPA ID:
                              NJD080631369Transporter EPA ID:
                              NJD980536593TSDF EPA ID:
                              4/1/2016Date Shipped:
                              MAD076580745EPA ID:
                              000764904VESManifest Number:

                              Not reportedReason Load Was Rejected:
                              BOSTON, MA 00000-0000Was Load Rejected:
                              03190425Data Entry Number:
                              Not reportedManifest Discrepancy Type:
                              Not reportedDate Accepted:
                              Not reportedWaste Type Code 6:
                              Not reportedWaste Type Code 5:
                              Not reportedWaste Type Code 4:
                              Not reportedWaste Type Code 3:
                              Not reportedWaste Type Code 2:
                              Not reportedWaste SEQ ID:
                              Not reportedTransporter-1 Date:
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                              Not reportedReason Load Was Rejected:
                              BOSTON, MA 00000-0000Was Load Rejected:
                              Not reportedData Entry Number:
                              Not reportedManifest Discrepancy Type:
                              Not reportedDate Accepted:
                              Not reportedWaste Type Code 6:
                              Not reportedWaste Type Code 5:
                              Not reportedWaste Type Code 4:
                              Not reportedWaste Type Code 3:
                              Not reportedWaste Type Code 2:
                              Not reportedWaste SEQ ID:
                              Not reportedTransporter-1 Date:
                              Not reportedTransporter SEQ ID:
                              Not reportedQTY Units:
                              Not reportedTSDF EPA Facility Name:
                              11/30/2007Date TSDF Received Waste:
                              Not reportedDate Trans10 Transported Waste:
                              Not reportedDate Trans9 Transported Waste:
                              Not reportedDate Trans8 Transported Waste:
                              Not reportedDate Trans7 Transported Waste:
                              Not reportedDate Trans6 Transported Waste:
                              Not reportedDate Trans5 Transported Waste:
                              Not reportedDate Trans4 Transported Waste:
                              Not reportedDate Trans3 Transported Waste:
                              11/30/2007Date Trans2 Transported Waste:
                              11/27/2007Date Trans1 Transported Waste:
                              Not reportedTransporter 10 EPA ID:
                              Not reportedTransporter 9 EPA ID:
                              Not reportedTransporter 8 EPA ID:
                              Not reportedTransporter 7 EPA ID:
                              Not reportedTransporter 6 EPA ID:
                              Not reportedTransporter 5 EPA ID:
                              Not reportedTransporter 4 EPA ID:
                              Not reportedTransporter 3 EPA ID:
                              NJD054126164Transporter 2 EPA ID:
                              NJD080631369Transporter EPA ID:
                              NJD980536593TSDF EPA ID:

DANA FARBER CANCER YAWKEY CENTER  (Continued) 1000162472

                                        Not reportedPhase:
                                        08/05/2019Status Date:
                                        PSNCCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        06/06/2019Notification Date:
                                        BOSTONRelease Town:
                                        VEHICLESource Type:
                                        3-0035664Facility ID:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        1 CHILDRENS ROADAddress:
                                        BOSTON CHILDREN’S HOSPITALName:

SHWS:

3583 ft. Site 2 of 3 in cluster AP
0.679 mi.

Relative:
Lower

Actual:
33 ft.

 

1/2-1 BOSTON, MA  02115
East MA RELEASE1 CHILDRENS ROAD    N/A
AP184 MA SHWSBOSTON CHILDREN’S HOSPITAL S125163318
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                                        VEHICLESource:
                                        COMMERCIALLocation Type:
                                        30 gallonsQuantity:
                                        HYDRAULIC FLUIDChemical:

Chemicals:

                                        PNResponse Action Outcome:
                                        8/5/2019Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        PNResponse Action Outcome:
                                        8/5/2019Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        PNResponse Action Outcome:
                                        8/5/2019Action Date:
                                        PSNRCDAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PNResponse Action Outcome:
                                        7/17/2019Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PNResponse Action Outcome:
                                        6/6/2019Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        PNResponse Action Outcome:
                                        6/6/2019Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        PN - PNResponse Action Outcome:
                                        Not reportedPhase:
                                        08/05/2019Status Date:
                                        TWO HRCategory:
                                        06/06/2019Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0035664  /   PSNCRelease Tracking Number/Current Status:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        1 CHILDRENS ROADAddress:
                                        BOSTON CHILDREN’S HOSPITALName:

Release:

                                        OilOil Or Haz Material:
                                        PNResponse Action Outcome:

BOSTON CHILDREN’S HOSPITAL  (Continued) S125163318
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                                        PNResponse Action Outcome:
                                        5/24/2018Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        PN - PNResponse Action Outcome:
                                        Not reportedPhase:
                                        07/13/2018Status Date:
                                        TWO HRCategory:
                                        05/24/2018Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0034947  /   PSNCRelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        BUCKMINSTER & CLINTON ROADSAddress:
                                        BETWEEN 115 BUCKMINSTER & 78 CLINTONName:

Release:

                                        OilOil Or Haz Material:
                                        PNResponse Action Outcome:
                                        Not reportedPhase:
                                        07/13/2018Status Date:
                                        PSNCCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        05/24/2018Notification Date:
                                        BROOKLINERelease Town:
                                        VEHICLESource Type:
                                        3-0034947Facility ID:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        BUCKMINSTER & CLINTON ROADSAddress:
                                        BETWEEN 115 BUCKMINSTER & 78 CLINTONName:

                                        OilOil Or Haz Material:
                                        PNResponse Action Outcome:
                                        Not reportedPhase:
                                        07/13/2018Status Date:
                                        PSNCCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        05/24/2018Notification Date:
                                        BROOKLINERelease Town:
                                        LINESource Type:
                                        3-0034947Facility ID:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        BUCKMINSTER & CLINTON ROADSAddress:
                                        BETWEEN 115 BUCKMINSTER & 78 CLINTONName:

SHWS:

3585 ft.
0.679 mi.

Relative:
Higher

Actual:
127 ft.

 

1/2-1 BROOKLINE, MA  02445
WSW MA RELEASEBUCKMINSTER & CLINTON ROADS    N/A
185 MA SHWSBETWEEN 115 BUCKMINSTER & 78 CLINTON S122833000
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                                        VEHICLESource:
                                        LINESource:
                                        ROADWAYLocation Type:
                                        20 gallonsQuantity:
                                        HYDRAULIC FLUIDChemical:

Chemicals:

                                        PNResponse Action Outcome:
                                        7/3/2018Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PNResponse Action Outcome:
                                        7/13/2018Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        PNResponse Action Outcome:
                                        7/13/2018Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        PNResponse Action Outcome:
                                        7/13/2018Action Date:
                                        PSNRCDAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PNResponse Action Outcome:
                                        5/24/2018Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

BETWEEN 115 BUCKMINSTER & 78 CLINTON  (Continued) S122833000

                                        STOCKWELL STAddress:
                                        POLE #4Name:

Release:

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        06/02/1997Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        04/03/1997Notification Date:
                                        BOSTONRelease Town:
                                        TRANSFORMSource Type:
                                        3-0014970Facility ID:
                                        ROXBURY, MA 02119-0000City,State,Zip:
                                        STOCKWELL STAddress:
                                        POLE #4Name:

SHWS:

3606 ft.
0.683 mi.

Relative:
Higher

Actual:
79 ft.

 

1/2-1 ROXBURY, MA  02119
ESE MA RELEASESTOCKWELL ST    N/A
186 MA SHWSPOLE #4 S106511512
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                                        TRANSFORMSource:
                                        ROADWAYLocation Type:
                                        25 gallonsQuantity:
                                        TRANSFORMER OILChemical:
                                        25 gallonsQuantity:
                                        MINERAL OILChemical:

Chemicals:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/2/1997Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/2/1997Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        5/14/1997Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/3/1997Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/3/1997Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        06/02/1997Status Date:
                                        TWO HRCategory:
                                        04/03/1997Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0014970  /   RAORelease Tracking Number/Current Status:
                                        ROXBURY, MA 02119-0000City,State,Zip:

POLE #4  (Continued) S106511512
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/20/2006Action Date:
                                        FLDISSAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/18/2006Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/18/2006Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        10/18/2006Status Date:
                                        TWO HRCategory:
                                        09/20/2006Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0026244  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02446-0000City,State,Zip:
                                        WASHINGTON STAddress:
                                        INTERSECTION W/ BEACON STName:

Release:

                                        Not reportedOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        10/18/2006Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        09/20/2006Notification Date:
                                        BROOKLINERelease Town:
                                        LINESource Type:
                                        3-0026244Facility ID:
                                        BROOKLINE, MA 02446-0000City,State,Zip:
                                        WASHINGTON STAddress:
                                        INTERSECTION W/ BEACON STName:

SHWS:

3608 ft. Site 1 of 2 in cluster AQ
0.683 mi.

Relative:
Higher

Actual:
90 ft.

 

1/2-1 BROOKLINE, MA  02446
WNW MA RELEASEWASHINGTON ST    N/A
AQ187 MA SHWSINTERSECTION W/ BEACON ST S108347985
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                                        LINESource:
                                        MUNICIPALLocation Type:
                                        ROADWAYLocation Type:
                                        2000 gallonsQuantity:
                                        MODFChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/20/2006Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/20/2006Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/20/2006Action Date:
                                        FLDD1AAction Status:
                                        RLFAAction Type:

INTERSECTION W/ BEACON ST  (Continued) S108347985

                                                                                MAState District Owner:
                                                                                Handler ActivitiesActive Site Indicator:
                                                                                Not reportedAccessibility:
                                                                                Not reportedBiennial Report Cycle:
                                                                                Not reportedNon-Notifier:
                                                                                Conditionally Exempt Small Quantity GeneratorFederal Waste Generator Description:
                                                                                PrivateLand Type:
                                                                                01EPA Region:
                                                                                Not reportedContact Title:
                                                                                Not reportedContact Email:
                                                                                Not reportedContact Fax:
                                                                                617-566-8154Contact Telephone:
                                                                                BROOKLINE, MA 02445-0000Contact City,State,Zip:
                                                                                1629 BEACON STContact Address:
                                                                                FAINA SHEVCHENKOContact Name:
                                                                                MAD065165219EPA ID:
                                                                                BROOKLINE, MA 02445Handler City,State,Zip:
                                                                                1629 BEACON STHandler Address:
                              FABRICLENE INCHandler Name:
                                                                                2009-06-01 00:00:00.0Date Form Received by Agency:

RCRA-VSQG:

RI MANIFEST
MA HW GEN

MA ENF
MA DRYCLEANERS

ECHO
3643 ft. FINDSSite 2 of 2 in cluster AQ
0.690 mi. MA RELEASE

Relative:
Higher

Actual:
100 ft.

 

1/2-1 MA INST CONTROLBROOKLINE, MA  02445
WNW MA SHWS1629 BEACON ST MAD065165219
AQ188 RCRA-VSQGFABRICLENE INC 1000361157
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                                                                                NoRecognized Trader-Exporter:
                                                                                NoRecognized Trader-Importer:
                                                                                2017-10-20 14:12:11.0Handler Date of Last Change:
                                                                                Not reportedFinancial Assurance Required:
                                                                                NoSignificant Non-Complier With a Compliance Schedule Universe:
                                                                                NoAddressed Significant Non-Complier Universe:
                                                                                NoUnaddressed Significant Non-Complier Universe:
                                                                                NoSignificant Non-Complier Universe:
                                                                                Not reportedFull Enforcement Universe:
                                                                                Not reportedOperating TSDF Universe:
                                                                                N/AGroundwater Controls Indicator:
                                                                                N/AHuman Exposure Controls Indicator:
                                                                                NoInstitutional Control Indicator:
                                                                                NoEnvironmental Control Indicator:
                                                                                No NCAPS rankingCorrective Action Priority Ranking:
                                                                                NoTSDFs Only Subject to CA under Discretionary Auth Universe:
                                                                                NoTSDFs Potentially Subject to CA Under 3004 (u)/(v) Universe:
                                                                                NoNon-TSDFs Where RCRA CA has Been Imposed Universe:
                                                                                NoSubject to Corrective Action Universe:
                                                                                NoCorrective Action Workload Universe:
                                                                                No202 GPRA Corrective Action Baseline:
                                                                                Not reportedClosure Workload Universe:
                                                                                Not reportedPost-Closure Workload Universe:
                                                                                Not reportedPermit Progress Universe:
                                                                                Not reportedPermit Workload Universe:
                                                                                Not reportedPermit Renewals Workload Universe:
                                                                                Not on the Baseline2018 GPRA Renewals Baseline:
                                                                                Not on the Baseline2018 GPRA Permit Baseline:
                                                                                Not reportedTreatment Storage and Disposal Type:
                                                                                NoCommercial TSD Indicator:
                                                                                Not reportedSub-Part K Indicator:
                                                                                NNHazardous Secondary Material Indicator:
                                                                                Not reportedFederal Facility Indicator:
                                                                                ---Active Site State-Reg Handler:
                                                                                Not reportedActive Site State-Reg Treatment Storage and Disposal Facility:
                                                                                Not reportedActive Site Converter Treatment storage and Disposal Facility:
                                                                                Not reportedActive Site Fed-Reg Treatment Storage and Disposal Facility:
                                                                                NoFederal Universal Waste:
                                                                                NoUniversal Waste Destination Facility:
                                                                                NoUniversal Waste Indicator:
                                                                                NoOff-Site Waste Receipt:
                                                                                NoUnderground Injection Control:
                                                                                NoSmelting Melting and Refining Furnace Exemption:
                                                                                NoSmall Quantity On-Site Burner Exemption:
                                                                                NoRecycler Activity with Storage:
                                                                                NoTransfer Facility Activity:
                                                                                NoTransporter Activity:
                                                                                NoMixed Waste Generator:
                                                                                NoImporter Activity:
                                                                                NoShort-Term Generator Activity:
                                                                                PrivateOperator Type:
                                                                                FABRICLENE INCOperator Name:
                                                                                PrivateOwner Type:
                                                                                INVESTMENT PROPERTIES LTDOwner Name:
                                                                                BROOKLINE, MA 02445-0000Mailing City,State,Zip:
                                                                                1629 BEACON STMailing Address:
                                                                                NState District:

FABRICLENE INC  (Continued) 1000361157
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                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
                                                            BROOKLINE, MA 02146Owner/Operator City,State,Zip:
                                                            1629 BEACON STOwner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            1991-12-08 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            FABRICLENE INCOwner/Operator Name:
                                                            OperatorOwner/Operator Indicator:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
                                                            BROOKLINE, MA 02445-0000Owner/Operator City,State,Zip:
                                                            1629 BEACON STOwner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            1991-12-08 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            FABRICLENE INCOwner/Operator Name:
                                                            OperatorOwner/Operator Indicator:

                                                            Not reportedOwner/Operator Email:
                                                            Not reportedOwner/Operator Fax:
                                                            Not reportedOwner/Operator Telephone Ext:
                                                            Not reportedOwner/Operator Telephone:
                                                            BROOKLINE, MA 02445-0000Owner/Operator City,State,Zip:
                                                            1629 BEACON STOwner/Operator Address:
                                                            Not reportedDate Ended Current:
                                                            2000-01-01 00:00:00.Date Became Current:
                                                            PrivateLegal Status:
                                                            INVESTMENT PROPERTIES LTDOwner/Operator Name:
                                                            OwnerOwner/Operator Indicator:

Handler - Owner Operator:

                              SPENT SOLVENT MIXTURES.
                              F005; AND STILL BOTTOMS FROM THE RECOVERY OF THESE SPENT SOLVENTS AND
                              ABOVE HALOGENATED SOLVENTS OR THOSE SOLVENTS LISTED IN F001, F004, AND
                              USE, A TOTAL OF TEN PERCENT OR MORE (BY VOLUME) OF ONE OR MORE OF THE
                              TRICHLOROETHANE; ALL SPENT SOLVENT MIXTURES/BLENDS CONTAINING, BEFORE
                              ORTHO-DICHLOROBENZENE, TRICHLOROFLUOROMETHANE, AND 1,1,2,
                              CHLOROBENZENE, 1,1,2-TRICHLORO-1,2,2-TRIFLUOROETHANE,
                              METHYLENE CHLORIDE, TRICHLOROETHYLENE, 1,1,1-TRICHLOROETHANE,
                              THE FOLLOWING SPENT HALOGENATED SOLVENTS: TETRACHLOROETHYLENE,Waste Description:
                              F002Waste Code:

Hazardous Waste Summary:

                                                                                Not reportedSub-Part P Indicator:
                                                                                NoManifest Broker:
                                                                                NoRecycler Activity Without Storage:
                                                                                NoExporter of Spent Lead Acid Batteries:
                                                                                NoImporter of Spent Lead Acid Batteries:

FABRICLENE INC  (Continued) 1000361157
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                                                            JMMAEnforcement Responsible Person:
                              WRITTEN INFORMALEnforcement Type:
                                                            Not reportedConsent/Final Order Lead Agency:
                                                            Not reportedConsent/Final Order Respondent Name:
                                   Not reportedConsent/Final Order Sequence Number:
                                                            Not reportedDisposition Status Description:
                                                            Not reportedDisposition Status:
                                                            Not reportedDisposition Status Date:
                                                            Not reportedAppeal Resolution Date:
                                                            Not reportedAppeal Initiated Date:
                                                            NoCorrective Action Component:
                                                            Not reportedEnforcement Attorney:
                                                            NON-NE-09-9020Enforcement Docket Number:
                                                            StateEnforcement Responsible Agency:
                                                            2009-04-30 00:00:00.0Date of Enforcement Action:
                                                            001Enforcement Identifier:
                                                            2009-06-01 00:00:00.0Scheduled Compliance Date:
                                                            StateViolation Responsible Agency:
                                                            ObservedReturn to Compliance Qualifier:
                                                            2009-06-03 00:00:00.0Actual Return to Compliance Date:
                                                            2009-04-24 00:00:00.0Date Violation was Determined:
                                                            Generators - GeneralViolation Short Description:
                                                            StateAgency Which Determined Violation:
                                                            YesFound Violation:

Facility Has Received Notices of Violation:

                              DRYCLEANING AND LAUNDRY SERVICES (EXCEPT COIN-OPERATED)NAICS Description:
                              81232NAICS Code:

List of NAICS Codes and Descriptions:

                                                            Not reportedElectronic Manifest Broker:
                                                            Not reportedNon Storage Recycler Activity:
                                                            YesCurrent Record:
                                                            NoSpent Lead Acid Battery Exporter:
                                                            NoSpent Lead Acid Battery Importer:
                                                            NoRecognized Trader Exporter:
                                                            NoRecognized Trader Importer:
                                                            NoLarge Quantity Handler of Universal Waste:
                                                            MAState District Owner:
                                                            Conditionally Exempt Small Quantity GeneratorFederal Waste Generator Description:
          FABRICLENE INCHandler Name:
                                                            2009-06-01 00:00:00.0Receive Date:

                                                            Not reportedElectronic Manifest Broker:
                                                            Not reportedNon Storage Recycler Activity:
                                                            NoCurrent Record:
                                                            NoSpent Lead Acid Battery Exporter:
                                                            NoSpent Lead Acid Battery Importer:
                                                            NoRecognized Trader Exporter:
                                                            NoRecognized Trader Importer:
                                                            NoLarge Quantity Handler of Universal Waste:
                                                            MAState District Owner:
                                                            Conditionally Exempt Small Quantity GeneratorFederal Waste Generator Description:
          FABRICLENE INCHandler Name:
                                                            1983-11-09 00:00:00.0Receive Date:

Historic Generators:

FABRICLENE INC  (Continued) 1000361157
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                                                            2009-06-03 00:00:00.0Actual Return to Compliance Date:
                                                            2009-04-24 00:00:00.0Date Violation was Determined:
                                                            State Statute or RegulationViolation Short Description:
                                                            StateAgency Which Determined Violation:
                                                            YesFound Violation:

                                                            Not reportedFinal Amount:
                                                            Not reportedFinal Count:
                                                            Not reportedPaid Amount:
                                                            Not reportedFinal Monetary Amount:
                                                            Not reportedProposed Amount:
                                                            Not reportedSEP Type Description:
                                                            Not reportedSEP Type:
                                                            Not reportedSEP Defaulted Date:
                                                            Not reportedSEP Actual Date:
                                                            Not reportedSEP Scheduled Completion Date:
                                                            Not reportedSEP Expenditure Amount:
                                   Not reportedSEP Sequence Number:
                                                            Not reportedEnforcement Responsible Sub-Organization:
                                                            JMMAEnforcement Responsible Person:
                              WRITTEN INFORMALEnforcement Type:
                                                            Not reportedConsent/Final Order Lead Agency:
                                                            Not reportedConsent/Final Order Respondent Name:
                                   Not reportedConsent/Final Order Sequence Number:
                                                            Not reportedDisposition Status Description:
                                                            Not reportedDisposition Status:
                                                            Not reportedDisposition Status Date:
                                                            Not reportedAppeal Resolution Date:
                                                            Not reportedAppeal Initiated Date:
                                                            NoCorrective Action Component:
                                                            Not reportedEnforcement Attorney:
                                                            NON-NE-09-9020Enforcement Docket Number:
                                                            StateEnforcement Responsible Agency:
                                                            2009-04-30 00:00:00.0Date of Enforcement Action:
                                                            001Enforcement Identifier:
                                                            2009-06-01 00:00:00.0Scheduled Compliance Date:
                                                            StateViolation Responsible Agency:
                                                            ObservedReturn to Compliance Qualifier:
                                                            2009-06-03 00:00:00.0Actual Return to Compliance Date:
                                                            2009-04-24 00:00:00.0Date Violation was Determined:
                                                            State Statute or RegulationViolation Short Description:
                                                            StateAgency Which Determined Violation:
                                                            YesFound Violation:

                                                            Not reportedFinal Amount:
                                                            Not reportedFinal Count:
                                                            Not reportedPaid Amount:
                                                            Not reportedFinal Monetary Amount:
                                                            Not reportedProposed Amount:
                                                            Not reportedSEP Type Description:
                                                            Not reportedSEP Type:
                                                            Not reportedSEP Defaulted Date:
                                                            Not reportedSEP Actual Date:
                                                            Not reportedSEP Scheduled Completion Date:
                                                            Not reportedSEP Expenditure Amount:
                                   Not reportedSEP Sequence Number:
                                                            Not reportedEnforcement Responsible Sub-Organization:

FABRICLENE INC  (Continued) 1000361157
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                                                            R1Enforcement Responsible Person:
                              WRITTEN INFORMALEnforcement Type:
                                                            Not reportedConsent/Final Order Lead Agency:
                                                            Not reportedConsent/Final Order Respondent Name:
                                   Not reportedConsent/Final Order Sequence Number:
                                                            Not reportedDisposition Status Description:
                                                            Not reportedDisposition Status:
                                                            Not reportedDisposition Status Date:
                                                            Not reportedAppeal Resolution Date:
                                                            Not reportedAppeal Initiated Date:
                                                            NoCorrective Action Component:
                                                            R1Enforcement Attorney:
                                                            Not reportedEnforcement Docket Number:
                                                            StateEnforcement Responsible Agency:
                                                            1991-06-27 00:00:00.0Date of Enforcement Action:
                                                            000Enforcement Identifier:
                                                            1991-07-22 00:00:00.0Scheduled Compliance Date:
                                                            StateViolation Responsible Agency:
                                                            Not ResolvedReturn to Compliance Qualifier:
                                                            1996-05-30 00:00:00.0Actual Return to Compliance Date:
                                                            1991-05-30 00:00:00.0Date Violation was Determined:
                                                            Generators - GeneralViolation Short Description:
                                                            StateAgency Which Determined Violation:
                                                            YesFound Violation:

                                                            Not reportedFinal Amount:
                                                            Not reportedFinal Count:
                                                            Not reportedPaid Amount:
                                                            Not reportedFinal Monetary Amount:
                                                            Not reportedProposed Amount:
                                                            Not reportedSEP Type Description:
                                                            Not reportedSEP Type:
                                                            Not reportedSEP Defaulted Date:
                                                            Not reportedSEP Actual Date:
                                                            Not reportedSEP Scheduled Completion Date:
                                                            Not reportedSEP Expenditure Amount:
                                   Not reportedSEP Sequence Number:
                                                            Not reportedEnforcement Responsible Sub-Organization:
                                                            JMMAEnforcement Responsible Person:
                              WRITTEN INFORMALEnforcement Type:
                                                            Not reportedConsent/Final Order Lead Agency:
                                                            Not reportedConsent/Final Order Respondent Name:
                                   Not reportedConsent/Final Order Sequence Number:
                                                            Not reportedDisposition Status Description:
                                                            Not reportedDisposition Status:
                                                            Not reportedDisposition Status Date:
                                                            Not reportedAppeal Resolution Date:
                                                            Not reportedAppeal Initiated Date:
                                                            NoCorrective Action Component:
                                                            Not reportedEnforcement Attorney:
                                                            NON-NE-09-9020Enforcement Docket Number:
                                                            StateEnforcement Responsible Agency:
                                                            2009-04-30 00:00:00.0Date of Enforcement Action:
                                                            001Enforcement Identifier:
                                                            2009-06-01 00:00:00.0Scheduled Compliance Date:
                                                            StateViolation Responsible Agency:
                                                            ObservedReturn to Compliance Qualifier:

FABRICLENE INC  (Continued) 1000361157
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                                                            Not reportedActual Return to Compliance Date:
                                                            Not reportedDate Violation was Determined:
                                                            Not reportedViolation Short Description:
                                                            Not reportedAgency Which Determined Violation:
                                                            NoFound Violation:

                                                            Not reportedFinal Amount:
                                                            Not reportedFinal Count:
                                                            Not reportedPaid Amount:
                                                            Not reportedFinal Monetary Amount:
                                                            Not reportedProposed Amount:
                                                            Not reportedSEP Type Description:
                                                            Not reportedSEP Type:
                                                            Not reportedSEP Defaulted Date:
                                                            Not reportedSEP Actual Date:
                                                            Not reportedSEP Scheduled Completion Date:
                                                            Not reportedSEP Expenditure Amount:
                                   Not reportedSEP Sequence Number:
                                                            Not reportedEnforcement Responsible Sub-Organization:
                                                            JMMAEnforcement Responsible Person:
                              WRITTEN INFORMALEnforcement Type:
                                                            Not reportedConsent/Final Order Lead Agency:
                                                            Not reportedConsent/Final Order Respondent Name:
                                   Not reportedConsent/Final Order Sequence Number:
                                                            Not reportedDisposition Status Description:
                                                            Not reportedDisposition Status:
                                                            Not reportedDisposition Status Date:
                                                            Not reportedAppeal Resolution Date:
                                                            Not reportedAppeal Initiated Date:
                                                            NoCorrective Action Component:
                                                            Not reportedEnforcement Attorney:
                                                            NON-NE-09-9020Enforcement Docket Number:
                                                            StateEnforcement Responsible Agency:
                                                            2009-04-30 00:00:00.0Date of Enforcement Action:
                                                            001Enforcement Identifier:
                                                            2009-06-01 00:00:00.0Scheduled Compliance Date:
                                                            StateViolation Responsible Agency:
                                                            ObservedReturn to Compliance Qualifier:
                                                            2009-06-03 00:00:00.0Actual Return to Compliance Date:
                                                            2009-04-24 00:00:00.0Date Violation was Determined:
                                                            State Statute or RegulationViolation Short Description:
                                                            StateAgency Which Determined Violation:
                                                            YesFound Violation:

                                                            Not reportedFinal Amount:
                                                            Not reportedFinal Count:
                                                            Not reportedPaid Amount:
                                                            Not reportedFinal Monetary Amount:
                                                            Not reportedProposed Amount:
                                                            Not reportedSEP Type Description:
                                                            Not reportedSEP Type:
                                                            Not reportedSEP Defaulted Date:
                                                            Not reportedSEP Actual Date:
                                                            Not reportedSEP Scheduled Completion Date:
                                                            Not reportedSEP Expenditure Amount:
                                   Not reportedSEP Sequence Number:
                                                            NEEnforcement Responsible Sub-Organization:

FABRICLENE INC  (Continued) 1000361157
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                                                            R1Enforcement Responsible Person:
                              WRITTEN INFORMALEnforcement Type:
                                                            Not reportedConsent/Final Order Lead Agency:
                                                            Not reportedConsent/Final Order Respondent Name:
                                   Not reportedConsent/Final Order Sequence Number:
                                                            Not reportedDisposition Status Description:
                                                            Not reportedDisposition Status:
                                                            Not reportedDisposition Status Date:
                                                            Not reportedAppeal Resolution Date:
                                                            Not reportedAppeal Initiated Date:
                                                            NoCorrective Action Component:
                                                            R1Enforcement Attorney:
                                                            Not reportedEnforcement Docket Number:
                                                            StateEnforcement Responsible Agency:
                                                            1991-06-27 00:00:00.0Date of Enforcement Action:
                                                            000Enforcement Identifier:
                                                            1991-07-22 00:00:00.0Scheduled Compliance Date:
                                                            StateViolation Responsible Agency:
                                                            Not ResolvedReturn to Compliance Qualifier:
                                                            1996-05-30 00:00:00.0Actual Return to Compliance Date:
                                                            1991-05-30 00:00:00.0Date Violation was Determined:
                                                            Generators - GeneralViolation Short Description:
                                                            StateAgency Which Determined Violation:
                                                            YesFound Violation:

                                                            Not reportedFinal Amount:
                                                            Not reportedFinal Count:
                                                            Not reportedPaid Amount:
                                                            Not reportedFinal Monetary Amount:
                                                            Not reportedProposed Amount:
                                                            Not reportedSEP Type Description:
                                                            Not reportedSEP Type:
                                                            Not reportedSEP Defaulted Date:
                                                            Not reportedSEP Actual Date:
                                                            Not reportedSEP Scheduled Completion Date:
                                                            Not reportedSEP Expenditure Amount:
                                   Not reportedSEP Sequence Number:
                                                            Not reportedEnforcement Responsible Sub-Organization:
                                                            Not reportedEnforcement Responsible Person:
                              Not reportedEnforcement Type:
                                                            Not reportedConsent/Final Order Lead Agency:
                                                            Not reportedConsent/Final Order Respondent Name:
                                   Not reportedConsent/Final Order Sequence Number:
                                                            Not reportedDisposition Status Description:
                                                            Not reportedDisposition Status:
                                                            Not reportedDisposition Status Date:
                                                            Not reportedAppeal Resolution Date:
                                                            Not reportedAppeal Initiated Date:
                                                            Not reportedCorrective Action Component:
                                                            Not reportedEnforcement Attorney:
                                                            Not reportedEnforcement Docket Number:
                                                            Not reportedEnforcement Responsible Agency:
                                                            Not reportedDate of Enforcement Action:
                                                            Not reportedEnforcement Identifier:
                                                            Not reportedScheduled Compliance Date:
                                                            Not reportedViolation Responsible Agency:
                                                            Not reportedReturn to Compliance Qualifier:

FABRICLENE INC  (Continued) 1000361157
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                                                            YesFound Violation:
                                                            StateEvaluation Responsible Agency:
                                                            1991-05-30 00:00:00.0Evaluation Date:

                                                            Not reportedFormer Citation:
                                                            Not reportedRequest Agency:
                                                            Not reportedDate Response Received:
                                                            Not reportedDate of Request:
                                                            2009-06-01 00:00:00.0Scheduled Compliance Date:
                                                            2009-06-03 00:00:00.0Actual Return to Compliance Date:
                                                            Not reportedEvaluation Responsible Sub-Organization:
                                                            JMMAEvaluation Responsible Person Identifier:
                                                            COMPLIANCE EVALUATION INSPECTION ON-SITEEvaluation Type Description:
                                                            YesFound Violation:
                                                            StateEvaluation Responsible Agency:
                                                            2009-04-24 00:00:00.0Evaluation Date:

                                                            Not reportedFormer Citation:
                                                            Not reportedRequest Agency:
                                                            Not reportedDate Response Received:
                                                            Not reportedDate of Request:
                                                            2009-06-01 00:00:00.0Scheduled Compliance Date:
                                                            2009-06-03 00:00:00.0Actual Return to Compliance Date:
                                                            Not reportedEvaluation Responsible Sub-Organization:
                                                            JMMAEvaluation Responsible Person Identifier:
                                                            COMPLIANCE EVALUATION INSPECTION ON-SITEEvaluation Type Description:
                                                            YesFound Violation:
                                                            StateEvaluation Responsible Agency:
                                                            2009-04-24 00:00:00.0Evaluation Date:

                                                            Not reportedFormer Citation:
                                                            Not reportedRequest Agency:
                                                            Not reportedDate Response Received:
                                                            Not reportedDate of Request:
                                                            2009-06-01 00:00:00.0Scheduled Compliance Date:
                                                            2009-06-03 00:00:00.0Actual Return to Compliance Date:
                                                            Not reportedEvaluation Responsible Sub-Organization:
                                                            JMMAEvaluation Responsible Person Identifier:
                                                            COMPLIANCE EVALUATION INSPECTION ON-SITEEvaluation Type Description:
                                                            YesFound Violation:
                                                            StateEvaluation Responsible Agency:
                                                            2009-04-24 00:00:00.0Evaluation Date:

Evaluation Action Summary:

                                                            Not reportedFinal Amount:
                                                            Not reportedFinal Count:
                                                            Not reportedPaid Amount:
                                                            Not reportedFinal Monetary Amount:
                                                            Not reportedProposed Amount:
                                                            Not reportedSEP Type Description:
                                                            Not reportedSEP Type:
                                                            Not reportedSEP Defaulted Date:
                                                            Not reportedSEP Actual Date:
                                                            Not reportedSEP Scheduled Completion Date:
                                                            Not reportedSEP Expenditure Amount:
                                   Not reportedSEP Sequence Number:
                                                            NEEnforcement Responsible Sub-Organization:

FABRICLENE INC  (Continued) 1000361157
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                                        BROOKLINERelease Town:
                                        Not reportedSource Type:
                                        3-0004554Facility ID:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        1629 BEACON STAddress:
                                        FABRI CLENE DRY CLEANERName:

SHWS:

                                                            Not reportedFormer Citation:
                                                            Not reportedRequest Agency:
                                                            Not reportedDate Response Received:
                                                            Not reportedDate of Request:
                                                            1991-07-22 00:00:00.0Scheduled Compliance Date:
                                                            1996-05-30 00:00:00.0Actual Return to Compliance Date:
                                                            NEEvaluation Responsible Sub-Organization:
                                                            R1Evaluation Responsible Person Identifier:
                                                            COMPLIANCE EVALUATION INSPECTION ON-SITEEvaluation Type Description:
                                                            YesFound Violation:
                                                            StateEvaluation Responsible Agency:
                                                            1991-05-30 00:00:00.0Evaluation Date:

                                                            Not reportedFormer Citation:
                                                            Not reportedRequest Agency:
                                                            Not reportedDate Response Received:
                                                            Not reportedDate of Request:
                                                            Not reportedScheduled Compliance Date:
                                                            Not reportedActual Return to Compliance Date:
                                                            Not reportedEvaluation Responsible Sub-Organization:
                                                            JMMAEvaluation Responsible Person Identifier:
                                                            COMPLIANCE SCHEDULE EVALUATIONEvaluation Type Description:
                                                            NoFound Violation:
                                                            StateEvaluation Responsible Agency:
                                                            2009-06-03 00:00:00.0Evaluation Date:

                                                            Not reportedFormer Citation:
                                                            Not reportedRequest Agency:
                                                            Not reportedDate Response Received:
                                                            Not reportedDate of Request:
                                                            2009-06-01 00:00:00.0Scheduled Compliance Date:
                                                            2009-06-03 00:00:00.0Actual Return to Compliance Date:
                                                            Not reportedEvaluation Responsible Sub-Organization:
                                                            JMMAEvaluation Responsible Person Identifier:
                                                            COMPLIANCE EVALUATION INSPECTION ON-SITEEvaluation Type Description:
                                                            YesFound Violation:
                                                            StateEvaluation Responsible Agency:
                                                            2009-04-24 00:00:00.0Evaluation Date:

                                                            Not reportedFormer Citation:
                                                            Not reportedRequest Agency:
                                                            Not reportedDate Response Received:
                                                            Not reportedDate of Request:
                                                            1991-07-22 00:00:00.0Scheduled Compliance Date:
                                                            1996-05-30 00:00:00.0Actual Return to Compliance Date:
                                                            NEEvaluation Responsible Sub-Organization:
                                                            R1Evaluation Responsible Person Identifier:
                                                            COMPLIANCE EVALUATION INSPECTION ON-SITEEvaluation Type Description:
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                                        Partial RAO for this RTNAction Type:

                                        C1Response Action Outcome:
                                        1/4/2012Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        C1Response Action Outcome:
                                        1/12/2012Action Date:
                                        Legal Notice PublishedAction Status:
                                        Activity and Use LimitationAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        C1 - C1Response Action Outcome:
                                        PHASE IVPhase:
                                        01/04/2012Status Date:
                                        NONECategory:
                                        10/01/1993Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0004554  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        1629 BEACON STAddress:
                                        FABRI CLENE DRY CLEANERName:

Release:

                    C1 - C1Response Action Outcome:
                    01/04/2012Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0004554Release Tracking Number:
                    BROOKLINE, MA 02146City,State,Zip:
                    1629 BEACON STAddress:
                    FABRI CLENE DRY CLEANERName:

                    C1 - C1Response Action Outcome:
                    01/12/2012Action Date:
                    LEGNOTAction Stat:
                    AULAction Type:
                    3-0004554Release Tracking Number:
                    BROOKLINE, MA 02146City,State,Zip:
                    1629 BEACON STAddress:
                    FABRI CLENE DRY CLEANERName:

INST CONTROL:

                                        OilOil Or Haz Material:
                                        C1Response Action Outcome:
                                        PHASE IVPhase:
                                        01/04/2012Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        10/01/1993Notification Date:
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                                        12/28/2009Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        C1Response Action Outcome:
                                        11/5/1993Action Date:
                                        WAVSIGAction Status:
                                        TREGSAction Type:

                                        C1Response Action Outcome:
                                        11/17/2011Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        C1Response Action Outcome:
                                        11/15/1993Action Date:
                                        WAVACCAction Status:
                                        TREGSAction Type:

                                        C1Response Action Outcome:
                                        11/15/1993Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        C1Response Action Outcome:
                                        11/10/2010Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        C1Response Action Outcome:
                                        10/27/2009Action Date:
                                        NAFVIOAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        C1Response Action Outcome:
                                        10/27/2009Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        C1Response Action Outcome:
                                        10/1/1993Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

                                        C1Response Action Outcome:
                                        1/4/2012Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 3Action Type:

                                        C1Response Action Outcome:
                                        1/4/2012Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        C1Response Action Outcome:
                                        1/4/2012Action Date:
                                        RAO Statement ReceivedAction Status:
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                                        C1Response Action Outcome:
                                        7/21/1993Action Date:
                                        WAVRECAction Status:
                                        TREGSAction Type:

                                        C1Response Action Outcome:
                                        7/13/2010Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        C1Response Action Outcome:
                                        5/18/2012Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        C1Response Action Outcome:
                                        5/17/2012Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        C1Response Action Outcome:
                                        4/5/2010Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        C1Response Action Outcome:
                                        4/5/2010Action Date:
                                        NORAAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        C1Response Action Outcome:
                                        4/3/2020Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        C1Response Action Outcome:
                                        3/21/2008Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        TREGSAction Type:

                                        C1Response Action Outcome:
                                        3/2/1994Action Date:
                                        WCSPRMAction Status:
                                        TREGSAction Type:

                                        C1Response Action Outcome:
                                        3/11/2020Action Date:
                                        Periodic Review Opinion Evaluating Temp SolutionAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        C1Response Action Outcome:
                                        12/28/2009Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        C1Response Action Outcome:

FABRICLENE INC  (Continued) 1000361157

TC06429109.2r   Page 1090



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                    Not reportedReg Obj Phone:
                    Not reportedMailing State:
                    NEDEP Region Code:
                    Not reportedMail Zip Code:
                    Not reportedMail Town Name:
                    Not reportedReg Obj Mail Address:
                    Not reportedReg Obj Contact:
                    Active use of PercClassification Type:
                    361237Facility ID:
                    BROOKLINE, MA 024450000City,State,Zip:
                    BROOKLINE, MA 024450000City,State,Zip:
                    1629 BEACON STAddress:
                    FABRICLENEName:

DRYCLEANERS:

                                   BROOKLINE, MA 02445City,State,Zip:
                                   1629 BEACON STAddress:
                                   FABRICLENEName:
                                   http://echo.epa.gov/detailed-facility-report?fid=110008405298DFR URL:
                                   110008405298Registry ID:
                                   1000361157Envid:

ECHO:

additional FINDS: detail in the EDR Site Report.
Click this hyperlink while viewing on your computer to access 

System
MA-EPICS - Massachussetts Environmental Protection Integrated Computer
corrective action activities required under RCRA.
program staff to track the notification, permit, compliance, and
and treat, store, or dispose of hazardous waste. RCRAInfo allows RCRA
events and activities related to facilities that generate, transport,
Conservation and Recovery Act (RCRA) program through the tracking of
RCRAInfo is a national information system that supports the Resource

Environmental Interest/Information System:

Click Here:

          110008405298Registry ID:
FINDS:

                                        COMMERCIALLocation Type:
                                        Not reportedQuantity:
                                        VOCSChemical:

Chemicals:

                                        C1Response Action Outcome:
                                        9/2/2011Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Phase 2Action Type:

                                        C1Response Action Outcome:
                                        9/14/2009Action Date:
                                        NOAAction Status:
                                        An activity type that is related to an AuditAction Type:
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                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         Not reportedACOP $:
                         Not reportedFinal Payment Due Date:
                         Not reportedRegional Comment:
                         YESEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         Not reportedAG Ref (Y/N):
                         IDLDocument Type:
                         Faux Enf- 0997ENF #:
                         07/13/2010Date Executed:
                         Not reportedTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         LLEHigh Or Low Level Enforcement:
                         3-0004554Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3tDEP Program:
                         NERODEP Region:
                         NERORegion:
                         BROOKLINE, MA 02146City,State,Zip:
                         1629 BEACON STAddress:
                         INVESTMENT PROPERTIES LTDName:

                         Commercially OwnedOwnership:
                         Not reportedSuspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         Not reportedACOP $:
                         Not reportedFinal Payment Due Date:
                         Not reportedRegional Comment:
                         YESEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         Not reportedAG Ref (Y/N):
                         IDLDocument Type:
                         Faux Enf- 0998ENF #:
                         11/17/2011Date Executed:
                         Not reportedTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         LLEHigh Or Low Level Enforcement:
                         3-0004554Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3aDEP Program:
                         NERODEP Region:
                         NERORegion:
                         BROOKLINE, MA 02146City,State,Zip:
                         1629 BEACON STAddress:
                         INVESTMENT PROPERTIES LTDName:

ENFORCEMENT:
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                         Not reportedRegional Comment:
                         Not reportedEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         Not reportedAG Ref (Y/N):
                         IDLDocument Type:
                         Faux Enf- 0236ENF #:
                         10/27/2009Date Executed:
                         Not reportedTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         LLEHigh Or Low Level Enforcement:
                         3-0004554Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3tDEP Program:
                         NERODEP Region:
                         NERORegion:
                         BROOKLINE, MA 02146City,State,Zip:
                         1629 BEACON STAddress:
                         BEACON REALTY TRUSTName:

                         Commercially OwnedOwnership:
                         Not reportedSuspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         Not reportedACOP $:
                         Not reportedFinal Payment Due Date:
                         Not reportedRegional Comment:
                         Not reportedEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         Not reportedAG Ref (Y/N):
                         NORADocument Type:
                         Faux Enf- 0996ENF #:
                         04/05/2010Date Executed:
                         Not reportedTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         HLEHigh Or Low Level Enforcement:
                         3-0004554Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3tDEP Program:
                         NERODEP Region:
                         NERORegion:
                         BROOKLINE, MA 02146City,State,Zip:
                         1629 BEACON STAddress:
                         INVESTMENT PROPERTIES LTDName:

                         Commercially OwnedOwnership:
                         Not reportedSuspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
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                                        Not reportedTotal Fee:
                                        Not reportedFiling Date:
                                        Not reportedTransporter Contact Email:
                                        Not reportedTransporter Contact Name:
                                        Not reportedQuarter:
                                        Not reportedYear:
                                        Not reportedCompany Permit Number:
                                        Not reportedTransporter Name 2:
                                        Not reportedComment:
                                        Not reportedFee Exempt Code:
                                        Not reportedWaste Code6:
                                        Not reportedWaste Code5:
                                        Not reportedWaste Code4:
                                        Not reportedWaste Code3:
                                        Not reportedWaste Code2:
                                        F002Waste Code1:
                                        DMContainer Type:
                                        2Number Of Containers:
                                        3/10/2004Transporter Receipt Date:
                                        CTD021816889Transporter EPAID:
                                        UNITED INDUSTRIAL SERVICESTransporter Name 2:
                                        Not reportedTransporter 2 Name:
                                        bItem Number:
                                        Not reportedTransporter 2 Id:
                                        3/10/2004TSDF Date:
                                        PWT/Vol Units:
                                        120Qty:
                                        United Oil Recovery IncTSDF Name:
                                        RID084802842TSDF Id:
                                        RQ WASTE TETRACHLOROETHYLENEWaste Description:
                                        RIG0212951Manifest Document Number:
                                        3/10/2004GEN Cert Date:
                                        MAD065165219EPA Id:
                                        BROOKLINE, MA 02445City,State,Zip:
                                        1629 BEACON STAddress:
                                        FABRICLEANName:

RI MANIFEST:

                    Not reportedState Generator Status:
                    VSQGRCRA Generator Status:
                    MAD065165219EPA Id:
                    BROOKLINE, MA 02445City,State,Zip:
                    1629 BEACON STAddress:
                    FABRICLENE INCName:

HW GEN:

                         Commercially OwnedOwnership:
                         Not reportedSuspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         Not reportedACOP $:
                         Not reportedFinal Payment Due Date:
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                                        Not reportedWaste Code5:
                                        Not reportedWaste Code4:
                                        Not reportedWaste Code3:
                                        Not reportedWaste Code2:
                                        F002Waste Code1:
                                        DFContainer Type:
                                        1Number Of Containers:
                                        1/21/2008Transporter Receipt Date:

                                        Not reportedManifest Updated Date:
                                        Not reportedTransporter 2 ID:
                                        1/22/2008TSDF Receipt Date:
                                        Not reportedManifest Created Date:
                                        Not reportedTransporter 2 Receipt Date:
                                        Not reportedFee:
                                        Not reportedFacility Receipt Date:
                                        1/21/2008GEN Cert Date:
                                        Not reportedTime Paid:
                                        Not reportedDate Paid:
                                        TXR000050930Transporter EPA ID:
                                        Not reportedBilling Name:
                                        SAFETY-KLEEN SYSTEMS, INC.Transporter Name:
                                        2Item Number:
                                        Not reportedTotal Fee:
                                        Not reportedFiling Date:
                                        PWT/Vol Units:
                                        Not reportedTransporter Contact Email:
                                        120Quantity:
                                        Not reportedTransporter Contact Name:
                                        RQ WASTE TETRACHLOROETHYLENEWaste Description:
                                        Not reportedQuarter:
                                        000089603UISManifest Docket Number:
                                        MAD065165219EPA ID:
                                        Not reportedYear:
                                        Not reportedCompany Permit Number:
                                        Not reportedTransporter Name 2:
                                        RID084802842TSDF Id:
                                        SAFETY-KLEEN SYSTEMS, INC.TSDF Name:
                                        Not reportedFee Exempt Code:
                                        Not reportedComment:
                                        Not reportedWaste Code6:
                                        Not reportedWaste Code5:
                                        Not reportedWaste Code4:
                                        Not reportedWaste Code3:
                                        Not reportedWaste Code2:
                                        F002Waste Code1:
                                        DFContainer Type:
                                        2Number Of Containers:
                                        1/21/2008Transporter Receipt Date:

RI MANIFEST:

                                        Not reportedManifest Updated Date:
                                        Not reportedManifest Created Date:
                                        Not reportedFee:
                                        Not reportedFacility Receipt Date:
                                        Not reportedPaid Time:
                                        Not reportedPaid Date:
                                        Not reportedBilling Name:
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                                        PWT/Vol Units:
                                        Not reportedTransporter Contact Email:
                                        150Quantity:
                                        Not reportedTransporter Contact Name:
                                        RQ WASTE TETRACHLOROETHYLENEWaste Description:
                                        Not reportedQuarter:
                                        000089603UISManifest Docket Number:
                                        MAD065165219EPA ID:
                                        Not reportedYear:
                                        Not reportedCompany Permit Number:
                                        Not reportedTransporter Name 2:
                                        RID084802842TSDF Id:
                                        SAFETY-KLEEN SYSTEMS, INC.TSDF Name:
                                        Not reportedFee Exempt Code:
                                        Not reportedComment:
                                        Not reportedWaste Code6:
                                        Not reportedWaste Code5:
                                        Not reportedWaste Code4:
                                        Not reportedWaste Code3:
                                        Not reportedWaste Code2:
                                        F002Waste Code1:
                                        DFContainer Type:
                                        1Number Of Containers:
                                        1/21/2008Transporter Receipt Date:

                                        Not reportedManifest Updated Date:
                                        Not reportedTransporter 2 ID:
                                        1/22/2008TSDF Receipt Date:
                                        Not reportedManifest Created Date:
                                        Not reportedTransporter 2 Receipt Date:
                                        Not reportedFee:
                                        Not reportedFacility Receipt Date:
                                        1/21/2008GEN Cert Date:
                                        Not reportedTime Paid:
                                        Not reportedDate Paid:
                                        TXR000050930Transporter EPA ID:
                                        Not reportedBilling Name:
                                        SAFETY-KLEEN SYSTEMS, INC.Transporter Name:
                                        1Item Number:
                                        Not reportedTotal Fee:
                                        Not reportedFiling Date:
                                        PWT/Vol Units:
                                        Not reportedTransporter Contact Email:
                                        150Quantity:
                                        Not reportedTransporter Contact Name:
                                        RQ WASTE TETRACHLOROETHYLENEWaste Description:
                                        Not reportedQuarter:
                                        000089603UISManifest Docket Number:
                                        MAD065165219EPA ID:
                                        Not reportedYear:
                                        Not reportedCompany Permit Number:
                                        Not reportedTransporter Name 2:
                                        RID084802842TSDF Id:
                                        SAFETY-KLEEN SYSTEMS, INC.TSDF Name:
                                        Not reportedFee Exempt Code:
                                        Not reportedComment:
                                        Not reportedWaste Code6:

FABRICLENE INC  (Continued) 1000361157

TC06429109.2r   Page 1096



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        Not reportedManifest Updated Date:
                                        Not reportedTransporter 2 ID:
                                        1/22/2008TSDF Receipt Date:
                                        Not reportedManifest Created Date:
                                        Not reportedTransporter 2 Receipt Date:
                                        Not reportedFee:
                                        Not reportedFacility Receipt Date:
                                        1/21/2008GEN Cert Date:
                                        Not reportedTime Paid:
                                        Not reportedDate Paid:
                                        TXR000050930Transporter EPA ID:
                                        Not reportedBilling Name:
                                        SAFETY-KLEEN SYSTEMS, INC.Transporter Name:
                                        2Item Number:
                                        Not reportedTotal Fee:
                                        Not reportedFiling Date:
                                        PWT/Vol Units:
                                        Not reportedTransporter Contact Email:
                                        120Quantity:
                                        Not reportedTransporter Contact Name:
                                        RQ WASTE TETRACHLOROETHYLENEWaste Description:
                                        Not reportedQuarter:
                                        000089603UISManifest Docket Number:
                                        MAD065165219EPA ID:
                                        Not reportedYear:
                                        Not reportedCompany Permit Number:
                                        Not reportedTransporter Name 2:
                                        RID084802842TSDF Id:
                                        SAFETY-KLEEN SYSTEMS, INC.TSDF Name:
                                        Not reportedFee Exempt Code:
                                        Not reportedComment:
                                        Not reportedWaste Code6:
                                        Not reportedWaste Code5:
                                        Not reportedWaste Code4:
                                        Not reportedWaste Code3:
                                        Not reportedWaste Code2:
                                        F002Waste Code1:
                                        DFContainer Type:
                                        2Number Of Containers:
                                        1/21/2008Transporter Receipt Date:

                                        Not reportedManifest Updated Date:
                                        Not reportedTransporter 2 ID:
                                        1/22/2008TSDF Receipt Date:
                                        Not reportedManifest Created Date:
                                        Not reportedTransporter 2 Receipt Date:
                                        Not reportedFee:
                                        Not reportedFacility Receipt Date:
                                        1/21/2008GEN Cert Date:
                                        Not reportedTime Paid:
                                        Not reportedDate Paid:
                                        TXR000050930Transporter EPA ID:
                                        Not reportedBilling Name:
                                        SAFETY-KLEEN SYSTEMS, INC.Transporter Name:
                                        1Item Number:
                                        Not reportedTotal Fee:
                                        Not reportedFiling Date:
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                                        Not reportedYear:
                                        Not reportedCompany Permit Number:
                                        Not reportedTransporter Name 2:
                                        RID084802842TSDF Id:
                                        United Oil Recovery IncTSDF Name:
                                        Not reportedFee Exempt Code:
                                        Not reportedComment:
                                        Not reportedWaste Code6:
                                        Not reportedWaste Code5:
                                        Not reportedWaste Code4:
                                        Not reportedWaste Code3:
                                        Not reportedWaste Code2:
                                        F002Waste Code1:
                                        DFContainer Type:
                                        1Number Of Containers:
                                        2/10/2006Transporter Receipt Date:

                                        Not reportedManifest Updated Date:
                                        Not reportedTransporter 2 ID:
                                        2/10/2006TSDF Receipt Date:
                                        Not reportedManifest Created Date:
                                        Not reportedTransporter 2 Receipt Date:
                                        Not reportedFee:
                                        Not reportedFacility Receipt Date:
                                        2/10/2006GEN Cert Date:
                                        Not reportedTime Paid:
                                        Not reportedDate Paid:
                                        RID982194987Transporter EPA ID:
                                        Not reportedBilling Name:
                                        CYCLE SOLVE CORPORATIONTransporter Name:
                                        bItem Number:
                                        Not reportedTotal Fee:
                                        Not reportedFiling Date:
                                        PWT/Vol Units:
                                        Not reportedTransporter Contact Email:
                                        120Quantity:
                                        Not reportedTransporter Contact Name:
                                        RQ WASTE TETRACHLOROETHYLENEWaste Description:
                                        Not reportedQuarter:
                                        RIG0273604Manifest Docket Number:
                                        MAD065165219EPA ID:
                                        Not reportedYear:
                                        Not reportedCompany Permit Number:
                                        Not reportedTransporter Name 2:
                                        RID084802842TSDF Id:
                                        United Oil Recovery IncTSDF Name:
                                        Not reportedFee Exempt Code:
                                        Not reportedComment:
                                        Not reportedWaste Code6:
                                        Not reportedWaste Code5:
                                        Not reportedWaste Code4:
                                        Not reportedWaste Code3:
                                        Not reportedWaste Code2:
                                        F002Waste Code1:
                                        DMContainer Type:
                                        2Number Of Containers:
                                        2/10/2006Transporter Receipt Date:
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                                        Not reportedTime Paid:
                                        Not reportedDate Paid:
                                        RID982194987Transporter EPA ID:
                                        Not reportedBilling Name:
                                        CYCLE SOLVE CORPORATIONTransporter Name:
                                        bItem Number:
                                        Not reportedTotal Fee:
                                        Not reportedFiling Date:
                                        PWT/Vol Units:
                                        Not reportedTransporter Contact Email:
                                        120Quantity:
                                        Not reportedTransporter Contact Name:
                                        RQ WASTE TETRACHLOROETHYLENEWaste Description:
                                        Not reportedQuarter:
                                        RIG0273604Manifest Docket Number:
                                        MAD065165219EPA ID:
                                        Not reportedYear:
                                        Not reportedCompany Permit Number:
                                        Not reportedTransporter Name 2:
                                        RID084802842TSDF Id:
                                        United Oil Recovery IncTSDF Name:
                                        Not reportedFee Exempt Code:
                                        Not reportedComment:
                                        Not reportedWaste Code6:
                                        Not reportedWaste Code5:
                                        Not reportedWaste Code4:
                                        Not reportedWaste Code3:
                                        Not reportedWaste Code2:
                                        F002Waste Code1:
                                        DMContainer Type:
                                        2Number Of Containers:
                                        2/10/2006Transporter Receipt Date:

                                        Not reportedManifest Updated Date:
                                        Not reportedTransporter 2 ID:
                                        2/10/2006TSDF Receipt Date:
                                        Not reportedManifest Created Date:
                                        Not reportedTransporter 2 Receipt Date:
                                        Not reportedFee:
                                        Not reportedFacility Receipt Date:
                                        2/10/2006GEN Cert Date:
                                        Not reportedTime Paid:
                                        Not reportedDate Paid:
                                        RID982194987Transporter EPA ID:
                                        Not reportedBilling Name:
                                        CYCLE SOLVE CORPORATIONTransporter Name:
                                        aItem Number:
                                        Not reportedTotal Fee:
                                        Not reportedFiling Date:
                                        PWT/Vol Units:
                                        Not reportedTransporter Contact Email:
                                        150Quantity:
                                        Not reportedTransporter Contact Name:
                                        RQ WASTE TETRACHLOROETHYLENEWaste Description:
                                        Not reportedQuarter:
                                        RIG0273604Manifest Docket Number:
                                        MAD065165219EPA ID:
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                                        Not reportedWaste Code4:
                                        Not reportedWaste Code3:
                                        Not reportedWaste Code2:
                                        F002Waste Code1:
                                        DMContainer Type:
                                        2Number Of Containers:
                                        6/2/2005Transporter Receipt Date:

                                        Not reportedManifest Updated Date:
                                        Not reportedTransporter 2 ID:
                                        2/10/2006TSDF Receipt Date:
                                        Not reportedManifest Created Date:
                                        Not reportedTransporter 2 Receipt Date:
                                        Not reportedFee:
                                        Not reportedFacility Receipt Date:
                                        2/10/2006GEN Cert Date:
                                        Not reportedTime Paid:
                                        Not reportedDate Paid:
                                        RID982194987Transporter EPA ID:
                                        Not reportedBilling Name:
                                        CYCLE SOLVE CORPORATIONTransporter Name:
                                        aItem Number:
                                        Not reportedTotal Fee:
                                        Not reportedFiling Date:
                                        PWT/Vol Units:
                                        Not reportedTransporter Contact Email:
                                        150Quantity:
                                        Not reportedTransporter Contact Name:
                                        RQ WASTE TETRACHLOROETHYLENEWaste Description:
                                        Not reportedQuarter:
                                        RIG0273604Manifest Docket Number:
                                        MAD065165219EPA ID:
                                        Not reportedYear:
                                        Not reportedCompany Permit Number:
                                        Not reportedTransporter Name 2:
                                        RID084802842TSDF Id:
                                        United Oil Recovery IncTSDF Name:
                                        Not reportedFee Exempt Code:
                                        Not reportedComment:
                                        Not reportedWaste Code6:
                                        Not reportedWaste Code5:
                                        Not reportedWaste Code4:
                                        Not reportedWaste Code3:
                                        Not reportedWaste Code2:
                                        F002Waste Code1:
                                        DFContainer Type:
                                        1Number Of Containers:
                                        2/10/2006Transporter Receipt Date:

                                        Not reportedManifest Updated Date:
                                        Not reportedTransporter 2 ID:
                                        2/10/2006TSDF Receipt Date:
                                        Not reportedManifest Created Date:
                                        Not reportedTransporter 2 Receipt Date:
                                        Not reportedFee:
                                        Not reportedFacility Receipt Date:
                                        2/10/2006GEN Cert Date:

FABRICLENE INC  (Continued) 1000361157

TC06429109.2r   Page 1100



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        Not reportedTransporter Contact Email:
                                        120Quantity:
                                        Not reportedTransporter Contact Name:
                                        RQ WASTE TETRACHLOROETHYLENEWaste Description:
                                        Not reportedQuarter:
                                        RIG0251333Manifest Docket Number:
                                        MAD065165219EPA ID:
                                        Not reportedYear:
                                        Not reportedCompany Permit Number:
                                        Not reportedTransporter Name 2:
                                        RID084802842TSDF Id:
                                        United Oil Recovery IncTSDF Name:
                                        Not reportedFee Exempt Code:
                                        Not reportedComment:
                                        Not reportedWaste Code6:
                                        Not reportedWaste Code5:
                                        Not reportedWaste Code4:
                                        Not reportedWaste Code3:
                                        Not reportedWaste Code2:
                                        F002Waste Code1:
                                        DMContainer Type:
                                        2Number Of Containers:
                                        6/2/2005Transporter Receipt Date:

                                        Not reportedManifest Updated Date:
                                        Not reportedTransporter 2 ID:
                                        6/2/2005TSDF Receipt Date:
                                        Not reportedManifest Created Date:
                                        Not reportedTransporter 2 Receipt Date:
                                        Not reportedFee:
                                        Not reportedFacility Receipt Date:
                                        6/2/2005GEN Cert Date:
                                        Not reportedTime Paid:
                                        Not reportedDate Paid:
                                        RID982194987Transporter EPA ID:
                                        Not reportedBilling Name:
                                        CYCLE SOLVE CORPORATIONTransporter Name:
                                        11821Item Number:
                                        Not reportedTotal Fee:
                                        Not reportedFiling Date:
                                        PWT/Vol Units:
                                        Not reportedTransporter Contact Email:
                                        120Quantity:
                                        Not reportedTransporter Contact Name:
                                        RQ WASTE TETRACHLOROETHYLENEWaste Description:
                                        Not reportedQuarter:
                                        RIG0251333Manifest Docket Number:
                                        MAD065165219EPA ID:
                                        Not reportedYear:
                                        Not reportedCompany Permit Number:
                                        Not reportedTransporter Name 2:
                                        RID084802842TSDF Id:
                                        United Oil Recovery IncTSDF Name:
                                        Not reportedFee Exempt Code:
                                        Not reportedComment:
                                        Not reportedWaste Code6:
                                        Not reportedWaste Code5:
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                                        Not reportedTransporter 2 ID:
                                        6/2/2005TSDF Receipt Date:
                                        Not reportedManifest Created Date:
                                        Not reportedTransporter 2 Receipt Date:
                                        Not reportedFee:
                                        Not reportedFacility Receipt Date:
                                        6/2/2005GEN Cert Date:
                                        Not reportedTime Paid:
                                        Not reportedDate Paid:
                                        RID982194987Transporter EPA ID:
                                        Not reportedBilling Name:
                                        CYCLE SOLVE CORPORATIONTransporter Name:
                                        aItem Number:
                                        Not reportedTotal Fee:
                                        Not reportedFiling Date:
                                        PWT/Vol Units:
                                        Not reportedTransporter Contact Email:
                                        150Quantity:
                                        Not reportedTransporter Contact Name:
                                        RQ WASTE TETRACHLOROETHYLENEWaste Description:
                                        Not reportedQuarter:
                                        RIG0251333Manifest Docket Number:
                                        MAD065165219EPA ID:
                                        Not reportedYear:
                                        Not reportedCompany Permit Number:
                                        Not reportedTransporter Name 2:
                                        RID084802842TSDF Id:
                                        United Oil Recovery IncTSDF Name:
                                        Not reportedFee Exempt Code:
                                        Not reportedComment:
                                        Not reportedWaste Code6:
                                        Not reportedWaste Code5:
                                        Not reportedWaste Code4:
                                        Not reportedWaste Code3:
                                        Not reportedWaste Code2:
                                        F002Waste Code1:
                                        DFContainer Type:
                                        1Number Of Containers:
                                        6/2/2005Transporter Receipt Date:

                                        Not reportedManifest Updated Date:
                                        Not reportedTransporter 2 ID:
                                        6/2/2005TSDF Receipt Date:
                                        Not reportedManifest Created Date:
                                        Not reportedTransporter 2 Receipt Date:
                                        Not reportedFee:
                                        Not reportedFacility Receipt Date:
                                        6/2/2005GEN Cert Date:
                                        Not reportedTime Paid:
                                        Not reportedDate Paid:
                                        RID982194987Transporter EPA ID:
                                        Not reportedBilling Name:
                                        CYCLE SOLVE CORPORATIONTransporter Name:
                                        bItem Number:
                                        Not reportedTotal Fee:
                                        Not reportedFiling Date:
                                        PWT/Vol Units:
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24 additional RI_MANIFEST: record(s) in the EDR Site Report.
Click this hyperlink while viewing on your computer to access 

                                        Not reportedManifest Updated Date:

FABRICLENE INC  (Continued) 1000361157

                                        FUEL OIL #2Chemical:
Chemicals:

Click here to access the MA DEP site for this facility:

                                        1 1000GALSource:
                                        USTSource:
                                        RESIDNTIALLocation Type:

                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        08/07/2007Notification Date:
                                        BROOKLINERelease Town:
                                        USTSource Type:
                                        09/25/2007Status Date:
                                        3-0027022  /   RAORelease Tracking Number/Current Status:
                                        Response Action OutcomeCurrent Status:
                                        BROOKLINE, MACity,State,Zip:
                                        15-25 WESTBOURNE TERAddress:
                                        TERRACE COURT CONDOMINIUMSName:

Facility:

LUST:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        09/25/2007Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        08/07/2007Notification Date:
                                        BROOKLINERelease Town:
                                        1 1000GALSource Type:
                                        3-0027022Facility ID:
                                        BROOKLINE, MACity,State,Zip:
                                        15-25 WESTBOURNE TERAddress:
                                        TERRACE COURT CONDOMINIUMSName:

SHWS:

3647 ft. Site 2 of 2 in cluster AO
0.691 mi.

Relative:
Higher

Actual:
120 ft.

 

1/2-1 MA RELEASEBROOKLINE, MA  
WNW MA LUST15-25 WESTBOURNE TER    N/A
AO189 MA SHWSTERRACE COURT CONDOMINIUMS S108859128
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                                        15-25 WESTBOURNE TERAddress:
                                        TERRACE COURT CONDOMINIUMSName:

Facility:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/25/2007Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/25/2007Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/25/2007Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/9/2007Action Date:
                                        Oral Approval of a Modified PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/9/2007Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/7/2007Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/7/2007Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/14/2008Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

                                        147 parts per millionQuantity:
                                        #2 FUEL OILChemical:
                                        147 parts per millionQuantity:

TERRACE COURT CONDOMINIUMS  (Continued) S108859128
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                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/9/2007Action Date:
                                        Oral Approval of a Modified PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/9/2007Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/7/2007Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/7/2007Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/14/2008Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

                                        147 parts per millionQuantity:
                                        #2 FUEL OILChemical:
                                        147 parts per millionQuantity:
                                        FUEL OIL #2Chemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        1 1000GALSource:
                                        USTSource:
                                        RESIDNTIALLocation Type:

                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        08/07/2007Notification Date:
                                        BROOKLINERelease Town:
                                        USTSource Type:
                                        09/25/2007Status Date:
                                        3-0027022  /   RAORelease Tracking Number/Current Status:
                                        Response Action OutcomeCurrent Status:
                                        BROOKLINE, MACity,State,Zip:

TERRACE COURT CONDOMINIUMS  (Continued) S108859128
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/7/2007Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/7/2007Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/14/2008Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        09/25/2007Status Date:
                                        72 HRCategory:
                                        08/07/2007Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0027022  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MACity,State,Zip:
                                        15-25 WESTBOURNE TERAddress:
                                        TERRACE COURT CONDOMINIUMSName:

Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/25/2007Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/25/2007Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/25/2007Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.

TERRACE COURT CONDOMINIUMS  (Continued) S108859128
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                                        1 1000GALSource:
                                        USTSource:
                                        RESIDNTIALLocation Type:
                                        147 parts per millionQuantity:
                                        #2 FUEL OILChemical:
                                        147 parts per millionQuantity:
                                        FUEL OIL #2Chemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/25/2007Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/25/2007Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/25/2007Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/9/2007Action Date:
                                        Oral Approval of a Modified PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/9/2007Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

TERRACE COURT CONDOMINIUMS  (Continued) S108859128

                                        01/27/2003Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        01/27/2003Notification Date:
                                        BROOKLINERelease Town:
                                        Not reportedSource Type:
                                        3-0022525Facility ID:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        1135 BEACON STAddress:
                                        42-20-40N AND 71-06-40WName:

SHWS:

3650 ft.
0.691 mi.

Relative:
Lower

Actual:
24 ft.

 

1/2-1 MA ASBESTOSBROOKLINE, MA  02146
NNE MA RELEASE1135 BEACON ST    N/A
190 MA SHWS42-20-40N AND 71-06-40W S105735985
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ASBESTOS:

                                        28000 milligrams per kilogramQuantity:
                                        TPHChemical:
                                        5300 milligrams per kilogramQuantity:
                                        C11 THRU C22 AROMATIC HYDROCARBONSChemical:
                                        4500 milligrams per kilogramQuantity:
                                        C9 THRU C18 ALIPHATIC HYDROCARBONSChemical:
                                        21 milligrams per kilogramQuantity:
                                        2-METHYLNAPHTHALENEChemical:
                                        7.8 milligrams per kilogramQuantity:
                                        NAPHTHALENEChemical:
                                        220 milligrams per kilogramQuantity:
                                        C9 THRU C10 AROMATIC HYDROCARBONSChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/27/2003Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/27/2003Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/27/2003Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        01/27/2003Status Date:
                                        120 DYCategory:
                                        01/27/2003Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0022525  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        1135 BEACON STAddress:
                                        42-20-40N AND 71-06-40WName:

Release:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:

42-20-40N AND 71-06-40W  (Continued) S105735985
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                              (508) 224-5500Certified Phone:
                              Not reportedCertified Company:
                              01/02/2003Cert Sign Date:
                              PAUL ILACQUACertified Name:
                              17Final Site:
                              MATransporter State:
                              PLYMOUTHTransporter City:
                              929 State RoadTransporter Address:
                              ASBESTOS MAN REMOVALTransporter Name:
                              10000 sf 3 flFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              75/101 FEDERAL STREETOwner Address:
                              H N GORIN INCOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              RESIDENCEFacility Usage:
                              WET 2 PLY POLY BAGDisposal Methods:
                              GLOVEBAG,POLYFILMDecon Process:
                              INDOORSLocation:
                              GLOVE BAGAbatement Process:
                              RENOVATIONProject Type:
                              m-f 7a-8aHours:
                              Not reportedContract Type:
                              AC000342Contractor:
                              -1Occupied:
                              BASEMENTWorksite:
                              Not reportedSub Town:
                              (617) 482-8700Facility Phone:
                              60Fee Status:
                              ANF-001Form Type:
                              558787Sticker Number:
                              2003Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              10023AR Tracking ID:
                              CORRUGATED PIPEProject Description:
                              5.00Quantity Material Removed LF:
                              Not reportedQuantity Materical Removed SF:
                              01/07/2003Entry Date:
                              Not reportedDate Entered:
                              01/17/2003End Date:
                              01/17/2003Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              1135 BEACON STREETAddress:
                              CHATHAM PARKName:

42-20-40N AND 71-06-40W  (Continued) S105735985
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                              02/12/2003Cert Sign Date:
                              PAUL ILACQUACertified Name:
                              17Final Site:
                              MATransporter State:
                              PLYMOUTHTransporter City:
                              929 State RoadTransporter Address:
                              ASBESTOS MAN REMOVALTransporter Name:
                              10000 sf 3 flFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              75 \\ 101 FEDERAL STREETOwner Address:
                              H N GORIN INCOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              RESIDENCEFacility Usage:
                              WET 2 PLY POLY BAGDisposal Methods:
                              ENCAPSULATE,GLOVEBAG,SEAL,POLYFILMDecon Process:
                              INDOORSLocation:
                              GLOVE BAGAbatement Process:
                              RENOVATIONProject Type:
                              sa-su 7-4Hours:
                              Not reportedContract Type:
                              AC000342Contractor:
                              -1Occupied:
                              BASEMENTWorksite:
                              Not reportedSub Town:
                              (617) 482-8700Facility Phone:
                              60Fee Status:
                              ANF-001Form Type:
                              560211Sticker Number:
                              2003Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS061156Super Lic Number:
                              11489AR Tracking ID:
                              CORRUGATED PIPEProject Description:
                              250.00Quantity Material Removed LF:
                              Not reportedQuantity Materical Removed SF:
                              02/14/2003Entry Date:
                              Not reportedDate Entered:
                              03/01/2003End Date:
                              03/01/2003Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              1135 BEACON STREETAddress:
                              CHATHAM PARKName:

                              Not reportedEntered_by:

42-20-40N AND 71-06-40W  (Continued) S105735985
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                              Not reportedEntered_by:
                              (508) 224-5500Certified Phone:
                              Not reportedCertified Company:

42-20-40N AND 71-06-40W  (Continued) S105735985

                                        Oral Approval of Plan or ActionAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/14/2002Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

                                        ASTSource:
                                        PIPESource:
                                        RESIDNTIALLocation Type:
                                        Not reportedQuantity:
                                        FUEL OIL #2Chemical:

Chemicals:

                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        09/30/2002Status Date:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        02/14/2002Notification Date:
                                        BROOKLINERelease Town:
                                        ASTSource Type:
                                        3-0021490  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02446-2319City,State,Zip:
                                        159 SUMMIT AVEAddress:
                                        NO LOCATION AIDName:

LAST:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        09/30/2002Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        02/14/2002Notification Date:
                                        BROOKLINERelease Town:
                                        PIPESource Type:
                                        3-0021490Facility ID:
                                        BROOKLINE, MA 02446-2319City,State,Zip:
                                        159 SUMMIT AVEAddress:
                                        NO LOCATION AIDName:

SHWS:

3670 ft.
0.695 mi.

Relative:
Higher

Actual:
240 ft.

 

1/2-1 MA RELEASEBROOKLINE, MA  02446
NW MA LAST159 SUMMIT AVE    N/A
191 MA SHWSNO LOCATION AID S105309422
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                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        09/30/2002Status Date:
                                        120 DYCategory:
                                        02/14/2002Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0021490  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02446-2319City,State,Zip:
                                        159 SUMMIT AVEAddress:
                                        NO LOCATION AIDName:

Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/30/2002Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/30/2002Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/1/2002Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/19/2002Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/21/2002Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/15/2002Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/14/2002Action Date:

NO LOCATION AID  (Continued) S105309422
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                                        PIPESource:
                                        RESIDNTIALLocation Type:
                                        Not reportedQuantity:
                                        FUEL OIL #2Chemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/30/2002Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/30/2002Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/1/2002Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/19/2002Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/21/2002Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/15/2002Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/14/2002Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/14/2002Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

NO LOCATION AID  (Continued) S105309422
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                                        ASTSource:

NO LOCATION AID  (Continued) S105309422

                                        3/31/2011Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/22/2011Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/22/2011Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        06/29/2011Status Date:
                                        72 HRCategory:
                                        02/22/2011Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0029822  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE VILLAGE, MACity,State,Zip:
                                        183 WINTHROP ROADAddress:
                                        183 WINTHROP ROADName:

Release:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        06/29/2011Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        02/22/2011Notification Date:
                                        BROOKLINERelease Town:
                                        UNKNOWNSource Type:
                                        3-0029822Facility ID:
                                        BROOKLINE VILLAGE, MACity,State,Zip:
                                        183 WINTHROP ROADAddress:
                                        183 WINTHROP ROADName:

SHWS:

3675 ft. Site 1 of 3 in cluster AR
0.696 mi.

Relative:
Higher

Actual:
139 ft.

 

1/2-1 BROOKLINE VILLAGE, MA  
WNW MA RELEASE183 WINTHROP ROAD    N/A
AR192 MA SHWS183 WINTHROP ROAD S110822220
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/1/2011Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/14/2011Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/29/2011Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/29/2011Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/25/2011Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/22/2011Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/22/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/22/2011Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/12/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:

183 WINTHROP ROAD  (Continued) S110822220
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                                        UNKNOWNSource:
                                        RESIDNTIALLocation Type:
                                        COMMERCIALLocation Type:
                                        6 milligrams per kilogramQuantity:
                                        2-METHYLNAPHTHALENEChemical:
                                        220 milligrams per kilogramQuantity:
                                        C9 THRU C10 AROMATIC HYDROCARBONSChemical:
                                        2000 milligrams per kilogramQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

183 WINTHROP ROAD  (Continued) S110822220

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/28/1998Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        04/28/1998Status Date:
                                        120 DYCategory:
                                        04/28/1998Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0016765  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        181 THRU 183 WINTHROP RDAddress:
                                        NO LOCATION AIDName:

Release:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        04/28/1998Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        04/28/1998Notification Date:
                                        BROOKLINERelease Town:
                                        Not reportedSource Type:
                                        3-0016765Facility ID:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        181 THRU 183 WINTHROP RDAddress:
                                        NO LOCATION AIDName:

SHWS:

3675 ft. Site 2 of 3 in cluster AR
0.696 mi.

Relative:
Higher

Actual:
139 ft.

 

1/2-1 BROOKLINE, MA  02146
WNW MA RELEASE181 THRU 183 WINTHROP RD    N/A
AR193 MA SHWSNO LOCATION AID S103249971

TC06429109.2r   Page 1116

http://www.web.edrnet.com/ordering/switchboard/redirect.aspx?s=GRR_MA_DEP&facid=3-0016765


MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        4280 milligrams per kilogramQuantity:
                                        C11 THRU C22 AROMATIC HYDROCARBONSChemical:
                                        17000 milligrams per kilogramQuantity:
                                        C9 THRU C18 ALIPHATIC HYDROCARBONSChemical:
                                        8720 milligrams per kilogramQuantity:
                                        C19 THRU C36 ALIPHATIC HYDROCARBONSChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/28/1998Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/28/1998Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

NO LOCATION AID  (Continued) S103249971

                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        03/05/1996Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        01/09/1996Notification Date:
                                        BOSTONRelease Town:
                                        PIPESource Type:
                                        3-0013312Facility ID:
                                        JAMAICA PLAIN, MA 02130-0000City,State,Zip:
                                        150 SOUTH HUNTINGTON AVEAddress:
                                        VA MEDICAL HOSPITALName:

                                        OilOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        02/29/2008Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        10/29/1998Notification Date:
                                        BOSTONRelease Town:
                                        PIPESource Type:
                                        3-0017502Facility ID:
                                        JAMAICA PLAIN, MA 02130-0000City,State,Zip:
                                        150 SOUTH HUNTINGTON AVEAddress:
                                        VA MEDICAL CENTERName:

SHWS:

MA TIER 2
MA HW GEN

3684 ft. MA AIRS
0.698 mi. MA RELEASE

Relative:
Higher

Actual:
69 ft.

 

1/2-1 MA INST CONTROLJAMAICA PLAIN, MA  02130
SE MA LUST150 SOUTH HUNTINGTON AVE    N/A
194 MA SHWSVA MEDICAL CENTER S106511853
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                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/20/2010Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

                                        160 parts per billionQuantity:
                                        #2 FUEL OILChemical:
                                        160 parts per millionQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        FEDERALLocation Type:

                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        10/10/2008Notification Date:
                                        BOSTONRelease Town:
                                        USTSource Type:
                                        11/30/2009Status Date:
                                        3-0028071  /   RAORelease Tracking Number/Current Status:
                                        Response Action OutcomeCurrent Status:
                                        JAMAICA PLAIN, MA 02130-0000City,State,Zip:
                                        150 SOUTH HUNTINGTON AVEAddress:
                                        US VETERAN AFFAIRS OFFICEName:

Facility:

LUST:

                                        OilOil Or Haz Material:
                                        A3Response Action Outcome:
                                        PHASE IIIPhase:
                                        02/29/2008Status Date:
                                        RAOCurrent Status:
                                        3-0014588Associated ID:
                                        120 DYCategory:
                                        12/04/1996Notification Date:
                                        BOSTONRelease Town:
                                        UNKNOWNSource Type:
                                        3-0014588Facility ID:
                                        JAMAICA PLAIN, MA 02130-0000City,State,Zip:
                                        150 SOUTH HUNTINGTON AVEAddress:
                                        VA MEDICAL CTRName:

                                        OilOil Or Haz Material:

VA MEDICAL CENTER  (Continued) S106511853
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                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/11/2009Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/17/2009Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/29/2009Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2008Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2008Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/19/2008Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/30/2009Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/25/2009Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/10/2008Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/10/2008Action Date:
                                        Reportable Release under MGL 21EAction Status:

VA MEDICAL CENTER  (Continued) S106511853
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                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/25/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/17/1996Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        03/05/1996Status Date:
                                        TWO HRCategory:
                                        01/09/1996Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0013312  /   RAORelease Tracking Number/Current Status:
                                        JAMAICA PLAIN, MA 02130-0000City,State,Zip:
                                        150 SOUTH HUNTINGTON AVEAddress:
                                        VA MEDICAL HOSPITALName:

Release:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    08/21/2007Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0014588Release Tracking Number:
                    JAMAICA PLAIN, MA 02130-0000City,State,Zip:
                    150 SOUTH HUNTINGTON AVEAddress:
                    VA MEDICAL CTRName:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    08/22/2007Action Date:
                    LEGNOTAction Stat:
                    AULAction Type:
                    3-0014588Release Tracking Number:
                    JAMAICA PLAIN, MA 02130-0000City,State,Zip:
                    150 SOUTH HUNTINGTON AVEAddress:
                    VA MEDICAL CTRName:

INST CONTROL:

                                        reduced to background.

VA MEDICAL CENTER  (Continued) S106511853
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                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/21/2020Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/13/1997Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        has been implemented.
                                        been reduced to background and an Activity and use Limitation (AUL)
                                        A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIIPhase:
                                        02/29/2008Status Date:
                                        120 DYCategory:
                                        12/04/1996Notification:
                                        BOSTONOfficial City:
                                        3-0014588Primary ID:
                                        3-0014588  /   RAORelease Tracking Number/Current Status:
                                        JAMAICA PLAIN, MA 02130-0000City,State,Zip:
                                        150 SOUTH HUNTINGTON AVEAddress:
                                        VA MEDICAL CTRName:

                                        PIPESource:
                                        FEDERALLocation Type:
                                        20 gallonsQuantity:
                                        DIESEL FUELChemical:

Chemicals:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        3/5/1996Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/9/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/9/1996Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

VA MEDICAL CENTER  (Continued) S106511853
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                                        BOLAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/12/2018Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/10/1998Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/31/2018Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/29/1999Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/17/2019Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/15/2019Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/10/2019Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/22/2020Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

VA MEDICAL CENTER  (Continued) S106511853
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                                        NON-AAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/17/1996Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/13/1996Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/11/1997Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/11/1997Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/11/1997Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/6/2013Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/6/2013Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/13/2018Action Date:
                                        SHPFACAction Status:
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                                        2/25/2019Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        2/19/2020Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/7/2004Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/4/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/4/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/29/2004Action Date:
                                        NON-AAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/28/2013Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/28/2013Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/21/2004Action Date:
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                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/6/2019Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/22/2019Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/23/2012Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/20/2012Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/10/2020Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        3/16/2020Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        2/29/2008Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        2/27/2013Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
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                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/30/2002Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/25/2018Action Date:
                                        NOTSHPAction Status:
                                        BOLAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/25/2018Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/19/2018Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/18/2018Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/18/2018Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        6/8/2004Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/8/1998Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
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                                        OilOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        02/29/2008Status Date:
                                        TWO HRCategory:
                                        10/29/1998Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0017502  /   RAORelease Tracking Number/Current Status:
                                        JAMAICA PLAIN, MA 02130-0000City,State,Zip:
                                        150 SOUTH HUNTINGTON AVEAddress:
                                        VA MEDICAL CENTERName:

                                        UNKNOWNSource:
                                        11000 parts per millionQuantity:
                                        TPHChemical:

Chemicals:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/18/2008Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/27/2012Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/22/2007Action Date:
                                        Legal Notice PublishedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/21/2007Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/30/2002Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
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                                        Not reportedResponse Action Outcome:
                                        2/29/2008Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/7/2004Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/31/1998Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/31/1998Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/2/1998Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        12/11/1997Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/11/1997Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/29/1999Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/29/1999Action Date:
                                        Linked to a Tier Classified SiteAction Status:
                                        RAO Not RequiredAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/29/1998Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/29/1998Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

Actions:

Click here to access the MA DEP site for this facility:
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                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/25/2009Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/10/2008Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/10/2008Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/20/2010Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        11/30/2009Status Date:
                                        72 HRCategory:
                                        10/10/2008Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0028071  /   RAORelease Tracking Number/Current Status:
                                        JAMAICA PLAIN, MA 02130-0000City,State,Zip:
                                        150 SOUTH HUNTINGTON AVEAddress:
                                        US VETERAN AFFAIRS OFFICEName:

                                        PIPESource:
                                        COMMERCIALLocation Type:
                                        400 gallonsQuantity:
                                        DIESEL FUELChemical:
                                        50 gallonsQuantity:
                                        DIESEL FUELChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        9/18/2008Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:
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                         Plan Approval Non-Major ComprehensivePermit Name:
                         AQ02Permit Code:
                         APPROVFacility Status:
                         JAMAICA PLAIN, MA 02130City,State,Zip:
                         Not reportedAddress 2:
                         150 SOUTH HUNTINGTON AVEAddress:
                         VA HEALTHCARE SYSTEM JAMAICA PLAINName:

AIRS:

                                        USTSource:
                                        FEDERALLocation Type:
                                        160 parts per billionQuantity:
                                        #2 FUEL OILChemical:
                                        160 parts per millionQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/11/2009Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/17/2009Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/29/2009Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2008Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/2008Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/19/2008Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/30/2009Action Date:
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                         Not reportedNAICS Code:
                         Not reportedPrimary NAICS:
                         Not reportedLongitude:
                         Not reportedLatitude:
                         Not reportedOwner Name:
                         Not reportedAQID:
                         Not reportedApplicant Telephone:
                         JAMAICA PLAIN, MA 02130Applicant City,St,Zip:
                         150 SOUTH HUNTINGTON AVEApplicant Address:
                         BOSTON VA MEDICAL CENTERApplicant Name:
                         11/21/1996Date Closed:
                         110151Application Tracking Number:
                         NEDEP Region:
                         Restricted Emissions Status PlanPermit Name:
                         AQ09Permit Code:
                         APPROVFacility Status:
                         JAMAICA PLAIN, MA 02130City,State,Zip:
                         Not reportedAddress 2:
                         150 SOUTH HUNTINGTON AVEAddress:
                         VA HEALTHCARE SYSTEM JAMAICA PLAINName:

                         Not reportedNAICS Desc:
                         Not reportedNAICS Code:
                         Not reportedPrimary NAICS:
                         Not reportedLongitude:
                         Not reportedLatitude:
                         Not reportedOwner Name:
                         Not reportedAQID:
                         8572036522Applicant Telephone:
                         BOSTON, MA 02130Applicant City,St,Zip:
                         150 SOUTH HUNTINGTON AVEApplicant Address:
                         US VA BOSTON HEALTHCARE JAMAICA PLAINApplicant Name:
                         09/13/2012Date Closed:
                         X251310Application Tracking Number:
                         NEDEP Region:
                         Restricted Emissions Status PlanPermit Name:
                         AQ09Permit Code:
                         NOTREQFacility Status:
                         JAMAICA PLAIN, MA 02130City,State,Zip:
                         Not reportedAddress 2:
                         150 SOUTH HUNTINGTON AVEAddress:
                         VA HEALTHCARE SYSTEM JAMAICA PLAINName:

                         Not reportedNAICS Desc:
                         Not reportedNAICS Code:
                         Not reportedPrimary NAICS:
                         Not reportedLongitude:
                         Not reportedLatitude:
                         Not reportedOwner Name:
                         Not reportedAQID:
                         6172329500Applicant Telephone:
                         JAMAICA PLAIN, MA 02130Applicant City,St,Zip:
                         150 SOUTH HUNTINGTON AVEApplicant Address:
                         BOSTON VETERANS MEDICAL CENTERApplicant Name:
                         04/20/2001Date Closed:
                         W015535Application Tracking Number:
                         NEDEP Region:
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                         2/3/2009Last Modified:
                         Not reportedDescription:
                         NAICSType:
                         62211Id:
                         FDTR20126ARXZ900A90SRecord Key:

                         2/17/2003Last Modified:
                         Not reportedDescription:
                         Dun & BradstreetType:
                         088514591Id:
                         FDTR201225Y0AJ008QKYRecord Key:

                         2/17/2003Last Modified:
                         GEN. MEDICAL/SURGICAL HOSPITALDescription:
                         SICType:
                         8062Id:
                         FDTR201225Y0AJ007QKNRecord Key:

                         I1 - Interpolation (Map)Latlong Method:
                         CE - Center of FacilityLatlong Location Description:
                         Not reportedFire District:
                         Not reportedValidation Report:
                         Bryan Soltysik - Environmental Manager / GEMS CoordinatorSubmitted By:
                         MA2012State Label Code:
                         Not reportedSite Map:
                         Not reportedSite Coord Abbreviated?:
                         1503Num Of Employees:
                         Not reportedFees Total:
                         11/15/2013Date Modified:
                         Not reportedFailed Validation:
                         Not reportedDike Or Other Safeguard:
                         2/12/2013Date Signed:
                         TAll Chemicals Same As Last Yr:
                         Not reportedNotes:
                         Not reportedMailing Country:
                         Not reportedMailing City/State/Zip:
                         Not reportedMailing Address:
                         -71.11105Longitude:
                         42.32720Latitude:
                         Not reportedFacility Dept:
                         FATR201225Y0AJ006QKNFacility Id:
                         2012Report Year:
                         JAMAICA PLAIN, MA 02130City,State,Zip:
                         150 SOUTH HUNTINGTON AVENUEAddress:
                         BOSTON VA MEDICAL CENTERName:

TIER 2:

                    SQG-MAState Generator Status:
                    LQGRCRA Generator Status:
                    MAD088514591EPA Id:
                    JAMAICA PLAIN, MA 02130City,State,Zip:
                    150 SOUTH HUNTINGTON AVEAddress:
                    VA HEALTHCARE SYSTEM JAMAICA PLAINName:

HW GEN:

                         Not reportedNAICS Desc:
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Contact:

                         2/20/2012Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Lead Acid Battery CarrierContact2 Type:
                         Supplier/CarrierContact1 Type:
                         USAContact Mail Country:
                         01757Contact Mail Zip:
                         MAContact Mail State:
                         MilfordContact Mail City:
                         101 Quarry DreiveContact Mail Address:
                         Not reportedContact Email:
                         Milton CatContact Name:
                         Not reportedTitle:
                         CTTR20127R8986001UJ1Contact Record Id:
                         2012Report Year:

Contact:

                         11/15/2013Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Emergency ContactContact2 Type:
                         OtherContact1 Type:
                         USAContact Mail Country:
                         Not reportedContact Mail Zip:
                         Not reportedContact Mail State:
                         Not reportedContact Mail City:
                         Not reportedContact Mail Address:
                         Not reportedContact Email:
                         24 Hour Service DeskContact Name:
                         24 Hour Service DeskTitle:
                         CTTR20124YZKWM00LFV1Contact Record Id:
                         2012Report Year:

Contact:

                         11/15/2013Modification Date:
                         Not reportedContact4 Type:
                         Owner / OperatorContact3 Type:
                         Emergency ContactContact2 Type:
                         SubmitterContact1 Type:
                         USAContact Mail Country:
                         02132Contact Mail Zip:
                         MAContact Mail State:
                         West RoxburyContact Mail City:
                         1400 VFW ParkwayContact Mail Address:
                         Bryan.Soltysik@va.govContact Email:
                         SoltysikContact Name:
                         GEMS Coordinator / Environmental EngineerTitle:
                         CTTR201225PMBC00LYPJContact Record Id:
                         2012Report Year:

Contact:
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                         TPure:
                         Not reportedPressure:
                         Not reportedMixture:
                         84,000Max Amt Container:
                         05Max Amount Code:
                         136,080Max Amount:
                         TLiquid:
                         Not reportedGas:
                         TFire:
                         DIESEL FUELEntered Chemical Name:
                         365Days On Site:
                         11/15/2013CI Last Modified:
                         Not reportedCI EHS Chemical:
                         68476-34-6CICAS:
                         Not reportedChronic:
                         TChem Same As Last Yr:
                         CVTR201225Y0T900M6UCChem Inv Record Id:
                         05Ave Amount Code:
                         136,080Ave Amount:
                         TAcute:

Chemicals:

                         11/15/2013Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         OtherContact2 Type:
                         Emergency ContactContact1 Type:
                         USAContact Mail Country:
                         02130Contact Mail Zip:
                         MAContact Mail State:
                         Jamaica PlainContact Mail City:
                         150 South Huntington AvenueContact Mail Address:
                         amanda.furtado@va.govContact Email:
                         FurtadoContact Name:
                         GEMS CoordinatorTitle:
                         CTTR20129308JE00F9ZNContact Record Id:
                         2012Report Year:

Contact:

                         11/15/2013Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Emergency ContactContact2 Type:
                         OtherContact1 Type:
                         USAContact Mail Country:
                         02301Contact Mail Zip:
                         MAContact Mail State:
                         BrocktonContact Mail City:
                         940 Belmont StreetContact Mail Address:
                         david.beamer@va.govContact Email:
                         BeamerContact Name:
                         Acting Safety OfficerTitle:
                         CTTR201293081Y00115AContact Record Id:
                         2012Report Year:
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                         11/15/2013Last Modified:
                         gallonsAmount Unit:
                         400Amount:
                         Parking Garage Emergency Generator #1Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Above Ground TankType Code:
                         CVTR201225Y0T900M6UCChem Inv Record Id:
                         CLTR201270Y1RN013S4XRecord Key:

                         11/15/2013Last Modified:
                         gallonsAmount Unit:
                         400Amount:
                         Building 9 Emergency GeneratorLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Above Ground TankType Code:
                         CVTR201225Y0T900M6UCChem Inv Record Id:
                         CLTR201270Y1R00126TARecord Key:

                         11/15/2013Last Modified:
                         gallonsAmount Unit:
                         1000Amount:
                         Boiler House Diesel StorageLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Above Ground TankType Code:
                         CVTR201225Y0T900M6UCChem Inv Record Id:
                         CLTR201270Y1P3010JE0Record Key:

Location:

                         Not reportedTrade Secret:
                         MA2012State Label Code:
                         0State1 Contact Field:
                         10,000 Gallons
                         ground storage tank has been established. Both storage tanks can hold
                         from service as of late 2011 and is nearly empty. A temporary Above
                         N/ABoiler House Underground Storage Tank is in the process removedState07 Text:
                         TState07 Checkbox:
                         Not reportedState06 Text:
                         Not reportedState06 Checkbox:
                         Not reportedState05 Text:
                         Not reportedState05 Checkbox:
                         N/AState04 Text:
                         0State04 Number:
                         Not reportedState04 Checkbox:
                         Not reportedState03 Text:
                         0State03 Number:
                         Not reportedState03 Checkbox:
                         N/AState02 Text:
                         0State02 Number:
                         Not reportedState02 Checkbox:
                         N/AState01 Text:
                         0State01 Number:
                         Not reportedState01 Checkbox:
                         Not reportedSolid:
                         Not reportedReactive:

VA MEDICAL CENTER  (Continued) S106511853
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                         10000Amount:
                         Boiler HouseLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Below Ground TankType Code:
                         CVTR201225Y0T900M6UCChem Inv Record Id:
                         CLTR201270Y1WN0192KBRecord Key:

                         11/15/2013Last Modified:
                         gallonsAmount Unit:
                         100Amount:
                         VA Building Emergency Generator #3Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Above Ground TankType Code:
                         CVTR201225Y0T900M6UCChem Inv Record Id:
                         CLTR201270Y1W7018PUWRecord Key:

                         11/15/2013Last Modified:
                         gallonsAmount Unit:
                         150Amount:
                         VA Building Emergency GeneratorLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Above Ground TankType Code:
                         CVTR201225Y0T900M6UCChem Inv Record Id:
                         CLTR201270Y1VR0179P9Record Key:

                         11/15/2013Last Modified:
                         gallonsAmount Unit:
                         100Amount:
                         VA Building Emergency GeneratorLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Above Ground TankType Code:
                         CVTR201225Y0T900M6UCChem Inv Record Id:
                         CLTR201270Y1VC016YJLRecord Key:

                         11/15/2013Last Modified:
                         gallonsAmount Unit:
                         100Amount:
                         VA Building Emergency GeneratorLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Above Ground TankType Code:
                         CVTR201225Y0T900M6UCChem Inv Record Id:
                         CLTR201270Y1U2015US4Record Key:

                         11/15/2013Last Modified:
                         gallonsAmount Unit:
                         115Amount:
                         Parking Garage Emergency Generator #2Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Above Ground TankType Code:
                         CVTR201225Y0T900M6UCChem Inv Record Id:
                         CLTR201270Y1SB014BSNRecord Key:

VA MEDICAL CENTER  (Continued) S106511853
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                         Not reportedState01 Checkbox:
                         Not reportedSolid:
                         Not reportedReactive:
                         TPure:
                         Not reportedPressure:
                         Not reportedMixture:
                         320000Max Amt Container:
                         05Max Amount Code:
                         Not reportedMax Amount:
                         TLiquid:
                         Not reportedGas:
                         TFire:
                         FUEL OIL, [NO. 2]Entered Chemical Name:
                         365Days On Site:
                         11/15/2013CI Last Modified:
                         Not reportedCI EHS Chemical:
                         68476-34-6CICAS:
                         Not reportedChronic:
                         TChem Same As Last Yr:
                         CVTR201225Y18Q00YJGLChem Inv Record Id:
                         05Ave Amount Code:
                         Not reportedAve Amount:
                         TAcute:

                         11/15/2013Mx Last Modified:
                         Not reportedMx EHS:
                         VolWt Vol:
                         100Percentage:
                         68476-34-6Mx CAS:
                         Diesel FuelMx Chem:
                         CVTR201225Y0T900M6UCChem Inv Rec Id:
                         CMTR20128C3V6G0014UCRecord Key:

Chemical Mixture:

                         11/15/2013Last Modified:
                         gallonsAmount Unit:
                         10000Amount:
                         Boiler HouseLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Above Ground TankType Code:
                         CVTR201225Y0T900M6UCChem Inv Record Id:
                         CLTR20128ES3YE0017MMRecord Key:

                         11/15/2013Last Modified:
                         gallonsAmount Unit:
                         4000Amount:
                         Parking GarageLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Below Ground TankType Code:
                         CVTR201225Y0T900M6UCChem Inv Record Id:
                         CLTR201270Y1X101ADXTRecord Key:

                         11/15/2013Last Modified:
                         gallonsAmount Unit:

VA MEDICAL CENTER  (Continued) S106511853
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                         CVTR201225Y1DY0122MZChem Inv Record Id:
                         04Ave Amount Code:
                         12,424Ave Amount:
                         TAcute:

                         11/15/2013Mx Last Modified:
                         Not reportedMx EHS:
                         VolWt Vol:
                         100Percentage:
                         68476-34-6Mx CAS:
                         No 2 Fuel OilMx Chem:
                         CVTR201225Y18Q00YJGLChem Inv Rec Id:
                         CMTR20128CYC3E00148DRecord Key:

Chemical Mixture:

                         11/15/2013Last Modified:
                         gallonsAmount Unit:
                         40000Amount:
                         Bldg. 5 Boiler PlantLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Above Ground TankType Code:
                         CVTR201225Y18Q00YJGLChem Inv Record Id:
                         CLTR201225Y1D5011D7URecord Key:

                         11/15/2013Last Modified:
                         gallonsAmount Unit:
                         40000Amount:
                         Bldg. 5 Boiler PlantLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Above Ground TankType Code:
                         CVTR201225Y18Q00YJGLChem Inv Record Id:
                         CLTR201225Y1BP00Z41URecord Key:

Location:

                         Not reportedTrade Secret:
                         MA2012State Label Code:
                         0State1 Contact Field:
                         N/AState07 Text:
                         TState07 Checkbox:
                         Not reportedState06 Text:
                         Not reportedState06 Checkbox:
                         Not reportedState05 Text:
                         Not reportedState05 Checkbox:
                         N/AState04 Text:
                         0State04 Number:
                         Not reportedState04 Checkbox:
                         Not reportedState03 Text:
                         0State03 Number:
                         Not reportedState03 Checkbox:
                         N/AState02 Text:
                         0State02 Number:
                         Not reportedState02 Checkbox:
                         N/AState01 Text:
                         0State01 Number:

VA MEDICAL CENTER  (Continued) S106511853
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EDR ID NumberDistance
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                         53Amount:
                         Bldg. 4 (Reserve Tank) (Liquid Oxygen)Location:
                         Cryogenic ConditionsTemperature Code:
                         Greater than ambient pressurePressure Code:
                         Above Ground TankType Code:
                         CVTR201225Y1DY0122MZChem Inv Record Id:
                         CLTR201225Y1HA014ZLHRecord Key:

                         11/15/2013Last Modified:
                         gallonsAmount Unit:
                         1500Amount:
                         Bldg. 4 (Main Tank) (Liquid Oxygen)Location:
                         Cryogenic ConditionsTemperature Code:
                         Greater than ambient pressurePressure Code:
                         Above Ground TankType Code:
                         CVTR201225Y1DY0122MZChem Inv Record Id:
                         CLTR201225Y1GE0137C1Record Key:

Location:

                         Not reportedTrade Secret:
                         MA2012State Label Code:
                         N/AState1 Contact Field:
                         N/AState07 Text:
                         TState07 Checkbox:
                         Not reportedState06 Text:
                         Not reportedState06 Checkbox:
                         Not reportedState05 Text:
                         Not reportedState05 Checkbox:
                         N/AState04 Text:
                         0State04 Number:
                         Not reportedState04 Checkbox:
                         Not reportedState03 Text:
                         0State03 Number:
                         Not reportedState03 Checkbox:
                         N/AState02 Text:
                         0State02 Number:
                         Not reportedState02 Checkbox:
                         N/AState01 Text:
                         0State01 Number:
                         Not reportedState01 Checkbox:
                         Not reportedSolid:
                         TReactive:
                         TPure:
                         TPressure:
                         Not reportedMixture:
                         12,000Max Amt Container:
                         04Max Amount Code:
                         12,424Max Amount:
                         TLiquid:
                         TGas:
                         Not reportedFire:
                         OXYGENEntered Chemical Name:
                         365Days On Site:
                         11/15/2013CI Last Modified:
                         Not reportedCI EHS Chemical:
                         7782-44-7CICAS:
                         Not reportedChronic:
                         TChem Same As Last Yr:
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                         MA2012State Label Code:
                         Milford CatState1 Contact Field:
                         Interstate 90 east, Interstate 95 south and Route 9 east.
                         Batteries are exchanged on an as needed basis. The travel route isState07 Text:
                         TState07 Checkbox:
                         Not reportedState06 Text:
                         Not reportedState06 Checkbox:
                         Not reportedState05 Text:
                         Not reportedState05 Checkbox:
                         SolidState04 Text:
                         500State04 Number:
                         Not reportedState04 Checkbox:
                         Not reportedState03 Text:
                         2000State03 Number:
                         Not reportedState03 Checkbox:
                         YearState02 Text:
                         0State02 Number:
                         Not reportedState02 Checkbox:
                         Service VansState01 Text:
                         4000State01 Number:
                         TState01 Checkbox:
                         TSolid:
                         Not reportedReactive:
                         Not reportedPure:
                         Not reportedPressure:
                         TMixture:
                         300Max Amt Container:
                         03Max Amount Code:
                         6850Max Amount:
                         TLiquid:
                         Not reportedGas:
                         Not reportedFire:
                         Lead-Acid BatteriesEntered Chemical Name:
                         365Days On Site:
                         11/15/2013CI Last Modified:
                         TCI EHS Chemical:
                         Not reportedCICAS:
                         Not reportedChronic:
                         TChem Same As Last Yr:
                         CVTR2012485A8C001MCMChem Inv Record Id:
                         03Ave Amount Code:
                         6850Ave Amount:
                         TAcute:

                         11/15/2013Last Modified:
                         poundsAmount Unit:
                         Not reportedAmount:
                         Compressed oxygen cylinders, ubiquitous throughout the facility.Location:
                         Less than ambient temp. / not cryogTemperature Code:
                         Greater than ambient pressurePressure Code:
                         CylinderType Code:
                         CVTR201225Y1DY0122MZChem Inv Record Id:
                         CLTR20128EN22E005Q2PRecord Key:

                         11/15/2013Last Modified:
                         gallonsAmount Unit:

VA MEDICAL CENTER  (Continued) S106511853
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MAP FINDINGSMap ID
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EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         OtherType Code:
                         CVTR2012485A8C001MCMChem Inv Record Id:
                         CLTR2012485E6A00LGPBRecord Key:

                         11/15/2013Last Modified:
                         poundsAmount Unit:
                         2760Amount:
                         Bldg. 1B - BasementLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         OtherType Code:
                         CVTR2012485A8C001MCMChem Inv Record Id:
                         CLTR2012485E3C00KY90Record Key:

                         11/15/2013Last Modified:
                         poundsAmount Unit:
                         28Amount:
                         Bldg. 1B - MRILocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         OtherType Code:
                         CVTR2012485A8C001MCMChem Inv Record Id:
                         CLTR2012485C3M006C9MRecord Key:

                         11/15/2013Last Modified:
                         poundsAmount Unit:
                         28Amount:
                         Bldg. 2 - Rm. B11Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         OtherType Code:
                         CVTR2012485A8C001MCMChem Inv Record Id:
                         CLTR2012485C36004YM4Record Key:

                         11/15/2013Last Modified:
                         poundsAmount Unit:
                         28Amount:
                         Bldg. 1A - Room RB8Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         OtherType Code:
                         CVTR2012485A8C001MCMChem Inv Record Id:
                         CLTR2012485C2U003N5ARecord Key:

                         11/15/2013Last Modified:
                         poundsAmount Unit:
                         3417Amount:
                         Bldg. 1- Various Locations ThroughoutLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         OtherType Code:
                         CVTR2012485A8C001MCMChem Inv Record Id:
                         CLTR2012485C0F002LH7Record Key:

Location:

                         Not reportedTrade Secret:
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                         03Ave Amount Code:
                         6,000Ave Amount:
                         Not reportedAcute:

                         11/15/2013Mx Last Modified:
                         Not reportedMx EHS:
                         WtWt Vol:
                         25Percentage:
                         Not reportedMx CAS:
                         OtherMx Chem:
                         CVTR2012485A8C001MCMChem Inv Rec Id:
                         CMTR20127QFMX3003XPLRecord Key:

                         11/15/2013Mx Last Modified:
                         Not reportedMx EHS:
                         WtWt Vol:
                         55Percentage:
                         7439-92-1Mx CAS:
                         LeadMx Chem:
                         CVTR2012485A8C001MCMChem Inv Rec Id:
                         CMTR20127QFMWF002DB2Record Key:

                         11/15/2013Mx Last Modified:
                         TMx EHS:
                         WtWt Vol:
                         20Percentage:
                         7664-93-9Mx CAS:
                         Sulfuric AcidMx Chem:
                         CVTR2012485A8C001MCMChem Inv Rec Id:
                         CMTR20127QFMUV001ZVKRecord Key:

Chemical Mixture:

                         11/15/2013Last Modified:
                         poundsAmount Unit:
                         300Amount:
                         Prosthetics - Basement, BC-3Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         OtherType Code:
                         CVTR2012485A8C001MCMChem Inv Record Id:
                         CLTR201248JDXA005ZRDRecord Key:

                         11/15/2013Last Modified:
                         poundsAmount Unit:
                         238Amount:
                         Bldg. 9 - Generator HousingLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         OtherType Code:
                         CVTR2012485A8C001MCMChem Inv Record Id:
                         CLTR2012485E7B00MCT5Record Key:

                         11/15/2013Last Modified:
                         poundsAmount Unit:
                         28Amount:
                         Bldg.9 - Fire Alarm RoomLocation:
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                         Not reportedChem Same As Last Yr:
                         CVTR201293SSCK002G86Chem Inv Record Id:
                         04Ave Amount Code:
                         76960Ave Amount:
                         TAcute:

                         11/15/2013Last Modified:
                         poundsAmount Unit:
                         60000Amount:
                         Salt Bin between Bldg. 1-E-Wing and Bldg.5Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Tote BinType Code:
                         CVTR2012485EQG00Q752Chem Inv Record Id:
                         CLTR2012485ESV00R92ARecord Key:

Location:

                         Not reportedTrade Secret:
                         MA2012State Label Code:
                         0State1 Contact Field:
                         N/AState07 Text:
                         TState07 Checkbox:
                         Not reportedState06 Text:
                         Not reportedState06 Checkbox:
                         Not reportedState05 Text:
                         Not reportedState05 Checkbox:
                         N/AState04 Text:
                         0State04 Number:
                         Not reportedState04 Checkbox:
                         Not reportedState03 Text:
                         0State03 Number:
                         Not reportedState03 Checkbox:
                         N/AState02 Text:
                         0State02 Number:
                         Not reportedState02 Checkbox:
                         N/AState01 Text:
                         0State01 Number:
                         Not reportedState01 Checkbox:
                         TSolid:
                         Not reportedReactive:
                         TPure:
                         Not reportedPressure:
                         Not reportedMixture:
                         12,000Max Amt Container:
                         04Max Amount Code:
                         12,000Max Amount:
                         Not reportedLiquid:
                         Not reportedGas:
                         Not reportedFire:
                         SODIUM CHLORIDEEntered Chemical Name:
                         212Days On Site:
                         11/15/2013CI Last Modified:
                         Not reportedCI EHS Chemical:
                         7647-14-5CICAS:
                         Not reportedChronic:
                         TChem Same As Last Yr:
                         CVTR2012485EQG00Q752Chem Inv Record Id:
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                         WtWt Vol:
                         100Percentage:
                         7727-37-9Mx CAS:
                         NitrogenMx Chem:
                         CVTR201293SSCK002G86Chem Inv Rec Id:
                         CMTR201293SSHM004VCGRecord Key:

Chemical Mixture:

                         11/15/2013Last Modified:
                         poundsAmount Unit:
                         76960Amount:
                         Adjacent to Building 1ALocation:
                         Cryogenic ConditionsTemperature Code:
                         Greater than ambient pressurePressure Code:
                         Above Ground TankType Code:
                         CVTR201293SSCK002G86Chem Inv Record Id:
                         CLTR201293SSGR0033BURecord Key:

Location:

                         Not reportedTrade Secret:
                         MA2012State Label Code:
                         n/aState1 Contact Field:
                         n/aState07 Text:
                         Not reportedState07 Checkbox:
                         Not reportedState06 Text:
                         Not reportedState06 Checkbox:
                         Not reportedState05 Text:
                         Not reportedState05 Checkbox:
                         n/aState04 Text:
                         0State04 Number:
                         Not reportedState04 Checkbox:
                         Not reportedState03 Text:
                         0State03 Number:
                         Not reportedState03 Checkbox:
                         n/aState02 Text:
                         0State02 Number:
                         TState02 Checkbox:
                         n/aState01 Text:
                         0State01 Number:
                         Not reportedState01 Checkbox:
                         Not reportedSolid:
                         Not reportedReactive:
                         TPure:
                         TPressure:
                         Not reportedMixture:
                         76960Max Amt Container:
                         04Max Amount Code:
                         76960Max Amount:
                         TLiquid:
                         Not reportedGas:
                         Not reportedFire:
                         NITROGEN (LIQUEFIED)Entered Chemical Name:
                         365Days On Site:
                         11/15/2013CI Last Modified:
                         Not reportedCI EHS Chemical:
                         7727-37-9CICAS:
                         TChronic:

VA MEDICAL CENTER  (Continued) S106511853
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                         11/15/2013Mx Last Modified:
                         Not reportedMx EHS:

VA MEDICAL CENTER  (Continued) S106511853

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        3/8/2003Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        3/8/2003Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        04/25/2003Status Date:
                                        TWO HRCategory:
                                        03/08/2003Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0022654  /   RAORelease Tracking Number/Current Status:
                                        BOSTON, MACity,State,Zip:
                                        53 BINNEY STAddress:
                                        NO LOCATION AIDName:

Release:

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        04/25/2003Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        03/08/2003Notification Date:
                                        BOSTONRelease Town:
                                        VEHICLESource Type:
                                        3-0022654Facility ID:
                                        BOSTON, MACity,State,Zip:
                                        53 BINNEY STAddress:
                                        NO LOCATION AIDName:

SHWS:

3723 ft. Site 3 of 3 in cluster AP
0.705 mi.

Relative:
Lower

Actual:
25 ft.

 

1/2-1 BOSTON, MA  
ENE MA RELEASE53 BINNEY ST    N/A
AP195 MA SHWSNO LOCATION AID S105914090
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                                        VEHICLESource:
                                        COMMERCIALLocation Type:
                                        ROADWAYLocation Type:
                                        60 gallonsQuantity:
                                        DIESEL FUELChemical:
                                        100 gallonsQuantity:
                                        DIESEL FUELChemical:

Chemicals:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/25/2003Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/25/2003Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/1/2003Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

NO LOCATION AID  (Continued) S105914090

                                        TWO HRCategory:
                                        04/26/1996Notification Date:
                                        BROOKLINERelease Town:
                                        TANKERSource Type:
                                        3-0013699Facility ID:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        110 BABCOCK STAddress:
                                        NO LOCATION AIDName:

                                        Not reportedOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        07/11/1996Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        04/26/1996Notification Date:
                                        BROOKLINERelease Town:
                                        PIPESource Type:
                                        3-0013699Facility ID:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        110 BABCOCK STAddress:
                                        NO LOCATION AIDName:

SHWS:

3858 ft.
0.731 mi.

Relative:
Higher

Actual:
55 ft.

 

1/2-1 MA RELEASEBROOKLINE, MA  02146
North MA LUST110 BABCOCK ST    N/A
196 MA SHWSNO LOCATION AID S104545600
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                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        5/9/1996Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/26/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/26/1996Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

Actions:

                                        14 gallonsQuantity:
                                        #2 FUELChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        TANKERSource:
                                        PIPESource:
                                        USTSource:
                                        RESIDNTIALLocation Type:

                                        Not reportedOil Or Haz Material:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        04/26/1996Notification Date:
                                        BROOKLINERelease Town:
                                        USTSource Type:
                                        07/11/1996Status Date:
                                        3-0013699  /   RAORelease Tracking Number/Current Status:
                                        Response Action OutcomeCurrent Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        110 BABCOCK STAddress:
                                        NO LOCATION AIDName:

Facility:

LUST:

                                        Not reportedOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        07/11/1996Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:

NO LOCATION AID  (Continued) S104545600
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                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        5/9/1996Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/26/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/26/1996Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        07/11/1996Status Date:
                                        TWO HRCategory:
                                        04/26/1996Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0013699  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        110 BABCOCK STAddress:
                                        NO LOCATION AIDName:

Release:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/11/1996Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/28/1996Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/28/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

NO LOCATION AID  (Continued) S104545600
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                                        TANKERSource:
                                        PIPESource:
                                        USTSource:
                                        RESIDNTIALLocation Type:
                                        14 gallonsQuantity:
                                        #2 FUELChemical:

Chemicals:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/11/1996Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/28/1996Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/28/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:

NO LOCATION AID  (Continued) S104545600

                                        02/14/1997Status Date:
                                        NONECategory:
                                        07/15/1993Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0004373  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        720 WASHINGTON STAddress:
                                        PROPERTYName:

Release:

                                        Not reportedOil Or Haz Material:
                                        A2Response Action Outcome:
                                        PHASE IIPhase:
                                        02/14/1997Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        07/15/1993Notification Date:
                                        BROOKLINERelease Town:
                                        Not reportedSource Type:
                                        3-0004373Facility ID:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        720 WASHINGTON STAddress:
                                        PROPERTYName:

SHWS:

3871 ft.
0.733 mi.

Relative:
Higher

Actual:
98 ft.

 

1/2-1 BROOKLINE, MA  02146
WNW MA RELEASE720 WASHINGTON ST    N/A
197 MA SHWSPROPERTY S100537243
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                                        Not reportedQuantity:
                                        UNKNOWNChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/15/1993Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/14/1997Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/14/1997Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIPhase:

PROPERTY  (Continued) S100537243

                                        UNKNOWNSource Type:
                                        3-0029373Facility ID:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        57 BINNEY STAddress:
                                        CHILDRENS MAIN BLDG ADDITIONName:

                                        Hazardous MaterialOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        07/21/2011Status Date:
                                        RAONRCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        07/23/2010Notification Date:
                                        BOSTONRelease Town:
                                        UNKNOWNSource Type:
                                        3-0029404Facility ID:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        57 BINNEY STAddress:
                                        ENDERS FUEL TANK - MAIN BLDG ADDITIONName:

SHWS:

3910 ft. Site 1 of 3 in cluster AS
0.741 mi. MA RELEASE

Relative:
Lower

Actual:
19 ft.

 

1/2-1 MA USTBOSTON, MA  02115
ENE MA LUST57 BINNEY ST    N/A
AS198 MA SHWSCHILDREN HOSPITAL, THE U004156924
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                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/28/2011Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/17/2010Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

Actions:

                                        150 milligrams per kilogramQuantity:
                                        ARSENICChemical:
                                        4.1 milligrams per kilogramQuantity:
                                        BENZO[A]PYRENEChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        UNKNOWNSource:
                                        UNKNOWNLocation Type:

                                        Hazardous MaterialOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIPhase:
                                        3-0029373Associated ID:
                                        120 DYCategory:
                                        07/21/2010Notification Date:
                                        BOSTONRelease Town:
                                        USTSource Type:
                                        12/28/2011Status Date:
                                        3-0029373  /   RAORelease Tracking Number/Current Status:
                                        Response Action OutcomeCurrent Status:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        57 BINNEY STAddress:
                                        CHILDRENS MAIN BLDG ADDITIONName:

Facility:

LUST:

                                        Hazardous MaterialOil Or Haz Material:
                                        A2Response Action Outcome:
                                        PHASE IIPhase:
                                        12/28/2011Status Date:
                                        RAOCurrent Status:
                                        3-0029373Associated ID:
                                        120 DYCategory:
                                        07/21/2010Notification Date:
                                        BOSTONRelease Town:
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                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/21/2011Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/21/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/21/2011Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/21/2010Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/21/2010Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/10/2011Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/6/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/11/2011Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/7/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/28/2011Action Date:
                                        Completion Statement ReceivedAction Status:
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          Larry JacobsContact name:
          -71.10678Longitude:
          42.33756Latitude:
          Not reportedOwner address 2:
          Not reportedFacility address 2:
          Not reportedDescription:
          Not reportedTelephone:
          BOSTON, MA 02115Owner City,St,Zip:
          300 LONGWOOD AVEOwner Address:
          THE CHILDRENS HOSPITALOwner:
          6615Owner Id:
          14545Facility ID:
          BOSTON, MA 02115City,State,Zip:
          57 BINNEY STAddress:
          CHILDREN HOSPITAL, THEName:

Facility:

UST:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/6/2010Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/23/2010Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/2/2011Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/12/2010Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/11/2010Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/21/2011Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
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          NTurbine sump sensor:
          NTurbine sump:
                    Not reportedSubmersible sump install date:
          NSubmersible sump:
          Not reportedPipe leak install date:
          Not reportedPipe install date:
                    Not reportedNumber of compartment:
          Not reportedPtype:
          Not reportedPipe construct:
          Single-walled metal tank (cathodic protection required)Tank construct:
          Not reportedLongitude:
          Not reportedLatitude:
          Not reportedPipe Leak Detection:
          Not reportedTank Leak Detection:
          Not reportedTank Usage:
          DieselContents:
          2000.00000Capacity:
          05/21/1967Date Installed:
          09/01/1999Status Date:
          Tank Closure In-PlacTank Status:
          1Tank ID:

          CLOSEDFac status:
          Not reportedUpdate by:
          2010-09-09 00:00:00Update:
          larry.jacobs@childrens.harvard.eduContact email:
          02351Contact zip:
          MAContact state:
          AbingtonContact city:
          Not reportedContact address2:
          41 Rice StContact address1:
          Larry JacobsContact name:
          -71.10678Longitude:
          42.33756Latitude:
          Not reportedOwner address 2:
          Not reportedFacility address 2:
          Not reportedDescription:
          Not reportedTelephone:
          BOSTON, MA 02115Owner City,St,Zip:
          300 LONGWOOD AVEOwner Address:
          THE CHILDRENS HOSPITALOwner:
          6615Owner Id:
          14545Facility ID:
          BOSTON, MA 02115City,State,Zip:
          57 BINNEY STAddress:
          CHILDREN HOSPITAL, THEName:

          CLOSEDFac status:
          Not reportedUpdate by:
          2010-09-09 00:00:00Update:
          larry.jacobs@childrens.harvard.eduContact email:
          02351Contact zip:
          MAContact state:
          AbingtonContact city:
          Not reportedContact address2:
          41 Rice StContact address1:
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          Not reportedPtype:
          Not reportedPipe construct:
          Single-walled metal tank (cathodic protection required)Tank construct:
          Not reportedLongitude:
          Not reportedLatitude:
          Not reportedPipe Leak Detection:
          Not reportedTank Leak Detection:
          Not reportedTank Usage:
          DieselContents:
          1000.00000Capacity:
          05/20/1984Date Installed:
          10/01/1999Status Date:
          Tank RemovedTank Status:
          3Tank ID:

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          Not reportedOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          NTurbine sump sensor:
          NTurbine sump:
                    Not reportedSubmersible sump install date:
          NSubmersible sump:
          Not reportedPipe leak install date:
          Not reportedPipe install date:
                    Not reportedNumber of compartment:
          Not reportedPtype:
          Not reportedPipe construct:
          Not reportedTank construct:
          Not reportedLongitude:
          Not reportedLatitude:
          Not reportedPipe Leak Detection:
          Not reportedTank Leak Detection:
          Not reportedTank Usage:
          DieselContents:
          2000.00000Capacity:
          05/20/1970Date Installed:
          10/10/1989Status Date:
          Tank RemovedTank Status:
          2Tank ID:

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          Not reportedOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:

CHILDREN HOSPITAL, THE  (Continued) U004156924

TC06429109.2r   Page 1155



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        07/21/2010Notification:
                                        BOSTONOfficial City:
                                        3-0029373Primary ID:
                                        3-0029373  /   RAORelease Tracking Number/Current Status:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        57 BINNEY STAddress:
                                        CHILDRENS MAIN BLDG ADDITIONName:

Release:

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          Not reportedOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          NTurbine sump sensor:
          NTurbine sump:
                    Not reportedSubmersible sump install date:
          NSubmersible sump:
          Not reportedPipe leak install date:
          Not reportedPipe install date:
                    Not reportedNumber of compartment:
          Not reportedPtype:
          Single-walled metal (Corrosion protection required)Pipe construct:
          Single-walled metal tank (cathodic protection required)Tank construct:
          Not reportedLongitude:
          Not reportedLatitude:
          Quarterly visual inspection and annual product line tightness testPipe Leak Detection:
          In-Tank Monitoring SystemTank Leak Detection:
          Not reportedTank Usage:
          DieselContents:
          20000.00000Capacity:
          04/04/1986Date Installed:
          11/22/2010Status Date:
          Tank RemovedTank Status:
          4Tank ID:

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          Not reportedOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          NTurbine sump sensor:
          NTurbine sump:
                    Not reportedSubmersible sump install date:
          NSubmersible sump:
          Not reportedPipe leak install date:
          Not reportedPipe install date:
                    Not reportedNumber of compartment:
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/21/2010Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/10/2011Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/6/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/11/2011Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/7/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/28/2011Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/28/2011Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/17/2010Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIPhase:
                                        12/28/2011Status Date:
                                        120 DYCategory:
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                                        8/6/2010Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/23/2010Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/2/2011Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/12/2010Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/11/2010Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/21/2011Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/21/2011Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/21/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/21/2011Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/21/2010Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:
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                                        7/21/2011Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/21/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/10/2011Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/11/2011Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        12/28/2011Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/17/2010Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        07/21/2011Status Date:
                                        120 DYCategory:
                                        07/23/2010Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0029404  /   RAONRRelease Tracking Number/Current Status:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        57 BINNEY STAddress:
                                        ENDERS FUEL TANK - MAIN BLDG ADDITIONName:

                                        USTSource:
                                        UNKNOWNSource:
                                        UNKNOWNLocation Type:
                                        150 milligrams per kilogramQuantity:
                                        ARSENICChemical:
                                        4.1 milligrams per kilogramQuantity:
                                        BENZO[A]PYRENEChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
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                                        UNKNOWNSource:
                                        UNKNOWNLocation Type:
                                        2 milligrams per kilogramQuantity:
                                        2-METHYLNAPHTHALENEChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        8/6/2010Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        8/23/2010Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/2/2011Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/12/2010Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/11/2010Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/23/2010Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/23/2010Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/21/2011Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/21/2011Action Date:
                                        Linked to a Tier Classified SiteAction Status:
                                        RAO Not RequiredAction Type:

                                        Not reportedResponse Action Outcome:
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                                        Not reportedQuantity:
                                        UNKNOWNChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        5/6/1996Action Date:
                                        DEPNFAAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/15/1987Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        05/06/1996Status Date:
                                        NONECategory:
                                        04/15/1987Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0001650  /   DEPNFARelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        208 WINTHROP RDAddress:
                                        PROPERTYName:

Release:

                                        Not reportedOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        05/06/1996Status Date:
                                        DEPNFACurrent Status:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        04/15/1987Notification Date:
                                        BROOKLINERelease Town:
                                        Not reportedSource Type:
                                        3-0001650Facility ID:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        208 WINTHROP RDAddress:
                                        PROPERTYName:

SHWS:

3921 ft. Site 3 of 3 in cluster AR
0.743 mi.

Relative:
Higher

Actual:
135 ft.

 

1/2-1 BROOKLINE, MA  02146
WNW MA RELEASE208 WINTHROP RD    N/A
AR199 MA SHWSPROPERTY S100830414
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                                        PNResponse Action Outcome:
                                        10/26/2017Action Date:
                                        PSNRCDAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PNResponse Action Outcome:
                                        1/27/2017Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        PNResponse Action Outcome:
                                        1/27/2017Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        PNResponse Action Outcome:
                                        1/27/2017Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        PN - PNResponse Action Outcome:
                                        Not reportedPhase:
                                        10/26/2017Status Date:
                                        120 DYCategory:
                                        01/27/2017Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0034072  /   PSNCRelease Tracking Number/Current Status:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        55 SHATTUCK STREETAddress:
                                        BOSTON CHILDREN’S HOSPITAL-WOLBACH BLDGName:

Release:

                                        Not reportedOil Or Haz Material:
                                        PNResponse Action Outcome:
                                        Not reportedPhase:
                                        10/26/2017Status Date:
                                        PSNCCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        01/27/2017Notification Date:
                                        BOSTONRelease Town:
                                        UNKNOWNSource Type:
                                        3-0034072Facility ID:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        55 SHATTUCK STREETAddress:
                                        BOSTON CHILDREN’S HOSPITAL-WOLBACH BLDGName:

SHWS:

3924 ft.
0.743 mi.

Relative:
Lower

Actual:
35 ft.

 

1/2-1 BOSTON, MA  02115
East MA RELEASE55 SHATTUCK STREET    N/A
200 MA SHWSBOSTON CHILDREN’S HOSPITAL-WOLBACH BLDG S120630264
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        UNKNOWNSource:
                                        58.3 milligrams per kilogramQuantity:
                                        TOTAL PCBSChemical:

Chemicals:

                                        PNResponse Action Outcome:
                                        7/5/2017Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        7/5/2017Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        2/24/2017Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        2/15/2017Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PNResponse Action Outcome:
                                        2/14/2017Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        2/14/2017Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        11/21/2017Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

BOSTON CHILDREN’S HOSPITAL-WOLBACH BLDG  (Continued) S120630264

                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        12/09/1999Notification Date:
                                        BOSTONRelease Town:
                                        TRASH COMPSource Type:
                                        3-0019051Facility ID:
                                        BOSTON, MACity,State,Zip:
                                        364 BROOKLINE AVEAddress:
                                        NO LOCATION AIDName:

SHWS:

3926 ft. Site 2 of 3 in cluster AS
0.744 mi.

Relative:
Lower

Actual:
27 ft.

 

1/2-1 BOSTON, MA  
ENE MA RELEASE364 BROOKLINE AVE    N/A
AS201 MA SHWSNO LOCATION AID S104482432
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        12/17/2001Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        1/14/2000Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        1/11/2002Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        1/11/2002Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        1/11/2002Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        1/11/2002Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        PHASE IIPhase:
                                        01/11/2002Status Date:
                                        TWO HRCategory:
                                        12/09/1999Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0019051  /   RAORelease Tracking Number/Current Status:
                                        BOSTON, MACity,State,Zip:
                                        364 BROOKLINE AVEAddress:
                                        NO LOCATION AIDName:

Release:

                                        Not reportedOil Or Haz Material:
                                        B1Response Action Outcome:
                                        PHASE IIPhase:
                                        01/11/2002Status Date:

NO LOCATION AID  (Continued) S104482432
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        TRASH COMPSource:
                                        HOSPITALLocation Type:
                                        15 gallonsQuantity:
                                        HYDRAULIC OILChemical:

Chemicals:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        3/22/2001Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        12/9/1999Action Date:
                                        IRA Conducted Prior to NotificationAction Status:
                                        Immediate Response ActionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        12/9/1999Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        12/17/2001Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        12/17/2001Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:

NO LOCATION AID  (Continued) S104482432

                                        09/28/2001Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        09/27/2000Notification Date:
                                        BROOKLINERelease Town:
                                        Not reportedSource Type:
                                        3-0019979Facility ID:
                                        BROOKLINE, MACity,State,Zip:
                                        445 HARVARD STAddress:
                                        SHELL SERVICE STAName:

SHWS:

3947 ft. Site 1 of 4 in cluster AT
0.748 mi. MA HW GEN

Relative:
Higher

Actual:
65 ft.

 

1/2-1 MA RELEASEBROOKLINE, MA  02446
NNW MA UST445 HARVARD ST    N/A
AT202 MA SHWSSHIMON SERVICE STATION U003655128

TC06429109.2r   Page 1165



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

          Annual Automatic Line Leak Detection TestPipe Leak Detection:
          In-Tank Monitoring SystemTank Leak Detection:
          Motor VehiTank Usage:
          GasolineContents:
          12000.00000Capacity:
          01/01/1987Date Installed:
          Not reportedStatus Date:
          In UseTank Status:
          1Tank ID:

          OPENFac status:
          shimon cohenUpdate by:
          2019-12-20 00:00:00Update:
          kamsoud@comcast.netContact email:
          02446Contact zip:
          MAContact state:
          brooklineContact city:
          Not reportedContact address2:
          445 harvard streetContact address1:
          Kamel MasoudContact name:
          -71.12772Longitude:
          42.34642Latitude:
          Not reportedOwner address 2:
          Not reportedFacility address 2:
          Retail Motor Vehicle FuelDescription:
          6175669538Telephone:
          BROOKLINE, MA 02446Owner City,St,Zip:
          445 HARVARD STOwner Address:
          S & Y ENTERPRISES INCOwner:
          9642Owner Id:
          11646Facility ID:
          BROOKLINE, MA 02446City,State,Zip:
          445 HARVARD STAddress:
          SHIMON SERVICE STATIONName:

Facility:

UST:

                                        Hazardous MaterialOil Or Haz Material:
                                        B1Response Action Outcome:
                                        Not reportedPhase:
                                        10/03/2002Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        02/27/2002Notification Date:
                                        BROOKLINERelease Town:
                                        Not reportedSource Type:
                                        3-0021525Facility ID:
                                        BROOKLINE, MA 02446-0000City,State,Zip:
                                        445 HARVARD STAddress:
                                        INTERSECTION OF THORNDIKE STName:

                                        Hazardous MaterialOil Or Haz Material:
                                        B1Response Action Outcome:
                                        PHASE IIPhase:

SHIMON SERVICE STATION  (Continued) U003655128
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

          In UseTank Status:
          3Tank ID:

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          Automatic shut-off valveOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          YTurbine sump sensor:
          YTurbine sump:
                    Not reportedSubmersible sump install date:
          YSubmersible sump:
          Not reportedPipe leak install date:
          01/01/1987Pipe install date:
                    Not reportedNumber of compartment:
          Pressurized piping system with electronic automatic line leak detectionPtype:
          Single-walled non-corrodible material (No corrosion protection required)Pipe construct:
          Single-walled non-corrodible (including "composite") material (cathodic protection not required)Tank construct:
          -71.12772Longitude:
          42.34642Latitude:
          Annual Automatic Line Leak Detection TestPipe Leak Detection:
          In-Tank Monitoring SystemTank Leak Detection:
          Motor VehiTank Usage:
          GasolineContents:
          12000.00000Capacity:
          01/01/1987Date Installed:
          Not reportedStatus Date:
          In UseTank Status:
          2Tank ID:

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          Automatic shut-off valveOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          YTurbine sump sensor:
          YTurbine sump:
                    Not reportedSubmersible sump install date:
          YSubmersible sump:
          Not reportedPipe leak install date:
          01/01/1987Pipe install date:
                    Not reportedNumber of compartment:
          Pressurized piping system with electronic automatic line leak detectionPtype:
          Single-walled non-corrodible material (No corrosion protection required)Pipe construct:
          Single-walled non-corrodible (including "composite") material (cathodic protection not required)Tank construct:
          -71.12772Longitude:
          42.34642Latitude:

SHIMON SERVICE STATION  (Continued) U003655128
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EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

          Not reportedOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          NTurbine sump sensor:
          NTurbine sump:
                    Not reportedSubmersible sump install date:
          NSubmersible sump:
          Not reportedPipe leak install date:
          Not reportedPipe install date:
                    Not reportedNumber of compartment:
          Not reportedPtype:
          Single-walled non-corrodible material (No corrosion protection required)Pipe construct:
          Single-walled non-corrodible (including "composite") material (cathodic protection not required)Tank construct:
          Not reportedLongitude:
          Not reportedLatitude:
          Not reportedPipe Leak Detection:
          Not reportedTank Leak Detection:
          Not reportedTank Usage:
          Waste OilContents:
          1000.00000Capacity:
          01/01/1987Date Installed:
          01/30/1998Status Date:
          Tank RemovedTank Status:
          4Tank ID:

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          Automatic shut-off valveOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          YTurbine sump sensor:
          YTurbine sump:
                    Not reportedSubmersible sump install date:
          YSubmersible sump:
          Not reportedPipe leak install date:
          01/01/1987Pipe install date:
                    Not reportedNumber of compartment:
          Pressurized piping system with electronic automatic line leak detectionPtype:
          Single-walled non-corrodible material (No corrosion protection required)Pipe construct:
          Single-walled non-corrodible (including "composite") material (cathodic protection not required)Tank construct:
          -71.12772Longitude:
          42.34642Latitude:
          Annual Automatic Line Leak Detection TestPipe Leak Detection:
          In-Tank Monitoring SystemTank Leak Detection:
          Motor VehiTank Usage:
          GasolineContents:
          12000.00000Capacity:
          01/01/1987Date Installed:
          Not reportedStatus Date:

SHIMON SERVICE STATION  (Continued) U003655128
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MAP FINDINGSMap ID
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EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        PHASE IIPhase:
                                        09/28/2001Status Date:
                                        120 DYCategory:
                                        09/27/2000Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0019979  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MACity,State,Zip:
                                        445 HARVARD STAddress:
                                        SHELL SERVICE STAName:

Release:

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          Not reportedOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          NTurbine sump sensor:
          NTurbine sump:
                    Not reportedSubmersible sump install date:
          NSubmersible sump:
          Not reportedPipe leak install date:
          Not reportedPipe install date:
                    Not reportedNumber of compartment:
          Not reportedPtype:
          Single-walled metal (Corrosion protection required)Pipe construct:
          Single-walled metal tank (cathodic protection required)Tank construct:
          Not reportedLongitude:
          Not reportedLatitude:
          Not reportedPipe Leak Detection:
          Not reportedTank Leak Detection:
          Not reportedTank Usage:
          Waste OilContents:
          250.00000Capacity:
          01/01/1987Date Installed:
          04/30/2003Status Date:
          Tank RemovedTank Status:
          5Tank ID:

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:

SHIMON SERVICE STATION  (Continued) U003655128
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                                        02/27/2002Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0021525  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02446-0000City,State,Zip:
                                        445 HARVARD STAddress:
                                        INTERSECTION OF THORNDIKE STName:

                                        0.706 micrograms per gallonQuantity:
                                        METHYL TERT-BUTYL ETHERChemical:

Chemicals:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        9/28/2001Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        9/28/2001Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        9/28/2000Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        9/27/2000Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        9/27/2000Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        9/27/2000Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        2/15/2001Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/1/2001Action Date:

SHIMON SERVICE STATION  (Continued) U003655128
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                    BROOKLINE, MA 02446City,State,Zip:
                    445 HARVARD STAddress:
                    SHIMON SERVICE STATIONName:

HW GEN:

                                        42.5 micrograms per gallonQuantity:
                                        ARSENICChemical:
                                        602 micrograms per gallonQuantity:
                                        LEADChemical:

Chemicals:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        5/31/2002Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        3/26/2002Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        2/27/2002Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        2/27/2002Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/7/2002Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/3/2002Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:
                                        10/03/2002Status Date:
                                        120 DYCategory:

SHIMON SERVICE STATION  (Continued) U003655128
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                    VQG-MAState Generator Status:
                    SQGRCRA Generator Status:
                    MAV000002837EPA Id:

SHIMON SERVICE STATION  (Continued) U003655128

                                        OilOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        03/03/1997Status Date:
                                        TWO HRCategory:
                                        01/03/1997Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0014685  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        1111 BEACON STAddress:
                                        NO LOCATION AIDName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        B1Response Action Outcome:
                                        Not reportedPhase:
                                        06/24/2008Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        03/17/2008Notification Date:
                                        BROOKLINERelease Town:
                                        Not reportedSource Type:
                                        3-0027579Facility ID:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        1111 BEACON STAddress:
                                        NO LOCATION AIDName:

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        03/03/1997Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        01/03/1997Notification Date:
                                        BROOKLINERelease Town:
                                        TRANSFORMSource Type:
                                        3-0014685Facility ID:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        1111 BEACON STAddress:
                                        NO LOCATION AIDName:

SHWS:

3960 ft. Site 1 of 2 in cluster AU
0.750 mi.

Relative:
Lower

Actual:
21 ft.

 

1/2-1 MA ASBESTOSBROOKLINE, MA  02445
NE MA RELEASE1111 BEACON ST    N/A
AU203 MA SHWSNO LOCATION AID S102555449
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                                        Not reportedPhase:
                                        06/24/2008Status Date:
                                        120 DYCategory:
                                        03/17/2008Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0027579  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        1111 BEACON STAddress:
                                        NO LOCATION AIDName:

                                        TRANSFORMSource:
                                        25 gallonsQuantity:
                                        MINERAL OILChemical:
                                        300 gallonsQuantity:
                                        TRANSFORMER OILChemical:

Chemicals:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        3/3/1997Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        3/3/1997Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/3/1997Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/3/1997Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/3/1997Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/21/1997Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

Click here to access the MA DEP site for this facility:

NO LOCATION AID  (Continued) S102555449
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                              3.00Quantity Material Removed LF:
                              Not reportedQuantity Materical Removed SF:
                              03/30/2009Entry Date:
                              Not reportedDate Entered:
                              04/07/2009End Date:
                              04/07/2009Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              1111 BEACON STAddress:
                              HAMILTON MGTName:

ASBESTOS:

                                        30 milligrams per kilogramQuantity:
                                        CHROMIUMChemical:
                                        25.1 milligrams per kilogramQuantity:
                                        NICKELChemical:

Chemicals:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        7/15/2008Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/24/2008Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        4/7/2008Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        3/17/2008Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        3/17/2008Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:

NO LOCATION AID  (Continued) S102555449
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                              SBaEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              ADAM GIRARDCertified Name:
                              39Final Site:
                              DETransporter State:
                              NEW CASTLETransporter City:
                              58 PYLES LNTransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              15000Facility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              39 BRIGHTON AVEOwner Address:
                              NEAL CAMPBELLOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              WET 2 PLY POLY BAGDisposal Methods:
                              3 CHAMBERDecon Process:
                              IndoorsLocation:
                              Glove BagAbatement Process:
                              RepairProject Type:
                              8-4Hours:
                              Not reportedContract Type:
                              AC000035Contractor:
                              -1Occupied:
                              BASEMENT STORAGE UNITWorksite:
                              Not reportedSub Town:
                              (781) 232-9876Facility Phone:
                              FFee Status:
                              ANF-001Form Type:
                              30516Sticker Number:
                              2009Year:
                              AA000144Lab Lic Number:
                              AA000144Monitor Lic Number:
                              AS071933Super Lic Number:
                              110962AR Tracking ID:
                              Thermal solid coreProject Description:

NO LOCATION AID  (Continued) S102555449

                                        3-0019105Facility ID:
                                        BOSTON, MACity,State,Zip:
                                        BLACKFAN STAddress:
                                        EMMANUEL COLLEGEName:

SHWS:

3977 ft. Site 1 of 3 in cluster AV
0.753 mi.

Relative:
Lower

Actual:
18 ft.

 

1/2-1 BOSTON, MA  
ENE MA RELEASEBLACKFAN ST    N/A
AV204 MA SHWSEMMANUEL COLLEGE S104482470
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                                        12/19/2000Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/14/1999Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/14/1999Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/2/2002Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/1/2002Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIPhase:
                                        06/29/2004Status Date:
                                        120 DYCategory:
                                        12/14/1999Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0019105  /   RAORelease Tracking Number/Current Status:
                                        BOSTON, MACity,State,Zip:
                                        BLACKFAN STAddress:
                                        EMMANUEL COLLEGEName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        A2Response Action Outcome:
                                        PHASE IIPhase:
                                        06/29/2004Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        12/14/1999Notification Date:
                                        BOSTONRelease Town:
                                        Not reportedSource Type:

EMMANUEL COLLEGE  (Continued) S104482470
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MAP FINDINGSMap ID
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EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/9/2001Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/25/2001Action Date:
                                        Tier 2 TransferAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/23/2003Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 3Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/23/2003Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 2Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/12/2000Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/12/2003Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/12/2002Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/19/2000Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/19/2000Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:

EMMANUEL COLLEGE  (Continued) S104482470
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                                        3360 milligrams per kilogramQuantity:
                                        LEADChemical:
                                        6990 milligrams per kilogramQuantity:
                                        ZINCChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/17/2001Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/29/2004Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/1/2004Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

EMMANUEL COLLEGE  (Continued) S104482470

                                        Not reportedPhase:
                                        12/26/1996Status Date:
                                        NONECategory:
                                        09/17/1996Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0006063  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        78 COOLIDGE 81-83 THORNDIKEAddress:
                                        PROPERTYName:

Release:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        12/26/1996Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        09/17/1996Notification Date:
                                        BROOKLINERelease Town:
                                        UNCONTAINSource Type:
                                        3-0006063Facility ID:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        78 COOLIDGE 81-83 THORNDIKEAddress:
                                        PROPERTYName:

SHWS:

3984 ft. Site 2 of 4 in cluster AT
0.755 mi.

Relative:
Higher

Actual:
68 ft.

 

1/2-1 BROOKLINE, MA  02146
NNW MA RELEASE78 COOLIDGE 81-83 THORNDIKE    N/A
AT205 MA SHWSPROPERTY S101696382
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                                        UNCONTAINSource:
                                        RESIDNTIALLocation Type:
                                        Not reportedQuantity:
                                        WASTE OILChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/17/1996Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/17/1996Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/13/1996Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/25/2002Action Date:
                                        Fee Not Required - Fee Credited-FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/26/1996Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:

PROPERTY  (Continued) S101696382

                                        09/09/2013Notification Date:
                                        BOSTONRelease Town:
                                        UNKNOWNSource Type:
                                        3-0031747Facility ID:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        300 LONGWOOD AVENUEAddress:
                                        BCH MAIN LOBBY RENOVATIONSName:

SHWS:

3994 ft. Site 1 of 3 in cluster AW
0.756 mi.

Relative:
Lower

Actual:
29 ft.

 

1/2-1 BOSTON, MA  02115
East MA RELEASE300 LONGWOOD AVENUE    N/A
AW206 MA SHWSBCH MAIN LOBBY RENOVATIONS S114004809
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                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PNResponse Action Outcome:
                                        9/20/2013Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        9/2/2014Action Date:
                                        PSNRCDAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PNResponse Action Outcome:
                                        9/19/2013Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        7/9/2014Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PNResponse Action Outcome:
                                        4/11/2014Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PNResponse Action Outcome:
                                        1/24/2014Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        PN - PNResponse Action Outcome:
                                        Not reportedPhase:
                                        09/02/2014Status Date:
                                        120 DYCategory:
                                        09/09/2013Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0031747  /   PSNCRelease Tracking Number/Current Status:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        300 LONGWOOD AVENUEAddress:
                                        BCH MAIN LOBBY RENOVATIONSName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        PNResponse Action Outcome:
                                        Not reportedPhase:
                                        09/02/2014Status Date:
                                        PSNCCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:

BCH MAIN LOBBY RENOVATIONS  (Continued) S114004809
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                                        UNKNOWNSource:
                                        1.3 milligrams per kilogramQuantity:
                                        DIBENZO(A,H)ANTHRACENEChemical:
                                        9.5 milligrams per kilogramQuantity:
                                        BENZO(B)FLOURANTHENEChemical:
                                        10 poundsQuantity:
                                        ASBESTOSChemical:
                                        7.7 milligrams per kilogramQuantity:
                                        BENZO(A)PYRENEChemical:

Chemicals:

                                        PNResponse Action Outcome:
                                        9/9/2013Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        PNResponse Action Outcome:
                                        9/9/2013Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        PNResponse Action Outcome:
                                        9/9/2013Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        PNResponse Action Outcome:
                                        9/27/2013Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        9/26/2013Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:

BCH MAIN LOBBY RENOVATIONS  (Continued) S114004809

                                        Hazardous MaterialOil Or Haz Material:
                                        PNResponse Action Outcome:
                                        PHASE IIPhase:
                                        12/16/2019Status Date:
                                        PSNCCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        10/21/2016Notification Date:
                                        BOSTONRelease Town:
                                        UNKNOWNSource Type:
                                        3-0033887Facility ID:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        300 LONGWOOD AVENUEAddress:
                                        BOSTON CHILDREN’S HOSPITALName:

SHWS:

MA TIER 2
3994 ft. MA ASBESTOSSite 2 of 3 in cluster AW
0.756 mi. MA RELEASE

Relative:
Lower

Actual:
29 ft.

 

1/2-1 MA ASTBOSTON, MA  02115
East MA LAST300 LONGWOOD AVE    N/A
AW207 MA SHWSBCH MAIN LOBBY RENOVATIONS S112288455
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                                        PHASE IIPhase:
                                        11/02/2020Status Date:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        10/21/2016Notification Date:
                                        BOSTONRelease Town:
                                        ASTSource Type:
                                        3-0033889  /   DPSRelease Tracking Number/Current Status:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        300 LONGWOOD AVENUEAddress:
                                        BOSTON CHILDREN’S HOSPITALName:

LAST:

                                        Hazardous MaterialOil Or Haz Material:
                                        B1Response Action Outcome:
                                        Not reportedPhase:
                                        02/25/2013Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        01/07/2013Notification Date:
                                        BOSTONRelease Town:
                                        Not reportedSource Type:
                                        3-0031323Facility ID:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        300 LONGWOOD AVEAddress:
                                        BCH MAIN LOBBY RENOVATIONSName:

                                        Hazardous MaterialOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        PHASE IIPhase:
                                        11/02/2020Status Date:
                                        DPSCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        10/21/2016Notification Date:
                                        BOSTONRelease Town:
                                        UNKNOWNSource Type:
                                        3-0033889Facility ID:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        300 LONGWOOD AVENUEAddress:
                                        BOSTON CHILDREN’S HOSPITALName:

                                        Hazardous MaterialOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        PHASE IIPhase:
                                        12/16/2019Status Date:
                                        PSNCCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        10/21/2016Notification Date:
                                        BOSTONRelease Town:
                                        UNKNOWNSource Type:
                                        3-0033888Facility ID:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        300 LONGWOOD AVENUEAddress:
                                        BOSTON CHILDREN’S HOSPITALName:

BCH MAIN LOBBY RENOVATIONS  (Continued) S112288455
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                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/26/2017Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/21/2016Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/21/2016Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/21/2016Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/8/2018Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/4/2021Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/4/2021Action Date:
                                        RMRINTAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/2/2020Action Date:
                                        RMRINTAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/2/2020Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

Actions:

                                        ASTSource:
                                        UNKNOWNSource:
                                        55 micrograms per literQuantity:
                                        TETRACHLOROETHYLENEChemical:
                                        9.4 micrograms per literQuantity:
                                        TRICHLOROETHENEChemical:

Chemicals:

                                        Hazardous MaterialOil Or Haz Material:
                                        -Response Action Outcome:

BCH MAIN LOBBY RENOVATIONS  (Continued) S112288455
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                                        6/27/2018Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/6/2017Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/27/2017Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/23/2017Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/13/2018Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/28/2018Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/28/2018Action Date:
                                        RMRINIAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/3/2016Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/21/2017Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/2/2020Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Downgradient Property StatusAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/26/2017Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/26/2017Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:

BCH MAIN LOBBY RENOVATIONS  (Continued) S112288455
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                                        Not reportedResponse Action Outcome:
                                        7/6/2017Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/5/2017Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/5/2017Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/5/2017Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/24/2019Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/1/2020Action Date:
                                        RMRINTAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/1/2020Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/1/2019Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/1/2019Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/1/2019Action Date:
                                        RMRINTAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/1/2019Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:

BCH MAIN LOBBY RENOVATIONS  (Continued) S112288455
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                                        1/28/2013Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:
                                        02/25/2013Status Date:
                                        120 DYCategory:
                                        01/07/2013Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0031323  /   RAORelease Tracking Number/Current Status:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        300 LONGWOOD AVEAddress:
                                        BCH MAIN LOBBY RENOVATIONSName:

Release:

                                        GALLONSUnit:
                                        15,000Capacity:
                                        05/17/2016Last Inspection Date:
                                        ActiveTank Status:
                                        AST Use PermitLicense Type:
                                        07/17/2021Expiration Date:
                                        OSFM-02716License Number:
                                        David Sumargo, Engineering Dept.Owner Name:
                                        BOSTON, MA 02115City,State,Zip:
                                        Not reportedAddress 3:
                                        Binney Building Sub BasementAddress 2:
                                        300 LONGWOOD AVENUEAddress:
                                        CHILDRENS HOSPITAL BOSTONName:

                                        GALLONSUnit:
                                        15,000Capacity:
                                        05/17/2016Last Inspection Date:
                                        ActiveTank Status:
                                        AST Use PermitLicense Type:
                                        07/17/2021Expiration Date:
                                        OSFM-02717License Number:
                                        David Sumargo, Engineering Dept.Owner Name:
                                        BOSTON, MA 02115City,State,Zip:
                                        Not reportedAddress 3:
                                        Binney Building Sub BasementAddress 2:
                                        300 LONGWOOD AVENUEAddress:
                                        CHILDRENS HOSPITAL BOSTONName:

AST 2:

                                        Not reportedResponse Action Outcome:
                                        8/11/2017Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:
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                                        Hazardous MaterialOil / Haz Material Type:
                                        PN - PNResponse Action Outcome:
                                        PHASE IIPhase:
                                        12/16/2019Status Date:
                                        120 DYCategory:
                                        10/21/2016Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0033887  /   PSNCRelease Tracking Number/Current Status:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        300 LONGWOOD AVENUEAddress:
                                        BOSTON CHILDREN’S HOSPITALName:

                                        28 milligrams per kilogramQuantity:
                                        ARSENICChemical:

Chemicals:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        8/22/2014Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        2/25/2013Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        2/25/2013Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        1/7/2013Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        1/7/2013Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        1/7/2013Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
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                                        PNResponse Action Outcome:
                                        10/26/2017Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        PNResponse Action Outcome:
                                        10/26/2017Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        PNResponse Action Outcome:
                                        10/21/2016Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        PNResponse Action Outcome:
                                        10/21/2016Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        PNResponse Action Outcome:
                                        10/21/2016Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        PNResponse Action Outcome:
                                        10/18/2017Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        PNResponse Action Outcome:
                                        1/8/2018Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        1/4/2021Action Date:
                                        RMRINTAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        1/4/2021Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        1/2/2020Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        1/2/2020Action Date:
                                        RMRINTAction Status:
                                        Release Abatement MeasureAction Type:

Actions:

Click here to access the MA DEP site for this facility:
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                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        PNResponse Action Outcome:
                                        3/6/2017Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        3/21/2017Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        PNResponse Action Outcome:
                                        2/27/2017Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        2/23/2017Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        2/13/2018Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        12/7/2017Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        PNResponse Action Outcome:
                                        12/28/2018Action Date:
                                        RMRINIAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        12/28/2018Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        12/16/2019Action Date:
                                        PSNRCDAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PNResponse Action Outcome:
                                        11/3/2016Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PNResponse Action Outcome:
                                        10/26/2017Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:
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                                        PNResponse Action Outcome:
                                        7/17/2017Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        PNResponse Action Outcome:
                                        7/12/2018Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        PNResponse Action Outcome:
                                        7/1/2020Action Date:
                                        RMRINTAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        7/1/2020Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        7/1/2019Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        7/1/2019Action Date:
                                        RMRINTAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        7/1/2019Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        7/1/2019Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        6/28/2019Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        PNResponse Action Outcome:
                                        6/28/2019Action Date:
                                        NOTSHPAction Status:
                                        BOLAction Type:

                                        PNResponse Action Outcome:
                                        6/27/2018Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        6/2/2017Action Date:
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                                        3-0033888  /   PSNCRelease Tracking Number/Current Status:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        300 LONGWOOD AVENUEAddress:
                                        BOSTON CHILDREN’S HOSPITALName:

                                        UNKNOWNSource:
                                        6.4 milligrams per kilogramQuantity:
                                        BENZO[A]PYRENEChemical:
                                        1.3 milligrams per kilogramQuantity:
                                        DIBENZ[A,H]ANTHRACENEChemical:
                                        7.1 milligrams per kilogramQuantity:
                                        BENZO[A]ANTHRACENEChemical:
                                        340 milligrams per kilogramQuantity:
                                        LEADChemical:
                                        7.6 milligrams per kilogramQuantity:
                                        BENZO[B]FLUORANTHENEChemical:

Chemicals:

                                        PNResponse Action Outcome:
                                        8/11/2017Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PNResponse Action Outcome:
                                        7/9/2020Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PNResponse Action Outcome:
                                        7/8/2019Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        PNResponse Action Outcome:
                                        7/6/2017Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        7/5/2017Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        7/5/2017Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        7/5/2017Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        7/24/2019Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:
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                                        Not reportedResponse Action Outcome:
                                        10/26/2017Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/21/2016Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/21/2016Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/21/2016Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/8/2018Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/4/2021Action Date:
                                        RMRINTAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/4/2021Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/2/2020Action Date:
                                        RMRINTAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/2/2020Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        -Response Action Outcome:
                                        PHASE IIPhase:
                                        12/16/2019Status Date:
                                        120 DYCategory:
                                        10/21/2016Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
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                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/6/2017Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/27/2017Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/23/2017Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/13/2018Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/28/2018Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/28/2018Action Date:
                                        RMRINIAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/16/2019Action Date:
                                        PSNRCDAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/3/2016Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/21/2017Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/26/2017Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/26/2017Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:
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                                        Not reportedResponse Action Outcome:
                                        7/6/2017Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/5/2017Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/5/2017Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/5/2017Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/24/2019Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/1/2020Action Date:
                                        RMRINTAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/1/2020Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/1/2019Action Date:
                                        RMRINTAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/1/2019Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/1/2019Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/1/2019Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/27/2018Action Date:

BCH MAIN LOBBY RENOVATIONS  (Continued) S112288455

TC06429109.2r   Page 1194



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        Not reportedResponse Action Outcome:
                                        1/8/2018Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/4/2021Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/4/2021Action Date:
                                        RMRINTAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/2/2020Action Date:
                                        RMRINTAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/2/2020Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        -Response Action Outcome:
                                        PHASE IIPhase:
                                        11/02/2020Status Date:
                                        120 DYCategory:
                                        10/21/2016Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0033889  /   DPSRelease Tracking Number/Current Status:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        300 LONGWOOD AVENUEAddress:
                                        BOSTON CHILDREN’S HOSPITALName:

                                        UNKNOWNSource:
                                        15 micrograms per literQuantity:
                                        CARBON TETRACHLORIDEChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        8/11/2017Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        7/9/2020Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:
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                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/28/2018Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/28/2018Action Date:
                                        RMRINIAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/3/2016Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/21/2017Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/2/2020Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Downgradient Property StatusAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/26/2017Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/26/2017Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/26/2017Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/21/2016Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/21/2016Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/21/2016Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:
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                                        Not reportedResponse Action Outcome:
                                        7/24/2019Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/1/2020Action Date:
                                        RMRINTAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/1/2020Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/1/2019Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/1/2019Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/1/2019Action Date:
                                        RMRINTAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/1/2019Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/27/2018Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/6/2017Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/27/2017Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/23/2017Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/13/2018Action Date:
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                              (617) 355-4509Facility Phone:
                              FFee Status:
                              ANF-001Form Type:
                              1561607Sticker Number:
                              2004Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              38994AR Tracking ID:
                              Corrugated PipeProject Description:
                              150.00Quantity Material Removed LF:
                              Not reportedQuantity Materical Removed SF:
                              04/28/2004Entry Date:
                              Not reportedDate Entered:
                              07/16/2004End Date:
                              05/14/2004Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVEAddress:
                              CHILDRENS HOSPName:

ASBESTOS:

                                        ASTSource:
                                        UNKNOWNSource:
                                        55 micrograms per literQuantity:
                                        TETRACHLOROETHYLENEChemical:
                                        9.4 micrograms per literQuantity:
                                        TRICHLOROETHENEChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        8/11/2017Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        7/6/2017Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/5/2017Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/5/2017Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/5/2017Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:
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                              ANF-001Form Type:
                              100004103Sticker Number:
                              2004Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              38522AR Tracking ID:
                              Spr,ThrmProject Description:
                              125.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              04/15/2004Entry Date:
                              Not reportedDate Entered:
                              05/31/2004End Date:
                              04/30/2004Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              mmitchellEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              04/27/2004Cert Sign Date:
                              JOSEPH BYRNECertified Name:
                              37Final Site:
                              MATransporter State:
                              BOSTONTransporter City:
                              180 CANAL STTransporter Address:
                              RECOVERY EXPRESSTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVEOwner Address:
                              CHILDRENS HOSPOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              WET 2 PLY POLY BAGDisposal Methods:
                              3 CHAMBERDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              5P-1AHours:
                              Not reportedContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN 12TH FLR MECH ROOM FE1201 HEAT PUMPS P6A + P6BWorksite:
                              Not reportedSub Town:
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                              2007Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              83148AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              645.00Quantity Materical Removed SF:
                              05/18/2007Entry Date:
                              Not reportedDate Entered:
                              07/14/2007End Date:
                              06/08/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              04/15/2004Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              37Final Site:
                              Not reportedTransporter State:
                              BOSTONTransporter City:
                              180 CANAL STREETTransporter Address:
                              RECOVERY EXPRESSTransporter Name:
                              Not reportedFacility Size:
                              9/12/2004EXP Date:
                              WC 8169209Policy Number:
                              R.DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC.,WET, DOUBLE BAGGED+SEALED-DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVALDecon Process:
                              IndoorsLocation:
                              Glv,Encl,EncpAbatement Process:
                              RprProject Type:
                              Week days: 5PM-1AM Week end:Hours:
                              OffContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              MAIN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
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                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              112841AR Tracking ID:
                              SprProject Description:
                              300.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              05/20/2009Entry Date:
                              Not reportedDate Entered:
                              07/11/2009End Date:
                              06/03/2009Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              05/18/2007Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              86,888Facility Size:
                              9/12/2007EXP Date:
                              WC 004399553Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FLOOR TILE RMVL-CARPET RMVL - DECON CHAMBERDecon Process:
                              IndoorsLocation:
                              Clnp,Fcontain,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 7AM-12AMFR Week end: 6AM-9PMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              BADER BUILDING / FARLEYWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100055585Sticker Number:
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                              139873AR Tracking ID:
                              InslProject Description:
                              .00Quantity Material Removed LF:
                              100.00Quantity Materical Removed SF:
                              04/05/2011Entry Date:
                              Not reportedDate Entered:
                              06/25/2011End Date:
                              04/19/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              05/20/2009Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2009EXP Date:
                              WC 4297196Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED, TAGGED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVAL - MINI CHAMBERSDecon Process:
                              IndoorsLocation:
                              Glv,Encl,Clnp,Encp,DispAbatement Process:
                              RprProject Type:
                              Week days: 6:30AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100088739Sticker Number:
                              2009Year:
                              AA000006Lab Lic Number:
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                              700.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              06/16/2011Entry Date:
                              Not reportedDate Entered:
                              08/31/2011End Date:
                              06/30/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              04/05/2011Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              11/22/2011EXP Date:
                              WC 983036100Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Encl,Encp,DispAbatement Process:
                              RenvProject Type:
                              Week days: 6:30AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100123658Sticker Number:
                              2011Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:

BCH MAIN LOBBY RENOVATIONS  (Continued) S112288455

TC06429109.2r   Page 1203



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                              06/01/2006Entry Date:
                              Not reportedDate Entered:
                              08/15/2006End Date:
                              06/14/2006Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              06/16/2011Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              169000Facility Size:
                              11/22/2011EXP Date:
                              WC 983035100Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVAL - ENCLOSUREDecon Process:
                              IndoorsLocation:
                              Glv,Encl,Clnp,Encp,DispAbatement Process:
                              RprProject Type:
                              Week days: 6AM-12AM Week end: 6AM-2AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FARLEY BUILDINGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100128467Sticker Number:
                              2011Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              143486AR Tracking ID:
                              SprProject Description:

BCH MAIN LOBBY RENOVATIONS  (Continued) S112288455

TC06429109.2r   Page 1204



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                              10/28/2012End Date:
                              08/15/2012Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              05/31/2006Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              BOSTONTransporter City:
                              180 CANAL STREETTransporter Address:
                              RECOVERY EXPRESS INC.Transporter Name:
                              90000Facility Size:
                              9/12/2006EXP Date:
                              WC 002789416Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVAL - FLOOR TILE REMOVAL - DECON CHAMBERDecon Process:
                              IndoorsLocation:
                              Glv,Clnp,Fcontain,Encp,FLOOR TILE REMOVALAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BLDGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100033549Sticker Number:
                              2006Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              68637AR Tracking ID:
                              Blr,Spr,Insl,TrnsProject Description:
                              550.00Quantity Material Removed LF:
                              17900.00Quantity Materical Removed SF:
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                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDRENS HOSPITAL BOSTONName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              07/31/2012Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              11/22/2012EXP Date:
                              WC 154112710Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Fcontain,Encp,DispAbatement Process:
                              RenvProject Type:
                              Week days: 6AM-2AM Week end: 6AM-2AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100154714Sticker Number:
                              2012Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              161206AR Tracking ID:
                              Thrm,Insl,TrnsProject Description:
                              .00Quantity Material Removed LF:
                              1439.00Quantity Materical Removed SF:
                              07/31/2012Entry Date:
                              Not reportedDate Entered:

BCH MAIN LOBBY RENOVATIONS  (Continued) S112288455

TC06429109.2r   Page 1206



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              9789754500Certified Phone:
                              THE AULSON COMPANYCertified Company:
                              01/23/2013Cert Sign Date:
                              DAN MICHAUDCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              METHUENTransporter City:
                              49 DANTON DRIVETransporter Address:
                              THE AULSON COMPANYTransporter Name:
                              100,000Facility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-919-3581On Site Manager Phone:
                              DANIEL BAXTEROn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDRENS HOSPITAL BOSTONOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITAL LOBBY AREAFacility Usage:
                              ALL MATERIALS TO BE WETTED AND DOUBLE BAGGEDDisposal Methods:
                              3 STAGE DECONTAMINATION UNITSDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 6P-6A Week end:Hours:
                              OffContract Type:
                              AC000427Contractor:
                              -1Occupied:
                              MAIN LOBBYWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100171219Sticker Number:
                              2013Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052897Super Lic Number:
                              168631AR Tracking ID:
                              Ctr,Clth,Trns,Project Description:
                              135.00Quantity Material Removed LF:
                              3500.00Quantity Materical Removed SF:
                              01/23/2013Entry Date:
                              Not reportedDate Entered:
                              03/22/2013End Date:
                              02/05/2013Start Date:
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                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              03/16/2005Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              41Final Site:
                              Not reportedTransporter State:
                              BOSTONTransporter City:
                              180 CANAL STREETTransporter Address:
                              RECOVERY EXPRESSTransporter Name:
                              Not reportedFacility Size:
                              9/12/2005EXP Date:
                              WC 002443550Policy Number:
                              R.DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVALDecon Process:
                              IndoorsLocation:
                              Glv,Clnp,EncpAbatement Process:
                              RprProject Type:
                              Week days: 5PM-1AM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BLDGWorksite:
                              Not reportedSub Town:
                              7818287069Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100015003Sticker Number:
                              2005Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              51115AR Tracking ID:
                              SprProject Description:
                              15.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              03/16/2005Entry Date:
                              Not reportedDate Entered:
                              04/15/2005End Date:
                              03/31/2005Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
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                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              12/14/2012Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              312000Facility Size:
                              11/22/2013EXP Date:
                              WC 154112711Policy Number:
                              R.DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENT - ATTACHED DECONTAMINATION UNITSDecon Process:
                              IndoorsLocation:
                              Glv,Encl,Clnp,Fcontain,Encp,DispAbatement Process:
                              RenvProject Type:
                              Week days: 4AM-12AM Week end: 5AM-2AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN/HUNNEWELL BLDGSWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100167716Sticker Number:
                              2012Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              167291AR Tracking ID:
                              Blr,Spr,Thrm,Insl,TrnsProject Description:
                              2100.00Quantity Material Removed LF:
                              32000.00Quantity Materical Removed SF:
                              12/14/2012Entry Date:
                              Not reportedDate Entered:
                              04/06/2013End Date:
                              01/05/2013Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
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                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              07/07/2005Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              41Final Site:
                              Not reportedTransporter State:
                              BOSTONTransporter City:
                              180 CANAL STREETTransporter Address:
                              RECOVERY EXPRESSTransporter Name:
                              40000Facility Size:
                              9/12/2005EXP Date:
                              WC 002443550Policy Number:
                              R.DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED-DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              3 CHAMBER DECON - GLOVEBAG REMOVALDecon Process:
                              IndoorsLocation:
                              Glv,Clnp,FcontainAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              PAVILLION BLDGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100019692Sticker Number:
                              2005Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              55819AR Tracking ID:
                              Spr,TrnsProject Description:
                              1800.00Quantity Material Removed LF:
                              20000.00Quantity Materical Removed SF:
                              07/08/2005Entry Date:
                              Not reportedDate Entered:
                              09/16/2005End Date:
                              07/25/2005Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:
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                              JOSEPH T. BYRNECertified Name:
                              Not reportedFinal Site:
                              DETransporter State:
                              NEW CASTLETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              350000Facility Size:
                              11/22/2016EXP Date:
                              154112715Policy Number:
                              R DESANCTIS INSURANCE AGENCYIns Comp:
                              6173557089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              3OO LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APROVED LANDFILLDisposal Methods:
                              WALL PENETRATIONS, WITH SHROUDED DRILL W/HEPA ATTACHED
                              FULL CONTAINMENT ON LARGE WALL PENETRATIONS MINI CONTAINMENT ON SMALLDecon Process:
                              INDOORSLocation:
                              Glv,Encl,Fcontain,EncpAbatement Process:
                              RenvProject Type:
                              5PM-1AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              CAMPUS, HUNN/BADER/ALL, VARIOUS, VERIZON PROJWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100251469Sticker Number:
                              2016Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS060185Super Lic Number:
                              249075AR Tracking ID:
                              PIPEINSUL SPRAY OTHER CEILING/WALL PENETRATIONSProject Description:
                              75.00Quantity Material Removed LF:
                              400.00Quantity Materical Removed SF:
                              09/23/2016Entry Date:
                              Not reportedDate Entered:
                              12/10/2016End Date:
                              10/07/2016Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
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                              Not reportedTransporter State:
                              METHUENTransporter City:
                              49 DANTON DRIVETransporter Address:
                              THE AULSON COMPANYTransporter Name:
                              100,000Facility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-919-3581On Site Manager Phone:
                              DANIEL BAXTEROn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDRENS HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITAL MECHANICAL ROOMFacility Usage:
                              ALL MATERIALS TO BE WETTED AND DOUBLE BAGGEDDisposal Methods:
                              3 STAGE DECONTAMINATION UNIT AND REMOTE DECONDecon Process:
                              IndoorsLocation:
                              Glv,FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 10P-6A Week end: 10P-6AHours:
                              OffContract Type:
                              AC000427Contractor:
                              -1Occupied:
                              FEGANWorksite:
                              Not reportedSub Town:
                              6179193581Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100156654Sticker Number:
                              2012Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052897Super Lic Number:
                              162296AR Tracking ID:
                              Blr,Project Description:
                              50.00Quantity Material Removed LF:
                              500.00Quantity Materical Removed SF:
                              08/22/2012Entry Date:
                              Not reportedDate Entered:
                              09/14/2012End Date:
                              09/05/2012Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDRENS HOSPITAL BOSTONName:

                              RENOSERVEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              09/23/2016Cert Sign Date:
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                              49 DANTON DRIVETransporter Address:
                              THE AULSON COMPANYTransporter Name:
                              80,000Facility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-355-5208On Site Manager Phone:
                              WILLIAM CONNELLYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDRENS HOSPITAL BOSTONOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITAL RESEARCH LABS/OFFICESFacility Usage:
                              ALL MATERIALS TO BE WETTED AND DOUBLE BAGGEDDisposal Methods:
                              3 STAGE DECONTAMINATION UNITDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 10P-6A Week end:Hours:
                              OffContract Type:
                              AC000427Contractor:
                              -1Occupied:
                              BADERWorksite:
                              Not reportedSub Town:
                              6173558908Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100158603Sticker Number:
                              2012Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS032238Super Lic Number:
                              163239AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              2000.00Quantity Materical Removed SF:
                              09/13/2012Entry Date:
                              Not reportedDate Entered:
                              12/03/2012End Date:
                              09/28/2012Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDRENS HOSPITAL BOSTONName:

                              Not reportedEntered_by:
                              9789754500Certified Phone:
                              THE AULSON COMPANYCertified Company:
                              08/22/2012Cert Sign Date:
                              DAN MICHAUDCertified Name:
                              39Final Site:
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                              90,000Facility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-355-5208On Site Manager Phone:
                              WILLIAM CONNELLYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDRENS HOSPITAL BOSTONOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITAL RESEARCH LABS/OFFICEFacility Usage:
                              ALL MATERIALS TO BE WETTED AND DOUBLE BAGGEDDisposal Methods:
                              3 STAGE DECONTAMINATION UNITDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 10P-6A Week end: 6A-6PHours:
                              OffContract Type:
                              AC000427Contractor:
                              -1Occupied:
                              FARLEYWorksite:
                              Not reportedSub Town:
                              6173558908Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100158606Sticker Number:
                              2012Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS033590Super Lic Number:
                              163242AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              8000.00Quantity Materical Removed SF:
                              09/13/2012Entry Date:
                              Not reportedDate Entered:
                              12/03/2012End Date:
                              09/28/2012Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDRENS HOSPITAL BOSTONName:

                              Not reportedEntered_by:
                              9789754500Certified Phone:
                              THE AULSON COMPANYCertified Company:
                              09/13/2012Cert Sign Date:
                              DAN MICHAUDCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              METHUENTransporter City:
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                              WC 002443550Policy Number:
                              R.DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVALDecon Process:
                              Not reportedLocation:
                              Glv,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6:30-3:00 Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              BADER BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100016950Sticker Number:
                              2005Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              53025AR Tracking ID:
                              TrwlProject Description:
                              .00Quantity Material Removed LF:
                              60.00Quantity Materical Removed SF:
                              05/04/2005Entry Date:
                              Not reportedDate Entered:
                              06/17/2005End Date:
                              05/18/2005Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              9789754500Certified Phone:
                              THE AULSON COMPANYCertified Company:
                              09/13/2012Cert Sign Date:
                              DAN MICHAUDCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              METHUENTransporter City:
                              49 DANTON DRIVETransporter Address:
                              THE AULSON COMPANYTransporter Name:
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                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVAL, FLOOR TILE REMOVAL-CHAMBER DECONDecon Process:
                              IndoorsLocation:
                              Glv,Encl,Fcontain,Encp,FLOOR TILE REMOVALAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100026788Sticker Number:
                              2005Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              62572AR Tracking ID:
                              Spr,TrnsProject Description:
                              50.00Quantity Material Removed LF:
                              100.00Quantity Materical Removed SF:
                              12/13/2005Entry Date:
                              Not reportedDate Entered:
                              01/31/2006End Date:
                              12/27/2005Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              05/04/2005Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              41Final Site:
                              Not reportedTransporter State:
                              BOSTONTransporter City:
                              180 CANAL STREETTransporter Address:
                              RECOVERY EXPRESSTransporter Name:
                              15000Facility Size:
                              9/12/2005EXP Date:

BCH MAIN LOBBY RENOVATIONS  (Continued) S112288455

TC06429109.2r   Page 1216



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FLOOR TILE REMOVAL - DECON CHAMBERDecon Process:
                              IndoorsLocation:
                              Encl,Clnp,Fcontain,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100028720Sticker Number:
                              2006Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              64361AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              350.00Quantity Materical Removed SF:
                              02/13/2006Entry Date:
                              Not reportedDate Entered:
                              03/31/2006End Date:
                              02/27/2006Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              12/13/2005Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              BOSTONTransporter City:
                              180 CANAL STREETTransporter Address:
                              RECOVERY EXPRESS INC.Transporter Name:
                              95000Facility Size:
                              9/12/2006EXP Date:
                              WC 002789416Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
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                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Fcontain,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 4PM-2AM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FARLEY BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100104054Sticker Number:
                              2010Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              124956AR Tracking ID:
                              TrnsProject Description:
                              80.00Quantity Material Removed LF:
                              344.00Quantity Materical Removed SF:
                              04/08/2010Entry Date:
                              Not reportedDate Entered:
                              06/05/2010End Date:
                              04/22/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              02/13/2006Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              BOSTONTransporter City:
                              180 CANAL STREETTransporter Address:
                              RECOVERY EXPRESS INC.Transporter Name:
                              80000Facility Size:
                              9/12/2006EXP Date:
                              WC 002789416Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
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                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              DECON CHAMBERDecon Process:
                              IndoorsLocation:
                              Fcontain,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6:30AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100096936Sticker Number:
                              2009Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              119316AR Tracking ID:
                              Insl,TrnsProject Description:
                              45.00Quantity Material Removed LF:
                              400.00Quantity Materical Removed SF:
                              10/27/2009Entry Date:
                              Not reportedDate Entered:
                              12/19/2009End Date:
                              11/10/2009Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              04/08/2010Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              169000Facility Size:
                              9/12/2010EXP Date:
                              WC 002356471Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
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                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Fcontain,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6:30AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              GALLERIA BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100104466Sticker Number:
                              2010Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              125279AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              6250.00Quantity Materical Removed SF:
                              04/16/2010Entry Date:
                              Not reportedDate Entered:
                              07/03/2010End Date:
                              05/03/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              10/27/2009Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2010EXP Date:
                              WC 002356471Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
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                              hospitalFacility Usage:
                              HEPA vac, wet, double bag, sealed, dispose of approved landfillDisposal Methods:
                              glovebag removalDecon Process:
                              IndoorsLocation:
                              mini containmentAbatement Process:
                              demolition/repairProject Type:
                              3 pm - 12 amHours:
                              Not reportedContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              wolbach bldg. - mechanical rm. Harvard tunnelWorksite:
                              Not reportedSub Town:
                              (617) 355-4509Facility Phone:
                              fiftyFee Status:
                              ANF-001Form Type:
                              555990Sticker Number:
                              2003Year:
                              AA000006Lab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS052726Super Lic Number:
                              24202AR Tracking ID:
                              Corrugated PipeProject Description:
                              Not reportedQuantity Material Removed LF:
                              100.00Quantity Materical Removed SF:
                              04/18/2003Entry Date:
                              Not reportedDate Entered:
                              05/23/2003End Date:
                              05/05/2003Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              04/16/2010Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              13000Facility Size:
                              9/12/2010EXP Date:
                              WC 002356471Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
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                              3 CHAMBER DECONDecon Process:
                              IndoorsLocation:
                              Fcontain,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6:30AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100095790Sticker Number:
                              2009Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              118417AR Tracking ID:
                              TrnsProject Description:
                              280.00Quantity Material Removed LF:
                              718.00Quantity Materical Removed SF:
                              10/05/2009Entry Date:
                              Not reportedDate Entered:
                              11/21/2009End Date:
                              10/19/2009Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              (781) 828-7069Certified Phone:
                              Not reportedCertified Company:
                              04/17/2003Cert Sign Date:
                              Joseph ByrneCertified Name:
                              37Final Site:
                              MATransporter State:
                              BostonTransporter City:
                              180 Canal StreetTransporter Address:
                              Recovery ExpressTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              R.Desanctis Ins. AgencyIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 Longwood AvenueOwner Address:
                              Children’s HospitalOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
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                              Encl,Fcontain,EncpAbatement Process:
                              RenvProject Type:
                              6PM-4AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BLDG, SB THRU PENTHOUSE, SPRINKLER PROJWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100229363Sticker Number:
                              2015Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS060185Super Lic Number:
                              222766AR Tracking ID:
                              PIPEINSUL SPRAY OTHER JOINT CMPND/WLLBRDProject Description:
                              10.00Quantity Material Removed LF:
                              200.00Quantity Materical Removed SF:
                              09/23/2015Entry Date:
                              Not reportedDate Entered:
                              11/14/2015End Date:
                              10/12/2015Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              10/05/2009Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              189000Facility Size:
                              9/12/2010EXP Date:
                              WC 002356471Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              CHILDREN’S HOSPITALOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
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                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN/HUNNEWELL BLDGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100120122Sticker Number:
                              2011Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              137235AR Tracking ID:
                              Spr,InslProject Description:
                              15.00Quantity Material Removed LF:
                              10.00Quantity Materical Removed SF:
                              01/31/2011Entry Date:
                              Not reportedDate Entered:
                              03/30/2011End Date:
                              02/14/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              RENOSERVEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              09/23/2015Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              Not reportedFinal Site:
                              DETransporter State:
                              NEW CASTLETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              11/22/2015EXP Date:
                              154112714Policy Number:
                              R DESANCTIS INSURANCE AGENCYIns Comp:
                              6173557089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED = DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              CONTAINMENT = LARGER HOLES NEEDED FOR SPRINKLER FITTER {ACCESS HOLES}
                              MINI CONTAINMENT = SHROUDED DRILL, W/ATTACHED HEPA VAC FULLDecon Process:
                              INDOORSLocation:
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                              0Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100058234Sticker Number:
                              2007Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              85646AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              570.00Quantity Materical Removed SF:
                              07/12/2007Entry Date:
                              Not reportedDate Entered:
                              08/31/2007End Date:
                              07/25/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              01/31/2011Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              11/22/2011EXP Date:
                              WC 9830361Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVE BAG REMOVAL - MINI CONTAINMENTSDecon Process:
                              IndoorsLocation:
                              Glv,Encl,Clnp,Encp,DispAbatement Process:
                              RprProject Type:
                              Week days: 6AM-2AM Week end:Hours:
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                              Not reportedSub Town:
                              6173554500Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100119412Sticker Number:
                              2011Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              136697AR Tracking ID:
                              Blr,Spr,TrnsProject Description:
                              800.00Quantity Material Removed LF:
                              1500.00Quantity Materical Removed SF:
                              01/13/2011Entry Date:
                              Not reportedDate Entered:
                              03/31/2011End Date:
                              01/26/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              07/12/2007Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123,000Facility Size:
                              9/12/2007EXP Date:
                              WC 004399553Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA. VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FLOOR TILE & ADHESIVE REMOVAL - DECON CHAMBERDecon Process:
                              IndoorsLocation:
                              Clnp,Fcontain,Encp,FLR TILE RMVLAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 7AM-3PM Week end: 6AM-11PMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
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                              FiftyFee Status:
                              ANF-001Form Type:
                              100116336Sticker Number:
                              2010Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              134270AR Tracking ID:
                              Thrm,Insl,TrnsProject Description:
                              .00Quantity Material Removed LF:
                              2674.00Quantity Materical Removed SF:
                              11/09/2010Entry Date:
                              Not reportedDate Entered:
                              01/15/2011End Date:
                              11/22/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              01/13/2011Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              406978Facility Size:
                              11/22/2011EXP Date:
                              WC 983036100Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENT + MINI CHAMBERSDecon Process:
                              IndoorsLocation:
                              Glv,Fcontain,Encp,DispAbatement Process:
                              RenvProject Type:
                              Week days: 6AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              NORTH WINGWorksite:
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                              100116340Sticker Number:
                              2010Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              134274AR Tracking ID:
                              Thrm,TrnsProject Description:
                              .00Quantity Material Removed LF:
                              4954.00Quantity Materical Removed SF:
                              11/09/2010Entry Date:
                              Not reportedDate Entered:
                              01/29/2011End Date:
                              11/22/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INCCertified Company:
                              11/09/2010Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2011EXP Date:
                              WC 9942235Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Fcontain,Encp,DispAbatement Process:
                              RenvProject Type:
                              Week days: 6AM-2AM Week end: 6AM-2AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
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                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              135441AR Tracking ID:
                              InslProject Description:
                              .00Quantity Material Removed LF:
                              32.00Quantity Materical Removed SF:
                              12/09/2010Entry Date:
                              Not reportedDate Entered:
                              02/19/2011End Date:
                              12/22/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              11/09/2010Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2011EXP Date:
                              WC 9942235Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Fcontain,Encp,DispAbatement Process:
                              RenvProject Type:
                              Week days: 6AM-2AM Week end: 6AM-2AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL/PAVILIONWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
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                              AS031004Super Lic Number:
                              168432AR Tracking ID:
                              Trns,WL MST/SICTMProject Description:
                              20.00Quantity Material Removed LF:
                              500.00Quantity Materical Removed SF:
                              01/17/2013Entry Date:
                              Not reportedDate Entered:
                              02/15/2013End Date:
                              01/31/2013Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              BOSTON CHILDRENS HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              12/09/2010Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2011EXP Date:
                              WC 9942235Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CONTAINMENTSDecon Process:
                              IndoorsLocation:
                              Encl,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6:30AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100117850Sticker Number:
                              2010Year:
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                              160.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              06/24/2009Entry Date:
                              Not reportedDate Entered:
                              08/09/2009End Date:
                              07/07/2009Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              6173898880Certified Phone:
                              LVICertified Company:
                              01/17/2013Cert Sign Date:
                              WENDY CARIASCertified Name:
                              7Final Site:
                              Not reportedTransporter State:
                              EVERETT, MATransporter City:
                              401 S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617 919 3581On Site Manager Phone:
                              DANIEL BAXTEROn Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              BOSTON CHILDRENS HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              DISPOSAL.
                              DOUBLE BAGGED AND/OR FIBER DRUM, CONSOLIDATED AT PRIMESES, FINALDisposal Methods:
                              THREE COMPARTMENT DECONTAMINATION FACILITY WITH SHOWER STATION.Decon Process:
                              IndoorsLocation:
                              Glv,Fcontain,REGULATED AREAAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-3PM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              LOBBY AND OFFICE SPACWorksite:
                              Not reportedSub Town:
                              6179193581Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100170846Sticker Number:
                              2013Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
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                              12/16/2010Entry Date:
                              Not reportedDate Entered:
                              02/19/2011End Date:
                              12/29/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              06/24/2009Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              169000Facility Size:
                              9/12/2009EXP Date:
                              WC 4297196Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              DECON CHAMBERDecon Process:
                              IndoorsLocation:
                              Glv,Clnp,Encp,DispAbatement Process:
                              RprProject Type:
                              Week days: 6:30AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FARLEY BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100090552Sticker Number:
                              2009Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              114294AR Tracking ID:
                              SprProject Description:
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                              02/28/2011End Date:
                              01/31/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              12/16/2010Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              189000Facility Size:
                              9/12/2011EXP Date:
                              WC 9942235Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Encl,Encp,DispAbatement Process:
                              RenvProject Type:
                              Week days: 6:30AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100118231Sticker Number:
                              2010Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              135775AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              180.00Quantity Materical Removed SF:

BCH MAIN LOBBY RENOVATIONS  (Continued) S112288455

TC06429109.2r   Page 1233



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              01/18/2011Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              203831Facility Size:
                              11/22/2011EXP Date:
                              WC 983036100Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + TAGGED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVAL - MINI CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Glv,Encl,Encp,DispAbatement Process:
                              RenvProject Type:
                              Week days: 6:30AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              ENDERS BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100119611Sticker Number:
                              2011Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              136831AR Tracking ID:
                              Spr,InslProject Description:
                              40.00Quantity Material Removed LF:
                              30.00Quantity Materical Removed SF:
                              01/18/2011Entry Date:
                              Not reportedDate Entered:
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                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              01/02/2008Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              86888Facility Size:
                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              DECON CHAMBERDecon Process:
                              IndoorsLocation:
                              Fcontain,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 4PM-6AM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              BADER BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100066285Sticker Number:
                              2008Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              93025AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              154.00Quantity Materical Removed SF:
                              01/02/2008Entry Date:
                              Not reportedDate Entered:
                              02/18/2008End Date:
                              01/18/2008Start Date:
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                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              07/10/2007Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123,000Facility Size:
                              9/12/2007EXP Date:
                              WC 004399553Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CHAMBERDecon Process:
                              IndoorsLocation:
                              Encl,Clnp,EncpAbatement Process:
                              RprProject Type:
                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              0Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100058102Sticker Number:
                              2007Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              85501AR Tracking ID:
                              InslProject Description:
                              .00Quantity Material Removed LF:
                              24.00Quantity Materical Removed SF:
                              07/10/2007Entry Date:
                              Not reportedDate Entered:
                              08/31/2007End Date:
                              07/24/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
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                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              02/22/2007Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUP, INC.Transporter Name:
                              169000Facility Size:
                              9/12/2007EXP Date:
                              WC 004399553Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FLOOR TILE REMOVAL - FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Glv,Clnp,Fcontain,Encp,Disp,FLR TILE RMVLAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FARLEY BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100051950Sticker Number:
                              2007Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              79736AR Tracking ID:
                              Spr,TrnsProject Description:
                              75.00Quantity Material Removed LF:
                              4750.00Quantity Materical Removed SF:
                              02/22/2007Entry Date:
                              Not reportedDate Entered:
                              04/20/2007End Date:
                              03/08/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
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                              RENOVATION SERVICES INC.Certified Company:
                              12/31/2015Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              Not reportedFinal Site:
                              DETransporter State:
                              NEW CASTLETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              125000Facility Size:
                              11/22/2016EXP Date:
                              154112715Policy Number:
                              R DESANCTIS INSURANCE AGENCYIns Comp:
                              6173557089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              LANDFILL
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF AT APPROVEDDisposal Methods:
                              FULL CONTAINMENT 3 CHAMBERED DECONDecon Process:
                              INDOORSLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              7AM-2AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BLDG, VP OFFICES, 1ST FLOORWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100235340Sticker Number:
                              2015Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS060185Super Lic Number:
                              229664AR Tracking ID:
                              BOILER PIPEINSUL OTHER FLOOR TILE/WALL BOARDProject Description:
                              100.00Quantity Material Removed LF:
                              3650.00Quantity Materical Removed SF:
                              12/31/2015Entry Date:
                              Not reportedDate Entered:
                              03/26/2016End Date:
                              01/15/2016Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:
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                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2010EXP Date:
                              WC 002356471Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CHAMBERDecon Process:
                              IndoorsLocation:
                              Encl,Clnp,Encp,DispAbatement Process:
                              RprProject Type:
                              Week days: 6:30AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100105593Sticker Number:
                              2010Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              126107AR Tracking ID:
                              InslProject Description:
                              .00Quantity Material Removed LF:
                              28.00Quantity Materical Removed SF:
                              05/06/2010Entry Date:
                              Not reportedDate Entered:
                              06/20/2010End Date:
                              05/20/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              RENOSERVEntered_by:
                              7818287069Certified Phone:
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                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2010EXP Date:
                              WC 002356471Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’ HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              LANDFILL
                              HEPA VAC., WET, DOUBLE BAGGED AND SEALED - DISPOSE OF APPROVEDDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Fcontain,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6:30AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100104073Sticker Number:
                              2010Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              124971AR Tracking ID:
                              TrnsProject Description:
                              20.00Quantity Material Removed LF:
                              288.00Quantity Materical Removed SF:
                              04/08/2010Entry Date:
                              Not reportedDate Entered:
                              06/13/2010End Date:
                              04/23/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              05/06/2010Cert Sign Date:
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                              SERVICE TRANSPORT GROUPTransporter Name:
                              189000Facility Size:
                              11/22/2011EXP Date:
                              WC 983036100Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Clnp,Fcontain,Encp,DispAbatement Process:
                              RenvProject Type:
                              Week days: 4PM-2AM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100135268Sticker Number:
                              2011Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              148523AR Tracking ID:
                              Thrm,Insl,TrnsProject Description:
                              .00Quantity Material Removed LF:
                              310.00Quantity Materical Removed SF:
                              09/28/2011Entry Date:
                              Not reportedDate Entered:
                              11/15/2011End Date:
                              10/13/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              04/08/2010Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
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                              9/12/2007EXP Date:
                              WC 004399553Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVAL - MINI-CHAMBERDecon Process:
                              IndoorsLocation:
                              Glv,Clnp,EncpAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              PAVILLION BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100055258Sticker Number:
                              2007Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              82855AR Tracking ID:
                              SprProject Description:
                              18.00Quantity Material Removed LF:
                              40.00Quantity Materical Removed SF:
                              05/11/2007Entry Date:
                              Not reportedDate Entered:
                              06/29/2007End Date:
                              05/25/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              09/28/2011Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
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                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENT / MINI CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Encl,Fcontain,Encp,DispAbatement Process:
                              RenvProject Type:
                              Week days: 6AM-3PM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              ENDERS BUILDINGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100145944Sticker Number:
                              2012Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              156039AR Tracking ID:
                              Insl,TrnsProject Description:
                              32.00Quantity Material Removed LF:
                              60.00Quantity Materical Removed SF:
                              04/09/2012Entry Date:
                              Not reportedDate Entered:
                              05/26/2012End Date:
                              04/21/2012Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              05/11/2007Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              91500Facility Size:
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                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              CONTAINMENT = LARGER HOLES NEEDED FOR SPRINKLER FITTER (ACCESS HOLES)
                              MINI CONTAINMENT = SHROUDED DRILL, W/ATTACHED HEPA VAC FULLDecon Process:
                              INDOORSLocation:
                              Encl,Fcontain,EncpAbatement Process:
                              RenvProject Type:
                              6PM-4AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BLDG, 3RD FLR THRU PENTHOUSE,SPRINKLERWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100221738Sticker Number:
                              2015Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS060185Super Lic Number:
                              214136AR Tracking ID:
                              PIPEINSUL SPRAY OTHER JOINT COMPND/WALLBOARDProject Description:
                              15.00Quantity Material Removed LF:
                              350.00Quantity Materical Removed SF:
                              06/02/2015Entry Date:
                              Not reportedDate Entered:
                              09/05/2015End Date:
                              07/06/2015Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              04/09/2012Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              203831Facility Size:
                              11/22/2012EXP Date:
                              WC 154112710Policy Number:
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                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              1B07384BSDLWD Waiver Number:
                              0710901DEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              EMERGENCY GLOVEBAG REMOVAL-MINI CONTAINMENT-STEAM LEAKDecon Process:
                              IndoorsLocation:
                              Glv,Encl,DispAbatement Process:
                              RprProject Type:
                              Week days: 5PM-12AM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100063354Sticker Number:
                              2007Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              90284AR Tracking ID:
                              SprProject Description:
                              6.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              10/22/2007Entry Date:
                              Not reportedDate Entered:
                              10/19/2007End Date:
                              10/19/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              RENOSERVEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              06/02/2015Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              Not reportedFinal Site:
                              DETransporter State:
                              NEW CASTLETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              11/22/2015EXP Date:
                              154112714Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              6173557089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:

BCH MAIN LOBBY RENOVATIONS  (Continued) S112288455

TC06429109.2r   Page 1245



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VACDisposal Methods:
                              GROVE BAG REMOVALDecon Process:
                              IndoorsLocation:
                              GLOve Bag,MINI CONTAINMENTAbatement Process:
                              RenovationProject Type:
                              3P-12AHours:
                              Not reportedContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              WOLBACH BLDG 1ST FL-RMS WB-112,WB112.3+WB-111Worksite:
                              Not reportedSub Town:
                              (617) 355-4509Facility Phone:
                              50Fee Status:
                              ANF-001Form Type:
                              559421Sticker Number:
                              2003Year:
                              AA000006Lab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              26282AR Tracking ID:
                              Corrugated PipeProject Description:
                              80.00Quantity Material Removed LF:
                              200.00Quantity Materical Removed SF:
                              06/13/2003Entry Date:
                              Not reportedDate Entered:
                              08/20/2003End Date:
                              08/08/2003Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILREN ’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              10/22/2007Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              189000Facility Size:
                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
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                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED -DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              3 CHAMBER DECON - GLOVEBAG REMOVALDecon Process:
                              IndoorsLocation:
                              Clnp,Fcontain,EncpAbatement Process:
                              RprProject Type:
                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              0Occupied:
                              WOLBACH BLDGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100015226Sticker Number:
                              2005Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              51318AR Tracking ID:
                              Trns,ACM DEBRIS FLProject Description:
                              1000.00Quantity Material Removed LF:
                              2400.00Quantity Materical Removed SF:
                              03/22/2005Entry Date:
                              Not reportedDate Entered:
                              04/30/2005End Date:
                              04/05/2005Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              FCampbellEntered_by:
                              (781) 828-7069Certified Phone:
                              Not reportedCertified Company:
                              06/05/2003Cert Sign Date:
                              JOSEPH BYRNECertified Name:
                              37Final Site:
                              MATransporter State:
                              BOSTONTransporter City:
                              180 CANAL STREETTransporter Address:
                              RECOVERY EXPRESSTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              R DESANCTIS INSIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILREN ’S HOSPITALOwner Name:
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                              HOSPITAL LOBBY AREAFacility Usage:
                              ALL MATERIALS TO BE WETTED AND DOUBLE BAGGEDDisposal Methods:
                              3 STAGE DECONTAMINATION UNIT OR REMOTE DECONDecon Process:
                              IndoorsLocation:
                              Glv,FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 6P-2A Week end:Hours:
                              OffContract Type:
                              AC000427Contractor:
                              -1Occupied:
                              MAIN LOBBYWorksite:
                              Not reportedSub Town:
                              6179193581Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100157964Sticker Number:
                              2012Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS032238Super Lic Number:
                              162952AR Tracking ID:
                              Trns,FLSHNG,MASTICProject Description:
                              5.00Quantity Material Removed LF:
                              20.00Quantity Materical Removed SF:
                              09/07/2012Entry Date:
                              Not reportedDate Entered:
                              09/28/2012End Date:
                              09/21/2012Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDRENS HOSPITAL BOSTONName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              03/22/2005Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              41Final Site:
                              Not reportedTransporter State:
                              BOSTONTransporter City:
                              180 CANAL STREETTransporter Address:
                              RECOVERY EXPRESSTransporter Name:
                              37950Facility Size:
                              9/12/2005EXP Date:
                              WC 002443550Policy Number:
                              R.DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
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                              3 STAGE DECONTAMINATION UNIT AND REMOTE DECONDecon Process:
                              IndoorsLocation:
                              Fcontain,EXTERIOR REMOVALAbatement Process:
                              RenvProject Type:
                              Week days: 6A-6P Week end:Hours:
                              OffContract Type:
                              AC000427Contractor:
                              -1Occupied:
                              FEGANWorksite:
                              Not reportedSub Town:
                              6179193581Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100157970Sticker Number:
                              2012Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS032238Super Lic Number:
                              162955AR Tracking ID:
                              TrnsProject Description:
                              1800.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              09/07/2012Entry Date:
                              Not reportedDate Entered:
                              10/26/2012End Date:
                              09/21/2012Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDRENS HOSPITAL BOSTONName:

                              Not reportedEntered_by:
                              9789754500Certified Phone:
                              THE AULSON COMPANYCertified Company:
                              09/07/2012Cert Sign Date:
                              DAN MICHAUDCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              METHUENTransporter City:
                              49 DANTON DRIVETransporter Address:
                              THE AULSON COMPANYTransporter Name:
                              100,000Facility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-919-3581On Site Manager Phone:
                              DANIEL BAXTEROn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDRENS HOSPITAL BOSTONOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
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                              Fcontain,DispAbatement Process:
                              RenvProject Type:
                              Week days: 6AM-2AM Week end: 6AM-2AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FARLEY/BADER BLDGSWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100154397Sticker Number:
                              2012Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              161004AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              5230.00Quantity Materical Removed SF:
                              07/26/2012Entry Date:
                              Not reportedDate Entered:
                              10/28/2012End Date:
                              08/10/2012Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              9789754500Certified Phone:
                              THE AULSON COMPANYCertified Company:
                              09/07/2012Cert Sign Date:
                              DAN MICHAUDCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              METHUENTransporter City:
                              49 DANTON DRIVETransporter Address:
                              THE AULSON COMPANYTransporter Name:
                              100,000Facility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-919-3581On Site Manager Phone:
                              DANIEL BAXTEROn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDRENS HOSPITAL BOSTONOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITAL WAITING ROOMSFacility Usage:
                              ALL MATERIALS TO BE WETTED AND DOUBLE BAGGEDDisposal Methods:
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                              Week days: 6A-6P Week end:Hours:
                              OffContract Type:
                              AC000427Contractor:
                              -1Occupied:
                              FEGANWorksite:
                              Not reportedSub Town:
                              6179193581Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100164884Sticker Number:
                              2012Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS032238Super Lic Number:
                              166102AR Tracking ID:
                              TrnsProject Description:
                              200.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              11/15/2012Entry Date:
                              Not reportedDate Entered:
                              12/21/2012End Date:
                              11/29/2012Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDRENS HOSPITAL BOSTONName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              07/26/2012Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              169000Facility Size:
                              11/22/2012EXP Date:
                              WC 154112710Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
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                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BLDGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100015831Sticker Number:
                              2005Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              51867AR Tracking ID:
                              SprProject Description:
                              24.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              04/06/2005Entry Date:
                              Not reportedDate Entered:
                              05/31/2005End Date:
                              04/20/2005Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              9789754500Certified Phone:
                              THE AULSON COMPANYCertified Company:
                              11/15/2012Cert Sign Date:
                              DAN MICHAUDCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              METHUENTransporter City:
                              49 DANTON DRIVETransporter Address:
                              THE AULSON COMPANYTransporter Name:
                              100,000Facility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-919-3581On Site Manager Phone:
                              DANIEL BAXTEROn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDRENS HOSPITAL BOSTONOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITAL WAITING ROOMSFacility Usage:
                              ALL MATERIALS TO BE WETTED AND DOUBLE BAGGEDDisposal Methods:
                              3 STAGE DECONTAMINATION UNITDecon Process:
                              IndoorsLocation:
                              Fcontain,EXTERIOR REMOVALAbatement Process:
                              RenvProject Type:
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                              ENDERS BLDGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100015227Sticker Number:
                              2005Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              51317AR Tracking ID:
                              InslProject Description:
                              .00Quantity Material Removed LF:
                              80.00Quantity Materical Removed SF:
                              03/22/2005Entry Date:
                              Not reportedDate Entered:
                              04/15/2005End Date:
                              04/05/2005Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              04/06/2005Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              41Final Site:
                              Not reportedTransporter State:
                              BOSTONTransporter City:
                              180 CANAL STREETTransporter Address:
                              RECOVERY EXPRESSTransporter Name:
                              45000Facility Size:
                              9/12/2005EXP Date:
                              WC 002443550Policy Number:
                              R.DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVALDecon Process:
                              IndoorsLocation:
                              Glv,Clnp,EncpAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
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                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100017410Sticker Number:
                              2005Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              53526AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              300.00Quantity Materical Removed SF:
                              05/16/2005Entry Date:
                              Not reportedDate Entered:
                              06/30/2005End Date:
                              05/30/2005Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              03/22/2005Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              41Final Site:
                              Not reportedTransporter State:
                              BOSTONTransporter City:
                              180 CANAL STREETTransporter Address:
                              RECOVERY EXPRESSTransporter Name:
                              Not reportedFacility Size:
                              9/12/2005EXP Date:
                              WC 002443550Policy Number:
                              R.DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVALDecon Process:
                              IndoorsLocation:
                              Glv,EnclAbatement Process:
                              RprProject Type:
                              Week days: 7AM-3PM Week end: 7AM-3PMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
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                              ANF-001Form Type:
                              100022719Sticker Number:
                              2005Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              58746AR Tracking ID:
                              SprProject Description:
                              15.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              09/14/2005Entry Date:
                              Not reportedDate Entered:
                              10/14/2005End Date:
                              09/28/2005Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              05/16/2005Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              41Final Site:
                              Not reportedTransporter State:
                              BOSTONTransporter City:
                              180 CANAL STREETTransporter Address:
                              RECOVERY EXPRESSTransporter Name:
                              Not reportedFacility Size:
                              9/12/2005EXP Date:
                              WC002443550Policy Number:
                              R.DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              CHAMBER - INSIDE CONTAINMENT - FLOOR TILE REMOVALDecon Process:
                              IndoorsLocation:
                              Encl,Clnp,FLOOR TILE RMVLAbatement Process:
                              RprProject Type:
                              Week days: 5PM-1AM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              ENDERS BUILDINGWorksite:
                              Not reportedSub Town:
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                              2016Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS060185Super Lic Number:
                              248745AR Tracking ID:
                              PIPEINSUL OTHER FLR/CEILING/WALL/BLK TARProject Description:
                              380.00Quantity Material Removed LF:
                              625.00Quantity Materical Removed SF:
                              09/20/2016Entry Date:
                              Not reportedDate Entered:
                              12/03/2016End Date:
                              10/04/2016Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              09/14/2005Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              18Final Site:
                              Not reportedTransporter State:
                              BOSTONTransporter City:
                              180 CANAL STREETTransporter Address:
                              RECOVERY EXPRESSTransporter Name:
                              100000Facility Size:
                              9/12/2006EXP Date:
                              WC 002789416Policy Number:
                              R.DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVALDecon Process:
                              IndoorsLocation:
                              Glv,Clnp,EncpAbatement Process:
                              RprProject Type:
                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
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                              AS052726Super Lic Number:
                              57060AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              440.00Quantity Materical Removed SF:
                              08/04/2005Entry Date:
                              Not reportedDate Entered:
                              08/21/2005End Date:
                              08/19/2005Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              RENOSERVEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              09/20/2016Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              Not reportedFinal Site:
                              DETransporter State:
                              NEW CASTLETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              250000Facility Size:
                              11/22/2016EXP Date:
                              154112715Policy Number:
                              R DESANCTIS INSURANCE AGENCYIns Comp:
                              6173557089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              3OO LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              INSULATION/GLOVEBAG REMOVAL = MINI CONTAINMENT
                              FLOOR TILE/BLACK TAR/CEILING-WALL REMOVAL = FULL CONTAINMENT PIPEDecon Process:
                              INDOORSLocation:
                              Glv,Fcontain,EncpAbatement Process:
                              Repr,RenvProject Type:
                              7AM-1AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              CAMPUS, BADER/FARLEY/HUNN, VARIOUS, ENABLING PROJWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100251184Sticker Number:
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                              Insl,TrnsProject Description:
                              90.00Quantity Material Removed LF:
                              100.00Quantity Materical Removed SF:
                              02/05/2013Entry Date:
                              Not reportedDate Entered:
                              04/13/2013End Date:
                              02/22/2013Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              08/04/2005Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              41Final Site:
                              Not reportedTransporter State:
                              BOSTONTransporter City:
                              180 CANAL STREETTransporter Address:
                              RECOVERY EXPRESSTransporter Name:
                              99000Facility Size:
                              9/12/2005EXP Date:
                              WC 002443550Policy Number:
                              R.DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FLOOR TILE REMOVAL - CHAMBER DECONDecon Process:
                              IndoorsLocation:
                              Encl,Fcontain,FLOOR TILE RMVLAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 10PM-5AM Week end: 10PM-5AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              ENDERS BLDGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100020972Sticker Number:
                              2005Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
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                              .00Quantity Materical Removed SF:
                              07/25/2012Entry Date:
                              Not reportedDate Entered:
                              10/13/2012End Date:
                              08/09/2012Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              02/05/2013Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              11/22/2013EXP Date:
                              WC 154112711Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Clnp,Fcontain,Encp,DispAbatement Process:
                              RenvProject Type:
                              Week days: 6AM-4PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100171930Sticker Number:
                              2013Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              169136AR Tracking ID:
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                              Not reportedDate Entered:
                              10/30/2009End Date:
                              09/28/2009Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITAL BOSTONName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              07/25/2012Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              189000Facility Size:
                              11/22/2012EXP Date:
                              WC 154112710Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENT AND GLOVEBAG REMOVALDecon Process:
                              IndoorsLocation:
                              Glv,Fcontain,Encp,DispAbatement Process:
                              RenvProject Type:
                              Week days: 6AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100154299Sticker Number:
                              2012Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              160933AR Tracking ID:
                              SprProject Description:
                              225.00Quantity Material Removed LF:
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                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              6173898880Certified Phone:
                              LVICertified Company:
                              09/09/2009Cert Sign Date:
                              WENDY CARIASCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              EVERETT, MATransporter City:
                              401 S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              300 LONGWOOD AVENUEOn Site Manager Phone:
                              JOHN CROWLEYOn Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITAL BOSTONOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITAL FACILITYFacility Usage:
                              TRANSPORTED.
                              ACM WILL BE WET (HAND TO BAG) ACM WILL BE LABELED, PACKAGED &Disposal Methods:
                              3-CHAMBERED DECON W SHOWER AND/OR 2-CHAMBERED DECON W WASH STATION.Decon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-3PM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              HUNNEWELL GROUND FLWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100094428Sticker Number:
                              2009Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS040079Super Lic Number:
                              117347AR Tracking ID:
                              Trns,FLTLMSTPLTDBProject Description:
                              500.00Quantity Material Removed LF:
                              4650.00Quantity Materical Removed SF:
                              09/09/2009Entry Date:
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                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              RENOSERVEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              12/12/2014Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              Not reportedFinal Site:
                              DETransporter State:
                              NEW CASTLETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              11/22/2015EXP Date:
                              154112714Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              6173557089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CHAMBER SHROUDED DRILL W/ATTACHED HEPA VAC
                              FULL CONTAINMENT - ATTACHED DECON (LARGER HOLES NEEDED FOR SPRINKLER)Decon Process:
                              INDOORSLocation:
                              Encl,Fcontain,Encp,DispAbatement Process:
                              RenvProject Type:
                              6PM-4AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BLDG, GRND FLR THRU 5TH FLR SPRINKLERWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100212728Sticker Number:
                              2014Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS060185Super Lic Number:
                              203993AR Tracking ID:
                              Spr,Thrm,TrnsProject Description:
                              50.00Quantity Material Removed LF:
                              2000.00Quantity Materical Removed SF:
                              12/12/2014Entry Date:
                              Not reportedDate Entered:
                              03/28/2015End Date:
                              12/29/2014Start Date:
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                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              01/17/2008Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              DECON CHAMBER-FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Clnp,Fcontain,EncpAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 4PM-12AM Week end: 12AM-11PMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100066947Sticker Number:
                              2008Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              93580AR Tracking ID:
                              InslProject Description:
                              .00Quantity Material Removed LF:
                              75.00Quantity Materical Removed SF:
                              01/17/2008Entry Date:
                              Not reportedDate Entered:
                              03/01/2008End Date:
                              02/01/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
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                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              10/24/2006Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              BOSTONTransporter City:
                              180 CANAL STREETTransporter Address:
                              RECOVERY EXPRESS INC.Transporter Name:
                              80000Facility Size:
                              9/12/2007EXP Date:
                              WC 004399553Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVAL - FLOOR TILE REMOVAL - DECONDecon Process:
                              IndoorsLocation:
                              Glv,Clnp,Fcontain,Encp,Disp,FLOOR TILEAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FARLEY BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100045556Sticker Number:
                              2006Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              75124AR Tracking ID:
                              Spr,TrnsProject Description:
                              300.00Quantity Material Removed LF:
                              3200.00Quantity Materical Removed SF:
                              10/24/2006Entry Date:
                              Not reportedDate Entered:
                              12/29/2006End Date:
                              11/08/2006Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
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                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              05/24/2010Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2010EXP Date:
                              WC 002356471Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Encl,Encp,DispAbatement Process:
                              RprProject Type:
                              Week days: 6:30AM-2AM Week end: 6:30AM-2AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100106664Sticker Number:
                              2010Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              126910AR Tracking ID:
                              Thrm,InslProject Description:
                              .00Quantity Material Removed LF:
                              120.00Quantity Materical Removed SF:
                              05/24/2010Entry Date:
                              Not reportedDate Entered:
                              07/04/2010End Date:
                              06/04/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:
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                              12/19/2007Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              69Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              189000Facility Size:
                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVAL - MINI-CHAMBERDecon Process:
                              IndoorsLocation:
                              Glv,Encl,Clnp,EncpAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 4PM-12AM Week end: 6AM-6PMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100065922Sticker Number:
                              2007Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              92718AR Tracking ID:
                              Spr,ThrmProject Description:
                              120.00Quantity Material Removed LF:
                              50.00Quantity Materical Removed SF:
                              12/19/2007Entry Date:
                              Not reportedDate Entered:
                              02/08/2008End Date:
                              01/02/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
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                              47Final Site:
                              Not reportedTransporter State:
                              BOSTONTransporter City:
                              180 CANAL STREETTransporter Address:
                              RECOVERY EXPRESS INC.Transporter Name:
                              90000Facility Size:
                              9/12/2006EXP Date:
                              WC 002789416Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVAL - FLOOR TILE REMOVAL - DECON CHAMBERDecon Process:
                              IndoorsLocation:
                              Glv,Clnp,Fcontain,Encp,FLOOR TILE REMOVALAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BLDGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100037643Sticker Number:
                              2006Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              72045AR Tracking ID:
                              Spr,TrnsProject Description:
                              375.00Quantity Material Removed LF:
                              3750.00Quantity Materical Removed SF:
                              08/17/2006Entry Date:
                              Not reportedDate Entered:
                              09/30/2006End Date:
                              08/31/2006Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
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                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              189000Facility Size:
                              9/12/2010EXP Date:
                              WC 002356471Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CONTAINMENTS -Decon Process:
                              IndoorsLocation:
                              Glv,Encl,Encp,DispAbatement Process:
                              RenvProject Type:
                              Week days: 6:30AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100108347Sticker Number:
                              2010Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              128126AR Tracking ID:
                              Blr,Spr,TrnsProject Description:
                              367.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              06/22/2010Entry Date:
                              Not reportedDate Entered:
                              09/05/2010End Date:
                              07/09/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              08/17/2006Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
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                              RECOVERY EXPRESS INC.Transporter Name:
                              80000Facility Size:
                              9/12/2006EXP Date:
                              WC 002789416Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FLOOR TILE REMOVAL - DECONDecon Process:
                              IndoorsLocation:
                              Encl,Fcontain,Disp,FLOOR TILE REMOVALAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 4PM-12AM Week end: 7AM-3PMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FARLEY BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100035588Sticker Number:
                              2006Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              70332AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              2100.00Quantity Materical Removed SF:
                              07/11/2006Entry Date:
                              Not reportedDate Entered:
                              09/30/2006End Date:
                              07/25/2006Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              06/22/2010Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
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                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVEOwner Address:
                              CHILDRENS HOSPITAL BOSTONOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              2 PLY POLY BAG WITH LABELDisposal Methods:
                              AS REQUIREDDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              7-33Hours:
                              Not reportedContract Type:
                              AC000664Contractor:
                              -1Occupied:
                              HUNNEWELL,WOBACK,BADER, PAVILLION, FEGAN, FARLEY, ENDERS, IC SMITH, MAIN, 1 & 21Worksite:
                              Not reportedSub Town:
                              (617) 908-2957Facility Phone:
                              EFee Status:
                              ANF-001Form Type:
                              782312Sticker Number:
                              2014Year:
                              AA000006Lab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS062037Super Lic Number:
                              188484AR Tracking ID:
                              OPERATIONS & MAINTENANCEProject Description:
                              3.00Quantity Material Removed LF:
                              3.00Quantity Materical Removed SF:
                              04/29/2014Entry Date:
                              Not reportedDate Entered:
                              12/31/2014End Date:
                              Not reportedStart Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVEAddress:
                              CHILDRENS HOSPITAL BOSTON (CHB)Name:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              07/11/2006Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              BOSTONTransporter City:
                              180 CANAL STREETTransporter Address:
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                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              6173357089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED & SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CONTAINMENTDecon Process:
                              INDOORSLocation:
                              Encl, oth:MINI CONTAINMENTAbatement Process:
                              RenvProject Type:
                              6AM - 4PMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              ENDERS BLDG, 12TH FLOOR, RM EN-1226Worksite:
                              Not reportedSub Town:
                              6173357089Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100215364Sticker Number:
                              2015Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS060185Super Lic Number:
                              207202AR Tracking ID:
                              ,InslProject Description:
                              Not reportedQuantity Material Removed LF:
                              225.00Quantity Materical Removed SF:
                              02/17/2015Entry Date:
                              Not reportedDate Entered:
                              04/04/2015End Date:
                              03/06/2015Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              mercedes.mitchellEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              04/18/2014Cert Sign Date:
                              WENDY CARIASCertified Name:
                              7Final Site:
                              MATransporter State:
                              EVERETTTransporter City:
                              401S SECOND STTransporter Address:
                              LVI ENVIRONMENTAL SVS INCTransporter Name:
                              Not reportedFacility Size:
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                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              4Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENT=FLOOR TILE+WALLS / GLOVEBAG REMOVAL=PIPE INS&FITTINGSDecon Process:
                              IndoorsLocation:
                              Glv,Fcontain,Encp,DispAbatement Process:
                              RenvProject Type:
                              Week days: 6AM-12AM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              0Occupied:
                              FARLEY BUILDINGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100198144Sticker Number:
                              2014Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS060185Super Lic Number:
                              188680AR Tracking ID:
                              Spr,Insl,TrnsProject Description:
                              455.00Quantity Material Removed LF:
                              625.00Quantity Materical Removed SF:
                              05/02/2014Entry Date:
                              Not reportedDate Entered:
                              07/19/2014End Date:
                              05/19/2014Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              RENOSERVEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              02/17/2015Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              Not reportedFinal Site:
                              DETransporter State:
                              NEW CASTLETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              203831Facility Size:
                              11/22/2015EXP Date:
                              154112714Policy Number:
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                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CHAMBERDecon Process:
                              INDOORSLocation:
                              Encl,DispAbatement Process:
                              RenvProject Type:
                              6AM - 4PMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL/PAVILION BLDGS, 5TH-BSMNT FLR, RESTROOMSWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100214336Sticker Number:
                              2015Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS060185Super Lic Number:
                              205899AR Tracking ID:
                              ,TrnsProject Description:
                              24.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              01/21/2015Entry Date:
                              Not reportedDate Entered:
                              02/28/2015End Date:
                              02/03/2015Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              05/02/2014Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              169000Facility Size:
                              11/22/2014EXP Date:
                              WC 154112712Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
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                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FLOOR TILE REMOVAL METHODDecon Process:
                              IndoorsLocation:
                              Encl,Clnp,Fcontain,FLOOR TILE RMVLAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 7AM-3PM Week end: 7AM-3PMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              PAVILLION BUILDINGWorksite:
                              Not reportedSub Town:
                              7813554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100037240Sticker Number:
                              2006Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              71724AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              3000.00Quantity Materical Removed SF:
                              08/10/2006Entry Date:
                              Not reportedDate Entered:
                              09/24/2006End Date:
                              08/24/2006Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              RENOSERVEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              01/21/2015Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              Not reportedFinal Site:
                              DETransporter State:
                              NEW CASTLETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              367000Facility Size:
                              11/22/2015EXP Date:
                              WC 154112714Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              6173557089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
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                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEP VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVAL - CHAMBER DECONDecon Process:
                              IndoorsLocation:
                              Glv,Encl,Fcontain,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              BADER BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100050332Sticker Number:
                              2007Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              78206AR Tracking ID:
                              Spr,Insl,TrnsProject Description:
                              120.00Quantity Material Removed LF:
                              1080.00Quantity Materical Removed SF:
                              01/12/2007Entry Date:
                              Not reportedDate Entered:
                              02/28/2007End Date:
                              01/29/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              08/10/2006Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              BOSTONTransporter City:
                              180 CANAL STREETTransporter Address:
                              RECOVERY EXPRESS INC.Transporter Name:
                              75000Facility Size:
                              9/12/2006EXP Date:
                              WC 002789416Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
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                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              3 CHAMBER DECONDecon Process:
                              IndoorsLocation:
                              Glv,Clnp,Fcontain,Encp,FLR TILE RMVLAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100052084Sticker Number:
                              2007Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              79829AR Tracking ID:
                              Spr,Clth,Insl,TrnsProject Description:
                              165.00Quantity Material Removed LF:
                              2750.00Quantity Materical Removed SF:
                              02/26/2007Entry Date:
                              Not reportedDate Entered:
                              05/11/2007End Date:
                              03/13/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              01/12/2007Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              BOSTONTransporter City:
                              180 CANAL STREETTransporter Address:
                              RECOVERY EXPRESS INC.Transporter Name:
                              75000Facility Size:
                              9/12/2007EXP Date:
                              WC 004399553Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
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                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FLOOR TILE REMOVAL - DECON CHAMBERDecon Process:
                              IndoorsLocation:
                              Fcontain,Disp,FLR TILE+ADHSVAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 7AM-3PM Week end: 7AM-5PMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FARLEY BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100054723Sticker Number:
                              2007Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              82348AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              620.00Quantity Materical Removed SF:
                              05/01/2007Entry Date:
                              Not reportedDate Entered:
                              06/30/2007End Date:
                              05/23/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              02/26/2007Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUP, INC.Transporter Name:
                              123000Facility Size:
                              9/12/2007EXP Date:
                              WC 004399553Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
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                              IndoorsLocation:
                              Fcontain,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6AM-12AM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100080488Sticker Number:
                              2008Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              106001AR Tracking ID:
                              Insl,TrnsProject Description:
                              .00Quantity Material Removed LF:
                              159.00Quantity Materical Removed SF:
                              10/27/2008Entry Date:
                              Not reportedDate Entered:
                              12/06/2008End Date:
                              11/10/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              05/01/2007Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              169,000Facility Size:
                              9/12/2007EXP Date:
                              WC 004399553Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
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                              Rpr,RenvProject Type:
                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              MAIN BLDG.Worksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100053578Sticker Number:
                              2007Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              81289AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              900.00Quantity Materical Removed SF:
                              04/03/2007Entry Date:
                              Not reportedDate Entered:
                              05/25/2007End Date:
                              04/17/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              10/27/2008Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              189000Facility Size:
                              9/12/2009EXP Date:
                              WC 4297196Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              DECON CHAMBERDecon Process:
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                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100073288Sticker Number:
                              2008Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              99336AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              1676.00Quantity Materical Removed SF:
                              06/09/2008Entry Date:
                              Not reportedDate Entered:
                              07/27/2008End Date:
                              06/24/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              04/03/2007Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES STREETTransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              367,000Facility Size:
                              9/12/2007EXP Date:
                              WC 004399553Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FLOOR TILE REMOVALDecon Process:
                              IndoorsLocation:
                              Encl,Clnp,Disp,FLR TILE RMVLAbatement Process:
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                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100102874Sticker Number:
                              2010Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              124024AR Tracking ID:
                              Insl,TrnsProject Description:
                              175.00Quantity Material Removed LF:
                              60.00Quantity Materical Removed SF:
                              03/17/2010Entry Date:
                              Not reportedDate Entered:
                              05/22/2010End Date:
                              03/31/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              06/09/2008Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              0806989DEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              DECON CHAMBERDecon Process:
                              IndoorsLocation:
                              Encl,Fcontain,Encp,DispAbatement Process:
                              RenvProject Type:
                              Week days: 5PM-5AM Week end: 6AM-12AMHours:
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                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100102766Sticker Number:
                              2010Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              123945AR Tracking ID:
                              InslProject Description:
                              .00Quantity Material Removed LF:
                              800.00Quantity Materical Removed SF:
                              03/15/2010Entry Date:
                              Not reportedDate Entered:
                              05/22/2010End Date:
                              03/29/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              03/17/2010Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2010EXP Date:
                              WC 002356471Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Encl,Fcontain,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 5PM-2AM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
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                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100226756Sticker Number:
                              2015Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS060185Super Lic Number:
                              219834AR Tracking ID:
                              PIPEINSULProject Description:
                              35.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              08/13/2015Entry Date:
                              Not reportedDate Entered:
                              09/26/2015End Date:
                              08/26/2015Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              03/15/2010Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              203831Facility Size:
                              9/12/2010EXP Date:
                              WC 002356471Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Clnp,Fcontain,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6:30AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              ENDERS BUILDINGWorksite:
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                              100012530Sticker Number:
                              2004Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              48555AR Tracking ID:
                              SprProject Description:
                              6.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              12/22/2004Entry Date:
                              Not reportedDate Entered:
                              12/22/2004End Date:
                              12/22/2004Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              RENOSERVEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              08/13/2015Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              Not reportedFinal Site:
                              DETransporter State:
                              NEW CASTLETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              189000Facility Size:
                              11/22/2015EXP Date:
                              154112714Policy Number:
                              R DESANCTIS INSURANCE AGENCYIns Comp:
                              6173557089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVALDecon Process:
                              INDOORSLocation:
                              GlvAbatement Process:
                              Repr,RenvProject Type:
                              5PM-1AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BLDG, SUB-BSMNT, FE-0007 - MED RCRDSWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
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                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              91710AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              250.00Quantity Materical Removed SF:
                              11/20/2007Entry Date:
                              Not reportedDate Entered:
                              01/04/2008End Date:
                              12/04/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              12/22/2004Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              41Final Site:
                              Not reportedTransporter State:
                              BOSTONTransporter City:
                              180 CANAL STREETTransporter Address:
                              RECOVERY EXPRESSTransporter Name:
                              Not reportedFacility Size:
                              9/12/2005EXP Date:
                              WC 002443550Policy Number:
                              R.DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              HV04977DLWD Waiver Number:
                              0412908DEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVAL - EMERGENCY STEAM LEAKDecon Process:
                              IndoorsLocation:
                              Glv,Encl,ClnpAbatement Process:
                              RprProject Type:
                              Week days: 4PM-12AM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BLDGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
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                              AS052726Super Lic Number:
                              84568AR Tracking ID:
                              InslProject Description:
                              .00Quantity Material Removed LF:
                              6.00Quantity Materical Removed SF:
                              06/19/2007Entry Date:
                              Not reportedDate Entered:
                              08/10/2007End Date:
                              07/05/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              11/20/2007Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              91500Facility Size:
                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              DECON CHAMBERDecon Process:
                              IndoorsLocation:
                              Fcontain,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6:30AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              PAVILLION BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100064761Sticker Number:
                              2007Year:
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                              Clth,Insl,TrnsProject Description:
                              6.00Quantity Material Removed LF:
                              1270.00Quantity Materical Removed SF:
                              06/19/2007Entry Date:
                              Not reportedDate Entered:
                              08/15/2007End Date:
                              07/05/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              06/19/2007Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              203831Facility Size:
                              9/12/2007EXP Date:
                              WC 004399553Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CHAMBER - DRILL HOLES INTO FUME HOOD - HEPA VACUUMDecon Process:
                              IndoorsLocation:
                              Encl,Clnp,EncpAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              ENDERS BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100057155Sticker Number:
                              2007Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
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                              150.00Quantity Materical Removed SF:
                              01/23/2008Entry Date:
                              Not reportedDate Entered:
                              03/08/2008End Date:
                              02/07/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              06/19/2007Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2007EXP Date:
                              WC 004399553Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI-CHAMBERS- FLOOR TILE REMOVALDecon Process:
                              IndoorsLocation:
                              Encl,Clnp,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100057158Sticker Number:
                              2007Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              84570AR Tracking ID:
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                              Not reportedDate Entered:
                              10/01/2011End Date:
                              08/20/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INCCertified Company:
                              01/23/2008Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              189000Facility Size:
                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              DECON CHAMBERDecon Process:
                              IndoorsLocation:
                              Glv,Clnp,Fcontain,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 5PM-6AM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              0Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100067126Sticker Number:
                              2008Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              93734AR Tracking ID:
                              Spr,Thrm,TrnsProject Description:
                              170.00Quantity Material Removed LF:
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                              11/21/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              08/09/2011Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              11/22/2011EXP Date:
                              WC 983036100Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Fcontain,DispAbatement Process:
                              RenvProject Type:
                              Week days: 4PM-2AM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100131979Sticker Number:
                              2011Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              146130AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              352.00Quantity Materical Removed SF:
                              08/09/2011Entry Date:
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                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              11/07/2007Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI-CHAMBERDecon Process:
                              IndoorsLocation:
                              Encl,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 4PM-12AM Week end: 6AM-11PMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100064203Sticker Number:
                              2007Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              91142AR Tracking ID:
                              Insl,TrnsProject Description:
                              .00Quantity Material Removed LF:
                              45.00Quantity Materical Removed SF:
                              11/07/2007Entry Date:
                              Not reportedDate Entered:
                              12/28/2007End Date:
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                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              11/20/2013Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC, WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CONTAINMENT - GLOVEBAG REMOVALDecon Process:
                              IndoorsLocation:
                              Glv,EncpAbatement Process:
                              RprProject Type:
                              Week days: 6AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              0Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100189463Sticker Number:
                              2013Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              182237AR Tracking ID:
                              SprProject Description:
                              12.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              11/20/2013Entry Date:
                              Not reportedDate Entered:
                              01/25/2014End Date:
                              12/05/2013Start Date:
                              Not reportedNotifiers Name:

BCH MAIN LOBBY RENOVATIONS  (Continued) S112288455

TC06429109.2r   Page 1292



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              01/09/2014Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              312000Facility Size:
                              11/22/2014EXP Date:
                              WC 154112712Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENT - ATTACHED DECONTAMINATION UNITDecon Process:
                              IndoorsLocation:
                              Glv,Encl,Clnp,Encp,DispAbatement Process:
                              RenvProject Type:
                              Week days: 6AM-4AM Week end: 6AM-2AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL/FEGAN BLDGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100191730Sticker Number:
                              2014Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              183929AR Tracking ID:
                              Blr,Spr,Thrm,Insl,TrnsProject Description:
                              105.00Quantity Material Removed LF:
                              1175.00Quantity Materical Removed SF:
                              01/09/2014Entry Date:
                              Not reportedDate Entered:
                              03/29/2014End Date:
                              01/27/2014Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
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                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              01/16/2013Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              367000Facility Size:
                              11/22/2013EXP Date:
                              WC 154112711Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CONTAINMENTSDecon Process:
                              IndoorsLocation:
                              Encl,Clnp,DispAbatement Process:
                              RenvProject Type:
                              Week days: 6AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              MAIN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100170710Sticker Number:
                              2013Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              168389AR Tracking ID:
                              TrnsProject Description:
                              280.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              01/16/2013Entry Date:
                              Not reportedDate Entered:
                              05/04/2013End Date:
                              02/04/2013Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
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                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              05/12/2011Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              11/22/2011EXP Date:
                              WC 983036100Policy Number:
                              R.DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENT & MINI-CONTAINMENTSDecon Process:
                              IndoorsLocation:
                              Encl,Clnp,Fcontain,Encp,DispAbatement Process:
                              RenvProject Type:
                              Week days: 6AM-12AM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL/FEGANWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100126038Sticker Number:
                              2011Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              141734AR Tracking ID:
                              Spr,Thrm,Insl,TrnsProject Description:
                              50.00Quantity Material Removed LF:
                              1850.00Quantity Materical Removed SF:
                              05/12/2011Entry Date:
                              Not reportedDate Entered:
                              08/13/2011End Date:
                              05/26/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:
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                              04/01/2011Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              11/22/2011EXP Date:
                              WC 983036100Policy Number:
                              R. DESANCTIS INSURNACE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Fcontain,DispAbatement Process:
                              RenvProject Type:
                              Week days: 6AM-12AM Week end: 6AM-2AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN/PAVILION BLDGSWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100123475Sticker Number:
                              2011Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              139739AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              6400.00Quantity Materical Removed SF:
                              04/01/2011Entry Date:
                              Not reportedDate Entered:
                              07/10/2011End Date:
                              04/18/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
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                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              189000Facility Size:
                              11/22/2011EXP Date:
                              WC 983036100Policy Number:
                              R.DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Fcontain,DispAbatement Process:
                              RenvProject Type:
                              Week days: 4PM-2AM Week end: 6AM-2AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100125698Sticker Number:
                              2011Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              141487AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              600.00Quantity Materical Removed SF:
                              05/06/2011Entry Date:
                              Not reportedDate Entered:
                              07/03/2011End Date:
                              05/20/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
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                              BOSTONTransporter City:
                              180 CANAL STREETTransporter Address:
                              RECOVERY EXPRESSTransporter Name:
                              10000Facility Size:
                              9/12/2005EXP Date:
                              WC002443550Policy Number:
                              R.DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              CHAMBER - MASTIC WATERPROOFING REMOVAL - OUTSIDE TENTDecon Process:
                              Not reportedLocation:
                              Encp,MASTIC RMVL-FOUNDNAbatement Process:
                              Rpr,Oth:MASTIC RMVL-FNDATNProject Type:
                              Week days: 8AM-4PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              JIMMY FUND BLDGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100009624Sticker Number:
                              2004Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              45207AR Tracking ID:
                              ThrmProject Description:
                              .00Quantity Material Removed LF:
                              120.00Quantity Materical Removed SF:
                              09/27/2004Entry Date:
                              Not reportedDate Entered:
                              10/29/2004End Date:
                              10/11/2004Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              05/06/2011Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
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                              SERVICE TRANSPORT GROUPTransporter Name:
                              92000Facility Size:
                              11/22/2013EXP Date:
                              WC 154112711Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Fcontain,DispAbatement Process:
                              RenvProject Type:
                              Week days: 6AM-2AM Week end: 6AM-2AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              PAVILION BUILDINGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100166580Sticker Number:
                              2012Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              166850AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              950.00Quantity Materical Removed SF:
                              12/04/2012Entry Date:
                              Not reportedDate Entered:
                              02/16/2013End Date:
                              12/15/2012Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVCCertified Company:
                              09/27/2004Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              41Final Site:
                              Not reportedTransporter State:
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                              11/22/2013EXP Date:
                              WC 154112711Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENT - 3 DECON CHAMBERDecon Process:
                              IndoorsLocation:
                              Fcontain,DispAbatement Process:
                              RenvProject Type:
                              Week days: 5PM-6AM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              BADER BUILDINGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100183280Sticker Number:
                              2013Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS060185Super Lic Number:
                              177514AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              909.00Quantity Materical Removed SF:
                              08/12/2013Entry Date:
                              Not reportedDate Entered:
                              10/19/2013End Date:
                              09/03/2013Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              12/04/2012Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
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                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI-CONTAINMENT - GLOVEBAG REMOVALDecon Process:
                              IndoorsLocation:
                              Encl,Clnp,EncpAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              BADER BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100045886Sticker Number:
                              2006Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              75205AR Tracking ID:
                              InslProject Description:
                              .00Quantity Material Removed LF:
                              20.00Quantity Materical Removed SF:
                              10/25/2006Entry Date:
                              Not reportedDate Entered:
                              12/15/2006End Date:
                              11/09/2006Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              08/12/2013Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              86888Facility Size:
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                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEAP VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVAL - 3 CHAMBER DECONDecon Process:
                              IndoorsLocation:
                              Glv,Encl,Fcontain,Encp,Disp,FLR TILE RMVLAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FARLEY BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100049683Sticker Number:
                              2006Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              77628AR Tracking ID:
                              Blr,Spr,Insl,TrnsProject Description:
                              450.00Quantity Material Removed LF:
                              9075.00Quantity Materical Removed SF:
                              12/26/2006Entry Date:
                              Not reportedDate Entered:
                              02/28/2007End Date:
                              01/09/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              10/25/2006Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              BOSTONTransporter City:
                              180 CANAL STREETTransporter Address:
                              RECOVERY EXPRESS INC.Transporter Name:
                              80000Facility Size:
                              9/12/2007EXP Date:
                              WC 004399553Policy Number:
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                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENT/MINI-CHAMBER/PERSONAL DECONSDecon Process:
                              IndoorsLocation:
                              Glv,Encl,Fcontain,Encp,DispAbatement Process:
                              RprProject Type:
                              Week days: 6AM-12AM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              CAMPUS/FARLEY/BADER/ENDRWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100145352Sticker Number:
                              2012Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              155656AR Tracking ID:
                              Spr,Thrm,Insl,TrnsProject Description:
                              150.00Quantity Material Removed LF:
                              950.00Quantity Materical Removed SF:
                              03/30/2012Entry Date:
                              Not reportedDate Entered:
                              06/16/2012End Date:
                              04/16/2012Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              12/26/2006Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              BOSTONTransporter City:
                              180 CANAL STREETTransporter Address:
                              RECOVERY EXPRESS INC.Transporter Name:
                              80000Facility Size:
                              9/12/2007EXP Date:
                              WC 004399553Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
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                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Clnp,Fcontain,DispAbatement Process:
                              RenvProject Type:
                              Week days: 5PM-5AM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              WOLBACH BUILDINGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100199559Sticker Number:
                              2014Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              189729AR Tracking ID:
                              ThrmProject Description:
                              .00Quantity Material Removed LF:
                              528.00Quantity Materical Removed SF:
                              05/21/2014Entry Date:
                              Not reportedDate Entered:
                              07/12/2014End Date:
                              06/13/2014Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              03/30/2012Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              500000Facility Size:
                              11/22/2012EXP Date:
                              WC 154112710Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
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                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENT - 3 CHAMBER DECONDecon Process:
                              INDOORSLocation:
                              Glv,Fcontain,EncpAbatement Process:
                              RenvProject Type:
                              7AM - 5AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL/PAVILION BLDGS, BSMNT-5TH FLR, RESTROOMSWorksite:
                              Not reportedSub Town:
                              7813557089Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100208009Sticker Number:
                              2014Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS060185Super Lic Number:
                              198509AR Tracking ID:
                              Spr,TrnsProject Description:
                              350.00Quantity Material Removed LF:
                              7650.00Quantity Materical Removed SF:
                              09/23/2014Entry Date:
                              Not reportedDate Entered:
                              12/27/2014End Date:
                              10/10/2014Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              05/21/2014Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              250600Facility Size:
                              11/22/2014EXP Date:
                              WC 154112712Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
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                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Fcontain,DispAbatement Process:
                              RenvProject Type:
                              Week days: 4PM-2AM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN/PAVILION BLDGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100144640Sticker Number:
                              2012Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              155176AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              1650.00Quantity Materical Removed SF:
                              03/19/2012Entry Date:
                              Not reportedDate Entered:
                              05/27/2012End Date:
                              03/31/2012Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              RENOSERVEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              09/23/2014Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              Not reportedFinal Site:
                              DETransporter State:
                              NEW CASTLETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              11/22/2014EXP Date:
                              WC 154112712Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              6173557089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              0Small Owner Occ:
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                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Clnp,Fcontain,Encp,DispAbatement Process:
                              RenvProject Type:
                              Week days: 6AM-12AM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100145574Sticker Number:
                              2012Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              155815AR Tracking ID:
                              Thrm,Insl,TrnsProject Description:
                              .00Quantity Material Removed LF:
                              900.00Quantity Materical Removed SF:
                              04/03/2012Entry Date:
                              Not reportedDate Entered:
                              06/16/2012End Date:
                              04/14/2012Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              03/19/2012Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              280000Facility Size:
                              11/22/2012EXP Date:
                              WC 154112710Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:

BCH MAIN LOBBY RENOVATIONS  (Continued) S112288455

TC06429109.2r   Page 1307



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                              IndoorsLocation:
                              Encl,DispAbatement Process:
                              RenvProject Type:
                              Week days: 6AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN/PAVILION BLDGSWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100145094Sticker Number:
                              2012Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              155479AR Tracking ID:
                              Ctr,TrnsProject Description:
                              425.00Quantity Material Removed LF:
                              250.00Quantity Materical Removed SF:
                              03/27/2012Entry Date:
                              Not reportedDate Entered:
                              06/16/2012End Date:
                              04/10/2012Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              04/03/2012Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              11/22/2012EXP Date:
                              WC 154112710Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
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                              RenvProject Type:
                              Week days: 6AM-3AM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100144900Sticker Number:
                              2012Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              155367AR Tracking ID:
                              Blr,TrnsProject Description:
                              90.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              03/23/2012Entry Date:
                              Not reportedDate Entered:
                              06/16/2012End Date:
                              04/06/2012Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              03/27/2012Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              91500Facility Size:
                              11/22/2012EXP Date:
                              WC 154112710Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
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                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100009759Sticker Number:
                              2004Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              45351AR Tracking ID:
                              Blr,SprProject Description:
                              25.00Quantity Material Removed LF:
                              150.00Quantity Materical Removed SF:
                              09/29/2004Entry Date:
                              Not reportedDate Entered:
                              10/29/2004End Date:
                              10/13/2004Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              03/23/2012Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              11/22/2012EXP Date:
                              WC 154112710Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Clnp,Fcontain,DispAbatement Process:
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                              -1Occupied:
                              FARLEY BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100065452Sticker Number:
                              2007Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              92330AR Tracking ID:
                              Spr,TrnsProject Description:
                              150.00Quantity Material Removed LF:
                              2722.00Quantity Materical Removed SF:
                              12/06/2007Entry Date:
                              Not reportedDate Entered:
                              01/21/2008End Date:
                              12/21/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              09/29/2004Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              41Final Site:
                              Not reportedTransporter State:
                              BOSTONTransporter City:
                              180 CANAL STREETTransporter Address:
                              RECOVERY EXPRESSTransporter Name:
                              Not reportedFacility Size:
                              9/12/2005EXP Date:
                              WC 002443550Policy Number:
                              R.DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VA., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVALDecon Process:
                              IndoorsLocation:
                              Glv,Encl,EncpAbatement Process:
                              RprProject Type:
                              Week days: 5PM-1AM Week end:Hours:
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                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100090546Sticker Number:
                              2009Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              114288AR Tracking ID:
                              Spr,TrnsProject Description:
                              15.00Quantity Material Removed LF:
                              425.00Quantity Materical Removed SF:
                              06/24/2009Entry Date:
                              Not reportedDate Entered:
                              08/08/2009End Date:
                              07/10/2009Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              12/06/2007Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              169000Facility Size:
                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              3-CHAMBER DECONDecon Process:
                              IndoorsLocation:
                              Clnp,Fcontain,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6:30AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:

BCH MAIN LOBBY RENOVATIONS  (Continued) S112288455

TC06429109.2r   Page 1312



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                              ANF-001Form Type:
                              100090568Sticker Number:
                              2009Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              114298AR Tracking ID:
                              Spr,ThrmProject Description:
                              75.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              06/24/2009Entry Date:
                              Not reportedDate Entered:
                              08/10/2009End Date:
                              07/09/2009Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              06/24/2009Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              169000Facility Size:
                              9/12/2009EXP Date:
                              WC 4297196Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              LANDFILL
                              HEPA VAC., WET, DOUBLE BAGGED AND SEALED - DISPOSE OF APPROVEDDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Glv,Clnp,Fcontain,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6:30AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FARLEY BUILDINGWorksite:
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                              2009Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              115369AR Tracking ID:
                              SprProject Description:
                              175.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              07/21/2009Entry Date:
                              Not reportedDate Entered:
                              09/23/2009End Date:
                              08/04/2009Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              06/24/2009Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2009EXP Date:
                              WC 4297196Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              DECON CHAMBERDecon Process:
                              IndoorsLocation:
                              Glv,Fcontain,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 4PM-12AM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
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                              AS052726Super Lic Number:
                              148329AR Tracking ID:
                              Thrm,Insl,TrnsProject Description:
                              250.00Quantity Material Removed LF:
                              450.00Quantity Materical Removed SF:
                              09/23/2011Entry Date:
                              Not reportedDate Entered:
                              11/30/2011End Date:
                              10/07/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              07/21/2009Cert Sign Date:
                              JOSEPH T. BYRNCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              210103Facility Size:
                              9/12/2009EXP Date:
                              WC 4297196Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              LANDFILL
                              HEPA VAC., WET, DOUBLE BAGGED AND SEALED - DISPOSE OF APPROVEDDisposal Methods:
                              MINI CHAMBER - GLOVEBAG REMOVALDecon Process:
                              IndoorsLocation:
                              Glv,Encl,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6:30AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              ENDERS BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100091933Sticker Number:
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                              Spr,TrnsProject Description:
                              50.00Quantity Material Removed LF:
                              1656.00Quantity Materical Removed SF:
                              07/09/2007Entry Date:
                              Not reportedDate Entered:
                              08/31/2007End Date:
                              07/23/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              09/23/2011Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              38000Facility Size:
                              11/22/2011EXP Date:
                              WC 983036100Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Fcontain,Encp,DispAbatement Process:
                              RenvProject Type:
                              Week days: 6:30AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              WOLBACH BUILDINGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100134972Sticker Number:
                              2011Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
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                              154.00Quantity Materical Removed SF:
                              12/18/2008Entry Date:
                              Not reportedDate Entered:
                              02/05/2009End Date:
                              01/05/2009Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              07/09/2007Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              169,000Facility Size:
                              9/12/2007EXP Date:
                              WC 004399553Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FLOOR TILE REMOVAL, GLOVE-BAG REMOVAL PIPE INSULATION, DECON CHAMBERDecon Process:
                              IndoorsLocation:
                              Glv,Fcontain,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FARLEY BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100058061Sticker Number:
                              2007Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              85463AR Tracking ID:
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                              Not reportedDate Entered:
                              12/28/2007End Date:
                              11/15/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              12/18/2008Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              38000Facility Size:
                              9/12/2009EXP Date:
                              WC 4297196Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              DECON CHAMBERDecon Process:
                              IndoorsLocation:
                              Fcontain,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6:30AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              WOLBACH BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100082646Sticker Number:
                              2008Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              107951AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
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                              11/04/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              11/01/2007Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              86888Facility Size:
                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FLOOR TILE REMOVAL - MINI CONTAINMENT - GLOVEBAG RMVL PIPE CVRDecon Process:
                              IndoorsLocation:
                              Encl,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6:30AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              BADER BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100063918Sticker Number:
                              2007Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              90827AR Tracking ID:
                              Spr,TrnsProject Description:
                              40.00Quantity Material Removed LF:
                              50.00Quantity Materical Removed SF:
                              11/01/2007Entry Date:
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                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              10/21/2011Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              11/22/2011EXP Date:
                              WC 983036100Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CHAMBERSDecon Process:
                              IndoorsLocation:
                              Encl,Clnp,Encp,DispAbatement Process:
                              RenvProject Type:
                              Week days: 4PM-12AM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100136804Sticker Number:
                              2011Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              149583AR Tracking ID:
                              ThrmProject Description:
                              .00Quantity Material Removed LF:
                              50.00Quantity Materical Removed SF:
                              10/21/2011Entry Date:
                              Not reportedDate Entered:
                              12/17/2011End Date:
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                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVE.Address:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              11/03/2006Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              BOSTONTransporter City:
                              180 CANAL STREETTransporter Address:
                              RECOVERY EXPRESS INC.Transporter Name:
                              90000Facility Size:
                              9/12/2007EXP Date:
                              WC 004399553Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVAL - MINI CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Glv,Encl,Clnp,EncpAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100047097Sticker Number:
                              2006Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              75604AR Tracking ID:
                              Spr,InslProject Description:
                              60.00Quantity Material Removed LF:
                              100.00Quantity Materical Removed SF:
                              11/03/2006Entry Date:
                              Not reportedDate Entered:
                              12/29/2006End Date:
                              11/20/2006Start Date:
                              Not reportedNotifiers Name:
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                              CHILDREN HOSPITALName:

                              Not reportedEntered_by:
                              617 3289272Certified Phone:
                              12/3/07Certified Company:
                              12/03/2007Cert Sign Date:
                              MICHAEL O’KANECertified Name:
                              68Final Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              RENOVATION SERVICES, INCTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              2-BAGGED WASTE/BROUGHT TO RENOVATIONS SERVICES FOREMANDisposal Methods:
                              PLASTIC BARRIERDecon Process:
                              IndoorsLocation:
                              DispAbatement Process:
                              Oth:WIPED OFF CABLESProject Type:
                              Week days: 6AM 2PM Week end:Hours:
                              OffContract Type:
                              AC000000Contractor:
                              -1Occupied:
                              WOLBACH RADIOLOGY BLDG.Worksite:
                              Not reportedSub Town:
                              617 3556000Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100065264Sticker Number:
                              2007Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS000000Super Lic Number:
                              92454AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              1.00Quantity Materical Removed SF:
                              12/11/2007Entry Date:
                              Not reportedDate Entered:
                              12/30/2007End Date:
                              12/15/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
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                              fuminskiEntered_by:
                              (781) 828-7069Certified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              JOSEPH BYRNECertified Name:
                              37Final Site:
                              MATransporter State:
                              BOSTONTransporter City:
                              180 CANAL STTransporter Address:
                              RECOVERY EXPRESSTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VACDisposal Methods:
                              GLOVE BAGDecon Process:
                              IndoorsLocation:
                              GLOve Bag,MINIAbatement Process:
                              DEMOlition,RENO,REPAIRProject Type:
                              5P-1AHours:
                              Not reportedContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              ENDERS 15TH FLR-RM 1506-STAIRWELL #3Worksite:
                              Not reportedSub Town:
                              (617) 355-4509Facility Phone:
                              FFee Status:
                              ANF-001Form Type:
                              559424Sticker Number:
                              2003Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              Not reportedSuper Lic Number:
                              30809AR Tracking ID:
                              BOILer,CORRProject Description:
                              30.00Quantity Material Removed LF:
                              75.00Quantity Materical Removed SF:
                              09/12/2003Entry Date:
                              Not reportedDate Entered:
                              10/10/2003End Date:
                              09/24/2003Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVEAddress:
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                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              01/07/2008Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              38000Facility Size:
                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              DECON CHAMBERDecon Process:
                              IndoorsLocation:
                              Clnp,Fcontain,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6PM-6AM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              WOLBACH BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100066466Sticker Number:
                              2008Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              93195AR Tracking ID:
                              Insl,TrnsProject Description:
                              100.00Quantity Material Removed LF:
                              200.00Quantity Materical Removed SF:
                              01/07/2008Entry Date:
                              Not reportedDate Entered:
                              03/15/2008End Date:
                              02/14/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:
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                              01/21/2015Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              Not reportedFinal Site:
                              DETransporter State:
                              NEW CASTLETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              11/22/2015EXP Date:
                              WC 154112714Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              6173557089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENT - 3 CHAMBER DECONDecon Process:
                              INDOORSLocation:
                              Glv,Fcontain,EncpAbatement Process:
                              RenvProject Type:
                              7AM - 5AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL/PAVILION BLDGS, 5TH-BSMNT FLR, RESTROOMSWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100214346Sticker Number:
                              2015Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS060185Super Lic Number:
                              205909AR Tracking ID:
                              ,Spr,TrnsProject Description:
                              175.00Quantity Material Removed LF:
                              4925.00Quantity Materical Removed SF:
                              01/21/2015Entry Date:
                              Not reportedDate Entered:
                              04/04/2015End Date:
                              02/05/2015Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
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                              Not reportedFinal Site:
                              DETransporter State:
                              NEW CASTLETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              406000Facility Size:
                              11/22/2014EXP Date:
                              154112712Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              6173557089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENT W/ATTACHED DECONTAMINATION UNITDecon Process:
                              INDOORSLocation:
                              Glv,Fcontain,EncpAbatement Process:
                              RenvProject Type:
                              6AM - 4PMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              EAST WING, 4TH FLOOR WL-4000 - WL-4143Worksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100206524Sticker Number:
                              2014Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS060185Super Lic Number:
                              196902AR Tracking ID:
                              Spr,TrnsProject Description:
                              315.00Quantity Material Removed LF:
                              15500.00Quantity Materical Removed SF:
                              08/29/2014Entry Date:
                              Not reportedDate Entered:
                              12/13/2014End Date:
                              09/15/2014Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              RENOSERVEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
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                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              367000Facility Size:
                              11/22/2014EXP Date:
                              154112712Policy Number:
                              DESANCTIS INSURANCE AGENCYIns Comp:
                              6173557089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FIRE-RETARDANT POLY
                              MINI CONTAINMENT - DOUBLE WRAP DUCT SEAM SEALANT - 2 LAYERS OF 6-MILDecon Process:
                              INDOORSLocation:
                              Encl,DispAbatement Process:
                              RenvProject Type:
                              7AM-3PMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              MAIN BLDG, SUB-BASEMENT, ELEC RM MA-0003Worksite:
                              Not reportedSub Town:
                              6173357089Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100211156Sticker Number:
                              2014Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS060185Super Lic Number:
                              202137AR Tracking ID:
                              TrnsProject Description:
                              125.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              11/11/2014Entry Date:
                              Not reportedDate Entered:
                              01/24/2015End Date:
                              11/25/2014Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              RENOSERVEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              08/29/2014Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
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                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              AC000395Contractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FFee Status:
                              ANF-001Form Type:
                              559422Sticker Number:
                              2003Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              27139AR Tracking ID:
                              Not reportedProject Description:
                              Not reportedQuantity Material Removed LF:
                              Not reportedQuantity Materical Removed SF:
                              06/30/2003Entry Date:
                              Not reportedDate Entered:
                              07/25/2003End Date:
                              07/11/2003Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVEAddress:
                              CHILDREN’S HOSPITALName:

                              RENOSERVEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              11/11/2014Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              Not reportedFinal Site:
                              DETransporter State:
                              NEW CASTLETransporter City:
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                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Encl,Clnp,Fcontain,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100071122Sticker Number:
                              2008Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              97374AR Tracking ID:
                              InslProject Description:
                              .00Quantity Material Removed LF:
                              2500.00Quantity Materical Removed SF:
                              04/24/2008Entry Date:
                              Not reportedDate Entered:
                              06/28/2008End Date:
                              05/08/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              swhiteEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
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                              6173557089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED & SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENT W/ ATTACHED 3 CHAMBERED DECONDecon Process:
                              INDOORSLocation:
                              Fcontain,DispAbatement Process:
                              RenvProject Type:
                              6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              PAVILION BLDG, CPD DEPT, BSMNT, PV-036-037Worksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100205631Sticker Number:
                              2014Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS060185Super Lic Number:
                              195897AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              1800.00Quantity Materical Removed SF:
                              08/15/2014Entry Date:
                              Not reportedDate Entered:
                              11/08/2014End Date:
                              09/02/2014Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              04/24/2008Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2008EXP Date:
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                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CONTAINMENTSDecon Process:
                              IndoorsLocation:
                              Glv,Encl,Clnp,Encp,DispAbatement Process:
                              RprProject Type:
                              Week days: 6AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100085205Sticker Number:
                              2009Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              110031AR Tracking ID:
                              Spr,Thrm,TrnsProject Description:
                              120.00Quantity Material Removed LF:
                              80.00Quantity Materical Removed SF:
                              03/04/2009Entry Date:
                              Not reportedDate Entered:
                              04/17/2009End Date:
                              03/17/2009Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              RENOSERVEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              08/15/2014Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              Not reportedFinal Site:
                              DETransporter State:
                              NEW CASTLETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              91500Facility Size:
                              11/22/2014EXP Date:
                              WC 154112712Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
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                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              DECON CHAMBERDecon Process:
                              IndoorsLocation:
                              Encl,Clnp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 4PM-5AM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              WOLBACH BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100066950Sticker Number:
                              2008Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              93584AR Tracking ID:
                              ThrmProject Description:
                              .00Quantity Material Removed LF:
                              800.00Quantity Materical Removed SF:
                              01/17/2008Entry Date:
                              Not reportedDate Entered:
                              03/15/2008End Date:
                              02/04/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              03/04/2009Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2009EXP Date:
                              WC 4297196Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              CHILDREN’S HOSPITALOn Site Manager Name:
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                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              hospitalFacility Usage:
                              2 Ply Poly Bag with LabelDisposal Methods:
                              Mini Seal"Decon Process:
                              IndoorsLocation:
                              OtherAbatement Process:
                              RenovationProject Type:
                              5-12Hours:
                              Not reportedContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              Hunnewell Bldg. 1st floor, rms 130.1Worksite:
                              BrooklineSub Town:
                              Not reportedFacility Phone:
                              50Fee Status:
                              ANF-001Form Type:
                              555989Sticker Number:
                              2002Year:
                              AA000006Lab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS052726Super Lic Number:
                              21410AR Tracking ID:
                              Corrugated PipeProject Description:
                              275.00Quantity Material Removed LF:
                              Not reportedQuantity Materical Removed SF:
                              12/30/2002Entry Date:
                              Not reportedDate Entered:
                              03/30/2003End Date:
                              01/02/2003Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDRENS HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              01/17/2008Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              38000Facility Size:
                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
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                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              RESEARCH LABORATORY/OFFICESFacility Usage:
                              ALL MATERIALS TO BE WETTED AND DOUBLE BAGGEDDisposal Methods:
                              3 STAGE DECONTAMINATION UNITDecon Process:
                              IndoorsLocation:
                              Glv,FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 7A-3P Week end:Hours:
                              OffContract Type:
                              AC000427Contractor:
                              -1Occupied:
                              ENDERSWorksite:
                              Not reportedSub Town:
                              6173556000Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100096232Sticker Number:
                              2009Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS033781Super Lic Number:
                              118749AR Tracking ID:
                              Clth,Insl,Trns,FLRNG & MSTCProject Description:
                              1600.00Quantity Material Removed LF:
                              10000.00Quantity Materical Removed SF:
                              10/13/2009Entry Date:
                              Not reportedDate Entered:
                              12/11/2009End Date:
                              10/27/2009Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDRENS HOSPITAL BOSTONName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              12/12/2002Cert Sign Date:
                              joey byrneCertified Name:
                              37Final Site:
                              MATransporter State:
                              CANTONTransporter City:
                              575 WASHINGTON STREETTransporter Address:
                              RENOVATION SERVICES INCTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 Longwood AvenueOwner Address:
                              Childrens HospitalOwner Name:
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                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Fcontain,Encp,DispAbatement Process:
                              RprProject Type:
                              Week days: 6AM-12AM Week end: 6AM-2AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100099829Sticker Number:
                              2010Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              121637AR Tracking ID:
                              ThrmProject Description:
                              .00Quantity Material Removed LF:
                              225.00Quantity Materical Removed SF:
                              01/05/2010Entry Date:
                              Not reportedDate Entered:
                              02/18/2010End Date:
                              01/18/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              9789754500Certified Phone:
                              AULSON COMPANYCertified Company:
                              10/13/2009Cert Sign Date:
                              DAN MICHAUDCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              METHUENTransporter City:
                              49 DANTON DRIVETransporter Address:
                              THE AULSON COMPANYTransporter Name:
                              500,000Facility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-355-8908On Site Manager Phone:
                              BRIAN DONNELLANOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDRENS HOSPITAL BOSTONOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
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                              GLOVEBAG REMOVAL - MINI CHAMBERDecon Process:
                              IndoorsLocation:
                              Glv,Encl,EncpAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100051438Sticker Number:
                              2007Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              79236AR Tracking ID:
                              Thrm,InslProject Description:
                              .00Quantity Material Removed LF:
                              35.00Quantity Materical Removed SF:
                              02/08/2007Entry Date:
                              Not reportedDate Entered:
                              03/22/2007End Date:
                              02/22/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              01/05/2010Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              189000Facility Size:
                              9/12/2010EXP Date:
                              WC 002356471Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
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                              Glv,Clnp,EncpAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100051565Sticker Number:
                              2007Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              79356AR Tracking ID:
                              Insl,TrnsProject Description:
                              .00Quantity Material Removed LF:
                              60.00Quantity Materical Removed SF:
                              02/12/2007Entry Date:
                              Not reportedDate Entered:
                              03/30/2007End Date:
                              02/26/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              02/08/2007Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              BOSTONTransporter City:
                              180 CANAL STREETTransporter Address:
                              RECOVERY EXPRESS INC.Transporter Name:
                              80000Facility Size:
                              9/12/2007EXP Date:
                              WC 004399553Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
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                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100053317Sticker Number:
                              2007Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              81008AR Tracking ID:
                              Spr,InslProject Description:
                              20.00Quantity Material Removed LF:
                              30.00Quantity Materical Removed SF:
                              03/28/2007Entry Date:
                              Not reportedDate Entered:
                              05/11/2007End Date:
                              04/11/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              02/12/2007Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              BOSTONTransporter City:
                              180 CANAL STREETTransporter Address:
                              RECOVERY EXPRESS INC.Transporter Name:
                              80000Facility Size:
                              9/12/2007EXP Date:
                              WC 004399553Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVAL - MINI CHAMBERDecon Process:
                              IndoorsLocation:
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                              AC000395Contractor:
                              -1Occupied:
                              FARLEY BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100022710Sticker Number:
                              2005Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              58742AR Tracking ID:
                              SprProject Description:
                              30.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              09/14/2005Entry Date:
                              Not reportedDate Entered:
                              10/14/2005End Date:
                              09/28/2005Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              03/28/2007Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2007EXP Date:
                              WC 004399553Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVAL - DECON CHAMBERDecon Process:
                              IndoorsLocation:
                              Glv,Encl,EncpAbatement Process:
                              Rpr,RenvProject Type:
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                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100198145Sticker Number:
                              2014Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS060185Super Lic Number:
                              188683AR Tracking ID:
                              Insl,TrnsProject Description:
                              .00Quantity Material Removed LF:
                              301.00Quantity Materical Removed SF:
                              05/02/2014Entry Date:
                              Not reportedDate Entered:
                              07/26/2014End Date:
                              05/17/2014Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              09/14/2005Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              18Final Site:
                              Not reportedTransporter State:
                              BOSTONTransporter City:
                              180 CANAL STREETTransporter Address:
                              RECOVERY EXPRESSTransporter Name:
                              80000Facility Size:
                              9/12/2006EXP Date:
                              WC 002789416Policy Number:
                              R.DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED-DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVALDecon Process:
                              IndoorsLocation:
                              Glv,Clnp,EncpAbatement Process:
                              RprProject Type:
                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
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                              FiftyFee Status:
                              ANF-001Form Type:
                              100080992Sticker Number:
                              2008Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              106466AR Tracking ID:
                              SprProject Description:
                              2.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              11/06/2008Entry Date:
                              Not reportedDate Entered:
                              11/06/2008End Date:
                              11/06/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              05/02/2014Cert Sign Date:
                              JOSEPH T. BYRNCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              11/22/2014EXP Date:
                              WC 154112712Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              DRL
                              FULL CONTAINMENT - ATTACHED DECON / MINI CHAMBER FOR DRILLING W/SHROUDDecon Process:
                              IndoorsLocation:
                              Fcontain,DispAbatement Process:
                              RenvProject Type:
                              Week days: 5PM-1AM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
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                              100130349Sticker Number:
                              2011Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS031004Super Lic Number:
                              144862AR Tracking ID:
                              TrnsProject Description:
                              500.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              07/14/2011Entry Date:
                              Not reportedDate Entered:
                              08/31/2011End Date:
                              08/15/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDRENS HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              11/06/2008Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              189000Facility Size:
                              9/12/2009EXP Date:
                              WC 4297196Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              08397NBDLWD Waiver Number:
                              0811970DEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVALDecon Process:
                              IndoorsLocation:
                              Glv,ClnpAbatement Process:
                              RprProject Type:
                              Week days: 11AM-1PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
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                              AA000006Monitor Lic Number:
                              AS060185Super Lic Number:
                              185300AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              375.00Quantity Materical Removed SF:
                              02/14/2014Entry Date:
                              Not reportedDate Entered:
                              03/29/2014End Date:
                              02/28/2014Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              6173898880Certified Phone:
                              LVICertified Company:
                              07/14/2011Cert Sign Date:
                              WENDY CARIASCertified Name:
                              7Final Site:
                              Not reportedTransporter State:
                              EVERETT, MATransporter City:
                              401 S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              -On Site Manager Phone:
                              STAN GLUSHINKOn Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDRENS HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              TRANSPORTED.
                              ACM WILL BE WET (HAND TO BAG) ACM WILL BE LABELED, PACKAGED &Disposal Methods:
                              3-CHAMBERED DECONTAMIANTION FACILITY WITH SHOWER STATION.Decon Process:
                              IndoorsLocation:
                              Fcontain,SAFE WORK PRACTICESAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-3PM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              SOUTH ELEVATIN WINDOWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
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                              138043AR Tracking ID:
                              InslProject Description:
                              .00Quantity Material Removed LF:
                              75.00Quantity Materical Removed SF:
                              02/22/2011Entry Date:
                              Not reportedDate Entered:
                              04/09/2011End Date:
                              03/05/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              02/14/2014Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              11/22/2014EXP Date:
                              WC 154112712Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENT - ATTACHED DECONDecon Process:
                              IndoorsLocation:
                              Fcontain,DispAbatement Process:
                              RenvProject Type:
                              Week days: 5PM-2AM Week end: 6AM-4PMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100193621Sticker Number:
                              2014Year:
                              AA000006Lab Lic Number:
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                              275.00Quantity Material Removed LF:
                              2000.00Quantity Materical Removed SF:
                              08/06/2004Entry Date:
                              Not reportedDate Entered:
                              09/30/2004End Date:
                              08/20/2004Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              02/22/2011Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              146000Facility Size:
                              11/22/2011EXP Date:
                              WC 983036100Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CONTAINMENTSDecon Process:
                              IndoorsLocation:
                              Encl,Clnp,Encp,DispAbatement Process:
                              RprProject Type:
                              Week days: 6AM-12AM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              ENDERS BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100121184Sticker Number:
                              2011Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
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                              12/31/2015Entry Date:
                              Not reportedDate Entered:
                              02/27/2016End Date:
                              01/25/2016Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              08/06/2004Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              41Final Site:
                              Not reportedTransporter State:
                              BOSTONTransporter City:
                              180 CANAL STREETTransporter Address:
                              RECOVERY EXPRESSTransporter Name:
                              Not reportedFacility Size:
                              9/12/2004EXP Date:
                              WC 8169209Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              CHAMBER DECON - GLOVEBAG REMOVALDecon Process:
                              IndoorsLocation:
                              Glv,Encl,ClnpAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 4PM-12AM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BLDGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100007676Sticker Number:
                              2004Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              43065AR Tracking ID:
                              Spr,TrnsProject Description:
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                              08/18/2012End Date:
                              07/05/2012Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              RENOSERVEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              12/31/2015Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              Not reportedFinal Site:
                              DETransporter State:
                              NEW CASTLETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              169000Facility Size:
                              11/22/2016EXP Date:
                              154112715Policy Number:
                              R DESANCTIS INSURANCE AGENCYIns Comp:
                              6173557089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CONTAINMENTDecon Process:
                              INDOORSLocation:
                              EnclAbatement Process:
                              RenvProject Type:
                              7AM-3PMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FARLEY/CAMPUS, 5TH, PENTHOUSE, ENABLING PROJWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100235346Sticker Number:
                              2015Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS060185Super Lic Number:
                              229666AR Tracking ID:
                              TRANSPANELProject Description:
                              Not reportedQuantity Material Removed LF:
                              400.00Quantity Materical Removed SF:
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                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              06/20/2012Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              11/22/2012EXP Date:
                              WC 154112710Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 6AM-12AM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100151364Sticker Number:
                              2012Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              159287AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              457.00Quantity Materical Removed SF:
                              06/20/2012Entry Date:
                              Not reportedDate Entered:
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                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              05/22/2012Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              189000Facility Size:
                              11/22/2012EXP Date:
                              WC 154112710Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIGH HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC, WET, DOUBLE BAGGED AND SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENT WITH ATTACHED DECONTAMINATION UNITSDecon Process:
                              IndoorsLocation:
                              Glv,Clnp,Fcontain,Encp,DispAbatement Process:
                              RenvProject Type:
                              Week days: 6AM-5AM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN/HUNNEWELL/FARLWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100148877Sticker Number:
                              2012Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              157937AR Tracking ID:
                              Blr,Spr,Thrm,Insl,TrnsProject Description:
                              7085.00Quantity Material Removed LF:
                              48046.00Quantity Materical Removed SF:
                              05/22/2012Entry Date:
                              Not reportedDate Entered:
                              08/31/2012End Date:
                              06/11/2012Start Date:
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                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              5088890674Certified Phone:
                              MORANCertified Company:
                              08/19/2009Cert Sign Date:
                              JIM SILVIACertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              Not reportedFacility Size:
                              2/28/2010EXP Date:
                              WC6506877Policy Number:
                              NATIONAL UNION FIRE INSURANCEIns Comp:
                              617-355-3034On Site Manager Phone:
                              GARY HICKSOn Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              300 LONGWOOD AVEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              ELECTRICAL MANHOLESFacility Usage:
                              LABELED
                              ALL ACM MATERIALS WILL BE WETTED DOUBLED BAGGED 6-MIL POLY BAGS &Disposal Methods:
                              SELF CONTAINED DECONTAMINATION UNIT ADJACENT TO THE WORK AREA.Decon Process:
                              Not reportedLocation:
                              GlvAbatement Process:
                              RenvProject Type:
                              Week days: 8PM4AM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000701Contractor:
                              0Occupied:
                              MANHOLESWorksite:
                              Not reportedSub Town:
                              6173553034Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100093521Sticker Number:
                              2009Year:
                              AA000170Lab Lic Number:
                              AM033696Monitor Lic Number:
                              AS040887Super Lic Number:
                              116643AR Tracking ID:
                              TrwlProject Description:
                              55.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              08/19/2009Entry Date:
                              Not reportedDate Entered:
                              09/04/2009End Date:
                              09/03/2009Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
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                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INCCertified Company:
                              04/03/2008Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              169000Facility Size:
                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              DECON CHAMBERDecon Process:
                              IndoorsLocation:
                              Fcontain,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6AM-12AM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FARLEY BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100070184Sticker Number:
                              2008Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              96531AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              600.00Quantity Materical Removed SF:
                              04/03/2008Entry Date:
                              Not reportedDate Entered:
                              05/24/2008End Date:
                              04/17/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
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                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              04/05/2012Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              189000Facility Size:
                              11/22/2012EXP Date:
                              WC 154112710Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Fcontain,Encp,DispAbatement Process:
                              RenvProject Type:
                              Week days: 6AM-2AM Week end: 6AM-2AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100145724Sticker Number:
                              2012Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              155917AR Tracking ID:
                              Thrm,TrnsProject Description:
                              .00Quantity Material Removed LF:
                              23502.00Quantity Materical Removed SF:
                              04/05/2012Entry Date:
                              Not reportedDate Entered:
                              06/30/2012End Date:
                              04/19/2012Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:
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                              12/28/2009Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              210000Facility Size:
                              9/12/2010EXP Date:
                              WC 4297196Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CHAMBER -Decon Process:
                              IndoorsLocation:
                              Encl,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6:30AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              ENDERS BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100099567Sticker Number:
                              2009Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              121421AR Tracking ID:
                              Blr,TrnsProject Description:
                              155.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              12/28/2009Entry Date:
                              Not reportedDate Entered:
                              03/15/2010End Date:
                              01/11/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
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                              37Final Site:
                              MATransporter State:
                              BOSTONTransporter City:
                              180 CANAL STTransporter Address:
                              RECOVERY EXPRESSTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              WET 2 PLY POLY BAGDisposal Methods:
                              GLOVEBAGDecon Process:
                              IndoorsLocation:
                              GLove Bag,MINIAbatement Process:
                              DEMO,RENO,REPAIRProject Type:
                              5P-1AHours:
                              Not reportedContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FARLEY BSMT,MECH RM -006+FA 006.1Worksite:
                              Not reportedSub Town:
                              (617) 355-4509Facility Phone:
                              FFee Status:
                              ANF-001Form Type:
                              559425Sticker Number:
                              2003Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              Not reportedSuper Lic Number:
                              30810AR Tracking ID:
                              TRANsite Board,FL TILEProject Description:
                              12.00Quantity Material Removed LF:
                              100.00Quantity Materical Removed SF:
                              09/12/2003Entry Date:
                              Not reportedDate Entered:
                              10/10/2003End Date:
                              09/24/2003Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVEAddress:
                              CHILDREN HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
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                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              169000Facility Size:
                              11/22/2012EXP Date:
                              WC 154112710Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Glv,Clnp,Fcontain,Encp,DispAbatement Process:
                              RenvProject Type:
                              Week days: 6AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FARLEY BUILDINGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100142832Sticker Number:
                              2012Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              154018AR Tracking ID:
                              Blr,SprProject Description:
                              300.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              02/17/2012Entry Date:
                              Not reportedDate Entered:
                              04/28/2012End Date:
                              03/05/2012Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              fuminskiEntered_by:
                              (781) 828-7069Certified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              JOSEPH BYRNECertified Name:
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                              SERVICE TRANSPORT GROUPTransporter Name:
                              30000Facility Size:
                              11/22/2015EXP Date:
                              154112714Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              6173557089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CONTAINMENTDecon Process:
                              OUTDOORSLocation:
                              EnclAbatement Process:
                              ReprProject Type:
                              7AM-3PMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              DEVEBER BLDG, EAST WING, ROOFWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100232114Sticker Number:
                              2015Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS060185Super Lic Number:
                              225960AR Tracking ID:
                              OTHER MASTICProject Description:
                              Not reportedQuantity Material Removed LF:
                              175.00Quantity Materical Removed SF:
                              11/03/2015Entry Date:
                              Not reportedDate Entered:
                              12/12/2015End Date:
                              11/17/2015Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              02/17/2012Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
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                              9/12/2010EXP Date:
                              WC 002356471Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Glv,Clnp,Fcontain,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6:30AM-3PM Week end: 6AM-4AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100100233Sticker Number:
                              2010Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              121945AR Tracking ID:
                              Blr,Spr,Thrm,Insl,TrnsProject Description:
                              150.00Quantity Material Removed LF:
                              2219.00Quantity Materical Removed SF:
                              01/14/2010Entry Date:
                              Not reportedDate Entered:
                              03/15/2010End Date:
                              01/28/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              RENOSERVEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              11/03/2015Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              Not reportedFinal Site:
                              DETransporter State:
                              NEW CASTLETransporter City:
                              58 PYLES LANETransporter Address:

BCH MAIN LOBBY RENOVATIONS  (Continued) S112288455

TC06429109.2r   Page 1357



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVAL - MINI CHAMBERDecon Process:
                              IndoorsLocation:
                              Glv,Encl,Encp,DispAbatement Process:
                              RprProject Type:
                              Week days: 6:30AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100097137Sticker Number:
                              2009Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              119478AR Tracking ID:
                              SprProject Description:
                              300.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              10/30/2009Entry Date:
                              Not reportedDate Entered:
                              12/26/2009End Date:
                              11/13/2009Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              01/14/2010Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              189000Facility Size:
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                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              3 CHAMBERED DECONDecon Process:
                              IndoorsLocation:
                              Glv,Fcontain,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6AM-2AM Week end: 6AM-2AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100101641Sticker Number:
                              2010Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              123040AR Tracking ID:
                              Blr,Spr,Insl,TrnsProject Description:
                              550.00Quantity Material Removed LF:
                              9700.00Quantity Materical Removed SF:
                              02/16/2010Entry Date:
                              Not reportedDate Entered:
                              05/10/2010End Date:
                              03/01/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              10/30/2009Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              189000Facility Size:
                              9/12/2010EXP Date:
                              WC 002356471Policy Number:
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                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Clnp,Fcontain,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6:30AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100105927Sticker Number:
                              2010Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              126393AR Tracking ID:
                              Thrm,Insl,TrnsProject Description:
                              .00Quantity Material Removed LF:
                              507.00Quantity Materical Removed SF:
                              05/12/2010Entry Date:
                              Not reportedDate Entered:
                              07/17/2010End Date:
                              05/26/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              02/16/2010Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2010EXP Date:
                              WC 002356471Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
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                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CHAMBERDecon Process:
                              Not reportedLocation:
                              Encl,Clnp,DispAbatement Process:
                              RprProject Type:
                              Week days: 6:30AM-6PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              ENDERS BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100109560Sticker Number:
                              2010Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              129017AR Tracking ID:
                              TrnsProject Description:
                              264.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              07/13/2010Entry Date:
                              Not reportedDate Entered:
                              10/05/2010End Date:
                              08/02/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              05/12/2010Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2010EXP Date:
                              WC 002356471Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
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                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVAL -Decon Process:
                              IndoorsLocation:
                              Glv,Encp,DispAbatement Process:
                              RprProject Type:
                              Week days: 6AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100132647Sticker Number:
                              2011Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              146594AR Tracking ID:
                              SprProject Description:
                              20.00Quantity Material Removed LF:
                              25.00Quantity Materical Removed SF:
                              08/18/2011Entry Date:
                              Not reportedDate Entered:
                              09/30/3011End Date:
                              08/31/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              07/13/2010Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              203831Facility Size:
                              9/12/2010EXP Date:
                              WC 002356474Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
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                              0Waiver Given:
                              HospitalFacility Usage:
                              Wet 2 Ply Poly BagDisposal Methods:
                              Glovebag removalDecon Process:
                              IndoorsLocation:
                              Glove BagAbatement Process:
                              DemolitionProject Type:
                              3pm-12amHours:
                              Not reportedContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              Farley Building, 5th Floor Room 518Worksite:
                              Not reportedSub Town:
                              (617) 355-4509Facility Phone:
                              50Fee Status:
                              ANF-001Form Type:
                              555991Sticker Number:
                              2002Year:
                              AA000006Lab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS000191Super Lic Number:
                              14591AR Tracking ID:
                              Corrugated PipeProject Description:
                              28.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              10/10/2002Entry Date:
                              Not reportedDate Entered:
                              10/26/2002End Date:
                              10/23/2002Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              08/18/2011Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              189000Facility Size:
                              11/22/2011EXP Date:
                              WC 983036100Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
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                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANFILLDisposal Methods:
                              MINI CONTAINMENTSDecon Process:
                              IndoorsLocation:
                              Encl,Clnp,Encp,DispAbatement Process:
                              RprProject Type:
                              Week days: 5PM-1AM Week end: 6:30AM-5PMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100083701Sticker Number:
                              2009Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              108774AR Tracking ID:
                              Thrm,TrnsProject Description:
                              .00Quantity Material Removed LF:
                              160.00Quantity Materical Removed SF:
                              01/21/2009Entry Date:
                              Not reportedDate Entered:
                              04/05/2009End Date:
                              02/05/2009Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              (781) 828-7069Certified Phone:
                              Not reportedCertified Company:
                              10/09/2002Cert Sign Date:
                              Joseph ByrneCertified Name:
                              37Final Site:
                              MATransporter State:
                              BostonTransporter City:
                              180 Canal StreetTransporter Address:
                              Recovery ExpressTransporter Name:
                              N/AFacility Size:
                              09/12/03EXP Date:
                              WC212-30-26Policy Number:
                              R. Desanctis Ins. AgencyIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 Longwood AvenueOwner Address:
                              Children’s HospitalOwner Name:
                              0Small Owner Occ:
                              N/ADLWD Waiver Number:
                              55139DEP Waiver Number:
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                              INDOORSLocation:
                              Encl,Fcontain,Encp,DispAbatement Process:
                              RenvProject Type:
                              6PM-4AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BLDG, GRND FLR - 4TH FLOOR, SPRINKLERWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100205727Sticker Number:
                              2014Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS060185Super Lic Number:
                              195988AR Tracking ID:
                              Spr,Thrm,InslProject Description:
                              75.00Quantity Material Removed LF:
                              1750.00Quantity Materical Removed SF:
                              08/18/2014Entry Date:
                              Not reportedDate Entered:
                              11/29/2014End Date:
                              09/02/2014Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              01/21/2009Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2009EXP Date:
                              WC 4297196Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
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                              Week days: 6:30AM-4PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              MAIN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100113571Sticker Number:
                              2010Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              132141AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              300.00Quantity Materical Removed SF:
                              09/22/2010Entry Date:
                              Not reportedDate Entered:
                              12/15/2010End Date:
                              10/06/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              RENOSERVEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              08/18/2014Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              Not reportedFinal Site:
                              DETransporter State:
                              NEW CASTLETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              11/22/2014EXP Date:
                              154112712Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              6173557089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              W/ATTACHED HEPA VAC
                              FULL CONTAINMENT-ATTACHED DECON MINI CHAMBER W/SHROUDED DRILLDecon Process:
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                              AC000395Contractor:
                              -1Occupied:
                              WOLBACH BUILDINGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100124235Sticker Number:
                              2011Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              140333AR Tracking ID:
                              InslProject Description:
                              .00Quantity Material Removed LF:
                              40.00Quantity Materical Removed SF:
                              04/14/2011Entry Date:
                              Not reportedDate Entered:
                              04/14/2011End Date:
                              04/14/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              09/22/2010Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              367000Facility Size:
                              9/12/2011EXP Date:
                              WC 9942235Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC, WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CHAMBERDecon Process:
                              IndoorsLocation:
                              Encl,Clnp,DispAbatement Process:
                              RenvProject Type:
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                              FARLEY BLDG - 1ST FLR - FA-1C9Worksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100211465Sticker Number:
                              2014Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS060185Super Lic Number:
                              202530AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              15.00Quantity Materical Removed SF:
                              11/17/2014Entry Date:
                              Not reportedDate Entered:
                              12/27/2014End Date:
                              11/28/2014Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              04/14/2011Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              38000Facility Size:
                              11/22/2011EXP Date:
                              WC 983036100Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              11-162-NBDLWD Waiver Number:
                              DEP#1104963DEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Encl,Clnp,Encp,DispAbatement Process:
                              RprProject Type:
                              Week days: 6:30AM-3PM Week end:Hours:
                              WRITTENContract Type:
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                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100192469Sticker Number:
                              2014Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              184490AR Tracking ID:
                              Spr,TrnsProject Description:
                              555.00Quantity Material Removed LF:
                              400.00Quantity Materical Removed SF:
                              01/23/2014Entry Date:
                              Not reportedDate Entered:
                              05/03/2014End Date:
                              02/06/2014Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              RENOSERVEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              11/17/2014Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              Not reportedFinal Site:
                              DETransporter State:
                              NEW CASTLETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              169000Facility Size:
                              11/22/2014EXP Date:
                              154112712Policy Number:
                              DESANCTIS INSURANCE AGENCYIns Comp:
                              6173557089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              INDOORSLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              4PM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
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                              ANF-001Form Type:
                              100123584Sticker Number:
                              2011Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              139825AR Tracking ID:
                              SprProject Description:
                              24.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              04/04/2011Entry Date:
                              Not reportedDate Entered:
                              04/06/2011End Date:
                              04/05/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              01/23/2014Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              169000Facility Size:
                              11/22/2014EXP Date:
                              WC 154112712Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENT=FLOOR TILE / GLOVEBAG REMOVAL=PIPE INS/FITTINGSDecon Process:
                              IndoorsLocation:
                              Glv,Fcontain,Encp,DispAbatement Process:
                              RenvProject Type:
                              Week days: 6AM-3PM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              0Occupied:
                              FARLEY BUILDINGWorksite:
                              Not reportedSub Town:
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                              2008Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              105186AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              544.00Quantity Materical Removed SF:
                              10/08/2008Entry Date:
                              Not reportedDate Entered:
                              11/29/2008End Date:
                              10/22/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDRENS HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              04/04/2011Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              11/22/2011EXP Date:
                              WC 983036100Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              1B-11036BSDLWD Waiver Number:
                              1104987DEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVALDecon Process:
                              IndoorsLocation:
                              Glv,Encp,DispAbatement Process:
                              RprProject Type:
                              Week days: 6:30-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
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                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              101463AR Tracking ID:
                              Trns,DUCT SEAMProject Description:
                              496.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              07/24/2008Entry Date:
                              Not reportedDate Entered:
                              09/27/2008End Date:
                              08/08/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              10/08/2008Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2009EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLAIM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDRENS HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC.,WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              DECON CHAMBERDecon Process:
                              IndoorsLocation:
                              Clnp,Fcontain,EncpAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6AM-12AM Week end: 6AM-2AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100079624Sticker Number:
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                              81427AR Tracking ID:
                              Insl,TrnsProject Description:
                              .00Quantity Material Removed LF:
                              125.00Quantity Materical Removed SF:
                              04/06/2007Entry Date:
                              Not reportedDate Entered:
                              05/31/2007End Date:
                              04/23/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              07/24/2008Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              19 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              189000Facility Size:
                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
                              R DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CHAMBERSDecon Process:
                              IndoorsLocation:
                              Encl,Clnp,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6 AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100075640Sticker Number:
                              2008Year:
                              AA000006Lab Lic Number:
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                              75.00Quantity Material Removed LF:
                              5680.00Quantity Materical Removed SF:
                              04/16/2007Entry Date:
                              Not reportedDate Entered:
                              05/31/2007End Date:
                              04/30/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              04/06/2007Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES STREETTransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2007EXP Date:
                              WC 004399553Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FLR TILE RMVL - DECON CHAMBERDecon Process:
                              IndoorsLocation:
                              Encl,Clnp,Fcontain,FLR TILE RMVLAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100053727Sticker Number:
                              2007Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
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                              04/02/2007Entry Date:
                              Not reportedDate Entered:
                              05/25/2007End Date:
                              04/16/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              04/16/2007Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              189000Facility Size:
                              9/12/2007EXP Date:
                              WC 004399553Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVAL - FLOOR TILE REMOVAL - DECON CHAMBERDecon Process:
                              IndoorsLocation:
                              Glv,Encl,Fcontain,Encp,FLOOR TILE & ADHESIVEAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100054135Sticker Number:
                              2007Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              81790AR Tracking ID:
                              Spr,Thrm,Insl,TrnsProject Description:
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                              11/05/2010End Date:
                              09/10/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              04/02/2007Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              169,000Facility Size:
                              9/12/2007EXP Date:
                              WC 004399553Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVAL - CHAMBER DECONDecon Process:
                              IndoorsLocation:
                              Glv,Fcontain,Encp,FLR TILE RMVLAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FARLEY BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100053530Sticker Number:
                              2007Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              81247AR Tracking ID:
                              Spr,Insl,TrnsProject Description:
                              45.00Quantity Material Removed LF:
                              2621.00Quantity Materical Removed SF:
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                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              08/20/2010Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              169000Facility Size:
                              9/12/2010EXP Date:
                              WC 002356471Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Fcontain,DispAbatement Process:
                              RenvProject Type:
                              Week days: 4PM-2AM Week end: 6AM-2AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FARLEY BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100111810Sticker Number:
                              2010Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              130791AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              145.00Quantity Materical Removed SF:
                              08/20/2010Entry Date:
                              Not reportedDate Entered:
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                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              04/06/2007Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES STREETTransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              169000Facility Size:
                              9/12/2007EXP Date:
                              WC 004399553Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FLOOR TILE REMOVAL - DECON CHAMBERDecon Process:
                              IndoorsLocation:
                              Encl,Clnp,Fcontain,FLR TILE RMVLAbatement Process:
                              Rpr,Renv,Oth:FLR TILE RMVLProject Type:
                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FARLEY BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100053729Sticker Number:
                              2007Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              81429AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              990.00Quantity Materical Removed SF:
                              04/06/2007Entry Date:
                              Not reportedDate Entered:
                              05/31/2007End Date:
                              04/23/2007Start Date:
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                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              07/21/2010Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2010EXP Date:
                              WC 002356471Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              LANDFILL
                              HEPA VAC., WET, DOUBLE BAGGED AND SEALED - DISPOSE OF APPROVEDDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Fcontain,Encp,DispAbatement Process:
                              RenvProject Type:
                              Week days: 6:30AM-2AM Week end: 6:30AM-2AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100110045Sticker Number:
                              2010Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              129395AR Tracking ID:
                              Thrm,Insl,TrnsProject Description:
                              .00Quantity Material Removed LF:
                              1175.00Quantity Materical Removed SF:
                              07/21/2010Entry Date:
                              Not reportedDate Entered:
                              10/03/2010End Date:
                              08/03/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
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                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              10/12/2007Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVAL - DECON CHAMBERDecon Process:
                              IndoorsLocation:
                              Glv,Fcontain,EncpAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 4PM-12AM Week end: 6AM-11PMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100062922Sticker Number:
                              2007Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              89892AR Tracking ID:
                              Spr,InslProject Description:
                              50.00Quantity Material Removed LF:
                              48.00Quantity Materical Removed SF:
                              10/12/2007Entry Date:
                              Not reportedDate Entered:
                              11/30/2007End Date:
                              10/26/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
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                              7818287069Certified Phone:
                              RENOVATION SERVICES INCCertified Company:
                              07/09/2009Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2009EXP Date:
                              WC 4297196Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              DECON CHAMBERDecon Process:
                              IndoorsLocation:
                              Fcontain,DispAbatement Process:
                              RenvProject Type:
                              Week days: 4PM-12AM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100091299Sticker Number:
                              2009Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              114868AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              190.00Quantity Materical Removed SF:
                              07/09/2009Entry Date:
                              Not reportedDate Entered:
                              08/22/2009End Date:
                              07/24/2009Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:
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                              08/22/2008Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2008EXP Date:
                              WC4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., SEAL AND DOUBLE BAG, DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CHAMBERDecon Process:
                              IndoorsLocation:
                              Encl,DispAbatement Process:
                              RprProject Type:
                              Week days: 6AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELLWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100077178Sticker Number:
                              2008Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              102878AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              150.00Quantity Materical Removed SF:
                              08/22/2008Entry Date:
                              Not reportedDate Entered:
                              10/18/2008End Date:
                              09/15/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:

BCH MAIN LOBBY RENOVATIONS  (Continued) S112288455

TC06429109.2r   Page 1382



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                              37Final Site:
                              MATransporter State:
                              BOSTONTransporter City:
                              180 CANAL STTransporter Address:
                              RECOVERY EXPRESSTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              HEPA VACDisposal Methods:
                              GLOVEBAGDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FARLEY BLDG,3RD FL,RM FA-354Worksite:
                              Not reportedSub Town:
                              (617) 355-4509Facility Phone:
                              FFee Status:
                              ANF-001Form Type:
                              202643Sticker Number:
                              2003Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              Not reportedSuper Lic Number:
                              34712AR Tracking ID:
                              FL TILEProject Description:
                              Not reportedQuantity Material Removed LF:
                              600.00Quantity Materical Removed SF:
                              12/19/2003Entry Date:
                              Not reportedDate Entered:
                              01/23/2004End Date:
                              12/29/2003Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
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                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              6173554509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CHAMBER DECONDecon Process:
                              IndoorsLocation:
                              Encl,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100067910Sticker Number:
                              2008Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              94504AR Tracking ID:
                              InslProject Description:
                              .00Quantity Material Removed LF:
                              20.00Quantity Materical Removed SF:
                              02/12/2008Entry Date:
                              Not reportedDate Entered:
                              03/15/2008End Date:
                              02/27/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              fuminskiEntered_by:
                              (781) 828-7069Certified Phone:
                              Not reportedCertified Company:
                              12/18/2003Cert Sign Date:
                              JOSEPH BYRNECertified Name:
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                              RENOVATION SERVICESTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVE.Owner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              BAGGING SUITES & GIVING TO RENOVATION SERVICES FOR DISPOSALDisposal Methods:
                              ABATEMENT BAGSDecon Process:
                              IndoorsLocation:
                              Disp,SUITES & GLOVESAbatement Process:
                              Oth:CEILING CABLINGProject Type:
                              Week days: 6AM TO 3PM Week end: 6AM TO 3PMHours:
                              OffContract Type:
                              AC000000Contractor:
                              -1Occupied:
                              HUNNEWELL BLDG.Worksite:
                              Not reportedSub Town:
                              6173556000Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100072341Sticker Number:
                              2008Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS000000Super Lic Number:
                              98482AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              1.00Quantity Materical Removed SF:
                              05/20/2008Entry Date:
                              Not reportedDate Entered:
                              06/30/2008End Date:
                              06/02/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVE.Address:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INCCertified Company:
                              02/12/2008Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
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                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              DECON CHAMBERDecon Process:
                              IndoorsLocation:
                              GlvAbatement Process:
                              RprProject Type:
                              Week days: 6AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              PAVILION BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100074833Sticker Number:
                              2008Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              100714AR Tracking ID:
                              SprProject Description:
                              33.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              07/08/2008Entry Date:
                              Not reportedDate Entered:
                              08/09/2008End Date:
                              07/22/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              617 3289272Certified Phone:
                              MEGATEL COMMUNICATIONCertified Company:
                              05/20/2008Cert Sign Date:
                              ROBIN HERRICKCertified Name:
                              68Final Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
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                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI-CHAMBERDecon Process:
                              IndoorsLocation:
                              Encl,Clnp,EncpAbatement Process:
                              RprProject Type:
                              Week days: 6AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100072189Sticker Number:
                              2008Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              98349AR Tracking ID:
                              Insl,TrnsProject Description:
                              10.00Quantity Material Removed LF:
                              154.00Quantity Materical Removed SF:
                              05/16/2008Entry Date:
                              Not reportedDate Entered:
                              07/05/2008End Date:
                              06/02/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              07/08/2008Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              92000Facility Size:
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                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              DECON CHAMBERDecon Process:
                              IndoorsLocation:
                              Glv,Clnp,Fcontain,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6AM-3PM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100069995Sticker Number:
                              2008Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              96367AR Tracking ID:
                              Spr,Insl,TrnsProject Description:
                              315.00Quantity Material Removed LF:
                              2000.00Quantity Materical Removed SF:
                              04/02/2008Entry Date:
                              Not reportedDate Entered:
                              05/31/2008End Date:
                              04/15/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INCCertified Company:
                              05/16/2008Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
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                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              DECON CHAMBERDecon Process:
                              IndoorsLocation:
                              Glv,Fcontain,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100074810Sticker Number:
                              2008Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              100679AR Tracking ID:
                              Spr,Insl,TrnsProject Description:
                              15.00Quantity Material Removed LF:
                              172.00Quantity Materical Removed SF:
                              07/08/2008Entry Date:
                              Not reportedDate Entered:
                              08/15/2008End Date:
                              07/28/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INCCertified Company:
                              04/01/2008Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
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                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FLOOR TILE REMOVAL - DECONDecon Process:
                              IndoorsLocation:
                              Clnp,Fcontain,FLOOR TILE REMOVALAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              ENDERS BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100032707Sticker Number:
                              2006Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              67946AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              264.00Quantity Materical Removed SF:
                              05/15/2006Entry Date:
                              Not reportedDate Entered:
                              06/30/2006End Date:
                              05/30/2006Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INCCertified Company:
                              07/08/2008Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
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                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Encl,Fcontain,DispAbatement Process:
                              RenvProject Type:
                              Week days: 6AM-12AM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN/PAVILION BLDGSWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100153450Sticker Number:
                              2012Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              160396AR Tracking ID:
                              Ctr,Insl,TrnsProject Description:
                              375.00Quantity Material Removed LF:
                              370.00Quantity Materical Removed SF:
                              07/13/2012Entry Date:
                              Not reportedDate Entered:
                              09/16/2012End Date:
                              07/27/2012Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              05/15/2006Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              BOSTONTransporter City:
                              180 CANAL STREETTransporter Address:
                              RECOVERY EXPRESS INC.Transporter Name:
                              90000Facility Size:
                              9/12/2006EXP Date:
                              WC 002789416Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
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                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              BAGGING SUITES & GIVING TO RENOVATION SERVICES FOR DISPOSALDisposal Methods:
                              ABATEMENT BAGSDecon Process:
                              IndoorsLocation:
                              Disp,SUITES & GLOVESAbatement Process:
                              Oth:CEILING CABLINGProject Type:
                              Week days: 6AM TO 3PM Week end:Hours:
                              OffContract Type:
                              AC000000Contractor:
                              -1Occupied:
                              FEGAN BLDG.Worksite:
                              Not reportedSub Town:
                              6173556000Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100071799Sticker Number:
                              2008Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS000000Super Lic Number:
                              97994AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              1.00Quantity Materical Removed SF:
                              05/08/2008Entry Date:
                              Not reportedDate Entered:
                              07/20/2008End Date:
                              07/01/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVE.Address:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              07/13/2012Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              91500Facility Size:
                              11/22/2012EXP Date:
                              WC 154112710Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
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                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              3 CHAMBER DECONDecon Process:
                              IndoorsLocation:
                              Fcontain,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              WOLBACH BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100071241Sticker Number:
                              2008Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              97480AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              322.00Quantity Materical Removed SF:
                              04/28/2008Entry Date:
                              Not reportedDate Entered:
                              06/14/2008End Date:
                              05/12/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              617 3289272Certified Phone:
                              MEGATEL COMMUNICATIONCertified Company:
                              05/08/2008Cert Sign Date:
                              ROBIN HERRICKCertified Name:
                              68Final Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              RENOVATION SERVICESTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVE.Owner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
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                              IndoorsLocation:
                              GLOve Bag,MINI CONTAINMENTAbatement Process:
                              Renovation,DEMOLITION,REPAIRProject Type:
                              5P-1AHours:
                              Not reportedContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWEL 3RD FL RM 313.1+4TH +413Worksite:
                              Not reportedSub Town:
                              (617) 355-4509Facility Phone:
                              FFee Status:
                              ANF-001Form Type:
                              559423Sticker Number:
                              2003Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              Not reportedSuper Lic Number:
                              29459AR Tracking ID:
                              CEILING TILES,DOBSProject Description:
                              Not reportedQuantity Material Removed LF:
                              100.00Quantity Materical Removed SF:
                              08/18/2003Entry Date:
                              Not reportedDate Entered:
                              09/15/2003End Date:
                              09/22/2003Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INCCertified Company:
                              04/28/2008Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              38000Facility Size:
                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
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                              Rpr,RenvProject Type:
                              Week days: 6AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100067007Sticker Number:
                              2008Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              93641AR Tracking ID:
                              InslProject Description:
                              .00Quantity Material Removed LF:
                              3300.00Quantity Materical Removed SF:
                              01/18/2008Entry Date:
                              Not reportedDate Entered:
                              03/15/2008End Date:
                              02/04/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              fuminskiEntered_by:
                              (781) 828-7069Certified Phone:
                              Not reportedCertified Company:
                              08/14/2003Cert Sign Date:
                              JOSEPH BYRNECertified Name:
                              37Final Site:
                              MATransporter State:
                              BOSTONTransporter City:
                              180 CANAL STTransporter Address:
                              RECOVERY EXPRESSTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VACDisposal Methods:
                              GLOVEBAG REMOVALDecon Process:
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                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100070994Sticker Number:
                              2008Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              97227AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              2550.00Quantity Materical Removed SF:
                              04/22/2008Entry Date:
                              Not reportedDate Entered:
                              06/08/2008End Date:
                              05/06/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              01/18/2008Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENT - DECON CHAMBERDecon Process:
                              IndoorsLocation:
                              Encl,Clnp,Fcontain,Encp,DispAbatement Process:
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                              -1Occupied:
                              CAMPUS/ENDER/BADER/FARLYWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100153974Sticker Number:
                              2012Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              160718AR Tracking ID:
                              Spr,Thrm,Insl,TrnsProject Description:
                              50.00Quantity Material Removed LF:
                              600.00Quantity Materical Removed SF:
                              07/20/2012Entry Date:
                              Not reportedDate Entered:
                              10/13/2012End Date:
                              08/03/2012Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INCCertified Company:
                              04/22/2008Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              DECON CHAMBERDecon Process:
                              IndoorsLocation:
                              Encl,Fcontain,Encp,DispAbatement Process:
                              RenvProject Type:
                              Week days: 6PM-5AM Week end: 6AM-12AMHours:
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                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100153595Sticker Number:
                              2012Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              160473AR Tracking ID:
                              Insl,TrnsProject Description:
                              30.00Quantity Material Removed LF:
                              600.00Quantity Materical Removed SF:
                              07/16/2012Entry Date:
                              Not reportedDate Entered:
                              10/13/2012End Date:
                              08/02/2012Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              07/20/2012Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              475000Facility Size:
                              11/22/2012EXP Date:
                              WC 154112710Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET , DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CHAMBERSDecon Process:
                              IndoorsLocation:
                              Glv,Encl,Clnp,Encp,DispAbatement Process:
                              RprProject Type:
                              Week days: 6AM-12AM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
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                              FiftyFee Status:
                              ANF-001Form Type:
                              100101642Sticker Number:
                              2010Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              123041AR Tracking ID:
                              Blr,Spr,Insl,TrnsProject Description:
                              475.00Quantity Material Removed LF:
                              5800.00Quantity Materical Removed SF:
                              02/16/2010Entry Date:
                              Not reportedDate Entered:
                              05/15/2010End Date:
                              03/01/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              07/16/2012Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              11/22/2012EXP Date:
                              WC 154112710Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Clnp,Fcontain,Encp,DispAbatement Process:
                              RenvProject Type:
                              Week days: 6AM-12AM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
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                              100069927Sticker Number:
                              2008Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              96313AR Tracking ID:
                              InslProject Description:
                              .00Quantity Material Removed LF:
                              300.00Quantity Materical Removed SF:
                              04/02/2008Entry Date:
                              Not reportedDate Entered:
                              05/31/2008End Date:
                              04/22/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              02/16/2010Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2010EXP Date:
                              WC 002356471Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              3 CHAMBER DECONDecon Process:
                              IndoorsLocation:
                              Glv,Clnp,Fcontain,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6:30AM-2AM Week end: 6:30AM-2AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
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                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              158076AR Tracking ID:
                              InslProject Description:
                              .00Quantity Material Removed LF:
                              300.00Quantity Materical Removed SF:
                              05/24/2012Entry Date:
                              Not reportedDate Entered:
                              08/11/2012End Date:
                              06/08/2012Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INCCertified Company:
                              03/31/2008Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              DECON CHAMBERDecon Process:
                              IndoorsLocation:
                              Encl,Clnp,Fcontain,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6AM-5PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
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                              AS052726Super Lic Number:
                              96309AR Tracking ID:
                              Spr,InslProject Description:
                              100.00Quantity Material Removed LF:
                              792.00Quantity Materical Removed SF:
                              04/02/2008Entry Date:
                              Not reportedDate Entered:
                              05/24/2008End Date:
                              04/14/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              05/24/2012Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              11/22/2012EXP Date:
                              WC 154112710Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CHAMBERDecon Process:
                              IndoorsLocation:
                              Encl,DispAbatement Process:
                              RenvProject Type:
                              Week days: 6AM-12AM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100149064Sticker Number:
                              2012Year:
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                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              125.00Quantity Materical Removed SF:
                              06/24/2008Entry Date:
                              Not reportedDate Entered:
                              08/14/2008End Date:
                              07/11/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INCCertified Company:
                              03/31/2008Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE,DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              3 CHAMBER DECONDecon Process:
                              IndoorsLocation:
                              Encl,Fcontain,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6AM-5PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100069920Sticker Number:
                              2008Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
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                              789.00Quantity Materical Removed SF:
                              04/29/2008Entry Date:
                              Not reportedDate Entered:
                              06/07/2008End Date:
                              05/16/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICESCertified Company:
                              06/24/2008Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC, WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              DECON CHAMBERDecon Process:
                              IndoorsLocation:
                              Fcontain,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100074117Sticker Number:
                              2008Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              100082AR Tracking ID:
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                              18/07/2014Date Entered:
                              08/23/2014End Date:
                              05/19/2014Start Date:
                              RENOVATION SERVICES INCNotifiers Name:
                              NEDEP Region:
                              100198144R1Notification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INCCertified Company:
                              04/29/2008Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              91500Facility Size:
                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              3 CHAMBER DECONDecon Process:
                              IndoorsLocation:
                              Fcontain,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 4PM-4AM Week end: 5AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              PAVILLION BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100071278Sticker Number:
                              2008Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              97507AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
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                              05/17/2014Start Date:
                              RENOVATION SERVICES INCNotifiers Name:
                              NEDEP Region:
                              100198145R1Notification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2014Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              Spr,Insl,TrnsProject Description:
                              455Quantity Material Removed LF:
                              625Quantity Materical Removed SF:
                              07/18/2014Entry Date:
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                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2014Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              Insl,TrnsProject Description:
                              0Quantity Material Removed LF:
                              301Quantity Materical Removed SF:
                              07/25/2014Entry Date:
                              25/07/2014Date Entered:
                              08/30/2014End Date:
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                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              06/13/2007Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              189000Facility Size:
                              9/12/2007EXP Date:
                              WC 004399553Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVAL - MINI CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Glv,Encl,EncpAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100056862Sticker Number:
                              2007Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              84312AR Tracking ID:
                              Spr,Thrm,InslProject Description:
                              75.00Quantity Material Removed LF:
                              150.00Quantity Materical Removed SF:
                              06/13/2007Entry Date:
                              Not reportedDate Entered:
                              07/27/2007End Date:
                              06/27/2007Start Date:
                              Not reportedNotifiers Name:
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                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              03/19/2007Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUP, INC.Transporter Name:
                              189000Facility Size:
                              9/12/2007EXP Date:
                              WC 004399553Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              1B07131BSDLWD Waiver Number:
                              0703830DEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVAL - MINI CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Glv,Clnp,EncpAbatement Process:
                              RprProject Type:
                              Week days: 7AM-9PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100052947Sticker Number:
                              2007Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              80648AR Tracking ID:
                              SprProject Description:
                              15.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              03/19/2007Entry Date:
                              Not reportedDate Entered:
                              03/20/2007End Date:
                              03/20/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:

BCH MAIN LOBBY RENOVATIONS  (Continued) S112288455

TC06429109.2r   Page 1409



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              01/08/2010Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              189000Facility Size:
                              9/12/2010EXP Date:
                              WC 002356471Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Fcontain,Encp,DispAbatement Process:
                              RenvProject Type:
                              Week days: 6:30AM-3PM Week end: 6AM-2AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100099975Sticker Number:
                              2010Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              121745AR Tracking ID:
                              Insl,TrnsProject Description:
                              280.00Quantity Material Removed LF:
                              1200.00Quantity Materical Removed SF:
                              01/08/2010Entry Date:
                              Not reportedDate Entered:
                              03/22/2010End Date:
                              01/22/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
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                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              05/09/2007Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123,000Facility Size:
                              9/12/2007EXP Date:
                              WC 004399553Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FLR TILE RMVL - CHAMBER DECONDecon Process:
                              IndoorsLocation:
                              Encl,Clnp,Fcontain,EncpAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100055106Sticker Number:
                              2007Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              82717AR Tracking ID:
                              Insl,TrnsProject Description:
                              .00Quantity Material Removed LF:
                              2125.00Quantity Materical Removed SF:
                              05/09/2007Entry Date:
                              Not reportedDate Entered:
                              06/29/2007End Date:
                              05/24/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:
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                              05/18/2010Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2010EXP Date:
                              WC 002356471Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Glv,Fcontain,EncpAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6:30AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FARLEY BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100106275Sticker Number:
                              2010Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              126631AR Tracking ID:
                              TrnsProject Description:
                              100.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              05/18/2010Entry Date:
                              Not reportedDate Entered:
                              07/17/2010End Date:
                              06/01/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
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                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2008EXP Date:
                              WC4381624Policy Number:
                              R DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., SEAL AND DOUBLE BAGGED + DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              DECON CHAMBERDecon Process:
                              IndoorsLocation:
                              Fcontain,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6AM-3PM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELLWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100077174Sticker Number:
                              2008Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              102875AR Tracking ID:
                              TrnsProject Description:
                              450.00Quantity Material Removed LF:
                              1340.00Quantity Materical Removed SF:
                              08/22/2008Entry Date:
                              Not reportedDate Entered:
                              10/18/2008End Date:
                              09/12/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
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                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              37950Facility Size:
                              9/12/2009EXP Date:
                              WC 4297196Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              CHILDREN’S HOSPITALOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CHAMBER - GLOVEBAG REMOVALDecon Process:
                              IndoorsLocation:
                              Glv,Encl,Clnp,Encp,DispAbatement Process:
                              RprProject Type:
                              Week days: 6:30AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              WOLBACH BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100090604Sticker Number:
                              2009Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              114326AR Tracking ID:
                              Spr,TrnsProject Description:
                              30.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              06/25/2009Entry Date:
                              Not reportedDate Entered:
                              08/10/2009End Date:
                              07/08/2009Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              08/22/2008Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
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                              SERVICE TRANSPORT GROUPTransporter Name:
                              367000Facility Size:
                              9/12/2010EXP Date:
                              WC 002356471Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Encl,Clnp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6:30AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              MAIN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100101716Sticker Number:
                              2010Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              123096AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              180.00Quantity Materical Removed SF:
                              02/17/2010Entry Date:
                              Not reportedDate Entered:
                              05/10/2010End Date:
                              03/02/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              06/25/2009Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
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                              9/12/2010EXP Date:
                              WC 002356471Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Glv,Fcontain,EncpAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6:30AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FARLEY BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100102511Sticker Number:
                              2010Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              123729AR Tracking ID:
                              TrnsProject Description:
                              30.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              03/10/2010Entry Date:
                              Not reportedDate Entered:
                              05/08/2010End Date:
                              03/23/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’ HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              02/17/2010Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
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                              Not reportedIns Comp:
                              617-355-8908On Site Manager Phone:
                              BRIAN DONNELLANOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDRENS HOSPITAL BOSTONOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITAL RESEARCH LABS/OFFICEFacility Usage:
                              ALL MATERIALS TO BE WETTED AND DOUBLE BAGGEDDisposal Methods:
                              3 STAGE DECONTAMINATION UNITDecon Process:
                              IndoorsLocation:
                              Glv,FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 10P-6A Week end:Hours:
                              OffContract Type:
                              AC000427Contractor:
                              -1Occupied:
                              ENDERSWorksite:
                              Not reportedSub Town:
                              6173558908Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100146075Sticker Number:
                              2012Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052897Super Lic Number:
                              156135AR Tracking ID:
                              Blr,Spr,Insl,Trns,V&M/DCT SLNTProject Description:
                              1500.00Quantity Material Removed LF:
                              7000.00Quantity Materical Removed SF:
                              04/11/2012Entry Date:
                              Not reportedDate Entered:
                              07/25/2012End Date:
                              04/25/2012Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDRENS HOSPITAL BOSTONName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              03/09/2010Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
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                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              DECON CHAMBERDecon Process:
                              IndoorsLocation:
                              Glv,Clnp,Fcontain,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6AM-12AM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100069489Sticker Number:
                              2008Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              95929AR Tracking ID:
                              Spr,TrnsProject Description:
                              1500.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              03/21/2008Entry Date:
                              Not reportedDate Entered:
                              06/08/2008End Date:
                              04/04/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              9789754500Certified Phone:
                              THE AULSON COMPANYCertified Company:
                              04/11/2012Cert Sign Date:
                              DAN MICHAUDCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              METHUENTransporter City:
                              49 DANTON DRIVETransporter Address:
                              THE AULSON COMPANYTransporter Name:
                              120,000Facility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
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                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FLOOR TILE REMOVAL - DECONDecon Process:
                              IndoorsLocation:
                              Encl,Fcontain,Disp,FLR TILE RMVLAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100053726Sticker Number:
                              2007Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              81426AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              340.00Quantity Materical Removed SF:
                              04/06/2007Entry Date:
                              Not reportedDate Entered:
                              05/25/2007End Date:
                              04/23/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INCCertified Company:
                              03/21/2008Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              189000Facility Size:
                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
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                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVAL - MINI CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Glv,Encl,Clnp,EncpAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100047098Sticker Number:
                              2006Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              75605AR Tracking ID:
                              Spr,InslProject Description:
                              45.00Quantity Material Removed LF:
                              100.00Quantity Materical Removed SF:
                              11/03/2006Entry Date:
                              Not reportedDate Entered:
                              12/22/2006End Date:
                              11/20/2006Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              04/06/2007Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2007EXP Date:
                              WC 004399553Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
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                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE, BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CONTAINMENTSDecon Process:
                              IndoorsLocation:
                              Encl,Disp,RMVL OF TRANSITE PANELS-DRILL HOLEAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6:30AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              ENDERS BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100096180Sticker Number:
                              2009Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              118712AR Tracking ID:
                              Insl,TrnsProject Description:
                              111.00Quantity Material Removed LF:
                              666.00Quantity Materical Removed SF:
                              10/13/2009Entry Date:
                              Not reportedDate Entered:
                              12/26/2009End Date:
                              10/27/2009Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              11/03/2006Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              BOSTONTransporter City:
                              180 CANAL STREETTransporter Address:
                              RECOVERY EXPRESS INC.Transporter Name:
                              90000Facility Size:
                              9/12/2007EXP Date:
                              WC 004399553Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
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                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CONTAINMENTSDecon Process:
                              IndoorsLocation:
                              Encl,Disp,RMVL OF TRANSITE PANELS-DRILL HOLESAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6:30AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              ENDERS BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100101688Sticker Number:
                              2010Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              123076AR Tracking ID:
                              Insl,TrnsProject Description:
                              400.00Quantity Material Removed LF:
                              525.00Quantity Materical Removed SF:
                              02/17/2010Entry Date:
                              Not reportedDate Entered:
                              05/22/2010End Date:
                              03/02/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              10/13/2009Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              203831Facility Size:
                              9/12/2010EXP Date:
                              WC 002356471Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
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                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI-CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Encl,Clnp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              ENDERS BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100047299Sticker Number:
                              2006Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              75674AR Tracking ID:
                              InslProject Description:
                              .00Quantity Material Removed LF:
                              20.00Quantity Materical Removed SF:
                              11/06/2006Entry Date:
                              Not reportedDate Entered:
                              12/22/2006End Date:
                              11/20/2006Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              02/17/2010Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              203831Facility Size:
                              9/12/2010EXP Date:
                              WC 002356471Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
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                              IndoorsLocation:
                              Encl,Clnp,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6:30AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FARLEY/FEGAN BLDGSWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100093470Sticker Number:
                              2009Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              116609AR Tracking ID:
                              Blr,TrnsProject Description:
                              130.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              08/18/2009Entry Date:
                              Not reportedDate Entered:
                              10/30/2009End Date:
                              09/01/2009Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              11/06/2006Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              BOSTONTransporter City:
                              180 CANAL STREETTransporter Address:
                              RECOVERY EXPRESS INC.Transporter Name:
                              75000Facility Size:
                              9/12/2007EXP Date:
                              WC 004399553Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
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                              Rpr,RenvProject Type:
                              Week days: 4PM-2AM Week end: 6AM-1AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FARLEY BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100096635Sticker Number:
                              2009Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              119066AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              134.00Quantity Materical Removed SF:
                              10/21/2009Entry Date:
                              Not reportedDate Entered:
                              12/19/2009End Date:
                              11/04/2009Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              08/18/2009Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              350000Facility Size:
                              9/12/2009EXP Date:
                              WC 4297196Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
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                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100091326Sticker Number:
                              2009Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              114883AR Tracking ID:
                              Spr,Thrm,Insl,TrnsProject Description:
                              2550.00Quantity Material Removed LF:
                              2000.00Quantity Materical Removed SF:
                              07/09/2009Entry Date:
                              Not reportedDate Entered:
                              09/15/2009End Date:
                              07/27/2009Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              10/21/2009Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              169000Facility Size:
                              9/12/2010EXP Date:
                              WC 002356471Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              DECON CHAMBERDecon Process:
                              IndoorsLocation:
                              Fcontain,DispAbatement Process:
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                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554500Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100098434Sticker Number:
                              2009Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              120537AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              248.00Quantity Materical Removed SF:
                              11/30/2009Entry Date:
                              Not reportedDate Entered:
                              01/23/2010End Date:
                              12/14/2009Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              07/09/2009Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2009EXP Date:
                              WC 4297196Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              3 CHAMBER DECONDecon Process:
                              IndoorsLocation:
                              Glv,Clnp,Fcontain,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6:30AM-3PM Week end:Hours:
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                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100106294Sticker Number:
                              2010Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              126646AR Tracking ID:
                              Spr,Thrm,Insl,TrnsProject Description:
                              45.00Quantity Material Removed LF:
                              1181.00Quantity Materical Removed SF:
                              05/18/2010Entry Date:
                              Not reportedDate Entered:
                              08/07/2010End Date:
                              06/07/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              11/30/2009Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              189000Facility Size:
                              9/12/2010EXP Date:
                              WC 002356471Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4500On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Fcontain,DispAbatement Process:
                              RenvProject Type:
                              Week days: 6:30AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
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                              FiftyFee Status:
                              ANF-001Form Type:
                              100106299Sticker Number:
                              2010Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              126651AR Tracking ID:
                              SprProject Description:
                              150.00Quantity Material Removed LF:
                              300.00Quantity Materical Removed SF:
                              05/18/2010Entry Date:
                              Not reportedDate Entered:
                              07/31/2010End Date:
                              06/01/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              05/18/2010Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              189000Facility Size:
                              9/12/2010EXP Date:
                              WC 002356471Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Fcontain,Encp,DispAbatement Process:
                              RenvProject Type:
                              Week days: 6:30AM-12A Week end: 6:30AM-2AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
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                              100216562Sticker Number:
                              2015Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS060185Super Lic Number:
                              208535AR Tracking ID:
                              ,Spr,Thrm,TrnsProject Description:
                              30.00Quantity Material Removed LF:
                              1425.00Quantity Materical Removed SF:
                              03/13/2015Entry Date:
                              Not reportedDate Entered:
                              05/30/2015End Date:
                              03/30/2015Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              05/18/2010Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              189000Facility Size:
                              9/12/2010EXP Date:
                              WC 002356471Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVALDecon Process:
                              IndoorsLocation:
                              Glv,Encl,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6:30AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
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                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              76916AR Tracking ID:
                              Spr,Insl,TrnsProject Description:
                              50.00Quantity Material Removed LF:
                              625.00Quantity Materical Removed SF:
                              12/06/2006Entry Date:
                              Not reportedDate Entered:
                              01/31/2007End Date:
                              12/20/2006Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              RENOSERVEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              03/13/2015Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              Not reportedFinal Site:
                              DETransporter State:
                              NEW CASTLETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              11/22/2015EXP Date:
                              154112714Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              6173557089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              SPRINKLER FITTER} MINI CHAMBER SHROUDED DRILL W/ATTACHED HEPA VAC
                              FULL CONTAINMENT - ATTACHED DECON {ON LARGER HOLES NEEDED FORDecon Process:
                              INDOORSLocation:
                              Encl,Fcontain,EncpAbatement Process:
                              RenvProject Type:
                              6PM-4AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BLDG, GRND THRU 5TH FLR SPRINKLER PROJWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
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                              65291AR Tracking ID:
                              SprProject Description:
                              300.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              03/09/2006Entry Date:
                              Not reportedDate Entered:
                              04/21/2006End Date:
                              03/23/2006Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              12/06/2006Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              BOSTONTransporter City:
                              180 CANAL STREETTransporter Address:
                              RECOVERY EXPRESS INC.Transporter Name:
                              80000Facility Size:
                              9/12/2007EXP Date:
                              WC 004399553Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVAL - FLOOR TILE REMOVAL - DECONDecon Process:
                              IndoorsLocation:
                              Glv,Encl,Clnp,Fcontain,Disp,FLOOR TILE REMOVALAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100048878Sticker Number:
                              2006Year:
                              AA000006Lab Lic Number:
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                              115.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              08/24/2010Entry Date:
                              Not reportedDate Entered:
                              10/30/2010End Date:
                              09/07/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              03/09/2006Cert Sign Date:
                              JOSEPH T BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              BOSTONTransporter City:
                              180 CANAL STREETTransporter Address:
                              RECOVERY EXPRESS INC.Transporter Name:
                              80000Facility Size:
                              9/12/2006EXP Date:
                              WC 002789416Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVALDecon Process:
                              IndoorsLocation:
                              Glv,Clnp,EncpAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BLDGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100029652Sticker Number:
                              2006Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
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                              09/09/2009Entry Date:
                              Not reportedDate Entered:
                              11/15/2009End Date:
                              09/23/2009Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              08/24/2010Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              169000Facility Size:
                              9/12/2010EXP Date:
                              WC 002356471Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVAL - MINI CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Glv,Encl,Clnp,Encp,DispAbatement Process:
                              RprProject Type:
                              Week days: 6:30AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FARLEY BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100111995Sticker Number:
                              2010Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              130939AR Tracking ID:
                              SprProject Description:
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                              11/18/2008End Date:
                              11/17/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              09/09/2009Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              134000Facility Size:
                              9/12/2009EXP Date:
                              WC 4297196Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENT - 3 CHAMBER DECONDecon Process:
                              IndoorsLocation:
                              Glv,Clnp,Fcontain,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6:30AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100094408Sticker Number:
                              2009Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              117323AR Tracking ID:
                              Blr,Spr,Thrm,Insl,TrnsProject Description:
                              300.00Quantity Material Removed LF:
                              4410.00Quantity Materical Removed SF:
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                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              11/17/2008Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2009EXP Date:
                              WC 4297196Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              1B08413BSDLWD Waiver Number:
                              0811932DEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Clnp,Fcontain,Encp,DispAbatement Process:
                              RprProject Type:
                              Week days: 12PM-7AM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100081405Sticker Number:
                              2008Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              106852AR Tracking ID:
                              Spr,InslProject Description:
                              40.00Quantity Material Removed LF:
                              80.00Quantity Materical Removed SF:
                              11/17/2008Entry Date:
                              Not reportedDate Entered:
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                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INCCertified Company:
                              09/08/2008Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              189000Facility Size:
                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CONTAINMENTSDecon Process:
                              IndoorsLocation:
                              Encl,Clnp,DispAbatement Process:
                              RprProject Type:
                              Week days: 6AM-3PM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100077929Sticker Number:
                              2008Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              103599AR Tracking ID:
                              Thrm,InslProject Description:
                              .00Quantity Material Removed LF:
                              63.00Quantity Materical Removed SF:
                              09/08/2008Entry Date:
                              Not reportedDate Entered:
                              10/25/2008End Date:
                              09/20/2008Start Date:
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                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              10/08/2009Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2010EXP Date:
                              WC 002356471Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              3 CHAMBER DECONDecon Process:
                              IndoorsLocation:
                              Fcontain,Encp,DispAbatement Process:
                              RenvProject Type:
                              Week days: 4PM-2AM Week end: 6AM-2AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100096002Sticker Number:
                              2009Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              118580AR Tracking ID:
                              ThrmProject Description:
                              .00Quantity Material Removed LF:
                              425.00Quantity Materical Removed SF:
                              10/08/2009Entry Date:
                              Not reportedDate Entered:
                              11/29/2009End Date:
                              10/23/2009Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
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                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              08/18/2009Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              210000Facility Size:
                              9/12/2009EXP Date:
                              WC 4297196Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CHAMBER - DBL POLY ROOF FLRDecon Process:
                              IndoorsLocation:
                              Encl,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6:30AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              ENDERS BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100093479Sticker Number:
                              2009Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              116618AR Tracking ID:
                              Spr,TrnsProject Description:
                              370.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              08/18/2009Entry Date:
                              Not reportedDate Entered:
                              10/30/2009End Date:
                              09/01/2009Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
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                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              09/17/2010Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              189000Facility Size:
                              9/12/2011EXP Date:
                              WC 9942235Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CONTAINMENTSDecon Process:
                              IndoorsLocation:
                              Glv,Encl,Encp,DispAbatement Process:
                              RenvProject Type:
                              Week days: 6:30AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100113383Sticker Number:
                              2010Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              131984AR Tracking ID:
                              Blr,Spr,TrnsProject Description:
                              342.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              09/17/2010Entry Date:
                              Not reportedDate Entered:
                              12/15/2010End Date:
                              10/01/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

BCH MAIN LOBBY RENOVATIONS  (Continued) S112288455

TC06429109.2r   Page 1440



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                              01/09/2006Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              41Final Site:
                              Not reportedTransporter State:
                              BOSTONTransporter City:
                              180 CANAL STREETTransporter Address:
                              RECOVERY EXPRESS INC.Transporter Name:
                              80000Facility Size:
                              9/12/2006EXP Date:
                              WC 002789416Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVAL, FLOOR TILE RMVL- CHAMBER DECONDecon Process:
                              IndoorsLocation:
                              Glv,Fcontain,Encp,FLOOR TILE RMVLAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FARLEY BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100027523Sticker Number:
                              2006Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              63239AR Tracking ID:
                              Spr,TrnsProject Description:
                              50.00Quantity Material Removed LF:
                              660.00Quantity Materical Removed SF:
                              01/09/2006Entry Date:
                              Not reportedDate Entered:
                              02/28/2006End Date:
                              01/20/2006Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
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                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              35000Facility Size:
                              9/12/2009EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDRENS HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CHAMBERDecon Process:
                              IndoorsLocation:
                              Encl,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              ONE AUTUMN STREETWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100079301Sticker Number:
                              2008Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              104891AR Tracking ID:
                              InslProject Description:
                              .00Quantity Material Removed LF:
                              72.00Quantity Materical Removed SF:
                              10/02/2008Entry Date:
                              Not reportedDate Entered:
                              11/15/2008End Date:
                              10/16/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDRENS HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
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                              BOSTONTransporter City:
                              180 CANAL STTransporter Address:
                              RECOVERY EXPRESSTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVEOwner Address:
                              CHILDREN HOSPITALOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              HEPA VACDisposal Methods:
                              GLOVEBAGDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FARLEY BSMT-FA 008 HALLWAY OUTSIDE OLD MAILRMWorksite:
                              Not reportedSub Town:
                              (617) 355-4509Facility Phone:
                              FFee Status:
                              ANF-001Form Type:
                              202644Sticker Number:
                              2004Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              Not reportedSuper Lic Number:
                              35200AR Tracking ID:
                              Corrugated PipeProject Description:
                              80.00Quantity Material Removed LF:
                              20.00Quantity Materical Removed SF:
                              01/07/2004Entry Date:
                              Not reportedDate Entered:
                              02/23/2004End Date:
                              01/21/2004Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVEAddress:
                              CHILDREN HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              10/02/2008Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
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                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              11/22/2011EXP Date:
                              WC 983036100Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED SITEDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Fcontain,Encp,DispAbatement Process:
                              RenvProject Type:
                              Week days: 6:30AM-12A Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100137844Sticker Number:
                              2011Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              150349AR Tracking ID:
                              Insl,TrnsProject Description:
                              .00Quantity Material Removed LF:
                              1871.00Quantity Materical Removed SF:
                              11/08/2011Entry Date:
                              Not reportedDate Entered:
                              01/21/2012End Date:
                              11/22/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              fuminskiEntered_by:
                              (781) 828-7069Certified Phone:
                              Not reportedCertified Company:
                              01/06/2004Cert Sign Date:
                              JOSEPH BYRNECertified Name:
                              37Final Site:
                              MATransporter State:
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                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              DECON CHAMBERDecon Process:
                              IndoorsLocation:
                              Clnp,Fcontain,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 4PM-12AM Week end: 12AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100075329Sticker Number:
                              2008Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              101145AR Tracking ID:
                              Spr,Thrm,TrnsProject Description:
                              260.00Quantity Material Removed LF:
                              2600.00Quantity Materical Removed SF:
                              07/17/2008Entry Date:
                              Not reportedDate Entered:
                              09/01/2008End Date:
                              08/01/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              11/08/2011Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
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                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED- DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              3 CHAMBER DECONDecon Process:
                              IndoorsLocation:
                              Encl,Fcontain,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6AM-5PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100074926Sticker Number:
                              2008Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              100806AR Tracking ID:
                              Spr,InslProject Description:
                              100.00Quantity Material Removed LF:
                              792.00Quantity Materical Removed SF:
                              07/10/2008Entry Date:
                              Not reportedDate Entered:
                              09/27/2008End Date:
                              07/24/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INCCertified Company:
                              07/17/2008Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              189000Facility Size:
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                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CHAMBER - & GLOVEBAG REMOVAL (MUDDED FITTINGS)Decon Process:
                              IndoorsLocation:
                              Glv,Encl,Clnp,Encp,DispAbatement Process:
                              RenvProject Type:
                              Week days: 6AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              PAVILION BUILDINGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100144695Sticker Number:
                              2012Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              155224AR Tracking ID:
                              Spr,TrnsProject Description:
                              125.00Quantity Material Removed LF:
                              310.00Quantity Materical Removed SF:
                              03/20/2012Entry Date:
                              Not reportedDate Entered:
                              06/23/2012End Date:
                              04/02/2012Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              07/10/2008Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
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                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CONTAINMENT - GLOVEBAG REMOVAL OF FITTINGSDecon Process:
                              IndoorsLocation:
                              Glv,Encl,Clnp,Encp,DispAbatement Process:
                              RprProject Type:
                              Week days: 6:30AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FARLEY/HUNNEWELLWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100136192Sticker Number:
                              2011Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              149181AR Tracking ID:
                              Spr,Thrm,InslProject Description:
                              6.00Quantity Material Removed LF:
                              150.00Quantity Materical Removed SF:
                              10/12/2011Entry Date:
                              Not reportedDate Entered:
                              12/31/2011End Date:
                              10/26/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              03/20/2012Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              91500Facility Size:
                              11/22/2012EXP Date:
                              WC 154112710Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
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                              CHILDRENS HOSPOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              2 PLY POLY BAG WITH LABELDisposal Methods:
                              AS REQUIREDDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              6A-3PHours:
                              Not reportedContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              PAVILLION BLDGWorksite:
                              Not reportedSub Town:
                              (617) 355-4509Facility Phone:
                              FFee Status:
                              ANF-001Form Type:
                              100076967Sticker Number:
                              2008Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS060185Super Lic Number:
                              102821AR Tracking ID:
                              FLR TILE, MASTICProject Description:
                              100.00Quantity Material Removed LF:
                              Not reportedQuantity Materical Removed SF:
                              08/21/2008Entry Date:
                              Not reportedDate Entered:
                              10/04/2008End Date:
                              09/02/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVEAddress:
                              CHILDRENS HOSPName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              10/12/2011Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              189000Facility Size:
                              11/22/2011EXP Date:
                              WC 983036100Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
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                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC.,WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVALDecon Process:
                              IndoorsLocation:
                              Glv,EnclAbatement Process:
                              RprProject Type:
                              Week days: 5PM-1AM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BLDGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100007141Sticker Number:
                              2004Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              42367AR Tracking ID:
                              SprProject Description:
                              20.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              07/20/2004Entry Date:
                              Not reportedDate Entered:
                              08/20/2004End Date:
                              08/03/2004Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              mmitchellEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              08/19/2008Cert Sign Date:
                              JOSEPH T BYRNECertified Name:
                              39Final Site:
                              DETransporter State:
                              NEW CASTLETransporter City:
                              58 PYLES LNTransporter Address:
                              SERVICE TRANSTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVEOwner Address:
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                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              DECON CHAMBERDecon Process:
                              IndoorsLocation:
                              Glv,Fcontain,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6 AM-12 AM Week end: 6 AM-12 AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100075826Sticker Number:
                              2008Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              101623AR Tracking ID:
                              Spr,Insl,TrnsProject Description:
                              25.00Quantity Material Removed LF:
                              735.00Quantity Materical Removed SF:
                              07/28/2008Entry Date:
                              Not reportedDate Entered:
                              09/27/2008End Date:
                              09/02/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INCCertified Company:
                              07/20/2004Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              41Final Site:
                              Not reportedTransporter State:
                              BOSTONTransporter City:
                              180 CANAL STREETTransporter Address:
                              RECOVERY EXPRESSTransporter Name:
                              Not reportedFacility Size:
                              9/12/2004EXP Date:
                              WC 8169209Policy Number:
                              R.DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
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                              HEPA VAC., WET, DOUBLE BAGGED, SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Fcontain,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6:30AM-3PM Week end: 6AM-3AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100084237Sticker Number:
                              2009Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              109222AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              1400.00Quantity Materical Removed SF:
                              02/04/2009Entry Date:
                              Not reportedDate Entered:
                              04/30/2009End Date:
                              02/18/2009Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              07/28/2008Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
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                              IndoorsLocation:
                              Encl,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6:30AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              MAIN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100101808Sticker Number:
                              2010Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              123170AR Tracking ID:
                              TrnsProject Description:
                              14.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              02/19/2010Entry Date:
                              Not reportedDate Entered:
                              02/22/2010End Date:
                              02/22/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              02/04/2009Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2009EXP Date:
                              WC 4297196Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
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                              Rpr,RenvProject Type:
                              Week days: 6:30AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              MAIN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100101271Sticker Number:
                              2010Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              122781AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              63.00Quantity Materical Removed SF:
                              02/08/2010Entry Date:
                              Not reportedDate Entered:
                              03/12/2010End Date:
                              02/22/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              02/19/2010Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              367000Facility Size:
                              9/12/2010EXP Date:
                              WC 002356471Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              NWA10295DLWD Waiver Number:
                              1002924DEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CHAMBERDecon Process:
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                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100111153Sticker Number:
                              2010Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              130262AR Tracking ID:
                              SprProject Description:
                              725.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              08/10/2010Entry Date:
                              Not reportedDate Entered:
                              10/15/2010End Date:
                              08/23/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              02/08/2010Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              367000Facility Size:
                              9/12/2010EXP Date:
                              WC 002356471Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CHAMBERDecon Process:
                              IndoorsLocation:
                              DispAbatement Process:
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                              -1Occupied:
                              FEGAN/HUNNEWELL BLGSWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100174171Sticker Number:
                              2013Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              170739AR Tracking ID:
                              Blr,Spr,Thrm,Insl,TrnsProject Description:
                              1325.00Quantity Material Removed LF:
                              21500.00Quantity Materical Removed SF:
                              03/20/2013Entry Date:
                              Not reportedDate Entered:
                              07/06/2013End Date:
                              04/07/2013Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              08/10/2010Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              189000Facility Size:
                              9/12/2010EXP Date:
                              WC 002356471Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’ HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVALDecon Process:
                              IndoorsLocation:
                              Glv,Encl,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6:30AM-3PM Week end:Hours:
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                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100171605Sticker Number:
                              2013Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              168923AR Tracking ID:
                              Blr,Spr,TrnsProject Description:
                              100.00Quantity Material Removed LF:
                              450.00Quantity Materical Removed SF:
                              01/30/2013Entry Date:
                              Not reportedDate Entered:
                              04/06/2013End Date:
                              02/13/2013Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              03/20/2013Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              312000Facility Size:
                              11/22/2013EXP Date:
                              WC 154112711Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              6174-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENT-ATTACHED DECONTAMINATION UNITDecon Process:
                              IndoorsLocation:
                              Glv,Encl,Clnp,Fcontain,Encp,DispAbatement Process:
                              RenvProject Type:
                              Week days: 4AM-12AM Week end: 5AM-2AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
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                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2014Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              TrnsProject Description:
                              0Quantity Material Removed LF:
                              1800Quantity Materical Removed SF:
                              09/10/2014Entry Date:
                              10/09/2014Date Entered:
                              11/08/2014End Date:
                              09/02/2014Start Date:
                              RENOVATION SERVICES INCNotifiers Name:
                              NEDEP Region:
                              100205631R1Notification:
                              BOSTON, MA 02115City,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              01/30/2013Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              367000Facility Size:
                              11/22/2013EXP Date:
                              WC 154112711Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Glv,Fcontain,Encp,DispAbatement Process:
                              RenvProject Type:
                              Week days: 6AM-12AM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              MAIN/PAVILION BLDGSWorksite:
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                              Not reportedSticker Number:
                              2014Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              TrnsProject Description:
                              0Quantity Material Removed LF:
                              1800Quantity Materical Removed SF:
                              09/24/2014Entry Date:
                              24/09/2014Date Entered:
                              11/08/2014End Date:
                              09/02/2014Start Date:
                              RENOVATION SERVICES INCNotifiers Name:
                              NEDEP Region:
                              100205631R2Notification:
                              BOSTON, MA 02115City,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
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                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              Spr,Thrm,InslProject Description:
                              75Quantity Material Removed LF:
                              1750Quantity Materical Removed SF:
                              11/10/2014Entry Date:
                              10/11/2014Date Entered:
                              12/27/2014End Date:
                              09/02/2014Start Date:
                              RENOVATION SERVICES INCNotifiers Name:
                              NEDEP Region:
                              100205727R1Notification:
                              BOSTON, MA 02115City,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
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                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              Spr,TrnsProject Description:
                              315Quantity Material Removed LF:
                              15500Quantity Materical Removed SF:
                              11/13/2014Entry Date:
                              13/11/2014Date Entered:
                              12/13/2014End Date:
                              09/15/2014Start Date:
                              RENOVATION SERVICES INCNotifiers Name:
                              NEDEP Region:
                              100206524R1Notification:
                              BOSTON, MA 02115City,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2014Year:
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                              Spr,TrnsProject Description:
                              350Quantity Material Removed LF:
                              7650Quantity Materical Removed SF:
                              12/22/2014Entry Date:
                              22/12/2014Date Entered:
                              01/24/2015End Date:
                              10/10/2014Start Date:
                              RENOVATION SERVICES INCNotifiers Name:
                              NEDEP Region:
                              100208009R1Notification:
                              BOSTON, MA 02115City,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2014Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
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                              7650Quantity Materical Removed SF:
                              01/21/2015Entry Date:
                              21/01/2015Date Entered:
                              02/04/2015End Date:
                              10/10/2014Start Date:
                              RENOVATION SERVICES INCNotifiers Name:
                              NEDEP Region:
                              100208009R2Notification:
                              BOSTON, MA 02115City,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2014Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
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                              Not reportedDate Entered:
                              01/12/2007End Date:
                              11/29/2006Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2015Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              Spr,TrnsProject Description:
                              350Quantity Material Removed LF:
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                              11/08/2006Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              11/15/2006Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              BOSTONTransporter City:
                              180 CANAL STREETTransporter Address:
                              RECOVERY EXPRESS INC.Transporter Name:
                              95000Facility Size:
                              9/12/2007EXP Date:
                              WC 004399553Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVAL - FLOOR TILE REMOVAL - CHAMBER DECONDecon Process:
                              IndoorsLocation:
                              Glv,Encl,Fcontain,Encp,FLOOR TILE RMVLAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100047961Sticker Number:
                              2006Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              76081AR Tracking ID:
                              Thrm,TrnsProject Description:
                              .00Quantity Material Removed LF:
                              2150.00Quantity Materical Removed SF:
                              11/15/2006Entry Date:
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                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              10/24/2006Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              BOSTONTransporter City:
                              180 CANAL STREETTransporter Address:
                              RECOVERY EXPRESS INC.Transporter Name:
                              75000Facility Size:
                              9/12/2007EXP Date:
                              WC 004399553Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVAL - MINI CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Glv,Encl,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100045567Sticker Number:
                              2006Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              75125AR Tracking ID:
                              Spr,InslProject Description:
                              15.00Quantity Material Removed LF:
                              15.00Quantity Materical Removed SF:
                              10/24/2006Entry Date:
                              Not reportedDate Entered:
                              12/22/2006End Date:
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                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              08/14/2009Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              250000Facility Size:
                              9/12/2009EXP Date:
                              WC 4297196Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              DECON CHAMBERDecon Process:
                              IndoorsLocation:
                              Fcontain,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 4PM-1AM Week end: 6AM-2AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL+FEGAN BLDGSWorksite:
                              Not reportedSub Town:
                              6173554501Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100093290Sticker Number:
                              2009Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              116458AR Tracking ID:
                              Insl,TrnsProject Description:
                              250.00Quantity Material Removed LF:
                              2800.00Quantity Materical Removed SF:
                              08/14/2009Entry Date:
                              Not reportedDate Entered:
                              10/26/2009End Date:
                              08/28/2009Start Date:
                              Not reportedNotifiers Name:
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                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              09/11/2007Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              LANDFILL
                              HEPA VAC., WET, DOUBLE BAGGED AND SEALED - DISPOSE OF APPROVEDDisposal Methods:
                              FULL CONTAINMENT W/ATTACHED DECONDecon Process:
                              IndoorsLocation:
                              Fcontain,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6AM-12AM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100061256Sticker Number:
                              2007Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              88360AR Tracking ID:
                              TrnsProject Description:
                              140.00Quantity Material Removed LF:
                              336.00Quantity Materical Removed SF:
                              09/11/2007Entry Date:
                              Not reportedDate Entered:
                              10/14/2007End Date:
                              09/27/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
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                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              10/15/2007Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              189000Facility Size:
                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVAL - DECON CHAMBER(MINI)Decon Process:
                              IndoorsLocation:
                              Glv,Fcontain,EncpAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100063011Sticker Number:
                              2007Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              89961AR Tracking ID:
                              Spr,TrnsProject Description:
                              475.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              10/15/2007Entry Date:
                              Not reportedDate Entered:
                              12/15/2007End Date:
                              10/29/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:
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                              08/03/2007Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              189000Facility Size:
                              9/12/2007EXP Date:
                              WC 004399553Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FLOOR TILE REMOVAL - DECON CHAMBERDecon Process:
                              IndoorsLocation:
                              Glv,Fcontain,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100059365Sticker Number:
                              2007Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              86718AR Tracking ID:
                              Spr,Thrm,Insl,TrnsProject Description:
                              260.00Quantity Material Removed LF:
                              3650.00Quantity Materical Removed SF:
                              08/03/2007Entry Date:
                              Not reportedDate Entered:
                              09/29/2007End Date:
                              08/23/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
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                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2007EXP Date:
                              WC 004399553Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FLR TILE, CEILING/WALL RMVL, DECON CHAMBERDecon Process:
                              IndoorsLocation:
                              Fcontain,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 7AM-3PM+NT Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100060106Sticker Number:
                              2007Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              87378AR Tracking ID:
                              Insl,TrnsProject Description:
                              .00Quantity Material Removed LF:
                              200.00Quantity Materical Removed SF:
                              08/17/2007Entry Date:
                              Not reportedDate Entered:
                              09/28/2007End Date:
                              08/31/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
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                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              189000Facility Size:
                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CHAMBERSDecon Process:
                              IndoorsLocation:
                              Encl,Clnp,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100067127Sticker Number:
                              2008Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              93735AR Tracking ID:
                              Spr,TrnsProject Description:
                              446.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              01/23/2008Entry Date:
                              Not reportedDate Entered:
                              03/15/2008End Date:
                              02/11/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              08/17/2007Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
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                              SERVICE TRANSPORT GROUPTransporter Name:
                              189000Facility Size:
                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              DECON CHAMBER-GLOVEBAGDecon Process:
                              IndoorsLocation:
                              Glv,Encl,Clnp,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 5PM-12AM Week end: 12AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100067128Sticker Number:
                              2008Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              93736AR Tracking ID:
                              Spr,Thrm,Insl,TrnsProject Description:
                              48.00Quantity Material Removed LF:
                              230.00Quantity Materical Removed SF:
                              01/23/2008Entry Date:
                              Not reportedDate Entered:
                              03/22/2008End Date:
                              02/07/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INCCertified Company:
                              01/23/2008Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
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                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              DECON CHAMBERDecon Process:
                              IndoorsLocation:
                              Glv,Encl,Fcontain,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6AM-12AM Week end: 6AM-11PMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100066468Sticker Number:
                              2008Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              93197AR Tracking ID:
                              Spr,Thrm,Insl,TrnsProject Description:
                              195.00Quantity Material Removed LF:
                              1459.00Quantity Materical Removed SF:
                              01/07/2008Entry Date:
                              Not reportedDate Entered:
                              03/15/2008End Date:
                              01/22/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INCCertified Company:
                              01/23/2008Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
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                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Fcontain,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6AM-3PM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              0Occupied:
                              PAVILLION BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100067737Sticker Number:
                              2008Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              94328AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              2718.00Quantity Materical Removed SF:
                              02/07/2008Entry Date:
                              Not reportedDate Entered:
                              03/29/2008End Date:
                              02/25/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              01/07/2008Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
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                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              DECON CHAMBERDecon Process:
                              IndoorsLocation:
                              Encl,Fcontain,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100066270Sticker Number:
                              2007Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              93015AR Tracking ID:
                              Spr,TrnsProject Description:
                              75.00Quantity Material Removed LF:
                              240.00Quantity Materical Removed SF:
                              12/31/2007Entry Date:
                              Not reportedDate Entered:
                              02/29/2008End Date:
                              01/14/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INCCertified Company:
                              02/07/2008Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              91500Facility Size:
                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
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                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVAL - MINI CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Glv,Encl,Clnp,EncpAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6AM-11PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              BADER BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100063527Sticker Number:
                              2007Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              90437AR Tracking ID:
                              Spr,InslProject Description:
                              50.00Quantity Material Removed LF:
                              70.00Quantity Materical Removed SF:
                              10/24/2007Entry Date:
                              Not reportedDate Entered:
                              11/30/2007End Date:
                              11/07/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              12/31/2007Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              189000Facility Size:
                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
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                              CHILDRENS HOSPITAL BOSTONOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              ALL MATERIALS TO BE WETTED AND DOUBLE BAGGEDDisposal Methods:
                              3 STAGE DECONTAMINATION UNITDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 7A-3P Week end:Hours:
                              OffContract Type:
                              AC000427Contractor:
                              -1Occupied:
                              HUNNEWELLWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100184293Sticker Number:
                              2013Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052897Super Lic Number:
                              178296AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              200.00Quantity Materical Removed SF:
                              08/28/2013Entry Date:
                              Not reportedDate Entered:
                              09/20/2013End Date:
                              09/11/2013Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDRENS HOSPITAL BOSTONName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              10/24/2007Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              86888Facility Size:
                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
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                              SP07453DLWD Waiver Number:
                              0711857DEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              DECON CHAMBERDecon Process:
                              IndoorsLocation:
                              Clnp,Fcontain,DispAbatement Process:
                              RprProject Type:
                              Week days: 12PM-12AM Week end: 12PM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100065008Sticker Number:
                              2007Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              91920AR Tracking ID:
                              ThrmProject Description:
                              .00Quantity Material Removed LF:
                              25.00Quantity Materical Removed SF:
                              11/27/2007Entry Date:
                              Not reportedDate Entered:
                              11/25/2007End Date:
                              11/24/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              9789754500Certified Phone:
                              THE AULSON COMPANYCertified Company:
                              08/28/2013Cert Sign Date:
                              DAN MICHAUDCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              METHUENTransporter City:
                              49 DANTON DRIVETransporter Address:
                              THE AULSON COMPANYTransporter Name:
                              100,000Facility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-919-3274On Site Manager Phone:
                              JOHN CONNORSOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
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                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Glv,Clnp,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6:30AM-3PM Week end: 6:30AM-3PMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100064090Sticker Number:
                              2007Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              91043AR Tracking ID:
                              InslProject Description:
                              .00Quantity Material Removed LF:
                              12.00Quantity Materical Removed SF:
                              11/05/2007Entry Date:
                              Not reportedDate Entered:
                              11/30/2007End Date:
                              11/17/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              11/27/2007Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              189000Facility Size:
                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
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                              HEPA VAC., WET, DOUBLE BAGGED & SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Fcontain,DispAbatement Process:
                              RenvProject Type:
                              Week days: 4PM-12AM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FARLEY BUILDINGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100130772Sticker Number:
                              2011Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              145187AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              736.00Quantity Materical Removed SF:
                              07/20/2011Entry Date:
                              Not reportedDate Entered:
                              10/09/2011End Date:
                              08/22/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              11/05/2007Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
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                              IndoorsLocation:
                              Encl,Encp,DispAbatement Process:
                              RprProject Type:
                              Week days: 6:30AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              ENDERS BUILDINGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100124174Sticker Number:
                              2011Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              140279AR Tracking ID:
                              InslProject Description:
                              .00Quantity Material Removed LF:
                              100.00Quantity Materical Removed SF:
                              04/13/2011Entry Date:
                              Not reportedDate Entered:
                              06/11/2011End Date:
                              04/25/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              07/20/2011Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              169000Facility Size:
                              11/22/2011EXP Date:
                              WC 983036100Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
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                              Dem,ReprProject Type:
                              5PM-1AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              BADER/FARLEY BLDG, EAST, 1ST FLOOR, STAIRWELL 1Worksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100236605Sticker Number:
                              2016Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS060185Super Lic Number:
                              231153AR Tracking ID:
                              PIPEINSUL OTHER DEBRISProject Description:
                              50.00Quantity Material Removed LF:
                              12.00Quantity Materical Removed SF:
                              01/28/2016Entry Date:
                              Not reportedDate Entered:
                              04/11/2016End Date:
                              02/11/2016Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              04/13/2011Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              203831Facility Size:
                              11/22/2011EXP Date:
                              WC 983036100Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CONTAINMENTDecon Process:
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                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              CAMPUS, FARLEY/PAV/HUNN, VARIOUS, ENABLING PROJWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100245441Sticker Number:
                              2016Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS060185Super Lic Number:
                              241320AR Tracking ID:
                              PIPEINSUL OTHER CEILING/WALL/FLR/BLK TARProject Description:
                              75.00Quantity Material Removed LF:
                              125.00Quantity Materical Removed SF:
                              06/17/2016Entry Date:
                              Not reportedDate Entered:
                              09/03/2016End Date:
                              07/02/2016Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              RENOSERVEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              01/28/2016Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              Not reportedFinal Site:
                              DETransporter State:
                              NEW CASTLETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              86888Facility Size:
                              11/22/2016EXP Date:
                              154112715Policy Number:
                              R DESANCTIS INSURANCE AGENCYIns Comp:
                              6173557089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              3OO LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CHAMBER, GLOVEBAG REMOVALDecon Process:
                              INDOORSLocation:
                              Glv,Encl,EncpAbatement Process:
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                              PAVILION/MAIN BLDGSWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100177516Sticker Number:
                              2013Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS060185Super Lic Number:
                              173128AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              400.00Quantity Materical Removed SF:
                              05/14/2013Entry Date:
                              Not reportedDate Entered:
                              08/24/2013End Date:
                              06/03/2013Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              RENOSERVEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              06/17/2016Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              Not reportedFinal Site:
                              DETransporter State:
                              NEW CASTLETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              250000Facility Size:
                              11/22/2016EXP Date:
                              154112715Policy Number:
                              R DESANCTIS INSURANCE AGENCYIns Comp:
                              6173557089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              3OO LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              WALL-CEILING RMVL = FULL CONTAINMENT
                              GLOVEBAG REMOVAL ON PIPE INS = MINI CONTAINMENT FLOOR TILE/Decon Process:
                              INDOORSLocation:
                              Glv,Fcontain,EncpAbatement Process:
                              Repr,RenvProject Type:
                              5PM-1AMHours:

BCH MAIN LOBBY RENOVATIONS  (Continued) S112288455

TC06429109.2r   Page 1485



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100112940Sticker Number:
                              2010Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              131639AR Tracking ID:
                              Spr,TrnsProject Description:
                              150.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              09/10/2010Entry Date:
                              Not reportedDate Entered:
                              10/20/2010End Date:
                              09/24/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              05/14/2013Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              367000Facility Size:
                              11/22/2013EXP Date:
                              WC 154112711Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Clnp,Fcontain,DispAbatement Process:
                              RenvProject Type:
                              Week days: 6AM-6PM Week end: 6AM-6PMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
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                              ANF-001Form Type:
                              100012377Sticker Number:
                              2004Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              48419AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              12.00Quantity Materical Removed SF:
                              12/16/2004Entry Date:
                              Not reportedDate Entered:
                              01/28/2005End Date:
                              12/30/2004Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              09/10/2010Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              169000Facility Size:
                              9/12/2010EXP Date:
                              WC 002356471Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CONTAINMENTSDecon Process:
                              IndoorsLocation:
                              Glv,Encl,Clnp,Encp,DispAbatement Process:
                              RenvProject Type:
                              Week days: 4PM-2AM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FARLEY BUILDINGWorksite:
                              Not reportedSub Town:
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                              2005Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              60460AR Tracking ID:
                              Spr,TrnsProject Description:
                              200.00Quantity Material Removed LF:
                              5000.00Quantity Materical Removed SF:
                              10/20/2005Entry Date:
                              Not reportedDate Entered:
                              12/16/2005End Date:
                              11/03/2005Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              12/16/2004Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              41Final Site:
                              Not reportedTransporter State:
                              BOSTONTransporter City:
                              180 CANAL STREETTransporter Address:
                              RECOVERY EXPRESSTransporter Name:
                              Not reportedFacility Size:
                              9/12/2005EXP Date:
                              WC 002443550Policy Number:
                              R.DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              CLEAN TUB TENT - GLOVEBAG REMOVALDecon Process:
                              IndoorsLocation:
                              Glv,Encl,ClnpAbatement Process:
                              RprProject Type:
                              Week days: 4PM-12AM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BLDGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
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                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              89890AR Tracking ID:
                              Spr,Insl,TrnsProject Description:
                              196.00Quantity Material Removed LF:
                              768.00Quantity Materical Removed SF:
                              10/12/2007Entry Date:
                              Not reportedDate Entered:
                              11/30/2007End Date:
                              10/26/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              10/20/2005Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              41Final Site:
                              Not reportedTransporter State:
                              BOSTONTransporter City:
                              180 CANAL STREETTransporter Address:
                              RECOVERY EXPRESS INC.Transporter Name:
                              60000Facility Size:
                              9/12/2006EXP Date:
                              WC 002789416Policy Number:
                              R.DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              3 CHAMBER DECON - GLOVEBAG REMOVALDecon Process:
                              IndoorsLocation:
                              Glv,Clnp,Fcontain,FLOOR TILEAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              PAVILLION BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100024560Sticker Number:
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                              173509AR Tracking ID:
                              Spr,Insl,TrnsProject Description:
                              12.00Quantity Material Removed LF:
                              1305.00Quantity Materical Removed SF:
                              05/22/2013Entry Date:
                              Not reportedDate Entered:
                              08/17/2013End Date:
                              06/06/2013Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              10/12/2007Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC. DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVAL - 3 CHAMBER DECONDecon Process:
                              IndoorsLocation:
                              Glv,Clnp,Fcontain,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100062920Sticker Number:
                              2007Year:
                              AA000006Lab Lic Number:
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                              3.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              09/07/2007Entry Date:
                              Not reportedDate Entered:
                              09/08/2007End Date:
                              09/08/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              05/22/2013Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              38000Facility Size:
                              11/22/2013EXP Date:
                              WC 154112711Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENT - EXCEPT FOR GLOVEBAG RMVL IN SUB-BASEMENTDecon Process:
                              IndoorsLocation:
                              Glv,Fcontain,DispAbatement Process:
                              RenvProject Type:
                              Week days: 4PM-12AM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              WOLBACH BUILDINGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100178073Sticker Number:
                              2013Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS060185Super Lic Number:
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                              09/29/2005Entry Date:
                              Not reportedDate Entered:
                              10/17/2005End Date:
                              10/14/2005Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              09/07/2007Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              91500Facility Size:
                              9/12/2007EXP Date:
                              WC 004399553Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              NWA 073527DLWD Waiver Number:
                              0709984DEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVALDecon Process:
                              IndoorsLocation:
                              GlvAbatement Process:
                              RprProject Type:
                              Week days: 6AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              PAVILLION BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100061137Sticker Number:
                              2007Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              88256AR Tracking ID:
                              SprProject Description:
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                              07/13/2013End Date:
                              05/28/2013Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              09/29/2005Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              18Final Site:
                              Not reportedTransporter State:
                              BOSTONTransporter City:
                              180 CANAL STREETTransporter Address:
                              RECOVERY EXPRESSTransporter Name:
                              80000Facility Size:
                              9/12/2006EXP Date:
                              WC 002789416Policy Number:
                              R.DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED-DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVALDecon Process:
                              IndoorsLocation:
                              Clnp,Disp,TRANSITE WALL RMVLAbatement Process:
                              RprProject Type:
                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100023547Sticker Number:
                              2005Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              59485AR Tracking ID:
                              InslProject Description:
                              .00Quantity Material Removed LF:
                              80.00Quantity Materical Removed SF:
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                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              05/14/2013Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              11/22/2013EXP Date:
                              WC 154112711Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET , DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CONTAINMENTSDecon Process:
                              IndoorsLocation:
                              Encl,Encp,DispAbatement Process:
                              RenvProject Type:
                              Week days: 6AM-12AM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100177511Sticker Number:
                              2013Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS060185Super Lic Number:
                              173118AR Tracking ID:
                              InslProject Description:
                              .00Quantity Material Removed LF:
                              12.00Quantity Materical Removed SF:
                              05/14/2013Entry Date:
                              Not reportedDate Entered:
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                              100214336R1Notification:
                              BOSTON, MA 02115City,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              06/11/2013Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              312000Facility Size:
                              11/22/2013EXP Date:
                              WC 154112711Policy Number:
                              R. DESANCTIS INSURANCE AGENCIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENT - ATTACHED DECONTAMINATION UNITDecon Process:
                              IndoorsLocation:
                              Glv,Encl,Clnp,Fcontain,Encp,DispAbatement Process:
                              RenvProject Type:
                              Week days: 4AM-12AM Week end: 5AM-2AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN/HUNNEWELL BLDGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100179298Sticker Number:
                              2013Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS060185Super Lic Number:
                              174439AR Tracking ID:
                              Blr,Spr,Thrm,Insl,TrnsProject Description:
                              825.00Quantity Material Removed LF:
                              11300.00Quantity Materical Removed SF:
                              06/11/2013Entry Date:
                              Not reportedDate Entered:
                              10/06/2013End Date:
                              07/05/2013Start Date:
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                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2015Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              ,TrnsProject Description:
                              24Quantity Material Removed LF:
                              0Quantity Materical Removed SF:
                              01/21/2015Entry Date:
                              21/01/2015Date Entered:
                              02/28/2015End Date:
                              02/03/2015Start Date:
                              RENOVATION SERVICES INCNotifiers Name:
                              NEDEP Region:
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                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2015Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              ,Spr,TrnsProject Description:
                              175Quantity Material Removed LF:
                              4925Quantity Materical Removed SF:
                              03/27/2015Entry Date:
                              27/03/2015Date Entered:
                              05/09/2015End Date:
                              02/05/2015Start Date:
                              RENOVATION SERVICES INCNotifiers Name:
                              NEDEP Region:
                              100214346R1Notification:
                              BOSTON, MA 02115City,State,Zip:
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                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2015Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              ,Spr,Thrm,TrnsProject Description:
                              30Quantity Material Removed LF:
                              1425Quantity Materical Removed SF:
                              05/29/2015Entry Date:
                              29/05/2015Date Entered:
                              07/04/2015End Date:
                              03/30/2015Start Date:
                              RENOVATION SERVICES INCNotifiers Name:
                              NEDEP Region:
                              100216562R1Notification:
                              BOSTON, MA 02115City,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:
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                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2015Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              ,Spr,Thrm,TrnsProject Description:
                              30Quantity Material Removed LF:
                              1425Quantity Materical Removed SF:
                              07/01/2015Entry Date:
                              01/07/2015Date Entered:
                              07/04/2015End Date:
                              03/30/2015Start Date:
                              RENOVATION SERVICES INCNotifiers Name:
                              NEDEP Region:
                              100216562R2Notification:
                              BOSTON, MA 02115City,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
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                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2015Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              PIPEINSUL SPRAY OTHER JOINT COMPND/WALLBOARDProject Description:
                              15Quantity Material Removed LF:
                              350Quantity Materical Removed SF:
                              09/04/2015Entry Date:
                              04/09/2015Date Entered:
                              10/10/2015End Date:
                              07/06/2015Start Date:
                              RENOVATION SERVICES INCNotifiers Name:
                              NEDEP Region:
                              100221738R1Notification:
                              BOSTON, MA 02115City,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
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                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2009EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              DECON CHAMBERDecon Process:
                              IndoorsLocation:
                              Encl,Clnp,Fcontain,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6AM-12AM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100078313Sticker Number:
                              2008Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              103951AR Tracking ID:
                              Spr,InslProject Description:
                              20.00Quantity Material Removed LF:
                              250.00Quantity Materical Removed SF:
                              09/15/2008Entry Date:
                              Not reportedDate Entered:
                              10/25/2008End Date:
                              09/26/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
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                              SERVICE TRANSPORT GROUPTransporter Name:
                              235000Facility Size:
                              9/12/2009EXP Date:
                              WC 4297196Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              DECON CHAMBERDecon Process:
                              IndoorsLocation:
                              Encl,Fcontain,Encp,DispAbatement Process:
                              RprProject Type:
                              Week days: 6:30AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              CLINICAL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100092501Sticker Number:
                              2009Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              115870AR Tracking ID:
                              Insl,TrnsProject Description:
                              .00Quantity Material Removed LF:
                              200.00Quantity Materical Removed SF:
                              07/30/2009Entry Date:
                              Not reportedDate Entered:
                              09/12/2009End Date:
                              08/12/2009Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INCCertified Company:
                              09/15/2008Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
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                              9/12/2007EXP Date:
                              WC 004399553Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FLOOR TILE REMOVAL - DECON CHAMBERDecon Process:
                              IndoorsLocation:
                              Fcontain,DispAbatement Process:
                              RenvProject Type:
                              Week days: 4 PM-12 AM Week end: 12 AM-11PMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FARLEY BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100056944Sticker Number:
                              2007Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              84391AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              659.00Quantity Materical Removed SF:
                              06/14/2007Entry Date:
                              Not reportedDate Entered:
                              07/31/2007End Date:
                              06/29/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              07/30/2009Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
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                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVAL, FLOOR TILE REMOVAL - CHAMBER DECONDecon Process:
                              IndoorsLocation:
                              Glv,Fcontain,EncpAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              SANDERSON BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100055816Sticker Number:
                              2007Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              83323AR Tracking ID:
                              Spr,Insl,TrnsProject Description:
                              60.00Quantity Material Removed LF:
                              250.00Quantity Materical Removed SF:
                              05/23/2007Entry Date:
                              Not reportedDate Entered:
                              07/20/2007End Date:
                              06/06/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              06/14/2007Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              169,000Facility Size:
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                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Encl,Clnp,DispAbatement Process:
                              RenvProject Type:
                              Week days: 4PM-2AM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100115853Sticker Number:
                              2010Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              133874AR Tracking ID:
                              Insl,TrnsProject Description:
                              .00Quantity Material Removed LF:
                              65.00Quantity Materical Removed SF:
                              11/01/2010Entry Date:
                              Not reportedDate Entered:
                              12/18/2010End Date:
                              11/12/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              05/23/2007Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              40000Facility Size:
                              9/12/2007EXP Date:
                              WC 004399553Policy Number:
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                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              DECON CHAMBERDecon Process:
                              IndoorsLocation:
                              Encl,Clnp,Fcontain,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6:30AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100064014Sticker Number:
                              2007Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              90963AR Tracking ID:
                              Spr,Thrm,Insl,TrnsProject Description:
                              135.00Quantity Material Removed LF:
                              840.00Quantity Materical Removed SF:
                              11/02/2007Entry Date:
                              Not reportedDate Entered:
                              12/28/2007End Date:
                              11/26/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              11/01/2010Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2011EXP Date:
                              WC 9942235Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
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                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG RMVL - DECON CHAMBERDecon Process:
                              IndoorsLocation:
                              Glv,Clnp,Fcontain,Encp,DispAbatement Process:
                              RprProject Type:
                              Week days: 6AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100079163Sticker Number:
                              2008Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              104757AR Tracking ID:
                              SprProject Description:
                              225.00Quantity Material Removed LF:
                              40.00Quantity Materical Removed SF:
                              09/30/2008Entry Date:
                              Not reportedDate Entered:
                              11/29/2008End Date:
                              10/14/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              11/02/2007Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
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                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FLOOR TILE REMOVAL, GLOVEBAG RMVL - 3 CHAMBER DECONDecon Process:
                              IndoorsLocation:
                              Fcontain,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6:30AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FARLEY BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100062702Sticker Number:
                              2007Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              89672AR Tracking ID:
                              Spr,TrnsProject Description:
                              100.00Quantity Material Removed LF:
                              1626.00Quantity Materical Removed SF:
                              10/09/2007Entry Date:
                              Not reportedDate Entered:
                              11/30/2007End Date:
                              10/29/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              09/30/2008Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2009EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
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                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FLOOR TILE RMVL HEAT METHOD - REMOVE HOLE & INTACTDecon Process:
                              IndoorsLocation:
                              Encl,DispAbatement Process:
                              RenvProject Type:
                              Week days: 4PM-2AM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              MAIN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100131991Sticker Number:
                              2011Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              146134AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              250.00Quantity Materical Removed SF:
                              08/09/2011Entry Date:
                              Not reportedDate Entered:
                              10/15/2011End Date:
                              08/22/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              10/09/2007Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              169,000Facility Size:
                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
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                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CONTAINMENTSDecon Process:
                              IndoorsLocation:
                              Encl,Clnp,Encp,DispAbatement Process:
                              RenvProject Type:
                              Week days: 6AM-12AM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100133361Sticker Number:
                              2011Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              147157AR Tracking ID:
                              Thrm,InslProject Description:
                              .00Quantity Material Removed LF:
                              100.00Quantity Materical Removed SF:
                              08/31/2011Entry Date:
                              Not reportedDate Entered:
                              10/31/2011End Date:
                              09/14/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              08/09/2011Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERIVCE TRANSPORT GROUPTransporter Name:
                              367000Facility Size:
                              11/22/2011EXP Date:
                              WC 983036100Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
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                              INDOORSLocation:
                              Encl,Fcontain,EncpAbatement Process:
                              RenvProject Type:
                              5PM-1AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BLDG, GRND FLR, FOOD SERVICE ADMIN AREAWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100206433Sticker Number:
                              2014Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS060185Super Lic Number:
                              196791AR Tracking ID:
                              TrnsProject Description:
                              75.00Quantity Material Removed LF:
                              150.00Quantity Materical Removed SF:
                              08/28/2014Entry Date:
                              Not reportedDate Entered:
                              11/08/2014End Date:
                              09/12/2014Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              08/31/2011Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              189000Facility Size:
                              11/22/2011EXP Date:
                              WC 983036100Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:

BCH MAIN LOBBY RENOVATIONS  (Continued) S112288455

TC06429109.2r   Page 1511



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                              5P-1AHours:
                              Not reportedContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL 1ST FLR RM HU-178.2Worksite:
                              Not reportedSub Town:
                              (617) 355-4509Facility Phone:
                              FFee Status:
                              ANF-001Form Type:
                              202642Sticker Number:
                              2003Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              32866AR Tracking ID:
                              Corrugated PipeProject Description:
                              10.00Quantity Material Removed LF:
                              Not reportedQuantity Materical Removed SF:
                              10/30/2003Entry Date:
                              Not reportedDate Entered:
                              10/27/2003End Date:
                              10/27/2003Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVEAddress:
                              CHILDRENS HOSPName:

                              RENOSERVEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              08/28/2014Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              Not reportedFinal Site:
                              DETransporter State:
                              NEW CASTLETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              11/22/2014EXP Date:
                              154112712Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              6173557089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE-BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              HOLES FOR ELECTRICIAN W/SHROUDED DRILL W/HEAP
                              FULL CONTAINMENT=RMV PLASTER WALL/CEILING MINI CONTAINMENT=SMALLERDecon Process:
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                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100028324Sticker Number:
                              2006Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              63986AR Tracking ID:
                              SprProject Description:
                              15.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              02/01/2006Entry Date:
                              Not reportedDate Entered:
                              03/17/2006End Date:
                              02/16/2006Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              mmitchellEntered_by:
                              (781) 828-7069Certified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              JOSEPH BYRNECertified Name:
                              37Final Site:
                              MATransporter State:
                              BOSTONTransporter City:
                              180 CANAL STTransporter Address:
                              RECOVERY EXPRESSTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVEOwner Address:
                              CHILDRENS HOSPOwner Name:
                              Not reportedSmall Owner Occ:
                              1B03379BSDLWD Waiver Number:
                              0310827DEP Waiver Number:
                              -1Waiver Given:
                              HOSPFacility Usage:
                              WET 2 PLY POLY BAGDisposal Methods:
                              AS REQUIREDDecon Process:
                              IndoorsLocation:
                              Glove Bag, FULL CONTAINMENTAbatement Process:
                              RepairProject Type:
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                              WOLBACH BUILDINGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100127304Sticker Number:
                              2011Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              142624AR Tracking ID:
                              Insl,TrnsProject Description:
                              250.00Quantity Material Removed LF:
                              150.00Quantity Materical Removed SF:
                              06/01/2011Entry Date:
                              Not reportedDate Entered:
                              08/20/2011End Date:
                              06/15/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              02/01/2006Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              BOSTONTransporter City:
                              180 CANAL STREETTransporter Address:
                              RECOVERY EXPRESS INC.Transporter Name:
                              100000Facility Size:
                              9/12/2006EXP Date:
                              WC 002789416Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVALDecon Process:
                              IndoorsLocation:
                              Glv,Clnp,EncpAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
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                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100050830Sticker Number:
                              2007Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              78664AR Tracking ID:
                              Spr,Thrm,Insl,TrnsProject Description:
                              65.00Quantity Material Removed LF:
                              5661.00Quantity Materical Removed SF:
                              01/26/2007Entry Date:
                              Not reportedDate Entered:
                              03/30/2007End Date:
                              02/12/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              06/01/2011Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              38000Facility Size:
                              11/22/2011EXP Date:
                              WC 983036100Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Fcontain,Encp,DispAbatement Process:
                              RenvProject Type:
                              Week days: 6:30AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
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                              ANF-001Form Type:
                              100052269Sticker Number:
                              2007Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              80003AR Tracking ID:
                              SprProject Description:
                              10.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              03/01/2007Entry Date:
                              Not reportedDate Entered:
                              04/13/2007End Date:
                              03/15/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              01/26/2007Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              BOSTONTransporter City:
                              180 CANAL STREETTransporter Address:
                              RECOVERY EXPRESS INC.Transporter Name:
                              191240Facility Size:
                              9/12/2007EXP Date:
                              WC 004399553Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVAL - FLOOR TILE REMOVAL - DECONDecon Process:
                              IndoorsLocation:
                              Glv,Encl,Fcontain,Encp,FLR TILE RMVLAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
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                              2008Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              103741AR Tracking ID:
                              TrnsProject Description:
                              95.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              09/10/2008Entry Date:
                              Not reportedDate Entered:
                              09/13/2008End Date:
                              09/11/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              03/01/2007Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUP INC.Transporter Name:
                              2038531Facility Size:
                              9/12/2007EXP Date:
                              WC 004399553Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              GLOVEBAG REMOVALDisposal Methods:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDecon Process:
                              IndoorsLocation:
                              Glv,Clnp,EncpAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              ENDERS BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
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                              AA000175Monitor Lic Number:
                              AS031004Super Lic Number:
                              178007AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              1500.00Quantity Materical Removed SF:
                              08/21/2013Entry Date:
                              Not reportedDate Entered:
                              09/20/2013End Date:
                              09/05/2013Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              BOSTON CHILDRENS HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INCCertified Company:
                              09/10/2008Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              189000Facility Size:
                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              HV08305DLWD Waiver Number:
                              0809975DEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              CHAMBER DECONDecon Process:
                              IndoorsLocation:
                              Encl,Clnp,Encp,DispAbatement Process:
                              RprProject Type:
                              Week days: 6AM-12AM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100078071Sticker Number:
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                              TrnsProject Description:
                              36.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              03/28/2014Entry Date:
                              Not reportedDate Entered:
                              05/17/2014End Date:
                              04/14/2014Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              6173898880Certified Phone:
                              LVICertified Company:
                              08/21/2013Cert Sign Date:
                              WENDY CARIASCertified Name:
                              9Final Site:
                              Not reportedTransporter State:
                              EVERETT, MATransporter City:
                              401 S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INCTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617 919 3581On Site Manager Phone:
                              DANIEL BAXTEROn Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              BOSTON CHILDRENS HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              DISPOSAL.
                              DOUBLE BAGGED AND/OR FIBER DRUM; CONSOLIDATED AT PRIMSES, FINALDisposal Methods:
                              THREE COMPARTMENT DECONTAMINATION FACILITY WITH SHOWER STATION.Decon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-3PM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              1ST FLOORWorksite:
                              Not reportedSub Town:
                              6179193581Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100183905Sticker Number:
                              2013Year:
                              AA000145Lab Lic Number:
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                              25.00Quantity Materical Removed SF:
                              05/22/2014Entry Date:
                              Not reportedDate Entered:
                              08/30/2014End Date:
                              06/05/2014Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              03/28/2014Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              367000Facility Size:
                              11/22/2014EXP Date:
                              WC 154112712Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CHAMBERDecon Process:
                              IndoorsLocation:
                              Encl,DispAbatement Process:
                              RenvProject Type:
                              Week days: 6AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              MAIN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100195919Sticker Number:
                              2014Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS060185Super Lic Number:
                              186968AR Tracking ID:
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                              Not reportedDate Entered:
                              08/31/2004End Date:
                              08/04/2004Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              05/22/2014Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              210000Facility Size:
                              11/22/2014EXP Date:
                              WC 154112712Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CHAMBERDecon Process:
                              IndoorsLocation:
                              Encl,Encp,DispAbatement Process:
                              RenvProject Type:
                              Week days: 4PM-2AM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100199673Sticker Number:
                              2014Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              189794AR Tracking ID:
                              InslProject Description:
                              .00Quantity Material Removed LF:
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                              08/28/2015Start Date:
                              RENOVATION SERVICES INCNotifiers Name:
                              NEDEP Region:
                              100226560R1Notification:
                              BOSTON, MA 02021City,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              07/20/2004Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              41Final Site:
                              Not reportedTransporter State:
                              BOSTONTransporter City:
                              180 CANAL STREETTransporter Address:
                              RECOVERY EXPRESSTransporter Name:
                              Not reportedFacility Size:
                              9/12/2004EXP Date:
                              WC 8169209Policy Number:
                              R.DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVALDecon Process:
                              IndoorsLocation:
                              Glv,EnclAbatement Process:
                              RprProject Type:
                              Week days: 4PM-12AM Week end:Hours:
                              OffContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BLDGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100007143Sticker Number:
                              2004Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              42369AR Tracking ID:
                              SprProject Description:
                              25.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              07/20/2004Entry Date:
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                              NEDEP Region:
                              100229363R1Notification:
                              BOSTON, MA 02115City,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2015Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              OTHER CARPET/ADHESIVEProject Description:
                              Not reportedQuantity Material Removed LF:
                              845Quantity Materical Removed SF:
                              10/15/2015Entry Date:
                              15/10/2015Date Entered:
                              11/14/2015End Date:
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                              BOSTON, MA 02115City,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2015Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              PIPEINSUL SPRAY OTHER JOINT CMPND/WLLBRDProject Description:
                              10Quantity Material Removed LF:
                              200Quantity Materical Removed SF:
                              11/10/2015Entry Date:
                              10/11/2015Date Entered:
                              12/26/2015End Date:
                              10/12/2015Start Date:
                              RENOVATION SERVICES INCNotifiers Name:
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                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2015Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              PIPEINSUL SPRAY OTHER JOINT CMPND/WLLBRDProject Description:
                              10Quantity Material Removed LF:
                              200Quantity Materical Removed SF:
                              12/03/2015Entry Date:
                              03/12/2015Date Entered:
                              12/26/2015End Date:
                              10/12/2015Start Date:
                              RENOVATION SERVICES INCNotifiers Name:
                              NEDEP Region:
                              100229363R2Notification:
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                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2015Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              PIPEINSUL SPRAY OTHER JOINT CMPND/WLLBRDProject Description:
                              10Quantity Material Removed LF:
                              200Quantity Materical Removed SF:
                              12/24/2015Entry Date:
                              24/12/2015Date Entered:
                              01/16/2016End Date:
                              10/12/2015Start Date:
                              RENOVATION SERVICES INCNotifiers Name:
                              NEDEP Region:
                              100229363R3Notification:
                              BOSTON, MA 02115City,State,Zip:
                              300 LONGWOOD AVENUEAddress:
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                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2016Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              PIPEINSUL SPRAY OTHER JOINT CMPND/WLLBRDProject Description:
                              10Quantity Material Removed LF:
                              200Quantity Materical Removed SF:
                              01/15/2016Entry Date:
                              15/01/2016Date Entered:
                              01/22/2016End Date:
                              10/12/2015Start Date:
                              RENOVATION SERVICES INCNotifiers Name:
                              NEDEP Region:
                              100229363R4Notification:
                              BOSTON, MA 02115City,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:
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                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2016Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              BOILER PIPEINSUL OTHER FLOOR TILE/WALL BOARDProject Description:
                              100Quantity Material Removed LF:
                              3650Quantity Materical Removed SF:
                              03/23/2016Entry Date:
                              23/03/2016Date Entered:
                              04/23/2016End Date:
                              01/15/2016Start Date:
                              RENOVATION SERVICES INCNotifiers Name:
                              NEDEP Region:
                              100235340R1Notification:
                              BOSTON, MA 02115City,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
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                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2016Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              BOILER PIPEINSUL OTHER FLOOR TILE/WALL BOARDProject Description:
                              100Quantity Material Removed LF:
                              3650Quantity Materical Removed SF:
                              04/22/2016Entry Date:
                              22/04/2016Date Entered:
                              05/07/2016End Date:
                              01/15/2016Start Date:
                              RENOVATION SERVICES INCNotifiers Name:
                              NEDEP Region:
                              100235340R2Notification:
                              BOSTON, MA 02115City,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
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                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2016Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              PIPEINSUL OTHER DEBRISProject Description:
                              50Quantity Material Removed LF:
                              12Quantity Materical Removed SF:
                              04/08/2016Entry Date:
                              08/04/2016Date Entered:
                              05/14/2016End Date:
                              02/11/2016Start Date:
                              RENOVATION SERVICES INCNotifiers Name:
                              NEDEP Region:
                              100236605R1Notification:
                              BOSTON, MA 02115City,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
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                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2016Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              PIPEINSUL OTHER DEBRISProject Description:
                              50Quantity Material Removed LF:
                              12Quantity Materical Removed SF:
                              05/10/2016Entry Date:
                              10/05/2016Date Entered:
                              05/28/2016End Date:
                              02/11/2016Start Date:
                              RENOVATION SERVICES INCNotifiers Name:
                              NEDEP Region:
                              100236605R2Notification:
                              BOSTON, MA 02115City,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
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                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2016Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              PIPEINSUL OTHER DEBRISProject Description:
                              50Quantity Material Removed LF:
                              12Quantity Materical Removed SF:
                              05/26/2016Entry Date:
                              26/05/2016Date Entered:
                              06/12/2016End Date:
                              02/11/2016Start Date:
                              RENOVATION SERVICES INCNotifiers Name:
                              NEDEP Region:
                              100236605R3Notification:
                              BOSTON, MA 02115City,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
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                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVE.Owner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              BAGGING SUITES & GIVING TO RENOVATION SERVICES FOR DISPOSALDisposal Methods:
                              ABATEMENT BAGSDecon Process:
                              IndoorsLocation:
                              Disp,DISPOSAL OF SUITES & GLOVESAbatement Process:
                              Oth:CABLE IN CEILINGProject Type:
                              Week days: 6AM TO 3PM Week end:Hours:
                              OffContract Type:
                              AC000000Contractor:
                              -1Occupied:
                              FEGAN BLDG.Worksite:
                              Not reportedSub Town:
                              617 3556000Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100067996Sticker Number:
                              2008Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS000000Super Lic Number:
                              94575AR Tracking ID:
                              TrnsProject Description:
                              1.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              02/14/2008Entry Date:
                              Not reportedDate Entered:
                              03/10/2008End Date:
                              02/25/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVE.Address:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
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                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET , DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              3 CHAMBER DECONDecon Process:
                              IndoorsLocation:
                              Fcontain,EncpAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100058937Sticker Number:
                              2007Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              86291AR Tracking ID:
                              SprProject Description:
                              200.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              07/26/2007Entry Date:
                              Not reportedDate Entered:
                              09/14/2007End Date:
                              08/10/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              617 3289272Certified Phone:
                              MEGATEL COMMUNICATIONCertified Company:
                              02/14/2008Cert Sign Date:
                              ROBIN HERRICKCertified Name:
                              68Final Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
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                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVAL - FLOOR TILE REMOVAL DECON CHAMBERDecon Process:
                              IndoorsLocation:
                              Fcontain,EncpAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FARLEY BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100056352Sticker Number:
                              2007Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              83821AR Tracking ID:
                              Spr,TrnsProject Description:
                              35.00Quantity Material Removed LF:
                              2250.00Quantity Materical Removed SF:
                              06/04/2007Entry Date:
                              Not reportedDate Entered:
                              07/27/2007End Date:
                              06/22/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              07/26/2007Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              189000Facility Size:
                              9/12/2007EXP Date:
                              WC 004399553Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
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                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Fcontain,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6:30AM-2AM Week end: 6AM-2AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554500Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100098618Sticker Number:
                              2009Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              120704AR Tracking ID:
                              Spr,Thrm,TrnsProject Description:
                              50.00Quantity Material Removed LF:
                              2225.00Quantity Materical Removed SF:
                              12/03/2009Entry Date:
                              Not reportedDate Entered:
                              02/28/2010End Date:
                              12/17/2009Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              06/04/2007Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              169,000Facility Size:
                              9/12/2007EXP Date:
                              WC 004399553Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:

BCH MAIN LOBBY RENOVATIONS  (Continued) S112288455

TC06429109.2r   Page 1536



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              FLOOR TILE REMOVAL - DECON CHAMBERDisposal Methods:
                              HEPA VAC., WET DOUBEL BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDecon Process:
                              IndoorsLocation:
                              Fcontain,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              WOLBACH BLDGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100059294Sticker Number:
                              2007Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              86640AR Tracking ID:
                              TrnsProject Description:
                              350.00Quantity Material Removed LF:
                              1080.00Quantity Materical Removed SF:
                              08/02/2007Entry Date:
                              Not reportedDate Entered:
                              09/21/2007End Date:
                              08/20/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              12/03/2009Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              189000Facility Size:
                              9/12/2010EXP Date:
                              WC 002356471Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4500On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
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                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Fcontain,DispAbatement Process:
                              RenvProject Type:
                              Week days: 6:30AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100104166Sticker Number:
                              2010Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              125053AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              308.00Quantity Materical Removed SF:
                              04/12/2010Entry Date:
                              Not reportedDate Entered:
                              05/23/2010End Date:
                              04/23/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              08/02/2007Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              38000Facility Size:
                              9/12/2007EXP Date:
                              WC 004399553Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
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                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              DECON CHAMBERDecon Process:
                              IndoorsLocation:
                              Glv,Fcontain,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6AM-8PM Week end: 6AM-10PMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100069493Sticker Number:
                              2008Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              95941AR Tracking ID:
                              Spr,Insl,TrnsProject Description:
                              100.00Quantity Material Removed LF:
                              470.00Quantity Materical Removed SF:
                              03/21/2008Entry Date:
                              Not reportedDate Entered:
                              05/11/2008End Date:
                              04/22/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              04/12/2010Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              189000Facility Size:
                              9/12/2010EXP Date:
                              WC 002356471Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
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                              IndoorsLocation:
                              Glv,Fcontain,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6AM-12AM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100069502Sticker Number:
                              2008Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              95943AR Tracking ID:
                              Spr,Thrm,Insl,TrnsProject Description:
                              105.00Quantity Material Removed LF:
                              450.00Quantity Materical Removed SF:
                              03/21/2008Entry Date:
                              Not reportedDate Entered:
                              05/24/2008End Date:
                              04/04/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INCCertified Company:
                              03/21/2008Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
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                              RprProject Type:
                              Week days: 6:30AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              ENDERS BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100105494Sticker Number:
                              2010Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              126042AR Tracking ID:
                              TrnsProject Description:
                              264.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              05/05/2010Entry Date:
                              Not reportedDate Entered:
                              07/10/2010End Date:
                              05/19/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INCCertified Company:
                              03/21/2008Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              6173554509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              DECON CHAMBERDecon Process:
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                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100111998Sticker Number:
                              2010Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              130941AR Tracking ID:
                              Spr,InslProject Description:
                              45.00Quantity Material Removed LF:
                              20.00Quantity Materical Removed SF:
                              08/24/2010Entry Date:
                              Not reportedDate Entered:
                              10/25/2010End Date:
                              09/07/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              05/05/2010Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              203831Facility Size:
                              9/12/2010EXP Date:
                              WC 002356474Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CHAMBERDecon Process:
                              Not reportedLocation:
                              Glv,Encl,DispAbatement Process:
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                              -1Occupied:
                              hunnewll bldg #4 flr rms 402Worksite:
                              Not reportedSub Town:
                              (617) 355-4509Facility Phone:
                              50Fee Status:
                              ANF-001Form Type:
                              555988Sticker Number:
                              2003Year:
                              AA000006Lab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS000191Super Lic Number:
                              21788AR Tracking ID:
                              Corrugated PipeProject Description:
                              110.00Quantity Material Removed LF:
                              12.00Quantity Materical Removed SF:
                              01/17/2003Entry Date:
                              Not reportedDate Entered:
                              02/07/2003End Date:
                              01/30/2003Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INCCertified Company:
                              08/24/2010Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              189000Facility Size:
                              9/12/2010EXP Date:
                              WC 002356471Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              6173554509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVAL + MINI CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Glv,Encl,Clnp,Encp,DispAbatement Process:
                              RprProject Type:
                              Week days: 6:30AM-3PM Week end:Hours:
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                              Not reportedSub Town:
                              (617) 355-4509Facility Phone:
                              FFee Status:
                              ANF-001Form Type:
                              1561609Sticker Number:
                              2004Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS000191Super Lic Number:
                              39633AR Tracking ID:
                              Corrugated PipeProject Description:
                              15.00Quantity Material Removed LF:
                              Not reportedQuantity Materical Removed SF:
                              05/14/2004Entry Date:
                              Not reportedDate Entered:
                              06/11/2004End Date:
                              05/27/2004Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVEAddress:
                              CHILDRENS HOSPName:

                              Not reportedEntered_by:
                              (781) 828-7069Certified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              joseph byrneCertified Name:
                              37Final Site:
                              MATransporter State:
                              bostonTransporter City:
                              180 canal streetTransporter Address:
                              recovery expressTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              r desanctis insIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 longwood avenueOwner Address:
                              children’s hospitalOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              hospitalFacility Usage:
                              Wet 2 Ply Poly BagDisposal Methods:
                              glove bag removalDecon Process:
                              IndoorsLocation:
                              mini containmentAbatement Process:
                              demolition,reno,repairProject Type:
                              3p-12aHours:
                              Not reportedContract Type:
                              AC000395Contractor:
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                              FFee Status:
                              ANF-001Form Type:
                              1561608Sticker Number:
                              2004Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS000191Super Lic Number:
                              39634AR Tracking ID:
                              Corrugated Pipe, DUCT AND FITTINGSProject Description:
                              150.00Quantity Material Removed LF:
                              25.00Quantity Materical Removed SF:
                              05/14/2004Entry Date:
                              Not reportedDate Entered:
                              07/31/2004End Date:
                              06/15/2004Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVEAddress:
                              CHILDRENS HOSPName:

                              mmitchellEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              05/13/2004Cert Sign Date:
                              JOSEPH BYNECertified Name:
                              37Final Site:
                              MATransporter State:
                              BOSTONTransporter City:
                              180 CANAL STTransporter Address:
                              RECOVERY EXPRESSTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVEOwner Address:
                              CHILDRENS HOSPOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              WET 2 PLY POLY BAGDisposal Methods:
                              AS REQUIREDDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              5P-1AHours:
                              Not reportedContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BLDG, 2ND FLR, ROOM HU-235Worksite:
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                              100069319Sticker Number:
                              2008Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS000000Super Lic Number:
                              95729AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              1.00Quantity Materical Removed SF:
                              03/18/2008Entry Date:
                              Not reportedDate Entered:
                              04/15/2008End Date:
                              04/01/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVE.Address:
                              CHILDREN’S HOSPITALName:

                              mmitchellEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              05/13/2004Cert Sign Date:
                              JOSEPH BYRNECertified Name:
                              37Final Site:
                              MATransporter State:
                              BOSTONTransporter City:
                              180 CANAL STTransporter Address:
                              RECOVERY EXPRESSTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVEOwner Address:
                              CHILDRENS HOSPOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              WET 2 PLY POLY BAGDisposal Methods:
                              AS REQUIREDDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              5P-1AHours:
                              Not reportedContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              WOLBACH BLDG, BASEMENT, ROOMS WB-002 & WB-003Worksite:
                              Not reportedSub Town:
                              (617) 355-4509Facility Phone:
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                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS000000Super Lic Number:
                              94784AR Tracking ID:
                              BlrProject Description:
                              1.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              02/21/2008Entry Date:
                              Not reportedDate Entered:
                              02/18/2008End Date:
                              02/12/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVE.Address:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              617 3289272Certified Phone:
                              03/18/200Certified Company:
                              03/18/2008Cert Sign Date:
                              ROBIN HERRICKCertified Name:
                              68Final Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              RENOVATION SERVICES, INCTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVE.Owner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              BAGGING SUITES AND GIVING THEM TO RENOVATION SERVICES FOR DISPOSALDisposal Methods:
                              ABATEMENT BAGSDecon Process:
                              IndoorsLocation:
                              Disp,SUITES ONLYAbatement Process:
                              Oth:CEILING TILESProject Type:
                              Week days: 6AM TO 3PM Week end:Hours:
                              OffContract Type:
                              AC000000Contractor:
                              -1Occupied:
                              WOLBACH RADIOLOGY BDWorksite:
                              Not reportedSub Town:
                              617 3556000Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
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                              AS052726Super Lic Number:
                              44407AR Tracking ID:
                              InslProject Description:
                              .00Quantity Material Removed LF:
                              50.00Quantity Materical Removed SF:
                              09/09/2004Entry Date:
                              Not reportedDate Entered:
                              10/23/2004End Date:
                              09/23/2004Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              617 3289272Certified Phone:
                              2/1/08Certified Company:
                              02/01/2008Cert Sign Date:
                              ROBIN HERRICKCertified Name:
                              68Final Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              RENOVATION SERVICES INCTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVE.Owner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              BAGGING SUITES AND GIVING TO RENOVATION SERVICES FOREMAN FOR DISPOSALDisposal Methods:
                              ABATEMENT BAGSDecon Process:
                              IndoorsLocation:
                              DispAbatement Process:
                              Oth:REM CEILING TILESProject Type:
                              Week days: 6AM 2PM Week end:Hours:
                              OffContract Type:
                              AC000000Contractor:
                              -1Occupied:
                              WOLBACH RADIOLOGY BLDG.Worksite:
                              Not reportedSub Town:
                              6173556000Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100067533Sticker Number:
                              2008Year:
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                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              675.00Quantity Materical Removed SF:
                              07/21/2011Entry Date:
                              Not reportedDate Entered:
                              09/30/2011End Date:
                              08/04/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              09/09/2004Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              41Final Site:
                              Not reportedTransporter State:
                              BOSTONTransporter City:
                              180 CANAL STREETTransporter Address:
                              RECOVERY EXPRESSTransporter Name:
                              Not reportedFacility Size:
                              9/12/2004EXP Date:
                              WC 8169209Policy Number:
                              R.DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVALDecon Process:
                              IndoorsLocation:
                              Glv,Encl,ClnpAbatement Process:
                              Dem,ReprProject Type:
                              Week days: 5PM-1AM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              ENDERS BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100008842Sticker Number:
                              2004Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
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                              140.00Quantity Materical Removed SF:
                              04/02/2009Entry Date:
                              Not reportedDate Entered:
                              05/16/2009End Date:
                              04/16/2009Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              07/21/2011Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE , DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              367000Facility Size:
                              11/22/2011EXP Date:
                              WC 983036100Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CHAMBERDecon Process:
                              Not reportedLocation:
                              Clnp,DispAbatement Process:
                              RenvProject Type:
                              Week days: 6:30AM-6PM Week end: 6AM-8PMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              MAIN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100130867Sticker Number:
                              2011Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              145257AR Tracking ID:
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                              Not reportedDate Entered:
                              10/29/2011End Date:
                              08/29/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              04/02/2009Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              40000Facility Size:
                              9/12/2009EXP Date:
                              WC 4297196Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVALDecon Process:
                              IndoorsLocation:
                              Glv,Clnp,Encp,DispAbatement Process:
                              RprProject Type:
                              Week days: 6:30AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              PAVILLION BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100086567Sticker Number:
                              2009Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              111126AR Tracking ID:
                              Spr,TrnsProject Description:
                              6.00Quantity Material Removed LF:
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                              11/01/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              08/15/2011Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              500000Facility Size:
                              11/22/2011EXP Date:
                              WC 983036100Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENT/ MINI-CHAMBER / PERSONAL DECONDecon Process:
                              IndoorsLocation:
                              Glv,Encl,Clnp,Fcontain,Encp,DispAbatement Process:
                              RprProject Type:
                              Week days: 6AM-3PM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              CHB CAMPUS BLDGSWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100132338Sticker Number:
                              2011Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              146366AR Tracking ID:
                              Spr,Thrm,Insl,TrnsProject Description:
                              175.00Quantity Material Removed LF:
                              1000.00Quantity Materical Removed SF:
                              08/15/2011Entry Date:
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                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              10/18/2011Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERIVCE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              11/22/2011EXP Date:
                              WC 983036100Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Encl,Encp,DispAbatement Process:
                              RenvProject Type:
                              Week days: 4PM-12AM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100136564Sticker Number:
                              2011Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              149423AR Tracking ID:
                              Thrm,InslProject Description:
                              .00Quantity Material Removed LF:
                              157.00Quantity Materical Removed SF:
                              10/18/2011Entry Date:
                              Not reportedDate Entered:
                              12/17/2011End Date:
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                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              10/13/2011Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              11/22/2011EXP Date:
                              WC 983036100Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Encl,Fcontain,Encp,DispAbatement Process:
                              RenvProject Type:
                              Week days: 6AM-12AM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100136275Sticker Number:
                              2011Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              149238AR Tracking ID:
                              Insl,TrnsProject Description:
                              .00Quantity Material Removed LF:
                              350.00Quantity Materical Removed SF:
                              10/13/2011Entry Date:
                              Not reportedDate Entered:
                              12/15/2011End Date:
                              10/31/2011Start Date:
                              Not reportedNotifiers Name:
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                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              10/06/2011Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              189000Facility Size:
                              11/22/2011EXP Date:
                              WC 983036100Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Encl,Clnp,Fcontain,Encp,DispAbatement Process:
                              RenvProject Type:
                              Week days: 6:30AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN/PAVILION BLDGSWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100135876Sticker Number:
                              2011Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              148947AR Tracking ID:
                              Insl,TrnsProject Description:
                              .00Quantity Material Removed LF:
                              160.00Quantity Materical Removed SF:
                              10/06/2011Entry Date:
                              Not reportedDate Entered:
                              12/24/2011End Date:
                              10/20/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
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                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              11/20/2007Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTEL, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CHAMBERDecon Process:
                              IndoorsLocation:
                              Encl,Clnp,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 4PM-12AM Week end: 6AM-11PMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100064751Sticker Number:
                              2007Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              91700AR Tracking ID:
                              Insl,TrnsProject Description:
                              .00Quantity Material Removed LF:
                              45.00Quantity Materical Removed SF:
                              11/20/2007Entry Date:
                              Not reportedDate Entered:
                              01/04/2008End Date:
                              12/05/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
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                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              11/02/2007Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              DECON CHAMBERDecon Process:
                              IndoorsLocation:
                              Encl,Fcontain,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 5PM-5AM Week end: 6AM-11PMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100064007Sticker Number:
                              2007Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              90958AR Tracking ID:
                              Spr,InslProject Description:
                              25.00Quantity Material Removed LF:
                              30.00Quantity Materical Removed SF:
                              11/02/2007Entry Date:
                              Not reportedDate Entered:
                              11/26/2007End Date:
                              11/16/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:
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                              11/07/2007Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2008EXP Date:
                              WC 4386124Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Encl,Clnp,EncpAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6:30AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100064212Sticker Number:
                              2007Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              91149AR Tracking ID:
                              InslProject Description:
                              .00Quantity Material Removed LF:
                              24.00Quantity Materical Removed SF:
                              11/07/2007Entry Date:
                              Not reportedDate Entered:
                              12/28/2007End Date:
                              11/23/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
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                              41Final Site:
                              Not reportedTransporter State:
                              BOSTONTransporter City:
                              180 CANAL STREETTransporter Address:
                              RECOVERY EXPRESS INCTransporter Name:
                              120000Facility Size:
                              9/12/2006EXP Date:
                              WC 002789416Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVALDecon Process:
                              IndoorsLocation:
                              Glv,Clnp,EncpAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              ENDERS BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100027861Sticker Number:
                              2006Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              63548AR Tracking ID:
                              SprProject Description:
                              120.00Quantity Material Removed LF:
                              40.00Quantity Materical Removed SF:
                              01/19/2006Entry Date:
                              Not reportedDate Entered:
                              02/28/2006End Date:
                              02/02/2006Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
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                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              11/22/2013EXP Date:
                              WC 154112711Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED & SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Fcontain,DispAbatement Process:
                              RenvProject Type:
                              Week days: 5PM-3AM Week end: 6AM-6PMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100187091Sticker Number:
                              2013Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS060185Super Lic Number:
                              180387AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              120.00Quantity Materical Removed SF:
                              10/10/2013Entry Date:
                              Not reportedDate Entered:
                              12/14/2013End Date:
                              10/24/2013Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              01/19/2006Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
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                              Recovery ExpressTransporter Name:
                              N/AFacility Size:
                              9/12/03EXP Date:
                              WC212-30-26Policy Number:
                              R. Desanctis Insurance AgencyIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 Longwood AvenueOwner Address:
                              Childrens HospitalOwner Name:
                              Not reportedSmall Owner Occ:
                              N/ADLWD Waiver Number:
                              N/ADEP Waiver Number:
                              Not reportedWaiver Given:
                              HospitalFacility Usage:
                              HEPA Vac, wet double bagged & Sealed dispose of approved landfillDisposal Methods:
                              Glove bag removalDecon Process:
                              IndoorsLocation:
                              Glove Bag & Mini-containmentAbatement Process:
                              Demolition , Repair & RenovationProject Type:
                              3pm-12amHours:
                              Not reportedContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              Enders Building, floors 2 thru 14-pipe chaseWorksite:
                              Not reportedSub Town:
                              (617) 355-4509Facility Phone:
                              50Fee Status:
                              ANF-001Form Type:
                              555987Sticker Number:
                              2003Year:
                              AA000006Lab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              23531AR Tracking ID:
                              Corrugated Pipe & fittingsProject Description:
                              Not reportedQuantity Material Removed LF:
                              120.00Quantity Materical Removed SF:
                              03/28/2003Entry Date:
                              Not reportedDate Entered:
                              05/14/2003End Date:
                              04/14/2003Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDRENS HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              10/10/2013Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
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                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              DECON CHAMBERDecon Process:
                              IndoorsLocation:
                              Fcontain,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100069877Sticker Number:
                              2008Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              96261AR Tracking ID:
                              Insl,TrnsProject Description:
                              3.00Quantity Material Removed LF:
                              195.00Quantity Materical Removed SF:
                              03/28/2008Entry Date:
                              Not reportedDate Entered:
                              05/24/2008End Date:
                              04/24/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              (781) 828-7069Certified Phone:
                              Not reportedCertified Company:
                              03/25/2003Cert Sign Date:
                              Joseph ByrneCertified Name:
                              37Final Site:
                              MATransporter State:
                              BostonTransporter City:
                              180 Canal StreetTransporter Address:
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                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              DECON CHAMBERDecon Process:
                              IndoorsLocation:
                              Fcontain,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6AM-3PM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              AMESBURY BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100069604Sticker Number:
                              2008Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              96038AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              2825.00Quantity Materical Removed SF:
                              03/25/2008Entry Date:
                              Not reportedDate Entered:
                              05/10/2008End Date:
                              04/08/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INCCertified Company:
                              03/28/2008Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              189000Facility Size:
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                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENT / & MIN CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Encl,Fcontain,Encp,DispAbatement Process:
                              RenvProject Type:
                              Week days: 6AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100137237Sticker Number:
                              2011Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              149907AR Tracking ID:
                              Insl,TrnsProject Description:
                              90.00Quantity Material Removed LF:
                              300.00Quantity Materical Removed SF:
                              10/28/2011Entry Date:
                              Not reportedDate Entered:
                              12/30/2011End Date:
                              11/11/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INCCertified Company:
                              03/25/2008Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              30000Facility Size:
                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
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                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENT + MINI CONTAINMENTSDecon Process:
                              IndoorsLocation:
                              Encl,Fcontain,Encp,DispAbatement Process:
                              RenvProject Type:
                              Week days: 6AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL/FEGAN BUILDINGSWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100137265Sticker Number:
                              2011Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              149920AR Tracking ID:
                              Insl,TrnsProject Description:
                              .00Quantity Material Removed LF:
                              528.00Quantity Materical Removed SF:
                              10/28/2011Entry Date:
                              Not reportedDate Entered:
                              12/31/2011End Date:
                              11/14/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              10/28/2011Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              11/22/2011EXP Date:
                              WC 983036100Policy Number:
                              R.DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
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                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Glv,Encl,Clnp,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6AM-12AM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              ENDERS BUILDINGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100135749Sticker Number:
                              2011Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              148874AR Tracking ID:
                              Spr,InslProject Description:
                              20.00Quantity Material Removed LF:
                              150.00Quantity Materical Removed SF:
                              10/05/2011Entry Date:
                              Not reportedDate Entered:
                              12/17/2011End Date:
                              10/19/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              10/28/2011Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              302000Facility Size:
                              11/22/2011EXP Date:
                              WC 983036100Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
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                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED & SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENT W/ATTACHED DECONDecon Process:
                              IndoorsLocation:
                              Fcontain,DispAbatement Process:
                              RenvProject Type:
                              Week days: 6AM-12AM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              PAVILION BUILDINGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100193726Sticker Number:
                              2014Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS060185Super Lic Number:
                              185380AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              1750.00Quantity Materical Removed SF:
                              02/19/2014Entry Date:
                              Not reportedDate Entered:
                              04/26/2014End Date:
                              03/10/2014Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              10/05/2011Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              203831Facility Size:
                              11/22/2011EXP Date:
                              WC 983036100Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
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                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              3 CHAMBERED DECONDecon Process:
                              IndoorsLocation:
                              Fcontain,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6AM-2AM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100072218Sticker Number:
                              2008Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              98370AR Tracking ID:
                              Insl,TrnsProject Description:
                              .00Quantity Material Removed LF:
                              464.00Quantity Materical Removed SF:
                              05/16/2008Entry Date:
                              Not reportedDate Entered:
                              07/12/2008End Date:
                              06/02/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              02/18/2014Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              91500Facility Size:
                              11/22/2014EXP Date:
                              WC 154112712Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
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                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVAL & FLR TILE REMOVAL - DECON CHAMBERDecon Process:
                              IndoorsLocation:
                              Encl,Clnp,Fcontain,Encp,FLR TILE RMVLAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FARLEY BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100053047Sticker Number:
                              2007Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              80737AR Tracking ID:
                              Spr,TrnsProject Description:
                              25.00Quantity Material Removed LF:
                              1950.00Quantity Materical Removed SF:
                              03/21/2007Entry Date:
                              Not reportedDate Entered:
                              05/11/2007End Date:
                              04/05/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INCCertified Company:
                              05/16/2008Cert Sign Date:
                              JOSEPH T BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
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                              IndoorsLocation:
                              Glv,Encl,Encp,DispAbatement Process:
                              RprProject Type:
                              Week days: 6AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              ENDERS BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100071275Sticker Number:
                              2008Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              97505AR Tracking ID:
                              SprProject Description:
                              3.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              04/29/2008Entry Date:
                              Not reportedDate Entered:
                              06/14/2008End Date:
                              05/13/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              03/21/2007Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              169,000Facility Size:
                              9/12/2007EXP Date:
                              WC 004399553Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
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                              Rpr,RenvProject Type:
                              Week days: 6AM-3PM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100067935Sticker Number:
                              2008Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              94521AR Tracking ID:
                              Spr,Insl,TrnsProject Description:
                              350.00Quantity Material Removed LF:
                              2000.00Quantity Materical Removed SF:
                              02/13/2008Entry Date:
                              Not reportedDate Entered:
                              03/31/2008End Date:
                              02/27/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INCCertified Company:
                              04/29/2008Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              203831Facility Size:
                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVAL - MINI ENCLOSUREDecon Process:
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                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100127591Sticker Number:
                              2011Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              142828AR Tracking ID:
                              SprProject Description:
                              68.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              06/06/2011Entry Date:
                              Not reportedDate Entered:
                              08/13/2011End Date:
                              06/18/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INCCertified Company:
                              02/13/2008Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              6173554509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Glv,Clnp,Fcontain,Encp,DispAbatement Process:
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                              -1Occupied:
                              MAIN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100139957Sticker Number:
                              2011Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              151910AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              300.00Quantity Materical Removed SF:
                              12/16/2011Entry Date:
                              Not reportedDate Entered:
                              02/25/2012End Date:
                              12/30/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              06/06/2011Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              189000Facility Size:
                              11/22/2011EXP Date:
                              WC 983036100Policy Number:
                              R DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVAL - MINI CHAMBERDecon Process:
                              IndoorsLocation:
                              Glv,Encp,DispAbatement Process:
                              RenvProject Type:
                              Week days: 4PM-2AM Week end: 6AM-12AMHours:

BCH MAIN LOBBY RENOVATIONS  (Continued) S112288455

TC06429109.2r   Page 1573



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100010762Sticker Number:
                              2004Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              46536AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              1728.00Quantity Materical Removed SF:
                              10/26/2004Entry Date:
                              Not reportedDate Entered:
                              12/30/2004End Date:
                              11/10/2004Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              12/16/2011Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              367000Facility Size:
                              11/22/2012EXP Date:
                              WC 154112710Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CHAMBERDecon Process:
                              Not reportedLocation:
                              Clnp,Encp,DispAbatement Process:
                              RprProject Type:
                              Week days: 6AM-4PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
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                              50Fee Status:
                              ANF-001Form Type:
                              551465Sticker Number:
                              2002Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS000191Super Lic Number:
                              62AR Tracking ID:
                              OTHERProject Description:
                              13.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              05/22/2002Entry Date:
                              Not reportedDate Entered:
                              06/21/2002End Date:
                              06/05/2002Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVCCertified Company:
                              10/26/2004Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              41Final Site:
                              Not reportedTransporter State:
                              BOSTONTransporter City:
                              180 CANAL STREETTransporter Address:
                              RECOVERY EXPRESSTransporter Name:
                              Not reportedFacility Size:
                              9/12/2005EXP Date:
                              WC002443550Policy Number:
                              R.DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              CHAMBER - INSIDE CONTAINMENT - FLOOR TILE REMOVALDecon Process:
                              IndoorsLocation:
                              FLOOR TILE REMOVALAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 8AM-4PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              ENDERS BLDGWorksite:
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                              Not reportedSticker Number:
                              2016Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              PIPEINSUL OTHER CEILING/WALL/FLR/BLK TARProject Description:
                              75Quantity Material Removed LF:
                              125Quantity Materical Removed SF:
                              09/02/2016Entry Date:
                              02/09/2016Date Entered:
                              09/30/2016End Date:
                              07/02/2016Start Date:
                              RENOVATION SERVICES INCNotifiers Name:
                              NEDEP Region:
                              100245441R1Notification:
                              BOSTON, MA 02115City,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              (781) 828-7069Certified Phone:
                              Not reportedCertified Company:
                              05/21/2002Cert Sign Date:
                              JOSEPH Y BYRNECertified Name:
                              37Final Site:
                              MATransporter State:
                              BOSTONTransporter City:
                              180 CANAL STREETTransporter Address:
                              RECOVERY EXPRESS INCTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              L ROBERT DESANCTIS INS AGENCYIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN HOSPITALOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              0Waiver Given:
                              HOSPITALFacility Usage:
                              WET 2 PLY POLY BAGDisposal Methods:
                              3 CHAMBERDecon Process:
                              OUTDOORSLocation:
                              FULL CONTAINMENTAbatement Process:
                              DEMO & RENOVATIONProject Type:
                              7-3:30Hours:
                              Not reportedContract Type:
                              AC000395Contractor:
                              0Occupied:
                              CARNEGIE BLDG GROUND LEVELWorksite:
                              Not reportedSub Town:
                              (617) 355-4509Facility Phone:
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                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              126467AR Tracking ID:
                              Insl,TrnsProject Description:
                              .00Quantity Material Removed LF:
                              2225.00Quantity Materical Removed SF:
                              05/13/2010Entry Date:
                              Not reportedDate Entered:
                              07/31/2010End Date:
                              05/26/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
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                              AS052726Super Lic Number:
                              121581AR Tracking ID:
                              Blr,Spr,Thrm,Insl,TrnsProject Description:
                              2024.00Quantity Material Removed LF:
                              962.00Quantity Materical Removed SF:
                              01/04/2010Entry Date:
                              Not reportedDate Entered:
                              03/15/2010End Date:
                              01/15/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              05/13/2010Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              86888Facility Size:
                              9/12/2010EXP Date:
                              WC 002356471Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Fcontain,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6:30AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              BADER BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100106039Sticker Number:
                              2010Year:
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                              Insl,TrnsProject Description:
                              .00Quantity Material Removed LF:
                              600.00Quantity Materical Removed SF:
                              04/01/2010Entry Date:
                              Not reportedDate Entered:
                              05/16/2010End Date:
                              04/15/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              01/04/2010Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              189000Facility Size:
                              9/12/2010EXP Date:
                              WC 002356471Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Clnp,Fcontain,Encp,DispAbatement Process:
                              RenvProject Type:
                              Week days: 6:30AM-2AM Week end: 6AM - 2AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100099757Sticker Number:
                              2010Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
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                              494.00Quantity Materical Removed SF:
                              04/18/2007Entry Date:
                              Not reportedDate Entered:
                              06/15/2007End Date:
                              05/02/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              04/01/2010Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              86288Facility Size:
                              9/12/2010EXP Date:
                              WC 002356471Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Fcontain,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 4PM-2AM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              BADER BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100103664Sticker Number:
                              2010Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              124657AR Tracking ID:
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                              Not reportedDate Entered:
                              08/17/2007End Date:
                              07/09/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              04/18/2007Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              169,000Facility Size:
                              9/12/2007EXP Date:
                              WC 004399553Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              CARPET - FLOOR TILE ADHESIVE REMOVAL - CONTAINMENT - NEGATIVE PRESSUREDecon Process:
                              IndoorsLocation:
                              Clnp,Fcontain,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FARLEY BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100054243Sticker Number:
                              2007Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              81885AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
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                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              06/25/2007Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              86,888Facility Size:
                              9/12/2007EXP Date:
                              WC 004399553Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED AND SEALED- DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              BARRIER
                              3 CHAMBER DECON - JOINT COMPOUND ON GYPSUM-BLK ADHSV/CARPET-VAPORDecon Process:
                              IndoorsLocation:
                              Glv,Fcontain,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              BADER/FARLEY BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100057470Sticker Number:
                              2007Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              84859AR Tracking ID:
                              Spr,Insl,TrnsProject Description:
                              215.00Quantity Material Removed LF:
                              11300.00Quantity Materical Removed SF:
                              06/25/2007Entry Date:
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                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              04/13/2006Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              BOSTONTransporter City:
                              180 CANAL STREETTransporter Address:
                              RECOVERY EXPRESS INC.Transporter Name:
                              75000Facility Size:
                              9/12/2006EXP Date:
                              WC 002789416Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG & FLOOR TILE REMOVALDecon Process:
                              IndoorsLocation:
                              Glv,Clnp,Fcontain,Encp,FLOOR TILE RMVLAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FARLEY BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100031359Sticker Number:
                              2006Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              66744AR Tracking ID:
                              Spr,TrnsProject Description:
                              50.00Quantity Material Removed LF:
                              300.00Quantity Materical Removed SF:
                              04/13/2006Entry Date:
                              Not reportedDate Entered:
                              05/26/2006End Date:
                              04/27/2006Start Date:
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                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              03/29/2006Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              BOSTONTransporter City:
                              180 CANAL STREETTransporter Address:
                              RECOVERY EXPRESS INC.Transporter Name:
                              60000Facility Size:
                              9/12/2006EXP Date:
                              WC 002789416Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVALDecon Process:
                              IndoorsLocation:
                              Glv,Clnp,EncpAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              WOLBACH BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100030439Sticker Number:
                              2006Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              65962AR Tracking ID:
                              SprProject Description:
                              25.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              03/29/2006Entry Date:
                              Not reportedDate Entered:
                              05/19/2006End Date:
                              04/12/2006Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
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                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              10/03/2006Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              BOSTONTransporter City:
                              180 CANAL STREETTransporter Address:
                              RECOVERY EXPRESS INC.Transporter Name:
                              100000Facility Size:
                              9/12/2006EXP Date:
                              WC 002789416Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVALDecon Process:
                              IndoorsLocation:
                              Glv,Clnp,EncpAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              ENDERS BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100042444Sticker Number:
                              2006Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              74140AR Tracking ID:
                              SprProject Description:
                              30.00Quantity Material Removed LF:
                              15.00Quantity Materical Removed SF:
                              10/03/2006Entry Date:
                              Not reportedDate Entered:
                              11/24/2006End Date:
                              10/17/2006Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
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                              7818287069Certified Phone:
                              RENOVATION SERVICES INCCertified Company:
                              12/18/2008Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              86885Facility Size:
                              9/12/2009EXP Date:
                              WC 4297196Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              DECON CHAMBERDecon Process:
                              IndoorsLocation:
                              Fcontain,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6:30AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              BADER BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100082648Sticker Number:
                              2008Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              107952AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              210.00Quantity Materical Removed SF:
                              12/18/2008Entry Date:
                              Not reportedDate Entered:
                              02/05/2009End Date:
                              01/05/2009Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:
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                              03/08/2012Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              189000Facility Size:
                              11/22/2012EXP Date:
                              WC 154112710Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Fcontain,Encp,DispAbatement Process:
                              RenvProject Type:
                              Week days: 6:30AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100143938Sticker Number:
                              2012Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              154743AR Tracking ID:
                              Insl,TrnsProject Description:
                              70.00Quantity Material Removed LF:
                              100.00Quantity Materical Removed SF:
                              03/08/2012Entry Date:
                              Not reportedDate Entered:
                              04/21/2012End Date:
                              03/23/2012Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
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                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              CHAMBER DECONDecon Process:
                              IndoorsLocation:
                              Clnp,Fcontain,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6:30AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100064104Sticker Number:
                              2007Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              91055AR Tracking ID:
                              Insl,TrnsProject Description:
                              125.00Quantity Material Removed LF:
                              1605.00Quantity Materical Removed SF:
                              11/06/2007Entry Date:
                              Not reportedDate Entered:
                              12/28/2007End Date:
                              11/27/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
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                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              189000Facility Size:
                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENT W/ATTACHED DECONDecon Process:
                              IndoorsLocation:
                              Glv,Fcontain,EncpAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 4PM-12AM Week end: 6AM-11PMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100063104Sticker Number:
                              2007Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              90034AR Tracking ID:
                              InslProject Description:
                              .00Quantity Material Removed LF:
                              140.00Quantity Materical Removed SF:
                              10/16/2007Entry Date:
                              Not reportedDate Entered:
                              12/16/2007End Date:
                              10/30/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              11/06/2007Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
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                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              3 CHAMBER DECONDecon Process:
                              IndoorsLocation:
                              Glv,Clnp,Fcontain,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6-3A.M.+NT Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100065623Sticker Number:
                              2007Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              92484AR Tracking ID:
                              Spr,InslProject Description:
                              100.00Quantity Material Removed LF:
                              700.00Quantity Materical Removed SF:
                              12/11/2007Entry Date:
                              Not reportedDate Entered:
                              01/31/2008End Date:
                              12/27/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              10/16/2007Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
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                              9/12/2004EXP Date:
                              WC 8169209Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVALDecon Process:
                              IndoorsLocation:
                              Glv,EnclAbatement Process:
                              RprProject Type:
                              Week days: 5PM-1AM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              BADER BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100007610Sticker Number:
                              2004Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              42991AR Tracking ID:
                              SprProject Description:
                              21.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              08/04/2004Entry Date:
                              Not reportedDate Entered:
                              08/31/2004End Date:
                              08/19/2004Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              12/11/2007Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
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                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET , DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CHAMBER / DECON CHAMBERDecon Process:
                              IndoorsLocation:
                              Encl,Fcontain,Encp,DispAbatement Process:
                              RenvProject Type:
                              Week days: 6AM-2AM Week end: 6AM-2AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100119182Sticker Number:
                              2011Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              136520AR Tracking ID:
                              InslProject Description:
                              20.00Quantity Material Removed LF:
                              656.00Quantity Materical Removed SF:
                              01/07/2011Entry Date:
                              Not reportedDate Entered:
                              03/31/2011End Date:
                              01/21/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              08/04/2004Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              41Final Site:
                              Not reportedTransporter State:
                              BOSTONTransporter City:
                              180 CANAL STREETTransporter Address:
                              RECOVERY EXPRESSTransporter Name:
                              Not reportedFacility Size:
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                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENT - W/3 CHAMBERED DECONDecon Process:
                              INDOORSLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              6AM-3PMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              BADER BUILDING, 1ST FLOOR, RM BD-114 SUITEWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100225032Sticker Number:
                              2015Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS060185Super Lic Number:
                              217831AR Tracking ID:
                              OTHER WLL BRD/JOINT COMPOUNDProject Description:
                              Not reportedQuantity Material Removed LF:
                              600.00Quantity Materical Removed SF:
                              07/20/2015Entry Date:
                              Not reportedDate Entered:
                              10/10/2015End Date:
                              08/04/2015Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              01/07/2011Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              11/22/2011EXP Date:
                              WC 983036100Policy Number:
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                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED & SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENT WITH ATTACHED DECONTAMINATION UNITSDecon Process:
                              IndoorsLocation:
                              Glv,Encl,Fcontain,Encp,DispAbatement Process:
                              RenvProject Type:
                              Week days: 4AM-12AM Week end: 5AM-2AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN/HUNNEWELL BLDGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100159371Sticker Number:
                              2012Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              163634AR Tracking ID:
                              Blr,Spr,Thrm,Insl,TrnsProject Description:
                              2500.00Quantity Material Removed LF:
                              52625.00Quantity Materical Removed SF:
                              09/21/2012Entry Date:
                              Not reportedDate Entered:
                              01/05/2013End Date:
                              10/05/2012Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              RENOSERVEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              07/20/2015Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              Not reportedFinal Site:
                              DETransporter State:
                              NEW CASTLETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              86888Facility Size:
                              11/22/2015EXP Date:
                              154112714Policy Number:
                              R DESANCTIS INSURANCE AGENCYIns Comp:
                              6173557089On Site Manager Phone:
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                              CHILDRENS HOSPITAL BOSTONOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITAL EXAM ROOM/CORRIDORFacility Usage:
                              ALL MATERIALS TO BE WETTED AND DOUBLE BAGGEDDisposal Methods:
                              3 STAGE DECONTAMINATION UNITDecon Process:
                              IndoorsLocation:
                              Fcontain,EXTERIOR REMOVALAbatement Process:
                              RenvProject Type:
                              Week days: 10P-6A Week end: 10P-6AHours:
                              OffContract Type:
                              AC000427Contractor:
                              -1Occupied:
                              PAVILLIONWorksite:
                              Not reportedSub Town:
                              6179193581Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100159370Sticker Number:
                              2012Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052897Super Lic Number:
                              163631AR Tracking ID:
                              TrnsProject Description:
                              100.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              09/21/2012Entry Date:
                              Not reportedDate Entered:
                              10/26/2012End Date:
                              10/04/2012Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDRENS HOSPITAL BOSTONName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              09/21/2012Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              312000Facility Size:
                              11/22/2012EXP Date:
                              WC 154112710Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
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                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Fcontain,Encp,DispAbatement Process:
                              RenvProject Type:
                              Week days: 6AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100163074Sticker Number:
                              2012Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              165487AR Tracking ID:
                              Insl,TrnsProject Description:
                              .00Quantity Material Removed LF:
                              150.00Quantity Materical Removed SF:
                              11/01/2012Entry Date:
                              Not reportedDate Entered:
                              12/15/2012End Date:
                              11/15/2012Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              9789754500Certified Phone:
                              THE AULSON COMPANYCertified Company:
                              09/21/2012Cert Sign Date:
                              DAN MICHAUDCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              METHUENTransporter City:
                              49 DANTON DRIVETransporter Address:
                              THE AULSON COMPANYTransporter Name:
                              100,000Facility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-919-3581On Site Manager Phone:
                              DANIEL BAXTEROn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
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                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVE-BAG REMOVAL METHODDecon Process:
                              IndoorsLocation:
                              Glv,Clnp,EncpAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100036722Sticker Number:
                              2006Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              71296AR Tracking ID:
                              SprProject Description:
                              24.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              08/01/2006Entry Date:
                              Not reportedDate Entered:
                              09/15/2006End Date:
                              08/15/2006Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              11/01/2012Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              11/22/2012EXP Date:
                              WC 154112710Policy Number:
                              R.DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
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                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              SINGLE CHAMBER DECONDecon Process:
                              IndoorsLocation:
                              Encl,Clnp,DispAbatement Process:
                              RprProject Type:
                              Week days: 6:30-9PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100083393Sticker Number:
                              2009Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              108546AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              40.00Quantity Materical Removed SF:
                              01/13/2009Entry Date:
                              Not reportedDate Entered:
                              01/14/2009End Date:
                              01/13/2009Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              08/01/2006Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              BOSTONTransporter City:
                              180 CANAL STREETTransporter Address:
                              RECOVERY EXPRESS INC.Transporter Name:
                              95000Facility Size:
                              9/12/2006EXP Date:
                              WC 002789416Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
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                              IndoorsLocation:
                              Clnp,Fcontain,FLOOR TILE RMVLAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100026785Sticker Number:
                              2005Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              62573AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              700.00Quantity Materical Removed SF:
                              12/13/2005Entry Date:
                              Not reportedDate Entered:
                              01/31/2006End Date:
                              12/27/2005Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              01/13/2009Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2009EXP Date:
                              WC 4297196Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              SP09016DLWD Waiver Number:
                              0901948DEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
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                              Rpr,RenvProject Type:
                              Week days: 7AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL/FEGANWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100059228Sticker Number:
                              2007Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              86567AR Tracking ID:
                              Spr,InslProject Description:
                              50.00Quantity Material Removed LF:
                              12.00Quantity Materical Removed SF:
                              08/01/2007Entry Date:
                              Not reportedDate Entered:
                              09/28/2007End Date:
                              08/15/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              12/13/2005Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              BOSTONTransporter City:
                              180 CANAL STREETTransporter Address:
                              RECOVERY EXPRESS INC.Transporter Name:
                              90000Facility Size:
                              9/12/2006EXP Date:
                              WC 002789416Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FLOOR TILE REMOVAL - CHAMBER DECONDecon Process:
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                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100064757Sticker Number:
                              2007Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              91705AR Tracking ID:
                              InslProject Description:
                              .00Quantity Material Removed LF:
                              25.00Quantity Materical Removed SF:
                              11/20/2007Entry Date:
                              Not reportedDate Entered:
                              01/13/2008End Date:
                              12/14/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              08/01/2007Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2007EXP Date:
                              WC 004399553Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED-DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVAL PIPE INSULATION-MINI CHAMBER-WALL RMVL-DECONDecon Process:
                              IndoorsLocation:
                              Glv,Clnp,EncpAbatement Process:
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                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100191731Sticker Number:
                              2014Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              183930AR Tracking ID:
                              InslProject Description:
                              .00Quantity Material Removed LF:
                              425.00Quantity Materical Removed SF:
                              01/09/2014Entry Date:
                              Not reportedDate Entered:
                              04/12/2014End Date:
                              01/27/2014Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              11/20/2007Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI-CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Encl,Clnp,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 4PM-12AM Week end: 6AM-11PMHours:
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                              Not reportedSub Town:
                              6173557089Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100226560Sticker Number:
                              2015Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS060185Super Lic Number:
                              219595AR Tracking ID:
                              OTHER CARPET/ADHESIVEProject Description:
                              Not reportedQuantity Material Removed LF:
                              845.00Quantity Materical Removed SF:
                              08/11/2015Entry Date:
                              Not reportedDate Entered:
                              11/14/2015End Date:
                              08/28/2015Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              01/09/2014Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              11/22/2014EXP Date:
                              WC 154112712Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + TAGGED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CONTAINMENT - SHROUDED DRILL W/HEPA ATTACHMENTDecon Process:
                              IndoorsLocation:
                              Encl,EncpAbatement Process:
                              RenvProject Type:
                              Week days: 5PM-5AM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
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                              FiftyFee Status:
                              ANF-001Form Type:
                              100111097Sticker Number:
                              2010Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              130228AR Tracking ID:
                              ThrmProject Description:
                              .00Quantity Material Removed LF:
                              30.00Quantity Materical Removed SF:
                              08/09/2010Entry Date:
                              Not reportedDate Entered:
                              09/11/2010End Date:
                              08/20/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              RENOSERVEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              08/11/2015Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              Not reportedFinal Site:
                              DETransporter State:
                              NEW CASTLETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              86888Facility Size:
                              11/22/2015EXP Date:
                              154112714Policy Number:
                              R DESANCTIS INSURANCE AGENCYIns Comp:
                              6173557089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              INDOORSLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              5PM-1AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              BADER/FARLEY BLDG, 2ND&6TH FLR, CARDIAC OFFC SUITEWorksite:
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                              100063194Sticker Number:
                              2007Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              90116AR Tracking ID:
                              ThrmProject Description:
                              25.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              10/17/2007Entry Date:
                              Not reportedDate Entered:
                              12/02/2007End Date:
                              11/01/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              08/09/2010Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2010EXP Date:
                              WC 002356471Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              PORTABLE CONTAINMENTSDecon Process:
                              IndoorsLocation:
                              Encl,Encp,DispAbatement Process:
                              RenvProject Type:
                              Week days: 4PM-2AM Week end: 6AM-2AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
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                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              184486AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              1175.00Quantity Materical Removed SF:
                              01/23/2014Entry Date:
                              Not reportedDate Entered:
                              04/12/2014End Date:
                              02/06/2014Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICECertified Company:
                              10/17/2007Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Encl,Clnp,EncpAbatement Process:
                              RprProject Type:
                              Week days: 4PM-12AM Week end: 6AM-11PMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
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                              AS060185Super Lic Number:
                              174975AR Tracking ID:
                              Insl,TrnsProject Description:
                              1000.00Quantity Material Removed LF:
                              60.00Quantity Materical Removed SF:
                              06/21/2013Entry Date:
                              Not reportedDate Entered:
                              08/31/2013End Date:
                              07/05/2013Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              01/23/2014Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              189000Facility Size:
                              11/22/2014EXP Date:
                              WC 154112712Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENT / ATTACH DECONDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 6AM-2AM Week end: 6AM-2AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100192465Sticker Number:
                              2014Year:
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                              Spr,Thrm,Insl,TrnsProject Description:
                              20.00Quantity Material Removed LF:
                              100.00Quantity Materical Removed SF:
                              04/24/2008Entry Date:
                              Not reportedDate Entered:
                              06/21/2008End Date:
                              05/08/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              06/21/2013Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              169000Facility Size:
                              11/22/2013EXP Date:
                              WC 154112711Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Fcontain,DispAbatement Process:
                              RenvProject Type:
                              Week days: 6AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FARLEY BUILDINGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100180008Sticker Number:
                              2013Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
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                              22532.00Quantity Materical Removed SF:
                              07/16/2012Entry Date:
                              Not reportedDate Entered:
                              10/28/2012End Date:
                              08/03/2012Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              04/24/2008Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              189000Facility Size:
                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              DECON CHAMBER - GLOVEBAGDecon Process:
                              IndoorsLocation:
                              Glv,Encl,Clnp,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 5PM-4AM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100071087Sticker Number:
                              2008Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              97369AR Tracking ID:
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                              Not reportedDate Entered:
                              01/29/2012End Date:
                              12/30/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              07/16/2012Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              189000Facility Size:
                              11/22/2012EXP Date:
                              WC 154112710Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC, WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Fcontain,Encp,DispAbatement Process:
                              RenvProject Type:
                              Week days: 5PM-2AM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN BUILDINGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100153603Sticker Number:
                              2012Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              160477AR Tracking ID:
                              Thrm,TrnsProject Description:
                              .00Quantity Material Removed LF:
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                              01/26/2012Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              12/16/2011Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              91500Facility Size:
                              11/22/2012EXP Date:
                              WC 154112710Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Fcontain,DispAbatement Process:
                              RenvProject Type:
                              Week days: 6AM-12AM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              PAVILION BUILDINGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100139906Sticker Number:
                              2011Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              151876AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              2500.00Quantity Materical Removed SF:
                              12/16/2011Entry Date:
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                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              01/09/2012Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              11/22/2012EXP Date:
                              WC 154112710Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Clnp,Fcontain,Encp,DispAbatement Process:
                              RenvProject Type:
                              Week days: 6AM-12AM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100140809Sticker Number:
                              2012Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              152576AR Tracking ID:
                              Thrm,Insl,TrnsProject Description:
                              .00Quantity Material Removed LF:
                              3150.00Quantity Materical Removed SF:
                              01/09/2012Entry Date:
                              Not reportedDate Entered:
                              03/31/2012End Date:
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                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVEAddress:
                              CHILDRENS HOSP BOSTONName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INCCertified Company:
                              01/24/2008Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              9/12/2008EXP Date:
                              WC 4381624Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              3 CHAMBERED DECONDecon Process:
                              IndoorsLocation:
                              Encl,Clnp,Fcontain,Encp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 4PM-3AM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100067230Sticker Number:
                              2008Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              93834AR Tracking ID:
                              Insl,TrnsProject Description:
                              .00Quantity Material Removed LF:
                              510.00Quantity Materical Removed SF:
                              01/24/2008Entry Date:
                              Not reportedDate Entered:
                              03/16/2008End Date:
                              02/15/2008Start Date:
                              Not reportedNotifiers Name:
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                              CHILDREN’S HOSPITALName:

                              mmitchellEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              ALLISON HASKELLCertified Name:
                              Not reportedFinal Site:
                              DETransporter State:
                              NEW CASTLETransporter City:
                              58 PYLES LNTransporter Address:
                              SERVICE TRANSTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVEOwner Address:
                              CHILDRENS HOSP BOSTONOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              2 PLY POLY BAG WITH LABELDisposal Methods:
                              AS REQUIREDDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              7A-330P OR 330P-8P OFF HRSHours:
                              Not reportedContract Type:
                              AC000000Contractor:
                              -1Occupied:
                              HUNNEWELL,WOLBACH,BADER,PAVILION,FEGAN,FARLEY ENDERS,IC SMITH, MAINWorksite:
                              Not reportedSub Town:
                              (617) 355-5684Facility Phone:
                              FFee Status:
                              ANF-001Form Type:
                              305608Sticker Number:
                              2008Year:
                              AA000006Lab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS041906Super Lic Number:
                              96870AR Tracking ID:
                              OTMProject Description:
                              3.00Quantity Material Removed LF:
                              3.00Quantity Materical Removed SF:
                              04/11/2008Entry Date:
                              Not reportedDate Entered:
                              12/31/2008End Date:
                              04/23/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:

BCH MAIN LOBBY RENOVATIONS  (Continued) S112288455

TC06429109.2r   Page 1614



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                              Not reportedEntered_by:
                              617 3289272Certified Phone:
                              03/18/2008Certified Company:
                              03/18/2008Cert Sign Date:
                              ROBIN HERRICKCertified Name:
                              68Final Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              RENOVATION SERVICES, INCTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVE.Owner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              BAGGING SUITES & GIVING TO RENOVATION SERVICES FOR DISPOSALDisposal Methods:
                              ABATEMENT BAGSDecon Process:
                              IndoorsLocation:
                              Disp,SUITES & GLOVESAbatement Process:
                              Oth:CEILING CABLESProject Type:
                              Week days: 6AM TO 3PM Week end:Hours:
                              OffContract Type:
                              AC000000Contractor:
                              -1Occupied:
                              FEGAN BLDG.Worksite:
                              Not reportedSub Town:
                              617 3556000Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100069316Sticker Number:
                              2008Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS000000Super Lic Number:
                              95727AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              1.00Quantity Materical Removed SF:
                              03/18/2008Entry Date:
                              Not reportedDate Entered:
                              04/15/2008End Date:
                              04/01/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVE.Address:
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                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              08/13/2012Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              11/22/2012EXP Date:
                              WC 154112710Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENTDecon Process:
                              IndoorsLocation:
                              Fcontain,Encp,DispAbatement Process:
                              RenvProject Type:
                              Week days: 6AM-12AM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100155823Sticker Number:
                              2012Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              161833AR Tracking ID:
                              Thrm,Insl,TrnsProject Description:
                              160.00Quantity Material Removed LF:
                              644.00Quantity Materical Removed SF:
                              08/13/2012Entry Date:
                              Not reportedDate Entered:
                              10/22/2012End Date:
                              08/27/2012Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:
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                              12/28/2011Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              500000Facility Size:
                              11/22/2012EXP Date:
                              WC 154112710Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENT/ MINI-CHAMBER/ PERSONAL DECONSDecon Process:
                              IndoorsLocation:
                              Glv,Encl,Clnp,Fcontain,Encp,DispAbatement Process:
                              RprProject Type:
                              Week days: 6AM-12AM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FARLEY/BADER/CAMPUSWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100140428Sticker Number:
                              2011Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              152294AR Tracking ID:
                              Spr,Thrm,Insl,TrnsProject Description:
                              200.00Quantity Material Removed LF:
                              1200.00Quantity Materical Removed SF:
                              12/28/2011Entry Date:
                              Not reportedDate Entered:
                              03/17/2012End Date:
                              01/16/2012Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:

BCH MAIN LOBBY RENOVATIONS  (Continued) S112288455

TC06429109.2r   Page 1617



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                              41Final Site:
                              Not reportedTransporter State:
                              BOSTONTransporter City:
                              180 CANAL STREETTransporter Address:
                              RECOVERY EXPRESSTransporter Name:
                              30000Facility Size:
                              9/12/2005EXP Date:
                              WC002443550Policy Number:
                              R.DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              CHAMBER-MASTIC WATERPROOFING REMOVAL-OUTSIDE TENTDecon Process:
                              Not reportedLocation:
                              Encp,MASTIC RMVL-FOUNDAbatement Process:
                              Rpr,Oth:FOUNDATION-MSTC RMProject Type:
                              Week days: 8AM-4PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              JIMMY FUND BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100014865Sticker Number:
                              2005Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              50968AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              125.00Quantity Materical Removed SF:
                              03/15/2005Entry Date:
                              Not reportedDate Entered:
                              04/30/2005End Date:
                              03/28/2005Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
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                              401 S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INCTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617 919 3581On Site Manager Phone:
                              DANIEL BAXTEROn Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              BOSTON CHILDRENS HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              DISPOSAL.
                              DOUBLE BAGGED AND/OR FIBER DRUM; CONSOLIDATED AT PRIMSES, FINALDisposal Methods:
                              THREE COMPARTMENT DECONTAMINATION FACILITY WITH SHOWER STATION.Decon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-3PM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              1ST FLOORWorksite:
                              Not reportedSub Town:
                              6179193581Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100194147Sticker Number:
                              2014Year:
                              AA000145Lab Lic Number:
                              AA000175Monitor Lic Number:
                              AS061366Super Lic Number:
                              185680AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              900.00Quantity Materical Removed SF:
                              02/26/2014Entry Date:
                              Not reportedDate Entered:
                              03/28/2014End Date:
                              03/12/2014Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              BOSTON CHILDRENS HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVCertified Company:
                              03/11/2005Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
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                              123000Facility Size:
                              11/22/2013EXP Date:
                              WC 154112711Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CONTAINMENTSDecon Process:
                              IndoorsLocation:
                              EnclAbatement Process:
                              RenvProject Type:
                              Week days: 5PM-1AM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100189060Sticker Number:
                              2013Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              181922AR Tracking ID:
                              InslProject Description:
                              .00Quantity Material Removed LF:
                              15.00Quantity Materical Removed SF:
                              11/13/2013Entry Date:
                              Not reportedDate Entered:
                              12/28/2013End Date:
                              11/29/2013Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              6173898880Certified Phone:
                              LVICertified Company:
                              02/26/2014Cert Sign Date:
                              WENDY CARIASCertified Name:
                              9Final Site:
                              Not reportedTransporter State:
                              EVERETT, MATransporter City:
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                              WC 154112711Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              FULL CONTAINMENT - ATTACHED DECONTAMINATION UNITDecon Process:
                              IndoorsLocation:
                              Glv,Encl,Clnp,Fcontain,Encp,DispAbatement Process:
                              RenvProject Type:
                              Week days: 6AM-4AM Week end: 5AM-2AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              FEGAN/HUNNEWELL BLDGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100185353Sticker Number:
                              2013Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS060185Super Lic Number:
                              179073AR Tracking ID:
                              Blr,Spr,Thrm,Insl,TrnsProject Description:
                              375.00Quantity Material Removed LF:
                              5650.00Quantity Materical Removed SF:
                              09/13/2013Entry Date:
                              Not reportedDate Entered:
                              12/28/2013End Date:
                              10/07/2013Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              11/13/2013Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
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                              617-355-7089On Site Manager Phone:
                              CRAIG HUGHEYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + TAGGED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CONTAINMENT - SHROUDED DRILL W/HEPA ATTACHDecon Process:
                              IndoorsLocation:
                              Encl,EncpAbatement Process:
                              RenvProject Type:
                              Week days: 5PM-1AM Week end: 6AM-12AMHours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              HUNNEWELL BUILDINGWorksite:
                              Not reportedSub Town:
                              6173557089Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100185626Sticker Number:
                              2013Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS060185Super Lic Number:
                              179283AR Tracking ID:
                              InslProject Description:
                              .00Quantity Material Removed LF:
                              150.00Quantity Materical Removed SF:
                              09/18/2013Entry Date:
                              Not reportedDate Entered:
                              12/31/2013End Date:
                              10/01/2013Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              09/13/2013Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              312000Facility Size:
                              11/22/2013EXP Date:
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                              MAOwner State:
                              BOSTONOwner City:
                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              MINI CHAMBERDecon Process:
                              IndoorsLocation:
                              Encl,Clnp,DispAbatement Process:
                              Rpr,RenvProject Type:
                              Week days: 6:30AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              ENDERS BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100113507Sticker Number:
                              2010Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              132083AR Tracking ID:
                              TrnsProject Description:
                              185.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              09/21/2010Entry Date:
                              Not reportedDate Entered:
                              12/15/2010End Date:
                              10/04/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              09/18/2013Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              123000Facility Size:
                              11/22/2013EXP Date:
                              WC 154112711Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
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                              300 LONGWOOD AVENUEOwner Address:
                              CHILDREN’S HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              HEPA VAC., WET, DOUBLE BAGGED + SEALED - DISPOSE OF APPROVED LANDFILLDisposal Methods:
                              GLOVEBAG REMOVAL - MINI CHAMBERDecon Process:
                              IndoorsLocation:
                              Glv,Encl,Encp,DispAbatement Process:
                              RprProject Type:
                              Week days: 6:30AM-3PM Week end:Hours:
                              WRITTENContract Type:
                              AC000395Contractor:
                              -1Occupied:
                              ENDERS BUILDINGWorksite:
                              Not reportedSub Town:
                              6173554509Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100097136Sticker Number:
                              2009Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS052726Super Lic Number:
                              119477AR Tracking ID:
                              SprProject Description:
                              100.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              10/30/2009Entry Date:
                              Not reportedDate Entered:
                              12/19/2009End Date:
                              11/13/2009Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 LONGWOOD AVENUEAddress:
                              CHILDREN’S HOSPITALName:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              09/21/2010Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              203831Facility Size:
                              9/12/2011EXP Date:
                              WC 9942235Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:

BCH MAIN LOBBY RENOVATIONS  (Continued) S112288455

TC06429109.2r   Page 1624



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                         RMPType:
                         Not reportedId:
                         FDTR2018000000015386Record Key:

                         Not reportedLast Modified:
                         Not reportedDescription:
                         EINType:
                         Not reportedId:
                         FDTR2018000000015385Record Key:

                         Not reportedLatlong Method:
                         Not reportedLatlong Location Description:
                         Not reportedFire District:
                         Not reportedValidation Report:
                         Not reportedSubmitted By:
                         Not reportedState Label Code:
                         Not reportedSite Map:
                         falseSite Coord Abbreviated?:
                         17469Num Of Employees:
                         Not reportedFees Total:
                         02/19/2019Date Modified:
                         Not reportedFailed Validation:
                         Not reportedDike Or Other Safeguard:
                         2019-02-25Date Signed:
                         Not reportedAll Chemicals Same As Last Yr:
                         Not reportedNotes:
                         Not reportedMailing Country:
                         02115Mailing City/State/Zip:
                         300 Longwood AvenueMailing Address:
                         -71.105000Longitude:
                         42.337000Latitude:
                         Not reportedFacility Dept:
                         FATR2018000000040071Facility Id:
                         2018Report Year:
                         BOSTON, MA 02115City,State,Zip:
                         300 LONGWOOD AVENUEAddress:
                         BOSTON CHILDREN’S HOSPITALName:

TIER 2:

                              Not reportedEntered_by:
                              7818287069Certified Phone:
                              RENOVATION SERVICES INC.Certified Company:
                              10/30/2009Cert Sign Date:
                              JOSEPH T. BYRNECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              NEW CASTLE, DETransporter City:
                              58 PYLES LANETransporter Address:
                              SERVICE TRANSPORT GROUPTransporter Name:
                              203831Facility Size:
                              9/12/2010EXP Date:
                              WC 002356471Policy Number:
                              R. DESANCTIS INSURANCE AGENCYIns Comp:
                              617-355-4509On Site Manager Phone:
                              WILLIAM WRIGHTOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
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                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         Carrier ContactContact1 Type:
                         Not reportedContact Mail Country:
                         18106--Contact Mail Zip:
                         PAContact Mail State:
                         AllentownContact Mail City:
                         6950 Ambassador DriveContact Mail Address:
                         Not reportedContact Email:
                         Aldrich, VWR International, Applied Biosystems, Becton Dickson Bioscience, Perkin Elmer Life ScienceContact Name:
                         Not reportedTitle:
                         CTTR2018148813P40071Contact Record Id:
                         2018Report Year:

Contact:

                         Not reportedLast Modified:
                         Not reportedDescription:
                         SICType:
                         Not reportedId:
                         FDTR2018000000015392Record Key:

                         Not reportedLast Modified:
                         Not reportedDescription:
                         NAICSType:
                         Not reportedId:
                         FDTR2018000000015391Record Key:

                         Not reportedLast Modified:
                         Not reportedDescription:
                         T2M Facility IDType:
                         Not reportedId:
                         FDTR2018000000015390Record Key:

                         Not reportedLast Modified:
                         Not reportedDescription:
                         DUN & BradStreetType:
                         Not reportedId:
                         FDTR2018000000015389Record Key:

                         Not reportedLast Modified:
                         Not reportedDescription:
                         TRIType:
                         Not reportedId:
                         FDTR2018000000015388Record Key:

                         Not reportedLast Modified:
                         Not reportedDescription:
                         State IDType:
                         Not reportedId:
                         FDTR2018000000015387Record Key:

                         Not reportedLast Modified:
                         Not reportedDescription:
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Contact:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         Carrier ContactContact1 Type:
                         Not reportedContact Mail Country:
                         02330--Contact Mail Zip:
                         MAContact Mail State:
                         CarverContact Mail City:
                         1 Commerce WayContact Mail Address:
                         Not reportedContact Email:
                         WaterContact Name:
                         Not reportedTitle:
                         CTTR2018148810P40071Contact Record Id:
                         2018Report Year:

Contact:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         Emergency ContactContact1 Type:
                         Not reportedContact Mail Country:
                         Not reportedContact Mail Zip:
                         Not reportedContact Mail State:
                         Not reportedContact Mail City:
                         Not reportedContact Mail Address:
                         nicolas.kielbania@childrens.harvard.eduContact Email:
                         KielbaniaContact Name:
                         EHS DirectorTitle:
                         CTTR2018370203P40071Contact Record Id:
                         2018Report Year:

Contact:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         Carrier ContactContact1 Type:
                         Not reportedContact Mail Country:
                         02780--Contact Mail Zip:
                         MAContact Mail State:
                         TauntonContact Mail City:
                         PO Box 711Contact Mail Address:
                         Not reportedContact Email:
                         K. BurkeContact Name:
                         Not reportedTitle:
                         CTTR2018148806P40071Contact Record Id:
                         2018Report Year:

Contact:
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                         CTTR2018370200P40071Contact Record Id:
                         2018Report Year:

Contact:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         OtherContact1 Type:
                         USContact Mail Country:
                         02115Contact Mail Zip:
                         MAContact Mail State:
                         BostonContact Mail City:
                         300 Longwood AvenueContact Mail Address:
                         Not reportedContact Email:
                         Not reportedContact Name:
                         Not reportedTitle:
                         CTTR2018370199P40071Contact Record Id:
                         2018Report Year:

Contact:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         Carrier ContactContact1 Type:
                         Not reportedContact Mail Country:
                         01757--Contact Mail Zip:
                         MAContact Mail State:
                         MilfordContact Mail City:
                         100 Quarry DriveContact Mail Address:
                         Not reportedContact Email:
                         CATContact Name:
                         Not reportedTitle:
                         CTTR2018148811P40071Contact Record Id:
                         2018Report Year:

Contact:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         Tier II Information ContactContact1 Type:
                         Not reportedContact Mail Country:
                         Not reportedContact Mail Zip:
                         Not reportedContact Mail State:
                         Not reportedContact Mail City:
                         Not reportedContact Mail Address:
                         leif.longtine@childrens.harvard.eduContact Email:
                         LongtineContact Name:
                         Hazardous Materials Program Coordinator EHSTitle:
                         CTTR2018370202P40071Contact Record Id:
                         2018Report Year:
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                         Aldrich, WVR International, Applied Biosystems, Becton Dickson Bioscience, Perkin Elmer Life ScienceContact Name:
                         Not reportedTitle:
                         CTTR2018148812P40071Contact Record Id:
                         2018Report Year:

Contact:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         Parent CompanyContact1 Type:
                         USContact Mail Country:
                         Not reportedContact Mail Zip:
                         MAContact Mail State:
                         Not reportedContact Mail City:
                         Not reportedContact Mail Address:
                         Not reportedContact Email:
                         Not reportedContact Name:
                         Not reportedTitle:
                         CTTR2018370195P40071Contact Record Id:
                         2018Report Year:

Contact:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         Carrier ContactContact1 Type:
                         Not reportedContact Mail Country:
                         02125--Contact Mail Zip:
                         MAContact Mail State:
                         DorchesterContact Mail City:
                         79 Clapp StContact Mail Address:
                         Not reportedContact Email:
                         Not reportedContact Name:
                         Not reportedTitle:
                         CTTR2018148808P40071Contact Record Id:
                         2018Report Year:

Contact:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         Fac. Emergency CoordinatorContact1 Type:
                         Not reportedContact Mail Country:
                         Not reportedContact Mail Zip:
                         Not reportedContact Mail State:
                         Not reportedContact Mail City:
                         Not reportedContact Mail Address:
                         nicolas.kielbania@childrens.harvard.eduContact Email:
                         KielbaniaContact Name:
                         EHS DirectorTitle:
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                         Not reportedContact Mail Address:
                         chad.pires@childrens.harvard.eduContact Email:
                         PiresContact Name:
                         EHS ManagerTitle:
                         CTTR2018370201P40071Contact Record Id:
                         2018Report Year:

Contact:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         BillingContact1 Type:
                         Not reportedContact Mail Country:
                         Not reportedContact Mail Zip:
                         Not reportedContact Mail State:
                         Not reportedContact Mail City:
                         Not reportedContact Mail Address:
                         Not reportedContact Email:
                         Not reportedContact Name:
                         Not reportedTitle:
                         CTTR2018370197P40071Contact Record Id:
                         2018Report Year:

Contact:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         Owner / OperatorContact1 Type:
                         USContact Mail Country:
                         02115Contact Mail Zip:
                         MAContact Mail State:
                         BostonContact Mail City:
                         300 Longwood AvenueContact Mail Address:
                         nicolas.kielbania@childrens.harvard.eduContact Email:
                         Childrens HospitalContact Name:
                         Not reportedTitle:
                         CTTR2018370196P40071Contact Record Id:
                         2018Report Year:

Contact:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         Carrier ContactContact1 Type:
                         Not reportedContact Mail Country:
                         01806--Contact Mail Zip:
                         PAContact Mail State:
                         AllentownContact Mail City:
                         6950 Ambassador DriceContact Mail Address:
                         Not reportedContact Email:
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Location:

                         falseTrade Secret:
                         Not reportedState Label Code:
                         Not reportedState1 Contact Field:
                         Not reportedState07 Text:
                         Not reportedState07 Checkbox:
                         Not reportedState06 Text:
                         Not reportedState06 Checkbox:
                         Not reportedState05 Text:
                         Not reportedState05 Checkbox:
                         Not reportedState04 Text:
                         Not reportedState04 Number:
                         Not reportedState04 Checkbox:
                         Not reportedState03 Text:
                         Not reportedState03 Number:
                         Not reportedState03 Checkbox:
                         Not reportedState02 Text:
                         Not reportedState02 Number:
                         Not reportedState02 Checkbox:
                         Not reportedState01 Text:
                         Not reportedState01 Number:
                         Not reportedState01 Checkbox:
                         falseSolid:
                         Not reportedReactive:
                         truePure:
                         Not reportedPressure:
                         falseMixture:
                         0Max Amt Container:
                         11Max Amount Code:
                         5.413Max Amount:
                         trueLiquid:
                         falseGas:
                         Not reportedFire:
                         Diesel FuelEntered Chemical Name:
                         365Days On Site:
                         2019-02-19CI Last Modified:
                         falseCI EHS Chemical:
                         8008206CICAS:
                         Not reportedChronic:
                         falseChem Same As Last Yr:
                         CVTR2018000000148806Chem Inv Record Id:
                         Not reportedAve Amount Code:
                         Not reportedAve Amount:
                         Not reportedAcute:

Chemicals:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         Emergency ContactContact1 Type:
                         Not reportedContact Mail Country:
                         Not reportedContact Mail Zip:
                         Not reportedContact Mail State:
                         Not reportedContact Mail City:
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                         26688Amount:
                         Karp Building Fuel Oil Storage Room P2 LevelLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Tank inside buildingType Code:
                         CVTR2018000000148806Chem Inv Record Id:
                         CLTR201800000S407725Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         100080Amount:
                         Binney Building Subgrade Vault - Tank 2Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Above ground tankType Code:
                         CVTR2018000000148806Chem Inv Record Id:
                         CLTR201800000S407724Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         100080Amount:
                         Binney Building Subgrade Vault - Tank 1Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Above ground tankType Code:
                         CVTR2018000000148806Chem Inv Record Id:
                         CLTR201800000S407723Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         132200Amount:
                         Enders Building Main Circle Fiberglass Reinforced Plastic TankLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Below ground tankType Code:
                         CVTR2018000000148806Chem Inv Record Id:
                         CLTR201800000S407722Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         5280Amount:
                         Main Building Sub-Basement Day TankLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Tank inside buildingType Code:
                         CVTR2018000000148806Chem Inv Record Id:
                         CLTR201800000S407721Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         1320Amount:
                         Enders Building 15th Floor Day TankLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Tank inside buildingType Code:
                         CVTR2018000000148806Chem Inv Record Id:
                         CLTR201800000S407720Record Key:
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                         Ambient pressurePressure Code:
                         Below ground tankType Code:
                         CVTR2018000000148806Chem Inv Record Id:
                         CLTR201800000S407731Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         2904Amount:
                         Main South Building 12th Floor Day TanksLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Tank inside buildingType Code:
                         CVTR2018000000148806Chem Inv Record Id:
                         CLTR201800000S407730Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         52800Amount:
                         Main South Building Basement - Tank 2Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Tank inside buildingType Code:
                         CVTR2018000000148806Chem Inv Record Id:
                         CLTR201800000S407729Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         52800Amount:
                         Main South Building Basement - Tank 1Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Tank inside buildingType Code:
                         CVTR2018000000148806Chem Inv Record Id:
                         CLTR201800000S407728Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         400Amount:
                         Karp Building Upper Penthouse Day TankLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Tank inside buildingType Code:
                         CVTR2018000000148806Chem Inv Record Id:
                         CLTR201800000S407727Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         334Amount:
                         Patient Family Garage (adjacent to H.I.M.)Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Above ground tankType Code:
                         CVTR2018000000148806Chem Inv Record Id:
                         CLTR201800000S407726Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
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                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         198Amount:
                         1 Autumn Street 7th Floor Day TankLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Tank inside buildingType Code:
                         CVTR2018000000148806Chem Inv Record Id:
                         CLTR201800000S407736Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         6600Amount:
                         Boylston Building Tank Near Loading DockLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Above ground tankType Code:
                         CVTR2018000000148806Chem Inv Record Id:
                         CLTR201800000S407735Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         52800Amount:
                         Fegan Building Tank Near Loading DockLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Above ground tankType Code:
                         CVTR2018000000148806Chem Inv Record Id:
                         CLTR201800000S407734Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         2640Amount:
                         241 Kent Street Building - Outside Tank on Concrete PadLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Above ground tankType Code:
                         CVTR2018000000148806Chem Inv Record Id:
                         CLTR201800000S407733Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         3300Amount:
                         21 Autumn Street Building Between - Outside Tank on Concrete PadLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Above ground tankType Code:
                         CVTR2018000000148806Chem Inv Record Id:
                         CLTR201800000S407732Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         3630Amount:
                         1 Autumn Street Building Front Lawn Fiberglass TankLocation:
                         Ambient temperatureTemperature Code:
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                         Above ground tankType Code:
                         CVTR2018000000148807Chem Inv Record Id:
                         CLTR201800000S407739Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         1615Amount:
                         Main Building Sub Basement Elevator Resevoir (S 10)Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Above ground tankType Code:
                         CVTR2018000000148807Chem Inv Record Id:
                         CLTR201800000S407738Record Key:

Location:

                         falseTrade Secret:
                         Not reportedState Label Code:
                         Not reportedState1 Contact Field:
                         Not reportedState07 Text:
                         Not reportedState07 Checkbox:
                         Not reportedState06 Text:
                         Not reportedState06 Checkbox:
                         Not reportedState05 Text:
                         Not reportedState05 Checkbox:
                         Not reportedState04 Text:
                         Not reportedState04 Number:
                         Not reportedState04 Checkbox:
                         Not reportedState03 Text:
                         Not reportedState03 Number:
                         Not reportedState03 Checkbox:
                         Not reportedState02 Text:
                         Not reportedState02 Number:
                         Not reportedState02 Checkbox:
                         Not reportedState01 Text:
                         Not reportedState01 Number:
                         Not reportedState01 Checkbox:
                         falseSolid:
                         Not reportedReactive:
                         falsePure:
                         Not reportedPressure:
                         trueMixture:
                         1615Max Amt Container:
                         6Max Amount Code:
                         1.218Max Amount:
                         trueLiquid:
                         falseGas:
                         Not reportedFire:
                         Hydraulic OilEntered Chemical Name:
                         365Days On Site:
                         2019-02-19CI Last Modified:
                         falseCI EHS Chemical:
                         64742581CICAS:
                         Not reportedChronic:
                         falseChem Same As Last Yr:
                         CVTR2018000000148807Chem Inv Record Id:
                         Not reportedAve Amount Code:
                         Not reportedAve Amount:
                         Not reportedAcute:
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                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         807Amount:
                         1 Autumn Street AT-0E4 (FRT)Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Above ground tankType Code:
                         CVTR2018000000148807Chem Inv Record Id:
                         CLTR201800000S407744Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         807Amount:
                         Pavillion Building Basement CPD Area (D2)Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Above ground tankType Code:
                         CVTR2018000000148807Chem Inv Record Id:
                         CLTR201800000S407743Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         807Amount:
                         Pavillion Building PV 007 (D1)Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Above ground tankType Code:
                         CVTR2018000000148807Chem Inv Record Id:
                         CLTR201800000S407742Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         1468Amount:
                         Karp Building P5 Level (RB 8/9)Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Above ground tankType Code:
                         CVTR2018000000148807Chem Inv Record Id:
                         CLTR201800000S407741Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         734Amount:
                         Karp Building 2nd Floor ARCH (RB 11)Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Above ground tankType Code:
                         CVTR2018000000148807Chem Inv Record Id:
                         CLTR201800000S407740Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         734Amount:
                         Karp Building 3rd Floor ARCH (RB 10)Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
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                         220Amount:
                         Main Loading Dock CompactorLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Above ground tankType Code:
                         CVTR2018000000148807Chem Inv Record Id:
                         CLTR201800000S407750Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         220Amount:
                         Enders Loading Dock CompactorLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Above ground tankType Code:
                         CVTR2018000000148807Chem Inv Record Id:
                         CLTR201800000S407749Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         220Amount:
                         Karp Loading Dock CompactorLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Above ground tankType Code:
                         CVTR2018000000148807Chem Inv Record Id:
                         CLTR201800000S407748Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         807Amount:
                         Enders Sub-Sub basement (SSOOC3)Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Above ground tankType Code:
                         CVTR2018000000148807Chem Inv Record Id:
                         CLTR201800000S407747Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         734Amount:
                         241 Kent StreetLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Above ground tankType Code:
                         CVTR2018000000148807Chem Inv Record Id:
                         CLTR201800000S407746Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         807Amount:
                         21 Autumn Street AT-0M2 (FRT)Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Above ground tankType Code:
                         CVTR2018000000148807Chem Inv Record Id:
                         CLTR201800000S407745Record Key:
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                         Ambient pressurePressure Code:
                         Above ground tankType Code:
                         CVTR2018000000148807Chem Inv Record Id:
                         CLTR201800000S407756Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         220Amount:
                         1295 Boylston Loading Dock CompactorLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Above ground tankType Code:
                         CVTR2018000000148807Chem Inv Record Id:
                         CLTR201800000S407755Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         220Amount:
                         1 Autumn Street Loading Dock CompactorLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Above ground tankType Code:
                         CVTR2018000000148807Chem Inv Record Id:
                         CLTR201800000S407754Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         220Amount:
                         Patient Family Garage Compactor 2Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Above ground tankType Code:
                         CVTR2018000000148807Chem Inv Record Id:
                         CLTR201800000S407753Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         220Amount:
                         Patient Family Garage Compactor 1Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Above ground tankType Code:
                         CVTR2018000000148807Chem Inv Record Id:
                         CLTR201800000S407752Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         220Amount:
                         Hunnewell Loading Dock CompactorLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Above ground tankType Code:
                         CVTR2018000000148807Chem Inv Record Id:
                         CLTR201800000S407751Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
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                         Karp Parking Garage Rear Entrance (vessel 1)Location:
                         Cryogenic conditionsTemperature Code:
                         Greater than ambient pressurePressure Code:
                         Above ground tankType Code:
                         CVTR2018000000148808Chem Inv Record Id:
                         CLTR201800000S407758Record Key:

Location:

                         falseTrade Secret:
                         Not reportedState Label Code:
                         Not reportedState1 Contact Field:
                         Not reportedState07 Text:
                         Not reportedState07 Checkbox:
                         Not reportedState06 Text:
                         Not reportedState06 Checkbox:
                         Not reportedState05 Text:
                         Not reportedState05 Checkbox:
                         Not reportedState04 Text:
                         Not reportedState04 Number:
                         Not reportedState04 Checkbox:
                         Not reportedState03 Text:
                         Not reportedState03 Number:
                         Not reportedState03 Checkbox:
                         Not reportedState02 Text:
                         Not reportedState02 Number:
                         Not reportedState02 Checkbox:
                         Not reportedState01 Text:
                         Not reportedState01 Number:
                         Not reportedState01 Checkbox:
                         falseSolid:
                         Not reportedReactive:
                         truePure:
                         Not reportedPressure:
                         falseMixture:
                         82800Max Amt Container:
                         10Max Amount Code:
                         1.656Max Amount:
                         trueLiquid:
                         trueGas:
                         Not reportedFire:
                         Medical Liquified OxygenEntered Chemical Name:
                         365Days On Site:
                         2019-02-19CI Last Modified:
                         falseCI EHS Chemical:
                         7782447CICAS:
                         Not reportedChronic:
                         falseChem Same As Last Yr:
                         CVTR2018000000148808Chem Inv Record Id:
                         Not reportedAve Amount Code:
                         Not reportedAve Amount:
                         Not reportedAcute:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         1101Amount:
                         Main P6 Sub BasementLocation:
                         Ambient temperatureTemperature Code:
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                         Not reportedState Label Code:
                         Not reportedState1 Contact Field:
                         Not reportedState07 Text:
                         Not reportedState07 Checkbox:
                         Not reportedState06 Text:
                         Not reportedState06 Checkbox:
                         Not reportedState05 Text:
                         Not reportedState05 Checkbox:
                         Not reportedState04 Text:
                         Not reportedState04 Number:
                         Not reportedState04 Checkbox:
                         Not reportedState03 Text:
                         Not reportedState03 Number:
                         Not reportedState03 Checkbox:
                         Not reportedState02 Text:
                         Not reportedState02 Number:
                         Not reportedState02 Checkbox:
                         Not reportedState01 Text:
                         Not reportedState01 Number:
                         Not reportedState01 Checkbox:
                         falseSolid:
                         Not reportedReactive:
                         truePure:
                         Not reportedPressure:
                         falseMixture:
                         5212Max Amt Container:
                         6Max Amount Code:
                         1.780Max Amount:
                         trueLiquid:
                         falseGas:
                         Not reportedFire:
                         Silicone Transformer OilEntered Chemical Name:
                         365Days On Site:
                         2019-02-19CI Last Modified:
                         falseCI EHS Chemical:
                         63148629CICAS:
                         Not reportedChronic:
                         falseChem Same As Last Yr:
                         CVTR2018000000148809Chem Inv Record Id:
                         Not reportedAve Amount Code:
                         Not reportedAve Amount:
                         Not reportedAcute:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         82800Amount:
                         Karp Parking Garage Rear Entrance (vessel 2)Location:
                         Cryogenic conditionsTemperature Code:
                         Greater than ambient pressurePressure Code:
                         Above ground tankType Code:
                         CVTR2018000000148808Chem Inv Record Id:
                         CLTR201800000S407759Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         82800Amount:
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                         CVTR2018000000148810Chem Inv Record Id:
                         Not reportedAve Amount Code:
                         Not reportedAve Amount:
                         Not reportedAcute:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         2802Amount:
                         1295 Boylston Street Building - Loading DockLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Above ground tankType Code:
                         CVTR2018000000148809Chem Inv Record Id:
                         CLTR201800000S407765Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         3811Amount:
                         Fegan Building Basement FE-0048Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Tank inside buildingType Code:
                         CVTR2018000000148809Chem Inv Record Id:
                         CLTR201800000S407764Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         5212Amount:
                         Farley Building Basement Vault FA-008 (Transformer Unit 2)Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Tank inside buildingType Code:
                         CVTR2018000000148809Chem Inv Record Id:
                         CLTR201800000S407763Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         5212Amount:
                         Farley Building Basement Vault FA-008 (Transformer Unit 1)Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Tank inside buildingType Code:
                         CVTR2018000000148809Chem Inv Record Id:
                         CLTR201800000S407762Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         771Amount:
                         241 Kent Street Building - Lawn in Front of Building (NSTAR owned)Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Above ground tankType Code:
                         CVTR2018000000148809Chem Inv Record Id:
                         CLTR201800000S407761Record Key:

Location:

                         falseTrade Secret:
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                         765Amount:
                         Bader Building Basement 031 pH Adjustment RoomLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         LabType Code:
                         CVTR2018000000148810Chem Inv Record Id:
                         CLTR201800000S407768Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         459Amount:
                         Enders Building Lobby Level pH Adjustment RoomLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         LabType Code:
                         CVTR2018000000148810Chem Inv Record Id:
                         CLTR201800000S407767Record Key:

Location:

                         falseTrade Secret:
                         Not reportedState Label Code:
                         Not reportedState1 Contact Field:
                         Not reportedState07 Text:
                         Not reportedState07 Checkbox:
                         Not reportedState06 Text:
                         Not reportedState06 Checkbox:
                         Not reportedState05 Text:
                         Not reportedState05 Checkbox:
                         Not reportedState04 Text:
                         Not reportedState04 Number:
                         Not reportedState04 Checkbox:
                         Not reportedState03 Text:
                         Not reportedState03 Number:
                         Not reportedState03 Checkbox:
                         Not reportedState02 Text:
                         Not reportedState02 Number:
                         Not reportedState02 Checkbox:
                         Not reportedState01 Text:
                         Not reportedState01 Number:
                         Not reportedState01 Checkbox:
                         falseSolid:
                         Not reportedReactive:
                         truePure:
                         Not reportedPressure:
                         falseMixture:
                         767Max Amt Container:
                         4Max Amount Code:
                         1.765Max Amount:
                         trueLiquid:
                         falseGas:
                         Not reportedFire:
                         Sulfuric AcidEntered Chemical Name:
                         365Days On Site:
                         2019-02-19CI Last Modified:
                         trueCI EHS Chemical:
                         7664939CICAS:
                         Not reportedChronic:
                         falseChem Same As Last Yr:
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                         Not reportedAve Amount Code:
                         Not reportedAve Amount:
                         Not reportedAcute:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         347Amount:
                         Center for Life Science Research LaboratoriesLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         LabType Code:
                         CVTR2018000000148810Chem Inv Record Id:
                         CLTR201800000S408202Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         71Amount:
                         Karp Building Research LaboratoriesLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         LabType Code:
                         CVTR2018000000148810Chem Inv Record Id:
                         CLTR201800000S408201Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         152Amount:
                         Enders Building Research LaboratoriesLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         LabType Code:
                         CVTR2018000000148810Chem Inv Record Id:
                         CLTR201800000S408191Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         230Amount:
                         Center for Life Science Building Sub-Basement pH adjustment RoomLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         LabType Code:
                         CVTR2018000000148810Chem Inv Record Id:
                         CLTR201800000S407770Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         307Amount:
                         Karp Building 2nd Floor pH Adjustment RoomLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Not reportedType Code:
                         CVTR2018000000148810Chem Inv Record Id:
                         CLTR201800000S407769Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
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                         Main Sub Basement Generator BatteriesLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Not reportedType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S407778Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         528Amount:
                         Enders 15th Floor Generator Room BatteriesLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Not reportedType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S407777Record Key:

Location:

                         falseTrade Secret:
                         Not reportedState Label Code:
                         Not reportedState1 Contact Field:
                         Not reportedState07 Text:
                         Not reportedState07 Checkbox:
                         Not reportedState06 Text:
                         Not reportedState06 Checkbox:
                         Not reportedState05 Text:
                         Not reportedState05 Checkbox:
                         Not reportedState04 Text:
                         Not reportedState04 Number:
                         Not reportedState04 Checkbox:
                         Not reportedState03 Text:
                         Not reportedState03 Number:
                         Not reportedState03 Checkbox:
                         Not reportedState02 Text:
                         Not reportedState02 Number:
                         Not reportedState02 Checkbox:
                         Not reportedState01 Text:
                         Not reportedState01 Number:
                         Not reportedState01 Checkbox:
                         falseSolid:
                         Not reportedReactive:
                         falsePure:
                         Not reportedPressure:
                         trueMixture:
                         174Max Amt Container:
                         8Max Amount Code:
                         6.066Max Amount:
                         trueLiquid:
                         falseGas:
                         Not reportedFire:
                         Battery (Lead / Acid)Entered Chemical Name:
                         365Days On Site:
                         2019-02-19CI Last Modified:
                         falseCI EHS Chemical:
                         Not reportedCICAS:
                         Not reportedChronic:
                         falseChem Same As Last Yr:
                         CVTR2018000000148811Chem Inv Record Id:
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                         Not reportedType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S407784Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         1920Amount:
                         Karp Building P-1 Level 13800 Main Vault Room BatteriesLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Not reportedType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S407783Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         1920Amount:
                         Main South Basement 13800 Main Vault Room BatteriesLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Not reportedType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S407782Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         1056Amount:
                         Main South 12th Floor Generator Room BatteriesLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Not reportedType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S407781Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         264Amount:
                         Fegan Loading Dock Generator BatteriesLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Not reportedType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S407780Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         48Amount:
                         Generator Battery Behind Patient Family GarageLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Not reportedType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S407779Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         2112Amount:
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                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         4752Amount:
                         Main Building 0014.3 Floor Cleaner BatteriesLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         BatteryType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S407789Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         264Amount:
                         Main Building 3rd Floor Operating Room Floor Cleaner BatteriesLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Not reportedType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S407788Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         1056Amount:
                         Enders Building SS34 Floor Cleaner BatteriesLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Not reportedType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S407787Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         96Amount:
                         241 Kent Street Generator BatteriesLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Not reportedType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S407786Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         132Amount:
                         1 Autumn Street 7th Floor Generator BatteryLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Not reportedType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S407785Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         118Amount:
                         1 & 21 Autumn Street Generator batteries (outside between buildings)Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
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                         285Amount:
                         Main Loading Cart Caddy E Tank (SN 308037)Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Not reportedType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S407796Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         285Amount:
                         Main Loading Cart Caddy Shorty (SN 307261)Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Not reportedType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S407795Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         285Amount:
                         Main Loading Cart Caddy Shorty (SN 307089)Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Not reportedType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S407794Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         285Amount:
                         Main Loading Cart Caddy Shorty (SN 308195)Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         BatteryType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S407793Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         660Amount:
                         Karp 12 Floor 11121 Floor Cleaner BatteriesLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Not reportedType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S407792Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         396Amount:
                         Karp 12 Floor 12121 Floor Cleaner BatteriesLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Not reportedType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S407791Record Key:
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                         Ambient pressurePressure Code:
                         BatteryType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S407802Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         974Amount:
                         Enders Building (ISD Batteries)Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         BatteryType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S407801Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         3372Amount:
                         Karp Building (ISD Batteries)Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         BatteryType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S407800Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         10474Amount:
                         1295 Boylston Building (ISD Batteries)Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         BatteryType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S407799Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         9360Amount:
                         Main Building MA-010 (ISD Batteries)Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Not reportedType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S407798Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         285Amount:
                         Main Loading Cart Caddy E Tank (SN 307090)Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Not reportedType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S407797Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
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                         CLTR201800000S407808Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         996Amount:
                         333 Longwood Avenue Building (ISD Batteries)Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         BatteryType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S407807Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         3187Amount:
                         CBE-4 Storage (ISD Batteries)Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         BatteryType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S407806Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         2484Amount:
                         Main / Binney Building - MAB (ISD Batteries)Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         BatteryType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S407805Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         998Amount:
                         Main South Building (ISD Batteries)Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         BatteryType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S407804Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         124Amount:
                         Bader Building 205 (ISD Batteries)Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Not reportedType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S407803Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         2562Amount:
                         Campus Wide - Except Enders and Main South (ISD Batteries)Location:
                         Ambient temperatureTemperature Code:
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                         lbsAmount Unit:
                         70Amount:
                         Shuttle Bus #27 (Stored at Blackfan & or Emmanuel)Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         BatteryType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S407817Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         70Amount:
                         Shuttle Bus #16 (Stored at Blackfan & or Emmanuel)Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         BatteryType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S407812Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         2670Amount:
                         Biomedical Equipment Batteries (Campus Wide)Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         BatteryType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S407811Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         244Amount:
                         1 Autumn Street Building (ISD Batteries)Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         BatteryType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S407810Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         108Amount:
                         21 Autumn Street Building (ISD Batteries)Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Not reportedType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S407809Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         1375Amount:
                         Landmark Building 6th Floor (ISD Batteries)Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         BatteryType Code:
                         CVTR2018000000148811Chem Inv Record Id:
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                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Not reportedType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S407823Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         35Amount:
                         Chevy Suburban (Stored in Patient Garage)Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Not reportedType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S407822Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         70Amount:
                         Shuttle Bus #31 (Stored at Blackfan & or Emmanuel)Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         BatteryType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S407821Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         70Amount:
                         Shuttle Bus #30 (Stored at Blackfan & or Emmanuel)Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         BatteryType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S407820Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         70Amount:
                         Shuttle Bus #29 (Stored at Blackfan & or Emmanuel)Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         BatteryType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S407819Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         70Amount:
                         Shuttle Bus #28 (Stored at Blackfan & or Emmanuel)Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         BatteryType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S407818Record Key:

                         2019-02-19Last Modified:
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                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S407773Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         70Amount:
                         Shuttle Bus #35 (Stored at Blackfan & or Emmanuel)Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         BatteryType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S407774Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         70Amount:
                         Shuttle Bus #34 (Stored at Blackfan & or Emmanuel)Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         BatteryType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S407775Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         70Amount:
                         Shuttle Bus #33 (Stored at Blackfan & or Emmanuel)Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         BatteryType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S407776Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         35Amount:
                         Ford F350 (Stored at Hunnewell Loading Dock)Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Not reportedType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S407825Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         35Amount:
                         Ford F350 (Stored at Hunnewell Loading Dock)Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Not reportedType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S407824Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         35Amount:
                         Ford SUV (Stored in Patient Garage)Location:
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                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         825Amount:
                         Landmark Building 7th Floor (ISD Batteries)Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         BatteryType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S407830Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         70Amount:
                         Shuttle Bus #40 (Stored at Blackfan & or Emmanuel)Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         BatteryType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S407829Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         70Amount:
                         Shuttle Bus #39 (Stored at Blackfan & or Emmanuel)Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         BatteryType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S407828Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         70Amount:
                         Shuttle Bus #38 (Stored at Blackfan & or Emmanuel)Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         BatteryType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S407827Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         70Amount:
                         Shuttle Bus #37 (Stored at Blackfan & or Emmanuel)Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         BatteryType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S407826Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         70Amount:
                         Shuttle Bus #36 (Stored at Blackfan & or Emmanuel)Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         BatteryType Code:
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                         657Amount:
                         CLS BuildingLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         BatteryType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S407772Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         444Amount:
                         Main Generator Switch Gear Battery ChargerLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         BatteryType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S407835Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         190Amount:
                         Main Loading Cart Caddy Shorty (SN 313240)Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         BatteryType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S407834Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         300Amount:
                         Main Loading Crown Pallet Jack (SN 7A294156)Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         BatteryType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S407833Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         310Amount:
                         Main South 6128 (ISD Batteries)Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         BatteryType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S407832Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         550Amount:
                         Landmark Building 5th Floor (ISD Batteries)Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         BatteryType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S407831Record Key:
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                         Ambient pressurePressure Code:
                         BatteryType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S408310Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         70Amount:
                         Shuttle Bus #45 (Stored at Blackfan & or EmmanuelLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         BatteryType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S408309Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         70Amount:
                         Shuttle Bus #44 (Stored at Blackfan & or EmmanuelLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         BatteryType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S408308Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         70Amount:
                         Shuttle Bus #43 (Stored at Blackfan & or EmmanuelLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         BatteryType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S408307Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         70Amount:
                         Shuttle Bus #42 (Stored at Blackfan & or EmmanuelLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         BatteryType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S408306Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         70Amount:
                         Shuttle Bus #41 (Stored at Blackfan & or EmmanuelLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         BatteryType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S408305Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:

BCH MAIN LOBBY RENOVATIONS  (Continued) S112288455

TC06429109.2r   Page 1655



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                         CLTR201800000M156517Record Key:

                         2019-02-19Mx Last Modified:
                         falseMx EHS:
                         weightWt Vol:
                         Not reportedPercentage:
                         Not reportedMx CAS:
                         CasingMx Chem:
                         CVTR2018000000148811Chem Inv Rec Id:
                         CLTR201800000M156516Record Key:

Chemical Mixture:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         35Amount:
                         MV-1-Ford (Stored in Patient Garage)Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         BatteryType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S408371Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         35Amount:
                         Traverse #4 (Stored in Patient Garage)Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         BatteryType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S408367Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         35Amount:
                         Traverse #3 (Stored in Patient Garage)Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         BatteryType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S408366Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         70Amount:
                         Shuttle Bus #47 (Stored at Blackfan & or EmmanuelLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         BatteryType Code:
                         CVTR2018000000148811Chem Inv Record Id:
                         CLTR201800000S408311Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         70Amount:
                         Shuttle Bus #46 (Stored at Blackfan & or EmmanuelLocation:
                         Ambient temperatureTemperature Code:

BCH MAIN LOBBY RENOVATIONS  (Continued) S112288455

TC06429109.2r   Page 1656



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                         Not reportedState07 Checkbox:
                         Not reportedState06 Text:
                         Not reportedState06 Checkbox:
                         Not reportedState05 Text:
                         Not reportedState05 Checkbox:
                         Not reportedState04 Text:
                         Not reportedState04 Number:
                         Not reportedState04 Checkbox:
                         Not reportedState03 Text:
                         Not reportedState03 Number:
                         Not reportedState03 Checkbox:
                         Not reportedState02 Text:
                         Not reportedState02 Number:
                         Not reportedState02 Checkbox:
                         Not reportedState01 Text:
                         Not reportedState01 Number:
                         Not reportedState01 Checkbox:
                         falseSolid:
                         Not reportedReactive:
                         truePure:
                         Not reportedPressure:
                         falseMixture:
                         12Max Amt Container:
                         4Max Amount Code:
                         1.081Max Amount:
                         trueLiquid:
                         falseGas:
                         Not reportedFire:
                         ChloroformEntered Chemical Name:
                         365Days On Site:
                         2019-02-19CI Last Modified:
                         trueCI EHS Chemical:
                         67663CICAS:
                         Not reportedChronic:
                         falseChem Same As Last Yr:
                         CVTR2018000000148812Chem Inv Record Id:
                         Not reportedAve Amount Code:
                         Not reportedAve Amount:
                         Not reportedAcute:

                         2019-02-19Mx Last Modified:
                         falseMx EHS:
                         weightWt Vol:
                         Not reportedPercentage:
                         7439921Mx CAS:
                         LeadMx Chem:
                         CVTR2018000000148811Chem Inv Rec Id:
                         CLTR201800000M156518Record Key:

                         2019-02-19Mx Last Modified:
                         trueMx EHS:
                         weightWt Vol:
                         Not reportedPercentage:
                         7664939Mx CAS:
                         sulfuric acidMx Chem:
                         CVTR2018000000148811Chem Inv Rec Id:
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                         Not reportedAcute:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         42Amount:
                         Farley Building LaboratoriesLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         LabType Code:
                         CVTR2018000000148812Chem Inv Record Id:
                         CLTR201800000S408039Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         20Amount:
                         Bader Building Research LaboratoriesLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         LabType Code:
                         CVTR2018000000148812Chem Inv Record Id:
                         CLTR201800000S407840Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         255Amount:
                         Center for Life Science Research LaboratoriesLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         LabType Code:
                         CVTR2018000000148812Chem Inv Record Id:
                         CLTR201800000S407839Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         332Amount:
                         Karp Building Research LaboratoriesLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         LabType Code:
                         CVTR2018000000148812Chem Inv Record Id:
                         CLTR201800000S407838Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         745Amount:
                         Enders Building Research LaboratoriesLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         LabType Code:
                         CVTR2018000000148812Chem Inv Record Id:
                         CLTR201800000S407837Record Key:

Location:

                         falseTrade Secret:
                         Not reportedState Label Code:
                         Not reportedState1 Contact Field:
                         Not reportedState07 Text:
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                         Ambient pressurePressure Code:
                         LabType Code:
                         CVTR2018000000148813Chem Inv Record Id:
                         CLTR201800000S407843Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         1859Amount:
                         Enders Building Research LaboratoriesLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         LabType Code:
                         CVTR2018000000148813Chem Inv Record Id:
                         CLTR201800000S407842Record Key:

Location:

                         falseTrade Secret:
                         Not reportedState Label Code:
                         Not reportedState1 Contact Field:
                         Not reportedState07 Text:
                         Not reportedState07 Checkbox:
                         Not reportedState06 Text:
                         Not reportedState06 Checkbox:
                         Not reportedState05 Text:
                         Not reportedState05 Checkbox:
                         Not reportedState04 Text:
                         Not reportedState04 Number:
                         Not reportedState04 Checkbox:
                         Not reportedState03 Text:
                         Not reportedState03 Number:
                         Not reportedState03 Checkbox:
                         Not reportedState02 Text:
                         Not reportedState02 Number:
                         Not reportedState02 Checkbox:
                         Not reportedState01 Text:
                         Not reportedState01 Number:
                         Not reportedState01 Checkbox:
                         falseSolid:
                         Not reportedReactive:
                         truePure:
                         Not reportedPressure:
                         falseMixture:
                         42Max Amt Container:
                         4Max Amount Code:
                         1.084Max Amount:
                         trueLiquid:
                         falseGas:
                         Not reportedFire:
                         FormaldehydeEntered Chemical Name:
                         365Days On Site:
                         2019-02-19CI Last Modified:
                         trueCI EHS Chemical:
                         50000CICAS:
                         Not reportedChronic:
                         falseChem Same As Last Yr:
                         CVTR2018000000148813Chem Inv Record Id:
                         Not reportedAve Amount Code:
                         Not reportedAve Amount:

BCH MAIN LOBBY RENOVATIONS  (Continued) S112288455
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                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         25Amount:
                         Farley Building LaboratoriesLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         LabType Code:
                         CVTR2018000000148813Chem Inv Record Id:
                         CLTR201800000S408051Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         383Amount:
                         Bader Building Clinical LaboratoriesLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         LabType Code:
                         CVTR2018000000148813Chem Inv Record Id:
                         CLTR201800000S407845Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         290Amount:
                         Center for Life Science Research LaboratoriesLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         LabType Code:
                         CVTR2018000000148813Chem Inv Record Id:
                         CLTR201800000S407844Record Key:

                         2019-02-19Last Modified:
                         lbsAmount Unit:
                         440Amount:
                         Karp Building Research LaboratoriesLocation:
                         Ambient temperatureTemperature Code:

BCH MAIN LOBBY RENOVATIONS  (Continued) S112288455

                                        Not reportedPhase:
                                        07/05/2005Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        04/26/2005Notification Date:
                                        BOSTONRelease Town:
                                        PIPESource Type:
                                        3-0024801Facility ID:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        333 LONGWOOD AVEAddress:
                                        42 20 18N 71 06 21WName:

SHWS:

4002 ft. Site 3 of 3 in cluster AS
0.758 mi.

Relative:
Lower

Actual:
19 ft.

 

1/2-1 MA HW GENBOSTON, MA  02115
ENE MA RELEASE333 LONGWOOD AVE    N/A
AS208 MA SHWS42 20 18N 71 06 21W S107405458
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                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/26/2005Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/26/2005Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/26/2005Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        07/05/2005Status Date:
                                        TWO HRCategory:
                                        04/26/2005Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0024801  /   RAORelease Tracking Number/Current Status:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        333 LONGWOOD AVEAddress:
                                        42 20 18N 71 06 21WName:

Release:

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        07/05/2005Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        04/26/2005Notification Date:
                                        BOSTONRelease Town:
                                        VEHICLESource Type:
                                        3-0024801Facility ID:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        333 LONGWOOD AVEAddress:
                                        42 20 18N 71 06 21WName:

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:

42 20 18N 71 06 21W  (Continued) S107405458
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                    VQG-MAState Generator Status:
                    VSQGRCRA Generator Status:
                    MAC300106077EPA Id:
                    BOSTON, MA 02115City,State,Zip:
                    333 LONGWOOD AVEAddress:
                    BOSTON CHILDRENS HOSPITAL GARAGEName:

HW GEN:

                                        VEHICLESource:
                                        PIPESource:
                                        HOSPTCMPXLocation Type:
                                        OPENSPACELocation Type:
                                        20 gallonsQuantity:
                                        HYDRAULIC FLUIDChemical:
                                        20 gallonsQuantity:
                                        HYDRAULIC OILChemical:

Chemicals:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/5/2005Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/5/2005Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/28/2005Action Date:

42 20 18N 71 06 21W  (Continued) S107405458

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        07/15/2002Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        05/15/2002Notification Date:
                                        BOSTONRelease Town:
                                        EQUIPMENTSource Type:
                                        3-0021760Facility ID:
                                        BOSTON, MACity,State,Zip:
                                        CHILDRENS WAYAddress:
                                        NEAR INTERSECTION WITH BINNEY STName:

SHWS:

4003 ft. Site 3 of 3 in cluster AW
0.758 mi.

Relative:
Lower

Actual:
29 ft.

 

1/2-1 BOSTON, MA  
East MA RELEASECHILDRENS WAY    N/A
AW209 MA SHWSNEAR INTERSECTION WITH BINNEY ST S109489557
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                                        EQUIPMENTSource:
                                        HOSPITALLocation Type:
                                        10 gallonsQuantity:
                                        HYDRAULIC FLUIDChemical:
                                        15 gallonsQuantity:
                                        HYDRAULIC FLUIDChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/15/2002Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/15/2002Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/11/2002Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/15/2002Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/15/2002Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        07/15/2002Status Date:
                                        TWO HRCategory:
                                        05/15/2002Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0021760  /   RAORelease Tracking Number/Current Status:
                                        BOSTON, MACity,State,Zip:
                                        CHILDRENS WAYAddress:
                                        NEAR INTERSECTION WITH BINNEY STName:

Release:

NEAR INTERSECTION WITH BINNEY ST  (Continued) S109489557
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                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/15/1991Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

Actions:

                                        Not reportedQuantity:
                                        PETROLEUMChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        PIPESource:
                                        USTSource:
                                        CONDOLocation Type:
                                        RESIDNTIALLocation Type:

                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIIPhase:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        01/15/1991Notification Date:
                                        BROOKLINERelease Town:
                                        USTSource Type:
                                        08/06/1998Status Date:
                                        3-0003409  /   RAORelease Tracking Number/Current Status:
                                        Response Action OutcomeCurrent Status:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        311-325 TAPPAN ST 222-224Address:
                                        TERRACE CONDOMINIUMSName:

Facility:

LUST:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        PHASE IIIPhase:
                                        08/06/1998Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        01/15/1991Notification Date:
                                        BROOKLINERelease Town:
                                        PIPESource Type:
                                        3-0003409Facility ID:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        311-325 TAPPAN ST 222-224Address:
                                        TERRACE CONDOMINIUMSName:

SHWS:

4029 ft.
0.763 mi.

Relative:
Higher

Actual:
167 ft.

 

1/2-1 MA RELEASEBROOKLINE, MA  02146
West MA LUST311-325 TAPPAN ST 222-224    N/A
210 MA SHWSTERRACE CONDOMINIUMS S100362893
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                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/14/1998Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/24/1996Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/24/1996Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/24/1996Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/23/1996Action Date:
                                        LSPFAAction Status:
                                        TREGSAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/26/1995Action Date:
                                        LSPFAAction Status:
                                        TREGSAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/22/1997Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/22/1997Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/6/1997Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        reduced to background.

TERRACE CONDOMINIUMS  (Continued) S100362893
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                                        LSPFAAction Status:
                                        TREGSAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/26/1995Action Date:
                                        LSPFAAction Status:
                                        TREGSAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/22/1997Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/22/1997Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/6/1997Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/15/1991Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIIPhase:
                                        08/06/1998Status Date:
                                        NONECategory:
                                        01/15/1991Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0003409  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        311-325 TAPPAN ST 222-224Address:
                                        TERRACE CONDOMINIUMSName:

Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/6/1998Action Date:
                                        RAO Statement ReceivedAction Status:

TERRACE CONDOMINIUMS  (Continued) S100362893
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                                        PIPESource:
                                        USTSource:
                                        CONDOLocation Type:
                                        RESIDNTIALLocation Type:
                                        Not reportedQuantity:
                                        PETROLEUMChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/6/1998Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/14/1998Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/24/1996Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/24/1996Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/24/1996Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/23/1996Action Date:

TERRACE CONDOMINIUMS  (Continued) S100362893

                                        72 HRCategory:
                                        02/18/2000Notification Date:
                                        BROOKLINERelease Town:
                                        PIPESource Type:
                                        3-0019304Facility ID:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        454 HARVARD STAddress:
                                        COLUMBIA AVEName:

SHWS:

4041 ft. Site 3 of 4 in cluster AT
0.765 mi. MA HW GEN

Relative:
Higher

Actual:
63 ft.

 

1/2-1 MA RELEASEBROOKLINE, MA  02146
NNW MA SPILLS454 HARVARD ST    N/A
AT211 MA SHWSCOLUMBIA AVE S101018789
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                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        07/23/1993Status Date:
                                        NONECategory:
                                        10/15/1988Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0001057  /   DEPNFARelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        454 HARVARD STAddress:
                                        MOBIL STATIONName:

Release:

1Days/Close:
Not reportedNotif Tel:
Not reportedNotifier:

Not reportedCategory:Not reportedReport Prep:
Not reportedLUST Elig:SAReferral:
NOT USEDContractor:Not reportedCleanup Type:
Not reportedOther Incdnt:TANK REMOVALIncident:
Not reportedOther Source:U.S.T.Source:
Not reportedPCB Lev (ppm):Not reportedCAS No:
__________Qty Actual:__________Qty Reported:
NONEQty Actual:NONEQty Reported:
Not reportedOther Material:GASOLINEMaterial:
Not reportedOther Impact:Not reportedEnv Impact:
Not reportedContam Soil:VIRGINVirgin Waste:
PETROLEUMMat Type:YESCase Closed:
02:00PMReport Time:19880613Report Date:
Not reportedSpill Time:19880613Spill Date:
19880613First Response:19880628Last Entered:
19880628Date Entered:GORRASI, MStaff Lead:
N88-0848Spill ID:3-1057Facility ID:

MA Spills:

                                        Not reportedOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        07/23/1993Status Date:
                                        DEPNFACurrent Status:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        10/15/1988Notification Date:
                                        BROOKLINERelease Town:
                                        Not reportedSource Type:
                                        3-0001057Facility ID:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        454 HARVARD STAddress:
                                        MOBIL STATIONName:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        PHASE IIIPhase:
                                        09/08/2003Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:

COLUMBIA AVE  (Continued) S101018789
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                                        2/18/2000Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/18/2000Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/13/2001Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIIPhase:
                                        09/08/2003Status Date:
                                        72 HRCategory:
                                        02/18/2000Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0019304  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        454 HARVARD STAddress:
                                        COLUMBIA AVEName:

                                        Not reportedQuantity:
                                        UNKNOWNChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        7/23/1993Action Date:
                                        DEPNFAAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/23/1993Action Date:
                                        REMSITAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/15/1988Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:

COLUMBIA AVE  (Continued) S101018789
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/8/2003Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/24/2000Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/20/2000Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/20/2000Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/21/2000Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/12/2003Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/21/2001Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/21/2001Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/21/2001Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:

COLUMBIA AVE  (Continued) S101018789
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                    Not reportedState Generator Status:
                    VSQGRCRA Generator Status:
                    MAR000014688EPA Id:
                    BROOKLINE, MA 02110City,State,Zip:
                    454 HARVARD STAddress:
                    SUNOCO SERVICE STA 4243119Name:

HW GEN:

                                        PIPESource:
                                        COMMERCIALLocation Type:
                                        240 parts per millionQuantity:
                                        GASOLINEChemical:

Chemicals:

COLUMBIA AVE  (Continued) S101018789

                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        02/09/2000Status Date:
                                        120 DYCategory:
                                        08/03/1999Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0018600  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02446-0000City,State,Zip:
                                        194 SUMMIT AVEAddress:
                                        NO LOCATION AIDName:

Release:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        02/09/2000Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        08/03/1999Notification Date:
                                        BROOKLINERelease Town:
                                        Not reportedSource Type:
                                        3-0018600Facility ID:
                                        BROOKLINE, MA 02446-0000City,State,Zip:
                                        194 SUMMIT AVEAddress:
                                        NO LOCATION AIDName:

SHWS:

4045 ft.
0.766 mi.

Relative:
Higher

Actual:
257 ft.

 

1/2-1 BROOKLINE, MA  02446
NW MA RELEASE194 SUMMIT AVE    N/A
212 MA SHWSNO LOCATION AID S104000636

TC06429109.2r   Page 1671

http://www.web.edrnet.com/ordering/switchboard/redirect.aspx?s=GRR_MA_DEP&facid=3-0018600


MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        2200 parts per millionQuantity:
                                        C9 THRU C18 ALIPHATIC HYDROCARBONSChemical:
                                        960 parts per millionQuantity:
                                        C19 THRU C36 ALIPHATIC HYDROCARBONSChemical:
                                        1700 parts per millionQuantity:
                                        C11 THRU C22 AROMATIC HYDROCARBONSChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/3/1999Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/3/1999Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/9/2000Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/10/2000Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/9/1999Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/6/1999Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/13/1999Action Date:

NO LOCATION AID  (Continued) S104000636
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/24/2003Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/12/2002Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/31/2001Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIPhase:
                                        08/19/2003Status Date:
                                        120 DYCategory:
                                        06/15/2001Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0020859  /   RAORelease Tracking Number/Current Status:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        BLACKFAN ST AND CHILDRENS WAYAddress:
                                        CHILDRENS HOSP MAIN BLDGName:

Release:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        PHASE IIPhase:
                                        08/19/2003Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        06/15/2001Notification Date:
                                        BOSTONRelease Town:
                                        Not reportedSource Type:
                                        3-0020859Facility ID:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        BLACKFAN ST AND CHILDRENS WAYAddress:
                                        CHILDRENS HOSP MAIN BLDGName:

SHWS:

4049 ft. Site 2 of 3 in cluster AV
0.767 mi.

Relative:
Lower

Actual:
23 ft.

 

1/2-1 BOSTON, MA  02115
East MA RELEASEBLACKFAN ST AND CHILDRENS WAY    N/A
AV213 MA SHWSCHILDRENS HOSP MAIN BLDG S105125081
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                                        9/25/2001Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/21/2001Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/19/2003Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/19/2003Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/12/2002Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/17/2002Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/17/2002Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/17/2002Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/15/2001Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/15/2001Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

CHILDRENS HOSP MAIN BLDG  (Continued) S105125081
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                                        220 milligrams per kilogramQuantity:
                                        C11 THRU C22 AROMATIC HYDROCARBONSChemical:
                                        350 milligrams per kilogramQuantity:
                                        TPHChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:

CHILDRENS HOSP MAIN BLDG  (Continued) S105125081

          BROOKLINE, MA 02446Owner City,St,Zip:
          Not reportedOwner Address:
          ONE HUNDRED MARION STREET LLCOwner:
          9845Owner Id:
          11644Facility ID:
          BROOKLINE, MA 02446City,State,Zip:
          455 HARVARD STAddress:
          FERRIS SERVICE STATION INCName:

Facility:

UST:

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        08/13/1999Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        06/09/1999Notification Date:
                                        BROOKLINERelease Town:
                                        VEHICLESource Type:
                                        3-0018383Facility ID:
                                        BROOKLINE, MACity,State,Zip:
                                        455 HARVARD STAddress:
                                        BEST PETROName:

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        08/13/1999Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        06/09/1999Notification Date:
                                        BROOKLINERelease Town:
                                        PIPESource Type:
                                        3-0018383Facility ID:
                                        BROOKLINE, MACity,State,Zip:
                                        455 HARVARD STAddress:
                                        BEST PETROName:

SHWS:

4066 ft. Site 4 of 4 in cluster AT
0.770 mi.

Relative:
Higher

Actual:
64 ft.

 

1/2-1 MA RELEASEBROOKLINE, MA  02446
NNW MA UST455 HARVARD ST    N/A
AT214 MA SHWSFERRIS SERVICE STATION INC U000228727
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          Not reportedTank Usage:
          GasolineContents:
          5000.00000Capacity:
          07/08/1971Date Installed:
          02/10/1989Status Date:
          Tank RemovedTank Status:
          2Tank ID:

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          Not reportedOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          NTurbine sump sensor:
          NTurbine sump:
                    Not reportedSubmersible sump install date:
          NSubmersible sump:
          Not reportedPipe leak install date:
          Not reportedPipe install date:
                    Not reportedNumber of compartment:
          Not reportedPtype:
          Not reportedPipe construct:
          Not reportedTank construct:
          Not reportedLongitude:
          Not reportedLatitude:
          Not reportedPipe Leak Detection:
          Not reportedTank Leak Detection:
          Not reportedTank Usage:
          GasolineContents:
          5000.00000Capacity:
          07/08/1971Date Installed:
          02/10/1989Status Date:
          Tank RemovedTank Status:
          1Tank ID:

          CLOSEDFac status:
          Not reportedUpdate by:
          2007-04-11 00:00:00Update:
          Not reportedContact email:
          Not reportedContact zip:
          Not reportedContact state:
          Not reportedContact city:
          Not reportedContact address2:
          Not reportedContact address1:
          Not reportedContact name:
          -71.12801Longitude:
          42.34669Latitude:
          PO BOX 298Owner address 2:
          Not reportedFacility address 2:
          Retail Motor Vehicle FuelDescription:
          Not reportedTelephone:

FERRIS SERVICE STATION INC  (Continued) U000228727
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          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          Not reportedOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          NTurbine sump sensor:
          NTurbine sump:
                    Not reportedSubmersible sump install date:
          NSubmersible sump:
          Not reportedPipe leak install date:
          Not reportedPipe install date:
                    Not reportedNumber of compartment:
          Not reportedPtype:
          Not reportedPipe construct:
          Not reportedTank construct:
          Not reportedLongitude:
          Not reportedLatitude:
          Not reportedPipe Leak Detection:
          Not reportedTank Leak Detection:
          Not reportedTank Usage:
          GasolineContents:
          5000.00000Capacity:
          07/08/1971Date Installed:
          02/10/1989Status Date:
          Tank RemovedTank Status:
          3Tank ID:

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          Not reportedOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          NTurbine sump sensor:
          NTurbine sump:
                    Not reportedSubmersible sump install date:
          NSubmersible sump:
          Not reportedPipe leak install date:
          Not reportedPipe install date:
                    Not reportedNumber of compartment:
          Not reportedPtype:
          Not reportedPipe construct:
          Not reportedTank construct:
          Not reportedLongitude:
          Not reportedLatitude:
          Not reportedPipe Leak Detection:
          Not reportedTank Leak Detection:

FERRIS SERVICE STATION INC  (Continued) U000228727
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          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          NTurbine sump sensor:
          NTurbine sump:
                    Not reportedSubmersible sump install date:
          NSubmersible sump:
          Not reportedPipe leak install date:
          Not reportedPipe install date:
                    Not reportedNumber of compartment:
          Not reportedPtype:
          Single-walled non-corrodible material (No corrosion protection required)Pipe construct:
          Single-walled metal tank (cathodic protection required)Tank construct:
          Not reportedLongitude:
          Not reportedLatitude:
          Quarterly visual inspection and annual product line tightness testPipe Leak Detection:
          In-Tank Monitoring SystemTank Leak Detection:
          Motor VehiTank Usage:
          GasolineContents:
          8000.00000Capacity:
          09/01/1988Date Installed:
          12/30/2006Status Date:
          Tank RemovedTank Status:
          5Tank ID:

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          Not reportedOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          NTurbine sump sensor:
          NTurbine sump:
                    Not reportedSubmersible sump install date:
          NSubmersible sump:
          Not reportedPipe leak install date:
          Not reportedPipe install date:
                    Not reportedNumber of compartment:
          Not reportedPtype:
          Single-walled non-corrodible material (No corrosion protection required)Pipe construct:
          Single-walled metal tank (cathodic protection required)Tank construct:
          Not reportedLongitude:
          Not reportedLatitude:
          Quarterly visual inspection and annual product line tightness testPipe Leak Detection:
          In-Tank Monitoring SystemTank Leak Detection:
          Motor VehiTank Usage:
          GasolineContents:
          8000.00000Capacity:
          09/01/1988Date Installed:
          12/30/2006Status Date:
          Tank RemovedTank Status:
          4Tank ID:

FERRIS SERVICE STATION INC  (Continued) U000228727
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          NSubmersible sump:
          Not reportedPipe leak install date:
          Not reportedPipe install date:
                    Not reportedNumber of compartment:
          Not reportedPtype:
          Single-walled metal (Corrosion protection required)Pipe construct:
          Single-walled metal tank (cathodic protection required)Tank construct:
          Not reportedLongitude:
          Not reportedLatitude:
          Not reportedPipe Leak Detection:
          Manual Tank Gauging (1,000G or less capacity tank)Tank Leak Detection:
          Not reportedTank Usage:
          Waste OilContents:
          500.00000Capacity:
          09/01/1988Date Installed:
          10/27/1998Status Date:
          Tank RemovedTank Status:
          8Tank ID:

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          Not reportedOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          NTurbine sump sensor:
          NTurbine sump:
                    Not reportedSubmersible sump install date:
          NSubmersible sump:
          Not reportedPipe leak install date:
          Not reportedPipe install date:
                    Not reportedNumber of compartment:
          Not reportedPtype:
          Single-walled non-corrodible material (No corrosion protection required)Pipe construct:
          Single-walled metal tank (cathodic protection required)Tank construct:
          Not reportedLongitude:
          Not reportedLatitude:
          Quarterly visual inspection and annual product line tightness testPipe Leak Detection:
          In-Tank Monitoring SystemTank Leak Detection:
          Motor VehiTank Usage:
          GasolineContents:
          8000.00000Capacity:
          09/01/1988Date Installed:
          12/30/2006Status Date:
          Tank RemovedTank Status:
          6Tank ID:

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          Not reportedOverfill protect type:
          Not reportedOverfill protect install:

FERRIS SERVICE STATION INC  (Continued) U000228727
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                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/13/1999Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/20/1999Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/9/1999Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/9/1999Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        08/13/1999Status Date:
                                        TWO HRCategory:
                                        06/09/1999Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0018383  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MACity,State,Zip:
                                        455 HARVARD STAddress:
                                        BEST PETROName:

Release:

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          Not reportedOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:
                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          NTurbine sump sensor:
          NTurbine sump:
                    Not reportedSubmersible sump install date:

FERRIS SERVICE STATION INC  (Continued) U000228727
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                                        PIPESource:
                                        VEHICLESource:
                                        COMMERCIALLocation Type:
                                        34 gallonsQuantity:
                                        GASOLINEChemical:
                                        10 gallonsQuantity:
                                        GASOLINEChemical:

Chemicals:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/6/1999Action Date:
                                        Reportable Release under MGL 21EAction Status:

FERRIS SERVICE STATION INC  (Continued) U000228727

                                        TANKSource:
                                        USTSource:
                                        SCHOOLLocation Type:

                                        OilOil Or Haz Material:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        11/14/2002Notification Date:
                                        BROOKLINERelease Town:
                                        USTSource Type:
                                        10/16/2018Status Date:
                                        3-0022309  /   RAONRRelease Tracking Number/Current Status:
                                        Response Action Outcome Not RequiredCurrent Status:
                                        BROOKLINE, MACity,State,Zip:
                                        45 HAWES STAddress:
                                        WHEELOCKName:

Facility:

LUST:

                                        OilOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        10/16/2018Status Date:
                                        RAONRCurrent Status:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        11/14/2002Notification Date:
                                        BROOKLINERelease Town:
                                        TANKSource Type:
                                        3-0022309Facility ID:
                                        BROOKLINE, MACity,State,Zip:
                                        45 HAWES STAddress:
                                        WHEELOCKName:

SHWS:

4068 ft.
0.770 mi.

Relative:
Lower

Actual:
31 ft.

 

1/2-1 MA RELEASEBROOKLINE, MA  
NE MA LUST45 HAWES ST    N/A
215 MA SHWSWHEELOCK S105736248
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                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/5/2018Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/5/2018Action Date:
                                        EPETOPAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/5/2018Action Date:
                                        Linked to a Tier Classified SiteAction Status:
                                        RAO Not RequiredAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/5/2018Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/16/2018Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/16/2018Action Date:
                                        Linked to a Tier Classified SiteAction Status:
                                        RAO Not RequiredAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/16/2018Action Date:
                                        RTN Linked to TCLASS Via IRA Completion StatementAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/16/2003Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/16/2003Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

Actions:

                                        12 inchesQuantity:
                                        FUEL OIL #2Chemical:
                                        Not reportedQuantity:
                                        FUEL OIL #2Chemical:

Chemicals:

Click here to access the MA DEP site for this facility:

WHEELOCK  (Continued) S105736248
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                                        3/25/2003Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/22/2004Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/20/2003Action Date:
                                        Linked to a Tier Classified SiteAction Status:
                                        RAO Not RequiredAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/19/2003Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/19/2003Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/19/2003Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/19/2003Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/16/2006Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/18/2002Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/14/2002Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/14/2002Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/5/2018Action Date:
                                        Tier 2 ClassificationAction Status:

WHEELOCK  (Continued) S105736248
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                                        Not reportedResponse Action Outcome:
                                        9/22/2008Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/18/2014Action Date:
                                        TCEXTAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/17/2004Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/17/2003Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/16/2011Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/16/2010Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/14/2012Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/13/2016Action Date:
                                        TCEXTAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/24/2005Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/2/2003Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/25/2020Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:

WHEELOCK  (Continued) S105736248
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                                        10/5/2018Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/16/2018Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/16/2018Action Date:
                                        Linked to a Tier Classified SiteAction Status:
                                        RAO Not RequiredAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/16/2018Action Date:
                                        RTN Linked to TCLASS Via IRA Completion StatementAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/16/2003Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/16/2003Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        10/16/2018Status Date:
                                        72 HRCategory:
                                        11/14/2002Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0022309  /   RAONRRelease Tracking Number/Current Status:
                                        BROOKLINE, MACity,State,Zip:
                                        45 HAWES STAddress:
                                        WHEELOCKName:

Release:

                                        Not reportedResponse Action Outcome:
                                        9/25/2013Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/22/2009Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

WHEELOCK  (Continued) S105736248
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                                        Not reportedResponse Action Outcome:
                                        3/19/2003Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/19/2003Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/19/2003Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/16/2006Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/18/2002Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/14/2002Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/14/2002Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/5/2018Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/5/2018Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/5/2018Action Date:
                                        EPETOPAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/5/2018Action Date:
                                        Linked to a Tier Classified SiteAction Status:
                                        RAO Not RequiredAction Type:

                                        Not reportedResponse Action Outcome:

WHEELOCK  (Continued) S105736248
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                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/16/2011Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/16/2010Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/14/2012Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/13/2016Action Date:
                                        TCEXTAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/24/2005Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/2/2003Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/25/2020Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/25/2003Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/22/2004Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/20/2003Action Date:
                                        Linked to a Tier Classified SiteAction Status:
                                        RAO Not RequiredAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/19/2003Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

WHEELOCK  (Continued) S105736248
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                                        TANKSource:
                                        USTSource:
                                        SCHOOLLocation Type:
                                        12 inchesQuantity:
                                        FUEL OIL #2Chemical:
                                        Not reportedQuantity:
                                        FUEL OIL #2Chemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        9/25/2013Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/22/2009Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/22/2008Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/18/2014Action Date:
                                        TCEXTAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/17/2004Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/17/2003Action Date:

WHEELOCK  (Continued) S105736248

                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        05/08/1998Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        01/12/1998Notification Date:
                                        BROOKLINERelease Town:
                                        Not reportedSource Type:
                                        3-0015907Facility ID:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        1120 BEACON STAddress:
                                        NO LOCATION AIDName:

SHWS:

4099 ft. Site 2 of 2 in cluster AU
0.776 mi.

Relative:
Lower

Actual:
17 ft.

 

1/2-1 BROOKLINE, MA  02146
NNE MA RELEASE1120 BEACON ST    N/A
AU216 MA SHWSNO LOCATION AID S102967520
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                                        #2 FUELChemical:
                                        810 parts per millionQuantity:
                                        AROMATICSChemical:
                                        59000 parts per millionQuantity:
                                        TPHChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/8/1998Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/12/1998Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/12/1998Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/12/1998Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/12/1998Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        05/08/1998Status Date:
                                        120 DYCategory:
                                        01/12/1998Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0015907  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        1120 BEACON STAddress:
                                        NO LOCATION AIDName:

Release:

                                        Oil and Hazardous MaterialOil Or Haz Material:

NO LOCATION AID  (Continued) S102967520
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                                        2800 parts per billionQuantity:
                                        BENZO[A]ANTHRACENEChemical:
                                        Not reportedQuantity:

NO LOCATION AID  (Continued) S102967520

                                        NONECategory:
                                        02/21/1989Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0003255  /   DEPNFARelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        134 BABCOCK STAddress:
                                        PROPERTYName:

Release:

0Days/Close:
Not reportedNotif Tel:
Not reportedNotifier:

Not reportedCategory:Not reportedReport Prep:
NOLUST Elig:SAReferral:
NOT USEDContractor:---Cleanup Type:
Not reportedOther Incdnt:---------------Incident:
Not reportedOther Source:DRUMSource:
UNKNOWNPCB Lev (ppm):Not reportedCAS No:
DRUMSQty Actual:DRUMSQty Reported:
1-10Qty Actual:1-10Qty Reported:
OILY DEBRISOther Material:OTHER MATERIAL        -->Material:
Not reportedOther Impact:SOILEnv Impact:
Not reportedContam Soil:WASTEVirgin Waste:
PETROLEUMMat Type:YESCase Closed:
Not reportedReport Time:19890803Report Date:
Not reportedSpill Time:19890803Spill Date:
19890803First Response:19940203Last Entered:
19891012Date Entered:FONKEM, VStaff Lead:
N89-0237Spill ID:3-3255Facility ID:

MA Spills:

                                        OilOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        04/23/1996Status Date:
                                        DEPNFACurrent Status:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        02/21/1989Notification Date:
                                        BROOKLINERelease Town:
                                        UNKNOWNSource Type:
                                        3-0003255Facility ID:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        134 BABCOCK STAddress:
                                        PROPERTYName:

SHWS:

4127 ft. Site 1 of 2 in cluster AX
0.782 mi.

Relative:
Higher

Actual:
49 ft.

 

1/2-1 MA RELEASEBROOKLINE, MA  02146
North MA SPILLS134 BABCOCK ST    N/A
AX217 MA SHWSPROPERTY S101024551
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                                        UNKNOWNSource:
                                        RESIDNTIALLocation Type:
                                        Not reportedQuantity:
                                        PETROLEUMChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        4/23/1996Action Date:
                                        DEPNFAAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/21/1989Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        2/21/1989Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        04/23/1996Status Date:

PROPERTY  (Continued) S101024551

                                        3-0026611  /   RAORelease Tracking Number/Current Status:
                                        ROXBURY, MA 02120-2802City,State,Zip:
                                        26 DARLING STAddress:
                                        THREE FAMILY RESIDENTIALName:

Release:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        06/25/2007Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        02/19/2007Notification Date:
                                        BOSTONRelease Town:
                                        PIPESource Type:
                                        3-0026611Facility ID:
                                        ROXBURY, MA 02120-2802City,State,Zip:
                                        26 DARLING STAddress:
                                        THREE FAMILY RESIDENTIALName:

SHWS:

4151 ft.
0.786 mi.

Relative:
Higher

Actual:
113 ft.

 

1/2-1 ROXBURY, MA  02120
ESE MA RELEASE26 DARLING ST    N/A
218 MA SHWSTHREE FAMILY RESIDENTIAL S108476721
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                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/19/2007Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/26/2007Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/19/2007Action Date:
                                        FLDISSAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/19/2007Action Date:
                                        FLDD1AAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/19/2007Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/19/2007Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/19/2007Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        06/25/2007Status Date:
                                        TWO HRCategory:
                                        02/19/2007Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:

THREE FAMILY RESIDENTIAL  (Continued) S108476721
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/15/2007Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/15/2007Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/14/2007Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/24/2007Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/2/2007Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/17/2007Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/8/2007Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/7/2007Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/7/2007Action Date:
                                        FLDISSAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/7/2007Action Date:

THREE FAMILY RESIDENTIAL  (Continued) S108476721
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                                        PIPESource:
                                        RESIDNTIALLocation Type:
                                        8 gallonsQuantity:
                                        #2 FUEL OILChemical:
                                        Not reportedQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/25/2007Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/7/2007Action Date:
                                        Written Approval of PlanAction Status:
                                        Immediate Response ActionAction Type:

THREE FAMILY RESIDENTIAL  (Continued) S108476721

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        06/02/2008Status Date:
                                        120 DYCategory:
                                        01/24/2008Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0027459  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02446-6711City,State,Zip:
                                        207 FREEMAN STAddress:
                                        SAINT AIDAN’SName:

Release:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        06/02/2008Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        01/24/2008Notification Date:
                                        BROOKLINERelease Town:
                                        Not reportedSource Type:
                                        3-0027459Facility ID:
                                        BROOKLINE, MA 02446-6711City,State,Zip:
                                        207 FREEMAN STAddress:
                                        SAINT AIDAN’SName:

SHWS:

4176 ft.
0.791 mi.

Relative:
Higher

Actual:
56 ft.

 

1/2-1 MA ASBESTOSBROOKLINE, MA  02446
North MA RELEASE207 FREEMAN ST    N/A
219 MA SHWSSAINT AIDAN’S S109029488
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                                        584 milligrams per kilogramQuantity:
                                        FUEL OILChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/4/2008Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/2/2008Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/18/2008Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/4/2008Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/28/2008Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/24/2008Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/24/2008Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/24/2008Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

Actions:

Click here to access the MA DEP site for this facility:

SAINT AIDAN’S  (Continued) S109029488
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                              03/28/2008Cert Sign Date:
                              YAKAIRA INOACertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              LAWRENCETransporter City:
                              300 CANAL STREETTransporter Address:
                              R.M. TECHNOLOGIES, INCTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              508-458-0436On Site Manager Phone:
                              CONSIGLI CONSTRUCTIONOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              84 STATE STREETOwner Address:
                              PLANNING OFFICE OF URBAN AFFAIRSOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              ABANDONED RESIDENCEFacility Usage:
                              BA
                              THROUGHLY WETTED MATERIAL WILL BE DOUBLE BAGGED IN 6MIL ASBESTOS BLACKDisposal Methods:
                              WET METHODDecon Process:
                              Not reportedLocation:
                              Clnp,ROOFING MATERIAL REMOVAL PROCEDUREAbatement Process:
                              DemProject Type:
                              Week days: 7AM-3:30PM Week end:Hours:
                              WRITTENContract Type:
                              AC000328Contractor:
                              0Occupied:
                              CHURCH, RECTORY, GARAWorksite:
                              Not reportedSub Town:
                              6173508885Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100069884Sticker Number:
                              2008Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS035686Super Lic Number:
                              96263AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              7500.00Quantity Materical Removed SF:
                              03/28/2008Entry Date:
                              Not reportedDate Entered:
                              05/16/2008End Date:
                              04/11/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              207 FREEMAN STREETAddress:
                              ST AIDANS CHURCHName:

ASBESTOS:

SAINT AIDAN’S  (Continued) S109029488
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                              Not reportedTransporter State:
                              LAWRENCETransporter City:
                              300 CANALTransporter Address:
                              R.M. TECHNOLOGIES, INCTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-350-8885On Site Manager Phone:
                              DAVID ARMITAGEOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              84 STATE STREETOwner Address:
                              PLANNING OFFICE OF URBAN AFFAIRSOwner Name:
                              5Small Owner Occ:
                              HV08202DLWD Waiver Number:
                              0805964DEP Waiver Number:
                              Not reportedWaiver Given:
                              ABANDONED RESIDENCE-CHURCHFacility Usage:
                              DRUMS
                              WETTED MATERIAL WILL BE CONTAINED IN 6MIL POLY BAGS OR LINED FIBERDisposal Methods:
                              WET METHODDecon Process:
                              Not reportedLocation:
                              WINDOW’S REMOVAL METHODAbatement Process:
                              Dem,RenvProject Type:
                              Week days: 7:30AM-4PM Week end:Hours:
                              WRITTENContract Type:
                              AC000328Contractor:
                              0Occupied:
                              CHURCHWorksite:
                              Not reportedSub Town:
                              6173508885Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100072098Sticker Number:
                              2008Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS035686Super Lic Number:
                              98250AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              190.00Quantity Materical Removed SF:
                              05/14/2008Entry Date:
                              Not reportedDate Entered:
                              06/13/2008End Date:
                              05/15/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              207 FREEMAN STREETAddress:
                              ST AIDAN’S CHURCHName:

                              Not reportedEntered_by:
                              9787940006Certified Phone:
                              R.M. TECHNOLOGIES, ICertified Company:

SAINT AIDAN’S  (Continued) S109029488

TC06429109.2r   Page 1697



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                              LVI ENVIRONMENTAL SERVICES INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              508-458-0436On Site Manager Phone:
                              ERIC CLORY, CONSIGLI CONSTRUCTIONOn Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              185 DEVONSHIRE STREET #600Owner Address:
                              ARCHDIOCESE OF BOSTONOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              VACANT BUILDINGFacility Usage:
                              TRANSPORTED
                              ACM WILL BE WET (HAND TO BAG) ACM WILL BE LABELED, PACKAGED &Disposal Methods:
                              N/A - SAFE WORK PRACTICES WILL BE UTILIZEDDecon Process:
                              Not reportedLocation:
                              SAFE WORK PRACTICEAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-3PM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              0Occupied:
                              ROOFWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100080238Sticker Number:
                              2008Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS040959Super Lic Number:
                              105745AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              8000.00Quantity Materical Removed SF:
                              10/21/2008Entry Date:
                              Not reportedDate Entered:
                              11/30/2008End Date:
                              11/04/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              207 FREEMAN STREETAddress:
                              FORMER ST. AIDAN’S CHURCHName:

                              Not reportedEntered_by:
                              9787940006Certified Phone:
                              R.M. TECHNOLOGIESCertified Company:
                              05/14/2008Cert Sign Date:
                              YAKAIRA INOACertified Name:
                              47Final Site:
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                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              508 458 0436On Site Manager Phone:
                              ERIC CLORY, CONSIGLI CONSTRUCTIONOn Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              185 DEVONSHIRE STREET # 600Owner Address:
                              ORCHIDIOCESE OF BOSTONOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              VACANT BUILDINGFacility Usage:
                              TRANSPORTED
                              ACM WILLBE WET (HAND TO BAG) ACM WILL BE LABELED, PACKAGED &Disposal Methods:
                              N/A SAFE WORK PRACTICES WILL BE UTILIZEDDecon Process:
                              Not reportedLocation:
                              SAFE WORK PRACTICESAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-3PM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              0Occupied:
                              ROOF/EXTERIOR WINDOWWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100084520Sticker Number:
                              2009Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS040959Super Lic Number:
                              109470AR Tracking ID:
                              TrnsProject Description:
                              500.00Quantity Material Removed LF:
                              4000.00Quantity Materical Removed SF:
                              02/12/2009Entry Date:
                              Not reportedDate Entered:
                              04/01/2009End Date:
                              02/26/2009Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              207 FREEMAN STREETAddress:
                              FORMER ST. AIDAN’S CHURCHName:

                              Not reportedEntered_by:
                              6173898880Certified Phone:
                              LVICertified Company:
                              10/21/2008Cert Sign Date:
                              SARAH MARCONECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              EVERETT, MATransporter City:
                              401-S SECOND STREETTransporter Address:
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                              ERIC CLORY, CONSIGLI CONSTRUCTIONOn Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              185 DEVONSHIRE STREET #600Owner Address:
                              ARCHDIOCESE OF BOSTONOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              VACANT BUILDINGFacility Usage:
                              TRANSPORTED
                              ACM WILL BE WET (HAND TO BAG) ACM WILL BE LABELED, PACKAGED &Disposal Methods:
                              N/A - SAFE WORK PRACTICES WILL BE UTILIZEDDecon Process:
                              Not reportedLocation:
                              SAFE WORK PRACTICEAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-3PM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              0Occupied:
                              EXTERIOR WINDOWS & DOWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100077437Sticker Number:
                              2008Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS040079Super Lic Number:
                              103102AR Tracking ID:
                              TrnsProject Description:
                              500.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              08/27/2008Entry Date:
                              Not reportedDate Entered:
                              11/30/2008End Date:
                              09/11/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              207 FREEMAN STREETAddress:
                              VACANT CHURCH FACILITYName:

                              Not reportedEntered_by:
                              617 389 8880Certified Phone:
                              LVICertified Company:
                              02/12/2009Cert Sign Date:
                              WENDY CARIASCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              EVERETT, MATransporter City:
                              401 S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
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                              BOSTONOwner City:
                              84 STATE STREETOwner Address:
                              PLANNING OFFICE OF URBAN AFFAIRSOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              ABANDONED RESIDENCEFacility Usage:
                              WETTED MATERIAL WILL BE CONTAINED IN 6MIL ASBESTOS BAGS OR FIBER DRUMSDisposal Methods:
                              WET METHODDecon Process:
                              Not reportedLocation:
                              ROOFING MATERIAL REMOVAL PROCEDUREAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-4:00PM Week end:Hours:
                              WRITTENContract Type:
                              AC000328Contractor:
                              0Occupied:
                              ROOFWorksite:
                              Not reportedSub Town:
                              6173508885Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100070539Sticker Number:
                              2008Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS031438Super Lic Number:
                              96840AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              1500.00Quantity Materical Removed SF:
                              04/10/2008Entry Date:
                              Not reportedDate Entered:
                              05/15/2008End Date:
                              04/23/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              207 FREEMAN STREETAddress:
                              ST AIDANS CHURCHName:

                              Not reportedEntered_by:
                              6173898880Certified Phone:
                              LVICertified Company:
                              08/27/2008Cert Sign Date:
                              SARAH MARCONECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              EVERETT, MATransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              508-458-0436On Site Manager Phone:
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                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              VACANT BUILDINGFacility Usage:
                              TRANSPORTED
                              ACM WILL BE WET (HAND TO BAG) ACM WILL BE LABELED, PACKAGE D &Disposal Methods:
                              N/A SAFE WORK PRACTICES WILL BE UTILIZEDDecon Process:
                              Not reportedLocation:
                              SAFE WORK PRACTICESAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-3PM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              0Occupied:
                              ROOFWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100084528Sticker Number:
                              2009Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS040959Super Lic Number:
                              109477AR Tracking ID:
                              TrnsProject Description:
                              500.00Quantity Material Removed LF:
                              5000.00Quantity Materical Removed SF:
                              02/12/2009Entry Date:
                              Not reportedDate Entered:
                              04/01/2009End Date:
                              02/26/2009Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              207 FREEMAN STREETAddress:
                              FORMER ST. AIDAN’S CHURCHName:

                              Not reportedEntered_by:
                              9787940006Certified Phone:
                              R.M.TECHNOLOGIES, INCertified Company:
                              04/10/2008Cert Sign Date:
                              YAKAIRA INOACertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              LAWRENCETransporter City:
                              300 CANAL STREETTransporter Address:
                              R.M. TECHNOLOGIES, INCTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-350-8885 EXT 16On Site Manager Phone:
                              DAVID ARMITAGEOn Site Manager Name:
                              MAOwner State:
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                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              ABANDONED RESIDENCEFacility Usage:
                              THROUGHLY WETTED MATERIAL WILL BE BAGGEDDisposal Methods:
                              WET METHODDecon Process:
                              Not reportedLocation:
                              Clnp,ROOFING MATERIAL REMOVAL PROCEDUREAbatement Process:
                              Dem,RenvProject Type:
                              Week days: 7AM-3:30PM Week end:Hours:
                              WRITTENContract Type:
                              AC000328Contractor:
                              0Occupied:
                              CHURCH, RECTORY, GARAWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              ExemptFee Status:
                              ANF-001Form Type:
                              100069421Sticker Number:
                              2008Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS035686Super Lic Number:
                              95815AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              7500.00Quantity Materical Removed SF:
                              03/19/2008Entry Date:
                              Not reportedDate Entered:
                              04/25/2008End Date:
                              04/01/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              207 FREEMAN STREETAddress:
                              ST AIDANS CHURCHName:

                              Not reportedEntered_by:
                              617 389 8880Certified Phone:
                              LVICertified Company:
                              02/12/2009Cert Sign Date:
                              WENDY CARIASCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              EVERETT, MATransporter City:
                              401 S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              508 458 0436On Site Manager Phone:
                              ERIC CLORY, CONSIGLI CONSTRUCTIONOn Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              185 DEVONSHIRE STREET # 600Owner Address:
                              ORCHIDIOCESE OF BOSTONOwner Name:
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                              DRUMS
                              WETTED MATERIAL WILL BE CONTAINED IN 6MIL POLY BAGS OR LINED FIBERDisposal Methods:
                              WET METHODDecon Process:
                              IndoorsLocation:
                              ROOFING REMOVAL METHODAbatement Process:
                              Dem,RenvProject Type:
                              Week days: 7AM-4:00PM Week end:Hours:
                              WRITTENContract Type:
                              AC000328Contractor:
                              0Occupied:
                              ROOFWorksite:
                              Not reportedSub Town:
                              6173508885Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100071477Sticker Number:
                              2008Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS031438Super Lic Number:
                              97676AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              2500.00Quantity Materical Removed SF:
                              05/02/2008Entry Date:
                              Not reportedDate Entered:
                              06/13/2008End Date:
                              05/13/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              207 FREEMAN STREETAddress:
                              ST AIDAN’S CHURCHName:

                              Not reportedEntered_by:
                              9787940006Certified Phone:
                              R.M. TECHNOLOGIES, ICertified Company:
                              03/19/2008Cert Sign Date:
                              YAKAIRA INOACertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              LAWRENCETransporter City:
                              300 CANAL STREETTransporter Address:
                              R.M. TECHNOLOGIES, INCTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              CONSIGLI CONSTRUCTIONOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              84 STATE STREETOwner Address:
                              PLANNING OFFICE OF URBAN AFFAIRSOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:

SAINT AIDAN’S  (Continued) S109029488

TC06429109.2r   Page 1704



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                              Not reportedLocation:
                              SAFE WORK PRACTICEAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-3PM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              0Occupied:
                              EXTERIOR WINDOWS & DOWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100072638Sticker Number:
                              2008Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS040079Super Lic Number:
                              98745AR Tracking ID:
                              TrnsProject Description:
                              500.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              05/27/2008Entry Date:
                              Not reportedDate Entered:
                              06/27/2008End Date:
                              06/10/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              207 FREEMAN STREETAddress:
                              VACANT CHURCH FACILITYName:

                              Not reportedEntered_by:
                              9787940006Certified Phone:
                              R.M. TECHNOLOGIES, INCCertified Company:
                              05/02/2008Cert Sign Date:
                              YAKAIRA INOACertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              LAWRENCETransporter City:
                              300 CANAL STREETTransporter Address:
                              R.M. TECHNOLOGIES, INCTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-350-8885On Site Manager Phone:
                              DAVID ARMITAGEOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              84 STATE STREETOwner Address:
                              PLANNING OFFICE OF URBAN AFFAIRSOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              ABANDONED RESIDENCEFacility Usage:
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                              Not reportedEntered_by:
                              6173898880Certified Phone:
                              LVICertified Company:
                              05/27/2008Cert Sign Date:
                              SARAH MARCONECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              EVERETT, MATransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              508-458-0436On Site Manager Phone:
                              ERIC CLORY, CONSIGLI CONSTRUCTIONOn Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              185 DEVONSHIRE STREET #600Owner Address:
                              ARCHDIOCESE OF BOSTONOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              VACANT BUILDING ON CONSTRUCTION SITEFacility Usage:
                              TRANSPORTED
                              ACM WILL BE WET (HAND TO BAG) ACM WILL BE LABELED, PACKAGED &Disposal Methods:
                              N/A - SAFE WORK PRACTICES WILL BE UTILIZEDDecon Process:

SAINT AIDAN’S  (Continued) S109029488

                                        10/25/1996Notification Date:
                                        BROOKLINERelease Town:
                                        Not reportedSource Type:
                                        3-0014448Facility ID:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        64 WESTBOURNE TERAddress:
                                        DRISCOLL STREETName:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        07/23/2020Status Date:
                                        UNCLSSCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        07/23/2020Notification Date:
                                        BROOKLINERelease Town:
                                        UNKNOWNSource Type:
                                        3-0036385Facility ID:
                                        BROOKLINE, MA 02446-0000City,State,Zip:
                                        64 WESTBOURNE TERRACEAddress:
                                        MICHAEL DRISCOLL SCHOOLName:

SHWS:

4195 ft.
0.795 mi.

Relative:
Higher

Actual:
124 ft.

 

1/2-1 MA ASBESTOSBROOKLINE, MA  02446
WNW MA RELEASE64 WESTBOURNE TERRACE    N/A
220 MA SHWSMICHAEL DRISCOLL SCHOOL S104545744
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/14/1997Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/11/1997Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/5/1996Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/25/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/25/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        04/11/1997Status Date:
                                        120 DYCategory:
                                        10/25/1996Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0014448  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        64 WESTBOURNE TERAddress:
                                        DRISCOLL STREETName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        04/11/1997Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:

MICHAEL DRISCOLL SCHOOL  (Continued) S104545744
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                                        564 milligrams per kilogramQuantity:
                                        C9 THRU C10 AROMATIC HYDROCARBONSChemical:
                                        150 milligrams per kilogramQuantity:
                                        C5 THRU C8 ALIPHATIC HYDROCARBONSChemical:
                                        2 milligrams per kilogramQuantity:
                                        TETRACHLOROETHYLENEChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        8/4/2020Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        7/23/2020Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/23/2020Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/23/2020Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/30/2020Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        RNFEAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        07/23/2020Status Date:
                                        120 DYCategory:
                                        07/23/2020Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0036385  /   UNCLSSRelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02446-0000City,State,Zip:
                                        64 WESTBOURNE TERRACEAddress:
                                        MICHAEL DRISCOLL SCHOOLName:

                                        1.2 parts per millionQuantity:
                                        BENZO[A]PYRENEChemical:
                                        1.1 parts per millionQuantity:
                                        BENZ[E]ACEPHENANTHRYLENEChemical:
                                        1.1 parts per millionQuantity:
                                        BENZ[A]ANTHRACENEChemical:

Chemicals:
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                              JIM DOYLECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              NESMTransporter Name:
                              100000Facility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              CHARLIE SIMMONSOn Site Manager Name:
                              MAOwner State:
                              BROOKLINEOwner City:
                              333 WASHINGTON STREETOwner Address:
                              TOWN OF BROOKLINEOwner Name:
                              5Small Owner Occ:
                              05-298-NBDLWD Waiver Number:
                              05-08-915DEP Waiver Number:
                              Not reportedWaiver Given:
                              SCHOOLFacility Usage:
                              AS REQUIREDDisposal Methods:
                              AS REQUIREDDecon Process:
                              IndoorsLocation:
                              Clnp,FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 3-11 Week end: 7-12Hours:
                              OffContract Type:
                              AC000196Contractor:
                              -1Occupied:
                              CLASSROOMSWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              ExemptFee Status:
                              ANF-001Form Type:
                              100021916Sticker Number:
                              2005Year:
                              AA000144Lab Lic Number:
                              AM060665Monitor Lic Number:
                              AS040577Super Lic Number:
                              57926AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              225.00Quantity Materical Removed SF:
                              08/25/2005Entry Date:
                              Not reportedDate Entered:
                              08/27/2005End Date:
                              08/26/2005Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              64 WESTBOURNE TERRACEAddress:
                              DRISCOLL SCHOOLName:

ASBESTOS:

                                        UNKNOWNSource:

MICHAEL DRISCOLL SCHOOL  (Continued) S104545744
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                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              NESM, LLPTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BROOKLINEOwner City:
                              333 WASHINGTON STOwner Address:
                              TOWN OF BROOKLINEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              SCHOOLFacility Usage:
                              AS REQUIREDDisposal Methods:
                              AS REQUIREDDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RprProject Type:
                              Week days: 7-4 Week end:Hours:
                              OffContract Type:
                              AC000196Contractor:
                              -1Occupied:
                              RM 204/304Worksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              ExemptFee Status:
                              ANF-001Form Type:
                              100091626Sticker Number:
                              2009Year:
                              AA000144Lab Lic Number:
                              AM060445Monitor Lic Number:
                              AS040577Super Lic Number:
                              115118AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              800.00Quantity Materical Removed SF:
                              07/15/2009Entry Date:
                              Not reportedDate Entered:
                              08/03/2009End Date:
                              07/30/2009Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              64 WESTBOURNE TERRACEAddress:
                              DRISCOLL SCHOOLName:

                              ESandlerEntered_by:
                              Not reportedCertified Phone:
                              NESMCertified Company:
                              08/25/2005Cert Sign Date:

MICHAEL DRISCOLL SCHOOL  (Continued) S104545744
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                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              SAMEOwner Name:
                              4Small Owner Occ:
                              NWA10504DLWD Waiver Number:
                              1007898DEP Waiver Number:
                              Not reportedWaiver Given:
                              SCHOOLFacility Usage:
                              ASBESTOS
                              WET ASBESTOS PROPERLY SEALED IN SIX MIL POLY BAGS PLACARDED FORDisposal Methods:
                              CONTAINMENT BARRIER WITH CLEAN ROOM USING NEGATIVE AIR SYSTEM AND HEPADecon Process:
                              IndoorsLocation:
                              Glv,ClnpAbatement Process:
                              RenvProject Type:
                              Week days: 8AM-5PM Week end:Hours:
                              WRITTENContract Type:
                              AC000112Contractor:
                              -1Occupied:
                              FIRST FLOOR LIBRARYWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              ExemptFee Status:
                              ANF-001Form Type:
                              100110529Sticker Number:
                              2010Year:
                              AA000131Lab Lic Number:
                              AM060297Monitor Lic Number:
                              AS032802Super Lic Number:
                              129838AR Tracking ID:
                              SprProject Description:
                              30.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              07/30/2010Entry Date:
                              Not reportedDate Entered:
                              08/02/2010End Date:
                              08/02/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              64 WESTBOURNE TERRACEAddress:
                              DANIELS SCHOOLName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              07/15/2009Cert Sign Date:
                              JIM DOYLECertified Name:
                              39Final Site:

MICHAEL DRISCOLL SCHOOL  (Continued) S104545744
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                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              TOWN OF BROOKLINEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              SCHOOLFacility Usage:
                              AS REQUIREDDisposal Methods:
                              AS REQUIREDDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RprProject Type:
                              Week days: 8-4 Week end:Hours:
                              OffContract Type:
                              AC000196Contractor:
                              -1Occupied:
                              MAIN OFFICE/2+3 CORRIDORSWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              ExemptFee Status:
                              ANF-001Form Type:
                              100072386Sticker Number:
                              2008Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS040577Super Lic Number:
                              98509AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              12000.00Quantity Materical Removed SF:
                              05/20/2008Entry Date:
                              Not reportedDate Entered:
                              07/18/2008End Date:
                              06/30/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              64 WESTBOURNE TER.Address:
                              DRISCOLL SCHOOLName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              DUDLEY SERVICES INC.Certified Company:
                              07/30/2010Cert Sign Date:
                              SAM NIGROCertified Name:
                              18Final Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:

MICHAEL DRISCOLL SCHOOL  (Continued) S104545744
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                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              TOWN OF BROOKLINEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              SCHOOLFacility Usage:
                              AS REQUIREDDisposal Methods:
                              AS REQUIREDDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 7-4 Week end:Hours:
                              OffContract Type:
                              AC000196Contractor:
                              -1Occupied:
                              2ND FLOOR CORRIDORWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              ExemptFee Status:
                              ANF-001Form Type:
                              100072359Sticker Number:
                              2008Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS040208Super Lic Number:
                              98492AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              2000.00Quantity Materical Removed SF:
                              05/20/2008Entry Date:
                              Not reportedDate Entered:
                              07/07/2008End Date:
                              06/25/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              64 WESTBOURNE TERRACEAddress:
                              DRISCOLL SCHOOLName:

                              mmitchellEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              05/20/2008Cert Sign Date:
                              KEN FURTNEYCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              NESM LLPTransporter Name:
                              Not reportedFacility Size:

MICHAEL DRISCOLL SCHOOL  (Continued) S104545744

TC06429109.2r   Page 1713



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                              mmitchellEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              05/20/2008Cert Sign Date:
                              JIM DOYLECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              NESM, LLPTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:

MICHAEL DRISCOLL SCHOOL  (Continued) S104545744

                                        1/13/2020Action Date:
                                        RMRINTAction Status:
                                        Release Abatement MeasureAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        12/23/1994Status Date:
                                        NONECategory:
                                        07/15/1992Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0003989  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        473-481 HARVARD STAddress:
                                        PROPERTYName:

Release:

                                        Not reportedOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        12/23/1994Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        07/15/1992Notification Date:
                                        BROOKLINERelease Town:
                                        UNKNOWNSource Type:
                                        3-0003989Facility ID:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        473-481 HARVARD STAddress:
                                        PROPERTYName:

SHWS:

4221 ft.
0.799 mi.

Relative:
Higher

Actual:
61 ft.

 

1/2-1 BROOKLINE, MA  02146
NNW MA RELEASE473-481 HARVARD ST    N/A
221 MA SHWSPROPERTY S100362888
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/27/2012Action Date:
                                        RMRINTAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/5/2018Action Date:
                                        RMRINTAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/5/2018Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/5/2017Action Date:
                                        RMRINTAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/5/2017Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/4/2019Action Date:
                                        RMRINTAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/4/2019Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/25/2012Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/13/2020Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:

PROPERTY  (Continued) S100362888
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                                        2/3/2011Action Date:
                                        REQACCAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/3/2011Action Date:
                                        NOAAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/4/2013Action Date:
                                        RMRINTAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/4/2013Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/23/1994Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/22/2015Action Date:
                                        RMRINTAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/22/2015Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/18/2014Action Date:
                                        RMRINTAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/18/2014Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/27/2012Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

PROPERTY  (Continued) S100362888
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/29/2016Action Date:
                                        RMRINTAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/25/2015Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/25/2015Action Date:
                                        RMRINTAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/11/2014Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/11/2014Action Date:
                                        RMRINTAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/25/2012Action Date:
                                        RMRINIAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/25/2012Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/24/2017Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/26/2017Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:

PROPERTY  (Continued) S100362888
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                                        7/5/2017Action Date:
                                        RMRINTAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/5/2017Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/15/1992Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/13/2020Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/13/2020Action Date:
                                        RMRINTAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/11/2019Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/11/2019Action Date:
                                        RMRINTAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/4/2013Action Date:
                                        RMRINTAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/4/2013Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/29/2016Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

PROPERTY  (Continued) S100362888
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                                        UNKNOWNSource:
                                        COMMERCIALLocation Type:
                                        Not reportedQuantity:
                                        UNKNOWNChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/2/1994Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/2/1994Action Date:
                                        LSPFAAction Status:
                                        TREGSAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/5/2018Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/5/2018Action Date:
                                        RMRINTAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:

PROPERTY  (Continued) S100362888

                                        CHILDRENS HOSPITALName:
Release:

                                        OilOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        08/09/1995Status Date:
                                        LSPNFACurrent Status:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        01/15/1987Notification Date:
                                        BOSTONRelease Town:
                                        UNKNOWNSource Type:
                                        3-0000243Facility ID:
                                        BOSTON, MA 02100City,State,Zip:
                                        BINNEY STAddress:
                                        CHILDRENS HOSPITALName:

SHWS:

4224 ft. Site 3 of 3 in cluster AV
0.800 mi.

Relative:
Lower

Actual:
19 ft.

 

1/2-1 BOSTON, MA  02100
ENE MA RELEASEBINNEY ST    N/A
AV222 MA SHWSCHILDRENS HOSPITAL S100362701
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                                        UNKNOWNSource:
                                        CONST SITELocation Type:
                                        Not reportedQuantity:
                                        PETROLEUMChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        8/9/1995Action Date:
                                        LSPNFAAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/15/1987Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        08/09/1995Status Date:
                                        NONECategory:
                                        01/15/1987Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0000243  /   LSPNFARelease Tracking Number/Current Status:
                                        BOSTON, MA 02100City,State,Zip:
                                        BINNEY STAddress:

CHILDRENS HOSPITAL  (Continued) S100362701

                                        3-0030581Facility ID:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        20 SHATTUCK STREETAddress:
                                        SHATTUCK STREET TRANSFORMER VAULTName:

                                        Hazardous MaterialOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        05/31/2012Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        01/18/2012Notification Date:
                                        BOSTONRelease Town:
                                        UNKNOWNSource Type:
                                        3-0030581Facility ID:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        20 SHATTUCK STREETAddress:
                                        SHATTUCK STREET TRANSFORMER VAULTName:

SHWS:

4250 ft. Site 1 of 2 in cluster AY
0.805 mi. MA ASBESTOS

Relative:
Higher

Actual:
38 ft.

 

1/2-1 MA RELEASEBOSTON, MA  02114
East MA SPILLS20 SHATTUCK STREET    N/A
AY223 MA SHWSBRIGHAM & WOMEN’S HOSPITAL S101017158
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                                        01/18/2012Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0030581  /   RAORelease Tracking Number/Current Status:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        20 SHATTUCK STREETAddress:
                                        SHATTUCK STREET TRANSFORMER VAULTName:

Release:

1Days/Close:
Not reportedNotif Tel:
Not reportedNotifier:

Not reportedCategory:Not reportedReport Prep:
Not reportedLUST Elig:NOReferral:
NOT USEDContractor:Not reportedCleanup Type:
Not reportedOther Incdnt:Not reportedIncident:
Not reportedOther Source:Not reportedSource:
Not reportedPCB Lev (ppm):Not reportedCAS No:
GALLONSQty Actual:GALLONSQty Reported:
1-10Qty Actual:1-10Qty Reported:
ACETONE/ACIDOther Material:ETHANOLMaterial:
Not reportedOther Impact:Not reportedEnv Impact:
Not reportedContam Soil:VIRGINVirgin Waste:
HAZARDOUSMat Type:YESCase Closed:
11:00Report Time:19870717Report Date:
10:00Spill Time:19870717Spill Date:
19870717First Response:19870730Last Entered:
19870730Date Entered:CHU, RStaff Lead:
N87-0958Spill ID:0000Facility ID:

MA Spills:

                                        Hazardous MaterialOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        05/31/2012Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        02/17/2012Notification Date:
                                        BOSTONRelease Town:
                                        Not reportedSource Type:
                                        3-0030664Facility ID:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        20 SHATTUCK STREETAddress:
                                        SHATTUCK STREET TRANSFORMER VAULTName:

                                        Hazardous MaterialOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        05/31/2012Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        01/18/2012Notification Date:
                                        BOSTONRelease Town:
                                        TRANSFORMSource Type:
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                                        05/31/2012Status Date:
                                        120 DYCategory:
                                        02/17/2012Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0030664  /   RAORelease Tracking Number/Current Status:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        20 SHATTUCK STREETAddress:
                                        SHATTUCK STREET TRANSFORMER VAULTName:

                                        TRANSFORMSource:
                                        UNKNOWNSource:
                                        PRIVPROPLocation Type:
                                        COMMERCIALLocation Type:
                                        2300 milligrams per kilogramQuantity:
                                        POLYCHLORINATED BIPHENYLS (PCBS)Chemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        5/31/2012Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/31/2012Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/25/2012Action Date:
                                        Notification of URAM ReceivedAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/24/2012Action Date:
                                        URAMLRAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        1/18/2012Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/18/2012Action Date:
                                        Notice of Intent to Conduct a URAMAction Status:
                                        Utility-related Abatement MeasureAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        05/31/2012Status Date:
                                        120 DYCategory:
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                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              6.00Quantity Materical Removed SF:
                              06/27/2014Entry Date:
                              Not reportedDate Entered:
                              06/30/2014End Date:
                              06/28/2014Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              20 SHATTUCK STREETAddress:
                              BRIGHAM & WOMEN’S HOSPITALName:

ASBESTOS:

                                        2340 milligrams per kilogramQuantity:
                                        AROCLOR 1260Chemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/31/2012Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/2/2012Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/17/2012Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/17/2012Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/17/2012Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
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                              05/27/2014Entry Date:
                              Not reportedDate Entered:
                              06/13/2014End Date:
                              06/07/2014Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              20 SHATTUCK STREETAddress:
                              BRIGHAM & WOMEN’S HOSPITALName:

                              LVIBOSTON1Entered_by:
                              6173898880Certified Phone:
                              LVICertified Company:
                              06/27/2014Cert Sign Date:
                              WENDY CARIASCertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              EVERETTTransporter City:
                              401 S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INCTransporter Name:
                              0Facility Size:
                              7/1/2014EXP Date:
                              WC06771270Policy Number:
                              CHARTISIns Comp:
                              9788084237On Site Manager Phone:
                              MICHAEL ROYOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              75 FRANCIS STREETOwner Address:
                              BRIGHAM & WOMEN’S HOSPITALOwner Name:
                              0Small Owner Occ:
                              9993-2014DLWD Waiver Number:
                              1406880DEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              DISPOSAL.
                              DOUBLE BAGGED AND/OR FIBER DRUM; CONSOLIDATED AT PRIMSES, FINALDisposal Methods:
                              THREE COMPARTMENT DECONTAMINATION FACILITY WITH SHOWER STATION.Decon Process:
                              INDOORSLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              N/AHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              THORN BLDG 2ND FLOORWorksite:
                              Not reportedSub Town:
                              9788084237Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100202363Sticker Number:
                              2014Year:
                              AA000145Lab Lic Number:
                              AA000186Monitor Lic Number:
                              AS000452Super Lic Number:
                              192165AR Tracking ID:
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                              01/27/2014Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              20 SHATTUCK STREETAddress:
                              BRIGHAM & WOMEN’S HOSPITALName:

                              Not reportedEntered_by:
                              6173898880Certified Phone:
                              LVICertified Company:
                              05/27/2014Cert Sign Date:
                              WENDY CARIASCertified Name:
                              7Final Site:
                              Not reportedTransporter State:
                              EVERETT, MATransporter City:
                              401 S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INCTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              SUSAN MALAABOn Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              20 KENT STREETOwner Address:
                              PARTNERS HEALTHCARE SYSTEMOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              DISPOSAL.
                              DOUBLE BAGGED AND/OR FIBER DRUM; CONSOLIDATED AT PRIMSES, FINALDisposal Methods:
                              THREE COMPARTMENT DECONTAMINATION FACILITY WITH SHOWER STATION.Decon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-3PM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              THORN BLDG. 223Worksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100199886Sticker Number:
                              2014Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS031004Super Lic Number:
                              189945AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              100.00Quantity Materical Removed SF:
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                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              20 SHATTUCK STREETAddress:
                              BRIGHAM & WOMEN’S HOSPITALName:

                              Not reportedEntered_by:
                              6173898880Certified Phone:
                              LVICertified Company:
                              01/14/2014Cert Sign Date:
                              WENDY CARIASCertified Name:
                              9Final Site:
                              Not reportedTransporter State:
                              EVERETT, MATransporter City:
                              401 S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INCTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              SUSAN MALAABOn Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              75 FRANCIS STREETOwner Address:
                              PARTNERS HEALTHCARE SYSTEMOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              RESEARCH BUILDINGFacility Usage:
                              DISPOSAL.
                              DOUBLE BAGGED AND/OR FIBER DRUM; CONSOLIDATED AT PRIMSES, FINALDisposal Methods:
                              THREE COMPARTMENT DECONTAMINATION FACILITY WITH SHOWER STATION.Decon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-3PM Week end: TBDHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              THORN BLDG. 3RD & 4TH FWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100191972Sticker Number:
                              2014Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS061366Super Lic Number:
                              184135AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              2000.00Quantity Materical Removed SF:
                              01/14/2014Entry Date:
                              Not reportedDate Entered:
                              01/31/2014End Date:
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                              BUILDINGName:

                              LVIBOSTON1Entered_by:
                              6173898880Certified Phone:
                              LVICertified Company:
                              03/05/2015Cert Sign Date:
                              WENDY CARIASCertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              EVERETTTransporter City:
                              401 S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INCTransporter Name:
                              0Facility Size:
                              7/1/2015EXP Date:
                              WC06771270Policy Number:
                              CHARTISIns Comp:
                              8573074067On Site Manager Phone:
                              KATE HENDERSONOn Site Manager Name:
                              MAOwner State:
                              BROOKLINEOwner City:
                              20 KENT STREETOwner Address:
                              BRIGHAM & WOMEN’S HOSPITAL REAL ESTATE & FACIOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              DISPOSAL.
                              DOUBLE BAGGED AND/OR FIBER DRUM; CONSOLIDATED AT PREMISES, FINALDisposal Methods:
                              3 STAGE DECON WITH SHOWER STATION.Decon Process:
                              INDOORSLocation:
                              Glv,FcontainAbatement Process:
                              RenvProject Type:
                              7AM-3PMHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              THORN RESEARCH BUILDINGWorksite:
                              Not reportedSub Town:
                              0000000000Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100216121Sticker Number:
                              2015Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS061610Super Lic Number:
                              208067AR Tracking ID:
                              ,TrnsProject Description:
                              .00Quantity Material Removed LF:
                              1200.00Quantity Materical Removed SF:
                              03/05/2015Entry Date:
                              Not reportedDate Entered:
                              04/17/2015End Date:
                              03/17/2015Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
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                              Not reportedEntered_by:
                              9789754500Certified Phone:
                              AULSON COMPANYCertified Company:
                              03/10/2011Cert Sign Date:
                              PAUL COMEAUCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              METHUENTransporter City:
                              49 DANTON DRIVETransporter Address:
                              THE AULSON COMPANYTransporter Name:
                              500,000Facility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              CHARLES ESCHBACHOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              75 FRANCIS STREETOwner Address:
                              BRIGHAM AND WOMENS HOSPITALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              MEDICALFacility Usage:
                              ALL MATERIALS TO BE WETTED AND DOUBLE BAGGEDDisposal Methods:
                              3 STAGE DECONTAMINATION UNITDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 6A-2P Week end:Hours:
                              OffContract Type:
                              AC000427Contractor:
                              -1Occupied:
                              MRB CONNECTORWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100122196Sticker Number:
                              2011Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS033781Super Lic Number:
                              138801AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              150.00Quantity Materical Removed SF:
                              03/10/2011Entry Date:
                              Not reportedDate Entered:
                              04/25/2011End Date:
                              03/25/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              20 SHATTUCK STREETAddress:
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                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2014Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              TrnsProject Description:
                              0Quantity Material Removed LF:
                              100Quantity Materical Removed SF:
                              06/03/2014Entry Date:
                              03/06/2014Date Entered:
                              06/13/2014End Date:
                              06/06/2014Start Date:
                              NORTHSTAR CONTRACTING GROUP INCNotifiers Name:
                              NEDEP Region:
                              100199886R1Notification:
                              BOSTON, MACity,State,Zip:
                              20 SHATTUCK STREETAddress:
                              BRIGHAM & WOMEN’S HOSPITALName:
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                              WENDY CARIASCertified Name:
                              7Final Site:
                              Not reportedTransporter State:
                              EVERETT, MATransporter City:
                              401 S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              ANDREA CABRERAOn Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              75 FRANCIS STREETOwner Address:
                              PARTNERS HEALHCARE SYSTEM INC.Owner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              DISPOSAL.
                              DOUBLE BAGGED AND/OR FIBER DRUM; CONSOLIDATED AT PREMISES, FINALDisposal Methods:
                              THREE COMPARTMENT DECONTAMINATION FACILITY WITH SHOWER.Decon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-33PM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              THORN MEDICAL RESEARWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100149838Sticker Number:
                              2012Year:
                              AA000145Lab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS061366Super Lic Number:
                              158566AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              400.00Quantity Materical Removed SF:
                              06/05/2012Entry Date:
                              Not reportedDate Entered:
                              06/29/2021End Date:
                              06/25/2012Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              20 SHATTUCK STREETAddress:
                              BRIGHAM & WOMEN’S HOSPITALName:

                              Not reportedEntered_by:
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                              EVERETT, MATransporter City:
                              401 S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617 730 3688On Site Manager Phone:
                              SUSAN MALAABOn Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              75 FRANCIS STREETOwner Address:
                              BRIGHAM & WOMEN’S HOSPITAL INC.Owner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITAL FACILITYFacility Usage:
                              TRANSPORTED.
                              ACM WILLBE WET (HAND TO BAG) ACM WILLBE LABELED, PACKAGED &Disposal Methods:
                              3-CHAMBERED DECONTAMINATION FACILITY WITH SHOWER STATION.Decon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 6AM-2PM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              0Occupied:
                              THORN BLDG 11TH FLOORWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100088023Sticker Number:
                              2009Year:
                              AA000145Lab Lic Number:
                              AA000186Monitor Lic Number:
                              AS031004Super Lic Number:
                              112269AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              1000.00Quantity Materical Removed SF:
                              05/05/2009Entry Date:
                              Not reportedDate Entered:
                              05/23/2009End Date:
                              05/19/2009Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              20 SHATTUCK STREETAddress:
                              BRIGHAM & WOMEN’S HOSPITALName:

                              Not reportedEntered_by:
                              6173898880Certified Phone:
                              LVICertified Company:
                              06/05/2012Cert Sign Date:
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                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2015Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              ,TrnsProject Description:
                              0Quantity Material Removed LF:
                              1200Quantity Materical Removed SF:
                              03/20/2015Entry Date:
                              20/03/2015Date Entered:
                              05/17/2015End Date:
                              04/17/2015Start Date:
                              NORTHSTAR CONTRACTING GROUP INCNotifiers Name:
                              NEDEP Region:
                              100216121R1Notification:
                              BOSTON, MA 02114City,State,Zip:
                              20 SHATTUCK STREETAddress:
                              BRIGHAM & WOMEN’S HOSPITALName:

                              Not reportedEntered_by:
                              6173898880Certified Phone:
                              LVICertified Company:
                              05/05/2009Cert Sign Date:
                              WENDY CARIASCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
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                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2015Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              ,TrnsProject Description:
                              0Quantity Material Removed LF:
                              1200Quantity Materical Removed SF:
                              05/01/2015Entry Date:
                              01/05/2015Date Entered:
                              05/17/2015End Date:
                              04/17/2015Start Date:
                              NORTHSTAR CONTRACTING GROUP INCNotifiers Name:
                              NEDEP Region:
                              100216121R2Notification:
                              BOSTON, MA 02114City,State,Zip:
                              20 SHATTUCK STREETAddress:
                              BRIGHAM & WOMEN’S HOSPITALName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
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                              Not reportedOn Site Manager Phone:
                              SUSAN MALAABOn Site Manager Name:
                              MAOwner State:
                              BROOKLINE, MAOwner City:
                              20 KENT STREETOwner Address:
                              PARTNERS HEALTHCARE SYSTEMOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              DISPOSAL.
                              DOUBLE BAGGED AND/OR FIBER DRUM; CONSOLIDATED AT PRIMSES, FINALDisposal Methods:
                              THREE COMPARTMENT DECONTAMINATION FACILITY WITH SHOWER STATION.Decon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-3PM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              THORN BLDG. 223Worksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100196313Sticker Number:
                              2014Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS031004Super Lic Number:
                              187261AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              100.00Quantity Materical Removed SF:
                              04/03/2014Entry Date:
                              Not reportedDate Entered:
                              04/25/2014End Date:
                              04/17/2014Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              20 SHATTUCK STREETAddress:
                              BRIGHAM & WOMEN’S HOSPITALName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
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                              BROOKLINE, MAOwner City:
                              20 KENT STREETOwner Address:
                              PARTNERS HEALTHCARE SYSTEMOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              TRANSPORTED.
                              ACM WILL BE WET (HAND TO BAG) ACM WILL BE LABELED, PACKAGED &Disposal Methods:
                              3-CHAMBERED DECONTAMIANTIONF ACILITY WITH SHOWER STATION.Decon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-3PM Week end: TBDHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              THORN BLDG. ZEBRAFISHWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100137866Sticker Number:
                              2011Year:
                              AA000145Lab Lic Number:
                              AA000186Monitor Lic Number:
                              AS000452Super Lic Number:
                              150386AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              300.00Quantity Materical Removed SF:
                              11/09/2011Entry Date:
                              Not reportedDate Entered:
                              11/30/2011End Date:
                              11/23/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              20 SHATTUCK STREETAddress:
                              BRIGHAM & WOMEN’S HOSPITALName:

                              Not reportedEntered_by:
                              6173898880Certified Phone:
                              LVICertified Company:
                              04/03/2014Cert Sign Date:
                              WENDY CARIASCertified Name:
                              7Final Site:
                              Not reportedTransporter State:
                              EVERETT, MATransporter City:
                              401 S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INCTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
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                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              DISPOSAL.
                              DOUBLE BAGGED AND/OR FIBER DRUM; CONSOLIDATED AT PREMISES, FINALDisposal Methods:
                              3 STAGE DECONTAMINATION FACILITY WITH SHOWER STATION.Decon Process:
                              INDOORSLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              7AM-3PMHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              11TH FLOOR THORN BLDGWorksite:
                              Not reportedSub Town:
                              8573074067Facility Phone:
                              THIRTY FIVEFee Status:
                              ANF-001Form Type:
                              100305179RSticker Number:
                              2019Year:
                              AA000145Lab Lic Number:
                              AA000052Monitor Lic Number:
                              AS901323Super Lic Number:
                              316938AR Tracking ID:
                              OTHER MSTC/FLTL/FUME HOOD/DUCTProject Description:
                              150Quantity Material Removed LF:
                              1800Quantity Materical Removed SF:
                              04/05/2019Entry Date:
                              Not reportedDate Entered:
                              05/30/2019End Date:
                              04/12/2019Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              20 SHATTUCK STREETAddress:
                              BRIGHAM & WOMEN’S HOSPITAL THORNName:

                              Not reportedEntered_by:
                              6173898880Certified Phone:
                              LVICertified Company:
                              11/09/2011Cert Sign Date:
                              WENDY CARIASCertified Name:
                              7Final Site:
                              Not reportedTransporter State:
                              EVERETT, MATransporter City:
                              401 S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              -On Site Manager Phone:
                              SUSAN MALAABOn Site Manager Name:
                              MAOwner State:
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                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              DISPOSAL.
                              DOUBLE BAGGED AND/OR FIBER DRUM; CONSOLIDATED AT PREMISES, FINALDisposal Methods:
                              3 STAGE DECONTAMINATION FACILITY WITH SHOWER STATION.Decon Process:
                              INDOORSLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              6PM-3AMHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              THORN BLDG 7TH FLOORWorksite:
                              Not reportedSub Town:
                              8573074067Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100308417Sticker Number:
                              2019Year:
                              AA000145Lab Lic Number:
                              AA000052Monitor Lic Number:
                              AS000452Super Lic Number:
                              319957AR Tracking ID:
                              TRANSPANEL OTHER LAB BENCHProject Description:
                              1Quantity Material Removed LF:
                              400Quantity Materical Removed SF:
                              05/20/2019Entry Date:
                              Not reportedDate Entered:
                              05/31/2019End Date:
                              05/29/2019Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              20 SHATTUCK STREETAddress:
                              BRIGHAM & WOMEN’S HOSPITAL THORNName:

                              LVIBOSTON1Entered_by:
                              6173898880Certified Phone:
                              NCGCertified Company:
                              04/05/2019Cert Sign Date:
                              WENDY CARIASCertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              EVERETTTransporter City:
                              401 S SECOND STREETTransporter Address:
                              NORTHSTAR CONTRACTING GROUP, INCTransporter Name:
                              0Facility Size:
                              7/1/2019EXP Date:
                              WC014629477Policy Number:
                              CHARTISIns Comp:
                              8573074067On Site Manager Phone:
                              ELLEN KUOOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              75 FRANCIS STREETOwner Address:
                              BRIGHAM AND WOMEN’S HOSPITALOwner Name:

BRIGHAM & WOMEN’S HOSPITAL  (Continued) S101017158

TC06429109.2r   Page 1737



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                              DOUBLE BAGGED AND/OR FIBER DRUM; CONSOLIDATED AT PREMISES, FINALDisposal Methods:
                              3 STAGE DECONTAMINATION FACILITY WITH SHOWER STATION.Decon Process:
                              INDOORSLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              7AM-3PMHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              11TH FLOOR THORN BLDGWorksite:
                              Not reportedSub Town:
                              8573074067Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100305179Sticker Number:
                              2019Year:
                              AA000145Lab Lic Number:
                              AA000052Monitor Lic Number:
                              AS901323Super Lic Number:
                              316076AR Tracking ID:
                              OTHER MSTC/FLTL/FUME HOOD/DUCTProject Description:
                              150Quantity Material Removed LF:
                              1800Quantity Materical Removed SF:
                              03/25/2019Entry Date:
                              Not reportedDate Entered:
                              05/30/2019End Date:
                              04/08/2019Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              20 SHATTUCK STREETAddress:
                              BRIGHAM & WOMEN’S HOSPITAL THORNName:

                              LVIBOSTON1Entered_by:
                              6173898880Certified Phone:
                              NCGCertified Company:
                              05/15/2019Cert Sign Date:
                              WENDY CARIASCertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              EVERETTTransporter City:
                              401 S SECOND STREETTransporter Address:
                              NORTHSTAR CONTRACTING GROUP, INCTransporter Name:
                              0Facility Size:
                              7/1/2019EXP Date:
                              WC014629477Policy Number:
                              CHARTISIns Comp:
                              0000000000On Site Manager Phone:
                              ELLEN KUOOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              75 FRANCIS STREETOwner Address:
                              BRIGHAM AND WOMEN’S HOSPITALOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
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                              SAFE WORK PRACTICEAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-3PM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              15TH FLOOR - ROOM #1503Worksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100050982Sticker Number:
                              2007Year:
                              AA000145Lab Lic Number:
                              AA000186Monitor Lic Number:
                              AS031062Super Lic Number:
                              78804AR Tracking ID:
                              InslProject Description:
                              .00Quantity Material Removed LF:
                              250.00Quantity Materical Removed SF:
                              01/30/2007Entry Date:
                              Not reportedDate Entered:
                              02/13/2007End Date:
                              02/13/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              20 SHATTUCK STREETAddress:
                              BRIGHAMS & WOMEN’S HOSPITALName:

                              LVIBOSTON1Entered_by:
                              6173898880Certified Phone:
                              NCGCertified Company:
                              03/25/2019Cert Sign Date:
                              WENDY CARIASCertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              EVERETTTransporter City:
                              401 S SECOND STREETTransporter Address:
                              NORTHSTAR CONTRACTING GROUP, INCTransporter Name:
                              0Facility Size:
                              7/1/2019EXP Date:
                              WC014629477Policy Number:
                              CHARTISIns Comp:
                              8573074067On Site Manager Phone:
                              ELLEN KUOOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              75 FRANCIS STREETOwner Address:
                              BRIGHAM AND WOMEN’S HOSPITALOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              DISPOSAL.
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                              Not reportedEntered_by:
                              6173898880Certified Phone:
                              LVICertified Company:
                              01/30/2007Cert Sign Date:
                              SARAH MARCONECertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              EVERETT, MATransporter City:
                              401-S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INC,Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-732-5500On Site Manager Phone:
                              MATT VASSEUROn Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              75 FRANCIS STREETOwner Address:
                              BRIGHAM & WOMEN’S HOSPITAL, INC.Owner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              RESEARCH LABSFacility Usage:
                              TRAN
                              ACM WILL BE HANDLED WET (HAND TO BAG) ACM WILL BE LABELED, PACKAGED &Disposal Methods:
                              N/A - SAFE WORK PRACTICES WILL BE UTILIZEDDecon Process:
                              IndoorsLocation:

BRIGHAM & WOMEN’S HOSPITAL  (Continued) S101017158

Not reportedSpill Time:Not reportedSpill Date:
19890320First Response:19940113Last Entered:
19890404Date Entered:MACAFEE, KStaff Lead:
N89-0383Spill ID:3-2222Facility ID:

MA Spills:

                                        Not reportedOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        04/26/1996Status Date:
                                        DEPNFACurrent Status:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        10/15/1989Notification Date:
                                        BOSTONRelease Town:
                                        Not reportedSource Type:
                                        3-0002222Facility ID:
                                        BOSTON, MA 02100City,State,Zip:
                                        206-214 RIVERWAYAddress:
                                        INSTITUTIONAL PROPERTYName:

SHWS:

4271 ft.
0.809 mi.

Relative:
Lower

Actual:
26 ft.

 

1/2-1 MA RELEASEBOSTON, MA  02100
ENE MA SPILLS206-214 RIVERWAY    N/A
224 MA SHWSINSTITUTIONAL PROPERTY S101020309
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                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/20/2000Action Date:
                                        Written Approval of PlanAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/15/2000Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/13/2013Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/15/1989Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        04/26/1996Status Date:
                                        NONECategory:
                                        10/15/1989Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0002222  /   DEPNFARelease Tracking Number/Current Status:
                                        BOSTON, MA 02100City,State,Zip:
                                        206-214 RIVERWAYAddress:
                                        INSTITUTIONAL PROPERTYName:

Release:

0Days/Close:
Not reportedNotif Tel:
KATHY DONOVAN/GROUNDWATERNotifier:

Not reportedCategory:Not reportedReport Prep:
---LUST Elig:SAReferral:
NOT USEDContractor:Not reportedCleanup Type:
Not reportedOther Incdnt:---------------Incident:
Not reportedOther Source:---------------Source:
----------PCB Lev (ppm):Not reportedCAS No:
----------Qty Actual:----------Qty Reported:
NONEQty Actual:NONEQty Reported:
Not reportedOther Material:SOLVENTSMaterial:
Not reportedOther Impact:SOILEnv Impact:
Not reportedContam Soil:VIRGINVirgin Waste:
HAZARDOUSMat Type:YESCase Closed:
10:10AMReport Time:19890320Report Date:

INSTITUTIONAL PROPERTY  (Continued) S101020309
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                                        Not reportedQuantity:
                                        UNKNOWNChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        9/9/2020Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/4/2014Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/6/2001Action Date:
                                        Public Comment Period Initiated on SubmittalAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/26/2001Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/24/2000Action Date:
                                        Written Approval of PlanAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/15/2020Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/28/2000Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/26/1996Action Date:
                                        DEPNFAAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/19/2001Action Date:
                                        PIPDLYAction Status:
                                        PIPAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/31/2001Action Date:
                                        Written Approval of PlanAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/27/2000Action Date:

INSTITUTIONAL PROPERTY  (Continued) S101020309

TC06429109.2r   Page 1742



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        Not reportedResponse Action Outcome:
                                        3/27/2000Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Downgradient Property StatusAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/22/2000Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Downgradient Property StatusAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/16/1999Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/16/1999Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        03/22/2000Status Date:
                                        120 DYCategory:
                                        03/16/1999Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0018112  /   DPSRelease Tracking Number/Current Status:
                                        BROOKLINE, MACity,State,Zip:
                                        147 BABCOCK STAddress:
                                        NO LOCATION AIDName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        03/22/2000Status Date:
                                        DPSCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        03/16/1999Notification Date:
                                        BROOKLINERelease Town:
                                        Not reportedSource Type:
                                        3-0018112Facility ID:
                                        BROOKLINE, MACity,State,Zip:
                                        147 BABCOCK STAddress:
                                        NO LOCATION AIDName:

SHWS:

4279 ft. Site 2 of 2 in cluster AX
0.810 mi.

Relative:
Higher

Actual:
51 ft.

 

1/2-1 BROOKLINE, MA  
North MA RELEASE147 BABCOCK ST    N/A
AX225 MA SHWSNO LOCATION AID S103812175
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                                        0.98 milligrams per kilogramQuantity:
                                        XYLENEChemical:
                                        4.27 milligrams per kilogramQuantity:
                                        NAPHTHALENEChemical:
                                        0.864 milligrams per kilogramQuantity:
                                        ETHYLBENZENEChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        6/23/1999Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

NO LOCATION AID  (Continued) S103812175

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    02/09/2004Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0020048Release Tracking Number:
                    BROOKLINE, MA 02445-6863City,State,Zip:
                    AMORY AND FREEMAN STREET EXTAddress:
                    HALLS PONDName:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    02/26/2004Action Date:
                    LEGNOTAction Stat:
                    AULAction Type:
                    3-0020048Release Tracking Number:
                    BROOKLINE, MA 02445-6863City,State,Zip:
                    AMORY AND FREEMAN STREET EXTAddress:
                    HALLS PONDName:

INST CONTROL:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        A3Response Action Outcome:
                                        PHASE IIIPhase:
                                        02/09/2004Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        10/23/2000Notification Date:
                                        BROOKLINERelease Town:
                                        UNKNOWNSource Type:
                                        3-0020048Facility ID:
                                        BROOKLINE, MA 02445-6863City,State,Zip:
                                        AMORY AND FREEMAN STREET EXTAddress:
                                        HALLS PONDName:

SHWS:

4328 ft.
0.820 mi.

Relative:
Lower

Actual:
16 ft.

 

1/2-1 MA RELEASEBROOKLINE, MA  02445
NNE MA INST CONTROLAMORY AND FREEMAN STREET EXT    N/A
226 MA SHWSHALLS POND S104847440
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                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/23/2001Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/23/2000Action Date:
                                        Notice of Intent to Conduct a URAMAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/23/2000Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/4/2007Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        has been implemented.
                                        been reduced to background and an Activity and use Limitation (AUL)
                                        A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIIPhase:
                                        02/09/2004Status Date:
                                        120 DYCategory:
                                        10/23/2000Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0020048  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02445-6863City,State,Zip:
                                        AMORY AND FREEMAN STREET EXTAddress:
                                        HALLS PONDName:

Release:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    12/18/2006Action Date:
                    SNAUDIAction Stat:
                    AULAction Type:
                    3-0020048Release Tracking Number:
                    BROOKLINE, MA 02445-6863City,State,Zip:
                    AMORY AND FREEMAN STREET EXTAddress:
                    HALLS PONDName:
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                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/19/2006Action Date:
                                        FLDRUNAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/18/2006Action Date:
                                        Level II - Audit InspectionAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        12/13/2001Action Date:
                                        FLDRANAction Status:
                                        RLFAAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/7/2000Action Date:
                                        Notification of URAM ReceivedAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/7/2000Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/16/2000Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/23/2001Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/23/2001Action Date:
                                        Tier 1B ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
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                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/30/2001Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/24/2001Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        2/9/2004Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        2/9/2004Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        2/9/2004Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        2/27/2001Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        2/26/2004Action Date:
                                        Legal Notice PublishedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        2/26/2002Action Date:
                                        Permit Effective DateAction Status:
                                        Tier ClassificationAction Type:
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                                        UNKNOWNSource:
                                        MUNICIPALLocation Type:
                                        484 parts per billionQuantity:
                                        TCEChemical:
                                        47.99 milligrams per kilogramQuantity:
                                        PAHChemical:
                                        484 milligrams per kilogramQuantity:
                                        TRICHLOROETHENEChemical:
                                        1390 milligrams per kilogramQuantity:
                                        TPHChemical:
                                        1300 parts per millionQuantity:
                                        TPHChemical:

Chemicals:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        Not reportedAction Date:
                                        APPROVAction Status:
                                        BWS02Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/19/2001Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/15/2001Action Date:
                                        Written Plan ReceivedAction Status:

HALLS POND  (Continued) S104847440

                                        Hazardous MaterialOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        12/15/2009Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        12/17/2008Notification Date:
                                        BOSTONRelease Town:
                                        UNKNOWNSource Type:
                                        3-0028228Facility ID:
                                        BOSTON, MA 02215-5403City,State,Zip:
                                        330 BROOKLINE AVEAddress:
                                        BETH ISRAEL DEACONESS MED CTR - E CAMPUSName:

SHWS:

4331 ft. Site 1 of 2 in cluster AZ
0.820 mi.

Relative:
Lower

Actual:
24 ft.

 

1/2-1 MA RELEASEBOSTON, MA  02215
ENE MA SPILLS330 BROOKLINE AVE    N/A
AZ227 MA SHWSBETH ISRAEL DEACONESS MED CTR - E CAMPUS S101041179
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                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/28/2009Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/27/2009Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/26/2009Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        12/15/2009Status Date:
                                        120 DYCategory:
                                        12/17/2008Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0028228  /   RAORelease Tracking Number/Current Status:
                                        BOSTON, MA 02215-5403City,State,Zip:
                                        330 BROOKLINE AVEAddress:
                                        BETH ISRAEL DEACONESS MED CTR - E CAMPUSName:

Release:

0Days/Close:
Not reportedNotif Tel:
B DEERING/BETH ISRAEL HOSPNotifier:

2Category:Not reportedReport Prep:
---LUST Elig:NOReferral:
NOT USEDContractor:---Cleanup Type:
TEST FAILUREOther Incdnt:OTHER RELEASE >Incident:
Not reportedOther Source:A.S.T.Source:
----------PCB Lev (ppm):Not reportedCAS No:
----------Qty Actual:----------Qty Reported:
-----------Qty Actual:-----------Qty Reported:
Not reportedOther Material:DIESEL FUELMaterial:
Not reportedOther Impact:---------------Env Impact:
Not reportedContam Soil:------Virgin Waste:
PETROLEUMMat Type:YESCase Closed:
01:45PMReport Time:19911002Report Date:
Not reportedSpill Time:19911002Spill Date:
19911002First Response:19931221Last Entered:
19920122Date Entered:STEWART, BStaff Lead:
N91-1387Spill ID:0000Facility ID:

MA Spills:
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                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/20/2009Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        5/28/2009Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/24/2009Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/24/2009Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/30/2009Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/17/2008Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/17/2008Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/15/2009Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/14/2009Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
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                                        UNKNOWNSource:
                                        2400 milligrams per kilogramQuantity:
                                        LEADChemical:
                                        23 milligrams per kilogramQuantity:
                                        ARSENICChemical:

Chemicals:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        9/29/2010Action Date:
                                        Level I - Technical Screen AuditAction Status:

BETH ISRAEL DEACONESS MED CTR - E CAMPUS  (Continued) S101041179

                                        PCResponse Action Outcome:
                                        10/10/2016Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        PC - PCResponse Action Outcome:
                                        PHASE IIPhase:
                                        06/12/2019Status Date:
                                        120 DYCategory:
                                        10/06/2016Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0033862  /   PSCRelease Tracking Number/Current Status:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        300 BROOKLINE AVENUEAddress:
                                        EMMANUEL COLLEGE/NEW JULIE RES. HALLName:

Release:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        PCResponse Action Outcome:
                                        PHASE IIPhase:
                                        06/12/2019Status Date:
                                        PSCCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        10/06/2016Notification Date:
                                        BOSTONRelease Town:
                                        UNKNOWNSource Type:
                                        3-0033862Facility ID:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        300 BROOKLINE AVENUEAddress:
                                        EMMANUEL COLLEGE/NEW JULIE RES. HALLName:

SHWS:

4379 ft.
0.829 mi.

Relative:
Lower

Actual:
19 ft.

 

1/2-1 MA ASBESTOSBOSTON, MA  02115
ENE MA RELEASE300 BROOKLINE AVENUE    N/A
228 MA SHWSEMMANUEL COLLEGE/NEW JULIE RES. HALL S118947485
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                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        PCResponse Action Outcome:
                                        11/15/2016Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        PCResponse Action Outcome:
                                        10/6/2017Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        PCResponse Action Outcome:
                                        10/6/2017Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        PCResponse Action Outcome:
                                        10/6/2017Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        PCResponse Action Outcome:
                                        10/6/2017Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PCResponse Action Outcome:
                                        10/6/2016Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        PCResponse Action Outcome:
                                        10/6/2016Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        PCResponse Action Outcome:
                                        10/6/2016Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        PCResponse Action Outcome:
                                        10/21/2016Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        PCResponse Action Outcome:
                                        10/19/2016Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PCResponse Action Outcome:
                                        10/11/2016Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:
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                                        2-METHYLNAPHTHALENEChemical:
                                        2.9 milligrams per kilogramQuantity:
                                        BENZO(A)PYRENEChemical:
                                        2.5 milligrams per kilogramQuantity:
                                        ACENAPHTHYLENEChemical:
                                        140 milligrams per kilogramQuantity:
                                        ARSENICChemical:
                                        1160 milligrams per kilogramQuantity:
                                        TPHChemical:
                                        12 milligrams per kilogramQuantity:
                                        PHENANTHRENEChemical:
                                        2300 milligrams per kilogramQuantity:
                                        LEADChemical:

Chemicals:

                                        PCResponse Action Outcome:
                                        8/11/2017Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PCResponse Action Outcome:
                                        6/4/2018Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PCResponse Action Outcome:
                                        6/12/2019Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PCResponse Action Outcome:
                                        6/12/2019Action Date:
                                        PSCRCDAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PCResponse Action Outcome:
                                        6/12/2019Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        PCResponse Action Outcome:
                                        4/6/2018Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        PCResponse Action Outcome:
                                        4/28/2020Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PCResponse Action Outcome:
                                        2/14/2017Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PCResponse Action Outcome:
                                        11/2/2016Action Date:
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                              EVERETT, MATransporter City:
                              401 S SECOND STREETTransporter Address:
                              LVI ENVIRONMENTAL SERVICES INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617 632 8248On Site Manager Phone:
                              ANDREW ROOSAOn Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              330 BROOKLINE AVENUEOwner Address:
                              BETH ISRAEL DEACONESS MEDICAL CNTROwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              DISPOSAL.
                              DOUBLE BAGGED AND/OR FIBER DRUM; CONSOLIDATED AT PRIMESES, FINALDisposal Methods:
                              THREE COMPARTMENT DECONTAMINATION FACILITY WITH SHOWER STATION.Decon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-3PM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              PALMER BUILDINGWorksite:
                              Not reportedSub Town:
                              6176328248Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100162995Sticker Number:
                              2012Year:
                              AA000145Lab Lic Number:
                              AA000028Monitor Lic Number:
                              AS000452Super Lic Number:
                              165602AR Tracking ID:
                              TrnsProject Description:
                              100.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              11/05/2012Entry Date:
                              Not reportedDate Entered:
                              11/23/2012End Date:
                              11/14/2012Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 BROOKLINE AVENUEAddress:
                              BETH ISRAEL DEACONESS MEDICAL CNTRName:

ASBESTOS:

                                        UNKNOWNSource:
                                        SCHOOLLocation Type:
                                        1.3 milligrams per kilogramQuantity:
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                              12/31/2019EXP Date:
                              NAPolicy Number:
                              NAIns Comp:
                              6176677000On Site Manager Phone:
                              NAOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 BROOKLINE AVENIEOwner Address:
                              BIDMCOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              BAGS
                              MATERIAL WILL REMAIN WET AND PLACED IN DOUBLE LAYER 6MIL POLY LABELEDDisposal Methods:
                              DECON. CORDONED OFF AREA WITH 6MIL POLY AND REMOTE 3 CHAMBER
                              NEGATIVE PRESSURE ENCLOSURE WITH 6MIL POLY AND CONTIGUOUS 3 CHAMBERDecon Process:
                              INDOORSLocation:
                              Fcontain, oth:PPE & WET METHODSAbatement Process:
                              RenvProject Type:
                              6AM-6AMHours:
                              WRITTENContract Type:
                              AC000822Contractor:
                              -1Occupied:
                              THROUGHOUTWorksite:
                              Not reportedSub Town:
                              6176677000Facility Phone:
                              THIRTY FIVEFee Status:
                              ANF-001Form Type:
                              100316681RSticker Number:
                              2019Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS061001Super Lic Number:
                              329546AR Tracking ID:
                              OTHER SEE REVISIONSProject Description:
                              0Quantity Material Removed LF:
                              1130Quantity Materical Removed SF:
                              09/26/2019Entry Date:
                              Not reportedDate Entered:
                              10/15/2019End Date:
                              10/07/2019Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 BROOKLINE AVENUEAddress:
                              BIDMC SLID ESTORAGEName:

                              Not reportedEntered_by:
                              6173898880Certified Phone:
                              LVICertified Company:
                              10/31/2012Cert Sign Date:
                              WENDY CARIASCertified Name:
                              7Final Site:
                              Not reportedTransporter State:
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                              NAOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 BROOKLINE AVENIEOwner Address:
                              BIDMCOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              BAGS
                              MATERIAL WILL REMAIN WET AND PLACED IN DOUBLE LAYER 6MIL POLY LABELEDDisposal Methods:
                              DECON. CORDONED OFF AREA WITH 6MIL POLY AND REMOTE 3 CHAMBER
                              NEGATIVE PRESSURE ENCLOSURE WITH 6MIL POLY AND CONTIGUOUS 3 CHAMBERDecon Process:
                              INDOORSLocation:
                              Fcontain, oth:PPE & WET METHODSAbatement Process:
                              RenvProject Type:
                              6AM-6AMHours:
                              WRITTENContract Type:
                              AC000822Contractor:
                              -1Occupied:
                              THROUGHOUTWorksite:
                              Not reportedSub Town:
                              6176677000Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100316681Sticker Number:
                              2019Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS061001Super Lic Number:
                              329484AR Tracking ID:
                              OTHER SEE REVISIONSProject Description:
                              0Quantity Material Removed LF:
                              1130Quantity Materical Removed SF:
                              09/26/2019Entry Date:
                              Not reportedDate Entered:
                              10/15/2019End Date:
                              10/07/2019Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 BROOKLINE AVENUEAddress:
                              BIDMC SLID ESTORAGEName:

                              EAMPUJAEntered_by:
                              5088978007Certified Phone:
                              NEWROADS ENVIRONMENTALCertified Company:
                              09/26/2019Cert Sign Date:
                              ERIC AMPUJACertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              BROCKTONTransporter City:
                              338 HOWARD STREETTransporter Address:
                              NEWROADS ENVIRONMENTAL SERVICESTransporter Name:
                              80000Facility Size:
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                              BIDMCOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              BAGS
                              MATERIAL WILL REMAIN WET AND PLACED IN DOUBLE LAYER 6MIL POLY LABELEDDisposal Methods:
                              DECON. CORDONED OFF AREA WITH 6MIL POLY AND REMOTE 3 CHAMBER
                              NEGATIVE PRESSURE ENCLOSURE WITH 6MIL POLY AND CONTIGUOUS 3 CHAMBERDecon Process:
                              INDOORSLocation:
                              Fcontain, oth:PPE & WET METHODSAbatement Process:
                              RenvProject Type:
                              6AM-6AMHours:
                              WRITTENContract Type:
                              AC000822Contractor:
                              -1Occupied:
                              THROUGHOUTWorksite:
                              Not reportedSub Town:
                              6176677000Facility Phone:
                              THIRTY FIVEFee Status:
                              ANF-001Form Type:
                              100316681RSticker Number:
                              2019Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS061001Super Lic Number:
                              330829AR Tracking ID:
                              OTHER SEE REVISIONSProject Description:
                              0Quantity Material Removed LF:
                              1130Quantity Materical Removed SF:
                              10/15/2019Entry Date:
                              Not reportedDate Entered:
                              10/25/2019End Date:
                              10/07/2019Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 BROOKLINE AVENUEAddress:
                              BIDMC SLID ESTORAGEName:

                              EAMPUJAEntered_by:
                              5088978007Certified Phone:
                              NEWROADS ENVIRONMENTALCertified Company:
                              09/26/2019Cert Sign Date:
                              ERIC AMPUJACertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              BROCKTONTransporter City:
                              338 HOWARD STREETTransporter Address:
                              NEWROADS ENVIRONMENTAL SERVICESTransporter Name:
                              80000Facility Size:
                              12/31/2019EXP Date:
                              NAPolicy Number:
                              NAIns Comp:
                              6176677000On Site Manager Phone:
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                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              BAGS
                              MATERIAL WILL REMAIN WET AND PLACED IN DOUBLE LAYER 6MIL POLY LABELEDDisposal Methods:
                              DECON. CORDONED OFF AREA WITH 6MIL POLY AND REMOTE 3 CHAMBER
                              NEGATIVE PRESSURE ENCLOSURE WITH 6MIL POLY AND CONTIGUOUS 3 CHAMBERDecon Process:
                              INDOORSLocation:
                              Fcontain, oth:PPE & WET METHODSAbatement Process:
                              RenvProject Type:
                              6AM-6AMHours:
                              WRITTENContract Type:
                              AC000822Contractor:
                              -1Occupied:
                              THROUGHOUTWorksite:
                              Not reportedSub Town:
                              6176677000Facility Phone:
                              THIRTY FIVEFee Status:
                              ANF-001Form Type:
                              100316681RSticker Number:
                              2019Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS061001Super Lic Number:
                              331557AR Tracking ID:
                              OTHER SEE REVISIONSProject Description:
                              0Quantity Material Removed LF:
                              1130Quantity Materical Removed SF:
                              10/24/2019Entry Date:
                              Not reportedDate Entered:
                              11/01/2019End Date:
                              10/07/2019Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 BROOKLINE AVENUEAddress:
                              BIDMC SLID ESTORAGEName:

                              EAMPUJAEntered_by:
                              5088978007Certified Phone:
                              NEWROADS ENVIRONMENTALCertified Company:
                              10/15/2019Cert Sign Date:
                              ERIC AMPUJACertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              BROCKTONTransporter City:
                              338 HOWARD STREETTransporter Address:
                              NEWROADS ENVIRONMENTAL SERVICESTransporter Name:
                              80000Facility Size:
                              12/31/2019EXP Date:
                              NAPolicy Number:
                              NAIns Comp:
                              6176677000On Site Manager Phone:
                              NAOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 BROOKLINE AVENIEOwner Address:

EMMANUEL COLLEGE/NEW JULIE RES. HALL  (Continued) S118947485
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                              DECON. CORDONED OFF AREA WITH 6MIL POLY AND REMOTE 3 CHAMBER
                              NEGATIVE PRESSURE ENCLOSURE WITH 6MIL POLY AND CONTIGUOUS 3 CHAMBERDecon Process:
                              INDOORSLocation:
                              Fcontain, oth:PPE & WET METHODSAbatement Process:
                              RenvProject Type:
                              6AM-6AMHours:
                              WRITTENContract Type:
                              AC000822Contractor:
                              -1Occupied:
                              THROUGHOUTWorksite:
                              Not reportedSub Town:
                              6176677000Facility Phone:
                              THIRTY FIVEFee Status:
                              ANF-001Form Type:
                              100316681RSticker Number:
                              2019Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS061001Super Lic Number:
                              331672AR Tracking ID:
                              OTHER SEE REVISIONSProject Description:
                              0Quantity Material Removed LF:
                              1130Quantity Materical Removed SF:
                              10/25/2019Entry Date:
                              Not reportedDate Entered:
                              11/01/2019End Date:
                              10/07/2019Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              300 BROOKLINE AVENUEAddress:
                              BIDMC SLID ESTORAGEName:

                              EAMPUJAEntered_by:
                              5088978007Certified Phone:
                              NEWROADS ENVIRONMENTALCertified Company:
                              10/24/2019Cert Sign Date:
                              ERIC AMPUJACertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              BROCKTONTransporter City:
                              338 HOWARD STREETTransporter Address:
                              NEWROADS ENVIRONMENTAL SERVICESTransporter Name:
                              80000Facility Size:
                              12/31/2019EXP Date:
                              NAPolicy Number:
                              NAIns Comp:
                              6176677000On Site Manager Phone:
                              NAOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 BROOKLINE AVENIEOwner Address:
                              BIDMCOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
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                              EAMPUJAEntered_by:
                              5088978007Certified Phone:
                              NEWROADS ENVIRONMENTALCertified Company:
                              10/25/2019Cert Sign Date:
                              ERIC AMPUJACertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              BROCKTONTransporter City:
                              338 HOWARD STREETTransporter Address:
                              NEWROADS ENVIRONMENTAL SERVICESTransporter Name:
                              80000Facility Size:
                              12/31/2019EXP Date:
                              NAPolicy Number:
                              NAIns Comp:
                              6176677000On Site Manager Phone:
                              NAOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              300 BROOKLINE AVENIEOwner Address:
                              BIDMCOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOSPITALFacility Usage:
                              BAGS
                              MATERIAL WILL REMAIN WET AND PLACED IN DOUBLE LAYER 6MIL POLY LABELEDDisposal Methods:

EMMANUEL COLLEGE/NEW JULIE RES. HALL  (Continued) S118947485

PETROLEUMMat Type:YESCase Closed:
10:55AMReport Time:19910506Report Date:
Not reportedSpill Time:19910506Spill Date:
19910506First Response:19930816Last Entered:
19911001Date Entered:BRADLEY, RStaff Lead:
N91-0606Spill ID:0000Facility ID:

MA Spills:

                                        Not reportedOil Or Haz Material:
                                        A2Response Action Outcome:
                                        PHASE IIPhase:
                                        09/25/1998Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        01/15/1990Notification Date:
                                        BOSTONRelease Town:
                                        Not reportedSource Type:
                                        3-0000738Facility ID:
                                        BOSTON, MA 02100City,State,Zip:
                                        321 BROOKLINE AVEAddress:
                                        SIMMONS COLLEGEName:

SHWS:

4383 ft. Site 2 of 2 in cluster AZ
0.830 mi.

Relative:
Lower

Actual:
24 ft.

 

1/2-1 MA RELEASEBOSTON, MA  02100
ENE MA SPILLS321 BROOKLINE AVE    N/A
AZ229 MA SHWSSIMMONS COLLEGE S101039136
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/15/1998Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/15/1998Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/15/1998Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/15/1990Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIPhase:
                                        09/25/1998Status Date:
                                        NONECategory:
                                        01/15/1990Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0000738  /   RAORelease Tracking Number/Current Status:
                                        BOSTON, MA 02100City,State,Zip:
                                        321 BROOKLINE AVEAddress:
                                        SIMMONS COLLEGEName:

Release:

0Days/Close:
Not reportedNotif Tel:
J SILVA/SIMMONS COLLEGENotifier:

2ACategory:Not reportedReport Prep:
NOLUST Elig:NOReferral:
NOT USEDContractor:---Cleanup Type:
Not reportedOther Incdnt:LEAKIncident:
Not reportedOther Source:PIPE/HOSE/LINESource:
NONEPCB Lev (ppm):Not reportedCAS No:
----------Qty Actual:----------Qty Reported:
-----------Qty Actual:UNKNOWNQty Reported:
Not reportedOther Material:#6 FUEL OILMaterial:
Not reportedOther Impact:SOILEnv Impact:
Not reportedContam Soil:VIRGINVirgin Waste:

SIMMONS COLLEGE  (Continued) S101039136
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                                        Not reportedQuantity:
                                        UNKNOWNChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/25/1998Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

SIMMONS COLLEGE  (Continued) S101039136

                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        PNResponse Action Outcome:
                                        6/20/2014Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        PN - PNResponse Action Outcome:
                                        Not reportedPhase:
                                        06/30/2014Status Date:
                                        120 DYCategory:
                                        06/20/2014Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0032244  /   PSNCRelease Tracking Number/Current Status:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        706 HUNTINGTON AVENUEAddress:
                                        706 HUNTINGTON AVENUEName:

Release:

                                        OilOil Or Haz Material:
                                        PNResponse Action Outcome:
                                        Not reportedPhase:
                                        06/30/2014Status Date:
                                        PSNCCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        06/20/2014Notification Date:
                                        BOSTONRelease Town:
                                        UNKNOWNSource Type:
                                        3-0032244Facility ID:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        706 HUNTINGTON AVENUEAddress:
                                        706 HUNTINGTON AVENUEName:

SHWS:

4424 ft. Site 2 of 2 in cluster AY
0.838 mi.

Relative:
Higher

Actual:
42 ft.

 

1/2-1 BOSTON, MA  02115
East MA RELEASE706 HUNTINGTON AVENUE    N/A
AY230 MA SHWS706 HUNTINGTON AVENUE S107383911
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                                        UNKNOWNSource:
                                        1700 milligrams per kilogramQuantity:
                                        C9 THRU C18 ALIPHATIC HYDROCARBONSChemical:
                                        330 milligrams per kilogramQuantity:
                                        C9 THRU C10 AROMATIC HYDROCARBONSChemical:
                                        2200 milligrams per kilogramQuantity:
                                        C11 THRU C22 AROMATIC HYDROCARBONSChemical:

Chemicals:

                                        PNResponse Action Outcome:
                                        6/30/2014Action Date:
                                        PSNRCDAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PNResponse Action Outcome:
                                        6/20/2014Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        PNResponse Action Outcome:
                                        6/20/2014Action Date:

706 HUNTINGTON AVENUE  (Continued) S107383911

                                        B1Response Action Outcome:
                                        Not reportedPhase:
                                        09/14/2006Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        09/14/2006Notification Date:
                                        BOSTONRelease Town:
                                        Not reportedSource Type:
                                        3-0026226Facility ID:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        3 BLACKFAN CIRAddress:
                                        NO LOCATION AIDName:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        A2Response Action Outcome:
                                        PHASE IIPhase:
                                        05/06/2008Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        07/01/2005Notification Date:
                                        BOSTONRelease Town:
                                        Not reportedSource Type:
                                        3-0025010Facility ID:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        3 BLACKFAN CIRAddress:
                                        NO LOCATION AIDName:

SHWS:

4450 ft. MA TIER 2
0.843 mi. MA HW GEN

Relative:
Lower

Actual:
18 ft.

 

1/2-1 MA AIRSBOSTON, MA  02115
ENE MA RELEASE3 BLACKFAN CIR    N/A
231 MA SHWSBMR BLACKFAN CIRCLE LLC S106954092
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/6/2008Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/17/2007Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/13/2007Action Date:
                                        Tier 2 TransferAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/7/2007Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/7/2005Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/6/2006Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIPhase:
                                        05/06/2008Status Date:
                                        120 DYCategory:
                                        07/01/2005Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0025010  /   RAORelease Tracking Number/Current Status:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        3 BLACKFAN CIRAddress:
                                        NO LOCATION AIDName:

Release:

                                        Hazardous MaterialOil Or Haz Material:

BMR BLACKFAN CIRCLE LLC  (Continued) S106954092
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                                        7/22/2005Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/12/2006Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/1/2005Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/1/2005Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/1/2005Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/5/2006Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/2/2008Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/8/2006Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/7/2007Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/6/2008Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

BMR BLACKFAN CIRCLE LLC  (Continued) S106954092
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                                        3-0026226  /   RAORelease Tracking Number/Current Status:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        3 BLACKFAN CIRAddress:
                                        NO LOCATION AIDName:

                                        22 milligrams per kilogramQuantity:
                                        NAPHTHALENEChemical:
                                        14 milligrams per kilogramQuantity:
                                        BENZO(K)FLUORANTHENEChemical:
                                        600 milligrams per kilogramQuantity:
                                        C11 THRU C22 AROMATIC HYDROCARBONSChemical:
                                        12 milligrams per kilogramQuantity:
                                        INDENO(1,2,3-CD)PYRENEChemical:
                                        20 milligrams per kilogramQuantity:
                                        BENZO[B]FLUORANTHENEChemical:
                                        28 milligrams per kilogramQuantity:
                                        BENZO[A]ANTHRACENEChemical:
                                        17 milligrams per kilogramQuantity:
                                        2-METHYLNAPHTHALENEChemical:
                                        770 milligrams per kilogramQuantity:
                                        LEADChemical:
                                        9.2 milligrams per kilogramQuantity:
                                        DIBENZO[A,H]ANTHRACENEChemical:
                                        28 milligrams per kilogramQuantity:
                                        CHRYSENEChemical:
                                        27 milligrams per kilogramQuantity:
                                        BENZO[A]PYRENEChemical:
                                        2000 milligrams per kilogramQuantity:
                                        TPHChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/6/2006Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/6/2006Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/6/2006Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/5/2005Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:

BMR BLACKFAN CIRCLE LLC  (Continued) S106954092
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                         6172250909Applicant Telephone:
                         CAMBRIDGE, MA 02142Applicant City,St,Zip:
                         101 MAIN STApplicant Address:
                         CENTER FOR LIFE SCIENCE BOSTONApplicant Name:
                         03/15/2006Date Closed:
                         W070543Application Tracking Number:
                         NEDEP Region:
                         Plan Approval Non-Major ComprehensivePermit Name:
                         AQ02Permit Code:
                         APPROVFacility Status:
                         BOSTON, MA 02115City,State,Zip:
                         Not reportedAddress 2:
                         3 BLACKFAN CIRAddress:
                         BMR-BLACKFAN CIRCLE LLCName:

AIRS:

                                        28 milligrams per kilogramQuantity:
                                        NICKELChemical:

Chemicals:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        9/27/2006Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        9/14/2006Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        9/14/2006Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        9/14/2006Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:
                                        09/14/2006Status Date:
                                        120 DYCategory:
                                        09/14/2006Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:

BMR BLACKFAN CIRCLE LLC  (Continued) S106954092

TC06429109.2r   Page 1767

http://www.web.edrnet.com/ordering/switchboard/redirect.aspx?s=GRR_MA_DEP&facid=3-0026226


MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        2013Emission Year:
                                        0.955Actual Emission:
                                        PM2.5, FILTERABLEPollutant:

                                        2013Emission Year:
                                        0.955Actual Emission:
                                        PM10, FILTERABLEPollutant:

                                        2013Emission Year:
                                        3.597Actual Emission:
                                        NITROGEN OXIDES (NOx)Pollutant:

                                        2013Emission Year:
                                        0Actual Emission:
                                        HYDROCARBONPollutant:

                                        2013Emission Year:
                                        0Actual Emission:
                                        HALOGENATED ORGANIC COMPOUNDPollutant:

                                        2013Emission Year:
                                        3.551Actual Emission:
                                        CARBON MONOXIDEPollutant:

                                        2013Emission Year:
                                        0.0501Actual Emission:
                                        AMMONIAPollutant:

AIRS:

                         R&D IN PHYSICAL, ENGINEERING & LIFE SCIENCES (EXCEPT BIOTECH)NAICS Desc:
                         541712NAICS Code:
                         YPrimary NAICS:
                         -71.106506Longitude:
                         42.33677Latitude:
                         CENTER FOR LIFE SCIENCE BOSTONOwner Name:
                         1191993AQID:
                         Not reportedApplicant Telephone:
                         Not reportedApplicant City,St,Zip:
                         Not reportedApplicant Address:
                         Not reportedApplicant Name:
                         Not reportedDate Closed:
                         Not reportedApplication Tracking Number:
                         Not reportedDEP Region:
                         Not reportedPermit Name:
                         Not reportedPermit Code:
                         Not reportedFacility Status:
                         BOSTON, MA 02115City,State,Zip:
                         Not reportedAddress 2:
                         3 BLACKFAN CIRAddress:
                         BMR BLACKFAN CIRCLE LLCName:

                         Not reportedNAICS Desc:
                         Not reportedNAICS Code:
                         Not reportedPrimary NAICS:
                         Not reportedLongitude:
                         Not reportedLatitude:
                         Not reportedOwner Name:
                         Not reportedAQID:
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                         Not reportedValidation Report:
                         Not reportedSubmitted By:
                         Not reportedState Label Code:
                         Not reportedSite Map:
                         falseSite Coord Abbreviated?:
                         4000Num Of Employees:
                         Not reportedFees Total:
                         02/26/2019Date Modified:
                         Not reportedFailed Validation:
                         Not reportedDike Or Other Safeguard:
                         2019-02-28Date Signed:
                         Not reportedAll Chemicals Same As Last Yr:
                         Not reportedNotes:
                         Not reportedMailing Country:
                         02115Mailing City/State/Zip:
                         3 Blackfan CircleMailing Address:
                         -71.104248Longitude:
                         42.338917Latitude:
                         Not reportedFacility Dept:
                         FATR2018000000040754Facility Id:
                         2018Report Year:
                         BOSTON, MA 02115City,State,Zip:
                         3 BLACKFAN CIRCLEAddress:
                         BMR-BLACKFAN CIRCLE LLCName:

TIER 2:

                    VQG-MAState Generator Status:
                    Not reportedRCRA Generator Status:
                    MAC300009735EPA Id:
                    BOSTON, MA 02115City,State,Zip:
                    3 BLACKFAN CIRAddress:
                    BMR BLACKFAN CIRCLE LLCName:

                    VQG-MAState Generator Status:
                    SQGRCRA Generator Status:
                    MAC300012192EPA Id:
                    BOSTON, MA 02115City,State,Zip:
                    3 BLACKFAN CIRAddress:
                    WYSS INSTITUTE FOR BIOLOGICALLY INSPIREDName:

                    VQG-MAState Generator Status:
                    VSQGRCRA Generator Status:
                    MV6177307700EPA Id:
                    BOSTON, MA 02115City,State,Zip:
                    3 BLACKFAN CIRAddress:
                    LA ESPERANZA DELAWARE CORPName:

HW GEN:

                                        2013Emission Year:
                                        2.854Actual Emission:
                                        VOLATILE ORGANIC COMPOUNDS (VOC)Pollutant:

                                        2013Emission Year:
                                        0.0598Actual Emission:
                                        SULFUR DIOXIDEPollutant:

BMR BLACKFAN CIRCLE LLC  (Continued) S106954092
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                         HildrethContact Name:
                         Senior Property ManagerTitle:
                         CTTR2018376918P40754Contact Record Id:
                         2018Report Year:

Contact:

                         Not reportedLast Modified:
                         Not reportedDescription:
                         DUN & BradStreetType:
                         Not reportedId:
                         FDTR2018000000017432Record Key:

                         Not reportedLast Modified:
                         Not reportedDescription:
                         T2M Facility IDType:
                         Not reportedId:
                         FDTR2018000000017431Record Key:

                         Not reportedLast Modified:
                         Not reportedDescription:
                         NAICSType:
                         Not reportedId:
                         FDTR2018000000017430Record Key:

                         Not reportedLast Modified:
                         Not reportedDescription:
                         TRIType:
                         Not reportedId:
                         FDTR2018000000017429Record Key:

                         Not reportedLast Modified:
                         Not reportedDescription:
                         State IDType:
                         Not reportedId:
                         FDTR2018000000017428Record Key:

                         Not reportedLast Modified:
                         Not reportedDescription:
                         SICType:
                         Not reportedId:
                         FDTR2018000000017427Record Key:

                         Not reportedLast Modified:
                         Not reportedDescription:
                         RMPType:
                         Not reportedId:
                         FDTR2018000000017426Record Key:

                         Not reportedLast Modified:
                         Not reportedDescription:
                         EINType:
                         Not reportedId:
                         FDTR2018000000017425Record Key:

                         Not reportedLatlong Method:
                         Not reportedLatlong Location Description:
                         Not reportedFire District:

BMR BLACKFAN CIRCLE LLC  (Continued) S106954092
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                         17190 Bernardo Center DriveContact Mail Address:
                         info@biomedrealty.comContact Email:
                         Blackfan Circle LLCContact Name:
                         Not reportedTitle:
                         CTTR2018376913P40754Contact Record Id:
                         2018Report Year:

Contact:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         OtherContact1 Type:
                         USContact Mail Country:
                         02115Contact Mail Zip:
                         MAContact Mail State:
                         BostonContact Mail City:
                         3 Blackfan CircleContact Mail Address:
                         peter.damiano@biomedrealty.comContact Email:
                         Not reportedContact Name:
                         Not reportedTitle:
                         CTTR2018376916P40754Contact Record Id:
                         2018Report Year:

Contact:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         Tier II Information ContactContact1 Type:
                         Not reportedContact Mail Country:
                         Not reportedContact Mail Zip:
                         Not reportedContact Mail State:
                         Not reportedContact Mail City:
                         Not reportedContact Mail Address:
                         peter.damiano@biomedrealty.comContact Email:
                         DamianoContact Name:
                         DirectorTitle:
                         CTTR2018376919P40754Contact Record Id:
                         2018Report Year:

Contact:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         Emergency ContactContact1 Type:
                         Not reportedContact Mail Country:
                         Not reportedContact Mail Zip:
                         Not reportedContact Mail State:
                         Not reportedContact Mail City:
                         Not reportedContact Mail Address:
                         Arthur.hildreth@biomedrealty.comContact Email:

BMR BLACKFAN CIRCLE LLC  (Continued) S106954092
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                         Not reportedContact Mail State:
                         Not reportedContact Mail City:
                         Not reportedContact Mail Address:
                         peter.damiano@biomedrealty.comContact Email:
                         DamianoContact Name:
                         DirectorTitle:
                         CTTR2018376917P40754Contact Record Id:
                         2018Report Year:

Contact:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         BillingContact1 Type:
                         Not reportedContact Mail Country:
                         Not reportedContact Mail Zip:
                         Not reportedContact Mail State:
                         Not reportedContact Mail City:
                         Not reportedContact Mail Address:
                         Not reportedContact Email:
                         Not reportedContact Name:
                         Not reportedTitle:
                         CTTR2018376914P40754Contact Record Id:
                         2018Report Year:

Contact:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         Parent CompanyContact1 Type:
                         USContact Mail Country:
                         92128Contact Mail Zip:
                         CAContact Mail State:
                         San DiegoContact Mail City:
                         17190 Bernardo Center DriveContact Mail Address:
                         peter.damiano@biomedrealty.comContact Email:
                         Realty LPContact Name:
                         Not reportedTitle:
                         CTTR2018376912P40754Contact Record Id:
                         2018Report Year:

Contact:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         Owner / OperatorContact1 Type:
                         USContact Mail Country:
                         92120Contact Mail Zip:
                         CAContact Mail State:
                         San DiegoContact Mail City:
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                         CVTR2018000000152240Chem Inv Record Id:
                         CLTR201800000S418609Record Key:

Location:

                         falseTrade Secret:
                         Not reportedState Label Code:
                         Not reportedState1 Contact Field:
                         Not reportedState07 Text:
                         Not reportedState07 Checkbox:
                         Not reportedState06 Text:
                         Not reportedState06 Checkbox:
                         Not reportedState05 Text:
                         Not reportedState05 Checkbox:
                         Not reportedState04 Text:
                         Not reportedState04 Number:
                         Not reportedState04 Checkbox:
                         Not reportedState03 Text:
                         Not reportedState03 Number:
                         Not reportedState03 Checkbox:
                         Not reportedState02 Text:
                         Not reportedState02 Number:
                         Not reportedState02 Checkbox:
                         Not reportedState01 Text:
                         Not reportedState01 Number:
                         Not reportedState01 Checkbox:
                         falseSolid:
                         Not reportedReactive:
                         falsePure:
                         Not reportedPressure:
                         trueMixture:
                         89640Max Amt Container:
                         9Max Amount Code:
                         9.120Max Amount:
                         trueLiquid:
                         falseGas:
                         Not reportedFire:
                         FUEL OIL, [NO. 2]Entered Chemical Name:
                         365Days On Site:
                         2018-02-22CI Last Modified:
                         falseCI EHS Chemical:
                         68334305CICAS:
                         Not reportedChronic:
                         trueChem Same As Last Yr:
                         CVTR2018000000152240Chem Inv Record Id:
                         Not reportedAve Amount Code:
                         Not reportedAve Amount:
                         Not reportedAcute:

Chemicals:

                         1900-01-01Modification Date:
                         Not reportedContact4 Type:
                         Not reportedContact3 Type:
                         Not reportedContact2 Type:
                         Emergency ContactContact1 Type:
                         Not reportedContact Mail Country:
                         Not reportedContact Mail Zip:
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                         2018-02-22Last Modified:
                         lbsAmount Unit:
                         224Amount:
                         RooftopLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Above ground tankType Code:
                         CVTR2018000000152240Chem Inv Record Id:
                         CLTR201800000S418613Record Key:

                         2018-02-22Last Modified:
                         lbsAmount Unit:
                         448Amount:
                         M2Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Above ground tankType Code:
                         CVTR2018000000152240Chem Inv Record Id:
                         CLTR201800000S418612Record Key:

                         2018-02-22Last Modified:
                         lbsAmount Unit:
                         448Amount:
                         M2Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Above ground tankType Code:
                         CVTR2018000000152240Chem Inv Record Id:
                         CLTR201800000S418611Record Key:

                         2018-02-22Last Modified:
                         lbsAmount Unit:
                         448Amount:
                         M2Location:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Above ground tankType Code:
                         CVTR2018000000152240Chem Inv Record Id:
                         CLTR201800000S418610Record Key:

                         2018-02-22Last Modified:
                         lbsAmount Unit:
                         89640Amount:
                         1st FloorLocation:
                         Ambient temperatureTemperature Code:
                         Ambient pressurePressure Code:
                         Above ground tankType Code:
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                                        PNResponse Action Outcome:
                                        10/17/2018Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        PNResponse Action Outcome:
                                        10/11/2018Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PNResponse Action Outcome:
                                        1/3/2019Action Date:
                                        PSNRCDAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PNResponse Action Outcome:
                                        1/3/2019Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        PN - PNResponse Action Outcome:
                                        Not reportedPhase:
                                        01/03/2019Status Date:
                                        120 DYCategory:
                                        09/05/2018Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0035156  /   PSNCRelease Tracking Number/Current Status:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        689-695 HUNTINGTON AVENUEAddress:
                                        HARVARD SCHOOL OF PUBLIC HEALTH QUADName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        PNResponse Action Outcome:
                                        Not reportedPhase:
                                        01/03/2019Status Date:
                                        PSNCCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        09/05/2018Notification Date:
                                        BOSTONRelease Town:
                                        UNKNOWNSource Type:
                                        3-0035156Facility ID:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        689-695 HUNTINGTON AVENUEAddress:
                                        HARVARD SCHOOL OF PUBLIC HEALTH QUADName:

SHWS:

4457 ft. Site 1 of 2 in cluster BA
0.844 mi.

Relative:
Lower

Actual:
29 ft.

 

1/2-1 BOSTON, MA  02115
East MA RELEASE689-695 HUNTINGTON AVENUE    N/A
BA232 MA SHWSHARVARD SCHOOL OF PUBLIC HEALTH QUAD S123244341
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                                        UNKNOWNSource:
                                        1.43 milligrams per kilogramQuantity:
                                        AROCLOR 1254Chemical:

Chemicals:

                                        PNResponse Action Outcome:
                                        9/7/2018Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        9/5/2018Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        PNResponse Action Outcome:
                                        9/5/2018Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        PNResponse Action Outcome:
                                        9/5/2018Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        PNResponse Action Outcome:
                                        9/12/2018Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        PNResponse Action Outcome:
                                        9/11/2018Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        9/10/2018Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        7/18/2019Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

HARVARD SCHOOL OF PUBLIC HEALTH QUAD  (Continued) S123244341

                                        UNKNOWNSource Type:
                                        3-0036243Facility ID:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        689-695 HUNTINGTON AVENUEAddress:
                                        SERVICE ENTRY BUILDING SOILSName:

SHWS:

4457 ft. Site 2 of 2 in cluster BA
0.844 mi.

Relative:
Lower

Actual:
29 ft.

 

1/2-1 BOSTON, MA  02115
East MA RELEASE689-695 HUNTINGTON AVENUE    N/A
BA233 MA SHWSSERVICE ENTRY BUILDING SOILS S126024814
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                                        PNResponse Action Outcome:
                                        5/5/2020Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        PNResponse Action Outcome:
                                        5/5/2020Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        PNResponse Action Outcome:
                                        5/5/2020Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        PNResponse Action Outcome:
                                        5/28/2020Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PNResponse Action Outcome:
                                        10/7/2020Action Date:
                                        PSNRCDAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PNResponse Action Outcome:
                                        10/7/2020Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        PN - PNResponse Action Outcome:
                                        Not reportedPhase:
                                        10/07/2020Status Date:
                                        120 DYCategory:
                                        05/05/2020Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0036243  /   PSNCRelease Tracking Number/Current Status:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        689-695 HUNTINGTON AVENUEAddress:
                                        SERVICE ENTRY BUILDING SOILSName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        PNResponse Action Outcome:
                                        Not reportedPhase:
                                        10/07/2020Status Date:
                                        PSNCCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        05/05/2020Notification Date:
                                        BOSTONRelease Town:

SERVICE ENTRY BUILDING SOILS  (Continued) S126024814
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                                        UNKNOWNSource:
                                        55 parts per millionQuantity:
                                        POLYCHLORINATED BIPHENYLS (PCBS)Chemical:

Chemicals:

                                        PNResponse Action Outcome:
                                        6/9/2020Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PNResponse Action Outcome:
                                        6/15/2020Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

SERVICE ENTRY BUILDING SOILS  (Continued) S126024814

                                        FUEL OIL #2Chemical:
                                        50 gallonsQuantity:
                                        #2 OILChemical:

Chemicals:

                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        12/06/2001Status Date:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        12/02/2000Notification Date:
                                        BROOKLINERelease Town:
                                        ASTSource Type:
                                        3-0020172  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        26 KENWOOD STAddress:
                                        NO LOCATION AIDName:

LAST:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        12/06/2001Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        12/02/2000Notification Date:
                                        BROOKLINERelease Town:
                                        PIPESource Type:
                                        3-0020172Facility ID:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        26 KENWOOD STAddress:
                                        NO LOCATION AIDName:

SHWS:

4465 ft.
0.846 mi.

Relative:
Higher

Actual:
51 ft.

 

1/2-1 MA RELEASEBROOKLINE, MA  02146
NNW MA LAST26 KENWOOD ST    N/A
234 MA SHWSNO LOCATION AID S104847526
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                                        12/21/2000Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/2/2000Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/15/2000Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/25/2001Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/22/2002Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/2/2001Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/2/2001Action Date:
                                        Oral Approval of a Modified PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/12/2001Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/10/2001Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

Actions:

                                        ASTSource:
                                        PIPESource:
                                        RESIDNTIALLocation Type:
                                        COMMERCIALLocation Type:
                                        50 gallonsQuantity:

NO LOCATION AID  (Continued) S104847526
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                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        12/06/2001Status Date:
                                        TWO HRCategory:
                                        12/02/2000Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0020172  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146-0000City,State,Zip:
                                        26 KENWOOD STAddress:
                                        NO LOCATION AIDName:

Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/1/2001Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/8/2000Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/7/2001Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/6/2001Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/6/2001Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/28/2000Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:

NO LOCATION AID  (Continued) S104847526
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/21/2000Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/2/2000Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/15/2000Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/25/2001Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/22/2002Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/2/2001Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/2/2001Action Date:
                                        Oral Approval of a Modified PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/12/2001Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/10/2001Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

Actions:

Click here to access the MA DEP site for this facility:

NO LOCATION AID  (Continued) S104847526

TC06429109.2r   Page 1781

http://www.web.edrnet.com/ordering/switchboard/redirect.aspx?s=GRR_MA_DEP&facid=3-0020172


MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        ASTSource:
                                        PIPESource:
                                        RESIDNTIALLocation Type:
                                        COMMERCIALLocation Type:
                                        50 gallonsQuantity:
                                        FUEL OIL #2Chemical:
                                        50 gallonsQuantity:
                                        #2 OILChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/1/2001Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/8/2000Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/7/2001Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/6/2001Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/6/2001Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/28/2000Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

NO LOCATION AID  (Continued) S104847526

                                        3-0021671Facility ID:
                                        ROXBURY, MA 02119-0000City,State,Zip:
                                        43 IROQUOIS STAddress:
                                        NO LOCATION AIDName:

SHWS:

4492 ft.
0.851 mi.

Relative:
Higher

Actual:
156 ft.

 

1/2-1 ROXBURY, MA  02119
ESE MA RELEASE43 IROQUOIS ST    N/A
235 MA SHWSNO LOCATION AID S106512567
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                                        7/2/2002Action Date:
                                        RAO Statement ReceivedAction Status:
                                        RAO -  DEP LeadAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        5/30/2002Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        5/15/2002Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/12/2002Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/12/2002Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        07/02/2002Status Date:
                                        TWO HRCategory:
                                        04/12/2002Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0021671  /   RAORelease Tracking Number/Current Status:
                                        ROXBURY, MA 02119-0000City,State,Zip:
                                        43 IROQUOIS STAddress:
                                        NO LOCATION AIDName:

Release:

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        07/02/2002Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        04/12/2002Notification Date:
                                        BOSTONRelease Town:
                                        VEHICLESource Type:

NO LOCATION AID  (Continued) S106512567
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                                        VEHICLESource:
                                        ROADWAYLocation Type:
                                        35 gallonsQuantity:
                                        DIESEL FUELChemical:

Chemicals:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:

NO LOCATION AID  (Continued) S106512567

                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

Actions:

                                        PIPESource:
                                        USTSource:
                                        ASTSource:
                                        RESIDNTIALLocation Type:
                                        50 gallonsQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        02/03/1995Status Date:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        02/04/1994Notification Date:
                                        BROOKLINERelease Town:
                                        ASTSource Type:
                                        3-0010521  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        38 LAWTON STAddress:
                                        NO LOCATION AIDName:

LAST:

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        02/03/1995Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        02/04/1994Notification Date:
                                        BROOKLINERelease Town:
                                        PIPESource Type:
                                        3-0010521Facility ID:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        38 LAWTON STAddress:
                                        NO LOCATION AIDName:

SHWS:

4524 ft.
0.857 mi. MA RELEASE

Relative:
Higher

Actual:
62 ft.

 

1/2-1 MA LUSTBROOKLINE, MA  02146
NNW MA LAST38 LAWTON ST    N/A
236 MA SHWSNO LOCATION AID S104545110
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/10/1994Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/8/1995Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/4/1994Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/3/1995Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/3/1995Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/24/1994Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/24/1994Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/28/1994Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/12/1994Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/12/1994Action Date:

NO LOCATION AID  (Continued) S104545110
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                                        9/2/1994Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/2/1994Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/21/1995Action Date:
                                        NOAAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/19/1994Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/16/1994Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/12/1994Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/21/1994Action Date:
                                        Written Approval of PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/15/1994Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/9/1994Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/16/1994Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

NO LOCATION AID  (Continued) S104545110
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                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/12/1994Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/12/1994Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

Actions:

                                        50 gallonsQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        PIPESource:
                                        USTSource:
                                        ASTSource:
                                        RESIDNTIALLocation Type:

                                        OilOil Or Haz Material:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        02/04/1994Notification Date:
                                        BROOKLINERelease Town:
                                        USTSource Type:
                                        02/03/1995Status Date:
                                        3-0010521  /   RAORelease Tracking Number/Current Status:
                                        Response Action OutcomeCurrent Status:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        38 LAWTON STAddress:
                                        NO LOCATION AIDName:

Facility:

LUST:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/7/1995Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:

NO LOCATION AID  (Continued) S104545110
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/9/1994Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/16/1994Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/10/1994Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/8/1995Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/4/1994Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/3/1995Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/3/1995Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/24/1994Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/24/1994Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/28/1994Action Date:

NO LOCATION AID  (Continued) S104545110
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                                        NO LOCATION AIDName:
Release:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/7/1995Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/2/1994Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/2/1994Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/21/1995Action Date:
                                        NOAAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/19/1994Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/16/1994Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/12/1994Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/21/1994Action Date:
                                        Written Approval of PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/15/1994Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

NO LOCATION AID  (Continued) S104545110
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/3/1995Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/3/1995Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/24/1994Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/24/1994Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/28/1994Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/12/1994Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/12/1994Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        02/03/1995Status Date:
                                        TWO HRCategory:
                                        02/04/1994Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0010521  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        38 LAWTON STAddress:

NO LOCATION AID  (Continued) S104545110
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                                        8/19/1994Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/16/1994Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/12/1994Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/21/1994Action Date:
                                        Written Approval of PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/15/1994Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        5/9/1994Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/16/1994Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/10/1994Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/8/1995Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/4/1994Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

NO LOCATION AID  (Continued) S104545110
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                                        PIPESource:
                                        USTSource:
                                        ASTSource:
                                        RESIDNTIALLocation Type:
                                        50 gallonsQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/7/1995Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/2/1994Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/2/1994Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/21/1995Action Date:
                                        NOAAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:

NO LOCATION AID  (Continued) S104545110

                                        OilOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        11/23/1998Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        03/06/1998Notification Date:
                                        BOSTONRelease Town:
                                        PIPESource Type:
                                        3-0016571Facility ID:
                                        JAMAICA PLAIN, MA 02130-0000City,State,Zip:
                                        361 SOUTH HUNTINGTON AVEAddress:
                                        QUARTER MILE SOUTH OF VA HOSPITALName:

SHWS:

4733 ft.
0.896 mi.

Relative:
Higher

Actual:
76 ft.

 

1/2-1 JAMAICA PLAIN, MA  02130
SSE MA RELEASE361 SOUTH HUNTINGTON AVE    N/A
237 MA SHWSQUARTER MILE SOUTH OF VA HOSPITAL S106511737
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                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/30/1998Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/3/1998Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/6/1998Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/24/1998Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/23/1998Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/23/1998Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        11/23/1998Status Date:
                                        TWO HRCategory:
                                        03/06/1998Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0016571  /   RAORelease Tracking Number/Current Status:
                                        JAMAICA PLAIN, MA 02130-0000City,State,Zip:
                                        361 SOUTH HUNTINGTON AVEAddress:
                                        QUARTER MILE SOUTH OF VA HOSPITALName:

Release:

QUARTER MILE SOUTH OF VA HOSPITAL  (Continued) S106511737
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                                        PIPESource:
                                        RESIDNTIALLocation Type:
                                        120 gallonsQuantity:
                                        #2 FUEL OILChemical:
                                        150 gallonsQuantity:
                                        FUEL OIL #2Chemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/30/1998Action Date:

QUARTER MILE SOUTH OF VA HOSPITAL  (Continued) S106511737

                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/24/2011Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        01/26/2011Status Date:
                                        120 DYCategory:
                                        01/24/2011Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0029763  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        51 HOLLAND RDAddress:
                                        RESIDENCEName:

Release:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        01/26/2011Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        01/24/2011Notification Date:
                                        BROOKLINERelease Town:
                                        UNKNOWNSource Type:
                                        3-0029763Facility ID:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        51 HOLLAND RDAddress:
                                        RESIDENCEName:

SHWS:

4740 ft.
0.898 mi.

Relative:
Higher

Actual:
196 ft.
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                              Not reportedFacility Phone:
                              ExemptFee Status:
                              ANF-001Form Type:
                              100141312Sticker Number:
                              2012Year:
                              AA000128Lab Lic Number:
                              AA000128Monitor Lic Number:
                              AS61476Super Lic Number:
                              152937AR Tracking ID:
                              Spr,InslProject Description:
                              338.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              01/19/2012Entry Date:
                              Not reportedDate Entered:
                              02/03/2012End Date:
                              02/01/2012Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              51 HOLLAND RDAddress:
                              COMERCHERO HOMEName:

ASBESTOS:

                                        UNKNOWNSource:
                                        2200 milligrams per kilogramQuantity:
                                        C9 THRU C18 ALIPHATIC HYDROCARBONSChemical:
                                        0.8 milligrams per kilogramQuantity:
                                        2-METHYLNAPHTHALENEChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/22/2011Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/10/2011Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/26/2011Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/24/2011Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
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                              ANF-001Form Type:
                              100130417Sticker Number:
                              2011Year:
                              AA000128Lab Lic Number:
                              AA000128Monitor Lic Number:
                              AS61476Super Lic Number:
                              144915AR Tracking ID:
                              Blr,Spr,TrnsProject Description:
                              94.00Quantity Material Removed LF:
                              60.00Quantity Materical Removed SF:
                              07/15/2011Entry Date:
                              Not reportedDate Entered:
                              08/05/2011End Date:
                              08/01/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              51 HOLLAND RDAddress:
                              COMERCHERO HOMEName:

                              Not reportedEntered_by:
                              7819346873Certified Phone:
                              BANNERCertified Company:
                              01/19/2012Cert Sign Date:
                              D NELSONCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              DUXBURYTransporter City:
                              16 BACK RIVER WAYTransporter Address:
                              BANNER ENVIROTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              Not reportedOwner City:
                              SAMEOwner Address:
                              SANDRA COMERCHEROOwner Name:
                              4Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              RESIDENCEFacility Usage:
                              WRAPPED IN 2 LAYERS 6 MIL POLY LABELED AND SEALEDDisposal Methods:
                              GLOVEBAGDecon Process:
                              IndoorsLocation:
                              Glv,PACKAGE AND DISPOSALAbatement Process:
                              RprProject Type:
                              Week days: 8-4 Week end:Hours:
                              WRITTENContract Type:
                              AC000627Contractor:
                              -1Occupied:
                              SAMEWorksite:
                              Not reportedSub Town:
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                              Not reportedEntered_by:
                              7819346873Certified Phone:
                              BANNERCertified Company:
                              07/15/2011Cert Sign Date:
                              D NELSONCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              DUXBURYTransporter City:
                              16 BACK RIVE WAYTransporter Address:
                              BANNER ENVIROTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              Not reportedOwner City:
                              SAMEOwner Address:
                              SANDRA COMERCHEROOwner Name:
                              4Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              HOMEFacility Usage:
                              WRAPPED IN 2 LAYERS 6 MIL POLY LABELED AND SEALEDDisposal Methods:
                              SINGLE/3 STAGE AS INDICATEDDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RprProject Type:
                              Week days: 8-4 Week end:Hours:
                              WRITTENContract Type:
                              AC000627Contractor:
                              -1Occupied:
                              SAMEWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              ExemptFee Status:

RESIDENCE  (Continued) S110822189

                                        Not reportedPhase:
                                        09/16/2004Status Date:
                                        RAONRCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        04/29/2004Notification Date:
                                        BOSTONRelease Town:
                                        Not reportedSource Type:
                                        3-0023816Facility ID:
                                        ROXBURY, MACity,State,Zip:
                                        3 TORPIE STAddress:
                                        FMR RESIDENCEName:

SHWS:

4743 ft.
0.898 mi. MA RELEASE

Relative:
Higher

Actual:
47 ft.

 

1/2-1 MA INST CONTROLROXBURY, MA  
East MA LAST3 TORPIE ST    N/A
239 MA SHWSTREMONT S105735653
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                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/24/2013Action Date:
                                        Level II - Audit InspectionAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/8/2003Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/8/2003Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/26/2003Action Date:
                                        Written Approval of PlanAction Status:
                                        Immediate Response ActionAction Type:

Actions:

                                        ASTSource:
                                        RESIDNTIALLocation Type:
                                        200 gallonsQuantity:
                                        FUEL OIL #2Chemical:
                                        Not reportedQuantity:
                                        OILChemical:

Chemicals:

                                        OilOil Or Haz Material:
                                        has been implemented.
                                        been reduced to background and an Activity and use Limitation (AUL)
                                        A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIPhase:
                                        10/06/2006Status Date:
                                        3-0022275Associated ID:
                                        TWO HRCategory:
                                        11/04/2002Notification Date:
                                        BOSTONRelease Town:
                                        ASTSource Type:
                                        3-0022275  /   RAORelease Tracking Number/Current Status:
                                        ROXBURY, MACity,State,Zip:
                                        3 TORPIE STAddress:
                                        TREMONTName:

LAST:

                                        Hazardous MaterialOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
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                                        Level I - Technical Screen AuditAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/3/2007Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/9/2004Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        2/27/2004Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/4/2002Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/4/2002Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/14/2002Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/6/2006Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/6/2006Action Date:
                                        Confirmatory AUL receivedAction Status:
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                    TREMONTName:
INST CONTROL:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/16/2004Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/16/2004Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/16/2004Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/16/2004Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/16/2004Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/3/2006Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/25/2014Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/3/2007Action Date:
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                    AULAction Type:
                    3-0023816Release Tracking Number:
                    ROXBURY, MACity,State,Zip:
                    3 TORPIE STAddress:
                    FMR RESIDENCEName:

                    -Response Action Outcome:
                    10/06/2006Action Date:
                    CONFRMAction Stat:
                    AULAction Type:
                    3-0023816Release Tracking Number:
                    ROXBURY, MACity,State,Zip:
                    3 TORPIE STAddress:
                    FMR RESIDENCEName:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    05/03/2007Action Date:
                    TSAUDAction Stat:
                    AULAction Type:
                    3-0022275Release Tracking Number:
                    ROXBURY, MACity,State,Zip:
                    3 TORPIE STAddress:
                    TREMONTName:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    10/24/2013Action Date:
                    SNAUDIAction Stat:
                    AULAction Type:
                    3-0022275Release Tracking Number:
                    ROXBURY, MACity,State,Zip:
                    3 TORPIE STAddress:
                    TREMONTName:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    08/03/2006Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0022275Release Tracking Number:
                    ROXBURY, MACity,State,Zip:
                    3 TORPIE STAddress:
                    TREMONTName:

                    has been implemented.
                    been reduced to background and an Activity and use Limitation (AUL)
                    A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                    10/06/2006Action Date:
                    CONFRMAction Stat:
                    AULAction Type:
                    3-0022275Release Tracking Number:
                    ROXBURY, MACity,State,Zip:
                    3 TORPIE STAddress:
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                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/8/2003Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/26/2003Action Date:
                                        Written Approval of PlanAction Status:
                                        Immediate Response ActionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        has been implemented.
                                        been reduced to background and an Activity and use Limitation (AUL)
                                        A3 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIPhase:
                                        10/06/2006Status Date:
                                        TWO HRCategory:
                                        11/04/2002Notification:
                                        BOSTONOfficial City:
                                        3-0022275Primary ID:
                                        3-0022275  /   RAORelease Tracking Number/Current Status:
                                        ROXBURY, MACity,State,Zip:
                                        3 TORPIE STAddress:
                                        TREMONTName:

Release:

                    -Response Action Outcome:
                    05/03/2007Action Date:
                    TSAUDAction Stat:
                    AULAction Type:
                    3-0023816Release Tracking Number:
                    ROXBURY, MACity,State,Zip:
                    3 TORPIE STAddress:
                    FMR RESIDENCEName:

                    -Response Action Outcome:
                    10/24/2013Action Date:
                    SNAUDIAction Stat:
                    AULAction Type:
                    3-0023816Release Tracking Number:
                    ROXBURY, MACity,State,Zip:
                    3 TORPIE STAddress:
                    FMR RESIDENCEName:

                    -Response Action Outcome:
                    08/03/2006Action Date:
                    RECPTAction Stat:
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                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        2/27/2004Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/4/2002Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/4/2002Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        11/14/2002Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/6/2006Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/6/2006Action Date:
                                        Confirmatory AUL receivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        10/24/2013Action Date:
                                        Level II - Audit InspectionAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        1/8/2003Action Date:
                                        Written Plan ReceivedAction Status:
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                                        9/16/2004Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/16/2004Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/16/2004Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/16/2004Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        8/3/2006Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        7/25/2014Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/3/2007Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Activity and Use LimitationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        5/3/2007Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        4/9/2004Action Date:
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                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/29/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/29/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/6/2006Action Date:
                                        Confirmatory AUL receivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/24/2013Action Date:
                                        Level II - Audit InspectionAction Status:
                                        Activity and Use LimitationAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        09/16/2004Status Date:
                                        120 DYCategory:
                                        04/29/2004Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0023816  /   RAONRRelease Tracking Number/Current Status:
                                        ROXBURY, MACity,State,Zip:
                                        3 TORPIE STAddress:
                                        FMR RESIDENCEName:

                                        ASTSource:
                                        RESIDNTIALLocation Type:
                                        200 gallonsQuantity:
                                        FUEL OIL #2Chemical:
                                        Not reportedQuantity:
                                        OILChemical:

Chemicals:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
                                        9/16/2004Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        been implemented.
                                        reduced to background and an Activity and use Limitation (AUL) has
                                        A permanent solution has been achieved. Contamination has not beenResponse Action Outcome:
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                                        1000 parts per millionQuantity:
                                        LEADChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        9/16/2004Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/16/2004Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/16/2004Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/16/2004Action Date:
                                        Linked to a Tier Classified SiteAction Status:
                                        RAO Not RequiredAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/3/2006Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/29/2006Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/3/2007Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Activity and Use LimitationAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/21/2004Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:

TREMONT  (Continued) S105735653

                                        06/30/2004Notification Date:
                                        BOSTONRelease Town:
                                        VEHICLESource Type:
                                        3-0024012Facility ID:
                                        BOSTON, MA 02215-0000City,State,Zip:
                                        40 PILGRIM RDAddress:
                                        SIMMON COLLEGEName:

SHWS:

4768 ft.
0.903 mi.

Relative:
Lower

Actual:
20 ft.

 

1/2-1 BOSTON, MA  02215
ENE MA RELEASE40 PILGRIM RD    N/A
240 MA SHWSSIMMON COLLEGE S106617468
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/26/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/26/2004Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/30/2004Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/30/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/30/2004Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        08/26/2004Status Date:
                                        TWO HRCategory:
                                        06/30/2004Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0024012  /   RAORelease Tracking Number/Current Status:
                                        BOSTON, MA 02215-0000City,State,Zip:
                                        40 PILGRIM RDAddress:
                                        SIMMON COLLEGEName:

Release:

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        08/26/2004Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:

SIMMON COLLEGE  (Continued) S106617468
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MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        VEHICLESource:
                                        ROADWAYLocation Type:
                                        20 gallonsQuantity:
                                        HYDRAULIC FLUIDChemical:
                                        10 gallonsQuantity:
                                        HYDRAULIC OILChemical:

Chemicals:

SIMMON COLLEGE  (Continued) S106617468

                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/26/1994Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        02/06/2007Status Date:
                                        TWO HRCategory:
                                        10/06/1994Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0011695  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        322 MASON TERAddress:
                                        NO LOCATION AIDName:

Release:

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        02/06/2007Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        10/06/1994Notification Date:
                                        BROOKLINERelease Town:
                                        PIPESource Type:
                                        3-0011695Facility ID:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        322 MASON TERAddress:
                                        NO LOCATION AIDName:

SHWS:

4804 ft.
0.910 mi.

Relative:
Higher

Actual:
137 ft.

 

1/2-1 BROOKLINE, MA  02146
NW MA RELEASE322 MASON TER    N/A
241 MA SHWSNO LOCATION AID S104545243
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                                        PIPESource:
                                        ROADWAYLocation Type:
                                        20 gallonsQuantity:
                                        FUEL OILChemical:

Chemicals:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/6/2007Action Date:
                                        RAO Statement ReceivedAction Status:
                                        RAO -  DEP LeadAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/6/1994Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/6/1994Action Date:

NO LOCATION AID  (Continued) S104545243

                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        11/09/2001Status Date:
                                        120 DYCategory:
                                        11/09/2000Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0019639  /   RAORelease Tracking Number/Current Status:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        77 AVENUE LOUIS PASTEURAddress:
                                        NO LOCATION AIDName:

Release:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        11/09/2001Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        11/09/2000Notification Date:
                                        BOSTONRelease Town:
                                        Not reportedSource Type:
                                        3-0019639Facility ID:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        77 AVENUE LOUIS PASTEURAddress:
                                        NO LOCATION AIDName:

SHWS:

4815 ft.
0.912 mi. MA HW GEN

Relative:
Lower

Actual:
18 ft.

 

1/2-1 MA AIRSBOSTON, MA  02115
ENE MA RELEASE77 AVENUE LOUIS PASTEUR    N/A
242 MA SHWSNO LOCATION AID S105810970
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                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/27/2001Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/9/2001Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/9/2001Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/9/2000Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/9/2000Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/2/2001Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/31/2001Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/29/2001Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/16/2001Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil / Haz Material Type:

NO LOCATION AID  (Continued) S105810970
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EDR ID NumberDistance
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                         W031060Application Tracking Number:
                         NEDEP Region:
                         Plan Approval Non-Major ComprehensivePermit Name:
                         AQ02Permit Code:
                         APPROVFacility Status:
                         BOSTON, MA 02115City,State,Zip:
                         Not reportedAddress 2:
                         77 AVENUE LOUIS PASTEURAddress:
                         HARVARD MEDICAL SCHOOLName:

                         Not reportedNAICS Desc:
                         Not reportedNAICS Code:
                         Not reportedPrimary NAICS:
                         Not reportedLongitude:
                         Not reportedLatitude:
                         Not reportedOwner Name:
                         Not reportedAQID:
                         Not reportedApplicant Telephone:
                         Not reportedApplicant City,St,Zip:
                         Not reportedApplicant Address:
                         Not reportedApplicant Name:
                         07/22/1998Date Closed:
                         P25959Application Tracking Number:
                         NEDEP Region:
                         Plan Approval LimitedPermit Name:
                         AQ01Permit Code:
                         APPROVFacility Status:
                         BOSTON, MA 02115City,State,Zip:
                         Not reportedAddress 2:
                         77 AVENUE LOUIS PASTEURAddress:
                         HARVARD MEDICAL SCHOOLName:

AIRS:

                                        28 milligrams per kilogramQuantity:
                                        INDENO(1,2,3-CD)PYRENEChemical:
                                        33 milligrams per kilogramQuantity:
                                        DIBENZO[A,H]ANTHRACENEChemical:
                                        29 milligrams per kilogramQuantity:
                                        BENZO[B]FLUORANTHENEChemical:
                                        39 milligrams per kilogramQuantity:
                                        BENZO[A]PYRENEChemical:
                                        38 milligrams per kilogramQuantity:
                                        BENZO[A]ANTHRACENEChemical:
                                        5400 milligrams per kilogramQuantity:
                                        TPHChemical:
                                        9800 milligrams per kilogramQuantity:
                                        LEADChemical:
                                        36 milligrams per kilogramQuantity:
                                        CHRYSENEChemical:
                                        10 milligrams per kilogramQuantity:
                                        NAPTHALENEChemical:
                                        33 milligrams per kilogramQuantity:
                                        BENZO(K)FLUORANTHENEChemical:

Chemicals:

                                        reduced to background.

NO LOCATION AID  (Continued) S105810970
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                    Not reportedState Generator Status:
                    SQGRCRA Generator Status:
                    MAR000512087EPA Id:
                    BOSTON, MA 02115City,State,Zip:
                    77 AVE LOUIS PASTEURAddress:
                    DANA FARBER CANCER INSTITUTEName:

                    SQG-MAState Generator Status:
                    SQGRCRA Generator Status:
                    MAR000009514EPA Id:
                    BOSTON, MA 02115City,State,Zip:
                    77 AVE LOUIS PASTEURAddress:
                    BRIGHAM & WOMENS HOSPITALName:

HW GEN:

                         Not reportedNAICS Desc:
                         Not reportedNAICS Code:
                         Not reportedPrimary NAICS:
                         Not reportedLongitude:
                         Not reportedLatitude:
                         Not reportedOwner Name:
                         Not reportedAQID:
                         6174320765Applicant Telephone:
                         BOSTON, MA 02215Applicant City,St,Zip:
                         27 SHATTUCK STApplicant Address:
                         PRESIDENT & FELLOWS AT HARVARDApplicant Name:
                         12/20/2002Date Closed:

NO LOCATION AID  (Continued) S105810970

                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0010261  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        525 HARVARD STAddress:
                                        PURITY SUPERMARKETName:

Release:

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        02/18/1994Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        12/03/1993Notification Date:
                                        BROOKLINERelease Town:
                                        OIL BURNERSource Type:
                                        3-0010261Facility ID:
                                        BROOKLINE, MA 02146City,State,Zip:
                                        525 HARVARD STAddress:
                                        PURITY SUPERMARKETName:

SHWS:

4840 ft. Site 1 of 3 in cluster BB
0.917 mi.

Relative:
Higher

Actual:
44 ft.

 

1/2-1 MA HW GENBROOKLINE, MA  02146
NNW MA RELEASE525 HARVARD ST    N/A
BB243 MA SHWSPURITY SUPERMARKET S104545079
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                    525 HARVARD STAddress:
                    TJ MAXX T0569Name:

HW GEN:

                                        OIL BURNERSource:
                                        COMMERCIALLocation Type:
                                        100 gallonsQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/18/1994Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/18/1994Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/3/1993Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/3/1993Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/3/1993Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/28/1993Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        02/18/1994Status Date:
                                        TWO HRCategory:
                                        12/03/1993Notification:

PURITY SUPERMARKET  (Continued) S104545079
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                    Not reportedState Generator Status:
                    VSQGRCRA Generator Status:
                    MAR000544841EPA Id:
                    BROOKLINE, MA 02446City,State,Zip:

PURITY SUPERMARKET  (Continued) S104545079

                                        OilOil Or Haz Material:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        10/09/2008Status Date:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        08/11/2008Notification Date:
                                        BROOKLINERelease Town:
                                        ASTSource Type:
                                        3-0027898  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MACity,State,Zip:
                                        529 HARVARD ST AND LAWTON STAddress:
                                        TJ MAXX PARKING LOTName:

LAST:

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        10/09/2008Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        08/11/2008Notification Date:
                                        BROOKLINERelease Town:
                                        LICFLUIDSource Type:
                                        3-0027898Facility ID:
                                        BROOKLINE, MACity,State,Zip:
                                        529 HARVARD ST AND LAWTON STAddress:
                                        TJ MAXX PARKING LOTName:

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        10/09/2008Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        08/11/2008Notification Date:
                                        BROOKLINERelease Town:
                                        HYDRAUSource Type:
                                        3-0027898Facility ID:
                                        BROOKLINE, MACity,State,Zip:
                                        529 HARVARD ST AND LAWTON STAddress:
                                        TJ MAXX PARKING LOTName:

SHWS:

4847 ft. Site 2 of 3 in cluster BB
0.918 mi.

Relative:
Higher

Actual:
43 ft.

 

1/2-1 MA RELEASEBROOKLINE, MA  
NNW MA LAST529 HARVARD ST AND LAWTON ST    N/A
BB244 MA SHWSTJ MAXX PARKING LOT S109489900
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                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0027898  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MACity,State,Zip:
                                        529 HARVARD ST AND LAWTON STAddress:
                                        TJ MAXX PARKING LOTName:

Release:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/20/2008Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/11/2008Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/11/2008Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/9/2008Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/9/2008Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/16/2008Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

                                        LICFLUIDSource:
                                        HYDRAUSource:
                                        ASTSource:
                                        MUNICIPALLocation Type:
                                        PRIVPROPLocation Type:
                                        ROADWAYLocation Type:
                                        50 gallonsQuantity:
                                        HYDRAULIC FLUIDChemical:
                                        50 gallonsQuantity:
                                        HYDRAULIC OILChemical:

Chemicals:

TJ MAXX PARKING LOT  (Continued) S109489900
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                                        ASTSource:
                                        MUNICIPALLocation Type:
                                        PRIVPROPLocation Type:
                                        ROADWAYLocation Type:
                                        50 gallonsQuantity:
                                        HYDRAULIC FLUIDChemical:
                                        50 gallonsQuantity:
                                        HYDRAULIC OILChemical:

Chemicals:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/20/2008Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/11/2008Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/11/2008Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/9/2008Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/9/2008Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/16/2008Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        10/09/2008Status Date:
                                        TWO HRCategory:
                                        08/11/2008Notification:

TJ MAXX PARKING LOT  (Continued) S109489900
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                                        LICFLUIDSource:
                                        HYDRAUSource:

TJ MAXX PARKING LOT  (Continued) S109489900

                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/1/1998Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/1/1998Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIPhase:
                                        03/10/2006Status Date:
                                        120 DYCategory:
                                        10/01/1998Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0017378  /   RAORelease Tracking Number/Current Status:
                                        BOSTON, MA 02115-5906City,State,Zip:
                                        662 TO 670 HUNTINGTON AVEAddress:
                                        NO LOCATION AIDName:

Release:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        A2Response Action Outcome:
                                        PHASE IIPhase:
                                        03/10/2006Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        10/01/1998Notification Date:
                                        BOSTONRelease Town:
                                        Not reportedSource Type:
                                        3-0017378Facility ID:
                                        BOSTON, MA 02115-5906City,State,Zip:
                                        662 TO 670 HUNTINGTON AVEAddress:
                                        NO LOCATION AIDName:

SHWS:

4871 ft. Site 1 of 4 in cluster BC
0.923 mi.

Relative:
Higher

Actual:
39 ft.

 

1/2-1 BOSTON, MA  02115
East MA RELEASE662 TO 670 HUNTINGTON AVE    N/A
BC245 MA SHWSNO LOCATION AID S105309322
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        8/13/2002Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/1/2006Action Date:
                                        Fee Not Required - Fee Credited-FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/7/1999Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/16/2006Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/10/2006Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/20/2004Action Date:
                                        NON-AAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/14/2004Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/1/1999Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/1/1999Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/1/1999Action Date:

NO LOCATION AID  (Continued) S105309322
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                                        1500 milligrams per kilogramQuantity:
                                        C9 THRU C18 ALIPHATIC HYDROCARBONSChemical:
                                        4 milligrams per kilogramQuantity:
                                        2-METHYLNAPHTHALENEChemical:
                                        420 milligrams per kilogramQuantity:
                                        C11 THRU C22 AROMATIC HYDROCARBONSChemical:
                                        540 milligrams per kilogramQuantity:
                                        C9 THRU C10 AROMATIC HYDROCARBONSChemical:
                                        1000 milligrams per kilogramQuantity:
                                        C9 THRU C12 ALIPHATIC HYDROCARBONSChemical:
                                        420 milligrams per kilogramQuantity:
                                        C5 THRU C8 ALIPHATIC HYDROCARBONSChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/28/2001Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 3Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/28/2001Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 2Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/28/2001Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        9/13/2002Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 2Action Type:

NO LOCATION AID  (Continued) S105309322

                                        Not reportedPhase:
                                        10/06/2005Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        09/29/2005Notification Date:
                                        BROOKLINERelease Town:
                                        TRANSFORMSource Type:
                                        3-0025280Facility ID:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        136 BEACONSFIELD RDAddress:
                                        AT DEAN ROADName:

SHWS:

4894 ft.
0.927 mi.

Relative:
Higher

Actual:
90 ft.

 

1/2-1 MA ASBESTOSBROOKLINE, MA  02445
West MA RELEASE136 BEACONSFIELD RD    N/A
246 MA SHWSAT DEAN ROAD S107517073
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                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        9/29/2005Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        9/29/2005Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        9/29/2005Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        11/10/2005Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/6/2005Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        10/6/2005Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        10/06/2005Status Date:
                                        TWO HRCategory:
                                        09/29/2005Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0025280  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        136 BEACONSFIELD RDAddress:
                                        AT DEAN ROADName:

Release:

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:

AT DEAN ROAD  (Continued) S107517073
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                              AIM MUTUALIns Comp:
                              0000000000On Site Manager Phone:
                              N/AOn Site Manager Name:
                              MAOwner State:
                              BROOKLINEOwner City:
                              136 BEACONSFIELD RD.Owner Address:
                              CURRENT OWNEROwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              RESIDENTIAL APARTMENT COMPLEXFacility Usage:
                              PLACARDED FOR ASBESTOS IDENTIFICATION
                              ADEQUATELY WET ASBESTOS PROPERLY SEALED IN DOUBLE SIX MIL POLY BAGSDisposal Methods:
                              HEPA VACUUM
                              POLY CONTAINMENT BARRIER WITH CLEAN ROOM USING NEGATIVE AIR SYSTEM ANDDecon Process:
                              INDOORSLocation:
                              Glv,FcontainAbatement Process:
                              RenvProject Type:
                              8AM-5PMHours:
                              WRITTENContract Type:
                              AC000112Contractor:
                              -1Occupied:
                              BASEMENTWorksite:
                              Not reportedSub Town:
                              0000000000Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100304471Sticker Number:
                              2019Year:
                              AA000131Lab Lic Number:
                              AA000131Monitor Lic Number:
                              AS032802Super Lic Number:
                              318116AR Tracking ID:
                              PIPEINSULProject Description:
                              130Quantity Material Removed LF:
                              0Quantity Materical Removed SF:
                              04/24/2019Entry Date:
                              Not reportedDate Entered:
                              05/09/2019End Date:
                              05/08/2019Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              136 BEACONSFIELD RD.Address:
                              CURRENT OWNERName:

ASBESTOS:

                                        TRANSFORMSource:
                                        MUNICIPALLocation Type:
                                        25 gallonsQuantity:
                                        MODFChemical:
                                        20 gallonsQuantity:
                                        MINERAL OILChemical:

Chemicals:

AT DEAN ROAD  (Continued) S107517073
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                              BROOKLINEOwner City:
                              136 BEACONSFIELD RD.Owner Address:
                              CURRENT OWNEROwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              RESIDENTIAL APARTMENT COMPLEXFacility Usage:
                              PLACARDED FOR ASBESTOS IDENTIFICATION
                              ADEQUATELY WET ASBESTOS PROPERLY SEALED IN DOUBLE SIX MIL POLY BAGSDisposal Methods:
                              HEPA VACUUM
                              POLY CONTAINMENT BARRIER WITH CLEAN ROOM USING NEGATIVE AIR SYSTEM ANDDecon Process:
                              INDOORSLocation:
                              Glv,FcontainAbatement Process:
                              RenvProject Type:
                              8AM-5PMHours:
                              WRITTENContract Type:
                              AC000112Contractor:
                              -1Occupied:
                              BASEMENTWorksite:
                              Not reportedSub Town:
                              0000000000Facility Phone:
                              THIRTY FIVEFee Status:
                              ANF-001Form Type:
                              100304471RSticker Number:
                              2019Year:
                              AA000131Lab Lic Number:
                              AA000131Monitor Lic Number:
                              AS032802Super Lic Number:
                              318296AR Tracking ID:
                              PIPEINSULProject Description:
                              130Quantity Material Removed LF:
                              0Quantity Materical Removed SF:
                              04/26/2019Entry Date:
                              Not reportedDate Entered:
                              05/04/2019End Date:
                              05/03/2019Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              136 BEACONSFIELD RD.Address:
                              CURRENT OWNERName:

                              DUDLEYSERVICESEntered_by:
                              6179814280Certified Phone:
                              DUDLEY SERVICESCertified Company:
                              04/24/2019Cert Sign Date:
                              SAMUEL NIGROCertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              WOBURNTransporter City:
                              150-L NEW BOSTON STREETTransporter Address:
                              DUDLEY SERVICESTransporter Name:
                              8000Facility Size:
                              7/9/2019EXP Date:
                              7026686Policy Number:

AT DEAN ROAD  (Continued) S107517073
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                              DUDLEYSERVICESEntered_by:
                              6179814280Certified Phone:
                              DUDLEY SERVICESCertified Company:
                              04/26/2019Cert Sign Date:
                              SAMUEL NIGROCertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              WOBURNTransporter City:
                              150-L NEW BOSTON STREETTransporter Address:
                              DUDLEY SERVICESTransporter Name:
                              8000Facility Size:
                              7/9/2019EXP Date:
                              7026686Policy Number:
                              AIM MUTUALIns Comp:
                              0000000000On Site Manager Phone:
                              N/AOn Site Manager Name:
                              MAOwner State:

AT DEAN ROAD  (Continued) S107517073

                                        665 HUNTINGTON AVEAddress:
                                        HARVARD SCHOOL OF PUBLIC HEALTHName:

                                        Not reportedOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        03/03/2009Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        12/23/2008Notification Date:
                                        BOSTONRelease Town:
                                        RELIEFSource Type:
                                        3-0028241Facility ID:
                                        BOSTON, MACity,State,Zip:
                                        665 HUNTINGTON AVEAddress:
                                        HARVARD SCHOOL OF PUBLIC HEALTHName:

                                        Not reportedOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        03/03/2009Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        12/23/2008Notification Date:
                                        BOSTONRelease Town:
                                        PRESSURESource Type:
                                        3-0028241Facility ID:
                                        BOSTON, MACity,State,Zip:
                                        665 HUNTINGTON AVEAddress:
                                        HARVARD SCHOOL OF PUBLIC HEALTHName:

SHWS:

MA ENF
4923 ft. MA ASBESTOSSite 2 of 4 in cluster BC
0.932 mi. MA RELEASE

Relative:
Lower

Actual:
33 ft.

 

1/2-1 MA USTBOSTON, MA  02115
East MA LAST665 HUNTINGTON AVE    N/A
BC247 MA SHWSHARVARD MED SCH - SPH U001007383
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                                        Hazardous MaterialOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        09/08/2009Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        06/06/2009Notification Date:
                                        BOSTONRelease Town:
                                        TANKSource Type:
                                        3-0028540Facility ID:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        665 HUNTINGTON AVEAddress:
                                        HARVARD SCHOOL OF PUBLIC HEALTHName:

                                        Hazardous MaterialOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        09/08/2009Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        06/06/2009Notification Date:
                                        BOSTONRelease Town:
                                        NITROGENSource Type:
                                        3-0028540Facility ID:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        665 HUNTINGTON AVEAddress:
                                        HARVARD SCHOOL OF PUBLIC HEALTHName:

                                        Not reportedOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        03/03/2009Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        12/23/2008Notification Date:
                                        BOSTONRelease Town:
                                        PIPESource Type:
                                        3-0028241Facility ID:
                                        BOSTON, MACity,State,Zip:
                                        665 HUNTINGTON AVEAddress:
                                        HARVARD SCHOOL OF PUBLIC HEALTHName:

                                        Not reportedOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        03/03/2009Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        12/23/2008Notification Date:
                                        BOSTONRelease Town:
                                        VALVESource Type:
                                        3-0028241Facility ID:
                                        BOSTON, MACity,State,Zip:

HARVARD MED SCH - SPH  (Continued) U001007383
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                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/23/2008Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/23/2008Action Date:
                                        FLDISSAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/23/2008Action Date:
                                        IRA Conducted Prior to NotificationAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/23/2008Action Date:
                                        FLDD1AAction Status:
                                        RLFAAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/26/2010Action Date:
                                        ACOPAction Status:
                                        Compliance and Enforcement ActionAction Type:

Actions:

                                        RELIEFSource:
                                        PIPESource:
                                        PRESSURESource:
                                        ASTSource:
                                        VALVESource:
                                        SCHOOLLocation Type:
                                        ALLEYLocation Type:
                                        SERVICELocation Type:
                                        1200 gallonsQuantity:
                                        NITROGEN (LIQUIFIED)Chemical:

Chemicals:

                                        Not reportedOil Or Haz Material:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        03/03/2009Status Date:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        12/23/2008Notification Date:
                                        BOSTONRelease Town:
                                        ASTSource Type:
                                        3-0028241  /   RAORelease Tracking Number/Current Status:
                                        BOSTON, MACity,State,Zip:
                                        665 HUNTINGTON AVEAddress:
                                        HARVARD SCHOOL OF PUBLIC HEALTHName:

LAST:

HARVARD MED SCH - SPH  (Continued) U001007383
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                                        5/11/2009Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/7/2009Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        3/4/2009Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        3/3/2009Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/26/2009Action Date:
                                        RFIAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/26/2009Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/24/2009Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/10/2009Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/10/2009Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/8/2009Action Date:
                                        ACOPAction Status:
                                        Compliance and Enforcement ActionAction Type:

HARVARD MED SCH - SPH  (Continued) U001007383
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                    Not reportedSpill bucket installed date:
                    NIntermediate sump sensor:
          NIntermediate sump:
          NTurbine sump sensor:
          NTurbine sump:
                    Not reportedSubmersible sump install date:
          NSubmersible sump:
          Not reportedPipe leak install date:
          Not reportedPipe install date:
                    Not reportedNumber of compartment:
          Not reportedPtype:
          Not reportedPipe construct:
          Not reportedTank construct:
          Not reportedLongitude:
          Not reportedLatitude:
          Not reportedPipe Leak Detection:
          Not reportedTank Leak Detection:
          Not reportedTank Usage:
          DieselContents:
          2000.00000Capacity:
          11/13/1978Date Installed:
          09/30/1993Status Date:
          Tank RemovedTank Status:
          1Tank ID:

          CLOSEDFac status:
          Not reportedUpdate by:
          2005-11-14 00:00:00Update:
          Not reportedContact email:
          Not reportedContact zip:
          Not reportedContact state:
          Not reportedContact city:
          Not reportedContact address2:
          Not reportedContact address1:
          Not reportedContact name:
          -71.10181Longitude:
          42.33568Latitude:
          Not reportedOwner address 2:
          Not reportedFacility address 2:
          InstitutionDescription:
          Not reportedTelephone:
          CAMBRIDGE, MA 02138Owner City,St,Zip:
          17 QUINCY STOwner Address:
          PRESIDENTS & FELLOWS OF HARVAROwner:
          5422Owner Id:
          14515Facility ID:
          BOSTON, MA 02115City,State,Zip:
          665 HUNTINGTON AVEAddress:
          HARVARD MED SCH - SPHName:

Facility:

UST:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:

HARVARD MED SCH - SPH  (Continued) U001007383
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                                        Compliance and Enforcement ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/23/2008Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/23/2008Action Date:
                                        FLDISSAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/23/2008Action Date:
                                        IRA Conducted Prior to NotificationAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/23/2008Action Date:
                                        FLDD1AAction Status:
                                        RLFAAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/26/2010Action Date:
                                        ACOPAction Status:
                                        Compliance and Enforcement ActionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        03/03/2009Status Date:
                                        TWO HRCategory:
                                        12/23/2008Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0028241  /   RAORelease Tracking Number/Current Status:
                                        BOSTON, MACity,State,Zip:
                                        665 HUNTINGTON AVEAddress:
                                        HARVARD SCHOOL OF PUBLIC HEALTHName:

Release:

          Not reportedLeak corrosion type:
          Not reportedTank corrosion type:
                    Not reportedAutomatic line leak detect:
          Not reportedOverfill protect type:
          Not reportedOverfill protect install:
          NSpill bucket sensor:

HARVARD MED SCH - SPH  (Continued) U001007383
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                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        5/11/2009Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        4/7/2009Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        3/4/2009Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        3/3/2009Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/26/2009Action Date:
                                        RFIAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/26/2009Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/24/2009Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/10/2009Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/10/2009Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/8/2009Action Date:
                                        ACOPAction Status:

HARVARD MED SCH - SPH  (Continued) U001007383
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                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/4/2009Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/4/2009Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/6/2009Action Date:
                                        IRA Assessment OnlyAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        6/6/2009Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        09/08/2009Status Date:
                                        TWO HRCategory:
                                        06/06/2009Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0028540  /   RAORelease Tracking Number/Current Status:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        665 HUNTINGTON AVEAddress:
                                        HARVARD SCHOOL OF PUBLIC HEALTHName:

                                        RELIEFSource:
                                        PIPESource:
                                        PRESSURESource:
                                        ASTSource:
                                        VALVESource:
                                        SCHOOLLocation Type:
                                        ALLEYLocation Type:
                                        SERVICELocation Type:
                                        1200 gallonsQuantity:
                                        NITROGEN (LIQUIFIED)Chemical:

Chemicals:

                                        to background or a threat of release has been eliminated.
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                              Not reportedSub Town:
                              6174321393Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100213497Sticker Number:
                              2015Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS032886Super Lic Number:
                              204939AR Tracking ID:
                              ,TrnsProject Description:
                              .00Quantity Material Removed LF:
                              75.00Quantity Materical Removed SF:
                              01/02/2015Entry Date:
                              Not reportedDate Entered:
                              01/23/2015End Date:
                              01/16/2015Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              665 HUNTINGTON AVENUEAddress:
                              HARVARD SCHOOL OF PUBLIC HEALTHName:

ASBESTOS:

                                        NITROGENSource:
                                        TANKSource:
                                        SCHOOLLocation Type:
                                        500 gallonsQuantity:
                                        LIQUID NITROGENChemical:
                                        500 gallonsQuantity:
                                        NITROGEN (LIQUIFIED)Chemical:

Chemicals:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        9/8/2009Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        9/14/2009Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/6/2009Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/6/2009Action Date:
                                        Reportable Release under MGL 21EAction Status:
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                              ANF-001Form Type:
                              100252507Sticker Number:
                              2016Year:
                              AA000145Lab Lic Number:
                              AA000052Monitor Lic Number:
                              AS040279Super Lic Number:
                              250343AR Tracking ID:
                              OTHER MASTICProject Description:
                              .00Quantity Material Removed LF:
                              350.00Quantity Materical Removed SF:
                              10/07/2016Entry Date:
                              Not reportedDate Entered:
                              10/28/2016End Date:
                              10/24/2016Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              665 HUNTINGTON AVENUEAddress:
                              HARAVRD UNIVERSITY SPH1Name:

                              NORTHEASTEntered_by:
                              6173899188Certified Phone:
                              NERCertified Company:
                              01/02/2015Cert Sign Date:
                              WENDY CARIASCertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              NEWBURYPORTTransporter City:
                              25 STOREY AVENUE # 256Transporter Address:
                              NORTHEAST REMEDIATIONTransporter Name:
                              0Facility Size:
                              7/1/2015EXP Date:
                              WC06771270Policy Number:
                              CHARTISIns Comp:
                              6174321393On Site Manager Phone:
                              SCOTT LAWSONOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              107 AVENUE LOUIS PASTEUROwner Address:
                              HARVARD UNIVERSITYOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              SCHOOLFacility Usage:
                              DISPOSAL.
                              DOUBLE BAGGED AND/OR FIBER DRUM; CONSOLIDATED AT PREMISES, FINALDisposal Methods:
                              N/A - DISPOSAL.Decon Process:
                              OUTDOORSLocation:
                              DispAbatement Process:
                              Oth:DISPOALProject Type:
                              7AM-3PMHours:
                              WRITTENContract Type:
                              AC000097Contractor:
                              -1Occupied:
                              BASEMENTWorksite:
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                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS040279Super Lic Number:
                              221850AR Tracking ID:
                              OTHER TRANSITEProject Description:
                              .00Quantity Material Removed LF:
                              10.00Quantity Materical Removed SF:
                              09/10/2015Entry Date:
                              Not reportedDate Entered:
                              09/30/2015End Date:
                              09/24/2015Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              665 HUNTINGTON AVENUEAddress:
                              HARAVRD SCHOOL OF PUBLIC HEALTHName:

                              NORTHEASTEntered_by:
                              6173899188Certified Phone:
                              NERCertified Company:
                              10/07/2016Cert Sign Date:
                              WENDY CARIASCertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              NEWBURYPORTTransporter City:
                              25 STOREY AVENUE # 256Transporter Address:
                              NORTHEAST REMIDATIONTransporter Name:
                              0Facility Size:
                              7/1/2017EXP Date:
                              WC34157312Policy Number:
                              CHARTISIns Comp:
                              6174326053On Site Manager Phone:
                              ALEX MACHAIEKOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              107 AVENUE LOUIS PASTEUROwner Address:
                              HARVARD UNIVERSITYOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              SCHOOL OF PUBLIC WORKSFacility Usage:
                              DISPOSAL.
                              DOUBLE BAGGED AND/OR FIBER DRUM; CONSOLIDATED AT PREMISES, FINALDisposal Methods:
                              3 STAGE DECON WITH SHOWER STATION.Decon Process:
                              INDOORSLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              7AM-3PMHours:
                              WRITTENContract Type:
                              AC000392Contractor:
                              -1Occupied:
                              10TH FLOORWorksite:
                              Not reportedSub Town:
                              6174326053Facility Phone:
                              HUNDREDFee Status:

HARVARD MED SCH - SPH  (Continued) U001007383

TC06429109.2r   Page 1833



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                              184805AR Tracking ID:
                              Blr,Thrm,Project Description:
                              500.00Quantity Material Removed LF:
                              20000.00Quantity Materical Removed SF:
                              01/31/2014Entry Date:
                              Not reportedDate Entered:
                              03/28/2014End Date:
                              02/17/2014Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              665 HUNTINGTON AVENUEAddress:
                              HARVARD SCHOOL OF PUBLIC HEALTHName:

                              NORTHEASTEntered_by:
                              6173899188Certified Phone:
                              NERCertified Company:
                              09/10/2015Cert Sign Date:
                              WENDY CARIASCertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              NEWBURYPORTTransporter City:
                              25 STOREY AVENUE # 256Transporter Address:
                              NORTHEAST REMEDIATIONTransporter Name:
                              0Facility Size:
                              7/1/2016EXP Date:
                              WC34157306Policy Number:
                              CHARTISIns Comp:
                              6174321393On Site Manager Phone:
                              SCOTT LAWSONOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              107 AVENUE LOUIS PASTEUROwner Address:
                              HARVARD UNIVERSITYOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              SCHOOLFacility Usage:
                              DISPOSAL.
                              DOUBLE BAGGED AND/OR FIBER DRUM; CONSOLIDATED AT PREMISES, FINALDisposal Methods:
                              WASTE PICK UP ONLY - NO CONTAINMENTDecon Process:
                              INDOORSLocation:
                              Fcontain,DispAbatement Process:
                              Oth:WASTE PICK UPProject Type:
                              7AM-3PMHours:
                              WRITTENContract Type:
                              AC000392Contractor:
                              -1Occupied:
                              SPH2Worksite:
                              Not reportedSub Town:
                              6174321393Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100228555Sticker Number:
                              2015Year:
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                              30.00Quantity Materical Removed SF:
                              01/17/2007Entry Date:
                              Not reportedDate Entered:
                              01/26/2007End Date:
                              01/22/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              665 HUNTINGTON AVEAddress:
                              HARVARD SCHOOL OF PUB HEALTHName:

                              Not reportedEntered_by:
                              6173899188Certified Phone:
                              NERCertified Company:
                              01/31/2014Cert Sign Date:
                              WENDY CARIASCertified Name:
                              9Final Site:
                              Not reportedTransporter State:
                              NEWBURYPORT, MATransporter City:
                              25 STOREY AVENUE # 256Transporter Address:
                              NORTHEAST REMEDIATIONTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617 432 1720On Site Manager Phone:
                              CHRIS ROWELLOn Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              107 AVENUE LOUIS PASTEUROwner Address:
                              HARVARD UNIVERSITYOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              SCHOOLFacility Usage:
                              DISPOSAL.
                              DOUBLE BAGGED AND/OR FIBER DRUM; CONSOLIDATED AT PRIMSES, FINALDisposal Methods:
                              THREE COMPARTMENT DECONTAMINATION FACILITY WITH SHOWER STATION.Decon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-3PM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000392Contractor:
                              -1Occupied:
                              SPH1-15TH FL MECHANICAWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100192933Sticker Number:
                              2014Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS041768Super Lic Number:
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                              Not reportedDate Entered:
                              11/13/2006End Date:
                              11/10/2006Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              665 HUNTINGTON AVEAddress:
                              HARVARD SCHOOL OF HEALTHName:

                              esandlerEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              01/08/2007Cert Sign Date:
                              S HOMSEY JRCertified Name:
                              47Final Site:
                              MATransporter State:
                              SALEMTransporter City:
                              24 KEEWAYDIN DRTransporter Address:
                              A-BEST ABATEMENTTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              665 HUNTINGTON AVEOwner Address:
                              HARVARD SCHOOL OF PUB HEALTHOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              ALL METHODS WILL COMPLYDisposal Methods:
                              3 CHAMBERDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              5:30P-1AHours:
                              Not reportedContract Type:
                              AC000197Contractor:
                              -1Occupied:
                              BLDG 1 3RD FLWorksite:
                              Not reportedSub Town:
                              (617) 432-2197Facility Phone:
                              FFee Status:
                              ANF-001Form Type:
                              304303Sticker Number:
                              2007Year:
                              AM060336Lab Lic Number:
                              AA000122Monitor Lic Number:
                              AS030091Super Lic Number:
                              78320AR Tracking ID:
                              THERMAL solid core, CORRUGATED PIPE, BOILER COATINProject Description:
                              2300.00Quantity Material Removed LF:
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                              04/04/2014Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              665 HUNTINGTON AVENUEAddress:
                              HARVARD SCHOOL OF PUBLIC HEALTHName:

                              mmitchellEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              10/24/2006Cert Sign Date:
                              S HOMSEY JRCertified Name:
                              47Final Site:
                              MATransporter State:
                              SALEMTransporter City:
                              24 KEEWAYDIN DRTransporter Address:
                              A-BEST ABATEMENT INCTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              665 HUNTINGTON AVEOwner Address:
                              HSPHOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              ALL METHODS COMPLYDisposal Methods:
                              3 CHAMBERDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              4-12Hours:
                              Not reportedContract Type:
                              AC000197Contractor:
                              -1Occupied:
                              HARVARD SCHOOL OF PUBLIC HEALTH BLDG #1 3RD FLRWorksite:
                              Not reportedSub Town:
                              (617) 201-4315Facility Phone:
                              FFee Status:
                              ANF-001Form Type:
                              304142Sticker Number:
                              2006Year:
                              AA000122Lab Lic Number:
                              AM060275Monitor Lic Number:
                              AS030091Super Lic Number:
                              75413AR Tracking ID:
                              CLEAN & DEON 24 FTGSProject Description:
                              Not reportedQuantity Material Removed LF:
                              24.00Quantity Materical Removed SF:
                              10/31/2006Entry Date:
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                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              665 HUNTINGTON AVENUEAddress:
                              HARAVRD SCHOOL OF PUBLIC HEALTHName:

                              ESandlerEntered_by:
                              6173899188Certified Phone:
                              NERCertified Company:
                              03/21/2014Cert Sign Date:
                              WENDY CARIASCertified Name:
                              9Final Site:
                              Not reportedTransporter State:
                              NEWBURYPORT, MATransporter City:
                              25 STOREY AVENUE # 256Transporter Address:
                              NORTHEAST REMEDIATIONTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617 432 1720On Site Manager Phone:
                              CHRIS ROWELLOn Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              107 AVENUE LOUIS PASTEUROwner Address:
                              HARVARD UNIVERSITYOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              UNIVERSITYFacility Usage:
                              DISPOSAL.
                              DOUBLE BAGGED AND/OR FIBER DRUM; CONSOLIDATED AT PRIMSES, FINALDisposal Methods:
                              THREE COMPARTMENT DECONTAMINATION FACILITY WITH SHOWER STATION.Decon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-3PM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000392Contractor:
                              -1Occupied:
                              SPH1 10TH FLWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100195541Sticker Number:
                              2014Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS041768Super Lic Number:
                              186712AR Tracking ID:
                              Blr,TrnsProject Description:
                              200.00Quantity Material Removed LF:
                              500.00Quantity Materical Removed SF:
                              03/21/2014Entry Date:
                              Not reportedDate Entered:
                              04/08/2014End Date:
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                              SPH1Name:

                              NORTHEASTEntered_by:
                              6173899188Certified Phone:
                              NERCertified Company:
                              10/01/2015Cert Sign Date:
                              WENDY CARIASCertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              NEWBURYPORTTransporter City:
                              25 STOREY AVENUE # 256Transporter Address:
                              NORTHEAST REMEDIATIONTransporter Name:
                              0Facility Size:
                              7/1/2016EXP Date:
                              WC34157306Policy Number:
                              CHARTISIns Comp:
                              0000000000On Site Manager Phone:
                              SCOTT LAWSONOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              107 AVENUE LOUIS PASTEUROwner Address:
                              HARVARD UNIVERSITYOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              UNIVERSITYFacility Usage:
                              DISPOSAL.
                              DOUBLE BAGGED AND/OR FIBER DRUM; CONSOLIDATED AT PREMISES, FINALDisposal Methods:
                              3 STAGE DECON WITH SHOWER STATION.Decon Process:
                              INDOORSLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              7AM-3PMHours:
                              WRITTENContract Type:
                              AC000392Contractor:
                              -1Occupied:
                              SPH3 - G LEVELWorksite:
                              Not reportedSub Town:
                              0000000000Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100230033Sticker Number:
                              2015Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS040279Super Lic Number:
                              223564AR Tracking ID:
                              SPRAYProject Description:
                              Not reportedQuantity Material Removed LF:
                              50.00Quantity Materical Removed SF:
                              10/01/2015Entry Date:
                              Not reportedDate Entered:
                              10/23/2015End Date:
                              10/15/2015Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
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                              6173899188Certified Phone:
                              NERCertified Company:
                              11/20/2014Cert Sign Date:
                              WENDY CARIASCertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              NEWBURYPORTTransporter City:
                              25 STOREY AVENUE # 256Transporter Address:
                              NORTHEAST REMEDIATIONTransporter Name:
                              0Facility Size:
                              7/1/2015EXP Date:
                              WC06771270Policy Number:
                              CHARTISIns Comp:
                              6174321393On Site Manager Phone:
                              SCOTT LAWSONOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              107 AVENUE LOUIS PASTEUROwner Address:
                              HARVARD UNIVERSITYOwner Name:
                              0Small Owner Occ:
                              11210-2014DLWD Waiver Number:
                              1411906DEP Waiver Number:
                              Not reportedWaiver Given:
                              UNIVERSITYFacility Usage:
                              DISPOSAL.
                              DOUBLE BAGGED AND/OR FIBER DRUM; CONSOLIDATED AT PREMISES, FINALDisposal Methods:
                              3 STAGE DECON WITH SHOWER STATION.Decon Process:
                              INDOORSLocation:
                              Glv,FcontainAbatement Process:
                              RenvProject Type:
                              5AM-2PMHours:
                              WRITTENContract Type:
                              AC000392Contractor:
                              -1Occupied:
                              BASEMENT FIRE PUMP ROOMWorksite:
                              Not reportedSub Town:
                              6144321393Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100211691Sticker Number:
                              2014Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS040279Super Lic Number:
                              202827AR Tracking ID:
                              SprProject Description:
                              3.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              11/20/2014Entry Date:
                              Not reportedDate Entered:
                              11/24/2014End Date:
                              11/21/2014Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              665 HUNTINGTON AVENUEAddress:
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                              11/11/2013Cert Sign Date:
                              RICHARD QUINNCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              SALEM, NHATransporter City:
                              22 TROLLEY LANETransporter Address:
                              ABSOLUTE ENVIRONMENTAL INCTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-432-1720On Site Manager Phone:
                              CHRISTOPHER ROWELLOn Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              107 AVENUE LOUIS PASTEUROwner Address:
                              HARVARD UNIVERSITYOwner Name:
                              5Small Owner Occ:
                              8016-2013DLWD Waiver Number:
                              1311960DEP Waiver Number:
                              Not reportedWaiver Given:
                              SCHOOLFacility Usage:
                              WET, DOUBLE BAGDisposal Methods:
                              REMOTEDecon Process:
                              IndoorsLocation:
                              GlvAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-4PM Week end:Hours:
                              OffContract Type:
                              AC000626Contractor:
                              -1Occupied:
                              665 HUNTINGTON AVEWorksite:
                              Not reportedSub Town:
                              6174321720Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100188917Sticker Number:
                              2013Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS001394Super Lic Number:
                              181816AR Tracking ID:
                              SprProject Description:
                              6.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              11/11/2013Entry Date:
                              Not reportedDate Entered:
                              11/13/2013End Date:
                              11/12/2013Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              665 HUNTINGTON AVEAddress:
                              BUILDINGName:

                              NORTHEASTEntered_by:
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                              39Final Site:
                              Not reportedTransporter State:
                              SALEM, NH.Transporter City:
                              24 KEEWAYDIN DRIVETransporter Address:
                              A-BEST ABATEMENT, INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTON, MA.Owner City:
                              677 HUNTINGTON AVEOwner Address:
                              HARVARD SCHOOL OF PUBLIC HEALTHOwner Name:
                              5Small Owner Occ:
                              SP11 192DLWD Waiver Number:
                              1103893DEP Waiver Number:
                              Not reportedWaiver Given:
                              SCHOOLFacility Usage:
                              ALL METHODS WILL COMPLYDisposal Methods:
                              3 CHAMBER DECONDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: NA Week end: 3PM - 9PMHours:
                              VERBALContract Type:
                              AC000197Contractor:
                              -1Occupied:
                              H. S. O. P. H.Worksite:
                              Not reportedSub Town:
                              6174323520Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100123161Sticker Number:
                              2011Year:
                              AA000122Lab Lic Number:
                              AM000122Monitor Lic Number:
                              AS030091Super Lic Number:
                              139875AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              150.00Quantity Materical Removed SF:
                              04/05/2011Entry Date:
                              Not reportedDate Entered:
                              03/27/2011End Date:
                              03/27/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              665 HUNTINGTON AVEAddress:
                              HARVARD SCHOOL OF PUBLIC HEALTHName:

                              Not reportedEntered_by:
                              6038906500Certified Phone:
                              ABSOLUTE ENVIRONCertified Company:
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                              BRISTOLTransporter City:
                              POB 2132Transporter Address:
                              SERVICE TRANSTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              665 HUNTINGTON AVEOwner Address:
                              HARVARD SCHOOL OF HEALTHOwner Name:
                              Not reportedSmall Owner Occ:
                              HV07208DLWD Waiver Number:
                              0705954DEP Waiver Number:
                              -1Waiver Given:
                              Not reportedFacility Usage:
                              ALL METHODS COMPLYDisposal Methods:
                              3 CHAMBERDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              7-12Hours:
                              Not reportedContract Type:
                              AC000197Contractor:
                              -1Occupied:
                              BLDG 1 ROOMWorksite:
                              Not reportedSub Town:
                              (617) 432-2197Facility Phone:
                              FFee Status:
                              ANF-001Form Type:
                              304536Sticker Number:
                              2007Year:
                              AA000122Lab Lic Number:
                              AM060336Monitor Lic Number:
                              AS030983Super Lic Number:
                              83389AR Tracking ID:
                              VAT, MASTICProject Description:
                              Not reportedQuantity Material Removed LF:
                              1000.00Quantity Materical Removed SF:
                              05/24/2007Entry Date:
                              Not reportedDate Entered:
                              05/19/2007End Date:
                              05/17/2007Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              665 HUNTINGTON AVEAddress:
                              HARVARD SCHOOL OF PUB HEALTHName:

                              Not reportedEntered_by:
                              6038934696Certified Phone:
                              A-BESTCertified Company:
                              04/05/2011Cert Sign Date:
                              SAMUEL HOMSEYCertified Name:
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                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617 432 1720On Site Manager Phone:
                              CHRIS ROWELLOn Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              107 AVENUE LOUIS PASTEUROwner Address:
                              PRESIDENT & FELLOWS OF HARVARD UNIOwner Name:
                              5Small Owner Occ:
                              7112-2013DLWD Waiver Number:
                              1308992DEP Waiver Number:
                              Not reportedWaiver Given:
                              UNIVERSITYFacility Usage:
                              DISPOSAL.
                              DOUBLE BAGGED AND/OR FIBER DRUM; CONSOLIDATED AT PRIMESES. FINALDisposal Methods:
                              REMOTE DECON WITH WASH STATION.Decon Process:
                              IndoorsLocation:
                              Glv,SAFE WORK PRACTICESAbatement Process:
                              RenvProject Type:
                              Week days: 3PM-11OM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000392Contractor:
                              -1Occupied:
                              ROOM B40Worksite:
                              Not reportedSub Town:
                              6174321720Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100182789Sticker Number:
                              2013Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS041768Super Lic Number:
                              177144AR Tracking ID:
                              Trns,DEBRIESProject Description:
                              1.00Quantity Material Removed LF:
                              5.00Quantity Materical Removed SF:
                              08/05/2013Entry Date:
                              Not reportedDate Entered:
                              08/02/2013End Date:
                              08/02/2013Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              665 HUNTINGTON AVENUEAddress:
                              HARVARD UNIVERSITYName:

                              mmitchellEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              05/16/2007Cert Sign Date:
                              S HOMSEY JRCertified Name:
                              47Final Site:
                              PATransporter State:
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                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              CHRIS ROWELLOn Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              141 AVENUE LOUIS PATEUROwner Address:
                              PRESIDENTS & FELLOWS OF HARVARD COwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              CLASSROOMFacility Usage:
                              DISPOSAL.
                              DOUBLE BAGGED AND/OR FIBER DRUM; CONSOLIDATED AT PRIMSES, FINALDisposal Methods:
                              THREE COMPARTMENT DECONTAMINATION FACILITY WITH SHOWER STATION.Decon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-3PM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000392Contractor:
                              -1Occupied:
                              15TH FLOORWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100184732Sticker Number:
                              2013Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS041768Super Lic Number:
                              178614AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              50.00Quantity Materical Removed SF:
                              09/04/2013Entry Date:
                              Not reportedDate Entered:
                              09/20/2013End Date:
                              09/18/2013Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              665 HUNTINGTON AVENUEAddress:
                              HARVARD SPH1Name:

                              Not reportedEntered_by:
                              6173899188Certified Phone:
                              NERCertified Company:
                              08/05/2013Cert Sign Date:
                              WENDY CARIASCertified Name:
                              9Final Site:
                              Not reportedTransporter State:
                              NEWBURYPORT, MATransporter City:
                              25 STOREY AVENUE # 256Transporter Address:
                              NORTHEAST REMEDIATIONTransporter Name:
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                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2014Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              SprProject Description:
                              300Quantity Material Removed LF:
                              0Quantity Materical Removed SF:
                              06/11/2014Entry Date:
                              11/06/2014Date Entered:
                              07/27/2014End Date:
                              07/16/2014Start Date:
                              NORTHEAST REMEDIATIONNotifiers Name:
                              NEDEP Region:
                              100200373R1Notification:
                              BOSTON, MA 02215City,State,Zip:
                              665 HUNTINGTON AVENUEAddress:
                              HARVARD SCHOOL OF PUBLIC HEALTHName:

                              Not reportedEntered_by:
                              6173899188Certified Phone:
                              NERCertified Company:
                              09/04/2013Cert Sign Date:
                              WENDY CARIASCertified Name:
                              9Final Site:
                              Not reportedTransporter State:
                              NEWBURYPORT, MATransporter City:
                              25 STOREY AVENUE # 256Transporter Address:
                              NORTHEAST REMEDIATIONTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
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                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2014Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              SprProject Description:
                              300Quantity Material Removed LF:
                              0Quantity Materical Removed SF:
                              07/25/2014Entry Date:
                              25/07/2014Date Entered:
                              07/27/2014End Date:
                              07/16/2014Start Date:
                              NORTHEAST REMEDIATIONNotifiers Name:
                              NEDEP Region:
                              100200373R2Notification:
                              BOSTON, MA 02215City,State,Zip:
                              665 HUNTINGTON AVENUEAddress:
                              HARVARD SCHOOL OF PUBLIC HEALTHName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
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                              HARVARD SCHOOL OF PHOwner Name:
                              Not reportedSmall Owner Occ:
                              HV06356DLWD Waiver Number:
                              0611952DEP Waiver Number:
                              -1Waiver Given:
                              Not reportedFacility Usage:
                              ALL METHODS COMPLYDisposal Methods:
                              3 CHAMBERDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              4-12Hours:
                              Not reportedContract Type:
                              AC000197Contractor:
                              -1Occupied:
                              BLDG #1 3RD FLRWorksite:
                              Not reportedSub Town:
                              (617) 201-4315Facility Phone:
                              FFee Status:
                              ANF-001Form Type:
                              304147Sticker Number:
                              2006Year:
                              AA000122Lab Lic Number:
                              AM060336Monitor Lic Number:
                              AS030091Super Lic Number:
                              75956AR Tracking ID:
                              ELBOWSProject Description:
                              Not reportedQuantity Material Removed LF:
                              3.00Quantity Materical Removed SF:
                              11/13/2006Entry Date:
                              Not reportedDate Entered:
                              11/08/2006End Date:
                              11/08/2006Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              665 HUNTINGTON AVEAddress:
                              HARVARD SCHOOL OF PHName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:

HARVARD MED SCH - SPH  (Continued) U001007383

TC06429109.2r   Page 1848



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2014Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              Spr,TrnsProject Description:
                              40Quantity Material Removed LF:
                              200Quantity Materical Removed SF:
                              07/01/2014Entry Date:
                              01/07/2014Date Entered:
                              07/11/2014End Date:
                              07/03/2014Start Date:
                              NORTHEAST REMEDIATIONNotifiers Name:
                              NEDEP Region:
                              100201170R1Notification:
                              BOSTON, MA 02215City,State,Zip:
                              665 HUNTINGTON AVENUEAddress:
                              HARVARD SCHOOL OF PUBLIC HEALTHName:

                              mmitchellEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              11/08/2006Cert Sign Date:
                              S HOMSEY JRCertified Name:
                              47Final Site:
                              NHTransporter State:
                              SALEMTransporter City:
                              24 KEEWAYDIN DRTransporter Address:
                              A-BEST ABATEMENT INCTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              665 HUNTINGTON AVEOwner Address:
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                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2014Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              TrnsProject Description:
                              0Quantity Material Removed LF:
                              40Quantity Materical Removed SF:
                              07/31/2014Entry Date:
                              31/07/2014Date Entered:
                              08/31/2014End Date:
                              08/30/2014Start Date:
                              NORTHEAST REMEDIATIONNotifiers Name:
                              NEDEP Region:
                              100203566R1Notification:
                              BOSTON, MA 02215City,State,Zip:
                              665 HUNTINGTON AVENUEAddress:
                              HARVARD SCHOOL OF PUBLIC HEALTHName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
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                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2014Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              TrnsProject Description:
                              0Quantity Material Removed LF:
                              40Quantity Materical Removed SF:
                              08/28/2014Entry Date:
                              28/08/2014Date Entered:
                              08/31/2014End Date:
                              08/30/2014Start Date:
                              NORTHEAST REMEDIATIONNotifiers Name:
                              NEDEP Region:
                              100203566R2Notification:
                              BOSTON, MA 02215City,State,Zip:
                              665 HUNTINGTON AVENUEAddress:
                              HARVARD SCHOOL OF PUBLIC HEALTHName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
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                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2014Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              SprProject Description:
                              300Quantity Material Removed LF:
                              0Quantity Materical Removed SF:
                              08/11/2014Entry Date:
                              11/08/2014Date Entered:
                              09/15/2014End Date:
                              09/08/2014Start Date:
                              NORTHEAST REMEDIATIONNotifiers Name:
                              NEDEP Region:
                              100204282R1Notification:
                              BOSTON, MA 02215City,State,Zip:
                              665 HUNTINGTON AVENUEAddress:
                              HARVARD SCHOOL OF PUBLIC HEALTHName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
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                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2014Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              SprProject Description:
                              300Quantity Material Removed LF:
                              0Quantity Materical Removed SF:
                              08/22/2014Entry Date:
                              22/08/2014Date Entered:
                              09/15/2014End Date:
                              08/25/2014Start Date:
                              NORTHEAST REMEDIATIONNotifiers Name:
                              NEDEP Region:
                              100204282R2Notification:
                              BOSTON, MA 02215City,State,Zip:
                              665 HUNTINGTON AVENUEAddress:
                              HARVARD SCHOOL OF PUBLIC HEALTHName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
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                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2014Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              TrnsProject Description:
                              150Quantity Material Removed LF:
                              3000Quantity Materical Removed SF:
                              10/16/2014Entry Date:
                              16/10/2014Date Entered:
                              10/24/2014End Date:
                              10/18/2014Start Date:
                              NORTHEAST REMEDIATIONNotifiers Name:
                              NEDEP Region:
                              100208695R1Notification:
                              BOSTON, MA 02115City,State,Zip:
                              665 HUNTINGTON AVENUEAddress:
                              SPH 1Name:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
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                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2014Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              TrnsProject Description:
                              0Quantity Material Removed LF:
                              10Quantity Materical Removed SF:
                              11/14/2014Entry Date:
                              14/11/2014Date Entered:
                              12/14/2014End Date:
                              12/05/2014Start Date:
                              NORTHEAST REMEDIATIONNotifiers Name:
                              NEDEP Region:
                              100209991R1Notification:
                              BOSTON, MA 02115City,State,Zip:
                              665 HUNTINGTON AVENUEAddress:
                              SPH 1Name:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
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                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2015Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              ,TrnsProject Description:
                              0Quantity Material Removed LF:
                              75Quantity Materical Removed SF:
                              01/19/2015Entry Date:
                              19/01/2015Date Entered:
                              02/23/2015End Date:
                              02/16/2015Start Date:
                              NORTHSTAR CONTRACTING GROUP INCNotifiers Name:
                              NEDEP Region:
                              100213497R1Notification:
                              BOSTON, MA 02115City,State,Zip:
                              665 HUNTINGTON AVENUEAddress:
                              HARVARD SCHOOL OF PUBLIC HEALTHName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
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                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2015Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              ,TrnsProject Description:
                              0Quantity Material Removed LF:
                              75Quantity Materical Removed SF:
                              01/23/2015Entry Date:
                              23/01/2015Date Entered:
                              01/30/2015End Date:
                              01/24/2015Start Date:
                              NORTHSTAR CONTRACTING GROUP INCNotifiers Name:
                              NEDEP Region:
                              100213497R2Notification:
                              BOSTON, MA 02115City,State,Zip:
                              665 HUNTINGTON AVENUEAddress:
                              HARVARD SCHOOL OF PUBLIC HEALTHName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
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                              Not reportedSticker Number:
                              2015Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              ,TrnsProject Description:
                              0Quantity Material Removed LF:
                              75Quantity Materical Removed SF:
                              01/26/2015Entry Date:
                              26/01/2015Date Entered:
                              01/30/2015End Date:
                              01/24/2015Start Date:
                              NORTHSTAR CONTRACTING GROUP INCNotifiers Name:
                              NEDEP Region:
                              100213497R3Notification:
                              BOSTON, MA 02115City,State,Zip:
                              665 HUNTINGTON AVENUEAddress:
                              HARVARD SCHOOL OF PUBLIC HEALTHName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
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                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS012142Super Lic Number:
                              200779AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              10.00Quantity Materical Removed SF:
                              10/22/2014Entry Date:
                              Not reportedDate Entered:
                              11/14/2014End Date:
                              11/05/2014Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              665 HUNTINGTON AVENUEAddress:
                              SPH 1Name:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
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                              185031AR Tracking ID:
                              Blr,SprProject Description:
                              200.00Quantity Material Removed LF:
                              1000.00Quantity Materical Removed SF:
                              02/07/2014Entry Date:
                              Not reportedDate Entered:
                              03/28/2014End Date:
                              02/24/2014Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              665 HUNTINGTON AVEAddress:
                              HARVARD SCHOOL OF PUBLIC HEALTHName:

                              NORTHEASTEntered_by:
                              6173899188Certified Phone:
                              NERCertified Company:
                              10/22/2014Cert Sign Date:
                              WENDY CARIASCertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              NEWBURYPORTTransporter City:
                              25 STOREY AVENUE # 256Transporter Address:
                              NORTHEAST REMEDIATIONTransporter Name:
                              0Facility Size:
                              7/1/2015EXP Date:
                              WC06771270Policy Number:
                              CHARTISIns Comp:
                              6174321152On Site Manager Phone:
                              HOWARD SHENOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              107 AVENUE LOUIS PASTEUROwner Address:
                              HARVARD UNIVERSITYOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              UNIVERSITYFacility Usage:
                              DISPOSAL.
                              DOUBLE BAGGED AND/OR FIBER DRUM; CONSOLIDATED AT PREMISES, FINALDisposal Methods:
                              REMOTE DECON WITH WASH STATION.Decon Process:
                              INDOORSLocation:
                              oth:SAFE WORK PRACTICESAbatement Process:
                              RenvProject Type:
                              7AM-3PMHours:
                              WRITTENContract Type:
                              AC000392Contractor:
                              -1Occupied:
                              4TH FLOORWorksite:
                              Not reportedSub Town:
                              6174321152Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100209991Sticker Number:
                              2014Year:
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                              .00Quantity Material Removed LF:
                              40.00Quantity Materical Removed SF:
                              07/16/2014Entry Date:
                              Not reportedDate Entered:
                              07/31/2014End Date:
                              07/30/2014Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              665 HUNTINGTON AVENUEAddress:
                              HARVARD SCHOOL OF PUBLIC HEALTHName:

                              Not reportedEntered_by:
                              9783822562Certified Phone:
                              ABSOLUTE ENVIRONMECertified Company:
                              02/07/2014Cert Sign Date:
                              CHRIS MCNULTYCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              HAVERHILL, MATransporter City:
                              114 KENOZA AVETransporter Address:
                              ABSOLUTE ENVIRONMENTAL CONTRACTOTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-432-1720On Site Manager Phone:
                              CHRISTOPHER ROWELLOn Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              107 AVENUE LOUIS PASTEUROwner Address:
                              HARVARD UNIVERSITYOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              COLELGEFacility Usage:
                              WET, DOUBLE BAGDisposal Methods:
                              3 STAGE & REMOTEDecon Process:
                              IndoorsLocation:
                              Glv,Encl,FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 6PM-2AM Week end:Hours:
                              OffContract Type:
                              AC000755Contractor:
                              -1Occupied:
                              10 FL MECHANICAL RMWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100193263Sticker Number:
                              2014Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS001394Super Lic Number:
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                              23/01/2015Date Entered:
                              01/30/2015End Date:
                              01/24/2015Start Date:
                              NORTHEAST REMEDIATIONNotifiers Name:
                              NEDEP Region:
                              100213852R1Notification:
                              BOSTON, MA 02115City,State,Zip:
                              665 HUNTINGTON AVENUEAddress:
                              HARVARD SCHOOL OF PUBLIC HEALTHName:

                              JAFFARSEntered_by:
                              6173899188Certified Phone:
                              NORTHEAST REMEDIATIONCertified Company:
                              07/16/2014Cert Sign Date:
                              SHARON JAFFARIANCertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              NEWBURYPORTTransporter City:
                              25 STOREY AVENUE #256Transporter Address:
                              NORTHEAST REMEDIATIONTransporter Name:
                              0Facility Size:
                              7/1/2015EXP Date:
                              WC06771270Policy Number:
                              CHARTISIns Comp:
                              6174311720On Site Manager Phone:
                              CHRIS ROWELLOn Site Manager Name:
                              MAOwner State:
                              CAMBRIDGEOwner City:
                              141AVENUE LOIUS PASTEUROwner Address:
                              HARVARD UNIVERSITYOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              UNIVERSITYFacility Usage:
                              DISPOSAL
                              DOUBLE BAGGED / AND OR FIBER DRUM, CONSOLIDATED AT PREMISES, FINALDisposal Methods:
                              3 STAGE DECON WITH SHOWER STATIONDecon Process:
                              INDOORSLocation:
                              SAFE WORK PRACTICESAbatement Process:
                              RenvProject Type:
                              7AM-330PMHours:
                              WRITTENContract Type:
                              AC000392Contractor:
                              -1Occupied:
                              MECHANICAL ROOM 10TH FLOORWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100203566Sticker Number:
                              2014Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS040279Super Lic Number:
                              193413AR Tracking ID:
                              TrnsProject Description:
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                              01/24/2015Start Date:
                              NORTHEAST REMEDIATIONNotifiers Name:
                              NEDEP Region:
                              100213852R2Notification:
                              BOSTON, MA 02115City,State,Zip:
                              665 HUNTINGTON AVENUEAddress:
                              HARVARD SCHOOL OF PUBLIC HEALTHName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2015Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              ,TrnsProject Description:
                              25Quantity Material Removed LF:
                              30Quantity Materical Removed SF:
                              01/23/2015Entry Date:
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                              NEDEP Region:
                              100219769R1Notification:
                              BOSTON, MA 02115City,State,Zip:
                              665 HUNTINGTON AVENUEAddress:
                              HARVARD SCHOOL OF PUBLIC HEALTHName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2015Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              ,TrnsProject Description:
                              25Quantity Material Removed LF:
                              30Quantity Materical Removed SF:
                              01/26/2015Entry Date:
                              26/01/2015Date Entered:
                              01/26/2015End Date:
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                              BOSTON, MA 02115City,State,Zip:
                              665 HUNTINGTON AVENUEAddress:
                              HARVARD SCHOOL OF PUBLIC HEALTHName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2015Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              OTHER TRANSITEProject Description:
                              0Quantity Material Removed LF:
                              150Quantity Materical Removed SF:
                              05/21/2015Entry Date:
                              21/05/2015Date Entered:
                              06/22/2015End Date:
                              06/19/2015Start Date:
                              NORTHEAST REMEDIATIONNotifiers Name:
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                              HARVARD SCH OF HEALTHName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2015Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              OTHER TRANSITEProject Description:
                              0Quantity Material Removed LF:
                              150Quantity Materical Removed SF:
                              06/10/2015Entry Date:
                              10/06/2015Date Entered:
                              06/10/2015End Date:
                              06/10/2015Start Date:
                              NORTHEAST REMEDIATIONNotifiers Name:
                              NEDEP Region:
                              100219769R2Notification:
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                              mmitchellEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              03/17/2008Cert Sign Date:
                              S HOMSEY JRCertified Name:
                              47Final Site:
                              DETransporter State:
                              BRISTOLTransporter City:
                              POB 2132Transporter Address:
                              SERVICE TRANSTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              677 HUNTINGTON AVEOwner Address:
                              HARVARD SCH OF HEALTHOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              ALL METHODS WILL COMPLYDisposal Methods:
                              3 CHAMBERDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              330-12PHours:
                              Not reportedContract Type:
                              AC000197Contractor:
                              0Occupied:
                              14 FLR, SUITE 1420Worksite:
                              Not reportedSub Town:
                              (617) 432-2197Facility Phone:
                              FFee Status:
                              ANF-001Form Type:
                              305439Sticker Number:
                              2008Year:
                              AA000122Lab Lic Number:
                              AM060336Monitor Lic Number:
                              AS034883Super Lic Number:
                              96643AR Tracking ID:
                              Corrugated Pipe, FITTINGSProject Description:
                              115.00Quantity Material Removed LF:
                              Not reportedQuantity Materical Removed SF:
                              04/07/2008Entry Date:
                              Not reportedDate Entered:
                              04/16/2008End Date:
                              04/14/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              665 HUNTINGTON AVEAddress:
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                              NERCertified Company:
                              06/02/2014Cert Sign Date:
                              WENDY CARIASCertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              NEWBURYPORTTransporter City:
                              25 STOREY AVENUE # 256Transporter Address:
                              NORTHEAST REMEDIATIONTransporter Name:
                              0Facility Size:
                              7/1/2014EXP Date:
                              WC06771270Policy Number:
                              CHARTISIns Comp:
                              6174321720On Site Manager Phone:
                              CHRIS ROWELLOn Site Manager Name:
                              MAOwner State:
                              CAMBRIDGEOwner City:
                              141 AVENUE LOIUS PASTEUROwner Address:
                              HARVARD UNIVERSITYOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              UNIVERSITYFacility Usage:
                              DISPOSAL.
                              DOUBLE BAGGED AND/OR FIBER DRUM; CONSOLIDATED AT PRIMSES, FINALDisposal Methods:
                              THREE COMPARTMENT DECONTAMINATION FACILITY WITH SHOWER STATION.Decon Process:
                              INDOORSLocation:
                              Glv, oth:SAFE WORK PRACTICESAbatement Process:
                              RenvProject Type:
                              7AM-3PMHours:
                              WRITTENContract Type:
                              AC000392Contractor:
                              -1Occupied:
                              FLOORS 4,3,2,1 & BASEMENT CHASEWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100200373Sticker Number:
                              2014Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS040279Super Lic Number:
                              190258AR Tracking ID:
                              SprProject Description:
                              300.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              06/02/2014Entry Date:
                              Not reportedDate Entered:
                              06/27/2014End Date:
                              06/16/2014Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              665 HUNTINGTON AVENUEAddress:
                              HARVARD SCHOOL OF PUBLIC HEALTHName:
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                              9Final Site:
                              Not reportedTransporter State:
                              NEWBURYPORT, MATransporter City:
                              25 STOREY AVENUE # 256Transporter Address:
                              NORTHEAST REMEDIATIONTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              CHRIS ROWELLOn Site Manager Name:
                              MAOwner State:
                              BOSTON, M AOwner City:
                              141 AVENUE LOUIS PASTEUROwner Address:
                              PRESIDENT & FELLOWS OF HARVARD COLOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              CLASSROOMFacility Usage:
                              DISPOSAL.
                              DOUBLE BAGGED AND/OR FIBER DRUM; CONSOLIDATED AT PRIMSES, FINALDisposal Methods:
                              REMOTE DECON WITH WASH STATION.Decon Process:
                              IndoorsLocation:
                              SAFE WORK PRACTICESAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-3PM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000392Contractor:
                              -1Occupied:
                              15TH FLOORWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100184107Sticker Number:
                              2013Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS061491Super Lic Number:
                              178146AR Tracking ID:
                              TrnsProject Description:
                              30.00Quantity Material Removed LF:
                              1200.00Quantity Materical Removed SF:
                              08/26/2013Entry Date:
                              Not reportedDate Entered:
                              09/13/2013End Date:
                              09/09/2013Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              665 HUNTINGTON AVENUEAddress:
                              HARVARD SPH1Name:

                              NORTHEASTEntered_by:
                              6173899188Certified Phone:
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                              25 STOREY AVENUE # 256Transporter Address:
                              NORTHEAST REMEDIATIONTransporter Name:
                              0Facility Size:
                              7/1/2015EXP Date:
                              WC06771270Policy Number:
                              CHARTISIns Comp:
                              6174321393On Site Manager Phone:
                              SCOTT LAWSONOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              107 AVENUE LOUIS PASTEUROwner Address:
                              HARVARD UNIVERSITYOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              SCHOOLFacility Usage:
                              DISPOSAL.
                              DOUBLE BAGGED AND/OR FIBER DRUM; CONSOLIDATED AT PREMISES, FINALDisposal Methods:
                              3 STAGE DECON WITH SHOWER STATION.Decon Process:
                              INDOORSLocation:
                              Glv,FcontainAbatement Process:
                              RenvProject Type:
                              7AM-3PMHours:
                              WRITTENContract Type:
                              AC000392Contractor:
                              -1Occupied:
                              7TH FLOORWorksite:
                              Not reportedSub Town:
                              6174321393Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100213852Sticker Number:
                              2015Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS040279Super Lic Number:
                              205360AR Tracking ID:
                              ,TrnsProject Description:
                              25.00Quantity Material Removed LF:
                              30.00Quantity Materical Removed SF:
                              01/12/2015Entry Date:
                              Not reportedDate Entered:
                              01/30/2015End Date:
                              01/23/2015Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              665 HUNTINGTON AVENUEAddress:
                              HARVARD SCHOOL OF PUBLIC HEALTHName:

                              Not reportedEntered_by:
                              6173899188Certified Phone:
                              NERCertified Company:
                              08/26/2013Cert Sign Date:
                              WENDY CARIASCertified Name:
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                              7/1/2015EXP Date:
                              WC06771270Policy Number:
                              CHARTISIns Comp:
                              0000000000On Site Manager Phone:
                              CHRIS ROWELLOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              107 AVENUE LOUIS PASTEUROwner Address:
                              HARVARD UNIVERSITYOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              UNIVERSITYFacility Usage:
                              DISPOSAL.
                              DOUBLE BAGGED AND/OR FIBER DRUM; CONSOLIDATED AT PREMISES, FINALDisposal Methods:
                              REMOTE DECON WITH WASH STATION.Decon Process:
                              INDOORSLocation:
                              oth:SAFE WORK PRACTICESAbatement Process:
                              RenvProject Type:
                              7AM-3PMHours:
                              WRITTENContract Type:
                              AC000392Contractor:
                              -1Occupied:
                              FLOORS 4,3,2,1 & BASEMENTWorksite:
                              Not reportedSub Town:
                              6173898880Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100204282Sticker Number:
                              2014Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS040279Super Lic Number:
                              194186AR Tracking ID:
                              SprProject Description:
                              300.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              07/25/2014Entry Date:
                              Not reportedDate Entered:
                              08/15/2014End Date:
                              08/08/2014Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              665 HUNTINGTON AVENUEAddress:
                              HARVARD SCHOOL OF PUBLIC HEALTHName:

                              NORTHEASTEntered_by:
                              6173899188Certified Phone:
                              NERCertified Company:
                              01/12/2015Cert Sign Date:
                              WENDY CARIASCertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              NEWBURYPORTTransporter City:
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                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2015Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              SPRAYProject Description:
                              Not reportedQuantity Material Removed LF:
                              50Quantity Materical Removed SF:
                              10/16/2015Entry Date:
                              16/10/2015Date Entered:
                              11/23/2015End Date:
                              11/15/2015Start Date:
                              NORTHEAST REMEDIATIONNotifiers Name:
                              NEDEP Region:
                              100230033R1Notification:
                              BOSTON, MA 02115City,State,Zip:
                              665 HUNTINGTON AVENUEAddress:
                              HARAVRD SCHOOL OF PUBLIC HEALTHName:

                              NORTHEASTEntered_by:
                              6173899188Certified Phone:
                              NERCertified Company:
                              07/25/2014Cert Sign Date:
                              WENDY CARIASCertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              NEWBURYPORTTransporter City:
                              25 STOREY AVENUE # 256Transporter Address:
                              NORTHEAST REMEDIATIONTransporter Name:
                              0Facility Size:
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                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2015Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              SPRAYProject Description:
                              Not reportedQuantity Material Removed LF:
                              50Quantity Materical Removed SF:
                              11/13/2015Entry Date:
                              13/11/2015Date Entered:
                              11/30/2015End Date:
                              11/28/2015Start Date:
                              NORTHEAST REMEDIATIONNotifiers Name:
                              NEDEP Region:
                              100230033R2Notification:
                              BOSTON, MA 02115City,State,Zip:
                              665 HUNTINGTON AVENUEAddress:
                              HARAVRD SCHOOL OF PUBLIC HEALTHName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
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                              BOSTONOwner City:
                              665 HUNTINGTON AVEOwner Address:
                              HARVARD SCHOOL OF PUBLIC HEALTHOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              AS REQUIREDDisposal Methods:
                              3 CHAMBERDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              4P-12AHours:
                              Not reportedContract Type:
                              AC000197Contractor:
                              -1Occupied:
                              BLDG 2, FIRST FLOORWorksite:
                              Not reportedSub Town:
                              (617) 432-1152Facility Phone:
                              FFee Status:
                              ANF-001Form Type:
                              1563121Sticker Number:
                              2004Year:
                              AA000122Lab Lic Number:
                              AM060336Monitor Lic Number:
                              AS030091Super Lic Number:
                              37526AR Tracking ID:
                              Corrugated Pipe, VAT & ASSOC MASTICProject Description:
                              150.00Quantity Material Removed LF:
                              850.00Quantity Materical Removed SF:
                              03/18/2004Entry Date:
                              Not reportedDate Entered:
                              04/08/2004End Date:
                              04/01/2004Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              665 HUNTINGTON AVEAddress:
                              HARVARD SCHOOL OF PUBLIC HEALTHName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
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                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              SCHOOLFacility Usage:
                              DISPOSAL.
                              DOUBLE BAGGED AND/OR FIBER DRUM; CONSOLIDATED AT PREMISES, FINALDisposal Methods:
                              N/A - DISPOSAL ONLYDecon Process:
                              OUTDOORSLocation:
                              Disp, oth:SAFE WORK PRACTICESAbatement Process:
                              Oth:DISPOALProject Type:
                              7AM-3PMHours:
                              WRITTENContract Type:
                              AC000392Contractor:
                              -1Occupied:
                              BASEMENTWorksite:
                              Not reportedSub Town:
                              6174321393Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100219769Sticker Number:
                              2015Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS040279Super Lic Number:
                              211960AR Tracking ID:
                              OTHER TRANSITEProject Description:
                              .00Quantity Material Removed LF:
                              150.00Quantity Materical Removed SF:
                              05/05/2015Entry Date:
                              Not reportedDate Entered:
                              05/22/2015End Date:
                              05/19/2015Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              665 HUNTINGTON AVENUEAddress:
                              HARVARD SCHOOL OF PUBLIC HEALTHName:

                              MMitchellEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              03/15/2004Cert Sign Date:
                              S HOMSEY JRCertified Name:
                              47Final Site:
                              NHTransporter State:
                              SALEMTransporter City:
                              24 KEEWAYDIN DRIVETransporter Address:
                              A-BEST ABATEMENT INCTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
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                              Not reportedWaiver Given:
                              UNIVERSITYFacility Usage:
                              DISPOSAL.
                              DOUBLE BAGGED AND/OR FIBER DRUM; CONSOLIDATED AT PRIMSES, FINALDisposal Methods:
                              THREE COMPARTMENT DECONTAMINATION FACILITY WITH SHOWER STATION.Decon Process:
                              INDOORSLocation:
                              Glv,FcontainAbatement Process:
                              RenvProject Type:
                              7AM-3PMHours:
                              WRITTENContract Type:
                              AC000392Contractor:
                              -1Occupied:
                              10TH FLOOR MECHANICAL ROOMWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100201170Sticker Number:
                              2014Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS040279Super Lic Number:
                              190926AR Tracking ID:
                              Spr,TrnsProject Description:
                              40.00Quantity Material Removed LF:
                              200.00Quantity Materical Removed SF:
                              06/11/2014Entry Date:
                              Not reportedDate Entered:
                              07/04/2014End Date:
                              06/25/2014Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              665 HUNTINGTON AVENUEAddress:
                              HARVARD SCHOOL OF PUBLIC HEALTHName:

                              NORTHEASTEntered_by:
                              6173899188Certified Phone:
                              NERCertified Company:
                              05/05/2015Cert Sign Date:
                              WENDY CARIASCertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              NEWBURYPORTTransporter City:
                              25 STOREY AVENUE # 256Transporter Address:
                              NORTHEAST REMEDIATIONTransporter Name:
                              0Facility Size:
                              7/1/2015EXP Date:
                              WC06771270Policy Number:
                              CHARTISIns Comp:
                              6174321393On Site Manager Phone:
                              SCOTT LAWSONOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              41 AVENUE LOUIS PASTEUROwner Address:
                              HARVARD UNIVERSITYOwner Name:
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                              DOUBLE BAGGED AND/OR FIBER DRUM; CONSOLIDATED AT PREMISES, FINALDisposal Methods:
                              3 STAGE DECON WITH SHOWER STATION.Decon Process:
                              INDOORSLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              7AM-3PMHours:
                              WRITTENContract Type:
                              AC000392Contractor:
                              -1Occupied:
                              4TH FLOOR HUTTERNHOWER LABWorksite:
                              Not reportedSub Town:
                              6174321152Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100208695Sticker Number:
                              2014Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS040279Super Lic Number:
                              199375AR Tracking ID:
                              TrnsProject Description:
                              150.00Quantity Material Removed LF:
                              3000.00Quantity Materical Removed SF:
                              10/02/2014Entry Date:
                              Not reportedDate Entered:
                              10/24/2014End Date:
                              10/17/2014Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              665 HUNTINGTON AVENUEAddress:
                              SPH 1Name:

                              NORTHEASTEntered_by:
                              6173899188Certified Phone:
                              NERCertified Company:
                              06/11/2014Cert Sign Date:
                              WENDY CARIASCertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              NEWBURYPORTTransporter City:
                              25 STOREY AVENUE # 256Transporter Address:
                              NORTHEAST REMEDIATIONTransporter Name:
                              0Facility Size:
                              7/1/2014EXP Date:
                              WC06771270Policy Number:
                              CHARTISIns Comp:
                              6174321720On Site Manager Phone:
                              CHRIS ROWELLOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              107 AVENUE LOUIS PASTEUROwner Address:
                              HARVARD UNIVERSITYOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
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                              GlvAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-3PM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000392Contractor:
                              -1Occupied:
                              ROOM 1-B3Worksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100189497Sticker Number:
                              2013Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS061491Super Lic Number:
                              182272AR Tracking ID:
                              Other:Project Description:
                              10.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              11/20/2013Entry Date:
                              Not reportedDate Entered:
                              12/06/2013End Date:
                              12/04/2013Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              665 HUNTINGTON AVENUEAddress:
                              HARVARD SCHOOL OF PUBLIC HEALTHName:

                              NORTHEASTEntered_by:
                              6173899188Certified Phone:
                              NERCertified Company:
                              10/02/2014Cert Sign Date:
                              WENDY CARIASCertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              NEWBURYPORTTransporter City:
                              25 STOREY AVENUE # 256Transporter Address:
                              NORTHEAST REMEDIATIONTransporter Name:
                              0Facility Size:
                              7/1/2015EXP Date:
                              WC06771270Policy Number:
                              CHARTISIns Comp:
                              6174321152On Site Manager Phone:
                              DAN BEAUDOINOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              107 AVENUE LOUIS PASTEUROwner Address:
                              HARVARD UNIVERSITYOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              UNIVERSITYFacility Usage:
                              DISPOSAL
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                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         $9,000.00ACOP $:
                         02/26/2010Final Payment Due Date:
                         Not reportedRegional Comment:
                         Not reportedEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         Not reportedAG Ref (Y/N):
                         ACOPDocument Type:
                         ACOP-NE-09-3E006ENF #:
                         01/26/2010Date Executed:
                         Not reportedTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         HLEHigh Or Low Level Enforcement:
                         3-0028241Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3eDEP Program:
                         NERODEP Region:
                         NERORegion:
                         BOSTON, MACity,State,Zip:
                         665 HUNTINGTON AVEAddress:
                         HARVARD SCHOOL OF PUBLIC HEALTHName:

ENFORCEMENT:

                              Not reportedEntered_by:
                              6173899188Certified Phone:
                              NERCertified Company:
                              11/20/2013Cert Sign Date:
                              WENDY CARIASCertified Name:
                              9Final Site:
                              Not reportedTransporter State:
                              NEWBURYPORT, MATransporter City:
                              25 STOREY AVENUE # 256Transporter Address:
                              NORTHEAST REMEDIATIONTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617 432 1720On Site Manager Phone:
                              CHRIS ROWELLOn Site Manager Name:
                              MAOwner State:
                              BOSTON,MAOwner City:
                              107 AVENUE LOUIS PASTEUROwner Address:
                              HARVARD UNIVERSITYOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              SCHOOLFacility Usage:
                              DISPOSAL.
                              DOUBLE BAGGED AND/OR FIBER DRUM; CONSOLIDATED AT PRIMSES, FINALDisposal Methods:
                              THREE COMPARTMETN DECONTAMINATION FACILITY WITH SHOWER STATION.Decon Process:
                              IndoorsLocation:
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                         Not reportedFinal Payment Due Date:
                         Not reportedRegional Comment:
                         Not reportedEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         Not reportedAG Ref (Y/N):
                         IDLDocument Type:
                         Faux Enf- 0923ENF #:
                         08/04/2009Date Executed:
                         Not reportedTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         LLEHigh Or Low Level Enforcement:
                         3-0028540Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3cDEP Program:
                         NERODEP Region:
                         NERORegion:
                         BOSTON, MA 02115-0000City,State,Zip:
                         665 HUNTINGTON AVEAddress:
                         HARVARD UNIVERSITYName:

                         Commercially OwnedOwnership:
                         $9,837.50Suspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         $10,000.00ACOP $:
                         01/08/2010Final Payment Due Date:
                         Not reportedRegional Comment:
                         Not reportedEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         Not reportedAG Ref (Y/N):
                         ACOPDocument Type:
                         ACOP-NE-09-3E007ENF #:
                         12/08/2009Date Executed:
                         Not reportedTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         HLEHigh Or Low Level Enforcement:
                         3-0028241Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3eDEP Program:
                         NERODEP Region:
                         NERORegion:
                         BOSTON, MACity,State,Zip:
                         665 HUNTINGTON AVEAddress:
                         LINDE NORTH AMERICA, INCORPORATEDName:

                         Commercially OwnedOwnership:
                         $15,805.00Suspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:
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                         IDLDocument Type:
                         Faux Enf- 0922ENF #:
                         02/26/2009Date Executed:
                         Not reportedTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         LLEHigh Or Low Level Enforcement:
                         3-0028241Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3eDEP Program:
                         NERODEP Region:
                         NERORegion:
                         BOSTON, MACity,State,Zip:
                         665 HUNTINGTON AVEAddress:
                         HARVARD SCHOOL OF PUBLIC HEALTHName:

                         Commercially OwnedOwnership:
                         Not reportedSuspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         Not reportedACOP $:
                         Not reportedFinal Payment Due Date:
                         Not reportedRegional Comment:
                         Not reportedEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         Not reportedAG Ref (Y/N):
                         NONDocument Type:
                         NON-NE-09-3E002ENF #:
                         05/11/2009Date Executed:
                         Not reportedTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         LLEHigh Or Low Level Enforcement:
                         3-0028241Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3eDEP Program:
                         NERODEP Region:
                         NERORegion:
                         BOSTON, MACity,State,Zip:
                         665 HUNTINGTON AVEAddress:
                         LINDE NORTH AMERICA, INCORPORATEDName:

                         Commercially OwnedOwnership:
                         Not reportedSuspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         Not reportedACOP $:
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                         Commercially OwnedOwnership:
                         Not reportedSuspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         Not reportedACOP $:
                         Not reportedFinal Payment Due Date:
                         Not reportedRegional Comment:
                         Not reportedEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         Not reportedAG Ref (Y/N):
                         IDLDocument Type:
                         Faux Enf- 1158ENF #:
                         02/26/2009Date Executed:
                         Not reportedTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         LLEHigh Or Low Level Enforcement:
                         3-0028241Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3eDEP Program:
                         NERODEP Region:
                         NERORegion:
                         BOSTON, MACity,State,Zip:
                         665 HUNTINGTON AVEAddress:
                         LINDE NORTH AMERICA, INCORPORATEDName:

                         Commercially OwnedOwnership:
                         Not reportedSuspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         Not reportedACOP $:
                         Not reportedFinal Payment Due Date:
                         Not reportedRegional Comment:
                         Not reportedEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         Not reportedAG Ref (Y/N):

HARVARD MED SCH - SPH  (Continued) U001007383

                                        PIPESource Type:
                                        3-0032446Facility ID:
                                        BOSTON, MACity,State,Zip:
                                        655 HUNTINGTON AVENUEAddress:
                                        NO LOCATION AIDName:

SHWS:

4933 ft. Site 3 of 4 in cluster BC
0.934 mi. MA ASBESTOS

Relative:
Lower

Actual:
36 ft.

 

1/2-1 MA RELEASEBOSTON, MA  02215
East MA LAST655 HUNTINGTON AVENUE    N/A
BC248 MA SHWSHARVARD SCHOOL OF PUBLIC HEALTH S117277515
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                                        10/31/2014Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PNResponse Action Outcome:
                                        10/10/2014Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

                                        ASTSource:
                                        PIPESource:
                                        OHMDELIVERSource:
                                        COMMERCIALLocation Type:
                                        SCHOOLLocation Type:
                                        10 poundsQuantity:
                                        LIQUID NITROGENChemical:

Chemicals:

                                        Hazardous MaterialOil Or Haz Material:
                                        PN - PNResponse Action Outcome:
                                        Not reportedPhase:
                                        11/21/2014Status Date:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        09/21/2014Notification Date:
                                        BOSTONRelease Town:
                                        ASTSource Type:
                                        3-0032446  /   PSNCRelease Tracking Number/Current Status:
                                        BOSTON, MACity,State,Zip:
                                        655 HUNTINGTON AVENUEAddress:
                                        NO LOCATION AIDName:

LAST:

                                        Hazardous MaterialOil Or Haz Material:
                                        PNResponse Action Outcome:
                                        Not reportedPhase:
                                        11/21/2014Status Date:
                                        PSNCCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        09/21/2014Notification Date:
                                        BOSTONRelease Town:
                                        OHMDELIVERSource Type:
                                        3-0032446Facility ID:
                                        BOSTON, MACity,State,Zip:
                                        655 HUNTINGTON AVENUEAddress:
                                        NO LOCATION AIDName:

                                        Hazardous MaterialOil Or Haz Material:
                                        PNResponse Action Outcome:
                                        Not reportedPhase:
                                        11/21/2014Status Date:
                                        PSNCCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        09/21/2014Notification Date:
                                        BOSTONRelease Town:
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                                        Hazardous MaterialOil / Haz Material Type:
                                        PN - PNResponse Action Outcome:
                                        Not reportedPhase:
                                        11/21/2014Status Date:
                                        TWO HRCategory:
                                        09/21/2014Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0032446  /   PSNCRelease Tracking Number/Current Status:
                                        BOSTON, MACity,State,Zip:
                                        655 HUNTINGTON AVENUEAddress:
                                        NO LOCATION AIDName:

Release:

                                        PNResponse Action Outcome:
                                        9/22/2014Action Date:
                                        FLDD1UAction Status:
                                        RLFAAction Type:

                                        PNResponse Action Outcome:
                                        9/22/2014Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        PNResponse Action Outcome:
                                        9/22/2014Action Date:
                                        FLDISSAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PNResponse Action Outcome:
                                        9/21/2014Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        PNResponse Action Outcome:
                                        11/21/2014Action Date:
                                        PSNRCDAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PNResponse Action Outcome:
                                        11/21/2014Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        PNResponse Action Outcome:
                                        11/14/2014Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        PNResponse Action Outcome:
                                        10/6/2016Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        PNResponse Action Outcome:
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                                        10 poundsQuantity:
                                        LIQUID NITROGENChemical:

Chemicals:

                                        PNResponse Action Outcome:
                                        9/22/2014Action Date:
                                        FLDD1UAction Status:
                                        RLFAAction Type:

                                        PNResponse Action Outcome:
                                        9/22/2014Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        PNResponse Action Outcome:
                                        9/22/2014Action Date:
                                        FLDISSAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PNResponse Action Outcome:
                                        9/21/2014Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        PNResponse Action Outcome:
                                        11/21/2014Action Date:
                                        PSNRCDAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PNResponse Action Outcome:
                                        11/21/2014Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        PNResponse Action Outcome:
                                        11/14/2014Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        PNResponse Action Outcome:
                                        10/6/2016Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        PNResponse Action Outcome:
                                        10/31/2014Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PNResponse Action Outcome:
                                        10/10/2014Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

Click here to access the MA DEP site for this facility:
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                              282 MAIN ST, SUITE 301Transporter Address:
                              ABSOLUTE ENVIRONMENTAL CONTRACTORSTransporter Name:
                              150000Facility Size:
                              12/31/2014EXP Date:
                              000Policy Number:
                              NAIns Comp:
                              6174951000On Site Manager Phone:
                              DAN BEAUDOINOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              107 AVENUE LOUIS PASTEUROwner Address:
                              HARVARD UNIVERSITYOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              COLLEGEFacility Usage:
                              WET, DOUBLE BAGDisposal Methods:
                              3 STAGE DECONTAMINATION UNITDecon Process:
                              INDOORSLocation:
                              GlvAbatement Process:
                              Dem,RenvProject Type:
                              6A-12AHours:
                              WRITTENContract Type:
                              AC000755Contractor:
                              -1Occupied:
                              G & LL LEVELSWorksite:
                              Not reportedSub Town:
                              6174951000Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100212487Sticker Number:
                              2014Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS032321Super Lic Number:
                              203746AR Tracking ID:
                              Thrm,TrnsProject Description:
                              .00Quantity Material Removed LF:
                              3450.00Quantity Materical Removed SF:
                              12/08/2014Entry Date:
                              Not reportedDate Entered:
                              12/03/2015End Date:
                              12/22/2014Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              655 HUNTINGTON AVEAddress:
                              HARVARD SCHOOL OF PUBLIC HEALTHName:

ASBESTOS:

                                        ASTSource:
                                        PIPESource:
                                        OHMDELIVERSource:
                                        COMMERCIALLocation Type:
                                        SCHOOLLocation Type:
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                              150,000Facility Size:
                              12/31/2014EXP Date:
                              N/APolicy Number:
                              N/AIns Comp:
                              6174951000On Site Manager Phone:
                              DAN BEAUDOINOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              107 AVENUE LOUIS PASTEUROwner Address:
                              HAVARD UNIVERSITYOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              COLLEGEFacility Usage:
                              WET, DOUBLE BAGDisposal Methods:
                              3 STAGE DECONTAMINATION UNITDecon Process:
                              INDOORSLocation:
                              Glv,FcontainAbatement Process:
                              Dem,RenvProject Type:
                              6AM-12AMHours:
                              WRITTENContract Type:
                              AC000755Contractor:
                              -1Occupied:
                              ROOMS G03,G04 & LLWorksite:
                              Not reportedSub Town:
                              6174951000Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100204713Sticker Number:
                              2014Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS030739Super Lic Number:
                              194913AR Tracking ID:
                              Spr,Thrm,TrnsProject Description:
                              1300.00Quantity Material Removed LF:
                              14200.00Quantity Materical Removed SF:
                              08/01/2014Entry Date:
                              Not reportedDate Entered:
                              10/10/2014End Date:
                              08/18/2014Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              655 HUNTINGTON AVEAddress:
                              HAVARD SCHOOL PUBLIC HEALTHName:

                              ABSOLUTE2010Entered_by:
                              9783822562Certified Phone:
                              ABSOLUTE ENVIRONMENTAL CONTRACTORSCertified Company:
                              12/08/2014Cert Sign Date:
                              CHRIS MCNULTYCertified Name:
                              Not reportedFinal Site:
                              NHTransporter State:
                              SALEMTransporter City:
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                              NAPolicy Number:
                              NAIns Comp:
                              6174951000On Site Manager Phone:
                              DAN BEAUDOINOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              107 AVENUE LOUIS PASTEUROwner Address:
                              HARVARD UNIVERSITYOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              COLLEGEFacility Usage:
                              WET, DOUBLE BAGDisposal Methods:
                              3 STAGE DECONTAMINATION UNITDecon Process:
                              INDOORSLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              6P-2AHours:
                              WRITTENContract Type:
                              AC000755Contractor:
                              -1Occupied:
                              LL CORRIDOR C2-C5Worksite:
                              Not reportedSub Town:
                              6174951000Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100213595Sticker Number:
                              2015Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS030739Super Lic Number:
                              205071AR Tracking ID:
                              ,TrnsProject Description:
                              Not reportedQuantity Material Removed LF:
                              2000.00Quantity Materical Removed SF:
                              01/06/2015Entry Date:
                              Not reportedDate Entered:
                              01/31/2015End Date:
                              01/20/2015Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              655 HUNTINGTON AVEAddress:
                              HAName:

                              ABSOLUTE2010Entered_by:
                              9783822562Certified Phone:
                              ABSOLUTE ENVIRONMENTAL CONTCertified Company:
                              08/01/2014Cert Sign Date:
                              CHRIS MCNULTYCertified Name:
                              Not reportedFinal Site:
                              NHTransporter State:
                              SALEMTransporter City:
                              282 MAIN ST SUITE 301Transporter Address:
                              ABSOLUTE ENVIRONMENTAL CONTRACTORS INCTransporter Name:
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                              DANIEL BEAUDOINOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              677 HUNTINGTON AVEOwner Address:
                              HARVARD SCHOOL OF PUBLIC HEALTHOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              ACADEMICFacility Usage:
                              TRANSPORTATION
                              MATERIALS WILL BE WETTED AND PLACED IN DOUBLE BAGS AND LABELED FORDisposal Methods:
                              THREE STAGEDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 8P-6A Week end:Hours:
                              WRITTENContract Type:
                              AC000035Contractor:
                              -1Occupied:
                              BLDG 2Worksite:
                              Not reportedSub Town:
                              6172014312Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100176662Sticker Number:
                              2013Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS071933Super Lic Number:
                              172521AR Tracking ID:
                              TrnsProject Description:
                              8000.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              05/01/2013Entry Date:
                              Not reportedDate Entered:
                              06/04/2013End Date:
                              05/14/2013Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              655 HUNTINGTON AVEAddress:
                              HARVARD SCHOOL OF PUBLIC HEALTHName:

                              ABSOLUTE2010Entered_by:
                              9783822562Certified Phone:
                              ABSOLUTE ENVIRONMENTAL CONTRACTORSCertified Company:
                              01/06/2015Cert Sign Date:
                              CHRIS MCNULTYCertified Name:
                              Not reportedFinal Site:
                              NHTransporter State:
                              SALEMTransporter City:
                              282 MAIN ST, SUITE 301Transporter Address:
                              ABSOLUTE ENVIRONMENTAL CONTRACTORSTransporter Name:
                              150000Facility Size:
                              12/31/2016EXP Date:
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                              BOSTON, MA.Owner City:
                              677 HUNTINGTON AVENUEOwner Address:
                              HARVARD SCHOOL OF PUBLIC HEALTHOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              SCHOOLFacility Usage:
                              ALL METHODS WILL COMPLYDisposal Methods:
                              3 CHAMBER DECONDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 7:30-3:30 Week end: NAHours:
                              VERBALContract Type:
                              AC000197Contractor:
                              -1Occupied:
                              SCHOOLWorksite:
                              Not reportedSub Town:
                              6174323520Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100110128Sticker Number:
                              2010Year:
                              AA000122Lab Lic Number:
                              AM000122Monitor Lic Number:
                              AS030091Super Lic Number:
                              129461AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              250.00Quantity Materical Removed SF:
                              07/22/2010Entry Date:
                              Not reportedDate Entered:
                              08/05/2010End Date:
                              08/04/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              655 HUNTINGTON AVENUEAddress:
                              HARVARD SCHOOL OF PUBLIC HEALTHName:

                              Not reportedEntered_by:
                              9784702892Certified Phone:
                              DEC-TAMCertified Company:
                              05/01/2013Cert Sign Date:
                              DAVID MORNEAULTCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              12/28/2013EXP Date:
                              WCA153726610Policy Number:
                              GREAT DIVIDE INS. COIns Comp:
                              Not reportedOn Site Manager Phone:
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                              HARVARD UNIVERSITYOwner Name:
                              5Small Owner Occ:
                              8017-2013DLWD Waiver Number:
                              1311959DEP Waiver Number:
                              Not reportedWaiver Given:
                              SCHOOLFacility Usage:
                              WET, DOUBLE BAGDisposal Methods:
                              REMOTEDecon Process:
                              IndoorsLocation:
                              GlvAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-4PM Week end:Hours:
                              OffContract Type:
                              AC000626Contractor:
                              -1Occupied:
                              655 HUNTINGTONWorksite:
                              Not reportedSub Town:
                              6174321720Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100188920Sticker Number:
                              2013Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS001394Super Lic Number:
                              181818AR Tracking ID:
                              SprProject Description:
                              10.00Quantity Material Removed LF:
                              .00Quantity Materical Removed SF:
                              11/11/2013Entry Date:
                              Not reportedDate Entered:
                              11/13/2013End Date:
                              11/12/2013Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              655 HUNTINGTON AVEAddress:
                              BUILDINGName:

                              Not reportedEntered_by:
                              6038934696Certified Phone:
                              A-BESTCertified Company:
                              07/22/2010Cert Sign Date:
                              SAMUEL HOMSEYCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              SALEM, NH.Transporter City:
                              24 KEEWAYDIN DRIVETransporter Address:
                              A-BEST ABATEMENT, INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-432-3520On Site Manager Phone:
                              DAN BEAUDOINOn Site Manager Name:
                              MAOwner State:
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                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              ALL METHODS COMPLYDisposal Methods:
                              3 CHAMBERDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              7-3Hours:
                              Not reportedContract Type:
                              AC000197Contractor:
                              -1Occupied:
                              BLD #3, RM 1320Worksite:
                              Not reportedSub Town:
                              (617) 432-2197Facility Phone:
                              FFee Status:
                              ANF-001Form Type:
                              305428Sticker Number:
                              2008Year:
                              AA000122Lab Lic Number:
                              AM060336Monitor Lic Number:
                              AS034883Super Lic Number:
                              98699AR Tracking ID:
                              VATProject Description:
                              Not reportedQuantity Material Removed LF:
                              700.00Quantity Materical Removed SF:
                              05/27/2008Entry Date:
                              Not reportedDate Entered:
                              06/04/2008End Date:
                              06/04/2008Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              655 HUNTINGTON AVEAddress:
                              HARVARD SCHOOL OF PHName:

                              Not reportedEntered_by:
                              6038906500Certified Phone:
                              ABSOLUTE ENVIRONMECertified Company:
                              11/11/2013Cert Sign Date:
                              RICHARD QUINNCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              SALEM, NHTransporter City:
                              22 TROLLEY LANETransporter Address:
                              ABSOLUTE ENVRIONMENTAL INCTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-432-1720On Site Manager Phone:
                              CHRISTOPHER ROWELLOn Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              107 AVENUE LOUIS PASTUEROwner Address:
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                              Not reportedWaiver Given:
                              COLLEGEFacility Usage:
                              WET, DOUBLE BAGDisposal Methods:
                              3 STAGE DECONTAMINATION UNITDecon Process:
                              INDOORSLocation:
                              Glv,FcontainAbatement Process:
                              Dem,RenvProject Type:
                              6AM-12AMHours:
                              WRITTENContract Type:
                              AC000755Contractor:
                              -1Occupied:
                              ROOMS G03, G04Worksite:
                              Not reportedSub Town:
                              6174951000Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100211417Sticker Number:
                              2014Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS030739Super Lic Number:
                              202488AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              450.00Quantity Materical Removed SF:
                              11/15/2014Entry Date:
                              Not reportedDate Entered:
                              12/10/2014End Date:
                              12/02/2014Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              655 HUNTINGTON AVEAddress:
                              HARVARD SCHOOL OF PUBLIC HEALTHName:

                              mmitchellEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              05/21/2008Cert Sign Date:
                              SAMUEL F HOMSEYCertified Name:
                              47Final Site:
                              Not reportedTransporter State:
                              BRISTOLTransporter City:
                              POB 2132Transporter Address:
                              SERVICE TRANS GRP INCTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              655 HUNTINGTON AVEOwner Address:
                              HARVARD SCHOOL OF PUB HEALTHOwner Name:
                              Not reportedSmall Owner Occ:
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                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2014Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              InslProject Description:
                              0Quantity Material Removed LF:
                              40Quantity Materical Removed SF:
                              07/31/2014Entry Date:
                              31/07/2014Date Entered:
                              08/30/2014End Date:
                              08/30/2014Start Date:
                              NORTHEAST REMEDIATIONNotifiers Name:
                              NEDEP Region:
                              100203569R1Notification:
                              BOSTON, MA 02215City,State,Zip:
                              655 HUNTINGTON AVENUEAddress:
                              HARVARD SCHOOL OF PUBLIC HEALTHName:

                              ABSOLUTE2010Entered_by:
                              9783822562Certified Phone:
                              ABSOLUTE ENVIRONMENTAL CONTCertified Company:
                              11/15/2014Cert Sign Date:
                              CHRIS MCNULTYCertified Name:
                              Not reportedFinal Site:
                              NHTransporter State:
                              SALEMTransporter City:
                              282 MAIN STREET STTransporter Address:
                              ABSOLUTE ENVIRONMENTAL CONTRACTORSTransporter Name:
                              150000Facility Size:
                              12/31/2014EXP Date:
                              N/APolicy Number:
                              N/AIns Comp:
                              6174951000On Site Manager Phone:
                              DAN BEAUDOINOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              107 AVENUE LOUIS PASTEUROwner Address:
                              HARVARD UNIVERSITYOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
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                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2014Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              InslProject Description:
                              0Quantity Material Removed LF:
                              40Quantity Materical Removed SF:
                              08/27/2014Entry Date:
                              27/08/2014Date Entered:
                              09/02/2014End Date:
                              08/28/2014Start Date:
                              NORTHEAST REMEDIATIONNotifiers Name:
                              NEDEP Region:
                              100203569R2Notification:
                              BOSTON, MA 02215City,State,Zip:
                              655 HUNTINGTON AVENUEAddress:
                              HARVARD SCHOOL OF PUBLIC HEALTHName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
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                              Not reportedProject Type:
                              Not reportedHours:
                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2014Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              TrnsProject Description:
                              0Quantity Material Removed LF:
                              450Quantity Materical Removed SF:
                              11/19/2014Entry Date:
                              19/11/2014Date Entered:
                              12/10/2014End Date:
                              12/02/2014Start Date:
                              ABSOLUTE ENVIRONMENTAL CONTRACTORS INCNotifiers Name:
                              NEDEP Region:
                              100211417R1Notification:
                              BOSTON, MA 02115City,State,Zip:
                              655 HUNTINGTON AVEAddress:
                              HARVARD SCHOOL OF PUBLIC HEALTHName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
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                              Not reportedContract Type:
                              Not reportedContractor:
                              Not reportedOccupied:
                              Not reportedWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              Not reportedFee Status:
                              Not reportedForm Type:
                              Not reportedSticker Number:
                              2014Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              Not reportedSuper Lic Number:
                              Not reportedAR Tracking ID:
                              Thrm,TrnsProject Description:
                              0Quantity Material Removed LF:
                              3450Quantity Materical Removed SF:
                              12/09/2014Entry Date:
                              09/12/2014Date Entered:
                              01/23/2015End Date:
                              12/22/2014Start Date:
                              ABSOLUTE ENVIRONMENTAL CONTRACTORS INCNotifiers Name:
                              NEDEP Region:
                              100212487R1Notification:
                              BOSTON, MA 02115City,State,Zip:
                              655 HUNTINGTON AVEAddress:
                              HARVARD SCHOOL OF PUBLIC HEALTHName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
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                              -1Occupied:
                              MECHANICAL PENTHOUSEWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100193264Sticker Number:
                              2014Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS001394Super Lic Number:
                              185032AR Tracking ID:
                              ClthProject Description:
                              .00Quantity Material Removed LF:
                              400.00Quantity Materical Removed SF:
                              02/07/2014Entry Date:
                              Not reportedDate Entered:
                              03/28/2014End Date:
                              02/24/2014Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              655 HUNTINGTON AVEAddress:
                              HARVARD SCHOOL OF PUBLIC HEALTHName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              Not reportedCertified Company:
                              Not reportedCert Sign Date:
                              Not reportedCertified Name:
                              Not reportedFinal Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              Not reportedOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
                              Not reportedOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              Not reportedFacility Usage:
                              Not reportedDisposal Methods:
                              Not reportedDecon Process:
                              Not reportedLocation:
                              Not reportedAbatement Process:
                              Not reportedProject Type:
                              Not reportedHours:

HARVARD SCHOOL OF PUBLIC HEALTH  (Continued) S117277515

TC06429109.2r   Page 1898



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                              Not reportedSub Town:
                              6174321720Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100193945Sticker Number:
                              2014Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS034850Super Lic Number:
                              185542AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              50.00Quantity Materical Removed SF:
                              02/21/2014Entry Date:
                              Not reportedDate Entered:
                              02/24/2014End Date:
                              02/22/2014Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              655 HUNTINGTON AVENUEAddress:
                              HARVARD SCHOOL OF PUBLIC HEALTHName:

                              Not reportedEntered_by:
                              9783822562Certified Phone:
                              ABSOLUTE ENVIRONMECertified Company:
                              02/07/2014Cert Sign Date:
                              CHRIS MCNULTYCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              HAVERHILL, MATransporter City:
                              114 KENOZA AVETransporter Address:
                              ABSOLUTE ENVIRONMENTAL CONTRACTOTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-432-1720On Site Manager Phone:
                              CHRISTOPHER ROWELLOn Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              107 AVENUE LOUIS PASTEUROwner Address:
                              HARVARD UNIVERSITYOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              COLLEGEFacility Usage:
                              WET, DOUBLE BAGDisposal Methods:
                              3 STAGE & REMOTEDecon Process:
                              IndoorsLocation:
                              Glv,Encl,FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 6PM-2AM Week end:Hours:
                              OffContract Type:
                              AC000755Contractor:
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                              ANF-001Form Type:
                              100199525Sticker Number:
                              2014Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS001394Super Lic Number:
                              189697AR Tracking ID:
                              Insl,TrnsProject Description:
                              .00Quantity Material Removed LF:
                              1308.00Quantity Materical Removed SF:
                              05/21/2014Entry Date:
                              Not reportedDate Entered:
                              06/20/2014End Date:
                              06/04/2014Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              655 HUNTINGTON AVEAddress:
                              HARVARD SCHOOL OF PUBLIC HEALTHName:

                              Not reportedEntered_by:
                              6173899188Certified Phone:
                              NERCertified Company:
                              02/21/2014Cert Sign Date:
                              WENDY CARIASCertified Name:
                              9Final Site:
                              Not reportedTransporter State:
                              NEWBURYPORT, MATransporter City:
                              25 STOREY AVENUE # 256Transporter Address:
                              NORTHEAST REMEDIATIONTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617 432 1720On Site Manager Phone:
                              CHRIS ROWELLOn Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              107 AVENUE LOUIS PASTEUROwner Address:
                              HARVARD UNIVERSITYOwner Name:
                              5Small Owner Occ:
                              8925-2014DLWD Waiver Number:
                              1402902DEP Waiver Number:
                              Not reportedWaiver Given:
                              SCHOOLFacility Usage:
                              DISPOSAL.
                              DOUBLE BAGGED AND/OR FIBER DRUM; CONSOLIDATED AT PRIMSES, FINALDisposal Methods:
                              THREE COMPARTMENT DECONTAMINATION FACILITY WITH SHOWER STATION.Decon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: N/A Week end: 6AM-4PMHours:
                              WRITTENContract Type:
                              AC000392Contractor:
                              -1Occupied:
                              SPH2 BASEMENT MECHANWorksite:
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                              2014Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS040279Super Lic Number:
                              193416AR Tracking ID:
                              InslProject Description:
                              .00Quantity Material Removed LF:
                              40.00Quantity Materical Removed SF:
                              07/16/2014Entry Date:
                              Not reportedDate Entered:
                              07/31/2014End Date:
                              07/30/2014Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              655 HUNTINGTON AVENUEAddress:
                              HARVARD SCHOOL OF PUBLIC HEALTHName:

                              Not reportedEntered_by:
                              9783822562Certified Phone:
                              ABSOLUTE ENVIRONMECertified Company:
                              05/21/2014Cert Sign Date:
                              CHRIS MCNULTYCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              SALEM, NHTransporter City:
                              282 MAIN STREET SUITE 301Transporter Address:
                              ABSOLUTE ENVIRONMENTAL CONTRACTOTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-432-1720On Site Manager Phone:
                              CHRISTOPHER ROWELLOn Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              107 AVENUE LOUIS PASTEUROwner Address:
                              HARVARD UNIVERSITYOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              COLLEGEFacility Usage:
                              WET, DOUBLE BAGDisposal Methods:
                              3 STAGEDecon Process:
                              IndoorsLocation:
                              Glv,Encl,Clnp,FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 6PM-6AM Week end:Hours:
                              OffContract Type:
                              AC000755Contractor:
                              -1Occupied:
                              ROOM LL1 & G04Worksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
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                              AS001394Super Lic Number:
                              186713AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              3000.00Quantity Materical Removed SF:
                              03/21/2014Entry Date:
                              Not reportedDate Entered:
                              05/30/2014End Date:
                              04/02/2014Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              655 HUNTINGTON AVEAddress:
                              HARVARD SCHOOL OF PUBLIC HEALTHName:

                              JAFFARSEntered_by:
                              6173899188Certified Phone:
                              NORTHEASTCertified Company:
                              07/16/2014Cert Sign Date:
                              SHARON JAFFARIANCertified Name:
                              Not reportedFinal Site:
                              MATransporter State:
                              NEWBURYPORTTransporter City:
                              25 STOREY AVENUE #256Transporter Address:
                              NORTHEAST REMEDIATIONTransporter Name:
                              0Facility Size:
                              7/1/2015EXP Date:
                              WC06771270Policy Number:
                              CHARTISIns Comp:
                              6174321720On Site Manager Phone:
                              CHRIS ROWELLOn Site Manager Name:
                              MAOwner State:
                              CAMBRIGEOwner City:
                              141 AVENUE LOUIS PASTEUROwner Address:
                              HARVARD UNIVERSITYOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              UNIVERSITYFacility Usage:
                              DISPOSAL
                              DOUBLE BAGGED AND / OR FIBER DRUM, CONSOLIDATED AT PREMISES, FINALDisposal Methods:
                              3 STAGE DECON WITH SHOWER STATIONDecon Process:
                              INDOORSLocation:
                              WORK PRACTICESAbatement Process:
                              RenvProject Type:
                              7AM-330PMHours:
                              WRITTENContract Type:
                              AC000392Contractor:
                              -1Occupied:
                              BASEMENTWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100203569Sticker Number:
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                              ,TrnsProject Description:
                              .00Quantity Material Removed LF:
                              120.00Quantity Materical Removed SF:
                              02/13/2015Entry Date:
                              Not reportedDate Entered:
                              03/06/2015End Date:
                              03/02/2015Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              655 HUNTINGTON AVEAddress:
                              HARVARD SCHOOL OF PUBLIC HEALTHName:

                              Not reportedEntered_by:
                              9783822562Certified Phone:
                              ABSOLUTE ENVIRONMECertified Company:
                              03/21/2014Cert Sign Date:
                              CHRIS MCNULTYCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              HAVERHILL, MATransporter City:
                              114 KENOZA AVETransporter Address:
                              ABSOLUTE ENVIRONMENTAL CONTRACTOTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617-432-1720On Site Manager Phone:
                              CHRISTOPHER ROWELLOn Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              107 AVENUE LOUIS PASTEUROwner Address:
                              HARVARD UNIVERSITYOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              COLLEGEFacility Usage:
                              WET, DOUBLE BAGDisposal Methods:
                              3 STAGE AND REMOTEDecon Process:
                              IndoorsLocation:
                              Glv,Encl,FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 6PM-6AM Week end:Hours:
                              OffContract Type:
                              AC000755Contractor:
                              -1Occupied:
                              ROOM G04Worksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100195542Sticker Number:
                              2014Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
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                              .00Quantity Materical Removed SF:
                              10/31/2013Entry Date:
                              Not reportedDate Entered:
                              11/21/2013End Date:
                              11/14/2013Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              655 HUNTINGTON AVENUEAddress:
                              HARVARD SCHOOL OF PUBLIC HEALTHName:

                              ABSOLUTE2010Entered_by:
                              9783822562Certified Phone:
                              ABSOLUTE ENVIRONMENTAL CONTRACertified Company:
                              02/13/2015Cert Sign Date:
                              CHRIS MCNULTYCertified Name:
                              Not reportedFinal Site:
                              NHTransporter State:
                              SALEMTransporter City:
                              282 MAIN ST SUITE 301Transporter Address:
                              ABSOLUTE ENVIRONMENTAL CONTRACTORSTransporter Name:
                              150000Facility Size:
                              12/31/2015EXP Date:
                              N/APolicy Number:
                              N/AIns Comp:
                              6174951000On Site Manager Phone:
                              DAN BEAUDOINOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              107 AVENUE LOUIS PASTEUROwner Address:
                              HARVARD UNIVERSITYOwner Name:
                              0Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              COLLEGEFacility Usage:
                              WET, DOUBLE BAGDisposal Methods:
                              3 STAGE DECONTAMINATION UNITDecon Process:
                              INDOORSLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              6PM-2AMHours:
                              WRITTENContract Type:
                              AC000755Contractor:
                              -1Occupied:
                              ROOM 1203Worksite:
                              Not reportedSub Town:
                              6174951000Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100215240Sticker Number:
                              2015Year:
                              AA000006Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS032321Super Lic Number:
                              207069AR Tracking ID:
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                              Not reportedEntered_by:
                              6173899188Certified Phone:
                              NERCertified Company:
                              10/31/2013Cert Sign Date:
                              WENDY CARIASCertified Name:
                              9Final Site:
                              Not reportedTransporter State:
                              NEWBURYPORT, MATransporter City:
                              25 STOREY AVENUE # 256Transporter Address:
                              NORTHEAST REMEDIATIONTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              617 432 1720On Site Manager Phone:
                              CHRIS ROWELLOn Site Manager Name:
                              MAOwner State:
                              BOSTON, MAOwner City:
                              107 AVENUE LOUIS PASTEUROwner Address:
                              HARVARD SCHOOL OF PUBLIC HEALTHOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              SCHOOL OF PUBLIC HEALTHFacility Usage:
                              DISPOSAL.
                              DOUBLE BAGGED AND/OR FIBER DRUM; CONSOLIDATED AT PRIMESES, FINALDisposal Methods:
                              THREE COMPARTMENT DECONTAMINATION FACILITY WITH SHOWER STATION.Decon Process:
                              IndoorsLocation:
                              GlvAbatement Process:
                              RenvProject Type:
                              Week days: 7AM-3PM Week end: N/AHours:
                              WRITTENContract Type:
                              AC000392Contractor:
                              -1Occupied:
                              BUILDING SPH2Worksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100188388Sticker Number:
                              2013Year:
                              AA000145Lab Lic Number:
                              AA000006Monitor Lic Number:
                              AS041768Super Lic Number:
                              181408AR Tracking ID:
                              Other:Project Description:
                              60.00Quantity Material Removed LF:
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/6/1997Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/4/1997Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/15/1990Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        03/04/1997Status Date:
                                        NONECategory:
                                        01/15/1990Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0001435  /   RAORelease Tracking Number/Current Status:
                                        ALLSTON, MA 02134City,State,Zip:
                                        60-66 BRAINERD RDAddress:
                                        PROPERTYName:

Release:

                                        Not reportedOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        03/04/1997Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        01/15/1990Notification Date:
                                        BOSTONRelease Town:
                                        Not reportedSource Type:
                                        3-0001435Facility ID:
                                        ALLSTON, MA 02134City,State,Zip:
                                        60-66 BRAINERD RDAddress:
                                        PROPERTYName:

SHWS:

4970 ft. Site 1 of 5 in cluster BD
0.941 mi.

Relative:
Lower

Actual:
37 ft.

 

1/2-1 ALLSTON, MA  02134
NW MA RELEASE60-66 BRAINERD RD    N/A
BD249 MA SHWSPROPERTY S106510478
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                                        Not reportedQuantity:
                                        UNKNOWNChemical:

Chemicals:

PROPERTY  (Continued) S106510478

                                        -Response Action Outcome:
                                        PHASE VPhase:
                                        3-0014106Associated ID:
                                        72 HRCategory:
                                        08/09/1996Notification Date:
                                        BOSTONRelease Town:
                                        USTSource Type:
                                        02/26/2015Status Date:
                                        3-0014106  /   DPSRelease Tracking Number/Current Status:
                                        Downgradient Property StatusCurrent Status:
                                        ALLSTON, MA 02134-0000City,State,Zip:
                                        74 BRAINERD RDAddress:
                                        NO LOCATION AIDName:

Facility:

LUST:

                                        OilOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        PHASE IIPhase:
                                        04/02/2012Status Date:
                                        RAONRCurrent Status:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        06/21/2007Notification Date:
                                        BOSTONRelease Town:
                                        REMOVEDSource Type:
                                        3-0027014Facility ID:
                                        ALLSTON, MA 02134-0000City,State,Zip:
                                        74 BRAINERD RDAddress:
                                        NO LOCATION AIDName:

                                        OilOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        PHASE IIPhase:
                                        04/02/2012Status Date:
                                        RAONRCurrent Status:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        06/21/2007Notification Date:
                                        BOSTONRelease Town:
                                        HISTORICLSource Type:
                                        3-0027014Facility ID:
                                        ALLSTON, MA 02134-0000City,State,Zip:
                                        74 BRAINERD RDAddress:
                                        NO LOCATION AIDName:

SHWS:

4991 ft. MA UICSite 2 of 5 in cluster BD
0.945 mi. MA ENF

Relative:
Higher

Actual:
38 ft.

 

1/2-1 MA RELEASEALLSTON, MA  02134
NW MA LUST74 BRAINERD RD    N/A
BD250 MA SHWSNO LOCATION AID S111739402
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                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/21/2003Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/21/2003Action Date:
                                        Submittal Determined to be Invalid by DEPAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/11/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/11/1996Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/24/2012Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        1/24/2012Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        1/13/2011Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        1/13/2011Action Date:
                                        RMRINTAction Status:
                                        Phase 4Action Type:

Actions:

                                        184 parts per millionQuantity:
                                        FUEL OIL #2Chemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        COMMERCIALLocation Type:
                                        RESIDNTIALLocation Type:

                                        OilOil Or Haz Material:

NO LOCATION AID  (Continued) S111739402
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                                        Not reportedResponse Action Outcome:
                                        4/2/2012Action Date:
                                        Action Status or AUL TerminatedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/19/2001Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/17/2012Action Date:
                                        Written Denial of PlanAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/16/2015Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Downgradient Property StatusAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/21/2012Action Date:
                                        EPETOPAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/21/2012Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/21/2012Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        Not reportedResponse Action Outcome:
                                        3/2/2015Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Downgradient Property StatusAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/18/2015Action Date:
                                        Modified Transmittal Received - DPS TransferAction Status:
                                        Downgradient Property StatusAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/26/2015Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Downgradient Property StatusAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/2/2012Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/8/2013Action Date:

NO LOCATION AID  (Continued) S111739402
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                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/28/2004Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/28/2004Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 3Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/27/2012Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/27/2004Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/27/2004Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/26/2012Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/26/2002Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/26/2002Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/2/2012Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/2/2012Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/2/2012Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

NO LOCATION AID  (Continued) S111739402
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                                        Not reportedResponse Action Outcome:
                                        5/3/2004Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/21/2014Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 3Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/21/2014Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/21/2014Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/18/2015Action Date:
                                        Fee Not Required - Fee Credited-FMCRA Use OnlyAction Status:
                                        Downgradient Property StatusAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/8/2004Action Date:
                                        Notice of Enforcement ConferenceAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/5/2013Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/3/2013Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/3/2013Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/3/2012Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/3/2012Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/28/2004Action Date:

NO LOCATION AID  (Continued) S111739402
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                                        Submittal RetractedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/9/2010Action Date:
                                        RTN Linked to TCLASS Via IRA Completion StatementAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/9/2010Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        Not reportedResponse Action Outcome:
                                        7/9/2010Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/6/2011Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/12/2011Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        7/12/2011Action Date:
                                        Work StartedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        7/12/2011Action Date:
                                        Remedy Operation Status Submittal ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        7/12/2011Action Date:
                                        RMRINTAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        6/9/2004Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/18/2010Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 2Action Type:

                                        Not reportedResponse Action Outcome:
                                        6/18/2010Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 3Action Type:

NO LOCATION AID  (Continued) S111739402
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                                        USTSource Type:
                                        04/02/2012Status Date:
                                        3-0027014  /   RAONRRelease Tracking Number/Current Status:
                                        Response Action Outcome Not RequiredCurrent Status:
                                        ALLSTON, MA 02134-0000City,State,Zip:
                                        74 BRAINERD RDAddress:
                                        NO LOCATION AIDName:

Facility:

                                        Not reportedResponse Action Outcome:
                                        9/6/2005Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/21/2012Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/9/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/9/1996Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/9/1996Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/22/1996Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/21/1996Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        7/9/2010Action Date:
                                        Written Plan ReceivedAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        7/9/2010Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 3Action Type:

                                        Not reportedResponse Action Outcome:
                                        7/9/2010Action Date:

NO LOCATION AID  (Continued) S111739402
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                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/7/2009Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/3/2008Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/17/2007Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/16/2008Action Date:
                                        Oral Approval of a Modified PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/5/2009Action Date:
                                        Oral Approval of a Modified PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/5/2009Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

Actions:

                                        0.5 inchesQuantity:
                                        FUEL OIL #2Chemical:
                                        22 inchesQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSSource:
                                        REMOVEDSource:
                                        HISTORICLSource:
                                        USTSource:
                                        COMMERCIALLocation Type:
                                        RESIDNTIALLocation Type:

                                        OilOil Or Haz Material:
                                        -Response Action Outcome:
                                        PHASE IIPhase:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        06/21/2007Notification Date:
                                        BOSTONRelease Town:

NO LOCATION AID  (Continued) S111739402
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                                        4/2/2012Action Date:
                                        Linked to a Tier Classified SiteAction Status:
                                        RAO Not RequiredAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/18/2008Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/17/2010Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/17/2010Action Date:
                                        RMRINTAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/14/2008Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/10/2009Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/21/2012Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/21/2012Action Date:
                                        EPETOPAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/12/2008Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/10/2008Action Date:
                                        Oral Approval of a Modified PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/3/2008Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/7/2009Action Date:
                                        RMRINIAction Status:

NO LOCATION AID  (Continued) S111739402
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                                        Not reportedResponse Action Outcome:
                                        6/21/2007Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/19/2008Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/19/2008Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        Not reportedResponse Action Outcome:
                                        6/19/2008Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/19/2008Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        Not reportedResponse Action Outcome:
                                        6/18/2010Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 2Action Type:

                                        Not reportedResponse Action Outcome:
                                        6/18/2010Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 3Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/27/2004Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/27/2004Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/22/2008Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/2/2012Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:

NO LOCATION AID  (Continued) S111739402
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                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/9/2010Action Date:
                                        RTN Linked to TCLASS Via IRA Completion StatementAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/6/2011Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/5/2007Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/27/2007Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/20/2007Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/18/2007Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/18/2007Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        7/11/2007Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/23/2008Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/21/2007Action Date:
                                        IRA Assessment OnlyAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/21/2007Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

NO LOCATION AID  (Continued) S111739402
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Click here to access the MA DEP site for this facility:

                                        USTSSource:
                                        REMOVEDSource:
                                        HISTORICLSource:
                                        USTSource:
                                        COMMERCIALLocation Type:
                                        RESIDNTIALLocation Type:

                                        OilOil Or Haz Material:
                                        -Response Action Outcome:
                                        PHASE IIPhase:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        06/21/2007Notification Date:
                                        BOSTONRelease Town:
                                        USTSSource Type:
                                        04/02/2012Status Date:
                                        3-0027014  /   RAONRRelease Tracking Number/Current Status:
                                        Response Action Outcome Not RequiredCurrent Status:
                                        ALLSTON, MA 02134-0000City,State,Zip:
                                        74 BRAINERD RDAddress:
                                        NO LOCATION AIDName:

Facility:

                                        Not reportedResponse Action Outcome:
                                        8/3/2007Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/13/2007Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/13/2007Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/9/2010Action Date:
                                        Linked to a Tier Classified SiteAction Status:
                                        RAO Not RequiredAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/9/2010Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/9/2010Action Date:
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                                        Not reportedResponse Action Outcome:
                                        12/12/2008Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/10/2008Action Date:
                                        Oral Approval of a Modified PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/3/2008Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/7/2009Action Date:
                                        RMRINIAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/7/2009Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/3/2008Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/17/2007Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/16/2008Action Date:
                                        Oral Approval of a Modified PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/5/2009Action Date:
                                        Oral Approval of a Modified PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/5/2009Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

Actions:

                                        0.5 inchesQuantity:
                                        FUEL OIL #2Chemical:
                                        22 inchesQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

NO LOCATION AID  (Continued) S111739402

TC06429109.2r   Page 1919



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/27/2004Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/22/2008Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/2/2012Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/2/2012Action Date:
                                        Linked to a Tier Classified SiteAction Status:
                                        RAO Not RequiredAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/18/2008Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/17/2010Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/17/2010Action Date:
                                        RMRINTAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/14/2008Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/10/2009Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/21/2012Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/21/2012Action Date:
                                        EPETOPAction Status:
                                        Tier ClassificationAction Type:
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                                        Not reportedResponse Action Outcome:
                                        7/11/2007Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/23/2008Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/21/2007Action Date:
                                        IRA Assessment OnlyAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/21/2007Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/21/2007Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/19/2008Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/19/2008Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        Not reportedResponse Action Outcome:
                                        6/19/2008Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/19/2008Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        Not reportedResponse Action Outcome:
                                        6/18/2010Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 2Action Type:

                                        Not reportedResponse Action Outcome:
                                        6/18/2010Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 3Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/27/2004Action Date:
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                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/13/2007Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/9/2010Action Date:
                                        Linked to a Tier Classified SiteAction Status:
                                        RAO Not RequiredAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/9/2010Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/9/2010Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/9/2010Action Date:
                                        RTN Linked to TCLASS Via IRA Completion StatementAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/6/2011Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/5/2007Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/27/2007Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/20/2007Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/18/2007Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/18/2007Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:
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                                        Not reportedResponse Action Outcome:
                                        10/11/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/11/1996Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/24/2012Action Date:
                                        Remedy Operation Status Report ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        1/24/2012Action Date:
                                        RMRINTAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        1/13/2011Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        1/13/2011Action Date:
                                        RMRINTAction Status:
                                        Phase 4Action Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        -Response Action Outcome:
                                        PHASE VPhase:
                                        02/26/2015Status Date:
                                        72 HRCategory:
                                        08/09/1996Notification:
                                        BOSTONOfficial City:
                                        3-0014106Primary ID:
                                        3-0014106  /   DPSRelease Tracking Number/Current Status:
                                        ALLSTON, MA 02134-0000City,State,Zip:
                                        74 BRAINERD RDAddress:
                                        NO LOCATION AIDName:

Release:

                                        Not reportedResponse Action Outcome:
                                        8/3/2007Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/13/2007Action Date:
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                                        Written Denial of PlanAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/16/2015Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Downgradient Property StatusAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/21/2012Action Date:
                                        EPETOPAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/21/2012Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/21/2012Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        Not reportedResponse Action Outcome:
                                        3/2/2015Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Downgradient Property StatusAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/18/2015Action Date:
                                        Modified Transmittal Received - DPS TransferAction Status:
                                        Downgradient Property StatusAction Type:

                                        Not reportedResponse Action Outcome:
                                        2/26/2015Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Downgradient Property StatusAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/2/2012Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/8/2013Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/21/2003Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/21/2003Action Date:
                                        Submittal Determined to be Invalid by DEPAction Status:
                                        Response Action Outcome - RAOAction Type:
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                                        Not reportedResponse Action Outcome:
                                        4/27/2012Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/27/2004Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/27/2004Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/26/2012Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/26/2002Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/26/2002Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/2/2012Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/2/2012Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/2/2012Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/2/2012Action Date:
                                        Action Status or AUL TerminatedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/19/2001Action Date:
                                        Notice of Non-Compliance IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/17/2012Action Date:
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                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/21/2014Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/18/2015Action Date:
                                        Fee Not Required - Fee Credited-FMCRA Use OnlyAction Status:
                                        Downgradient Property StatusAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/8/2004Action Date:
                                        Notice of Enforcement ConferenceAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/5/2013Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/3/2013Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/3/2013Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/3/2012Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/3/2012Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/28/2004Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/28/2004Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/28/2004Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 3Action Type:
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                                        Not reportedResponse Action Outcome:
                                        7/9/2010Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/6/2011Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/12/2011Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        7/12/2011Action Date:
                                        Work StartedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        7/12/2011Action Date:
                                        Remedy Operation Status Submittal ReceivedAction Status:
                                        Phase 5Action Type:

                                        Not reportedResponse Action Outcome:
                                        7/12/2011Action Date:
                                        RMRINTAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        6/9/2004Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/18/2010Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 2Action Type:

                                        Not reportedResponse Action Outcome:
                                        6/18/2010Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 3Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/3/2004Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/21/2014Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 3Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/21/2014Action Date:
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                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/21/2012Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/9/1996Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/9/1996Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/9/1996Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/22/1996Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/21/1996Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        7/9/2010Action Date:
                                        Written Plan ReceivedAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        7/9/2010Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 3Action Type:

                                        Not reportedResponse Action Outcome:
                                        7/9/2010Action Date:
                                        Submittal RetractedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/9/2010Action Date:
                                        RTN Linked to TCLASS Via IRA Completion StatementAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/9/2010Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:
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                                        Not reportedResponse Action Outcome:
                                        10/7/2009Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/3/2008Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/17/2007Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/16/2008Action Date:
                                        Oral Approval of a Modified PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/5/2009Action Date:
                                        Oral Approval of a Modified PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/5/2009Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        -Response Action Outcome:
                                        PHASE IIPhase:
                                        04/02/2012Status Date:
                                        72 HRCategory:
                                        06/21/2007Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0027014  /   RAONRRelease Tracking Number/Current Status:
                                        ALLSTON, MA 02134-0000City,State,Zip:
                                        74 BRAINERD RDAddress:
                                        NO LOCATION AIDName:

                                        USTSource:
                                        COMMERCIALLocation Type:
                                        RESIDNTIALLocation Type:
                                        184 parts per millionQuantity:
                                        FUEL OIL #2Chemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        9/6/2005Action Date:
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                                        Linked to a Tier Classified SiteAction Status:
                                        RAO Not RequiredAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/18/2008Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/17/2010Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/17/2010Action Date:
                                        RMRINTAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/14/2008Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/10/2009Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/21/2012Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/21/2012Action Date:
                                        EPETOPAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/12/2008Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/10/2008Action Date:
                                        Oral Approval of a Modified PlanAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/3/2008Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/7/2009Action Date:
                                        RMRINIAction Status:
                                        Immediate Response ActionAction Type:
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                                        Not reportedResponse Action Outcome:
                                        6/21/2007Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/19/2008Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/19/2008Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        Not reportedResponse Action Outcome:
                                        6/19/2008Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/19/2008Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        Not reportedResponse Action Outcome:
                                        6/18/2010Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 2Action Type:

                                        Not reportedResponse Action Outcome:
                                        6/18/2010Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 3Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/27/2004Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/27/2004Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/22/2008Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/2/2012Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/2/2012Action Date:

NO LOCATION AID  (Continued) S111739402

TC06429109.2r   Page 1931



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/9/2010Action Date:
                                        RTN Linked to TCLASS Via IRA Completion StatementAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/6/2011Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/5/2007Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/27/2007Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/20/2007Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/18/2007Action Date:
                                        Interim Deadline Letter IssuedAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/18/2007Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        7/11/2007Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/23/2008Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/21/2007Action Date:
                                        IRA Assessment OnlyAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/21/2007Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

NO LOCATION AID  (Continued) S111739402
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                         Faux Enf- 0846ENF #:
                         07/18/2007Date Executed:
                         Not reportedTown Where Violation Occurred:
                         Not reportedComptroller Billing Name:
                         0FMF #:
                         LLEHigh Or Low Level Enforcement:
                         3-0027014Program Id:
                         BWSCProgram:
                         BWSCDEP Bureau:
                         3cDEP Program:
                         NERODEP Region:
                         NERORegion:
                         ALLSTON, MA 02134-0000City,State,Zip:
                         74 BRAINERD RDAddress:
                         GOULD AND COMPANYName:

ENFORCEMENT:

                                        USTSSource:
                                        REMOVEDSource:
                                        HISTORICLSource:
                                        USTSource:
                                        COMMERCIALLocation Type:
                                        RESIDNTIALLocation Type:
                                        0.5 inchesQuantity:
                                        FUEL OIL #2Chemical:
                                        22 inchesQuantity:
                                        #2 FUEL OILChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        8/3/2007Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/13/2007Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/13/2007Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/9/2010Action Date:
                                        Linked to a Tier Classified SiteAction Status:
                                        RAO Not RequiredAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/9/2010Action Date:
                                        Tier 2 ExtensionAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/9/2010Action Date:

NO LOCATION AID  (Continued) S111739402
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                                        NO LOCATION AIDName:
                                        3-0027014RTN Number:

                                        Not reportedWater Level:
                                        Not reportedDepth to Bedrock:
                                        Not reportedWork Performed:
                                        Not reportedDate Complete:
                                        Not reportedMax Well Depth:
                                        Not reportedWell Type Name:
                                        Not reportedWell ID:
                                        Not reportedOperator Name:
                                        Not reportedDecision Date:
                                        Not reportedApplicant Name:
                                        Not reportedProgram:
                                        Not reportedPermit Type Description:
                                        Not reportedPermit Type:
                                        Not reportedPermit Number:
                                        Not reportedFinal Approval Date:
                                        Not reportedPost-Closure Receive:
                                        Not reportedConfirmation of Install Receive:
                                        Not reportedAuthorization to Install/Close Date:
                                        Not reportedReceive Date:
                                        Not reportedOwner:
                                        Not reportedNumber of Wells:
                                        Not reportedIndicates Area:
                                        Not reportedEPA Code:
                                        Not reportedUIC ID:
                                        -71.13398328Longitude:
                                        Not reportedWell Status:
                                        42.34701792Latitude:
                                        Not reportedUIC APL Type:
                                        Yes/ActiveReInjection Well:
                                        Yes/ActiveInjection Well:
                                        NoAir Sparging:
                                        60-66 BRAINERD ROAD LLCActor Name:
                                        01/24/2012Permit Date:
                                        ALLSTON, MA 021340000City,State,Zip:
                                        74 BRAINERD RDAddress:
                                        NO LOCATION AIDName:
                                        3-0014106RTN Number:

UIC:

                         Commercially OwnedOwnership:
                         Not reportedSuspended $:
                         Not reportedDemand $:
                         Not reportedSEP $:
                         Not reportedSEP (Y/N):
                         Not reportedEMS$:
                         Not reportedEMS (Y/N):
                         Not reportedPAN $:
                         Not reportedACOP $:
                         Not reportedFinal Payment Due Date:
                         Not reportedRegional Comment:
                         Not reportedEJ Community (Y/N):
                         Not reportedDoc Archived (Y/N):
                         Not reportedAG Ref (Y/N):
                         IDLDocument Type:

NO LOCATION AID  (Continued) S111739402
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                                        Not reportedWater Level:
                                        Not reportedDepth to Bedrock:
                                        Not reportedWork Performed:
                                        Not reportedDate Complete:
                                        Not reportedMax Well Depth:
                                        Not reportedWell Type Name:
                                        Not reportedWell ID:
                                        Not reportedOperator Name:
                                        Not reportedDecision Date:
                                        Not reportedApplicant Name:
                                        Not reportedProgram:
                                        Not reportedPermit Type Description:
                                        Not reportedPermit Type:
                                        Not reportedPermit Number:
                                        Not reportedFinal Approval Date:
                                        Not reportedPost-Closure Receive:
                                        Not reportedConfirmation of Install Receive:
                                        Not reportedAuthorization to Install/Close Date:
                                        Not reportedReceive Date:
                                        Not reportedOwner:
                                        Not reportedNumber of Wells:
                                        Not reportedIndicates Area:
                                        Not reportedEPA Code:
                                        Not reportedUIC ID:
                                        -71.13398972Longitude:
                                        Not reportedWell Status:
                                        42.34702439Latitude:
                                        Not reportedUIC APL Type:
                                        Yes/ActiveReInjection Well:
                                        Yes/ActiveInjection Well:
                                        NoAir Sparging:
                                        GOULD COMPANYActor Name:
                                        04/17/2010Permit Date:
                                        ALLSTON, MA 021340000City,State,Zip:
                                        74 BRAINERD RDAddress:

NO LOCATION AID  (Continued) S111739402

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        02/06/1995Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        07/28/1994Notification Date:
                                        BOSTONRelease Town:
                                        Not reportedSource Type:
                                        3-0011388Facility ID:
                                        BOSTON, MA 02115City,State,Zip:
                                        651 HUNTINGTON AVEAddress:
                                        INTERSECTION OF HUNTINGTON & WORTHINGTONName:

SHWS:

5013 ft. Site 4 of 4 in cluster BC
0.949 mi.

Relative:
Lower

Actual:
33 ft.

 

1/2-1 MA ASBESTOSBOSTON, MA  02115
East MA RELEASE651 HUNTINGTON AVE    N/A
BC251 MA SHWSINTERSECTION OF HUNTINGTON & WORTHINGTON S103545748
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                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/28/1994Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/28/1994Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/6/1995Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/6/1995Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/6/1995Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/19/1994Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        02/06/1995Status Date:
                                        120 DYCategory:
                                        07/28/1994Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0011388  /   RAORelease Tracking Number/Current Status:
                                        BOSTON, MA 02115City,State,Zip:
                                        651 HUNTINGTON AVEAddress:
                                        INTERSECTION OF HUNTINGTON & WORTHINGTONName:

Release:

INTERSECTION OF HUNTINGTON & WORTHINGTON  (Continued) S103545748
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                              Not reportedSub Town:
                              6174326053Facility Phone:
                              HUNDREDFee Status:
                              ANF-001Form Type:
                              100248890Sticker Number:
                              2016Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS000000Super Lic Number:
                              245871AR Tracking ID:
                              OTHER JOINT COMPOUNDProject Description:
                              .00Quantity Material Removed LF:
                              2.00Quantity Materical Removed SF:
                              08/10/2016Entry Date:
                              Not reportedDate Entered:
                              09/09/2016End Date:
                              08/23/2016Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              651 HUNTINGTON AVEAddress:
                              HARVARD T.H. CHAN SCHOOL OF PUBLIC HEALTHName:

ASBESTOS:

                                        1700 parts per millionQuantity:
                                        TPHChemical:

Chemicals:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        9/21/1995Action Date:
                                        NAFNVDAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        9/14/1994Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/4/1994Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        8/28/1995Action Date:
                                        NOAAction Status:
                                        An activity type that is related to an AuditAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        7/28/1994Action Date:

INTERSECTION OF HUNTINGTON & WORTHINGTON  (Continued) S103545748
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                              2003Year:
                              AA000161Lab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS031264Super Lic Number:
                              21621AR Tracking ID:
                              vat/mastic/plywoodProject Description:
                              Not reportedQuantity Material Removed LF:
                              600.00Quantity Materical Removed SF:
                              01/10/2003Entry Date:
                              Not reportedDate Entered:
                              01/24/2003End Date:
                              01/23/2003Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              651 HUNTINGTON AVENUEAddress:
                              MASS COLLEGE OF ARTSName:

                              THEALYEntered_by:
                              7817211100Certified Phone:
                              WISE CONSTRUCTIONCertified Company:
                              08/10/2016Cert Sign Date:
                              ANDREW LYNCHCertified Name:
                              Not reportedFinal Site:
                              NHTransporter State:
                              SALEMTransporter City:
                              22 TROLLY LANETransporter Address:
                              ABSOLUTE ENVIRONMENTALTransporter Name:
                              1000Facility Size:
                              6/27/2017EXP Date:
                              WCC50050135352015APolicy Number:
                              ASSOCIATED EMPLOYERSIns Comp:
                              6174326053On Site Manager Phone:
                              ALEX MACHAIEKOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              651 HUNTINGTON AVEOwner Address:
                              HARVARD SCHOOL OF PUBLIC HEALTHOwner Name:
                              0Small Owner Occ:
                              N/ADLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              SCHOOLFacility Usage:
                              BAGS. BAGS WILL BE LABLED AND SEALED.
                              ALL ACM DEBRIS/WASTE WILL BE DOUBLE BAGGED IN APPROVED ACM DISPOSALDisposal Methods:
                              DRILLING/SCREWING INTO WALL.
                              TO DRILLING/SCREWING INTO DRYWALL. HEPA VACCUM WILL BE USED WHEN
                              WETTING AGENT/SURFACTANT WILL BE APPLIED TO THE HOLE LOCATIONS PRIORDecon Process:
                              INDOORSLocation:
                              EncpAbatement Process:
                              RenvProject Type:
                              6AM-2PMHours:
                              WRITTENContract Type:
                              AC000000Contractor:
                              -1Occupied:
                              4TH FLOORWorksite:

INTERSECTION OF HUNTINGTON & WORTHINGTON  (Continued) S103545748
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                              Not reportedEntered_by:
                              (978) 470-2860Certified Phone:
                              Not reportedCertified Company:
                              01/08/2003Cert Sign Date:
                              brian fitzsimmonsCertified Name:
                              29Final Site:
                              DETransporter State:
                              new castleTransporter City:
                              58 pyles laneTransporter Address:
                              service transport incTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              commerce industryIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOSTONOwner City:
                              651 huntington avenueOwner Address:
                              mass college of artsOwner Name:
                              Not reportedSmall Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              academic bldgFacility Usage:
                              2 Ply Poly Bag with LabelDisposal Methods:
                              3 chamberDecon Process:
                              IndoorsLocation:
                              CleanupAbatement Process:
                              otherProject Type:
                              7a-4pHours:
                              Not reportedContract Type:
                              AC000035Contractor:
                              Not reportedOccupied:
                              kennedy bldg 2 fl linkWorksite:
                              Not reportedSub Town:
                              (617) 879-7939Facility Phone:
                              EFee Status:
                              ANF-001Form Type:
                              761285Sticker Number:

INTERSECTION OF HUNTINGTON & WORTHINGTON  (Continued) S103545748

                                        PSCCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        10/24/2016Notification Date:
                                        BOSTONRelease Town:
                                        UNKNOWNSource Type:
                                        3-0033886Facility ID:
                                        BOSTON, MA 02120-0000City,State,Zip:
                                        160 ST ALPHONSUS STREETAddress:
                                        SCHOOL OF THE MFAName:

SHWS:

5021 ft.
0.951 mi.

Relative:
Higher

Actual:
88 ft.

 

1/2-1 BOSTON, MA  02120
ESE MA RELEASE160 ST ALPHONSUS STREET    N/A
252 MA SHWSSCHOOL OF THE MFA S120630169
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                                        0.9 milligrams per kilogramQuantity:
                                        2-METHYLNAPHTHALENEChemical:
                                        672 milligrams per kilogramQuantity:
                                        LEADChemical:
                                        2.56 milligrams per kilogramQuantity:
                                        BENZO[A]PYRENEChemical:
                                        153 milligrams per kilogramQuantity:
                                        ARSENICChemical:

Chemicals:

                                        PCResponse Action Outcome:
                                        12/28/2016Action Date:
                                        PSCRCDAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PCResponse Action Outcome:
                                        11/10/2016Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PCResponse Action Outcome:
                                        10/24/2016Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        PCResponse Action Outcome:
                                        10/24/2016Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        PCResponse Action Outcome:
                                        10/24/2016Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        PC - PCResponse Action Outcome:
                                        Not reportedPhase:
                                        12/28/2016Status Date:
                                        120 DYCategory:
                                        10/24/2016Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0033886  /   PSCRelease Tracking Number/Current Status:
                                        BOSTON, MA 02120-0000City,State,Zip:
                                        160 ST ALPHONSUS STREETAddress:
                                        SCHOOL OF THE MFAName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        PCResponse Action Outcome:
                                        Not reportedPhase:
                                        12/28/2016Status Date:

SCHOOL OF THE MFA  (Continued) S120630169
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                                        UNKNOWNSource:

SCHOOL OF THE MFA  (Continued) S120630169

                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        PA - PAResponse Action Outcome:
                                        PHASE IIPhase:
                                        03/30/2016Status Date:
                                        120 DYCategory:
                                        06/03/2013Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0031582  /   PSCRelease Tracking Number/Current Status:
                                        ALLSTON, MA 02134-4619City,State,Zip:
                                        230 HARVARD AVEAddress:
                                        COMMERCIAL PROPERTY - VACANT BUILDINGName:

Release:

                    PA - PAResponse Action Outcome:
                    03/16/2016Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0031582Release Tracking Number:
                    ALLSTON, MA 02134-4619City,State,Zip:
                    230 HARVARD AVEAddress:
                    COMMERCIAL PROPERTY - VACANT BUILDINGName:

                    PA - PAResponse Action Outcome:
                    03/28/2016Action Date:
                    LEGNOTAction Stat:
                    AULAction Type:
                    3-0031582Release Tracking Number:
                    ALLSTON, MA 02134-4619City,State,Zip:
                    230 HARVARD AVEAddress:
                    COMMERCIAL PROPERTY - VACANT BUILDINGName:

INST CONTROL:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        PAResponse Action Outcome:
                                        PHASE IIPhase:
                                        03/30/2016Status Date:
                                        PSCCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        06/03/2013Notification Date:
                                        BOSTONRelease Town:
                                        UNKNOWNSource Type:
                                        3-0031582Facility ID:
                                        ALLSTON, MA 02134-4619City,State,Zip:
                                        230 HARVARD AVEAddress:
                                        COMMERCIAL PROPERTY - VACANT BUILDINGName:

SHWS:

5041 ft. Site 3 of 3 in cluster BB
0.955 mi.

Relative:
Higher

Actual:
38 ft.

 

1/2-1 MA RELEASEALLSTON, MA  02134
NNW MA INST CONTROL230 HARVARD AVE    N/A
BB253 MA SHWSCOMMERCIAL PROPERTY - VACANT BUILDING S113805108
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                                        PAResponse Action Outcome:
                                        6/3/2013Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        PAResponse Action Outcome:
                                        6/3/2013Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        PAResponse Action Outcome:
                                        6/24/2013Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PAResponse Action Outcome:
                                        5/30/2014Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        PAResponse Action Outcome:
                                        5/30/2014Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        5/30/2014Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        PAResponse Action Outcome:
                                        5/30/2014Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        PAResponse Action Outcome:
                                        4/8/2014Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PAResponse Action Outcome:
                                        3/30/2016Action Date:
                                        PSARCDAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PAResponse Action Outcome:
                                        3/28/2016Action Date:
                                        Legal Notice PublishedAction Status:
                                        Activity and Use LimitationAction Type:

                                        PAResponse Action Outcome:
                                        3/16/2016Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

Actions:

Click here to access the MA DEP site for this facility:

COMMERCIAL PROPERTY - VACANT BUILDING  (Continued) S113805108
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                                        UNKNOWNSource:
                                        62100 micrograms per literQuantity:
                                        C11 THRU C22 AROMATIC HYDROCARBONSChemical:
                                        6.29 milligrams per kilogramQuantity:
                                        BENZO[A]PYRENEChemical:
                                        112 micrograms per literQuantity:
                                        CHRYSENEChemical:
                                        23300 micrograms per literQuantity:
                                        C9 THRU C10 AROMATIC HYDROCARBONSChemical:
                                        205 milligrams per kilogramQuantity:
                                        C9 THRU C10 AROMATIC HYDROCARBONSChemical:
                                        0.932 milligrams per kilogramQuantity:
                                        DIBENZ[A,H]ANTHRACENEChemical:
                                        4.1 milligrams per kilogramQuantity:
                                        NAPHTHALENEChemical:
                                        269 milligrams per kilogramQuantity:
                                        C5 THRU C8 ALIPHATIC HYDROCARBONSChemical:
                                        160 micrograms per literQuantity:
                                        FLUORENEChemical:
                                        63 micrograms per literQuantity:
                                        ACENAPHTHYLENEChemical:
                                        9.39 milligrams per kilogramQuantity:
                                        2-METHYLNAPHTHALENEChemical:
                                        2.09 milligrams per kilogramQuantity:
                                        ACENAPHTHYLENEChemical:
                                        121 micrograms per literQuantity:
                                        ANTHRACENEChemical:
                                        11200 micrograms per literQuantity:
                                        C9 THRU C12 ALIPHATIC HYDROCARBONSChemical:
                                        7.93 milligrams per kilogramQuantity:
                                        BENZO[A]ANTHRACENEChemical:
                                        33 micrograms per literQuantity:
                                        BENZO[G,H,I]PERYLENEChemical:
                                        65800 micrograms per literQuantity:
                                        C5 THRU C8 ALIPHATIC HYDROCARBONSChemical:
                                        309 micrograms per literQuantity:
                                        PYRENEChemical:
                                        308 micrograms per literQuantity:
                                        FLUORANTHENEChemical:
                                        142000 micrograms per literQuantity:
                                        C9 THRU C18 ALIPHATIC HYDROCARBONSChemical:
                                        22.2 milligrams per kilogramQuantity:
                                        PHENANTHRENEChemical:

Chemicals:

COMMERCIAL PROPERTY - VACANT BUILDING  (Continued) S113805108

                                        Not reportedSource Type:
                                        3-0030879Facility ID:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        45 AVENUE LOUIS PASTEURAddress:
                                        45 AVE LOUIS PASTEUR/ALUMNAEHALL/PARCELCName:

SHWS:

5074 ft. Site 1 of 2 in cluster BE
0.961 mi.

Relative:
Lower

Actual:
16 ft.

 

1/2-1 BOSTON, MA  02115
ENE MA RELEASE45 AVENUE LOUIS PASTEUR    N/A
BE254 MA SHWS45 AVE LOUIS PASTEUR/ALUMNAEHALL/PARCELC S111989479
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                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/28/2012Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/14/2012Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/14/2012Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/14/2012Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        1/7/2013Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:
                                        08/20/2012Status Date:
                                        120 DYCategory:
                                        06/14/2012Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0030879  /   RAORelease Tracking Number/Current Status:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        45 AVENUE LOUIS PASTEURAddress:
                                        45 AVE LOUIS PASTEUR/ALUMNAEHALL/PARCELCName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        B1Response Action Outcome:
                                        Not reportedPhase:
                                        08/20/2012Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        06/14/2012Notification Date:
                                        BOSTONRelease Town:

45 AVE LOUIS PASTEUR/ALUMNAEHALL/PARCELC  (Continued) S111989479
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                                        30 milligrams per kilogramQuantity:
                                        NICKELChemical:
                                        2400 milligrams per kilogramQuantity:
                                        LEADChemical:
                                        23 milligrams per kilogramQuantity:
                                        ANTIMONYChemical:
                                        2.4 milligrams per kilogramQuantity:
                                        BENZO[A]PYRENEChemical:

Chemicals:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        8/20/2012Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Significant Risk exists.

45 AVE LOUIS PASTEUR/ALUMNAEHALL/PARCELC  (Continued) S111989479

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        09/19/2013Notification Date:
                                        BOSTONRelease Town:
                                        USTSource Type:
                                        12/10/2013Status Date:
                                        3-0031771  /   RAONRRelease Tracking Number/Current Status:
                                        Response Action Outcome Not RequiredCurrent Status:
                                        ALLSTON, MA 02134-0000City,State,Zip:
                                        75 BRAINERD ROADAddress:
                                        NO LOCATION AIDName:

Facility:

LUST:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        12/10/2013Status Date:
                                        RAONRCurrent Status:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        09/19/2013Notification Date:
                                        BOSTONRelease Town:
                                        TANKSource Type:
                                        3-0031771Facility ID:
                                        ALLSTON, MA 02134-0000City,State,Zip:
                                        75 BRAINERD ROADAddress:
                                        NO LOCATION AIDName:

SHWS:

5122 ft. Site 3 of 5 in cluster BD
0.970 mi.

Relative:
Higher

Actual:
38 ft.

 

1/2-1 MA RELEASEALLSTON, MA  02134
NW MA LUST75 BRAINERD ROAD    N/A
BD255 MA SHWSNO LOCATION AID S114004828
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                                        Not reportedResponse Action Outcome:
                                        10/15/2013Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/15/2013Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/10/2013Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

Actions:

                                        870 milligrams per kilogramQuantity:
                                        1,3,5-TRIMETHYL BENZENEChemical:
                                        2.6 milligrams per kilogramQuantity:
                                        BENZO[A]PYRENEChemical:
                                        100 milligrams per kilogramQuantity:
                                        2-METHYLNAPHTHALENEChemical:
                                        260 milligrams per kilogramQuantity:
                                        TOLUENEChemical:
                                        1000 milligrams per kilogramQuantity:
                                        O-XYLENEChemical:
                                        380 milligrams per kilogramQuantity:
                                        NAPHTHALENEChemical:
                                        32 milligrams per kilogramQuantity:
                                        ARSENICChemical:
                                        100 parts per millionQuantity:
                                        #2 FUEL OILChemical:
                                        450 milligrams per kilogramQuantity:
                                        N-PROPYLBENZENEChemical:
                                        2300 milligrams per kilogramQuantity:
                                        XYLENEChemical:
                                        12 milligrams per kilogramQuantity:
                                        CADMIUMChemical:
                                        930 milligrams per kilogramQuantity:
                                        LEADChemical:
                                        7490 parts per millionQuantity:
                                        TOTAL PETROLEUM HYDROCARBONS (TPH)Chemical:
                                        2500 milligrams per kilogramQuantity:
                                        1,2,4-TRIMETHYLBENZENEChemical:
                                        430 milligrams per kilogramQuantity:
                                        ETHYLBENZENEChemical:
                                        1400 parts per millionQuantity:
                                        TOTAL VOLATILE ORGANIC COMPOUNDSChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        TANKSource:
                                        USTSource:
                                        COMMERCIALLocation Type:

NO LOCATION AID  (Continued) S114004828
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                                        Not reportedPrimary ID:
                                        3-0031771  /   RAONRRelease Tracking Number/Current Status:
                                        ALLSTON, MA 02134-0000City,State,Zip:
                                        75 BRAINERD ROADAddress:
                                        NO LOCATION AIDName:

Release:

                                        Not reportedResponse Action Outcome:
                                        9/19/2013Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/19/2013Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/30/2014Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/10/2013Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/10/2013Action Date:
                                        Linked to a Tier Classified SiteAction Status:
                                        RAO Not RequiredAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/10/2013Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/10/2013Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/21/2013Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/21/2013Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/3/2013Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

NO LOCATION AID  (Continued) S114004828
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                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/10/2013Action Date:
                                        Linked to a Tier Classified SiteAction Status:
                                        RAO Not RequiredAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/10/2013Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/10/2013Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/21/2013Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/21/2013Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/3/2013Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/15/2013Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/15/2013Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/10/2013Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        12/10/2013Status Date:
                                        72 HRCategory:
                                        09/19/2013Notification:
                                        BOSTONOfficial City:

NO LOCATION AID  (Continued) S114004828

TC06429109.2r   Page 1948

http://www.web.edrnet.com/ordering/switchboard/redirect.aspx?s=GRR_MA_DEP&facid=3-0031771


MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        TANKSource:
                                        USTSource:
                                        COMMERCIALLocation Type:
                                        870 milligrams per kilogramQuantity:
                                        1,3,5-TRIMETHYL BENZENEChemical:
                                        2.6 milligrams per kilogramQuantity:
                                        BENZO[A]PYRENEChemical:
                                        100 milligrams per kilogramQuantity:
                                        2-METHYLNAPHTHALENEChemical:
                                        260 milligrams per kilogramQuantity:
                                        TOLUENEChemical:
                                        1000 milligrams per kilogramQuantity:
                                        O-XYLENEChemical:
                                        380 milligrams per kilogramQuantity:
                                        NAPHTHALENEChemical:
                                        32 milligrams per kilogramQuantity:
                                        ARSENICChemical:
                                        100 parts per millionQuantity:
                                        #2 FUEL OILChemical:
                                        450 milligrams per kilogramQuantity:
                                        N-PROPYLBENZENEChemical:
                                        2300 milligrams per kilogramQuantity:
                                        XYLENEChemical:
                                        12 milligrams per kilogramQuantity:
                                        CADMIUMChemical:
                                        930 milligrams per kilogramQuantity:
                                        LEADChemical:
                                        7490 parts per millionQuantity:
                                        TOTAL PETROLEUM HYDROCARBONS (TPH)Chemical:
                                        2500 milligrams per kilogramQuantity:
                                        1,2,4-TRIMETHYLBENZENEChemical:
                                        430 milligrams per kilogramQuantity:
                                        ETHYLBENZENEChemical:
                                        1400 parts per millionQuantity:
                                        TOTAL VOLATILE ORGANIC COMPOUNDSChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        9/19/2013Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/19/2013Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/30/2014Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/10/2013Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:

NO LOCATION AID  (Continued) S114004828
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                                        PCResponse Action Outcome:
                                        11/26/2012Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        PCResponse Action Outcome:
                                        11/26/2012Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        PCResponse Action Outcome:
                                        11/26/2012Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        PCResponse Action Outcome:
                                        10/18/2013Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        PC - PCResponse Action Outcome:
                                        PHASE IIPhase:
                                        09/12/2014Status Date:
                                        120 DYCategory:
                                        11/26/2012Notification:
                                        BOSTONOfficial City:
                                        3-0031244Primary ID:
                                        3-0031244  /   PSCRelease Tracking Number/Current Status:
                                        ALLSTON, MA 02134-0000City,State,Zip:
                                        75 BRAINERD RDAddress:
                                        NO LOCATION AIDName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        PCResponse Action Outcome:
                                        PHASE IIPhase:
                                        09/12/2014Status Date:
                                        PSCCurrent Status:
                                        3-0031244Associated ID:
                                        120 DYCategory:
                                        11/26/2012Notification Date:
                                        BOSTONRelease Town:
                                        UNKNOWNSource Type:
                                        3-0031244Facility ID:
                                        ALLSTON, MA 02134-0000City,State,Zip:
                                        75 BRAINERD RDAddress:
                                        NO LOCATION AIDName:

SHWS:

5122 ft. Site 4 of 5 in cluster BD
0.970 mi.

Relative:
Higher

Actual:
38 ft.

 

1/2-1 ALLSTON, MA  02134
NW MA RELEASE75 BRAINERD RD    N/A
BD256 MA SHWSNO LOCATION AID S112288393
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                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        PCResponse Action Outcome:
                                        8/27/2013Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        PCResponse Action Outcome:
                                        6/25/2013Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        PCResponse Action Outcome:
                                        6/12/2013Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        PCResponse Action Outcome:
                                        6/11/2013Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PCResponse Action Outcome:
                                        5/21/2014Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        PCResponse Action Outcome:
                                        5/16/2016Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PCResponse Action Outcome:
                                        12/14/2012Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PCResponse Action Outcome:
                                        12/10/2013Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        PCResponse Action Outcome:
                                        12/10/2013Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        PCResponse Action Outcome:
                                        12/10/2013Action Date:
                                        RTN Linked to TCLASS Via Tier Classification SubmittalAction Status:
                                        Tier ClassificationAction Type:

                                        PCResponse Action Outcome:
                                        12/10/2013Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

NO LOCATION AID  (Continued) S112288393
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                                        UNKNOWNSource:
                                        RESIDNTIALLocation Type:
                                        1.8 milligrams per kilogramQuantity:
                                        TETRACHLOROETHYLENEChemical:
                                        270 micrograms per literQuantity:
                                        TRICHLOROETHENEChemical:
                                        30 milligrams per kilogramQuantity:
                                        TRICHLOROETHENEChemical:
                                        1.4 milligrams per kilogramQuantity:
                                        CIS-1,2-DICHLOROETHENEChemical:
                                        2.8 micrograms per literQuantity:
                                        VINYL CHLORIDEChemical:

Chemicals:

                                        PCResponse Action Outcome:
                                        9/8/2015Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PCResponse Action Outcome:
                                        9/6/2013Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PCResponse Action Outcome:
                                        9/19/2013Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        PCResponse Action Outcome:
                                        9/12/2014Action Date:
                                        PSCRCDAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PCResponse Action Outcome:
                                        9/10/2013Action Date:

NO LOCATION AID  (Continued) S112288393

                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        06/28/2002Status Date:
                                        RAONRCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        05/11/2001Notification Date:
                                        BOSTONRelease Town:
                                        UNKNOWNSource Type:
                                        3-0020695Facility ID:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        31 AVENUE LOUIS PASTEURAddress:
                                        BLACKFAN STName:

SHWS:

5126 ft. Site 2 of 2 in cluster BE
0.971 mi.

Relative:
Lower

Actual:
15 ft.

 

1/2-1 BOSTON, MA  02115
ENE MA RELEASE31 AVENUE LOUIS PASTEUR    N/A
BE257 MA SHWSBLACKFAN ST S105124964
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                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/18/2001Action Date:
                                        NPERTNAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/11/2001Action Date:
                                        NPERTNAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/11/2001Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/21/2002Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/19/2003Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/2/2002Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/14/2003Action Date:
                                        NPERTNAction Status:
                                        Utility-related Abatement MeasureAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        06/28/2002Status Date:
                                        120 DYCategory:
                                        05/11/2001Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0020695  /   RAONRRelease Tracking Number/Current Status:
                                        BOSTON, MA 02115-0000City,State,Zip:
                                        31 AVENUE LOUIS PASTEURAddress:
                                        BLACKFAN STName:

Release:

                                        Oil and Hazardous MaterialOil Or Haz Material:

BLACKFAN ST  (Continued) S105124964
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                                        UNKNOWNSource:
                                        SCHOOLLocation Type:
                                        17 milligrams per kilogramQuantity:
                                        INDENO(1,2,3-CD)PYRENEChemical:
                                        8.3 milligrams per kilogramQuantity:
                                        BENZO(K)FLUORANTHENEChemical:
                                        1200 milligrams per kilogramQuantity:
                                        TPHChemical:
                                        21 milligrams per kilogramQuantity:
                                        BENZO[A]PYRENEChemical:
                                        0.17 milligrams per kilogramQuantity:
                                        CARBON DISULFIDEChemical:
                                        23 milligrams per kilogramQuantity:
                                        BENZO[B]FLUORANTHENEChemical:
                                        1000 milligrams per kilogramQuantity:
                                        LEADChemical:
                                        550 milligrams per kilogramQuantity:
                                        C11 THRU C22 AROMATIC HYDROCARBONSChemical:
                                        940 milligrams per kilogramQuantity:
                                        LEADChemical:
                                        2.4 milligrams per kilogramQuantity:
                                        DIBENZO[A,H]ANTHRACENEChemical:
                                        22 milligrams per kilogramQuantity:
                                        CHRYSENEChemical:
                                        4.8 milligrams per kilogramQuantity:
                                        NAPHTHALENEChemical:
                                        25 milligrams per kilogramQuantity:
                                        BENZO[A]ANTHRACENEChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        9/21/2001Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/28/2002Action Date:
                                        Linked to a Tier Classified SiteAction Status:
                                        RAO Not RequiredAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/18/2001Action Date:

BLACKFAN ST  (Continued) S105124964

                                        07/15/1993Notification Date:
                                        BOSTONRelease Town:
                                        PIPESource Type:
                                        3-0004435Facility ID:
                                        ALLSTON, MA 02134-0000City,State,Zip:
                                        226 HARVARD AVEAddress:
                                        GULF STATIONName:

SHWS:

5140 ft.
0.973 mi. MA HW GEN

Relative:
Lower

Actual:
36 ft.

 

1/2-1 MA RELEASEALLSTON, MA  02134
NNW MA LUST226 HARVARD AVE    N/A
258 MA SHWSGULF STATION U000228518
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                                        GASSTATIONLocation Type:

                                        OilOil Or Haz Material:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        07/15/1993Notification Date:
                                        BOSTONRelease Town:
                                        USTSource Type:
                                        12/29/2008Status Date:
                                        3-0004435  /   RAORelease Tracking Number/Current Status:
                                        Response Action OutcomeCurrent Status:
                                        ALLSTON, MA 02134-0000City,State,Zip:
                                        226 HARVARD AVEAddress:
                                        GULF STATIONName:

Facility:

LUST:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        A2Response Action Outcome:
                                        PHASE IIPhase:
                                        12/29/2008Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        01/29/2008Notification Date:
                                        BOSTONRelease Town:
                                        Not reportedSource Type:
                                        3-0027475Facility ID:
                                        ALLSTON, MA 02134-4619City,State,Zip:
                                        226 HARVARD AVEAddress:
                                        NO LOCATION AIDName:

                                        OilOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        12/29/2008Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        07/15/1993Notification Date:
                                        BOSTONRelease Town:
                                        UNKNOWNSource Type:
                                        3-0004435Facility ID:
                                        ALLSTON, MA 02134-0000City,State,Zip:
                                        226 HARVARD AVEAddress:
                                        GULF STATIONName:

                                        OilOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        12/29/2008Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        NONECategory:

GULF STATION  (Continued) U000228518
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                                        3/20/2008Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/3/2007Action Date:
                                        Fee Not Required - Fee Refunded-FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/29/2008Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/6/2007Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/19/2007Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/13/2007Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/29/2009Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/18/1994Action Date:
                                        WAVACCAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/13/1994Action Date:
                                        WAVSIGAction Status:
                                        TREGSAction Type:

Actions:

                                        Not reportedQuantity:
                                        PETROLEUMChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        PIPESource:
                                        UNKNOWNSource:
                                        COMMERCIALLocation Type:
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                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/18/1994Action Date:
                                        WAVACCAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/13/1994Action Date:
                                        WAVSIGAction Status:
                                        TREGSAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        12/29/2008Status Date:
                                        NONECategory:
                                        07/15/1993Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0004435  /   RAORelease Tracking Number/Current Status:
                                        ALLSTON, MA 02134-0000City,State,Zip:
                                        226 HARVARD AVEAddress:
                                        GULF STATIONName:

Release:

                                        Not reportedResponse Action Outcome:
                                        8/15/1995Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/30/1993Action Date:
                                        WAVRECAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/15/1993Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/4/2008Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/1/2008Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
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                                        8/15/1995Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/30/1993Action Date:
                                        WAVRECAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/15/1993Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/4/2008Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/1/2008Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/20/2008Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/3/2007Action Date:
                                        Fee Not Required - Fee Refunded-FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/29/2008Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/6/2007Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/19/2007Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/13/2007Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/29/2009Action Date:
                                        Level I - Technical Screen AuditAction Status:
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                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/13/2007Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/29/2009Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/29/2008Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/29/2008Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        1/29/2008Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        PHASE IIPhase:
                                        12/29/2008Status Date:
                                        120 DYCategory:
                                        01/29/2008Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0027475  /   RAORelease Tracking Number/Current Status:
                                        ALLSTON, MA 02134-4619City,State,Zip:
                                        226 HARVARD AVEAddress:
                                        NO LOCATION AIDName:

                                        USTSource:
                                        PIPESource:
                                        UNKNOWNSource:
                                        COMMERCIALLocation Type:
                                        GASSTATIONLocation Type:
                                        Not reportedQuantity:
                                        PETROLEUMChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
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                                        RLFAAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/20/2008Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/18/2008Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        2/6/2008Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/3/2007Action Date:
                                        Fee Not Required - Fee Refunded-FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/29/2008Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        12/29/2008Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/6/2007Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/21/2008Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/19/2007Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
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                    Not reportedState Generator Status:
                    VSQGRCRA Generator Status:
                    MAC300093754EPA Id:
                    ALLSTON, MA 02134City,State,Zip:
                    226 HARVARD AVEAddress:
                    PETCO STORE 5703Name:

HW GEN:

                                        30 milligrams per kilogramQuantity:
                                        CHROMIUMChemical:
                                        31 milligrams per kilogramQuantity:
                                        TPHChemical:
                                        686 milligrams per kilogramQuantity:
                                        C9 THRU C10 AROMATIC HYDROCARBONSChemical:
                                        3.4 milligrams per kilogramQuantity:
                                        BENZO[A]PYRENEChemical:
                                        1.4 milligrams per kilogramQuantity:
                                        BENZO[A]ANTHRACENEChemical:
                                        4800 milligrams per kilogramQuantity:
                                        C19 THRU C36 ALIPHATIC HYDROCARBONSChemical:
                                        990 milligrams per kilogramQuantity:
                                        LEADChemical:
                                        32 milligrams per kilogramQuantity:
                                        NAPHTHALENEChemical:
                                        32 milligrams per kilogramQuantity:
                                        2-METHYLNAPHTHALENEChemical:
                                        1.3 milligrams per kilogramQuantity:
                                        BENZO[B]FLUORANTHENEChemical:
                                        880 milligrams per kilogramQuantity:
                                        C11 THRU C22 AROMATIC HYDROCARBONSChemical:
                                        1680 milligrams per kilogramQuantity:
                                        C5 THRU C8 ALIPHATIC HYDROCARBONSChemical:
                                        2100 micrograms per literQuantity:
                                        C9 THRU C12 ALIPHATIC HYDROCARBONSChemical:
                                        4960 micrograms per literQuantity:
                                        C5 THRU C8 ALIPHATIC HYDROCARBONSChemical:
                                        0.39 milligrams per kilogramQuantity:
                                        MTBEChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/4/2008Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        4/1/2008Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        3/27/2008Action Date:
                                        FLDRUNAction Status:
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                                        USTSource:
                                        GASSTATIONLocation Type:

                                        Not reportedOil Or Haz Material:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        NONECategory:
                                        04/16/1992Notification Date:
                                        BOSTONRelease Town:
                                        USTSource Type:
                                        05/30/1996Status Date:
                                        3-0004576  /   DEPNFARelease Tracking Number/Current Status:
                                        DEPNFACurrent Status:
                                        BRIGHTON, MA 02135City,State,Zip:
                                        3 WASHINGTON STAddress:
                                        BRIGHTON AUTO CLINICName:

Facility:

LUST:

                                        OilOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        12/04/2020Status Date:
                                        UNCLSSCurrent Status:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        12/04/2020Notification Date:
                                        BOSTONRelease Town:
                                        TANKSource Type:
                                        3-0036646Facility ID:
                                        BRIGHTON, MA 02135-0000City,State,Zip:
                                        3 WASHINGTON STREETAddress:
                                        NO LOCATION AIDName:

                                        OilOil Or Haz Material:
                                        A1Response Action Outcome:
                                        Not reportedPhase:
                                        02/08/1999Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        01/30/1998Notification Date:
                                        BOSTONRelease Town:
                                        UNKNOWNSource Type:
                                        3-0015965Facility ID:
                                        BRIGHTON, MA 02135-0000City,State,Zip:
                                        3 WASHINGTON STAddress:
                                        BRIGHTON AUTO CLINICName:

SHWS:

5171 ft. Site 1 of 3 in cluster BF
0.979 mi.

Relative:
Higher

Actual:
128 ft.

 

1/2-1 MA RELEASEBRIGHTON, MA  02135
WNW MA LUST3 WASHINGTON STREET    N/A
BF259 MA SHWSNO LOCATION AID U003185827
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                                        12/30/2020Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

                                        295 parts per millionQuantity:
                                        PETROLEUM BASED OILChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        USTSource:
                                        TANKSource:
                                        PRIVPROPLocation Type:

                                        OilOil Or Haz Material:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        12/04/2020Notification Date:
                                        BOSTONRelease Town:
                                        USTSource Type:
                                        12/04/2020Status Date:
                                        3-0036646  /   UNCLSSRelease Tracking Number/Current Status:
                                        Unclassified Waste SiteCurrent Status:
                                        BRIGHTON, MA 02135-0000City,State,Zip:
                                        3 WASHINGTON STREETAddress:
                                        NO LOCATION AIDName:

Facility:

                                        Not reportedResponse Action Outcome:
                                        5/30/1996Action Date:
                                        DEPNFAAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/16/1992Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/16/1992Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

                                        Not reportedQuantity:
                                        UNKNOWNChemical:

Chemicals:

Click here to access the MA DEP site for this facility:
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                                        Not reportedPrimary ID:
                                        3-0015965  /   RAORelease Tracking Number/Current Status:
                                        BRIGHTON, MA 02135-0000City,State,Zip:
                                        3 WASHINGTON STAddress:
                                        BRIGHTON AUTO CLINICName:

                                        USTSource:
                                        GASSTATIONLocation Type:
                                        Not reportedQuantity:
                                        UNKNOWNChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        5/30/1996Action Date:
                                        DEPNFAAction Status:
                                        TREGSAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/16/1992Action Date:
                                        Valid Transition SiteAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/16/1992Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        05/30/1996Status Date:
                                        NONECategory:
                                        04/16/1992Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0004576  /   DEPNFARelease Tracking Number/Current Status:
                                        BRIGHTON, MA 02135City,State,Zip:
                                        3 WASHINGTON STAddress:
                                        BRIGHTON AUTO CLINICName:

Release:

                                        Not reportedResponse Action Outcome:
                                        12/4/2020Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/4/2020Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
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                                        2/9/1999Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        2/8/1999Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        12/3/1998Action Date:
                                        RFIAction Status:
                                        Compliance and Enforcement ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/30/1998Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/30/1998Action Date:
                                        FOLFLDAction Status:
                                        RLFAAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/30/1998Action Date:
                                        FLDISSAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/30/1998Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:
                                        1/28/1999Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        reduced to background or a threat of release has been eliminated.
                                        A1 - A permanent solution has been achieved.  Contamination has beenResponse Action Outcome:
                                        Not reportedPhase:
                                        02/08/1999Status Date:
                                        TWO HRCategory:
                                        01/30/1998Notification:
                                        BOSTONOfficial City:
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                                        USTSource:
                                        TANKSource:
                                        PRIVPROPLocation Type:
                                        295 parts per millionQuantity:
                                        PETROLEUM BASED OILChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        12/4/2020Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/4/2020Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/30/2020Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        12/04/2020Status Date:
                                        72 HRCategory:
                                        12/04/2020Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0036646  /   UNCLSSRelease Tracking Number/Current Status:
                                        BRIGHTON, MA 02135-0000City,State,Zip:
                                        3 WASHINGTON STREETAddress:
                                        NO LOCATION AIDName:

                                        UNKNOWNSource:
                                        COMMERCIALLocation Type:
                                        Not reportedQuantity:
                                        PETROLEUMChemical:

Chemicals:

                                        to background or a threat of release has been eliminated.
                                        A permanent solution has been achieved. Contamination has been reducedResponse Action Outcome:

NO LOCATION AID  (Continued) U003185827
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                                        Not reportedResponse Action Outcome:
                                        5/18/2017Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/18/2017Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/18/2017Action Date:
                                        EPETOPAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/9/2017Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        -Response Action Outcome:
                                        PHASE IIIPhase:
                                        05/18/2017Status Date:
                                        120 DYCategory:
                                        05/19/2016Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0033594  /   TIERIIRelease Tracking Number/Current Status:
                                        BOSTON, MA 02120-0000City,State,Zip:
                                        1558 TREMONT STREETAddress:
                                        1558 TREMONT STREET AND 7 PONTIAC STREETName:

Release:

                                        Hazardous MaterialOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        PHASE IIIPhase:
                                        05/18/2017Status Date:
                                        TIERIICurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        05/19/2016Notification Date:
                                        BOSTONRelease Town:
                                        UNKNOWNSource Type:
                                        3-0033594Facility ID:
                                        BOSTON, MA 02120-0000City,State,Zip:
                                        1558 TREMONT STREETAddress:
                                        1558 TREMONT STREET AND 7 PONTIAC STREETName:

SHWS:

5172 ft.
0.980 mi.

Relative:
Higher

Actual:
60 ft.

 

1/2-1 BOSTON, MA  02120
East MA RELEASE1558 TREMONT STREET    N/A
260 MA SHWS1558 TREMONT STREET AND 7 PONTIAC STREET S118643389
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                                        UNKNOWNSource:
                                        2900 milligrams per kilogramQuantity:
                                        LEADChemical:
                                        2.3 milligrams per kilogramQuantity:
                                        BENZO[A]PYRENEChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        6/7/2016Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/24/2017Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/19/2020Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/19/2016Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/19/2016Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/19/2016Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/18/2017Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

1558 TREMONT STREET AND 7 PONTIAC STREET  (Continued) S118643389

                                        120 DYCategory:
                                        05/08/2002Notification Date:
                                        BOSTONRelease Town:
                                        UNKNOWNSource Type:
                                        3-0021735Facility ID:
                                        BOSTON, MACity,State,Zip:
                                        AVENUE LOUIS PASTEURAddress:
                                        NO LOCATION AIDName:

SHWS:

5211 ft.
0.987 mi.

Relative:
Lower

Actual:
12 ft.

 

1/2-1 BOSTON, MA  
ENE MA RELEASEAVENUE LOUIS PASTEUR    N/A
261 MA SHWSNO LOCATION AID S105522008
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                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/7/2002Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/5/2001Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/5/2001Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        Significant Risk exists.
                                        B1 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        PHASE IIPhase:
                                        07/21/2003Status Date:
                                        120 DYCategory:
                                        10/05/2001Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0021177  /   RAORelease Tracking Number/Current Status:
                                        BOSTON, MACity,State,Zip:
                                        AVENUE LOUIS PASTEURAddress:
                                        EMMANUEL COLLEGE ENDOWMENT PARCEL AName:

Release:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        B1Response Action Outcome:
                                        PHASE IIPhase:
                                        07/21/2003Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        10/05/2001Notification Date:
                                        BOSTONRelease Town:
                                        Not reportedSource Type:
                                        3-0021177Facility ID:
                                        BOSTON, MACity,State,Zip:
                                        AVENUE LOUIS PASTEURAddress:
                                        EMMANUEL COLLEGE ENDOWMENT PARCEL AName:

                                        Hazardous MaterialOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        05/13/2002Status Date:
                                        URAMCurrent Status:
                                        Not reportedAssociated ID:

NO LOCATION AID  (Continued) S105522008
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Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        05/13/2002Status Date:
                                        120 DYCategory:
                                        05/08/2002Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0021735  /   URAMRelease Tracking Number/Current Status:
                                        BOSTON, MACity,State,Zip:
                                        AVENUE LOUIS PASTEURAddress:
                                        NO LOCATION AIDName:

                                        31 milligrams per kilogramQuantity:
                                        ARSENICChemical:
                                        200 milligrams per kilogramQuantity:
                                        C11 THRU C22 AROMATIC HYDROCARBONSChemical:
                                        2900 milligrams per kilogramQuantity:
                                        LEADChemical:

Chemicals:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        7/21/2003Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        12/21/2001Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/7/2002Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/7/2002Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Significant Risk exists.
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        10/7/2002Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        Significant Risk exists.

NO LOCATION AID  (Continued) S105522008
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                                        UNKNOWNSource:
                                        OPENSPACELocation Type:
                                        Not reportedQuantity:
                                        LEADChemical:
                                        Not reportedQuantity:
                                        PAHChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        5/8/2002Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/8/2002Action Date:
                                        Notice of Intent to Conduct a URAMAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/24/2002Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Utility-related Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/13/2002Action Date:
                                        Notification of URAM ReceivedAction Status:
                                        Utility-related Abatement MeasureAction Type:

NO LOCATION AID  (Continued) S105522008

                                        07/27/2011Notification Date:
                                        BOSTONRelease Town:
                                        2X250 GALSource Type:
                                        3-0030178Facility ID:
                                        ALLSTON, MACity,State,Zip:
                                        9-23 GRIGGS STREETAddress:
                                        COMMERCIAL PROPERTYName:

                                        Hazardous MaterialOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        PHASE IVPhase:
                                        09/12/2014Status Date:
                                        PSCCurrent Status:
                                        3-0024429Associated ID:
                                        120 DYCategory:
                                        11/19/2004Notification Date:
                                        BOSTONRelease Town:
                                        UNKNOWNSource Type:
                                        3-0024429Facility ID:
                                        ALLSTON, MA 02134-0000City,State,Zip:
                                        9-23 GRIGGS STAddress:
                                        NO LOCATION AIDName:

SHWS:

5213 ft. Site 5 of 5 in cluster BD
0.987 mi.

Relative:
Lower

Actual:
36 ft.

 

1/2-1 MA RELEASEALLSTON, MA  02134
NW MA LUST9-23 GRIGGS ST    N/A
BD262 MA SHWSNO LOCATION AID S106775973
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                                        TETRACHLOROETHYLENEChemical:
                                        9710 parts per billionQuantity:
                                        TCEChemical:
                                        2.2 parts per billionQuantity:
                                        1,1-DICHLOROETHYLENEChemical:
                                        2.2 parts per billionQuantity:
                                        UNKNOWNChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        UNKNOWNSource:
                                        USTSource:
                                        RESIDNTIALLocation Type:

                                        Hazardous MaterialOil Or Haz Material:
                                        -Response Action Outcome:
                                        PHASE IVPhase:
                                        3-0024429Associated ID:
                                        120 DYCategory:
                                        11/19/2004Notification Date:
                                        BOSTONRelease Town:
                                        USTSource Type:
                                        09/12/2014Status Date:
                                        3-0024429  /   PSCRelease Tracking Number/Current Status:
                                        PSCCurrent Status:
                                        ALLSTON, MA 02134-0000City,State,Zip:
                                        9-23 GRIGGS STAddress:
                                        NO LOCATION AIDName:

Facility:

LUST:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        01/20/2012Status Date:
                                        RAONRCurrent Status:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        07/27/2011Notification Date:
                                        BOSTONRelease Town:
                                        CAPACITYSource Type:
                                        3-0030178Facility ID:
                                        ALLSTON, MACity,State,Zip:
                                        9-23 GRIGGS STREETAddress:
                                        COMMERCIAL PROPERTYName:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        Not reportedPhase:
                                        01/20/2012Status Date:
                                        RAONRCurrent Status:
                                        Not reportedAssociated ID:
                                        72 HRCategory:

NO LOCATION AID  (Continued) S106775973
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                                        Not reportedResponse Action Outcome:
                                        11/19/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/19/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/18/2005Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/18/2005Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/18/2005Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/18/2005Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/18/2005Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/30/2012Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/30/2012Action Date:
                                        RMRFINAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/13/2010Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Phase 2Action Type:

                                        Not reportedResponse Action Outcome:
                                        1/20/2012Action Date:
                                        RTN Linked to TCLASS Via IRA Completion StatementAction Status:
                                        Tier ClassificationAction Type:

Actions:

                                        1.1 parts per millionQuantity:

NO LOCATION AID  (Continued) S106775973
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                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/29/2011Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/29/2011Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/22/2013Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 3Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/22/2013Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/14/2011Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/14/2011Action Date:
                                        EPETOPAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/14/2011Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/21/2007Action Date:
                                        Tier 2 TransferAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/14/2004Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/23/2007Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 3Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/23/2007Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 2Action Type:

NO LOCATION AID  (Continued) S106775973
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                                        Not reportedResponse Action Outcome:
                                        8/18/2010Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 3Action Type:

                                        Not reportedResponse Action Outcome:
                                        8/18/2010Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        Not reportedResponse Action Outcome:
                                        7/7/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/29/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/26/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/30/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/14/2007Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/30/2014Action Date:
                                        Written Plan ReceivedAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/22/2012Action Date:
                                        RMRINTAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/22/2012Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/16/2016Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/10/2011Action Date:

NO LOCATION AID  (Continued) S106775973
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Click here to access the MA DEP site for this facility:

                                        2X250 GALSource:
                                        USTSource:
                                        CAPACITYSource:
                                        COMMERCIALLocation Type:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        72 HRCategory:
                                        07/27/2011Notification Date:
                                        BOSTONRelease Town:
                                        USTSource Type:
                                        01/20/2012Status Date:
                                        3-0030178  /   RAONRRelease Tracking Number/Current Status:
                                        Response Action Outcome Not RequiredCurrent Status:
                                        ALLSTON, MACity,State,Zip:
                                        9-23 GRIGGS STREETAddress:
                                        COMMERCIAL PROPERTYName:

Facility:

                                        Not reportedResponse Action Outcome:
                                        9/8/2015Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/16/2011Action Date:
                                        RMRINIAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/16/2011Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/13/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/12/2014Action Date:
                                        PSCRCDAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/3/2011Action Date:
                                        NOTSHPAction Status:
                                        BOLAction Type:

NO LOCATION AID  (Continued) S106775973
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                                        Not reportedResponse Action Outcome:
                                        4/14/2011Action Date:
                                        EPETOPAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/21/2007Action Date:
                                        Tier 2 TransferAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/18/2005Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/18/2005Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/20/2012Action Date:
                                        RTN Linked to TCLASS Via IRA Completion StatementAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/20/2012Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/20/2012Action Date:
                                        Linked to a Tier Classified SiteAction Status:
                                        RAO Not RequiredAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/20/2012Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

Actions:

                                        6.13 milligrams per kilogramQuantity:
                                        2-METHYLNAPHTHALENEChemical:
                                        4930 milligrams per kilogramQuantity:
                                        C9 THRU C12 ALIPHATIC HYDROCARBONSChemical:
                                        10000 milligrams per kilogramQuantity:
                                        C9 THRU C18 ALIPHATIC HYDROCARBONSChemical:
                                        4060 milligrams per kilogramQuantity:
                                        C9 THRU C10 AROMATIC HYDROCARBONSChemical:
                                        900 parts per millionQuantity:
                                        #2 FUEL OILChemical:
                                        160 milligrams per kilogramQuantity:
                                        1,3,5-TRIMETHYL BENZENEChemical:
                                        33 milligrams per kilogramQuantity:
                                        NAPHTHALENEChemical:

Chemicals:

NO LOCATION AID  (Continued) S106775973
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                                        3-0024429Primary ID:
                                        3-0024429  /   PSCRelease Tracking Number/Current Status:
                                        ALLSTON, MA 02134-0000City,State,Zip:
                                        9-23 GRIGGS STAddress:
                                        NO LOCATION AIDName:

Release:

                                        Not reportedResponse Action Outcome:
                                        9/26/2011Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/26/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/26/2011Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/26/2011Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/11/2011Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        7/27/2011Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/27/2011Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/27/2012Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/14/2011Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/14/2011Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

NO LOCATION AID  (Continued) S106775973
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                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/18/2005Action Date:
                                        Scope of Work ReceivedAction Status:
                                        Phase 2Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/18/2005Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/18/2005Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/18/2005Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/18/2005Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

                                        Not reportedResponse Action Outcome:
                                        10/30/2012Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/30/2012Action Date:
                                        RMRFINAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        10/13/2010Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Phase 2Action Type:

                                        Not reportedResponse Action Outcome:
                                        1/20/2012Action Date:
                                        RTN Linked to TCLASS Via IRA Completion StatementAction Status:
                                        Tier ClassificationAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Hazardous MaterialOil / Haz Material Type:
                                        -Response Action Outcome:
                                        PHASE IVPhase:
                                        09/12/2014Status Date:
                                        120 DYCategory:
                                        11/19/2004Notification:
                                        BOSTONOfficial City:

NO LOCATION AID  (Continued) S106775973
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                                        4/29/2011Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/22/2013Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 3Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/22/2013Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

                                        Not reportedResponse Action Outcome:
                                        4/14/2011Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/14/2011Action Date:
                                        EPETOPAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/14/2011Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/21/2007Action Date:
                                        Tier 2 TransferAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/14/2004Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/23/2007Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 3Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/23/2007Action Date:
                                        Notice of Delay in Meeting RA Deadline ReceivedAction Status:
                                        Phase 2Action Type:

                                        Not reportedResponse Action Outcome:
                                        11/19/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/19/2004Action Date:
                                        Reportable Release under MGL 21EAction Status:

NO LOCATION AID  (Continued) S106775973
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                                        Not reportedResponse Action Outcome:
                                        7/7/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/29/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/26/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/30/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/14/2007Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/30/2014Action Date:
                                        Written Plan ReceivedAction Status:
                                        Phase 4Action Type:

                                        Not reportedResponse Action Outcome:
                                        5/22/2012Action Date:
                                        RMRINTAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/22/2012Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/16/2016Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        5/10/2011Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/29/2011Action Date:
                                        FOLOFFAction Status:
                                        RLFAAction Type:

                                        Not reportedResponse Action Outcome:

NO LOCATION AID  (Continued) S106775973
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                                        3-0030178  /   RAONRRelease Tracking Number/Current Status:
                                        ALLSTON, MACity,State,Zip:
                                        9-23 GRIGGS STREETAddress:
                                        COMMERCIAL PROPERTYName:

                                        UNKNOWNSource:
                                        USTSource:
                                        RESIDNTIALLocation Type:
                                        1.1 parts per millionQuantity:
                                        TETRACHLOROETHYLENEChemical:
                                        9710 parts per billionQuantity:
                                        TCEChemical:
                                        2.2 parts per billionQuantity:
                                        1,1-DICHLOROETHYLENEChemical:
                                        2.2 parts per billionQuantity:
                                        UNKNOWNChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        9/8/2015Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/16/2011Action Date:
                                        RMRINIAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/16/2011Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/13/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/12/2014Action Date:
                                        PSCRCDAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/3/2011Action Date:
                                        NOTSHPAction Status:
                                        BOLAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/18/2010Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 3Action Type:

                                        Not reportedResponse Action Outcome:
                                        8/18/2010Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 2Action Type:

NO LOCATION AID  (Continued) S106775973
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                                        Not reportedResponse Action Outcome:
                                        4/14/2011Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/14/2011Action Date:
                                        EPETOPAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        3/21/2007Action Date:
                                        Tier 2 TransferAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/18/2005Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/18/2005Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/20/2012Action Date:
                                        RTN Linked to TCLASS Via IRA Completion StatementAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/20/2012Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/20/2012Action Date:
                                        Linked to a Tier Classified SiteAction Status:
                                        RAO Not RequiredAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/20/2012Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Immediate Response ActionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        -Response Action Outcome:
                                        Not reportedPhase:
                                        01/20/2012Status Date:
                                        72 HRCategory:
                                        07/27/2011Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:

NO LOCATION AID  (Continued) S106775973
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                                        C9 THRU C12 ALIPHATIC HYDROCARBONSChemical:
                                        10000 milligrams per kilogramQuantity:
                                        C9 THRU C18 ALIPHATIC HYDROCARBONSChemical:
                                        4060 milligrams per kilogramQuantity:
                                        C9 THRU C10 AROMATIC HYDROCARBONSChemical:
                                        900 parts per millionQuantity:
                                        #2 FUEL OILChemical:
                                        160 milligrams per kilogramQuantity:
                                        1,3,5-TRIMETHYL BENZENEChemical:
                                        33 milligrams per kilogramQuantity:
                                        NAPHTHALENEChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        9/26/2011Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/26/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/26/2011Action Date:
                                        Written Plan ReceivedAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        9/26/2011Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        8/11/2011Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        7/27/2011Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        7/27/2011Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/27/2012Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Immediate Response ActionAction Type:

                                        Not reportedResponse Action Outcome:
                                        4/14/2011Action Date:
                                        Revised Statement or Transmittal ReceivedAction Status:
                                        Tier ClassificationAction Type:

NO LOCATION AID  (Continued) S106775973
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                                        2X250 GALSource:
                                        USTSource:
                                        CAPACITYSource:
                                        COMMERCIALLocation Type:
                                        6.13 milligrams per kilogramQuantity:
                                        2-METHYLNAPHTHALENEChemical:
                                        4930 milligrams per kilogramQuantity:

NO LOCATION AID  (Continued) S106775973

                                        PN - PNResponse Action Outcome:
                                        Not reportedPhase:
                                        12/05/2014Status Date:
                                        TWO HRCategory:
                                        10/10/2014Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0032489  /   PSNCRelease Tracking Number/Current Status:
                                        BOSTON, MACity,State,Zip:
                                        75 SAINT ALPHONSUS STREETAddress:
                                        PARKING LOTName:

Release:

                                        OilOil Or Haz Material:
                                        PNResponse Action Outcome:
                                        Not reportedPhase:
                                        12/05/2014Status Date:
                                        PSNCCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        10/10/2014Notification Date:
                                        BOSTONRelease Town:
                                        LINESource Type:
                                        3-0032489Facility ID:
                                        BOSTON, MACity,State,Zip:
                                        75 SAINT ALPHONSUS STREETAddress:
                                        PARKING LOTName:

                                        OilOil Or Haz Material:
                                        PNResponse Action Outcome:
                                        Not reportedPhase:
                                        12/05/2014Status Date:
                                        PSNCCurrent Status:
                                        Not reportedAssociated ID:
                                        TWO HRCategory:
                                        10/10/2014Notification Date:
                                        BOSTONRelease Town:
                                        HOSESource Type:
                                        3-0032489Facility ID:
                                        BOSTON, MACity,State,Zip:
                                        75 SAINT ALPHONSUS STREETAddress:
                                        PARKING LOTName:

SHWS:

5213 ft.
0.987 mi.

Relative:
Higher

Actual:
38 ft.

 

1/2-1 MA ASBESTOSBOSTON, MA  
East MA RELEASE75 SAINT ALPHONSUS STREET    N/A
263 MA SHWSPARKING LOT S110668607

TC06429109.2r   Page 1985



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              350.00Quantity Materical Removed SF:
                              09/12/2012Entry Date:
                              Not reportedDate Entered:
                              09/28/2012End Date:
                              09/25/2012Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              75 SAINT ALPHONSUS STREETAddress:
                              75 SAINT ALPHONSUS STREETName:

ASBESTOS:

                                        LINESource:
                                        HOSESource:
                                        PRIVPROPLocation Type:
                                        20 gallonsQuantity:
                                        HYDRAULIC FLUIDChemical:

Chemicals:

                                        PNResponse Action Outcome:
                                        12/5/2014Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        PNResponse Action Outcome:
                                        12/5/2014Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        PNResponse Action Outcome:
                                        12/5/2014Action Date:
                                        PSNRCDAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        PNResponse Action Outcome:
                                        10/24/2014Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        PNResponse Action Outcome:
                                        10/10/2014Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        PNResponse Action Outcome:
                                        10/10/2014Action Date:
                                        Oral Approval of Plan or ActionAction Status:
                                        Immediate Response ActionAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        OilOil / Haz Material Type:

PARKING LOT  (Continued) S110668607
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                              50.00Quantity Materical Removed SF:
                              08/20/2012Entry Date:
                              Not reportedDate Entered:
                              09/03/2012End Date:
                              08/31/2012Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              75 SAINT ALPHONSUS STREETAddress:
                              75 SAINT ALPHONSUS STREETName:

                              Not reportedEntered_by:
                              9786833737Certified Phone:
                              AVE CORPCertified Company:
                              09/12/2012Cert Sign Date:
                              JORGE J TORRESCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              2000000Facility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              PETER MCGINGOn Site Manager Name:
                              MAOwner State:
                              AUGUSTA,GAOwner City:
                              801 BROAD STREETOwner Address:
                              EQUITY RESIDENTIALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              RESIDENTIALFacility Usage:
                              6MIL LABELED ACM BAGS,DOUBLED,GENERATING LABELS AFFIXEDDisposal Methods:
                              DOUBLE SUIT/REMOTE DECON/HEPA VACDecon Process:
                              Not reportedLocation:
                              WET REMOVAL/WHOLEAbatement Process:
                              RenvProject Type:
                              Week days: 7:30-4:00 Week end: N/AHours:
                              WRITTENContract Type:
                              AC000794Contractor:
                              -1Occupied:
                              75 SAINT ALPHONSUS STREETWorksite:
                              Not reportedSub Town:
                              7064343142Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100158484Sticker Number:
                              2012Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS035783Super Lic Number:
                              163197AR Tracking ID:

PARKING LOT  (Continued) S110668607
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                              Not reportedDate Entered:
                              09/11/2012End Date:
                              09/07/2012Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BOSTON, MACity,State,Zip:
                              75 SAINT ALPHONSUS STREETAddress:
                              75 SAINT ALPHONSUS STREETName:

                              Not reportedEntered_by:
                              9786833737Certified Phone:
                              AVE CORPCertified Company:
                              08/20/2012Cert Sign Date:
                              JORG J TORRESCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              PETER MCGINGOn Site Manager Name:
                              MAOwner State:
                              AUGUSTA, GAOwner City:
                              801 BROAD STREETOwner Address:
                              EQUITY RESIDENTIALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              RESIDENTIALFacility Usage:
                              6MIL LABELED ACM BAGS, DOUBLED, GENERATING LABELS AFFIXEDDisposal Methods:
                              ,DOUBLE SUIT, HEPA VAC, 3 CHAMBER DECON WITH SHOWERDecon Process:
                              IndoorsLocation:
                              Encl,Fcontain,EncpAbatement Process:
                              RenvProject Type:
                              Week days: 7:30-4:00 Week end: 8:00-4:30Hours:
                              WRITTENContract Type:
                              AC000794Contractor:
                              -1Occupied:
                              75 SAINT ALPHONSUS STWorksite:
                              Not reportedSub Town:
                              7064343142Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100156353Sticker Number:
                              2012Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS035783Super Lic Number:
                              162155AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:

PARKING LOT  (Continued) S110668607
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                              Not reportedEntered_by:
                              9786833737Certified Phone:
                              AVECORPCertified Company:
                              08/27/2012Cert Sign Date:
                              JORGE J TORRESCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              Not reportedTransporter Name:
                              2000000Facility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              PETER MCGINGOn Site Manager Name:
                              MAOwner State:
                              AUGUSTA, GAOwner City:
                              801 BROAD STREETOwner Address:
                              EQUITY RESIDENTIALOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              RESIDENTIALFacility Usage:
                              6MIL LABELED ACM BAGS, DOUBLED, GENERATING LABELS AFFIXEDDisposal Methods:
                              DOUBLE SUITED, HEPA VAC, 3 CHAMBER DECON WITH SHOWERDecon Process:
                              IndoorsLocation:
                              Encl,Fcontain,EncpAbatement Process:
                              RenvProject Type:
                              Week days: 7:30-4:00 Week end: 8:00-4:30Hours:
                              WRITTENContract Type:
                              AC000794Contractor:
                              -1Occupied:
                              75 SAINT ALPHONSUS STWorksite:
                              Not reportedSub Town:
                              7064343142Facility Phone:
                              FiftyFee Status:
                              ANF-001Form Type:
                              100157055Sticker Number:
                              2012Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS035783Super Lic Number:
                              162486AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              50.00Quantity Materical Removed SF:
                              08/27/2012Entry Date:

PARKING LOT  (Continued) S110668607
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                                        192 milligrams per kilogramQuantity:
                                        TOLUENEChemical:
                                        3180 milligrams per kilogramQuantity:
                                        C5 THRU C8 ALIPHATIC HYDROCARBONSChemical:
                                        565 milligrams per kilogramQuantity:
                                        TOTAL XYLENESChemical:
                                        7.24 milligrams per literQuantity:
                                        C9 THRU C10 AROMATIC HYDROCARBONSChemical:

Chemicals:

Click here to access the MA DEP site for this facility:

                                        TANKDISPSource:
                                        USTSource:
                                        RESIDNTIALLocation Type:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        B2 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        04/09/2012Notification Date:
                                        BOSTONRelease Town:
                                        USTSource Type:
                                        04/16/2013Status Date:
                                        3-0030762  /   RAORelease Tracking Number/Current Status:
                                        Response Action OutcomeCurrent Status:
                                        BRIGHTON, MA 02135-7447City,State,Zip:
                                        3 AND 5 WASHINGTON STAddress:
                                        BRIGHTON AUTO CLINICName:

Facility:

LUST:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        B2Response Action Outcome:
                                        Not reportedPhase:
                                        04/16/2013Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        04/09/2012Notification Date:
                                        BOSTONRelease Town:
                                        TANKDISPSource Type:
                                        3-0030762Facility ID:
                                        BRIGHTON, MA 02135-7447City,State,Zip:
                                        3 AND 5 WASHINGTON STAddress:
                                        BRIGHTON AUTO CLINICName:

SHWS:

5232 ft. Site 2 of 3 in cluster BF
0.991 mi. MA RELEASE

Relative:
Higher

Actual:
128 ft.

 

1/2-1 MA INST CONTROLBRIGHTON, MA  02135
WNW MA LUST3 AND 5 WASHINGTON ST    N/A
BF264 MA SHWSBRIGHTON AUTO CLINIC S111826314
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                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        4/19/2013Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        4/17/2013Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        4/16/2013Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        2/13/2013Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        11/25/2020Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        11/23/2020Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

Actions:

                                        52.8 milligrams per kilogramQuantity:
                                        NAPHTHALENEChemical:
                                        32.8 milligrams per kilogramQuantity:
                                        BENZENEChemical:
                                        1570 milligrams per kilogramQuantity:
                                        C9 THRU C10 AROMATIC HYDROCARBONSChemical:
                                        10.1 milligrams per literQuantity:
                                        C5 THRU C8 ALIPHATIC HYDROCARBONSChemical:
                                        5.3 milligrams per kilogramQuantity:
                                        2-METHYLNAPHTHALENEChemical:
                                        4.3 milligrams per kilogramQuantity:
                                        METHYL TERT-BUTYL ETHERChemical:
                                        10.3 milligrams per literQuantity:
                                        C9 THRU C12 ALIPHATIC HYDROCARBONSChemical:
                                        118 milligrams per kilogramQuantity:
                                        ETHYLBENZENEChemical:

BRIGHTON AUTO CLINIC  (Continued) S111826314
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                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        9/29/2020Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        7/26/2013Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/3/2020Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        4/9/2012Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        4/9/2012Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        4/9/2012Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        4/27/2012Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        4/25/2013Action Date:
                                        Legal Notice PublishedAction Status:
                                        Activity and Use LimitationAction Type:

                                        AULs that have been implemented.

BRIGHTON AUTO CLINIC  (Continued) S111826314
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                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        11/25/2020Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        11/23/2020Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        B2 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        Not reportedPhase:
                                        04/16/2013Status Date:
                                        120 DYCategory:
                                        04/09/2012Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0030762  /   RAORelease Tracking Number/Current Status:
                                        BRIGHTON, MA 02135-7447City,State,Zip:
                                        3 AND 5 WASHINGTON STAddress:
                                        BRIGHTON AUTO CLINICName:

Release:

                    AULs that have been implemented.
                    Significant Risk exists, but that level is contingent upon one or more
                    B2 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                    04/17/2013Action Date:
                    RECPTAction Stat:
                    AULAction Type:
                    3-0030762Release Tracking Number:
                    BRIGHTON, MA 02135-7447City,State,Zip:
                    3 AND 5 WASHINGTON STAddress:
                    BRIGHTON AUTO CLINICName:

                    AULs that have been implemented.
                    Significant Risk exists, but that level is contingent upon one or more
                    B2 - Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                    04/25/2013Action Date:
                    LEGNOTAction Stat:
                    AULAction Type:
                    3-0030762Release Tracking Number:
                    BRIGHTON, MA 02135-7447City,State,Zip:
                    3 AND 5 WASHINGTON STAddress:
                    BRIGHTON AUTO CLINICName:

INST CONTROL:

BRIGHTON AUTO CLINIC  (Continued) S111826314
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                                        RNFAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        4/9/2012Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        4/9/2012Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        4/27/2012Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        4/25/2013Action Date:
                                        Legal Notice PublishedAction Status:
                                        Activity and Use LimitationAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        4/19/2013Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        4/17/2013Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Activity and Use LimitationAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        4/16/2013Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        2/13/2013Action Date:
                                        ALSENTAction Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:
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                                        TANKDISPSource:
                                        USTSource:
                                        RESIDNTIALLocation Type:
                                        52.8 milligrams per kilogramQuantity:
                                        NAPHTHALENEChemical:
                                        32.8 milligrams per kilogramQuantity:
                                        BENZENEChemical:
                                        1570 milligrams per kilogramQuantity:
                                        C9 THRU C10 AROMATIC HYDROCARBONSChemical:
                                        10.1 milligrams per literQuantity:
                                        C5 THRU C8 ALIPHATIC HYDROCARBONSChemical:
                                        5.3 milligrams per kilogramQuantity:
                                        2-METHYLNAPHTHALENEChemical:
                                        4.3 milligrams per kilogramQuantity:
                                        METHYL TERT-BUTYL ETHERChemical:
                                        10.3 milligrams per literQuantity:
                                        C9 THRU C12 ALIPHATIC HYDROCARBONSChemical:
                                        118 milligrams per kilogramQuantity:
                                        ETHYLBENZENEChemical:
                                        192 milligrams per kilogramQuantity:
                                        TOLUENEChemical:
                                        3180 milligrams per kilogramQuantity:
                                        C5 THRU C8 ALIPHATIC HYDROCARBONSChemical:
                                        565 milligrams per kilogramQuantity:
                                        TOTAL XYLENESChemical:
                                        7.24 milligrams per literQuantity:
                                        C9 THRU C10 AROMATIC HYDROCARBONSChemical:

Chemicals:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        9/29/2020Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        7/26/2013Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        6/3/2020Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        AULs that have been implemented.
                                        Significant Risk exists, but that level is contingent upon one or more
                                        Remedial actions have not been conducted because a level of NoResponse Action Outcome:
                                        4/9/2012Action Date:
                                        Reportable Release under MGL 21EAction Status:
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                                        Not reportedResponse Action Outcome:
                                        11/18/2019Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/18/2019Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/18/2019Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        Not reportedResponse Action Outcome:
                                        1/5/2021Action Date:
                                        Legal Notice PublishedAction Status:
                                        Tier ClassificationAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Oil and Hazardous MaterialOil / Haz Material Type:
                                        -Response Action Outcome:
                                        PHASE IIPhase:
                                        11/24/2020Status Date:
                                        120 DYCategory:
                                        11/18/2019Notification:
                                        BOSTONOfficial City:
                                        Not reportedPrimary ID:
                                        3-0035992  /   TIERIIRelease Tracking Number/Current Status:
                                        BRIGHTON, MA 02446-0000City,State,Zip:
                                        5 WASHINGTON STREETAddress:
                                        5 WASHINGTON SQUAREName:

Release:

                                        Oil and Hazardous MaterialOil Or Haz Material:
                                        Not reportedResponse Action Outcome:
                                        PHASE IIPhase:
                                        11/24/2020Status Date:
                                        TIERIICurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        11/18/2019Notification Date:
                                        BOSTONRelease Town:
                                        UNKNOWNSource Type:
                                        3-0035992Facility ID:
                                        BRIGHTON, MA 02446-0000City,State,Zip:
                                        5 WASHINGTON STREETAddress:
                                        5 WASHINGTON SQUAREName:

SHWS:

5232 ft. Site 3 of 3 in cluster BF
0.991 mi.

Relative:
Higher

Actual:
128 ft.

 

1/2-1 BRIGHTON, MA  02446
WNW MA RELEASE5 WASHINGTON STREET    N/A
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                                        TOTAL LEADChemical:
                                        50 milligrams per kilogramQuantity:
                                        N-PROPYLBENZENEChemical:
                                        1 milligrams per kilogramQuantity:
                                        DIBENZO[A,H]ANTHRACENEChemical:
                                        16 milligrams per kilogramQuantity:
                                        PHENANTHRENEChemical:
                                        10 milligrams per kilogramQuantity:
                                        BENZO[A]ANTHRACENEChemical:
                                        86 milligrams per kilogramQuantity:
                                        1,3,5-TRIMETHYLBENZENEChemical:

Chemicals:

                                        Not reportedResponse Action Outcome:
                                        9/29/2020Action Date:
                                        Status or Interim Report ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        6/3/2020Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/4/2019Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        Not reportedResponse Action Outcome:
                                        12/30/2020Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        Not reportedResponse Action Outcome:
                                        12/11/2020Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/24/2020Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/24/2020Action Date:
                                        Tier 2 ClassificationAction Status:
                                        Tier ClassificationAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/24/2020Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        Not reportedResponse Action Outcome:
                                        11/24/2020Action Date:
                                        Completion Statement ReceivedAction Status:
                                        Phase 1Action Type:

5 WASHINGTON SQUARE  (Continued) S113805375

TC06429109.2r   Page 1997



MAP FINDINGSMap ID
Direction

EDR ID NumberDistance
EPA ID NumberDatabase(s)SiteElevation

                                        UNKNOWNSource:
                                        2120 milligrams per kilogramQuantity:
                                        TPHChemical:
                                        12 milligrams per kilogramQuantity:
                                        BENZO[B]FLUORANTHENEChemical:
                                        8.5 milligrams per kilogramQuantity:
                                        BENZO[A]PYRENEChemical:
                                        632 milligrams per kilogramQuantity:

5 WASHINGTON SQUARE  (Continued) S113805375

                                        Completion Statement ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/24/2011Action Date:
                                        Fee Received - FMCRA Use OnlyAction Status:
                                        Release Abatement MeasureAction Type:

Actions:

Click here to access the MA DEP site for this facility:

                                        Not reportedOil / Haz Material Type:
                                        been reduced to background.
                                        A2 - A permanent solution has been achieved.  Contamination has notResponse Action Outcome:
                                        Not reportedPhase:
                                        10/26/2011Status Date:
                                        120 DYCategory:
                                        06/30/2011Notification:
                                        BROOKLINEOfficial City:
                                        Not reportedPrimary ID:
                                        3-0030114  /   RAORelease Tracking Number/Current Status:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        50 DRUCE STAddress:
                                        JOHN D RUNKLE SCHOOLName:

Release:

                                        Not reportedOil Or Haz Material:
                                        A2Response Action Outcome:
                                        Not reportedPhase:
                                        10/26/2011Status Date:
                                        RAOCurrent Status:
                                        Not reportedAssociated ID:
                                        120 DYCategory:
                                        06/30/2011Notification Date:
                                        BROOKLINERelease Town:
                                        UNKNOWNSource Type:
                                        3-0030114Facility ID:
                                        BROOKLINE, MA 02445-0000City,State,Zip:
                                        50 DRUCE STAddress:
                                        JOHN D RUNKLE SCHOOLName:

SHWS:

5273 ft.
0.999 mi.

Relative:
Higher

Actual:
134 ft.

 

1/2-1 MA ASBESTOSBROOKLINE, MA  02445
West MA RELEASE50 DRUCE ST    N/A
266 MA SHWSJOHN D RUNKLE SCHOOL S107363461
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                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/7/2011Action Date:
                                        Level I - Technical Screen AuditAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/5/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        BOLAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/22/2011Action Date:
                                        A MassDEP piece of correspondence was issued (approvals, NORs, etc.Action Status:
                                        A Notice sent to a Potentially Responsible Party (PRP)Action Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/1/2011Action Date:
                                        Written Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/30/2011Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        Release DispositionAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/30/2011Action Date:
                                        Transmittal, Notice, or Notification ReceivedAction Status:
                                        RNFEAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        6/30/2011Action Date:
                                        Reportable Release under MGL 21EAction Status:
                                        RNFAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        11/2/2011Action Date:
                                        SHPFACAction Status:
                                        BOLAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/26/2011Action Date:
                                        RAO Statement ReceivedAction Status:
                                        Response Action Outcome - RAOAction Type:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        10/26/2011Action Date:
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                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BROOKLINE, MAOwner City:
                              333 WASHINGTON STREETOwner Address:
                              TOWN OF BROOKLINEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              SCHOOLFacility Usage:
                              WET 2 PLY POLYDisposal Methods:
                              3 CHAMBER DECONDecon Process:
                              IndoorsLocation:
                              Fcontain,WHOLE PIECE / SCRAPEAbatement Process:
                              DemProject Type:
                              Week days: 7AM-5PM Week end:Hours:
                              WRITTENContract Type:
                              AC000167Contractor:
                              0Occupied:
                              THROUGHOUTWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              ExemptFee Status:
                              ANF-001Form Type:
                              100128823Sticker Number:
                              2011Year:
                              AA000145Lab Lic Number:
                              AM061076Monitor Lic Number:
                              AS033433Super Lic Number:
                              143687AR Tracking ID:
                              TrnsProject Description:
                              6000.00Quantity Material Removed LF:
                              1000.00Quantity Materical Removed SF:
                              06/21/2011Entry Date:
                              Not reportedDate Entered:
                              07/15/2011End Date:
                              07/05/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              50 DRUCE STREETAddress:
                              JOHN D. RUNKLE SCHOOLName:

ASBESTOS:

                                        UNKNOWNSource:
                                        SCHOOLLocation Type:
                                        7000 milligrams per kilogramQuantity:
                                        TOTAL PETROLEUM HYDROCARBONSChemical:

Chemicals:

                                        reduced to background.
                                        A permanent solution has been achieved.  Contamination has not beenResponse Action Outcome:
                                        7/8/2011Action Date:
                                        Modified Revised or Updated Plan ReceivedAction Status:
                                        Release Abatement MeasureAction Type:
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                              BROOKLINE, MAOwner City:
                              333 WASHINGTON STREETOwner Address:
                              TOWN OF BROOKLINEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              SCHOOLFacility Usage:
                              WET 2 PLY POLYDisposal Methods:
                              3 CHAMBER DECONDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              DemProject Type:
                              Week days: 7AM-5PM Week end:Hours:
                              WRITTENContract Type:
                              AC000167Contractor:
                              0Occupied:
                              THROUGHOUTWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              ExemptFee Status:
                              ANF-001Form Type:
                              100132947Sticker Number:
                              2011Year:
                              AA000145Lab Lic Number:
                              AM061076Monitor Lic Number:
                              AS033433Super Lic Number:
                              146821AR Tracking ID:
                              Insl,TrnsProject Description:
                              150.00Quantity Material Removed LF:
                              1250.00Quantity Materical Removed SF:
                              08/23/2011Entry Date:
                              Not reportedDate Entered:
                              09/16/2011End Date:
                              09/06/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              50 DRUCE STREETAddress:
                              JOHN D. RUNKLE SCHOOLName:

                              Not reportedEntered_by:
                              6038946465Certified Phone:
                              AIR QUALITY EXPERTS, INC.Certified Company:
                              06/21/2011Cert Sign Date:
                              CHRISTOPHER THOMPSONCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              AIR QUALITY EXPERTS, INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
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                              TOWN OF BROOKLINEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              SCHOOLFacility Usage:
                              AS REQUIREDDisposal Methods:
                              AS REQUIREDDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              RenvProject Type:
                              Week days: 7-4 Week end: 7-4Hours:
                              OffContract Type:
                              AC000196Contractor:
                              -1Occupied:
                              CLASSROOMWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              ExemptFee Status:
                              ANF-001Form Type:
                              100033543Sticker Number:
                              2006Year:
                              AA000144Lab Lic Number:
                              AM060665Monitor Lic Number:
                              AS040577Super Lic Number:
                              68640AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              1000.00Quantity Materical Removed SF:
                              06/01/2006Entry Date:
                              Not reportedDate Entered:
                              07/06/2006End Date:
                              06/28/2006Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              50 DRUCE STREETAddress:
                              RUNKLE SCHOOLName:

                              Not reportedEntered_by:
                              6038946465Certified Phone:
                              AIR QUALITY EXPERTS, INC.Certified Company:
                              08/23/2011Cert Sign Date:
                              CHRISTOPHER THOMPSONCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              AIR QUALITY EXPERTS, INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
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                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              SCHOOLFacility Usage:
                              WET 2 PLY POLYDisposal Methods:
                              REMOTE 3 CHAMBER DECONDecon Process:
                              Not reportedLocation:
                              Glv,SCRAPINGAbatement Process:
                              DemProject Type:
                              Week days: 7AM-5PM Week end:Hours:
                              WRITTENContract Type:
                              AC000167Contractor:
                              0Occupied:
                              THROUGHOUTWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              ExemptFee Status:
                              ANF-001Form Type:
                              100138546Sticker Number:
                              2011Year:
                              AA000145Lab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS033433Super Lic Number:
                              150880AR Tracking ID:
                              TrnsProject Description:
                              .00Quantity Material Removed LF:
                              300.00Quantity Materical Removed SF:
                              11/21/2011Entry Date:
                              Not reportedDate Entered:
                              12/16/2011End Date:
                              12/02/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              50 DRUCE STREETAddress:
                              JOHN D. RUNKLE SCHOOLName:

                              Not reportedEntered_by:
                              Not reportedCertified Phone:
                              NESMCertified Company:
                              05/31/2006Cert Sign Date:
                              JIM DOYLECertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              NESMTransporter Name:
                              50000Facility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              Not reportedOwner City:
                              Not reportedOwner Address:
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                              Not reportedWaiver Given:
                              SCHOOLFacility Usage:
                              WET 2 PLY POLYDisposal Methods:
                              REMOTE / 3 CHAMBER DECONDecon Process:
                              IndoorsLocation:
                              Glv,Fcontain,WHOLE PIECE REMOVALAbatement Process:
                              Dem,RenvProject Type:
                              Week days: 7AM-5PM Week end:Hours:
                              WRITTENContract Type:
                              AC000167Contractor:
                              0Occupied:
                              THROUGHOUTWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              ExemptFee Status:
                              ANF-001Form Type:
                              100117597Sticker Number:
                              2010Year:
                              Not reportedLab Lic Number:
                              Not reportedMonitor Lic Number:
                              AS034339Super Lic Number:
                              135249AR Tracking ID:
                              Spr,TrnsProject Description:
                              1200.00Quantity Material Removed LF:
                              14250.00Quantity Materical Removed SF:
                              12/06/2010Entry Date:
                              Not reportedDate Entered:
                              01/21/2011End Date:
                              12/16/2010Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              50 DRUCE STREETAddress:
                              JOHN D. RUNKLE SCHOOLName:

                              Not reportedEntered_by:
                              6038946465Certified Phone:
                              AIR QUALITY EXPERTS, INC.Certified Company:
                              11/21/2011Cert Sign Date:
                              CHRISTOPHER THOMPSONCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              AIR QUALITY EXPERTS, INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BROOKLINE, MAOwner City:
                              333 WASHINGTON STREETOwner Address:
                              TOWN OF BROOKLINEOwner Name:
                              5Small Owner Occ:
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                              WET 2 PLY POLYDisposal Methods:
                              3 CHAMBER DECONDecon Process:
                              IndoorsLocation:
                              FcontainAbatement Process:
                              DemProject Type:
                              Week days: 7AM-5PM Week end:Hours:
                              WRITTENContract Type:
                              AC000167Contractor:
                              0Occupied:
                              THROUGHOUTWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              ExemptFee Status:
                              ANF-001Form Type:
                              100122494Sticker Number:
                              2011Year:
                              AA000145Lab Lic Number:
                              AM061076Monitor Lic Number:
                              AS033433Super Lic Number:
                              139013AR Tracking ID:
                              Blr,TrnsProject Description:
                              1000.00Quantity Material Removed LF:
                              4510.00Quantity Materical Removed SF:
                              03/15/2011Entry Date:
                              Not reportedDate Entered:
                              04/22/2011End Date:
                              03/28/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              50 DRUCE STREETAddress:
                              JOHN D. RUNKLE SCHOOLName:

                              Not reportedEntered_by:
                              6038946465Certified Phone:
                              AIR QUALITY EXPERTS, INC.Certified Company:
                              12/03/2010Cert Sign Date:
                              CHRISTOPHER THOMPSONCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              AIR QUALITY EXPERTS, INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BOOKLINE, MAOwner City:
                              333 WASHINGTON STREET, RM 311Owner Address:
                              TOWN OF BROOKLINEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
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                              IndoorsLocation:
                              Glv,Fcontain,WHOLE PIECE REMOVALAbatement Process:
                              DemProject Type:
                              Week days: 7AM-5PM Week end:Hours:
                              WRITTENContract Type:
                              AC000167Contractor:
                              0Occupied:
                              THROUGHOUTWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              ExemptFee Status:
                              ANF-001Form Type:
                              100121393Sticker Number:
                              2011Year:
                              AA000194Lab Lic Number:
                              AM051114Monitor Lic Number:
                              AS033433Super Lic Number:
                              138229AR Tracking ID:
                              Spr,TrnsProject Description:
                              400.00Quantity Material Removed LF:
                              5400.00Quantity Materical Removed SF:
                              02/24/2011Entry Date:
                              Not reportedDate Entered:
                              03/25/2011End Date:
                              03/09/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              50 DRUCE STREETAddress:
                              JOHN D. RUNKLE SCHOOLName:

                              mmitchellEntered_by:
                              6038946465Certified Phone:
                              AIR QUALITY EXPERTS, INC.Certified Company:
                              03/15/2011Cert Sign Date:
                              CHRISTOPHER THOMPSONCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              AIR QUALITY EXPERTS, INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BROOKLINE, MAOwner City:
                              333 WASHINGTON STREET,Owner Address:
                              TOWN OF BROOKLINEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              SCHOOLFacility Usage:
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                              DemProject Type:
                              Week days: 7AM-5PM Week end:Hours:
                              WRITTENContract Type:
                              AC000167Contractor:
                              0Occupied:
                              THROUGHOUTWorksite:
                              Not reportedSub Town:
                              Not reportedFacility Phone:
                              ExemptFee Status:
                              ANF-001Form Type:
                              100123682Sticker Number:
                              2011Year:
                              AA000145Lab Lic Number:
                              AM061076Monitor Lic Number:
                              AS033433Super Lic Number:
                              139890AR Tracking ID:
                              Blr,Spr,TrnsProject Description:
                              1400.00Quantity Material Removed LF:
                              9910.00Quantity Materical Removed SF:
                              04/05/2011Entry Date:
                              Not reportedDate Entered:
                              04/22/2011End Date:
                              04/04/2011Start Date:
                              Not reportedNotifiers Name:
                              Not reportedDEP Region:
                              Not reportedNotification:
                              BROOKLINE, MACity,State,Zip:
                              50 DRUCE STREETAddress:
                              JOHN D. RUNKLE SCHOOLName:

                              Not reportedEntered_by:
                              6038946465Certified Phone:
                              AIR QUALITY EXPERTS, INC.Certified Company:
                              02/24/2011Cert Sign Date:
                              CHRISTOPHER THOMPSONCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              AIR QUALITY EXPERTS, INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BROOLKINE, MAOwner City:
                              333 WASHINGTON STREET, RM 311Owner Address:
                              TOWN OF BROOKLINEOwner Name:
                              5Small Owner Occ:
                              Not reportedDLWD Waiver Number:
                              Not reportedDEP Waiver Number:
                              Not reportedWaiver Given:
                              SCHOOLFacility Usage:
                              WET 2 PLY POLYDisposal Methods:
                              3 CHAMBER DECONDecon Process:
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                              mmitchellEntered_by:
                              6038946465Certified Phone:
                              AIR QUALITY EXPERTS, INC.Certified Company:
                              04/05/2011Cert Sign Date:
                              CHRISTOPHER THOMPSONCertified Name:
                              39Final Site:
                              Not reportedTransporter State:
                              Not reportedTransporter City:
                              Not reportedTransporter Address:
                              AIR QUALITY EXPERTS, INC.Transporter Name:
                              Not reportedFacility Size:
                              Not reportedEXP Date:
                              Not reportedPolicy Number:
                              Not reportedIns Comp:
                              Not reportedOn Site Manager Phone:
                              Not reportedOn Site Manager Name:
                              MAOwner State:
                              BROOKLINE, MAOwner City:
                              333 WASHINGTON STREETOwner Address:
                              TOWN OF BROOKLINEOwner Name:
                              5Small Owner Occ:
                              N/ADLWD Waiver Number:
                              1103879DEP Waiver Number:
                              Not reportedWaiver Given:
                              SCHOOLFacility Usage:
                              WET 2 PLY POLYDisposal Methods:
                              3 CHAMBER DECONDecon Process:
                              IndoorsLocation:
                              Glv,Fcontain,WHOLE PIECE REMOVALAbatement Process:
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ORPHAN SUMMARY

City EDR ID Site Name Site Address Zip Database(s)

Count: 44 records.

ALLSTON             S106510976 KELTON AND COREY RD KELTON ST 02134 MA SHWS, MA RELEASE
BOSTON              S105522017 NO LOCATION AID ALBANY AND HARRISON      MA SHWS, MA RELEASE
BOSTON              S109489374 FARR BLDG AT RIVERWAY AUTUMN ST 02215 MA SHWS, MA RELEASE
BOSTON              S104941964 LONGWOOD MEDICAL AREA BLACKFAN CIR 02115 MA SHWS, MA RELEASE
BOSTON              S118643383 BUTLER SQUARE AT CHATHAM ST BUTLER SQUARE AT CHATHAM ST      MA SHWS, MA RELEASE
BOSTON              S108640603 NO LOCATION AID CHARLES ST      MA SHWS, MA RELEASE
BOSTON              S102403900 NO LOCATION AID COMMONWEALTH AVE AND BABCOCK S      MA SHWS, MA RELEASE
BOSTON              S104000490 DAVENPORT COMMONS DOUGLASS PARK 02115 MA SHWS, MA RELEASE
BOSTON              S110479548 HARRISON AVE AT TRAVELER STREET HARRISON AVE      MA SHWS, MA RELEASE
BOSTON              S112146182 HARRISON AVE AT HERALD STREET HARRISON AVE      MA SHWS, MA RELEASE
BOSTON              S126024765 AT BINNEY STREET LONGWOOD AVENUE 02115 MA SHWS, MA RELEASE
BOSTON              S114004821 MUDDY RIVER - SEARS/LOUIS PASTEUR PARK DRIVE/RIVERWAY/FENWAY 02115 MA SHWS, MA RELEASE
BOSTON              S103546270 NO LOCATION AID 1050 TREMONT ST      MA SHWS, MA INST CONTROL, MA

RELEASE
BOSTON              S118947481 INTERSECTION TREMONT AND OAK STREE TREMONT STREET      MA SHWS, MA RELEASE
BOSTON              S108476600 NORTHEASTERN UNIVERSITY 1135 TREMONT ST      MA SHWS, MA LUST, MA RELEASE
BOSTON              S108640645 NO LOCATION AID TREMONT ST      MA SHWS, MA RELEASE
BOSTON              S126984883 PARCEL P-3 TREMONT STREET 02120 MA SHWS, MA RELEASE
BOSTON              S120630212 NO LOCATION AID WALNUT STREET      MA SHWS, MA RELEASE
BOSTON              S105199981 NO LOCATION AID NORTH WASHINGTON BRG      MA SHWS, MA RELEASE
BRIGHTON            S118643365 NO LOCATION AID NORTH BEACON STREET 02135 MA SHWS, MA RELEASE
BRIGHTON            S113882724 ALLSTON/BRIGHTON POOL NORTH BEACON STREET 02135 MA SHWS, MA RELEASE
BRIGHTON            S106510384 MACK TRUCK SITE 75 NORTH BEACON ST 02135 MA SHWS, MA RELEASE
BRIGHTON            S123244369 OPEN SPACE 12 CHESTNUT HILL DRIVEWAY      MA SHWS, MA RELEASE
BRIGHTON            S108476791 TRACKMANS LOBBY 400 CHESTNUT HILL AVE 02135 MA SHWS, MA LAST, MA INST

CONTROL, MA RELEASE, MA ENF
BRIGHTON            S118337361 ROADWAY @ 51 WASHINGTON STREET WASHINGTON STREET      MA SHWS, MA RELEASE
BROOKLINE           S108476911 AT CENTER STREET BEACON ST      MA SHWS, MA RELEASE
BROOKLINE           S109029411 NO LOCATION AID COLCHESTER ST 02445 MA SHWS, MA RELEASE
BROOKLINE           S111277259 NO LOCATION AID IVY STREET AT ST MARYS STREET 02446 MA SHWS, MA RELEASE
BROOKLINE           S121826573 200-UNIT RESIDENTIAL APARTMENT BUI 72B PEARL STREET      MA SHWS, MA LUST, MA RELEASE
BROOKLINE           S106030163 MUDDY RIVER/LEVERETT POND POND AVE      MA SHWS, MA RELEASE
BROOKLINE           S107678032 CORNER OF THE STREETS WASHINGTON AND BROOKLINE ST 02445 MA SHWS, MA RELEASE
BROOKLINE           1003072914 DPW/CHESTNUT STREET DRAINAGE SYSTE WILLOW ST. AND POND AVE. 02445 SEMS
JAMAICA PLAIN       S121826599 AMORY STREET HOUSING DEVELOPMENT 125 AMORY STREET      MA SHWS, MA RELEASE
JAMAICA PLAIN       S123244361 NO LOCATION AID 25 AMORY STREET      MA SHWS, MA RELEASE
JAMAICA PLAIN       S121826560 AMORY STREET HOUSING DEVELOPMENT 125A AMORY ST 02130 MA SHWS, MA RELEASE
JAMAICA PLAIN       S121826537 NO LOCATION AID 125 AMORY ST 02130 MA SHWS, MA RELEASE
JAMAICA PLAIN       S121826544 NO LOCATION AID 125 AMORY ST 02130 MA SHWS, MA RELEASE
JAMAICA PLAIN       S113411672 AMORY STREET HOUSING DEVELOPMENT 125A AMORY ST 02130 MA SHWS, MA LUST, MA RELEASE
JAMAICA PLAIN       S108117342 JACKSON SQ PARCELS 69 70 AND 71 AMORY ST 02130 MA SHWS, MA RELEASE
JAMAICA PLAIN       S106512087 NO LOCATION AID 112 AMORY ST 02130 MA SHWS, MA LAST, MA RELEASE
JAMAICA PLAIN       S121826466 BOSTON HOUSING AUTHORITY 125 AMORY ST 02130 MA SHWS, MA RELEASE, MA HW GE
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http://www.edrnet.com/srf2/FinalSiteReport.aspx?ID=4vI434vUiIpM2pn3Em4MM9.nUKkiL63VnppKMZS2ItpsfnQp389Epum6u9ilMYWMiR9GJ.9Unhl3i9KNfkX855OLjc6WB4qLv6kI.52Ja3iR4pD8KKUkQif42WvpwmMCu53qpJ6niK5aDEZBm9v3RmM9CMcv4Go.lUnex3ieK6GkVl4v2vCvI6Q3OP3.r4093ymUFLiTG2nHpQ4M6e82Gp.FnCW6G4ElZmRs4IXMnOMwhBFX.PhnVn3oIKFKkq02mgLAB6qrB2jVNmnaZ1n3p9qKj.4oNZMTSdvtYOIQwtZT480vadI6C3io3LF4Ti2XBURFiz5Ux8pG7M9Y3NQpgwnMp2UwElBmekAaFM9vMrC3vo.WXncg34oKWskg79RHLr.6TV5qAVpOnGx6Vvp5qKoP4G4Z4BS9P2
http://www.edrnet.com/srf2/FinalSiteReport.aspx?ID=4vI434vUiIpM2pn3Em4MM9.nUKkiL63VnppKMZS2ItpsfnQp389Epum6u9ilMYWMiR9GJ.9Unhl3i9KNfkX855OLjc6WB4qLv6kI.52Ja3iR4pD8KKUkQif42WvpwmMCu53qpJ6niK5aDEZBm9v3RmM9CMcv4Go.lUnex3ieK6GkVl4v2vCvI6Q3OP3.r4093ymUFLiTG2nHpQ4M6e82Gp.FnCW6G4ElZmRs4IXMnOMwhBFX.PhnVn3oIKFKkq02mgLAB6qrB2jVNmnaZ1n3p9qKj.4oNZMTSdvtYOIQwtZT480vadI6C3io3LF4Ti2XBURFiz5Ux8pG7M9Y3NQpgwnMp2UwElBmek8aFM9vMrC7vo.WXncg34oKWskg74RHLr.6TV2qAVpOnGxAVvp5qKoP9G4Z4BS9P2
http://www.edrnet.com/srf2/FinalSiteReport.aspx?ID=4vI434vUiIpM2pn3Em4MM9.nUKkiL63VnppKMZS2ItpsfnQp389Epum6u9ilMYWMiR9GJ.9Unhl3i9KNfkX855OLjc6WB4qLv6kI.52Ja3iR4pD8KKUkQif42WvpwmMCu53qpJ6niK5aDEZBm9v3RmM9CMcv4Go.lUnex3ieK6GkVl4v2vCvI6Q3OP3.r4093ymUFLiTG2nHpQ4M6e82Gp.FnCW6G4ElZmRs4IXMnOMwhBFX.PhnVn3oIKFKkq02mgLAB6qrB2jVNmnaZ1n3p9qKj.4oNZMTSdvtYOIQwtZT480vadI6C3io3LF4Ti2XBURFiz5Ux8pG7M9Y3NQpgwnMp4UwElBmek3aFM9vMrCAvo.WXncg44oKWskg78RHLr.6TV6qAVpOnGx8Vvp5qKoP8G4Z4BS9P2


ORPHAN SUMMARY

City EDR ID Site Name Site Address Zip Database(s)

Count: 44 records.

JAMAICA PLAIN       S106512723 @ CHESTNUT ST HEATH ST 02130 MA SHWS, MA RELEASE
JAMAICA PLAIN       S106512262 ACTIVE RAILBED SOUTH HUNTINGTON AVE 02130 MA SHWS, MA RELEASE
JAMAICA PLAIN       S106508811 NO LOCATION AID 29 POND ST 02130 MA SHWS, MA LUST, MA RELEASE
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To maintain currency of the following federal and state databases, EDR contacts the appropriate governmental agency
on a monthly or quarterly basis, as required.

Number of Days to Update: Provides confirmation that EDR is reporting records that have been updated within 90 days
from the date the government agency made the information available to the public.

STANDARD ENVIRONMENTAL RECORDS

Federal NPL site list

NPL:  National Priority List
National Priorities List (Superfund). The NPL is a subset of CERCLIS and identifies over 1,200 sites for priority
cleanup under the Superfund Program. NPL sites may encompass relatively large areas. As such, EDR provides polygon
coverage for over 1,000 NPL site boundaries produced by EPA’s Environmental Photographic Interpretation Center
(EPIC) and regional EPA offices.

Date of Government Version: 12/30/2020
Date Data Arrived at EDR: 01/14/2021
Date Made Active in Reports: 02/09/2021
Number of Days to Update: 26

Source:  EPA
Telephone:  N/A
Last EDR Contact: 03/04/2021
Next Scheduled EDR Contact: 04/12/2021
Data Release Frequency: Quarterly

NPL Site Boundaries

Sources:

EPA’s Environmental Photographic Interpretation Center (EPIC)
Telephone: 202-564-7333

EPA Region 1 EPA Region 6
Telephone 617-918-1143 Telephone: 214-655-6659

EPA Region 3 EPA Region 7
Telephone 215-814-5418 Telephone: 913-551-7247

EPA Region 4 EPA Region 8
Telephone 404-562-8033 Telephone: 303-312-6774

EPA Region 5 EPA Region 9
Telephone 312-886-6686 Telephone: 415-947-4246

EPA Region 10
Telephone 206-553-8665

Proposed NPL:  Proposed National Priority List Sites
A site that has been proposed for listing on the National Priorities List through the issuance of a proposed rule
in the Federal Register. EPA then accepts public comments on the site, responds to the comments, and places on
the NPL those sites that continue to meet the requirements for listing.

Date of Government Version: 12/30/2020
Date Data Arrived at EDR: 01/14/2021
Date Made Active in Reports: 02/09/2021
Number of Days to Update: 26

Source:  EPA
Telephone:  N/A
Last EDR Contact: 03/04/2021
Next Scheduled EDR Contact: 04/12/2021
Data Release Frequency: Quarterly

NPL LIENS:  Federal Superfund Liens
Federal Superfund Liens. Under the authority granted the USEPA by CERCLA of 1980, the USEPA has the authority
to file liens against real property in order to recover remedial action expenditures or when the property owner
received notification of potential liability. USEPA compiles a listing of filed notices of Superfund Liens.
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Date of Government Version: 10/15/1991
Date Data Arrived at EDR: 02/02/1994
Date Made Active in Reports: 03/30/1994
Number of Days to Update: 56

Source:  EPA
Telephone:  202-564-4267
Last EDR Contact: 08/15/2011
Next Scheduled EDR Contact: 11/28/2011
Data Release Frequency: No Update Planned

Federal Delisted NPL site list

Delisted NPL:  National Priority List Deletions
The National Oil and Hazardous Substances Pollution Contingency Plan (NCP) establishes the criteria that the
EPA uses to delete sites from the NPL. In accordance with 40 CFR 300.425.(e), sites may be deleted from the
NPL where no further response is appropriate.

Date of Government Version: 12/30/2020
Date Data Arrived at EDR: 01/14/2021
Date Made Active in Reports: 02/09/2021
Number of Days to Update: 26

Source:  EPA
Telephone:  N/A
Last EDR Contact: 03/04/2021
Next Scheduled EDR Contact: 04/12/2021
Data Release Frequency: Quarterly

Federal CERCLIS list

FEDERAL FACILITY:  Federal Facility Site Information listing
A listing of National Priority List (NPL) and Base Realignment and Closure (BRAC) sites found in the Comprehensive
Environmental Response, Compensation and Liability Information System (CERCLIS) Database where EPA Federal Facilities
Restoration and Reuse Office is involved in cleanup activities.

Date of Government Version: 04/03/2019
Date Data Arrived at EDR: 04/05/2019
Date Made Active in Reports: 05/14/2019
Number of Days to Update: 39

Source:  Environmental Protection Agency
Telephone:  703-603-8704
Last EDR Contact: 03/30/2021
Next Scheduled EDR Contact: 07/12/2021
Data Release Frequency: Varies

SEMS:  Superfund Enterprise Management System
SEMS (Superfund Enterprise Management System) tracks hazardous waste sites, potentially hazardous waste sites,
and remedial activities performed in support of EPA’s Superfund Program across the United States. The list was
formerly know as CERCLIS, renamed to SEMS by the EPA in 2015. The list contains data on potentially hazardous
waste sites that have been reported to the USEPA by states, municipalities, private companies and private persons,
pursuant to Section 103 of the Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA).
This dataset also contains sites which are either proposed to or on the National Priorities List (NPL) and the
sites which are in the screening and assessment phase for possible inclusion on the NPL.

Date of Government Version: 12/30/2020
Date Data Arrived at EDR: 01/14/2021
Date Made Active in Reports: 02/18/2021
Number of Days to Update: 35

Source:  EPA
Telephone:  800-424-9346
Last EDR Contact: 03/04/2021
Next Scheduled EDR Contact: 04/26/2021
Data Release Frequency: Quarterly

Federal CERCLIS NFRAP site list

SEMS-ARCHIVE:  Superfund Enterprise Management System Archive
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SEMS-ARCHIVE (Superfund Enterprise Management System Archive) tracks sites that have no further interest under
the Federal Superfund Program based on available information. The list was formerly known as the CERCLIS-NFRAP,
renamed to SEMS ARCHIVE by the EPA in 2015. EPA may perform a minimal level of assessment work at a site while
it is archived if site conditions change and/or new information becomes available. Archived sites have been removed
and archived from the inventory of SEMS sites. Archived status indicates that, to the best of EPA’s knowledge,
assessment at a site has been completed and that EPA has determined no further steps will be taken to list the
site on the National Priorities List (NPL), unless information indicates this decision was not appropriate or
other considerations require a recommendation for listing at a later time. The decision does not necessarily mean
that there is no hazard associated with a given site; it only means that. based upon available information, the
location is not judged to be potential NPL site.

Date of Government Version: 12/30/2020
Date Data Arrived at EDR: 01/14/2021
Date Made Active in Reports: 02/18/2021
Number of Days to Update: 35

Source:  EPA
Telephone:  800-424-9346
Last EDR Contact: 03/04/2021
Next Scheduled EDR Contact: 04/26/2021
Data Release Frequency: Quarterly

Federal RCRA CORRACTS facilities list

CORRACTS:  Corrective Action Report
CORRACTS identifies hazardous waste handlers with RCRA corrective action activity.

Date of Government Version: 12/14/2020
Date Data Arrived at EDR: 12/17/2020
Date Made Active in Reports: 12/22/2020
Number of Days to Update: 5

Source:  EPA
Telephone:  800-424-9346
Last EDR Contact: 03/23/2021
Next Scheduled EDR Contact: 07/05/2021
Data Release Frequency: Quarterly

Federal RCRA non-CORRACTS TSD facilities list

RCRA-TSDF:  RCRA - Treatment, Storage and Disposal
RCRAInfo is EPA’s comprehensive information system, providing access to data supporting the Resource Conservation
and Recovery Act (RCRA) of 1976 and the Hazardous and Solid Waste Amendments (HSWA) of 1984. The database
includes selective information on sites which generate, transport, store, treat and/or dispose of hazardous waste
as defined by the Resource Conservation and Recovery Act (RCRA). Transporters are individuals or entities that
move hazardous waste from the generator offsite to a facility that can recycle, treat, store, or dispose of the
waste. TSDFs treat, store, or dispose of the waste.

Date of Government Version: 12/14/2020
Date Data Arrived at EDR: 12/17/2020
Date Made Active in Reports: 12/22/2020
Number of Days to Update: 5

Source:  Environmental Protection Agency
Telephone:  (888) 372-7341
Last EDR Contact: 03/23/2021
Next Scheduled EDR Contact: 07/05/2021
Data Release Frequency: Quarterly

Federal RCRA generators list

RCRA-LQG:  RCRA - Large Quantity Generators
RCRAInfo is EPA’s comprehensive information system, providing access to data supporting the Resource Conservation
and Recovery Act (RCRA) of 1976 and the Hazardous and Solid Waste Amendments (HSWA) of 1984. The database
includes selective information on sites which generate, transport, store, treat and/or dispose of hazardous waste
as defined by the Resource Conservation and Recovery Act (RCRA). Large quantity generators (LQGs) generate
over 1,000 kilograms (kg) of hazardous waste, or over 1 kg of acutely hazardous waste per month.

Date of Government Version: 12/14/2020
Date Data Arrived at EDR: 12/17/2020
Date Made Active in Reports: 12/22/2020
Number of Days to Update: 5

Source:  Environmental Protection Agency
Telephone:  (888) 372-7341
Last EDR Contact: 03/23/2021
Next Scheduled EDR Contact: 07/05/2021
Data Release Frequency: Quarterly
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RCRA-SQG:  RCRA - Small Quantity Generators
RCRAInfo is EPA’s comprehensive information system, providing access to data supporting the Resource Conservation
and Recovery Act (RCRA) of 1976 and the Hazardous and Solid Waste Amendments (HSWA) of 1984. The database
includes selective information on sites which generate, transport, store, treat and/or dispose of hazardous waste
as defined by the Resource Conservation and Recovery Act (RCRA). Small quantity generators (SQGs) generate
between 100 kg and 1,000 kg of hazardous waste per month.

Date of Government Version: 12/14/2020
Date Data Arrived at EDR: 12/17/2020
Date Made Active in Reports: 12/22/2020
Number of Days to Update: 5

Source:  Environmental Protection Agency
Telephone:  (888) 372-7341
Last EDR Contact: 03/23/2021
Next Scheduled EDR Contact: 07/05/2021
Data Release Frequency: Quarterly

RCRA-VSQG:  RCRA - Very Small Quantity Generators (Formerly Conditionally Exempt Small Quantity Generators)
RCRAInfo is EPA’s comprehensive information system, providing access to data supporting the Resource Conservation
and Recovery Act (RCRA) of 1976 and the Hazardous and Solid Waste Amendments (HSWA) of 1984. The database
includes selective information on sites which generate, transport, store, treat and/or dispose of hazardous waste
as defined by the Resource Conservation and Recovery Act (RCRA). Very small quantity generators (VSQGs) generate
less than 100 kg of hazardous waste, or less than 1 kg of acutely hazardous waste per month.

Date of Government Version: 12/14/2020
Date Data Arrived at EDR: 12/17/2020
Date Made Active in Reports: 12/22/2020
Number of Days to Update: 5

Source:  Environmental Protection Agency
Telephone:  (888) 372-7341
Last EDR Contact: 03/23/2021
Next Scheduled EDR Contact: 07/05/2021
Data Release Frequency: Quarterly

Federal institutional controls / engineering controls registries

LUCIS:  Land Use Control Information System
LUCIS contains records of land use control information pertaining to the former Navy Base Realignment and Closure
properties.

Date of Government Version: 02/09/2021
Date Data Arrived at EDR: 02/11/2021
Date Made Active in Reports: 03/22/2021
Number of Days to Update: 39

Source:  Department of the Navy
Telephone:  843-820-7326
Last EDR Contact: 02/08/2021
Next Scheduled EDR Contact: 05/24/2021
Data Release Frequency: Varies

US ENG CONTROLS:  Engineering Controls Sites List
A listing of sites with engineering controls in place. Engineering controls include various forms of caps, building
foundations, liners, and treatment methods to create pathway elimination for regulated substances to enter environmental
media or effect human health.

Date of Government Version: 10/28/2020
Date Data Arrived at EDR: 11/05/2020
Date Made Active in Reports: 11/18/2020
Number of Days to Update: 13

Source:  Environmental Protection Agency
Telephone:  703-603-0695
Last EDR Contact: 02/23/2021
Next Scheduled EDR Contact: 06/06/2021
Data Release Frequency: Varies

US INST CONTROLS:  Institutional Controls Sites List
A listing of sites with institutional controls in place. Institutional controls include administrative measures,
such as groundwater use restrictions, construction restrictions, property use restrictions, and post remediation
care requirements intended to prevent exposure to contaminants remaining on site. Deed restrictions are generally
required as part of the institutional controls.

Date of Government Version: 10/28/2020
Date Data Arrived at EDR: 11/05/2020
Date Made Active in Reports: 11/18/2020
Number of Days to Update: 13

Source:  Environmental Protection Agency
Telephone:  703-603-0695
Last EDR Contact: 02/23/2021
Next Scheduled EDR Contact: 06/06/2021
Data Release Frequency: Varies
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Federal ERNS list

ERNS:  Emergency Response Notification System
Emergency Response Notification System. ERNS records and stores information on reported releases of oil and hazardous
substances.

Date of Government Version: 12/14/2020
Date Data Arrived at EDR: 12/15/2020
Date Made Active in Reports: 12/22/2020
Number of Days to Update: 7

Source:  National Response Center, United States Coast Guard
Telephone:  202-267-2180
Last EDR Contact: 12/15/2020
Next Scheduled EDR Contact: 07/05/2021
Data Release Frequency: Quarterly

State- and tribal - equivalent CERCLIS

SHWS:  Site Transition List
Contains information on releases of oil and hazardous materials that have been reported to DEP.

Date of Government Version: 01/11/2021
Date Data Arrived at EDR: 01/12/2021
Date Made Active in Reports: 01/14/2021
Number of Days to Update: 2

Source:  Department of Environmental Protection
Telephone:  617-292-5990
Last EDR Contact: 01/12/2021
Next Scheduled EDR Contact: 04/19/2021
Data Release Frequency: Quarterly

State and tribal landfill and/or solid waste disposal site lists

LF PROFILES:  Landfill Profiles Listing
This spreadsheet describes landfills that have actively accepted waste or have closed under MassDEP Solid Waste
Regulations first adopted in 1971 (310 CMR 16.00 and 310 CMR 19.00). The list does not include landfills that
closed before 1971 (and which never had a MassDEP permit or approval), or for which agency data is incomplete.

Date of Government Version: 07/01/2015
Date Data Arrived at EDR: 10/27/2015
Date Made Active in Reports: 12/14/2015
Number of Days to Update: 48

Source:  Department of Environmental Protection
Telephone:  617-292-5868
Last EDR Contact: 12/23/2020
Next Scheduled EDR Contact: 04/12/2021
Data Release Frequency: Varies

SWF/LF:  Solid Waste Facility Database/Transfer Stations
Solid Waste Facilities/Landfill Sites. SWF/LF type records typically contain an inventory of solid waste disposal
facilities or landfills in a particular state. Depending on the state, these may be active or inactive facilities
or open dumps that failed to meet RCRA Subtitle D Section 4004 criteria for solid waste landfills or disposal
sites.

Date of Government Version: 01/14/2020
Date Data Arrived at EDR: 04/03/2020
Date Made Active in Reports: 06/18/2020
Number of Days to Update: 76

Source:  Department of Environmental Protection
Telephone:  617-292-5989
Last EDR Contact: 12/30/2020
Next Scheduled EDR Contact: 04/12/2021
Data Release Frequency: Annually

State and tribal leaking storage tank lists

LUST:  Leaking Underground Storage Tank Listing
Sites within the Leaking Underground Storage Tank Listing that have a UST listed as its source.

Date of Government Version: 01/11/2021
Date Data Arrived at EDR: 01/12/2021
Date Made Active in Reports: 01/14/2021
Number of Days to Update: 2

Source:  Department of Environmental Protection
Telephone:  617-292-5990
Last EDR Contact: 01/12/2021
Next Scheduled EDR Contact: 04/19/2021
Data Release Frequency: Quarterly
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LAST:  Leaking Aboveground Storage Tank Sites
Sites within the Releases Database that have a AST listed as its source.

Date of Government Version: 01/11/2021
Date Data Arrived at EDR: 01/12/2021
Date Made Active in Reports: 01/14/2021
Number of Days to Update: 2

Source:  Department of Environmental Protection
Telephone:  617-292-5500
Last EDR Contact: 01/12/2021
Next Scheduled EDR Contact: 04/19/2021
Data Release Frequency: Quarterly

INDIAN LUST R10:  Leaking Underground Storage Tanks on Indian Land
LUSTs on Indian land in Alaska, Idaho, Oregon and Washington.

Date of Government Version: 11/12/2020
Date Data Arrived at EDR: 12/16/2020
Date Made Active in Reports: 03/12/2021
Number of Days to Update: 86

Source:  EPA Region 10
Telephone:  206-553-2857
Last EDR Contact: 12/16/2020
Next Scheduled EDR Contact: 05/03/2021
Data Release Frequency: Varies

INDIAN LUST R5:  Leaking Underground Storage Tanks on Indian Land
Leaking underground storage tanks located on Indian Land in Michigan, Minnesota and Wisconsin.

Date of Government Version: 10/07/2020
Date Data Arrived at EDR: 12/16/2020
Date Made Active in Reports: 03/12/2021
Number of Days to Update: 86

Source:  EPA, Region 5
Telephone:  312-886-7439
Last EDR Contact: 12/16/2020
Next Scheduled EDR Contact: 05/03/2021
Data Release Frequency: Varies

INDIAN LUST R9:  Leaking Underground Storage Tanks on Indian Land
LUSTs on Indian land in Arizona, California, New Mexico and Nevada

Date of Government Version: 10/01/2020
Date Data Arrived at EDR: 12/16/2020
Date Made Active in Reports: 03/12/2021
Number of Days to Update: 86

Source:  Environmental Protection Agency
Telephone:  415-972-3372
Last EDR Contact: 12/16/2020
Next Scheduled EDR Contact: 05/03/2021
Data Release Frequency: Varies

INDIAN LUST R8:  Leaking Underground Storage Tanks on Indian Land
LUSTs on Indian land in Colorado, Montana, North Dakota, South Dakota, Utah and Wyoming.

Date of Government Version: 10/09/2020
Date Data Arrived at EDR: 12/16/2020
Date Made Active in Reports: 03/12/2021
Number of Days to Update: 86

Source:  EPA Region 8
Telephone:  303-312-6271
Last EDR Contact: 12/16/2020
Next Scheduled EDR Contact: 05/03/2021
Data Release Frequency: Varies

INDIAN LUST R7:  Leaking Underground Storage Tanks on Indian Land
LUSTs on Indian land in Iowa, Kansas, and Nebraska

Date of Government Version: 09/30/2020
Date Data Arrived at EDR: 12/22/2020
Date Made Active in Reports: 03/12/2021
Number of Days to Update: 80

Source:  EPA Region 7
Telephone:  913-551-7003
Last EDR Contact: 12/16/2020
Next Scheduled EDR Contact: 05/03/2021
Data Release Frequency: Varies

INDIAN LUST R4:  Leaking Underground Storage Tanks on Indian Land
LUSTs on Indian land in Florida, Mississippi and North Carolina.

Date of Government Version: 10/02/2020
Date Data Arrived at EDR: 12/18/2020
Date Made Active in Reports: 03/12/2021
Number of Days to Update: 84

Source:  EPA Region 4
Telephone:  404-562-8677
Last EDR Contact: 12/16/2020
Next Scheduled EDR Contact: 05/03/2021
Data Release Frequency: Varies
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INDIAN LUST R1:  Leaking Underground Storage Tanks on Indian Land
A listing of leaking underground storage tank locations on Indian Land.

Date of Government Version: 10/01/2020
Date Data Arrived at EDR: 12/16/2020
Date Made Active in Reports: 03/12/2021
Number of Days to Update: 86

Source:  EPA Region 1
Telephone:  617-918-1313
Last EDR Contact: 12/16/2020
Next Scheduled EDR Contact: 05/03/2021
Data Release Frequency: Varies

INDIAN LUST R6:  Leaking Underground Storage Tanks on Indian Land
LUSTs on Indian land in New Mexico and Oklahoma.

Date of Government Version: 04/08/2020
Date Data Arrived at EDR: 05/20/2020
Date Made Active in Reports: 08/12/2020
Number of Days to Update: 84

Source:  EPA Region 6
Telephone:  214-665-6597
Last EDR Contact: 12/16/2020
Next Scheduled EDR Contact: 05/03/2021
Data Release Frequency: Varies

State and tribal registered storage tank lists

FEMA UST:  Underground Storage Tank Listing
A listing of all FEMA owned underground storage tanks.

Date of Government Version: 01/29/2021
Date Data Arrived at EDR: 02/17/2021
Date Made Active in Reports: 03/22/2021
Number of Days to Update: 33

Source:  FEMA
Telephone:  202-646-5797
Last EDR Contact: 01/04/2021
Next Scheduled EDR Contact: 04/19/2021
Data Release Frequency: Varies

UST:  Summary Listing of all the Tanks Registered in the State of Massachusetts
Registered Underground Storage Tanks. UST’s are regulated under Subtitle I of the Resource Conservation and Recovery
Act (RCRA) and must be registered with the state department responsible for administering the UST program. Available
information varies by state program.

Date of Government Version: 01/07/2021
Date Data Arrived at EDR: 01/12/2021
Date Made Active in Reports: 03/25/2021
Number of Days to Update: 72

Source:  Department of Fire Services, Office of the Public Safety
Telephone:  617-556-1035
Last EDR Contact: 01/11/2021
Next Scheduled EDR Contact: 04/26/2021
Data Release Frequency: Quarterly

AST:  Aboveground Storage Tank Database
Registered Aboveground Storage Tanks.

Date of Government Version: 09/24/2020
Date Data Arrived at EDR: 10/13/2020
Date Made Active in Reports: 01/04/2021
Number of Days to Update: 83

Source:  Department of Public Safety
Telephone:  617-556-1035
Last EDR Contact: 01/13/2021
Next Scheduled EDR Contact: 04/26/2021
Data Release Frequency: No Update Planned

AST 2:  Aboveground Storage Tanks
Aboveground storage tanks

Date of Government Version: 10/08/2020
Date Data Arrived at EDR: 10/09/2020
Date Made Active in Reports: 12/31/2020
Number of Days to Update: 83

Source:  Department of Fire Services
Telephone:  978-567-3181
Last EDR Contact: 01/11/2021
Next Scheduled EDR Contact: 04/26/2021
Data Release Frequency: Varies

INDIAN UST R5:  Underground Storage Tanks on Indian Land
The Indian Underground Storage Tank (UST) database provides information about underground storage tanks on Indian
land in EPA Region 5 (Michigan, Minnesota and Wisconsin and Tribal Nations).
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Date of Government Version: 10/07/2020
Date Data Arrived at EDR: 12/16/2020
Date Made Active in Reports: 03/12/2021
Number of Days to Update: 86

Source:  EPA Region 5
Telephone:  312-886-6136
Last EDR Contact: 12/16/2020
Next Scheduled EDR Contact: 05/03/2021
Data Release Frequency: Varies

INDIAN UST R8:  Underground Storage Tanks on Indian Land
The Indian Underground Storage Tank (UST) database provides information about underground storage tanks on Indian
land in EPA Region 8 (Colorado, Montana, North Dakota, South Dakota, Utah, Wyoming and 27 Tribal Nations).

Date of Government Version: 10/09/2020
Date Data Arrived at EDR: 12/16/2020
Date Made Active in Reports: 03/12/2021
Number of Days to Update: 86

Source:  EPA Region 8
Telephone:  303-312-6137
Last EDR Contact: 12/16/2020
Next Scheduled EDR Contact: 05/03/2021
Data Release Frequency: Varies

INDIAN UST R1:  Underground Storage Tanks on Indian Land
The Indian Underground Storage Tank (UST) database provides information about underground storage tanks on Indian
land in EPA Region 1 (Connecticut, Maine, Massachusetts, New Hampshire, Rhode Island, Vermont and ten Tribal
Nations).

Date of Government Version: 10/01/2020
Date Data Arrived at EDR: 12/16/2020
Date Made Active in Reports: 03/12/2021
Number of Days to Update: 86

Source:  EPA, Region 1
Telephone:  617-918-1313
Last EDR Contact: 12/16/2020
Next Scheduled EDR Contact: 05/03/2021
Data Release Frequency: Varies

INDIAN UST R4:  Underground Storage Tanks on Indian Land
The Indian Underground Storage Tank (UST) database provides information about underground storage tanks on Indian
land in EPA Region 4 (Alabama, Florida, Georgia, Kentucky, Mississippi, North Carolina, South Carolina, Tennessee
and Tribal Nations)

Date of Government Version: 10/02/2020
Date Data Arrived at EDR: 12/18/2020
Date Made Active in Reports: 03/12/2021
Number of Days to Update: 84

Source:  EPA Region 4
Telephone:  404-562-9424
Last EDR Contact: 12/16/2020
Next Scheduled EDR Contact: 05/03/2021
Data Release Frequency: Varies

INDIAN UST R10:  Underground Storage Tanks on Indian Land
The Indian Underground Storage Tank (UST) database provides information about underground storage tanks on Indian
land in EPA Region 10 (Alaska, Idaho, Oregon, Washington, and Tribal Nations).

Date of Government Version: 11/12/2020
Date Data Arrived at EDR: 12/16/2020
Date Made Active in Reports: 03/12/2021
Number of Days to Update: 86

Source:  EPA Region 10
Telephone:  206-553-2857
Last EDR Contact: 12/15/2020
Next Scheduled EDR Contact: 05/03/2021
Data Release Frequency: Varies

INDIAN UST R9:  Underground Storage Tanks on Indian Land
The Indian Underground Storage Tank (UST) database provides information about underground storage tanks on Indian
land in EPA Region 9 (Arizona, California, Hawaii, Nevada, the Pacific Islands, and Tribal Nations).

Date of Government Version: 10/01/2020
Date Data Arrived at EDR: 12/16/2020
Date Made Active in Reports: 03/12/2021
Number of Days to Update: 86

Source:  EPA Region 9
Telephone:  415-972-3368
Last EDR Contact: 12/16/2020
Next Scheduled EDR Contact: 05/03/2021
Data Release Frequency: Varies

INDIAN UST R6:  Underground Storage Tanks on Indian Land
The Indian Underground Storage Tank (UST) database provides information about underground storage tanks on Indian
land in EPA Region 6 (Louisiana, Arkansas, Oklahoma, New Mexico, Texas and 65 Tribes).
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Date of Government Version: 04/08/2020
Date Data Arrived at EDR: 05/20/2020
Date Made Active in Reports: 08/12/2020
Number of Days to Update: 84

Source:  EPA Region 6
Telephone:  214-665-7591
Last EDR Contact: 12/16/2020
Next Scheduled EDR Contact: 05/03/2021
Data Release Frequency: Varies

INDIAN UST R7:  Underground Storage Tanks on Indian Land
The Indian Underground Storage Tank (UST) database provides information about underground storage tanks on Indian
land in EPA Region 7 (Iowa, Kansas, Missouri, Nebraska, and 9 Tribal Nations).

Date of Government Version: 09/30/2020
Date Data Arrived at EDR: 12/22/2020
Date Made Active in Reports: 03/12/2021
Number of Days to Update: 80

Source:  EPA Region 7
Telephone:  913-551-7003
Last EDR Contact: 12/16/2020
Next Scheduled EDR Contact: 05/03/2021
Data Release Frequency: Varies

State and tribal institutional control / engineering control registries

INST CONTROL:  Sites With Activity and Use Limitation
Activity and Use Limitations establish limits and conditions on the future use of contaminated property, and therefore
allow cleanups to be tailored to these uses.

Date of Government Version: 01/11/2021
Date Data Arrived at EDR: 01/12/2021
Date Made Active in Reports: 01/14/2021
Number of Days to Update: 2

Source:  Department of Environmental Protection
Telephone:  617-292-5990
Last EDR Contact: 01/12/2021
Next Scheduled EDR Contact: 04/19/2021
Data Release Frequency: Quarterly

State and tribal voluntary cleanup sites

INDIAN VCP R7:  Voluntary Cleanup Priority Lisitng
A listing of voluntary cleanup priority sites located on Indian Land located in Region 7.

Date of Government Version: 03/20/2008
Date Data Arrived at EDR: 04/22/2008
Date Made Active in Reports: 05/19/2008
Number of Days to Update: 27

Source:  EPA, Region 7
Telephone:  913-551-7365
Last EDR Contact: 04/20/2009
Next Scheduled EDR Contact: 07/20/2009
Data Release Frequency: Varies

INDIAN VCP R1:  Voluntary Cleanup Priority Listing
A listing of voluntary cleanup priority sites located on Indian Land located in Region 1.

Date of Government Version: 07/27/2015
Date Data Arrived at EDR: 09/29/2015
Date Made Active in Reports: 02/18/2016
Number of Days to Update: 142

Source:  EPA, Region 1
Telephone:  617-918-1102
Last EDR Contact: 03/22/2021
Next Scheduled EDR Contact: 07/05/2021
Data Release Frequency: Varies

State and tribal Brownfields sites

BROWNFIELDS 2:  Potential Brownfields Listing
A listing of potential brownfields site locations in the state.

Date of Government Version: 12/31/2018
Date Data Arrived at EDR: 07/31/2019
Date Made Active in Reports: 09/25/2019
Number of Days to Update: 56

Source:  Department of Environmental Protection
Telephone:  617-556-1007
Last EDR Contact: 01/29/2021
Next Scheduled EDR Contact: 05/10/2021
Data Release Frequency: Varies
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BROWNFIELDS:  Completed Brownfields Covenants Listing
Under Massachusetts law, M.G.L. c. 21E is the statute that governs the cleanup of releases of oil and/or hazardous
material to the environment. The Brownfields Act of 1998 amended M.G.L. c. 21E by establishing significant liability
relief and financial incentives to spur the redevelopment of brownfields, while ensuring that the Commonwealth’s
environmental standards are met. Most brownfields are redeveloped with the benefit of liability protections that
operate automatically under M.G.L. c. 21E.

Date of Government Version: 04/05/2017
Date Data Arrived at EDR: 08/03/2017
Date Made Active in Reports: 10/10/2017
Number of Days to Update: 68

Source:  Office of the Attorney General
Telephone:  617-963-2423
Last EDR Contact: 01/29/2021
Next Scheduled EDR Contact: 05/10/2021
Data Release Frequency: Annually

ADDITIONAL ENVIRONMENTAL RECORDS

Local Brownfield lists

US BROWNFIELDS:  A Listing of Brownfields Sites
Brownfields are real property, the expansion, redevelopment, or reuse of which may be complicated by the presence
or potential presence of a hazardous substance, pollutant, or contaminant. Cleaning up and reinvesting in these
properties takes development pressures off of undeveloped, open land, and both improves and protects the environment.
Assessment, Cleanup and Redevelopment Exchange System (ACRES) stores information reported by EPA Brownfields
grant recipients on brownfields properties assessed or cleaned up with grant funding as well as information on
Targeted Brownfields Assessments performed by EPA Regions. A listing of ACRES Brownfield sites is obtained from
Cleanups in My Community. Cleanups in My Community provides information on Brownfields properties for which information
is reported back to EPA, as well as areas served by Brownfields grant programs.

Date of Government Version: 12/11/2020
Date Data Arrived at EDR: 12/11/2020
Date Made Active in Reports: 03/02/2021
Number of Days to Update: 81

Source:  Environmental Protection Agency
Telephone:  202-566-2777
Last EDR Contact: 03/16/2021
Next Scheduled EDR Contact: 06/28/2021
Data Release Frequency: Semi-Annually

Local Lists of Landfill / Solid Waste Disposal Sites

INDIAN ODI:  Report on the Status of Open Dumps on Indian Lands
Location of open dumps on Indian land.

Date of Government Version: 12/31/1998
Date Data Arrived at EDR: 12/03/2007
Date Made Active in Reports: 01/24/2008
Number of Days to Update: 52

Source:  Environmental Protection Agency
Telephone:  703-308-8245
Last EDR Contact: 01/25/2021
Next Scheduled EDR Contact: 05/10/2021
Data Release Frequency: Varies

DEBRIS REGION 9:  Torres Martinez Reservation Illegal Dump Site Locations
A listing of illegal dump sites location on the Torres Martinez Indian Reservation located in eastern Riverside
County and northern Imperial County, California.

Date of Government Version: 01/12/2009
Date Data Arrived at EDR: 05/07/2009
Date Made Active in Reports: 09/21/2009
Number of Days to Update: 137

Source:  EPA, Region 9
Telephone:  415-947-4219
Last EDR Contact: 01/19/2021
Next Scheduled EDR Contact: 05/03/2021
Data Release Frequency: No Update Planned

ODI:  Open Dump Inventory
An open dump is defined as a disposal facility that does not comply with one or more of the Part 257 or Part 258
Subtitle D Criteria.

Date of Government Version: 06/30/1985
Date Data Arrived at EDR: 08/09/2004
Date Made Active in Reports: 09/17/2004
Number of Days to Update: 39

Source:  Environmental Protection Agency
Telephone:  800-424-9346
Last EDR Contact: 06/09/2004
Next Scheduled EDR Contact: N/A
Data Release Frequency: No Update Planned
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IHS OPEN DUMPS:  Open Dumps on Indian Land
A listing of all open dumps located on Indian Land in the United States.

Date of Government Version: 04/01/2014
Date Data Arrived at EDR: 08/06/2014
Date Made Active in Reports: 01/29/2015
Number of Days to Update: 176

Source:  Department of Health & Human Serivces, Indian Health Service
Telephone:  301-443-1452
Last EDR Contact: 01/29/2021
Next Scheduled EDR Contact: 05/10/2021
Data Release Frequency: Varies

Local Lists of Hazardous waste / Contaminated Sites

US HIST CDL:  National Clandestine Laboratory Register
A listing of clandestine drug lab locations that have been removed from the DEAs National Clandestine Laboratory
Register.

Date of Government Version: 12/07/2020
Date Data Arrived at EDR: 12/09/2020
Date Made Active in Reports: 03/02/2021
Number of Days to Update: 83

Source:  Drug Enforcement Administration
Telephone:  202-307-1000
Last EDR Contact: 02/22/2021
Next Scheduled EDR Contact: 06/06/2021
Data Release Frequency: No Update Planned

US CDL:  Clandestine Drug Labs
A listing of clandestine drug lab locations. The U.S. Department of Justice ("the Department") provides this
web site as a public service. It contains addresses of some locations where law enforcement agencies reported
they found chemicals or other items that indicated the presence of either clandestine drug laboratories or dumpsites.
In most cases, the source of the entries is not the Department, and the Department has not verified the entry
and does not guarantee its accuracy. Members of the public must verify the accuracy of all entries by, for example,
contacting local law enforcement and local health departments.

Date of Government Version: 12/07/2020
Date Data Arrived at EDR: 12/09/2020
Date Made Active in Reports: 03/02/2021
Number of Days to Update: 83

Source:  Drug Enforcement Administration
Telephone:  202-307-1000
Last EDR Contact: 02/22/2021
Next Scheduled EDR Contact: 06/06/2021
Data Release Frequency: Quarterly

PFAS:  PFAS Contaminated Sites Listing
Detection of Per- and Polyfluoroalkyl Substances (PFAS) in drinking water.

Date of Government Version: 12/23/2020
Date Data Arrived at EDR: 12/23/2020
Date Made Active in Reports: 03/16/2021
Number of Days to Update: 83

Source:  Department of Environmental Protection
Telephone:  617-292-6770
Last EDR Contact: 03/30/2021
Next Scheduled EDR Contact: 07/12/2021
Data Release Frequency: Varies

Local Land Records

LIENS:  Liens Information Listing
A listing of environmental liens.

Date of Government Version: 03/07/2018
Date Data Arrived at EDR: 03/09/2018
Date Made Active in Reports: 06/21/2018
Number of Days to Update: 104

Source:  Department of Environmental Protection
Telephone:  617-292-5628
Last EDR Contact: 02/16/2021
Next Scheduled EDR Contact: 05/31/2021
Data Release Frequency: Varies

LIENS 2:  CERCLA Lien Information
A Federal CERCLA (’Superfund’) lien can exist by operation of law at any site or property at which EPA has spent
Superfund monies. These monies are spent to investigate and address releases and threatened releases of contamination.
CERCLIS provides information as to the identity of these sites and properties.
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Date of Government Version: 12/30/2020
Date Data Arrived at EDR: 01/14/2021
Date Made Active in Reports: 02/18/2021
Number of Days to Update: 35

Source:  Environmental Protection Agency
Telephone:  202-564-6023
Last EDR Contact: 03/04/2021
Next Scheduled EDR Contact: 04/12/2021
Data Release Frequency: Semi-Annually

Records of Emergency Release Reports

HMIRS:  Hazardous Materials Information Reporting System
Hazardous Materials Incident Report System. HMIRS contains hazardous material spill incidents reported to DOT.

Date of Government Version: 12/16/2020
Date Data Arrived at EDR: 12/17/2020
Date Made Active in Reports: 03/12/2021
Number of Days to Update: 85

Source:  U.S. Department of Transportation
Telephone:  202-366-4555
Last EDR Contact: 03/24/2021
Next Scheduled EDR Contact: 07/05/2021
Data Release Frequency: Quarterly

MA SPILLS:  Historical Spill List
The Spills Database was the release notification tracking system for spills that occurred prior to October 1,
1993. This information should be considered to be primarily of historical interest since all of the listed spills
have either been cleaned up or assigned new tracking numbers and moved to the Reportable Releases or Sites Transition
List databases.

Date of Government Version: 09/30/1993
Date Data Arrived at EDR: 12/03/2003
Date Made Active in Reports: 12/31/2003
Number of Days to Update: 28

Source:  Department of Environmental Protection
Telephone:  617-292-5720
Last EDR Contact: 12/03/2003
Next Scheduled EDR Contact: N/A
Data Release Frequency: No Update Planned

RELEASE:  Reportable Releases
Contains information on all releases of oil and hazardous materials that have been reported to DEP

Date of Government Version: 01/11/2021
Date Data Arrived at EDR: 01/12/2021
Date Made Active in Reports: 01/14/2021
Number of Days to Update: 2

Source:  Department of Environmental Protection
Telephone:  617-292-5990
Last EDR Contact: 01/12/2021
Next Scheduled EDR Contact: 04/19/2021
Data Release Frequency: Quarterly

SPILLS 90:  SPILLS90 data from FirstSearch
Spills 90 includes those spill and release records available exclusively from FirstSearch databases. Typically,
they may include chemical, oil and/or hazardous substance spills recorded after 1990. Duplicate records that are
already included in EDR incident and release records are not included in Spills 90.

Date of Government Version: 12/11/2012
Date Data Arrived at EDR: 01/03/2013
Date Made Active in Reports: 02/08/2013
Number of Days to Update: 36

Source:  FirstSearch
Telephone:  N/A
Last EDR Contact: 01/03/2013
Next Scheduled EDR Contact: N/A
Data Release Frequency: No Update Planned

SPILLS 80:  SPILLS80 data from FirstSearch
Spills 80 includes those spill and release records available from FirstSearch databases prior to 1990. Typically,
they may include chemical, oil and/or hazardous substance spills recorded before 1990. Duplicate records that
are already included in EDR incident and release records are not included in Spills 80.

Date of Government Version: 03/10/1998
Date Data Arrived at EDR: 01/03/2013
Date Made Active in Reports: 03/05/2013
Number of Days to Update: 61

Source:  FirstSearch
Telephone:  N/A
Last EDR Contact: 01/03/2013
Next Scheduled EDR Contact: N/A
Data Release Frequency: No Update Planned

Other Ascertainable Records
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RCRA NonGen / NLR:  RCRA - Non Generators / No Longer Regulated
RCRAInfo is EPA’s comprehensive information system, providing access to data supporting the Resource Conservation
and Recovery Act (RCRA) of 1976 and the Hazardous and Solid Waste Amendments (HSWA) of 1984. The database
includes selective information on sites which generate, transport, store, treat and/or dispose of hazardous waste
as defined by the Resource Conservation and Recovery Act (RCRA). Non-Generators do not presently generate hazardous
waste.

Date of Government Version: 12/14/2020
Date Data Arrived at EDR: 12/17/2020
Date Made Active in Reports: 12/22/2020
Number of Days to Update: 5

Source:  Environmental Protection Agency
Telephone:  (888) 372-7341
Last EDR Contact: 03/23/2021
Next Scheduled EDR Contact: 07/05/2021
Data Release Frequency: Quarterly

FUDS:  Formerly Used Defense Sites
The listing includes locations of Formerly Used Defense Sites properties where the US Army Corps of Engineers
is actively working or will take necessary cleanup actions.

Date of Government Version: 09/29/2020
Date Data Arrived at EDR: 11/17/2020
Date Made Active in Reports: 01/25/2021
Number of Days to Update: 69

Source:  U.S. Army Corps of Engineers
Telephone:  202-528-4285
Last EDR Contact: 02/17/2021
Next Scheduled EDR Contact: 05/31/2021
Data Release Frequency: Varies

DOD:  Department of Defense Sites
This data set consists of federally owned or administered lands, administered by the Department of Defense, that
have any area equal to or greater than 640 acres of the United States, Puerto Rico, and the U.S. Virgin Islands.

Date of Government Version: 12/31/2005
Date Data Arrived at EDR: 11/10/2006
Date Made Active in Reports: 01/11/2007
Number of Days to Update: 62

Source:  USGS
Telephone:  888-275-8747
Last EDR Contact: 01/15/2021
Next Scheduled EDR Contact: 04/26/2021
Data Release Frequency: Semi-Annually

FEDLAND:  Federal and Indian Lands
Federally and Indian administrated lands of the United States. Lands included are administrated by: Army Corps
of Engineers, Bureau of Reclamation, National Wild and Scenic River, National Wildlife Refuge, Public Domain Land,
Wilderness, Wilderness Study Area, Wildlife Management Area, Bureau of Indian Affairs, Bureau of Land Management,
Department of Justice, Forest Service, Fish and Wildlife Service, National Park Service.

Date of Government Version: 04/02/2018
Date Data Arrived at EDR: 04/11/2018
Date Made Active in Reports: 11/06/2019
Number of Days to Update: 574

Source:  U.S. Geological Survey
Telephone:  888-275-8747
Last EDR Contact: 01/07/2021
Next Scheduled EDR Contact: 04/19/2021
Data Release Frequency: N/A

SCRD DRYCLEANERS:  State Coalition for Remediation of Drycleaners Listing
The State Coalition for Remediation of Drycleaners was established in 1998, with support from the U.S. EPA Office
of Superfund Remediation and Technology Innovation. It is comprised of representatives of states with established
drycleaner remediation programs. Currently the member states are Alabama, Connecticut, Florida, Illinois, Kansas,
Minnesota, Missouri, North Carolina, Oregon, South Carolina, Tennessee, Texas, and Wisconsin.

Date of Government Version: 01/01/2017
Date Data Arrived at EDR: 02/03/2017
Date Made Active in Reports: 04/07/2017
Number of Days to Update: 63

Source:  Environmental Protection Agency
Telephone:  615-532-8599
Last EDR Contact: 02/09/2021
Next Scheduled EDR Contact: 05/24/2021
Data Release Frequency: Varies

US FIN ASSUR:  Financial Assurance Information
All owners and operators of facilities that treat, store, or dispose of hazardous waste are required to provide
proof that they will have sufficient funds to pay for the clean up, closure, and post-closure care of their facilities.
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Date of Government Version: 12/14/2020
Date Data Arrived at EDR: 12/17/2020
Date Made Active in Reports: 03/12/2021
Number of Days to Update: 85

Source:  Environmental Protection Agency
Telephone:  202-566-1917
Last EDR Contact: 03/23/2021
Next Scheduled EDR Contact: 07/05/2021
Data Release Frequency: Quarterly

EPA WATCH LIST:  EPA WATCH LIST
EPA maintains a "Watch List" to facilitate dialogue between EPA, state and local environmental agencies on enforcement
matters relating to facilities with alleged violations identified as either significant or high priority. Being
on the Watch List does not mean that the facility has actually violated the law only that an investigation by
EPA or a state or local environmental agency has led those organizations to allege that an unproven violation
has in fact occurred. Being on the Watch List does not represent a higher level of concern regarding the alleged
violations that were detected, but instead indicates cases requiring additional dialogue between EPA, state and
local agencies - primarily because of the length of time the alleged violation has gone unaddressed or unresolved.

Date of Government Version: 08/30/2013
Date Data Arrived at EDR: 03/21/2014
Date Made Active in Reports: 06/17/2014
Number of Days to Update: 88

Source:  Environmental Protection Agency
Telephone:  617-520-3000
Last EDR Contact: 02/02/2021
Next Scheduled EDR Contact: 05/17/2021
Data Release Frequency: Quarterly

2020 COR ACTION:  2020 Corrective Action Program List
The EPA has set ambitious goals for the RCRA Corrective Action program by creating the 2020 Corrective Action
Universe. This RCRA cleanup baseline includes facilities expected to need corrective action. The 2020 universe
contains a wide variety of sites. Some properties are heavily contaminated while others were contaminated but
have since been cleaned up. Still others have not been fully investigated yet, and may require little or no remediation.
Inclusion in the 2020 Universe does not necessarily imply failure on the part of a facility to meet its RCRA obligations.

Date of Government Version: 09/30/2017
Date Data Arrived at EDR: 05/08/2018
Date Made Active in Reports: 07/20/2018
Number of Days to Update: 73

Source:  Environmental Protection Agency
Telephone:  703-308-4044
Last EDR Contact: 02/05/2021
Next Scheduled EDR Contact: 05/17/2021
Data Release Frequency: Varies

TSCA:  Toxic Substances Control Act
Toxic Substances Control Act. TSCA identifies manufacturers and importers of chemical substances included on the
TSCA Chemical Substance Inventory list. It includes data on the production volume of these substances by plant
site.

Date of Government Version: 12/31/2016
Date Data Arrived at EDR: 06/17/2020
Date Made Active in Reports: 09/10/2020
Number of Days to Update: 85

Source:  EPA
Telephone:  202-260-5521
Last EDR Contact: 03/19/2021
Next Scheduled EDR Contact: 06/28/2021
Data Release Frequency: Every 4 Years

TRIS:  Toxic Chemical Release Inventory System
Toxic Release Inventory System. TRIS identifies facilities which release toxic chemicals to the air, water and
land in reportable quantities under SARA Title III Section 313.

Date of Government Version: 12/31/2018
Date Data Arrived at EDR: 08/14/2020
Date Made Active in Reports: 11/04/2020
Number of Days to Update: 82

Source:  EPA
Telephone:  202-566-0250
Last EDR Contact: 02/02/2021
Next Scheduled EDR Contact: 05/31/2021
Data Release Frequency: Annually

SSTS:  Section 7 Tracking Systems
Section 7 of the Federal Insecticide, Fungicide and Rodenticide Act, as amended (92 Stat. 829) requires all
registered pesticide-producing establishments to submit a report to the Environmental Protection Agency by March
1st each year. Each establishment must report the types and amounts of pesticides, active ingredients and devices
being produced, and those having been produced and sold or distributed in the past year.
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Date of Government Version: 01/20/2021
Date Data Arrived at EDR: 01/21/2021
Date Made Active in Reports: 03/22/2021
Number of Days to Update: 60

Source:  EPA
Telephone:  202-564-4203
Last EDR Contact: 01/21/2021
Next Scheduled EDR Contact: 05/03/2021
Data Release Frequency: Annually

ROD:  Records Of Decision
Record of Decision. ROD documents mandate a permanent remedy at an NPL (Superfund) site containing technical
and health information to aid in the cleanup.

Date of Government Version: 12/30/2020
Date Data Arrived at EDR: 01/14/2021
Date Made Active in Reports: 02/18/2021
Number of Days to Update: 35

Source:  EPA
Telephone:  703-416-0223
Last EDR Contact: 03/04/2021
Next Scheduled EDR Contact: 06/14/2021
Data Release Frequency: Annually

RMP:  Risk Management Plans
When Congress passed the Clean Air Act Amendments of 1990, it required EPA to publish regulations and guidance
for chemical accident prevention at facilities using extremely hazardous substances. The Risk Management Program
Rule (RMP Rule) was written to implement Section 112(r) of these amendments. The rule, which built upon existing
industry codes and standards, requires companies of all sizes that use certain flammable and toxic substances
to develop a Risk Management Program, which includes a(n): Hazard assessment that details the potential effects
of an accidental release, an accident history of the last five years, and an evaluation of worst-case and alternative
accidental releases; Prevention program that includes safety precautions and maintenance, monitoring, and employee
training measures; and Emergency response program that spells out emergency health care, employee training measures
and procedures for informing the public and response agencies (e.g the fire department) should an accident occur.

Date of Government Version: 11/02/2020
Date Data Arrived at EDR: 11/12/2020
Date Made Active in Reports: 01/25/2021
Number of Days to Update: 74

Source:  Environmental Protection Agency
Telephone:  202-564-8600
Last EDR Contact: 01/19/2021
Next Scheduled EDR Contact: 05/03/2021
Data Release Frequency: Varies

RAATS:  RCRA Administrative Action Tracking System
RCRA Administration Action Tracking System. RAATS contains records based on enforcement actions issued under RCRA
pertaining to major violators and includes administrative and civil actions brought by the EPA. For administration
actions after September 30, 1995, data entry in the RAATS database was discontinued. EPA will retain a copy of
the database for historical records. It was necessary to terminate RAATS because a decrease in agency resources
made it impossible to continue to update the information contained in the database.

Date of Government Version: 04/17/1995
Date Data Arrived at EDR: 07/03/1995
Date Made Active in Reports: 08/07/1995
Number of Days to Update: 35

Source:  EPA
Telephone:  202-564-4104
Last EDR Contact: 06/02/2008
Next Scheduled EDR Contact: 09/01/2008
Data Release Frequency: No Update Planned

PRP:  Potentially Responsible Parties
A listing of verified Potentially Responsible Parties

Date of Government Version: 12/30/2020
Date Data Arrived at EDR: 01/14/2021
Date Made Active in Reports: 03/05/2021
Number of Days to Update: 50

Source:  EPA
Telephone:  202-564-6023
Last EDR Contact: 03/11/2021
Next Scheduled EDR Contact: 05/17/2021
Data Release Frequency: Quarterly

PADS:  PCB Activity Database System
PCB Activity Database. PADS Identifies generators, transporters, commercial storers and/or brokers and disposers
of PCB’s who are required to notify the EPA of such activities.
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Date of Government Version: 11/19/2020
Date Data Arrived at EDR: 01/08/2021
Date Made Active in Reports: 03/22/2021
Number of Days to Update: 73

Source:  EPA
Telephone:  202-566-0500
Last EDR Contact: 01/08/2021
Next Scheduled EDR Contact: 04/19/2021
Data Release Frequency: Annually

ICIS:  Integrated Compliance Information System
The Integrated Compliance Information System (ICIS) supports the information needs of the national enforcement
and compliance program as well as the unique needs of the National Pollutant Discharge Elimination System (NPDES)
program.

Date of Government Version: 11/18/2016
Date Data Arrived at EDR: 11/23/2016
Date Made Active in Reports: 02/10/2017
Number of Days to Update: 79

Source:  Environmental Protection Agency
Telephone:  202-564-2501
Last EDR Contact: 12/30/2020
Next Scheduled EDR Contact: 04/19/2021
Data Release Frequency: Quarterly

FTTS:  FIFRA/ TSCA Tracking System - FIFRA (Federal Insecticide, Fungicide, & Rodenticide Act)/TSCA (Toxic Substances Control Act)
FTTS tracks administrative cases and pesticide enforcement actions and compliance activities related to FIFRA,
TSCA and EPCRA (Emergency Planning and Community Right-to-Know Act). To maintain currency, EDR contacts the
Agency on a quarterly basis.

Date of Government Version: 04/09/2009
Date Data Arrived at EDR: 04/16/2009
Date Made Active in Reports: 05/11/2009
Number of Days to Update: 25

Source:  EPA/Office of Prevention, Pesticides and Toxic Substances
Telephone:  202-566-1667
Last EDR Contact: 08/18/2017
Next Scheduled EDR Contact: 12/04/2017
Data Release Frequency: No Update Planned

FTTS INSP:  FIFRA/ TSCA Tracking System - FIFRA (Federal Insecticide, Fungicide, & Rodenticide Act)/TSCA (Toxic Substances Control Act)
A listing of FIFRA/TSCA Tracking System (FTTS) inspections and enforcements.

Date of Government Version: 04/09/2009
Date Data Arrived at EDR: 04/16/2009
Date Made Active in Reports: 05/11/2009
Number of Days to Update: 25

Source:  EPA
Telephone:  202-566-1667
Last EDR Contact: 08/18/2017
Next Scheduled EDR Contact: 12/04/2017
Data Release Frequency: No Update Planned

MLTS:  Material Licensing Tracking System
MLTS is maintained by the Nuclear Regulatory Commission and contains a list of approximately 8,100 sites which
possess or use radioactive materials and which are subject to NRC licensing requirements. To maintain currency,
EDR contacts the Agency on a quarterly basis.

Date of Government Version: 08/05/2020
Date Data Arrived at EDR: 08/10/2020
Date Made Active in Reports: 10/08/2020
Number of Days to Update: 59

Source:  Nuclear Regulatory Commission
Telephone:  301-415-7169
Last EDR Contact: 01/19/2021
Next Scheduled EDR Contact: 05/03/2021
Data Release Frequency: Quarterly

COAL ASH DOE:  Steam-Electric Plant Operation Data
A listing of power plants that store ash in surface ponds.

Date of Government Version: 12/31/2019
Date Data Arrived at EDR: 12/01/2020
Date Made Active in Reports: 02/09/2021
Number of Days to Update: 70

Source:  Department of Energy
Telephone:  202-586-8719
Last EDR Contact: 03/05/2021
Next Scheduled EDR Contact: 06/14/2021
Data Release Frequency: Varies

COAL ASH EPA:  Coal Combustion Residues Surface Impoundments List
A listing of coal combustion residues surface impoundments with high hazard potential ratings.
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Date of Government Version: 01/12/2017
Date Data Arrived at EDR: 03/05/2019
Date Made Active in Reports: 11/11/2019
Number of Days to Update: 251

Source:  Environmental Protection Agency
Telephone:  N/A
Last EDR Contact: 03/02/2021
Next Scheduled EDR Contact: 06/14/2021
Data Release Frequency: Varies

PCB TRANSFORMER:  PCB Transformer Registration Database
The database of PCB transformer registrations that includes all PCB registration submittals.

Date of Government Version: 09/13/2019
Date Data Arrived at EDR: 11/06/2019
Date Made Active in Reports: 02/10/2020
Number of Days to Update: 96

Source:  Environmental Protection Agency
Telephone:  202-566-0517
Last EDR Contact: 02/05/2021
Next Scheduled EDR Contact: 05/17/2021
Data Release Frequency: Varies

RADINFO:  Radiation Information Database
The Radiation Information Database (RADINFO) contains information about facilities that are regulated by U.S.
Environmental Protection Agency (EPA) regulations for radiation and radioactivity.

Date of Government Version: 07/01/2019
Date Data Arrived at EDR: 07/01/2019
Date Made Active in Reports: 09/23/2019
Number of Days to Update: 84

Source:  Environmental Protection Agency
Telephone:  202-343-9775
Last EDR Contact: 03/25/2021
Next Scheduled EDR Contact: 07/12/2021
Data Release Frequency: Quarterly

HIST FTTS:  FIFRA/TSCA Tracking System Administrative Case Listing
A complete administrative case listing from the FIFRA/TSCA Tracking System (FTTS) for all ten EPA regions. The
information was obtained from the National Compliance Database (NCDB). NCDB supports the implementation of FIFRA
(Federal Insecticide, Fungicide, and Rodenticide Act) and TSCA (Toxic Substances Control Act). Some EPA regions
are now closing out records. Because of that, and the fact that some EPA regions are not providing EPA Headquarters
with updated records, it was decided to create a HIST FTTS database. It included records that may not be included
in the newer FTTS database updates. This database is no longer updated.

Date of Government Version: 10/19/2006
Date Data Arrived at EDR: 03/01/2007
Date Made Active in Reports: 04/10/2007
Number of Days to Update: 40

Source:  Environmental Protection Agency
Telephone:  202-564-2501
Last EDR Contact: 12/17/2007
Next Scheduled EDR Contact: 03/17/2008
Data Release Frequency: No Update Planned

HIST FTTS INSP:  FIFRA/TSCA Tracking System Inspection & Enforcement Case Listing
A complete inspection and enforcement case listing from the FIFRA/TSCA Tracking System (FTTS) for all ten EPA
regions. The information was obtained from the National Compliance Database (NCDB). NCDB supports the implementation
of FIFRA (Federal Insecticide, Fungicide, and Rodenticide Act) and TSCA (Toxic Substances Control Act). Some
EPA regions are now closing out records. Because of that, and the fact that some EPA regions are not providing
EPA Headquarters with updated records, it was decided to create a HIST FTTS database. It included records that
may not be included in the newer FTTS database updates. This database is no longer updated.

Date of Government Version: 10/19/2006
Date Data Arrived at EDR: 03/01/2007
Date Made Active in Reports: 04/10/2007
Number of Days to Update: 40

Source:  Environmental Protection Agency
Telephone:  202-564-2501
Last EDR Contact: 12/17/2008
Next Scheduled EDR Contact: 03/17/2008
Data Release Frequency: No Update Planned

DOT OPS:  Incident and Accident Data
Department of Transporation, Office of Pipeline Safety Incident and Accident data.

Date of Government Version: 01/02/2020
Date Data Arrived at EDR: 01/28/2020
Date Made Active in Reports: 04/17/2020
Number of Days to Update: 80

Source:  Department of Transporation, Office of Pipeline Safety
Telephone:  202-366-4595
Last EDR Contact: 01/27/2021
Next Scheduled EDR Contact: 05/10/2021
Data Release Frequency: Quarterly

TC06429109.2r     Page GR-17

GOVERNMENT RECORDS SEARCHED / DATA CURRENCY TRACKING



CONSENT:  Superfund (CERCLA) Consent Decrees
Major legal settlements that establish responsibility and standards for cleanup at NPL (Superfund) sites. Released
periodically by United States District Courts after settlement by parties to litigation matters.

Date of Government Version: 12/31/2020
Date Data Arrived at EDR: 01/13/2021
Date Made Active in Reports: 03/22/2021
Number of Days to Update: 68

Source:  Department of Justice, Consent Decree Library
Telephone:  Varies
Last EDR Contact: 01/04/2021
Next Scheduled EDR Contact: 04/19/2021
Data Release Frequency: Varies

BRS:  Biennial Reporting System
The Biennial Reporting System is a national system administered by the EPA that collects data on the generation
and management of hazardous waste. BRS captures detailed data from two groups: Large Quantity Generators (LQG)
and Treatment, Storage, and Disposal Facilities.

Date of Government Version: 12/31/2017
Date Data Arrived at EDR: 06/22/2020
Date Made Active in Reports: 11/20/2020
Number of Days to Update: 151

Source:  EPA/NTIS
Telephone:  800-424-9346
Last EDR Contact: 03/23/2021
Next Scheduled EDR Contact: 07/05/2021
Data Release Frequency: Biennially

INDIAN RESERV:  Indian Reservations
This map layer portrays Indian administered lands of the United States that have any area equal to or greater
than 640 acres.

Date of Government Version: 12/31/2014
Date Data Arrived at EDR: 07/14/2015
Date Made Active in Reports: 01/10/2017
Number of Days to Update: 546

Source:  USGS
Telephone:  202-208-3710
Last EDR Contact: 01/08/2021
Next Scheduled EDR Contact: 04/19/2021
Data Release Frequency: Semi-Annually

FUSRAP:  Formerly Utilized Sites Remedial Action Program
DOE established the Formerly Utilized Sites Remedial Action Program (FUSRAP) in 1974 to remediate sites where
radioactive contamination remained from Manhattan Project and early U.S. Atomic Energy Commission (AEC) operations.

Date of Government Version: 08/08/2017
Date Data Arrived at EDR: 09/11/2018
Date Made Active in Reports: 09/14/2018
Number of Days to Update: 3

Source:  Department of Energy
Telephone:  202-586-3559
Last EDR Contact: 02/02/2021
Next Scheduled EDR Contact: 05/17/2021
Data Release Frequency: Varies

UMTRA:  Uranium Mill Tailings Sites
Uranium ore was mined by private companies for federal government use in national defense programs. When the mills
shut down, large piles of the sand-like material (mill tailings) remain after uranium has been extracted from
the ore. Levels of human exposure to radioactive materials from the piles are low; however, in some cases tailings
were used as construction materials before the potential health hazards of the tailings were recognized.

Date of Government Version: 08/30/2019
Date Data Arrived at EDR: 11/15/2019
Date Made Active in Reports: 01/28/2020
Number of Days to Update: 74

Source:  Department of Energy
Telephone:  505-845-0011
Last EDR Contact: 02/18/2021
Next Scheduled EDR Contact: 05/31/2021
Data Release Frequency: Varies

LEAD SMELTER 1:  Lead Smelter Sites
A listing of former lead smelter site locations.

Date of Government Version: 12/30/2020
Date Data Arrived at EDR: 01/14/2021
Date Made Active in Reports: 02/09/2021
Number of Days to Update: 26

Source:  Environmental Protection Agency
Telephone:  703-603-8787
Last EDR Contact: 03/04/2021
Next Scheduled EDR Contact: 04/12/2021
Data Release Frequency: Varies
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LEAD SMELTER 2:  Lead Smelter Sites
A list of several hundred sites in the U.S. where secondary lead smelting was done from 1931and 1964. These sites
may pose a threat to public health through ingestion or inhalation of contaminated soil or dust

Date of Government Version: 04/05/2001
Date Data Arrived at EDR: 10/27/2010
Date Made Active in Reports: 12/02/2010
Number of Days to Update: 36

Source:  American Journal of Public Health
Telephone:  703-305-6451
Last EDR Contact: 12/02/2009
Next Scheduled EDR Contact: N/A
Data Release Frequency: No Update Planned

US AIRS (AFS):  Aerometric Information Retrieval System Facility Subsystem (AFS)
The database is a sub-system of Aerometric Information Retrieval System (AIRS). AFS contains compliance data
on air pollution point sources regulated by the U.S. EPA and/or state and local air regulatory agencies. This
information comes from source reports by various stationary sources of air pollution, such as electric power plants,
steel mills, factories, and universities, and provides information about the air pollutants they produce. Action,
air program, air program pollutant, and general level plant data. It is used to track emissions and compliance
data from industrial plants.

Date of Government Version: 10/12/2016
Date Data Arrived at EDR: 10/26/2016
Date Made Active in Reports: 02/03/2017
Number of Days to Update: 100

Source:  EPA
Telephone:  202-564-2496
Last EDR Contact: 09/26/2017
Next Scheduled EDR Contact: 01/08/2018
Data Release Frequency: Annually

US AIRS MINOR:  Air Facility System Data
A listing of minor source facilities.

Date of Government Version: 10/12/2016
Date Data Arrived at EDR: 10/26/2016
Date Made Active in Reports: 02/03/2017
Number of Days to Update: 100

Source:  EPA
Telephone:  202-564-2496
Last EDR Contact: 09/26/2017
Next Scheduled EDR Contact: 01/08/2018
Data Release Frequency: Annually

US MINES:  Mines Master Index File
Contains all mine identification numbers issued for mines active or opened since 1971. The data also includes
violation information.

Date of Government Version: 11/03/2020
Date Data Arrived at EDR: 11/23/2020
Date Made Active in Reports: 01/25/2021
Number of Days to Update: 63

Source:  Department of Labor, Mine Safety and Health Administration
Telephone:  303-231-5959
Last EDR Contact: 02/24/2021
Next Scheduled EDR Contact: 06/06/2021
Data Release Frequency: Semi-Annually

MINES VIOLATIONS:  MSHA Violation Assessment Data
Mines violation and assessment information. Department of Labor, Mine Safety & Health Administration.

Date of Government Version: 11/24/2020
Date Data Arrived at EDR: 11/30/2020
Date Made Active in Reports: 01/25/2021
Number of Days to Update: 56

Source:  DOL, Mine Safety & Health Admi
Telephone:  202-693-9424
Last EDR Contact: 03/01/2021
Next Scheduled EDR Contact: 06/14/2021
Data Release Frequency: Quarterly

US MINES 2:  Ferrous and Nonferrous Metal Mines Database Listing
This map layer includes ferrous (ferrous metal mines are facilities that extract ferrous metals, such as iron
ore or molybdenum) and nonferrous (Nonferrous metal mines are facilities that extract nonferrous metals, such
as gold, silver, copper, zinc, and lead) metal mines in the United States.

Date of Government Version: 05/06/2020
Date Data Arrived at EDR: 05/27/2020
Date Made Active in Reports: 08/13/2020
Number of Days to Update: 78

Source:  USGS
Telephone:  703-648-7709
Last EDR Contact: 02/26/2021
Next Scheduled EDR Contact: 06/06/2021
Data Release Frequency: Varies
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US MINES 3:  Active Mines & Mineral Plants Database Listing
Active Mines and Mineral Processing Plant operations for commodities monitored by the Minerals Information Team
of the USGS.

Date of Government Version: 04/14/2011
Date Data Arrived at EDR: 06/08/2011
Date Made Active in Reports: 09/13/2011
Number of Days to Update: 97

Source:  USGS
Telephone:  703-648-7709
Last EDR Contact: 02/26/2021
Next Scheduled EDR Contact: 06/06/2021
Data Release Frequency: Varies

ABANDONED MINES:  Abandoned Mines
An inventory of land and water impacted by past mining (primarily coal mining) is maintained by OSMRE to provide
information needed to implement the Surface Mining Control and Reclamation Act of 1977 (SMCRA). The inventory
contains information on the location, type, and extent of AML impacts, as well as, information on the cost associated
with the reclamation of those problems. The inventory is based upon field surveys by State, Tribal, and OSMRE
program officials. It is dynamic to the extent that it is modified as new problems are identified and existing
problems are reclaimed.

Date of Government Version: 12/11/2020
Date Data Arrived at EDR: 12/11/2020
Date Made Active in Reports: 03/02/2021
Number of Days to Update: 81

Source:  Department of Interior
Telephone:  202-208-2609
Last EDR Contact: 03/10/2021
Next Scheduled EDR Contact: 06/21/2021
Data Release Frequency: Quarterly

FINDS:  Facility Index System/Facility Registry System
Facility Index System. FINDS contains both facility information and ’pointers’ to other sources that contain more
detail. EDR includes the following FINDS databases in this report: PCS (Permit Compliance System), AIRS (Aerometric
Information Retrieval System), DOCKET (Enforcement Docket used to manage and track information on civil judicial
enforcement cases for all environmental statutes), FURS (Federal Underground Injection Control), C-DOCKET (Criminal
Docket System used to track criminal enforcement actions for all environmental statutes), FFIS (Federal Facilities
Information System), STATE (State Environmental Laws and Statutes), and PADS (PCB Activity Data System).

Date of Government Version: 11/04/2020
Date Data Arrived at EDR: 12/01/2020
Date Made Active in Reports: 01/25/2021
Number of Days to Update: 55

Source:  EPA
Telephone:  (617) 918-1111
Last EDR Contact: 03/03/2021
Next Scheduled EDR Contact: 06/14/2021
Data Release Frequency: Quarterly

DOCKET HWC:  Hazardous Waste Compliance Docket Listing
A complete list of the Federal Agency Hazardous Waste Compliance Docket Facilities.

Date of Government Version: 11/03/2020
Date Data Arrived at EDR: 11/17/2020
Date Made Active in Reports: 02/09/2021
Number of Days to Update: 84

Source:  Environmental Protection Agency
Telephone:  202-564-0527
Last EDR Contact: 02/26/2021
Next Scheduled EDR Contact: 06/06/2021
Data Release Frequency: Varies

UXO:  Unexploded Ordnance Sites
A listing of unexploded ordnance site locations

Date of Government Version: 12/31/2018
Date Data Arrived at EDR: 07/02/2020
Date Made Active in Reports: 09/17/2020
Number of Days to Update: 77

Source:  Department of Defense
Telephone:  703-704-1564
Last EDR Contact: 01/15/2021
Next Scheduled EDR Contact: 04/26/2021
Data Release Frequency: Varies

ECHO:  Enforcement & Compliance History Information
ECHO provides integrated compliance and enforcement information for about 800,000 regulated facilities nationwide.
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Date of Government Version: 01/02/2021
Date Data Arrived at EDR: 01/08/2021
Date Made Active in Reports: 03/22/2021
Number of Days to Update: 73

Source:  Environmental Protection Agency
Telephone:  202-564-2280
Last EDR Contact: 01/08/2021
Next Scheduled EDR Contact: 04/19/2021
Data Release Frequency: Quarterly

FUELS PROGRAM:  EPA Fuels Program Registered Listing
This listing includes facilities that are registered under the Part 80 (Code of Federal Regulations) EPA Fuels
Programs. All companies now are required to submit new and updated registrations.

Date of Government Version: 02/17/2021
Date Data Arrived at EDR: 02/17/2021
Date Made Active in Reports: 03/22/2021
Number of Days to Update: 33

Source:  EPA
Telephone:  800-385-6164
Last EDR Contact: 02/17/2021
Next Scheduled EDR Contact: 05/31/2021
Data Release Frequency: Quarterly

AIRS:  Permitted Facilities Listing
A listing of Air Quality permit applications.

Date of Government Version: 10/09/2020
Date Data Arrived at EDR: 10/09/2020
Date Made Active in Reports: 12/31/2020
Number of Days to Update: 83

Source:  Department of Environmental Protection
Telephone:  617-292-5789
Last EDR Contact: 01/11/2021
Next Scheduled EDR Contact: 04/26/2021
Data Release Frequency: Varies

ASBESTOS:  Asbestos Notification Listing
Asbestos sites

Date of Government Version: 12/01/2020
Date Data Arrived at EDR: 12/02/2020
Date Made Active in Reports: 02/16/2021
Number of Days to Update: 76

Source:  Department of Environmental Protection
Telephone:  617-292-5982
Last EDR Contact: 02/16/2021
Next Scheduled EDR Contact: 05/31/2021
Data Release Frequency: Varies

DRYCLEANERS:  Regulated Drycleaning Facilities
A listing of Department of Environmental Protection regulated drycleaning facilities that use perchloroethylene
under the Environmental Results Program.

Date of Government Version: 01/08/2021
Date Data Arrived at EDR: 01/12/2021
Date Made Active in Reports: 03/24/2021
Number of Days to Update: 71

Source:  Department of Environmental Protection
Telephone:  617-292-5633
Last EDR Contact: 01/11/2021
Next Scheduled EDR Contact: 04/26/2021
Data Release Frequency: Varies

ENFORCEMENT:  Enforcement Action Cases
A listing of enforcement action cases tracked by Department of Environmental Protection programs, including Solid
Waste and Hazardous Waste.

Date of Government Version: 10/20/2020
Date Data Arrived at EDR: 10/22/2020
Date Made Active in Reports: 01/13/2021
Number of Days to Update: 83

Source:  Department of Environmental Quality
Telephone:  617-292-5979
Last EDR Contact: 01/25/2021
Next Scheduled EDR Contact: 05/10/2021
Data Release Frequency: Varies

Financial Assurance 1:  Financial Assurance Information Listing
Information for hazardous waste facilities. Financial assurance is intended to ensure that resources are available
to pay for the cost of closure, post-closure care, and corrective measures if the owner or operator of a regulated
facility is unable or unwilling to pay.
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Date of Government Version: 12/01/2010
Date Data Arrived at EDR: 12/23/2010
Date Made Active in Reports: 02/03/2011
Number of Days to Update: 42

Source:  Department of Environmental Protection
Telephone:  617-292-5970
Last EDR Contact: 03/08/2021
Next Scheduled EDR Contact: 06/21/2021
Data Release Frequency: Varies

Financial Assurance 2:  Financial Assurance Information Listing
A listing of financial assurance information for underground storage tanks. Financial assurance is intended to
ensure that resources are available to pay for the cost of closure, post-closure care, and corrective measures
if the owner or operator of a regulated facility is unable or unwilling to pay.

Date of Government Version: 01/07/2021
Date Data Arrived at EDR: 01/12/2021
Date Made Active in Reports: 03/29/2021
Number of Days to Update: 76

Source:  Office of State Fire Marshal
Telephone:  978-567-3100
Last EDR Contact: 01/11/2021
Next Scheduled EDR Contact: 04/26/2021
Data Release Frequency: Varies

Financial Assurance 3:  Financial Assurance Information listing
Information for solid waste facilities. Financial assurance is intended to ensure that resources are available
to pay for the cost of closure, post-closure care, and corrective measures if the owner or operator of a regulated
facility is unable or unwilling to pay

Date of Government Version: 01/16/2018
Date Data Arrived at EDR: 04/17/2018
Date Made Active in Reports: 06/15/2018
Number of Days to Update: 59

Source:  Department of Environmental Protection
Telephone:  617-292-5970
Last EDR Contact: 01/04/2021
Next Scheduled EDR Contact: 04/19/2021
Data Release Frequency: Varies

GWDP:  Ground Water Discharge Permits
The Ground Water Discharge Permits datalayer (formerly known as Groundwater Discharge Points) is a statewide
point dataset containing approximate locations of permitted discharges to groundwater.

Date of Government Version: 04/01/2020
Date Data Arrived at EDR: 04/28/2020
Date Made Active in Reports: 07/14/2020
Number of Days to Update: 77

Source:  MassGIS
Telephone:  617-556-1150
Last EDR Contact: 01/27/2021
Next Scheduled EDR Contact: 05/10/2021
Data Release Frequency: Varies

HW GEN:  List of Massachusetts Hazardous Waste Generators
Permanent generator identification numbers for all Massachusetts generators of hazardous waste and waste oil that
have registered with or notified MassDEP of their hazardous waste activities.

Date of Government Version: 12/11/2020
Date Data Arrived at EDR: 12/17/2020
Date Made Active in Reports: 03/09/2021
Number of Days to Update: 82

Source:  Department of Environmental Protection
Telephone:  617-292-5500
Last EDR Contact: 03/24/2021
Next Scheduled EDR Contact: 07/05/2021
Data Release Frequency: Semi-Annually

MERCURY:  Mercury Product Recyling Drop-Off Locations Listing
A listing of locations, collecting and recycling for mercury-added products. Mercury is toxic to the human nervous
system, as well as fish and animals. Mercury can enter the body either through skin absorption or through inhalation
of mercury vapors. At room temperature, small beads of mercury will vaporize.

Date of Government Version: 05/07/2018
Date Data Arrived at EDR: 05/25/2018
Date Made Active in Reports: 06/25/2018
Number of Days to Update: 31

Source:  Department of Environmental Protection
Telephone:  617-292-5632
Last EDR Contact: 02/16/2021
Next Scheduled EDR Contact: 05/31/2021
Data Release Frequency: Varies
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NPDES:  NPDES Permit Listing
Listing of treatment plants in Massachusetts that hold permits to discharge to groundwater.

Date of Government Version: 01/07/2020
Date Data Arrived at EDR: 02/11/2020
Date Made Active in Reports: 04/21/2020
Number of Days to Update: 70

Source:  Department of Environmental Protection
Telephone:  508-767-2781
Last EDR Contact: 02/12/2021
Next Scheduled EDR Contact: 05/24/2021
Data Release Frequency: Varies

TIER 2:  Tier 2 Information Listing
A listing of facilities which store or manufacture hazardous materials and submit a chemical inventory report

Date of Government Version: 12/31/2018
Date Data Arrived at EDR: 04/25/2019
Date Made Active in Reports: 07/16/2019
Number of Days to Update: 82

Source:  Massachusetts Emergency Management Agency
Telephone:  508-820-2019
Last EDR Contact: 03/10/2021
Next Scheduled EDR Contact: 04/26/2021
Data Release Frequency: Annually

TSD:  TSD Facility
List of Licensed Hazardous Waste Treatment, Storage Disposal Facilities (TSDFs) in Massachusetts.

Date of Government Version: 12/17/2020
Date Data Arrived at EDR: 12/17/2020
Date Made Active in Reports: 03/09/2021
Number of Days to Update: 82

Source:  Department of Environmental Protection
Telephone:  617-292-5580
Last EDR Contact: 03/24/2021
Next Scheduled EDR Contact: 07/05/2021
Data Release Frequency: Varies

UIC:  Underground Injection Control Listing
A list of UIC registration data and their locations

Date of Government Version: 11/19/2020
Date Data Arrived at EDR: 11/23/2020
Date Made Active in Reports: 02/05/2021
Number of Days to Update: 74

Source:  Department of Environmental Protection
Telephone:  617-566-1172
Last EDR Contact: 02/09/2021
Next Scheduled EDR Contact: 05/24/2021
Data Release Frequency: Varies

PCS INACTIVE:  Listing of Inactive PCS Permits
An inactive permit is a facility that has shut down or is no longer discharging.

Date of Government Version: 11/05/2014
Date Data Arrived at EDR: 01/06/2015
Date Made Active in Reports: 05/06/2015
Number of Days to Update: 120

Source:  EPA
Telephone:  202-564-2496
Last EDR Contact: 01/04/2021
Next Scheduled EDR Contact: 04/19/2021
Data Release Frequency: Semi-Annually

MINES MRDS:  Mineral Resources Data System
Mineral Resources Data System

Date of Government Version: 04/06/2018
Date Data Arrived at EDR: 10/21/2019
Date Made Active in Reports: 10/24/2019
Number of Days to Update: 3

Source:  USGS
Telephone:  703-648-6533
Last EDR Contact: 02/26/2021
Next Scheduled EDR Contact: 09/10/2018
Data Release Frequency: Varies

PCS ENF:  Enforcement data
No description is available for this data

Date of Government Version: 12/31/2014
Date Data Arrived at EDR: 02/05/2015
Date Made Active in Reports: 03/06/2015
Number of Days to Update: 29

Source:  EPA
Telephone:  202-564-2497
Last EDR Contact: 12/30/2020
Next Scheduled EDR Contact: 04/19/2021
Data Release Frequency: Varies
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PCS:  Permit Compliance System
PCS is a computerized management information system that contains data on National Pollutant Discharge Elimination
System (NPDES) permit holding facilities. PCS tracks the permit, compliance, and enforcement status of NPDES
facilities.

Date of Government Version: 07/14/2011
Date Data Arrived at EDR: 08/05/2011
Date Made Active in Reports: 09/29/2011
Number of Days to Update: 55

Source:  EPA, Office of Water
Telephone:  202-564-2496
Last EDR Contact: 01/04/2021
Next Scheduled EDR Contact: 04/19/2021
Data Release Frequency: Semi-Annually

EDR HIGH RISK HISTORICAL RECORDS

EDR Exclusive Records

EDR MGP:  EDR Proprietary Manufactured Gas Plants
The EDR Proprietary Manufactured Gas Plant Database includes records of coal gas plants (manufactured gas plants)
compiled by EDR’s researchers. Manufactured gas sites were used in the United States from the 1800’s to 1950’s
to produce a gas that could be distributed and used as fuel. These plants used whale oil, rosin, coal, or a mixture
of coal, oil, and water that also produced a significant amount of waste. Many of the byproducts of the gas production,
such as coal tar (oily waste containing volatile and non-volatile chemicals), sludges, oils and other compounds
are potentially hazardous to human health and the environment. The byproduct from this process was frequently
disposed of directly at the plant site and can remain or spread slowly, serving as a continuous source of soil
and groundwater contamination.

Date of Government Version: N/A
Date Data Arrived at EDR: N/A
Date Made Active in Reports: N/A
Number of Days to Update: N/A

Source:  EDR, Inc.
Telephone:  N/A
Last EDR Contact: N/A
Next Scheduled EDR Contact: N/A
Data Release Frequency: No Update Planned

EDR Hist Auto:  EDR Exclusive Historical Auto Stations
EDR has searched selected national collections of business directories and has collected listings of potential
gas station/filling station/service station sites that were available to EDR researchers. EDR’s review was limited
to those categories of sources that might, in EDR’s opinion, include gas station/filling station/service station
establishments. The categories reviewed included, but were not limited to gas, gas station, gasoline station,
filling station, auto, automobile repair, auto service station, service station, etc. This database falls within
a category of information EDR classifies as "High Risk Historical Records", or HRHR. EDR’s HRHR effort presents
unique and sometimes proprietary data about past sites and operations that typically create environmental concerns,
but may not show up in current government records searches.

Date of Government Version: N/A
Date Data Arrived at EDR: N/A
Date Made Active in Reports: N/A
Number of Days to Update: N/A

Source:  EDR, Inc.
Telephone:  N/A
Last EDR Contact: N/A
Next Scheduled EDR Contact: N/A
Data Release Frequency: Varies

EDR Hist Cleaner:  EDR Exclusive Historical Cleaners
EDR has searched selected national collections of business directories and has collected listings of potential
dry cleaner sites that were available to EDR researchers. EDR’s review was limited to those categories of sources
that might, in EDR’s opinion, include dry cleaning establishments. The categories reviewed included, but were
not limited to dry cleaners, cleaners, laundry, laundromat, cleaning/laundry, wash & dry etc. This database falls
within a category of information EDR classifies as "High Risk Historical Records", or HRHR. EDR’s HRHR effort
presents unique and sometimes proprietary data about past sites and operations that typically create environmental
concerns, but may not show up in current government records searches.

Date of Government Version: N/A
Date Data Arrived at EDR: N/A
Date Made Active in Reports: N/A
Number of Days to Update: N/A

Source:  EDR, Inc.
Telephone:  N/A
Last EDR Contact: N/A
Next Scheduled EDR Contact: N/A
Data Release Frequency: Varies
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EDR RECOVERED GOVERNMENT ARCHIVES

Exclusive Recovered Govt. Archives

RGA HWS:  Recovered Government Archive State Hazardous Waste Facilities List
The EDR Recovered Government Archive State Hazardous Waste database provides a list of SHWS incidents derived
from historical databases and includes many records that no longer appear in current government lists. Compiled
from Records formerly available from the Department of Environmental Protection in Massachusetts.

Date of Government Version: N/A
Date Data Arrived at EDR: 07/01/2013
Date Made Active in Reports: 12/24/2013
Number of Days to Update: 176

Source:  Department of Environmental Protection
Telephone:  N/A
Last EDR Contact: 06/01/2012
Next Scheduled EDR Contact: N/A
Data Release Frequency: Varies

RGA LUST:  Recovered Government Archive Leaking Underground Storage Tank
The EDR Recovered Government Archive Leaking Underground Storage Tank database provides a list of LUST incidents
derived from historical databases and includes many records that no longer appear in current government lists.
Compiled from Records formerly available from the Department of Environmental Protection in Massachusetts.

Date of Government Version: N/A
Date Data Arrived at EDR: 07/01/2013
Date Made Active in Reports: 12/24/2013
Number of Days to Update: 176

Source:  Department of Environmental Protection
Telephone:  N/A
Last EDR Contact: 06/01/2012
Next Scheduled EDR Contact: N/A
Data Release Frequency: Varies

OTHER DATABASE(S)

Depending on the geographic area covered by this report, the data provided in these specialty databases may or may not be
complete.  For example, the existence of wetlands information data in a specific report does not mean that all wetlands in the
area covered by the report are included.  Moreover, the absence of any reported wetlands information does not necessarily
mean that wetlands do not exist in the area covered by the report.

CT MANIFEST:  Hazardous Waste Manifest Data
Facility and manifest data. Manifest is a document that lists and tracks hazardous waste from the generator through
transporters to a tsd facility.

Date of Government Version: 08/10/2020
Date Data Arrived at EDR: 10/20/2020
Date Made Active in Reports: 11/02/2020
Number of Days to Update: 13

Source:  Department of Energy & Environmental Protection
Telephone:  860-424-3375
Last EDR Contact: 02/12/2021
Next Scheduled EDR Contact: 05/24/2021
Data Release Frequency: No Update Planned

NJ MANIFEST:  Manifest Information
Hazardous waste manifest information.

Date of Government Version: 12/31/2018
Date Data Arrived at EDR: 04/10/2019
Date Made Active in Reports: 05/16/2019
Number of Days to Update: 36

Source:  Department of Environmental Protection
Telephone:  N/A
Last EDR Contact: 01/08/2021
Next Scheduled EDR Contact: 04/19/2021
Data Release Frequency: Annually

NY MANIFEST:  Facility and Manifest Data
Manifest is a document that lists and tracks hazardous waste from the generator through transporters to a TSD
facility.

Date of Government Version: 01/01/2019
Date Data Arrived at EDR: 04/29/2020
Date Made Active in Reports: 07/10/2020
Number of Days to Update: 72

Source:  Department of Environmental Conservation
Telephone:  518-402-8651
Last EDR Contact: 01/29/2021
Next Scheduled EDR Contact: 05/10/2021
Data Release Frequency: Quarterly
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PA MANIFEST:  Manifest Information
Hazardous waste manifest information.

Date of Government Version: 06/30/2018
Date Data Arrived at EDR: 07/19/2019
Date Made Active in Reports: 09/10/2019
Number of Days to Update: 53

Source:  Department of Environmental Protection
Telephone:  717-783-8990
Last EDR Contact: 01/11/2021
Next Scheduled EDR Contact: 04/26/2021
Data Release Frequency: Annually

RI MANIFEST:  Manifest information
Hazardous waste manifest information

Date of Government Version: 12/31/2019
Date Data Arrived at EDR: 02/11/2021
Date Made Active in Reports: 02/24/2021
Number of Days to Update: 13

Source:  Department of Environmental Management
Telephone:  401-222-2797
Last EDR Contact: 02/09/2021
Next Scheduled EDR Contact: 05/31/2021
Data Release Frequency: Annually

VT MANIFEST:  Hazardous Waste Manifest Data
Hazardous waste manifest information.

Date of Government Version: 10/28/2019
Date Data Arrived at EDR: 10/29/2019
Date Made Active in Reports: 01/09/2020
Number of Days to Update: 72

Source:  Department of Environmental Conservation
Telephone:  802-241-3443
Last EDR Contact: 01/11/2021
Next Scheduled EDR Contact: 04/26/2021
Data Release Frequency: Annually

WI MANIFEST:  Manifest Information
Hazardous waste manifest information.

Date of Government Version: 05/31/2018
Date Data Arrived at EDR: 06/19/2019
Date Made Active in Reports: 09/03/2019
Number of Days to Update: 76

Source:  Department of Natural Resources
Telephone:  N/A
Last EDR Contact: 03/08/2021
Next Scheduled EDR Contact: 06/21/2021
Data Release Frequency: Annually

Oil/Gas Pipelines
Source:  Endeavor Business Media
Petroleum Bundle (Crude Oil, Refined Products, Petrochemicals, Gas Liquids (LPG/NGL), and Specialty
Gases (Miscellaneous)) N = Natural Gas Bundle (Natural Gas, Gas Liquids (LPG/NGL), and Specialty Gases
(Miscellaneous)). This map includes information copyrighted by Endeavor Business Media. This information
is provided on a best effort basis and Endeavor Business Media does not guarantee its accuracy nor warrant its
fitness for any particular purpose. Such information has been reprinted with the permission of Endeavor Business
Media.

Electric Power Transmission Line Data
Source:  Endeavor Business Media
This map includes information copyrighted by Endeavor Business Media. This information is provided on a best
effort basis and Endeavor Business Media does not guarantee its accuracy nor warrant its fitness for any
particular purpose. Such information has been reprinted with the permission of Endeavor Business Media.

Sensitive Receptors: There are individuals deemed sensitive receptors due to their fragile immune systems and special sensitivity
to environmental discharges.  These sensitive receptors typically include the elderly, the sick, and children.  While the location of all
sensitive receptors cannot be determined, EDR indicates those buildings and facilities - schools, daycares, hospitals, medical centers,
and nursing homes - where individuals who are sensitive receptors are likely to be located.

AHA Hospitals:
Source: American Hospital Association, Inc.
Telephone: 312-280-5991
The database includes a listing of hospitals based on the American Hospital Association’s annual survey of hospitals.

Medical Centers: Provider of Services Listing
Source: Centers for Medicare & Medicaid Services
Telephone: 410-786-3000
A listing of hospitals with Medicare provider number, produced by Centers of Medicare & Medicaid Services,
a federal agency within the U.S. Department of Health and Human Services.
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Nursing Homes
Source: National Institutes of Health
Telephone: 301-594-6248
Information on Medicare and Medicaid certified nursing homes in the United States.

Public Schools
Source: National Center for Education Statistics
Telephone: 202-502-7300
The National Center for Education Statistics’ primary database on elementary
and secondary public education in the United States.  It is a comprehensive, annual, national statistical
database of all public elementary and secondary schools and school districts, which contains data that are
comparable across all states.

Private Schools
Source: National Center for Education Statistics
Telephone: 202-502-7300
The National Center for Education Statistics’ primary database on private school locations in the United States. 

Flood Zone Data: This data was obtained from the Federal Emergency Management Agency (FEMA). It depicts 100-year and
500-year flood zones as defined by FEMA. It includes the National Flood Hazard Layer (NFHL) which incorporates Flood
Insurance Rate Map (FIRM) data and Q3 data from FEMA in areas not covered by NFHL.

Source: FEMA
Telephone: 877-336-2627
Date of Government Version: 2003, 2015

NWI: National Wetlands Inventory.  This data, available in select counties across the country, was obtained by EDR
in 2002, 2005 and 2010 from the U.S. Fish and Wildlife Service.

State Wetlands Data: Wetland Inventory
Source: MassDEP
Telephone: 617-292-5907

Current USGS 7.5 Minute Topographic Map
Source: U.S. Geological Survey

STREET AND ADDRESS INFORMATION

© 2015 TomTom North America, Inc. All rights reserved.  This material is proprietary and the subject of copyright protection
and other intellectual property rights owned by or licensed to Tele Atlas North America, Inc.  The use of this material is subject
to the terms of a license agreement.  You will be held liable for any unauthorized copying or disclosure of this material.
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geologic strata.
of the soil, and nearby wells.  Groundwater flow velocity is generally impacted by the nature of the
Groundwater flow direction may be impacted by surface topography, hydrology, hydrogeology, characteristics

  2.  Groundwater flow velocity.
  1.  Groundwater flow direction, and

Assessment of the impact of contaminant migration generally has two principle investigative components:

forming an opinion about the impact of potential contaminant migration.
EDR’s GeoCheck Physical Setting Source Addendum is provided to assist the environmental professional in

2012Version Date:
5646211 NEWTON, MASouthwest Map:

2012Version Date:
5646199 BOSTON SOUTH, MATarget Property Map:

USGS TOPOGRAPHIC MAP

38 ft. above sea levelElevation:
4688962.5UTM Y (Meters): 
325292.0UTM X (Meters): 
Zone 19Universal Tranverse Mercator: 
71.120614 - 71˚ 7’ 14.21’’Longitude (West): 
42.335239 - 42˚ 20’ 6.86’’Latitude (North): 

TARGET PROPERTY COORDINATES

BROOKLINE, MA 02445
50 SCHOOL STREET
JOHN R. PIERCE SCHOOL  AND ASSOCIATED PARCELS

TARGET PROPERTY ADDRESS

®GEOCHECK   - PHYSICAL SETTING SOURCE ADDENDUM®
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should be field verified.
on a relative (not an absolute) basis. Relative elevation information between sites of close proximity
Source: Topography has been determined from the USGS 7.5’ Digital Elevation Model and should be evaluated

SURROUNDING TOPOGRAPHY: ELEVATION PROFILES
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86 75 41 35
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General SEGeneral Topographic Gradient:
TARGET PROPERTY TOPOGRAPHY

should contamination exist on the target property, what downgradient sites might be impacted.
assist the environmental professional in forming an opinion about the impact of nearby contaminated properties or,
Surface topography may be indicative of the direction of surficial groundwater flow.  This information can be used to
TOPOGRAPHIC INFORMATION

collected on nearby properties, and regional groundwater flow information (from deep aquifers).
sources of information, such as surface topographic information, hydrologic information, hydrogeologic data
using site-specific well data. If such data is not reasonably ascertainable, it may be necessary to rely on other
Groundwater flow direction for a particular site is best determined by a qualified environmental professional
GROUNDWATER FLOW DIRECTION INFORMATION

®GEOCHECK   - PHYSICAL SETTING SOURCE SUMMARY®
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For additional site information, refer to Physical Setting Source Map Findings.

NW1/2 - 1 Mile ESE4G
W1/4 - 1/2 Mile SE3G
NO INFO.1/2 - 1 Mile East2G
SW1/2 - 1 Mile ENE1G
NO INFO.1/2 - 1 Mile East20
NW1/2 - 1 Mile ESE8
SW1/2 - 1 Mile ENEA6
W1/4 - 1/2 Mile SE4

GENERAL DIRECTIONLOCATION
GROUNDWATER FLOWFROM TPMAP ID

hydrogeologically, and the depth to water table.
authorities at select sites and has extracted the date of the report, groundwater flow direction as determined
flow at specific points. EDR has reviewed reports submitted by environmental professionals to regulatory
EDR has developed the AQUIFLOW Information System to provide data on the general direction of groundwater

AQUIFLOW®

 Search Radius: 1.000 Mile.

contamination exist on the target property, what downgradient sites might be impacted.
environmental professional in forming an opinion about the impact of nearby contaminated properties or, should
of groundwater flow direction in the immediate area.  Such hydrogeologic information can be used to assist the
Hydrogeologic information obtained by installation of wells on a specific site can often be an indicator
HYDROGEOLOGIC INFORMATION

YES - refer to the Overview Map and Detail MapEAST HALF OF BOSTON SOUTH

NATIONAL WETLAND INVENTORY
NWI Electronic
Data CoverageNWI Quad at Target Property

 FEMA FIRM Flood data25025C0059G  
 FEMA FIRM Flood data25017C0576E  
 FEMA FIRM Flood data25017C0557E  

Additional Panels in search area: FEMA Source Type

 FEMA FIRM Flood data25025C0078G  

Flood Plain Panel at Target Property FEMA Source Type

FEMA FLOOD ZONE

and bodies of water).
Refer to the Physical Setting Source Map following this summary for hydrologic information (major waterways

contamination exist on the target property, what downgradient sites might be impacted.
the environmental professional in forming an opinion about the impact of nearby contaminated properties or, should
Surface water can act as a hydrologic barrier to groundwater flow.  Such hydrologic information can be used to assist
HYDROLOGIC INFORMATION

®GEOCHECK   - PHYSICAL SETTING SOURCE SUMMARY®
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Map, USGS Digital Data Series DDS - 11 (1994).
of the Conterminous U.S. at 1:2,500,000 Scale - a digital representation of the 1974 P.B. King and H.M. Beikman
Geologic Age and Rock Stratigraphic Unit Source: P.G. Schruben, R.E. Arndt and W.J. Bawiec, Geology

ROCK STRATIGRAPHIC UNIT GEOLOGIC AGE IDENTIFICATION

Eugeosynclinal DepositsCategory:PaleozoicEra:
CambrianSystem:
CambrianSeries:
CeCode:    (decoded above as Era, System & Series)

at which contaminant migration may be occurring.
Geologic information can be used by the environmental professional in forming an opinion about the relative speed
GEOLOGIC INFORMATION IN GENERAL AREA OF TARGET PROPERTY

move more quickly through sandy-gravelly types of soils than silty-clayey types of soils.
characteristics data collected on nearby properties and regional soil information. In general, contaminant plumes
to rely on other sources of information, including geologic age identification, rock stratigraphic unit and soil
using site specific geologic and soil strata data. If such data are not reasonably ascertainable, it may be necessary
Groundwater flow velocity information for a particular site is best determined by a qualified environmental professional
GROUNDWATER FLOW VELOCITY INFORMATION

®GEOCHECK   - PHYSICAL SETTING SOURCE SUMMARY®
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> 0 inchesDepth to Watertable Min:

> 0 inchesDepth to Bedrock Min:

LowCorrosion Potential - Uncoated Steel:

Hydric Status: Unknown

Well drainedSoil Drainage Class:

textures.
moderately well and well drained soils with moderately coarse
Class B - Moderate infiltration rates. Deep and moderately deep,Hydrologic Group:

fine sandy loamSoil Surface Texture:

CantonSoil Component Name:

Soil Map ID: 2

No Layer Information available.
 

> 0 inchesDepth to Watertable Min:

> 0 inchesDepth to Bedrock Min:

Not ReportedCorrosion Potential - Uncoated Steel:

Hydric Status: Unknown
Soil Drainage Class:

Not reportedHydrologic Group:
Soil Surface Texture:

Urban landSoil Component Name:

Soil Map ID: 1

in a landscape. The following information is based on Soil Conservation Service SSURGO data.
for privately owned lands in the United States. A soil map in a soil survey is a representation of soil patterns
Survey (NCSS) and is responsible for collecting, storing, maintaining and distributing soil survey information
The U.S. Department of Agriculture’s (USDA) Soil Conservation Service (SCS) leads the National Cooperative Soil

DOMINANT SOIL COMPOSITION IN GENERAL AREA OF TARGET PROPERTY

®GEOCHECK   - PHYSICAL SETTING SOURCE SUMMARY®
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Somewhat excessively drainedSoil Drainage Class:

excessively drained sands and gravels.
Class A - High infiltration rates. Soils are deep, well drained toHydrologic Group:

fine sandy loamSoil Surface Texture:

MerrimacSoil Component Name:

Soil Map ID: 4

No Layer Information available.
 

> 0 inchesDepth to Watertable Min:

> 0 inchesDepth to Bedrock Min:

Not ReportedCorrosion Potential - Uncoated Steel:

Hydric Status: Unknown
Soil Drainage Class:

textures.
moderately well and well drained soils with moderately coarse
Class B - Moderate infiltration rates. Deep and moderately deep,Hydrologic Group:

fine sandy loamSoil Surface Texture:

Urban landSoil Component Name:

Soil Map ID: 3

3.6
Max: 6 Min:

  Min: 42.34
Max: 141.14 Not reportedNot reported

sand
gravelly loamy59 inches18 inches 3

3.6
Max: 6 Min:

  Min: 42.34
Max: 141.14 Not reportedNot reportedfine sandy loam18 inches 3 inches 2

3.6
Max: 6 Min:

  Min: 42.34
Max: 141.14 Not reportedNot reportedfine sandy loam 3 inches 0 inches 1

Soil Layer Information           

Boundary Classification Saturated
hydraulic
conductivity
micro m/sec

Layer Upper Lower Soil Texture Class AASHTO Group Unified Soil Soil Reaction
(pH)

®GEOCHECK   - PHYSICAL SETTING SOURCE SUMMARY®
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Max:  Min: 
  Min: 0.42
Max: 141.14 Not reportedNot reportedvariable 5 inches 0 inches 1

Soil Layer Information           

Boundary Classification Saturated
hydraulic
conductivity
micro m/sec

Layer Upper Lower Soil Texture Class AASHTO Group Unified Soil Soil Reaction
(pH)

 
> 0 inchesDepth to Watertable Min:

> 0 inchesDepth to Bedrock Min:

Not ReportedCorrosion Potential - Uncoated Steel:

Hydric Status: Unknown
Soil Drainage Class:

textures.
moderately well and well drained soils with moderately coarse
Class B - Moderate infiltration rates. Deep and moderately deep,Hydrologic Group:

variableSoil Surface Texture:

UdorthentsSoil Component Name:

Soil Map ID: 5

3.6
Max: 6 Min:

  Min: 42.34
Max: 141.14 Not reportedNot reported

coarse sand
very gravelly
sr to sand to59 inches22 inches 3

3.6
Max: 6 Min:

  Min: 42.34
Max: 141.14 Not reportedNot reported

sand
gravelly loamy22 inches18 inches 2

3.6
Max: 6 Min:

  Min: 42.34
Max: 141.14 Not reportedNot reportedfine sandy loam18 inches 0 inches 1

Soil Layer Information           

Boundary Classification Saturated
hydraulic
conductivity
micro m/sec

Layer Upper Lower Soil Texture Class AASHTO Group Unified Soil Soil Reaction
(pH)

 
> 0 inchesDepth to Watertable Min:

> 0 inchesDepth to Bedrock Min:

LowCorrosion Potential - Uncoated Steel:

Hydric Status: Unknown

®GEOCHECK   - PHYSICAL SETTING SOURCE SUMMARY®
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opinion about the impact of contaminant migration on nearby drinking water wells.
professional in assessing sources that may impact ground water flow direction, and in forming an
EDR Local/Regional Water Agency records provide water well information to assist the environmental

LOCAL / REGIONAL WATER AGENCY RECORDS

4.5
Max: 6 Min:

Min: 0
Max: 1.41   Not reportedNot reported

loam
channery silt59 inches25 inches 3

4.5
Max: 6 Min:

Min: 0
Max: 1.41   Not reportedNot reported

loam
channery silt25 inches 9 inches 2

4.5
Max: 6 Min:

Min: 0
Max: 1.41   Not reportedNot reportedsilt loam 9 inches 0 inches 1

Soil Layer Information           

Boundary Classification Saturated
hydraulic
conductivity
micro m/sec

Layer Upper Lower Soil Texture Class AASHTO Group Unified Soil Soil Reaction
(pH)

 
> 61 inchesDepth to Watertable Min:

> 0 inchesDepth to Bedrock Min:

LowCorrosion Potential - Uncoated Steel:

Hydric Status: Unknown

Well drainedSoil Drainage Class:

movement of water, or soils with moderately fine or fine textures.
Class C - Slow infiltration rates. Soils with layers impeding downwardHydrologic Group:

silt loamSoil Surface Texture:

NewportSoil Component Name:

Soil Map ID: 6

Max:  Min: 
  Min: 0.42
Max: 141.14 Not reportedNot reportedvariable59 inches 5 inches 2

Soil Layer Information           

Boundary Classification Saturated
hydraulic
conductivity
micro m/sec

Layer Upper Lower Soil Texture Class AASHTO Group Unified Soil Soil Reaction
(pH)

®GEOCHECK   - PHYSICAL SETTING SOURCE SUMMARY®
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1/2 - 1 Mile ENEMA9000000004649   D22
1/2 - 1 Mile ENEMA9000000004793   D21
1/2 - 1 Mile ENEMA9000000004825   19
1/2 - 1 Mile EastMA9000000003922   18
1/2 - 1 Mile EastMA9000000005487   C17
1/2 - 1 Mile SEMA9000000005123   16
1/2 - 1 Mile ENEMA9000000004319   C15
1/2 - 1 Mile ENEMA9000000005262   B14
1/2 - 1 Mile EastMA9000000004278   13
1/2 - 1 Mile ENEMA9000000005705   B12
1/2 - 1 Mile ENEMA9000000005145   A11
1/2 - 1 Mile EastMA9000000005498   A9
1/2 - 1 Mile ENEMA9000000004636   A7
1/2 - 1 Mile NorthMA9000000004826   5
1/4 - 1/2 Mile SSWMA9000000004949   3
1/8 - 1/4 Mile WSWMA9000000005155   1

STATE DATABASE WELL INFORMATION

LOCATION
FROM TPWELL IDMAP ID

Note: PWS System location is not always the same as well location.

1/8 - 1/4 Mile SouthMA3046001   2

FEDERAL FRDS PUBLIC WATER SUPPLY SYSTEM INFORMATION

LOCATION
FROM TPWELL IDMAP ID

1/2 - 1 Mile SSEUSGS40000472185   10

FEDERAL USGS WELL INFORMATION

LOCATION
FROM TPWELL IDMAP ID

1.000State Database
Nearest PWS within 1 mileFederal FRDS PWS
1.000Federal USGS

WELL SEARCH DISTANCE INFORMATION

SEARCH DISTANCE (miles)DATABASE

®GEOCHECK   - PHYSICAL SETTING SOURCE SUMMARY®
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          CHARLESSubBasin:
          VALVOLINE INSTANT OIL CHANGEFacility Name:          Not ReportedType:
          Not ReportedSite Name:          Not ReportedPWS ID:

3
SSW
1/4 - 1/2 Mile
Higher

MA9000000004949MA WELLS

          0710718Longitude:          421954Latitude:

          UntreatedTreatment:          Under 101 PersonsPopulation served:

          02146System zip:          MASystem state:
          BROOKLINESystem city:          252 SUMMIT AVE.System address:
          Not ReportedSystem address:          CAMP BOURNEDALESystem name:
          00000025Retail population:          Not ReportedDate system deactivated:
          7906Date system activated:          ActiveActivity status:
          MA3046001PWS ID:          Not ReportedPWS zip:
          Not ReportedPWS state:          Not ReportedPWS city:
          Not ReportedPWS address:          Not ReportedPWS name:
          Not ReportedPWS type:          MA3046001PWS ID:

          IPwsactivitycode:
          02146Contactzip:          MAContactstate:
          BROOKLINEContactcity:          252 SUMMIT AVE.Contactaddress2:
          Not ReportedContactaddress1:          Not ReportedContactphone:
          Not ReportedContactorgname:          CAMP BOURNEDALEContact:
          unknownOwner:          TNCWSPwstype:
          GroundwaterPsource longname:          0Pwssvcconn:
          25Retpopsrvd:          ClosedStatus:
          25021Fipscounty:          Not ReportedZipserved:
          MAStateserved:          Not ReportedCityserved:
          CAMP BOURNEDALEPwsname:          MA3046001Pwsid:
          MAState:          01Epa region:

2
South
1/8 - 1/4 Mile
Lower

MA3046001FRDS PWS

          01-FEB-14Date Mapped:
          0UST ID:          Not ReportedTertiary Location Source:
          DD_PARSecondary Location Source:          AP_DOQPrimary Location Source:
          PHOLocation Method:          CBFeature Type:
          100Accuracy Estimate (ft):          DOQBasemap:

          CHARLESSubBasin:
          CVS 1071Facility Name:          Not ReportedType:
          Not ReportedSite Name:          Not ReportedPWS ID:

1
WSW
1/8 - 1/4 Mile
Higher

MA9000000005155MA WELLS

Map ID
Direction
Distance
Elevation EDR ID NumberDatabase

®GEOCHECK   - PHYSICAL SETTING SOURCE MAP FINDINGS®
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          02-JAN-07Date Mapped:
          22647UST ID:          Not ReportedTertiary Location Source:
          WWWSecondary Location Source:          AP_PNPrimary Location Source:
          PHOLocation Method:          CFFeature Type:
          100Accuracy Estimate (ft):          DOQBasemap:

          CHARLESSubBasin:
          BETH ISRAEL DEACONESS MED CENTER-WEST CAMPUSFacility Name:
          Not ReportedType:

          Not ReportedSite Name:          Not ReportedPWS ID:

A7
ENE
1/2 - 1 Mile
Higher

MA9000000004636MA WELLS

Date: 11/95
Water Table Depth: Shallowest: 15 ft. Deepest: 20 ft.
Groundwater Flow: SW
Site ID: 3-0001470A6

ENE
1/2 - 1 Mile
Lower

5207AQUIFLOW

          17-SEP-14Date Mapped:
          0UST ID:          Not ReportedTertiary Location Source:
          AP_DOQSecondary Location Source:          DD_PARPrimary Location Source:
          PHOLocation Method:          CBFeature Type:
          100Accuracy Estimate (ft):          DOQBasemap:

          CHARLESSubBasin:
          CVS PHARMACY 0006Facility Name:          Not ReportedType:
          Not ReportedSite Name:          Not ReportedPWS ID:

5
North
1/2 - 1 Mile
Higher

MA9000000004826MA WELLS

Date: 09/30/93
Water Table Depth: Shallowest: 8.50 ft. Deepest: 10.55 ft.
Groundwater Flow: W
Site ID: 3-00048144

SE
1/4 - 1/2 Mile
Lower

4952AQUIFLOW

          23-NOV-98Date Mapped:
          0UST ID:          Not ReportedTertiary Location Source:
          Not ReportedSecondary Location Source:          KNOWPrimary Location Source:
          OTHLocation Method:          CBFeature Type:
          100Accuracy Estimate (ft):          DOQBasemap:

®GEOCHECK   - PHYSICAL SETTING SOURCE MAP FINDINGS®
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          08-MAY-13Date Mapped:
          0UST ID:          DD_PARTertiary Location Source:
          AP_DOQSecondary Location Source:          MS_SITEPrimary Location Source:
          PHOLocation Method:          CBFeature Type:
          16Accuracy Estimate (ft):          DOQBasemap:

          CHARLESSubBasin:
          DANA FARBER - YAWKEY CENTERFacility Name:          Not ReportedType:
          Not ReportedSite Name:          Not ReportedPWS ID:

A11
ENE
1/2 - 1 Mile
Higher

MA9000000005145MA WELLS

          Not ReportedWell Hole Depth Units:
          Not ReportedWell Hole Depth:          Not ReportedWell Depth Units:
          Not ReportedWell Depth:          19971030Construction Date:
          Unconfined single aquiferAquifer Type:          Not ReportedFormation Type:
          Not ReportedAquifer:          Not ReportedContrib Drainage Area Unts:
          Not ReportedContrib Drainage Area:          Not ReportedDrainage Area Units:
          Not ReportedDrainage Area:          01090001HUC:

          SEDIMENT QUALITY DATA STORED IN USEPA DATABASEDescription:
          Well: Test hole not completed as a wellType:
          MA-BGB    1-SITE1Monitor Location:
          USGS Massachusetts Water Science CenterOrganization Name:
          USGS-MAOrganization ID:

10
SSE
1/2 - 1 Mile
Lower

USGS40000472185FED USGS

          26-MAR-99Date Mapped:
          14651UST ID:          Not ReportedTertiary Location Source:
          Not ReportedSecondary Location Source:          KNOWPrimary Location Source:
          OTHLocation Method:          CBFeature Type:
          100Accuracy Estimate (ft):          DOQBasemap:

          CHARLESSubBasin:
          MEDICAL AREA TOTAL ENERGY PLANTFacility Name:          Not ReportedType:
          Not ReportedSite Name:          Not ReportedPWS ID:

A9
East
1/2 - 1 Mile
Higher

MA9000000005498MA WELLS

Date: 04/1994
Water Table Depth: Shallowest: 6.96 ft. Deepest: 19.69 ft.
Groundwater Flow: NW
Site ID: 3-00035368

ESE
1/2 - 1 Mile
Higher

5180AQUIFLOW

Map ID
Direction
Distance
Elevation EDR ID NumberDatabase

®GEOCHECK   - PHYSICAL SETTING SOURCE MAP FINDINGS®



TC06429109.2r   Page A-15

          01-FEB-14Date Mapped:
          0UST ID:          Not ReportedTertiary Location Source:
          DD_PARSecondary Location Source:          AP_DOQPrimary Location Source:
          PHOLocation Method:          CBFeature Type:
          100Accuracy Estimate (ft):          DOQBasemap:

          CHARLESSubBasin:
          CVS 0524Facility Name:          Not ReportedType:
          Not ReportedSite Name:          Not ReportedPWS ID:

B14
ENE
1/2 - 1 Mile
Lower

MA9000000005262MA WELLS

          17-FEB-99Date Mapped:
          0UST ID:          Not ReportedTertiary Location Source:
          Not ReportedSecondary Location Source:          KNOWPrimary Location Source:
          OTHLocation Method:          CBFeature Type:
          100Accuracy Estimate (ft):          DOQBasemap:

          CHARLESSubBasin:
          BRIGHAM AND WOMENS HOSPITALFacility Name:          Not ReportedType:
          Not ReportedSite Name:          Not ReportedPWS ID:

13
East
1/2 - 1 Mile
Higher

MA9000000004278MA WELLS

          09-MAR-16Date Mapped:
          0UST ID:          Not ReportedTertiary Location Source:
          AP_DOQSecondary Location Source:          DD_PARPrimary Location Source:
          PHOLocation Method:          CBFeature Type:
          100Accuracy Estimate (ft):          DOQBasemap:

          CHARLESSubBasin:
          DANA FARBER CANCER INSTITUTE AT THE LONGFacility Name:
          Not ReportedType:

          Not ReportedSite Name:          Not ReportedPWS ID:

B12
ENE
1/2 - 1 Mile
Higher

MA9000000005705MA WELLS

Map ID
Direction
Distance
Elevation EDR ID NumberDatabase
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          08-MAY-13Date Mapped:
          22774UST ID:          AP_DOQTertiary Location Source:
          KNOWSecondary Location Source:          MS_SITEPrimary Location Source:
          PHOLocation Method:          CBFeature Type:
          16Accuracy Estimate (ft):          DOQBasemap:

          CHARLESSubBasin:
          CHILDRENS HOSPITALFacility Name:          Not ReportedType:
          Not ReportedSite Name:          Not ReportedPWS ID:

C17
East
1/2 - 1 Mile
Lower

MA9000000005487MA WELLS

          23-FEB-04Date Mapped:
          22848UST ID:          Not ReportedTertiary Location Source:
          AP_DOQSecondary Location Source:          DD_HOSPPrimary Location Source:
          PHOLocation Method:          CFFeature Type:
          16Accuracy Estimate (ft):          DOQBasemap:

          CHARLESSubBasin:
          VA HEALTHCARE SYSTEM JAMAICA PLAINFacility Name:          Not ReportedType:
          Not ReportedSite Name:          Not ReportedPWS ID:

16
SE
1/2 - 1 Mile
Higher

MA9000000005123MA WELLS

          08-MAY-13Date Mapped:
          0UST ID:          AP_DOQTertiary Location Source:
          KNOWSecondary Location Source:          MS_SITEPrimary Location Source:
          PHOLocation Method:          FDGFeature Type:
          100Accuracy Estimate (ft):          DOQBasemap:

          CHARLESSubBasin:
          BOSTON CHILDRENS HOSPITALFacility Name:          Not ReportedType:
          Not ReportedSite Name:          Not ReportedPWS ID:

C15
ENE
1/2 - 1 Mile
Lower

MA9000000004319MA WELLS

Map ID
Direction
Distance
Elevation EDR ID NumberDatabase

®GEOCHECK   - PHYSICAL SETTING SOURCE MAP FINDINGS®
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          29-OCT-09Date Mapped:
          0UST ID:          Not ReportedTertiary Location Source:
          AP_DOQSecondary Location Source:          DD_PARPrimary Location Source:
          PHOLocation Method:          CBFeature Type:
          100Accuracy Estimate (ft):          DOQBasemap:

          CHARLESSubBasin:
          HARVARD MEDICAL SCHOOLFacility Name:          Not ReportedType:
          Not ReportedSite Name:          Not ReportedPWS ID:

D21
ENE
1/2 - 1 Mile
Lower

MA9000000004793MA WELLS

Date: Not Reported
Water Table Depth: No Info.
Groundwater Flow: NO INFO.
Site ID: 3-000136720

East
1/2 - 1 Mile
Higher

5211AQUIFLOW

          23-NOV-98Date Mapped:
          22647UST ID:          Not ReportedTertiary Location Source:
          DD_PARSecondary Location Source:          KNOWPrimary Location Source:
          OTHLocation Method:          CBFeature Type:
          100Accuracy Estimate (ft):          DOQBasemap:

          CHARLESSubBasin:
          BETH ISRAEL DEACONESS MED CENTER-EAST CAMPUSFacility Name:
          Not ReportedType:

          Not ReportedSite Name:          Not ReportedPWS ID:

19
ENE
1/2 - 1 Mile
Lower

MA9000000004825MA WELLS

          22-JAN-99Date Mapped:
          14737UST ID:          Not ReportedTertiary Location Source:
          Not ReportedSecondary Location Source:          KNOWPrimary Location Source:
          OTHLocation Method:          CLFeature Type:
          100Accuracy Estimate (ft):          DOQBasemap:

          CHARLESSubBasin:
          HARVARD UNIVERSITY LONGWOOD CAMPFacility Name:          Not ReportedType:
          Not ReportedSite Name:          Not ReportedPWS ID:

18
East
1/2 - 1 Mile
Lower

MA9000000003922MA WELLS

Map ID
Direction
Distance
Elevation EDR ID NumberDatabase

®GEOCHECK   - PHYSICAL SETTING SOURCE MAP FINDINGS®
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Date: 04/1994
Water Table Depth: Shallowest: 6.96 ft. Deepest: 19.69 ft.
Groundwater Flow: NW
Site ID: 3-00035364G

ESE
1/2 - 1 Mile
Lower

5180AQUIFLOW

Date: 09/30/93
Water Table Depth: Shallowest: 8.50 ft. Deepest: 10.55 ft.
Groundwater Flow: W
Site ID: 3-00048143G

SE
1/4 - 1/2 Mile
Lower

4952AQUIFLOW

Date: Not Reported
Water Table Depth: No Info.
Groundwater Flow: NO INFO.
Site ID: 3-00013672G

East
1/2 - 1 Mile
Lower

5211AQUIFLOW

Date: 11/95
Water Table Depth: Shallowest: 15 ft. Deepest: 20 ft.
Groundwater Flow: SW
Site ID: 3-00014701G

ENE
1/2 - 1 Mile
Lower

5207AQUIFLOW

          29-OCT-09Date Mapped:
          0UST ID:          Not ReportedTertiary Location Source:
          DD_PARSecondary Location Source:          WWWPrimary Location Source:
          PHOLocation Method:          CBFeature Type:
          100Accuracy Estimate (ft):          DOQBasemap:

          CHARLESSubBasin:
          MERCK SHARP & DOHME CORPFacility Name:          Not ReportedType:
          Not ReportedSite Name:          Not ReportedPWS ID:

D22
ENE
1/2 - 1 Mile
Lower

MA9000000004649MA WELLS

Map ID
Direction
Distance
Elevation EDR ID NumberDatabase
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1%18%82%2.907 pCi/LBasement
0%0%100%0.500 pCi/LLiving Area - 2nd Floor
0%11%89%2.522 pCi/LLiving Area - 1st Floor

% >20 pCi/L% 4-20 pCi/L% <4 pCi/LAverage ActivityArea

Number of sites tested: 146

Federal Area Radon Information for NORFOLK COUNTY, MA

             : Zone 3 indoor average level < 2 pCi/L.
             : Zone 2 indoor average level >= 2 pCi/L and <= 4 pCi/L.
     Note: Zone 1 indoor average level > 4 pCi/L.

Federal EPA Radon Zone for NORFOLK County:  2 

1.921NORFOLK

____________________________
Median% of  sites>4 pCi/LCounty

Radon Test Results                                                                                 

State Database: MA Radon                                                                           

AREA RADON INFORMATION

GEOCHECK   - PHYSICAL SETTING SOURCE MAP FINDINGS
RADON

®



TOPOGRAPHIC INFORMATION

USGS 7.5’ Digital Elevation Model (DEM)
Source: United States Geologic Survey
EDR acquired the USGS 7.5’ Digital Elevation Model in 2002 and updated it in 2006. The 7.5 minute DEM corresponds
to the USGS 1:24,000- and 1:25,000-scale topographic quadrangle maps. The DEM provides elevation data
with consistent elevation units and projection.

Current USGS 7.5 Minute Topographic Map
Source: U.S. Geological Survey

HYDROLOGIC INFORMATION

Flood Zone Data: This data was obtained from the Federal Emergency Management Agency (FEMA). It depicts 100-year and
500-year flood zones as defined by FEMA. It includes the National Flood Hazard Layer (NFHL) which incorporates Flood
Insurance Rate Map (FIRM) data and Q3 data from FEMA in areas not covered by NFHL.

Source: FEMA
Telephone: 877-336-2627
Date of Government Version: 2003, 2015

NWI: National Wetlands Inventory.  This data, available in select counties across the country, was obtained by EDR
in 2002, 2005 and 2010 from the U.S. Fish and Wildlife Service.

State Wetlands Data: Wetland Inventory
Source: MassDEP
Telephone: 617-292-5907

HYDROGEOLOGIC INFORMATION

AQUIFLOW       Information SystemR

Source:  EDR proprietary database of groundwater flow information
EDR has developed the AQUIFLOW Information System (AIS) to provide data on the general direction of groundwater

flow at specific points. EDR has reviewed reports submitted to regulatory authorities at select sites and has
extracted the date of the report, hydrogeologically determined groundwater flow direction and depth to water table
information.

GEOLOGIC INFORMATION

Geologic Age and Rock Stratigraphic Unit
Source: P.G. Schruben, R.E. Arndt and W.J. Bawiec, Geology of the Conterminous U.S. at 1:2,500,000 Scale - A digital
representation of the 1974 P.B. King and H.M. Beikman Map, USGS Digital Data Series DDS - 11 (1994).

STATSGO: State Soil Geographic Database
Source:  Department of Agriculture, Natural Resources Conservation Service (NRCS)
The U.S. Department of Agriculture’s (USDA) Natural Resources Conservation Service (NRCS) leads the national
Conservation Soil Survey (NCSS) and is responsible for collecting, storing, maintaining and distributing soil
survey information for privately owned lands in the United States. A soil map in a soil survey is a representation
of soil patterns in a landscape. Soil maps for STATSGO are compiled by generalizing more detailed (SSURGO)
soil survey maps.

SSURGO: Soil Survey Geographic Database
Source:  Department of Agriculture, Natural Resources Conservation Service (NRCS)
Telephone:  800-672-5559
SSURGO is the most detailed level of mapping done by the Natural Resources Conservation Service, mapping
scales generally range from 1:12,000 to 1:63,360. Field mapping methods using national standards are used to
construct the soil maps in the Soil Survey Geographic (SSURGO) database. SSURGO digitizing duplicates the
original soil survey maps. This level of mapping is designed for use by landowners, townships and county
natural resource planning and management.
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LOCAL / REGIONAL WATER AGENCY RECORDS

FEDERAL WATER WELLS

PWS: Public Water Systems
Source:  EPA/Office of Drinking Water
Telephone:  202-564-3750
Public Water System data from the Federal Reporting Data System.  A PWS is any water system which provides water to at

least 25 people for at least 60 days annually.  PWSs provide water from wells, rivers and other sources.

PWS ENF: Public Water Systems Violation and Enforcement Data
Source:  EPA/Office of Drinking Water
Telephone:  202-564-3750
Violation and Enforcement data for Public Water Systems from the Safe Drinking Water Information System (SDWIS) after

August 1995.  Prior to August 1995, the data came from the Federal Reporting Data System (FRDS).

USGS Water Wells: USGS National Water Inventory System (NWIS)
This database contains descriptive information on sites where the USGS collects or has collected data on surface
water and/or groundwater. The groundwater data includes information on wells, springs, and other sources of groundwater.

STATE RECORDS

Massachusetts Geographic Information System (MassGIS) Datalayers
Source:  Executive Office of Environmental Affairs
Telephone:

Public Water Supply Database

Telephone:
The Public Water Supply datalayer contains the locations of public community surface and groundwater supply sources

and public non-community supply sources as defined in 310 CMR 22.00.

Areas of Critical Environmental Concern

Telephone:
The Areas of Critical Environmental Concern (ACEC) datalayer shows the location of areas that have been designated

ACECs by the Secretary of Environmental Affairs. ACEC designation requires greater environmental review of certain
kinds of proposed development under state jurisdiction within the ACEC boundaries. The ACEC Program is administered
by the Department of Environmental Management (DEM) on behalf of the Secretary of Environmental Affairs. The
Massachusetts Coastal Zone Management (MCZM) Office managed the original Coastal ACEC Program from 1978 to 1993,
and continues to play a key role in monitoring coastal ACECs. Procedures for ACEC designation and the general
policies governing the effects of designation are contained in the ACEC regulations (301 CMR 12.00). The ACEC
datalayer has been compiled by MCZM and DEM and includes both coastal and inland areas.

EPA Designated Sole Source Aquifers

Telephone:
The Sole Source Aquifer datalayer was compiled by the Department of Environmental Protection (DEP) Division

of Water Supply (DWS). Seven Sole Source Aquifers have been designated by the US Environmental Protection Agency
(EPA) for Massachusetts. A Sole Source Aquifer (SSA) is an aquifer designated by US EPA as the sole or principal
source of drinking water for a given aquifer service area; that is, an aquifer which is needed to supply 50% or
more of the drinking water for that area and for which there are no reasonably available alternative sources should
that aquifer become contaminated. The aquifers were defined by an EPA hydrogeologist.

Aquifers

Telephone:
MassGIS produced an aquifer datalayer composed of 20 individual panels, generally based on the boundaries of the

major drainage basins. Areas of high and medium yield were mapped. This datalayer includes polygon attribute coding
to help in the identification of areas in which cleanup of hazardous waste sites must meet drinking water standards,
as defined in the Massachusetts Contingency Plan (MCP) (310 CMR 40.00000).

Non-Potential Drinking Water Source Areas

Telephone:
Non-Potential Drinking Water Source Areas (NPDWSA) are regulatory in nature representing one of many considerations

used in determining the standards to which ground water must be cleaned in the event of a release of oil or hazardous
material. NPDWSAs are not based on existing water quality and do not indicate poor ambient conditions.

DEP Approved Zone IIs

Telephone:
The Department of Environmental Protection (DEP) approved Zone IIs datalayer was compiled by the DEP Division
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OTHER STATE DATABASE INFORMATION

RADON

State Database: MA Radon
Source: Department of Health
Telephone: 413-586-7525
Radon Test Results

Area Radon Information
Source: USGS
Telephone:  703-356-4020
The National Radon Database has been developed by the U.S. Environmental Protection Agency
(USEPA) and is a compilation of the EPA/State Residential Radon Survey and the National Residential Radon Survey.
The study covers the years 1986 - 1992. Where necessary data has been supplemented by information collected at
private sources such as universities and research institutions.

EPA Radon Zones
Source:  EPA
Telephone:  703-356-4020
Sections 307 & 309 of IRAA directed EPA to list and identify areas of U.S. with the potential for elevated indoor
radon levels.

OTHER

Airport Landing Facilities: Private and public use landing facilities
Source:  Federal Aviation Administration, 800-457-6656

Epicenters: World earthquake epicenters, Richter 5 or greater
Source:  Department of Commerce, National Oceanic and Atmospheric Administration

Earthquake Fault Lines: The fault lines displayed on EDR’s Topographic map are digitized quaternary faultlines, prepared
in 1975 by the United State Geological Survey

STREET AND ADDRESS INFORMATION

© 2015 TomTom North America, Inc. All rights reserved.  This material is proprietary and the subject of copyright protection
and other intellectual property rights owned by or licensed to Tele Atlas North America, Inc.  The use of this material is subject
to the terms of a license agreement.  You will be held liable for any unauthorized copying or disclosure of this material.
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APPENDIX E 

SITE PHOTOGRAPHS 



PEER Consultants Project No. 7755 
Site Name: John R. Pierce School, 50 School Street, Brookline, MA 
Date Photos Taken: 3/31/2021 
 
 

Pa
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1 

 

 

 

Photo 1: View southwest of Kohler PS 100 
diesel generator at the Main Building 
(MB) on the target property (TP).  

 Photo 2: View southwest of transformer, 
generator, and suspect underground 
storage tank (UST) on 11 Pierce St. 

 

 

 
Photo 3: View of general chemical storage 

area (custodial supplies) in area 
behind the kitchen in MB on the TP. 

 Photo 4: View of science supplies / oxidizers 
stored in a wooden cabinet in 
science room 135 in MB on the TP. 

 

 

 

Photo 5: View of science supplies / 
flammables stored in a yellow, metal 
cabinet in science room 135 in MB 
on TP. 

 Photo 6: View H.B. Smith boilers within boiler 
room at the MB on the TP. 



PEER Consultants Project No. 7755 
Site Name: John R. Pierce School, 50 School Street, Brookline, MA 
Date Photos Taken: 3/31/2021 
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Photo 7: View of metal “kerosine” cans and 
metal rag can located on concrete 
floor of boiler room in MB on TP. 

 Photo 8: View of liquid within sump for boilers 
within the MB on the TP.  

 

 

 

Photo 9: View of TS-1001 Tank Sentinel Fuel 
Management System monitor within 
boiler room in MB on TP. 

 Photo 10: View of Hydrosafe VG-46 hydraulic-
type oil supply for elevator in elevator 
machine room at the MB on the TP. 

 

 

 

Photo 11: View of unilluminated red-light alarm 
associated with suspect 5,000-gallon 
above ground tank or suspect UST 
at the MB on the TP. 

 Photo 12: View southwest of the Pak-Man 
PM6R trash compactor, with catch 
basin in distance to the “right” of the 
red door at the MB on the TP. 



PEER Consultants Project No. 7755 
Site Name: John R. Pierce School, 50 School Street, Brookline, MA 
Date Photos Taken: 3/31/2021 
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Photo 13: View southwest of catch basin 
referenced in Photo 12.  Note 
suspect UST at 361 Washington St. 

 Photo 14: View north toward Historic Building 
of suspect transformers, and suspect 
USTs at 333 Washington Street. 

 

 

 

Photo 15: View of catch basin (Dump no waste! 
Drains to waterways) on the 
Playground Property (PP) on the TP.  

 Photo 16: View west toward 30-38 Harvard 
Avenue from eastern edge of the PP 
on the TP. 

 

 

 

Photo 17: View east-northeast down Harvard 
Avenue from Harvard Avenue at the 
northern edge of the PP on the TP. 

 Photo 18: View south of 3-story (with basement) 
apartment building at 30-38 Harvard 
Avenue, west of the PP.  



PEER Consultants Project No. 7755 
Site Name: John R. Pierce School, 50 School Street, Brookline, MA 
Date Photos Taken: 3/31/2021 
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Photo 19: View north toward Harvard Avenue 
from the southeastern edge of the 
PP on the TP. 

 Photo 20: View east toward Harvard Place from 
the western edge of the PP on the 
TP. 

 

 

 

Photo 21: View northwest of the “Little Corner 
Schoolhouse” at 92 Harvard Avenue, 
which adjoins the TP. 

 Photo 22: View southeast down Harvard Street, 
with School Street intersection at 
traffic light. 

 

 

 

Photo 23: View west of daycare/school 
operating at 87 School Street, which 
adjoins the TP.  

 Photo 24: View of the parking garage entrance, 
at School Street, to the MB on the TP. 



PEER Consultants Project No. 7755 
Site Name: John R. Pierce School, 50 School Street, Brookline, MA 
Date Photos Taken: 3/31/2021 
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Photo 25: View southwest of the MB (left) on 
the TP at the intersection of Harvard 
Street and School Street. 

 Photo 26: View north-northwest at Harvard 
Street at the buildings located at 54-
64 Harvard Street. 

 

 

 

Photo 27: View northeast of pedestrian bridge 
over School Street from MB to PP on 
TP. 

 Photo 28: View east of School Street at parking 
garage entrance to MB on TP.  

 

 

 

Photo 29: View west of courtyard for the MB on 
the TP. 

 Photo 30: View west-northwest of Historic 
Building on the TP. 



PEER Consultants Project No. 7755 
Site Name: John R. Pierce School, 50 School Street, Brookline, MA 
Date Photos Taken: 3/31/2021 
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Photo 31: General view of a classroom within 
the MB on the TP. 

 Photo 32: General view of a classroom within 
the MB on the TP. 

 

 

 

Photo 33: General view of the gymnasium 
within the MB on the TP. 

 Photo 34: General view of the kitchen/cafeteria 
within the MB on TP.  

 

 

 

Photo 35: General view of a classroom in the 
Historic Building on the TP. 

 Photo 36: General view of a classroom in the 
Historic Building on the TP. 
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expertise in Clean Energy, Environmental Science, Natural 
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SELECTED EXPERIENCE 

Hannigan School, Environmental, MCP, and Hazardous Material Support, New Bedford, MA 

PEER’s Phase 2 soil sampling investigation was undertaken in response to the results of our Phase I 

ESA report, which identified several recognized environmental conditions (RECs) including former 

USTs and other adjoining hazardous materials concerns.  Our investigation was based on advanced 

remediation planning at the abandoned school prior to its demolition and redevelopment. The 

investigation was conducted to determine the presence or absence of indicator contaminants 

associated with the RECs identified by the Phase I ESA. 

Union Square Utility & Roadway Improvements, Somerville, MA 

Project Manager responsible for conducting Phase 1 and Phase 2 Environmental Site Assessments 

along utility rights of way in Union Square to assess environmental issues related to the 

release/presence of oil and other hazardous materials. Phase 1 site assessment tasks included 

historical and public records review, site reconnaissance, and identification of environmental 

characteristics and special resources. Phase 2 included field observations of borings, soil vapor 

monitoring, soil sample collection and analysis.  

Capen Reynolds Farm, Stoughton, MA  

Project Manager responsible for hazardous material inspection and natural resource site review services 

for proposed renovation / demolition activities on this historical farm property. Inspected interior and exterior 

constructs, finishes, and other materials that may contain asbestos, PCBs, mold, oil and hazardous 

materials, and/or lead paint. 

North University Drive Parking Lot Improvement, University Of Massachusetts, Amherst, MA 

Project Manager responsible for wetland delineation and all natural resource permitting activities to support 

existing parking lot improvements between Stadium Drive and N. University Drive on the campus of UMASS 

Amherst.  Highlights: Wetland delineation, local Conservation Commission permitting 

EDUCATION 

M.S. Plant & Soil Science, 1994 

B.S. Environmental Science and 

Management, 1991 

LICENSES 

Asbestos Inspector (MA #AI900459) 

Asbestos Designer (MA #AD900373) 

Asbestos Management Planner 

  (MA #AP900468) 

Lead Inspector MA #I-4057 

Certified Wetland Scientist 

Certified Professional Soil Scientist 

Residential Radon Measurement 

Hazard Ranking System Training  
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Total: 27      PEER: 8 Years 

 

 
 



Keolis Commuter Services, LLC, Boston, MA 

Project Manager responsible for all natural resource permitting activities to support existing culvert 

rehabilitation design approvals and upgrades to the MBTA commuter rail system.    Highlights: Wetland 

delineation, hydrology analysis, field survey for permitting plan development and approvals; implementation 

of BMP’s to mitigate environmental impact, management of erosion controls and water remediation during 

construction activities required to meet specifications per Order of Conditions issued by local Conservation 

Commissions, MADEP, and/or Army Corp of Engineers. 

Medway High School Athletic Fields, Medway, MA  

Project Manager for wetland delineation and permitting support under the Massachusetts Wetlands 

Protection Act for a project which included new, multi-purpose, synthetic turf athletic fields, the 

renovation of an existing natural turf softball field, athletic field lighting, a new parking lot, multi-use 

trail extension, sidewalks, landscaping, irrigation, fencing, drainage and related amenities. 

Millbrook Meadow and Mill Pond, Rockport, MA  

Project Manager for a Natural Resource Delineation, Wetlands Protection Act, Limited Environmental Site 

Assessment (ESA), and Phase II sediment investigation related to the proposed improvement to a Town-

owned property, formerly occupied by  an industrial mill. 

Cambridge Housing Authority – Woodrow Wilson Court, Cambridge, MA  

Provided environmental due diligence services for a one-acre housing complex. Services included 

database review, historical and physical records review, interviews, and visual inspection of the site 

and adjoining properties. A Phase 1 ESA report was produced documenting findings on the site. Also 

provided hazardous material inspection support services for modernization including window and roof 

replacement, ADA improvements, mechanical, electrical and plumbing upgrades. Services included 

inspection and analysis of materials that may be affected by the project and that may contain asbestos 

and/or lead paint. Asbestos abatement specifications were prepared. Radon testing and reporting in the 

basement of three buildings was also performed. 

Dedham Combined Town Hall and Senior Center, Dedham, MA 

Provided environmental services for site selection and design including Phase I ESA, ground penetrating 

radar survey, soil sampling investigation and hazardous materials investigation. Hazardous materials 

services included inspection, sampling and analysis for asbestos, lead and PCBs. Design services included 

abatement specifications, universal waste specification, submittal review and oversight during construction.  

Springfield Police Headquarters, Springfield, MA 

Environmental services for site selection and design including Phase I ESA and hazardous materials 

investigation of the existing station including sampling and analysis of suspect materials, technical report 

preparation, abatement cost estimate, and abatement specifications. 

Cold Spring Brook, Ashland Reservoir, Ashland MA  

Project Manager responsible for stream characterization work including water quality testing services, 

physiochemical assessment and characterization of the biological and ecological health along Cold Spring 

Brook, upstream and downstream of the Ashland Reservoir.  

BWSC A04 Excavated Soil Management Plan, Boston, MA 

Assisted with the preparation of a revised BWSC A04 Excavated Soil Management Plan. The plan clarified 

current conditions which impact future soil disposal and provided procedures and requirements for 

excavated soil and groundwater management. The plan covered handling, stockpiling, characterization, 

off-site transportation of contaminated soils for reuse, disposal or treatment; handling, storage and disposal 

of solid waste material; handling and disposal of pumped groundwater; dust control measures and 

contingencies. 
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LIMITED SUBSURFACE SOIL INVESTIGATION 

JOHN R. PIERCE SCHOOL 

at 

50 SCHOOL STREET 

BROOKLINE, NORFOLK COUNTY, MASSACHUSETTS 
PEER Project No. 7755 

June 30, 2021 

 

 

1.0 INTRODUCTION 
 

The John R. Pierce School property is located on two (2) parcels, and includes an enclosed 

walkway/bridge spanning School Street in Brookline, Norfolk County, Massachusetts.  The 

Target Property (the “Property”) consists of two polygonal-shaped parcels, as follows.  The first 

parcel (the “School”) is referred to as “50 School Street, and is identified by Tax ID 046 172-03-

00, consisting of approximately 3.06 acres.  The second parcel (the “Playground”) is referred to 

as “53-65 School Street”, and is identified by Tax ID 046 171-27-00, consisting of approximately 

2.37 acres. These are shown as per Figure 3, in Appendix A. 

 

In general, the School Property slopes down to the north.  Topographic elevations on the School 

Property range from approximately 55 above mean sea level (msl) along the eastern edge to 

approximately 29 feet above msl along the northern portion nearest the intersection of School 

Street and Harvard Street.  In general, the Playground Property slopes down to the southeast.  

Topographic elevations on the Playground Property range from approximately 49 feet above 

msl along the extreme northwestern edge (nearest the 30-38 Harvard Avenue) to approximately 

36 feet above msl along the southern edge, nearest its boundary with School Street. 

 

In general, the School Property is bound to the north by Harvard Street; to the east by 60-64 

Harvard Street, 68 Harvard Street, Pierce Street, and 333 Washington Street; to the west by 

School Street; and to the south by 333 Washington Street and 361 Washington Street, in 

Brookline, Massachusetts. 

 

In general, the Playground Property is bound to the north by Harvard Avenue; to the east by 108 

Harvard Street (with additional individually owned and tax apartments), Harvard Place, 22 

Harvard Place, and 47 School Street; to the west by 30-38 Harvard Avenue, and 385-397 

Washington Street; and to the south by School Street, 69 School Street, 71 School Street, 81-

87 School Street, 89 School Street, 105 School Street, and 115 School Street, in Brookline, 

Massachusetts. 

 

PEER previously performed an ASTM 1527-13 Phase I Environmental Site Assessment (ESA) 

of the Property for MDS/Miller Dyer Spears Architects (Project No. 7755, report dated June 30, 

2021).  During the ESA, PEER identified four (4) Suspect Recognized Environmental Conditions 
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(RECs) and four (4) de minimis conditions on the Target Property.  PEER also identified nine (9) 

Suspect RECs and three (3) Historical RECs on adjoining properties. 

 

In the ESA, PEER recommended that the User may desire: 

• to evaluate the presence or absence of oil and/or hazardous materials in soil beneath 

the footprint of any newly proposed school-style building(s) or associated groundwork 

excavations on the Target Property. 

• to evaluate the presence or absence of oil and hazardous materials in soil and/or 

groundwater beneath the existing school building and immediate surrounding land, if and 

when renovated or demolished, on the Target Property. 

• to remove and dispose as per applicable regulations, and evaluate the presence or 

absence of oil and hazardous materials in soil and/or groundwater associated with, and 

during the removal of the suspected above ground storage tank and/or underground 

storage tank or underground storage tanks, which may be located on the Target 

Property. 

• to conduct a ground penetrating radar (GPR) survey in an area near and immediately 

surrounding the boiler room (Main Building) at the Pierce School on the Target Property 

to evaluate the subsurface for any anomalies which may indicate a buried underground 

storage tank. 

• to conduct a GPR survey in an area near and immediately surrounding the Historic 

Building at the Pierce School on the Target Property to evaluate the subsurface for any 

anomalies which may indicate a buried underground storage tank. 

• to conduct a GPR survey in an area near and immediately surrounding the Playground 

Property to evaluate the subsurface for any anomalies which may indicate buried 

foundations or other structures. 

• to request additional information in Building Department or Fire Department files 

pertaining to “Pierce Grammar and Primary Schools” for that October 6, 1952 date, 

when current file information indicates that the Brookline Board of Selectmen granted a 

license to Brookline School Committee to use the land with the buildings at 50 School 

Street, Brookline (Pierce Grammar and Primary Schools) for the keeping, storage, and 

use of fuel oil in one underground tank with a total capacity of 6,280 gallons. 

• to evaluate the presence or absence of oil and/or hazardous materials in groundwater 

beneath the Target Property, 

o should earth excavations be proposed during any site construction activities at or 

below the groundwater table, or 

o should proposed occupied functional spaces of any new building or buildings on 

the Target Property occur within 15 feet of the groundwater table.   
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2.0 APPROACH 
 

PEER’s proposed limited subsurface soil investigation (LSSI) was undertaken in partial 

response to Module 3 and Module 4 of the Massachusetts School Building Authority program 

guidelines.  In addition, the LSSI was undertaken in partial response to the anticipated findings 

of the June 2021 ESA report for the Property.  The LSSI was further initiated to assess for 

potential contaminants in soil that may impact soil management during renovation, demolition, 

and construction activities for a “Proposed” school (or addition); and to pre-characterize soil that 

may be excavated within or outside of the building footprint and possibly require off-site disposal 

to a licensed facility.  The scope of services under our LSSI WAS NOT intended to identify 

every chemical possibly associated with the Property.  Similarly, the proposed scope was 

limited to the immediate location (i.e., the soil from the borehole) of each one of the nine (9) 

borings and was not intended to determine the extent or magnitude of any existing, known or 

unknown oil and hazardous material contamination, which may or may not be present on the 

Property.  

 

2.1 Limitations 

 

PEER’s services were performed in a manner consistent with generally accepted practices of 

the profession undertaken in similar studies in the same geographical area during the same 

time.  PEER makes no warranties, either express or implied, regarding the analyses, findings, 

conclusions, or recommendations.  Please note that PEER does not warrant the work of 

laboratories, regulatory agencies, or other third parties supplying information used in the 

preparation of the report.  These LSSI services were performed in general accordance with our 

scope of work, and agreed upon with you, our client, as reflected in our proposal and were not 

restricted by ASTM E1903-19. 

 

Findings, conclusions, and recommendations resulting from these services are based upon 

information derived from the on-site activities and other services performed under this scope of 

work; such information is subject to change over time.  Certain indicators of the presence of 

hazardous substances, petroleum products, or other constituents may have been latent, 

inaccessible, unobservable, non-detectable, or not present during these services.  We cannot 

represent that the site contains no hazardous substances, toxic materials, petroleum products, 

or other latent conditions beyond those identified during this LSSI.  Subsurface conditions may 

vary from those encountered at specific boring locations, or during other surveys, tests, 

assessments, investigations, or exploratory services.  The data, interpretations, findings, and 

our recommendations are based solely upon data obtained at the date and time of sample 

collection and within the scope of these services. 
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3.0 FIELD INVESTIGATION 
 

PEER conducted the field investigation portion of the LSSI on April 20, 2021 through April 23, 

2021.  The Northern Drilling Service (NDS) drilling rig experienced mechanical issues on April 

21, 2021, and drilling was halted (until April 22, 2021) by NDS and the geotechnical site 

representative.  The weather ranged from sunny to partly cloudy over the four (4) days with 

temperatures ranging between 45oF and 57oF during the time on the Property.  Work was 

performed using United States Environmental Protection Agency (USEPA) modified Level D 

work attire, consisting of hard hats, safety glasses, protective gloves, and protective boots.  

Additional health and safety considerations may have been employed, depending on the 

specific work location on the Property.  PEER understands that the drilling firm [NDS] contacted 

Dig Safe System, Inc. for utility clearance in accordance with Massachusetts law before 

commencing intrusive activities on the Property.  In addition, PEER understands that the Town 

of Brookline (the “Owner”) or the Owner’s Project Manager (OPM) reviewed and approved each 

of Lahlaf Geotechnical Consulting, Inc. (Lahlaf) geotechnical boring locations prior to intrusive 

activities.   

 

Under the direction of Lahlaf, NDS mobilized a drill rig to advance the soil borings for 

geotechnical investigation using a hollow stem auger method with 3.25” inner diameter.  The 

drill rig’s automatic hammer advanced the 2-foot long, 1.375-inch inner diameter split spoon 

utilizing a 140-pound hammer with a 30-inch drop.  Recovered soil scheduled for environmental 

sampling and analysis from within the split spoon was shared with the geotechnical 

representative for each split spoon 2-foot interval. 

 

PEER was present for the advancement of nine (9) borings beneath a limited portion of the 

proposed footprint of the “proposed” School building, and other areas on the Property selected 

at the discretion of Lahlaf and the OPM.  Please note that the boring numbers referenced in the 

Preliminary Geotechnical Report (the “PGR”) by Lahlaf concur with the soil samples from the 

boring numbers which PEER collected and submitted to the analytical laboratory.  For the 

purposes of conciseness, “B1A” was identified as “B1” for the analytical laboratory.  The soil 

boring locations are shown in Figure 2A and Figure 2B and are described below. 

 

• B1A: Boring depth of 20 feet, consisting of silty sand, over well graded gravel with silt 

and sand, over silty sand with gravel [Fill], over silty sand with gravel, over poorly 

graded sand, over silty sand, over poorly graded sand with silt and gravel, over silty 

sand with gravel [Sand and Gravel], with an observed groundwater depth of 17 feet 

below ground surface (bgs) (at end of drilling). 

 

• B2: Boring depth of 22 feet, consisting of poorly graded sand with silt, over silty sand, 

over poorly graded sand with silt, over poorly graded sand with silt and gravel [Fill], 
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over poorly graded sand, over silt sand, over poorly graded sand, over silty sand, 

over poorly graded sand with silt, over well graded gravel [Sand and Gravel], with an 

observed groundwater depth of 19 feet bgs (at end of drilling). 

 

• B4: Boring depth of 22 feet, consisting of silty sand with gravel and silty sand [Fill], over 

silty sand, over silty sand with gravel, over silty sand [Sand and Gravel], with 

groundwater which was not encountered. 

 

• B5: Boring depth of 22 feet, consisting of silty sand with gravel, over poorly graded sand, 

over well graded sand with gravel, over silty sand [Fill], over silty sand with gravel, 

over silty sand, over silty sand with gravel [Sand and Gravel], with groundwater 

which was not encountered. 

 

• B7: Boring depth of 21 feet, consisting of silty sand with gravel [Fill], over silty sand with 

gravel and clayey sand with gravel [Sand and Gravel], with an observed groundwater 

depth of 3 feet bgs (at end of drilling). 

 

• B9: Boring depth of 31 feet, consisting of silty sand, over poorly graded gravel with sand 

[Fill], over silty sand with gravel, over silty sand, over silty sand with gravel [Sand and 

Gravel], with an observed groundwater depth of 9.7 feet bgs (at end of drilling). 

 

• B12: Boring depth of 18 feet, consisting of silty sand with gravel and poorly graded sand 

with silt and gravel [Fill], over well graded sand with silt and gravel, over poorly 

graded gravel with silt and sand, over well graded gravel with sand, over well graded 

sand with silt and gravel [Sand and Gravel], with groundwater which was not 

encountered. 

 

• B13: Boring depth of 21 feet, consisting of silty sand with gravel and silty sand [Fill], over 

silty sand and silty sand with gravel [Sand and Gravel], with an observed 

groundwater depth of 4 feet bgs (at end of drilling). 

 

• B16: Boring depth of 22 feet, consisting of silty sand and silty sand with gravel [Fill], over 

silty sand with gravel and sandy silt [Sand and Gravel], with an observed 

groundwater depth of 7.3 feet bgs (at end of drilling). 

 

In general, soil was collected from the split spoon in each of the borings continuously down to 

any perceived fill or human transported material layer, and into suspect native soil (i.e., sand 

and gravel deposits), and then at geotechnical-imposed intervals, generally every 5 feet, down 

to the completion depth.  Upon removal of the split spoon sampler from the borehole, PEER 

made visual and olfactory observations pertaining to contaminants, and then placed a 
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representative sample of soil in a plastic bag, labelled it with a unique identifier, and sealed the 

plastic bag. 

 

PEER selected soil samples for volatile organic analysis to be submitted to the analytical 

laboratory based on visual or olfactory identifiers.  PEER also selected soil samples to be 

submitted to the analytical laboratory for the remainder of the analytical parameters included 

within our proposal based on intervals which may have represented a perceived fill or human 

transported material layer, a native soil layer, or other soil layers near or associated with the 

depth imposed during the completion of geotechnical borings by Lahlaf, and at the discretion of 

the PEER environmental scientist collecting the samples. 

 

On April 20, 2021, PEER collected the following grab soil samples, to be analyzed for Volatile 

Organic Compounds (VOCs): B2 6-8 FEET and B4 15-17 FEET. 

 

On April 22, 2021, PEER collected the following grab soil samples, to be analyzed for VOCs: 

B12 4-6 FEET, B9 6-8 FEET, and B16 8-10 FEET. 

 

On April 23, 2021, PEER collected the following grab soil samples, to be analyzed for VOCs: 

B13 4-6 FEET, B1 6-8 FEET, and B7 4-6 FEET. 

 

 

On April 20, 2021; April 22, 2021; and April 23, 2021, PEER collected the following grab or 

composited soil samples from specific boring locations from what the geotechnical 

representative indicated was either comprised of surface soil (fill / human transported material) 

or comprised of subsurface soil (presumed native/parent material), to be analyzed for Classical 

Chemistry such as Percent Solids, Conductivity, Corrosivity (pH), Flashpoint/Ignitability, 

Reactive Cyanide, and Reactive Sulfide; Resource Conservation and Recovery Act (RCRA) 8 

Metals, Total Petroleum Hydrocarbons (TPHs), Polychlorinated Biphenyls (PCBs), and Semi-

volatile Organic Compounds (SVOCs):   

 

• FILL 042021, a composite from B2 4-10’; B4 2-8’; and B5 0-8’ 
• NATIVE 042021, a composite from B2 10-22’; B4 8-22’; and B5 8-22’ 
• FILL 042221, a composite from B9 2-4’ and B12 2-4’ 
• NATIVE 042221, a composite from B9 4-16’ and B12 4-16’ 
• B16 NATIVE, a grab from B16 6-22’ 
• B1 FILL, a grab from B1 0-12’ 
• FILL 042321, a composite from B7 0-4’ and B13 0-8’ 
• NATIVE 042321, a composite from B7 4-21’ and B13 8-21’ 
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After packaging each sample in laboratory-provided containers with analyses indicated, PEER 

recorded the sample date and time on each container label in permanent ink and placed the 

filled containers in an ice-filled or ice pack-filled cooler for transport under chain of custody to 

Phoenix Environmental Laboratories, Inc. (Phoenix), in Manchester, CT.  Phoenix is a National 

Environmental Laboratory Accreditation Conference laboratory. 

 

PEER compared the laboratory analytical results to Massachusetts Department of 

Environmental Protection (MADEP) Policy # COMM-97-001, Reuse and Disposal of 

Contaminated Soil at Massachusetts Landfills, August 1997.  PEER also compared the 

laboratory analytical results to 310 CMR 40.00, the Massachusetts Contingency Plan (MCP) 

reporting category RCS-1.  General chemistry laboratory results were separately compared with 

RCRA Characteristics under 40 CFR 261. 

 

At the completion of field activities, it is PEER’s understanding that Lahlaf abandoned the 

borings and placed the excess soil back into the existing borehole on the Property. 
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4.0 FINDINGS 
 

4.1 Geology/Hydrogeology 

 

According to the Surficial Materials Map of the Newton Quadrangle, Massachusetts and Boston 

South Quadrangle, Massachusetts, compiled by Byron D. Stone and Mary L DiGiacomo-Cohen, 

2018, surficial soil in the vicinity of the completed borings on the School Property and/or the 

Playground Property may consist of the following deposits:  

 

• Thin till – Non-sorted, non-stratified matrix of sand, some silt, and little clay containing 

scattered pebble, cobble, and boulder clasts; large surface boulders are common; unit 

was mapped where till is generally less than 10 to 15 ft thick including areas of shallow 

bedrock. Predominantly consists of upper till of the last glaciation; loose to moderately 

compact, generally sandy, commonly stony. Two facies are present in some places: 

looser, coarser grained ablation facies, melted out from supraglacial position; and 

underlying more compact, finer grained lodgement facies deposited subglacially. In 

general, both ablation and lodgement facies of upper till derived from fine-grained 

bedrock are finer grained, more compact, less stony and have fewer surface boulders 

than upper till derived from coarse-grained crystalline rocks. Across Massachusetts, fine-

grained bedrock sources include the red Mesozoic sedimentary rocks of the Connecticut 

Valley lowland, marble in the western river valleys, and fine-grained schists in upland 

areas. 

 

• Coarse deposits consist of gravel deposits, sand and gravel deposits, and sand 

deposits, not differentiated in this report. Gravel deposits are composed of at least 50 

percent gravel-size clasts; cobbles and boulders predominate; minor amounts of sand 

occur within gravel beds, and sand comprises a few separate layers. Gravel layers 

generally are poorly sorted, and bedding commonly is distorted and faulted due to post 

depositional collapse related to melting of ice. Sand and gravel deposits occur as 

mixtures of gravel and sand within individual layers and as layers of sand alternating 

with layers of gravel. Sand and gravel layers generally range between 25 and 50 percent 

gravel particles and between 50 and 75 percent sand particles. Layers are well sorted to 

poorly sorted; bedding may be distorted and faulted due to post depositional collapse. 

Sand deposits are composed mainly of very coarse to fine sand, commonly in well-

sorted layers. Coarser layers may contain up to 25 percent gravel particles, generally 

granules and pebbles; finer layers may contain some very fine sand, silt, and clay. 
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4.2 Analytical Results 

 

A summary of the laboratory analytical data (detected analytes) is presented in Appendix B and 

the full laboratory analytical report and chain-of-custody record are included in Appendix C.  

Appendix D provides the soil boring logs, which were obtained from Lahlaf.  The following 

sections describe the results of the limited surface and subsurface soil investigation. 

 

4.2.1 Soil Boring Sample Results - VOCs 

 

Laboratory analytical data indicated that concentrations of VOCs were detected in one (1) of the 

eight (8) samples collected during the soil boring investigation (where environmental media 

sampling occurred), including: B12, 4-6 feet.  Furthermore, detected VOCs included only one (1) 

analyte:  

 

Naphthalene  

 

According to the U.S. EPA, the primary use for naphthalene is in the production of phthalic 
anhydride (an industrial chemical for the large-scale production of plasticizers for plastics).  
Other uses of naphthalene include carbamate insecticides, surface active agents and resins, as 
a dye intermediate, as a synthetic tanning agent, as a moth repellent, and in miscellaneous 
organic chemicals. 
 

Soil boring sample B12, 4-6 feet had a detected concentration of Naphthalene [5.4 micrograms 

per kilogram (ug/Kg)], which was only 0.8 ug/Kg higher than the laboratory (method) reporting 

limit of 4.6 ug/Kg.  This detected concentration did not exceed the MCP RCS-1 reportable 

concentration, and the total VOCs (i.e., 5.4 ug/Kg) did not exceed the COMM-97-001 

requirements for acceptance at an unlined or lined Massachusetts landfill. 

 

4.2.2 Soil Boring Sample Results - SVOCs 

 

Laboratory analytical data indicated that concentrations of SVOCs were detected in five (5) of 

the eight (8) samples collected during the soil boring investigation, including: FILL 042021; B16 

NATIVE; B1 FILL; FILL 042321; and NATIVE 042321.  Furthermore, detected SVOCs included 

the following eight (8) analytes:  

  

Benzo(a)anthracene 

Benzo(a)pyrene 

Benzo(k)fluoranthene 

Chrysene 

Fluoranthene 
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Indeno(1,2,3-cd)pyrene 

Phenanthrene 

Pyrene   

 

The highest concentration of a SVOC (Fluoranthene; 950 ug/Kg) occurred at NATIVE 042321. 

 

None of the detected concentrations exceeded the MCP RCS-1 reportable concentration, and 

the total SVOCs for each of the five (5) individual samples did not exceed the COMM-97-001 

requirements for acceptance at an unlined or lined Massachusetts landfill. 

 

4.2.3 Soil Boring Sample Results – TPH 

 

Laboratory analytical data indicated that concentrations of TPHs were not detected in any of the 

samples collected during the soil boring investigation. 

 

As such, TPH concentrations for these soil boring samples did not exceed MCP RCS-1 

reportable concentrations and did not exceed COMM-97-001 requirements for acceptance at a 

lined or unlined Massachusetts landfill. 

 

4.2.4 Soil Boring Sample Results – Metals 

 

Laboratory analytical data indicated that concentrations of Metals were detected in all eight (8) 

samples collected during the soil boring investigation.  Furthermore, detected metals included 

the following six (6) analytes: 

 

Arsenic 

Barium 

Cadmium 

Chromium 

Lead 

Mercury  

 

The highest concentration of a metal (Barium; 55.1 mg/Kg) occurred at NATIVE 042021. 

 

These detected metal concentrations did not exceed MCP RCS-1 reportable concentrations and 

did not exceed COMM-97-001 requirements for acceptance at a lined or unlined Massachusetts 

landfill. 
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4.2.5 Soil Boring Sample Results – PCBs 

 

Laboratory analytical data indicated that concentrations of PCBs were not detected in any of the 

samples collected during the soil boring investigation. 

 

As such, PCB concentrations for these soil boring samples did not exceed MCP RCS-1 

reportable concentrations and total PCBs did not exceed COMM-97-001 requirements for 

acceptance at a lined or unlined Massachusetts landfill. 

 

4.2.6 Soil Boring Sample Results – General Chemistry/Additional Parameters 

 

Eight (8) samples were assessed for general chemistry and additional parameters.  Analytical 

results from soil within the eight (8) samples were within acceptable ranges for the RCRA 

Characteristics such as corrosivity/pH, flashpoint, reactive cyanide, and reactive sulfide. 

 

In addition, conductivity concentrations from soil within the eight (8) samples were within 

acceptable ranges, and did not exceed COMM-97-001 requirements for acceptance at both a 

lined and unlined Massachusetts landfill. 

 

4.2.7 Soil Disposal Parameters Sample Results 

 

The analytical results were compared to the MCP Reporting Category RCS-1, and MADEP 

Policy # COMM-97-001, Reuse and Disposal of Contaminated Soil at Massachusetts Landfills.  

For the purpose of determining whether a notification obligation exists under 310 CMR 40.0315, 

measured concentrations of any oil or hazardous material listed at 310 CMR 40.1600 shall be 

compared to the Reportable Concentration value in the reporting category that best 

characterizes the current use of the site under evaluation.  Reporting Category RCS-1 shall be 

applied to all soil samples obtained: 

1. at or within 500 feet of a residential dwelling, a residentially zoned property, school, 

playground, recreational area or park; or 

2. within the geographic boundaries of a groundwater resource area categorized as 

RCGW-1 in 310 CMR 40.0362(1)(a). 

 

None of the concentrations of contaminants analyzed for in the soil samples by the analytical 

laboratory as part of this investigation exceeded MCP Reporting Category RCS-1. 

 

None of the concentrations of contaminants analyzed for in the soil samples by the analytical 

laboratory as part of this investigation exceeded MADEP Policy #COMM-97-001 for acceptance 

and use at a Massachusetts lined or unlined landfill. 
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None of the general chemistry parameters analyzed for in the soil samples by the analytical 

laboratory as part of this investigation exceeded MADEP Policy #COMM-97-001 for acceptance 

and use at a Massachusetts lined or unlined landfill. 

 

None of the general chemistry parameters analyzed for in the soil samples by the analytical 

laboratory as part of this investigation exceeded acceptance criteria under RCRA 40 CFR 261. 

 

4.2.8 Lahlaf Preliminary Geotechnical Report – Construction Considerations 

 

PEER understands that within the PGR, Lahlaf has suggested subgrade preparation 

construction considerations such as the following: 

 

• Existing asphalt, concrete, topsoil/subsoil, organic materials, existing fill, abandoned 

utilities, buried foundations, remnants of demolished buildings, and other below-ground 

structures should be entirely removed from within the footprint of the proposed building 

and site structures before the start of foundation work. 

 

PEER understands that within the PGR, Lahlaf has suggested reuse of onsite materials 

construction considerations such as the following: 

 

• Some of the existing fill free of organic soil may be reused as Ordinary Fill (Lahlaf will 

revise this recommendation after additional grain-size analyses are performed as part of 

the explorations performed during the Design Development Phase).  Should the 

contractor encounter materials suitable for reuse during earthwork operations, the 

contractor should avoid mixing the reusable soils with fine-grained and/or organic soils. 

The soils to be reused should be excavated and stockpiled separately for compliance 

testing. 

 

PEER understands that within the PGR, Lahlaf has suggested groundwater control construction 

considerations such as the following: 

 

• Groundwater control procedures will be needed during the removal of the existing fill and 

during excavations for deep utilities.  Lahlaf anticipates that filtered sump pumps 

installed in a series of sump pump pits located at least three (3) feet below the bottom of 

planned excavations may be sufficient to handle groundwater and surface runoff that 

may enter the excavation during wet weather. The contractor should be prepared to use 

multiple sump pumps to maintain a dry excavation during the removal of the existing fill. 
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4.2.9 Other Project Considerations 

 

PEER understands that the preferred solution for this proposed Massachusetts School Building 

Authority school redevelopment project has yet to be determined.  PEER understands that the 

goals of this Project may include excavation of surface soil and subsurface soil in order to 

achieve an eventual preferred solution.  As such, there may be circumstances where surface or 

subsurface soil within the bounds of the Property may not be able to be re-used in the 

excavation, or re-used on the Property, and may require off-site disposal. 

 

PEER understands that there were many areas on the School Property (50 School Street) and 

on the Playground Property (53-65 School Street) that were not able to be investigated by the 

geotechnical drilling company, based on the presence of buildings, subsurface garages, utilities, 

and any other limiting conditions.  Based on the results of the soil boring sampling activities at 

only the specific borings drilled during the dates in April 2021, indicated above, it appears that 

excavated soil from these specific boring locations may be considered for one or more of the 

following handling procedures: 

 

Existing Fill/Human Transported Material 

• Be utilized at a less than RCS-1 facility 

• Be utilized at a Massachusetts lined landfill (including the potential for a Massachusetts 

unlined landfill if still operating in Massachusetts at the time of construction) 

• Be utilized at an out of state lined landfill (or unlined landfill dependent on the specific 

unlined landfill requirements for that specific State), and/or 

• Additional soil management considerations as per applicable regulations in 

Massachusetts 

 

Existing Sand and Gravel Material 

• Be re-used in the excavation if the soil material is determined to be 

geotechnically/structurally suitable for reuse by the project’s geotechnical engineer 

• Be utilized at a less than RCS-1 facility 

• Be utilized at a Massachusetts lined landfill (including the potential for a Massachusetts 

unlined landfill if still operating in Massachusetts at the time of construction) 

• Be utilized at an out of state lined landfill (or unlined landfill dependent on the specific 

unlined landfill requirements for that specific State), and/or 

• Additional soil management considerations as per applicable regulations in 

Massachusetts 
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Once the preferred solution for this proposed project has been approved, and should the 

geotechnical drilling company plan to conduct additional subsurface investigations, PEER 

recommends that the Client consider engaging PEER to collect additional soil pre-

characterization samples from areas within the Property bounds which may be excavated or 

disturbed during any redevelopment activity. 

 

Furthermore, PEER recommends that an Excavated Materials Management Plan (EMMP) be 

developed prior to construction.  This EMMP should, at a minimum, discuss soil sampling and 

decontamination procedures, quality assurance/quality control procedures, field screening and 

observations, management of soils, transportation and disposal, reconciliation of unknown 

materials, and record keeping and reporting.   
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5.0 CONCLUSIONS 

Based on the approach described in this report and subject to the limitations described herein, 

PEER concludes the following. 











VOCs: Laboratory analytical data indicated that concentrations of VOCs were 

detected in one (1) of the eight (8) samples collected during the soil boring 

investigation.  Soil boring sample B12, 4-6 feet had a detected concentration of 

Naphthalene [5.4 ug/Kg], which was only 0.8 ug/Kg higher than the laboratory 

(method) reporting limit of 4.6 ug/Kg.  This detected concentration did not exceed 

the MCP RCS-1 reportable concentration, and the total VOCs (i.e., 5.4 ug/Kg) did 

not exceed the COMM-97-001 requirements for acceptance at an unlined or lined 

Massachusetts landfill. 

SVOCs:  Laboratory analytical data indicated that concentrations of SVOCs were 

detected in five (5) of the eight (8) samples collected during the soil boring 

investigation, including: FILL 042021; B16 NATIVE; B1 FILL; FILL 042321; and 

NATIVE 042321.  Furthermore, detected SVOCs included the following eight (8) 

analytes.  The highest concentration of a SVOC (Fluoranthene; 950 ug/Kg) 

occurred at NATIVE 042321.  None of the detected concentrations exceeded the 

MCP RCS-1 reportable concentration, and the total SVOCs for each of the five 

(5) individual samples did not exceed the COMM-97-001 requirements for 
acceptance at an unlined or lined Massachusetts landfill.

TPHs:  Laboratory analytical data indicated that concentrations of TPHs were not 

detected in any of the samples collected during the soil boring investigation.   As 

such, TPH concentrations for these soil boring samples did not exceed MCP 

RCS-1 reportable concentrations and did not exceed COMM-97-001 

requirements for acceptance at a lined or unlined Massachusetts landfill. 

Metals: Laboratory analytical data indicated that concentrations of Metals were 

detected in all eight (8) samples collected during the soil boring investigation.  

Furthermore, detected metals included the following six (6) analytes.  The 

highest concentration of a metal (Barium; 55.1 mg/Kg) occurred at NATIVE 

042021.  These detected metal concentrations did not exceed MCP RCS-1 

reportable concentrations and did not exceed COMM-97-001 requirements for 

acceptance at a lined or unlined Massachusetts landfill. 

PCBs:  Laboratory analytical data indicated that concentrations of PCBs were not 

detected in any of the samples collected during the soil boring investigation.  As 
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such, PCB concentrations for these soil boring samples did not exceed MCP 

RCS-1 reportable concentrations and total PCBs did not exceed COMM-97-001 

requirements for acceptance at a lined or unlined Massachusetts landfill. 

 

 General Chemistry: Eight (8) samples were assessed for general chemistry and 

additional parameters.  Analytical results from soil within the eight (8) samples 

were within acceptable ranges for the RCRA Characteristics such as 

corrosivity/pH, flashpoint, reactive cyanide, and reactive sulfide.  In addition, 

conductivity concentrations from soil within the eight (8) samples were within 

acceptable ranges, and did not exceed COMM-97-001 requirements for 

acceptance at both a lined and unlined Massachusetts landfill. 

 

 

  



Limited Subsurface Soil Investigation 

John R. Pierce School ■ 50 School Street ■ Brookline, Massachusetts 

June 30, 2021 ■ PEER Project No. 7755 

 

 

 

Engineers ■ Scientist ■ Planners 

 
17 

6.0 RECOMMENDATIONS 
 

PEER understands that portions of the Property, which may be re-purposed as part of the 

proposed building footprint or expanded building footprint associated with the “new” Pierce 

School, are not listed (as of the date of this Report) on the following State regulatory database: 

Massachusetts Release.   

 

Based on the results of the limited subsurface soil sampling activities, and subject to all current 

and future considerations made by representatives of Lahlaf, the geotechnical engineer, it 

appears that excavated surface and subsurface soil from the specific soil boring locations 

sampled may be disposed of at a less than RCS-1 facility, or disposed of at a Massachusetts 

lined or unlined landfill. 

 

However, considering that the “perceived fill / human transported material” may not necessarily 

be visually distinguishable from the “sand and gravel” material, as per the descriptions in the 

boring logs, PEER recommends that the Owner may wish to consider the following: 

 

 The Owner may wish to excavate, and stockpile separately the “perceived fill / human 

transported material” from existing soil which may be located beneath the “perceived fill / 

human transported material” during excavation, construction, and redevelopment 

activities on the Property.  

 

Though soil specifically from the nine (9) soil boring locations did not exceed MCP Reporting 

Category RCS-1, did not exceed MADEP Policy #COMM-97-001 for acceptance and use at a 

Massachusetts lined or unlined landfill, and did not exceed acceptable concentrations under 40 

CFR 261, PEER recommends that the Contractor may wish to prepare and implement a field 

screening and observation plan, including soil stockpile sampling and categorization, especially 

if excavations occur near or hydrologically downgradient of any areas identified as Suspect 

RECs on the Property, and/or Suspect RECs and Historical RECs on adjoining properties, 

and/or areas identified by the Natural Resource and Conservation Service (NRCS) as “urban 

land, wet substratum, 0 to 3 percent slopes” (i.e., excavated and filled land over herbaceous 

organic material and/or alluvium and/or marine deposits). 

 

If surplus soil requires off-site disposal to a licensed facility, PEER recommends obtaining 

approvals from Massachusetts (or out of State) licensed landfills or other appropriate disposal 

facilities, prior to initiation of construction activities.  In this manner, excavated soil may be “live-

loaded” and shipped off site, thereby minimizing the need for extensive stockpiling and 

management of excavated soil on-site, which in turn, may impact construction schedule.   
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PEER recommends that additional pre-characterization sampling of the subsurface soil in 

borings or test pits be completed once the exact proposed building or utility excavations depths 

and locations are known, and in association with any additional geotechnical investigation on 

the Property.   

 

PEER understands that the geotechnical boring logs identified the presence of “coal ash and 

slag” in at least one soil boring.  Therefore, PEER recommends that any future analytical 

laboratory testing include collecting soil samples from any “Fill”, “Organics”, and “Sand and 

Gravel” soil beneath the fill or organics to analyze these soils via polarized light microscopy to 

assist in determining the presence or absence of coal, coal ash, wood ash, asphalt, tar, and fly 

ash, as it relates to the MCP. 

 

In addition, as it relates to the potential need for dewatering activities (as detailed in the PGR), 

PEER understands that Lahlaf has indicated that “groundwater control procedures will be 

needed during the removal of the existing fill and during excavations for deep utilities”.  

Therefore, should a construction general permit be required for this activity, PEER recommends 

considering the implementation of a sampling and analysis program for groundwater through the 

installation of temporary groundwater monitoring wells during any additional subsurface soil 

investigation, and prior to site redevelopment.  
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FIGURE 1 – SITE LOCATION MAP –  

PROPOSED PIERCE SCHOOL 

 

FIGURE 2A – BORING LOCATION PLAN – SCHOOL 

PROPERTY – PROPOSED PIERCE SCHOOL 

 

FIGURE 2B – BORING LOCATION PLAN – PLAYGROUND 

PROPERTY – PROPOSED PIERCE SCHOOL 
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Miller Dyer Spears Inc. 

Project: 

Proposed Pierce School Figure 2A – Boring Location 
Plan - School Property

Project Location: 

Brookline, MA 
Date: 

June 2021 

Note  
Figure based on drawings titled: 
“Existing Conditions Plan, Pierce 
Elementary School, Brookline, Mass.,” 
prepared by Feldman Land Surveyors, 
dated May 17, 2021, and provided to us 
by Miller Dyer Spears Inc. (MDS) via e-
mail on May 17, 2021. 

Approximate Scale (ft.) 

Legend 

          Approximate 
location of boring 
advanced by Northern 
Drill Service, Inc. (NDS) 
of Northborough, MA 
between April 19 and 
May 15, 2021, and 
observed by Lahlaf 
Geotechnical Consulting, 
Inc. (LGCI).  

Please note that the 

boring locations were 

staked in the field by 

taping distances from 

proposed building 

corners staked by others. 

Accordingly, the boring 

locations are at best 

approximate. B-4
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Proposed Pierce School Figure 2B – Boring Location
Plan – Playground Property
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Brookline, MA 

Date: 
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Legend 

 Approximate location of 

boring advanced by Northern 

Drill Service, Inc. (NDS) of 

Northborough, MA between 

April 19 and May 15, 2021 and 

observed by Lahlaf 

Geotechnical Consulting, Inc. 

(LGCI).  

Note  

       Fig ure based on drawing L-2 titled: 
“Pierce School Playground 

Improvements, Brookline, 

Massachusetts, Existing Conditions” 

prepared by Feldman Land Surveyors, 

dated February 10, 2016, and provided 

to LGCI via e-mail by MDS on March 

25, 2021. 
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ANALYTICAL SUMMARY TABLES - DETECTIONS 

  



Table 1A - Miscellaneous/Inorganics

John R. Pierce School Lab Sample Id

50 School Street Collection Date

Brookline, MA  02446 Client Id

Matrix RCRA COMM-97-001 COMM-97-001
Characteristics Lined Unlined

Units 40 CFR 261 Landfill Landfill Result RL Result RL Result RL Result RL Result RL Result RL Result RL Result RL

Miscellaneous/Inorganics
Percent Solid % 92 90 91 93 87 90 88 87
Conductivity - Soil Matrix umhos/cm 8,000 4,000 387 5 404 5 163 5 244 5 55 5 454 5 363 5 54 5
Corrosivity Pos/Neg Negative Negative Negative Negative Negative Negative Negative Negative
Flash Point Degree F < 140 >200 200 >200 200 >200 200 >200 200 >200 200 >200 200 >200 200 >200 200
Ignitability degree F Passed 140 Passed 140 Passed 140 Passed 140 Passed 140 Passed 140 Passed 140 Passed 140
pH at 25C - Soil pH Units < 2 and > 12.5 9.14 1.00 7.57 1.00 7.99 1.00 9.5 1.00 7.48 1.00 7.94 1.00 7.11 1.00 6.98 1.00
Reactivity  Cyanide mg/Kg 40 CFR 261.23 < 5 5 < 5 5 < 5 5 < 5 5 < 6 6 < 6 6 < 5 5 < 6 6
Reactivity Sulfide mg/Kg 40 CFR 261.23 < 20 20 < 20 20 < 20 20 < 20 20 < 20 20 < 20 20 < 20 20 < 20 20
Reactivity Pos/Neg Negative Negative Negative Negative Negative Negative Negative Negative

Soil Soil SoilSoil Soil Soil

B1 FILL FILL 042321 NATIVE 042321

Soil Soil

NATIVE 042221 FILL 042221 B16 NATIVE

4/23/2021 4/23/2021 4/23/2021

FILL 042021 NATIVE 042021

4/22/2021 4/22/2021 4/22/2021

CI15353 CI15354 CI15355

4/20/2021 4/20/2021

CI14648 CI14649 CI14650CI13093 CI13094



Table 1B - Total Metals

John R. Pierce School Lab Sample Id

50 School Street Collection Date

Brookline, MA  02446 Client Id

Matrix COMM-97-001 COMM-97-001
2020 MCP Lined Unlined

Units RCS-1 Landfill Landfill Result RL Result RL Result RL Result RL Result RL Result RL Result RL Result RL

Metals, Total
Arsenic mg/Kg 20 40 40 3.17 0.75 3.45 0.70 2.72 0.66 2.04 0.74 3.12 0.75 2.77 0.72 5.46 0.70 3.04 0.71
Barium mg/Kg 1,000 NS NS 23.6 0.38 55.1 0.35 48.2 0.33 42.9 0.37 40.4 0.37 46.1 0.36 48.3 0.35 50.6 0.35
Cadmium mg/Kg 70 80 30 0.7 0.38 0.93 0.35 0.98 0.33 1.16 0.37 1.04 0.37 1 0.36 0.96 0.35 1.08 0.35
Chromium mg/Kg 100 1000 1000 19.2 0.38 28.2 0.35 23.5 0.33 29.9 0.37 15.5 0.37 18 0.36 26.7 0.35 22.9 0.35
Lead mg/Kg 200 2000 1000 12.3 0.38 6.45 0.35 6.44 0.33 21.8 0.37 69.3 0.37 33.2 0.36 24.7 0.35 8.22 0.35
Mercury mg/Kg 20 10 10 -- -- -- -- 0.12 0.03 -- 0.14 0.03 --

-- = Non Detected (other detects shown in row)
There were no exceedances of MCP RCS-1 criteria and no exceedances of COMM-97-001 criteria for both a lined and unlined landfill.

Soil Soil SoilSoil Soil Soil

B1 FILL FILL 042321 NATIVE 042321

Soil Soil

NATIVE 042221 FILL 042221 B16 NATIVE

4/23/2021 4/23/2021 4/23/2021

FILL 042021 NATIVE 042021

4/22/2021 4/22/2021 4/22/2021

CI15353 CI15354 CI15355

4/20/2021 4/20/2021

CI14648 CI14649 CI14650CI13093 CI13094



Table 1C - Total Petroleum Hydrocarbons

John R. Pierce School Lab Sample Id

50 School Street Collection Date

Brookline, MA  02446 Client Id

Matrix COMM-97-001 COMM-97-001
2020 MCP Lined Unlined

Units RCS-1 Landfill Landfill Result RL Result RL Result RL Result RL Result RL Result RL Result RL Result RL

TPH By SW8015D DRO

There were no detections of Total Petroleum Hydrocarbons for the soil samples analyzed.  In addition, there were no exceedances of MCP RCS-1 criteria and no exceedances of COMM-97-001 criteria for both a lined and unlined landfill.

Soil Soil SoilSoil Soil Soil

B1 FILL FILL 042321 NATIVE 042321

Soil Soil

NATIVE 042221 FILL 042221 B16 NATIVE

4/23/2021 4/23/2021 4/23/2021

FILL 042021 NATIVE 042021

4/22/2021 4/22/2021 4/22/2021

CI15353 CI15354 CI15355

4/20/2021 4/20/2021

CI14648 CI14649 CI14650CI13093 CI13094



Table 1D - Polychlorinated Biphenyls

John R. Pierce School Lab Sample Id

50 School Street Collection Date

Brookline, MA  02446 Client Id

Matrix COMM-97-001 COMM-97-001
2020 MCP Lined Unlined

Units RCS-1 Landfill Landfill Result RL Result RL Result RL Result RL Result RL Result RL Result RL Result RL

PCBs By SW8082A

There were no detections of Polychlorinated Biphenyls for the soil samples analyzed.  In addition, there were no exceedances of MCP RCS-1 criteria and no exceedances of COMM-97-001 criteria for both a lined and unlined landfill.

Soil Soil SoilSoil Soil Soil

B1 FILL FILL 042321 NATIVE 042321

Soil Soil

NATIVE 042221 FILL 042221 B16 NATIVE

4/23/2021 4/23/2021 4/23/2021

FILL 042021 NATIVE 042021

4/22/2021 4/22/2021 4/22/2021

CI15353 CI15354 CI15355

4/20/2021 4/20/2021

CI14648 CI14649 CI14650CI13093 CI13094



Table 1E - Volatiles

John R. Pierce School Lab Sample Id

50 School Street Collection Date

Brookline, MA  02446 Client Id

Matrix COMM-97-001 COMM-97-001
2020 MCP Lined Unlined

Units RCS-1 Landfill Landfill Result RL Result RL Result RL Result RL Result RL Result RL Result RL Result RL

Volatiles By SW8260C
Naphthalene ug/Kg 4,000 -- -- 5.4 4.6 -- -- -- -- --

Total VOCs ug/Kg 10,000 4,000 -- -- 5.4 -- -- -- -- --

Oxygenates & Dioxane By SW8260C (OXY)

-- = Non Detected (other detects shown in row)
There were no other detections of Volatiles (including no oxygenates & dioxane) for the soil samples analyzed.  
In addition, there were no exceedances of MCP RCS-1 criteria and no exceedances of COMM-97-001 criteria for both a lined and unlined landfill.

SoilSoil Soil Soil

B7 4-6 FEET

Soil Soil Soil Soil

B16 8-10 FEET B13 4-6 FEET B1 6-8 FEET

4/23/2021

B2 6-8 FEET B4 15-17 FEET B12 4-6 FEET B9 6-8 FEET

4/22/2021 4/23/2021 4/23/2021

CI15352

4/20/2021 4/20/2021 4/22/2021 4/22/2021

CI14647 CI15350 CI15351CI13091 CI13092 CI14645 CI14646



Table 1F - Semivolatiles

John R. Pierce School Lab Sample Id

50 School Street Collection Date

Brookline, MA  02446 Client Id

Matrix COMM-97-001 COMM-97-001
2020 MCP Lined Unlined

Units RCS-1 Landfill Landfill Result RL Result RL Result RL Result RL Result RL Result RL Result RL Result RL

Semivolatiles By SW8270D
Benz(a)anthracene ug/Kg 7,000 -- -- -- -- -- 350 250 -- 440 260
Benzo(a)pyrene ug/Kg 2,000 -- -- -- -- -- 280 250 -- 360 260
Benzo(k)fluoranthene ug/Kg 70,000 -- -- -- -- -- -- -- 270 260
Chrysene ug/Kg 70,000 -- -- -- -- -- 340 250 -- 360 260
Fluoranthene ug/Kg 1,000,000 380 250 -- -- -- 470 260 760 250 -- 950 260
Indeno(1,2,3-cd)pyrene ug/Kg 7,000 -- -- -- -- -- -- -- 270 260
Phenanthrene ug/Kg 10,000 -- -- -- -- 360 260 600 250 290 260 680 260
Pyrene ug/Kg 1,000,000 330 250 -- -- -- 390 260 660 250 -- 830 260

Total SVOCs ug/Kg 100,000 100,000 710 1,220 2,990 290 4,160

-- = Non Detected (other detects shown in row)
There were no other detections ofSemivolatiles for the soil samples analyzed.  
In addition, there were no exceedances of MCP RCS-1 criteria and no exceedances of COMM-97-001 criteria for both a lined and unlined landfill.

Soil Soil SoilSoil Soil Soil

B1 FILL FILL 042321 NATIVE 042321

Soil Soil

NATIVE 042221 FILL 042221 B16 NATIVE

4/23/2021 4/23/2021 4/23/2021

FILL 042021 NATIVE 042021

4/22/2021 4/22/2021 4/22/2021

CI15353 CI15354 CI15355

4/20/2021 4/20/2021

CI14648 CI14649 CI14650CI13093 CI13094
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CI13091 - CI13094

Thursday, April 29, 2021

Sample ID#s:

Attn: Mr Dave Gorden

Peer Consultants

67 S Bedford Street, Suite 400W

Burlington, MA 01803

SDG ID: GCI13091

Project ID: PIERCE SCHOOL BROOKLINE

Sincerely yours,

Laboratory Director

Phyllis Shiller

If you are the client above and have any questions concerning this testing, please do 

not hesitate to contact Phoenix Client Services at ext.200.  The contents of this report 

cannot be discussed with anyone other than the client listed above without their 

written consent.

NELAC - #NY11301

CT Lab Registration #PH-0618

MA Lab Registration #M-CT007

ME Lab Registration #CT-007

NH Lab Registration #213693-A,B

NJ Lab Registration #CT-003

NY Lab Registration #11301

PA Lab Registration #68-03530

RI Lab Registration #63

UT Lab Registration #CT00007

VT Lab Registration #VT11301

This laboratory is in compliance with the NELAC requirements of procedures used 

except where indicated.

This report contains results for the parameters tested, under the sampling conditions 

described on the Chain Of Custody, as received by the laboratory.  This report is 

incomplete unless all pages indicated in the pagination at the bottom of the page are 

included.

A scanned version of the COC form accompanies the analytical report and is an exact 

duplicate of the original.

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted 

in the sample comments.

587 East Middle Turnpike, P.O. Box 370, Manchester, CT 06040

Telephone (860) 645-1102   Fax (860) 645-0823
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Sample Id Cross Reference
April 29, 2021

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045
              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG I.D.: GCI13091

Client Id Lab Id Matrix

Project ID: PIERCE SCHOOL BROOKLINE

B2 6-8 FEET CI13091 SOIL

B4 15-17 FEET CI13092 SOIL

FILL 042021 CI13093 SOIL

NATIVE 042021 CI13094 SOIL

Page 2 of 27



Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

SOIL

PEER

Standard

7755

04/20/21

CP

see "By" below

Laboratory Data

B2 6-8 FEET

Phoenix ID: CI13091

04/21/21

14:29

16:00

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn: Mr Dave Gorden

Peer Consultants

67 S Bedford Street, Suite 400W

Burlington, MA 01803

Analysis Report
April 29, 2021

Date Time

SDG ID: GCI13091

Client ID:

Project ID: PIERCE SCHOOL BROOKLINE

Dilution

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

Volatiles
ND1,1,1,2-Tetrachloroethane 4.4 04/28/21 JLI SW8260Cug/Kg 1

ND1,1,1-Trichloroethane 4.4 04/28/21 JLI SW8260Cug/Kg 1

ND1,1,2,2-Tetrachloroethane 2.6 04/28/21 JLI SW8260Cug/Kg 1

ND1,1,2-Trichloroethane 4.4 04/28/21 JLI SW8260Cug/Kg 1

ND1,1-Dichloroethane 4.4 04/28/21 JLI SW8260Cug/Kg 1

ND1,1-Dichloroethene 4.4 04/28/21 JLI SW8260Cug/Kg 1

ND1,1-Dichloropropene 4.4 04/28/21 JLI SW8260Cug/Kg 1

ND1,2,3-Trichlorobenzene 4.4 04/28/21 JLI SW8260Cug/Kg 1

ND1,2,3-Trichloropropane 4.4 04/28/21 JLI SW8260Cug/Kg 1

ND1,2,4-Trichlorobenzene 4.4 04/28/21 JLI SW8260Cug/Kg 1

ND1,2,4-Trimethylbenzene 4.4 04/28/21 JLI SW8260Cug/Kg 1

ND1,2-Dibromo-3-chloropropane 4.4 04/28/21 JLI SW8260Cug/Kg 1

ND1,2-Dibromoethane 0.44 04/28/21 JLI SW8260Cug/Kg 1

ND1,2-Dichlorobenzene 4.4 04/28/21 JLI SW8260Cug/Kg 1

ND1,2-Dichloroethane 4.4 04/28/21 JLI SW8260Cug/Kg 1

ND1,2-Dichloropropane 4.4 04/28/21 JLI SW8260Cug/Kg 1

ND1,3,5-Trimethylbenzene 4.4 04/28/21 JLI SW8260Cug/Kg 1

ND1,3-Dichlorobenzene 4.4 04/28/21 JLI SW8260Cug/Kg 1

ND1,3-Dichloropropane 4.4 04/28/21 JLI SW8260Cug/Kg 1

ND1,4-Dichlorobenzene 4.4 04/28/21 JLI SW8260Cug/Kg 1

ND2,2-Dichloropropane 4.4 04/28/21 JLI SW8260Cug/Kg 1

ND2-Chlorotoluene 4.4 04/28/21 JLI SW8260Cug/Kg 1

ND2-Hexanone 22 04/28/21 JLI SW8260Cug/Kg 1

ND2-Isopropyltoluene 4.4 04/28/21 JLI SW8260Cug/Kg 1

ND4-Chlorotoluene 4.4 04/28/21 JLI SW8260Cug/Kg 1

ND4-Methyl-2-pentanone 22 04/28/21 JLI SW8260Cug/Kg 1

Ver 1
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B2 6-8 FEET

Phoenix I.D.: CI13091

Client ID:

PIERCE SCHOOL BROOKLINEProject ID:

Parameter Result
RL/
PQL Units Date/Time ByDilution Reference

NDAcetone 220 04/28/21 JLI SW8260Cug/Kg 1

NDAcrylonitrile 4.4 04/28/21 JLI SW8260Cug/Kg 1

NDBenzene 4.4 04/28/21 JLI SW8260Cug/Kg 1

NDBromobenzene 4.4 04/28/21 JLI SW8260Cug/Kg 1

NDBromochloromethane 4.4 04/28/21 JLI SW8260Cug/Kg 1

NDBromodichloromethane 4.4 04/28/21 JLI SW8260Cug/Kg 1

NDBromoform 4.4 04/28/21 JLI SW8260Cug/Kg 1

NDBromomethane 4.4 04/28/21 JLI SW8260Cug/Kg 1

NDCarbon Disulfide 4.4 04/28/21 JLI SW8260Cug/Kg 1

NDCarbon tetrachloride 4.4 04/28/21 JLI SW8260Cug/Kg 1

NDChlorobenzene 4.4 04/28/21 JLI SW8260Cug/Kg 1

NDChloroethane 4.4 04/28/21 JLI SW8260Cug/Kg 1

NDChloroform 4.4 04/28/21 JLI SW8260Cug/Kg 1

NDChloromethane 4.4 04/28/21 JLI SW8260Cug/Kg 1

NDcis-1,2-Dichloroethene 4.4 04/28/21 JLI SW8260Cug/Kg 1

NDcis-1,3-Dichloropropene 4.4 04/28/21 JLI SW8260Cug/Kg 1

NDDibromochloromethane 2.6 04/28/21 JLI SW8260Cug/Kg 1

NDDibromomethane 4.4 04/28/21 JLI SW8260Cug/Kg 1

NDDichlorodifluoromethane 4.4 04/28/21 JLI SW8260Cug/Kg 1

NDEthylbenzene 4.4 04/28/21 JLI SW8260Cug/Kg 1

NDHexachlorobutadiene 4.4 04/28/21 JLI SW8260Cug/Kg 1

NDIsopropylbenzene 4.4 04/28/21 JLI SW8260Cug/Kg 1

NDm&p-Xylene 4.4 04/28/21 JLI SW8260Cug/Kg 1

NDMethyl Ethyl Ketone 26 04/28/21 JLI SW8260Cug/Kg 1

NDMethyl t-butyl ether (MTBE) 8.7 04/28/21 JLI SW8260Cug/Kg 1

NDMethylene chloride 8.7 04/28/21 JLI SW8260Cug/Kg 1

NDNaphthalene 4.4 04/28/21 JLI SW8260Cug/Kg 1

NDn-Butylbenzene 4.4 04/28/21 JLI SW8260Cug/Kg 1

NDn-Propylbenzene 4.4 04/28/21 JLI SW8260Cug/Kg 1

NDo-Xylene 4.4 04/28/21 JLI SW8260Cug/Kg 1

NDp-Isopropyltoluene 4.4 04/28/21 JLI SW8260Cug/Kg 1

NDsec-Butylbenzene 4.4 04/28/21 JLI SW8260Cug/Kg 1

NDStyrene 4.4 04/28/21 JLI SW8260Cug/Kg 1

NDtert-Butylbenzene 4.4 04/28/21 JLI SW8260Cug/Kg 1

NDTetrachloroethene 4.4 04/28/21 JLI SW8260Cug/Kg 1

NDTetrahydrofuran (THF) 8.7 04/28/21 JLI SW8260Cug/Kg 1

NDToluene 4.4 04/28/21 JLI SW8260Cug/Kg 1

NDTotal Xylenes 4.4 04/28/21 JLI SW8260Cug/Kg 1

NDtrans-1,2-Dichloroethene 4.4 04/28/21 JLI SW8260Cug/Kg 1

NDtrans-1,3-Dichloropropene 4.4 04/28/21 JLI SW8260Cug/Kg 1

NDtrans-1,4-dichloro-2-butene 8.7 04/28/21 JLI SW8260Cug/Kg 1

NDTrichloroethene 4.4 04/28/21 JLI SW8260Cug/Kg 1

NDTrichlorofluoromethane 4.4 04/28/21 JLI SW8260Cug/Kg 1

NDTrichlorotrifluoroethane 8.7 04/28/21 JLI SW8260Cug/Kg 1

NDVinyl chloride 4.4 04/28/21 JLI SW8260Cug/Kg 1

QA/QC Surrogates

97% 1,2-dichlorobenzene-d4 04/28/21 JLI 70 - 130 %% 1

100% Bromofluorobenzene 04/28/21 JLI 70 - 130 %% 1

91% Dibromofluoromethane 04/28/21 JLI 70 - 130 %% 1

Ver 1
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B2 6-8 FEET

Phoenix I.D.: CI13091

Client ID:

PIERCE SCHOOL BROOKLINEProject ID:

Parameter Result
RL/
PQL Units Date/Time ByDilution Reference

97% Toluene-d8 04/28/21 JLI 70 - 130 %% 1

Oxygenates & Dioxane
ND1,4-Dioxane 87 04/28/21 JLI SW8260C (OXY)ug/Kg 1

NDDiethyl ether 4.4 04/28/21 JLI SW8260C (OXY)ug/Kg 1

NDDi-isopropyl ether 4.4 04/28/21 JLI SW8260C (OXY)ug/Kg 1

NDEthyl tert-butyl ether 4.4 04/28/21 JLI SW8260C (OXY)ug/Kg 1

NDtert-amyl methyl ether 4.4 04/28/21 JLI SW8260C (OXY)ug/Kg 1

CompletedField Extraction 04/20/21 SW5035A

Comments:

Results are reported on an ``as received`` basis, and are not corrected for dry weight.

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director

April 29, 2021

Massachusetts does not offer certification for Soil/Solid matrices.

If you are the client above and have any questions concerning this testing, please do not hesitate to contact Phoenix Client Services at ext.200.  
The contents of this report cannot be discussed with anyone other than the client listed above without their written consent.

Reviewed and Released by: Rashmi Makol, Project Manager

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level
QA/QC Surrogates: Surrogates are compounds (preceeded with a %) added by the lab to determine analysis efficiency.  Surrogate 
results(%) listed in the report are not "detected" compounds.

Ver 1
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Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

SOIL

PEER

Standard

7755

04/20/21

CP

see "By" below

Laboratory Data

B4 15-17 FEET

Phoenix ID: CI13092

04/21/21

14:32

16:00

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn: Mr Dave Gorden

Peer Consultants

67 S Bedford Street, Suite 400W

Burlington, MA 01803

Analysis Report
April 29, 2021

Date Time

SDG ID: GCI13091

Client ID:

Project ID: PIERCE SCHOOL BROOKLINE

Dilution

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

Volatiles
ND1,1,1,2-Tetrachloroethane 4.7 04/28/21 JLI SW8260Cug/Kg 1

ND1,1,1-Trichloroethane 4.7 04/28/21 JLI SW8260Cug/Kg 1

ND1,1,2,2-Tetrachloroethane 2.8 04/28/21 JLI SW8260Cug/Kg 1

ND1,1,2-Trichloroethane 4.7 04/28/21 JLI SW8260Cug/Kg 1

ND1,1-Dichloroethane 4.7 04/28/21 JLI SW8260Cug/Kg 1

ND1,1-Dichloroethene 4.7 04/28/21 JLI SW8260Cug/Kg 1

ND1,1-Dichloropropene 4.7 04/28/21 JLI SW8260Cug/Kg 1

ND1,2,3-Trichlorobenzene 4.7 04/28/21 JLI SW8260Cug/Kg 1

ND1,2,3-Trichloropropane 4.7 04/28/21 JLI SW8260Cug/Kg 1

ND1,2,4-Trichlorobenzene 4.7 04/28/21 JLI SW8260Cug/Kg 1

ND1,2,4-Trimethylbenzene 4.7 04/28/21 JLI SW8260Cug/Kg 1

ND1,2-Dibromo-3-chloropropane 4.7 04/28/21 JLI SW8260Cug/Kg 1

ND1,2-Dibromoethane 0.47 04/28/21 JLI SW8260Cug/Kg 1

ND1,2-Dichlorobenzene 4.7 04/28/21 JLI SW8260Cug/Kg 1

ND1,2-Dichloroethane 4.7 04/28/21 JLI SW8260Cug/Kg 1

ND1,2-Dichloropropane 4.7 04/28/21 JLI SW8260Cug/Kg 1

ND1,3,5-Trimethylbenzene 4.7 04/28/21 JLI SW8260Cug/Kg 1

ND1,3-Dichlorobenzene 4.7 04/28/21 JLI SW8260Cug/Kg 1

ND1,3-Dichloropropane 4.7 04/28/21 JLI SW8260Cug/Kg 1

ND1,4-Dichlorobenzene 4.7 04/28/21 JLI SW8260Cug/Kg 1

ND2,2-Dichloropropane 4.7 04/28/21 JLI SW8260Cug/Kg 1

ND2-Chlorotoluene 4.7 04/28/21 JLI SW8260Cug/Kg 1

ND2-Hexanone 23 04/28/21 JLI SW8260Cug/Kg 1

ND2-Isopropyltoluene 4.7 04/28/21 JLI SW8260Cug/Kg 1

ND4-Chlorotoluene 4.7 04/28/21 JLI SW8260Cug/Kg 1

ND4-Methyl-2-pentanone 23 04/28/21 JLI SW8260Cug/Kg 1

Ver 1
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B4 15-17 FEET

Phoenix I.D.: CI13092

Client ID:

PIERCE SCHOOL BROOKLINEProject ID:

Parameter Result
RL/
PQL Units Date/Time ByDilution Reference

NDAcetone 230 04/28/21 JLI SW8260Cug/Kg 1

NDAcrylonitrile 4.7 04/28/21 JLI SW8260Cug/Kg 1

NDBenzene 4.7 04/28/21 JLI SW8260Cug/Kg 1

NDBromobenzene 4.7 04/28/21 JLI SW8260Cug/Kg 1

NDBromochloromethane 4.7 04/28/21 JLI SW8260Cug/Kg 1

NDBromodichloromethane 4.7 04/28/21 JLI SW8260Cug/Kg 1

NDBromoform 4.7 04/28/21 JLI SW8260Cug/Kg 1

NDBromomethane 4.7 04/28/21 JLI SW8260Cug/Kg 1

NDCarbon Disulfide 4.7 04/28/21 JLI SW8260Cug/Kg 1

NDCarbon tetrachloride 4.7 04/28/21 JLI SW8260Cug/Kg 1

NDChlorobenzene 4.7 04/28/21 JLI SW8260Cug/Kg 1

NDChloroethane 4.7 04/28/21 JLI SW8260Cug/Kg 1

NDChloroform 4.7 04/28/21 JLI SW8260Cug/Kg 1

NDChloromethane 4.7 04/28/21 JLI SW8260Cug/Kg 1

NDcis-1,2-Dichloroethene 4.7 04/28/21 JLI SW8260Cug/Kg 1

NDcis-1,3-Dichloropropene 4.7 04/28/21 JLI SW8260Cug/Kg 1

NDDibromochloromethane 2.8 04/28/21 JLI SW8260Cug/Kg 1

NDDibromomethane 4.7 04/28/21 JLI SW8260Cug/Kg 1

NDDichlorodifluoromethane 4.7 04/28/21 JLI SW8260Cug/Kg 1

NDEthylbenzene 4.7 04/28/21 JLI SW8260Cug/Kg 1

NDHexachlorobutadiene 4.7 04/28/21 JLI SW8260Cug/Kg 1

NDIsopropylbenzene 4.7 04/28/21 JLI SW8260Cug/Kg 1

NDm&p-Xylene 4.7 04/28/21 JLI SW8260Cug/Kg 1

NDMethyl Ethyl Ketone 28 04/28/21 JLI SW8260Cug/Kg 1

NDMethyl t-butyl ether (MTBE) 9.3 04/28/21 JLI SW8260Cug/Kg 1

NDMethylene chloride 9.3 04/28/21 JLI SW8260Cug/Kg 1

NDNaphthalene 4.7 04/28/21 JLI SW8260Cug/Kg 1

NDn-Butylbenzene 4.7 04/28/21 JLI SW8260Cug/Kg 1

NDn-Propylbenzene 4.7 04/28/21 JLI SW8260Cug/Kg 1

NDo-Xylene 4.7 04/28/21 JLI SW8260Cug/Kg 1

NDp-Isopropyltoluene 4.7 04/28/21 JLI SW8260Cug/Kg 1

NDsec-Butylbenzene 4.7 04/28/21 JLI SW8260Cug/Kg 1

NDStyrene 4.7 04/28/21 JLI SW8260Cug/Kg 1

NDtert-Butylbenzene 4.7 04/28/21 JLI SW8260Cug/Kg 1

NDTetrachloroethene 4.7 04/28/21 JLI SW8260Cug/Kg 1

NDTetrahydrofuran (THF) 9.3 04/28/21 JLI SW8260Cug/Kg 1

NDToluene 4.7 04/28/21 JLI SW8260Cug/Kg 1

NDTotal Xylenes 4.7 04/28/21 JLI SW8260Cug/Kg 1

NDtrans-1,2-Dichloroethene 4.7 04/28/21 JLI SW8260Cug/Kg 1

NDtrans-1,3-Dichloropropene 4.7 04/28/21 JLI SW8260Cug/Kg 1

NDtrans-1,4-dichloro-2-butene 9.3 04/28/21 JLI SW8260Cug/Kg 1

NDTrichloroethene 4.7 04/28/21 JLI SW8260Cug/Kg 1

NDTrichlorofluoromethane 4.7 04/28/21 JLI SW8260Cug/Kg 1

NDTrichlorotrifluoroethane 9.3 04/28/21 JLI SW8260Cug/Kg 1

NDVinyl chloride 4.7 04/28/21 JLI SW8260Cug/Kg 1

QA/QC Surrogates

99% 1,2-dichlorobenzene-d4 04/28/21 JLI 70 - 130 %% 1

95% Bromofluorobenzene 04/28/21 JLI 70 - 130 %% 1

96% Dibromofluoromethane 04/28/21 JLI 70 - 130 %% 1

Ver 1
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B4 15-17 FEET

Phoenix I.D.: CI13092

Client ID:

PIERCE SCHOOL BROOKLINEProject ID:

Parameter Result
RL/
PQL Units Date/Time ByDilution Reference

101% Toluene-d8 04/28/21 JLI 70 - 130 %% 1

Oxygenates & Dioxane
ND1,4-Dioxane 93 04/28/21 JLI SW8260C (OXY)ug/Kg 1

NDDiethyl ether 4.7 04/28/21 JLI SW8260C (OXY)ug/Kg 1

NDDi-isopropyl ether 4.7 04/28/21 JLI SW8260C (OXY)ug/Kg 1

NDEthyl tert-butyl ether 4.7 04/28/21 JLI SW8260C (OXY)ug/Kg 1

NDtert-amyl methyl ether 4.7 04/28/21 JLI SW8260C (OXY)ug/Kg 1

CompletedField Extraction 04/20/21 SW5035A

Comments:

Results are reported on an ``as received`` basis, and are not corrected for dry weight.

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director

April 29, 2021

Massachusetts does not offer certification for Soil/Solid matrices.

If you are the client above and have any questions concerning this testing, please do not hesitate to contact Phoenix Client Services at ext.200.  
The contents of this report cannot be discussed with anyone other than the client listed above without their written consent.

Reviewed and Released by: Rashmi Makol, Project Manager

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level
QA/QC Surrogates: Surrogates are compounds (preceeded with a %) added by the lab to determine analysis efficiency.  Surrogate 
results(%) listed in the report are not "detected" compounds.

Ver 1
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Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

SOIL

PEER

Standard

7755

04/20/21

CP

see "By" below

Laboratory Data

FILL 042021

Phoenix ID: CI13093

04/21/21

14:20

16:00

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn: Mr Dave Gorden

Peer Consultants

67 S Bedford Street, Suite 400W

Burlington, MA 01803

Analysis Report
April 29, 2021

Date Time

SDG ID: GCI13091

Client ID:

Project ID: PIERCE SCHOOL BROOKLINE

Dilution

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

< 0.38Silver 0.38 04/22/21 CPP SW6010Dmg/Kg 1

3.17Arsenic 0.75 04/22/21 CPP SW6010Dmg/Kg 1

23.6Barium 0.38 04/22/21 CPP SW6010Dmg/Kg 1

0.70Cadmium 0.38 04/22/21 CPP SW6010Dmg/Kg 1

19.2Chromium 0.38 04/22/21 CPP SW6010Dmg/Kg 1

< 0.03Mercury 0.03 04/26/21 MGH SW7471Bmg/Kg 2

12.3Lead 0.38 04/22/21 CPP SW6010Dmg/Kg 1

< 1.5Selenium 1.5 04/22/21 CPP SW6010Dmg/Kg 1

92Percent Solid 04/21/21 AN SW846-%Solid%

387Conductivity - Soil Matrix 5 04/22/21 MM SW9050Aumhos/cm 1

NegativeCorrosivity 04/21/21 KCB SW846-CorrPos/Neg 1

>200Flash Point 200 04/26/21 BJA SW846-IgnitDegree F 1

PassedIgnitability 140 04/26/21 BJA SW846-Ignitdegree F 1

9.14pH at 25C - Soil 1.00 04/21/21 22:56 KCB SW846 9045DpH Units 1

< 5Reactivity  Cyanide 5 04/22/21 ARG/GD SW846 7.3.3.1/90mg/Kg 1

< 20Reactivity Sulfide 20 04/23/21 ARG/GD SW846 CH7mg/Kg 1

NegativeReactivity 04/23/21 ARG/GD SW846-ReactPos/Neg 1

CompletedSoil  Extraction for PCB 04/22/21 L/A SW3545A

CompletedMercury Digestion 04/26/21 CG/CG SW7471B

CompletedExtraction of  ETPH 04/21/21 G/E SW3546

CompletedSoil Extraction for SVOA 04/22/21 K/A SW3546

CompletedTotal Metals Digest 04/21/21 J/AG SW3050B

Polychlorinated Biphenyls
NDPCB-1016 350 04/23/21 SC SW8082Aug/Kg 10

NDPCB-1221 350 04/23/21 SC SW8082Aug/Kg 10

NDPCB-1232 350 04/23/21 SC SW8082Aug/Kg 10

NDPCB-1242 350 04/23/21 SC SW8082Aug/Kg 10
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Parameter Result
RL/
PQL Units Date/Time ByDilution Reference

NDPCB-1248 350 04/23/21 SC SW8082Aug/Kg 10

NDPCB-1254 350 04/23/21 SC SW8082Aug/Kg 10

NDPCB-1260 350 04/23/21 SC SW8082Aug/Kg 10

NDPCB-1262 350 04/23/21 SC SW8082Aug/Kg 10

NDPCB-1268 350 04/23/21 SC SW8082Aug/Kg 10

QA/QC Surrogates

76% DCBP 04/23/21 SC 30 - 150 %% 10

81% DCBP (Confirmation) 04/23/21 SC 30 - 150 %% 10

82% TCMX 04/23/21 SC 30 - 150 %% 10

89% TCMX (Confirmation) 04/23/21 SC 30 - 150 %% 10

TPH by GC (Extractable (C9-C36))
NDFuel Oil #2 / Diesel Fuel 53 04/22/21 JRB SW8015D DROmg/kg 1

NDFuel Oil #4 53 04/22/21 JRB SW8015D DROmg/kg 1

NDFuel Oil #6 53 04/22/21 JRB SW8015D DROmg/kg 1

NDKerosene 53 04/22/21 JRB SW8015D DROmg/kg 1

NDMotor Oil 53 04/22/21 JRB SW8015D DROmg/kg 1

NDOther Oil 53 04/22/21 JRB SW8015D DROmg/kg 1

NDUnidentified 53 04/22/21 JRB SW8015D DROmg/kg 1

QA/QC Surrogates

72% COD (surr) 04/22/21 JRB 50 - 150 %% 1

74% Terphenyl (surr) 04/22/21 JRB 50 - 150 %% 1

Semivolatiles
ND1,2,4,5-Tetrachlorobenzene 250 04/22/21 KCA SW8270Dug/Kg 1

ND1,2,4-Trichlorobenzene 250 04/22/21 KCA SW8270Dug/Kg 1

ND1,2-Dichlorobenzene 250 04/22/21 KCA SW8270Dug/Kg 1

ND1,2-Diphenylhydrazine 360 04/22/21 KCA SW8270Dug/Kg 1

ND1,3-Dichlorobenzene 250 04/22/21 KCA SW8270Dug/Kg 1

ND1,4-Dichlorobenzene 250 04/22/21 KCA SW8270Dug/Kg 1

ND2,4,5-Trichlorophenol 250 04/22/21 KCA SW8270Dug/Kg 1

ND2,4,6-Trichlorophenol 250 04/22/21 KCA SW8270Dug/Kg 1

ND2,4-Dichlorophenol 250 04/22/21 KCA SW8270Dug/Kg 1

ND2,4-Dimethylphenol 250 04/22/21 KCA SW8270Dug/Kg 1

ND2,4-Dinitrophenol 360 04/22/21 KCA SW8270Dug/Kg 1

ND2,4-Dinitrotoluene 250 04/22/21 KCA SW8270Dug/Kg 1

ND2,6-Dinitrotoluene 250 04/22/21 KCA SW8270Dug/Kg 1

ND2-Chloronaphthalene 250 04/22/21 KCA SW8270Dug/Kg 1

ND2-Chlorophenol 250 04/22/21 KCA SW8270Dug/Kg 1

ND2-Methylnaphthalene 250 04/22/21 KCA SW8270Dug/Kg 1

ND2-Methylphenol (o-cresol) 250 04/22/21 KCA SW8270Dug/Kg 1

ND2-Nitroaniline 360 04/22/21 KCA SW8270Dug/Kg 1

ND2-Nitrophenol 250 04/22/21 KCA SW8270Dug/Kg 1

ND3&4-Methylphenol (m&p-cresol) 360 04/22/21 KCA SW8270Dug/Kg 1

ND3,3'-Dichlorobenzidine 250 04/22/21 KCA SW8270Dug/Kg 1

ND3-Nitroaniline 360 04/22/21 KCA SW8270Dug/Kg 1

ND4,6-Dinitro-2-methylphenol 360 04/22/21 KCA SW8270Dug/Kg 1

ND4-Bromophenyl phenyl ether 360 04/22/21 KCA SW8270Dug/Kg 1

ND4-Chloro-3-methylphenol 250 04/22/21 KCA SW8270Dug/Kg 1

ND4-Chloroaniline 250 04/22/21 KCA SW8270Dug/Kg 1
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RL/
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ND4-Chlorophenyl phenyl ether 250 04/22/21 KCA SW8270Dug/Kg 1

ND4-Nitroaniline 580 04/22/21 KCA SW8270Dug/Kg 1

ND4-Nitrophenol 250 04/22/21 KCA SW8270Dug/Kg 1

NDAcenaphthene 250 04/22/21 KCA SW8270Dug/Kg 1

NDAcenaphthylene 250 04/22/21 KCA SW8270Dug/Kg 1

NDAcetophenone 250 04/22/21 KCA SW8270Dug/Kg 1

NDAniline 360 04/22/21 KCA SW8270Dug/Kg 1

NDAnthracene 250 04/22/21 KCA SW8270Dug/Kg 1

NDBenz(a)anthracene 250 04/22/21 KCA SW8270Dug/Kg 1

NDBenzidine 250 04/22/21 KCA SW8270Dug/Kg 1

NDBenzo(a)pyrene 250 04/22/21 KCA SW8270Dug/Kg 1

NDBenzo(b)fluoranthene 250 04/22/21 KCA SW8270Dug/Kg 1

NDBenzo(ghi)perylene 250 04/22/21 KCA SW8270Dug/Kg 1

NDBenzo(k)fluoranthene 250 04/22/21 KCA SW8270Dug/Kg 1

NDBenzoic acid 720 04/22/21 KCA SW8270Dug/Kg 1

NDBenzyl butyl phthalate 250 04/22/21 KCA SW8270Dug/Kg 1

NDBis(2-chloroethoxy)methane 250 04/22/21 KCA SW8270Dug/Kg 1

NDBis(2-chloroethyl)ether 360 04/22/21 KCA SW8270Dug/Kg 1

NDBis(2-chloroisopropyl)ether 250 04/22/21 KCA SW8270Dug/Kg 1

NDBis(2-ethylhexyl)phthalate 250 04/22/21 KCA SW8270Dug/Kg 1

NDCarbazole 360 04/22/21 KCA SW8270Dug/Kg 1

NDChrysene 250 04/22/21 KCA SW8270Dug/Kg 1

NDDibenz(a,h)anthracene 250 04/22/21 KCA SW8270Dug/Kg 1

NDDibenzofuran 250 04/22/21 KCA SW8270Dug/Kg 1

NDDiethyl phthalate 250 04/22/21 KCA SW8270Dug/Kg 1

NDDimethylphthalate 250 04/22/21 KCA SW8270Dug/Kg 1

NDDi-n-butylphthalate 360 04/22/21 KCA SW8270Dug/Kg 1

NDDi-n-octylphthalate 250 04/22/21 KCA SW8270Dug/Kg 1

380Fluoranthene 250 04/22/21 KCA SW8270Dug/Kg 1

NDFluorene 250 04/22/21 KCA SW8270Dug/Kg 1

NDHexachlorobenzene 250 04/22/21 KCA SW8270Dug/Kg 1

NDHexachlorobutadiene 250 04/22/21 KCA SW8270Dug/Kg 1

NDHexachlorocyclopentadiene 250 04/22/21 KCA SW8270Dug/Kg 1

NDHexachloroethane 250 04/22/21 KCA SW8270Dug/Kg 1

NDIndeno(1,2,3-cd)pyrene 250 04/22/21 KCA SW8270Dug/Kg 1

NDIsophorone 250 04/22/21 KCA SW8270Dug/Kg 1

NDNaphthalene 250 04/22/21 KCA SW8270Dug/Kg 1

NDNitrobenzene 250 04/22/21 KCA SW8270Dug/Kg 1

NDN-Nitrosodimethylamine 360 04/22/21 KCA SW8270Dug/Kg 1

NDN-Nitrosodi-n-propylamine 250 04/22/21 KCA SW8270Dug/Kg 1

NDN-Nitrosodiphenylamine 360 04/22/21 KCA SW8270Dug/Kg 1

NDPentachloronitrobenzene 360 04/22/21 KCA SW8270Dug/Kg 1

NDPentachlorophenol 360 04/22/21 KCA SW8270Dug/Kg 1

NDPhenanthrene 250 04/22/21 KCA SW8270Dug/Kg 1

NDPhenol 250 04/22/21 KCA SW8270Dug/Kg 1

330Pyrene 250 04/22/21 KCA SW8270Dug/Kg 1

NDPyridine 360 04/22/21 KCA SW8270Dug/Kg 1

QA/QC Surrogates

76% 2,4,6-Tribromophenol 04/22/21 KCA 30 - 130 %% 1
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Parameter Result
RL/
PQL Units Date/Time ByDilution Reference

61% 2-Fluorobiphenyl 04/22/21 KCA 30 - 130 %% 1

65% 2-Fluorophenol 04/22/21 KCA 30 - 130 %% 1

68% Nitrobenzene-d5 04/22/21 KCA 30 - 130 %% 1

72% Phenol-d5 04/22/21 KCA 30 - 130 %% 1

69% Terphenyl-d14 04/22/21 KCA 30 - 130 %% 1

Comments:

Per 1.4.6 of EPA method 8270D, 1,2-Diphenylhydrazine is unstable and readily converts to Azobenzene. Azobenzene is used for 
the calibration of 1,2-Diphenylhydrazine.

Corrosivity is based solely on the pH analysis performed above.

Ignitability is based solely on the results of the closed cup flashpoint analysis performed above. Passed is >140 degree F.

The regulatory hold time for pH is immediately. This pH was performed in the laboratory and may be considered outside of hold-
time.

The reactivity, reported above, is based only on the EPA Interim Guidance for Reactive Cyanide. This method is no longer listed in 
the current version of SW-846.

The reactivity, reported above, is based only on the EPA Interim Guidance for Reactive Sulfide.  This method is no longer listed in 
the current version of SW-846.

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director

April 29, 2021

Massachusetts does not offer certification for Soil/Solid matrices.

If you are the client above and have any questions concerning this testing, please do not hesitate to contact Phoenix Client Services at ext.200.  
The contents of this report cannot be discussed with anyone other than the client listed above without their written consent.

Reviewed and Released by: Rashmi Makol, Project Manager

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level
QA/QC Surrogates: Surrogates are compounds (preceeded with a %) added by the lab to determine analysis efficiency.  Surrogate 
results(%) listed in the report are not "detected" compounds.
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Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

SOIL

PEER

Standard

7755

04/20/21

CP

see "By" below

Laboratory Data

NATIVE 042021

Phoenix ID: CI13094

04/21/21

14:27

16:00

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn: Mr Dave Gorden

Peer Consultants

67 S Bedford Street, Suite 400W

Burlington, MA 01803

Analysis Report
April 29, 2021

Date Time

SDG ID: GCI13091

Client ID:

Project ID: PIERCE SCHOOL BROOKLINE

Dilution

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

< 0.35Silver 0.35 04/22/21 CPP SW6010Dmg/Kg 1

3.45Arsenic 0.70 04/22/21 CPP SW6010Dmg/Kg 1

55.1Barium 0.35 04/22/21 CPP SW6010Dmg/Kg 1

0.93Cadmium 0.35 04/22/21 CPP SW6010Dmg/Kg 1

28.2Chromium 0.35 04/22/21 CPP SW6010Dmg/Kg 1

< 0.03Mercury 0.03 04/26/21 MGH SW7471Bmg/Kg 2

6.45Lead 0.35 04/22/21 CPP SW6010Dmg/Kg 1

< 1.4Selenium 1.4 04/22/21 CPP SW6010Dmg/Kg 1

90Percent Solid 04/21/21 AN SW846-%Solid%

404Conductivity - Soil Matrix 5 04/22/21 MM SW9050Aumhos/cm 1

NegativeCorrosivity 04/21/21 KCB SW846-CorrPos/Neg 1

>200Flash Point 200 04/26/21 BJA SW846-IgnitDegree F 1

PassedIgnitability 140 04/26/21 BJA SW846-Ignitdegree F 1

7.57pH at 25C - Soil 1.00 04/21/21 22:56 KCB SW846 9045DpH Units 1

< 5Reactivity  Cyanide 5 04/22/21 ARG/GD SW846 7.3.3.1/90mg/Kg 1

< 20Reactivity Sulfide 20 04/23/21 ARG/GD SW846 CH7mg/Kg 1

NegativeReactivity 04/23/21 ARG/GD SW846-ReactPos/Neg 1

CompletedSoil  Extraction for PCB 04/22/21 L/A SW3545A

CompletedMercury Digestion 04/26/21 CG/CG SW7471B

CompletedExtraction of  ETPH 04/22/21 K/M SW3546

CompletedSoil Extraction for SVOA 04/22/21 K/A SW3546

CompletedTotal Metals Digest 04/21/21 J/AG SW3050B

Polychlorinated Biphenyls
NDPCB-1016 360 04/23/21 SC SW8082Aug/Kg 10

NDPCB-1221 360 04/23/21 SC SW8082Aug/Kg 10

NDPCB-1232 360 04/23/21 SC SW8082Aug/Kg 10

NDPCB-1242 360 04/23/21 SC SW8082Aug/Kg 10
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Phoenix I.D.: CI13094
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PIERCE SCHOOL BROOKLINEProject ID:

Parameter Result
RL/
PQL Units Date/Time ByDilution Reference

NDPCB-1248 360 04/23/21 SC SW8082Aug/Kg 10

NDPCB-1254 360 04/23/21 SC SW8082Aug/Kg 10

NDPCB-1260 360 04/23/21 SC SW8082Aug/Kg 10

NDPCB-1262 360 04/23/21 SC SW8082Aug/Kg 10

NDPCB-1268 360 04/23/21 SC SW8082Aug/Kg 10

QA/QC Surrogates

73% DCBP 04/23/21 SC 30 - 150 %% 10

81% DCBP (Confirmation) 04/23/21 SC 30 - 150 %% 10

80% TCMX 04/23/21 SC 30 - 150 %% 10

84% TCMX (Confirmation) 04/23/21 SC 30 - 150 %% 10

TPH by GC (Extractable (C9-C36))
NDFuel Oil #2 / Diesel Fuel 54 04/23/21 JRB SW8015D DROmg/kg 1

NDFuel Oil #4 54 04/23/21 JRB SW8015D DROmg/kg 1

NDFuel Oil #6 54 04/23/21 JRB SW8015D DROmg/kg 1

NDKerosene 54 04/23/21 JRB SW8015D DROmg/kg 1

NDMotor Oil 54 04/23/21 JRB SW8015D DROmg/kg 1

NDOther Oil 54 04/23/21 JRB SW8015D DROmg/kg 1

NDUnidentified 54 04/23/21 JRB SW8015D DROmg/kg 1

QA/QC Surrogates

76% COD (surr) 04/23/21 JRB 50 - 150 %% 1

74% Terphenyl (surr) 04/23/21 JRB 50 - 150 %% 1

Semivolatiles
ND1,2,4,5-Tetrachlorobenzene 250 04/23/21 KCA SW8270Dug/Kg 1

ND1,2,4-Trichlorobenzene 250 04/23/21 KCA SW8270Dug/Kg 1

ND1,2-Dichlorobenzene 250 04/23/21 KCA SW8270Dug/Kg 1

ND1,2-Diphenylhydrazine 360 04/23/21 KCA SW8270Dug/Kg 1

ND1,3-Dichlorobenzene 250 04/23/21 KCA SW8270Dug/Kg 1

ND1,4-Dichlorobenzene 250 04/23/21 KCA SW8270Dug/Kg 1

ND2,4,5-Trichlorophenol 250 04/23/21 KCA SW8270Dug/Kg 1

ND2,4,6-Trichlorophenol 250 04/23/21 KCA SW8270Dug/Kg 1

ND2,4-Dichlorophenol 250 04/23/21 KCA SW8270Dug/Kg 1

ND2,4-Dimethylphenol 250 04/23/21 KCA SW8270Dug/Kg 1

ND2,4-Dinitrophenol 360 04/23/21 KCA SW8270Dug/Kg 1

ND2,4-Dinitrotoluene 250 04/23/21 KCA SW8270Dug/Kg 1

ND2,6-Dinitrotoluene 250 04/23/21 KCA SW8270Dug/Kg 1

ND2-Chloronaphthalene 250 04/23/21 KCA SW8270Dug/Kg 1

ND2-Chlorophenol 250 04/23/21 KCA SW8270Dug/Kg 1

ND2-Methylnaphthalene 250 04/23/21 KCA SW8270Dug/Kg 1

ND2-Methylphenol (o-cresol) 250 04/23/21 KCA SW8270Dug/Kg 1

ND2-Nitroaniline 360 04/23/21 KCA SW8270Dug/Kg 1

ND2-Nitrophenol 250 04/23/21 KCA SW8270Dug/Kg 1

ND3&4-Methylphenol (m&p-cresol) 360 04/23/21 KCA SW8270Dug/Kg 1

ND3,3'-Dichlorobenzidine 250 04/23/21 KCA SW8270Dug/Kg 1

ND3-Nitroaniline 360 04/23/21 KCA SW8270Dug/Kg 1

ND4,6-Dinitro-2-methylphenol 360 04/23/21 KCA SW8270Dug/Kg 1

ND4-Bromophenyl phenyl ether 360 04/23/21 KCA SW8270Dug/Kg 1

ND4-Chloro-3-methylphenol 250 04/23/21 KCA SW8270Dug/Kg 1

ND4-Chloroaniline 250 04/23/21 KCA SW8270Dug/Kg 1
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Parameter Result
RL/
PQL Units Date/Time ByDilution Reference

ND4-Chlorophenyl phenyl ether 250 04/23/21 KCA SW8270Dug/Kg 1

ND4-Nitroaniline 580 04/23/21 KCA SW8270Dug/Kg 1

ND4-Nitrophenol 250 04/23/21 KCA SW8270Dug/Kg 1

NDAcenaphthene 250 04/23/21 KCA SW8270Dug/Kg 1

NDAcenaphthylene 250 04/23/21 KCA SW8270Dug/Kg 1

NDAcetophenone 250 04/23/21 KCA SW8270Dug/Kg 1

NDAniline 360 04/23/21 KCA SW8270Dug/Kg 1

NDAnthracene 250 04/23/21 KCA SW8270Dug/Kg 1

NDBenz(a)anthracene 250 04/23/21 KCA SW8270Dug/Kg 1

NDBenzidine 250 04/23/21 KCA SW8270Dug/Kg 1

NDBenzo(a)pyrene 250 04/23/21 KCA SW8270Dug/Kg 1

NDBenzo(b)fluoranthene 250 04/23/21 KCA SW8270Dug/Kg 1

NDBenzo(ghi)perylene 250 04/23/21 KCA SW8270Dug/Kg 1

NDBenzo(k)fluoranthene 250 04/23/21 KCA SW8270Dug/Kg 1

NDBenzoic acid 720 04/23/21 KCA SW8270Dug/Kg 1

NDBenzyl butyl phthalate 250 04/23/21 KCA SW8270Dug/Kg 1

NDBis(2-chloroethoxy)methane 250 04/23/21 KCA SW8270Dug/Kg 1

NDBis(2-chloroethyl)ether 360 04/23/21 KCA SW8270Dug/Kg 1

NDBis(2-chloroisopropyl)ether 250 04/23/21 KCA SW8270Dug/Kg 1

NDBis(2-ethylhexyl)phthalate 250 04/23/21 KCA SW8270Dug/Kg 1

NDCarbazole 360 04/23/21 KCA SW8270Dug/Kg 1

NDChrysene 250 04/23/21 KCA SW8270Dug/Kg 1

NDDibenz(a,h)anthracene 250 04/23/21 KCA SW8270Dug/Kg 1

NDDibenzofuran 250 04/23/21 KCA SW8270Dug/Kg 1

NDDiethyl phthalate 250 04/23/21 KCA SW8270Dug/Kg 1

NDDimethylphthalate 250 04/23/21 KCA SW8270Dug/Kg 1

NDDi-n-butylphthalate 360 04/23/21 KCA SW8270Dug/Kg 1

NDDi-n-octylphthalate 250 04/23/21 KCA SW8270Dug/Kg 1

NDFluoranthene 250 04/23/21 KCA SW8270Dug/Kg 1

NDFluorene 250 04/23/21 KCA SW8270Dug/Kg 1

NDHexachlorobenzene 250 04/23/21 KCA SW8270Dug/Kg 1

NDHexachlorobutadiene 250 04/23/21 KCA SW8270Dug/Kg 1

NDHexachlorocyclopentadiene 250 04/23/21 KCA SW8270Dug/Kg 1

NDHexachloroethane 250 04/23/21 KCA SW8270Dug/Kg 1

NDIndeno(1,2,3-cd)pyrene 250 04/23/21 KCA SW8270Dug/Kg 1

NDIsophorone 250 04/23/21 KCA SW8270Dug/Kg 1

NDNaphthalene 250 04/23/21 KCA SW8270Dug/Kg 1

NDNitrobenzene 250 04/23/21 KCA SW8270Dug/Kg 1

NDN-Nitrosodimethylamine 360 04/23/21 KCA SW8270Dug/Kg 1

NDN-Nitrosodi-n-propylamine 250 04/23/21 KCA SW8270Dug/Kg 1

NDN-Nitrosodiphenylamine 360 04/23/21 KCA SW8270Dug/Kg 1

NDPentachloronitrobenzene 360 04/23/21 KCA SW8270Dug/Kg 1

NDPentachlorophenol 360 04/23/21 KCA SW8270Dug/Kg 1

NDPhenanthrene 250 04/23/21 KCA SW8270Dug/Kg 1

NDPhenol 250 04/23/21 KCA SW8270Dug/Kg 1

NDPyrene 250 04/23/21 KCA SW8270Dug/Kg 1

NDPyridine 360 04/23/21 KCA SW8270Dug/Kg 1

QA/QC Surrogates

68% 2,4,6-Tribromophenol 04/23/21 KCA 30 - 130 %% 1

Ver 1
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Parameter Result
RL/
PQL Units Date/Time ByDilution Reference

56% 2-Fluorobiphenyl 04/23/21 KCA 30 - 130 %% 1

60% 2-Fluorophenol 04/23/21 KCA 30 - 130 %% 1

52% Nitrobenzene-d5 04/23/21 KCA 30 - 130 %% 1

65% Phenol-d5 04/23/21 KCA 30 - 130 %% 1

66% Terphenyl-d14 04/23/21 KCA 30 - 130 %% 1

Comments:

Per 1.4.6 of EPA method 8270D, 1,2-Diphenylhydrazine is unstable and readily converts to Azobenzene. Azobenzene is used for 
the calibration of 1,2-Diphenylhydrazine.

Corrosivity is based solely on the pH analysis performed above.

Ignitability is based solely on the results of the closed cup flashpoint analysis performed above. Passed is >140 degree F.

The regulatory hold time for pH is immediately. This pH was performed in the laboratory and may be considered outside of hold-
time.

The reactivity, reported above, is based only on the EPA Interim Guidance for Reactive Cyanide. This method is no longer listed in 
the current version of SW-846.

The reactivity, reported above, is based only on the EPA Interim Guidance for Reactive Sulfide.  This method is no longer listed in 
the current version of SW-846.

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director

April 29, 2021

Massachusetts does not offer certification for Soil/Solid matrices.

If you are the client above and have any questions concerning this testing, please do not hesitate to contact Phoenix Client Services at ext.200.  
The contents of this report cannot be discussed with anyone other than the client listed above without their written consent.

Reviewed and Released by: Rashmi Makol, Project Manager

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level
QA/QC Surrogates: Surrogates are compounds (preceeded with a %) added by the lab to determine analysis efficiency.  Surrogate 
results(%) listed in the report are not "detected" compounds.
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QA/QC Data

Parameter
            Blk
Blank   RL

MS
%

MSD
%

MS
RPD

QA/QC Report
April 29, 2021

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045
              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG I.D.: GCI13091

LCS
%

Dup
RPD

LCSD
%

LCS
RPD

%
Rec

Limits

%
RPD

Limits
Sample
Result

Dup
Result

QA/QC Batch 572542 (mg/kg), QC Sample No: CI13093 2X (CI13093, CI13094)
Mercury - Soil 104 97.5BRL 6.581.7NC 88.3 7.8 75 - 125 20<0.03 <0.030.02

Additional Mercury criteria: LCS acceptance range for waters is 80-120% and for soils is 75-125%

Comment:

QA/QC Batch 572053 (mg/kg), QC Sample No: CI12860 (CI13093, CI13094)

ICP Metals - Soil
Arsenic 99.1 95.5BRL 3.7115NC 116 0.9 75 - 125 351.69 1.800.67
Barium 102 107BRL 4.811119.9 109 1.8 75 - 125 3555.6 67.90.33
Cadmium 101 97.1BRL 3.9109NC 105 3.7 75 - 125 350.64 0.940.33
Chromium 102 100BRL 2.011127.5 110 0.9 75 - 125 3514.1 18.60.33
Lead 104 101BRL 2.911858.7 119 0.8 r75 - 125 359.83 18.00.33
Selenium 93.6 87.3BRL 7.0105NC 103 1.9 75 - 125 35<1.3 <1.41.3
Silver 95.3 91.2BRL 4.4103NC 105 1.9 75 - 125 35<0.33 0.820.33

Additional: LCS acceptance range is 80-120% MS acceptance range  75-125%.

Comment:

r = This parameter is outside laboratory RPD specified recovery limits.
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QA/QC Data
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QA/QC Report
April 29, 2021

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045
              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG I.D.: GCI13091

LCS
%

Dup
RPD

LCSD
%

LCS
RPD

%
Rec

Limits

%
RPD

Limits
Sample
Result

Dup
Result

QA/QC Batch 572098 (mg/Kg), QC Sample No: CI13093 5X (CI13093, CI13094)
Reactivity  Cyanide BRL 98.2NC 80 - 120 20<5 <5.25
Reactivity Sulfide BRL 93.5NC 80 - 120 20<20 <2020

Additional soil criteria LCS acceptance range is 80-120% MS acceptance range  75-125%.

Comment:

QA/QC Batch 572132 (umhos/cm), QC Sample No: CI11462 (CI13093, CI13094)
Conductivity - Soil Matrix BRL 1070.40 75 - 125 30247 2465

Additional: LCS acceptance range is 85-115% MS acceptance range  75-125%.

Comment:

QA/QC Batch 572080 (PH), QC Sample No: CI13075 (CI13093, CI13094)
pH at 25C - Soil 1010.20 85 - 115 208.51 8.49

Additional: LCS acceptance range is 85-115% MS acceptance range  75-125%.

Comment:

QA/QC Batch 572622 (Degree F), QC Sample No: CI13684 (CI13093, CI13094)
Flash Point 101NC 75 - 125 30>200 >200

Additional: LCS acceptance range is 85-115% MS acceptance range  75-125%.

Comment:
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QA/QC Data
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            Blk
Blank   RL
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%
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MS
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QA/QC Report
April 29, 2021

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045
              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG I.D.: GCI13091

LCS
%

LCSD
%

LCS
RPD

%
Rec

Limits

%
RPD

Limits

QA/QC Batch 572027 (mg/Kg), QC Sample No: CI12860 (CI13093)

TPH by GC (Extractable Products) - Soil
Ext. Petroleum H.C. (C9-C36) 77 79ND 2.678 76 2.6 50 - 150 3050
% COD (surr) 71 7064 1.490 72 22.2 50 - 150 30%
% Terphenyl (surr) 68 6967 1.580 68 16.2 50 - 150 30%

The ETPH/DRO LCS has been normalized based on the alkane calibration.

Comment:

QA/QC Batch 572057 (mg/Kg), QC Sample No: CI13095 (CI13094)

TPH by GC (Extractable Products) - Soil
Ext. Petroleum H.C. (C9-C36) 66 77ND 15.497 102 5.0 50 - 150 3050
% COD (surr) 88 10888 20.490 98 8.5 50 - 150 30%
% Terphenyl (surr) 82 10884 27.482 86 4.8 50 - 150 30%

The ETPH/DRO LCS has been normalized based on the alkane calibration.

Comment:

QA/QC Batch 572193 (ug/Kg), QC Sample No: CI13093 2X (CI13093, CI13094)

Polychlorinated Biphenyls - Soil
PCB-1016 85 89ND 4.693 90 3.3 40 - 140 3033
PCB-1221 ND 40 - 140 3033
PCB-1232 ND 40 - 140 3033
PCB-1242 ND 40 - 140 3033
PCB-1248 ND 40 - 140 3033
PCB-1254 ND 40 - 140 3033
PCB-1260 87 92ND 5.699 90 9.5 40 - 140 3033
PCB-1262 ND 40 - 140 3033
PCB-1268 ND 40 - 140 3033
% DCBP (Surrogate Rec) 89 9498 5.5103 96 7.0 30 - 150 30%
% DCBP (Surrogate Rec) (Confirm 88 9397 5.5106 96 9.9 30 - 150 30%
% TCMX (Surrogate Rec) 86 9192 5.699 93 6.3 30 - 150 30%
% TCMX (Surrogate Rec) (Confirm 89 9492 5.5103 96 7.0 30 - 150 30%

QA/QC Batch 572185 (ug/kg), QC Sample No: CI13707 (CI13093, CI13094)

Semivolatiles - Soil
1,2,4,5-Tetrachlorobenzene 65 60ND 8.068 56 19.4 40 - 140 30230
1,2,4-Trichlorobenzene 64 62ND 3.268 57 17.6 40 - 140 30230
1,2-Dichlorobenzene 61 57ND 6.864 54 16.9 40 - 140 30180
1,2-Diphenylhydrazine 72 68ND 5.775 61 20.6 40 - 140 30230
1,3-Dichlorobenzene 58 55ND 5.362 53 15.7 40 - 140 30230
1,4-Dichlorobenzene 59 57ND 3.462 53 15.7 40 - 140 30230
2,4,5-Trichlorophenol 72 69ND 4.377 61 23.2 30 - 130 30230
2,4,6-Trichlorophenol 75 69ND 8.381 64 23.4 30 - 130 30130
2,4-Dichlorophenol 73 68ND 7.178 63 21.3 30 - 130 30130
2,4-Dimethylphenol 67 64ND 4.673 60 19.5 30 - 130 30230
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2,4-Dinitrophenol 69 51ND 30.023 16 35.9 l,r30 - 130 30230
2,4-Dinitrotoluene 75 72ND 4.181 64 23.4 40 - 140 30130
2,6-Dinitrotoluene 74 70ND 5.678 64 19.7 40 - 140 30130
2-Chloronaphthalene 69 64ND 7.574 59 22.6 40 - 140 30230
2-Chlorophenol 71 64ND 10.473 61 17.9 30 - 130 30230
2-Methylnaphthalene 67 62ND 7.871 58 20.2 40 - 140 30230
2-Methylphenol (o-cresol) 74 67ND 9.975 62 19.0 30 - 130 30230
2-Nitroaniline 110 109ND 0.9121 100 19.0 40 - 140 30330
2-Nitrophenol 68 67ND 1.573 61 17.9 30 - 130 30230
3&4-Methylphenol (m&p-cresol) 76 69ND 9.779 63 22.5 30 - 130 30230
3,3'-Dichlorobenzidine 53 54ND 1.985 66 25.2 40 - 140 30130
3-Nitroaniline 70 70ND 0.087 68 24.5 40 - 140 30330
4,6-Dinitro-2-methylphenol 71 55ND 25.444 34 25.6 30 - 130 30230
4-Bromophenyl phenyl ether 72 65ND 10.277 63 20.0 40 - 140 30230
4-Chloro-3-methylphenol 75 72ND 4.180 64 22.2 30 - 130 30230
4-Chloroaniline 51 53ND 3.874 61 19.3 40 - 140 30230
4-Chlorophenyl phenyl ether 70 66ND 5.977 62 21.6 40 - 140 30230
4-Nitroaniline 74 71ND 4.178 64 19.7 40 - 140 30230
4-Nitrophenol 81 78ND 3.880 63 23.8 30 - 130 30230
Acenaphthene 72 67ND 7.275 60 22.2 40 - 140 30230
Acenaphthylene 41 35ND 15.865 52 22.2 m40 - 140 30130
Acetophenone 68 62ND 9.267 56 17.9 40 - 140 30230
Aniline 36 33ND 8.764 50 24.6 m40 - 140 30330
Anthracene 61 54ND 12.273 60 19.5 40 - 140 30230
Benz(a)anthracene NC NCND NC76 61 21.9 40 - 140 30230
Benzidine <10 <10ND NC61 47 25.9 m40 - 140 30330
Benzo(a)pyrene NC NCND NC80 64 22.2 40 - 140 30130
Benzo(b)fluoranthene NC NCND NC77 62 21.6 40 - 140 30160
Benzo(ghi)perylene NC NCND NC73 59 21.2 40 - 140 30230
Benzo(k)fluoranthene NC NCND NC70 58 18.8 40 - 140 30230
Benzoic Acid 103 93ND 10.230 19 44.9 l,r30 - 130 30670
Benzyl butyl phthalate 77 71ND 8.184 67 22.5 40 - 140 30230
Bis(2-chloroethoxy)methane 67 64ND 4.671 59 18.5 40 - 140 30230
Bis(2-chloroethyl)ether 64 60ND 6.566 55 18.2 40 - 140 30130
Bis(2-chloroisopropyl)ether 58 56ND 3.561 51 17.9 40 - 140 30230
Bis(2-ethylhexyl)phthalate 78 72ND 8.084 68 21.1 40 - 140 30230
Carbazole 76 72ND 5.478 63 21.3 40 - 140 30230
Chrysene NC NCND NC75 60 22.2 40 - 140 30230
Dibenz(a,h)anthracene 72 61ND 16.577 62 21.6 40 - 140 30130
Dibenzofuran 72 68ND 5.775 60 22.2 40 - 140 30230
Diethyl phthalate 74 70ND 5.680 64 22.2 40 - 140 30230
Dimethylphthalate 72 67ND 7.277 62 21.6 40 - 140 30230
Di-n-butylphthalate 76 71ND 6.882 66 21.6 40 - 140 30670
Di-n-octylphthalate 80 73ND 9.287 69 23.1 40 - 140 30230
Fluoranthene NC NCND NC76 62 20.3 40 - 140 30230
Fluorene 75 71ND 5.575 59 23.9 40 - 140 30230
Hexachlorobenzene 73 70ND 4.279 65 19.4 40 - 140 30130
Hexachlorobutadiene 67 66ND 1.572 60 18.2 40 - 140 30230
Hexachlorocyclopentadiene 38 29ND 26.959 46 24.8 m40 - 140 30230
Hexachloroethane 64 60ND 6.566 57 14.6 40 - 140 30130
Indeno(1,2,3-cd)pyrene NC NCND NC77 62 21.6 40 - 140 30230
Isophorone 62 60ND 3.368 56 19.4 40 - 140 30130
Naphthalene 62 59ND 5.067 56 17.9 40 - 140 30230
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Nitrobenzene 71 65ND 8.873 59 21.2 40 - 140 30130
N-Nitrosodimethylamine 44 42ND 4.749 42 15.4 40 - 140 30230
N-Nitrosodi-n-propylamine 69 62ND 10.772 58 21.5 40 - 140 30130
N-Nitrosodiphenylamine 68 65ND 4.575 59 23.9 40 - 140 30130
Pentachloronitrobenzene 72 69ND 4.378 63 21.3 40 - 140 30230
Pentachlorophenol 74 68ND 8.570 57 20.5 30 - 130 30230
Phenanthrene 72 58ND 21.572 59 19.8 40 - 140 30130
Phenol 78 71ND 9.481 67 18.9 30 - 130 30230
Pyrene NC NCND NC76 62 20.3 40 - 140 30230
Pyridine 20 21ND 4.936 32 11.8 l,m40 - 140 30230
% 2,4,6-Tribromophenol 76 7075 8.282 65 23.1 30 - 130 30%
% 2-Fluorobiphenyl 60 5762 5.166 53 21.8 30 - 130 30%
% 2-Fluorophenol 65 6058 8.068 55 21.1 30 - 130 30%
% Nitrobenzene-d5 67 6156 9.469 56 20.8 30 - 130 30%
% Phenol-d5 71 6459 10.473 59 21.2 30 - 130 30%
% Terphenyl-d14 71 6976 2.980 65 20.7 30 - 130 30%

Additional 8270 criteria: 10% of compounds can be outside of acceptance criteria as long as recovery is at least 10%. (Acid surrogates 
acceptance range for aqueous samples: 10-110%, for soils 30-130%)

Comment:

QA/QC Batch 572977 (ug/kg), QC Sample No: CI16005 (CI13091)

Volatiles - Soil (Low Level)
1,1,1,2-Tetrachloroethane 86 89ND 3.4108 110 1.8 70 - 130 305.0
1,1,1-Trichloroethane 88 92ND 4.4107 102 4.8 70 - 130 305.0
1,1,2,2-Tetrachloroethane 83 88ND 5.8106 101 4.8 70 - 130 303.0
1,1,2-Trichloroethane 90 91ND 1.199 98 1.0 70 - 130 305.0
1,1-Dichloroethane 92 94ND 2.2102 100 2.0 70 - 130 305.0
1,1-Dichloroethene 88 90ND 2.2104 98 5.9 70 - 130 305.0
1,1-Dichloropropene 91 90ND 1.1102 98 4.0 70 - 130 305.0
1,2,3-Trichlorobenzene 64 55ND 15.194 91 3.2 m70 - 130 305.0
1,2,3-Trichloropropane 93 93ND 0.099 99 0.0 70 - 130 305.0
1,2,4-Trichlorobenzene 64 58ND 9.894 90 4.3 m70 - 130 305.0
1,2,4-Trimethylbenzene 81 83ND 2.497 94 3.1 70 - 130 301.0
1,2-Dibromo-3-chloropropane 77 88ND 13.3103 109 5.7 70 - 130 305.0
1,2-Dibromoethane 89 91ND 2.2101 99 2.0 70 - 130 305.0
1,2-Dichlorobenzene 79 78ND 1.397 93 4.2 70 - 130 305.0
1,2-Dichloroethane 96 94ND 2.1103 102 1.0 70 - 130 305.0
1,2-Dichloropropane 96 95ND 1.0103 101 2.0 70 - 130 305.0
1,3,5-Trimethylbenzene 85 88ND 3.595 93 2.1 70 - 130 301.0
1,3-Dichlorobenzene 80 81ND 1.297 92 5.3 70 - 130 305.0
1,3-Dichloropropane 93 93ND 0.0103 101 2.0 70 - 130 305.0
1,4-Dichlorobenzene 78 77ND 1.396 91 5.3 70 - 130 305.0
1,4-dioxane 99 91ND 8.491 110 18.9 40 - 160 30100
2,2-Dichloropropane 87 91ND 4.5106 105 0.9 70 - 130 305.0
2-Chlorotoluene 87 88ND 1.197 93 4.2 70 - 130 305.0
2-Hexanone 82 83ND 1.298 93 5.2 40 - 160 3025
2-Isopropyltoluene 87 91ND 4.5102 99 3.0 70 - 130 305.0
4-Chlorotoluene 82 85ND 3.694 91 3.2 70 - 130 305.0
4-Methyl-2-pentanone 87 91ND 4.5101 93 8.2 40 - 160 3025
Acetone 63 67ND 6.297 100 3.0 40 - 160 3010
Acrylonitrile 92 98ND 6.3107 104 2.8 70 - 130 305.0
Benzene 94 93ND 1.1104 100 3.9 70 - 130 301.0
Bromobenzene 89 88ND 1.196 95 1.0 70 - 130 305.0
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Bromochloromethane 87 90ND 3.497 98 1.0 70 - 130 305.0
Bromodichloromethane 86 87ND 1.2104 101 2.9 70 - 130 305.0
Bromoform 75 78ND 3.9103 104 1.0 70 - 130 305.0
Bromomethane 75 73ND 2.782 86 4.8 40 - 160 305.0
Carbon Disulfide 98 100ND 2.0117 112 4.4 70 - 130 305.0
Carbon tetrachloride 81 85ND 4.8105 105 0.0 70 - 130 305.0
Chlorobenzene 89 87ND 2.399 97 2.0 70 - 130 305.0
Chloroethane 83 84ND 1.2102 97 5.0 70 - 130 305.0
Chloroform 87 89ND 2.398 98 0.0 70 - 130 305.0
Chloromethane 86 85ND 1.292 92 0.0 40 - 160 305.0
cis-1,2-Dichloroethene 90 92ND 2.2101 98 3.0 70 - 130 305.0
cis-1,3-Dichloropropene 88 87ND 1.1105 103 1.9 70 - 130 305.0
Dibromochloromethane 85 88ND 3.5108 113 4.5 70 - 130 303.0
Dibromomethane 86 88ND 2.395 95 0.0 70 - 130 305.0
Dichlorodifluoromethane 94 96ND 2.1105 98 6.9 40 - 160 305.0
Diethyl ether 101 104ND 2.9109 107 1.9 70 - 130 305.0
Di-isopropyl ether 93 94ND 1.1114 119 4.3 70 - 130 305.0
Ethyl tert-butyl ether 102 104ND 1.9108 108 0.0 70 - 130 305.0
Ethylbenzene 90 89ND 1.1100 98 2.0 70 - 130 301.0
Hexachlorobutadiene 66 68ND 3.099 96 3.1 m70 - 130 305.0
Isopropylbenzene 91 95ND 4.3101 97 4.0 70 - 130 301.0
m&p-Xylene 85 84ND 1.298 95 3.1 70 - 130 302.0
Methyl ethyl ketone 95 103ND 8.1107 103 3.8 40 - 160 305.0
Methyl t-butyl ether (MTBE) 93 97ND 4.2103 100 3.0 70 - 130 301.0
Methylene chloride 76 77ND 1.387 85 2.3 70 - 130 305.0
Naphthalene 86 78ND 9.8103 102 1.0 70 - 130 305.0
n-Butylbenzene 76 80ND 5.195 91 4.3 70 - 130 301.0
n-Propylbenzene 88 91ND 3.4100 95 5.1 70 - 130 301.0
o-Xylene 90 88ND 2.2100 98 2.0 70 - 130 302.0
p-Isopropyltoluene 85 89ND 4.6102 97 5.0 70 - 130 301.0
sec-Butylbenzene 94 98ND 4.2110 105 4.7 70 - 130 301.0
Styrene 87 85ND 2.399 97 2.0 70 - 130 305.0
tert-amyl methyl ether 102 100ND 2.0106 104 1.9 70 - 130 305.0
tert-Butylbenzene 89 92ND 3.3100 98 2.0 70 - 130 301.0
Tetrachloroethene 88 86ND 2.399 93 6.3 70 - 130 305.0
Tetrahydrofuran (THF) 90 94ND 4.3103 99 4.0 70 - 130 305.0
Toluene 91 89ND 2.2101 98 3.0 70 - 130 301.0
trans-1,2-Dichloroethene 92 94ND 2.2107 103 3.8 70 - 130 305.0
trans-1,3-Dichloropropene 82 81ND 1.2103 101 2.0 70 - 130 305.0
trans-1,4-dichloro-2-butene 74 85ND 13.8116 113 2.6 70 - 130 305.0
Trichloroethene 96 96ND 0.0101 97 4.0 70 - 130 305.0
Trichlorofluoromethane 87 90ND 3.4104 99 4.9 70 - 130 305.0
Trichlorotrifluoroethane 95 97ND 2.1112 107 4.6 70 - 130 305.0
Vinyl chloride 95 97ND 2.1103 101 2.0 70 - 130 305.0
% 1,2-dichlorobenzene-d4 99 10096 1.0100 100 0.0 70 - 130 30%
% Bromofluorobenzene 102 99101 3.0100 99 1.0 70 - 130 30%
% Dibromofluoromethane 100 9997 1.0100 98 2.0 70 - 130 30%
% Toluene-d8 104 10097 3.9102 102 0.0 70 - 130 30%

The MSD is not reported for this LL soil  batch.

Additional 8260 criteria: 10% of compounds can be outside of acceptance criteria as long as recovery is 10%.
The RPD criteria for the LCS/LCSD is 20%,
The MS/MSD RPD criteria is listed above.

Comment:

Page 22 of 27



QA/QC Data

Parameter
            Blk
Blank   RL

MS
%

MSD
%

MS
RPD

SDG I.D.: GCI13091

LCS
%

LCSD
%

LCS
RPD

%
Rec

Limits

%
RPD

Limits

QA/QC Batch 573174 (ug/kg), QC Sample No: CI16121 (CI13092)

Volatiles - Soil (Low Level)
1,1,1,2-Tetrachloroethane ND 101 100 1.0 70 - 130 305.0
1,1,1-Trichloroethane ND 97 92 5.3 70 - 130 305.0
1,1,2,2-Tetrachloroethane ND 99 103 4.0 70 - 130 303.0
1,1,2-Trichloroethane ND 94 97 3.1 70 - 130 305.0
1,1-Dichloroethane ND 98 96 2.1 70 - 130 305.0
1,1-Dichloroethene ND 93 90 3.3 70 - 130 305.0
1,1-Dichloropropene ND 94 92 2.2 70 - 130 305.0
1,2,3-Trichlorobenzene ND 107 108 0.9 70 - 130 305.0
1,2,3-Trichloropropane ND 98 99 1.0 70 - 130 305.0
1,2,4-Trichlorobenzene ND 109 106 2.8 70 - 130 305.0
1,2,4-Trimethylbenzene ND 100 97 3.0 70 - 130 301.0
1,2-Dibromo-3-chloropropane ND 102 111 8.5 70 - 130 305.0
1,2-Dibromoethane ND 97 99 2.0 70 - 130 305.0
1,2-Dichlorobenzene ND 96 96 0.0 70 - 130 305.0
1,2-Dichloroethane ND 95 95 0.0 70 - 130 305.0
1,2-Dichloropropane ND 95 93 2.1 70 - 130 305.0
1,3,5-Trimethylbenzene ND 99 96 3.1 70 - 130 301.0
1,3-Dichlorobenzene ND 99 98 1.0 70 - 130 305.0
1,3-Dichloropropane ND 98 99 1.0 70 - 130 305.0
1,4-Dichlorobenzene ND 96 94 2.1 70 - 130 305.0
1,4-dioxane ND 142 101 33.7 r40 - 160 30100
2,2-Dichloropropane ND 96 94 2.1 70 - 130 305.0
2-Chlorotoluene ND 99 97 2.0 70 - 130 305.0
2-Hexanone ND 109 114 4.5 40 - 160 3025
2-Isopropyltoluene ND 103 101 2.0 70 - 130 305.0
4-Chlorotoluene ND 98 96 2.1 70 - 130 305.0
4-Methyl-2-pentanone ND 93 97 4.2 40 - 160 3025
Acetone ND 99 101 2.0 40 - 160 3010
Acrylonitrile ND 101 106 4.8 70 - 130 305.0
Benzene ND 98 97 1.0 70 - 130 301.0
Bromobenzene ND 97 98 1.0 70 - 130 305.0
Bromochloromethane ND 90 91 1.1 70 - 130 305.0
Bromodichloromethane ND 95 94 1.1 70 - 130 305.0
Bromoform ND 99 100 1.0 70 - 130 305.0
Bromomethane ND 83 77 7.5 40 - 160 305.0
Carbon Disulfide ND 108 103 4.7 70 - 130 305.0
Carbon tetrachloride ND 93 92 1.1 70 - 130 305.0
Chlorobenzene ND 97 96 1.0 70 - 130 305.0
Chloroethane ND 90 83 8.1 70 - 130 305.0
Chloroform ND 93 92 1.1 70 - 130 305.0
Chloromethane ND 95 93 2.1 40 - 160 305.0
cis-1,2-Dichloroethene ND 93 91 2.2 70 - 130 305.0
cis-1,3-Dichloropropene ND 100 100 0.0 70 - 130 305.0
Dibromochloromethane ND 98 101 3.0 70 - 130 303.0
Dibromomethane ND 91 93 2.2 70 - 130 305.0
Dichlorodifluoromethane ND 89 85 4.6 40 - 160 305.0
Diethyl ether ND 97 96 1.0 70 - 130 305.0
Di-isopropyl ether ND 100 101 1.0 70 - 130 305.0
Ethyl tert-butyl ether ND 101 102 1.0 70 - 130 305.0
Ethylbenzene ND 100 98 2.0 70 - 130 301.0
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Hexachlorobutadiene ND 103 98 5.0 70 - 130 305.0
Isopropylbenzene ND 102 100 2.0 70 - 130 301.0
m&p-Xylene ND 100 97 3.0 70 - 130 302.0
Methyl ethyl ketone ND 106 108 1.9 40 - 160 305.0
Methyl t-butyl ether (MTBE) ND 94 94 0.0 70 - 130 301.0
Methylene chloride ND 77 76 1.3 70 - 130 305.0
Naphthalene ND 116 120 3.4 70 - 130 305.0
n-Butylbenzene ND 98 93 5.2 70 - 130 301.0
n-Propylbenzene ND 98 95 3.1 70 - 130 301.0
o-Xylene ND 101 99 2.0 70 - 130 302.0
p-Isopropyltoluene ND 102 100 2.0 70 - 130 301.0
sec-Butylbenzene ND 110 107 2.8 70 - 130 301.0
Styrene ND 102 100 2.0 70 - 130 305.0
tert-amyl methyl ether ND 103 104 1.0 70 - 130 305.0
tert-Butylbenzene ND 100 98 2.0 70 - 130 301.0
Tetrachloroethene ND 94 92 2.2 70 - 130 305.0
Tetrahydrofuran (THF) ND 92 99 7.3 70 - 130 305.0
Toluene ND 96 95 1.0 70 - 130 301.0
trans-1,2-Dichloroethene ND 98 96 2.1 70 - 130 305.0
trans-1,3-Dichloropropene ND 99 99 0.0 70 - 130 305.0
trans-1,4-dichloro-2-butene ND 107 111 3.7 70 - 130 305.0
Trichloroethene ND 98 95 3.1 70 - 130 305.0
Trichlorofluoromethane ND 91 87 4.5 70 - 130 305.0
Trichlorotrifluoroethane ND 99 96 3.1 70 - 130 305.0
Vinyl chloride ND 94 91 3.2 70 - 130 305.0
% 1,2-dichlorobenzene-d4 101 100 100 0.0 70 - 130 30%
% Bromofluorobenzene 96 99 99 0.0 70 - 130 30%
% Dibromofluoromethane 101 97 100 3.0 70 - 130 30%
% Toluene-d8 101 100 99 1.0 70 - 130 30%

The Low Level MS/MSD are not reported for this batch.

Additional 8260 criteria: 10% of compounds can be outside of acceptance criteria as long as recovery is 10%.
The RPD criteria for the LCS/LCSD is 20%,
The MS/MSD RPD criteria is listed above.

Comment:

l = This parameter is outside laboratory LCS/LCSD specified recovery limits.
m = This parameter is outside laboratory MS/MSD specified recovery limits.
r = This parameter is outside laboratory RPD specified recovery limits.

MS - Matrix Spike
Phyllis Shiller, Laboratory Director

If there are any questions regarding this data, please call Phoenix Client Services at extension 200.

April 29, 2021
MS Dup - Matrix Spike Duplicate

RPD - Relative Percent Difference
LCS - Laboratory Control Sample
LCSD - Laboratory Control Sample Duplicate

NC - No Criteria
Intf - Interference
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Sample Criteria Exceedances ReportThursday, April 29, 2021

Acode Phoenix Analyte CriteriaResult RLSampNo
Analysis

UnitsCriteria

GCI13091 - PEER
Criteria: MA: S1

RL
Criteria

State: MA

#Type!*** No Data to Display ***

Phoenix Laboratories does not assume responsibility for the data contained in this exceedance report.  It is provided as an additional tool to identify requested criteria exceedences.  All efforts are 
made to ensure the accuracy of the data (obtained from appropriate agencies).  A lack of exceedence information does not necessarily suggest conformance to the criteria.  It is ultimately the site 
professional's responsibility to determine appropriate compliance.
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Analysis Comments
April 29, 2021

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045
              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG I.D.: GCI13091

The following analysis comments are made regarding exceptions to criteria not already noted in the Analysis Report or 
QA/QC Report:

PCB Narration
CI13093, CI13094AU-ECD8 04/23/21-1:

The following Continuing Calibration compounds did not meet % deviation criteria: 
Samples: CI13093, CI13094
  Preceding CC 423B016 - PCB 1016 17%L (%)
  Succeeding CC 423B029 - None.

SVOA Narration
CI13093, CI13094CHEM69 04/22/21-1:

The following Initial Calibration compounds did not meet recommended response factors: 2-Nitrophenol 0.063 (0.1), Hexachlorobenzene 0.086 
(0.1)
The following Initial Calibration compounds did not meet minimum response factors: None.

The following Continuing Calibration compounds did not meet recommended response factors: 2-Nitrophenol 0.061 (0.1), Hexachlorobenzene 
0.085 (0.1)
The following Continuing Calibration compounds did not meet minimum response factors: None.

Up to eight compounds can be outside of ICAL %RSD criteria and up to sixteen compounds can be outside of CCAL %Dev criteria if less than 
40%.

VOA Narration
CI13092CHEM03 04/28/21-1:

The following Initial Calibration compounds did not meet RSD% criteria: Acetone 32% (20%), Chloroethane 21% (20%), Methylene chloride 25% 
(20%)
The following Initial Calibration compounds did not meet maximum RSD% criteria: None.
The following Initial Calibration compounds did not meet recommended response factors: Acetone 0.095 (0.1), Tetrachloroethene 0.154 (0.2)
The following Initial Calibration compounds did not meet minimum response factors: None.

Up to eight compounds can be outside of ICAL %RSD criteria and up to sixteen compounds can be outside of CCAL %Dev criteria if less than 
40%.

CI13091CHEM18 04/27/21-2:

The following Initial Calibration compounds did not meet RSD% criteria: 1,2-Dibromo-3-chloropropane 21% (20%), Acetone 33% (20%), 
Bromoform 29% (20%), Bromomethane 33% (20%), Methylene chloride 28% (20%), trans-1,4-dichloro-2-butene 26% (20%)
The following Initial Calibration compounds did not meet maximum RSD% criteria: None.
The following Initial Calibration compounds did not meet recommended response factors: Bromoform 0.079 (0.1)
The following Initial Calibration compounds did not meet minimum response factors: None.

Up to eight compounds can be outside of ICAL %RSD criteria and up to sixteen compounds can be outside of CCAL %Dev criteria if less than 
40%.
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CI14645 - CI14650

Thursday, April 29, 2021

Sample ID#s:

Attn: Mr Dave Gorden

PEER Consultants

67 S Bedford Street, Suite 400W

Burlington, MA 01803

SDG ID: GCI14645

Project ID: PIERCE SCHOOL BROOKLINE

Sincerely yours,

Laboratory Director

Phyllis Shiller

If you are the client above and have any questions concerning this testing, please do 

not hesitate to contact Phoenix Client Services at ext.200.  The contents of this report 

cannot be discussed with anyone other than the client listed above without their 

written consent.

NELAC - #NY11301

CT Lab Registration #PH-0618

MA Lab Registration #M-CT007

ME Lab Registration #CT-007

NH Lab Registration #213693-A,B

NJ Lab Registration #CT-003

NY Lab Registration #11301

PA Lab Registration #68-03530

RI Lab Registration #63

UT Lab Registration #CT00007

VT Lab Registration #VT11301

This laboratory is in compliance with the NELAC requirements of procedures used 

except where indicated.

This report contains results for the parameters tested, under the sampling conditions 

described on the Chain Of Custody, as received by the laboratory.  This report is 

incomplete unless all pages indicated in the pagination at the bottom of the page are 

included.

A scanned version of the COC form accompanies the analytical report and is an exact 

duplicate of the original.

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted 

in the sample comments.

587 East Middle Turnpike, P.O. Box 370, Manchester, CT 06040

Telephone (860) 645-1102   Fax (860) 645-0823
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Sample Id Cross Reference
April 29, 2021

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045
              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG I.D.: GCI14645

Client Id Lab Id Matrix

Project ID: PIERCE SCHOOL BROOKLINE

B12 4-6 FEET CI14645 SOIL

B9 6-8 FEET CI14646 SOIL

B16 8-10 FEET CI14647 SOIL

NATIVE 042221 CI14648 SOIL

FILL 042221 CI14649 SOIL

B16 NATIVE CI14650 SOIL
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Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

SOIL

PEER

Standard

7755

04/22/21

CP

see "By" below

SP

Laboratory Data

B12 4-6 FEET

Phoenix ID: CI14645

04/23/21

15:24

14:18

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn: Mr Dave Gorden

PEER Consultants

67 S Bedford Street, Suite 400W

Burlington, MA 01803

Analysis Report
April 29, 2021

Date Time

SDG ID: GCI14645

Client ID:

Project ID: PIERCE SCHOOL BROOKLINE

Dilution

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

Volatiles
ND1,1,1,2-Tetrachloroethane 4.6 04/27/21 JLI SW8260Cug/Kg 1

ND1,1,1-Trichloroethane 4.6 04/27/21 JLI SW8260Cug/Kg 1

ND1,1,2,2-Tetrachloroethane 2.8 04/27/21 JLI SW8260Cug/Kg 1

ND1,1,2-Trichloroethane 4.6 04/27/21 JLI SW8260Cug/Kg 1

ND1,1-Dichloroethane 4.6 04/27/21 JLI SW8260Cug/Kg 1

ND1,1-Dichloroethene 4.6 04/27/21 JLI SW8260Cug/Kg 1

ND1,1-Dichloropropene 4.6 04/27/21 JLI SW8260Cug/Kg 1

ND1,2,3-Trichlorobenzene 4.6 04/27/21 JLI SW8260Cug/Kg 1

ND1,2,3-Trichloropropane 4.6 04/27/21 JLI SW8260Cug/Kg 1

ND1,2,4-Trichlorobenzene 4.6 04/27/21 JLI SW8260Cug/Kg 1

ND1,2,4-Trimethylbenzene 4.6 04/27/21 JLI SW8260Cug/Kg 1

ND1,2-Dibromo-3-chloropropane 4.6 04/27/21 JLI SW8260Cug/Kg 1

ND1,2-Dibromoethane 0.46 04/27/21 JLI SW8260Cug/Kg 1

ND1,2-Dichlorobenzene 4.6 04/27/21 JLI SW8260Cug/Kg 1

ND1,2-Dichloroethane 4.6 04/27/21 JLI SW8260Cug/Kg 1

ND1,2-Dichloropropane 4.6 04/27/21 JLI SW8260Cug/Kg 1

ND1,3,5-Trimethylbenzene 4.6 04/27/21 JLI SW8260Cug/Kg 1

ND1,3-Dichlorobenzene 4.6 04/27/21 JLI SW8260Cug/Kg 1

ND1,3-Dichloropropane 4.6 04/27/21 JLI SW8260Cug/Kg 1

ND1,4-Dichlorobenzene 4.6 04/27/21 JLI SW8260Cug/Kg 1

ND2,2-Dichloropropane 4.6 04/27/21 JLI SW8260Cug/Kg 1

ND2-Chlorotoluene 4.6 04/27/21 JLI SW8260Cug/Kg 1

ND2-Hexanone 23 04/27/21 JLI SW8260Cug/Kg 1

ND2-Isopropyltoluene 4.6 04/27/21 JLI SW8260Cug/Kg 1

ND4-Chlorotoluene 4.6 04/27/21 JLI SW8260Cug/Kg 1

ND4-Methyl-2-pentanone 23 04/27/21 JLI SW8260Cug/Kg 1

Ver 1
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B12 4-6 FEET

Phoenix I.D.: CI14645

Client ID:

PIERCE SCHOOL BROOKLINEProject ID:

Parameter Result
RL/
PQL Units Date/Time ByDilution Reference

NDAcetone 230 04/27/21 JLI SW8260Cug/Kg 1

NDAcrylonitrile 4.6 04/27/21 JLI SW8260Cug/Kg 1

NDBenzene 4.6 04/27/21 JLI SW8260Cug/Kg 1

NDBromobenzene 4.6 04/27/21 JLI SW8260Cug/Kg 1

NDBromochloromethane 4.6 04/27/21 JLI SW8260Cug/Kg 1

NDBromodichloromethane 4.6 04/27/21 JLI SW8260Cug/Kg 1

NDBromoform 4.6 04/27/21 JLI SW8260Cug/Kg 1

NDBromomethane 4.6 04/27/21 JLI SW8260Cug/Kg 1

NDCarbon Disulfide 4.6 04/27/21 JLI SW8260Cug/Kg 1

NDCarbon tetrachloride 4.6 04/27/21 JLI SW8260Cug/Kg 1

NDChlorobenzene 4.6 04/27/21 JLI SW8260Cug/Kg 1

NDChloroethane 4.6 04/27/21 JLI SW8260Cug/Kg 1

NDChloroform 4.6 04/27/21 JLI SW8260Cug/Kg 1

NDChloromethane 4.6 04/27/21 JLI SW8260Cug/Kg 1

NDcis-1,2-Dichloroethene 4.6 04/27/21 JLI SW8260Cug/Kg 1

NDcis-1,3-Dichloropropene 4.6 04/27/21 JLI SW8260Cug/Kg 1

NDDibromochloromethane 2.8 04/27/21 JLI SW8260Cug/Kg 1

NDDibromomethane 4.6 04/27/21 JLI SW8260Cug/Kg 1

NDDichlorodifluoromethane 4.6 04/27/21 JLI SW8260Cug/Kg 1

NDEthylbenzene 4.6 04/27/21 JLI SW8260Cug/Kg 1

NDHexachlorobutadiene 4.6 04/27/21 JLI SW8260Cug/Kg 1

NDIsopropylbenzene 4.6 04/27/21 JLI SW8260Cug/Kg 1

NDm&p-Xylene 4.6 04/27/21 JLI SW8260Cug/Kg 1

NDMethyl Ethyl Ketone 28 04/27/21 JLI SW8260Cug/Kg 1

NDMethyl t-butyl ether (MTBE) 9.2 04/27/21 JLI SW8260Cug/Kg 1

NDMethylene chloride 9.2 04/27/21 JLI SW8260Cug/Kg 1

5.4Naphthalene 4.6 04/27/21 JLI SW8260Cug/Kg 1

NDn-Butylbenzene 4.6 04/27/21 JLI SW8260Cug/Kg 1

NDn-Propylbenzene 4.6 04/27/21 JLI SW8260Cug/Kg 1

NDo-Xylene 4.6 04/27/21 JLI SW8260Cug/Kg 1

NDp-Isopropyltoluene 4.6 04/27/21 JLI SW8260Cug/Kg 1

NDsec-Butylbenzene 4.6 04/27/21 JLI SW8260Cug/Kg 1

NDStyrene 4.6 04/27/21 JLI SW8260Cug/Kg 1

NDtert-Butylbenzene 4.6 04/27/21 JLI SW8260Cug/Kg 1

NDTetrachloroethene 4.6 04/27/21 JLI SW8260Cug/Kg 1

NDTetrahydrofuran (THF) 9.2 04/27/21 JLI SW8260Cug/Kg 1

NDToluene 4.6 04/27/21 JLI SW8260Cug/Kg 1

NDTotal Xylenes 4.6 04/27/21 JLI SW8260Cug/Kg 1

NDtrans-1,2-Dichloroethene 4.6 04/27/21 JLI SW8260Cug/Kg 1

NDtrans-1,3-Dichloropropene 4.6 04/27/21 JLI SW8260Cug/Kg 1

NDtrans-1,4-dichloro-2-butene 9.2 04/27/21 JLI SW8260Cug/Kg 1

NDTrichloroethene 4.6 04/27/21 JLI SW8260Cug/Kg 1

NDTrichlorofluoromethane 4.6 04/27/21 JLI SW8260Cug/Kg 1

NDTrichlorotrifluoroethane 9.2 04/27/21 JLI SW8260Cug/Kg 1

NDVinyl chloride 4.6 04/27/21 JLI SW8260Cug/Kg 1

QA/QC Surrogates

95% 1,2-dichlorobenzene-d4 04/27/21 JLI 70 - 130 %% 1

97% Bromofluorobenzene 04/27/21 JLI 70 - 130 %% 1

104% Dibromofluoromethane 04/27/21 JLI 70 - 130 %% 1

Ver 1
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B12 4-6 FEET

Phoenix I.D.: CI14645

Client ID:

PIERCE SCHOOL BROOKLINEProject ID:

Parameter Result
RL/
PQL Units Date/Time ByDilution Reference

93% Toluene-d8 04/27/21 JLI 70 - 130 %% 1

Oxygenates & Dioxane
ND1,4-Dioxane 92 04/27/21 JLI SW8260C (OXY)ug/Kg 1

NDDiethyl ether 4.6 04/27/21 JLI SW8260C (OXY)ug/Kg 1

NDDi-isopropyl ether 4.6 04/27/21 JLI SW8260C (OXY)ug/Kg 1

NDEthyl tert-butyl ether 4.6 04/27/21 JLI SW8260C (OXY)ug/Kg 1

NDtert-amyl methyl ether 4.6 04/27/21 JLI SW8260C (OXY)ug/Kg 1

CompletedField Extraction 04/22/21 SW5035A

Comments:

Results are reported on an ``as received`` basis, and are not corrected for dry weight.

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director

April 29, 2021

Massachusetts does not offer certification for Soil/Solid matrices.

If you are the client above and have any questions concerning this testing, please do not hesitate to contact Phoenix Client Services at ext.200.  
The contents of this report cannot be discussed with anyone other than the client listed above without their written consent.

Reviewed and Released by: Rashmi Makol, Project Manager

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level
QA/QC Surrogates: Surrogates are compounds (preceeded with a %) added by the lab to determine analysis efficiency.  Surrogate 
results(%) listed in the report are not "detected" compounds.

Ver 1
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Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

SOIL

PEER

Standard

7755

04/22/21

CP

see "By" below

SP

Laboratory Data

B9 6-8 FEET

Phoenix ID: CI14646

04/23/21

15:32

14:18

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn: Mr Dave Gorden

PEER Consultants

67 S Bedford Street, Suite 400W

Burlington, MA 01803

Analysis Report
April 29, 2021

Date Time

SDG ID: GCI14645

Client ID:

Project ID: PIERCE SCHOOL BROOKLINE

Dilution

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

Volatiles
ND1,1,1,2-Tetrachloroethane 5.9 04/27/21 JLI SW8260Cug/Kg 1

ND1,1,1-Trichloroethane 5.9 04/27/21 JLI SW8260Cug/Kg 1

ND1,1,2,2-Tetrachloroethane 3.5 04/27/21 JLI SW8260Cug/Kg 1

ND1,1,2-Trichloroethane 5.9 04/27/21 JLI SW8260Cug/Kg 1

ND1,1-Dichloroethane 5.9 04/27/21 JLI SW8260Cug/Kg 1

ND1,1-Dichloroethene 5.9 04/27/21 JLI SW8260Cug/Kg 1

ND1,1-Dichloropropene 5.9 04/27/21 JLI SW8260Cug/Kg 1

ND1,2,3-Trichlorobenzene 5.9 04/27/21 JLI SW8260Cug/Kg 1

ND1,2,3-Trichloropropane 5.9 04/27/21 JLI SW8260Cug/Kg 1

ND1,2,4-Trichlorobenzene 5.9 04/27/21 JLI SW8260Cug/Kg 1

ND1,2,4-Trimethylbenzene 5.9 04/27/21 JLI SW8260Cug/Kg 1

ND1,2-Dibromo-3-chloropropane 5.9 04/27/21 JLI SW8260Cug/Kg 1

ND1,2-Dibromoethane 0.59 04/27/21 JLI SW8260Cug/Kg 1

ND1,2-Dichlorobenzene 5.9 04/27/21 JLI SW8260Cug/Kg 1

ND1,2-Dichloroethane 5.9 04/27/21 JLI SW8260Cug/Kg 1

ND1,2-Dichloropropane 5.9 04/27/21 JLI SW8260Cug/Kg 1

ND1,3,5-Trimethylbenzene 5.9 04/27/21 JLI SW8260Cug/Kg 1

ND1,3-Dichlorobenzene 5.9 04/27/21 JLI SW8260Cug/Kg 1

ND1,3-Dichloropropane 5.9 04/27/21 JLI SW8260Cug/Kg 1

ND1,4-Dichlorobenzene 5.9 04/27/21 JLI SW8260Cug/Kg 1

ND2,2-Dichloropropane 5.9 04/27/21 JLI SW8260Cug/Kg 1

ND2-Chlorotoluene 5.9 04/27/21 JLI SW8260Cug/Kg 1

ND2-Hexanone 29 04/27/21 JLI SW8260Cug/Kg 1

ND2-Isopropyltoluene 5.9 04/27/21 JLI SW8260Cug/Kg 1

ND4-Chlorotoluene 5.9 04/27/21 JLI SW8260Cug/Kg 1

ND4-Methyl-2-pentanone 29 04/27/21 JLI SW8260Cug/Kg 1

Ver 1
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B9 6-8 FEET

Phoenix I.D.: CI14646

Client ID:

PIERCE SCHOOL BROOKLINEProject ID:

Parameter Result
RL/
PQL Units Date/Time ByDilution Reference

NDAcetone 290 04/27/21 JLI SW8260Cug/Kg 1

NDAcrylonitrile 5.9 04/27/21 JLI SW8260Cug/Kg 1

NDBenzene 5.9 04/27/21 JLI SW8260Cug/Kg 1

NDBromobenzene 5.9 04/27/21 JLI SW8260Cug/Kg 1

NDBromochloromethane 5.9 04/27/21 JLI SW8260Cug/Kg 1

NDBromodichloromethane 5.9 04/27/21 JLI SW8260Cug/Kg 1

NDBromoform 5.9 04/27/21 JLI SW8260Cug/Kg 1

NDBromomethane 5.9 04/27/21 JLI SW8260Cug/Kg 1

NDCarbon Disulfide 5.9 04/27/21 JLI SW8260Cug/Kg 1

NDCarbon tetrachloride 5.9 04/27/21 JLI SW8260Cug/Kg 1

NDChlorobenzene 5.9 04/27/21 JLI SW8260Cug/Kg 1

NDChloroethane 5.9 04/27/21 JLI SW8260Cug/Kg 1

NDChloroform 5.9 04/27/21 JLI SW8260Cug/Kg 1

NDChloromethane 5.9 04/27/21 JLI SW8260Cug/Kg 1

NDcis-1,2-Dichloroethene 5.9 04/27/21 JLI SW8260Cug/Kg 1

NDcis-1,3-Dichloropropene 5.9 04/27/21 JLI SW8260Cug/Kg 1

NDDibromochloromethane 3.5 04/27/21 JLI SW8260Cug/Kg 1

NDDibromomethane 5.9 04/27/21 JLI SW8260Cug/Kg 1

NDDichlorodifluoromethane 5.9 04/27/21 JLI SW8260Cug/Kg 1

NDEthylbenzene 5.9 04/27/21 JLI SW8260Cug/Kg 1

NDHexachlorobutadiene 5.9 04/27/21 JLI SW8260Cug/Kg 1

NDIsopropylbenzene 5.9 04/27/21 JLI SW8260Cug/Kg 1

NDm&p-Xylene 5.9 04/27/21 JLI SW8260Cug/Kg 1

NDMethyl Ethyl Ketone 35 04/27/21 JLI SW8260Cug/Kg 1

NDMethyl t-butyl ether (MTBE) 12 04/27/21 JLI SW8260Cug/Kg 1

NDMethylene chloride 12 04/27/21 JLI SW8260Cug/Kg 1

NDNaphthalene 5.9 04/27/21 JLI SW8260Cug/Kg 1

NDn-Butylbenzene 5.9 04/27/21 JLI SW8260Cug/Kg 1

NDn-Propylbenzene 5.9 04/27/21 JLI SW8260Cug/Kg 1

NDo-Xylene 5.9 04/27/21 JLI SW8260Cug/Kg 1

NDp-Isopropyltoluene 5.9 04/27/21 JLI SW8260Cug/Kg 1

NDsec-Butylbenzene 5.9 04/27/21 JLI SW8260Cug/Kg 1

NDStyrene 5.9 04/27/21 JLI SW8260Cug/Kg 1

NDtert-Butylbenzene 5.9 04/27/21 JLI SW8260Cug/Kg 1

NDTetrachloroethene 5.9 04/27/21 JLI SW8260Cug/Kg 1

NDTetrahydrofuran (THF) 12 04/27/21 JLI SW8260Cug/Kg 1

NDToluene 5.9 04/27/21 JLI SW8260Cug/Kg 1

NDTotal Xylenes 5.9 04/27/21 JLI SW8260Cug/Kg 1

NDtrans-1,2-Dichloroethene 5.9 04/27/21 JLI SW8260Cug/Kg 1

NDtrans-1,3-Dichloropropene 5.9 04/27/21 JLI SW8260Cug/Kg 1

NDtrans-1,4-dichloro-2-butene 12 04/27/21 JLI SW8260Cug/Kg 1

NDTrichloroethene 5.9 04/27/21 JLI SW8260Cug/Kg 1

NDTrichlorofluoromethane 5.9 04/27/21 JLI SW8260Cug/Kg 1

NDTrichlorotrifluoroethane 12 04/27/21 JLI SW8260Cug/Kg 1

NDVinyl chloride 5.9 04/27/21 JLI SW8260Cug/Kg 1

QA/QC Surrogates

97% 1,2-dichlorobenzene-d4 04/27/21 JLI 70 - 130 %% 1

96% Bromofluorobenzene 04/27/21 JLI 70 - 130 %% 1

102% Dibromofluoromethane 04/27/21 JLI 70 - 130 %% 1

Ver 1
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B9 6-8 FEET

Phoenix I.D.: CI14646

Client ID:

PIERCE SCHOOL BROOKLINEProject ID:

Parameter Result
RL/
PQL Units Date/Time ByDilution Reference

93% Toluene-d8 04/27/21 JLI 70 - 130 %% 1

Oxygenates & Dioxane
ND1,4-Dioxane 120 04/27/21 JLI SW8260C (OXY)ug/Kg 1

NDDiethyl ether 5.9 04/27/21 JLI SW8260C (OXY)ug/Kg 1

NDDi-isopropyl ether 5.9 04/27/21 JLI SW8260C (OXY)ug/Kg 1

NDEthyl tert-butyl ether 5.9 04/27/21 JLI SW8260C (OXY)ug/Kg 1

NDtert-amyl methyl ether 5.9 04/27/21 JLI SW8260C (OXY)ug/Kg 1

CompletedField Extraction 04/22/21 SW5035A

Comments:

Results are reported on an ``as received`` basis, and are not corrected for dry weight.

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director

April 29, 2021

Massachusetts does not offer certification for Soil/Solid matrices.

If you are the client above and have any questions concerning this testing, please do not hesitate to contact Phoenix Client Services at ext.200.  
The contents of this report cannot be discussed with anyone other than the client listed above without their written consent.

Reviewed and Released by: Rashmi Makol, Project Manager

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level
QA/QC Surrogates: Surrogates are compounds (preceeded with a %) added by the lab to determine analysis efficiency.  Surrogate 
results(%) listed in the report are not "detected" compounds.

Ver 1
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Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

SOIL

PEER

Standard

7755

04/22/21

CP

see "By" below

SP

Laboratory Data

B16 8-10 FEET

Phoenix ID: CI14647

04/23/21

15:50

14:18

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn: Mr Dave Gorden

PEER Consultants

67 S Bedford Street, Suite 400W

Burlington, MA 01803

Analysis Report
April 29, 2021

Date Time

SDG ID: GCI14645

Client ID:

Project ID: PIERCE SCHOOL BROOKLINE

Dilution

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

Volatiles
ND1,1,1,2-Tetrachloroethane 3.5 04/27/21 JLI SW8260Cug/Kg 1

ND1,1,1-Trichloroethane 3.5 04/27/21 JLI SW8260Cug/Kg 1

ND1,1,2,2-Tetrachloroethane 2.1 04/27/21 JLI SW8260Cug/Kg 1

ND1,1,2-Trichloroethane 3.5 04/27/21 JLI SW8260Cug/Kg 1

ND1,1-Dichloroethane 3.5 04/27/21 JLI SW8260Cug/Kg 1

ND1,1-Dichloroethene 3.5 04/27/21 JLI SW8260Cug/Kg 1

ND1,1-Dichloropropene 3.5 04/27/21 JLI SW8260Cug/Kg 1

ND1,2,3-Trichlorobenzene 3.5 04/27/21 JLI SW8260Cug/Kg 1

ND1,2,3-Trichloropropane 3.5 04/27/21 JLI SW8260Cug/Kg 1

ND1,2,4-Trichlorobenzene 3.5 04/27/21 JLI SW8260Cug/Kg 1

ND1,2,4-Trimethylbenzene 3.5 04/27/21 JLI SW8260Cug/Kg 1

ND1,2-Dibromo-3-chloropropane 3.5 04/27/21 JLI SW8260Cug/Kg 1

ND1,2-Dibromoethane 0.35 04/27/21 JLI SW8260Cug/Kg 1

ND1,2-Dichlorobenzene 3.5 04/27/21 JLI SW8260Cug/Kg 1

ND1,2-Dichloroethane 3.5 04/27/21 JLI SW8260Cug/Kg 1

ND1,2-Dichloropropane 3.5 04/27/21 JLI SW8260Cug/Kg 1

ND1,3,5-Trimethylbenzene 3.5 04/27/21 JLI SW8260Cug/Kg 1

ND1,3-Dichlorobenzene 3.5 04/27/21 JLI SW8260Cug/Kg 1

ND1,3-Dichloropropane 3.5 04/27/21 JLI SW8260Cug/Kg 1

ND1,4-Dichlorobenzene 3.5 04/27/21 JLI SW8260Cug/Kg 1

ND2,2-Dichloropropane 3.5 04/27/21 JLI SW8260Cug/Kg 1

ND2-Chlorotoluene 3.5 04/27/21 JLI SW8260Cug/Kg 1

ND2-Hexanone 18 04/27/21 JLI SW8260Cug/Kg 1

ND2-Isopropyltoluene 3.5 04/27/21 JLI SW8260Cug/Kg 1

ND4-Chlorotoluene 3.5 04/27/21 JLI SW8260Cug/Kg 1

ND4-Methyl-2-pentanone 18 04/27/21 JLI SW8260Cug/Kg 1

Ver 1
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B16 8-10 FEET

Phoenix I.D.: CI14647

Client ID:

PIERCE SCHOOL BROOKLINEProject ID:

Parameter Result
RL/
PQL Units Date/Time ByDilution Reference

NDAcetone 180 04/27/21 JLI SW8260Cug/Kg 1

NDAcrylonitrile 3.5 04/27/21 JLI SW8260Cug/Kg 1

NDBenzene 3.5 04/27/21 JLI SW8260Cug/Kg 1

NDBromobenzene 3.5 04/27/21 JLI SW8260Cug/Kg 1

NDBromochloromethane 3.5 04/27/21 JLI SW8260Cug/Kg 1

NDBromodichloromethane 3.5 04/27/21 JLI SW8260Cug/Kg 1

NDBromoform 3.5 04/27/21 JLI SW8260Cug/Kg 1

NDBromomethane 3.5 04/27/21 JLI SW8260Cug/Kg 1

NDCarbon Disulfide 3.5 04/27/21 JLI SW8260Cug/Kg 1

NDCarbon tetrachloride 3.5 04/27/21 JLI SW8260Cug/Kg 1

NDChlorobenzene 3.5 04/27/21 JLI SW8260Cug/Kg 1

NDChloroethane 3.5 04/27/21 JLI SW8260Cug/Kg 1

NDChloroform 3.5 04/27/21 JLI SW8260Cug/Kg 1

NDChloromethane 3.5 04/27/21 JLI SW8260Cug/Kg 1

NDcis-1,2-Dichloroethene 3.5 04/27/21 JLI SW8260Cug/Kg 1

NDcis-1,3-Dichloropropene 3.5 04/27/21 JLI SW8260Cug/Kg 1

NDDibromochloromethane 2.1 04/27/21 JLI SW8260Cug/Kg 1

NDDibromomethane 3.5 04/27/21 JLI SW8260Cug/Kg 1

NDDichlorodifluoromethane 3.5 04/27/21 JLI SW8260Cug/Kg 1

NDEthylbenzene 3.5 04/27/21 JLI SW8260Cug/Kg 1

NDHexachlorobutadiene 3.5 04/27/21 JLI SW8260Cug/Kg 1

NDIsopropylbenzene 3.5 04/27/21 JLI SW8260Cug/Kg 1

NDm&p-Xylene 3.5 04/27/21 JLI SW8260Cug/Kg 1

NDMethyl Ethyl Ketone 21 04/27/21 JLI SW8260Cug/Kg 1

NDMethyl t-butyl ether (MTBE) 7.0 04/27/21 JLI SW8260Cug/Kg 1

NDMethylene chloride 7.0 04/27/21 JLI SW8260Cug/Kg 1

NDNaphthalene 3.5 04/27/21 JLI SW8260Cug/Kg 1

NDn-Butylbenzene 3.5 04/27/21 JLI SW8260Cug/Kg 1

NDn-Propylbenzene 3.5 04/27/21 JLI SW8260Cug/Kg 1

NDo-Xylene 3.5 04/27/21 JLI SW8260Cug/Kg 1

NDp-Isopropyltoluene 3.5 04/27/21 JLI SW8260Cug/Kg 1

NDsec-Butylbenzene 3.5 04/27/21 JLI SW8260Cug/Kg 1

NDStyrene 3.5 04/27/21 JLI SW8260Cug/Kg 1

NDtert-Butylbenzene 3.5 04/27/21 JLI SW8260Cug/Kg 1

NDTetrachloroethene 3.5 04/27/21 JLI SW8260Cug/Kg 1

NDTetrahydrofuran (THF) 7.0 04/27/21 JLI SW8260Cug/Kg 1

NDToluene 3.5 04/27/21 JLI SW8260Cug/Kg 1

NDTotal Xylenes 3.5 04/27/21 JLI SW8260Cug/Kg 1

NDtrans-1,2-Dichloroethene 3.5 04/27/21 JLI SW8260Cug/Kg 1

NDtrans-1,3-Dichloropropene 3.5 04/27/21 JLI SW8260Cug/Kg 1

NDtrans-1,4-dichloro-2-butene 7.0 04/27/21 JLI SW8260Cug/Kg 1

NDTrichloroethene 3.5 04/27/21 JLI SW8260Cug/Kg 1

NDTrichlorofluoromethane 3.5 04/27/21 JLI SW8260Cug/Kg 1

NDTrichlorotrifluoroethane 7.0 04/27/21 JLI SW8260Cug/Kg 1

NDVinyl chloride 3.5 04/27/21 JLI SW8260Cug/Kg 1

QA/QC Surrogates

97% 1,2-dichlorobenzene-d4 04/27/21 JLI 70 - 130 %% 1

95% Bromofluorobenzene 04/27/21 JLI 70 - 130 %% 1

103% Dibromofluoromethane 04/27/21 JLI 70 - 130 %% 1
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B16 8-10 FEET

Phoenix I.D.: CI14647

Client ID:

PIERCE SCHOOL BROOKLINEProject ID:

Parameter Result
RL/
PQL Units Date/Time ByDilution Reference

92% Toluene-d8 04/27/21 JLI 70 - 130 %% 1

Oxygenates & Dioxane
ND1,4-Dioxane 70 04/27/21 JLI SW8260C (OXY)ug/Kg 1

NDDiethyl ether 3.5 04/27/21 JLI SW8260C (OXY)ug/Kg 1

NDDi-isopropyl ether 3.5 04/27/21 JLI SW8260C (OXY)ug/Kg 1

NDEthyl tert-butyl ether 3.5 04/27/21 JLI SW8260C (OXY)ug/Kg 1

NDtert-amyl methyl ether 3.5 04/27/21 JLI SW8260C (OXY)ug/Kg 1

CompletedField Extraction 04/22/21 SW5035A

Comments:

Results are reported on an ``as received`` basis, and are not corrected for dry weight.

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director

April 29, 2021

Massachusetts does not offer certification for Soil/Solid matrices.

If you are the client above and have any questions concerning this testing, please do not hesitate to contact Phoenix Client Services at ext.200.  
The contents of this report cannot be discussed with anyone other than the client listed above without their written consent.

Reviewed and Released by: Rashmi Makol, Project Manager

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level
QA/QC Surrogates: Surrogates are compounds (preceeded with a %) added by the lab to determine analysis efficiency.  Surrogate 
results(%) listed in the report are not "detected" compounds.

Ver 1
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Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

SOIL

PEER

Standard

7755

04/22/21

CP

see "By" below

SP

Laboratory Data

NATIVE 042221

Phoenix ID: CI14648

04/23/21

15:46

14:18

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn: Mr Dave Gorden

PEER Consultants

67 S Bedford Street, Suite 400W

Burlington, MA 01803

Analysis Report
April 29, 2021

Date Time

SDG ID: GCI14645

Client ID:

Project ID: PIERCE SCHOOL BROOKLINE

Dilution

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

< 0.33Silver 0.33 04/26/21 EK SW6010Dmg/Kg 1

2.72Arsenic 0.66 04/26/21 EK SW6010Dmg/Kg 1

48.2Barium 0.33 04/26/21 EK SW6010Dmg/Kg 1

0.98Cadmium 0.33 04/26/21 EK SW6010Dmg/Kg 1

23.5Chromium 0.33 04/26/21 EK SW6010Dmg/Kg 1

< 0.03Mercury 0.03 04/26/21 MGH SW7471Bmg/Kg 2

6.44Lead 0.33 04/26/21 EK SW6010Dmg/Kg 1

< 1.3Selenium 1.3 04/26/21 EK SW6010Dmg/Kg 1

91Percent Solid 04/23/21 AN SW846-%Solid%

163Conductivity - Soil Matrix 5 04/26/21 AP SW9050Aumhos/cm 1

NegativeCorrosivity 04/23/21 KCB SW846-CorrPos/Neg 1

>200Flash Point 200 04/27/21 ARG SW846-IgnitDegree F 1

PassedIgnitability 140 04/27/21 ARG SW846-Ignitdegree F 1

7.99pH at 25C - Soil 1.00 04/23/21 22:52 KCB SW846 9045DpH Units 1

< 5Reactivity  Cyanide 5 04/26/21 BJA/GD SW846 7.3.3.1/90mg/Kg 1

< 20Reactivity Sulfide 20 04/27/21 BJA/GD SW846 CH7mg/Kg 1

NegativeReactivity 04/27/21 BJA/GD SW846-ReactPos/Neg 1

CompletedMercury Digestion 04/26/21 CG/CG SW7471B

CompletedExtraction of  ETPH 04/23/21 K/A SW3546

CompletedSoil Extraction for SVOA 04/23/21 R/A SW3546

CompletedExtraction for PCB 04/26/21 H/AN SW3540C

CompletedTotal Metals Digest 04/23/21 J/AG SW3050B

PCB (Soxhlet SW3540C)
NDPCB-1016 71 04/27/21 SC SW8082Aug/Kg 2

NDPCB-1221 71 04/27/21 SC SW8082Aug/Kg 2

NDPCB-1232 71 04/27/21 SC SW8082Aug/Kg 2

NDPCB-1242 71 04/27/21 SC SW8082Aug/Kg 2

Ver 1
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NATIVE 042221

Phoenix I.D.: CI14648

Client ID:

PIERCE SCHOOL BROOKLINEProject ID:

Parameter Result
RL/
PQL Units Date/Time ByDilution Reference

NDPCB-1248 71 04/27/21 SC SW8082Aug/Kg 2

NDPCB-1254 71 04/27/21 SC SW8082Aug/Kg 2

NDPCB-1260 71 04/27/21 SC SW8082Aug/Kg 2

NDPCB-1262 71 04/27/21 SC SW8082Aug/Kg 2

NDPCB-1268 71 04/27/21 SC SW8082Aug/Kg 2

QA/QC Surrogates

89% DCBP 04/27/21 SC 30 - 150 %% 2

97% DCBP (Confirmation) 04/27/21 SC 30 - 150 %% 2

63% TCMX 04/27/21 SC 30 - 150 %% 2

68% TCMX (Confirmation) 04/27/21 SC 30 - 150 %% 2

TPH by GC (Extractable (C9-C36))
NDFuel Oil #2 / Diesel Fuel 54 04/26/21 JRB SW8015D DROmg/kg 1

NDFuel Oil #4 54 04/26/21 JRB SW8015D DROmg/kg 1

NDFuel Oil #6 54 04/26/21 JRB SW8015D DROmg/kg 1

NDKerosene 54 04/26/21 JRB SW8015D DROmg/kg 1

NDMotor Oil 54 04/26/21 JRB SW8015D DROmg/kg 1

NDOther Oil 54 04/26/21 JRB SW8015D DROmg/kg 1

NDUnidentified 54 04/26/21 JRB SW8015D DROmg/kg 1

QA/QC Surrogates

79% COD (surr) 04/26/21 JRB 50 - 150 %% 1

76% Terphenyl (surr) 04/26/21 JRB 50 - 150 %% 1

Semivolatiles
ND1,2,4,5-Tetrachlorobenzene 250 04/26/21 WB SW8270Dug/Kg 1

ND1,2,4-Trichlorobenzene 250 04/26/21 WB SW8270Dug/Kg 1

ND1,2-Dichlorobenzene 250 04/26/21 WB SW8270Dug/Kg 1

ND1,2-Diphenylhydrazine 360 04/26/21 WB SW8270Dug/Kg 1

ND1,3-Dichlorobenzene 250 04/26/21 WB SW8270Dug/Kg 1

ND1,4-Dichlorobenzene 250 04/26/21 WB SW8270Dug/Kg 1

ND2,4,5-Trichlorophenol 250 04/26/21 WB SW8270Dug/Kg 1

ND2,4,6-Trichlorophenol 250 04/26/21 WB SW8270Dug/Kg 1

ND2,4-Dichlorophenol 250 04/26/21 WB SW8270Dug/Kg 1

ND2,4-Dimethylphenol 250 04/26/21 WB SW8270Dug/Kg 1

ND2,4-Dinitrophenol 360 04/26/21 WB SW8270Dug/Kg 1

ND2,4-Dinitrotoluene 250 04/26/21 WB SW8270Dug/Kg 1

ND2,6-Dinitrotoluene 250 04/26/21 WB SW8270Dug/Kg 1

ND2-Chloronaphthalene 250 04/26/21 WB SW8270Dug/Kg 1

ND2-Chlorophenol 250 04/26/21 WB SW8270Dug/Kg 1

ND2-Methylnaphthalene 250 04/26/21 WB SW8270Dug/Kg 1

ND2-Methylphenol (o-cresol) 250 04/26/21 WB SW8270Dug/Kg 1

ND2-Nitroaniline 360 04/26/21 WB SW8270Dug/Kg 1

ND2-Nitrophenol 250 04/26/21 WB SW8270Dug/Kg 1

ND3&4-Methylphenol (m&p-cresol) 360 04/26/21 WB SW8270Dug/Kg 1

ND3,3'-Dichlorobenzidine 250 04/26/21 WB SW8270Dug/Kg 1

ND3-Nitroaniline 360 04/26/21 WB SW8270Dug/Kg 1

ND4,6-Dinitro-2-methylphenol 360 04/26/21 WB SW8270Dug/Kg 1

ND4-Bromophenyl phenyl ether 360 04/26/21 WB SW8270Dug/Kg 1

ND4-Chloro-3-methylphenol 250 04/26/21 WB SW8270Dug/Kg 1

ND4-Chloroaniline 250 04/26/21 WB SW8270Dug/Kg 1

Ver 1
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NATIVE 042221

Phoenix I.D.: CI14648

Client ID:

PIERCE SCHOOL BROOKLINEProject ID:

Parameter Result
RL/
PQL Units Date/Time ByDilution Reference

ND4-Chlorophenyl phenyl ether 250 04/26/21 WB SW8270Dug/Kg 1

ND4-Nitroaniline 570 04/26/21 WB SW8270Dug/Kg 1

ND4-Nitrophenol 250 04/26/21 WB SW8270Dug/Kg 1

NDAcenaphthene 250 04/26/21 WB SW8270Dug/Kg 1

NDAcenaphthylene 250 04/26/21 WB SW8270Dug/Kg 1

NDAcetophenone 250 04/26/21 WB SW8270Dug/Kg 1

NDAniline 360 04/26/21 WB SW8270Dug/Kg 1

NDAnthracene 250 04/26/21 WB SW8270Dug/Kg 1

NDBenz(a)anthracene 250 04/26/21 WB SW8270Dug/Kg 1

NDBenzidine 250 04/26/21 WB SW8270Dug/Kg 1

NDBenzo(a)pyrene 250 04/26/21 WB SW8270Dug/Kg 1

NDBenzo(b)fluoranthene 250 04/26/21 WB SW8270Dug/Kg 1

NDBenzo(ghi)perylene 250 04/26/21 WB SW8270Dug/Kg 1

NDBenzo(k)fluoranthene 250 04/26/21 WB SW8270Dug/Kg 1

NDBenzoic acid 710 04/26/21 WB SW8270Dug/Kg 1

NDBenzyl butyl phthalate 250 04/26/21 WB SW8270Dug/Kg 1

NDBis(2-chloroethoxy)methane 250 04/26/21 WB SW8270Dug/Kg 1

NDBis(2-chloroethyl)ether 360 04/26/21 WB SW8270Dug/Kg 1

NDBis(2-chloroisopropyl)ether 250 04/26/21 WB SW8270Dug/Kg 1

NDBis(2-ethylhexyl)phthalate 250 04/26/21 WB SW8270Dug/Kg 1

NDCarbazole 360 04/26/21 WB SW8270Dug/Kg 1

NDChrysene 250 04/26/21 WB SW8270Dug/Kg 1

NDDibenz(a,h)anthracene 250 04/26/21 WB SW8270Dug/Kg 1

NDDibenzofuran 250 04/26/21 WB SW8270Dug/Kg 1

NDDiethyl phthalate 250 04/26/21 WB SW8270Dug/Kg 1

NDDimethylphthalate 250 04/26/21 WB SW8270Dug/Kg 1

NDDi-n-butylphthalate 360 04/26/21 WB SW8270Dug/Kg 1

NDDi-n-octylphthalate 250 04/26/21 WB SW8270Dug/Kg 1

NDFluoranthene 250 04/26/21 WB SW8270Dug/Kg 1

NDFluorene 250 04/26/21 WB SW8270Dug/Kg 1

NDHexachlorobenzene 250 04/26/21 WB SW8270Dug/Kg 1

NDHexachlorobutadiene 250 04/26/21 WB SW8270Dug/Kg 1

NDHexachlorocyclopentadiene 250 04/26/21 WB SW8270Dug/Kg 1

NDHexachloroethane 250 04/26/21 WB SW8270Dug/Kg 1

NDIndeno(1,2,3-cd)pyrene 250 04/26/21 WB SW8270Dug/Kg 1

NDIsophorone 250 04/26/21 WB SW8270Dug/Kg 1

NDNaphthalene 250 04/26/21 WB SW8270Dug/Kg 1

NDNitrobenzene 250 04/26/21 WB SW8270Dug/Kg 1

NDN-Nitrosodimethylamine 360 04/26/21 WB SW8270Dug/Kg 1

NDN-Nitrosodi-n-propylamine 250 04/26/21 WB SW8270Dug/Kg 1

NDN-Nitrosodiphenylamine 360 04/26/21 WB SW8270Dug/Kg 1

NDPentachloronitrobenzene 360 04/26/21 WB SW8270Dug/Kg 1

NDPentachlorophenol 360 04/26/21 WB SW8270Dug/Kg 1

NDPhenanthrene 250 04/26/21 WB SW8270Dug/Kg 1

NDPhenol 250 04/26/21 WB SW8270Dug/Kg 1

NDPyrene 250 04/26/21 WB SW8270Dug/Kg 1

NDPyridine 360 04/26/21 WB SW8270Dug/Kg 1

QA/QC Surrogates

77% 2,4,6-Tribromophenol 04/26/21 WB 30 - 130 %% 1
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NATIVE 042221

Phoenix I.D.: CI14648

Client ID:

PIERCE SCHOOL BROOKLINEProject ID:

Parameter Result
RL/
PQL Units Date/Time ByDilution Reference

60% 2-Fluorobiphenyl 04/26/21 WB 30 - 130 %% 1

65% 2-Fluorophenol 04/26/21 WB 30 - 130 %% 1

67% Nitrobenzene-d5 04/26/21 WB 30 - 130 %% 1

70% Phenol-d5 04/26/21 WB 30 - 130 %% 1

72% Terphenyl-d14 04/26/21 WB 30 - 130 %% 1

Comments:

Per 1.4.6 of EPA method 8270D, 1,2-Diphenylhydrazine is unstable and readily converts to Azobenzene. Azobenzene is used for 
the calibration of 1,2-Diphenylhydrazine.

Corrosivity is based solely on the pH analysis performed above.

Ignitability is based solely on the results of the closed cup flashpoint analysis performed above. Passed is >140 degree F.

The regulatory hold time for pH is immediately. This pH was performed in the laboratory and may be considered outside of hold-
time.

The reactivity, reported above, is based only on the EPA Interim Guidance for Reactive Cyanide. This method is no longer listed in 
the current version of SW-846.

The reactivity, reported above, is based only on the EPA Interim Guidance for Reactive Sulfide.  This method is no longer listed in 
the current version of SW-846.

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director

April 29, 2021

Massachusetts does not offer certification for Soil/Solid matrices.

If you are the client above and have any questions concerning this testing, please do not hesitate to contact Phoenix Client Services at ext.200.  
The contents of this report cannot be discussed with anyone other than the client listed above without their written consent.

Reviewed and Released by: Rashmi Makol, Project Manager

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level
QA/QC Surrogates: Surrogates are compounds (preceeded with a %) added by the lab to determine analysis efficiency.  Surrogate 
results(%) listed in the report are not "detected" compounds.

Ver 1
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Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

SOIL

PEER

Standard

7755

04/22/21

CP

see "By" below

SP

Laboratory Data

FILL 042221

Phoenix ID: CI14649

04/23/21

15:52

14:18

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn: Mr Dave Gorden

PEER Consultants

67 S Bedford Street, Suite 400W

Burlington, MA 01803

Analysis Report
April 29, 2021

Date Time

SDG ID: GCI14645

Client ID:

Project ID: PIERCE SCHOOL BROOKLINE

Dilution

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

< 0.37Silver 0.37 04/26/21 EK SW6010Dmg/Kg 1

2.04Arsenic 0.74 04/26/21 EK SW6010Dmg/Kg 1

42.9Barium 0.37 04/26/21 EK SW6010Dmg/Kg 1

1.16Cadmium 0.37 04/26/21 EK SW6010Dmg/Kg 1

29.9Chromium 0.37 04/26/21 EK SW6010Dmg/Kg 1

< 0.03Mercury 0.03 04/27/21 MGH SW7471Bmg/Kg 2

21.8Lead 0.37 04/26/21 EK SW6010Dmg/Kg 1

< 1.5Selenium 1.5 04/26/21 EK SW6010Dmg/Kg 1

93Percent Solid 04/23/21 AN SW846-%Solid%

244Conductivity - Soil Matrix 5 04/26/21 AP SW9050Aumhos/cm 1

NegativeCorrosivity 04/23/21 KCB SW846-CorrPos/Neg 1

>200Flash Point 200 04/27/21 ARG SW846-IgnitDegree F 1

PassedIgnitability 140 04/27/21 ARG SW846-Ignitdegree F 1

9.50pH at 25C - Soil 1.00 04/23/21 22:52 KCB SW846 9045DpH Units 1

< 5Reactivity  Cyanide 5 04/26/21 BJA/GD SW846 7.3.3.1/90mg/Kg 1

< 20Reactivity Sulfide 20 04/27/21 BJA/GD SW846 CH7mg/Kg 1

NegativeReactivity 04/27/21 BJA/GD SW846-ReactPos/Neg 1

CompletedMercury Digestion 04/27/21 AT/AT SW7471B

CompletedExtraction of  ETPH 04/23/21 K/A SW3546

CompletedSoil Extraction for SVOA 04/23/21 R/A SW3546

CompletedExtraction for PCB 04/27/21 H/AN/KL SW3540C

CompletedTotal Metals Digest 04/23/21 J/AG SW3050B

PCB (Soxhlet SW3540C)
NDPCB-1016 360 04/28/21 SC SW8082Aug/Kg 10

NDPCB-1221 360 04/28/21 SC SW8082Aug/Kg 10

NDPCB-1232 360 04/28/21 SC SW8082Aug/Kg 10

NDPCB-1242 360 04/28/21 SC SW8082Aug/Kg 10

Ver 1
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FILL 042221

Phoenix I.D.: CI14649

Client ID:

PIERCE SCHOOL BROOKLINEProject ID:

Parameter Result
RL/
PQL Units Date/Time ByDilution Reference

NDPCB-1248 360 04/28/21 SC SW8082Aug/Kg 10

NDPCB-1254 360 04/28/21 SC SW8082Aug/Kg 10

NDPCB-1260 360 04/28/21 SC SW8082Aug/Kg 10

NDPCB-1262 360 04/28/21 SC SW8082Aug/Kg 10

NDPCB-1268 360 04/28/21 SC SW8082Aug/Kg 10

QA/QC Surrogates

103% DCBP 04/28/21 SC 30 - 150 %% 10

103% DCBP (Confirmation) 04/28/21 SC 30 - 150 %% 10

55% TCMX 04/28/21 SC 30 - 150 %% 10

49% TCMX (Confirmation) 04/28/21 SC 30 - 150 %% 10

TPH by GC (Extractable (C9-C36))
NDFuel Oil #2 / Diesel Fuel 53 04/27/21 JRB SW8015D DROmg/kg 1

NDFuel Oil #4 53 04/27/21 JRB SW8015D DROmg/kg 1

NDFuel Oil #6 53 04/27/21 JRB SW8015D DROmg/kg 1

NDKerosene 53 04/27/21 JRB SW8015D DROmg/kg 1

NDMotor Oil 53 04/27/21 JRB SW8015D DROmg/kg 1

NDOther Oil 53 04/27/21 JRB SW8015D DROmg/kg 1

NDUnidentified 53 04/27/21 JRB SW8015D DROmg/kg 1

QA/QC Surrogates

79% COD (surr) 04/27/21 JRB 50 - 150 %% 1

74% Terphenyl (surr) 04/27/21 JRB 50 - 150 %% 1

Semivolatiles
ND1,2,4,5-Tetrachlorobenzene 250 04/26/21 WB SW8270Dug/Kg 1

ND1,2,4-Trichlorobenzene 250 04/26/21 WB SW8270Dug/Kg 1

ND1,2-Dichlorobenzene 250 04/26/21 WB SW8270Dug/Kg 1

ND1,2-Diphenylhydrazine 350 04/26/21 WB SW8270Dug/Kg 1

ND1,3-Dichlorobenzene 250 04/26/21 WB SW8270Dug/Kg 1

ND1,4-Dichlorobenzene 250 04/26/21 WB SW8270Dug/Kg 1

ND2,4,5-Trichlorophenol 250 04/26/21 WB SW8270Dug/Kg 1

ND2,4,6-Trichlorophenol 250 04/26/21 WB SW8270Dug/Kg 1

ND2,4-Dichlorophenol 250 04/26/21 WB SW8270Dug/Kg 1

ND2,4-Dimethylphenol 250 04/26/21 WB SW8270Dug/Kg 1

ND2,4-Dinitrophenol 350 04/26/21 WB SW8270Dug/Kg 1

ND2,4-Dinitrotoluene 250 04/26/21 WB SW8270Dug/Kg 1

ND2,6-Dinitrotoluene 250 04/26/21 WB SW8270Dug/Kg 1

ND2-Chloronaphthalene 250 04/26/21 WB SW8270Dug/Kg 1

ND2-Chlorophenol 250 04/26/21 WB SW8270Dug/Kg 1

ND2-Methylnaphthalene 250 04/26/21 WB SW8270Dug/Kg 1

ND2-Methylphenol (o-cresol) 250 04/26/21 WB SW8270Dug/Kg 1

ND2-Nitroaniline 350 04/26/21 WB SW8270Dug/Kg 1

ND2-Nitrophenol 250 04/26/21 WB SW8270Dug/Kg 1

ND3&4-Methylphenol (m&p-cresol) 350 04/26/21 WB SW8270Dug/Kg 1

ND3,3'-Dichlorobenzidine 250 04/26/21 WB SW8270Dug/Kg 1

ND3-Nitroaniline 350 04/26/21 WB SW8270Dug/Kg 1

ND4,6-Dinitro-2-methylphenol 350 04/26/21 WB SW8270Dug/Kg 1

ND4-Bromophenyl phenyl ether 350 04/26/21 WB SW8270Dug/Kg 1

ND4-Chloro-3-methylphenol 250 04/26/21 WB SW8270Dug/Kg 1

ND4-Chloroaniline 250 04/26/21 WB SW8270Dug/Kg 1
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FILL 042221

Phoenix I.D.: CI14649

Client ID:

PIERCE SCHOOL BROOKLINEProject ID:

Parameter Result
RL/
PQL Units Date/Time ByDilution Reference

ND4-Chlorophenyl phenyl ether 250 04/26/21 WB SW8270Dug/Kg 1

ND4-Nitroaniline 560 04/26/21 WB SW8270Dug/Kg 1

ND4-Nitrophenol 250 04/26/21 WB SW8270Dug/Kg 1

NDAcenaphthene 250 04/26/21 WB SW8270Dug/Kg 1

NDAcenaphthylene 250 04/26/21 WB SW8270Dug/Kg 1

NDAcetophenone 250 04/26/21 WB SW8270Dug/Kg 1

NDAniline 350 04/26/21 WB SW8270Dug/Kg 1

NDAnthracene 250 04/26/21 WB SW8270Dug/Kg 1

NDBenz(a)anthracene 250 04/26/21 WB SW8270Dug/Kg 1

NDBenzidine 250 04/26/21 WB SW8270Dug/Kg 1

NDBenzo(a)pyrene 250 04/26/21 WB SW8270Dug/Kg 1

NDBenzo(b)fluoranthene 250 04/26/21 WB SW8270Dug/Kg 1

NDBenzo(ghi)perylene 250 04/26/21 WB SW8270Dug/Kg 1

NDBenzo(k)fluoranthene 250 04/26/21 WB SW8270Dug/Kg 1

NDBenzoic acid 700 04/26/21 WB SW8270Dug/Kg 1

NDBenzyl butyl phthalate 250 04/26/21 WB SW8270Dug/Kg 1

NDBis(2-chloroethoxy)methane 250 04/26/21 WB SW8270Dug/Kg 1

NDBis(2-chloroethyl)ether 350 04/26/21 WB SW8270Dug/Kg 1

NDBis(2-chloroisopropyl)ether 250 04/26/21 WB SW8270Dug/Kg 1

NDBis(2-ethylhexyl)phthalate 250 04/26/21 WB SW8270Dug/Kg 1

NDCarbazole 350 04/26/21 WB SW8270Dug/Kg 1

NDChrysene 250 04/26/21 WB SW8270Dug/Kg 1

NDDibenz(a,h)anthracene 250 04/26/21 WB SW8270Dug/Kg 1

NDDibenzofuran 250 04/26/21 WB SW8270Dug/Kg 1

NDDiethyl phthalate 250 04/26/21 WB SW8270Dug/Kg 1

NDDimethylphthalate 250 04/26/21 WB SW8270Dug/Kg 1

NDDi-n-butylphthalate 350 04/26/21 WB SW8270Dug/Kg 1

NDDi-n-octylphthalate 250 04/26/21 WB SW8270Dug/Kg 1

NDFluoranthene 250 04/26/21 WB SW8270Dug/Kg 1

NDFluorene 250 04/26/21 WB SW8270Dug/Kg 1

NDHexachlorobenzene 250 04/26/21 WB SW8270Dug/Kg 1

NDHexachlorobutadiene 250 04/26/21 WB SW8270Dug/Kg 1

NDHexachlorocyclopentadiene 250 04/26/21 WB SW8270Dug/Kg 1

NDHexachloroethane 250 04/26/21 WB SW8270Dug/Kg 1

NDIndeno(1,2,3-cd)pyrene 250 04/26/21 WB SW8270Dug/Kg 1

NDIsophorone 250 04/26/21 WB SW8270Dug/Kg 1

NDNaphthalene 250 04/26/21 WB SW8270Dug/Kg 1

NDNitrobenzene 250 04/26/21 WB SW8270Dug/Kg 1

NDN-Nitrosodimethylamine 350 04/26/21 WB SW8270Dug/Kg 1

NDN-Nitrosodi-n-propylamine 250 04/26/21 WB SW8270Dug/Kg 1

NDN-Nitrosodiphenylamine 350 04/26/21 WB SW8270Dug/Kg 1

NDPentachloronitrobenzene 350 04/26/21 WB SW8270Dug/Kg 1

NDPentachlorophenol 350 04/26/21 WB SW8270Dug/Kg 1

NDPhenanthrene 250 04/26/21 WB SW8270Dug/Kg 1

NDPhenol 250 04/26/21 WB SW8270Dug/Kg 1

NDPyrene 250 04/26/21 WB SW8270Dug/Kg 1

NDPyridine 350 04/26/21 WB SW8270Dug/Kg 1

QA/QC Surrogates

75% 2,4,6-Tribromophenol 04/26/21 WB 30 - 130 %% 1
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Client ID:

PIERCE SCHOOL BROOKLINEProject ID:

Parameter Result
RL/
PQL Units Date/Time ByDilution Reference

58% 2-Fluorobiphenyl 04/26/21 WB 30 - 130 %% 1

63% 2-Fluorophenol 04/26/21 WB 30 - 130 %% 1

63% Nitrobenzene-d5 04/26/21 WB 30 - 130 %% 1

67% Phenol-d5 04/26/21 WB 30 - 130 %% 1

65% Terphenyl-d14 04/26/21 WB 30 - 130 %% 1

Comments:

Per 1.4.6 of EPA method 8270D, 1,2-Diphenylhydrazine is unstable and readily converts to Azobenzene. Azobenzene is used for 
the calibration of 1,2-Diphenylhydrazine.

Corrosivity is based solely on the pH analysis performed above.

Ignitability is based solely on the results of the closed cup flashpoint analysis performed above. Passed is >140 degree F.

The regulatory hold time for pH is immediately. This pH was performed in the laboratory and may be considered outside of hold-
time.

The reactivity, reported above, is based only on the EPA Interim Guidance for Reactive Cyanide. This method is no longer listed in 
the current version of SW-846.

The reactivity, reported above, is based only on the EPA Interim Guidance for Reactive Sulfide.  This method is no longer listed in 
the current version of SW-846.

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director

April 29, 2021

Massachusetts does not offer certification for Soil/Solid matrices.

If you are the client above and have any questions concerning this testing, please do not hesitate to contact Phoenix Client Services at ext.200.  
The contents of this report cannot be discussed with anyone other than the client listed above without their written consent.

Reviewed and Released by: Rashmi Makol, Project Manager

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level
QA/QC Surrogates: Surrogates are compounds (preceeded with a %) added by the lab to determine analysis efficiency.  Surrogate 
results(%) listed in the report are not "detected" compounds.
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Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

SOIL

PEER

Standard

7755

04/22/21

CP

see "By" below

SP

Laboratory Data

B16 NATIVE

Phoenix ID: CI14650

04/23/21

16:06

14:18

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn: Mr Dave Gorden

PEER Consultants

67 S Bedford Street, Suite 400W

Burlington, MA 01803

Analysis Report
April 29, 2021

Date Time

SDG ID: GCI14645

Client ID:

Project ID: PIERCE SCHOOL BROOKLINE

Dilution

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

< 0.37Silver 0.37 04/26/21 EK SW6010Dmg/Kg 1

3.12Arsenic 0.75 04/26/21 EK SW6010Dmg/Kg 1

40.4Barium 0.37 04/26/21 EK SW6010Dmg/Kg 1

1.04Cadmium 0.37 04/26/21 EK SW6010Dmg/Kg 1

15.5Chromium 0.37 04/26/21 EK SW6010Dmg/Kg 1

0.12Mercury 0.03 04/27/21 MGH SW7471Bmg/Kg 2

69.3Lead 0.37 04/26/21 EK SW6010Dmg/Kg 1

< 1.5Selenium 1.5 04/26/21 EK SW6010Dmg/Kg 1

87Percent Solid 04/23/21 AN SW846-%Solid%

55Conductivity - Soil Matrix 5 04/26/21 AP SW9050Aumhos/cm 1

NegativeCorrosivity 04/23/21 KCB SW846-CorrPos/Neg 1

>200Flash Point 200 04/27/21 ARG SW846-IgnitDegree F 1

PassedIgnitability 140 04/27/21 ARG SW846-Ignitdegree F 1

7.48pH at 25C - Soil 1.00 04/23/21 22:52 KCB SW846 9045DpH Units 1

< 6Reactivity  Cyanide 6 04/26/21 BJA/GD SW846 7.3.3.1/90mg/Kg 1

< 20Reactivity Sulfide 20 04/27/21 BJA/GD SW846 CH7mg/Kg 1

NegativeReactivity 04/27/21 BJA/GD SW846-ReactPos/Neg 1

CompletedMercury Digestion 04/27/21 AT/AT SW7471B

CompletedExtraction of  ETPH 04/23/21 K/A SW3546

CompletedSoil Extraction for SVOA 04/23/21 R/A SW3546

CompletedExtraction for PCB 04/26/21 H/AN SW3540C

CompletedTotal Metals Digest 04/23/21 J/AG SW3050B

PCB (Soxhlet SW3540C)
NDPCB-1016 77 04/27/21 SC SW8082Aug/Kg 2

NDPCB-1221 77 04/27/21 SC SW8082Aug/Kg 2

NDPCB-1232 77 04/27/21 SC SW8082Aug/Kg 2

NDPCB-1242 77 04/27/21 SC SW8082Aug/Kg 2
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B16 NATIVE

Phoenix I.D.: CI14650

Client ID:

PIERCE SCHOOL BROOKLINEProject ID:

Parameter Result
RL/
PQL Units Date/Time ByDilution Reference

NDPCB-1248 77 04/27/21 SC SW8082Aug/Kg 2

NDPCB-1254 77 04/27/21 SC SW8082Aug/Kg 2

NDPCB-1260 77 04/27/21 SC SW8082Aug/Kg 2

NDPCB-1262 77 04/27/21 SC SW8082Aug/Kg 2

NDPCB-1268 77 04/27/21 SC SW8082Aug/Kg 2

QA/QC Surrogates

37% DCBP 04/27/21 SC 30 - 150 %% 2

41% DCBP (Confirmation) 04/27/21 SC 30 - 150 %% 2

28% TCMX 04/27/21 SC 30 - 150 %% 32

29% TCMX (Confirmation) 04/27/21 SC 30 - 150 %% 32

TPH by GC (Extractable (C9-C36))
NDFuel Oil #2 / Diesel Fuel 56 04/26/21 JRB SW8015D DROmg/kg 1

NDFuel Oil #4 56 04/26/21 JRB SW8015D DROmg/kg 1

NDFuel Oil #6 56 04/26/21 JRB SW8015D DROmg/kg 1

NDKerosene 56 04/26/21 JRB SW8015D DROmg/kg 1

NDMotor Oil 56 04/26/21 JRB SW8015D DROmg/kg 1

NDOther Oil 56 04/26/21 JRB SW8015D DROmg/kg 1

NDUnidentified 56 04/26/21 JRB SW8015D DROmg/kg 1

QA/QC Surrogates

68% COD (surr) 04/26/21 JRB 50 - 150 %% 1

73% Terphenyl (surr) 04/26/21 JRB 50 - 150 %% 1

Semivolatiles
ND1,2,4,5-Tetrachlorobenzene 260 04/26/21 WB SW8270Dug/Kg 1

ND1,2,4-Trichlorobenzene 260 04/26/21 WB SW8270Dug/Kg 1

ND1,2-Dichlorobenzene 260 04/26/21 WB SW8270Dug/Kg 1

ND1,2-Diphenylhydrazine 380 04/26/21 WB SW8270Dug/Kg 1

ND1,3-Dichlorobenzene 260 04/26/21 WB SW8270Dug/Kg 1

ND1,4-Dichlorobenzene 260 04/26/21 WB SW8270Dug/Kg 1

ND2,4,5-Trichlorophenol 260 04/26/21 WB SW8270Dug/Kg 1

ND2,4,6-Trichlorophenol 260 04/26/21 WB SW8270Dug/Kg 1

ND2,4-Dichlorophenol 260 04/26/21 WB SW8270Dug/Kg 1

ND2,4-Dimethylphenol 260 04/26/21 WB SW8270Dug/Kg 1

ND2,4-Dinitrophenol 380 04/26/21 WB SW8270Dug/Kg 1

ND2,4-Dinitrotoluene 260 04/26/21 WB SW8270Dug/Kg 1

ND2,6-Dinitrotoluene 260 04/26/21 WB SW8270Dug/Kg 1

ND2-Chloronaphthalene 260 04/26/21 WB SW8270Dug/Kg 1

ND2-Chlorophenol 260 04/26/21 WB SW8270Dug/Kg 1

ND2-Methylnaphthalene 260 04/26/21 WB SW8270Dug/Kg 1

ND2-Methylphenol (o-cresol) 260 04/26/21 WB SW8270Dug/Kg 1

ND2-Nitroaniline 380 04/26/21 WB SW8270Dug/Kg 1

ND2-Nitrophenol 260 04/26/21 WB SW8270Dug/Kg 1

ND3&4-Methylphenol (m&p-cresol) 380 04/26/21 WB SW8270Dug/Kg 1

ND3,3'-Dichlorobenzidine 260 04/26/21 WB SW8270Dug/Kg 1

ND3-Nitroaniline 380 04/26/21 WB SW8270Dug/Kg 1

ND4,6-Dinitro-2-methylphenol 380 04/26/21 WB SW8270Dug/Kg 1

ND4-Bromophenyl phenyl ether 380 04/26/21 WB SW8270Dug/Kg 1

ND4-Chloro-3-methylphenol 260 04/26/21 WB SW8270Dug/Kg 1

ND4-Chloroaniline 260 04/26/21 WB SW8270Dug/Kg 1

Ver 1

Page 21 of 33



B16 NATIVE
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PIERCE SCHOOL BROOKLINEProject ID:

Parameter Result
RL/
PQL Units Date/Time ByDilution Reference

ND4-Chlorophenyl phenyl ether 260 04/26/21 WB SW8270Dug/Kg 1

ND4-Nitroaniline 600 04/26/21 WB SW8270Dug/Kg 1

ND4-Nitrophenol 260 04/26/21 WB SW8270Dug/Kg 1

NDAcenaphthene 260 04/26/21 WB SW8270Dug/Kg 1

NDAcenaphthylene 260 04/26/21 WB SW8270Dug/Kg 1

NDAcetophenone 260 04/26/21 WB SW8270Dug/Kg 1

NDAniline 380 04/26/21 WB SW8270Dug/Kg 1

NDAnthracene 260 04/26/21 WB SW8270Dug/Kg 1

NDBenz(a)anthracene 260 04/26/21 WB SW8270Dug/Kg 1

NDBenzidine 260 04/26/21 WB SW8270Dug/Kg 1

NDBenzo(a)pyrene 260 04/26/21 WB SW8270Dug/Kg 1

NDBenzo(b)fluoranthene 260 04/26/21 WB SW8270Dug/Kg 1

NDBenzo(ghi)perylene 260 04/26/21 WB SW8270Dug/Kg 1

NDBenzo(k)fluoranthene 260 04/26/21 WB SW8270Dug/Kg 1

NDBenzoic acid 750 04/26/21 WB SW8270Dug/Kg 1

NDBenzyl butyl phthalate 260 04/26/21 WB SW8270Dug/Kg 1

NDBis(2-chloroethoxy)methane 260 04/26/21 WB SW8270Dug/Kg 1

NDBis(2-chloroethyl)ether 380 04/26/21 WB SW8270Dug/Kg 1

NDBis(2-chloroisopropyl)ether 260 04/26/21 WB SW8270Dug/Kg 1

NDBis(2-ethylhexyl)phthalate 260 04/26/21 WB SW8270Dug/Kg 1

NDCarbazole 380 04/26/21 WB SW8270Dug/Kg 1

NDChrysene 260 04/26/21 WB SW8270Dug/Kg 1

NDDibenz(a,h)anthracene 260 04/26/21 WB SW8270Dug/Kg 1

NDDibenzofuran 260 04/26/21 WB SW8270Dug/Kg 1

NDDiethyl phthalate 260 04/26/21 WB SW8270Dug/Kg 1

NDDimethylphthalate 260 04/26/21 WB SW8270Dug/Kg 1

NDDi-n-butylphthalate 380 04/26/21 WB SW8270Dug/Kg 1

NDDi-n-octylphthalate 260 04/26/21 WB SW8270Dug/Kg 1

470Fluoranthene 260 04/26/21 WB SW8270Dug/Kg 1

NDFluorene 260 04/26/21 WB SW8270Dug/Kg 1

NDHexachlorobenzene 260 04/26/21 WB SW8270Dug/Kg 1

NDHexachlorobutadiene 260 04/26/21 WB SW8270Dug/Kg 1

NDHexachlorocyclopentadiene 260 04/26/21 WB SW8270Dug/Kg 1

NDHexachloroethane 260 04/26/21 WB SW8270Dug/Kg 1

NDIndeno(1,2,3-cd)pyrene 260 04/26/21 WB SW8270Dug/Kg 1

NDIsophorone 260 04/26/21 WB SW8270Dug/Kg 1

NDNaphthalene 260 04/26/21 WB SW8270Dug/Kg 1

NDNitrobenzene 260 04/26/21 WB SW8270Dug/Kg 1

NDN-Nitrosodimethylamine 380 04/26/21 WB SW8270Dug/Kg 1

NDN-Nitrosodi-n-propylamine 260 04/26/21 WB SW8270Dug/Kg 1

NDN-Nitrosodiphenylamine 380 04/26/21 WB SW8270Dug/Kg 1

NDPentachloronitrobenzene 380 04/26/21 WB SW8270Dug/Kg 1

NDPentachlorophenol 380 04/26/21 WB SW8270Dug/Kg 1

360Phenanthrene 260 04/26/21 WB SW8270Dug/Kg 1

NDPhenol 260 04/26/21 WB SW8270Dug/Kg 1

390Pyrene 260 04/26/21 WB SW8270Dug/Kg 1

NDPyridine 380 04/26/21 WB SW8270Dug/Kg 1

QA/QC Surrogates

83% 2,4,6-Tribromophenol 04/26/21 WB 30 - 130 %% 1
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Parameter Result
RL/
PQL Units Date/Time ByDilution Reference

64% 2-Fluorobiphenyl 04/26/21 WB 30 - 130 %% 1

68% 2-Fluorophenol 04/26/21 WB 30 - 130 %% 1

69% Nitrobenzene-d5 04/26/21 WB 30 - 130 %% 1

73% Phenol-d5 04/26/21 WB 30 - 130 %% 1

73% Terphenyl-d14 04/26/21 WB 30 - 130 %% 1

Comments:

Per 1.4.6 of EPA method 8270D, 1,2-Diphenylhydrazine is unstable and readily converts to Azobenzene. Azobenzene is used for 
the calibration of 1,2-Diphenylhydrazine.

Corrosivity is based solely on the pH analysis performed above.

Ignitability is based solely on the results of the closed cup flashpoint analysis performed above. Passed is >140 degree F.

The regulatory hold time for pH is immediately. This pH was performed in the laboratory and may be considered outside of hold-
time.

The reactivity, reported above, is based only on the EPA Interim Guidance for Reactive Cyanide. This method is no longer listed in 
the current version of SW-846.

The reactivity, reported above, is based only on the EPA Interim Guidance for Reactive Sulfide.  This method is no longer listed in 
the current version of SW-846.

PCB Comment:
Poor surrogate recovery was observed for PCBs.  Sample was re-extracted with similar results.

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director

April 29, 2021

3 = This parameter exceeds laboratory specified limits.
Massachusetts does not offer certification for Soil/Solid matrices.

If you are the client above and have any questions concerning this testing, please do not hesitate to contact Phoenix Client Services at ext.200.  
The contents of this report cannot be discussed with anyone other than the client listed above without their written consent.

Reviewed and Released by: Rashmi Makol, Project Manager

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level
QA/QC Surrogates: Surrogates are compounds (preceeded with a %) added by the lab to determine analysis efficiency.  Surrogate 
results(%) listed in the report are not "detected" compounds.
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QA/QC Data

Parameter
            Blk
Blank   RL

MS
%

MSD
%

MS
RPD

QA/QC Report
April 29, 2021

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045
              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG I.D.: GCI14645

LCS
%

Dup
RPD

LCSD
%

LCS
RPD

%
Rec

Limits

%
RPD

Limits
Sample
Result

Dup
Result

QA/QC Batch 572738 (mg/kg), QC Sample No: CI10688 2X (CI14649, CI14650)
Mercury - Soil 86.5 109BRL 23.096.3NC 93.1 3.4 r75 - 125 20<0.03 <0.030.03

Additional Mercury criteria: LCS acceptance range for waters is 80-120% and for soils is 75-125%

Comment:

QA/QC Batch 572542 (mg/kg), QC Sample No: CI13093 2X (CI14648)
Mercury - Soil 104 97.5BRL 6.581.7NC 88.3 7.8 75 - 125 20<0.03 <0.030.02

Additional Mercury criteria: LCS acceptance range for waters is 80-120% and for soils is 75-125%

Comment:

QA/QC Batch 572428 (mg/kg), QC Sample No: CI14679 (CI14648, CI14649, CI14650)

ICP Metals - Soil
Arsenic 93.3BRL 97.9NC 97.0 0.9 75 - 125 352.76 3.180.67
Barium 82.1BRL 99.913.9 99.1 0.8 75 - 125 35123 1070.33
Cadmium 95.0BRL 102NC 94.5 7.6 75 - 125 350.89 0.870.33
Chromium 108BRL 1020.50 99.5 2.5 75 - 125 3518.8 18.70.33
Lead 123BRL 10226.5 100 2.0 75 - 125 3584.1 64.40.33
Selenium 86.1BRL 93.1NC 91.6 1.6 75 - 125 35<1.4 <1.31.3
Silver 91.1BRL 91.0NC 90.0 1.1 75 - 125 35<0.34 <0.320.33

Additional: LCS acceptance range is 80-120% MS acceptance range  75-125%.

Comment:

r = This parameter is outside laboratory RPD specified recovery limits.
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QA/QC Data

Parameter
            Blk
Blank   RL

MS
%

MSD
%

MS
RPD

QA/QC Report
April 29, 2021

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045
              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG I.D.: GCI14645

LCS
%

Dup
RPD

LCSD
%

LCS
RPD

%
Rec

Limits

%
RPD

Limits
Sample
Result

Dup
Result

QA/QC Batch 572534 (mg/Kg), QC Sample No: CI14660 5X (CI14648, CI14649, CI14650)
Reactivity  Cyanide BRL 97.7NC 80 - 120 20<5 <5.15
Reactivity Sulfide BRL 93.5NC 80 - 120 20<20 <2020

Additional soil criteria LCS acceptance range is 80-120% MS acceptance range  75-125%.

Comment:

QA/QC Batch 572707 (umhos/cm), QC Sample No: CI14220 (CI14648, CI14649, CI14650)
Conductivity - Soil Matrix BRL 1010.60 75 - 125 30940 9345

Additional: LCS acceptance range is 85-115% MS acceptance range  75-125%.

Comment:

QA/QC Batch 572790 (Degree F), QC Sample No: CI14493 (CI14648, CI14649, CI14650)
Flash Point 103NC 75 - 125 30135 135

Additional: LCS acceptance range is 85-115% MS acceptance range  75-125%.

Comment:

QA/QC Batch 572499 (PH), QC Sample No: CI14648 (CI14648, CI14649, CI14650)
pH at 25C - Soil 96.00.30 85 - 115 207.99 7.97

Additional: LCS acceptance range is 85-115% MS acceptance range  75-125%.

Comment:
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QA/QC Data

Parameter
            Blk
Blank   RL

MS
%

MSD
%

MS
RPD

QA/QC Report
April 29, 2021

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045
              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG I.D.: GCI14645

LCS
%

LCSD
%

LCS
RPD

%
Rec

Limits

%
RPD

Limits

QA/QC Batch 572405 (mg/Kg), QC Sample No: CI14660 (CI14648, CI14649, CI14650)

TPH by GC (Extractable Products) - Soil
Ext. Petroleum H.C. (C9-C36) 100 82ND 19.8105 95 10.0 50 - 150 3050
% COD (surr) 121 8188 39.6101 105 3.9 r50 - 150 30%
% Terphenyl (surr) 91 7485 20.692 84 9.1 50 - 150 30%

The ETPH/DRO LCS has been normalized based on the alkane calibration.

Comment:

QA/QC Batch 572648 (ug/Kg), QC Sample No: CI15181 10X (CI14648, CI14650)

Polychlorinated Biphenyls - Soil
PCB-1016 80 79ND 1.360 84 33.3 r40 - 140 30170
PCB-1221 ND 40 - 140 30170
PCB-1232 ND 40 - 140 30170
PCB-1242 ND 40 - 140 30170
PCB-1248 ND 40 - 140 30170
PCB-1254 ND 40 - 140 30170
PCB-1260 90 86ND 4.570 100 35.3 r40 - 140 30170
PCB-1262 ND 40 - 140 30170
PCB-1268 ND 40 - 140 30170
% DCBP (Surrogate Rec) 90 8595 5.789 100 11.6 30 - 150 30%
% DCBP (Surrogate Rec) (Confirm 101 9399 8.286 110 24.5 30 - 150 30%
% TCMX (Surrogate Rec) 72 7664 5.461 79 25.7 30 - 150 30%
% TCMX (Surrogate Rec) (Confirm 78 8264 5.061 85 32.9 r30 - 150 30%

QA/QC Batch 572807 (ug/Kg), QC Sample No: CI15887 10X (CI14649)

Polychlorinated Biphenyls - Soil
PCB-1016 87 65ND 28.977 40 - 140 30170
PCB-1221 ND 40 - 140 30170
PCB-1232 ND 40 - 140 30170
PCB-1242 ND 40 - 140 30170
PCB-1248 ND 40 - 140 30170
PCB-1254 ND 40 - 140 30170
PCB-1260 88 77ND 13.394 40 - 140 30170
PCB-1262 ND 40 - 140 30170
PCB-1268 ND 40 - 140 30170
% DCBP (Surrogate Rec) 93 7583 21.4103 30 - 150 30%
% DCBP (Surrogate Rec) (Confirm 99 7889 23.7111 30 - 150 30%
% TCMX (Surrogate Rec) 87 7154 20.362 30 - 150 30%
% TCMX (Surrogate Rec) (Confirm 83 6648 22.857 30 - 150 30%

This batch consists of a Blank, LCS, MS and MSD.

Comment:
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QA/QC Data

Parameter
            Blk
Blank   RL

MS
%

MSD
%

MS
RPD

SDG I.D.: GCI14645

LCS
%

LCSD
%

LCS
RPD

%
Rec

Limits

%
RPD

Limits

QA/QC Batch 572408 (ug/kg), QC Sample No: CI14679 (CI14648, CI14649, CI14650)

Semivolatiles - Soil
1,2,4,5-Tetrachlorobenzene 60 55ND 8.766 57 14.6 40 - 140 30230
1,2,4-Trichlorobenzene 63 58ND 8.369 59 15.6 40 - 140 30230
1,2-Dichlorobenzene 57 49ND 15.160 54 10.5 40 - 140 30180
1,2-Diphenylhydrazine 58 53ND 9.067 58 14.4 40 - 140 30230
1,3-Dichlorobenzene 56 47ND 17.560 52 14.3 40 - 140 30230
1,4-Dichlorobenzene 56 49ND 13.360 53 12.4 40 - 140 30230
2,4,5-Trichlorophenol 67 59ND 12.771 62 13.5 30 - 130 30230
2,4,6-Trichlorophenol 69 64ND 7.577 68 12.4 30 - 130 30130
2,4-Dichlorophenol 69 62ND 10.774 66 11.4 30 - 130 30130
2,4-Dimethylphenol 68 62ND 9.274 66 11.4 30 - 130 30230
2,4-Dinitrophenol 25 14ND 56.412 13 8.0 l,m,r30 - 130 30230
2,4-Dinitrotoluene 65 60ND 8.077 66 15.4 40 - 140 30130
2,6-Dinitrotoluene 65 59ND 9.773 65 11.6 40 - 140 30130
2-Chloronaphthalene 63 57ND 10.071 61 15.2 40 - 140 30230
2-Chlorophenol 65 55ND 16.768 60 12.5 30 - 130 30230
2-Methylnaphthalene 62 56ND 10.267 59 12.7 40 - 140 30230
2-Methylphenol (o-cresol) 72 61ND 16.571 62 13.5 30 - 130 30230
2-Nitroaniline 113 106ND 6.4133 117 12.8 40 - 140 30330
2-Nitrophenol 78 70ND 10.883 72 14.2 30 - 130 30230
3&4-Methylphenol (m&p-cresol) 64 55ND 15.167 58 14.4 30 - 130 30230
3,3'-Dichlorobenzidine 64 60ND 6.575 65 14.3 40 - 140 30130
3-Nitroaniline 70 63ND 10.585 74 13.8 40 - 140 30330
4,6-Dinitro-2-methylphenol 34 25ND 30.534 32 6.1 m30 - 130 30230
4-Bromophenyl phenyl ether 66 58ND 12.974 66 11.4 40 - 140 30230
4-Chloro-3-methylphenol 70 61ND 13.771 65 8.8 30 - 130 30230
4-Chloroaniline 56 54ND 3.672 65 10.2 40 - 140 30230
4-Chlorophenyl phenyl ether 62 58ND 6.773 63 14.7 40 - 140 30230
4-Nitroaniline 64 59ND 8.176 65 15.6 40 - 140 30230
4-Nitrophenol 72 65ND 10.266 57 14.6 30 - 130 30230
Acenaphthene 61 56ND 8.570 60 15.4 40 - 140 30230
Acenaphthylene 56 50ND 11.362 54 13.8 40 - 140 30130
Acetophenone 62 54ND 13.865 57 13.1 40 - 140 30230
Aniline 42 34ND 21.157 50 13.1 m40 - 140 30330
Anthracene 61 55ND 10.369 60 14.0 40 - 140 30230
Benz(a)anthracene 64 56ND 13.371 63 11.9 40 - 140 30230
Benzidine 18 22ND 20.048 41 15.7 m40 - 140 30330
Benzo(a)pyrene 64 56ND 13.373 66 10.1 40 - 140 30130
Benzo(b)fluoranthene 63 55ND 13.668 62 9.2 40 - 140 30160
Benzo(ghi)perylene 49 44ND 10.871 64 10.4 40 - 140 30230
Benzo(k)fluoranthene 64 54ND 16.967 59 12.7 40 - 140 30230
Benzoic Acid 31 26ND 17.5<10 <10 NC l,m30 - 130 30670
Benzyl butyl phthalate 64 56ND 13.373 64 13.1 40 - 140 30230
Bis(2-chloroethoxy)methane 59 53ND 10.765 57 13.1 40 - 140 30230
Bis(2-chloroethyl)ether 44 37ND 17.346 41 11.5 m40 - 140 30130
Bis(2-chloroisopropyl)ether 47 40ND 16.150 42 17.4 40 - 140 30230
Bis(2-ethylhexyl)phthalate 74 57ND 26.071 62 13.5 40 - 140 30230
Carbazole 63 57ND 10.071 63 11.9 40 - 140 30230
Chrysene 63 55ND 13.670 62 12.1 40 - 140 30230
Dibenz(a,h)anthracene 52 44ND 16.771 63 11.9 40 - 140 30130
Dibenzofuran 62 56ND 10.271 60 16.8 40 - 140 30230
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QA/QC Data
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            Blk
Blank   RL
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%
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%

MS
RPD

SDG I.D.: GCI14645

LCS
%

LCSD
%

LCS
RPD

%
Rec

Limits

%
RPD

Limits

Diethyl phthalate 63 58ND 8.373 63 14.7 40 - 140 30230
Dimethylphthalate 64 58ND 9.873 64 13.1 40 - 140 30230
Di-n-butylphthalate 62 56ND 10.273 64 13.1 40 - 140 30670
Di-n-octylphthalate 65 58ND 11.474 65 12.9 40 - 140 30230
Fluoranthene 65 54ND 18.572 62 14.9 40 - 140 30230
Fluorene 63 57ND 10.071 62 13.5 40 - 140 30230
Hexachlorobenzene 68 60ND 12.578 66 16.7 40 - 140 30130
Hexachlorobutadiene 68 60ND 12.572 64 11.8 40 - 140 30230
Hexachlorocyclopentadiene 19 11ND 53.351 45 12.5 m,r40 - 140 30230
Hexachloroethane 56 46ND 19.661 54 12.2 40 - 140 30130
Indeno(1,2,3-cd)pyrene 51 46ND 10.372 65 10.2 40 - 140 30230
Isophorone 55 50ND 9.562 54 13.8 40 - 140 30130
Naphthalene 60 53ND 12.464 55 15.1 40 - 140 30230
Nitrobenzene 68 59ND 14.269 61 12.3 40 - 140 30130
N-Nitrosodimethylamine 40 32ND 22.248 42 13.3 m40 - 140 30230
N-Nitrosodi-n-propylamine 65 56ND 14.966 58 12.9 40 - 140 30130
N-Nitrosodiphenylamine 59 55ND 7.068 60 12.5 40 - 140 30130
Pentachloronitrobenzene 65 56ND 14.975 65 14.3 40 - 140 30230
Pentachlorophenol 85 77ND 9.972 63 13.3 30 - 130 30230
Phenanthrene 61 52ND 15.968 59 14.2 40 - 140 30130
Phenol 65 56ND 14.970 61 13.7 30 - 130 30230
Pyrene 65 56ND 14.970 61 13.7 40 - 140 30230
Pyridine 30 26ND 14.336 32 11.8 l,m40 - 140 30230
% 2,4,6-Tribromophenol 78 7075 10.883 73 12.8 30 - 130 30%
% 2-Fluorobiphenyl 57 5159 11.164 56 13.3 30 - 130 30%
% 2-Fluorophenol 54 4655 16.060 52 14.3 30 - 130 30%
% Nitrobenzene-d5 61 5458 12.262 55 12.0 30 - 130 30%
% Phenol-d5 64 5562 15.169 59 15.6 30 - 130 30%
% Terphenyl-d14 61 5663 8.571 62 13.5 30 - 130 30%

Additional 8270 criteria: 10% of compounds can be outside of acceptance criteria as long as recovery is at least 10%. (Acid surrogates 
acceptance range for aqueous samples: 10-110%, for soils 30-130%)

Comment:

QA/QC Batch 572971 (ug/kg), QC Sample No: CI15606 (CI14645, CI14646, CI14647)

Volatiles - Soil (Low Level)
1,1,1,2-Tetrachloroethane 94 95ND 1.1102 101 1.0 70 - 130 305.0
1,1,1-Trichloroethane 95 94ND 1.197 106 8.9 70 - 130 305.0
1,1,2,2-Tetrachloroethane 97 98ND 1.0105 104 1.0 70 - 130 303.0
1,1,2-Trichloroethane 95 97ND 2.1106 104 1.9 70 - 130 305.0
1,1-Dichloroethane 102 102ND 0.0109 110 0.9 70 - 130 305.0
1,1-Dichloroethene 94 92ND 2.2102 104 1.9 70 - 130 305.0
1,1-Dichloropropene 94 94ND 0.099 107 7.8 70 - 130 305.0
1,2,3-Trichlorobenzene 74 72ND 2.7102 102 0.0 70 - 130 305.0
1,2,3-Trichloropropane 97 96ND 1.0101 101 0.0 70 - 130 305.0
1,2,4-Trichlorobenzene 77 73ND 5.399 99 0.0 70 - 130 305.0
1,2,4-Trimethylbenzene 91 90ND 1.1100 102 2.0 70 - 130 301.0
1,2-Dibromo-3-chloropropane 91 91ND 0.0107 105 1.9 70 - 130 305.0
1,2-Dibromoethane 96 96ND 0.0105 103 1.9 70 - 130 305.0
1,2-Dichlorobenzene 94 91ND 3.2104 106 1.9 70 - 130 305.0
1,2-Dichloroethane 99 98ND 1.0109 107 1.9 70 - 130 305.0
1,2-Dichloropropane 101 103ND 2.0108 109 0.9 70 - 130 305.0
1,3,5-Trimethylbenzene 90 89ND 1.1100 100 0.0 70 - 130 301.0
1,3-Dichlorobenzene 90 88ND 2.2101 102 1.0 70 - 130 305.0
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1,3-Dichloropropane 99 100ND 1.0106 104 1.9 70 - 130 305.0
1,4-Dichlorobenzene 90 87ND 3.4101 103 2.0 70 - 130 305.0
1,4-dioxane 104 98ND 5.9193 104 59.9 l,r40 - 160 30100
2,2-Dichloropropane 89 88ND 1.1103 105 1.9 70 - 130 305.0
2-Chlorotoluene 95 93ND 2.1102 103 1.0 70 - 130 305.0
2-Hexanone 83 82ND 1.2104 101 2.9 40 - 160 3025
2-Isopropyltoluene 86 85ND 1.297 99 2.0 70 - 130 305.0
4-Chlorotoluene 91 90ND 1.1100 102 2.0 70 - 130 305.0
4-Methyl-2-pentanone 97 96ND 1.0113 108 4.5 40 - 160 3025
Acetone 81 82ND 1.2113 103 9.3 40 - 160 3010
Acrylonitrile 77 76ND 1.391 86 5.6 70 - 130 305.0
Benzene 99 99ND 0.0108 107 0.9 70 - 130 301.0
Bromobenzene 100 98ND 2.0106 109 2.8 70 - 130 305.0
Bromochloromethane 94 103ND 9.1101 100 1.0 70 - 130 305.0
Bromodichloromethane 93 95ND 2.1103 103 0.0 70 - 130 305.0
Bromoform 79 82ND 3.794 92 2.2 70 - 130 305.0
Bromomethane 95 97ND 2.1111 110 0.9 40 - 160 305.0
Carbon Disulfide 56 55ND 1.866 65 1.5 l,m70 - 130 305.0
Carbon tetrachloride 87 89ND 2.393 103 10.2 70 - 130 305.0
Chlorobenzene 96 94ND 2.1105 105 0.0 70 - 130 305.0
Chloroethane 105 100ND 4.9114 115 0.9 70 - 130 305.0
Chloroform 92 100ND 8.399 100 1.0 70 - 130 305.0
Chloromethane 94 96ND 2.1108 109 0.9 40 - 160 305.0
cis-1,2-Dichloroethene 95 95ND 0.0103 103 0.0 70 - 130 305.0
cis-1,3-Dichloropropene 95 96ND 1.0108 106 1.9 70 - 130 305.0
Dibromochloromethane 93 94ND 1.1103 103 0.0 70 - 130 303.0
Dibromomethane 94 94ND 0.0102 102 0.0 70 - 130 305.0
Dichlorodifluoromethane 82 81ND 1.2101 104 2.9 40 - 160 305.0
Diethyl ether 133 121ND 9.4112 109 2.7 m70 - 130 305.0
Di-isopropyl ether 112 111ND 0.9117 116 0.9 70 - 130 305.0
Ethyl tert-butyl ether 104 105ND 1.0109 108 0.9 70 - 130 305.0
Ethylbenzene 95 93ND 2.1104 104 0.0 70 - 130 301.0
Hexachlorobutadiene 67 66ND 1.5103 106 2.9 m70 - 130 305.0
Isopropylbenzene 97 96ND 1.0104 106 1.9 70 - 130 301.0
m&p-Xylene 91 90ND 1.1101 101 0.0 70 - 130 302.0
Methyl ethyl ketone 99 98ND 1.0100 118 16.5 40 - 160 305.0
Methyl t-butyl ether (MTBE) 94 95ND 1.1101 100 1.0 70 - 130 301.0
Methylene chloride 98 95ND 3.198 98 0.0 70 - 130 305.0
Naphthalene 79 78ND 1.3103 103 0.0 70 - 130 305.0
n-Butylbenzene 82 79ND 3.799 100 1.0 70 - 130 301.0
n-Propylbenzene 93 91ND 2.2102 103 1.0 70 - 130 301.0
o-Xylene 95 94ND 1.1103 104 1.0 70 - 130 302.0
p-Isopropyltoluene 89 88ND 1.1102 104 1.9 70 - 130 301.0
sec-Butylbenzene 96 95ND 1.0109 112 2.7 70 - 130 301.0
Styrene 91 89ND 2.2101 102 1.0 70 - 130 305.0
tert-amyl methyl ether 100 99ND 1.0106 104 1.9 70 - 130 305.0
tert-Butylbenzene 93 92ND 1.1102 105 2.9 70 - 130 301.0
Tetrachloroethene 93 90ND 3.3103 106 2.9 70 - 130 305.0
Tetrahydrofuran (THF) 97 98ND 1.091 108 17.1 70 - 130 305.0
Toluene 98 96ND 2.1108 107 0.9 70 - 130 301.0
trans-1,2-Dichloroethene 102 100ND 2.0109 112 2.7 70 - 130 305.0
trans-1,3-Dichloropropene 88 88ND 0.0102 101 1.0 70 - 130 305.0
trans-1,4-dichloro-2-butene 75 75ND 0.088 87 1.1 70 - 130 305.0
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Trichloroethene 99 98ND 1.0109 110 0.9 70 - 130 305.0
Trichlorofluoromethane 90 88ND 2.2102 103 1.0 70 - 130 305.0
Trichlorotrifluoroethane 92 89ND 3.3102 103 1.0 70 - 130 305.0
Vinyl chloride 92 92ND 0.0106 106 0.0 70 - 130 305.0
% 1,2-dichlorobenzene-d4 99 10098 1.0101 101 0.0 70 - 130 30%
% Bromofluorobenzene 98 9898 0.099 99 0.0 70 - 130 30%
% Dibromofluoromethane 104 104102 0.094 104 10.1 70 - 130 30%
% Toluene-d8 100 9992 1.0101 100 1.0 70 - 130 30%

Additional 8260 criteria: 10% of compounds can be outside of acceptance criteria as long as recovery is 10%.
The RPD criteria for the LCS/LCSD is 20%,
The MS/MSD RPD criteria is listed above.

Comment:

l = This parameter is outside laboratory LCS/LCSD specified recovery limits.
m = This parameter is outside laboratory MS/MSD specified recovery limits.
r = This parameter is outside laboratory RPD specified recovery limits.

MS - Matrix Spike
Phyllis Shiller, Laboratory Director

If there are any questions regarding this data, please call Phoenix Client Services at extension 200.

April 29, 2021
MS Dup - Matrix Spike Duplicate

RPD - Relative Percent Difference
LCS - Laboratory Control Sample
LCSD - Laboratory Control Sample Duplicate

NC - No Criteria
Intf - Interference
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Sample Criteria Exceedances ReportThursday, April 29, 2021

Acode Phoenix Analyte CriteriaResult RLSampNo
Analysis

UnitsCriteria

GCI14645 - PEER
Criteria: MA: S1

RL
Criteria

State: MA

#Type!*** No Data to Display ***

Phoenix Laboratories does not assume responsibility for the data contained in this exceedance report.  It is provided as an additional tool to identify requested criteria exceedences.  All efforts are 
made to ensure the accuracy of the data (obtained from appropriate agencies).  A lack of exceedence information does not necessarily suggest conformance to the criteria.  It is ultimately the site 
professional's responsibility to determine appropriate compliance.

Page 31 of 33



Analysis Comments
April 29, 2021

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045
              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG I.D.: GCI14645

The following analysis comments are made regarding exceptions to criteria not already noted in the Analysis Report or 
QA/QC Report:

PCB Narration
CI14649AU-ECD3 04/28/21-1:

The following Continuing Calibration compounds did not meet % deviation criteria: 
Samples: CI14649
  Preceding CC 428B016 - None.
  Succeeding CC 428B029 - DCBP SURR 20%L (15%), PCB 1260 19%L (%)

SVOA Narration
CI14648, CI14649, CI14650CHEM69 04/25/21-1:

The following Initial Calibration compounds did not meet recommended response factors: 2-Nitrophenol 0.063 (0.1), Hexachlorobenzene 0.086 
(0.1)
The following Initial Calibration compounds did not meet minimum response factors: None.

The following Continuing Calibration compounds did not meet recommended response factors: 2-Nitrophenol 0.063 (0.1), Hexachlorobenzene 
0.089 (0.1)
The following Continuing Calibration compounds did not meet minimum response factors: None.

Up to eight compounds can be outside of ICAL %RSD criteria and up to sixteen compounds can be outside of CCAL %Dev criteria if less than 
40%.

VOA Narration
CI14645, CI14646, CI14647CHEM14 04/27/21-1:

The following Initial Calibration compounds did not meet RSD% criteria: Acetone 32% (20%)
The following Initial Calibration compounds did not meet maximum RSD% criteria: None.
The following Initial Calibration compounds did not meet recommended response factors: Acetone 0.086 (0.1)
The following Initial Calibration compounds did not meet minimum response factors: None.

The following Continuing Calibration compounds did not meet % deviation criteria: Carbon Disulfide 32%L (30%)
The following Continuing Calibration compounds did not meet Maximum % deviation criteria: None.

Up to eight compounds can be outside of ICAL %RSD criteria and up to sixteen compounds can be outside of CCAL %Dev criteria if less than 
40%.
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CI15350 - CI15355

Thursday, April 29, 2021

Sample ID#s:

Attn: Mr Dave Gorden

PEER Consultants

67 S Bedford Street, Suite 400W

Burlington, MA 01803

SDG ID: GCI15350

Project ID: PIERCE SCHOOL-BROOKLINE

Sincerely yours,

Laboratory Director

Phyllis Shiller

If you are the client above and have any questions concerning this testing, please do 

not hesitate to contact Phoenix Client Services at ext.200.  The contents of this report 

cannot be discussed with anyone other than the client listed above without their 

written consent.

NELAC - #NY11301

CT Lab Registration #PH-0618

MA Lab Registration #M-CT007

ME Lab Registration #CT-007

NH Lab Registration #213693-A,B

NJ Lab Registration #CT-003

NY Lab Registration #11301

PA Lab Registration #68-03530

RI Lab Registration #63

UT Lab Registration #CT00007

VT Lab Registration #VT11301

This laboratory is in compliance with the NELAC requirements of procedures used 

except where indicated.

This report contains results for the parameters tested, under the sampling conditions 

described on the Chain Of Custody, as received by the laboratory.  This report is 

incomplete unless all pages indicated in the pagination at the bottom of the page are 

included.

A scanned version of the COC form accompanies the analytical report and is an exact 

duplicate of the original.

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted 

in the sample comments.

587 East Middle Turnpike, P.O. Box 370, Manchester, CT 06040

Telephone (860) 645-1102   Fax (860) 645-0823
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SDG Comments
April 29, 2021

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045
              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG I.D.: GCI15350

Phoenix reporting levels may exceed those referenced in the CAM protocol.  Please refer to criteria sheet 
for comparisons to requested MCP standards.
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Sample Id Cross Reference
April 29, 2021

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045
              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG I.D.: GCI15350

Client Id Lab Id Matrix

Project ID: PIERCE SCHOOL-BROOKLINE

B13 4-6 FEET CI15350 SOIL

B1 6-8 FEET CI15351 SOIL

B7 4-6 FEET CI15352 SOIL

B1 FILL CI15353 SOIL

FILL 042321 CI15354 SOIL

NATIVE 042321 CI15355 SOIL
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Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

SOIL

PEER

Standard

7755

04/23/21

SW

see "By" below

SP

Laboratory Data

B13 4-6 FEET

Phoenix ID: CI15350

04/26/21

13:49

13:45

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn: Mr Dave Gorden

PEER Consultants

67 S Bedford Street, Suite 400W

Burlington, MA 01803

Analysis Report
April 29, 2021

Date Time

SDG ID: GCI15350

Client ID:

Project ID: PIERCE SCHOOL-BROOKLINE

Dilution

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

Volatiles
ND1,1,1,2-Tetrachloroethane 3.6 04/28/21 JLI SW8260Cug/Kg 1

ND1,1,1-Trichloroethane 3.6 04/28/21 JLI SW8260Cug/Kg 1

ND1,1,2,2-Tetrachloroethane 2.2 04/28/21 JLI SW8260Cug/Kg 1

ND1,1,2-Trichloroethane 3.6 04/28/21 JLI SW8260Cug/Kg 1

ND1,1-Dichloroethane 3.6 04/28/21 JLI SW8260Cug/Kg 1

ND1,1-Dichloroethene 3.6 04/28/21 JLI SW8260Cug/Kg 1

ND1,1-Dichloropropene 3.6 04/28/21 JLI SW8260Cug/Kg 1

ND1,2,3-Trichlorobenzene 3.6 04/28/21 JLI SW8260Cug/Kg 1

ND1,2,3-Trichloropropane 3.6 04/28/21 JLI SW8260Cug/Kg 1

ND1,2,4-Trichlorobenzene 3.6 04/28/21 JLI SW8260Cug/Kg 1

ND1,2,4-Trimethylbenzene 3.6 04/28/21 JLI SW8260Cug/Kg 1

ND1,2-Dibromo-3-chloropropane 3.6 04/28/21 JLI SW8260Cug/Kg 1

ND1,2-Dibromoethane 0.36 04/28/21 JLI SW8260Cug/Kg 1

ND1,2-Dichlorobenzene 3.6 04/28/21 JLI SW8260Cug/Kg 1

ND1,2-Dichloroethane 3.6 04/28/21 JLI SW8260Cug/Kg 1

ND1,2-Dichloropropane 3.6 04/28/21 JLI SW8260Cug/Kg 1

ND1,3,5-Trimethylbenzene 3.6 04/28/21 JLI SW8260Cug/Kg 1

ND1,3-Dichlorobenzene 3.6 04/28/21 JLI SW8260Cug/Kg 1

ND1,3-Dichloropropane 3.6 04/28/21 JLI SW8260Cug/Kg 1

ND1,4-Dichlorobenzene 3.6 04/28/21 JLI SW8260Cug/Kg 1

ND2,2-Dichloropropane 3.6 04/28/21 JLI SW8260Cug/Kg 1

ND2-Chlorotoluene 3.6 04/28/21 JLI SW8260Cug/Kg 1

ND2-Hexanone 18 04/28/21 JLI SW8260Cug/Kg 1

ND2-Isopropyltoluene 3.6 04/28/21 JLI SW8260Cug/Kg 1

ND4-Chlorotoluene 3.6 04/28/21 JLI SW8260Cug/Kg 1

ND4-Methyl-2-pentanone 18 04/28/21 JLI SW8260Cug/Kg 1

Ver 1
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B13 4-6 FEET

Phoenix I.D.: CI15350

Client ID:

PIERCE SCHOOL-BROOKLINEProject ID:

Parameter Result
RL/
PQL Units Date/Time ByDilution Reference

NDAcetone 180 04/28/21 JLI SW8260Cug/Kg 1

NDAcrylonitrile 3.6 04/28/21 JLI SW8260Cug/Kg 1

NDBenzene 3.6 04/28/21 JLI SW8260Cug/Kg 1

NDBromobenzene 3.6 04/28/21 JLI SW8260Cug/Kg 1

NDBromochloromethane 3.6 04/28/21 JLI SW8260Cug/Kg 1

NDBromodichloromethane 3.6 04/28/21 JLI SW8260Cug/Kg 1

NDBromoform 3.6 04/28/21 JLI SW8260Cug/Kg 1

NDBromomethane 3.6 04/28/21 JLI SW8260Cug/Kg 1

NDCarbon Disulfide 3.6 04/28/21 JLI SW8260Cug/Kg 1

NDCarbon tetrachloride 3.6 04/28/21 JLI SW8260Cug/Kg 1

NDChlorobenzene 3.6 04/28/21 JLI SW8260Cug/Kg 1

NDChloroethane 3.6 04/28/21 JLI SW8260Cug/Kg 1

NDChloroform 3.6 04/28/21 JLI SW8260Cug/Kg 1

NDChloromethane 3.6 04/28/21 JLI SW8260Cug/Kg 1

NDcis-1,2-Dichloroethene 3.6 04/28/21 JLI SW8260Cug/Kg 1

NDcis-1,3-Dichloropropene 3.6 04/28/21 JLI SW8260Cug/Kg 1

NDDibromochloromethane 2.2 04/28/21 JLI SW8260Cug/Kg 1

NDDibromomethane 3.6 04/28/21 JLI SW8260Cug/Kg 1

NDDichlorodifluoromethane 3.6 04/28/21 JLI SW8260Cug/Kg 1

NDEthylbenzene 3.6 04/28/21 JLI SW8260Cug/Kg 1

NDHexachlorobutadiene 3.6 04/28/21 JLI SW8260Cug/Kg 1

NDIsopropylbenzene 3.6 04/28/21 JLI SW8260Cug/Kg 1

NDm&p-Xylene 3.6 04/28/21 JLI SW8260Cug/Kg 1

NDMethyl Ethyl Ketone 22 04/28/21 JLI SW8260Cug/Kg 1

NDMethyl t-butyl ether (MTBE) 7.2 04/28/21 JLI SW8260Cug/Kg 1

NDMethylene chloride 7.2 04/28/21 JLI SW8260Cug/Kg 1

NDNaphthalene 3.6 04/28/21 JLI SW8260Cug/Kg 1

NDn-Butylbenzene 3.6 04/28/21 JLI SW8260Cug/Kg 1

NDn-Propylbenzene 3.6 04/28/21 JLI SW8260Cug/Kg 1

NDo-Xylene 3.6 04/28/21 JLI SW8260Cug/Kg 1

NDp-Isopropyltoluene 3.6 04/28/21 JLI SW8260Cug/Kg 1

NDsec-Butylbenzene 3.6 04/28/21 JLI SW8260Cug/Kg 1

NDStyrene 3.6 04/28/21 JLI SW8260Cug/Kg 1

NDtert-Butylbenzene 3.6 04/28/21 JLI SW8260Cug/Kg 1

NDTetrachloroethene 3.6 04/28/21 JLI SW8260Cug/Kg 1

NDTetrahydrofuran (THF) 7.2 04/28/21 JLI SW8260Cug/Kg 1

NDToluene 3.6 04/28/21 JLI SW8260Cug/Kg 1

NDTotal Xylenes 3.6 04/28/21 JLI SW8260Cug/Kg 1

NDtrans-1,2-Dichloroethene 3.6 04/28/21 JLI SW8260Cug/Kg 1

NDtrans-1,3-Dichloropropene 3.6 04/28/21 JLI SW8260Cug/Kg 1

NDtrans-1,4-dichloro-2-butene 7.2 04/28/21 JLI SW8260Cug/Kg 1

NDTrichloroethene 3.6 04/28/21 JLI SW8260Cug/Kg 1

NDTrichlorofluoromethane 3.6 04/28/21 JLI SW8260Cug/Kg 1

NDTrichlorotrifluoroethane 7.2 04/28/21 JLI SW8260Cug/Kg 1

NDVinyl chloride 3.6 04/28/21 JLI SW8260Cug/Kg 1

QA/QC Surrogates

100% 1,2-dichlorobenzene-d4 04/28/21 JLI 70 - 130 %% 1

95% Bromofluorobenzene 04/28/21 JLI 70 - 130 %% 1

97% Dibromofluoromethane 04/28/21 JLI 70 - 130 %% 1

Ver 1
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B13 4-6 FEET

Phoenix I.D.: CI15350

Client ID:

PIERCE SCHOOL-BROOKLINEProject ID:

Parameter Result
RL/
PQL Units Date/Time ByDilution Reference

101% Toluene-d8 04/28/21 JLI 70 - 130 %% 1

Oxygenates & Dioxane
ND1,4-Dioxane 72 04/28/21 JLI SW8260C (OXY)ug/Kg 1

NDDiethyl ether 3.6 04/28/21 JLI SW8260C (OXY)ug/Kg 1

NDDi-isopropyl ether 3.6 04/28/21 JLI SW8260C (OXY)ug/Kg 1

NDEthyl tert-butyl ether 3.6 04/28/21 JLI SW8260C (OXY)ug/Kg 1

NDtert-amyl methyl ether 3.6 04/28/21 JLI SW8260C (OXY)ug/Kg 1

CompletedField Extraction 04/23/21 SW5035A

Comments:

Results are reported on an ``as received`` basis, and are not corrected for dry weight.

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director

April 29, 2021

Massachusetts does not offer certification for Soil/Solid matrices.

If you are the client above and have any questions concerning this testing, please do not hesitate to contact Phoenix Client Services at ext.200.  
The contents of this report cannot be discussed with anyone other than the client listed above without their written consent.

Reviewed and Released by: Rashmi Makol, Project Manager

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level
QA/QC Surrogates: Surrogates are compounds (preceeded with a %) added by the lab to determine analysis efficiency.  Surrogate 
results(%) listed in the report are not "detected" compounds.

Ver 1
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Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

SOIL

PEER

Standard

7755

04/23/21

SW

see "By" below

SP

Laboratory Data

B1 6-8 FEET

Phoenix ID: CI15351

04/26/21

9:07

13:45

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn: Mr Dave Gorden

PEER Consultants

67 S Bedford Street, Suite 400W

Burlington, MA 01803

Analysis Report
April 29, 2021

Date Time

SDG ID: GCI15350

Client ID:

Project ID: PIERCE SCHOOL-BROOKLINE

Dilution

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

Volatiles
ND1,1,1,2-Tetrachloroethane 5.8 04/28/21 JLI SW8260Cug/Kg 1

ND1,1,1-Trichloroethane 5.8 04/28/21 JLI SW8260Cug/Kg 1

ND1,1,2,2-Tetrachloroethane 3.5 04/28/21 JLI SW8260Cug/Kg 1

ND1,1,2-Trichloroethane 5.8 04/28/21 JLI SW8260Cug/Kg 1

ND1,1-Dichloroethane 5.8 04/28/21 JLI SW8260Cug/Kg 1

ND1,1-Dichloroethene 5.8 04/28/21 JLI SW8260Cug/Kg 1

ND1,1-Dichloropropene 5.8 04/28/21 JLI SW8260Cug/Kg 1

ND1,2,3-Trichlorobenzene 5.8 04/28/21 JLI SW8260Cug/Kg 1

ND1,2,3-Trichloropropane 5.8 04/28/21 JLI SW8260Cug/Kg 1

ND1,2,4-Trichlorobenzene 5.8 04/28/21 JLI SW8260Cug/Kg 1

ND1,2,4-Trimethylbenzene 5.8 04/28/21 JLI SW8260Cug/Kg 1

ND1,2-Dibromo-3-chloropropane 5.8 04/28/21 JLI SW8260Cug/Kg 1

ND1,2-Dibromoethane 0.58 04/28/21 JLI SW8260Cug/Kg 1

ND1,2-Dichlorobenzene 5.8 04/28/21 JLI SW8260Cug/Kg 1

ND1,2-Dichloroethane 5.8 04/28/21 JLI SW8260Cug/Kg 1

ND1,2-Dichloropropane 5.8 04/28/21 JLI SW8260Cug/Kg 1

ND1,3,5-Trimethylbenzene 5.8 04/28/21 JLI SW8260Cug/Kg 1

ND1,3-Dichlorobenzene 5.8 04/28/21 JLI SW8260Cug/Kg 1

ND1,3-Dichloropropane 5.8 04/28/21 JLI SW8260Cug/Kg 1

ND1,4-Dichlorobenzene 5.8 04/28/21 JLI SW8260Cug/Kg 1

ND2,2-Dichloropropane 5.8 04/28/21 JLI SW8260Cug/Kg 1

ND2-Chlorotoluene 5.8 04/28/21 JLI SW8260Cug/Kg 1

ND2-Hexanone 29 04/28/21 JLI SW8260Cug/Kg 1

ND2-Isopropyltoluene 5.8 04/28/21 JLI SW8260Cug/Kg 1

ND4-Chlorotoluene 5.8 04/28/21 JLI SW8260Cug/Kg 1

ND4-Methyl-2-pentanone 29 04/28/21 JLI SW8260Cug/Kg 1

Ver 1
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B1 6-8 FEET

Phoenix I.D.: CI15351

Client ID:

PIERCE SCHOOL-BROOKLINEProject ID:

Parameter Result
RL/
PQL Units Date/Time ByDilution Reference

NDAcetone 290 04/28/21 JLI SW8260Cug/Kg 1

NDAcrylonitrile 5.8 04/28/21 JLI SW8260Cug/Kg 1

NDBenzene 5.8 04/28/21 JLI SW8260Cug/Kg 1

NDBromobenzene 5.8 04/28/21 JLI SW8260Cug/Kg 1

NDBromochloromethane 5.8 04/28/21 JLI SW8260Cug/Kg 1

NDBromodichloromethane 5.8 04/28/21 JLI SW8260Cug/Kg 1

NDBromoform 5.8 04/28/21 JLI SW8260Cug/Kg 1

NDBromomethane 5.8 04/28/21 JLI SW8260Cug/Kg 1

NDCarbon Disulfide 5.8 04/28/21 JLI SW8260Cug/Kg 1

NDCarbon tetrachloride 5.8 04/28/21 JLI SW8260Cug/Kg 1

NDChlorobenzene 5.8 04/28/21 JLI SW8260Cug/Kg 1

NDChloroethane 5.8 04/28/21 JLI SW8260Cug/Kg 1

NDChloroform 5.8 04/28/21 JLI SW8260Cug/Kg 1

NDChloromethane 5.8 04/28/21 JLI SW8260Cug/Kg 1

NDcis-1,2-Dichloroethene 5.8 04/28/21 JLI SW8260Cug/Kg 1

NDcis-1,3-Dichloropropene 5.8 04/28/21 JLI SW8260Cug/Kg 1

NDDibromochloromethane 3.5 04/28/21 JLI SW8260Cug/Kg 1

NDDibromomethane 5.8 04/28/21 JLI SW8260Cug/Kg 1

NDDichlorodifluoromethane 5.8 04/28/21 JLI SW8260Cug/Kg 1

NDEthylbenzene 5.8 04/28/21 JLI SW8260Cug/Kg 1

NDHexachlorobutadiene 5.8 04/28/21 JLI SW8260Cug/Kg 1

NDIsopropylbenzene 5.8 04/28/21 JLI SW8260Cug/Kg 1

NDm&p-Xylene 5.8 04/28/21 JLI SW8260Cug/Kg 1

NDMethyl Ethyl Ketone 35 04/28/21 JLI SW8260Cug/Kg 1

NDMethyl t-butyl ether (MTBE) 12 04/28/21 JLI SW8260Cug/Kg 1

NDMethylene chloride 12 04/28/21 JLI SW8260Cug/Kg 1

NDNaphthalene 5.8 04/28/21 JLI SW8260Cug/Kg 1

NDn-Butylbenzene 5.8 04/28/21 JLI SW8260Cug/Kg 1

NDn-Propylbenzene 5.8 04/28/21 JLI SW8260Cug/Kg 1

NDo-Xylene 5.8 04/28/21 JLI SW8260Cug/Kg 1

NDp-Isopropyltoluene 5.8 04/28/21 JLI SW8260Cug/Kg 1

NDsec-Butylbenzene 5.8 04/28/21 JLI SW8260Cug/Kg 1

NDStyrene 5.8 04/28/21 JLI SW8260Cug/Kg 1

NDtert-Butylbenzene 5.8 04/28/21 JLI SW8260Cug/Kg 1

NDTetrachloroethene 5.8 04/28/21 JLI SW8260Cug/Kg 1

NDTetrahydrofuran (THF) 12 04/28/21 JLI SW8260Cug/Kg 1

NDToluene 5.8 04/28/21 JLI SW8260Cug/Kg 1

NDTotal Xylenes 5.8 04/28/21 JLI SW8260Cug/Kg 1

NDtrans-1,2-Dichloroethene 5.8 04/28/21 JLI SW8260Cug/Kg 1

NDtrans-1,3-Dichloropropene 5.8 04/28/21 JLI SW8260Cug/Kg 1

NDtrans-1,4-dichloro-2-butene 12 04/28/21 JLI SW8260Cug/Kg 1

NDTrichloroethene 5.8 04/28/21 JLI SW8260Cug/Kg 1

NDTrichlorofluoromethane 5.8 04/28/21 JLI SW8260Cug/Kg 1

NDTrichlorotrifluoroethane 12 04/28/21 JLI SW8260Cug/Kg 1

NDVinyl chloride 5.8 04/28/21 JLI SW8260Cug/Kg 1

QA/QC Surrogates

100% 1,2-dichlorobenzene-d4 04/28/21 JLI 70 - 130 %% 1

95% Bromofluorobenzene 04/28/21 JLI 70 - 130 %% 1

99% Dibromofluoromethane 04/28/21 JLI 70 - 130 %% 1

Ver 1
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B1 6-8 FEET

Phoenix I.D.: CI15351

Client ID:

PIERCE SCHOOL-BROOKLINEProject ID:

Parameter Result
RL/
PQL Units Date/Time ByDilution Reference

101% Toluene-d8 04/28/21 JLI 70 - 130 %% 1

Oxygenates & Dioxane
ND1,4-Dioxane 120 04/28/21 JLI SW8260C (OXY)ug/Kg 1

NDDiethyl ether 5.8 04/28/21 JLI SW8260C (OXY)ug/Kg 1

NDDi-isopropyl ether 5.8 04/28/21 JLI SW8260C (OXY)ug/Kg 1

NDEthyl tert-butyl ether 5.8 04/28/21 JLI SW8260C (OXY)ug/Kg 1

NDtert-amyl methyl ether 5.8 04/28/21 JLI SW8260C (OXY)ug/Kg 1

CompletedField Extraction 04/23/21 SW5035A

Comments:

Results are reported on an ``as received`` basis, and are not corrected for dry weight.

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director

April 29, 2021

Massachusetts does not offer certification for Soil/Solid matrices.

If you are the client above and have any questions concerning this testing, please do not hesitate to contact Phoenix Client Services at ext.200.  
The contents of this report cannot be discussed with anyone other than the client listed above without their written consent.

Reviewed and Released by: Rashmi Makol, Project Manager

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level
QA/QC Surrogates: Surrogates are compounds (preceeded with a %) added by the lab to determine analysis efficiency.  Surrogate 
results(%) listed in the report are not "detected" compounds.

Ver 1
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Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

SOIL

PEER

Standard

7755

04/23/21

SW

see "By" below

SP

Laboratory Data

B7 4-6 FEET

Phoenix ID: CI15352

04/26/21

11:42

13:45

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn: Mr Dave Gorden

PEER Consultants

67 S Bedford Street, Suite 400W

Burlington, MA 01803

Analysis Report
April 29, 2021

Date Time

SDG ID: GCI15350

Client ID:

Project ID: PIERCE SCHOOL-BROOKLINE

Dilution

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

Volatiles
ND1,1,1,2-Tetrachloroethane 4.8 04/28/21 JLI SW8260Cug/Kg 1

ND1,1,1-Trichloroethane 4.8 04/28/21 JLI SW8260Cug/Kg 1

ND1,1,2,2-Tetrachloroethane 2.9 04/28/21 JLI SW8260Cug/Kg 1

ND1,1,2-Trichloroethane 4.8 04/28/21 JLI SW8260Cug/Kg 1

ND1,1-Dichloroethane 4.8 04/28/21 JLI SW8260Cug/Kg 1

ND1,1-Dichloroethene 4.8 04/28/21 JLI SW8260Cug/Kg 1

ND1,1-Dichloropropene 4.8 04/28/21 JLI SW8260Cug/Kg 1

ND1,2,3-Trichlorobenzene 4.8 04/28/21 JLI SW8260Cug/Kg 1

ND1,2,3-Trichloropropane 4.8 04/28/21 JLI SW8260Cug/Kg 1

ND1,2,4-Trichlorobenzene 4.8 04/28/21 JLI SW8260Cug/Kg 1

ND1,2,4-Trimethylbenzene 4.8 04/28/21 JLI SW8260Cug/Kg 1

ND1,2-Dibromo-3-chloropropane 4.8 04/28/21 JLI SW8260Cug/Kg 1

ND1,2-Dibromoethane 0.48 04/28/21 JLI SW8260Cug/Kg 1

ND1,2-Dichlorobenzene 4.8 04/28/21 JLI SW8260Cug/Kg 1

ND1,2-Dichloroethane 4.8 04/28/21 JLI SW8260Cug/Kg 1

ND1,2-Dichloropropane 4.8 04/28/21 JLI SW8260Cug/Kg 1

ND1,3,5-Trimethylbenzene 4.8 04/28/21 JLI SW8260Cug/Kg 1

ND1,3-Dichlorobenzene 4.8 04/28/21 JLI SW8260Cug/Kg 1

ND1,3-Dichloropropane 4.8 04/28/21 JLI SW8260Cug/Kg 1

ND1,4-Dichlorobenzene 4.8 04/28/21 JLI SW8260Cug/Kg 1

ND2,2-Dichloropropane 4.8 04/28/21 JLI SW8260Cug/Kg 1

ND2-Chlorotoluene 4.8 04/28/21 JLI SW8260Cug/Kg 1

ND2-Hexanone 24 04/28/21 JLI SW8260Cug/Kg 1

ND2-Isopropyltoluene 4.8 04/28/21 JLI SW8260Cug/Kg 1

ND4-Chlorotoluene 4.8 04/28/21 JLI SW8260Cug/Kg 1

ND4-Methyl-2-pentanone 24 04/28/21 JLI SW8260Cug/Kg 1

Ver 1
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B7 4-6 FEET

Phoenix I.D.: CI15352

Client ID:

PIERCE SCHOOL-BROOKLINEProject ID:

Parameter Result
RL/
PQL Units Date/Time ByDilution Reference

NDAcetone 240 04/28/21 JLI SW8260Cug/Kg 1

NDAcrylonitrile 4.8 04/28/21 JLI SW8260Cug/Kg 1

NDBenzene 4.8 04/28/21 JLI SW8260Cug/Kg 1

NDBromobenzene 4.8 04/28/21 JLI SW8260Cug/Kg 1

NDBromochloromethane 4.8 04/28/21 JLI SW8260Cug/Kg 1

NDBromodichloromethane 4.8 04/28/21 JLI SW8260Cug/Kg 1

NDBromoform 4.8 04/28/21 JLI SW8260Cug/Kg 1

NDBromomethane 4.8 04/28/21 JLI SW8260Cug/Kg 1

NDCarbon Disulfide 4.8 04/28/21 JLI SW8260Cug/Kg 1

NDCarbon tetrachloride 4.8 04/28/21 JLI SW8260Cug/Kg 1

NDChlorobenzene 4.8 04/28/21 JLI SW8260Cug/Kg 1

NDChloroethane 4.8 04/28/21 JLI SW8260Cug/Kg 1

NDChloroform 4.8 04/28/21 JLI SW8260Cug/Kg 1

NDChloromethane 4.8 04/28/21 JLI SW8260Cug/Kg 1

NDcis-1,2-Dichloroethene 4.8 04/28/21 JLI SW8260Cug/Kg 1

NDcis-1,3-Dichloropropene 4.8 04/28/21 JLI SW8260Cug/Kg 1

NDDibromochloromethane 2.9 04/28/21 JLI SW8260Cug/Kg 1

NDDibromomethane 4.8 04/28/21 JLI SW8260Cug/Kg 1

NDDichlorodifluoromethane 4.8 04/28/21 JLI SW8260Cug/Kg 1

NDEthylbenzene 4.8 04/28/21 JLI SW8260Cug/Kg 1

NDHexachlorobutadiene 4.8 04/28/21 JLI SW8260Cug/Kg 1

NDIsopropylbenzene 4.8 04/28/21 JLI SW8260Cug/Kg 1

NDm&p-Xylene 4.8 04/28/21 JLI SW8260Cug/Kg 1

NDMethyl Ethyl Ketone 29 04/28/21 JLI SW8260Cug/Kg 1

NDMethyl t-butyl ether (MTBE) 9.6 04/28/21 JLI SW8260Cug/Kg 1

NDMethylene chloride 9.6 04/28/21 JLI SW8260Cug/Kg 1

NDNaphthalene 4.8 04/28/21 JLI SW8260Cug/Kg 1

NDn-Butylbenzene 4.8 04/28/21 JLI SW8260Cug/Kg 1

NDn-Propylbenzene 4.8 04/28/21 JLI SW8260Cug/Kg 1

NDo-Xylene 4.8 04/28/21 JLI SW8260Cug/Kg 1

NDp-Isopropyltoluene 4.8 04/28/21 JLI SW8260Cug/Kg 1

NDsec-Butylbenzene 4.8 04/28/21 JLI SW8260Cug/Kg 1

NDStyrene 4.8 04/28/21 JLI SW8260Cug/Kg 1

NDtert-Butylbenzene 4.8 04/28/21 JLI SW8260Cug/Kg 1

NDTetrachloroethene 4.8 04/28/21 JLI SW8260Cug/Kg 1

NDTetrahydrofuran (THF) 9.6 04/28/21 JLI SW8260Cug/Kg 1

NDToluene 4.8 04/28/21 JLI SW8260Cug/Kg 1

NDTotal Xylenes 4.8 04/28/21 JLI SW8260Cug/Kg 1

NDtrans-1,2-Dichloroethene 4.8 04/28/21 JLI SW8260Cug/Kg 1

NDtrans-1,3-Dichloropropene 4.8 04/28/21 JLI SW8260Cug/Kg 1

NDtrans-1,4-dichloro-2-butene 9.6 04/28/21 JLI SW8260Cug/Kg 1

NDTrichloroethene 4.8 04/28/21 JLI SW8260Cug/Kg 1

NDTrichlorofluoromethane 4.8 04/28/21 JLI SW8260Cug/Kg 1

NDTrichlorotrifluoroethane 9.6 04/28/21 JLI SW8260Cug/Kg 1

NDVinyl chloride 4.8 04/28/21 JLI SW8260Cug/Kg 1

QA/QC Surrogates

100% 1,2-dichlorobenzene-d4 04/28/21 JLI 70 - 130 %% 1

95% Bromofluorobenzene 04/28/21 JLI 70 - 130 %% 1

99% Dibromofluoromethane 04/28/21 JLI 70 - 130 %% 1

Ver 1
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B7 4-6 FEET

Phoenix I.D.: CI15352

Client ID:

PIERCE SCHOOL-BROOKLINEProject ID:

Parameter Result
RL/
PQL Units Date/Time ByDilution Reference

101% Toluene-d8 04/28/21 JLI 70 - 130 %% 1

Oxygenates & Dioxane
ND1,4-Dioxane 96 04/28/21 JLI SW8260C (OXY)ug/Kg 1

NDDiethyl ether 4.8 04/28/21 JLI SW8260C (OXY)ug/Kg 1

NDDi-isopropyl ether 4.8 04/28/21 JLI SW8260C (OXY)ug/Kg 1

NDEthyl tert-butyl ether 4.8 04/28/21 JLI SW8260C (OXY)ug/Kg 1

NDtert-amyl methyl ether 4.8 04/28/21 JLI SW8260C (OXY)ug/Kg 1

CompletedField Extraction 04/23/21 SW5035A

Comments:

Results are reported on an ``as received`` basis, and are not corrected for dry weight.

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director

April 29, 2021

Massachusetts does not offer certification for Soil/Solid matrices.

If you are the client above and have any questions concerning this testing, please do not hesitate to contact Phoenix Client Services at ext.200.  
The contents of this report cannot be discussed with anyone other than the client listed above without their written consent.

Reviewed and Released by: Rashmi Makol, Project Manager

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level
QA/QC Surrogates: Surrogates are compounds (preceeded with a %) added by the lab to determine analysis efficiency.  Surrogate 
results(%) listed in the report are not "detected" compounds.
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Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

SOIL

PEER

Standard

7755

04/23/21

SW

see "By" below

SP

Laboratory Data

B1 FILL

Phoenix ID: CI15353

04/26/21

16:02

13:45

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn: Mr Dave Gorden

PEER Consultants

67 S Bedford Street, Suite 400W

Burlington, MA 01803

Analysis Report
April 29, 2021

Date Time

SDG ID: GCI15350

Client ID:

Project ID: PIERCE SCHOOL-BROOKLINE

Dilution

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

< 0.36Silver 0.36 04/27/21 EK SW6010Dmg/Kg 1

2.77Arsenic 0.72 04/27/21 EK SW6010Dmg/Kg 1

46.1Barium 0.36 04/27/21 EK SW6010Dmg/Kg 1

1.00Cadmium 0.36 04/27/21 EK SW6010Dmg/Kg 1

18.0Chromium 0.36 04/27/21 EK SW6010Dmg/Kg 1

< 0.03Mercury 0.03 04/27/21 MGH SW7471Bmg/Kg 2

33.2Lead 0.36 04/27/21 EK SW6010Dmg/Kg 1

< 1.4Selenium 1.4 04/27/21 EK SW6010Dmg/Kg 1

90Percent Solid 04/26/21 AN SW846-%Solid%

454Conductivity - Soil Matrix 5 04/26/21 AP SW9050Aumhos/cm 1

NegativeCorrosivity 04/26/21 AP/MW SW846-CorrPos/Neg 1

>200Flash Point 200 04/28/21 ARG SW846-IgnitDegree F 1

PassedIgnitability 140 04/28/21 ARG SW846-Ignitdegree F 1

7.94pH at 25C - Soil 1.00 04/26/21 20:47 AP/MW SW846 9045DpH Units 1

< 6Reactivity  Cyanide 6 04/27/21 ARG/GD SW846 7.3.3.1/90mg/Kg 1

< 20Reactivity Sulfide 20 04/27/21 ARG/GD SW846 CH7mg/Kg 1

NegativeReactivity 04/27/21 ARG/GD SW846-ReactPos/Neg 1

CompletedMercury Digestion 04/27/21 AT/AT SW7471B

CompletedExtraction of  ETPH 04/26/21 K/M SW3546

CompletedSoil Extraction for SVOA 04/26/21 R/M SW3546

CompletedExtraction for PCB 04/26/21 H/AN SW3540C

CompletedTotal Metals Digest 04/26/21 J/AG/AG SW3050B

PCB (Soxhlet SW3540C)
NDPCB-1016 73 04/27/21 SC SW8082Aug/Kg 2

NDPCB-1221 73 04/27/21 SC SW8082Aug/Kg 2

NDPCB-1232 73 04/27/21 SC SW8082Aug/Kg 2

NDPCB-1242 73 04/27/21 SC SW8082Aug/Kg 2

Ver 1
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B1 FILL

Phoenix I.D.: CI15353

Client ID:

PIERCE SCHOOL-BROOKLINEProject ID:

Parameter Result
RL/
PQL Units Date/Time ByDilution Reference

NDPCB-1248 73 04/27/21 SC SW8082Aug/Kg 2

NDPCB-1254 73 04/27/21 SC SW8082Aug/Kg 2

NDPCB-1260 73 04/27/21 SC SW8082Aug/Kg 2

NDPCB-1262 73 04/27/21 SC SW8082Aug/Kg 2

NDPCB-1268 73 04/27/21 SC SW8082Aug/Kg 2

QA/QC Surrogates

87% DCBP 04/27/21 SC 30 - 150 %% 2

94% DCBP (Confirmation) 04/27/21 SC 30 - 150 %% 2

58% TCMX 04/27/21 SC 30 - 150 %% 2

62% TCMX (Confirmation) 04/27/21 SC 30 - 150 %% 2

TPH by GC (Extractable (C9-C36))
NDFuel Oil #2 / Diesel Fuel 55 04/27/21 JRB SW8015D DROmg/kg 1

NDFuel Oil #4 55 04/27/21 JRB SW8015D DROmg/kg 1

NDFuel Oil #6 55 04/27/21 JRB SW8015D DROmg/kg 1

NDKerosene 55 04/27/21 JRB SW8015D DROmg/kg 1

NDMotor Oil 55 04/27/21 JRB SW8015D DROmg/kg 1

NDOther Oil 55 04/27/21 JRB SW8015D DROmg/kg 1

NDUnidentified 55 04/27/21 JRB SW8015D DROmg/kg 1

QA/QC Surrogates

98% COD (surr) 04/27/21 JRB 50 - 150 %% 1

86% Terphenyl (surr) 04/27/21 JRB 50 - 150 %% 1

Semivolatiles
ND1,2,4,5-Tetrachlorobenzene 250 04/27/21 WB SW8270Dug/Kg 1

ND1,2,4-Trichlorobenzene 250 04/27/21 WB SW8270Dug/Kg 1

ND1,2-Dichlorobenzene 250 04/27/21 WB SW8270Dug/Kg 1

ND1,2-Diphenylhydrazine 360 04/27/21 WB SW8270Dug/Kg 1

ND1,3-Dichlorobenzene 250 04/27/21 WB SW8270Dug/Kg 1

ND1,4-Dichlorobenzene 250 04/27/21 WB SW8270Dug/Kg 1

ND2,4,5-Trichlorophenol 250 04/27/21 WB SW8270Dug/Kg 1

ND2,4,6-Trichlorophenol 250 04/27/21 WB SW8270Dug/Kg 1

ND2,4-Dichlorophenol 250 04/27/21 WB SW8270Dug/Kg 1

ND2,4-Dimethylphenol 250 04/27/21 WB SW8270Dug/Kg 1

ND2,4-Dinitrophenol 360 04/27/21 WB SW8270Dug/Kg 1

ND2,4-Dinitrotoluene 250 04/27/21 WB SW8270Dug/Kg 1

ND2,6-Dinitrotoluene 250 04/27/21 WB SW8270Dug/Kg 1

ND2-Chloronaphthalene 250 04/27/21 WB SW8270Dug/Kg 1

ND2-Chlorophenol 250 04/27/21 WB SW8270Dug/Kg 1

ND2-Methylnaphthalene 250 04/27/21 WB SW8270Dug/Kg 1

ND2-Methylphenol (o-cresol) 250 04/27/21 WB SW8270Dug/Kg 1

ND2-Nitroaniline 360 04/27/21 WB SW8270Dug/Kg 1

ND2-Nitrophenol 250 04/27/21 WB SW8270Dug/Kg 1

ND3&4-Methylphenol (m&p-cresol) 360 04/27/21 WB SW8270Dug/Kg 1

ND3,3'-Dichlorobenzidine 250 04/27/21 WB SW8270Dug/Kg 1

ND3-Nitroaniline 360 04/27/21 WB SW8270Dug/Kg 1

ND4,6-Dinitro-2-methylphenol 360 04/27/21 WB SW8270Dug/Kg 1

ND4-Bromophenyl phenyl ether 360 04/27/21 WB SW8270Dug/Kg 1

ND4-Chloro-3-methylphenol 250 04/27/21 WB SW8270Dug/Kg 1

ND4-Chloroaniline 250 04/27/21 WB SW8270Dug/Kg 1

Ver 1
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B1 FILL

Phoenix I.D.: CI15353

Client ID:

PIERCE SCHOOL-BROOKLINEProject ID:

Parameter Result
RL/
PQL Units Date/Time ByDilution Reference

ND4-Chlorophenyl phenyl ether 250 04/27/21 WB SW8270Dug/Kg 1

ND4-Nitroaniline 580 04/27/21 WB SW8270Dug/Kg 1

ND4-Nitrophenol 250 04/27/21 WB SW8270Dug/Kg 1

NDAcenaphthene 250 04/27/21 WB SW8270Dug/Kg 1

NDAcenaphthylene 250 04/27/21 WB SW8270Dug/Kg 1

NDAcetophenone 250 04/27/21 WB SW8270Dug/Kg 1

NDAniline 360 04/27/21 WB SW8270Dug/Kg 1

NDAnthracene 250 04/27/21 WB SW8270Dug/Kg 1

350Benz(a)anthracene 250 04/27/21 WB SW8270Dug/Kg 1

NDBenzidine 250 04/27/21 WB SW8270Dug/Kg 1

280Benzo(a)pyrene 250 04/27/21 WB SW8270Dug/Kg 1

NDBenzo(b)fluoranthene 250 04/27/21 WB SW8270Dug/Kg 1

NDBenzo(ghi)perylene 250 04/27/21 WB SW8270Dug/Kg 1

NDBenzo(k)fluoranthene 250 04/27/21 WB SW8270Dug/Kg 1

NDBenzoic acid 720 04/27/21 WB SW8270Dug/Kg 1

NDBenzyl butyl phthalate 250 04/27/21 WB SW8270Dug/Kg 1

NDBis(2-chloroethoxy)methane 250 04/27/21 WB SW8270Dug/Kg 1

NDBis(2-chloroethyl)ether 360 04/27/21 WB SW8270Dug/Kg 1

NDBis(2-chloroisopropyl)ether 250 04/27/21 WB SW8270Dug/Kg 1

NDBis(2-ethylhexyl)phthalate 250 04/27/21 WB SW8270Dug/Kg 1

NDCarbazole 360 04/27/21 WB SW8270Dug/Kg 1

340Chrysene 250 04/27/21 WB SW8270Dug/Kg 1

NDDibenz(a,h)anthracene 250 04/27/21 WB SW8270Dug/Kg 1

NDDibenzofuran 250 04/27/21 WB SW8270Dug/Kg 1

NDDiethyl phthalate 250 04/27/21 WB SW8270Dug/Kg 1

NDDimethylphthalate 250 04/27/21 WB SW8270Dug/Kg 1

NDDi-n-butylphthalate 360 04/27/21 WB SW8270Dug/Kg 1

NDDi-n-octylphthalate 250 04/27/21 WB SW8270Dug/Kg 1

760Fluoranthene 250 04/27/21 WB SW8270Dug/Kg 1

NDFluorene 250 04/27/21 WB SW8270Dug/Kg 1

NDHexachlorobenzene 250 04/27/21 WB SW8270Dug/Kg 1

NDHexachlorobutadiene 250 04/27/21 WB SW8270Dug/Kg 1

NDHexachlorocyclopentadiene 250 04/27/21 WB SW8270Dug/Kg 1

NDHexachloroethane 250 04/27/21 WB SW8270Dug/Kg 1

NDIndeno(1,2,3-cd)pyrene 250 04/27/21 WB SW8270Dug/Kg 1

NDIsophorone 250 04/27/21 WB SW8270Dug/Kg 1

NDNaphthalene 250 04/27/21 WB SW8270Dug/Kg 1

NDNitrobenzene 250 04/27/21 WB SW8270Dug/Kg 1

NDN-Nitrosodimethylamine 360 04/27/21 WB SW8270Dug/Kg 1

NDN-Nitrosodi-n-propylamine 250 04/27/21 WB SW8270Dug/Kg 1

NDN-Nitrosodiphenylamine 360 04/27/21 WB SW8270Dug/Kg 1

NDPentachloronitrobenzene 360 04/27/21 WB SW8270Dug/Kg 1

NDPentachlorophenol 360 04/27/21 WB SW8270Dug/Kg 1

600Phenanthrene 250 04/27/21 WB SW8270Dug/Kg 1

NDPhenol 250 04/27/21 WB SW8270Dug/Kg 1

660Pyrene 250 04/27/21 WB SW8270Dug/Kg 1

NDPyridine 360 04/27/21 WB SW8270Dug/Kg 1

QA/QC Surrogates

99% 2,4,6-Tribromophenol 04/27/21 WB 30 - 130 %% 1
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B1 FILL

Phoenix I.D.: CI15353

Client ID:

PIERCE SCHOOL-BROOKLINEProject ID:

Parameter Result
RL/
PQL Units Date/Time ByDilution Reference

82% 2-Fluorobiphenyl 04/27/21 WB 30 - 130 %% 1

71% 2-Fluorophenol 04/27/21 WB 30 - 130 %% 1

87% Nitrobenzene-d5 04/27/21 WB 30 - 130 %% 1

83% Phenol-d5 04/27/21 WB 30 - 130 %% 1

88% Terphenyl-d14 04/27/21 WB 30 - 130 %% 1

Comments:

Corrosivity is based solely on the pH analysis performed above.

Per 1.4.6 of EPA method 8270D, 1,2-Diphenylhydrazine is unstable and readily converts to Azobenzene. Azobenzene is used for 
the calibration of 1,2-Diphenylhydrazine.

The reactivity, reported above, is based only on the EPA Interim Guidance for Reactive Cyanide. This method is no longer listed in 
the current version of SW-846.

The reactivity, reported above, is based only on the EPA Interim Guidance for Reactive Sulfide.  This method is no longer listed in 
the current version of SW-846.

Ignitability is based solely on the results of the closed cup flashpoint analysis performed above. Passed is >140 degree F.

The regulatory hold time for pH is immediately. This pH was performed in the laboratory and may be considered outside of hold-
time.

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director

April 29, 2021

Massachusetts does not offer certification for Soil/Solid matrices.

If you are the client above and have any questions concerning this testing, please do not hesitate to contact Phoenix Client Services at ext.200.  
The contents of this report cannot be discussed with anyone other than the client listed above without their written consent.

Reviewed and Released by: Rashmi Makol, Project Manager

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level
QA/QC Surrogates: Surrogates are compounds (preceeded with a %) added by the lab to determine analysis efficiency.  Surrogate 
results(%) listed in the report are not "detected" compounds.

Ver 1
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Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

SOIL

PEER

Standard

7755

04/23/21

SW

see "By" below

SP

Laboratory Data

FILL 042321

Phoenix ID: CI15354

04/26/21

15:36

13:45

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn: Mr Dave Gorden

PEER Consultants

67 S Bedford Street, Suite 400W

Burlington, MA 01803

Analysis Report
April 29, 2021

Date Time

SDG ID: GCI15350

Client ID:

Project ID: PIERCE SCHOOL-BROOKLINE

Dilution

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

< 0.35Silver 0.35 04/27/21 TH SW6010Dmg/Kg 1

5.46Arsenic 0.70 04/27/21 TH SW6010Dmg/Kg 1

48.3Barium 0.35 04/27/21 TH SW6010Dmg/Kg 1

0.96Cadmium 0.35 04/27/21 TH SW6010Dmg/Kg 1

26.7Chromium 0.35 04/27/21 TH SW6010Dmg/Kg 1

0.14Mercury 0.03 04/27/21 MGH SW7471Bmg/Kg 2

24.7Lead 0.35 04/27/21 TH SW6010Dmg/Kg 1

< 1.4Selenium 1.4 04/27/21 TH SW6010Dmg/Kg 1

88Percent Solid 04/26/21 AN SW846-%Solid%

363Conductivity - Soil Matrix 5 04/26/21 AP SW9050Aumhos/cm 1

NegativeCorrosivity 04/26/21 AP/MW SW846-CorrPos/Neg 1

>200Flash Point 200 04/28/21 ARG SW846-IgnitDegree F 1

PassedIgnitability 140 04/28/21 ARG SW846-Ignitdegree F 1

7.11pH at 25C - Soil 1.00 04/26/21 20:47 AP/MW SW846 9045DpH Units 1

< 5Reactivity  Cyanide 5 04/27/21 ARG/GD SW846 7.3.3.1/90mg/Kg 1

< 20Reactivity Sulfide 20 04/27/21 ARG/GD SW846 CH7mg/Kg 1

NegativeReactivity 04/27/21 ARG/GD SW846-ReactPos/Neg 1

CompletedMercury Digestion 04/27/21 AT/AT SW7471B

CompletedExtraction of  ETPH 04/26/21 K/M SW3546

CompletedSoil Extraction for SVOA 04/26/21 R/M SW3546

CompletedExtraction for PCB 04/27/21 H/AN/KL SW3540C

CompletedTotal Metals Digest 04/26/21 J/AG/AG SW3050B

PCB (Soxhlet SW3540C)
NDPCB-1016 74 04/28/21 SC SW8082Aug/Kg 2

NDPCB-1221 74 04/28/21 SC SW8082Aug/Kg 2

NDPCB-1232 74 04/28/21 SC SW8082Aug/Kg 2

NDPCB-1242 74 04/28/21 SC SW8082Aug/Kg 2

Ver 1
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FILL 042321

Phoenix I.D.: CI15354

Client ID:

PIERCE SCHOOL-BROOKLINEProject ID:

Parameter Result
RL/
PQL Units Date/Time ByDilution Reference

NDPCB-1248 74 04/28/21 SC SW8082Aug/Kg 2

NDPCB-1254 74 04/28/21 SC SW8082Aug/Kg 2

NDPCB-1260 74 04/28/21 SC SW8082Aug/Kg 2

NDPCB-1262 74 04/28/21 SC SW8082Aug/Kg 2

NDPCB-1268 74 04/28/21 SC SW8082Aug/Kg 2

QA/QC Surrogates

44% DCBP 04/28/21 SC 30 - 150 %% 2

44% DCBP (Confirmation) 04/28/21 SC 30 - 150 %% 2

39% TCMX 04/28/21 SC 30 - 150 %% 2

36% TCMX (Confirmation) 04/28/21 SC 30 - 150 %% 2

TPH by GC (Extractable (C9-C36))
NDFuel Oil #2 / Diesel Fuel 56 04/27/21 JRB SW8015D DROmg/kg 1

NDFuel Oil #4 56 04/27/21 JRB SW8015D DROmg/kg 1

NDFuel Oil #6 56 04/27/21 JRB SW8015D DROmg/kg 1

NDKerosene 56 04/27/21 JRB SW8015D DROmg/kg 1

NDMotor Oil 56 04/27/21 JRB SW8015D DROmg/kg 1

NDOther Oil 56 04/27/21 JRB SW8015D DROmg/kg 1

NDUnidentified 56 04/27/21 JRB SW8015D DROmg/kg 1

QA/QC Surrogates

89% COD (surr) 04/27/21 JRB 50 - 150 %% 1

92% Terphenyl (surr) 04/27/21 JRB 50 - 150 %% 1

Semivolatiles
ND1,2,4,5-Tetrachlorobenzene 260 04/27/21 WB SW8270Dug/Kg 1

ND1,2,4-Trichlorobenzene 260 04/27/21 WB SW8270Dug/Kg 1

ND1,2-Dichlorobenzene 260 04/27/21 WB SW8270Dug/Kg 1

ND1,2-Diphenylhydrazine 380 04/27/21 WB SW8270Dug/Kg 1

ND1,3-Dichlorobenzene 260 04/27/21 WB SW8270Dug/Kg 1

ND1,4-Dichlorobenzene 260 04/27/21 WB SW8270Dug/Kg 1

ND2,4,5-Trichlorophenol 260 04/27/21 WB SW8270Dug/Kg 1

ND2,4,6-Trichlorophenol 260 04/27/21 WB SW8270Dug/Kg 1

ND2,4-Dichlorophenol 260 04/27/21 WB SW8270Dug/Kg 1

ND2,4-Dimethylphenol 260 04/27/21 WB SW8270Dug/Kg 1

ND2,4-Dinitrophenol 380 04/27/21 WB SW8270Dug/Kg 1

ND2,4-Dinitrotoluene 260 04/27/21 WB SW8270Dug/Kg 1

ND2,6-Dinitrotoluene 260 04/27/21 WB SW8270Dug/Kg 1

ND2-Chloronaphthalene 260 04/27/21 WB SW8270Dug/Kg 1

ND2-Chlorophenol 260 04/27/21 WB SW8270Dug/Kg 1

ND2-Methylnaphthalene 260 04/27/21 WB SW8270Dug/Kg 1

ND2-Methylphenol (o-cresol) 260 04/27/21 WB SW8270Dug/Kg 1

ND2-Nitroaniline 380 04/27/21 WB SW8270Dug/Kg 1

ND2-Nitrophenol 260 04/27/21 WB SW8270Dug/Kg 1

ND3&4-Methylphenol (m&p-cresol) 380 04/27/21 WB SW8270Dug/Kg 1

ND3,3'-Dichlorobenzidine 260 04/27/21 WB SW8270Dug/Kg 1

ND3-Nitroaniline 380 04/27/21 WB SW8270Dug/Kg 1

ND4,6-Dinitro-2-methylphenol 380 04/27/21 WB SW8270Dug/Kg 1

ND4-Bromophenyl phenyl ether 380 04/27/21 WB SW8270Dug/Kg 1

ND4-Chloro-3-methylphenol 260 04/27/21 WB SW8270Dug/Kg 1

ND4-Chloroaniline 260 04/27/21 WB SW8270Dug/Kg 1
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FILL 042321

Phoenix I.D.: CI15354

Client ID:

PIERCE SCHOOL-BROOKLINEProject ID:

Parameter Result
RL/
PQL Units Date/Time ByDilution Reference

ND4-Chlorophenyl phenyl ether 260 04/27/21 WB SW8270Dug/Kg 1

ND4-Nitroaniline 600 04/27/21 WB SW8270Dug/Kg 1

ND4-Nitrophenol 260 04/27/21 WB SW8270Dug/Kg 1

NDAcenaphthene 260 04/27/21 WB SW8270Dug/Kg 1

NDAcenaphthylene 260 04/27/21 WB SW8270Dug/Kg 1

NDAcetophenone 260 04/27/21 WB SW8270Dug/Kg 1

NDAniline 380 04/27/21 WB SW8270Dug/Kg 1

NDAnthracene 260 04/27/21 WB SW8270Dug/Kg 1

NDBenz(a)anthracene 260 04/27/21 WB SW8270Dug/Kg 1

NDBenzidine 260 04/27/21 WB SW8270Dug/Kg 1

NDBenzo(a)pyrene 260 04/27/21 WB SW8270Dug/Kg 1

NDBenzo(b)fluoranthene 260 04/27/21 WB SW8270Dug/Kg 1

NDBenzo(ghi)perylene 260 04/27/21 WB SW8270Dug/Kg 1

NDBenzo(k)fluoranthene 260 04/27/21 WB SW8270Dug/Kg 1

NDBenzoic acid 750 04/27/21 WB SW8270Dug/Kg 1

NDBenzyl butyl phthalate 260 04/27/21 WB SW8270Dug/Kg 1

NDBis(2-chloroethoxy)methane 260 04/27/21 WB SW8270Dug/Kg 1

NDBis(2-chloroethyl)ether 380 04/27/21 WB SW8270Dug/Kg 1

NDBis(2-chloroisopropyl)ether 260 04/27/21 WB SW8270Dug/Kg 1

NDBis(2-ethylhexyl)phthalate 260 04/27/21 WB SW8270Dug/Kg 1

NDCarbazole 380 04/27/21 WB SW8270Dug/Kg 1

NDChrysene 260 04/27/21 WB SW8270Dug/Kg 1

NDDibenz(a,h)anthracene 260 04/27/21 WB SW8270Dug/Kg 1

NDDibenzofuran 260 04/27/21 WB SW8270Dug/Kg 1

NDDiethyl phthalate 260 04/27/21 WB SW8270Dug/Kg 1

NDDimethylphthalate 260 04/27/21 WB SW8270Dug/Kg 1

NDDi-n-butylphthalate 380 04/27/21 WB SW8270Dug/Kg 1

NDDi-n-octylphthalate 260 04/27/21 WB SW8270Dug/Kg 1

NDFluoranthene 260 04/27/21 WB SW8270Dug/Kg 1

NDFluorene 260 04/27/21 WB SW8270Dug/Kg 1

NDHexachlorobenzene 260 04/27/21 WB SW8270Dug/Kg 1

NDHexachlorobutadiene 260 04/27/21 WB SW8270Dug/Kg 1

NDHexachlorocyclopentadiene 260 04/27/21 WB SW8270Dug/Kg 1

NDHexachloroethane 260 04/27/21 WB SW8270Dug/Kg 1

NDIndeno(1,2,3-cd)pyrene 260 04/27/21 WB SW8270Dug/Kg 1

NDIsophorone 260 04/27/21 WB SW8270Dug/Kg 1

NDNaphthalene 260 04/27/21 WB SW8270Dug/Kg 1

NDNitrobenzene 260 04/27/21 WB SW8270Dug/Kg 1

NDN-Nitrosodimethylamine 380 04/27/21 WB SW8270Dug/Kg 1

NDN-Nitrosodi-n-propylamine 260 04/27/21 WB SW8270Dug/Kg 1

NDN-Nitrosodiphenylamine 380 04/27/21 WB SW8270Dug/Kg 1

NDPentachloronitrobenzene 380 04/27/21 WB SW8270Dug/Kg 1

NDPentachlorophenol 380 04/27/21 WB SW8270Dug/Kg 1

290Phenanthrene 260 04/27/21 WB SW8270Dug/Kg 1

NDPhenol 260 04/27/21 WB SW8270Dug/Kg 1

NDPyrene 260 04/27/21 WB SW8270Dug/Kg 1

NDPyridine 380 04/27/21 WB SW8270Dug/Kg 1

QA/QC Surrogates

86% 2,4,6-Tribromophenol 04/27/21 WB 30 - 130 %% 1
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Client ID:

PIERCE SCHOOL-BROOKLINEProject ID:

Parameter Result
RL/
PQL Units Date/Time ByDilution Reference

72% 2-Fluorobiphenyl 04/27/21 WB 30 - 130 %% 1

57% 2-Fluorophenol 04/27/21 WB 30 - 130 %% 1

64% Nitrobenzene-d5 04/27/21 WB 30 - 130 %% 1

65% Phenol-d5 04/27/21 WB 30 - 130 %% 1

78% Terphenyl-d14 04/27/21 WB 30 - 130 %% 1

Comments:

Corrosivity is based solely on the pH analysis performed above.

Per 1.4.6 of EPA method 8270D, 1,2-Diphenylhydrazine is unstable and readily converts to Azobenzene. Azobenzene is used for 
the calibration of 1,2-Diphenylhydrazine.

The reactivity, reported above, is based only on the EPA Interim Guidance for Reactive Cyanide. This method is no longer listed in 
the current version of SW-846.

The reactivity, reported above, is based only on the EPA Interim Guidance for Reactive Sulfide.  This method is no longer listed in 
the current version of SW-846.

Ignitability is based solely on the results of the closed cup flashpoint analysis performed above. Passed is >140 degree F.

The regulatory hold time for pH is immediately. This pH was performed in the laboratory and may be considered outside of hold-
time.

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director

April 29, 2021

Massachusetts does not offer certification for Soil/Solid matrices.

If you are the client above and have any questions concerning this testing, please do not hesitate to contact Phoenix Client Services at ext.200.  
The contents of this report cannot be discussed with anyone other than the client listed above without their written consent.

Reviewed and Released by: Rashmi Makol, Project Manager

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level
QA/QC Surrogates: Surrogates are compounds (preceeded with a %) added by the lab to determine analysis efficiency.  Surrogate 
results(%) listed in the report are not "detected" compounds.
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Sample Information Custody Information

Matrix:

Location Code:

Rush Request:

P.O.#:

Collected by:

Received by:

Analyzed by:

SOIL

PEER

Standard

7755

04/23/21

SW

see "By" below

SP

Laboratory Data

NATIVE 042321

Phoenix ID: CI15355

04/26/21

15:51

13:45

Parameter Result
RL/
PQL Units Date/Time By Reference

FOR: Attn: Mr Dave Gorden

PEER Consultants

67 S Bedford Street, Suite 400W

Burlington, MA 01803

Analysis Report
April 29, 2021

Date Time

SDG ID: GCI15350

Client ID:

Project ID: PIERCE SCHOOL-BROOKLINE

Dilution

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045

              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

< 0.35Silver 0.35 04/27/21 EK SW6010Dmg/Kg 1

3.04Arsenic 0.71 04/27/21 EK SW6010Dmg/Kg 1

50.6Barium 0.35 04/27/21 EK SW6010Dmg/Kg 1

1.08Cadmium 0.35 04/27/21 EK SW6010Dmg/Kg 1

22.9Chromium 0.35 04/27/21 EK SW6010Dmg/Kg 1

< 0.03Mercury 0.03 04/27/21 MGH SW7471Bmg/Kg 2

8.22Lead 0.35 04/27/21 EK SW6010Dmg/Kg 1

< 1.4Selenium 1.4 04/27/21 EK SW6010Dmg/Kg 1

87Percent Solid 04/26/21 AN SW846-%Solid%

54Conductivity - Soil Matrix 5 04/26/21 AP SW9050Aumhos/cm 1

NegativeCorrosivity 04/26/21 AP/MW SW846-CorrPos/Neg 1

>200Flash Point 200 04/28/21 ARG SW846-IgnitDegree F 1

PassedIgnitability 140 04/28/21 ARG SW846-Ignitdegree F 1

6.98pH at 25C - Soil 1.00 04/26/21 20:47 AP/MW SW846 9045DpH Units 1

< 6Reactivity  Cyanide 6 04/27/21 ARG/GD SW846 7.3.3.1/90mg/Kg 1

< 20Reactivity Sulfide 20 04/27/21 ARG/GD SW846 CH7mg/Kg 1

NegativeReactivity 04/27/21 ARG/GD SW846-ReactPos/Neg 1

CompletedMercury Digestion 04/27/21 AT/AT SW7471B

CompletedExtraction of  ETPH 04/26/21 K/M SW3546

CompletedSoil Extraction for SVOA 04/26/21 R/M SW3546

CompletedExtraction for PCB 04/26/21 H/AN SW3540C

CompletedTotal Metals Digest 04/26/21 J/AG/AG SW3050B

PCB (Soxhlet SW3540C)
NDPCB-1016 75 04/27/21 SC SW8082Aug/Kg 2

NDPCB-1221 75 04/27/21 SC SW8082Aug/Kg 2

NDPCB-1232 75 04/27/21 SC SW8082Aug/Kg 2

NDPCB-1242 75 04/27/21 SC SW8082Aug/Kg 2
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NATIVE 042321

Phoenix I.D.: CI15355

Client ID:

PIERCE SCHOOL-BROOKLINEProject ID:

Parameter Result
RL/
PQL Units Date/Time ByDilution Reference

NDPCB-1248 75 04/27/21 SC SW8082Aug/Kg 2

NDPCB-1254 75 04/27/21 SC SW8082Aug/Kg 2

NDPCB-1260 75 04/27/21 SC SW8082Aug/Kg 2

NDPCB-1262 75 04/27/21 SC SW8082Aug/Kg 2

NDPCB-1268 75 04/27/21 SC SW8082Aug/Kg 2

QA/QC Surrogates

82% DCBP 04/27/21 SC 30 - 150 %% 2

90% DCBP (Confirmation) 04/27/21 SC 30 - 150 %% 2

54% TCMX 04/27/21 SC 30 - 150 %% 2

58% TCMX (Confirmation) 04/27/21 SC 30 - 150 %% 2

TPH by GC (Extractable (C9-C36))
NDFuel Oil #2 / Diesel Fuel 57 04/27/21 JRB SW8015D DROmg/kg 1

NDFuel Oil #4 57 04/27/21 JRB SW8015D DROmg/kg 1

NDFuel Oil #6 57 04/27/21 JRB SW8015D DROmg/kg 1

NDKerosene 57 04/27/21 JRB SW8015D DROmg/kg 1

NDMotor Oil 57 04/27/21 JRB SW8015D DROmg/kg 1

NDOther Oil 57 04/27/21 JRB SW8015D DROmg/kg 1

NDUnidentified 57 04/27/21 JRB SW8015D DROmg/kg 1

QA/QC Surrogates

84% COD (surr) 04/27/21 JRB 50 - 150 %% 1

86% Terphenyl (surr) 04/27/21 JRB 50 - 150 %% 1

Semivolatiles
ND1,2,4,5-Tetrachlorobenzene 260 04/27/21 WB SW8270Dug/Kg 1

ND1,2,4-Trichlorobenzene 260 04/27/21 WB SW8270Dug/Kg 1

ND1,2-Dichlorobenzene 260 04/27/21 WB SW8270Dug/Kg 1

ND1,2-Diphenylhydrazine 380 04/27/21 WB SW8270Dug/Kg 1

ND1,3-Dichlorobenzene 260 04/27/21 WB SW8270Dug/Kg 1

ND1,4-Dichlorobenzene 260 04/27/21 WB SW8270Dug/Kg 1

ND2,4,5-Trichlorophenol 260 04/27/21 WB SW8270Dug/Kg 1

ND2,4,6-Trichlorophenol 260 04/27/21 WB SW8270Dug/Kg 1

ND2,4-Dichlorophenol 260 04/27/21 WB SW8270Dug/Kg 1

ND2,4-Dimethylphenol 260 04/27/21 WB SW8270Dug/Kg 1

ND2,4-Dinitrophenol 380 04/27/21 WB SW8270Dug/Kg 1

ND2,4-Dinitrotoluene 260 04/27/21 WB SW8270Dug/Kg 1

ND2,6-Dinitrotoluene 260 04/27/21 WB SW8270Dug/Kg 1

ND2-Chloronaphthalene 260 04/27/21 WB SW8270Dug/Kg 1

ND2-Chlorophenol 260 04/27/21 WB SW8270Dug/Kg 1

ND2-Methylnaphthalene 260 04/27/21 WB SW8270Dug/Kg 1

ND2-Methylphenol (o-cresol) 260 04/27/21 WB SW8270Dug/Kg 1

ND2-Nitroaniline 380 04/27/21 WB SW8270Dug/Kg 1

ND2-Nitrophenol 260 04/27/21 WB SW8270Dug/Kg 1

ND3&4-Methylphenol (m&p-cresol) 380 04/27/21 WB SW8270Dug/Kg 1

ND3,3'-Dichlorobenzidine 260 04/27/21 WB SW8270Dug/Kg 1

ND3-Nitroaniline 380 04/27/21 WB SW8270Dug/Kg 1

ND4,6-Dinitro-2-methylphenol 380 04/27/21 WB SW8270Dug/Kg 1

ND4-Bromophenyl phenyl ether 380 04/27/21 WB SW8270Dug/Kg 1

ND4-Chloro-3-methylphenol 260 04/27/21 WB SW8270Dug/Kg 1

ND4-Chloroaniline 260 04/27/21 WB SW8270Dug/Kg 1
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NATIVE 042321

Phoenix I.D.: CI15355

Client ID:

PIERCE SCHOOL-BROOKLINEProject ID:

Parameter Result
RL/
PQL Units Date/Time ByDilution Reference

ND4-Chlorophenyl phenyl ether 260 04/27/21 WB SW8270Dug/Kg 1

ND4-Nitroaniline 600 04/27/21 WB SW8270Dug/Kg 1

ND4-Nitrophenol 260 04/27/21 WB SW8270Dug/Kg 1

NDAcenaphthene 260 04/27/21 WB SW8270Dug/Kg 1

NDAcenaphthylene 260 04/27/21 WB SW8270Dug/Kg 1

NDAcetophenone 260 04/27/21 WB SW8270Dug/Kg 1

NDAniline 380 04/27/21 WB SW8270Dug/Kg 1

NDAnthracene 260 04/27/21 WB SW8270Dug/Kg 1

440Benz(a)anthracene 260 04/27/21 WB SW8270Dug/Kg 1

NDBenzidine 260 04/27/21 WB SW8270Dug/Kg 1

360Benzo(a)pyrene 260 04/27/21 WB SW8270Dug/Kg 1

NDBenzo(b)fluoranthene 260 04/27/21 WB SW8270Dug/Kg 1

NDBenzo(ghi)perylene 260 04/27/21 WB SW8270Dug/Kg 1

270Benzo(k)fluoranthene 260 04/27/21 WB SW8270Dug/Kg 1

NDBenzoic acid 750 04/27/21 WB SW8270Dug/Kg 1

NDBenzyl butyl phthalate 260 04/27/21 WB SW8270Dug/Kg 1

NDBis(2-chloroethoxy)methane 260 04/27/21 WB SW8270Dug/Kg 1

NDBis(2-chloroethyl)ether 380 04/27/21 WB SW8270Dug/Kg 1

NDBis(2-chloroisopropyl)ether 260 04/27/21 WB SW8270Dug/Kg 1

NDBis(2-ethylhexyl)phthalate 260 04/27/21 WB SW8270Dug/Kg 1

NDCarbazole 380 04/27/21 WB SW8270Dug/Kg 1

360Chrysene 260 04/27/21 WB SW8270Dug/Kg 1

NDDibenz(a,h)anthracene 260 04/27/21 WB SW8270Dug/Kg 1

NDDibenzofuran 260 04/27/21 WB SW8270Dug/Kg 1

NDDiethyl phthalate 260 04/27/21 WB SW8270Dug/Kg 1

NDDimethylphthalate 260 04/27/21 WB SW8270Dug/Kg 1

NDDi-n-butylphthalate 380 04/27/21 WB SW8270Dug/Kg 1

NDDi-n-octylphthalate 260 04/27/21 WB SW8270Dug/Kg 1

950Fluoranthene 260 04/27/21 WB SW8270Dug/Kg 1

NDFluorene 260 04/27/21 WB SW8270Dug/Kg 1

NDHexachlorobenzene 260 04/27/21 WB SW8270Dug/Kg 1

NDHexachlorobutadiene 260 04/27/21 WB SW8270Dug/Kg 1

NDHexachlorocyclopentadiene 260 04/27/21 WB SW8270Dug/Kg 1

NDHexachloroethane 260 04/27/21 WB SW8270Dug/Kg 1

270Indeno(1,2,3-cd)pyrene 260 04/27/21 WB SW8270Dug/Kg 1

NDIsophorone 260 04/27/21 WB SW8270Dug/Kg 1

NDNaphthalene 260 04/27/21 WB SW8270Dug/Kg 1

NDNitrobenzene 260 04/27/21 WB SW8270Dug/Kg 1

NDN-Nitrosodimethylamine 380 04/27/21 WB SW8270Dug/Kg 1

NDN-Nitrosodi-n-propylamine 260 04/27/21 WB SW8270Dug/Kg 1

NDN-Nitrosodiphenylamine 380 04/27/21 WB SW8270Dug/Kg 1

NDPentachloronitrobenzene 380 04/27/21 WB SW8270Dug/Kg 1

NDPentachlorophenol 380 04/27/21 WB SW8270Dug/Kg 1

680Phenanthrene 260 04/27/21 WB SW8270Dug/Kg 1

NDPhenol 260 04/27/21 WB SW8270Dug/Kg 1

830Pyrene 260 04/27/21 WB SW8270Dug/Kg 1

NDPyridine 380 04/27/21 WB SW8270Dug/Kg 1

QA/QC Surrogates

95% 2,4,6-Tribromophenol 04/27/21 WB 30 - 130 %% 1
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Phoenix I.D.: CI15355

Client ID:

PIERCE SCHOOL-BROOKLINEProject ID:

Parameter Result
RL/
PQL Units Date/Time ByDilution Reference

76% 2-Fluorobiphenyl 04/27/21 WB 30 - 130 %% 1

63% 2-Fluorophenol 04/27/21 WB 30 - 130 %% 1

80% Nitrobenzene-d5 04/27/21 WB 30 - 130 %% 1

74% Phenol-d5 04/27/21 WB 30 - 130 %% 1

85% Terphenyl-d14 04/27/21 WB 30 - 130 %% 1

Comments:

Corrosivity is based solely on the pH analysis performed above.

Per 1.4.6 of EPA method 8270D, 1,2-Diphenylhydrazine is unstable and readily converts to Azobenzene. Azobenzene is used for 
the calibration of 1,2-Diphenylhydrazine.

The reactivity, reported above, is based only on the EPA Interim Guidance for Reactive Cyanide. This method is no longer listed in 
the current version of SW-846.

The reactivity, reported above, is based only on the EPA Interim Guidance for Reactive Sulfide.  This method is no longer listed in 
the current version of SW-846.

Ignitability is based solely on the results of the closed cup flashpoint analysis performed above. Passed is >140 degree F.

The regulatory hold time for pH is immediately. This pH was performed in the laboratory and may be considered outside of hold-
time.

All soils, solids and sludges are reported on a dry weight basis unless otherwise noted in the sample comments.

Phyllis Shiller, Laboratory Director

April 29, 2021

Massachusetts does not offer certification for Soil/Solid matrices.

If you are the client above and have any questions concerning this testing, please do not hesitate to contact Phoenix Client Services at ext.200.  
The contents of this report cannot be discussed with anyone other than the client listed above without their written consent.

Reviewed and Released by: Rashmi Makol, Project Manager

RL/PQL=Reporting/Practical Quantitation Level  ND=Not Detected   BRL=Below Reporting Level
QA/QC Surrogates: Surrogates are compounds (preceeded with a %) added by the lab to determine analysis efficiency.  Surrogate 
results(%) listed in the report are not "detected" compounds.
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QA/QC Data

Parameter
            Blk
Blank   RL

MS
%

MSD
%

MS
RPD

QA/QC Report
April 29, 2021

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045
              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG I.D.: GCI15350

LCS
%

Dup
RPD

LCSD
%

LCS
RPD

%
Rec

Limits

%
RPD

Limits
Sample
Result

Dup
Result

QA/QC Batch 572739 (mg/kg), QC Sample No: CI15353 2X (CI15353, CI15354, CI15355)
Mercury - Soil 98.0 104BRL 5.990.9NC 93.3 2.6 75 - 125 20<0.03 0.040.02

Additional Mercury criteria: LCS acceptance range for waters is 80-120% and for soils is 75-125%

Comment:

QA/QC Batch 572627 (mg/kg), QC Sample No: CI15353 (CI15353, CI15354, CI15355)

ICP Metals - Soil
Arsenic 99.7BRL 101NC 118 15.5 75 - 125 352.77 2.660.67
Barium 111BRL 96.910.3 116 17.9 75 - 125 3546.1 41.60.33
Cadmium 104BRL 96.7NC 113 15.5 75 - 125 351.00 0.910.33
Chromium 102BRL 99.25.70 118 17.3 75 - 125 3518.0 17.00.33
Lead 102BRL 10130.6 120 17.2 75 - 125 3533.2 24.40.33
Selenium 93.6BRL 89.7NC 106 16.7 75 - 125 35<1.4 <1.41.3
Silver 94.5BRL 89.9NC 107 17.4 75 - 125 35<0.36 <0.350.33

Additional: LCS acceptance range is 80-120% MS acceptance range  75-125%.

Comment:
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Parameter
            Blk
Blank   RL

MS
%

MSD
%

MS
RPD

QA/QC Report
April 29, 2021

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045
              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG I.D.: GCI15350

LCS
%

Dup
RPD

LCSD
%

LCS
RPD

%
Rec

Limits

%
RPD

Limits
Sample
Result

Dup
Result

QA/QC Batch 572735 (mg/Kg), QC Sample No: CI14661 5X (CI15353, CI15354, CI15355)
Reactivity  Cyanide BRL 96.6NC 80 - 120 20<6 <5.65
Reactivity Sulfide BRL 93.5NC 80 - 120 20<20 <2020

Additional soil criteria LCS acceptance range is 80-120% MS acceptance range  75-125%.

Comment:

QA/QC Batch 572707 (umhos/cm), QC Sample No: CI14220 (CI15353, CI15354, CI15355)
Conductivity - Soil Matrix BRL 1010.60 75 - 125 30940 9345

Additional: LCS acceptance range is 85-115% MS acceptance range  75-125%.

Comment:

QA/QC Batch 572710 (PH), QC Sample No: CI15331 (CI15353, CI15354, CI15355)
pH at 25C - Soil 0.70 85 - 115 207.56 7.51

Additional: LCS acceptance range is 85-115% MS acceptance range  75-125%.

Comment:

QA/QC Batch 573001 (Degree F), QC Sample No: CI15932 (CI15353, CI15354, CI15355)
Flash Point 103NC 75 - 125 30>200 >200

Additional: LCS acceptance range is 85-115% MS acceptance range  75-125%.

Comment:
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QA/QC Data

Parameter
            Blk
Blank   RL

MS
%

MSD
%

MS
RPD

QA/QC Report
April 29, 2021

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045
              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG I.D.: GCI15350

LCS
%

LCSD
%

LCS
RPD

%
Rec

Limits

%
RPD

Limits

QA/QC Batch 572644 (mg/Kg), QC Sample No: CI15194 (CI15353, CI15354, CI15355)

TPH by GC (Extractable Products) - Soil
Ext. Petroleum H.C. (C9-C36) 83 100ND 18.697 90 7.5 50 - 150 3050
% COD (surr) 86 9357 7.895 85 11.1 50 - 150 30%
% Terphenyl (surr) 79 8673 8.588 82 7.1 50 - 150 30%

The ETPH/DRO LCS has been normalized based on the alkane calibration.

Comment:

QA/QC Batch 572648 (ug/Kg), QC Sample No: CI15181 10X (CI15353, CI15355)

Polychlorinated Biphenyls - Soil
PCB-1016 80 79ND 1.360 84 33.3 r40 - 140 30170
PCB-1221 ND 40 - 140 30170
PCB-1232 ND 40 - 140 30170
PCB-1242 ND 40 - 140 30170
PCB-1248 ND 40 - 140 30170
PCB-1254 ND 40 - 140 30170
PCB-1260 90 86ND 4.570 100 35.3 r40 - 140 30170
PCB-1262 ND 40 - 140 30170
PCB-1268 ND 40 - 140 30170
% DCBP (Surrogate Rec) 90 8595 5.789 100 11.6 30 - 150 30%
% DCBP (Surrogate Rec) (Confirm 101 9399 8.286 110 24.5 30 - 150 30%
% TCMX (Surrogate Rec) 72 7664 5.461 79 25.7 30 - 150 30%
% TCMX (Surrogate Rec) (Confirm 78 8264 5.061 85 32.9 r30 - 150 30%

QA/QC Batch 572807 (ug/Kg), QC Sample No: CI15887 10X (CI15354)

Polychlorinated Biphenyls - Soil
PCB-1016 87 65ND 28.977 40 - 140 30170
PCB-1221 ND 40 - 140 30170
PCB-1232 ND 40 - 140 30170
PCB-1242 ND 40 - 140 30170
PCB-1248 ND 40 - 140 30170
PCB-1254 ND 40 - 140 30170
PCB-1260 88 77ND 13.394 40 - 140 30170
PCB-1262 ND 40 - 140 30170
PCB-1268 ND 40 - 140 30170
% DCBP (Surrogate Rec) 93 7583 21.4103 30 - 150 30%
% DCBP (Surrogate Rec) (Confirm 99 7889 23.7111 30 - 150 30%
% TCMX (Surrogate Rec) 87 7154 20.362 30 - 150 30%
% TCMX (Surrogate Rec) (Confirm 83 6648 22.857 30 - 150 30%

This batch consists of a Blank, LCS, MS and MSD.

Comment:
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            Blk
Blank   RL
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%

MSD
%

MS
RPD

SDG I.D.: GCI15350

LCS
%

LCSD
%

LCS
RPD

%
Rec

Limits

%
RPD

Limits

QA/QC Batch 572628 (ug/kg), QC Sample No: CI15342 (CI15353, CI15354, CI15355)

Semivolatiles - Soil
1,2,4,5-Tetrachlorobenzene 73 71ND 2.873 76 4.0 40 - 140 30230
1,2,4-Trichlorobenzene 74 71ND 4.177 79 2.6 40 - 140 30230
1,2-Dichlorobenzene 74 73ND 1.477 77 0.0 40 - 140 30180
1,2-Diphenylhydrazine 82 78ND 5.086 86 0.0 40 - 140 30230
1,3-Dichlorobenzene 72 71ND 1.475 76 1.3 40 - 140 30230
1,4-Dichlorobenzene 72 69ND 4.375 75 0.0 40 - 140 30230
2,4,5-Trichlorophenol 97 88ND 9.795 92 3.2 30 - 130 30230
2,4,6-Trichlorophenol 96 93ND 3.296 100 4.1 30 - 130 30130
2,4-Dichlorophenol 91 88ND 3.490 93 3.3 30 - 130 30130
2,4-Dimethylphenol 84 78ND 7.489 94 5.5 30 - 130 30230
2,4-Dinitrophenol 84 76ND 10.078 71 9.4 30 - 130 30230
2,4-Dinitrotoluene 90 86ND 4.596 98 2.1 40 - 140 30130
2,6-Dinitrotoluene 91 87ND 4.596 95 1.0 40 - 140 30130
2-Chloronaphthalene 89 84ND 5.890 91 1.1 40 - 140 30230
2-Chlorophenol 87 83ND 4.788 90 2.2 30 - 130 30230
2-Methylnaphthalene 78 76ND 2.677 81 5.1 40 - 140 30230
2-Methylphenol (o-cresol) 91 87ND 4.596 94 2.1 30 - 130 30230
2-Nitroaniline 123 118ND 4.1132 133 0.8 40 - 140 30330
2-Nitrophenol 86 89ND 3.484 86 2.4 30 - 130 30230
3&4-Methylphenol (m&p-cresol) 88 85ND 3.587 92 5.6 30 - 130 30230
3,3'-Dichlorobenzidine 89 84ND 5.878 83 6.2 40 - 140 30130
3-Nitroaniline 81 83ND 2.489 92 3.3 40 - 140 30330
4,6-Dinitro-2-methylphenol 87 79ND 9.690 83 8.1 30 - 130 30230
4-Bromophenyl phenyl ether 87 87ND 0.092 92 0.0 40 - 140 30230
4-Chloro-3-methylphenol 95 90ND 5.491 97 6.4 30 - 130 30230
4-Chloroaniline 47 47ND 0.055 59 7.0 40 - 140 30230
4-Chlorophenyl phenyl ether 86 81ND 6.088 89 1.1 40 - 140 30230
4-Nitroaniline 88 83ND 5.893 94 1.1 40 - 140 30230
4-Nitrophenol 96 91ND 5.395 97 2.1 30 - 130 30230
Acenaphthene 85 81ND 4.887 90 3.4 40 - 140 30230
Acenaphthylene 81 77ND 5.183 85 2.4 40 - 140 30130
Acetophenone 79 76ND 3.979 81 2.5 40 - 140 30230
Aniline 43 41ND 4.844 46 4.4 40 - 140 30330
Anthracene 84 80ND 4.986 88 2.3 40 - 140 30230
Benz(a)anthracene 86 82ND 4.885 85 0.0 40 - 140 30230
Benzidine 17 19ND 11.137 33 11.4 l,m40 - 140 30330
Benzo(a)pyrene 82 81ND 1.286 88 2.3 40 - 140 30130
Benzo(b)fluoranthene 86 82ND 4.885 88 3.5 40 - 140 30160
Benzo(ghi)perylene 96 93ND 3.298 104 5.9 40 - 140 30230
Benzo(k)fluoranthene 82 80ND 2.579 81 2.5 40 - 140 30230
Benzoic Acid 21 15ND 33.342 36 15.4 m,r30 - 130 30670
Benzyl butyl phthalate 95 86ND 9.992 93 1.1 40 - 140 30230
Bis(2-chloroethoxy)methane 83 79ND 4.984 84 0.0 40 - 140 30230
Bis(2-chloroethyl)ether 71 71ND 0.076 76 0.0 40 - 140 30130
Bis(2-chloroisopropyl)ether 68 66ND 3.070 72 2.8 40 - 140 30230
Bis(2-ethylhexyl)phthalate 98 89ND 9.699 96 3.1 40 - 140 30230
Carbazole 87 83ND 4.790 94 4.3 40 - 140 30230
Chrysene 88 82ND 7.188 87 1.1 40 - 140 30230
Dibenz(a,h)anthracene 96 93ND 3.297 102 5.0 40 - 140 30130
Dibenzofuran 83 81ND 2.485 86 1.2 40 - 140 30230
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RPD

SDG I.D.: GCI15350
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Diethyl phthalate 86 81ND 6.087 89 2.3 40 - 140 30230
Dimethylphthalate 87 82ND 5.988 89 1.1 40 - 140 30230
Di-n-butylphthalate 79 76ND 3.988 86 2.3 40 - 140 30670
Di-n-octylphthalate 103 93ND 10.2104 104 0.0 40 - 140 30230
Fluoranthene 77 74ND 4.084 82 2.4 40 - 140 30230
Fluorene 87 83ND 4.789 91 2.2 40 - 140 30230
Hexachlorobenzene 83 80ND 3.785 85 0.0 40 - 140 30130
Hexachlorobutadiene 74 74ND 0.076 79 3.9 40 - 140 30230
Hexachlorocyclopentadiene 72 68ND 5.768 68 0.0 40 - 140 30230
Hexachloroethane 73 70ND 4.274 77 4.0 40 - 140 30130
Indeno(1,2,3-cd)pyrene 101 102ND 1.0106 109 2.8 40 - 140 30230
Isophorone 71 68ND 4.372 76 5.4 40 - 140 30130
Naphthalene 76 74ND 2.776 80 5.1 40 - 140 30230
Nitrobenzene 84 82ND 2.485 87 2.3 40 - 140 30130
N-Nitrosodimethylamine 69 67ND 2.977 76 1.3 40 - 140 30230
N-Nitrosodi-n-propylamine 87 85ND 2.388 87 1.1 40 - 140 30130
N-Nitrosodiphenylamine 82 78ND 5.087 89 2.3 40 - 140 30130
Pentachloronitrobenzene 84 84ND 0.087 98 11.9 40 - 140 30230
Pentachlorophenol 96 91ND 5.3103 99 4.0 30 - 130 30230
Phenanthrene 86 82ND 4.886 87 1.2 40 - 140 30130
Phenol 82 85ND 3.685 90 5.7 30 - 130 30230
Pyrene 78 75ND 3.984 82 2.4 40 - 140 30230
Pyridine 45 45ND 0.054 54 0.0 40 - 140 30230
% 2,4,6-Tribromophenol 96 9786 1.0107 100 6.8 30 - 130 30%
% 2-Fluorobiphenyl 83 7975 4.984 86 2.4 30 - 130 30%
% 2-Fluorophenol 79 7474 6.586 84 2.4 30 - 130 30%
% Nitrobenzene-d5 83 8375 0.087 88 1.1 30 - 130 30%
% Phenol-d5 84 8478 0.090 89 1.1 30 - 130 30%
% Terphenyl-d14 72 7175 1.483 83 0.0 30 - 130 30%

Additional 8270 criteria: 10% of compounds can be outside of acceptance criteria as long as recovery is at least 10%. (Acid surrogates 
acceptance range for aqueous samples: 10-110%, for soils 30-130%)

Comment:

QA/QC Batch 573174 (ug/kg), QC Sample No: CI16121 (CI15350, CI15351, CI15352)

Volatiles - Soil (Low Level)
1,1,1,2-Tetrachloroethane ND 101 100 1.0 70 - 130 305.0
1,1,1-Trichloroethane ND 97 92 5.3 70 - 130 305.0
1,1,2,2-Tetrachloroethane ND 99 103 4.0 70 - 130 303.0
1,1,2-Trichloroethane ND 94 97 3.1 70 - 130 305.0
1,1-Dichloroethane ND 98 96 2.1 70 - 130 305.0
1,1-Dichloroethene ND 93 90 3.3 70 - 130 305.0
1,1-Dichloropropene ND 94 92 2.2 70 - 130 305.0
1,2,3-Trichlorobenzene ND 107 108 0.9 70 - 130 305.0
1,2,3-Trichloropropane ND 98 99 1.0 70 - 130 305.0
1,2,4-Trichlorobenzene ND 109 106 2.8 70 - 130 305.0
1,2,4-Trimethylbenzene ND 100 97 3.0 70 - 130 301.0
1,2-Dibromo-3-chloropropane ND 102 111 8.5 70 - 130 305.0
1,2-Dibromoethane ND 97 99 2.0 70 - 130 305.0
1,2-Dichlorobenzene ND 96 96 0.0 70 - 130 305.0
1,2-Dichloroethane ND 95 95 0.0 70 - 130 305.0
1,2-Dichloropropane ND 95 93 2.1 70 - 130 305.0
1,3,5-Trimethylbenzene ND 99 96 3.1 70 - 130 301.0
1,3-Dichlorobenzene ND 99 98 1.0 70 - 130 305.0
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QA/QC Data

Parameter
            Blk
Blank   RL

MS
%

MSD
%

MS
RPD

SDG I.D.: GCI15350

LCS
%

LCSD
%

LCS
RPD

%
Rec

Limits

%
RPD

Limits

1,3-Dichloropropane ND 98 99 1.0 70 - 130 305.0
1,4-Dichlorobenzene ND 96 94 2.1 70 - 130 305.0
1,4-dioxane ND 142 101 33.7 r40 - 160 30100
2,2-Dichloropropane ND 96 94 2.1 70 - 130 305.0
2-Chlorotoluene ND 99 97 2.0 70 - 130 305.0
2-Hexanone ND 109 114 4.5 40 - 160 3025
2-Isopropyltoluene ND 103 101 2.0 70 - 130 305.0
4-Chlorotoluene ND 98 96 2.1 70 - 130 305.0
4-Methyl-2-pentanone ND 93 97 4.2 40 - 160 3025
Acetone ND 99 101 2.0 40 - 160 3010
Acrylonitrile ND 101 106 4.8 70 - 130 305.0
Benzene ND 98 97 1.0 70 - 130 301.0
Bromobenzene ND 97 98 1.0 70 - 130 305.0
Bromochloromethane ND 90 91 1.1 70 - 130 305.0
Bromodichloromethane ND 95 94 1.1 70 - 130 305.0
Bromoform ND 99 100 1.0 70 - 130 305.0
Bromomethane ND 83 77 7.5 40 - 160 305.0
Carbon Disulfide ND 108 103 4.7 70 - 130 305.0
Carbon tetrachloride ND 93 92 1.1 70 - 130 305.0
Chlorobenzene ND 97 96 1.0 70 - 130 305.0
Chloroethane ND 90 83 8.1 70 - 130 305.0
Chloroform ND 93 92 1.1 70 - 130 305.0
Chloromethane ND 95 93 2.1 40 - 160 305.0
cis-1,2-Dichloroethene ND 93 91 2.2 70 - 130 305.0
cis-1,3-Dichloropropene ND 100 100 0.0 70 - 130 305.0
Dibromochloromethane ND 98 101 3.0 70 - 130 303.0
Dibromomethane ND 91 93 2.2 70 - 130 305.0
Dichlorodifluoromethane ND 89 85 4.6 40 - 160 305.0
Diethyl ether ND 97 96 1.0 70 - 130 305.0
Di-isopropyl ether ND 100 101 1.0 70 - 130 305.0
Ethyl tert-butyl ether ND 101 102 1.0 70 - 130 305.0
Ethylbenzene ND 100 98 2.0 70 - 130 301.0
Hexachlorobutadiene ND 103 98 5.0 70 - 130 305.0
Isopropylbenzene ND 102 100 2.0 70 - 130 301.0
m&p-Xylene ND 100 97 3.0 70 - 130 302.0
Methyl ethyl ketone ND 106 108 1.9 40 - 160 305.0
Methyl t-butyl ether (MTBE) ND 94 94 0.0 70 - 130 301.0
Methylene chloride ND 77 76 1.3 70 - 130 305.0
Naphthalene ND 116 120 3.4 70 - 130 305.0
n-Butylbenzene ND 98 93 5.2 70 - 130 301.0
n-Propylbenzene ND 98 95 3.1 70 - 130 301.0
o-Xylene ND 101 99 2.0 70 - 130 302.0
p-Isopropyltoluene ND 102 100 2.0 70 - 130 301.0
sec-Butylbenzene ND 110 107 2.8 70 - 130 301.0
Styrene ND 102 100 2.0 70 - 130 305.0
tert-amyl methyl ether ND 103 104 1.0 70 - 130 305.0
tert-Butylbenzene ND 100 98 2.0 70 - 130 301.0
Tetrachloroethene ND 94 92 2.2 70 - 130 305.0
Tetrahydrofuran (THF) ND 92 99 7.3 70 - 130 305.0
Toluene ND 96 95 1.0 70 - 130 301.0
trans-1,2-Dichloroethene ND 98 96 2.1 70 - 130 305.0
trans-1,3-Dichloropropene ND 99 99 0.0 70 - 130 305.0
trans-1,4-dichloro-2-butene ND 107 111 3.7 70 - 130 305.0
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QA/QC Data

Parameter
            Blk
Blank   RL

MS
%

MSD
%

MS
RPD

SDG I.D.: GCI15350

LCS
%

LCSD
%

LCS
RPD

%
Rec

Limits

%
RPD

Limits

Trichloroethene ND 98 95 3.1 70 - 130 305.0
Trichlorofluoromethane ND 91 87 4.5 70 - 130 305.0
Trichlorotrifluoroethane ND 99 96 3.1 70 - 130 305.0
Vinyl chloride ND 94 91 3.2 70 - 130 305.0
% 1,2-dichlorobenzene-d4 101 100 100 0.0 70 - 130 30%
% Bromofluorobenzene 96 99 99 0.0 70 - 130 30%
% Dibromofluoromethane 101 97 100 3.0 70 - 130 30%
% Toluene-d8 101 100 99 1.0 70 - 130 30%

The Low Level MS/MSD are not reported for this batch.

Additional 8260 criteria: 10% of compounds can be outside of acceptance criteria as long as recovery is 10%.
The RPD criteria for the LCS/LCSD is 20%,
The MS/MSD RPD criteria is listed above.

Comment:

l = This parameter is outside laboratory LCS/LCSD specified recovery limits.
m = This parameter is outside laboratory MS/MSD specified recovery limits.
r = This parameter is outside laboratory RPD specified recovery limits.

MS - Matrix Spike
Phyllis Shiller, Laboratory Director

If there are any questions regarding this data, please call Phoenix Client Services at extension 200.

April 29, 2021
MS Dup - Matrix Spike Duplicate

RPD - Relative Percent Difference
LCS - Laboratory Control Sample
LCSD - Laboratory Control Sample Duplicate

NC - No Criteria
Intf - Interference
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Sample Criteria Exceedances ReportThursday, April 29, 2021

Acode Phoenix Analyte CriteriaResult RLSampNo
Analysis

UnitsCriteria

GCI15350 - PEER
Criteria: MA: CAM, S1

RL
Criteria

State: MA

#Type!*** No Data to Display ***

Phoenix Laboratories does not assume responsibility for the data contained in this exceedance report.  It is provided as an additional tool to identify requested criteria exceedences.  All efforts are 
made to ensure the accuracy of the data (obtained from appropriate agencies).  A lack of exceedence information does not necessarily suggest conformance to the criteria.  It is ultimately the site 
professional's responsibility to determine appropriate compliance.
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Project Location: PIERCE SCHOOL-BROOKLINE

Project #:Phoenix Environmental Laboratories, Inc.Laboratory Name:

This Form provides certifications for the following data set:  [list Laboratory Sample ID Number(s)]

MassDEP Analytical Protocol Certification Form

CI15350, CI15351, CI15352, CI15353, CI15354, CI15355

RTN:

8330 Explosives
CAM VIII A

Rashmi Makol

Yes
Were all samples received in a condition consistent with those described on the 
Chain-of-Custody, properly preserved (including temperature*) in the field or 
laboratory, and prepared/analyzed with method holding times? (* see narrative)

Were the analytical method(s) and all associated QC requirements specified in the 
selected CAM protocol(s) followed?

No

Project Manager

Were all required corrective actions and analytical response actions specified in the 
selected CAM protocol(s) implemented for all identified performance standard non-
conformances?

a. VPH, EPH, and APH Methods only:  Was each method conducted without 
significant modification(s)?  (refer to the individual method(s) for a list of significant 
modifications).
b.  APH and TO-15 methods only: Was the complete analyte list reported for each 
method?

Were all applicable CAM protocol QC and performance standard non-
conformances identified and evaluated in a laboratory narrative (including all "No" 
responses to Questions A through E)?

I, the undersigned, attest under the pains and penalties of perjury that, based upon my personal   inquiry of those 

responsible for obtaining the information, the material contained in this analytical  report is, to the best of my knowledge 

and belief, accurate and complete.

Yes No

A

B

C

E

F

Thursday, April 29, 2021Date:

8260 VOC
CAM II A

Matrices:

All negative responses must be addressed in an attached laboratory narrative.

Authorized 
Signature:

Affirmative responses to questions A through F are required for "Presumptive Certainty" status

Responses to questions G, H and I below is required for "Presumptive Certainty" status

Groundwater/Surface Water Soil/Sediment Drinking Water Other:

Yes No

Printed Name:

Position:

Air

7470/7471 Hg
CAM III B

MassDEP VPH
CAM IV A

8081 Pesticides
CAM V B

7196 Hex Cr
CAM VI B

MassDEP APH
CAM IX A

8270 SVOC
CAM II B

7010 Metals
CAM III C

MassDEP EPH
CAM IV B

8151 Herbicides
CAM V C

TO-15 VOC
CAM IX B

6010 Metals
CAM III A

6020 Metals
CAM III D

8082 PCB
CAM V A

6860 Perchlorate
CAM VIII B

9012 Total 
Cyanide/PAC
CAM V1 A

 CAM Protocol (check all that apply below)

Yes No

Yes No

Does the laboratory report comply with all the reporting requirements speified in 
CAM VII A, "Quality Assurance and Quality Control Guidelines for the Acquisition 
and Reporting of Analytical Data"?

D

Yes No

Yes No

G
Yes No

Were all QC performance standards specified in the CAM protocol(s) achieved? 
See Sections: PCB, SVOA, VOA Narrations .

H
Yes No

Were results reported for the complete analyte list specified in the selected CAM 
protocol(s)?

I
Yes No

Data User Note:  Data that achieve "Presumptive Certainty" status may not necessarily meet the data usability and 

representativeness requirements described in 310 CMR 40.  1056(2)(k) and WSC-07-350

 

Were the reporting limits at or below all CAM reporting limits specified in the 
selected CAM protocol(s)?
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MCP Certification Report
April 29, 2021

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045
              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG I.D.: GCI15350

SDG Comments
Metals Analysis:
The client requested a shorter list of elements than the 6010 MCP list.

Phoenix reporting levels may exceed those referenced in the CAM protocol.  Please refer to criteria sheet for comparisons to 
requested MCP standards.

Cyanide Narration
Were all QA/QC performance criteria specified in the MADEP document CAM achieved?  Yes.

Instrument:

CI15353 , CI15354 , CI15355 

LACHAT 04/27/21-1 Dustin Harrison, Greg Danielewski, Chemist 04/27/21

The samples were distilled in accordance with the method.
The initial calibration met criteria. 

The calibration check standards (ICV,CCV) were within 15% of true value and were analyzed at a frequencey of one per ten 
samples.
The continuing calibration blanks (ICB,CCB) had concentrations less than the reporting level.

The method blank, laboratory control sample (LCS), and matrix spike were distilled with the samples.

QC (Batch Specific):

CI15353, CI15354, CI15355

Batch 572735  (CI14661)

All LCS recoveries were within 80 - 120 with the following exceptions: None.
Additional soil criteria LCS acceptance range is 80-120% MS acceptance range  75-125%.

I attest under the pains and penalties of perjury that, based upon my inquiry of those individuals immediately responsible for 
obtaining the information,  the material contained in this report is, to the best of my knowledge and belief, accurate and complete.

ETPH Narration
Were all QA/QC performance criteria specified in the MADEP document CAM achieved?  Yes.

Instrument:

CI15353 (1X), CI15354 (1X), CI15355 (1X)

AU-FID11 04/27/21-1 Jeff Bucko, Chemist 04/27/21

The initial calibration (ETPH216I) RSD for the compound list was less than 30% except for the following compounds: None.
As per section 7.2.3, a discrimination check standard was run (427A003_1) and contained the following outliers: None.
The continuing calibration %D for the compound list was less than 30% except for the following compounds:None.

QC (Batch Specific):

CI15353, CI15354, CI15355

Batch 572644  (CI15194)
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MCP Certification Report
April 29, 2021

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045
              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG I.D.: GCI15350

ETPH Narration
All LCS recoveries were within 50 - 150 with the following exceptions: None.
All LCSD recoveries were within 50 - 150 with the following exceptions: None.
All LCS/LCSD RPDs were less than 30% with the following exceptions: None.
The ETPH/DRO LCS has been normalized based on the alkane calibration.

I attest under the pains and penalties of perjury that, based upon my inquiry of those individuals immediately responsible for 
obtaining the information,  the material contained in this report is, to the best of my knowledge and belief, accurate and complete.

Mercury Narration
Were all QA/QC performance criteria specified in the analytical method achieved? Yes.

Instrument:

CI15353, CI15354, CI15355

MERLIN 04/27/21 08:51 Mike Hornak, Chemist 04/27/21

The method preparation blank, ICB, and CCBs contain all of the acids and reagents as the samples.
The initial calibration met all criteria including a standard run at or below the reporting level.
All calibration verification standards (ICV, CCV) met criteria. 
All calibration blank verification standards (ICB, CCB) met criteria. 
The matrix spike sample is used to identify spectral interference for each batch of samples, if within 85-115%, no interference is 
observed and no further action is taken.
The following Initial Calibration Verification (ICV) compounds did not meet criteria: None.
The following Continuing Calibration Verification (CCV) compounds did not meet criteria: None.

QC (Batch Specific):

CI15353, CI15354, CI15355

Batch 572739  (CI15353)

All LCS recoveries were within 75 - 125 with the following exceptions: None.
All LCSD recoveries were within 75 - 125 with the following exceptions: None.
All LCS/LCSD RPDs were less than 20% with the following exceptions: None.
Additional Mercury criteria: LCS acceptance range for waters is 80-120% and for soils is 75-125%

ICP Metals Narration
Were all QA/QC performance criteria specified in the analytical method achieved? Yes.

Instrument:

CI15353, CI15354, CI15355

ARCOS-2 04/27/21 11:37 Emily Kolominskaya, Tina Hall, Chemist 04/27/21

The linear range is defined daily by the calibration range.
The following Initial Calibration Verification (ICV) compounds did not meet criteria: None.
The following Continuing Calibration Verification (CCV) compounds did not meet criteria: None.
The following ICP Interference Check (ICSAB) compounds did not meet criteria: None.

QC (Batch Specific):

Batch 572627  (CI15353)
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 Certification Report
April 29, 2021

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045
              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG I.D.: GCI15350

ICP Metals Narration
CI15353, CI15354, CI15355

All LCS recoveries were within 75 - 125 with the following exceptions: None.
All LCSD recoveries were within 75 - 125 with the following exceptions: None.
All LCS/LCSD RPDs were less than 35% with the following exceptions: None.
Additional: LCS acceptance range is 80-120% MS acceptance range  75-125%.

PCB Narration
Were all QA/QC performance criteria specified in the MADEP document CAM achieved?  No. 

QC Batch 572648 (Samples:  CI15353, CI15355): -----

The LCS/LCSD RPD exceeds the method criteria for one or more analytes, but these analytes were not reported in the 

sample(s) so no variability is suspected. (PCB-1016, PCB-1260)

The LCS/LCSD RPD exceeds the method criteria for one or more surrogates, therefore there may be variability in the 

reported result. (% TCMX (Surrogate Rec) (Confirmation))

Instrument:

CI15353 (2X), CI15355 (2X)

AU-ECD1 04/27/21-1 Saadia Chudary, Chemist 04/27/21

The initial calibration (PC222AI) RSD for the compound list was less than 20% except for the following compounds: None.
The initial calibration (PC222BI) RSD for the compound list was less than 20% except for the following compounds: None.
The continuing calibration %D for the compound list was less than 15% except for the following compounds:None.

CI15354 (2X)

AU-ECD3 04/28/21-1 Saadia Chudary, Chemist 04/28/21

The initial calibration (PC405AI) RSD for the compound list was less than 20% except for the following compounds: None.
The initial calibration (PC405BI) RSD for the compound list was less than 20% except for the following compounds: None.
The continuing calibration %D for the compound list was less than 15% except for the following compounds:
Samples: CI15354
  Preceding CC 428B016 - None.
  Succeeding CC 428B029 - DCBP SURR -20%L (15%), PCB 1260 -19%L (%)

QC (Batch Specific):

CI15353, CI15355

Batch 572648  (CI15181)

All LCS recoveries were within 40 - 140 with the following exceptions: None.
All LCSD recoveries were within 40 - 140 with the following exceptions: None.
All LCS/LCSD RPDs were less than 30% with the following exceptions: % TCMX (Surrogate Rec) (Confirmation)(32.9%), PCB-
1016(33.3%), PCB-1260(35.3%)

CI15354

Batch 572807  (CI15887)

All LCS recoveries were within 40 - 140 with the following exceptions: None.
This batch consists of a Blank, LCS, MS and MSD.
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MCP Certification Report
April 29, 2021

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045
              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG I.D.: GCI15350

PCB Narration
I attest under the pains and penalties of perjury that, based upon my inquiry of those individuals immediately responsible for 
obtaining the information,  the material contained in this report is, to the best of my knowledge and belief, accurate and complete.

SVOA Narration
Were all QA/QC performance criteria specified in the MADEP document CAM achieved?  No. 

QC Batch 572628 (Samples:  CI15353, CI15354, CI15355): -----

The QC recoveries for one or more analytes is below the method criteria.  A slight low bias is likely. (Benzidine)

Instrument:

CI15353 (1X), CI15354 (1X), CI15355 (1X)

CHEM34 04/26/21-2 Wes Bryon, Chemist 04/26/21

Initial Calibration Evaluation (CHEM34/34_SPLIT_0426):
100% of target compounds met criteria. 
The following compounds had %RSDs >20%: None.
The following compounds did not meet recommended response factors: None.
The following compounds did not meet a minimum response factors: None.

Continuing Calibration Verification  (CHEM34/0426_31-34_SPLIT_0426) (MCP Compliance):
Internal standard areas were within 50 to 200% of the initial calibration with the following exceptions: None.
100% of target compounds met criteria. 
The following compounds did not meet % deviation criteria: None.
The following compounds did not meet maximum % deviations: None.
The following compounds did not meet recommended response factors: Hexachlorobenzene 0.097 (0.1)
The following compounds did not meet minimum response factors: None.

QC (Batch Specific):

CI15353, CI15354, CI15355

Batch 572628  (CI15342)

All LCS recoveries were within 40 - 140 with the following exceptions: Benzidine(37%)
All LCSD recoveries were within 40 - 140 with the following exceptions: Benzidine(33%)
All LCS/LCSD RPDs were less than 30% with the following exceptions: None.
Additional 8270 criteria: 10% of compounds can be outside of acceptance criteria as long as recovery is at least 10%. (Acid 
surrogates acceptance range for aqueous samples: 10-110%, for soils 30-130%)

I attest under the pains and penalties of perjury that, based upon my inquiry of those individuals immediately responsible for 
obtaining the information,  the material contained in this report is, to the best of my knowledge and belief, accurate and complete.

VOA Narration
Were all QA/QC performance criteria specified in the MADEP document CAM achieved?  No. 

QC Batch 573174 (Samples:  CI15350, CI15351, CI15352): -----

The LCS/LCSD RPD exceeds the method criteria for one or more analytes, but these analytes were not reported in the 

sample(s) so no variability is suspected. (1,4-dioxane)
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MCP Certification Report
April 29, 2021

587 East Middle Turnpike, P.O.Box 370, Manchester, CT 06045
              Tel. (860) 645-1102            Fax (860) 645-0823

Environmental Laboratories, Inc.

SDG I.D.: GCI15350

VOA Narration
Instrument:

CI15350 (1X), CI15351 (1X), CI15352 (1X)

CHEM03 04/28/21-1 Jane Li, Chemist 04/28/21

Initial Calibration Evaluation (CHEM03/VT-L042721):
96% of target compounds met criteria. 
The following compounds had %RSDs >20%: Acetone 32% (20%), Chloroethane 21% (20%), Methylene chloride 25% (20%)
The following compounds did not meet Table 4 recommended minimum response factors: Acetone 0.095 (0.1), 
Tetrachloroethene 0.154 (0.2)
The following compounds did not meet the minimum response factor of 0.05: None.

Continuing Calibration Verification  (CHEM03/0428_04-VT-L042721) (MCP Compliance):
Internal standard areas were within 50 to 200% of the initial calibration with the following exceptions: None.
99% of target compounds met criteria. 
The following compounds did not meet % deviation criteria: Acetone 21%L (20%)
The following compounds did not meet maximum % deviations: None.
The following compounds did not meet Table 4 recommended minimum response factors: Acetone 0.075 (0.1), 
Tetrachloroethene 0.153 (0.2)
The following compounds did not meet the minimum MCP response factor of 0.05: None.

QC (Batch Specific):

CI15350(1X), CI15351(1X), CI15352(1X)

Batch 573174  (CI16121) CHEM03 4/28/2021-1

All LCS recoveries were within 70 - 130 with the following exceptions: None.
All LCSD recoveries were within 70 - 130 with the following exceptions: None.
All LCS/LCSD RPDs were less than 30% with the following exceptions: 1,4-dioxane(33.7%)
The Low Level MS/MSD are not reported for this batch.
Additional 8260 criteria: 10% of compounds can be outside of acceptance criteria as long as recovery is 10%.
The RPD criteria for the LCS/LCSD is 20%,
The MS/MSD RPD criteria is listed above.

I attest under the pains and penalties of perjury that, based upon my inquiry of those individuals immediately responsible for 
obtaining the information,  the material contained in this report is, to the best of my knowledge and belief, accurate and complete.
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APPENDIX D 

 

BORING LOGS 



2-1-1-1
(2)

2-2-2-3
(4)

2-3-3-3
(6)

4-5-4-6
(9)

7-8-6-7
(14)

17-17-21-22
(38)

25-24-19-21
(43)

23-20-18-24
(38)

9-5-9-8
(14)

10-9-6-9
(15)

S1

S2

S3

S4

S5

S6

S7

S8

S9

S10

24/6

24/12

24/13

24/6

24/10

24/0

24/8

24/16

24/14

24/12

Fill

Sand and
Gravel

0

2

4

6

8

10

12

14

16

18

20

12.0
18.0

20.0

S1 - Top3": Bark mulch
Bot. 3": Silty SAND (SM), fine, trace medium to coarse, 20-25% fines, ~5% fine
subrounded gravel, trace of  organic, trace of roots, trace of mulch, dark brown,
moist

S2 - Silty SAND (SM), fine, trace medium to coarse, ~25-30% fines, 5-10% fine
subrounded to sub angular gravel, trace of organic, trace of roots, trace of brick,
light brown, moist

S3 - Similar to S2

S4 - Well Graded GRAVEL with Silt and Sand (GW-GM), fine to coarse
subrounded gravel, 10-15% fines, 25-30% fine to medium sand, trace of
organic soil, dark brown, moist

S5 - Top 2": brick
Bot 8": Silty SAND with Gravel (SM), fine to medium, trace of coarse, 15-20%
fines, ~15% fine subrounded gravel, trace of brick, dark brown, moist

S6 - No recovery. Drove 3" spoon, Similar to bottom 8" of S5

S7 - Silty SAND with Gravel (SM), fine to medium, trace coarse, 15-20% fines,
~15% fine to coarse subrounded subangular gravel, stratified layering, light
brown, wet

S8 - Top 14": Poorly Graded SAND with Silt and Gravel (SP-SM), fine to
coarse, 10-15% fines, 15-20% subrounded gravel, stratified layering, light
brown, wet
Bot. 2": Silty SAND (SM), fine, trace medium, trace coarse, ~20% fines, light
brown, moist
S9 - Poorly Graded SAND with Silt and Gravel (SP-SM), fine to coarse, 10-15%
fines, ~15% fine to coarse subrounded to subangular gravel, soil layering, rust
layer, wet

S10 - Silty SAND with Gravel (SM), fine to medium, trace coarse, 15-20% fines,
~15% fine to coarse subrounded to subangular gravel, light brown, wet

Bottom of borehole at 20.0 feet. Backfilled borehole with drill cuttings.

GENERAL NOTES:
1. The ground surface elevation was interpolated to the nearest foot from drawings titled: "Existing Conditions Plan, Pierce Elementary School,

Brookline, Mass.," prepared by Feldman Land Surveyors, dated May 17, 2021, and provided to us by Miller Dyer Spears Inc. (MDS) via e-mail on
May 17, 2021.

BORING LOCATION: Near NW corner of existing school

COORDINATES: NA

AT END OF DRILLING: 17.0 ft. / El. 13.0 ft.

WEATHER: 60's / Sunny

TOTAL DEPTH: 20 ft.

GROUNDWATER LEVELS:

DRILLING FOREMAN: Jon Beirholm

DRILLING METHOD: Drive and wash with 4-inch casing

HAMMER TYPE: Automatic

HAMMER WEIGHT: 140 lb. HAMMER DROP: 30 in.

SPLIT SPOON DIA.: 1.375 in. I.D., 2 in. O.D.

CORE BARREL SIZE: NA

DRILLING SUBCONTRACTOR: Northern Drill Service, Inc.

DRILL RIG TYPE/MODEL: Diedrich D-25 Track RigSURFACE El.: 30 ft.  (see note 1)

DATE COMPLETED: 4/23/21DATE STARTED: 4/23/21

CHECKED BY: QVLOGGED BY: FR

DURING DRILLING: 8.6 ft. / El. 21.4 ft. Based on sample moisture

OTHER: -
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7-5-6

6-10-6-3
(16)

8-9-6-11
(15)

6-3-3-4
(6)

10-11-10-8
(21)

9-5-4-3
(9)

17-13-17-18
(30)

7-16-16-26
(32)

S1

S2

S3

S4

S5

S6

S7

S8

18/3

24/6

24/6

24/12

24/12

24/20

24/12

24/12

Concrete

Fill

Sand and
Gravel

0.5

2

4

6

8

10

12

15

17

20

22

0.5
30.5

8.5
22.5

22.0

6" of Concrete (sidewalk)
S1 - Poorly Graded SAND with Silt (SP-SM), fine to medium, trace coarse,
10-15% fines, 5-10% fine to coarse subrounded gravel, piece of concrete in tip
of split spoon, gray, moist
S2 - Silty SAND (SM), fine, trace medium to coarse, 20-25% fines, 10-15% fine
to coarse subrounded to angular gravel, trace of organic soil, brown, moist

S3 - Similar to S2, No trace of organic soil

S4 - Poorly Graded SAND with Silt (SP-SM), fine, trace medium to coarse,
5-10% fines, trace fine angular gravel, light brown, moist

S5 - Top 6": Poorly Graded SAND with Silt and Gravel (SP-SM), fine to coarse,
5-10% fines, ~15% fine subrounded gravel, trace of asphalt, light brown, moist
Bot. 6": Poorly Graded SAND (SP), fine, trace medium to coarse, ~5% fines,
~5% fine subrounded gravel, soil rust strips, brown, moist
S6 - Top 4": Silty SAND (SM), fine, trace medium, ~15% fines, soil rust strips,
brown, moist
Bot. 16": Poorly Graded SAND (SP), fine to coarse, ~5% fines, ~5% fine
subrounded to subangular gravel, light brown, moist

S7 - Top 11": Silty SAND with Gravel (SM), fine, trace medium to coarse,
15-20% fines, 15-20% fine to coarse angular gravel, soil stratification, light
brown to brown, moist
Bottom 1": Poorly Graded SAND with Silt (SP-SM), fine to medium, trace
course, ~10-15% organic fines, trace fine gravel, black, moist (natural at bottom
of 1" layer)

S8 - Well Graded GRAVEL with Silt and Sand (GW-GM), fine to coarse,
angular, 10-15% fines, 15-20% fine to coarse sand, angular, brown, wet

Bottom of borehole at 22.0 feet. Backfilled borehole with drill cuttings and
restored ground surface with concrete.

GENERAL NOTES:
1. The ground surface elevation was interpolated to the nearest foot from drawings titled: "Existing Conditions Plan, Pierce Elementary School,

Brookline, Mass.," prepared by Feldman Land Surveyors, dated May 17, 2021, and provided to us by Miller Dyer Spears Inc. (MDS) via e-mail on
May 17, 2021.

BORING LOCATION: Near NW side of parking garage on School Street

COORDINATES: NA

AT END OF DRILLING: 19.0 ft. / El. 12.0 ft.

WEATHER: 70's / Sunny

TOTAL DEPTH: 22 ft.

GROUNDWATER LEVELS:

DRILLING FOREMAN: Tim Tucker

DRILLING METHOD: Hollow Stem Auger (3-1/4" I.D.)

HAMMER TYPE: Automatic

HAMMER WEIGHT: 140 lb. HAMMER DROP: 30 in.

SPLIT SPOON DIA.: 1.375 in. I.D., 2 in. O.D.

CORE BARREL SIZE: NA

DRILLING SUBCONTRACTOR: Northern Drill Service, Inc.

DRILL RIG TYPE/MODEL: Mobile B-59 Truck RigSURFACE El.: 31 ft.  (see note 1)

DATE COMPLETED: 4/20/21DATE STARTED: 4/20/21

CHECKED BY: TGLOGGED BY: FR

DURING DRILLING: 20.0 ft. / El. 11.0 ft. Based on sample moisture

OTHER: -
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7-7-8

7-6-7-10
(13)

7-7-7-8
(14)

7-9-8-6
(17)

10-9-13-17
(22)

29-42-29-28
(71)

10-19-21-26
(40)

10-14-16-20
(30)

S1

S2

S3

S4

S5

S6

S7

S8

18/10

24/8

24/4

24/3

24/6

24/10

24/18

24/20

Concrete

Fill

Sand and
Gravel

0.5

2

4

6

8

10
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15

17
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22

0.3
36.7

8.0
29.0

22.0

4" of Concrete (sidewalk)
S1 - Silty SAND with Gravel (SM), fine to medium, trace coarse, 15-20% fines,
15-20% fine to coarse subrounded gravel, trace of organic soil, brown, moist

S2 - Silty SAND with Gravel (SM), fine to medium, trace coarse, ~20% fines,
15-20% fine to coarse subrounded to subangular gravel, brown, moist

S3 - Similar to S2, trace of asphalt

S4 - Silty SAND (SM), fine to medium, trace coarse, ~20% slightly plastic fines,
5-10% fine gravel, trace of asphalt, trace of brick, brown, moist

S5 - Silty SAND (SM), fine, trace medium to coarse, 25-30% slightly plastic
fines, 5-10% fine subrounded gravel, gray, moist

S6 - Silty SAND with Gravel (SM), fine, trace medium to coarse, 20-25% slightly
plastic fines, 25-30% fine to coarse subrounded to angular gravel, brown, moist

S7 - Silty SAND with Gravel (SM), fine, trace medium to coarse, 25-30% fines,
~15% fine angular gravel, gray, moist

S8 - Silty SAND (SM), fine, trace medium to coarse, 20-25% slightly plastic
fines, 0-5% fine subrounded gravel, light brown, moist

Bottom of borehole at 22.0 feet. Backfilled borehole with drill cuttings and
restored ground surface with concrete.

GENERAL NOTES:
1. The ground surface elevation was interpolated to the nearest foot from drawings titled: "Existing Conditions Plan, Pierce Elementary School,

Brookline, Mass.," prepared by Feldman Land Surveyors, dated May 17, 2021, and provided to us by Miller Dyer Spears Inc. (MDS) via e-mail on
May 17, 2021.

BORING LOCATION: Near NW corner of existing school on School Street

COORDINATES: NA

AT END OF DRILLING: Not encountered

WEATHER: 70's / Sunny

TOTAL DEPTH: 22 ft.

GROUNDWATER LEVELS:

DRILLING FOREMAN: Tim Tucker

DRILLING METHOD: Hollow Stem Auger (3-1/4" I.D.)

HAMMER TYPE: Automatic

HAMMER WEIGHT: 140 lb. HAMMER DROP: 30 in.

SPLIT SPOON DIA.: 1.375 in. I.D., 2 in. O.D.

CORE BARREL SIZE: NA

DRILLING SUBCONTRACTOR: Northern Drill Service, Inc.

DRILL RIG TYPE/MODEL: Mobile B-59 Truck RigSURFACE El.: 37 ft.  (see note 1)

DATE COMPLETED: 4/20/21DATE STARTED: 4/20/21

CHECKED BY: TGLOGGED BY: FR

DURING DRILLING: Not encountered

OTHER: -
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9-13-9
(22)

11-10-9-10
(19)

11-5-5-5
(10)

7-6-5-5
(11)

3-2-4-11
(6)

18-30-25-29
(55)

24-34-31-30
(65)

11-24-30-14
(54)

S1

S2

S3

S4

S5

S6

S7

S8

18/6

24/1

24/12

24/12

24/8

24/20

24/2

24/12

Asphalt

Fill

Sand and
Gravel

0.5

2

4

6

8

10

12

15

17

20

22

0.3
40.7

10.0
31.0

22.0

4" of Asphalt
S1 - Silty SAND with Gravel (SM), fine to medium, trace coarse, ~15% fines,
20-25% fine to coarse subrounded to angular gravel, trace of organic soil, trace
of brick, trace of asphalt, brown, moist

S2 - Similar to S1, No trace of brick, rock in tip of split spoon sampler

S3 - Poorly Graded SAND (SP), fine to medium, trace coarse, ~5% fines,
5-10% fine subrounded gravel, light brown, moist

S4 - Well Graded SAND with Gravel (SW), fine to coarse, 0-5% fines, 30-35%
fine gravel, light brown

S5 - Silty SAND (SM), fine, trace medium to coarse, 15-20% fines, ~10% fine
angular gravel, piece of wood, light brown, moist

S6 - Silty SAND with Gravel (SM), fine, trace medium to coarse, ~30% slightly
plastic fines, 15-20% fine to medium subrounded to angular gravel, light brown,
moist

S7 - Silty SAND (SM), fine, trace medium to coarse, 20-25% slightly plastic
fines, light brown, moist

S8 - Silty SAND with Gravel (SM), fine, trace medium to coarse, ~30% fines,
15-20% fine to coarse subangular to angular gravel, light brown, moist

Bottom of borehole at 22.0 feet. Backfilled borehole with drill cuttings and
restored ground surface with asphalt cold patch.

GENERAL NOTES:
1. The ground surface elevation was interpolated to the nearest foot from drawings titled: "Existing Conditions Plan, Pierce Elementary School,

Brookline, Mass.," prepared by Feldman Land Surveyors, dated May 17, 2021, and provided to us by Miller Dyer Spears Inc. (MDS) via e-mail on
May 17, 2021.

BORING LOCATION: Near NW side of school alley

COORDINATES: NA

AT END OF DRILLING: Not encountered

WEATHER: 70's / Sunny

TOTAL DEPTH: 22 ft.

GROUNDWATER LEVELS:

DRILLING FOREMAN: Tim Tucker

DRILLING METHOD: Hollow Stem Auger (3-1/4" I.D.)

HAMMER TYPE: Automatic

HAMMER WEIGHT: 140 lb. HAMMER DROP: 30 in.

SPLIT SPOON DIA.: 1.375 in. I.D., 2 in. O.D.

CORE BARREL SIZE: NA

DRILLING SUBCONTRACTOR: Northern Drill Service, Inc.

DRILL RIG TYPE/MODEL: Mobile B-59 Truck RigSURFACE El.: 41 ft.  (see note 1)

DATE COMPLETED: 4/20/21DATE STARTED: 4/20/21

CHECKED BY: TGLOGGED BY: FR

DURING DRILLING: Not encountered

OTHER: -
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7-11-9
(18)

8-21-33-36
(54)

24-33-30-45
(63)

27-33-40-45
(73)

16-20-26-25
(46)

17-25-34-37
(59)

18-28-32-35
(60)

S1

S2

S3

S4

S5

S6

S7

18/18

24/16

24/20

24/18

24/20

24/16

24/14

Asphalt

Fill

Sand and
Gravel

0.5

2

4

6

8

9

11

14

16

19

21

0.3
54.7

2.0
53.0

21.0

4" of Asphalt
S1 - Silty SAND with Gravel (SM), fine, trace medium to coarse, 30-35% slightly
plastic fines, ~15% fine subangular to subrounded gravel, light brown, wet

S2 - Silty SAND with Gravel (SM), fine to coarse, 40-45% fines, 25-30% fine to
coarse subrounded gravel, light brown

S3 - Silty SAND with Gravel (SM), fine, trace medium to coarse, 20-25% fines,
~20% fine to medium subrounded to subangular gravel, light brown, moist

S4 - Silty SAND with Gravel (SM), fine, trace medium to coarse, ~25% fines,
~15%  fine subrounded to subangular gravel, light brown, moist

S5 - Clayey SAND with Gravel (SC), fine to medium, ~40% slightly plastic fines,
~15% fine subrounded to angular gravel, light brown, moist

S6 - Similar to S5

S7 - Similar to S5, ~20% gravel

Bottom of borehole at 21.0 feet. Backfilled borehole with drill cuttings and
gravel.

GENERAL NOTES:
1. The ground surface elevation was interpolated to the nearest foot from drawings titled: "Existing Conditions Plan, Pierce Elementary School,

Brookline, Mass.," prepared by Feldman Land Surveyors, dated May 17, 2021, and provided to us by Miller Dyer Spears Inc. (MDS) via e-mail on
May 17, 2021.

BORING LOCATION: Near SW corner behind school building

COORDINATES: NA

AT END OF DRILLING: 3.0 ft. / El. 52.0 ft.

WEATHER: 60's / Sunny

TOTAL DEPTH: 21 ft.

GROUNDWATER LEVELS:

DRILLING FOREMAN: Jon Beirholm

DRILLING METHOD: Drive and wash with 4-inch casing

HAMMER TYPE: Automatic

HAMMER WEIGHT: 140 lb. HAMMER DROP: 30 in.

SPLIT SPOON DIA.: 1.375 in. I.D., 2 in. O.D.

CORE BARREL SIZE: NA

DRILLING SUBCONTRACTOR: Northern Drill Service, Inc.

DRILL RIG TYPE/MODEL: Diedrich D-25 Track RigSURFACE El.: 55 ft.  (see note 1)

DATE COMPLETED: 4/23/21DATE STARTED: 4/23/21

CHECKED BY: QVLOGGED BY: FR

DURING DRILLING: 9.0 ft. / El. 46.0 ft. Based on sample moisture

OTHER: -
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1

2-4-7-17
(11)

15-17-29-17
(46)

10-15-20-16
(35)

24-20-24-22
(44)

13-15-18-20
(33)

27-30-31-32
(61)

18-31-33-46
(64)

23-30-23-26
(53)

48-20-31-32
(51)

14-21-25-28

S1

S2

S3

S4

S5

S6

S7

S8

S9

24/12

24/8

24/20

24/20

24/14

24/0

24/19

24/19

24/16

Fill

Sand and
Gravel

0

2

4

6

8

10

12

14

16

19

21
21.5

23.5
24

4.0
51.0

3" of bark mulch
S1 - Top 8": Silty SAND (SM), fine, trace medium to coarse, 20-25% fines, <5%
fine subrounded gravel, trace of organic soil, trace of roots, trace of bark mulch,
dark brown, moist
Bot. 4": Asphalt, coal ash, slag
S2 - Poorly Graded GRAVEL with Sand (GP), mostly coarse, subrounded,
0-5% fines, 15-20% fine to coarse sand, gray

S3 - Silty SAND with Gravel (SM), fine, trace medium to coarse, 20-25% fines,
15-20% fine to coarse subrounded to angular gravel, light brown, moist

S4 - Similar to S3

S5 - Silty SAND (SM), fine, trace medium to coarse, 15-20% fines, ~10% fine
subrounded gravel, gray, moist

S6 - No recovery, rock in tip of split spoon sampler

REMARK 1: Switched drill rig to Diedrich D-25 ATV and switched drilling
method to drive and wash with 4-inch casing.

S7 - Silty SAND (SM), fine, trace medium to coarse, ~30% slightly plastic fines,
10-15% fine subangular gravel, gray, moist

S8 - Similar to S7

S9 - Similar to S7, 5-10% fine subrounded gravel

S10 - Silty SAND with Gravel (SM), fine, trace medium to coarse, 25-30% fines,
15-20% fine to coarse subrounded to angular gravel, gray, moist

GENERAL NOTES:
1. The ground surface elevation was interpolated to the nearest foot from drawings titled: "Existing Conditions Plan, Pierce Elementary School,

Brookline, Mass.," prepared by Feldman Land Surveyors, dated May 17, 2021, and provided to us by Miller Dyer Spears Inc. (MDS) via e-mail on
May 17, 2021.

BORING LOCATION: Near northern side of Pierce School Extended Day, Inc.

COORDINATES: NA

AT END OF DRILLING: 9.7 ft. / El. 45.3 ft.

WEATHER: 40's / Sunny

TOTAL DEPTH: 31 ft.

GROUNDWATER LEVELS:

DRILLING FOREMAN: Jon Beirholm

DRILLING METHOD: Hollow Stem Auger (3-1/4" I.D.)

HAMMER TYPE: Automatic

HAMMER WEIGHT: 140 lb. HAMMER DROP: 30 in.

SPLIT SPOON DIA.: 1.375 in. I.D., 2 in. O.D.

CORE BARREL SIZE: NA

DRILLING SUBCONTRACTOR: Northern Drill Service, Inc.

DRILL RIG TYPE/MODEL: Mobile B-59 Truck RigSURFACE El.: 55 ft.  (see note 1)

DATE COMPLETED: 4/22/21DATE STARTED: 4/21/21

CHECKED BY: TGLOGGED BY: FR / QV

DURING DRILLING: Not encountered

OTHER: -
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(46)

12-29-51-39
(80)

S10

S11

24/18

24/7

Sand and
Gravel

24

26

29

31

51.0

31.0

S11 - Silty SAND with Gravel (SM), fine, trace medium to coarse, 30-35% fines,
20-25% fine to coarse subrounded to subangular gravel, gray, moist

Bottom of borehole at 31.0 feet. Backfilled borehole with drill cuttings and 2
bags of gravel.
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3-5-3-4
(8)

3-3-4-7
(7)

12-15-20-16
(35)

11-9-9-16
(18)

20-14-17-20
(31)

25-22-58-40
(80)

12-13-49-32
(62)

17-15-19-28
(34)

S1

S2

S3

S4

S5

S6

S7

S8

24/10

24/7

24/11

24/9

24/7

24/11

24/9

24/13

Topsoil

Fill

Sand and
Gravel

0

2

4

6
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10
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14

16

18

2.0

4.0

18.0

S1 - Silty SAND with Gravel (SM), fine to medium, 25-30% fines, 15-20% fine to
coarse subangular gravel, trace of organic soil, trace of grass, trace of roots,
dark brown, moist

S2 - Poorly Graded SAND with Silt and Gravel (SP-SM), fine to medium, trace
coarse, 5-10% fines, 15-20% fine to coarse subangular gravel, organic soil,
trace of asphalt, piece of glass, brown, moist (topsoil)

S3 - Well Graded SAND with Silt and Gravel (SW-SM), fine to coarse, 5-10%
fines, 20-25% fine to coarse subrounded to subangular gravel, light brown,
moist

S4 - Similar to S3

S5 - Poorly Graded GRAVEL with Silt and Sand (GP-GM), fine to coarse,
subrounded to subangular, 5-10% fines, ~15% fine to coarse sand, gray, wet

S6 - Well Graded GRAVEL with Sand (GW), fine to coarse, subangular to
subrounded, 0-5% fines, 15-20% medium to coarse sand, light gray, moist

S7 - Similar to S6

S8 - Well Graded SAND with Silt and Gravel (SW-SM), fine to coarse, 5-10%
fines, 20-25% fine to coarse subrounded to subangular gravel, light gray, moist

Bottom of borehole at 18.0 feet. Backfilled borehole with drill cuttings and 1
bags of gravel.

GENERAL NOTES:
1. The ground surface elevation was interpolated to the nearest foot from drawings titled: "Existing Conditions Plan, Pierce Elementary School,

Brookline, Mass.," prepared by Feldman Land Surveyors, dated May 17, 2021, and provided to us by Miller Dyer Spears Inc. (MDS) via e-mail on
May 17, 2021.

BORING LOCATION: Near northern side of Pierce School Extended Day, Inc.

COORDINATES: NA

AT END OF DRILLING: Not encountered

WEATHER: 40's / Sunny

TOTAL DEPTH: 18 ft.

GROUNDWATER LEVELS:

DRILLING FOREMAN: Jon Beirholm

DRILLING METHOD: Drive and wash with 4-inch casing

HAMMER TYPE: Automatic

HAMMER WEIGHT: 140 lb. HAMMER DROP: 30 in.

SPLIT SPOON DIA.: 1.375 in. I.D., 2 in. O.D.

CORE BARREL SIZE: NA

DRILLING SUBCONTRACTOR: Northern Drill Service, Inc.

DRILL RIG TYPE/MODEL: Diedrich D-25 Track RigSURFACE El.: 50 ft.  (see note 1)

DATE COMPLETED: 4/22/21DATE STARTED: 4/22/21

CHECKED BY: TGLOGGED BY: QV

DURING DRILLING: Not encountered
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3-3-5
(6)

5-4-4-4
(8)

2-2-2-2
(4)

2-1-5-6
(6)

5-4-7-7
(11)

13-15-12-12
(27)

14-23-20-23
(43)

19-33-38-54
(71)

S1

S2

S3

S4

S5

S6

S7

S8
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54.5

8.0
47.0

21.0

6" of Asphalt
S1 - Silty SAND with Gravel (SM), fine to medium, trace coarse, 20-25% fines,
15-20% fine to medium subrounded to subangular gravel, trace of asphalt, trace
of coal ash, brown, moist
S2 - Silty SAND (SM), fine to medium, trace coarse, 20-25% fines, <5% fine
subrounded to subangular gravel, trace of organic soil, trace of brick,
brown/dark brown, moist

S3 - No recovery. Drove 3" spoon, Silty SAND with Gravel (SM), fine to
medium, trace coarse, ~25% fines, 15-20% fine to coarse subrounded to
subangular gravel, organic fines, piece of brick, dark brown/black, wet

S4 - Silty SAND with Gravel (SM), fine to medium, trace coarse, 20-25% fines,
20-25% fine to coarse subrounded to subangular gravel, organic fines, dark
brown/black, wet

S5 - Silty SAND (SM), fine, trace medium to coarse, 25-30% fines, ~5% fine
gravel, light brown, wet

S6 - Silty SAND (SM), fine, trace medium to coarse, ~20% fines, ~5% fine
subrounded to subangular gravel, rust spotting, light brown, wet

S7 - Silty SAND with Gravel (SM), fine to medium, trace medium to coarse,
20-25% fines, 20-25% fine to coarse subrounded to subangular gravel, organic
fines, light brown, wet

S8 - Silty SAND with Gravel (SM), fine, trace medium to coarse, 25-30% fines,
~20% fine to coarse subrounded to subangular gravel, light brown, wet

Bottom of borehole at 21.0 feet. Backfilled borehole with drill cuttings.

GENERAL NOTES:
1. The ground surface elevation was interpolated to the nearest foot from drawings titled: "Existing Conditions Plan, Pierce Elementary School,

Brookline, Mass.," prepared by Feldman Land Surveyors, dated May 17, 2021, and provided to us by Miller Dyer Spears Inc. (MDS) via e-mail on
May 17, 2021.

BORING LOCATION: Near NE side of stair tower

COORDINATES: NA

AT END OF DRILLING: 4.0 ft. / El. 51.0 ft.

WEATHER: 60's / Sunny

TOTAL DEPTH: 21 ft.

GROUNDWATER LEVELS:

DRILLING FOREMAN: Jon Beirholm

DRILLING METHOD: Drive and wash with 4-inch casing

HAMMER TYPE: Automatic

HAMMER WEIGHT: 140 lb. HAMMER DROP: 30 in.

SPLIT SPOON DIA.: 1.375 in. I.D., 2 in. O.D.

CORE BARREL SIZE: NA

DRILLING SUBCONTRACTOR: Northern Drill Service, Inc.

DRILL RIG TYPE/MODEL: Diedrich D-25 Track RigSURFACE El.: 55 ft.  (see note 1)

DATE COMPLETED: 4/23/21DATE STARTED: 4/23/21

CHECKED BY: QVLOGGED BY: FR

DURING DRILLING: 4.0 ft. / El. 51.0 ft. Based on sample moisture

OTHER: -
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S1 - Silty SAND (SM), fine to medium, 25-30% fines, 5-10% subrounded gravel,
trace of organic soil, roots,  trace of grass, trace of asphalt, dark brown, moist
(topsoil)

S2 - Silty SAND with Gravel (SM), fine to medium, 20-25% fines, ~15% fine to
coarse subrounded gravel, trace of organic soil, dark brown, moist

S3 - No recovery

S4 - Silty SAND with Gravel (SM), fine to coarse, 20-25% fines, 15-20%
subrounded gravel, trace of ash, trace of organic soil, piece of glass, dark
brown, moist

S5 - No recovery. Drove 3" spoon, Well Graded GRAVEL with Silt and Sand
(GW-GM), fine to coarse, subrounded to subangular, 10-15% organic fines,
~15% fine to coarse sand, trace of organic soil, dark brown, wet

S6 - Silty SAND with Gravel (SM), fine to coarse, 20-25% fines, 15-20% fine to
coarse subrounded gravel, light gray, wet (appears to be reworked - possible
fill)

S7 - Sandy SILT (ML), 25-30% fine to medium sand, trace coarse sand, 5-10%
subrounded gravel, gray, wet

S8 - Similar to S7

Bottom of borehole at 22.0 feet. Installed groundwater observation well in
borehole.

GENERAL NOTES:
1. The ground surface elevation was interpolated to the nearest foot from drawing L-2 titled: "Pierce School Playground Improvements, Brookline,

Massachusetts, Existing Conditions" prepared by Feldman Land Surveyors, dated February 10, 2016, and provided to LGCI via e-mail by MDS on
March 25, 2021.

BORING LOCATION: Near baseball field on southern side of playground

COORDINATES: NA

AT END OF DRILLING: 7.3 ft. / El. 28.7 ft.

WEATHER: 40's / Sunny

TOTAL DEPTH: 22 ft.

GROUNDWATER LEVELS:

DRILLING FOREMAN: Jon Beirholm

DRILLING METHOD: Drive and wash with 4-inch casing

HAMMER TYPE: Automatic

HAMMER WEIGHT: 140 lb. HAMMER DROP: 30 in.

SPLIT SPOON DIA.: 1.375 in. I.D., 2 in. O.D.

CORE BARREL SIZE: NA

DRILLING SUBCONTRACTOR: Northern Drill Service, Inc.

DRILL RIG TYPE/MODEL: Diedrich D-25 Track RigSURFACE El.: 36 ft.  (see note 1)

DATE COMPLETED: 4/22/21DATE STARTED: 4/22/21

CHECKED BY: TGLOGGED BY: QV

DURING DRILLING: 8.0 ft. / El. 28.0 ft. Based on sample moisture

OTHER: -
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3.3.3

FINAL OF EVALUATION ALTERNATIVES

The Project Team investigated three main categories of options, two different
addition/renovation schemes, one mostly new construction scheme, and two all new
construction schemes and compared them with the base Code/Repair Upgrade only (for cost
purposes only). Using the Educational Program as the guide, the Design Team further
developed these schemes into four main options. With the District’s input, the Design Team and
the Owner’s Project Manager summarized evaluation criteria to help the District determine
which option would best meet the District’s educational and space needs.

CONTENTS

3.3.3 Final of Evaluations of Alternative

3.3.3.1  Options Review - Plans, Site Plans, and Axon Views

3.3.3.1.0  Option R - Code/Repair Upgrade only
3.3.3.1.1  Option 1 - Keep Units A, B, and H
3.3.3.1.2  Option 2b - Keep Unit A and H
3.3.3.1.3  Option 3b-H New, Keep H as school
3.3.3.1.4  Option 3b New on School Site, H as other use
3.3.3.1.5  Option 4 New on Park Site

3.3.3.2  Options Decision Matrix
3.3.3.3  Evaluation of Potential Impact - Logistics Diagram
3.3.3.4  Outline of Structural Systems
3.3.3.5  Method Obtaining Utilities
3.3.3.6  Narrative of Major Building Systems
3.3.3.7  Project Budget and Construction Cost

3.3.3.7.1  Designers Cost Estimate
3.3.3.7.2  Summary of Preliminary Design Pricing
3.3.3.7.3  OPM’s Cost Estimate
3.3.3.7.4  Comparable / Probable Cost Analysis

3.3.3.8  Permitting Requirements
3.3.3.8.1  Zoning Requirements
3.3.3.8.2  Historic Preservation - MHC Project Notification Form

3.3.3.9  Proposed Design and Construction Schedule
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3.3.3.1 Options Review - Plans, Site Plans, and Axon Views

We investigated four overall options within the Preferred Schematic report and compared them
to the base Option R Code/Repair Upgrade only (for cost purposes only). These included the
following:

● Option 1, a major renovation of 1970’s wings A and B and historic building H, with an
addition

● Option 2, a major renovation of 1970’s wing A and historic building H, with an addition
(with renovated ‘a’  or new ‘b’ garage)

● Option 3, a mostly new building (with renovated ‘a’ or new ‘b’ garage or new lower ‘c’
garage) on the existing school site, including renovation of the historic building H. Option
3b was further differentiated to include sub-options:

○ ‘‘3b-H’ where the historic building H was renovated as part of the Pierce School,
and

○ ‘3b’, where the historic building H was renovated for another non-Pierce School
use.

● Option 4, a new building on the park site.

Option R - Code/Repair Upgrade only

Option R - Code/Repair Upgrade only was included in this report for cost comparison purposes
only.

Based on the average of the costs shown between the designer and OPM’s estimators, the
construction cost for this option was estimated to be $86,498,489. The project costs are
expected to be $137,696,498.

Option 1 - Addition / Renovation A & B & H (Demo C)

Summary
Option 1 assumes removal of middle Unit C and part of Units A and B, as needed to
accommodate a new addition. The remaining portion of Units A and B (shown in blue, with units
A and B noted) would be completely reconfigured, except for the existing gym and
multi-purpose room which would be reused. A 4 story addition (shown in orange) would be built
between Units A and B, reaching out and connecting to the Historic Building. The Historic
Building (shown in blue and noted H) would be fully renovated, and an infill addition (shown in
orange) is proposed within the historic building, taking advantage of the single loaded corridor
therein.

JOHN R. PIERCE SCHOOL PREFERRED SCHEMATIC REPORT 3.3.3 Final Evaluation of Alternatives



Garage Impacts
In Option 1, the existing garage is preserved under the portion of the building that remains. But
the portion of the garage under the new addition would need to be rebuilt, as it is too complex,
limiting, and costly to preserve the existing garage under the new 4 story addition. To do so
would require reinforcing the existing garage structure (including foundations), transferring the
load of new columns to the existing columns (adding floor to floor height and either pushing up
the first floor of the building, or sacrificing ceiling height and/or parking spaces within the
garage), and adding column locations (sacrificing parking spaces within the garage). The
portions of the garage under the new landscape areas are assumed to be rebuilt in order to
support the loads of the soils above.

Level 0 - Parking Garage

Program Impacts
With a sizable addition, Option 1 would meet the proposed Initial Space Summary and would
solve some of the existing building’s circulation and open classroom issues. But given the tight
site, and the quirky volumes of Unit A and B, it is difficult to configure the spaces into the desired
sizes, volumes, and spatial relationships required by the Educational Program and Initial Space
Summary.  Some key characteristics are:

● It is not possible to keep the grade bands together (lower elementary Pre-K to 2, upper
elementary 3-5, and middle school 6 to 8).

● Grades 3 to 5 are adjacent to the Media Center and Technology rooms on two floors with
4th grade split between the two.
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● While the Middle School mostly fit on the fourth floor, Grade 6 is split on two floors with
half adjacent to grades 1 and 2

● Pre-K is located on the first floor of the historic building, making for easy rolling drop-off,
but disconnected from the Pre-K to 2 grade band.

● Physical Education spaces could not be adjacent to each other, and instead are spread
across Levels 1 and 2.

● The only workable location for the large Gym is in the windowless area in the center of
the building, but this is not the optimal programmatic location for this activity.

● The Multi-purpose room and stage have to be across a corridor from the band/chorus
room, instead of immediately adjacent to serve as a green room during performances.

● The Cafeteria is located adjacent to outdoor space at Level 2; however deliveries to the
Kitchen would have to be brought up from the receiving area at Level 1.

● The four stories were seen as a disadvantage relative to travel time and community
building.

Program Axon Views

Level 1 Level 2

Level 3 Level 4
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Massing View From School Street Massing View From South

Sustainability Impacts
Option 1 maintains most of the existing building, and therefore, has the lowest initial embodied
carbon. However, this Option had the greatest challenges to optimize the envelope and massing
to conserve energy, and is projected to use the most energy over time. The operational carbon
(and operational cost to the town) was the highest of the Options. Due to its existing exterior
bearing wall construction and deep floor plate, daylighting in some areas would be
compromised.
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Urban and Site Design Impacts

Landscape Plan

With the main entrance up a level from its current location, the proposed addition would provide
a proper street frontage to the east at Pierce Street. The entrance experience along School
Street becomes more minor.

The school garage access point would be moved north to Harvard Street and the school garage
would be separated from the Town garage. The Town garage would only have access on
Washington Street, so that garage traffic would be separated from pedestrian arrivals at School
Street. Keeping the existing garages could be advantageous to the Town, as it might reduce the
amount of time the garages would need to be shut down during construction.

Option 1 would involve the demolition and relocation of several utility lines, as well as
stormwater management improvements. Since we do not propose increasing impervious
surfaces, it should not be difficult to meet Massachusetts Stormwater Standards. These include
peak rate control (post-development rates <= pre-development rates) and no net loss of
recharge.
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The Option 1 addition would not conform with zoning, relative to building height, but a 4 story
addition would fit in with the heights of the neighboring buildings and the Dover Amendment
allows reasonable exceptions to local zoning

The architectural presence of the school would be enhanced, albeit mostly around the main
building entrance. However, since the overall site organization will not change significantly, civic
connections and play spaces would not be significantly transformed. The amphitheater and
gardens area, as well as, exterior under-building connection down to School Street would be
removed, as they are beneath the proposed location of the addition. The existing shared library
and school service area would remain and be screened from the public realm.

Traffic-calming and streetscape improvements at School Street at the Pierce Playground
crossing would improve pedestrian and traffic safety. Additionally, this option would shorten the
turning lanes, effectively eliminating one lane of travel at the street crossing. We would build a
new streetscape along School Street with a new curb, generous 8’ wide sidewalks, lighting,
generous tree lawn areas, and updated drainage due to a relocated curb.

Construction Impact

Due to the difficult logistics of the tight, urban site, the Town has developed a plan to relocate
students during construction. A number of locations have been identified as swing space within
the Town. A number of students will be moved to the new Driscoll School located at 725
Washington Street in Brookline. The Driscoll School is expected to open in September 2023 and
is expected to have capacity for additional students at the time it opens. The Town has also
identified Old Lincoln School, located at 194 Boylston Street in Brookline which has been used
as swing space for many other school projects in Town and is most currently being used as
swing space for the Brookline High School project. The Town has also identified 2 Clark Road in
Brookline as a possible swing space location. 2 Clark Road currently houses BEEP classes and
School Department Staff, and has capacity for additional students as a number of classrooms in
the building currently sit empty.

During Construction, access to the existing parking for the adjacent Library and Town Hall
buildings will be interrupted. The Town of Brookline Transportation Department will be issuing
temporary street permits to employees that use these garages. As these permits will be
temporary, there will be no need to present this plan to the Town’s Transportation Board. School
staff parking requirements will move with the school to its temporary location and will be
provided through a combination of surface lot parking and street permits at the new location.
Preliminary relocation budgets have been developed by the Town and the costs have been
included in the Total Project Budget.

Preliminary logistics plans are attached, showing proposed fence locations, lay down areas,
trailer locations, and School Street lane closure. See item 3.3.3.3 Logistics - Demo and 3.3.3.3
Logistics - New.
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Construction is expected to last 32 months. The overall gross area was 301,618sf, including the 
parking garages.

Costs
Based on the average of the costs shown between the designer and OPM’s estimators, the 
construction cost of Option 1 - Addition / Renovation A & B (Demo C) is expected to be
$143,572,028. The project costs are expected to be $210,499,587.

Option 1 was not selected.
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Option 2 (a and b) - Addition / Renovation A & H (Demo B&C)

Summary
Option 2 assumes removal of middle Unit C and Unit B. Unit A would be reconfigured (shown in
blue with unit A noted) and a 4 story addition would be built south of Unit A  (shown in orange).
The Historic Building would be renovated (shown in blue and noted H). The slight difference
between options 2a and 2b is that the garage in 2a is existing to remain below and the garage in
2b is rebuilt below.

Garage Impacts - Option 2a
The garage under existing-to-remain Unit A is maintained in Option 2. It was determined that the
portion of the garage under the new addition would need to be rebuilt, as it would be too
complex, limiting, and costly to preserve the existing garage under the new 4 story addition. To
do so would require reinforcing the existing garage structure (including foundations), transferring
the load of new columns to the existing columns (adding floor to floor height and either pushing
up the first floor of the building, or sacrificing ceiling height and/or parking spaces within the
garage), and adding column locations (sacrificing parking spaces within the garage). The
portion of the garage under the new landscape areas is proposed to be rebuilt, in order to
support the loads of the soils above. Therefore, Option 2a (existing to remain parking below)
was eliminated, prior to estimation.

Level 0 - Parking Garage
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Program Impacts
Option 2b would retain the most iconic portion of the existing building, while providing more
opportunity to meet the Educational Program.

With the sizable addition, Option 2b would meet the proposed Initial Space Summary and would
solve some of the existing building’s circulation and open classroom issues. But given the tight
site, and the quirky volumes of Unit A and B, it is difficult to configure the spaces into the desired
sizes, volumes, and spatial relationships required by the Educational Program and Initial Space
Summary.  Some key characteristics are:

● It is not possible to keep the grade bands together (lower elementary Pre-K to 2, upper
elementary 3-5, and middle school 6 to 8).

● Grades 3 and 4 are adjacent to the Media Center and Technology rooms, each on a
separate floor.

● The Middle School mostly fits nicely on the fourth floor
● Grade 5 is oddly on the same floor as grades K, 1 and 2
● Pre-K is located on the first floor of the historic building, making for easy rolling drop-off,

and directly below grade K.
● The only workable location for the large Gym is in the windowless area in the center of

the building, but this is not the optimal programmatic location for this activity.
● The media center, gymnasiums, and multi-purpose room are all located on Level 1 and

will be able to be locked off from the rest of the building for off-hours use.
● The Cafeteria is located adjacent to outdoor space at Level 2; however deliveries to the

Kitchen would have to be through the garage at Level 0.
● Connection between the new building and the historic building occurs via a bridge at

level 2 and a tunnel at level 1; a through-site connection is made at level 2
● The four stories were seen as a disadvantage relative to travel time and community

building.

Program Axon Views

Level 1 Level 2
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Level 3 Level 4

Massing View From School Street Massing View From South

Sustainability Impacts
Option 2b maintains a significant portion of the existing building structure, which partially
reduces initial embodied carbon emissions, compared with Options 3b and 3b-H. Given its
compact massing, Option 2b is fairly energy efficient, although the energy use savings is
reduced due to extensive reuse of the existing envelope, compared to the new, optimized
envelope. It has a large amount of site area, including under the new addition, available for
geothermal wells. Since the lower embodied carbon offsets the higher operational carbon, total
carbon emissions (operational plus embodied) are very similar to new construction.  Due to its
deep floor plate, daylighting in some areas would be compromised.
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Urban and Site Design Impacts

Landscape Plan

Given the location of the addition and existing utilities, Option 2b would involve the demolition
and relocation of several utility lines, as well as stormwater management improvements. Since
we do not propose increasing impervious surfaces, it should not be difficult to meet
Massachusetts Stormwater Standards. These include peak rate control (post-development rates
<= pre-development rates) and no net loss of recharge.

The Option 2b addition would not conform with zoning, relative to building height, but a 4 story
addition would fit in with the heights of the neighboring buildings and the Dover Amendment
allows reasonable exceptions to local zoning.

Traffic-calming and streetscape improvements at School Street at the Pierce Playground
crossing would improve pedestrian and traffic safety. Additionally, this option would likely
shorten the turning lanes along School Street, effectively eliminating one lane of travel at the
street crossing. We would build a new streetscape along the street with a new curb, generous 8’
wide sidewalks, lighting, generous tree lawn areas, and updated drainage due to a relocated
curb. The library service area would need to remain and be screened from the public realm. The
school service area would be relocated to the mid-block location off School Street at the seam
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between the existing building and the addition. The access to the school garage would be via
Harvard Street.

Landscape View from School Street

School Street Site Section

Option 2b would have a positive impact on the neighborhood, as it would consolidate the school
and expand the available public land area and civic connections. The architectural presence of
the school would be significantly improved with a new wing and new entrance. The reconfigured
open space would allow for not only new civic connections, but also new outdoor learning and
play spaces, located to optimize thermal comfort/solar exposure and privacy.
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Construction Impact
Due to the difficult logistics of the tight, urban site, the Town has developed a plan to relocate 
students during construction. A number of locations have been identified as swing space within 
the Town. A number of students will be moved to the new Driscoll School located at 725 
Washington Street in Brookline. The Driscoll School is expected to open in September 2023 and 
is expected to have capacity for additional students at the time it opens. The Town has also 
identified Old Lincoln School, located at 194 Boylston Street in Brookline which has been used 
as swing space for many other school projects in Town and is most currently being used as 
swing space for the Brookline High School project. The Town has also identified 2 Clark Road in 
Brookline as a possible swing space location. 2 Clark Road currently houses BEEP classes and 
School Department Staff, and has capacity for additional students as a number of classrooms in 
the building currently sit empty.

During Construction, access to the existing parking for the adjacent Library and Town Hall 
buildings will be interrupted. The Town of Brookline Transportation Department will be issuing 
temporary street permits to employees that use these garages. As these permits will be 
temporary, there will be no need to present this plan to the Town’s Transportation Board. School 
staff parking requirements will move with the school to its temporary location and will be 
provided through a combination of surface lot parking and street permits at the new location. 
Preliminary relocation budgets have been developed by the Town and the costs have been 
included in the Total Project Budget.

Preliminary logistics plans are attached, showing proposed fence locations, lay down areas, 
trailer locations, and School Street lane closure. See item 3.3.3.3 Logistics - Demo and 3.3.3.3 
Logistics - New.

Construction is expected to last 32 months. The overall gross area was 292,025sf, including the 
parking garages.

Costs
Based on the average of the costs shown between the designer and OPM’s estimators, the 
construction cost of Option 2b - Addition / Reno A (Demo B&C) - Demo "B" is expected to be
$147,332,597. The project costs are expected to be $215,618,699.

Option 2b was not selected.
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Option 3 (a, b, and c) - New Building on Existing Site Option /
Renovate H (Demo A, B & C)

Summary
Option 3 assumes removal of Units A, B, and C and a new 3 or 4 story building (shown in
orange) built on the existing site. The Historic Building (shown in blue and noted H) would be
renovated, and connected to the new building by a bridge at Level 3 and an underground
passage at Level 1. The slight differences between options 3a, 3b,  and 3c are that the garage
in 3a would be existing-to-remain, the garage in 3b would be rebuilt, and the garage in 3c would
be rebuilt and lowered ½ level to improve the Level 1 relationship to School Street.

Option 3 was subdivided into two sub-options:
● 3b-H, new three story building with renovated historic building H, as part of the

school (shown in blue)
● 3b, new four story building for the full program, leaving the historic building for

some other town use (shown in gray).

The program and sustainability impact details of 3b-H and 3b are detailed below for each
sub-option.

Option 3b-H Option 3b

Garage Impacts - Option 3a
It was determined that the portion of the garage under the new building would need to be rebuilt,
as it was too complex, limiting, and costly to preserve the existing garage under the new 3 or 4
story building. This would have required reinforcing the existing garage structure (including
foundations), transferring the load of new columns to the existing columns (adding floor to floor
height and either pushing up the first floor of the building or sacrificing ceiling height and/or
parking spaces within the garage), and adding column locations (sacrificing parking spaces
within the garage). Even the portion of the garage under the new landscape areas is assumed
to be rebuilt, in order to support the loads of the soils above. Therefore, Option 3a (existing to
remain garage below) was eliminated, prior to estimation.

Despite some advantages of lowering the garage a half level, it was determined that this was
unnecessary and costly and didn’t improve the relationship of Level 2 to the site. Instead, we
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had the two estimators price lowering the garage 2 feet to increase the floor to floor height and
better accommodate a standard tow truck entering the garage. The additional construction cost
of lowering the garage 2 feet’ was expected to be between $349,837 and $285,713. It is no
longer a requirement of the Town to provide access for a standard tow truck. Therefore, the
option that rebuilt the garage 2 feet lower was eliminated.

All options pursued rebuilt the garage below the new building

Level 0

Program Impacts
Despite the tight site, the new or mostly new building would be able to configure the spaces into
the desired sizes, volumes, and spatial relationships required by the Educational Program and
Initial Space Summary.

Option 3b-H - New Building Connected to Renovated Historic Building

3b-H Program Impacts

The mostly new construction successfully accommodates the grade bands per the program
(lower elementary Pre-K to 2, upper elementary 3-5, and middle school 6 to 8).  Some key
characteristics are:

● Pre-K to 2 is on Level 2 with the main entry and media center
● Pre-K is located on the first floor of the historic building, making for easy rolling drop-off.
● Grades 3-5 are on the north half of Level 3.
● A separate area for the middle school is provided on the south half of Level 3 for grades

6 to 8.
● The main public spaces are all located on Level 1 and will be able to be locked off from

the rest of the building for off-hours use.
● The Cafeteria was able to be located adjacent to outdoor space at Level 1
● Deliveries occur via underground passageway towards the shared School/Library

service area.
● Three stories are perceived as advantageous relative to ease of circulation and

community building.
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3b-H Level 1 3b-H Level 2

3b-H Level 3

3b-H Massing View from Park Looking East 3b-H Massing View from Drop-off Loop to Entry

3b-H Sustainability Impacts

Option 3b-H has the highest embodied carbon of the options, due to the modest added square
footage to link the new construction to the historic building.  However, due to the higher energy
efficiency of new construction, the total operational + embodied carbon over the lifespan of the
building is comparable to the other options. Due to the narrower wings and courtyard on Level
2, we were able to achieve good daylighting in all classrooms and most offices. Only on Level 1
does the deep floor plate limit daylighting opportunities to the Cafeteria and some support
spaces.
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3b-H Urban and Site Design Impacts

Option 3b-H would have a positive impact on the neighborhood, as it would consolidate the
school and expand the available public land area and civic connections. The architectural
presence of the school would be transformed. The reconfigured open space in this option allows
for not only new civic connections, but also new outdoor learning and play spaces, located to
optimize thermal comfort/solar exposure and privacy. This scheme seeks to create a Level 1
entrance presence off of a newly formed green space that stretches across School Street and
links to the playground across the street. A Level 2 main entrance at the existing drop off loop
will have an improved presence and enlarged congregation space. A third Level 0 entrance is
provided at Harvard Street, as a significant number of students approach the school from that
side and would no longer be able to circulate between the new building and the adjacent
Harvard Street neighbor.

3b-H Landscape Plan (See Appendix for larger image.)

The substantial grade change relative to the site and building are illustrated by the 3D sketch
and site sections below. The low point +30’ is at the north end of the site at the intersection of
School and Harvard Streets. The high point +57’ is at the southeast entry and play area.
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3b-H Landscape View from School Street Looking East

3b-H School Street to Pierce Street - West-East Site Section Through Building (See Appendix for
larger image.)
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3b-H School Street to Pierce Street - West-East Site Section Through Open Space (See Appendix
for larger image.)

3b-H South-North Site Section Through Northeast Courtyard to Harvard Street (See Appendix for
larger image.)

Given the location of the new construction and existing utilities, Option 3b-H would involve the
demolition and relocation of several utility lines, as well as stormwater management
improvements. Since we do not propose increasing impervious surfaces, it should not be difficult
to meet Massachusetts Stormwater Standards. These include peak rate control
(post-development rates <= pre-development rates) and no net loss of recharge.
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Option 3b-H would not conform with zoning, relative to building height, but a new 3 or 4 story
building would fit in with the heights of the neighboring buildings and the Dover Amendment
allows reasonable exceptions to local zoning.

Traffic-calming and streetscape improvements at School Street at the Pierce Playground
crossing would improve pedestrian and traffic safety. Additionally, these options would shorten
the turning lanes, effectively removing one driving lane at the street crossing. We would build a
new streetscape along the street with a new curb, generous 8’ wide sidewalks, lighting,
generous tree lawn areas, and updated drainage due to a relocated curb. The library service
area would need to remain and be screened from the public realm. The school service area
would continue to be co-located with the library service area. Though, the school service would
be accessed via a tunnel under the new landscape.

3b-H Construction Impact

Due to the difficult logistics of the tight, urban site, the Town has developed a plan to relocate
students during construction. A number of locations have been identified as swing space within
the Town. A number of students will be moved to the new Driscoll School located at 725
Washington Street in Brookline. The Driscoll School is expected to open in September 2023 and
is expected to have capacity for additional students at the time it opens. The Town has also
identified Old Lincoln School, located at 194 Boylston Street in Brookline which has been used
as swing space for many other school projects in Town and is most currently being used as
swing space for the Brookline High School project. The Town has also identified 2 Clark Road in
Brookline as a possible swing space location. 2 Clark Road currently houses BEEP classes and
School Department Staff, and has capacity for additional students as a number of classrooms in
the building currently sit empty.

During Construction, access to the existing parking for the adjacent Library and Town Hall
buildings will be interrupted. The Town of Brookline Transportation Department will be issuing
temporary street permits to employees that use these garages. As these permits will be
temporary, there will be no need to present this plan to the Town’s Transportation Board. School
staff parking requirements will move with the school to its temporary location and will be
provided through a combination of surface lot parking and street permits at the new location.
Preliminary relocation budgets have been developed by the Town and the costs have been
included in the Total Project Budget.

Preliminary logistics plans are attached, showing proposed fence locations, lay down areas,
trailer locations, and School Street lane closure. See item 3.3.3.3 Logistics - Demo and 3.3.3.3
Logistics - New.

Construction is expected to last 32 months. The overall gross area was 255,363sf, including the
parking garages.

JOHN R. PIERCE SCHOOL PREFERRED SCHEMATIC REPORT 3.3.3 Final Evaluation of Alternatives



3b-H Costs

Based on the average of the costs shown between the designer and OPM’s estimators, the 
construction cost of Option 3b-H - New over New Garage is expected to be $150,518,571. The 
project costs are expected to be $220,000,000.

Option 3b - All New Building - Historic Building for Other Town Use

3b Program Impacts

This all new construction scheme successfully accommodates the grade bands per the program 
(lower elementary Pre-K to 2, upper elementary 3-5, and middle school 6 to 8).  Some key 
characteristics are:

● Pre-K is located on Level 1 with the Gyms, Cafeteria and Music Rooms, one level below
the main entrance; rolling drop off could be accommodated via secondary entrances on
Level 1.

● Grades K to 2 is on Level 2 with the main entrance, Media Center and Tech Lab
● Grades 3 to 5 are on the Level 3 with the Fab Lab and Art Rooms.
● A separate area for the middle school is provided Level 4 for grades 6 to 8.
● The main public spaces are all located on Level 1 and will be able to be locked off from

the rest of the building for off-hours use.
● The Cafeteria was able to be located adjacent to outdoor space at Level 1
● Deliveries occur via underground passageway towards the shared School/Library

service area.
● Four stories is perceived as less advantageous relative to ease of circulation and

community building.

Level 1 Level 2
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Level 3 Level 4

3b Sustainability Impacts

3b is the most energy efficient building, because it is decoupled from the Historic Building. The
Historic Building cannot reach the low EUI values of new construction, due to the difficulty of
insulating walls from the interior and thermal bridging at floor lines and other envelope transition
conditions. Its embodied carbon is similar to that of 3b-H as it is a majority of the square footage
is new construction. The new building is compact, achieves good daylighting in all classrooms
and most offices. Only on Level 1 does the deep floor plate limit daylighting opportunities to the
Cafeteria and some support spaces.  This scheme is within reach of a net-zero building. From
the Town’s perspective, the historic building would be renovated within the energy performance
limitations regardless of whether it is part of this project or not. Therefore, from an energy point
of view, options 3b and 3b-H are almost identical.

3b View from Park Looking East 3b View from Drop-off Loop to Entry
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3b Urban and Site Design Impacts

The urban and site design Impacts are similar in 3b to Option 3b-H. The primary difference is in
the more-widely open connectivity of the open space around 3b and the historic building.

3b Landscape Plan

3b
Landscape View from School Street

JOHN R. PIERCE SCHOOL PREFERRED SCHEMATIC REPORT 3.3.3 Final Evaluation of Alternatives



3b School Street Site Section

3b Construction Impact

Most of the construction impacts are expected to be the same as option 3b-H. The exception is 
that the project would have to be phased to provide new electrical service and heat to the 
historic building in phase one, as it is currently dependent on the 1970s building for those 
systems. Then the remaining demolition and construction would happen in phase two.

Construction is expected to last 32 months. The overall gross area was 249,651sf, including the 
parking garages.

3b Costs
Based on the average of the costs shown between the designer and OPM’s estimators, the 
construction cost of Option 3b - New over New Garage is expected to be $139,269,845. The 
project costs are expected to be $219,966,521. This includes the $12,500,000 of project costs 
to renovate the historic building for another use.
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Option 4 (a and b) - New Building at Existing Park - Re-build Park at
Existing School Site

Plan View (Option 4b) Axon View West (Option 4b)

Option 4 assumes a land swap from the Pierce Playground 102,509sf park site with a similar
sized portion of the 138,055sf Existing School Site. It assumes removal of the entire 1970s
Building, including the School and Town Garages from the existing school site. The garages
would be re-built under a new 4 story building (shown in blue) on the Pierce Playground site. A
new park would be built on the existing school site. In Option 4a, the Historic Building (shown in
orange and noted H) would be renovated as part of a broader school campus.

4a - Four-Story Building Footprint Overlaid on Pierce School Playground Site
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In Option 4b, the Historic Building would be turned over to the Town for other uses and its
existing school net area would be re-built as part of the new building on the Pierce Playground
site.

4b - Four and a half-Story Building Footprint Overlaid on Pierce School Playground Site

Land Swap - Article 97
The existing garage structure cannot support the quantity of earth (+-5 feet), required for
plantings or natural fields for an “equal” park above. If a new park with fields and trees were
constructed over a new parking garage, the park would be elevated an additional 5 feet. This
would put the park approximately 16’ above grade and very disconnected from School and
Harvard Streets, making it less of a neighborhood amenity. Therefore, in order for the land swap
to occur, it is assumed that the existing School and Town garages would be removed and rebuilt
under the new school building at the existing park site. Then, the proposed park on the existing
school site would be as close to an “equal” swap as possible.

Given the extended Article 97 public process discussed in detail above, a project on this site will
likely be delayed a couple of years. In order to avoid even longer delays, the project may need
to be designed “at risk”, meaning that if the land swap were not approved, the design fees and
time would be wasted.
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Due to the significant grade change across the existing school site (23’ drop east to west), a
park on this site would not have as much design flexibility as the existing Pierce School
Playground (10’ drop west to east), for incorporating flat elements like playing fields and
basketball courts. The Town Library service area would need to remain on the existing school’s
site, would need to be screened from the public realm, and would slightly reduce the available
park area.

The cost of rebuilding the playground on the existing school site will be significant, especially
given the grade differential across the site discussed above, and is an impact that appears only
in Option 4.

The land swap would have a positive impact on the existing site, as it will expand the available
public land area and civic connections on the existing school site. Though, it would negatively
impact the existing Pierce School Playground site and its connections.

Opton 4 Building/Site Impacts
The existing school site utilizes the public parking areas for drop-off and pick-up traffic, as well
as visitor parking. Putting the school at the park site will require a separate drop-off loop on the
existing park site, as well as visitor parking and garage access, further reducing the available
buildable and landscaped areas.

Despite the tight site and because of the setbacks from the neighbors, a new building over a
recessed garage would make it difficult to configure the spaces into the desired sizes, volumes,
and spatial relationships required by the Educational Program and Initial Space Summary. A
building of this size may overwhelm the adjacent smaller, residential structures.

The primary street access would remain on School Street to retain pre and post-development
traffic patterns on the neighboring streets  Though, it is likely that building on this site would
drive some informal pickup/dropoff traffic and street parking onto the smaller Harvard Ave. to the
north, with a negative impact on this residential street.

The Pierce Playground has very little frontage on School Street; as the site is mostly surrounded
by residential properties. A school on this site would have limited opportunity for architectural or
civic presence in the neighborhood, especially along School Street.  The limited street frontage
would be compounded, if this narrow frontage would need to be shared with a garage access
lane. Service and fire access will also be complicated on this site, either taking up the remaining
street frontage on School Street or being pushed to Harvard Ave.

The park site has more development restrictions, due to its zoning as M-1.0 (Apartment). In
order to fit the program, Option 4 would be a high-density building inserted into this low-rise,
residential neighborhood. Option 4 would not conform with zoning, relative to building height,
but the Dover Amendment allows reasonable exceptions to local zoning. Though a 4 story new
building over a recessed garage would generally fit in with the height of the neighboring building
to the south, it’s overall mass would be out of scale with its neighbors.
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The Pierce Playground residential neighbors are used to having views into and direct access to
the well-loved park in their backyard. The playground was recently renovated in 2016 and the
park site includes many large canopy trees, which are highly valued by the community.

Shadow Study Morning                                                       Shadow Study Evening

The massing of Option 4 would cast significant shadows on the residential neighbors to the west
in the mornings, to the east in the afternoons, and to the north in the winters.It is unlikely that
the neighborhood will support this development, including support for potential zoning relief that
will be required.

Option 4 would have the greatest civil-engineering impact as it would require all new utilities
connections. Traffic-calming and streetscape improvements at School Street at the Pierce
Playground crossing would improve pedestrian and traffic safety. Additionally, this option would
likely remove one driving lane along School Street and build a new streetscape along the street
with a new curb, generous 8’ wide sidewalks, lighting, generous tree lawn areas, and updated
drainage due to a relocated curb. The extent of this improvement would likely be less than it is
in other options, since the school would have a significantly smaller street frontage that would
need to be shared by pedestrian, automobile and parking garage access.

Building new on the park site has the advantage that the students could remain on the existing
school site throughout the construction of the new school building. And the parking garages
could remain in use, until the new building and garages were constructed. However, the Town
would lose the use of the local park for 3-4 years, depending on the growing seasons required
for the final park.

Option 4 could take up to an additional 2 years to begin construction, as a result of the Article 97
approval process associated with building on the Pierce School Playground site. This would
result in a September 2027 school opening date.
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Option 4a - New Building at Existing Park - Re-build Park at Existing School Site -
Retain Historic Building as School
Given the proposed school location on the park side of School Street, any program elements
remaining within the Historic Building would become even more disconnected from the rest of
the K-8 school. Some program elements may even have to be duplicated between the two
buildings, in order for the Historic Building to function properly as a school building.

The construction cost of Option 4a - New at Existing Park - Re-build Park at Existing School Site
- Retain Historic Building as School was not reassessed during the PSR, but was expected to
be $191,591,801. The project costs were expected to be $239,489,751.

Option 4b - New Building at Existing Park - Re-build Park at Existing School Site -
Return Historic Building to Town for Other Use
In order to not have to duplicate any program elements and keep the lower school connected
with the rest of the K-8 school, its space would be built contiguous with the new building on the
park side. With this additional area, the density of Option 4b will be even greater on the park
site.

The existing Historic Building could then be turned over to the Town for other program uses.

The construction cost of Option 4b - New at Existing Park - Re-build Park at Existing School Site
- Return Historic Building to Town for Other Use was not reassessed during the PSR, but was
expected to be $202,115,927. The project costs were expected to be $252,644,909.

Please note that the costs of renovating the Historic Building for some other use are not
included in the projected costs.

Because of the significant extended regulatory process, neighborhood impact, and costs,
Options 4a and 4b were eliminated, prior to PSR estimation.
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3.3.3.2 Options Decision Matrix
The Committee evaluated each option based on an agreed upon set of criteria organized in the
following categories: Pedagogy/Program, Town/Neighborhood Impacts, and Architectural
Impacts. The Options Decision Matrix summarizes these criteria. Note the following:

1. Each subset of criteria is given a score from 1-5 based on the compliance of items in
the subset.
2. Each subset of criteria is prioritized as a portion of 100% and that percentage is the
multiplier on that subset.
3. Subtotals are provided for each overall category.
4. Category subtotals are added into a Total Score for each option.

The decision matrix reflects the Town’s decision to select Option 3b-H.
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Pierce School - Preferred Schematic Report - Options Matrix November 9, 2021

Best Better Good Fair Poor

5 4 3 2 1

Type REPAIR

Option R

Description

Repair/

Code Only

Category Criteria

Criteria 

Multiplier

Educational Program 15 1 1 2 5 5

Ability to map the bubble diagram to the building -5 0 0 0 0 1 5 1 5

Media Commons as the Hub of the School -5 -1 -5 -1 -5 1 5 1 5

Student Travel Time (Horizontal and Vertical Across Building) -3 -1 -3 -1 -3 1 3 0 0

Indoor/Outdoor Connections 5 1 4 4 3 5

Secondary Public Entrances at Harvard and School Streets 0 0 0 0 0 1 3 1 3

Pre-K Adjacency to Main Entrance and drop off loop -3 1 3 1 3 0 0 1 3

Outdoor Early Elementary Playspace Adjacent to Classrooms 3 1 3 1 3 0 0 1 3

Outdoor Classroooms and Gardens 5 3 2 4 5 4

Outdoor space extended from Makerspace -1 1 1 -1 -1 1 1 1 1

Amphitheater 3 -1 -3 1 3 1 3 1 3

Flexibility and Community Use 5 1 1 2 5 5

Future Flexibility and Growth -5 -1 -5 -1 -5 1 5 1 5

Ability to Separate off-hours Access to Multi-purpose Room and Gym -3 0 0 1 3 1 3 1 3

Pedagogy/Program Subtotal 30 40 50 80 140 145

Costs and Risks 15 2 2 2 5 5

Total Project Costs (including historic bulding renovation) 5 0 0 0 0 0 0 0 0

Constructibility and Risk -5 -1 -5 -1 -5 1 5 0 0

Other Town-wide Considerations 5 5 5 5 1 5

Maintain historic building as part of the school -3 -1 -3 -1 -3 1 3 -1 -3

Urban Design and Planning 5 1 1 4 5 4

Pedestrian Permeability Through Site 0 0 0 1 3 1 3 -1 -3

Green Space Continuity Through Site -3 -1 -3 1 3 1 3 -1 -3

Gathering Space at School Street -3 -1 -3 1 3 1 0 1 3

Shading at Main Entry -1 -1 -1 1 1 1 1 -1 -1

Universal Design -3 0 0 0 0 1 3 1 3

Outdoor thermal comfort -1 -1 -1 0 0 0 0 0 0

Parking and Service Access 5 5 5 2 5 5

Garage Parking Spaces Relative to Existing 3 1 3 -1 -3 1 3 1 3

Service Access 3 1 3 -1 -3 1 3 1 3

Site Safety 5 2 2 5 5 4

Traffic and School St. Crossing Safety 3 1 3 1 3 1 3 1 3

Off Hours Site Security -3 -1 -3 1 3 1 3 -1 -3

Town/Neighborhood Impacts Subtotal 35 95 95 110 155 165

Building Interior 10 2 1 1 4 4

Organizational Clarity and Wayfinding -5 -1 -5 -1 -5 1 5 0 0

Space Efficiency 0 -1 -3 -1 -3 1 3 0 0

Universal Accessibility (All options are MAAB/ADA compliant) 0 0 0 1 1 1 1 1 1

4 Story Experience 1 -1 -1 -1 -1 -1 -1 1 1

Building Exterior 5 3 3 3 4 4

Massing Along School and Harvard Streets 3 0 0 -1 -3 0 0 0 0

Improved Architectural and Street Level Experience -3 -1 -3 0 0 1 3 1 3

Health and Wellness 5 1 1 2 4 4

Indoor air quality, ventilation and filtration 1 1 1 1 1 1 1 1 1

Healthy building materials and acoustics 1 1 1 1 1 1 1 1 1

   Maximizes Daylighting and Views -3 -1 -3 0 0 1 3 1 3

Sustainability - Carbon 5 5 5 3 4 4

   Life Cycle Embodied Carbon (with Historic Building included in both options) 5 1 5 0 0 1 5 0 0

Sustainability - Energy 10 1 2 3 5 5

   Building envelope -1 0 0 0 0 1 1 1 1

   Passive strategies - orientation and massing -1 -1 -1 0 0 0 0 0 0

   Ground source heat pumps/geoexchange -3 0 0 1 3 1 3 1 3

   Photovoltaic Energy Generation -3 0 0 0 0 1 3 1 3

Architectural Impact Subtotal 35 75 75 80 150 150

Total Score 100 210 220 270 445 460

A
rc

h
it

e
ct

u
ra

l 
Im

p
a

ct
s

DESIGN OPTIONS

ADD/RENO NEW

Notes:

1. Each subset of criteria is given a score from 1-5 based on the compliance of items in the subset.

2. Each subset of criteria is prioritized as a portion of 100% and that percentage is the multiplier on that subset.

3. Subtotals are provided for each overall category.

4. Category subtotals are added into a Total Score for each option.

T
o

w
n

/N
e

ig
h

b
o

rh
o

o
d

 I
m

p
a

ct
s

P
e

d
a

g
o

g
y

/P
ro

g
ra

m

3b-H3b2b1

Add/Reno

Keep A & B

Add/Reno

 Keep A

New

w/o historic 

New 

w/ historic



3.3.3.3 Evaluation of Potential Impacts - Logistics Diagram
Due to the difficult logistics of the tight, urban site, the Town has developed a plan to relocate
students during construction. A number of locations have been identified as swing space within
the Town. A number of students will be moved to the new Driscoll School located at 725
Washington Street in Brookline. The Driscoll School is expected to open in September 2023 and
is expected to have capacity for additional students at the time it opens. The Town has also
identified Old Lincoln School, located at 194 Boylston Street in Brookline which has been used
as swing space for many other school projects in Town and is most currently being used as
swing space for the Brookline High School project. The Town has also identified 2 Clark Road in
Brookline as a possible swing space location. 2 Clark Road currently houses BEEP classes and
School Department Staff, and has capacity for additional students as a number of classrooms in
the building currently sit empty.

During Construction, access to the existing parking for the adjacent Library and Town Hall
buildings will be interrupted. The Town of Brookline Transportation Department will be issuing
temporary street permits to employees that use these garages. As these permits will be
temporary, there will be no need to present this plan to the Town’s Transportation Board. School
staff parking requirements will move with the school to its temporary location and will be
provided through a combination of surface lot parking and street permits at the new location.
Preliminary relocation budgets have been developed by the Town and the costs have been
included in the Total Project Budget.

Preliminary logistics plans are attached, showing proposed fence locations, lay down areas,
trailer locations, and School Street lane closure. See item 3.3.3.3 Logistics - Demo and 3.3.3.3
Logistics - New.

JOHN R. PIERCE SCHOOL PREFERRED SCHEMATIC REPORT 3.3.3 Final Evaluation of Alternatives



11
Pierce
Street

11 Pierce
Street

68
Harvard
Street

60-64 Harvard
Street

Brookline
Public
Library

Realign Library Service Area.
Maintain open during
construction

Pierce
School

Playground

Brookline
Town
Hall

Pierce School
Property

1970s Pierce School
Building to be
demolished

Existing Historic Pierce
School Building to
remain

Lay down area

Lay down area (including
turning lane width)

Construction gate

Construction gate

Construction gate

Construction fence

Close access to underground
parking structures, as required
for safety.

Construction
Trailers

Provide temp heat and
electrical service to
maintain historic building
during construction.



11
Pierce
Street

11 Pierce
Street

68
Harvard
Street

60-64 Harvard
Street

Brookline
Public
Library

Realigned. Library Service Area.
Maintain open during
construction

Pierce
School

Playground

Brookline
Town
Hall

Construction
Trailers

Lay down area

Construction gate

Construction gate

Construction gate

Close access to underground
parking structures, as required
for safety.

Existing Historic Pierce
School Building to
remain

New Pierce School
Building

Pierce School
Property

Construction fence

Lay down area (including
turning lane width)



3.3.3.4 Outline of Structural Systems
Due to the buildings’ floor plate size and connection to the existing and new parking garages it
is anticipated that the building will need to be Type IB construction, which will require 2 hour
rated structure throughout. See 3.3.3.4 Structural Preferred Schematic Report Narrative for a
detailed explanation of structural systems.
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I. GENERAL BACKGROUND 

 
A. This structural Preferred Schematic Report narrative will address the 

construction of the addition to and / or replacement of the John R. Pierce 
Elementary School, planned to be constructed on the site of the current 
elementary school in Brookline, Massachusetts. 
 

B. There are three proposed design options for this project that will be discussed in 
the proceeding narrative: 
1. Option 2b – Keep / Renovate Unit A; Demo Units B and C; Build New 

Addition on the Site of Units B and C; Renovate Historic Building for 
Elementary School Use 

2. Option 3b-H – Demo Units A, B, C; Build New Building on the Site of the 
Existing Building; Renovate Historic Building for Elementary School Use 

3. Option 3b – Demo Units A, B, C; Build New Building on the Site of the 
Existing Building; Designate Historic Building for Town Use 

 
C. All three proposed design options include the partial or entire demolition and 

rebuild of the existing parking garage below the existing school building. 
 

D. Please refer to the “Existing Structural Conditions Report”, dated June 2, 2021, 
for general description of existing structures, description of structural repairs, and 
the potential code issues associated with the existing buildings of the above-
referenced project. 

 

II. PROPOSED STRUCTURAL DESIGN OPTIONS:    

 

A. OPTION 2b – KEEP / RENOVATE UNIT A; DEMO UNITS B AND C; BUILD 

NEW ADDITION; RENOVATE HISTORIC BUILDING FOR SCHOOL USE 

 
1. Unit A of the existing school currently consists of two levels built on top of a 

single level parking garage, and includes classrooms and a library. Based on 
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preliminary schematic space diagrams, most of this Unit and its current 
functions will remain, although the space is planned to be renovated. Unit B 
and Unit C (including the parking level below Unit B) will be demolished in 
their entirety and replaced with a new addition on the site of the existing Unit 
B / C. Please refer to pages 6 and 7 in the “Existing Structural Conditions 
Report” for all information regarding potential code compliance triggers during 
alterations to existing buildings. 
 

2. The new addition will consist of four levels built against the existing Unit A, 
adding more outdoor space between the existing library and Historic Building 
than is currently available. The addition will be built over a new single level 
parking garage that is anticipated to connect to the existing town hall and 
library garages. At this time, the proposed column grid layout of the new 
addition is not known. 
 

3. At this time, the new addition in this option is proposed to be constructed with 
floor elevations at or similar to the existing floor elevations to remain at Unit 
A, including the parking level. Constructing the parking level at a similar 
elevation to the existing elevation will minimize the need for underpinning of 
the existing foundation to remain at Unit A. The new addition appears to be 
located far enough away from the existing Historic Building (roughly 30 feet) 
such that underpinning will not be necessary for the existing Historic Building 
foundation. Additionally, it appears that the new building will be constructed 
so that it will not interfere with the existing underground library parking 
garage. 
 

4. In this option, the Historic Building will be renovated for additional elementary 
school space usage, and at the current time the only major structural item is 
the addition of a new elevator shaft inside the building. This will require a new 
CMU elevator shaft and ±4’-0” deep concrete elevator pit, if the basement will 
be served in addition to the two floors. Additionally, some of the existing floor 
framing will have to be removed and / or re-supported on the new CMU shaft. 
Please refer to pages 6 and 7 in the “Existing Structural Conditions Report” 
for all information regarding potential code compliance triggers during 
alterations to existing buildings. 
 

5. Currently, the basement of the Historic Building is connected to Level 1 at 
Unit C via a short underground tunnel. It appears that this option proposes to 
demolish this connecting tunnel, and instead connect the new building at 
Level 3 to the second floor of the Historic Building. Connecting the two 
buildings at these levels will require a pedestrian bridge / connector, 
depending on the proposed grade elevation between the two buildings. 
Depending on the clear-span of this new connector, it may be possible to 
construct the bridge with two supporting columns at each end, such that the 
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bridge will be structurally separate from both the Historic Building and the 
new addition. In this case, an expansion joint would be necessary at each 
end of the new connector to allow for expansion and contraction of the 
bridge. It is conceivable that the new connector floor would be constructed 
with a composite slab / deck system and composite steel construction. The 
roof of the new connector would be constructed with steel roof decking 
supported by structural steel beams and girders. A fire wall or fire separation 
doors should be considered at one end of the proposed connector to allow 
the structural steel to not be fire-proofed (if desired to be exposed to view). 
 

6. As discussed in the “Existing Structural Conditions Report”, there were areas 
of observed moderate deflection of the concrete floor slab at Level 2 in Unit A 
of the existing building. Further testing was performed on the suspected 
areas on July 12, 2021, as Feldman Land Surveyors performed an elevation 
survey at a portion of the Level 2 slab in order to determine the actual 
differences in elevations between mid-span of slab bays and slab corners at 
column supports. Results of the survey indicate that elevations of some slab 
midpoints are up to 3½” lower than the corners at supporting columns. As 
Unit A is intended to be kept for this design option, this floor deflection will 
most likely require a floor leveler (Ardex or approved equal) and the potential 
for carbon fiber secondary reinforcement at the underside of the existing slab. 
 

B. OPTION 3b-H – DEMO UNITS A, B, C; BUILD ENTIRELY NEW BUILDING; 

RENOVATE HISTORIC BUILDING FOR SCHOOL USE AND ADD INFILL TO 

HISTORIC BUILDING COURTYARD 

 
1. In this option, Units A, B, and C will be demolished in their entirety, including 

the parking garage below. An entirely new building will be constructed on the 
site of the existing building.  
 

2. The new building will consist of three levels built on the site of the existing 
school, with a small portion up against the existing Historic Building. The 
addition will be built over a new single level parking garage that is anticipated 
to connect to the existing town hall and library garages. At this time, the 
proposed column grid layout of the new addition is not known.  
 

3. The edge of the parking garage will be located roughly 30 feet from the 
exiting Historic building, as to not completely undermine the existing 
foundation to remain. However, if the new building in this option is proposed 
to be constructed with floor elevations at or similar to the existing floor 
elevations, some amount of underpinning of the Historic Building foundation 
may be necessary. If the first level of the new building is to be built right up 
against the existing Historic Building, the first column grid line must be 
roughly at least ten feet from the outside face of the existing foundation wall. 
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Additionally, it appears that the new building / parking garage will be 
constructed so that it may partially interfere with the existing underground 
library parking garage, so partial rework or new partial structural support 
systems may be required for the existing library parking garage. 

 
4. In this option, the Historic Building will be renovated for additional elementary 

school space usage. The Historic Building is in the rough shape of a “C”, and 
this option includes an infill addition of the open courtyard of this “C” shape. 
Besides any necessary work required to support the existing structure for the 
new structure to be built directly adjacent, the infill will be a major structural 
addition to the Historic Building. Please refer to pages 6 and 7 in the “Existing 
Structural Conditions Report” for all information regarding potential code 
compliance triggers during alterations to existing buildings.  
 

5. The new infill / addition of the Historic Building courtyard can be constructed 
out of the same proposed steel framing and composite concrete slab system 
as the new main school building (discussed in Section II.E of this report). 
Alternatively, the infill could be constructed from wood, utilizing a plywood on 
wood joist (structural composite lumber) framing system and wood stud 
bearing walls. New concrete slab-on-grade and spread footings / foundation 
walls will be required as well (as discussed in Section II.E). 
 

6. In this option, the new school building is anticipated to be constructed very 
close (as close as possible) to the neighboring building at 68 Harvard Street. 
There is currently no structural information available about this building, but 
underpinning of the northwest side of the building may be necessary 
depending on how close the new school building will be constructed. If the 
garage is pulled away from the edge of the new building above, the amount 
of underpinning may be minimized, but not entirely eliminated.  
 

7. Due to the close proximity of the new school building to the existing Harvard 
Street neighbor and the Historic Building, fire walls will be required on the 
sides adjacent to these existing buildings. 

 

C. OPTION 3b – DEMO UNITS A, B, C; BUILD ENTIRELY NEW BUILDING; 

DESIGNATE HISTORIC BUILDING FOR TOWN USE 

 
1. In this option, Units A, B, and C will be demolished in their entirety, including 

the parking garage below. An entirely new building, slightly larger than the 
new building in Option 3b-H, will be constructed on the site of the existing 
building. The new building will be pulled away from the existing Historic 
Building and library, adding more outdoor space than is currently available. 
 

2. The new building will consist of four levels built on the site of the existing 
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school. The addition will be built over a new single level parking garage that is 
anticipated to connect to the existing town hall and library garages. At this 
time, the proposed column grid layout of the new addition is not known.  
 

3. The garage is anticipated to have the same footprint as the new building 
above, as to not interfere with the Historic Building or library parking garage 
foundations. If the new building in this option is proposed to be constructed 
with floor elevations at or similar to the existing building floor elevations, and 
the new building is set back far enough from the Historic Building and library 
parking garage, there will be minimal, if any, underpinning required to the 
existing buildings foundations.  

 
4. In this option, the Historic Building will be designated for town use, instead of 

additional school space. It is anticipated that the renovations to the Historic 
Building in this option will be minimal. At this time, the only structural item of 
note will be the infill / repair of the basement foundation wall where the tunnel 
to the existing main building will be removed. 
 

5. In this option, the new school building is anticipated to be constructed very 
close (as close as possible) to the neighboring building at 68 Harvard Street. 
There is currently no structural information available about this building, but 
underpinning of the northwest side of the building may be necessary 
depending on how close the new school building will be constructed. If the 
garage is pulled away from the edge of the new building above, the amount 
of underpinning may be minimized, but not entirely eliminated. 
 

6. Due to the close proximity of the new school building to the existing Harvard 
Street neighbor, a fire wall will be required on the side adjacent to the existing 
building. 

 

D. PARKING GARAGES 

 
1. Construction of a new one level parking garage will be required in each of the 

three options, although the extent of the garage will depend on the size of the 
new building or addition above, as discussed prior. It is anticipated that the 
new garage level will be constructed roughly two feet lower than the existing 
garage floor level, as to maximize driving height in the garage while also 
minimizing the additional depth of excavation adjacent to the surrounding 
buildings. 
 

2. At this time, it is unclear whether any of the garage options will be an “open” 
parking structure. Consequently, for the purposes of this narrative, it is 
assumed that the garage will require ventilation, and therefore space for 
mechanical ducts below the ceiling structure. In addition, the garage will need 
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to have enough clearance, below any hanging mechanical ducts, for at least 
a 7’-6” tall tow truck. Certain areas, if not the entire garage, must have 
enough clearance for an 8’-2” tall handicap van. 
 

3. Due to the space requirements, the new Level 1 floor structure (parking 
garage ceiling) will be an approximate 12” deep, two-way reinforced concrete 
flat slab (or some other concrete framing system) supported by reinforced 
concrete columns, similar to the existing garage structure. The flat slab will 
reduce the depth of structure at Level 1 (as opposed to using a steel beam 
and composite slab system), and in turn reduce the depth of additional 
excavation to drop the garage floor elevation. The column grid will have to be 
laid out so that column spacing works with the proposed parking space layout 
of a 24’-0” wide drive lane and an 18’-0” long parking space, and with the 
proposed floor levels above (in order to minimize any transfer beams).  
 

4. It is unclear at this time if the new parking level will be constructed with a 
concrete slab-on-grade or with a bituminous concrete paved surface. If a soil 
supported concrete slab-on-grade is used, it will be 4” deep over a 12” thick 
(minimum) layer of gravel and reinforced with welded wire fabric (galvanized). 
The parking garage slab-on-grade should slope approximately ¼” per foot to 
drains at the low points. 
 

E. GENERAL STRUCTURAL CONSIDERATIONS – ALL OPTIONS 

 
1. Services of a geotechnical engineer have been retained to provide foundation 

recommendations for the new addition or new building, including the design 
of any temporary earth retention systems. These recommendations include 
allowable soil bearing pressures, lateral earth pressures against foundation 
walls, groundwater issues, soil site class / seismic requirements, and the 
temporary support of any adjacent structures to remain. Please refer to the 
“Preliminary Geotechnical Report, Proposed Pierce Elementary School” 
prepared by Lahlaf Geotechnical Consulting, Inc. and dated June 14, 2021. 
 

2. Per the Geotechnical Report, any existing asphalt, concrete, surficial organic 
soil, and existing fill should be removed from the entire proposed building 
footprint and replaced with new structural fill. Alternatively, instead of 
removing all existing fill, ground improvements could be made utilizing 
aggregate piers or rigid inclusions. Refer to the Preliminary Geotechnical 
Report for all information regarding subgrade preparation. 
 

3. Any new interior concrete slabs-on-grade within heated spaces of the building 
will be placed over a 15-mil vapor barrier over rigid insulation over a 12” thick 
(minimum) layer of structural fill. Underslab drains and / or perimeter 
foundation drains will be required for the extent of the new parking garage. 
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4. It is anticipated that the foundations for the new addition will be constructed 
with conventional spread / strip footings bearing on at least 6” of well-
compacted structural fill with an allowable design soil bearing pressure of at 
least 4,000 pounds per square foot. For additional foundation 
recommendations, refer to the Preliminary Geotechnical Report. 
 

5. As previously discussed, Level 1 of the addition or new building will be a ±12” 
deep, two-way reinforced concrete flat slab (or some other concrete framing 
system) that spans to reinforced concrete columns in the parking garage 
area. Levels 2 through 4 will be primarily framed with structural steel wide-
flanged shape beams and girders spanning to structural steel wide-flanged 
shape columns. The structural steel wide flange beam and girder system will 
support a 3” deep normal weight concrete slab on a 2” deep by 18 gauge 
galvanized composite steel floor deck system with G-60 coating (overall slab / 
deck thickness equals 5”). Headed shear studs (¾” diameter by 4” long) 
would be attached to the top flange of the steel beams and girders to achieve 
composite-action behavior between the steel framing and the concrete slab / 
deck system.  
 

6. The existing building that will be partially or fully demolished most closely 
resembles Type 2B construction based on the non-combustible nature of the 
structure. It is anticipated that this classification will be matched in the new 
building whether it be an addition or entirely new building. The proposed 
structure meets a 0-hour floor construction fire rating, as is required for 
buildings with a Type 2B construction classification. No additional SOFP 
material is necessary at the steel structure or underside of steel decking due 
to the 0-hour fire rating. 
 

7. The floor construction at Level 1 will be designed to sustain a minimum 
design live load of 100 pounds per square foot, while Levels 2 through 4 will 
be designed to sustain a minimum design live load of 50 psf (except an 80 
psf design live load to accommodate a corridor layout throughout the 
proposed floors). Any mechanical spaces on Levels 1 through 4 will be 
designed to sustain a minimum design live load of 150 psf (to withstand 
heavy mechanical equipment and concrete housekeeping pads).   
 

8. All new elevated concrete slabs on composite steel deck (at Levels 2 through 
4) will be reinforced with 6x6-W2.9xW2.9 welded wire fabric located about 
1¼” below the top of concrete. Additionally, #5 top bars by 8’-0” will be 
located at 12” on center centered over, and perpendicular to, all girder lines. 
 

9. Roof construction will consist of 3” deep by 18 gauge galvanized steel roof 
decking supported on structural steel beams, girders and columns. Similar to 
the floor construction, no additional SOFP material will be necessary at the 
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underside of the steel framing or steel roof decking.  
 

10. Lateral resisting systems for the new school building / addition (above grade) 
will be designed to resist wind and earthquake forces by utilizing Concentric 
Steel Braced Frames, in both directions, possibly in combination with 
Ordinary Steel Moment Frames. 
 

11. Per the client’s request, it is anticipated that all mechanical units will be 
enclosed via designated mechanical spaces on the floor levels, or by utilizing 
mechanical screens with acoustic barriers. No mechanical penthouses will be 
used. 
 

12. The roof of the new school building / addition will be designed to sustain a 
minimum design load of 10 psf for the addition of PV arrays. At this time, 
there have been discussions about adding new canopies to support PV 
arrays over a surface parking lot to the southeast. In this case, the canopies 
would be constructed from galvanized structural steel beams and columns, 
supporting galvanized steel roof deck with G-90 coating. The columns would 
be supported on new reinforced concrete piers and spread footings. The 
canopies would be open-air, hence the requirement for all galvanized steel, 
and would be designed for wind uplift. 

 

III. DESIGN LOADS: 
 

A. Floor Live Loads:   
  Parking Areas     40  psf 
  Offices, Classrooms    50  psf 
  Partitions      15 psf 
  Lobbies, Stairs, 1st Floor Corridors 100  psf 
  Corridors above 1st Floor    80  psf 
  Gymnasiums, Auditoriums    100  psf  
  Mechanical Areas     150  psf   
  Libraries (stack areas)    150  psf 

 
B. Roof Snow Loads: 

 Pg =  40 psf 
 Ce =  1.0 
 Is =  1.10 
 Ct =  1.0 

  Pf =  31 psf (minimum) – not including snow drift loads or mechanical 
equipment loads 

 
C. Dead Loads: 

 Ceilings      3 psf 
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 Services      5 psf 
 Roofing      10 psf 
 Structural Concrete Two-Way Slab Weight Varies (150 psf min.) 
 Concrete Slab-on-Deck    50  psf (3” NW on 2” deck) 
 Misc / SOFP      2  psf 
 Steel (beams / girders)    10  psf 
 Ponding of concrete     5  psf 
 PV Arrays      10  psf 

 
D. Wind Loads:     

Wind Exposure Category: B 
Risk Category III 
Basic Wind Speed: Vult = 139 mph 

 
E. Earthquake Loads (per Chapter 34 of the CMSBC and IEBC 2015): 

Soil Site Class D (presumed, by Code interpretation) 
Seismic Design Category: B 

Ss = 0.211g  S1 = 0.068g 
Risk Category III  
Importance Factor:  IE = 1.25 

SMS = 0.337  SM1 = 0.163 
SDS = 0.225  SD1 = 0.109 

IV. MATERIALS: 
 

A. Structural steel:  
ASTM  A992 (typical wide-flange shapes) 
ASTM  A500, Grade C (rectangular, square and round HSS shapes) 
ASTM  A36 (channels, plates, angles, and bars)  

 
B. Steel decking: 

ASTM  A653, Grade 33 (G90 coating at roofs, G60 coating at floors)  
 

C. Concrete: 
Normal weight (150 pcf) - 4000 psi 

 
D. Reinforcing steel: 

ASTM  A615, Grade 60, deformed 
 

E. Welded wire fabric: 
ASTM  A1064   

 
F. Bolted Connections: 

ASTM F3125 (Grade A325) or ASTM F3125 (Grade A490) bolts  
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G. Welded Connections: 
 E70 Electrodes 
 

H. Anchor rods:  
ASTM F1554, Grade 36 (at gravity columns) 
ASTM F1554, Grade 55 (at moment frame / braced frame columns)  

 

V. DESIGN STANDARDS:  
 

A. 2015 International Building Code.   
 

B. 2015 International Existing Building Code.  
 

C. Commonwealth of Massachusetts State Building Code (9th Edition), including 
all Amendments. 

 
D. Building Code Requirements for Structural Concrete (ACI 318) and 

Commentary, latest edition. 
 

E. AISC Steel Construction Manual, latest edition. 
 

F. SDI Design Manual of Composite Decks, Form Decks and Roof Decks, latest 
edition. 

 
G. Concrete Reinforcing Steel Institute, latest edition. 

 

VI. LIMITATIONS 

 
A. This Structural Design Narrative is based on our site observations and our 

review of the available existing structural drawings of the building.  
 

B. Our structural review is based exclusively on our site observations and on our 
review of the available existing drawings: original structural drawings prepared 
by LeMessurier Associates, Inc, dated November 12, 1970; existing 
architectural drawings prepared by the Associated Architects for the New 
Pierce School, dated November 12, 1970; Structural Corrective Work drawings 
prepared by Weidlinger Associates, dated March 18, 1976; Repair Work 
drawings prepared by A. Anthony Tappe and Associates, Inc., dated October 
11, 1988; and existing architectural drawings of the Historic Building (in part 
only) prepared by J.A. Schweinfurth, Architect, dated September 1903. 

 

END OF STRUCTURAL PREFERRED SCHEMATIC REPORT NARRATIVE 

 
I:\2020\20217 - Pierce School - Brookline\STP Reports\Structural Preferred Schematic Report Narrative.doc 



3.3.3.5 Method Obtaining Utilities

In the existing condition, a sanitary sewer, fire water line, and storm drain bisect Buildings A and
B, running under Building C. See Figures 1 and 2 below for existing utilities alignments.

Figure 1: Utilities at the Pierce School (source: The New Pierce School Plumbing Drawing, 1970)
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Figure 2: Utilities South of the Pierce School (source: Brookline Town Center Complex Layout Plan, 1997)

In the existing condition, a sanitary sewer and storm drain bisect Buildings A and B.  Option
3b-H would propose a mostly new building over the existing sanitary and storm alignments that
bisect the site. These alignments would need to be demolished and replaced/rerouted to
continue serving the Historic Building and interior recreation area.

We propose to connect the domestic and fire water from School Street at the northwest corner
of the existing school site. We propose to bring in a new electrical service at the northwest
corner as well.

Utility Description of Impact

Sanitary
Sewer

Demo and relocate existing alignment serving Historic
Building around addition (see Figure 1)
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Storm Drain Demo and relocate existing alignment serving
amphitheater/recreation area around new building OR
demo existing alignment, upsize the alignment between
Building B and Library, and connect into that alignment
(study required to ensure feasibility) (see Figure 1)

Domestic
Water

Provide new alignment from School Street from the
northwest corner of the site, demo existing connection from
the south (see Figure 2)

Fire Water Provide new alignment from School Street from the
northwest corner of the site, demo and relocate existing
alignment under Building C, demo existing connection to
Building B from School Street (see Figure 1)

The existing condition at the Pierce School Playground shows storm drain and domestic water
connections to both Harvard Avenue and School Street, and sanitary sewer leaving the site to
the west.

The only potential construction in 3b-H at the Pierce School Playground is geothermal wells,
connected under School Street to the mostly new building on the existing school site. This will
be further investigated during schematic design. See Figures 3 through 5 for existing utilities
information at the playground.
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Figure 3: Utilities at the North Play Areas (source: Pierce School Playground Improvements, 2016)
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Figure 4: Utilities at the Softball Field (source: Pierce School Playground Improvements, 2016)

Figure 5: Utilities at the Recreation Courts (source: Pierce School Playground Improvements, 2016)

JOHN R. PIERCE SCHOOL PREFERRED SCHEMATIC REPORT 3.3.3 Final Evaluation of Alternatives



3.3.3.6 Narrative of Major Building Systems
All new building systems will be provided for the mostly new building and parking garage, as
well as the renovated historic building and parking garages that were built with the original
school. HVAC Option 2 - Ground-source Heat Pump Chiller w/ Displacement was carried in the
construction costs, as geothermal is an important priority for the Town of Brookline. See
attached engineering narratives.
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TEL 508-998-5700 FAX 508-998-0883 email: info@g-g-d.com 

PLUMBING SYSTEM NARRATIVE 

OPTION 2B 
 

The following is the Plumbing system narrative, which defines the scope of work and capacities of the 
Plumbing system as well as the Basis of Design. The Plumbing Systems shall be designed and constructed 
for LEED v4 where indicated on this narrative. 

1. CODES 

A. All work installed under Section 220000 shall comply with the MA Building Code, MA 
Plumbing Code and all state, county, and federal codes, laws, statutes, and authorities 
having jurisdiction.   

2. DESIGN INTENT  

A. All work is new and consists of furnishing all materials, equipment, labor, transportation, 
facilities, and all operations and adjustments required for the complete and operating 
installation of the Plumbing work and all items incidental thereto, including commissioning 
and testing.     

3. GENERAL 

A. The Plumbing Systems that will serve the project are cold water, hot water, tempered 
water, sanitary waste and vent system, grease waste system, special waste system, storm 
drain system, and natural gas.  

B. The Building will be serviced by Municipal water and Municipal sewer system. 

C. All Plumbing in the building will conform to Accessibility Codes and to Water Conserving 
sections of the Plumbing Code. 

4. DRAINAGE SYSTEM (BUILDING “A” AND ADDITION) 

A. Soil, Waste, and Vent piping system is provided to connect to all fixtures and equipment.  
System runs from 10 feet outside new building or at connection points within renovated 
buildings and terminates with stack vents through the roof. 

B. A separate Grease Waste System starting with connection to an exterior concrete grease 
interceptor running thru the kitchen and servery area fixtures and terminating with a vent 
terminal through the roof.  Point of use grease interceptors are to be provided at designated 
kitchen fixtures. The grease interceptor is provided under Division 33 scope. 

C. Storm Drainage system is provided to drain all roofs with roof drains piped through the 
building to a point 10 feet outside the new building or at connection points within renovated 
buildings. 

D. Drainage system piping will be service weight cast iron piping; hub and spigot with gaskets 
for below grade; no hub with gaskets, bands and clamps for above grade 2 in. and larger.  
Waste and vent piping 1-1/2 in. and smaller will be type ‘L’ copper. 
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E. A separate Special Waste System shall be provided starting with a connection to an interior 
limestone chip acid neutralizer, running thru the building to collect science classroom 
fixtures and terminating with vent terminals through the roof.  Special Waste and Vent 
piping will be Schedule 40 electric heat fused polypropylene piping, fittings and traps, flame 
retardant above grade and non-flame retardant below ground. 

F. In existing buildings, existing drainage piping may be reused if adequately sized for 
intended use.  Integrity of existing piping will be confirmed via video inspection. 

5. DRAINAGE SYSTEM (HISTORICAL BUILDING) 

A. Soil, Waste, and Vent piping system is provided to connect to all fixtures and equipment.  
System runs from connection points within renovated buildings and terminates with stack 
vents through the roof. 

B. Storm Drainage system is provided to drain all roofs with roof drains piped through the 
building to connection points within renovated buildings. 

C. Drainage system piping will be service weight cast iron piping; hub and spigot with gaskets 
for below grade; no hub with gaskets, bands and clamps for above grade 2 in. and larger.  
Waste and vent piping 1-1/2 in. and smaller will be type ‘L’ copper. 

D. In existing buildings, existing drainage piping may be reused if adequately sized for 
intended use.  Integrity of existing piping will be confirmed via video inspection. 

6. WATER SYSTEM (BUILDING “A” AND ADDITION) 

A. New 4 inch domestic water service from the municipal water system will be provided for 
the new  and renovate “A” building.  A meter and backflow preventer, if required, will be 
provided. 

B. Cold water distribution main is provided.  Non-freeze wall hydrants with integral back flow 
preventers are provided along the exterior of the building. 

C. Domestic hot water heating will be provided with a combination of gas fired, high efficiency, 
condensing water heaters (800,000 BTUH input), with separate storage tank (500 gallon). 
System is to be equipped with thermostatically controlled mixing devices to control water 
temperature to the fixtures. 

D. A pump will re-circulate hot water from the piping system.  Water temperature will be 120 
deg. to serve general use fixtures.  A 140 deg. F hot water will be supplied to the kitchen 
dishwasher. 

E. Water piping will be type ‘L’ copper with wrot copper sweat fittings, silver solder or press-
fit system.  All piping will be insulated with 1 in. thick high density fiberglass. 
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F. A dedicated non-potable cold and hot water system will be provided to Science 
Classrooms.  Water system will be protected with a reduced pressure backflow preventer.  
A dedicated tank type water heater will be provided to deliver hot water to all Science 
Classroom sinks. 

G. Tepid (70 deg. F – 90 deg. F) water will be provided to the emergency shower/eyewash 
fixtures in Science Classrooms as required by code.  

7. WATER SYSTEM (HISTORIC BUILDING) 

A. The existing 2” domestic water service shall remain unaltered in the Historical Building. A 
reduced pressure backflow preventer shall be provided, if required. 

B. Cold water distribution main is provided by connecting to existing domestic service piping.  
Non-freeze wall hydrants with integral back flow preventers are provided along the exterior 
of the building. 

C. Domestic hot water heating will be provided with a combination of gas fired, high efficiency, 
condensing water heaters (400,000 BTUH input), with separate storage tank (250 gallon). 
System is to be equipped with thermostatically controlled mixing devices to control water 
temperature to the fixtures. 

D. A pump will re-circulate hot water from the piping system.  Water temperature will be 120 
deg. to serve general use fixtures.   

E. Water piping will be type ‘L’ copper with wrot copper sweat fittings, silver solder or press-
fit system.  All piping will be insulated with 1 in. thick high density fiberglass. 

8. GAS SYSTEM 

A. Natural gas service will be provided for building “A” and addition and will serve the boilers, 
domestic water heater and roof top equipment and science classrooms. 

The existing natural gas service shall be modified to suit Historic building and will serve the 
dedicated boilers, domestic water heater and roof top equipment. 

B. Gas piping will be Schedule 40 black steel pipe with threaded gas pattern malleable fittings 
for 2 in. and under and butt welded fittings for 2-1/2 in. and larger. 

9. FIXTURES LEED v4  

A. Furnish and install all fixtures, including supports, connections, fittings, and any incidentals 
to make a complete installation. 

B. Fixtures shall be the manufacturer’s guaranteed label trademark indicating first quality.  All 
acid resisting enameled ware shall bear the manufacturer’s symbol signifying acid resisting 
material. 
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C. Vitreous china and acid resisting enameled fixtures, including stops, supplies and traps 
shall be of one manufacturer by Kohler, American Standard, or Eljer, or equal.  Supports 
shall be Zurn, Smith, Josam, or equal.  All fixtures shall be white.  Faucets shall be 
Speakman, Chicago, or equal. 

D. Fixtures shall be as scheduled on drawings. 

1. Water Closet:  High efficiency toilet, 1.28 gallon per flush, wall hung, vitreous china, 
siphon jet.  Manually operated 1.28 gallon per flush-flush valve. 

2. Urinal:  High efficiency 0.13 gallon per flush urinal, wall hung, vitreous china. 
Manually operated 0.13 gallon per flush-flush valve. 

3. Lavatory:  Wall hung/countertop ADA lavatory with 0.35 GPM metering mixing 
faucet. 

4. Sink:  MAAB/ADA stainless steel countertop sink with gooseneck faucet and 0.5 
GPM aerator. 

5. Drinking Fountain:  Barrier free hi-low wall mounted electric water cooler, stainless 
steel basin with bottle filling stations. 

6. Janitor Sink:  24 x 24 x 10 Terrazo mop receptor Stern-Williams or equal. 

7. Laboratory Sinks:  Faucets with vacuum breakers and 0.74 GPM aerators. 

10. DRAINS 

A. Drains are cast iron, caulked outlets, nickaloy strainers, and in waterproofed areas and 
roofs shall have galvanized iron clamping rings with 6 lb. lead flashings to bond 9 in. in all 
directions.  Drains shall be Smith, Zurn, Josam, or equal. 

11. VALVES 

A. Locate all valves so as to isolate all parts of the system.  Shutoff valves 3 in. and smaller 
shall be ball valves, solder end or screwed, Apollo, or equal. 

12. INSULATION 

A. All water piping shall be insulated with snap-on fiberglass insulation Type ASJ-SSL, equal 
to Johns Manville Micro-Lok HP. 

13. CLEANOUTS 

A. Cleanouts shall be full size up to 4 in. threaded bronze plugs located as indicated on the 
drawings and/or where required in soil and waste pipes. 

B. Cleanouts for Special Waste System shall be Zurn #Z9A-C04 polypropylene cleanout plug 
with Zurn #ZANB-1463-VP nickel bronze scoriated floor access cover.   
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14. ACCESS DOORS 

A. Furnish access doors for access to all concealed parts of the plumbing system that require 
accessibility.  Coordinate types and locations with the Architect. 

15. WATER HEATERS 
A. Renovated Building “A” and Addition - Gas fired, high efficiency, condensing water heaters 

(800,000 BTUH input), with separate storage tank (500 gallon). 
 

B. Historic Building - Gas fired, high efficiency, condensing water heaters (400,000 BTUH 
input), with separate storage tank (200 gallon). 
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TEL 508-998-5700 FAX 508-998-0883 email: info@g-g-d.com 

PLUMBING SYSTEM NARRATIVE 
 

OPTION 3B 
 

The following is the Plumbing system narrative, which defines the scope of work and capacities of the 
Plumbing system as well as the Basis of Design. The Plumbing Systems shall be designed and constructed 
for LEED v4 where indicated on this narrative. 

1. CODES 

A. All work installed under Section 220000 shall comply with the MA Building Code, MA 
Plumbing Code and all state, county, and federal codes, laws, statutes, and authorities 
having jurisdiction.   

2. DESIGN INTENT  

A. All work is new and consists of furnishing all materials, equipment, labor, transportation, 
facilities, and all operations and adjustments required for the complete and operating 
installation of the Plumbing work and all items incidental thereto, including commissioning 
and testing.     

3. GENERAL 

A. The Plumbing Systems that will serve the project are cold water, hot water, tempered 
water, sanitary waste and vent system, grease waste system, special waste system, storm 
drain system, and natural gas.  

B. The Building will be serviced by Municipal water and Municipal sewer system. 

C. All Plumbing in the building will conform to Accessibility Codes and to Water Conserving 
sections of the Plumbing Code. 

4. DRAINAGE SYSTEM (NEW BUILDING) 

A. Soil, Waste, and Vent piping system is provided to connect to all fixtures and equipment.  
System runs from 10 feet outside new building and terminates with stack vents through the 
roof. 

B. A separate Grease Waste System starting with connection to an exterior concrete grease 
interceptor running thru the kitchen and servery area fixtures and terminating with a vent 
terminal through the roof.  Point of use grease interceptors are to be provided at designated 
kitchen fixtures. The grease interceptor is provided under Division 33 scope. 

C. Storm Drainage system is provided to drain all roofs with roof drains piped through the 
building to a point 10 feet outside the new building. 

D. Drainage system piping will be service weight cast iron piping; hub and spigot with gaskets 
for below grade; no hub with gaskets, bands and clamps for above grade 2 in. and larger.  
Waste and vent piping 1-1/2 in. and smaller will be type ‘L’ copper. 
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E. A separate Special Waste System shall be provided starting with a connection to an interior 
limestone chip acid neutralizer, running thru the building to collect science classroom 
fixtures and terminating with vent terminals through the roof.  Special Waste and Vent 
piping will be Schedule 40 electric heat fused polypropylene piping, fittings and traps, flame 
retardant above grade and non-flame retardant below ground. 

5. WATER SYSTEM (NEW BUILDING) 

A. New 4 inch domestic water service from the municipal water system will be provided for 
the new building.  A meter and backflow preventer, if required, will be provided. 

B. Cold water distribution main is provided.  Non-freeze wall hydrants with integral back flow 
preventers are provided along the exterior of the building. 

C. Domestic hot water heating will be provided with a combination of gas fired, high efficiency, 
condensing water heaters (800,000 BTUH input), with separate storage tank (500 gallon). 
System is to be equipped with thermostatically controlled mixing devices to control water 
temperature to the fixtures. 

D. A pump will re-circulate hot water from the piping system.  Water temperature will be 120 
deg. to serve general use fixtures.  A 140 deg. F hot water will be supplied to the kitchen 
dishwasher. 

E. Water piping will be type ‘L’ copper with wrot copper sweat fittings, silver solder or press-
fit system.  All piping will be insulated with 1 in. thick high density fiberglass. 

F. A dedicated non-potable cold and hot water system will be provided to Science 
Classrooms.  Water system will be protected with a reduced pressure backflow preventer.  
A dedicated tank type water heater will be provided to deliver hot water to all Science 
Classroom sinks. 

G. Tepid (70 deg. F – 90 deg. F) water will be provided to the emergency shower/eyewash 
fixtures in Science Classrooms as required by code.  

6. GAS SYSTEM 

A. Natural gas service will be provided for the new building and will serve the boilers, domestic 
water heater and roof top equipment and science classrooms. 

B. Gas piping will be Schedule 40 black steel pipe with threaded gas pattern malleable fittings 
for 2 in. and under and butt welded fittings for 2-1/2 in. and larger. 

7. FIXTURES LEED v4  

A. Furnish and install all fixtures, including supports, connections, fittings, and any incidentals 
to make a complete installation. 

B. Fixtures shall be the manufacturer’s guaranteed label trademark indicating first quality.  All 
acid resisting enameled ware shall bear the manufacturer’s symbol signifying acid resisting 
material. 
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C. Vitreous china and acid resisting enameled fixtures, including stops, supplies and traps 
shall be of one manufacturer by Kohler, American Standard, or Eljer, or equal.  Supports 
shall be Zurn, Smith, Josam, or equal.  All fixtures shall be white.  Faucets shall be 
Speakman, Chicago, or equal. 

D. Fixtures shall be as scheduled on drawings. 

1. Water Closet:  High efficiency toilet, 1.28 gallon per flush, wall hung, vitreous china, 
siphon jet.  Manually operated 1.28 gallon per flush-flush valve. 

2. Urinal:  High efficiency 0.13 gallon per flush urinal, wall hung, vitreous china. 
Manually operated 0.13 gallon per flush-flush valve. 

3. Lavatory:  Wall hung/countertop ADA lavatory with 0.35 GPM metering mixing 
faucet. 

4. Sink:  MAAB/ADA stainless steel countertop sink with gooseneck faucet and 0.5 
GPM aerator. 

5. Drinking Fountain:  Barrier free hi-low wall mounted electric water cooler, stainless 
steel basin with bottle filling stations. 

6. Janitor Sink:  24 x 24 x 10 Terrazo mop receptor Stern-Williams or equal. 

7. Laboratory Sinks:  Faucets with vacuum breakers and 0.74 GPM aerators. 

8. DRAINS 

A. Drains are cast iron, caulked outlets, nickaloy strainers, and in waterproofed areas and 
roofs shall have galvanized iron clamping rings with 6 lb. lead flashings to bond 9 in. in all 
directions.  Drains shall be Smith, Zurn, Josam, or equal. 

9. VALVES 

A. Locate all valves so as to isolate all parts of the system.  Shutoff valves 3 in. and smaller 
shall be ball valves, solder end or screwed, Apollo, or equal. 

10. INSULATION 

A. All water piping shall be insulated with snap-on fiberglass insulation Type ASJ-SSL, equal 
to Johns Manville Micro-Lok HP. 

11. CLEANOUTS 

A. Cleanouts shall be full size up to 4 in. threaded bronze plugs located as indicated on the 
drawings and/or where required in soil and waste pipes. 

B. Cleanouts for Special Waste System shall be Zurn #Z9A-C04 polypropylene cleanout plug 
with Zurn #ZANB-1463-VP nickel bronze scoriated floor access cover.   
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12. ACCESS DOORS 

A. Furnish access doors for access to all concealed parts of the plumbing system that require 
accessibility.  Coordinate types and locations with the Architect. 

13. WATER HEATERS 
A. New Building - Gas fired, high efficiency, condensing water heaters (800,000 BTUH input), 

with separate storage tank (500 gallon). 
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TEL 508-998-5700 FAX 508-998-0883 email: info@g-g-d.com 

PLUMBING SYSTEM NARRATIVE 

OPTION 3B-H 
 

The following is the Plumbing system narrative, which defines the scope of work and capacities of the 
Plumbing system as well as the Basis of Design. The Plumbing Systems shall be designed and constructed 
for LEED v4 where indicated on this narrative. 

1. CODES 

A. All work installed under Section 220000 shall comply with the MA Building Code, MA 
Plumbing Code and all state, county, and federal codes, laws, statutes, and authorities 
having jurisdiction.   

2. DESIGN INTENT  

A. All work is new and consists of furnishing all materials, equipment, labor, transportation, 
facilities, and all operations and adjustments required for the complete and operating 
installation of the Plumbing work and all items incidental thereto, including commissioning 
and testing.     

3. GENERAL 

A. The Plumbing Systems that will serve the project are cold water, hot water, tempered 
water, sanitary waste and vent system, grease waste system, special waste system, storm 
drain system, and natural gas.  

B. The Building will be serviced by Municipal water and Municipal sewer system. 

C. All Plumbing in the building will conform to Accessibility Codes and to Water Conserving 
sections of the Plumbing Code. 

4. DRAINAGE SYSTEM (NEW BUILDING) 

A. Soil, Waste, and Vent piping system is provided to connect to all fixtures and equipment.  
System runs from 10 feet outside new building and terminates with stack vents through the 
roof. 

B. A separate Grease Waste System starting with connection to an exterior concrete grease 
interceptor running thru the kitchen and servery area fixtures and terminating with a vent 
terminal through the roof.  Point of use grease interceptors are to be provided at designated 
kitchen fixtures. The grease interceptor is provided under Division 33 scope. 

C. Storm Drainage system is provided to drain all roofs with roof drains piped through the 
building to a point 10 feet outside the new building. 

D. Drainage system piping will be service weight cast iron piping; hub and spigot with gaskets 
for below grade; no hub with gaskets, bands and clamps for above grade 2 in. and larger.  
Waste and vent piping 1-1/2 in. and smaller will be type ‘L’ copper. 
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E. A separate Special Waste System shall be provided starting with a connection to an interior 
limestone chip acid neutralizer, running thru the building to collect science classroom 
fixtures and terminating with vent terminals through the roof.  Special Waste and Vent 
piping will be Schedule 40 electric heat fused polypropylene piping, fittings and traps, flame 
retardant above grade and non-flame retardant below ground. 

5. DRAINAGE SYSTEM (HISTORICAL BUILDING) 

A. Soil, Waste, and Vent piping system is provided to connect to all fixtures and equipment.  
System runs from connection points within renovated buildings and terminates with stack 
vents through the roof. 

B. Storm Drainage system is provided to drain all roofs with roof drains piped through the 
building to connection points within renovated buildings. 

C. Drainage system piping will be service weight cast iron piping; hub and spigot with gaskets 
for below grade; no hub with gaskets, bands and clamps for above grade 2 in. and larger.  
Waste and vent piping 1-1/2 in. and smaller will be type ‘L’ copper. 

D. In existing buildings, existing drainage piping may be reused if adequately sized for 
intended use.  Integrity of existing piping will be confirmed via video inspection. 

6. WATER SYSTEM (NEW BUILDING) 

A. New 4 inch domestic water service from the municipal water system will be provided for 
the new building.  A meter and backflow preventer, if required, will be provided. 

B. Cold water distribution main is provided.  Non-freeze wall hydrants with integral back flow 
preventers are provided along the exterior of the building. 

C. Domestic hot water heating will be provided with a combination of gas fired, high efficiency, 
condensing water heaters (800,000 BTUH input), with separate storage tank (500 gallon). 
System is to be equipped with thermostatically controlled mixing devices to control water 
temperature to the fixtures. 

D. A pump will re-circulate hot water from the piping system.  Water temperature will be 120 
deg. to serve general use fixtures.  A 140 deg. F hot water will be supplied to the kitchen 
dishwasher. 

E. Water piping will be type ‘L’ copper with wrot copper sweat fittings, silver solder or press-
fit system.  All piping will be insulated with 1 in. thick high density fiberglass. 

F. A dedicated non-potable cold and hot water system will be provided to Science 
Classrooms.  Water system will be protected with a reduced pressure backflow preventer.  
A dedicated tank type water heater will be provided to deliver hot water to all Science 
Classroom sinks. 

G. Tepid (70 deg. F – 90 deg. F) water will be provided to the emergency shower/eyewash 
fixtures in Science Classrooms as required by code.  
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7. WATER SYSTEM (HISTORIC BUILDING) 

A. The existing 2” domestic water service shall remain unaltered in the Historical Building. A 
reduced pressure backflow preventer shall be provided, if required. 

B. Cold water distribution main is provided by connecting to existing domestic service piping.  
Non-freeze wall hydrants with integral back flow preventers are provided along the exterior 
of the building. 

C. Domestic hot water heating will be provided with a combination of gas fired, high efficiency, 
condensing water heaters (400,000 BTUH input), with separate storage tank (250 gallon). 
System is to be equipped with thermostatically controlled mixing devices to control water 
temperature to the fixtures. 

D. A pump will re-circulate hot water from the piping system.  Water temperature will be 120 
deg. to serve general use fixtures.   

E. Water piping will be type ‘L’ copper with wrot copper sweat fittings, silver solder or press-
fit system.  All piping will be insulated with 1 in. thick high density fiberglass. 

8. GAS SYSTEM 

A. Natural gas service will be provided for the new building and will serve the boilers, domestic 
water heater and roof top equipment and science classrooms. 

The existing natural gas service shall be modified to suit Historic building and will serve the 
dedicated boilers, domestic water heater and roof top equipment. 

B. Gas piping will be Schedule 40 black steel pipe with threaded gas pattern malleable fittings 
for 2 in. and under and butt welded fittings for 2-1/2 in. and larger. 

9. FIXTURES LEED v4  

A. Furnish and install all fixtures, including supports, connections, fittings, and any incidentals 
to make a complete installation. 

B. Fixtures shall be the manufacturer’s guaranteed label trademark indicating first quality.  All 
acid resisting enameled ware shall bear the manufacturer’s symbol signifying acid resisting 
material. 

C. Vitreous china and acid resisting enameled fixtures, including stops, supplies and traps 
shall be of one manufacturer by Kohler, American Standard, or Eljer, or equal.  Supports 
shall be Zurn, Smith, Josam, or equal.  All fixtures shall be white.  Faucets shall be 
Speakman, Chicago, or equal. 

D. Fixtures shall be as scheduled on drawings. 

1. Water Closet:  High efficiency toilet, 1.28 gallon per flush, wall hung, vitreous china, 
siphon jet.  Manually operated 1.28 gallon per flush-flush valve. 
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2. Urinal:  High efficiency 0.13 gallon per flush urinal, wall hung, vitreous china. 
Manually operated 0.13 gallon per flush-flush valve. 

3. Lavatory:  Wall hung/countertop ADA lavatory with 0.35 GPM metering mixing 
faucet. 

4. Sink:  MAAB/ADA stainless steel countertop sink with gooseneck faucet and 0.5 
GPM aerator. 

5. Drinking Fountain:  Barrier free hi-low wall mounted electric water cooler, stainless 
steel basin with bottle filling stations. 

6. Janitor Sink:  24 x 24 x 10 Terrazo mop receptor Stern-Williams or equal. 

7. Laboratory Sinks:  Faucets with vacuum breakers and 0.74 GPM aerators. 

10. DRAINS 

A. Drains are cast iron, caulked outlets, nickaloy strainers, and in waterproofed areas and 
roofs shall have galvanized iron clamping rings with 6 lb. lead flashings to bond 9 in. in all 
directions.  Drains shall be Smith, Zurn, Josam, or equal. 

11. VALVES 

A. Locate all valves so as to isolate all parts of the system.  Shutoff valves 3 in. and smaller 
shall be ball valves, solder end or screwed, Apollo, or equal. 

12. INSULATION 

A. All water piping shall be insulated with snap-on fiberglass insulation Type ASJ-SSL, equal 
to Johns Manville Micro-Lok HP. 

13. CLEANOUTS 

A. Cleanouts shall be full size up to 4 in. threaded bronze plugs located as indicated on the 
drawings and/or where required in soil and waste pipes. 

B. Cleanouts for Special Waste System shall be Zurn #Z9A-C04 polypropylene cleanout plug 
with Zurn #ZANB-1463-VP nickel bronze scoriated floor access cover.   

14. ACCESS DOORS 

A. Furnish access doors for access to all concealed parts of the plumbing system that require 
accessibility.  Coordinate types and locations with the Architect. 

15. WATER HEATERS 
A. New Building - Gas fired, high efficiency, condensing water heaters (800,000 BTUH input), 

with separate storage tank (500 gallon). 
 

B. Historic Building - Gas fired, high efficiency, condensing water heaters (400,000 BTUH 
input), with separate storage tank (200 gallon). 
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FIRE PROTECTION SYSTEMS NARRATIVE 
 

OPTION 2B 
 
The following is the Fire Protection system narrative, which defines the scope of work and capacities of the 
Fire Protection system, as well as, the Basis of Design. 

1. CODES 

A. All work installed under Section 210000 shall comply with the MA Building Code and all 
state, county, and federal codes, laws, statutes, and authorities having jurisdiction.   

2. DESIGN INTENT  

A. All work is new and consists of furnishing all materials, equipment, labor, transportation, 
facilities, and all operations and adjustments required for the complete and operating 
installation of the Fire Protection work and all items incidental thereto, including 
commissioning and testing.     

3. GENERAL 

A. In accordance with the provisions of the Massachusetts Building Code, a school building 
of greater than 12,000s.f. must be protected with an automatic sprinkler system. 

4. DESCRIPTION 

A. The new addition and existing renovated “A” building will be served by a new 8 inch fire 
service, double check valve assembly, wet alarm valve complete with electric bell, and fire 
department connection meeting local thread standards. A dry alarm check valve and air 
compressor shall be provided for the existing Parking Garage. 

B. The existing renovated Historical Building shall re-utilize existing 6-inch Fire Service, 6-
inch double check valve, wet alarm check valve, dry alarm check valve and fire department 
connection shall remain unaltered.  

The Historical Building attic sprinklers shall remain unaltered from the dry alarm check 
valve. All wet sprinkler and fire main piping from existing wet alarm check valve shall be 
modified to suit proposed architectural layout. 

C. Fire Protection Systems for new addition/renovated “A” building and renovated Historical 
Building will each include a combined standpipe/sprinkler system with control valve 
assemblies to limit the sprinkler area controlled to less than 52,000 s.f. as required by 
NFPA 13-2013.   

D. Control valve assemblies shall consist of a supervised shutoff valve, check valve, flow 
switch and test connection with drain.  Standpipes meeting the requirements of NFPA 14-
2013 shall be provided in the egress stairwells and in the Stage area. 

E. All areas of the building, including all finished and unfinished spaces, combustible 
concealed spaces, parking garage, all electrical rooms and closets will be sprinklered. 
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F. All sprinkler heads will be quick response, pendent in hung ceiling areas and upright in 
unfinished areas. 

G. Fire department valves and cabinets will be provided on each side of the Stage in the 
Building. 

5. BASIS OF DESIGN 

A. The mechanical rooms, kitchen, science classrooms, storage rooms and parking garage 
are considered Ordinary Hazard Group 1; stage is considered Ordinary Hazard Group 2; 
all other areas are considered light hazard.  

B. Required Design Densities: 

Light Hazard Areas  0.10 GPM over 1,500 s.f.   
Ordinary Hazard Group 1 0.15 GPM over 1,500 s.f. 
Ordinary Hazard Group 2 0.20 GPM over 1,500 s.f. 

C. Sprinkler spacing (max.): 

Light Hazard Areas:  225 s.f. 
Ordinary Hazard Areas:  130 s.f. 

D. A flow test shall be performed to determine fire system capacity and whether a fire pump 
is required.  

6. NEW DOUBLE CHECK VALVE ASSEMBLY 

A. Double check valve assembly shall be MA State approved, U.L./F.M. approved, with iron 
body bronze mounted construction complete with supervised OS & Y gate valves and test 
cocks.  Furnish two spare sets of gaskets and repair kits. 

B. Double check valve detector assembly shall be of one of the following: 

1. Watts Series 757-OSY 
2. Wilkins 350A-OSY 
3. Conbraco Series 4S-100 
4. Or equal 

7. PIPING 

A. Sprinkler piping 1-1/2 in. and smaller shall be ASTM A-53, Schedule 40 black steel pipe.  
Sprinkler/standpipe piping 2 in. and larger shall be ASTM A-135, Schedule 10 black steel 
pipe.  
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8. FITTINGS 

A. Fittings on fire service piping, 2 in. and larger, shall be Victaulic Fire Lock Ductile Iron 
Fittings conforming to ASTM A-536 with integral grooved shoulder and back stop lugs and 
grooved ends for use with Style 009-EZ or Style 005 couplings.  Branch line fittings shall 
be welded or shall be Victaulic 920/920N Mechanical Tees.  Schedule 10 pipe shall be roll 
grooved.  Schedule 40 pipe, where used with mechanical couplings, shall be roll grooved 
and shall be threaded where used with screwed fittings.  Fittings for threaded piping shall 
be malleable iron screwed sprinkler fittings. 

9. JOINTS 

A. Threaded pipe joints shall have an approved thread compound applied on male threads 
only.  Teflon tape shall be used for threads on sprinkler heads.  Joints on piping, 2 in. and 
larger, shall be made up with Victaulic, or equal, Fire Lock Style 005, rigid coupling of 
ductile iron and pressure responsive gasket system for wet sprinkler system as 
recommended by manufacturer. 

10. SPRINKLERS 

A. All sprinklers to be used on this project shall be Quick Response type. 

B. Furnish spare heads of each type installed located in a cabinet along with special sprinkler 
wrenches.  The number of spares and location of cabinet shall be in complete accord with 
NFPA 13-2013. 

C. Sprinklers shall be manufactured by Tyco, Victaulic, Viking, or equal. 

D. Upright sprinkler heads in areas with no ceilings shall be Tyco Model "TY-FRB" Quick 
Response, upright natural brass finish heads.  Include heavy duty sprinkler guards in all 
mechanical rooms, storage rooms and parking garage. 

E. Sidewall heads shall be Tyco Model "TY-FRB" Quick Response with white polyester head 
and escutcheon.  

F. Pendent wet sprinkler heads shall be Tyco Model "TY-FRB" Quick Response recessed 
adjustable escutcheon, white polyester finish. 

G. Concealed heads shall be Tyco Model "RFII" Quick Response concealed type, 1-1/2 inch 
adjustment white cover plate. In special areas, as may be noted on the Drawings, provide 
alternate cover plate finishes.  

H. Use of flexible stainless steel hose with fittings for fire protection service that connect 
sprinklers to branch lines in suspended ceilings is acceptable.  Flexible hoses shall be 
UL/FM approved and shall comply with NFPA 13 standards.  Hose assemblies shall be 
type 304 stainless steel with minimum 1-inch true-bore internal hose diameter.  Ceiling 
bracket shall be galvanized steel and include multi-port style self-securing integrated snap-
on clip ends that attach directly to the ceiling with tamper resistant screws. 
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TEL 508-998-5700 FAX 508-998-0883 email: info@g-g-d.com 

FIRE PROTECTION SYSTEMS NARRATIVE 
 

OPTION 3B 
 
The following is the Fire Protection system narrative, which defines the scope of work and capacities of the 
Fire Protection system, as well as, the Basis of Design. 

1. CODES 

A. All work installed under Section 210000 shall comply with the MA Building Code and all 
state, county, and federal codes, laws, statutes, and authorities having jurisdiction.   

2. DESIGN INTENT  

A. All work is new and consists of furnishing all materials, equipment, labor, transportation, 
facilities, and all operations and adjustments required for the complete and operating 
installation of the Fire Protection work and all items incidental thereto, including 
commissioning and testing.     

3. GENERAL 

A. In accordance with the provisions of the Massachusetts Building Code, a school building 
of greater than 12,000s.f. must be protected with an automatic sprinkler system. 

4. DESCRIPTION 

A. The new building will be served by a new 8 inch fire service, double check valve assembly, 
wet alarm valve complete with electric bell, and fire department connection meeting local 
thread standards. A dry alarm check valve and air compressor shall be provided for the 
Parking Garage. 

B. The existing renovated Historical Building shall re-utilize existing 6-inch Fire Service, 6-
inch double check valve, wet alarm check valve, dry alarm check valve and fire department 
connection shall remain unaltered.  

The Historical Building attic sprinklers shall remain unaltered from the dry alarm check 
valve. All wet sprinkler and fire main piping from existing wet alarm check valve shall be 
modified to suit proposed architectural layout. 

C. Fire Protection Systems for new building and renovated Historical Building will each include 
a combined standpipe/sprinkler system with control valve assemblies to limit the sprinkler 
area controlled to less than 52,000 s.f. as required by NFPA 13-2013.   

D. Control valve assemblies shall consist of a supervised shutoff valve, check valve, flow 
switch and test connection with drain.  Standpipes meeting the requirements of NFPA 14-
2013 shall be provided in the egress stairwells and in the Stage area. 

E. All areas of the building, including all finished and unfinished spaces, combustible 
concealed spaces, parking garage and all electrical rooms and closets will be sprinklered. 

F. All sprinkler heads will be quick response, pendent in hung ceiling areas and upright in 
unfinished areas. 
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G. Fire department valves and cabinets will be provided on each side of the Stage in the 
Building. 

5. BASIS OF DESIGN 

A. The mechanical rooms, kitchen, science classrooms, storage rooms and parking garage 
are considered Ordinary Hazard Group 1; stage is considered Ordinary Hazard Group 2; 
all other areas are considered light hazard.  

B. Required Design Densities: 

Light Hazard Areas  0.10 GPM over 1,500 s.f.   
Ordinary Hazard Group 1 0.15 GPM over 1,500 s.f. 
Ordinary Hazard Group 2 0.20 GPM over 1,500 s.f. 

C. Sprinkler spacing (max.): 

Light Hazard Areas:  225 s.f. 
Ordinary Hazard Areas:  130 s.f. 

D. A flow test shall be performed to determine fire system capacity and whether a fire pump 
is required.  

6. NEW DOUBLE CHECK VALVE ASSEMBLY 

A. Double check valve assembly shall be MA State approved, U.L./F.M. approved, with iron 
body bronze mounted construction complete with supervised OS & Y gate valves and test 
cocks.  Furnish two spare sets of gaskets and repair kits. 

B. Double check valve detector assembly shall be of one of the following: 

1. Watts Series 757-OSY 
2. Wilkins 350A-OSY 
3. Conbraco Series 4S-100 
4. Or equal 

7. PIPING 

A. Sprinkler piping 1-1/2 in. and smaller shall be ASTM A-53, Schedule 40 black steel pipe.  
Sprinkler/standpipe piping 2 in. and larger shall be ASTM A-135, Schedule 10 black steel 
pipe.  

8. FITTINGS 

A. Fittings on fire service piping, 2 in. and larger, shall be Victaulic Fire Lock Ductile Iron 
Fittings conforming to ASTM A-536 with integral grooved shoulder and back stop lugs and 
grooved ends for use with Style 009-EZ or Style 005 couplings.  Branch line fittings shall 
be welded or shall be Victaulic 920/920N Mechanical Tees.  Schedule 10 pipe shall be roll 
grooved.  Schedule 40 pipe, where used with mechanical couplings, shall be roll grooved 
and shall be threaded where used with screwed fittings.  Fittings for threaded piping shall 
be malleable iron screwed sprinkler fittings. 
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9. JOINTS 

A. Threaded pipe joints shall have an approved thread compound applied on male threads 
only.  Teflon tape shall be used for threads on sprinkler heads.  Joints on piping, 2 in. and 
larger, shall be made up with Victaulic, or equal, Fire Lock Style 005, rigid coupling of 
ductile iron and pressure responsive gasket system for wet sprinkler system as 
recommended by manufacturer. 

10. SPRINKLERS 

A. All sprinklers to be used on this project shall be Quick Response type. 

B. Furnish spare heads of each type installed located in a cabinet along with special sprinkler 
wrenches.  The number of spares and location of cabinet shall be in complete accord with 
NFPA 13-2013. 

C. Sprinklers shall be manufactured by Tyco, Victaulic, Viking, or equal. 

D. Upright sprinkler heads in areas with no ceilings shall be Tyco Model "TY-FRB" Quick 
Response, upright natural brass finish heads.  Include heavy duty sprinkler guards in all 
mechanical rooms and storage rooms. 

E. Sidewall heads shall be Tyco Model "TY-FRB" Quick Response with white polyester head 
and escutcheon.  

F. Pendent wet sprinkler heads shall be Tyco Model "TY-FRB" Quick Response recessed 
adjustable escutcheon, white polyester finish. 

G. Concealed heads shall be Tyco Model "RFII" Quick Response concealed type, 1-1/2 inch 
adjustment white cover plate. In special areas, as may be noted on the Drawings, provide 
alternate cover plate finishes.  

H. Use of flexible stainless steel hose with fittings for fire protection service that connect 
sprinklers to branch lines in suspended ceilings is acceptable.  Flexible hoses shall be 
UL/FM approved and shall comply with NFPA 13 standards.  Hose assemblies shall be 
type 304 stainless steel with minimum 1-inch true-bore internal hose diameter.  Ceiling 
bracket shall be galvanized steel and include multi-port style self-securing integrated snap-
on clip ends that attach directly to the ceiling with tamper resistant screws. 
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TEL 508-998-5700 FAX 508-998-0883 email: info@g-g-d.com 

FIRE PROTECTION SYSTEMS NARRATIVE 
 

OPTION 3B-H 
 
The following is the Fire Protection system narrative, which defines the scope of work and capacities of the 
Fire Protection system, as well as, the Basis of Design. 

1. CODES 

A. All work installed under Section 210000 shall comply with the MA Building Code and all 
state, county, and federal codes, laws, statutes, and authorities having jurisdiction.   

2. DESIGN INTENT  

A. All work is new and consists of furnishing all materials, equipment, labor, transportation, 
facilities, and all operations and adjustments required for the complete and operating 
installation of the Fire Protection work and all items incidental thereto, including 
commissioning and testing.     

3. GENERAL 

A. In accordance with the provisions of the Massachusetts Building Code, a school building 
of greater than 12,000s.f. must be protected with an automatic sprinkler system. 

4. DESCRIPTION 

A. The new building will be served by a new 8 inch fire service, double check valve assembly, 
wet alarm valve complete with electric bell, and fire department connection meeting local 
thread standards. A dry alarm check valve and air compressor shall be provided for the 
Parking Garage. 

B. The existing renovated Historical Building shall re-utilize existing 6-inch Fire Service, 6-
inch double check valve, wet alarm check valve, dry alarm check valve and fire department 
connection shall remain unaltered.  

The Historical Building attic sprinklers shall remain unaltered from the dry alarm check 
valve. All wet sprinkler and fire main piping from existing wet alarm check valve shall be 
modified to suit proposed architectural layout. 

C. Fire Protection Systems for new building and renovated Historical Building will each include 
a combined standpipe/sprinkler system with control valve assemblies to limit the sprinkler 
area controlled to less than 52,000 s.f. as required by NFPA 13-2013.   

D. Control valve assemblies shall consist of a supervised shutoff valve, check valve, flow 
switch and test connection with drain.  Standpipes meeting the requirements of NFPA 14-
2013 shall be provided in the egress stairwells and in the Stage area. 

E. All areas of the building, including all finished and unfinished spaces, combustible 
concealed spaces, parking garage and all electrical rooms and closets will be sprinklered. 

F. All sprinkler heads will be quick response, pendent in hung ceiling areas and upright in 
unfinished areas. 
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G. Fire department valves and cabinets will be provided on each side of the Stage in the 
Building. 

5. BASIS OF DESIGN 

A. The mechanical rooms, kitchen, science classrooms, storage rooms and parking garage 
are considered Ordinary Hazard Group 1; stage is considered Ordinary Hazard Group 2; 
all other areas are considered light hazard.  

B. Required Design Densities: 

Light Hazard Areas  0.10 GPM over 1,500 s.f.   
Ordinary Hazard Group 1 0.15 GPM over 1,500 s.f. 
Ordinary Hazard Group 2 0.20 GPM over 1,500 s.f. 

C. Sprinkler spacing (max.): 

Light Hazard Areas:  225 s.f. 
Ordinary Hazard Areas:  130 s.f. 

D. A flow test shall be performed to determine fire system capacity and whether a fire pump 
is required.  

6. NEW DOUBLE CHECK VALVE ASSEMBLY 

A. Double check valve assembly shall be MA State approved, U.L./F.M. approved, with iron 
body bronze mounted construction complete with supervised OS & Y gate valves and test 
cocks.  Furnish two spare sets of gaskets and repair kits. 

B. Double check valve detector assembly shall be of one of the following: 

1. Watts Series 757-OSY 
2. Wilkins 350A-OSY 
3. Conbraco Series 4S-100 
4. Or equal 

7. PIPING 

A. Sprinkler piping 1-1/2 in. and smaller shall be ASTM A-53, Schedule 40 black steel pipe.  
Sprinkler/standpipe piping 2 in. and larger shall be ASTM A-135, Schedule 10 black steel 
pipe.  

8. FITTINGS 

A. Fittings on fire service piping, 2 in. and larger, shall be Victaulic Fire Lock Ductile Iron 
Fittings conforming to ASTM A-536 with integral grooved shoulder and back stop lugs and 
grooved ends for use with Style 009-EZ or Style 005 couplings.  Branch line fittings shall 
be welded or shall be Victaulic 920/920N Mechanical Tees.  Schedule 10 pipe shall be roll 
grooved.  Schedule 40 pipe, where used with mechanical couplings, shall be roll grooved 
and shall be threaded where used with screwed fittings.  Fittings for threaded piping shall 
be malleable iron screwed sprinkler fittings. 
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9. JOINTS 

A. Threaded pipe joints shall have an approved thread compound applied on male threads 
only.  Teflon tape shall be used for threads on sprinkler heads.  Joints on piping, 2 in. and 
larger, shall be made up with Victaulic, or equal, Fire Lock Style 005, rigid coupling of 
ductile iron and pressure responsive gasket system for wet sprinkler system as 
recommended by manufacturer. 

10. SPRINKLERS 

A. All sprinklers to be used on this project shall be Quick Response type. 

B. Furnish spare heads of each type installed located in a cabinet along with special sprinkler 
wrenches.  The number of spares and location of cabinet shall be in complete accord with 
NFPA 13-2013. 

C. Sprinklers shall be manufactured by Tyco, Victaulic, Viking, or equal. 

D. Upright sprinkler heads in areas with no ceilings shall be Tyco Model "TY-FRB" Quick 
Response, upright natural brass finish heads.  Include heavy duty sprinkler guards in all 
mechanical rooms and storage rooms. 

E. Sidewall heads shall be Tyco Model "TY-FRB" Quick Response with white polyester head 
and escutcheon.  

F. Pendent wet sprinkler heads shall be Tyco Model "TY-FRB" Quick Response recessed 
adjustable escutcheon, white polyester finish. 

G. Concealed heads shall be Tyco Model "RFII" Quick Response concealed type, 1-1/2 inch 
adjustment white cover plate. In special areas, as may be noted on the Drawings, provide 
alternate cover plate finishes.  

H. Use of flexible stainless steel hose with fittings for fire protection service that connect 
sprinklers to branch lines in suspended ceilings is acceptable.  Flexible hoses shall be 
UL/FM approved and shall comply with NFPA 13 standards.  Hose assemblies shall be 
type 304 stainless steel with minimum 1-inch true-bore internal hose diameter.  Ceiling 
bracket shall be galvanized steel and include multi-port style self-securing integrated snap-
on clip ends that attach directly to the ceiling with tamper resistant screws. 
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HVAC SYSTEM NARRATIVE 

OPTION 2B 

The following is the HVAC system narrative, which defines the scope of work and capacities of the HVAC 
system as well as the Basis of Design. The HVAC systems shall be designed and constructed for LEED 
for Schools v4 where indicated on this narrative.  

1. CODES 

 All work installed under Division 230000 shall comply with the State of Massachusetts 
Building Code and all local, IBC and IMC 2018, IECC 2018 Energy Code, county, and 
federal codes, laws, statutes, and authorities having jurisdiction.   

2. DESIGN INTENT  

 The work of Division 230000 is described within the narrative report.  The HVAC project 
scope of work shall consist of providing new HVAC equipment and systems as described 
here within.  All new work shall consist of furnishing all materials, equipment, labor, 
transportation, facilities, and all operations and adjustments required for the complete and 
operating installation of the Heating, Ventilating and Air Conditioning work and all items 
incidental thereto, including commissioning and testing.     

3. BASIS OF DESIGN:  (MASS CODE) 

 Project weather and Code temperature values are listed herein based on weather data 
values as determined from ASHRAE weather data tables and the International Energy 
Conservation Code. 

 Outside:  Winter 7 deg. F, Summer  91 deg. F DB 74 deg. F WB 

 Inside Temperature:   

Heating (Occupied): 70°F ± 2°F for heating (All occupied areas) 

Cooling (Occupied):   

75°F ± 2°F (55% RH) for fully air conditioned areas (Administration Offices, 
Reading/Media Center, Cafeteria and Multi-Purpose Room) 

78°F ± 2°F (55% RH) for partial dehumidified areas (Classroom, Learning 
Support areas, Gymnasium) 

Unoccupied temperature setback will be provided (60°F heating (adj.), 85°F cooling 
(adj.). 

 Ventilation air:  The International Mechanical Code will be met as a minimum for outdoor 
airflow and ventilation.  All occupied areas will be designed to maintain 800 PPM carbon 
dioxide maximum.  However, with consideration to recent pandemic concerns, indoor and 
roof mounted air handling units mentioned herein shall be sized to provide appropriate 
capacity allowing for dedicated outdoor air operation at their full outdoor airflow capacity, 
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and CO2 demand ventilation over-ride controls shall be provided to the building operator to 
enable and/or disable this mode of operation through the building energy management 
system. 

4. HVAC OPTION 1- SYSTEM DESCRIPTION (WATER SOURCE HEAT PUMP CHILLER WITH 
ADIABATIC DRY COOLER AND SUPPLEMENTAL ELECTRIC BOILER w/ DISPLACEMENT 
VENTILATION) 

A. Central Heating and Cooling Plant:  LEED for Schools v4 Credit EA Minimum Energy 
Performance and Optimize Energy Performance 

 Heating and Cooling for the building will be provided through the use of a high-efficiency 
water source heat recovery heat pump heating and cooling plant with a capacity of 595 
tons consisting of Seven (7) modular water to water source simultaneous heating/cooling 
heat pump chillers with heat recovery with a capacity of 85 tons per module (Note two (2) 
modules shall be redundant for the purpose of backup heating in event of module failure).  
The indoor heat pump chiller units will be located in a Mechanical Room.  A roof-mounted 
Adiabatic Dry-Cooler Unit with a capacity of 400 tons shall be connected to the indoor 
Heat pump equipment. A condenser water pump array shall distribute condenser water 
between the indoor and outdoor equipment.  A supplemental high-efficiency gas-fired hot 
water boiler plant shall be provided to heat the heat pump condenser water loop when 
the outdoor air is below 35 deg F (adj.).  The boiler plant capacity shall consist of (2) two 
1,500 MBH (435 kW) boilers with associated hot water pumps equipped with VFDs, hot 
water piping valves, and accessories. Three (3) 500-gallon condenser water loop buffer 
tanks shall also be provided. 

 The heat pump chiller plant will supply heating hot water to heating equipment and 
systems located throughout the building through a two-pipe fiberglass insulated schedule 
40 black steel and copper piping system. The plant shall supply a maximum hot water 
temperature of 130°F on a design heating day. Primary and standby end-suction base 
mounted pumps will be provided with variable frequency drives for variable volume flow 
through the water distribution system for improved energy efficiency. In addition to 
pumps, new hot water accessories including air separators and expansion tanks shall be 
provided. 

 The heat pump chiller plant will distribute between 45°F and 55°F chilled water to the 
roof-mounted and indoor air handling units. A compensated chilled water distribution 
system located throughout the building will distribute between 55°F and 65°F chilled 
water to the terminal radiant cooling panels units. The chilled water distribution piping will 
be of the fiberglass insulated schedule 40 type and will be completely separate from the 
hot water distribution piping system.  Chilled water pumps shall be equipped with variable 
frequency drives that will be provided for overall variable flow chilled water system 
distribution and will also be controlled to maintain minimum flow requirements of the heat 
pump chiller plant. Compensated chilled water pumps with variable frequency drives will 
be provided for variable flow chilled water system distribution. In addition to pumps, new 
chilled water accessories including air separators and expansion tanks shall be provided. 
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 Primary and standby condenser water pumps with variable frequency drives will be 
provided for overall variable flow condenser water system distribution and to maintain 
minimum flow through the Rooftop mounted Adiabatic Dry Coolers and Water Source 
Heat pump chiller plant equipment.  In addition to pumps, new condenser water 
accessories including air separators and expansion tanks shall be provided. 

B. Classroom Heating, Ventilation, and Air-Conditioning (General Classrooms, Music, 

Band/Chorus, Art, Fab/Tech Labs & SPED): (Partial Air Conditioning VAV Displacement 
System) 

LEED for Schools v4 Credit EA Minimum Energy Performance, Optimize Energy 
Performance, & Fundamental Refrigerant Management; IEQ Minimum IAQ 
Performance, Minimum Acoustical Performance, Enhanced IAQ Strategies, 
Construction IAQ Management Plan, IAQ Assessment, & Thermal Comfort 

  
 These Classroom areas are to be served by a combination of new indoor and rooftop air 

handling units equipped with hot water heating, chilled water cooling, energy recovery, 
high efficiency Filtration (MERV-14 supply, MERV-8 exhaust) that will distribute airflow to 
variable air volume displacement ventilation air systems. 

 
 In general, supply air will be provided to the space through new insulated, galvanized 

steel supply duct distribution systems and shall be connected to wall mounted 
displacement ventilation diffusers located within the classrooms.  Return air will be drawn 
back to the units by ceiling return air registers located within the classroom and will be 
routed back to the rooftop air handling unit by an insulated galvanized sheetmetal return 
air ductwork distribution system. Supplemental hot water ceiling radiant heating panels 
will be provided along exterior walls for supplemental and night setback heating. 

 
 Each classroom, office area and support area will be provided with a variable air volume 

terminal box and CO2 sensor for demand ventilation control.   
 
 It is estimated that the following air handling equipment capacity will be required to serve 

these classroom areas: 
 
 Addition & Renovation Classrooms Areas:  A combined air handling unit capacity of 

approximately 44,000 CFM (145 tons cooling & 1,900 MBH heating capacity). 
 
 Historic Building Renovation Classroom/Teacher Support Areas:  A combined air 

handling unit capacity of approximately 13,000 CFM (43 tons cooling & 580 MBH heating 
capacity). 
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C. Administration, Health, Teacher Support and Office Areas:  LEED for Schools v4 Credit 
EA Minimum Energy Performance, Optimize Energy Performance, & Fundamental 
Refrigerant Management; IEQ Minimum IAQ Performance, Minimum Acoustical 
Performance, Enhanced IAQ Strategies, Construction IAQ Management Plan, IAQ 
Assessment, & Thermal Comfort 

 
 Spatial heating and air-conditioning for the Administration, Health, Teacher Support 

and Office areas will be served by a full air conditioning displacement and supplemental 
radiant ceiling chilled beam heating and cooling panels.  The displacement systems shall 
be served by air handling unit equipped with hot water heating, chilled water cooling, 
supply and return/exhaust fans, energy recovery and MERV-14 filtration.  The heating 
and cooling ceiling panels shall be served with hot water and chilled water from the 
central heating and chilled water power plants. 

The Administration, Health, Teacher Support and Office areas air handling units will 
have a combined capacity of approximately 5,500 CFM, 200 MBH heating and 17.5 
tons cooling. 

F. Reading/Media Center:  LEED for Schools v4 Credit EA Minimum Energy 
Performance, Optimize Energy Performance, & Fundamental Refrigerant 
Management; IEQ Minimum IAQ Performance, Minimum Acoustical Performance, 
Enhanced IAQ Strategies, Construction IAQ Management Plan, IAQ Assessment, & 
Thermal Comfort 
 
Spatial heating and air-conditioning for the Administration / Pre-K / Medical / 
Wellness areas will be served by a full air conditioning displacement and supplemental 
radiant ceiling chilled beam heating and cooling panels.  The displacement systems shall 
be served by air handling unit equipped with hot water heating, chilled water cooling, 
supply and return/exhaust fans, energy recovery and MERV-14 filtration.  The heating 
and cooling ceiling panels shall be served with hot water and chilled water from the 
central heating and chilled water power plants. 

The Reading/Media Center AHU will have a capacity of 5,000 CFM, 180 MBH 
heating and 16 tons cooling. 

G. Cafeteria, Teachers Dining:  LEED for Schools v4 Credit EA Minimum Energy 
Performance, Optimize Energy Performance, & Fundamental Refrigerant 
Management; IEQ Minimum IAQ Performance, Minimum Acoustical Performance, 
Enhanced IAQ Strategies, Construction IAQ Management Plan, IAQ Assessment, & 
Thermal Comfort 
 
The Cafeteria area will be provided with a new air handling unit of the recirculation type 
design providing a fully air-conditioned variable volume displacement ventilation air 
distribution system.  The air handling unit will include supply and return fans with VFDs, 
hot water heating section with modulating capacity control, chilled water-cooling coil with 
modulating capacity control, energy recovery wheel, and MERV-14 filtration. Supply air 
will be provided to the space through a new insulated, galvanized steel supply duct 
distribution system and shall be connected to a wall mounted displacement ventilation 
diffusers located within each space.  Return air will be drawn back to the unit by ceiling 
return air registers located within each space and will be routed back to the air handling 
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unit by an insulated galvanized sheetmetal return air ductwork distribution system. 
Supplemental hot water fin tube radiation or ceiling radiant heating will be provided along 
exterior walls. 

The Cafeteria AHU will have a capacity of 6,500 CFM, 320 MBH heating and 28 tons 
cooling. 

H. Kitchen (Make-Up Air):  LEED for Schools v4 Credit EA Minimum Energy 
Performance, Optimize Energy Performance, & Fundamental Refrigerant 
Management; IEQ Minimum IAQ Performance, Minimum Acoustical Performance, 
Enhanced IAQ Strategies, Construction IAQ Management Plan, IAQ Assessment, & 
Thermal Comfort 

 The Kitchen areas shall be provided with new kitchen exhaust air fan and make-up 
air rooftop unit.  The Kitchen will be heated by a roof mounted air handling unit with 
370 MBH hot water heating coil and MERV-14 filtration with approximately 4,500 
CFM capacity. 

 A variable volume kitchen exhaust hood control system consisting of kitchen exhaust 
stack temperature and smoke density sensors, supply and exhaust fan variable 
speed drives and associated controller will be provided by the kitchen equipment 
vendor.  This system installation shall be field installed and coordinated with the 
ATC and Electrical Contractors.  It is estimated that the kitchen exhaust fan shall 
have a capacity of 4,700 CFM. 

The Dishwasher shall be ducted directly to a roof-mounted exhaust fan with an 
airflow capacity of approximately 300 CFM. 

I. Multipurpose/Stage:  LEED for Schools v4 Credit EA Minimum Energy Performance, 
Optimize Energy Performance, & Fundamental Refrigerant Management; IEQ 
Minimum IAQ Performance, Minimum Acoustical Performance, Enhanced IAQ 
Strategies, Construction IAQ Management Plan, IAQ Assessment, & Thermal 
Comfort 
 
Spatial heating and air-conditioning for the Multi-Purpose and Stage areas will be 
served by a full air conditioning displacement and supplemental radiant ceiling chilled 
beam heating and cooling panels.  The displacement systems shall be served by air 
handling unit equipped with hot water heating, chilled water cooling, supply and 
return/exhaust fans, energy recovery and MERV-14 filtration.  The heating and cooling 
ceiling panels shall be served with hot water and chilled water from the central heating 
and chilled water power plants. 
 
The Multi-Purpose/Stage AHU will have a capacity of 5,000 CFM, 220 MBH heating 
and 18 tons cooling. 
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J. Gymnasium (Partial AC/Dehumidification):  LEED for Schools v4 Credit EA Minimum 
Energy Performance, Optimize Energy Performance, & Fundamental Refrigerant 
Management; IEQ Minimum IAQ Performance, Minimum Acoustical Performance, 
Enhanced IAQ Strategies, Construction IAQ Management Plan, IAQ Assessment, & 
Thermal Comfort 
 
The gymnasium will be served by an air handling unit of the recirculation design.  The 
unit will be approximately 8,500 CFM and will include supply and return fans with VFDs, 
27 Ton chilled water cooling coil & 320 MBH hot water heating coil section swith 
modulating capacity control, MERV 14 filtration and carbon dioxide controls which will 
reduce outside air as allowed maintaining a maximum of 800 PPM. Supply air ventilation 
will be provided to the space through galvanized steel supply duct with high capacity 
ceiling mounted diffusers to project the air to the floor.  As levels of carbon dioxide drop 
generally relating to a reduction in population a variable frequency drive located in each 
air-handling unit will modulate to reduce airflow and ventilation while always maintaining 
a maximum of 800 ppm.  Return air will be drawn back to the air handling unit by a low 
wall return air register. Supplemental hot water radiation heating shall be provided along 
perimeter exterior walls for night setback and supplemental heating. 

K. Small Gymnasium / Fitness / Lockers (Partial AC/Dehumidification): LEED for Schools 
v4 Credit EA Minimum Energy Performance, Optimize Energy Performance, & 
Fundamental Refrigerant Management; IEQ Minimum IAQ Performance, Minimum 
Acoustical Performance, Enhanced IAQ Strategies, Construction IAQ Management 
Plan, IAQ Assessment, & Thermal Comfort 
 
The small gymnasium, fitness and locker areas will be served by an air handling unit of 
the recirculation design.  The unit will be approximately 5,000 CFM and will include 
supply and return fans with VFDs, 15 Ton chilled water cooling coil and 180 mbh hot 
water heating coil section with modulating capacity control, MERV 14 filtration and carbon 
dioxide controls which will reduce outside air as allowed maintaining a maximum of 800 
PPM. Supply air ventilation will be provided to the space through galvanized steel supply 
duct with high capacity ceiling mounted diffusers to project the air to the floor.  As levels 
of carbon dioxide drop generally relating to a reduction in population a variable frequency 
drive located in each air-handling unit will modulate to reduce airflow and ventilation while 
always maintaining a maximum of 800 ppm.  Return air will be drawn back to the air 
handling unit by a low wall return air register. Supplemental hot water radiation heating 
shall be provided along perimeter exterior walls for night setback and supplemental 
heating. 

5. HVAC OPTION 2 - SYSTEM DESCRIPTION (GROUND-SOURCE HEAT PUMP CHILLER w/ 
DISPLACEMENT) 

A. This Option shall be similar to HVAC Option 1 with the following exceptions: 

B. Under this Alternate, the water source heat pump heat recovery modular chiller/heaters 
will be provided with ground source condenser water loop served by a geothermal well 
field consisting of approximately (56) 700 feet deep quad type or Rygan closed-loop type 
ground source geothermal wells that each have a capacity of 7 tons (Note: Final well field 
quantity and area shall be determined by Ground Source Geothermal well field 
consultant).  
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C. The Adiabatic Dry Cooler Unit and associated piping shall be removed if the Geothermal 

Alternate is accepted.   

D. The Supplemental Boiler Plant shall be revised from two (2) boilers to one (1) side-
stream supplemental 1,090 MBH (320 kW) Electric Boiler (intended for emergency use 
only) if the Geothermal Alternate is accepted. 

E. Condenser Water Buffer Tanks shall be eliminated. 

F. Ground Source well field temperature and pressure control monitoring shall be provided. 

6. HVAC OPTION 3 - SYSTEM DESCRIPTION (VRF SYSTEM) 

For this Option, Heating, ventilation and air conditioning shall be provide by a high efficiency 
simultaneous heating and cooling heat recovery heat pump variable refrigerant flow (VRF) 
system.   

Classrooms, Administration, Cafeteria/Kitchen, Multi-Purpose areas: Spatial heating and air-
conditioning for the Classroom, Administration, Cafeteria/Kitchen and Multi-Purpose areas will be 
served by the proposed VRF system.   

It is estimated that each typical classroom would require (2) 12 MBH ductless ceiling mounted 
cassette type VRF units, and that larger Science, Fab/Tech, Music/Band/Chorus, and Art 
Classrooms would require approximately (2) 18 MBH ductless ceiling mounted cassette type 
units.  The indoor VRF units in other areas shall be a combination of ceiling mounted cassette 
type, wall mounted ductless, floor mounted vertical style units, and ducted fan coil type unit with 
the style selected to provide the best performance and aesthetic for the space served.  
Supplemental electric radiant heating will be provided along perimeter of exterior walls for backup 
heating. 

Ventilation for these areas shall be provided by dedicated outdoor air handling units.  New air 
handling units shall be equipped with supply and return fan with VFDs, dual energy recovery 
wheels, direct expansion heat pump section, with supplemental electric heating coil, for heating 
and cooling with modulating capacity control, and MERV-14 filtration shall be installed to provide 
code required ventilation air to classrooms.  Supply air will be provided to the space through new 
insulated, galvanized steel supply duct distribution system and shall be connected to wall ceiling 
diffusers or VRF heat pump fan coil unit return ductwork located within the classrooms.  Exhaust 
air will be drawn back to the units by ceiling exhaust air registers located within the classroom 
and will be routed back to the air handling unit by an insulated galvanized sheetmetal return air 
ductwork distribution system. Each classroom will be provided with a variable air volume terminal 
box and CO2 sensor for demand ventilation control. 

Air handling sizes and quantities shall be similar to those listed in HVAC Option 1. 

Large & Small Gymnasium/Fitness Areas:  Tempered (heated and air conditioned) ventilation air 
shall be provided to all occupied areas of the building through air handling units equipped with a 
combination of packaged or split high efficiency air source heat pump condensing units.  
Supplemental electric heating coils shall be provided in each air handling unit.  Air handling units 
shall also be equipped with supply and return/exhaust fans equipped with VFDs, MERV-14 
supply filters, heat pump DX heating/cooling coils with modulating capacity control, hot gas reheat 
sections, energy recovery, and CO2 demand ventilation control.   
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Air handling sizes and quantities for these areas shall be similar to those listed in HVAC Option 1. 

7. COMMON REQUIREMENTS FOR ALL HVAC OPTIONS: 

A. Lobby, Corridor, and Entry Way Heating: 

 New hot water convectors, cabinet unit heaters, and fin tube radiation heating 
equipment shall be installed to provide heating to building entry way and stairwell 
areas.  Corridors shall be ventilated from adjacent air handling unit systems.  Main 
Corridor and Lobby areas shall be heated and dehumidified by the displacement 
ventilation systems.  For HVAC Option 3 VRF System – Electric terminal heating 
equipment shall be provided. 

B. Utility Areas: 

 Utility areas will be provided with exhaust air fan systems for ventilation and will 
typically be heated with horizontal type ceiling suspended hot water or electric unit 
heaters.   

 The Main Electric Rooms and IDF rooms will be air conditioned by high efficiency 
ductless AC cooling units. 

C. Parking Garage: 

 The Parking Garage shall be provided with a new exhaust air fan system for 
ventilation with a 73,000 CFM capacity. Enclosed areas of the garage will be heated 
by horizontal type ceiling suspended and ducted unit heaters.   

 A new CO/NO2 gas detection system shall be installed to control the exhaust air fan 
system operation. 

D. Testing, Adjusting, Balancing & Commissioning: 

 All new HVAC systems shall be tested, adjusted, balanced and commissioned as art 
of the project scope. 

E. Automatic Temperature Controls – Building Energy Management System: 

 A new DDC (direct digital control) Automatic Temperature Control and Building 
Energy Management System shall be installed to control and monitor building HVAC 
systems.  Energy metering shall be installed to monitor the energy usage of building 
HVAC systems and utilities (fuel, gas, water).  The new DDC/ATC system shall be 
as manufactured by Johnson Controls (Metasys) and shall be integrated into the 
Town Wide Central energy management system. 

F. Phasing and Temporary Heating Requirements: 

 The Addition & Renovation project will be constructed while the building is 
unoccupied however phasing will be required for systems being tied in to the library 
and town hall and for the park well field and adjacency to occupied buildings. 
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 Demolition:  Existing heating, ventilation and air conditioning systems and equipment 

shall be demolished in a phased manner consistent with the Architect’s project 
Phasing Plans.   

 During all Phases of Construction, SMACNA IAQ Guidelines for Occupied Building 
Under Construction, 2007 shall be meet to maintain proper indoor air quality with in 
the occupied areas.  Areas to remain occupied shall be positively pressured in 
relationship to the construction zone to prevent constitution debris from entering the 
occupied areas.  Construction areas shall be exhausted to prevent construction 
debris from entering the occupied areas. All return grilles shall be covered with 
MERV-8 filter media, all fresh air supply units shall be provided with MERV-14 media 
and all filter media shall be changed on a regular basis in accordance with SMACNA 
IAQ Guidelines to maintain the IAQ with in the occupied areas. 

 All new ductwork shall be installed per SMACNA guidelines for “Duct Cleanliness for 
New Construction Guidelines”.  A high level of indoor air quality shall be maintained 
throughout the duration of the project renovation construction phase. 

 Testing, Balancing and Commissioning: A complete HVAC system Testing and 
Balancing, encompassing all HVAC systems and equipment installed during that 
phase, shall be performed at the completion of each phase. 

8. TESTING REQUIREMENTS: 

A. The Mechanical Contractor shall provide testing of the following systems with the 
Owner and Owner’s Representative present:  

• Boiler plant system  

• Chilled water plant system  

• Condenser (Ground-Source) water plant system 

• Air handling unit systems including all rooftop units, indoor air handling systems 
and exhaust air systems  

• Terminal heating and cooling devices  

• Variable Refrigerant Flow system 

• Automatic temperature control and building energy management system 

B. Testing reports shall be submitted to the Engineer for review and approval before 
providing to the Owner.  

9. OPERATION MANUALS AND MAINTENANCE MANUALS 

 When the project is completed, the Mechanical Contractor shall provide operation and 
maintenance manuals to the owner. 

10. RECORD DRAWINGS AND CONTROL DOCUMENTS 

 When the project is completed, an as-built set of drawings, showing all mechanical system 
requirements from contract and addendum items will be provided to the owner.  
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11. COMMISSIONING 

 The project shall be commissioned per Section of the specifications. 
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TEL 508-998-5700 FAX 508-998-0883 email: info@g-g-d.com 

HVAC SYSTEM NARRATIVE 

OPTION 3B 

The following is the HVAC system narrative, which defines the scope of work and capacities of the HVAC 
system as well as the Basis of Design. The HVAC systems shall be designed and constructed for LEED 
for Schools v4 where indicated on this narrative.  

1. CODES 

 All work installed under Division 230000 shall comply with the State of Massachusetts 
Building Code and all local, IBC and IMC 2018, IECC 2018 Energy Code, county, and 
federal codes, laws, statutes, and authorities having jurisdiction.   

2. DESIGN INTENT  

 The work of Division 230000 is described within the narrative report.  The HVAC project 
scope of work shall consist of providing new HVAC equipment and systems as described 
here within.  All new work shall consist of furnishing all materials, equipment, labor, 
transportation, facilities, and all operations and adjustments required for the complete and 
operating installation of the Heating, Ventilating and Air Conditioning work and all items 
incidental thereto, including commissioning and testing.     

3. BASIS OF DESIGN: (MASS CODE) 

 Project weather and Code temperature values are listed herein based on weather data 
values as determined from ASHRAE weather data tables and the International Energy 
Conservation Code. 

 Outside:  Winter 7 deg. F, Summer  91 deg. F DB 74 deg. F WB 

Inside Temperature:   

Heating (Occupied): 70°F ± 2°F for heating (All occupied areas) 

Cooling (Occupied):   

75°F ± 2°F (55% RH) for fully air conditioned areas (Administration Offices, 
Reading/Media Center, Cafeteria and Multi-Purpose Room) 

78°F ± 2°F (55% RH) for partial dehumidified areas (Classroom, Learning 
Support areas, Gymnasium) 

Unoccupied temperature setback will be provided (60°F heating (adj.), 85°F cooling 
(adj.). 

Ventilation air:  The International Mechanical Code will be met as a minimum for outdoor 
airflow and ventilation.  All occupied areas will be designed to maintain 800 PPM carbon 
dioxide maximum. However, with consideration to recent pandemic concerns, indoor and 
roof mounted air handling units mentioned herein shall be sized to provide appropriate 
capacity allowing for dedicated outdoor air operation at their full outdoor airflow capacity, 
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and CO2 demand ventilation over-ride controls shall be provided to the building operator to 
enable and/or disable this mode of operation through the building energy management 
system. 

4. HVAC OPTION 1- SYSTEM DESCRIPTION (WATER SOURCE HEAT PUMP CHILLER WITH 
ADIABATIC DRY COOLER AND SUPPLEMENTAL ELECTRIC BOILER w/ DISPLACEMENT 
VENTILATION) 

A. Central Heating and Cooling Plant:  LEED for Schools v4 Credit EA Minimum Energy 
Performance and Optimize Energy Performance 

 Heating and Cooling for the building will be provided through the use of a high-efficiency 
water source heat recovery heat pump heating and cooling plant with a capacity of 595 
tons consisting of Seven (7) modular water to water source simultaneous heating/cooling 
heat pump chillers with heat recovery with a capacity of 80 tons per module (Note two (2) 
modules shall be redundant for the purpose of backup heating in event of module failure).  
The indoor heat pump chiller units will be located in a Mechanical Room.  A roof-mounted 
Adiabatic Dry-Cooler Unit with a capacity of 380 tons shall be connected to the indoor 
Heat pump equipment. A condenser water pump array shall distribute condenser water 
between the indoor and outdoor equipment.  A supplemental high-efficiency gas-fired hot 
water boiler plant shall be provided to heat the heat pump condenser water loop when 
the outdoor air is below 35 deg F (adj.).  The boiler plant capacity shall consist of (2) two 
1,440 MBH (420 kW) boilers with associated hot water pumps equipped with VFDs, hot 
water piping valves, and accessories. Three (3) 500-gallon condenser water loop buffer 
tanks shall also be provided. 

 The heat pump chiller plant will supply heating hot water to heating equipment and 
systems located throughout the building through a two-pipe fiberglass insulated schedule 
40 black steel and copper piping system. The plant shall supply a maximum hot water 
temperature of 130°F on a design heating day. Primary and standby end-suction base 
mounted pumps will be provided with variable frequency drives for variable volume flow 
through the water distribution system for improved energy efficiency. In addition to 
pumps, new hot water accessories including air separators and expansion tanks shall be 
provided. 

 The heat pump chiller plant will distribute between 45°F and 55°F chilled water to the 
roof-mounted and indoor air handling units. A compensated chilled water distribution 
system located throughout the building will distribute between 55°F and 65°F chilled 
water to the terminal radiant cooling panels units. The chilled water distribution piping will 
be of the fiberglass insulated schedule 40 type and will be completely separate from the 
hot water distribution piping system.  Chilled water pumps shall be equipped with variable 
frequency drives that will be provided for overall variable flow chilled water system 
distribution and will also be controlled to maintain minimum flow requirements of the heat 
pump chiller plant. Compensated chilled water pumps with variable frequency drives will 
be provided for variable flow chilled water system distribution. In addition to pumps, new 
chilled water accessories including air separators and expansion tanks shall be provided. 
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 Primary and standby condenser water pumps with variable frequency drives will be 
provided for overall variable flow condenser water system distribution and to maintain 
minimum flow through the Rooftop mounted Adiabatic Dry Coolers and Water Source 
Heat pump chiller plant equipment.  In addition to pumps, new condenser water 
accessories including air separators and expansion tanks shall be provided. 

B. Classroom Heating, Ventilation, and Air-Conditioning (General Classrooms, Music, 

Band/Chorus, Art, Fab/Tech Labs & SPED): (Partial Air Conditioning VAV Displacement 
System) 

LEED for Schools v4 Credit EA Minimum Energy Performance, Optimize Energy 
Performance, & Fundamental Refrigerant Management; IEQ Minimum IAQ 
Performance, Minimum Acoustical Performance, Enhanced IAQ Strategies, 
Construction IAQ Management Plan, IAQ Assessment, & Thermal Comfort 

  
 These Classroom areas are to be served by a combination of new indoor and rooftop air 

handling units equipped with hot water heating, chilled water cooling, energy recovery, 
high efficiency Filtration (MERV-14 supply, MERV-8 exhaust) that will distribute airflow to 
variable air volume displacement ventilation air systems. 

 
 In general, supply air will be provided to the space through new insulated, galvanized 

steel supply duct distribution systems and shall be connected to wall mounted 
displacement ventilation diffusers located within the classrooms.  Return air will be drawn 
back to the units by ceiling return air registers located within the classroom and will be 
routed back to the rooftop air handling unit by an insulated galvanized sheetmetal return 
air ductwork distribution system. Supplemental hot water ceiling radiant heating panels 
will be provided along exterior walls for supplemental and night setback heating. 

 
 Each classroom, office area and support area will be provided with a variable air volume 

terminal box and CO2 sensor for demand ventilation control.   
 
 It is estimated that the following air handling equipment capacity will be required to serve 

these classroom areas: 
 
 Classrooms Areas:  A combined air handling unit capacity of approximately 57,000 CFM 

(188 tons cooling & 2,480 MBH heating capacity). 

C. Administration, Health, Teacher Support and Office Areas:  LEED for Schools v4 Credit 
EA Minimum Energy Performance, Optimize Energy Performance, & Fundamental 
Refrigerant Management; IEQ Minimum IAQ Performance, Minimum Acoustical 
Performance, Enhanced IAQ Strategies, Construction IAQ Management Plan, IAQ 
Assessment, & Thermal Comfort 

 
 Spatial heating and air-conditioning for the Administration, Health, Teacher Support 

and Office areas will be served by a full air conditioning displacement and supplemental 
radiant ceiling chilled beam heating and cooling panels.  The displacement systems shall 
be served by air handling unit equipped with hot water heating, chilled water cooling, 
supply and return/exhaust fans, energy recovery and MERV-14 filtration.  The heating 
and cooling ceiling panels shall be served with hot water and chilled water from the 
central heating and chilled water power plants. 
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The Administration, Health, Teacher Support and Office areas air handling units will 
have a combined capacity of approximately 5,500 CFM, 200 MBH heating and 17.5 
tons cooling. 

F. Reading/Media Center:  LEED for Schools v4 Credit EA Minimum Energy 
Performance, Optimize Energy Performance, & Fundamental Refrigerant 
Management; IEQ Minimum IAQ Performance, Minimum Acoustical Performance, 
Enhanced IAQ Strategies, Construction IAQ Management Plan, IAQ Assessment, & 
Thermal Comfort 
 
Spatial heating and air-conditioning for the Administration / Pre-K / Medical / 
Wellness areas will be served by a full air conditioning displacement and supplemental 
radiant ceiling chilled beam heating and cooling panels.  The displacement systems shall 
be served by air handling unit equipped with hot water heating, chilled water cooling, 
supply and return/exhaust fans, energy recovery and MERV-14 filtration.  The heating 
and cooling ceiling panels shall be served with hot water and chilled water from the 
central heating and chilled water power plants. 

The Reading/Media Center AHU will have a capacity of 5,000 CFM, 180 MBH 
heating and 16 tons cooling. 

G. Cafeteria, Teachers Dining:  LEED for Schools v4 Credit EA Minimum Energy 
Performance, Optimize Energy Performance, & Fundamental Refrigerant 
Management; IEQ Minimum IAQ Performance, Minimum Acoustical Performance, 
Enhanced IAQ Strategies, Construction IAQ Management Plan, IAQ Assessment, & 
Thermal Comfort 
 
The Cafeteria area will be provided with a new air handling unit of the recirculation type 
design providing a fully air-conditioned variable volume displacement ventilation air 
distribution system.  The air handling unit will include supply and return fans with VFDs, 
hot water heating section with modulating capacity control, chilled water-cooling coil with 
modulating capacity control, energy recovery wheel, and MERV-14 filtration. Supply air 
will be provided to the space through a new insulated, galvanized steel supply duct 
distribution system and shall be connected to a wall mounted displacement ventilation 
diffusers located within each space.  Return air will be drawn back to the unit by ceiling 
return air registers located within each space and will be routed back to the air handling 
unit by an insulated galvanized sheetmetal return air ductwork distribution system. 
Supplemental hot water fin tube radiation or ceiling radiant heating will be provided along 
exterior walls. 

The Cafeteria AHU will have a capacity of 6,500 CFM, 320 MBH heating and 28 tons 
cooling. 
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H. Kitchen (Make-Up Air):  LEED for Schools v4 Credit EA Minimum Energy 
Performance, Optimize Energy Performance, & Fundamental Refrigerant 
Management; IEQ Minimum IAQ Performance, Minimum Acoustical Performance, 
Enhanced IAQ Strategies, Construction IAQ Management Plan, IAQ Assessment, & 
Thermal Comfort 

 The Kitchen areas shall be provided with new kitchen exhaust air fan and make-up 
air rooftop unit.  The Kitchen will be heated by a roof mounted air handling unit with 
370 MBH hot water heating coil and MERV-14 filtration with approximately 4,500 
CFM capacity. 

 A variable volume kitchen exhaust hood control system consisting of kitchen exhaust 
stack temperature and smoke density sensors, supply and exhaust fan variable 
speed drives and associated controller will be provided by the kitchen equipment 
vendor.  This system installation shall be field installed and coordinated with the 
ATC and Electrical Contractors.  It is estimated that the kitchen exhaust fan shall 
have a capacity of 4,700 CFM. 

The Dishwasher shall be ducted directly to a roof-mounted exhaust fan with an 
airflow capacity of approximately 300 CFM. 

I. Multipurpose/Stage:  LEED for Schools v4 Credit EA Minimum Energy Performance, 
Optimize Energy Performance, & Fundamental Refrigerant Management; IEQ 
Minimum IAQ Performance, Minimum Acoustical Performance, Enhanced IAQ 
Strategies, Construction IAQ Management Plan, IAQ Assessment, & Thermal 
Comfort 
 
Spatial heating and air-conditioning for the Multi-Purpose and Stage areas will be 
served by a full air conditioning displacement and supplemental radiant ceiling chilled 
beam heating and cooling panels.  The displacement systems shall be served by air 
handling unit equipped with hot water heating, chilled water cooling, supply and 
return/exhaust fans, energy recovery and MERV-14 filtration.  The heating and cooling 
ceiling panels shall be served with hot water and chilled water from the central heating 
and chilled water power plants. 
 
The Multi-Purpose/Stage AHU will have a capacity of 5,000 CFM, 220 MBH heating 
and 18 tons cooling. 
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J. Gymnasium (Partial AC/Dehumidification):  LEED for Schools v4 Credit EA Minimum 
Energy Performance, Optimize Energy Performance, & Fundamental Refrigerant 
Management; IEQ Minimum IAQ Performance, Minimum Acoustical Performance, 
Enhanced IAQ Strategies, Construction IAQ Management Plan, IAQ Assessment, & 
Thermal Comfort 
 
The gymnasium will be served by an air handling unit of the recirculation design.  The 
unit will be approximately 8,500 CFM and will include supply and return fans with VFDs, 
27 Ton chilled water cooling coil & 320 MBH hot water heating coil section swith 
modulating capacity control, MERV 14 filtration and carbon dioxide controls which will 
reduce outside air as allowed maintaining a maximum of 800 PPM. Supply air ventilation 
will be provided to the space through galvanized steel supply duct with high capacity 
ceiling mounted diffusers to project the air to the floor.  As levels of carbon dioxide drop 
generally relating to a reduction in population a variable frequency drive located in each 
air-handling unit will modulate to reduce airflow and ventilation while always maintaining 
a maximum of 800 ppm.  Return air will be drawn back to the air handling unit by a low 
wall return air register. Supplemental hot water radiation heating shall be provided along 
perimeter exterior walls for night setback and supplemental heating. 

K. Small Gymnasium / Fitness / Lockers (Partial AC/Dehumidification): LEED for Schools 
v4 Credit EA Minimum Energy Performance, Optimize Energy Performance, & 
Fundamental Refrigerant Management; IEQ Minimum IAQ Performance, Minimum 
Acoustical Performance, Enhanced IAQ Strategies, Construction IAQ Management 
Plan, IAQ Assessment, & Thermal Comfort 
 
The small gymnasium, fitness and locker areas will be served by an air handling unit of 
the recirculation design.  The unit will be approximately 5,000 CFM and will include 
supply and return fans with VFDs, 15 Ton chilled water cooling coil and 180 mbh hot 
water heating coil section with modulating capacity control, MERV 14 filtration and carbon 
dioxide controls which will reduce outside air as allowed maintaining a maximum of 800 
PPM. Supply air ventilation will be provided to the space through galvanized steel supply 
duct with high capacity ceiling mounted diffusers to project the air to the floor.  As levels 
of carbon dioxide drop generally relating to a reduction in population a variable frequency 
drive located in each air-handling unit will modulate to reduce airflow and ventilation while 
always maintaining a maximum of 800 ppm.  Return air will be drawn back to the air 
handling unit by a low wall return air register. Supplemental hot water radiation heating 
shall be provided along perimeter exterior walls for night setback and supplemental 
heating. 

5. HVAC OPTION 2 - SYSTEM DESCRIPTION (GROUND-SOURCE HEAT PUMP CHILLER w/ 
DISPLACEMENT) 

A. This Option shall be similar to HVAC Option 1 with the following exceptions: 

B. Under this Alternate, the water source heat pump heat recovery modular chiller/heaters 
will be provided with ground source condenser water loop served by a geothermal well 
field consisting of approximately (56) 700 feet deep quad type or Rygan closed-loop type 
ground source geothermal wells that each have a capacity of 7 tons (Note: Final well field 
quantity and area shall be determined by Ground Source Geothermal well field 
consultant).  
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C. The Adiabatic Dry Cooler Unit and associated piping shall be removed if the Geothermal 

Alternate is accepted.   

D. The Supplemental Boiler Plant shall be revised from two (2) boilers to one (1) side-
stream supplemental 1,090 MBH (320 kW) Electric Boiler (intended for emergency use 
only) if the Geothermal Alternate is accepted. 

E. Condenser Water Buffer Tanks shall be eliminated. 

F. Ground Source well field temperature and pressure control monitoring shall be provided. 

6. HVAC OPTION 3 - SYSTEM DESCRIPTION (VRF SYSTEM) 

For this Option, Heating, ventilation and air conditioning shall be provide by a high efficiency 
simultaneous heating and cooling heat recovery heat pump variable refrigerant flow (VRF) 
system.   

Classrooms, Administration, Cafeteria/Kitchen, Multi-Purpose areas: Spatial heating and air-
conditioning for the Classroom, Administration, Cafeteria/Kitchen and Multi-Purpose areas will be 
served by the proposed VRF system.   

It is estimated that each typical classroom would require (2) 12 MBH ductless ceiling mounted 
cassette type VRF units, and that larger Science, Fab/Tech, Music/Band/Chorus, and Art 
Classrooms would require approximately (2) 18 MBH ductless ceiling mounted cassette type 
units.  The indoor VRF units in other areas shall be a combination of ceiling mounted cassette 
type, wall mounted ductless, floor mounted vertical style units, and ducted fan coil type unit with 
the style selected to provide the best performance and aesthetic for the space served.  
Supplemental electric radiant heating will be provided along perimeter of exterior walls for backup 
heating. 

Ventilation for these areas shall be provided by dedicated outdoor air handling units.  New air 
handling units shall be equipped with supply and return fan with VFDs, dual energy recovery 
wheels, direct expansion heat pump section, with supplemental electric heating coil, for heating 
and cooling with modulating capacity control, and MERV-14 filtration shall be installed to provide 
code required ventilation air to classrooms.  Supply air will be provided to the space through new 
insulated, galvanized steel supply duct distribution system and shall be connected to wall ceiling 
diffusers or VRF heat pump fan coil unit return ductwork located within the classrooms.  Exhaust 
air will be drawn back to the units by ceiling exhaust air registers located within the classroom 
and will be routed back to the air handling unit by an insulated galvanized sheetmetal return air 
ductwork distribution system. Each classroom will be provided with a variable air volume terminal 
box and CO2 sensor for demand ventilation control. 

Air handling sizes and quantities shall be similar to those listed in HVAC Option 1. 

Large & Small Gymnasium/Fitness Areas:  Tempered (heated and air conditioned) ventilation air 
shall be provided to all occupied areas of the building through air handling units equipped with a 
combination of packaged or split high efficiency air source heat pump condensing units.  
Supplemental electric heating coils shall be provided in each air handling unit.  Air handling units 
shall also be equipped with supply and return/exhaust fans equipped with VFDs, MERV-14 
supply filters, heat pump DX heating/cooling coils with modulating capacity control, hot gas reheat 
sections, energy recovery, and CO2 demand ventilation control.   
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Air handling sizes and quantities for these areas shall be similar to those listed in HVAC Option 1. 

7. HISTORIC BUILDING RENOVATION 

The existing historic building is currently heated by the existing Pierce School hot water boiler 
plant located in the existing School A Wing Boiler Room.  Under this Building Option, the Historic 
building would not be renovated as part of the Pierce School project.  However, at a minimum, 
the installation of a new hot water boiler plant located within the Historic Building would be 
needed to serve the existing historic building hot water heating system (if use of natural gas boiler 
was acceptable to the Town for this building renovation) and divorce the Historic building from the 
existing Pierce School heating plant.   

If the use of a natural gas boiler plant was not acceptable, potential all-electric HVAC retrofit 
options for the Historic building include: 

1. Installation of an Electric boiler plant to serve the existing hot water heating system.  This 
option would have the lowest first cost and highest operating cost. 

2. Installation of an air to water (or water to water) heat pump with supplemental electric 
injection boiler could be installed to serve the existing hot water heating system.  This 
option would have mid first & operating costs of the three options. 
 

3. The existing hot water heating system could be replaced with a new air source VRF 
system.  This option would have the highest first cost and lowest operating cost. 

8. COMMON REQUIREMENTS FOR ALL HVAC OPTIONS: 

A. Lobby, Corridor, and Entry Way Heating: 

 New hot water convectors, cabinet unit heaters, and fin tube radiation heating 
equipment shall be installed to provide heating to building entry way and stairwell 
areas.  Corridors shall be ventilated from adjacent air handling unit systems.  Main 
Corridor and Lobby areas shall be heated and dehumidified by the displacement 
ventilation systems.  For HVAC Option 3 VRF System – Electric terminal heating 
equipment shall be provided. 

B. Utility Areas: 

 Utility areas will be provided with exhaust air fan systems for ventilation and will 
typically be heated with horizontal type ceiling suspended hot water or electric unit 
heaters.   

 The Main Electric Rooms and IDF rooms will be air conditioned by high efficiency 
ductless AC cooling units. 

C. Parking Garage: 

 The Parking Garage shall be provided with a new exhaust air fan system for 
ventilation with a 73,000 CFM capacity. Enclosed areas of the garage will be heated 
by horizontal type ceiling suspended and ducted unit heaters.   
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 A new CO/NO2 gas detection system shall be installed to control the exhaust air fan 

system operation. 

D. Testing, Adjusting, Balancing & Commissioning: 

 All new HVAC systems shall be tested, adjusted, balanced and commissioned as art 
of the project scope. 

E. Automatic Temperature Controls – Building Energy Management System: 

 A new DDC (direct digital control) Automatic Temperature Control and Building 
Energy Management System shall be installed to control and monitor building HVAC 
systems.  Energy metering shall be installed to monitor the energy usage of building 
HVAC systems and utilities (fuel, gas, water).  The new DDC/ATC system shall be 
as manufactured by Johnson Controls (Metasys) and shall be integrated into the 
Town Wide Central energy management system. 

F. Phasing and Temporary Heating Requirements: 

 The Addition & Renovation project will be constructed while the building is 
unoccupied however phasing will be required for systems being tied in to the library 
and town hall and for the park well field and adjacency to occupied buildings. 

 Demolition:  Existing heating, ventilation and air conditioning systems and equipment 
shall be demolished in a phased manner consistent with the Architect’s project 
Phasing Plans.   

 During all Phases of Construction, SMACNA IAQ Guidelines for Occupied Building 
Under Construction, 2007 shall be meet to maintain proper indoor air quality with in 
the occupied areas.  Areas to remain occupied shall be positively pressured in 
relationship to the construction zone to prevent constitution debris from entering the 
occupied areas.  Construction areas shall be exhausted to prevent construction 
debris from entering the occupied areas. All return grilles shall be covered with 
MERV-8 filter media, all fresh air supply units shall be provided with MERV-14 media 
and all filter media shall be changed on a regular basis in accordance with SMACNA 
IAQ Guidelines to maintain the IAQ with in the occupied areas. 

 All new ductwork shall be installed per SMACNA guidelines for “Duct Cleanliness for 
New Construction Guidelines”.  A high level of indoor air quality shall be maintained 
throughout the duration of the project renovation construction phase. 

 Testing, Balancing and Commissioning: A complete HVAC system Testing and 
Balancing, encompassing all HVAC systems and equipment installed during that 
phase, shall be performed at the completion of each phase. 

9. TESTING REQUIREMENTS: 

A. The Mechanical Contractor shall provide testing of the following systems with the 
Owner and Owner’s Representative present:  

• Boiler plant system  

• Chilled water plant system  
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• Condenser (Ground-Source) water plant system 

• Air handling unit systems including all rooftop units, indoor air handling systems 
and exhaust air systems  

• Terminal heating and cooling devices  

• Variable Refrigerant Flow system 

• Automatic temperature control and building energy management system 

B. Testing reports shall be submitted to the Engineer for review and approval before 
providing to the Owner.  

10. OPERATION MANUALS AND MAINTENANCE MANUALS 

 When the project is completed, the Mechanical Contractor shall provide operation and 
maintenance manuals to the owner. 

11. RECORD DRAWINGS AND CONTROL DOCUMENTS 

 When the project is completed, an as-built set of drawings, showing all mechanical system 
requirements from contract and addendum items will be provided to the owner.  

12. COMMISSIONING 

 The project shall be commissioned per Section of the specifications. 
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TEL 508-998-5700 FAX 508-998-0883 email: info@g-g-d.com 

HVAC SYSTEM NARRATIVE 

OPTION 3B-H 

The following is the HVAC system narrative, which defines the scope of work and capacities of the HVAC 
system as well as the Basis of Design. The HVAC systems shall be designed and constructed for LEED 
for Schools v4 where indicated on this narrative.  

1. CODES 

 All work installed under Division 230000 shall comply with the State of Massachusetts 
Building Code and all local, IBC and IMC 2018, IECC 2018 Energy Code, county, and 
federal codes, laws, statutes, and authorities having jurisdiction.   

2. DESIGN INTENT  

 The work of Division 230000 is described within the narrative report.  The HVAC project 
scope of work shall consist of providing new HVAC equipment and systems as described 
here within.  All new work shall consist of furnishing all materials, equipment, labor, 
transportation, facilities, and all operations and adjustments required for the complete and 
operating installation of the Heating, Ventilating and Air Conditioning work and all items 
incidental thereto, including commissioning and testing.     

3. BASIS OF DESIGN: (MASS CODE) 

 Project weather and Code temperature values are listed herein based on weather data 
values as determined from ASHRAE weather data tables and the International Energy 
Conservation Code. 

 Outside:  Winter 7 deg. F, Summer  91 deg. F DB 74 deg. F WB 
  

Inside Temperature:   

Heating (Occupied): 70°F ± 2°F for heating (All occupied areas) 

Cooling (Occupied):   

75°F ± 2°F (55% RH) for fully air conditioned areas (Administration Offices, 
Reading/Media Center, Cafeteria and Multi-Purpose Room) 

78°F ± 2°F (55% RH) for partial dehumidified areas (Classroom, Learning 
Support areas, Gymnasium) 

Unoccupied temperature setback will be provided (60°F heating (adj.), 85°F cooling 
(adj.). 

Ventilation air:  The International Mechanical Code will be met as a minimum for outdoor 
airflow and ventilation.  All occupied areas will be designed to maintain 800 PPM carbon 
dioxide maximum. However, with consideration to recent pandemic concerns, indoor and 
roof mounted air handling units mentioned herein shall be sized to provide appropriate 
capacity allowing for dedicated outdoor air operation at their full outdoor airflow capacity, 



GGD Consulting Engineers, Inc. 

Pierce Elementary School 
Brookline, MA 
HVAC Systems Options  
J#875 021 00.00 
L#77422/Page 2/August 26, 2021 

  
and CO2 demand ventilation over-ride controls shall be provided to the building operator to 
enable and/or disable this mode of operation through the building energy management 
system.  

4. HVAC OPTION 1- SYSTEM DESCRIPTION (WATER SOURCE HEAT PUMP CHILLER WITH 
ADIABATIC DRY COOLER AND SUPPLEMENTAL ELECTRIC BOILER w/ DISPLACEMENT 
VENTILATION) 

A. Central Heating and Cooling Plant:  LEED for Schools v4 Credit EA Minimum Energy 
Performance and Optimize Energy Performance 

 Heating and Cooling for the building will be provided through the use of a high-efficiency 
water source heat recovery heat pump heating and cooling plant with a capacity of 595 
tons consisting of Seven (7) modular water to water source simultaneous heating/cooling 
heat pump chillers with heat recovery with a capacity of 85 tons per module (Note two (2) 
modules shall be redundant for the purpose of backup heating in event of module failure).  
The indoor heat pump chiller units will be located in a Mechanical Room.  A roof-mounted 
Adiabatic Dry-Cooler Unit with a capacity of 400 tons shall be connected to the indoor 
Heat pump equipment. A condenser water pump array shall distribute condenser water 
between the indoor and outdoor equipment.  A supplemental high-efficiency gas-fired hot 
water boiler plant shall be provided to heat the heat pump condenser water loop when 
the outdoor air is below 35 deg F (adj.).  The boiler plant capacity shall consist of (2) two 
1,500 MBH (435 kW) boilers with associated hot water pumps equipped with VFDs, hot 
water piping valves, and accessories. Three (3) 500-gallon condenser water loop buffer 
tanks shall also be provided. 

 The heat pump chiller plant will supply heating hot water to heating equipment and 
systems located throughout the building through a two-pipe fiberglass insulated schedule 
40 black steel and copper piping system. The plant shall supply a maximum hot water 
temperature of 130°F on a design heating day. Primary and standby end-suction base 
mounted pumps will be provided with variable frequency drives for variable volume flow 
through the water distribution system for improved energy efficiency. In addition to 
pumps, new hot water accessories including air separators and expansion tanks shall be 
provided. 

 The heat pump chiller plant will distribute between 45°F and 55°F chilled water to the 
roof-mounted and indoor air handling units. A compensated chilled water distribution 
system located throughout the building will distribute between 55°F and 65°F chilled 
water to the terminal radiant cooling panels units. The chilled water distribution piping will 
be of the fiberglass insulated schedule 40 type and will be completely separate from the 
hot water distribution piping system.  Chilled water pumps shall be equipped with variable 
frequency drives that will be provided for overall variable flow chilled water system 
distribution and will also be controlled to maintain minimum flow requirements of the heat 
pump chiller plant. Compensated chilled water pumps with variable frequency drives will 
be provided for variable flow chilled water system distribution. In addition to pumps, new 
chilled water accessories including air separators and expansion tanks shall be provided. 
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 Primary and standby condenser water pumps with variable frequency drives will be 
provided for overall variable flow condenser water system distribution and to maintain 
minimum flow through the Rooftop mounted Adiabatic Dry Coolers and Water Source 
Heat pump chiller plant equipment.  In addition to pumps, new condenser water 
accessories including air separators and expansion tanks shall be provided. 

B. Classroom Heating, Ventilation, and Air-Conditioning (General Classrooms, Music, 

Band/Chorus, Art, Fab/Tech Labs & SPED): (Partial Air Conditioning VAV Displacement 
System) 

LEED for Schools v4 Credit EA Minimum Energy Performance, Optimize Energy 
Performance, & Fundamental Refrigerant Management; IEQ Minimum IAQ 
Performance, Minimum Acoustical Performance, Enhanced IAQ Strategies, 
Construction IAQ Management Plan, IAQ Assessment, & Thermal Comfort 

  
 These Classroom areas are to be served by a combination of new indoor and rooftop air 

handling units equipped with hot water heating, chilled water cooling, energy recovery, 
high efficiency Filtration (MERV-14 supply, MERV-8 exhaust) that will distribute airflow to 
variable air volume displacement ventilation air systems. 

 
 In general, supply air will be provided to the space through new insulated, galvanized 

steel supply duct distribution systems and shall be connected to wall mounted 
displacement ventilation diffusers located within the classrooms.  Return air will be drawn 
back to the units by ceiling return air registers located within the classroom and will be 
routed back to the rooftop air handling unit by an insulated galvanized sheetmetal return 
air ductwork distribution system. Supplemental hot water ceiling radiant heating panels 
will be provided along exterior walls for supplemental and night setback heating. 

 
 Each classroom, office area and support area will be provided with a variable air volume 

terminal box and CO2 sensor for demand ventilation control.   
 
 It is estimated that the following air handling equipment capacity will be required to serve 

these classroom areas: 
 
 Addition & Renovation Classrooms Areas:  A combined air handling unit capacity of 

approximately 44,000 CFM (145 tons cooling & 1,900 MBH heating capacity). 
 
 Historic Building Renovation Classroom/Teacher Support Areas:  A combined indoor air 

handling unit capacity of approximately 13,000 CFM (43 tons cooling & 580 MBH heating 
capacity). 
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C. Administration, Health, Teacher Support and Office Areas:  LEED for Schools v4 Credit 
EA Minimum Energy Performance, Optimize Energy Performance, & Fundamental 
Refrigerant Management; IEQ Minimum IAQ Performance, Minimum Acoustical 
Performance, Enhanced IAQ Strategies, Construction IAQ Management Plan, IAQ 
Assessment, & Thermal Comfort 

 
 Spatial heating and air-conditioning for the Administration, Health, Teacher Support 

and Office areas will be served by a full air conditioning displacement and supplemental 
radiant ceiling chilled beam heating and cooling panels.  The displacement systems shall 
be served by air handling unit equipped with hot water heating, chilled water cooling, 
supply and return/exhaust fans, energy recovery and MERV-14 filtration.  The heating 
and cooling ceiling panels shall be served with hot water and chilled water from the 
central heating and chilled water power plants. 

The Administration, Health, Teacher Support and Office areas air handling units will 
have a combined capacity of approximately 5,500 CFM, 200 MBH heating and 17.5 
tons cooling. 

F. Reading/Media Center:  LEED for Schools v4 Credit EA Minimum Energy 
Performance, Optimize Energy Performance, & Fundamental Refrigerant 
Management; IEQ Minimum IAQ Performance, Minimum Acoustical Performance, 
Enhanced IAQ Strategies, Construction IAQ Management Plan, IAQ Assessment, & 
Thermal Comfort 
 
Spatial heating and air-conditioning for the Administration / DayCare / Medical / 
Wellness areas will be served by a full air conditioning displacement and supplemental 
radiant ceiling chilled beam heating and cooling panels.  The displacement systems shall 
be served by air handling unit equipped with hot water heating, chilled water cooling, 
supply and return/exhaust fans, energy recovery and MERV-14 filtration.  The heating 
and cooling ceiling panels shall be served with hot water and chilled water from the 
central heating and chilled water power plants. 

The Reading/Media Center AHU will have a capacity of 5,000 CFM, 180 MBH 
heating and 16 tons cooling. 

G. Cafeteria, Teachers Dining:  LEED for Schools v4 Credit EA Minimum Energy 
Performance, Optimize Energy Performance, & Fundamental Refrigerant 
Management; IEQ Minimum IAQ Performance, Minimum Acoustical Performance, 
Enhanced IAQ Strategies, Construction IAQ Management Plan, IAQ Assessment, & 
Thermal Comfort 
 
The Cafeteria area will be provided with a new air handling unit of the recirculation type 
design providing a fully air-conditioned variable volume displacement ventilation air 
distribution system.  The air handling unit will include supply and return fans with VFDs, 
hot water heating section with modulating capacity control, chilled water-cooling coil with 
modulating capacity control, energy recovery wheel, and MERV-14 filtration. Supply air 
will be provided to the space through a new insulated, galvanized steel supply duct 
distribution system and shall be connected to a wall mounted displacement ventilation 
diffusers located within each space.  Return air will be drawn back to the unit by ceiling 
return air registers located within each space and will be routed back to the air handling 
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unit by an insulated galvanized sheetmetal return air ductwork distribution system. 
Supplemental hot water fin tube radiation or ceiling radiant heating will be provided along 
exterior walls. 

The Cafeteria AHU will have a capacity of 6,500 CFM, 320 MBH heating and 28 tons 
cooling. 

H. Kitchen (Make-Up Air):  LEED for Schools v4 Credit EA Minimum Energy 
Performance, Optimize Energy Performance, & Fundamental Refrigerant 
Management; IEQ Minimum IAQ Performance, Minimum Acoustical Performance, 
Enhanced IAQ Strategies, Construction IAQ Management Plan, IAQ Assessment, & 
Thermal Comfort 

 The Kitchen areas shall be provided with new kitchen exhaust air fan and make-up 
air rooftop unit.  The Kitchen will be heated by a roof mounted air handling unit with 
370 MBH hot water heating coil and MERV-14 filtration with approximately 4,500 
CFM capacity. 

 A variable volume kitchen exhaust hood control system consisting of kitchen exhaust 
stack temperature and smoke density sensors, supply and exhaust fan variable 
speed drives and associated controller will be provided by the kitchen equipment 
vendor.  This system installation shall be field installed and coordinated with the 
ATC and Electrical Contractors.  It is estimated that the kitchen exhaust fan shall 
have a capacity of 4,700 CFM. 

The Dishwasher shall be ducted directly to a roof-mounted exhaust fan with an 
airflow capacity of approximately 300 CFM. 

I. Multipurpose/Stage:  LEED for Schools v4 Credit EA Minimum Energy Performance, 
Optimize Energy Performance, & Fundamental Refrigerant Management; IEQ 
Minimum IAQ Performance, Minimum Acoustical Performance, Enhanced IAQ 
Strategies, Construction IAQ Management Plan, IAQ Assessment, & Thermal 
Comfort 
 
Spatial heating and air-conditioning for the Multi-Purpose and Stage areas will be 
served by a full air conditioning displacement and supplemental radiant ceiling chilled 
beam heating and cooling panels.  The displacement systems shall be served by air 
handling unit equipped with hot water heating, chilled water cooling, supply and 
return/exhaust fans, energy recovery and MERV-14 filtration.  The heating and cooling 
ceiling panels shall be served with hot water and chilled water from the central heating 
and chilled water power plants. 
 
The Multi-Purpose/Stage AHU will have a capacity of 5,000 CFM, 220 MBH heating 
and 18 tons cooling. 
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J. Gymnasium (Partial AC/Dehumidification):  LEED for Schools v4 Credit EA Minimum 
Energy Performance, Optimize Energy Performance, & Fundamental Refrigerant 
Management; IEQ Minimum IAQ Performance, Minimum Acoustical Performance, 
Enhanced IAQ Strategies, Construction IAQ Management Plan, IAQ Assessment, & 
Thermal Comfort 
 
The gymnasium will be served by an air handling unit of the recirculation design.  The 
unit will be approximately 8,500 CFM and will include supply and return fans with VFDs, 
27 Ton chilled water cooling coil & 320 MBH hot water heating coil section swith 
modulating capacity control, MERV 14 filtration and carbon dioxide controls which will 
reduce outside air as allowed maintaining a maximum of 800 PPM. Supply air ventilation 
will be provided to the space through galvanized steel supply duct with high capacity 
ceiling mounted diffusers to project the air to the floor.  As levels of carbon dioxide drop 
generally relating to a reduction in population a variable frequency drive located in each 
air-handling unit will modulate to reduce airflow and ventilation while always maintaining 
a maximum of 800 ppm.  Return air will be drawn back to the air handling unit by a low 
wall return air register. Supplemental hot water radiation heating shall be provided along 
perimeter exterior walls for night setback and supplemental heating. 

K. Small Gymnasium / Fitness / Lockers (Partial AC/Dehumidification): LEED for Schools 
v4 Credit EA Minimum Energy Performance, Optimize Energy Performance, & 
Fundamental Refrigerant Management; IEQ Minimum IAQ Performance, Minimum 
Acoustical Performance, Enhanced IAQ Strategies, Construction IAQ Management 
Plan, IAQ Assessment, & Thermal Comfort 
 
The small gymnasium, fitness and locker areas will be served by an air handling unit of 
the recirculation design.  The unit will be approximately 5,000 CFM and will include 
supply and return fans with VFDs, 15 Ton chilled water cooling coil and 180 mbh hot 
water heating coil section with modulating capacity control, MERV 14 filtration and carbon 
dioxide controls which will reduce outside air as allowed maintaining a maximum of 800 
PPM. Supply air ventilation will be provided to the space through galvanized steel supply 
duct with high capacity ceiling mounted diffusers to project the air to the floor.  As levels 
of carbon dioxide drop generally relating to a reduction in population a variable frequency 
drive located in each air-handling unit will modulate to reduce airflow and ventilation while 
always maintaining a maximum of 800 ppm.  Return air will be drawn back to the air 
handling unit by a low wall return air register. Supplemental hot water radiation heating 
shall be provided along perimeter exterior walls for night setback and supplemental 
heating. 

5. HVAC OPTION 2 - SYSTEM DESCRIPTION (GROUND-SOURCE HEAT PUMP CHILLER w/ 
DISPLACEMENT) 

A. This Option shall be similar to HVAC Option 1 with the following exceptions: 
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B. Under this Alternate, the water source heat pump heat recovery modular chiller/heaters 
will be provided with ground source condenser water loop served by a geothermal well 
field consisting of approximately (56) 700 feet deep quad type or Rygan closed-loop type 
ground source geothermal wells that each have a capacity of 7 tons (Note: Final well field 
quantity and area shall be determined by Ground Source Geothermal well field 
consultant).  

C. The Adiabatic Dry Cooler Unit and associated piping shall be removed if the Geothermal 
Alternate is accepted.   

D. The Supplemental Boiler Plant shall be revised from two (2) boilers to one (1) side-
stream supplemental 1,090 MBH (320 kW) Electric Boiler (intended for emergency use 
only) if the Geothermal Alternate is accepted. 

E. Condenser Water Buffer Tanks shall be eliminated. 

F. Ground Source well field temperature and pressure control monitoring shall be provided. 

6. HVAC OPTION 3 - SYSTEM DESCRIPTION (VRF SYSTEM) 

For this Option, Heating, ventilation and air conditioning shall be provide by a high efficiency 
simultaneous heating and cooling heat recovery heat pump variable refrigerant flow (VRF) 
system.   

Classrooms, Administration, Cafeteria/Kitchen, Multi-Purpose areas: Spatial heating and air-
conditioning for the Classroom, Administration, Cafeteria/Kitchen and Multi-Purpose areas will be 
served by the proposed VRF system.   

It is estimated that each typical classroom would require (2) 12 MBH ductless ceiling mounted 
cassette type VRF units, and that larger Science, Fab/Tech, Music/Band/Chorus, and Art 
Classrooms would require approximately (2) 18 MBH ductless ceiling mounted cassette type 
units.  The indoor VRF units in other areas shall be a combination of ceiling mounted cassette 
type, wall mounted ductless, floor mounted vertical style units, and ducted fan coil type unit with 
the style selected to provide the best performance and aesthetic for the space served.  
Supplemental electric radiant heating will be provided along perimeter of exterior walls for backup 
heating. 

Ventilation for these areas shall be provided by dedicated outdoor air handling units.  New air 
handling units shall be equipped with supply and return fan with VFDs, dual energy recovery 
wheels, direct expansion heat pump section, with supplemental electric heating coil, for heating 
and cooling with modulating capacity control, and MERV-14 filtration shall be installed to provide 
code required ventilation air to classrooms.  Supply air will be provided to the space through new 
insulated, galvanized steel supply duct distribution system and shall be connected to wall ceiling 
diffusers or VRF heat pump fan coil unit return ductwork located within the classrooms.  Exhaust 
air will be drawn back to the units by ceiling exhaust air registers located within the classroom 
and will be routed back to the air handling unit by an insulated galvanized sheetmetal return air 
ductwork distribution system. Each classroom will be provided with a variable air volume terminal 
box and CO2 sensor for demand ventilation control. 

Air handling sizes and quantities shall be similar to those listed in HVAC Option 1. 
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Large & Small Gymnasium/Fitness Areas:  Tempered (heated and air conditioned) ventilation air 
shall be provided to all occupied areas of the building through air handling units equipped with a 
combination of packaged or split high efficiency air source heat pump condensing units.  
Supplemental electric heating coils shall be provided in each air handling unit.  Air handling units 
shall also be equipped with supply and return/exhaust fans equipped with VFDs, MERV-14 
supply filters, heat pump DX heating/cooling coils with modulating capacity control, hot gas reheat 
sections, energy recovery, and CO2 demand ventilation control.   

Air handling sizes and quantities for these areas shall be similar to those listed in HVAC Option 1. 
 

7. COMMON REQUIREMENTS FOR ALL HVAC OPTIONS: 

A. Lobby, Corridor, and Entry Way Heating: 

 New hot water convectors, cabinet unit heaters, and fin tube radiation heating 
equipment shall be installed to provide heating to building entry way and stairwell 
areas.  Corridors shall be ventilated from adjacent air handling unit systems.  Main 
Corridor and Lobby areas shall be heated and dehumidified by the displacement 
ventilation systems.  For HVAC Option 3 VRF System – Electric terminal heating 
equipment shall be provided. 

B. Utility Areas: 

 Utility areas will be provided with exhaust air fan systems for ventilation and will 
typically be heated with horizontal type ceiling suspended hot water or electric unit 
heaters.   

 The Main Electric Rooms and IDF rooms will be air conditioned by high efficiency 
ductless AC cooling units. 

C. Parking Garage: 

The Parking Garage shall be provided with a new exhaust air fan system for 
ventilation with a 73,000 CFM capacity. Enclosed areas of the garage will be heated 
by horizontal type ceiling suspended and ducted unit heaters.   

A new CO/NO2 gas detection system shall be installed to control the exhaust air fan 
system operation. 

D. Testing, Adjusting, Balancing & Commissioning: 

 All new HVAC systems shall be tested, adjusted, balanced and commissioned as art 
of the project scope. 
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E. Automatic Temperature Controls – Building Energy Management System: 

 A new DDC (direct digital control) Automatic Temperature Control and Building 
Energy Management System shall be installed to control and monitor building HVAC 
systems.  Energy metering shall be installed to monitor the energy usage of building 
HVAC systems and utilities (fuel, gas, water).  The new DDC/ATC system shall be 
as manufactured by Johnson Controls (Metasys) and shall be integrated into the 
Town Wide Central energy management system. 

F. Phasing and Temporary Heating Requirements: 

 The Addition & Renovation project will be constructed while the building is 
unoccupied however phasing will be required for systems being tied in to the library 
and town hall and for the park well field and adjacency to occupied buildings. 

 Demolition:  Existing heating, ventilation and air conditioning systems and equipment 
shall be demolished in a phased manner consistent with the Architect’s project 
Phasing Plans.   

 During all Phases of Construction, SMACNA IAQ Guidelines for Occupied Building 
Under Construction, 2007 shall be meet to maintain proper indoor air quality with in 
the occupied areas.  Areas to remain occupied shall be positively pressured in 
relationship to the construction zone to prevent constitution debris from entering the 
occupied areas.  Construction areas shall be exhausted to prevent construction 
debris from entering the occupied areas. All return grilles shall be covered with 
MERV-8 filter media, all fresh air supply units shall be provided with MERV-14 media 
and all filter media shall be changed on a regular basis in accordance with SMACNA 
IAQ Guidelines to maintain the IAQ with in the occupied areas. 

 All new ductwork shall be installed per SMACNA guidelines for “Duct Cleanliness for 
New Construction Guidelines”.  A high level of indoor air quality shall be maintained 
throughout the duration of the project renovation construction phase. 

 Testing, Balancing and Commissioning: A complete HVAC system Testing and 
Balancing, encompassing all HVAC systems and equipment installed during that 
phase, shall be performed at the completion of each phase. 

8. TESTING REQUIREMENTS: 

A. The Mechanical Contractor shall provide testing of the following systems with the 
Owner and Owner’s Representative present:  

• Boiler plant system  

• Chilled water plant system  

• Condenser (Ground-Source) water plant system 

• Air handling unit systems including all rooftop units, indoor air handling systems 
and exhaust air systems  

• Terminal heating and cooling devices  

• Variable Refrigerant Flow system 

• Automatic temperature control and building energy management system 
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B. Testing reports shall be submitted to the Engineer for review and approval before 

providing to the Owner.  

9. OPERATION MANUALS AND MAINTENANCE MANUALS 

 When the project is completed, the Mechanical Contractor shall provide operation and 
maintenance manuals to the owner. 

10. RECORD DRAWINGS AND CONTROL DOCUMENTS 

 When the project is completed, an as-built set of drawings, showing all mechanical system 
requirements from contract and addendum items will be provided to the owner.  

11. COMMISSIONING 

 The project shall be commissioned per Section of the specifications. 
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ELECTRICAL SYSTEM NARRATIVE 

OPTIONS 2B, 3B & 3B-H 

The following is the Electrical Systems narrative, which defines the scope of work and capacities of the 
Power and Lighting system, as well as, the Basis of Design.  The Electrical Systems shall be designed 
and constructed for LEED for Schools V4 where indicated on this narrative. 
 
1. CODES 
 

A. All work installed under Section 260000 shall comply with the Massachusetts State 
Building Code and all local, county, and federal codes, laws, statutes, and authorities 
having jurisdiction.   

 
2. DESIGN INTENT  
 

A. The work of Section 260000 is as described in this Narrative.  All work is new and 
consists of furnishing all materials, equipment, labor, transportation, facilities, and all 
operations and adjustments required for the complete and operating installation of the 
Electrical work and all items incidental thereto, including commissioning and testing.     

B. Design Parameters: 

• Primary Voltage:  13.8KV 

• High Voltage:  277/480 volt 

• Low Voltage:  120/208 Volt 

• Phase:  3 Phase 

• Amperage:  3,500 Amps with 4000Amp rated bussing 
 
3. SEQUENCE OF OPERATIONS AND INTERACTIONS 
 

A. Classroom and Corridor lighting will be controlled via “addressable relays”, which is 
achieved through programming networked controls.  The control of the relays will be by 
automatic means, such as an occupancy sensor in each classroom.  The system will 
have a BacNet gateway and will be interfaced with the BMS system for schedule 
functions.  The controllability shall be in conformance with associated LEED credit in 
indoor environmental quality. 
 

B. Automatic control of receptacles based on occupancy will be provided for at least 50% of 
the receptacles installed in private offices, open offices, conference rooms, rooms used 
primarily for printing and/or copying functions, break rooms, individual workstations, and 
classrooms. Controlled receptacles will be marked per NEC 406.3 (E). 
 

C. Exterior lighting will be controlled by photocell “ON” and “scheduled” for “OFF” operation.  
The parking area lighting will be controlled by “zones” with dimmable capability via 
wireless control. 

 
D. Emergency and Exit lighting will be run through life safety panels to be “ON “during 

normal power conditions, as well as, power outage conditions.  The emergency lighting 
system will have control so that lights are “ON” only when building is occupied with the 
exception of buildings exit signs which shall remain always on.  
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4. DESCRIPTION OF THE SYSTEMS 

 
A. Utilities: 

1. The new building will be supplied with utility power from the utility company 
Eversource.  The existing campus is fed from Eversource feeder #329-1N40H 
and Feeder #329-1N51H.  These feeds enter pad mounted switches with one 
N.O. and one N.C. medium voltage 13.8KV switch with 150E fuses.  The existing 
13.8KV medium voltage switchgear located in the Town Hall basement that feeds 
the campus will be upgraded.  This will conisit of replacing (3) sections of 15KV 
indoor switchgear, backfeeding the Library 800KVA transformer, the Town Hall 
1000KVA transformer and providing a new 15KV feed to a new indoor dry type 
2500KVA transformer with a 13.8KV 3-phase primary and 277/440V, 3-phase 
wye secondary to feed the new Pierce School main switchboard.  

2. Concrete encased duct bank of the two 4" PVC conduits will be provided by the 
Electrical Contractor for the primary feeder installation from the existing 15KV 
switchgear room to the new transformer. Pre-cast concrete manholes 4' x 4' will 
be provided by the Contractor to facilitate the primary cables field installation. 
The duct bank routing is shown on the civil drawings.   

3. Primary 15KV terminations will be provided to backfeed the Town Hall and the 
Library.   New 15KV primary cables will be run to the new Pierce School 
transformer.  

4. Transformer secondary will consist of 4000amp buss duct with cable end boxes 
on the transformer secondary and direct buss connection to the new Pierce 
School main switchboard.  

5. Existing Eversource primary metering will remain. 

6. Telephone, Cable TV, and City Fiber will be fed underground into the building’s 
Main Distribution Frame/Head End Room from existing utility manholes on the 
adjacent street. 

  
B. Electrical Distribution System: 

1. Service ratings for the Main Building are designed for a connected load of 15 
watts/s.f.  The service capacity will be sized for 3,500 amperes at 277/480 volt, 

3∅, 4wire with 100% rated main breaker. The main buss will be sized at 4,000 
amperes and will have an available space provision at the end of the gear to 
accommodate a the grid connected photovoltaic array.  The switchboard will be 
furnished with a service entrance transient voltage surge protection device (SPD) 
rated 240 kA and digital metering unit to monitor voltage, current, power factor, 
demand kW and with a data communication port for interface with BMS.    Main 
switchboard's short circuit rating shall be coordinated with the utility companies 
available short circuit capacity, but it is estimated to be 65 KAIC. 

2. Copper conductors shall be utilized for all branch circuit and feeder wiring.   
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3. The building connected electrical load estimate is based on the preliminary 
building systems design: 

Load Type KVA 

HVAC Loads (including AHU, Destratification 
Fans, DCU, Chiller,, UH, VRF, Boilers, FCs, 
Pumps, RTUs, Exhaust Fans, DCU) 

1,700 KVA  

Elevator 62.5 KVA 

Exterior Lighting 5.0 KVA 

Interior Lighting 154.0 KVA 

General Power 330.0 KVA 

Kitchen 100.0  KVA 

Theatrical Lighting Equipment 100.0 KVA 

Plumbing/Fire Protection (Pumps, etc.) 150.0 KVA 

Total Connected Load        2,601.5 KVA  

4. Electrical power distribution equipment will be installed in the main electrical 
room and in the electrical closets. There is one main electric room that also 
contains a 2 hour rated emergency electric room for life safety electrical 
switchgear. The main electric room shall be located on the First Floor. Sub-
panels with shunt trip main breakers will be provided within shops and labs which 
require emergency off operation.  

5. Electrical power distribution equipment in each electrical room or closet will 
support lighting, power, and HVAC loads in the associated areas. 

6. A typical electric room  will serve interior lighting, HVAC equipment and 
receptacle loads in the Academic Core areas. Each closet will house a 250 Amp 
120/208 volt power panel (double tub) via a 75KVA dry-type transformer, a 100 
Amp 277/480 panel for lighting, and a 150Amp 120/208 volt mechanical panel via 
a 45KVA transformer. 

7. The panels in the Gym electrical closet will serve local HVAC equipment, lighting, 
receptacles and Gym equipment. The closet will house a 225 Amp 277/480 volt 
power distribution panel to feed a lighting 100 Amp, 277/480 volt 3 phase panel 
and a dry-type 75 kVA transformer with a double-tub 250 Amp,120/208 volt 3 
phase receptacle panel. Provide 20 amp, 120 volt circuits for the basketball 
backboards, shot clocks, scoreboards, divider curtains and 20Amp, 208 volt, 3 
phase circuit and disconnect for a mat lifter.  Provide control stations and wiring 
for the all Gym equipment.  

8. The panels in the Administration area electrical closet will serve local HVAC 
equipment, lighting, receptacles and equipment serving this area and also the 
Band room and Art classrooms. The closet will house a 250 Amp 277/480 volt 
power distribution panel to feed a lighting 100 Amp, 277/480 volt, 3 phase panel 
and a dry-type 75 kVA transformer with a double-tub 250 Amp,120/208 volt, 3 
phase receptacle panel.  
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9. Auditorium lighting electrical closet will house a dedicated transformer 225 kVA 
and 800 Amp, 120/208 volt, 3 phase panel for the Auditorium lighting dimming 
system.  

10. A dry-type 112.5 kVA transformer and 400 Amp,120/208 volt, 3 phase panels will 
be provided for the Cafeteria and Kitchen loads. The kitchen refrigeration 
equipment will be power fed from the standby power panel.  

11. Roof-mounted HVAC equipment will be power fed from the 400 Amp, 480 volt, 3 
phase power panels  located  in the nearest second floor electrical closets.  

12. HVAC equipment serving data communication rooms, boiler plant equipment 
including boilers and pumps, a sewage pump station and an elevator will be 
supported by the standby generator power panels.  

 
C. Interior Lighting System: 

1. The intent of the lighting design is to provide a visual environment for the 
students and faculty that is supportive of the educational activities within the 
building. The lighting system will be designed in compliance with the applicable 
Energy Code and be eligible for the Utility company rebate program.  

2. Interior lighting illumination levels will meet the IES recommended values for 
applicable activity type, be in compliance with the IECC 2018 energy allowances 
and LEED for Schools control requirements. 

PROPOSED ILLUMINATION LEVELS 

Location Average Illumination Levels 

Classrooms 30 FC 

Science Labs 40 FC 

Offices, Conference Rooms, Library 30 FC 

Kitchen 50 FC 

Gymnasium 50 FC 

Cafeteria 30 FC 

Corridors 20 FC 

Utility and Storage Rooms 20 FC 

3. Classroom lighting fixtures will consist of pendant mounted direct/indirect 
luminaries and recessed mounted luminaires with integral LED source and 
electronic dimmable drivers.  The fixtures will be pre-wired for continuous 
dimming control where natural daylight is available and also for multi-level 
switching. Two daylight dimming zones will be provided in each classroom.  

4. Office lighting fixtures will consist of pendant mounted direct/indirect LED 
luminaries and electronic drivers for dual-level switching.  Offices on the 
perimeter with windows will have daylight dimming controls similar to classrooms. 

 In general, lighting power density will be 30-40% less than ASHRAE 90.1-2016.  
The power density reduction relates to associated LEED credit in energy and 
atmosphere. 
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5. Lighting levels will be approximately 30 foot candles in classrooms and offices.  
The daylight dimming foot-candle level will be in compliance with associated 
LEED credit in indoor environment quality. 

6. Gymnasium lighting will be comprised of direct/indirect fixtures with integral LED 
source and electronic drivers.  The fixtures will be provided with poly carbonate 
lensing. The light level will be designed for approximately 50 foot candles.  Multi-
level switching will be provided.  

 Daylight dimming will be provided within 15 feet of skylights or glazing.  Daylight 
dimming controls will be similar in operation to classrooms. 

7. Corridor lighting will be comprised of recessed mounted linear fixtures with 
integral LED source and electronic drivers. The Corridor light level will be 
designed for approximately 20-foot candles.  Corridor lighting will be controlled 
via occupancy sensors during normal hours of operation and set by time clock to 
“off” after normal business hours or other pre-determined time. 
 

8. Cafeteria lighting will be a combination of pendant mounted fixtures with direct 
only and direct/indirect distribution types. All fixtures shall be provided with 
integral LED source and electronic drivers. The light levels will be designed for 
approximately 30 foot candles.  

9. Stage and Multi-purpose room performance lights with connector strips and a 
dimming system will be provided for performances.  House lighting in Multi-
purpose will be DMX dimmable to black LED and controlled by a theatrical 
dimming system. 

10. Kitchen and Servery lighting will consist of recessed 2’x2’ and 2’x4’ acrylic lensed 
gasketed troffers with aluminum frame doors with integral LED source and 
electronic drivers.  Light levels will be approximately 50 foot candles. 

11. Media Center lighting will be a combination of pendant decorative pendant  
fixtures and recessed fixtures with integral LED source and electronic drivers. 
The light levels will be designed for approximately 30 foot candles. Daylighting 
controls will be provided on perimeter light fixtures with 15 feet of glazing 

12. Each area will be locally switched and designed for multi-level controls. Each 
Classroom, Office space, and Toilet room will have occupancy sensors to turn 
lights off when unoccupied. Occupancy sensors will be set to vacancy mode 
where required by Energy Code. 

13. Daylight dimming sensors will be installed in each room where natural light is 
available for continuous dimming of light fixtures.  The control system will be in 
accordance with associated LEED credit in indoor environmental quality. 

14. The entire school will be controlled with an automatic lighting control system for 
programming of interior and exterior lights “on and off”.  Lighting control system 
will be interfaced with DDC system, and will be demand response capable in 
accordance with associated LEED credit in Energy and atmosphere. 
 



GGD Consulting Engineers, Inc. 

 

Pierce Elementary School 
Brookline, MA 
Electrical Systems Options  
J#875 021 00.00 
L#77429/Page 6/August 26, 2021 
 

D. Emergency Stand-by System: 

1. An interior 500 kW, 625 kVA diesel fired generator, with sound attenuated 
enclosures will provide emergency power. Light fixtures and LED Exit signs will 
be installed to serve all egress areas such as Corridors, Intervening Spaces, 
Toilets, Stairs, and Exit discharge exterior doors.  The Administration area 
lighting will be connected to the emergency power. 
 

2. The generator power system has been sized to support emergency (life safety), 
and optional standby building loads. The life safety branch of the emergency 
system will be provided with a manual transfer switch on the emergency line side 
of the transfer switch in compliance with NEC 700.3(F) 

a. All Exit signs and emergency lighting in the areas listed below are fed by Life 
Safety Emergency Power (required by code): 

• Corridors   

• Electrical/Mechanical Rooms   

• Gymnasium, Locker Rooms,  

• Cafeteria/Commons   

• Media Center   

• Lobbies   

• Administration areas     

• Health Suite/Nurses office   

• Toilets   

• Auditorium   

• Stage   

• Data rooms “Head End room & IDF Closets  

• Kitchen/Servery   

• Exterior Building mounted lights over doors required for egress lighting   

• Where required by code (egress areas)  

b. Fire Alarm System 

c. Optional Standby Equipment:  

• Equipment listed below is fed by Optional Standby Emergency Power:  

o Boilers 

o Water Pumps   

o MDF and IDF Cooling units 

o Refrigeration (Kitchen/Nurse) 

• Strategically located receptacles in administration area.   

• Equipment within the Head End and IDF rooms including (served by 
UPS):   
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o Paging/Intercom System (MDF) 

o Security System (IDF/MDF) 

o Telephone System (MDF) 

o Network electronics (IDF/MDF) 

o Servers (MDF) 

o Clock system (MDF) 

o Building Management System (MDF) 

d. Standby power loads: 

• Heating system boilers with associated pumps and controls 

• Telephone/ data closets and associated A/C equipment   

• Communication systems (telephone and public address systems) 

• Building DDC system control panels 

• Kitchen refrigeration equipment  

• Lighting and power in the Nurse/Medical area 

• Security system equipment 

E. Metering: 

1. Measurement devices shall be installed to monitor the electrical energy use for 
each of the following separately:  

a. Total electrical energy  

b. Sub-meters in compliance with LEED Advanced Energy Metering. 

2. Recording and Reporting:  

a. The electrical energy usage for all loads listed above shall be recorded a 
minimum of every 15 minutes and reported at least hourly, daily, monthly, 
and annually. The system shall be capable of maintaining all data collected 
for a minimum of 36 months. 

F. Site Lighting System:   

3. Fixtures for area lighting will be pole mounted cut-off ‘LED’ luminaries in the 
parking area and roadways. Pole heights will be 16 feet. The exterior lighting will 
be connected to the automatic lighting control system for photocell “ON” and 
timed “OFF” operation. The site lighting fixtures will be dark sky compliant. The 
illumination level will be 0.5fc for parking areas in accordance with Illuminating 
Engineering Society. Lighting will be designed in accordance with associated 
LEED credit in sustainable sites. 

4. Motion sensors will be provided on site lighting fixures on selected fixture so that 
fixtures will turn “ON” upon motion after scheduled “OFF” time.  
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5. Building perimeter fixtures will be ‘LED’ wall mounted cut-off over exterior doors 
for Exit discharge. 

 
G. Wiring Devices: 

1. Each classroom will have a minimum of (2) duplex receptacles per teaching wall 
and (2) double duplex receptacles on dedicated circuits at classroom computer 
workstations.  The teacher’s workstation will have a double duplex receptacle 
also on a dedicated circuit.  A double duplex receptacle will be mounted on the 
Teaching wall to support a wall mounted interactive touch display.  

2. Office areas will generally have (1) duplex outlet per wall.  At each workstation a 
double duplex receptacle will be provided. 

3. Corridors will have a cleaning receptacle at approximately 25-40 foot intervals. 

4. Exterior weatherproof receptacles with lockable enclosures will be installed at 
exterior doors. 

5. A system of computer grade panelboards with double neutrals and surge 
protective devices will be provided for receptacle circuits. 

 
H. Fire Alarm System: 

1. A fire alarm and detection with mass notification system will be provided with 60 
hours battery back-up standby, 15 minutes of alarm. The system will be of the 
addressable type where each device will be identified at the control panel and 
remote annunciator by device type and location to facilitate search for origin of 
alarms.   

2. Smoke detectors will be provided in open areas, corridors, stairwells and other 
egress ways.  

3. The sprinkler system will be supervised for water flow and tampering with valves. 

4. Speaker/strobes with white and amber colored strobes will be provided in egress 
ways, classrooms, assembly spaces, open areas, and other large spaces.  
Strobe only units will be provided in single toilets and conference rooms. Amber 
strobes will be initiated during a mass notification event in which a different 
district message will be played over the speakers. 

5. The system will be remotely connected to automatically report alarms to the Fire 
Department via an approved method by the Fire Department. 

6. The generator status panel will be located at the Fire Alarm Control Panel. 
 
I. Uninterruptible Power Supply (UPS): 

1. Two (2) 24 KW, three (3) phase centralized UPS systems will be provided with 
seven minutes of battery back-up. 

2. The system will provide conditioned power to sensitive electronic loads, 
telecommunication systems, bridge over power interruptions of short duration 
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and allow an orderly shutdown of servers and communication systems during a 
prolonged power outage. 

3. The UPS system will also be connected to the stand-by generator. 
 

J. Lightning Protection System: 

1. A system of lightning protection devices will be provided. 

2. The lightning protection equipment will include air terminals, roof and down 
conductors, conduits, fasteners, connectors, ground rods, etc. 

3. The facility will be issued a UL Mater Label Certificate. 

K. Renewable Energy System Provisions: 

1. The base project will include: 

a. Electrical provisions will be made for a roof mounted renewable energy 
system for a grid connected photovoltaic PV system intended to reduce the 
facilities demand for power. 

b. Electrical provisions will be provided to support parking canopy PV system 
that will consist of conduits and pull boxes.  

 
L. Level 2 AC Dual Electric Vehicle Charging Equipment. (EVSE) 

1. Provide six (6) EVSE stations fed with 40 ampere feeders back to the building for 
charging electric vehicles.  Two protective bollards will be installed at each 
charging station. 

2. Install wireless cellular repeater in the parking garage to enhance coverage 
where EVSE stations are installed.  

3. Conduit provisions and reserved electgrical equipment space will be provided for 
all spaes to be EVSE ready. 

 
 
M. Distribution Antennae System (DAS): 

1. A public safety radio distributed antenna system (DAS) which consists of bi-
directional amplifiers (BDA), donor antennas, coverage antennas, coax cable, 
coax connectors, splitters, combiners and couplers.  These devices will be used 
as part of a system for in-building public safety 2-way radio system 
communication.  

 
5. TESTING REQUIREMENTS 

 
A. The Electrical Contractor shall provide testing of the following systems with the Owner 

 and Owner’s Representative present: 

• Lighting and power panels for correct phase balance. 
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• Lighting control system (interior and exterior). 

• Fire alarm/mass notification  system. 

• Uninterruptible Power System, UPS. 

• Lightning protection system. 
 
B. Testing reports shall be submitted to the Engineer for review and approval before 

providing to the Owner. 
 
6. OPERATION MANUALS AND MAINTENANCE MANUALS 
 

A. When the project is completed, the Electrical Contractor shall provide operation and 
maintenance manuals to the Owner. 

 
7. RECORD DRAWINGS AND CONTROL DOCUMENTS 

 
A. When the project is completed, an as-built set of drawings, showing all lighting and power 

requirements from contract and addendum items, will be provided to the Owner. 
 
8. COMMISSIONING  
  

A. The project shall be commissioned per Commissioning Sections of the specifications.  
 
9. PHASING 
 

A. The Work will be conducted in phases to provide the least possible interference to the 
activities of the existing School.  

B. Option 3B Only - Install new interior dry-type transformer and backfeed Historc Building.  
Proivde service upgrade with new main breaker and service grounding to back feed 
existing distrubiton equipment.  New primary feeder from primary switchgear located at 
the Town Hall will feed the Historic Building. 
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SECURITY SYSTEM NARRATIVE 

OPTIONS 2B, 3B & 3B-H 

The following is the Security Systems narrative, which defines the scope of work and capacities of the 
Integrated electronic security system (IESS), as well as, the Basis of Design. 
 
1. CODES 
 

A. All work installed under Section 280000 shall comply with the Massachusetts State 
Building Code and all local, county, and federal codes, laws, statutes, and authorities 
having jurisdiction.   

 
2. DESIGN INTENT  
 

A. The work of Section 280000 is as described in this Narrative.  All work is new and 
consists of furnishing all materials, equipment, labor, transportation, facilities, and all 
operations and adjustments required for the complete and operating installation of the 
IESS work and all items incidental thereto, including commissioning and testing.    

 
3. MAIN ENTRY SEQUENCE OF OPERATIONS 
 

A. The main entry is controlled by the electronic access control system to allow entry of staff 
via card access with a credential, scheduled unlocking for morning student arrival and 
remote control and communications via the security office.  The main entry is a covered 
by CCTV video, and contains a video intercom system for visitor access.   
 
Sequences: 
 
Morning Student arrival; 
The main vestibule both inner and outer will automaticallyunlock at a pre-determined time 
programmed into the access control system to allow supervised student arrival into the 
school.  CCTV cameras will be recording and school staff will be supervising this 
process.  The doors will then automatically lock at a predetermined time once the 
students have completed the arrival process and school begins. 
 
During School hours  (Main entry doors both inner vestibule and outer vestibule will be 
locked) 
 
Credentialed staff;  School Staff will be provided with a card or fob with credentials to 
allow for electronically unlocking access control  doors.  A staff member entering the 
main entry will present their card/fob to the exterior proximity reader to unlock the outer 
vestibule door.  They will then present their card/fob again to the interior card reader to 
unlock the inner vestibule door.  At this point they will have access to the building. 
Visitor; A visitor will utilize the video intercom to communicate with school staff in the 
security office.  The staff member in the security office will then be able to unlock the 
outer vestibule door to allow the visitor into the vestibule.  Once in the vestibule they can 
communicate directly through glazing with talking holes and sign the visitor in and 
determine what the next action is where they can either unlock the door to the 
administration area or unlock the inner vestibule door to allow access to the school.   
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4. SYSTEM INTEGRATION 

A. Interface and Integration between Access Control, CCTV, Intrusion Alarm, Public 
Address,Telephone System and Mass notification system. 
1. Access Control System Keypads, Readers, etc. shall provide ability to Arm and 

Disarm the entire Intrusion Alarm System or specific zones. 
2. Access Control System Keypads, Readers, etc. shall provide ability to Arm and 

Disarm any individual areas in the Intrusion Alarm System. 
3. Intrusion Alarm System devices (i.e. motion sensors, door contacts, glass break 

detectors, etc.) shall be graphically displayed on the Access Controls System’s 
browser based Graphical Designer software for display on associated PC 
Workstation. 

4.  Arm, Disarm & Alarm status condition of the Intrusion Alarm System devices (i.e. 
motion sensors, door contacts, glass break detectors, etc.. ), shall be graphically 
displayed on the Access Controls System’s built-in Graphical Designer software 
for display on associated PC Workstation. 

5. When Intrusion Alarm System devices (i.e. motion sensors, door contacts, glass 
break detectors, etc.) are in alarm, provide ability to turn-on or go to full motion 
video, the CCTV Camera Recorder in associated area. 

6.  Activate alarm over the mass notification speakers when Intrusion Alarm System 
is in alarm by providing an output signal to the mass notification system.  

7. When Access Control System Keypads, Readers, etc. are used, provide ability to 
turn-on or go to full motion video, the associated CCTV Camera Recorder. 

8. When door release is detected on entry or exit, provide ability to turn-on or go to 
full motion video, the associated CCTV Camera Recorder. 

9. CCTV Camera devices and locations shall be graphically displayed on the 
Access Controls System’s built-in Graphical Designer software for display on 
associated PC Workstation. 

10. When exterior door intercom station is activated, provide ability to turn-on or go 
to full motion video, the associated CCTV Camera Recorder. 

11. Access Control System Keypads, Readers, Door Lock, etc.. locations shall be 
graphically displayed on the Access Controls System’s built-in Graphical 
Designer software for display on associated PC Workstation. 

12. Special Entry: If a person needs a one-time entry to the facility for a particular 
time and day, a Access Control Keypad entry code number can be given to that 
person that will only work for the specific time frame; in addition, the code can 
automatically disarm associated intrusion alarm zone or zones in the system. 

13. Emergency Codes can be used via Access Control System Keypad Entry, with 
capabilities to automatically notify authorities of a emergency situation, a hostage 
type entry, etc. 

14. Photo ID Bagging Capabilities Built-in to Access Control System, allowing 
owners the capability to develop their own Photo ID Badges. 

15. Access Control Systems can interface with LAN's & WAN's to provide seamlessly 
integrated solutions when additional facilities add access control solutions. 

16. When Exterior Door Intercom Stations are properly interfaced to the Telephone 
System Display Telephones for unique call-in ID and two-way communications, 
and the telephone system provides output closures (one for each controlled door) 
when “door release codes” are entered via the telephone’s keypad, provide 
ability to interface these door release code closures to Access Control System for 
release of each associated door. 

17. The CCTV system shall provide “Recording-on-Motion” feature for every camera 
in the CCTV System. Only recording when the system detects motion in the view 
of each camera. 
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18. Interface with fire alarm and mass notification system for lock down/shelter in 
place events. 

19. interfacing to Elevator Door Access. 
 
3. CCTV  
  

A.  A Closed Circuit TV system will consist of computer servers with image software, 
computer monitors, and IP based closed circuit TV cameras.  The head end server will be 
located in the head end (MDF) room and will be rack mounted.  The system can be 
accessed from any PC within the facility or externally via an IP address.  Each camera 
can be viewed independently.  The network video recorders (SAN) will record all cameras 
and store this information for 45 days at 30 images per second (virtual real time).  

 
B. The location of the exterior cameras is generally on the building perimeter wich consist of 

multiple 360 degree panoramic type cameras mounted to the building corners. At each 
entry with access control a fixed single lens camera will be mounted in the doors vicinity 
to be able to identify the person entering/exiting the door. The exterior cameras are fixed 
type. There will be two pole mounted cameras one at each entrance. 

 
C. The location of interior cameras is generally in public spaces and assembly use spaces.  

All corridors, stairwells, and general assembly spaces will be covered with CCTV 
cameras. 

  
D. The system will fully integrate with the access control system to allow viewing of events 

from a single alarm viewer. Camera images and recorded video will be linked to the 
access system to allow retrieval of video that is associated with an event.  

 
4. INTRUSION SYSTEM  

 
A. An intrusion system will consist of security panel, keypads, motion detectors and door 

contacts.  The system is addressable which means that each device will be identified 
when an alarm occurs.  The system is designed so that each perimeter classroom with 
grade access will have dual tech sensors along the exterior wall and corridors, door 
contacts at each exterior door.     

 
B. The system will include a digital transmitter to summons the central station in the event of 

an alarm condition. 
 
C. The intrusion system will be connected to the automated lighting control system to 

automatically turn on lighting upon an alarm.  
 
5. CARD ACCESS (Proprietary AMAG Symmetry)  

 
A.  A card access system includes a card access controller, door controllers and proximity 

readers/keypads.  Proximity readers will be located at various locations.  Each proximity 
reader will have a distinctive code to identify the user and a log will be kept in memory.  
The log within the panel can be accessed through a computer. In general access control 
door locations will be at all building entry points and within the building to partition 
assembly space use from classroom wings. 

 
B. The alarm condition will also initiate real time recording on the Integrated CCTV System.  

The system may be programmed with graphic maps allowing the end-user to quickly 
identify alarm conditions and lock/unlock doors.   
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C. The system is modular and may be easily expanded to accommodate any additional 
devices.  

 
6. OPERATION MANUALS AND MAINTENANCE MANUALS 
 

A. When the project is completed, the Security Contractor shall provide operation and 
maintenance manuals to the Owner. 

 
7. RECORD DRAWINGS AND CONTROL DOCUMENTS 

 
A. When the project is completed, an as-built set of drawings, showing all lighting and power 

requirements from contract and addendum items, will be provided to the Owner. 
 
8. COMMISSIONING  
  

A. The project shall be commissioned per Commissioning Sections of the specifications.  
 
9. PHASING 
 

A. The Work will be conducted in phases to provide the least possible interference to the 
activities of the adjacent buildings.  
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TEL 508-998-5700 FAX 508-998-0883 email: info@g-g-d.com 

TECHNOLOGY SYSTEM NARRATIVE 

OPTIONS 2B, 3B & 3B-H 
 
The following is the Technology System narrative, which defines the scope of work and capacities of the 
Communications system infrastructure as well as the Basis of Design.   

 
1. CODES 
 

A.   All work installed under Section 270000 shall comply with the Massachusetts Building 
Code and all local, county, and federal codes, laws, statues, and authorities having 
jurisdiction.  

 
2. DESIGN INTENT  

 
A. All work is new and consists of furnishing all materials, equipment, labor, transportation, 

facilities, and all operations and adjustments required for the complete and operating 
installation of the Technology and Security work and all items incidental thereto, including 
commissioning and testing.     

 
3. TECHNOLOGY 
 

A. The data system infrastructure will consist of fiber optic backbone cabling horizontal 
wiring will consist of Category 6A UTP Plenum rated cabling for both data and telephone 
systems for gigabit connectivity.  The telephone infrastructure will accommodate VOIP 
based voice systems.   

 
B. Each classroom will have 2 data outlets for student computers.  Two data, one voice with 

video and audio connections to an LCD monitor will be provided at teacher’s station with 
interconnectivity to a interactive LCD touch screen monitor.  A wall phone outlet with 2-
way ceiling speaker will be provided for communications with administration.  Wireless 
access points will be provided in all classrooms and other spaces and consist of (2) 
CAT6A cables.  

 
C. Classroom Sound reinforcement systems/assistive listening system will be provided in all 

classrooms that will consist of a wireless receiver, handheld microphone, pendant 
microphone with lanyard,  student group speaker wireless pod, and an in-ceiling 
speaker/amplifier. 

 
D. A central paging system will be provided and integrated with the telephone system.  
 
E. A wireless GPS/LAN based master clock system will be provided with 120V wireless 

remote clocks that act as transceivers. 
 

F. The Main Distribution Frame (MDF) will contain all core network switching and IP voice 
switch.  Intermediate Distribution Frames (IDFs) will serve each floor/wing of the school.  
A fiber optic backbone will be provided from each IDF to MDF.  The backbone will be 
designed for 10 Gbps Ethernet.  
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G. Two-Way Communications System: 

1. A Two-Way Communications System will be provided at the elevator lobbies that 
do not have grade access. Area of rescue assistance call boxes will be provided 
at Elevator Lobbies with no grade access. The call boxes connect to a main 
panel located adjacent to the Fire Alarm annunciator panel. 

 
4. TESTING REQUIREMENTS 
 

A. The Technology Contractor shall provide testing of the following systems with the Owner 
and Owner’s Representative present: 

• Telephone and data cabling 

• Fiber optic backbone cabling 

• Paging system 

• Wireless clock system 

• A/V wiring for classrooms 

• Two-way communication call boxes 
 

B. Testing reports shall be submitted to the Engineer for review and approval before 
providing to the Owner. 

 
5. OPERATION MANUALS AND MAINTENANCE MANUALS: 
 

A. When the project is completed, the Technology Contractor shall provide operation and 
maintenance manuals to the Owner. 

 
6. RECORD DRAWINGS AND CONTROL DOCUMENTS: 
 

A. When the project is completed, an as-built set of drawings, showing all tel/data 
requirements from contract and addendum items, will be provided to the Owner. 

 
7. COMMISSIONING 
     

A. The project shall be commissioned per Commissioning Sections of the specifications. 
 
 



3.3.3.7 Project Budget and Construction Costs

The Table 1 MSBA Summary of Preliminary Design Pricing below was developed based on an
average of the cost data prepared by the OPM’s cost estimator, PM&C, LLC dated September
22, 2021 and the Designer’s cost estimator, AM Fogarty dated September 27, 2021. The chart
also includes data from the PSR Comparable/Probable Analysis prepared by Leftfield, LLC
dated December 28, 2021.

Copies of the PSR Cost Estimates and PSR Comparable/Probable Cost and Reimbursement
Analysis are provided in Sections 3.3.3.7.1, 3.3.3.7.2, and 3.3.3.7.3 of this report.
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3.3.3.7.1  Designers Cost Estimate
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PSR STUDY ESTIMATE

Pierce School
Brookline, MA

GRAND SUMMARY

PIERCE R - CODE REPAIR $90,132,144

PIERCE 1 - RENOVATION / ADDITION $135,615,793

PIERCE 2B - RENOVATION/ADDITION $143,650,171

PIERCE SCHOOL 3B   - New Building w/out Historic Building $133,338,135

PIERCE SCHOOL 3B   - New Building w/ Historic Building $144,104,604

ALTERNATES:

PIERCE 1 - RENOVATION / ADDITION
ALTERNATE H2 - HVAC - OPTION 2 $4,048,731
ALTERNATE H2 - HVAC - OPTION 3 ($3,759,536)
MASS TIMBER ALTERNATE $3,154,694

2B - RENOVATION/ADDITION
ALTERNATE H2 - HVAC - OPTION 2 $4,078,674
ALTERNATE H3 - HVAC - OPTION 3 ($3,549,866)
MASS TIMBER ALTERNATE $3,719,552

PIERCE SCHOOL 3B   - New Building w/out Historic Building
ALTERNATE H2 - HVAC - OPTION 2 $3,566,740
ALTERNATE H3 - HVAC - OPTION 3 ($2,949,858)
MASS TIMBER ALTERNATE $5,564,706
LOWER GARAGE 2' $347,496
*Convert Historic Building into Seperate Town Facility - $9-$10mil.

PIERCE SCHOOL 3B   - New Building w/ Historic Building
ALTERNATE H2 - HVAC - OPTION 2 $3,881,572
ALTERNATE H3 - HVAC - OPTION 3 ($3,451,278)
MASS TIMBER ALTERNATE $5,274,063
LOWER GARAGE 2' $349,837

September 27, 2021

 “Construction Cost Consultants” 

 175 Derby St., Suite 5, Hingham, MA  02043 

 ptim@amfogarty.com 
 TEL: (781) 749-7272 ● FAX: (781) 740-2652 

& Assoc., Inc. 
A.M. Fogarty                    

 Prepared by: A. M. Fogarty & Associates, Inc.
PIERCE SCHOOL  PSR 9-22-219/27/202110:53 AM  Page 1



PSR STUDY
Pierce School

Brookline, MA
27-Sep-21

Designer: MDS/Miller Dyer Spears Architects

PIERCE R - CODE REPAIR

GSF COST TOTAL
PER S.F.

RENOVATION:
GARAGE - Reno only 78,277 GSF $33.85 $2,649,676
1854/1904 HISTORIC RENOVATION 30,532 GSF $256.14 $7,820,496
1970'S RENOVATION 117,263 GSF $348.25 $40,836,955
HAZARDOUS WASTE REMOVAL - bldg 147,795 GSF $20.00 $2,955,900
HAZARDOUS WASTE REMOVAL - garage 78,277 GSF $12.00 $939,324
SITE COST $1,250,000
PV Panels N/A

---------------
TOTAL DIRECT COST $56,452,352

CM AT RISK CHPTR 149A

DESIGN CONTINGENCY 15% $8,467,853
CM CONTINGENCY 2.8% $1,785,306
ESCALATION ( spring 2024 ) 12% $7,790,425
LOGISTICS 3% $2,234,878

GENERAL CONDITIONS 7.5% $5,754,811
GENERAL REQUIREMENTS 3% $2,474,569
BUILDING PERMIT 0% $0
BOND'S  & GL INSURANCE 3.5% $2,973,607
PROFIT 2.5% $2,198,345

---------------
TOTAL CONSTRUCTION COST $90,132,144

COST PER  SF $398.69

 “Construction Cost Consultants” 

 175 Derby St., Suite 5, Hingham, MA  02043 

 ptim@amfogarty.com 
 TEL: (781) 749-7272 ● FAX: (781) 740-2652 

& Assoc., Inc. 
A.M. Fogarty                    

 Prepared by: A. M. Fogarty & Associates, Inc.
PIERCE SCHOOL  PSR 9-22-219/27/202110:53 AM 



PSR STUDY
Pierce School

Brookline, MA
27-Sep-21

Designer: MDS/Miller Dyer Spears Architects

PIERCE 1 - RENOVATION/ADDITION

GSF COST TOTAL
PER S.F.

BUILDING DEMOLITION 35,505 GSF $14.00 $497,070
GARAGE DEMOLITION 12,273 $10.00 $122,730
STRUCTURAL SLAB DEMOLITION 12,296 GSF $6.50 $79,924

$0.00 $0
RENOVATION: $0.00 $0
GARAGE - Reno only 66,004 GSF $33.85 $2,234,235
1854/1904 HISTORIC RENOVATION 30,532 GSF $259.64 $7,927,358
1970'S RENOVATION 81,758 GSF $343.07 $28,049,051
HAZARDOUS WASTE REMOVAL - bldg 147,795 GSF $20.00 $2,955,900
HAZARDOUS WASTE REMOVAL - garage 96,354 GSF $12.00 $1,156,248

$0.00 $0
NEW CONSTRUCTION: $0.00 $0
INFILL ADDITION - HISTORIC BLDG 4,168 GSF $450.00 $1,875,600
NEW BUILDING 91,596 GSF $355.88 $32,597,354
NEW GARAGE 27,387 GSF $139.87 $3,830,488
SITE COST 1 LS $0.00 $5,840,302
PV Panels 800 KW $3,300.00 $2,640,000

---------------
TOTAL DIRECT COST $89,806,260

CM AT RISK CHPTR 149A

DESIGN CONTINGENCY 15% $13,470,939
CM CONTINGENCY 2.8% $2,840,123
ESCALATION ( spring 2024 ) 12% $12,393,264

GENERAL CONDITIONS 32 MOS $175,000 $5,600,000
GENERAL REQUIREMENTS 3% $3,723,318
BUILDING PERMIT 0% $0
BOND'S  & GL INSURANCE 3.5% $4,474,187
PROFIT 2.5% $3,307,702

---------------
TOTAL CONSTRUCTION COST $135,615,793

COST PER  SF $456.19

ALTERNATES:
ALTERNATE H2 - HVAC - OPTION 2 $4,048,731
ALTERNATE H3 - HVAC - OPTION 3 ($3,759,536)
MASS TIMBER ALTERNATE $3,154,694

 “Construction Cost Consultants” 

 175 Derby St., Suite 5, Hingham, MA  02043 

 ptim@amfogarty.com 
 TEL: (781) 749-7272 ● FAX: (781) 740-2652 

& Assoc., Inc. 
A.M. Fogarty                    

 Prepared by: A. M. Fogarty & Associates, Inc.
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PSR STUDY
Pierce School

Brookline, MA
27-Sep-21

Designer: MDS/Miller Dyer Spears Architects

PIERCE 2B - RENOVATION/ADDITION

GSF COST TOTAL
PER S.F.

BUILDING DEMOLITION 75,394 GSF $14.00 $1,055,516
GARAGE DEMOLITION 29,384 GSF $10.00 $293,840
STRUCTURAL SLAB DEMOLITION 54,391 GSF $6.50 $353,542

RENOVATION:
GARAGE - Reno only 48,893 GSF $33.85 $1,655,028
1854/1904 HISTORIC RENOVATION 30,532 GSF $259.64 $7,927,358
1970'S RENOVATION 48,869 GSF $343.07 $16,765,687
HAZARDOUS WASTE REMOVAL - bldg 154,795 GSF $20.00 $3,095,900
HAZARDOUS WASTE REMOVAL - garage 96,354 GSF $12.00 $1,156,248

NEW CONSTRUCTION:
CONNECTOR BRIDGE $900,000
NEW BUILDING 138,153 GSF $355.88 $49,166,146
NEW GARAGE 32,378 GSF $139.87 $4,528,555
SITE COST 1 LS $5,840,302
PV Panels 800 KW $3,300.00 $2,640,000

---------------
TOTAL DIRECT COST $95,378,122

CM AT RISK CHPTR 149A

DESIGN CONTINGENCY 15% $14,306,718
CM CONTINGENCY 2.8% $3,016,333
ESCALATION ( spring 2024 ) 12% $13,162,181

GENERAL CONDITIONS 32 MOS $175,000 $5,600,000
GENERAL REQUIREMENTS 3% $3,943,901
BUILDING PERMIT 0% $0
BOND'S  & GL INSURANCE 3.5% $4,739,254
PROFIT 2.5% $3,503,663

---------------
TOTAL CONSTRUCTION COST $143,650,171

COST PER  SF $480.72

ALTERNATES:
ALTERNATE H2 - HVAC - OPTION 2 $4,078,674
ALTERNATE H3 - HVAC - OPTION 3 ($3,549,866)
MASS TIMBER ALTERNATE $3,719,552

 “Construction Cost Consultants” 

 175 Derby St., Suite 5, Hingham, MA  02043 

 ptim@amfogarty.com 
 TEL: (781) 749-7272 ● FAX: (781) 740-2652 

& Assoc., Inc. 
A.M. Fogarty                    
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PSR STUDY
Pierce School

Brookline, MA
27-Sep-21

Designer: MDS/Miller Dyer Spears Architects

PIERCE SCHOOL 3B   - New Building w/out Historic Building

GSF COST TOTAL
PER S.F.

BUILDING DEMOLITION 117,263 GSF $14.00 $1,641,682
GARAGE DEMOLITION 52,336 GSF $10.00 $523,360
STRUCTURAL SLAB DEMOLITION 82,220 GSF $6.50 $534,430

RENOVATION:
GARAGE - Reno only 25,911 GSF $33.85 $877,087
1854/1904 HISTORIC - CODE ONLY n/a
SEPARATE LINK TO HISTORIC $1,500,000
HAZARDOUS WASTE REMOVAL 117,263 GSF $20.00 $2,345,260
HAZARDOUS WASTE REMOVAL - garage 96,354 GSF $12.00 $1,156,248

NEW CONSTRUCTION:
NEW BUILDING 177,270 GSF $365.27 $64,751,549
NEW GARAGE 46,912 GSF $134.18 $6,294,751
SITE COST 1 LS $5,962,332
PV Panels 800 KW $3,300.00 $2,640,000

---------------
TOTAL DIRECT COST $88,226,699

CM AT RISK CHPTR 149A

DESIGN CONTINGENCY 15% $13,234,005
CM CONTINGENCY 2.8% $2,790,169
ESCALATION ( spring 2024 ) 12% $12,175,284

GENERAL CONDITIONS 32 MOS $175,000 $5,600,000
GENERAL REQUIREMENTS 3% $3,660,785
BUILDING PERMIT 0% $0
BOND'S  & GL INSURANCE 3.5% $4,399,043
PROFIT 2.5% $3,252,150

---------------
TOTAL CONSTRUCTION COST $133,338,135

COST PER  SF $533.15

ALTERNATES:
ALTERNATE H2 - HVAC - OPTION 2 $3,566,740
ALTERNATE H3 - HVAC - OPTION 3 ($2,949,858)
MASS TIMBER ALTERNATE $5,564,706

 “Construction Cost Consultants” 

 175 Derby St., Suite 5, Hingham, MA  02043 

 ptim@amfogarty.com 
 TEL: (781) 749-7272 ● FAX: (781) 740-2652 

& Assoc., Inc. 
A.M. Fogarty                    
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PSR STUDY
Pierce School

Brookline, MA
27-Sep-21

Designer: MDS/Miller Dyer Spears Architects

PIERCE SCHOOL 3B   - New Building w/ Historic Building

GSF COST TOTAL
PER S.F.

BUILDING DEMOLITION 117,263 GSF $14.00 $1,641,682
GARAGE DEMOLITION 53,631 GSF $10.00 $536,310
STRUCTURAL SLAB DEMOLITION 82,220 GSF $6.50 $534,430

RENOVATION:
GARAGE - Reno only 24,646 GSF $33.85 $834,267
1854/1904 HISTORIC RENOVATION 30,532 GSF $273.88 $8,362,092
HAZARDOUS WASTE REMOVAL 147,795 GSF $20.00 $2,955,900
HAZARDOUS WASTE REMOVAL - garage 117,263 GSF $12.00 $1,407,156

NEW CONSTRUCTION:
INFILL ADDITION - HISTORIC BLDG 4,168 GSF $450.00 $1,875,600
NEW BUILDING 170,618 GSF $368.41 $62,858,127
NEW GARAGE 47,228 GSF $124.81 $5,894,530
SITE COST 1 LS $6,153,178
PV Panels 800 KW $3,300.00 $2,640,000

---------------
TOTAL DIRECT COST $95,693,272

CM AT RISK CHPTR 149A

DESIGN CONTINGENCY 15% $14,353,991
CM CONTINGENCY 2.8% $3,026,300
ESCALATION ( spring 2024 ) 12% $13,205,672

GENERAL CONDITIONS 32 MOS $175,000 $5,600,000
GENERAL REQUIREMENTS 3% $3,956,377
BUILDING PERMIT 0% $0
BOND'S  & GL INSURANCE 3.5% $4,754,246
PROFIT 2.5% $3,514,746

---------------
TOTAL CONSTRUCTION COST $144,104,604

COST PER  SF $519.87

ALTERNATES:
ALTERNATE H2 - HVAC - OPTION 2 $3,881,572
ALTERNATE H3 - HVAC - OPTION 3 ($3,451,278)
MASS TIMBER ALTERNATE $5,274,063

 “Construction Cost Consultants” 

 175 Derby St., Suite 5, Hingham, MA  02043 

 ptim@amfogarty.com 
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PROJECT: Pierce Elementary School
LOCATION: Brookline, MA
CLIENT: Miller Dyer Spears
DATE: 04-Jun-21

SUMMARY

Pierce School - R Code and Repairs
====================================================================

RENOVATION
DESCRIPTION UNIT COST UNIT QUANTITY TOTAL
====================================================================

1854/1904 HISTORIC PIERCE SCHOOL

Seismic Brace Upgrade $5.00 GSF 30,532 $152,660
Minor Exterior Repairs $50,000.00 LS 1 $50,000
Repair and Paint Exterior Wood $75,000.00 LS 1 $75,000
Minor Roof Repair $25,000.00 LS 1 $25,000
Increase door Clearance - sgl 6,500 EA 8 $52,000
Increase door Clearance - dbl 9,000 EA 2 $18,000
Upgrade existing door hardware 625 EA 25 $15,625
Misc Int. ADA signage $0.35 GSF 30,532 $10,686
Add 5% ADA Lockers $425.00 EA 5 $2,125
Relocate Light Switched $5,000.00 LS 1 $5,000
Single User ADA Upgrade $22,000.00 EA 4 $88,000
Multi User ADA Upgrade $25,000.00 EA 2 $50,000
Create ADA Classroom cabinet and sink $10,000.00 EA 12 $120,000
Passenger Elevator $750,000 EA 1 $750,000
Replace Water service BFP $25,000 EA 1 $25,000
Add temp valve to Emerg showers $5,000 LS 1 $5,000
Insulate Exterior Wall $15 SF 18,000 $270,000
Minor Classroom Reconfiguration $5 GSF 30,532 $152,660
Replace all Finishes $35 GSF 30,532 $1,068,620
New Sprinkler System $8 GSF 30,532 $244,256
Replace Plumbing $22 GSF 30,532 $671,704
HVAC Replacement $65 GSF 30,532 $1,984,580
Replace Entire Electrical System $65 GSF 30,532 $1,984,580

----------
$7,820,496

1970's EXISITING SCHOOL

Minor Structural Repair $1.00 GSF 117,263 $117,263
ADA Interior Doors:
Increase door Clearance - sgl 6,500 EA 24 $156,000
Increase door Clearance - dbl 9,000 EA 5 $45,000
Upgrade existing door hardware 625 EA 60 $37,500
Misc Int. ADA signage $0.35 GSF 117,263 $41,042
Add 5% ADA Lockers $425.00 EA 36 $15,300
Relocate Light Switched $20,000.00 LS 1 $20,000
Single User ADA Upgrade $22,000.00 EA 8 $176,000
Multi User ADA Upgrade $25,000.00 EA 6 $150,000
ADA Shower $7,500.00 EA 4 $30,000
Create ADA Classroom cabinet and sink $10,000.00 EA 28 $280,000
Reconstruct Int.  Ramp for ADA Complianc $200,000 LS 1 $200,000
New Exterior Ramp $175,000 LS 1 $175,000
Interior Lift $50,000.00 EA 4 $200,000

 Prepared by: A. M. Fogarty & Associates, Inc.
PIERCE SCHOOL  PSR 9-22-219/27/202110:53 AM                                             Page 7



Pierce School - R Code and Repairs
====================================================================

RENOVATION
DESCRIPTION UNIT COST UNIT QUANTITY TOTAL
====================================================================

Exterior Lift - Stair 8 $750,000 EA 1 $750,000
Passenger Elevator - 6 stop, 2 door $950,000 EA 1 $950,000

Minor Int. Reconfiguration $5 GSF 117,263 $586,315
Replace all Finishes $40 GSF 117,263 $4,690,520
New Sprinkler System $8 GSF 117,263 $938,104
Replace Plumbing $22 GSF 117,263 $2,579,786
HVAC Replacement $110 GSF 117,263 $12,898,930
Replace Entire Electrical System $65 GSF 117,263 $7,622,095
R1 REPLACE EXTERIOR WALL
Remove Exterior Wall $12.00 SF 66,760 $801,120
Window System - 30% $165.00 SF 20,028 $3,304,620
Masonry Veneer $45.00 SF 46,732 $2,102,940
Stud, sheathing, Insul & AVB $35.00 SF 46,732 $1,635,620
Misc. Exterior Work $5.00 SF 66,760 $333,800

----------
$40,836,955

GARAGE RENOVATION

Repair Concrete Spall and Deterioration $1.00 GSF 78,277 $78,277
Replace Lighting $6.50 GSF 78,277 $508,801
Replace Fire Alarms $4.00 GSF 78,277 $313,108
Insulate Ceiling Level $12.00 GSF 78,277 $939,324
Replace Garage Ceiling $10.00 GSF 78,277 $782,770
Traffic and Parking striping $0.35 GSF 78,277 $27,397

----------
$2,649,676
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PROJECT: Pierce School
LOCATION: Brookline, MA
CLIENT: MDS|Miller Dyer Spears Architects
DATE: 27-Sep-21

No.: 21033 SUMMARY

2B - ADDITION RENOVATION 2B 2B
NEW BLDG NEW GARAGE
ESTIMATE ESTIMATE

TOTAL   TOTAL

A.  SUBSTRUCTURE
A10 - FOUNDATIONS
          A1010 STANDARD FOUNDATIONS $1,295,120 $0
          A1020 SPECIAL FOUNDATIONS $971,340 $0
          A1030 SLAB ON GRADE $583,703 $0
A20 - BASEMENT CONSTRUCTION
          A2010 BASEMENT EXCAVATION $0 $0
          A2020 BASEMENT WALLS $0 $0
B.  SHELL
B10 - SUPERSTRUCTURE
          B1010 FLOOR CONSTRUCTION $4,321,409 $1,392,254
          B1020 ROOF CONSTRUCTION $1,820,470 $0
B20 - EXTERIOR ENCLOSURE
          B2010 EXTERIOR WALLS $3,430,058 $1,385,873
          B2020 EXTERIOR WINDOWS $3,031,650 $47,500
          B2030 EXTERIOR DOORS $102,250 $13,150
B30 - ROOFING
          B3010 ROOF COVERINGS $1,200,767 $0
          B3020 ROOF OPENINGS $54,250 $0
C.  INTERIORS
C10 - INTERIOR CONSTRUCTION
          C1010 PARTITIONS $4,075,223 $145,701
          C1020 INTERIOR DOORS $945,895 $0
          C1030 FITTINGS $1,450,607 $0
C20 - STAIRS
          C2010 STAIR CONSTRUCTION $412,500 $38,500
          C2020 STAIR FINISHES $131,000 $0
C30 - INTERIOR FINISHES
          C3010 WALL FINISHES $1,036,148 $80,945
          C3020 FLOOR FINISHES $1,775,266 $0
          C3030 CEILING FINISHES $1,865,066 $420,914
D. SERVICES
D10 - CONVEYING
          D1010 ELEVATORS & LIFTS $415,750 $0
D20 - PLUMBING
          D2010 PLUMBING $2,590,369 $194,268
D30 - HVAC
          D3010 HVAC $9,463,481 $323,780
D40 - FIRE PROTECTION
          D4010 SPRINKLERS $859,842 $178,079
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2B 2B
NEW BLDG NEW GARAGE

Pierce School - 2B - ADDITION RENOVATION ESTIMATE ESTIMATE
TOTAL   TOTAL

D50 - ELECTRICAL
          D5010 ELECTRICAL SERVICE & DISTRIBUTION $1,452,533 $64,756
          D5020 LIGHTING & BRANCH WIRING $1,505,868 $161,890
          D5030 COMMUNICATION & SECURITY $1,186,348 $0
          D5090 OTHER ELECTRICAL SYSTEMS $1,422,976 $80,945
E.  EQUIPMENT & FURNISHINGS
E10 - EQUIPMENT
          E1010 COMMERCIAL EQUIPMENT $500,000 $0
          E1090 OTHER EQUIPMENT $253,266 $0
E20 - FURNISHINGS
          E 2010 FIXED FURNISHINGS $1,012,995 $0
          E2020 MOVABLE FURNISHINGS $0 $0
F.  SPECIAL CONSTRUCTION & DEMOLITION
F10 - SPECIAL CONSTRUCTION
          F1010 SPECIAL STRUCTURES $0 $0
F20 - SELECTIVE BUILDING DEMOLITION
          F2010 BUILDING ELEMENTS DEMOLITION $0 $0
          F2020 HAZARDOUS COMPONENTS ABATEMENT $0 $0

--------- ---------
BUILDING SUBTOTAL $49,166,146 $4,528,555
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2B 2B
NEW BLDG NEW GARAGE

Pierce School - 2B - ADDITION RENOVATION ESTIMATE ESTIMATE
TOTAL   TOTAL

G. BUILDING SITEWORK
G10 - SITE PREPARATION
          G1010 SITE CLEARING $247,600 $0
          G1020 SITE DEMOLITION & RELOCATIONS $150,000 $0
          G1030 SITE EARTHWORK $850,000 $0
          G1040 HAZARDOUS WASTE REMEDIATION $0 $0
G20 - SITE IMPROVEMENTS
          G2010 ROADWAYS $224,949 $0
          G2020 PARKING LOTS $0 $0
          G2030 PEDESTRIAN PAVING $590,994 $0
          G2040 SITE DEVELOPMENT $2,655,975 $0
          G2050 LANDSCAPING $216,309 $0
G30 - SITE MECHANICAL UTILITIES
          G3010 WATER SUPPLY $87,600 $0
          G3020 SANITARY SEWER $66,375 $0
          G3030 STORM SEWER $500,000 $0
          G3040 HEATING DISTRIBUTION $0 $0
          G3050 COOLING DISTRIBUTION $0 $0
          G3060 FUEL DISTRIBUTION $9,750 $0
          G3090 OTHER SITE MECHANICAL UTILITIES $0 $0
G40 - SITE ELECTRICAL UTILITIES
          G4010 ELECTRICAL DISTRIBUTION $80,750 $0
          G4020 SITE LIGHTING $160,000 $0

--------- ---------
SITEWORK SUBTOTAL $5,840,302 $0

--------- ---------
TOTAL DIRECT COST $55,006,448 $4,528,555
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Pierce School - 2B - ADDITION RENOVATION 27-Sep-21
================================================================================================================

DESCRIPTION UNIT COST UNIT QUANTITY TOTAL QUANTITY TOTAL
================================================================================================================

A.  SUBSTRUCTURE

A10 - FOUNDATIONS

A1010 STANDARD FOUNDATIONS

Foundation, Insulation and Waterproofing:
Classroom Building $32.00 GSF 32,378 $1,036,096

310000 EARTHWORK  
 

Classroom Earthwork $8.00 GSF 32,378 $259,024

---------- ----------
$1,295,120 $0

A1020 SPECIAL FOUNDATIONS  

Soil Improvement Allowance:
Aggregate Piers
Classroom Building $30.00 FTP 32,378 $971,340

---------- ----------
$971,340 $0

 
A1030 SLAB ON GRADE   

 
5" Slab on Grade $11.00 SF 32,378 $356,158 $0
4" Rigid Slab Insul. w/ vb $5.25 SF 32,378 $169,985 $0
12" Gravel Base $48.00 CY 1,199 $57,561 $0

---------- ----------
$583,703 $0

TOTAL A10 FOUNDATIONS $2,850,163 $0

B.  SHELL

B10 - SUPERSTRUCTURE

B1010 FLOOR CONSTRUCTION  
 

051200 STRUCTURAL STEEL 

New Construction:
Floor frame (14 lbs / SF) $5,500.00 TONS 524.713 $2,885,922 $0
Shear stud  (10/100 SF) $5.50 EA 7,500 $41,250 $0
12" Roof Structure $43.00 SF 32,378 $1,392,254

033000 CAST IN PLACE CONCRETE

4 1/2" LW Deck fill $9.50 SF 74,959 $712,111 $0

053100 STEEL DECKING

2" x 20 Ga. comp deck $6.00 SF 74,959 $449,754 $0

072100 INSULATION

2B- NEW BLDG 2B - NEW GARAGE
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Pierce School - 2B - ADDITION RENOVATION 27-Sep-21
================================================================================================================

DESCRIPTION UNIT COST UNIT QUANTITY TOTAL QUANTITY TOTAL
================================================================================================================

2B- NEW BLDG 2B - NEW GARAGE

Spray on fireproofing  $3.10 SF 74,959 $232,373 $0

---------- ----------
$4,321,409 $1,392,254

B1020 ROOF CONSTRUCTION  

033000 CAST IN PLACE CONCRETE

6" NW Deck fill $9.00 SF 7,500 $67,500 $0

051200 STRUCTURAL STEEL 

New Construction:
Roof frame ( 13.5 lbs / SF) $5,500.00 TONS 208.01 $1,144,044 $0
Roof Screen Frame $6,000.00 TONS 10 $60,000 $0
Galv. RTU dunnage - allow $6,000.00 TONS 5 $30,000 $0
PV Roof frame structure $25.00 SF 7,500 $187,500
Frame Entry Canopies $30.00 SF 750 $22,500 $0

 
053100 STEEL DECKING  

 
1 1/2" x  20 Ga roof deck $6.00 SF 24,816 $148,896 $0
3" x 18 Ga acoust. deck - gym/aux. gym $10.00 SF 6,000 $60,000 $0

 
1 1/2" x  20 Ga canopy  roof deck $6.00 SF 750 $4,500 $0

 
072100 INSULATION  

 
Spray on fireproofing  $3.10 SF 30,816 $95,530 $0

---------- ----------
$1,820,470 $0

TOTAL B10 SUPERSTRUCTURE $6,141,879 $1,392,254

B20 - EXTERIOR ENCLOSURE

 B2010 EXTERIOR WALLS  
 

040001 MASONRY*  

Masonry Veneer:
Brick veneer - 55% $48.00 SF 19,648 $943,104 5,985 $287,280
Reuse Existing masonry $5.00 SF 19,648 $98,240 5,985 $29,925
Precast   - Allow $5.00 SF 19,648 $98,240 5,985 $29,925

054000 COLD FORMED METAL FRAMING  

8" CMU $33.00 SF 10,478 $345,774
8" x 18 Ga. stud @ typical wall $12.50 SF 35,724 $446,550
1/2" Dens glass sheathing -wall $4.00 SF 35,724 $142,896
3" Soffit/eave framing $25.00 LF 2,200 $55,000
1/2" Dens glass sheathing -soffit $15.00 LF 2,200 $33,000

050001 MISCELLANEOUS & ORNAMENTAL IRON*

Misc. Ext Metals $0.50 SF 19,648 $9,824 10,478 $5,239
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Pierce School - 2B - ADDITION RENOVATION 27-Sep-21
================================================================================================================

DESCRIPTION UNIT COST UNIT QUANTITY TOTAL QUANTITY TOTAL
================================================================================================================

2B- NEW BLDG 2B - NEW GARAGE

071326 AIR & VAPOR BARRIERS

Air & vapor barrier - wall $7.90 SF 35,724 $282,220 10,478 $82,776
Air & vapor barrier - soffit/clg $7.90 SF 2,200 $17,380

072100 INSULATION

Spray foam at perm openings $6.00 LF 11,000 $66,000
5" Mineral Wool $5.25 SF 35,724 $187,551 10,478 $55,010
6" Batt- stud cavity $1.60 SF 35,724 $57,158

 
071000 DAMPPROOF., WATERPROOF. & CAULKING*  

Exterior Sealants $0.50 SF 35,724 $17,862 10,478 $5,239
 

074213 PERFORMED CLADDING  
 

Wall Panel:
Architectural Panel - 15% of solid $120.00 SF 5,359 $643,080 4,520 $542,400
8' Equip roof screen and Frame $55.00 SF 3,500 $192,500

092116 GYPSUM WALLBOARD

1 Lyr 5/8" gyp @ ext. wall $3.50 SF 35,724 $125,034
 

090007 PAINTING*  
 

Exterior painting $0.22 SF 35,724 $7,859 10,478 $2,305
  

101400 IDENTIFYING DEVICES (EXT. BLD MTD SIGNAGE)   
  

24" Alum bldg mtd letter  - allow $410.00 EA 16 $6,560

---------- ----------
$3,430,058 $1,385,873

B2020 EXTERIOR WINDOWS  
 

061000 ROUGH CARPENTRY

P.T. - perim blocking $6.25 LF 11,000 $68,750
 

071326 AIR & VAPOR BARRIERS  
 

Flex flashing - perim $8.50 LF 11,000 $93,500
 

071000 DAMPPROOF., WATERPROOF. & CAULKING*  
 

Window Caulking $6.75 LF 11,000 $74,250
 

080001 METAL WINDOWS*  
 

Triple Glazing Exterior - 30%:
CW/SF, Windows $165.00 SF 15,310 $2,526,150

Sun Shading:
South Facade $250,000.00 LS 1 $250,000

 
109000 MISCELLANEOUS SPECIALTIES  

 
Alum louvers - allow $95.00 SF 200 $19,000 500 $47,500
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Pierce School - 2B - ADDITION RENOVATION 27-Sep-21
================================================================================================================

DESCRIPTION UNIT COST UNIT QUANTITY TOTAL QUANTITY TOTAL
================================================================================================================

2B- NEW BLDG 2B - NEW GARAGE

---------- ----------
$3,031,650 $47,500

B2030 EXTERIOR DOORS  
 

080001 METAL WINDOWS*

7' Alum. Doors (Incl. Hardware):
Main Entry - dbl $8,500.00 EA 4 $34,000
Side Entries - dbl $8,500.00 EA 2 $17,000
Stair - sgl $4,200.00 EA 2 $8,400
Roof Terrace - dbl $8,500.00 EA 2 $17,000
Auto opener - allow $6,500.00 PR 1 $6,500
*Storefront at entries W /B 2020

081113 HOLLOW METALWORK

Insulated HM Doors and Frame:
Custodial - dbl $2,700.00 EA 1 $2,700 $0
Elec/mech rm - sgl $1,350.00 EA 1 $1,350 1 $1,350
Gym - dbl $2,700.00 EA 1 $2,700 $0
Storage - dbl $2,700.00 EA 1 $2,700 1 $2,700

 
083323 SPECIAL DOORS   

 
OH Doors $8,500.00 EA 1 $8,500 1 $8,500

 
090007 PAINTING*  

 
Paint HM Door & frame - dbl $400.00 EA 3 $1,200 1 $400
Paint HM Door & frame - sgl $200.00 EA 1 $200 1 $200

---------- ----------
$102,250 $13,150

TOTAL B20 - EXTERIOR ENCLOSURE $6,563,958 $1,446,523

B30 - ROOFING

B3010 ROOF COVERINGS  
 

061000 ROUGH CARPENTRY

Roof Blocking - flat $1.50 SF 30,816 $46,224 $0

070002 ROOFING AND FLASHING*

TPO Membrane- flat $23.00 SF 30,816 $708,768 $0
Sloped Premium $15.00 SF 7,700 $115,500
Roof Terrace Premium $35.00 SF 4,690 $164,150

Alum. Trim :  
Alum. Flashing - flat $3.00 SF 45,375 $136,125 $0

Canopy Roof and Flashing $40.00 SF 750 $30,000

---------- ----------
$1,200,767 $0
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Pierce School - 2B - ADDITION RENOVATION 27-Sep-21
================================================================================================================

DESCRIPTION UNIT COST UNIT QUANTITY TOTAL QUANTITY TOTAL
================================================================================================================

2B- NEW BLDG 2B - NEW GARAGE

B3020 ROOF OPENINGS  
 

077200 ROOF ACCESSORIES  

Roof hatch $4,250.00 EA 1 $4,250 $0
Skylights $50,000.00 LS 1 $50,000 $0

*Mechanical equip screen is included with B1020 & B2010
---------- ----------

$54,250 $0

TOTAL B30 ROOFING $1,255,017 $0

C.  INTERIORS

C10 - INTERIOR CONSTRUCTION

C1010 PARTITIONS  
 

050001 MISCELLANEOUS & ORNAMENTAL IRON*

Masonry clips and lintels $1.50 GSF 138,153 $207,230 32,378 $48,567

061000 ROUGH CARPENTRY

Interior blocking $0.60 GSF 138,153 $82,892
Misc. rough carpentry $1.00 GSF 138,153 $138,153

072100 INSULATION

Firestopping $0.85 GSF 138,153 $117,430

080001 METAL WINDOWS*

Interior Aluminum Storefront:
Vestibule and Entries $88.00 SF 500 $44,000
Administration area $88.00 SF 1,000 $88,000
General Building Area $88.00 SF 2,500 $220,000

Interior Partition:

Masonry Partition $3.00 GSF 138,153 $414,459 32,378 $97,134
GWB assemblies $20.00 GSF 138,153 $2,763,060

---------- ----------
$4,075,223 $145,701

C1020 INTERIOR DOORS  
 

081113 HOLLOW METALWORK  
081416 WOOD AND PLASTIC DOORS
087100 DOOR HARDWARE  

 
Interior Door frame and Hardware $6.50 GSF 138,153 $897,995 $0

080001 METAL WINDOWS*

Aluminum ( Frame, Door, Glass, Glazing and Hdw):
Vest - dbl $7,800.00 PR 4 $31,200 $0
Main office -sgl $3,600.00 EA 2 $7,200 $0
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Pierce School - 2B - ADDITION RENOVATION 27-Sep-21
================================================================================================================

DESCRIPTION UNIT COST UNIT QUANTITY TOTAL QUANTITY TOTAL
================================================================================================================

2B- NEW BLDG 2B - NEW GARAGE

083323 SPECIAL DOORS

Dish drop window $5,000.00 EA 1 $5,000 $0
Kitchen OH  grille $4,500.00 EA 1 $4,500 $0

---------- ----------
$945,895 $0

C1030 FITTINGS  

Interior Fitting $10.50 GSF 138,153 $1,450,607 $0

---------- ----------
$1,450,607 $0

TOTAL C10 - INTERIOR CONSTRUCTION $6,471,724 $145,701

C20 - STAIRS

C2010 STAIR CONSTRUCTION  
 

050001 MISCELLANEOUS & ORNAMENTAL IRON*

Metal Pan Stair w/Rails:
Main lobby $60,000.00 FLT 2 $120,000
Egress  stair $35,000.00 FLT 6 $210,000 1 $35,000
Platform stair (2 flt) $4,500.00 FLT 1 $4,500

 
Floor Opening Guard railing $50,000.00 LS 1 $50,000

  
033000 CAST IN PLACE CONCRETE  

 
Conc stair pan fill - full flt $3,500.00 FLTS 8 $28,000 1 $3,500

---------- ----------
$412,500 $38,500

C2020 STAIR FINISHES  
 

090003 TILE

Precast Terrazzo Stair Treatment $45,000.00 FLTS 2 $90,000 $0

090005 RESILIENT FLOORING*

Rubber treads and risers $3,500.00 FLTS 6 $21,000 $0

090007 PAINTING*

Paint stair & rails - full flt $2,500.00 FLTS 8 $20,000 $0

---------- ----------
$131,000 $0

TOTAL C20 - STAIRS $543,500 $38,500

C30 - INTERIOR FINISHES
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Pierce School - 2B - ADDITION RENOVATION 27-Sep-21
================================================================================================================

DESCRIPTION UNIT COST UNIT QUANTITY TOTAL QUANTITY TOTAL
================================================================================================================

2B- NEW BLDG 2B - NEW GARAGE

C3010 WALL FINISHES  
 

Interior Wall Finish $7.50 GSF 138,153 $1,036,148
Int Paint Garage $2.50 GSF 32,378 $80,945

---------- ----------
$1,036,148 $80,945

C3020 FLOOR FINISHES  

Interior Floor Finish $12.85 GSF 138,153 $1,775,266 $0

---------- ----------
$1,775,266 $0

C3030 CEILING FINISHES  

Ceiling Finish $13.50 GSF 138,153 $1,865,066
Garage Ceiling $13.00 SF 32,378 $420,914

---------- ----------
$1,865,066 $420,914

TOTAL C30 - INTERIOR FINISHES $4,676,479 $501,859

D. SERVICES

D10 - CONVEYING

D1010 ELEVATORS & LIFTS  
 

140001 ELEVATORS*

Passenger elevator $65,000.00 STOP 4 $260,000 $0
Lift - band level $150,000.00 LS 1 $150,000

050001 MISCELLANEOUS & ORNAMENTAL IRON*

Elev. framing $3,000.00 EA 1 $3,000 $0
Elev. pit ladder $1,500.00 EA 1 $1,500 $0
Elev. Sump grate $750.00 EA 1 $750 $0
Elev. Louver $500.00 EA 1 $500 $0

---------- ----------
$415,750 $0

TOTAL D10 - CONVEYING $415,750 $0

D20 - PLUMBING

D2010 PLUMBING FIXTURES  
 

Classroom Building $18.75 GSF 138,153 $2,590,369
Garage Drainage $6.00 SF 32,378 $194,268
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Pierce School - 2B - ADDITION RENOVATION 27-Sep-21
================================================================================================================

DESCRIPTION UNIT COST UNIT QUANTITY TOTAL QUANTITY TOTAL
================================================================================================================

2B- NEW BLDG 2B - NEW GARAGE

---------- ----------
$2,590,369 $194,268

TOTAL D20 - PLUMBING $2,590,369 $194,268

D30 - HVAC

D3010 HVAC  

Option No. 1 HVAC $68.50 SF 138,153 $9,463,481

Garage Ventilation $10.00 SF 32,378 $323,780

---------- ----------
$9,463,481 $323,780

TOTAL D30 - HVAC $9,463,481 $323,780

D40 - FIRE PROTECTION

D4010 SPRINKLERS  
 

210001 FIRE SUPPRESSION*
 
Sprinkler system - wet $5.50 GSF 138,153 $759,842
Sprinkler system - Garage dry system $5.50 GSF 32,378 $178,079
Fire Pump $100,000.00 LS 1 $100,000

---------- ----------
$859,842 $178,079

TOTAL D40 - FIRE PROTECTION $859,842 $178,079

D50 - ELECTRICAL

D5010 ELECTRICAL SERVICE & DISTRIBUTION  
 

260001 ELECTRICAL*

Service Panel and Feeders ( 480 V ) $6.25 GSF 138,153 $863,456
Digital Sub Metering $20,000.00 LS 1 $20,000
500 kw Diesel Generator $475,000.00 LS 1 $475,000
Demo Disconnect $25,000.00 LS 1 $25,000
Temp Power and Light $0.50 GSF 138,153 $69,077

Garage Power $2.00 GSF 32,378 $64,756

---------- ----------
$1,452,533 $64,756

D5020 LIGHTING & BRANCH WIRING  
 

260001 ELECTRICAL*
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Pierce School - 2B - ADDITION RENOVATION 27-Sep-21
================================================================================================================

DESCRIPTION UNIT COST UNIT QUANTITY TOTAL QUANTITY TOTAL
================================================================================================================

2B- NEW BLDG 2B - NEW GARAGE

Lighting $8.25 GSF 138,153 $1,139,762
Lighting Control $2.65 GSF 138,153 $366,105

Garage Lighting and Control $5.00 SF 32,378 $161,890

---------- ----------
$1,505,868 $161,890

D5030 COMMUNICATION & SECURITY  
260001 ELECTRICAL*  

Area of Reuse $20,000.00 LF 1 $20,000
Security $3.00 GSF 138,153 $414,459
Tele/data cabling, racks and switches $4.50 GSF 138,153 $621,689
Speech Reinforcement $3,100.00 EA 42 $130,200
Classroom AV N/A

---------- ----------
$1,186,348 $0

D5090 OTHER ELECTRICAL SYSTEMS  

260001 ELECTRICAL*  

Fire Alarm $2.75 GSF 138,153 $379,921
Devices $2.80 GSF 138,153 $386,828
Clocks and PA $2.50 GSF 138,153 $345,383
Gym/Café Sound System $0.75 GSF 138,153 $103,615
Lighting Protection $0.40 GSF 138,153 $55,261
Mechanical Wiring $0.65 GSF 138,153 $89,799
Bi-Direction Antenna $0.45 GSF 138,153 $62,169

Garage Fire Alarm $2.50 SF 32,378 $80,945

---------- ----------
$1,422,976 $80,945

TOTAL D50 - ELECTRICAL $40.30 $5,567,724 $307,591

E.  EQUIPMENT & FURNISHINGS

E10 - EQUIPMENT

E1010 COMMERCIAL EQUIPMENT  
 

114000 FOOD SERVICE EQUIPMENT

Kitchen equipment - new $500,000.00 LS 1 $500,000 $0

---------- ----------
$500,000 $0

E1090 OTHER EQUIPMENT  
 

113100 APPLIANCES

Staff kitchen refrigerator $1,000.00 EA 2 $2,000 $0
Staff kitchen microwave $500.00 EA 2 $1,000 $0
Medical office refrigerator w/ice $1,000.00 EA 1 $1,000 $0
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Pierce School - 2B - ADDITION RENOVATION 27-Sep-21
================================================================================================================

DESCRIPTION UNIT COST UNIT QUANTITY TOTAL QUANTITY TOTAL
================================================================================================================

2B- NEW BLDG 2B - NEW GARAGE

116600 ATHLETIC & SPORTS EQUIPMENT  

Basketball backstops - electric $9,500.00 EA 6 $57,000 $0
Wall padding - 6' $15.00 SF 500 $7,500 $0
Motorized gym divider curtain (62'6"x22 $15.50 SF 572 $8,866 $0
Volley ball court equip. $700.00 EA 2 $1,400 $0
Scoreboard  and shot clock $24,000.00 EA 1 $24,000 $0
Bleachers $100,000.00 LS 1 $100,000 $0

116143 STAGE DRAPERY

Stage curtain and rigging $32,000.00 LS 1 $32,000 $0

115213 PROJECTION SCREENS

Projection screen - stage $7,500.00 EA 1 $7,500 $0
Projection screen - media center $7,500.00 EA 1 $7,500 $0

119000 MISC. EQUIPMENT

Metal storage shelving NIC
Book security equipment NIC
Kiln $3,500.00 EA 1 $3,500 $0

---------- ----------
$253,266 $0

TOTAL E10 - EQUIPMENT $753,266 $0

E20 - FURNISHINGS

E 2010 FIXED FURNISHINGS  
 

129000 MISC. FURNISHINGS

Meco shade - manual $7.50 SF 10,000 $75,000 $0
Elec Op Shades $40,000.00 LS 1 $40,000 $0

 
123553 CLASSROOM CASEWORK  

Casework $6.50 GSF 138,153 $897,995 $0

---------- ----------
$1,012,995 $0

E2020 MOVABLE FURNISHINGS NIC

---------- ----------
$0 $0

TOTAL E20 - FURNISHINGS $1,012,995 $0

F.  SPECIAL CONSTRUCTION & DEMOLITION

TOTAL F10 - SPECIAL CONSTRUCTION $0 $0
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Pierce School - 2B - ADDITION RENOVATION 27-Sep-21
================================================================================================================

DESCRIPTION UNIT COST UNIT QUANTITY TOTAL QUANTITY TOTAL
================================================================================================================

2B- NEW BLDG 2B - NEW GARAGE

G. BUILDING SITEWORK

G10 - SITE PREPARATION

G1010 SITE CLEARING  
 

311000 SITE PREPARATION & CLEARING

Construction Fence 32.00 LF 1,800 $57,600 $0
Construction Entrance 25,000.00 EA 1 $25,000 $0
Erosion Control 15,000.00 LS 1 $15,000 $0
General Site Prep 0.50 SF 150,000 $75,000 $0

Traffic and Pedestrian Logistics 75,000.00 LS 1 $75,000 $0

---------- ----------
$247,600 $0

G1020 SITE DEMOLITION & RELOCATIONS  
 

Site Demolition 1.00 SF 150,000 $150,000 $0

---------- ----------
$150,000 $0

G1030 SITE EARTHWORK  
 

310000 EARTHWORK  
 

Site Grading $4.00 SF 150,000 $600,000 $0

Sheet piling - allow 1,000.00 LF 250 $250,000 $0

---------- ----------
$850,000 $0

TOTAL G10 - SITE PREPARATION $1,247,600 $0

G20 - SITE IMPROVEMENTS

G2010 ROADWAYS  
 

321000 PAVING AND CURBING

Replace School Street Paving:
Remove Pavement 2.00 SF 12,000 $24,000
Full Depth Excavation 80.00 CY 445 $35,600
12' Gravel Sub base 68.00 CY 445 $30,260
Bit Roadway pavement 34.50 SY 1,334 $46,023
Granite Street curb - ( one side ) 52.00 LF 355 $18,460
Line Painting 5,000.00 LS 1 $5,000
Crosswalk Beacon 22,000.00 EA 1 $22,000

Bit. Driveway and road $3.15 SF 5,783 $18,216 $0
12" Gravel base $31.00 CY 214 $6,640 $0
Granite Curbing $42.50 LF 300 $12,750 $0

Parking/traffic signage $3,000.00 LS 1 $3,000 $0
Parking line panting $3,000.00 LS 1 $3,000 $0

 Prepared by: A. M. Fogarty & Associates, Inc.
PIERCE SCHOOL  PSR 9-22-219/27/202110:53 AM                                             Page 22



Pierce School - 2B - ADDITION RENOVATION 27-Sep-21
================================================================================================================

DESCRIPTION UNIT COST UNIT QUANTITY TOTAL QUANTITY TOTAL
================================================================================================================

2B- NEW BLDG 2B - NEW GARAGE

---------- ----------
$224,949 $0

G2030 PEDESTRIAN PAVING  

321000 PAVING AND CURBING

Site Pavement $20.00 SF 26,600 $532,000 $0
8" Gravel base $42.00 CY 657 $27,594 $0
Tactile warning paver $350.00 EA 4 $1,400 $0
Raised Roadway Crosswalk $30,000.00 LS 1 $30,000

---------- ----------
$590,994 $0

G2040 SITE DEVELOPMENT  

323000 SITE IMPROVEMENTS

Playground:
Playscape, surface and Equipment $800,000.00 LS 1 $800,000 $0
Mix ground level playground $300,000.00 LS 1 $300,000 $0
Learning Garden $50,000.00 LS 1 $50,000 $0
Young Kids Playground $500,000.00 LS 1 $500,000 $0
Outdoor Learning Furnishings $25,000.00 LS 1 $25,000 $0

Seat walls $475.00 LF 361 $171,475
Site Stair $125,000.00 LS 2 $250,000
Retaining wall - 15' exp $1,220.00 LF 130 $158,600
Retaining wall - 6' exp $625.00 LF 40 $25,000

PV Parking Canopy $32.00 SF 6,000 $192,000

Allowance:
Site Fence $150.00 LF 200 $30,000 $0
Trash receptacle $2,200.00 EA 4 $8,800 $0
Flagpole $7,200.00 EA 1 $7,200 $0
Metal benches $1,800.00 EA 5 $9,000 $0
Bike racks $2,500.00 LS 1 $2,500 $0
Site Sign $25,000.00 EA 1 $25,000 $0
Bollards $1,100.00 EA 24 $26,400 $0
Misc. Site Improvements $75,000.00 LS 1 $75,000 $0

---------- ----------
$2,655,975 $0

G2050 LANDSCAPING  

329000 PLANTING

Planting Allowance 175,000.00 LS 1 $175,000 $0

12" Planting Bed loam 75.00 CY 50 $3,750 $0
6" Loam 75.00 CY 368 $27,600 $0
Rake Seed and Fertilize lawn 0.50 SF 19,918 $9,959 $0

---------- ----------
$216,309 $0
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Pierce School - 2B - ADDITION RENOVATION 27-Sep-21
================================================================================================================

DESCRIPTION UNIT COST UNIT QUANTITY TOTAL QUANTITY TOTAL
================================================================================================================

2B- NEW BLDG 2B - NEW GARAGE

TOTAL G20 - SITE IMPROVEMENTS $3,688,227 $0

G30 - SITE MECHANICAL UTILITIES

G3010 WATER SUPPLY  

330000 UTILITIES

Connect to existing $30,000.00 LS 1 $30,000 $0
8" Main $94.00 LF 200 $18,800 $0
6" Main $68.00 LF 250 $17,000 $0
4" Domestic $59.00 LF 200 $11,800 $0
Fire Hydrant $2,500.00 EA 2 $5,000 $0
Valve $5,000.00 LS 1 $5,000 $0

---------- ----------
$87,600 $0

G3020 SANITARY SEWER  
 

330000 UTILITIES

Street Connection $30,000.00 LS 1 $30,000 $0
Grease Trap - 2,000 gal $12,500.00 EA 1 $12,500 $0
4" CI Grease trap  piping $75.00 LS 75 $5,625 $0
Sewer manhole $5,500.00 EA 1 $5,500 $0
6" Sewer main $85.00 LF 150 $12,750 $0

---------- ----------
$66,375 $0

G3030 STORM SEWER  

330000 UTILITIES

Site Drainage $500,000.00 LS 1 $500,000 $0

---------- ----------
$500,000 $0

G3060 FUEL DISTRIBUTION  

Trench gas line $65.00 LF 150 $9,750 $0

---------- ----------
$9,750 $0

TOTAL G30 - SITE MECHANICAL UTILITIES $663,725 $0

G40 - SITE ELECTRICAL UTILITIES

G4010 ELECTRICAL DISTRIBUTION  
 

330000 UTILITIES

Primary Duct bank $85.00 LF 250 $21,250 $0
Secondary $140.00 LF 100 $14,000 $0

 Prepared by: A. M. Fogarty & Associates, Inc.
PIERCE SCHOOL  PSR 9-22-219/27/202110:53 AM                                             Page 24



Pierce School - 2B - ADDITION RENOVATION 27-Sep-21
================================================================================================================

DESCRIPTION UNIT COST UNIT QUANTITY TOTAL QUANTITY TOTAL
================================================================================================================

2B- NEW BLDG 2B - NEW GARAGE

Transformer Pad, grd, etc. $8,500.00 LF 1 $8,500 $0
Tele/comm Ductbank $74.00 LF 500 $37,000 $0

---------- ----------
$80,750 $0

G4020 SITE LIGHTING  
 

260001 ELECTRICAL*

Lighting Fixtures:
Roadway/Parking Fixtures $5,500.00 EA 4 $22,000 $0
Pedestrian Lighting $4,500.00 EA 14 $63,000 $0
Specialty Lighting $50,000.00 LS 1 $50,000 $0
Site Security $25,000.00 LS 1 $25,000

---------- ----------
$160,000 $0

TOTAL G40 - SITE ELECTRICAL UTILITIES $240,750 $0
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Pierce School - 2B - ADDITION RENOVATION 27-Sep-21
================================================================================

DESCRIPTION UNIT COST UNIT QUANTITY TOTAL
================================================================================

2B

GARAGE RENOVATION  

Repair Concrete Spall and Deterioration $1.00 GSF 48,893 $48,893
Replace Lighting $6.50 GSF 48,893 $317,805
Replace Fire Alarm $4.00 GSF 48,893 $195,572
Insulate Ceiling Level $12.00 GSF 48,893 $586,716
Replace Garage Ceiling $10.00 GSF 48,893 $488,930
Traffic and Parking striping $0.35 GSF 48,893 $17,113

----------
$1,655,028

1854/1904 HISTORIC PIERCE SCHOOL

 
Seismic Brace Upgrade $5.00 GSF 30,532 $152,660
Minor Exterior Repairs $50,000.00 LS 1 $50,000
Repair and Paint Exterior Wood $75,000.00 LS 1 $75,000
Minor Roof Repair $25,000.00 LS 1 $25,000
Increase door Clearance - sgl 6,500 EA 8 $52,000
Increase door Clearance - dbl 9,000 EA 2 $18,000
Upgrade existing door hardware 625 EA 25 $15,625
Misc Int. ADA signage $0.35 GSF 30,532 $10,686
Add 5% ADA Lockers $425.00 EA 5 $2,125
Relocate Light Switched $5,000.00 LS 1 $5,000
Single User ADA Upgrade $22,000.00 EA 4 $88,000
Multi User ADA Upgrade $25,000.00 EA 2 $50,000
Create ADA Classroom cabinet and sink $10,000.00 EA 12 $120,000
Passenger Elevator $750,000 EA 1 $750,000
Replace Water service BFP $25,000 EA 1 $25,000
Add temp valve to Emerg showers $5,000 LS 1 $5,000
Insulate Exterior Wall $15 SF 18,000 $270,000
Minor Classroom Reconfiguration $5 GSF 30,532 $152,660
Replace all Finishes $35 GSF 30,532 $1,068,620
New Sprinkler System $8 GSF 30,532 $244,256
Replace Plumbing $22 GSF 30,532 $671,704
HVAC Replacement $69 GSF 30,532 $2,091,442
Replace Entire Electrical System $65 GSF 30,532 $1,984,580

----------
$7,927,358

1970's EXISITNG SCHOOL  
 

Minor Structural Repair $1.00 GSF 41,689 $41,689
ADA Interior Doors:
Increase door Clearance - sgl 6,500 EA 12 $78,000
Increase door Clearance - dbl 9,000 EA 5 $45,000
Upgrade existing door hardware 625 EA 45 $28,125
Misc Int. ADA signage $0.35 GSF 41,689 $14,591
Add 5% ADA Lockers $425.00 EA 36 $15,300
Relocate Light Switched $20,000.00 LS 1 $20,000
Single User ADA Upgrade $22,000.00 EA 8 $176,000
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Pierce School - 2B - ADDITION RENOVATION 27-Sep-21
================================================================================

DESCRIPTION UNIT COST UNIT QUANTITY TOTAL
================================================================================

2B

Multi User ADA Upgrade $25,000.00 EA 6 $150,000
ADA Shower $7,500.00 EA 4 $30,000
Create ADA Classroom cabinet and sink $10,000.00 EA 28 $280,000
Reconstruct Int.  Ramp for ADA Compli $200,000 LS 1 $200,000
New Exterior Ramp $175,000 LS 1 $175,000
Interior Lift $50,000.00 EA 4 $200,000
Exterior Lift - Stair 8 $750,000 EA 1 $750,000
Passenger Elevator - 6 stop, 2 door $950,000 EA 1 $950,000
Major Classroom Reconfiguration $50.00 GSF 41,689 $2,084,450
Replace all Finishes $40.00 GSF 41,689 $1,667,560
New Sprinkler System $8.00 GSF 41,689 $333,512
Replace Plumbing $22.00 GSF 41,689 $917,158
HVAC Replacement $68.00 GSF 41,689 $2,834,852
Replace Entire Electrical System $50.00 GSF 41,689 $2,084,450
R1 REPLACE EXTERIOR WALL
Remove Exterior Wall $12.00 SF 20,000 $240,000
Window System - 50% $165.00 SF 10,000 $1,650,000
Masonry Veneer $45.00 SF 20,000 $900,000
Stud, sheathing, Insul & AVB $35.00 SF 20,000 $700,000
Misc. Exterior Work $10.00 SF 20,000 $200,000

----------
$16,765,687

ALTERNATES:

ALTERNATE H2 - HVAC - OPTION 2

Deduct:
Option No. 1Addition $9,463,480.50 LS ($1) ($9,463,481)
Option No. 1 Renovation $68.00 GSF -41,689 ($2,834,852)
Option No. 1 - Hist Reno $68.00 GSF -30,532 ($2,076,176)

Option 2
Option No. 2 Renovation $82.00 GSF 138,862 $11,386,684
Option No. 2 Renovation $82.00 GSF 41,689 $3,418,498
Option No. 2 - Hist Reno $82.00 GSF 30,532 $2,503,624
*refer to new construction option for hvac pricing detail

----------
SUBTOTAL $2,934,298

MARKUP 39.00% $1,144,376
----------

TOTAL ALTERNATE $4,078,674

ALTERNATE H3 - HVAC - OPTION 3

Deduct:
Option No. 1Addition $9,463,480.50 LS ($1) ($9,463,481)
Option No. 1 Renovation $68.00 GSF -41,689 ($2,834,852)
Option No. 1 - Hist Reno $68.00 GSF -30,532 ($2,076,176)

Add:
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Pierce School - 2B - ADDITION RENOVATION 27-Sep-21
================================================================================

DESCRIPTION UNIT COST UNIT QUANTITY TOTAL
================================================================================

2B

Option No. 3 Renovation $56.00 GSF 138,862 $7,776,272
Option No. 3 Renovation $56.00 GSF 41,689 $2,334,584
Option No. 3 - Hist Reno $56.00 GSF 30,532 $1,709,792

----------
SUBTOTAL ($2,553,861)

MARKUP 39.00% ($996,006)
----------

TOTAL ALTERNATE ($3,549,866)

MASS TIMBER ALTERNATE

Deduct:
Steel and Comp deck ($57.65) GSF 77,182 ($4,449,542)
Steel Roof Structure and deck ($49.20) GSF 30,874 ($1,519,001)

Add:
Floor Timber Frame Structure and Deck $80.00 GSF 77,182 $6,174,560
Roof Timber Frame Structure and Deck $80.00 GSF 30,874 $2,469,920

----------
SUBTOTAL $2,675,937

MARKUP 39.00% $1,043,615
----------

TOTAL ALTERNATE $3,719,552
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PROJECT: Pierce School
LOCATION: Brookline, MA
CLIENT: MDS|Miller Dyer Spears Architects
DATE: 27-Sep-21

No.: 21033 SUMMARY

3B - NEW BUILDING WITHOUT HISTORIC BLDG 3B 3B
NEW BLDG NEW GARAGE
ESTIMATE ESTIMATE

TOTAL   TOTAL

A.  SUBSTRUCTURE
A10 - FOUNDATIONS
          A1010 STANDARD FOUNDATIONS $2,066,800 $0
          A1020 SPECIAL FOUNDATIONS $1,550,100 $0
          A1030 SLAB ON GRADE $931,495 $0
A20 - BASEMENT CONSTRUCTION
          A2010 BASEMENT EXCAVATION $0 $0
          A2020 BASEMENT WALLS $0 $0
B.  SHELL
B10 - SUPERSTRUCTURE
          B1010 FLOOR CONSTRUCTION $4,813,785 $2,017,216
          B1020 ROOF CONSTRUCTION $3,174,013 $0
B20 - EXTERIOR ENCLOSURE
          B2010 EXTERIOR WALLS $5,193,883 $1,385,873
          B2020 EXTERIOR WINDOWS $4,124,865 $47,500
          B2030 EXTERIOR DOORS $102,250 $13,150
B30 - ROOFING
          B3010 ROOF COVERINGS $2,188,513 $400,000
          B3020 ROOF OPENINGS $54,250 $0
C.  INTERIORS
C10 - INTERIOR CONSTRUCTION
          C1010 PARTITIONS $5,129,427 $211,104
          C1020 INTERIOR DOORS $1,200,155 $0
          C1030 FITTINGS $1,861,335 $0
C20 - STAIRS
          C2010 STAIR CONSTRUCTION $412,500 $38,500
          C2020 STAIR FINISHES $131,000 $0
C30 - INTERIOR FINISHES
          C3010 WALL FINISHES $1,329,525 $117,280
          C3020 FLOOR FINISHES $2,277,920 $0
          C3030 CEILING FINISHES $2,393,145 $609,856
D. SERVICES
D10 - CONVEYING
          D1010 ELEVATORS & LIFTS $480,750 $0
D20 - PLUMBING
          D2010 PLUMBING $3,323,813 $281,472
D30 - HVAC
          D3010 HVAC $11,872,050 $469,120
D40 - FIRE PROTECTION
          D4010 SPRINKLERS $1,074,985 $258,016
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3B 3B
NEW BLDG NEW GARAGE

Pierce School - 3B - New Building with Historic Bldg ESTIMATE ESTIMATE
TOTAL   TOTAL

D50 - ELECTRICAL
          D5010 ELECTRICAL SERVICE & DISTRIBUTION $1,716,573 $93,824
          D5020 LIGHTING & BRANCH WIRING $1,932,243 $234,560
          D5030 COMMUNICATION & SECURITY $1,551,025 $0
          D5090 OTHER ELECTRICAL SYSTEMS $1,825,881 $117,280
E.  EQUIPMENT & FURNISHINGS
E10 - EQUIPMENT
          E1010 COMMERCIAL EQUIPMENT $500,000 $0
          E1090 OTHER EQUIPMENT $253,266 $0
E20 - FURNISHINGS
          E 2010 FIXED FURNISHINGS $1,286,005 $0
          E2020 MOVABLE FURNISHINGS $0 $0
F.  SPECIAL CONSTRUCTION & DEMOLITION
F10 - SPECIAL CONSTRUCTION
          F1010 SPECIAL STRUCTURES $0 $0
F20 - SELECTIVE BUILDING DEMOLITION
          F2010 BUILDING ELEMENTS DEMOLITION $0 $0
          F2020 HAZARDOUS COMPONENTS ABATEMENT $0 $0

--------- ---------
BUILDING SUBTOTAL $64,751,549 $6,294,751
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3B 3B
NEW BLDG NEW GARAGE

Pierce School - 3B - New Building with Historic Bldg ESTIMATE ESTIMATE
TOTAL   TOTAL

G. BUILDING SITEWORK
G10 - SITE PREPARATION
          G1010 SITE CLEARING $247,600 $0
          G1020 SITE DEMOLITION & RELOCATIONS $150,000 $0
          G1030 SITE EARTHWORK $850,000 $0
          G1040 HAZARDOUS WASTE REMEDIATION $0 $0
G20 - SITE IMPROVEMENTS
          G2010 ROADWAYS $223,711 $0
          G2020 PARKING LOTS $0 $0
          G2030 PEDESTRIAN PAVING $557,714 $0
          G2040 SITE DEVELOPMENT $2,815,525 $0
          G2050 LANDSCAPING $213,307 $0
G30 - SITE MECHANICAL UTILITIES
          G3010 WATER SUPPLY $87,600 $0
          G3020 SANITARY SEWER $66,375 $0
          G3030 STORM SEWER $500,000 $0
          G3040 HEATING DISTRIBUTION $0 $0
          G3050 COOLING DISTRIBUTION $0 $0
          G3060 FUEL DISTRIBUTION $9,750 $0
          G3090 OTHER SITE MECHANICAL UTILITIES $0 $0
G40 - SITE ELECTRICAL UTILITIES
          G4010 ELECTRICAL DISTRIBUTION $80,750 $0
          G4020 SITE LIGHTING $160,000 $0

--------- ---------
SITEWORK SUBTOTAL $5,962,332 $0

--------- ---------
TOTAL DIRECT COST $70,713,881 $6,294,751
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Pierce School - 3B - New Building with Historic Bldg 27-Sep-21
================================================================================================================

DESCRIPTION UNIT COST UNIT QUANTITY TOTAL QUANTITY TOTAL
================================================================================================================

A.  SUBSTRUCTURE

A10 - FOUNDATIONS

A1010 STANDARD FOUNDATIONS

Foundation, Insulation and Waterproofing:
Classroom Building $32.00 GSF 51,670 $1,653,440

 
310000 EARTHWORK  

 
Classroom Earthwork $8.00 GSF 51,670 $413,360

---------- ----------
$2,066,800 $0

A1020 SPECIAL FOUNDATIONS  

Soil Improvement Allowance:
Aggregate Piers
Classroom Building $30.00 FTP 51,670 $1,550,100

Foundation Underpinning $2,500.00 LF 100 $250,000

---------- ----------
$1,550,100 $0

 
A1030 SLAB ON GRADE   

 
5" Slab on Grade $11.00 SF 51,670 $568,370
4" Rigid Slab Insul. w/ vb $5.25 SF 51,670 $271,268
12" Gravel Base $48.00 CY 1,914 $91,858

---------- ----------
$931,495 $0

TOTAL A10 FOUNDATIONS $4,548,395 $0

B.  SHELL

B10 - SUPERSTRUCTURE

B1010 FLOOR CONSTRUCTION  
 

051200 STRUCTURAL STEEL 

New Construction:
Floor frame (14 lbs / SF) $5,500.00 TONS 550.816 $3,029,488 $0
Shear stud  (10/100 SF) $5.50 EA 7,400 $40,700 $0
Isolation Floor at Gym Floor $28.00 SF 10,000 $280,000
12" Roof Structure $43.00 SF 46,912 $2,017,216

033000 CAST IN PLACE CONCRETE

4 1/2" LW Deck fill $9.50 SF 78,688 $747,536 $0

053100 STEEL DECKING

3B - NEW BLDG 3B - NEW GARAGE
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Pierce School - 3B - New Building with Historic Bldg 27-Sep-21
================================================================================================================

DESCRIPTION UNIT COST UNIT QUANTITY TOTAL QUANTITY TOTAL
================================================================================================================

3B - NEW BLDG 3B - NEW GARAGE

2" x 20 Ga. comp deck $6.00 SF 78,688 $472,128 $0

072100 INSULATION

Spray on fireproofing  $3.10 SF 78,688 $243,933 $0

---------- ----------
$4,813,785 $2,017,216

B1020 ROOF CONSTRUCTION  

033000 CAST IN PLACE CONCRETE

6" NW Deck fill $9.00 SF 7,500 $67,500 $0

051200 STRUCTURAL STEEL 

New Construction:
Roof frame ( 13.5 lbs / SF) $5,500.00 TONS 408.38 $2,246,063 $0
Roof Screen Frame $6,000.00 TONS 10 $60,000 $0
Galv. RTU dunnage - allow $6,000.00 TONS 5 $30,000 $0
PV Roof frame structure $25.00 SF 7,500 $187,500

Frame Entry Canopies $30.00 SF 750 $22,500 $0

 
053100 STEEL DECKING  

 
1 1/2" x  20 Ga roof deck $6.00 SF 54,500 $327,000 $0
3" x 18 Ga acoust. deck - gym/aux. gym $10.00 SF 6,000 $60,000 $0

 
1 1/2" x  20 Ga canopy  roof deck $6.00 SF 750 $4,500 $0

 
072100 INSULATION  

 
Spray on fireproofing  $3.10 SF 54,500 $168,950

---------- ----------
$3,174,013 $0

TOTAL B10 SUPERSTRUCTURE $7,987,797 $2,017,216

B20 - EXTERIOR ENCLOSURE

 B2010 EXTERIOR WALLS  
 

040001 MASONRY*  

Masonry Veneer:
Brick veneer - 55% $48.00 SF 39,315 $1,887,120 5,985 $287,280
Reuse Existing masonry $5.00 SF 39,315 $196,575 5,985 $29,925
Precast   - Allow $5.00 SF 39,315 $196,575 5,985 $29,925

054000 COLD FORMED METAL FRAMING  

8" CMU $33.00 SF 10,478 $345,774
8" x 18 Ga. stud @ typical wall $12.50 SF 46,250 $578,125
1/2" Dens glass sheathing -wall $4.00 SF 46,250 $185,000
3" Soffit/eave framing $25.00 LF 2,600 $65,000
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Pierce School - 3B - New Building with Historic Bldg 27-Sep-21
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DESCRIPTION UNIT COST UNIT QUANTITY TOTAL QUANTITY TOTAL
================================================================================================================

3B - NEW BLDG 3B - NEW GARAGE

1/2" Dens glass sheathing -soffit $15.00 LF 2,600 $39,000

050001 MISCELLANEOUS & ORNAMENTAL IRON*

Misc. Ext Metals $0.50 SF 46,250 $23,125 10,478 $5,239

071326 AIR & VAPOR BARRIERS

Air & vapor barrier - wall $7.90 SF 46,250 $365,375 10,478 $82,776
Air & vapor barrier - soffit/clg $7.90 SF 2,600 $20,540

072100 INSULATION

Spray foam at perm openings $6.00 LF 15,600 $93,600
5" Mineral Wool $5.25 SF 46,250 $242,813 10,478 $55,010
6" Batt- stud cavity $1.60 SF 46,250 $74,000

 
071000 DAMPPROOF., WATERPROOF. & CAULKING*  

Exterior Sealants $0.50 SF 46,250 $23,125 10,478 $5,239
 

074213 PERFORMED CLADDING  
 

Wall Panel:
Architectural Panel - 15% of solid $120.00 SF 6,940 $832,800 4,520 $542,400
8' Equip roof screen and Frame $55.00 SF 3,500 $192,500

092116 GYPSUM WALLBOARD

1 Lyr 5/8" gyp @ ext. wall $3.50 SF 46,250 $161,875
 

090007 PAINTING*  
 

Exterior painting $0.22 SF 46,250 $10,175 10,478 $2,305
  

101400 IDENTIFYING DEVICES (EXT. BLD MTD SIGNAGE)   
  

24" Alum bldg mtd letter  - allow $410.00 EA 16 $6,560

---------- ----------
$5,193,883 $1,385,873

B2020 EXTERIOR WINDOWS  
 

061000 ROUGH CARPENTRY

P.T. - perim blocking $6.25 LF 15,600 $97,500
 

071326 AIR & VAPOR BARRIERS  
 

Flex flashing - perim $8.50 LF 15,600 $132,600
 

071000 DAMPPROOF., WATERPROOF. & CAULKING*  
 

Window Caulking $6.75 LF 15,600 $105,300
 

080001 METAL WINDOWS*  
 

Triple Glazing Exterior - 30%:
CW/SF, Windows $165.00 SF 19,821 $3,270,465

Sun Shading:
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Facade Sunshade $500,000.00 LS 1 $500,000
 

109000 MISCELLANEOUS SPECIALTIES  
 

Alum louvers - allow $95.00 SF 200 $19,000 500 $47,500

---------- ----------
$4,124,865 $47,500

B2030 EXTERIOR DOORS  
 

080001 METAL WINDOWS*

7' Alum. Doors (Incl. Hardware):
Main Entry - dbl $8,500.00 EA 4 $34,000
Side Entries - dbl $8,500.00 EA 2 $17,000
Stair - sgl $4,200.00 EA 2 $8,400
Roof Terrace - dbl $8,500.00 EA 2 $17,000
Auto opener - allow $6,500.00 PR 1 $6,500
*Storefront at entries W /B 2020

081113 HOLLOW METALWORK

Insulated HM Doors and Frame:
Custodial - dbl $2,700.00 EA 1 $2,700 $0
Elec/mech rm - sgl $1,350.00 EA 1 $1,350 1 $1,350
Gym - dbl $2,700.00 EA 1 $2,700 $0
Storage - dbl $2,700.00 EA 1 $2,700 1 $2,700

 
083323 SPECIAL DOORS   

 
OH Doors $8,500.00 EA 1 $8,500 1 $8,500

 
090007 PAINTING*  

 
Paint HM Door & frame - dbl $400.00 EA 3 $1,200 1 $400
Paint HM Door & frame - sgl $200.00 EA 1 $200 1 $200

---------- ----------
$102,250 $13,150

TOTAL B20 - EXTERIOR ENCLOSURE $9,420,998 $1,446,523

B30 - ROOFING

B3010 ROOF COVERINGS  
 

061000 ROUGH CARPENTRY

Roof Blocking - flat $1.50 SF 45,375 $68,063 $0
Roof Blocking - sloped $2.50 SF 18,900 $47,250

070002 ROOFING AND FLASHING*

TPO Membrane- flat $23.00 SF 45,375 $1,043,625 $0
Standing Seam Metal - sloped $34.00 SF 18,900 $642,600
Roof Terrace Premium $35.00 SF 4,690 $164,150
Plaza Waterproofing system $40.00 SF 10,000 $400,000

Alum. Trim :  
Alum. Flashing - flat $3.00 SF 45,375 $136,125 $0
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Alum. Flashing - sloped $3.00 SF 18,900 $56,700 $0

Canopy Roof and Flashing $40.00 SF 750 $30,000

---------- ----------
$2,188,513 $400,000

B3020 ROOF OPENINGS  
 

077200 ROOF ACCESSORIES  

Roof hatch $4,250.00 EA 1 $4,250 $0
Skylights $50,000.00 LS 1 $50,000 $0

*Mechanical equip screen is included with B1020 & B2010
---------- ----------

$54,250 $0

TOTAL B30 ROOFING $2,242,763 $400,000

C.  INTERIORS

C10 - INTERIOR CONSTRUCTION

C1010 PARTITIONS  
 

050001 MISCELLANEOUS & ORNAMENTAL IRON*

Masonry clips and lintels $1.50 GSF 177,270 $265,905 46,912 $70,368

061000 ROUGH CARPENTRY

Interior blocking $0.60 GSF 177,270 $106,362
Misc. rough carpentry $1.00 GSF 177,270 $177,270

072100 INSULATION

Firestopping $0.85 GSF 177,270 $150,680

080001 METAL WINDOWS*

Interior Aluminum Storefront:
Vestibule and Entries $88.00 SF 500 $44,000
Administration area $88.00 SF 1,000 $88,000
General Building Area $88.00 SF 2,500 $220,000

Interior Partition:

Masonry Partition $3.00 GSF 177,270 $531,810 46,912 $140,736
GWB assemblies $20.00 GSF 177,270 $3,545,400

---------- ----------
$5,129,427 $211,104

C1020 INTERIOR DOORS  
 

081113 HOLLOW METALWORK  
081416 WOOD AND PLASTIC DOORS
087100 DOOR HARDWARE  
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Interior Door frame and Hardware $6.50 GSF 177,270 $1,152,255 $0

080001 METAL WINDOWS*

Aluminum ( Frame, Door, Glass, Glazing and Hdw):
Vest - dbl $7,800.00 PR 4 $31,200 $0
Main office -sgl $3,600.00 EA 2 $7,200 $0

083323 SPECIAL DOORS

Dish drop window $5,000.00 EA 1 $5,000 $0
Kitchen OH  grille $4,500.00 EA 1 $4,500 $0

---------- ----------
$1,200,155 $0

C1030 FITTINGS  

Interior Fitting $10.50 GSF 177,270 $1,861,335 $0

---------- ----------
$1,861,335 $0

TOTAL C10 - INTERIOR CONSTRUCTION $8,190,917 $211,104

C20 - STAIRS

C2010 STAIR CONSTRUCTION  
 

050001 MISCELLANEOUS & ORNAMENTAL IRON*

Metal Pan Stair w/Rails:
Main lobby $60,000.00 FLT 2 $120,000
Egress  stair $35,000.00 FLT 6 $210,000 1 $35,000
Platform stair (2 flt) $4,500.00 FLT 1 $4,500

 
Floor Opening Guard railing $50,000.00 LS 1 $50,000

  
033000 CAST IN PLACE CONCRETE  

 
Conc stair pan fill - full flt $3,500.00 FLTS 8 $28,000 1 $3,500

---------- ----------
$412,500 $38,500

C2020 STAIR FINISHES  
 

090003 TILE

Precast Terrazzo Stair Treatment $45,000.00 FLTS 2 $90,000 $0

090005 RESILIENT FLOORING*

Rubber treads and risers $3,500.00 FLTS 6 $21,000 $0

090007 PAINTING*

Paint stair & rails - full flt $2,500.00 FLTS 8 $20,000 $0
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---------- ----------
$131,000 $0

TOTAL C20 - STAIRS $543,500 $38,500

C30 - INTERIOR FINISHES

C3010 WALL FINISHES  
 

Interior Wall Finish $7.50 GSF 177,270 $1,329,525 $0
Int Paint Garage $2.50 GSF 46,912 $117,280

---------- ----------
$1,329,525 $117,280

C3020 FLOOR FINISHES  

Interior Floor Finish $12.85 GSF 177,270 $2,277,920 $0

---------- ----------
$2,277,920 $0

C3030 CEILING FINISHES  

Ceiling Finish $13.50 GSF 177,270 $2,393,145
Garage Ceiling $13.00 SF 46,912 $609,856

---------- ----------
$2,393,145 $609,856

TOTAL C30 - INTERIOR FINISHES $6,000,590 $727,136

D. SERVICES

D10 - CONVEYING

D1010 ELEVATORS & LIFTS  
 

140001 ELEVATORS*

Passenger elevator $65,000.00 STOP 5 $325,000 $0
Lift - band level $150,000.00 LS 1 $150,000

050001 MISCELLANEOUS & ORNAMENTAL IRON*

Elev. framing $3,000.00 EA 1 $3,000 $0
Elev. pit ladder $1,500.00 EA 1 $1,500 $0
Elev. Sump grate $750.00 EA 1 $750 $0
Elev. Louver $500.00 EA 1 $500 $0

---------- ----------
$480,750 $0

TOTAL D10 - CONVEYING $480,750 $0
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D20 - PLUMBING

D2010 PLUMBING FIXTURES  
 

Classroom Building $18.75 GSF 177,270 $3,323,813
Garage Drainage $6.00 SF 46,912 $281,472

---------- ----------
$3,323,813 $281,472

TOTAL D20 - PLUMBING $3,323,813 $281,472

D30 - HVAC

D3010 HVAC  

Modular Heat Pump $2,000.00 TONS 595 $1,190,000
Dry cooler - roof mtd $265.00 TONS 380 $100,700
Buffer tank, Pump and Condensate Roug $125,000.00 LS 1 $125,000
Emergency Heat System:
Electric fired boiler ( 1,500 mbh) $38,000 EA 2 $76,000
Boiler piping trim and valves $12,500 LS 1 $12,500
P- 3,4,5,6 HW circ. Pump ( 20 hp) $8,200 EA 4 $32,800
P - 7,8 HW boiler pump - inline $3,500 EA 2 $7,000
10" Flue and Air intake $230 LF 300 $69,000
Flue Roof Term and Mast $10,000 LS 1 $10,000
PH Tank $1,500 LS 1 $1,500
Expansion tank $4,000 EA 2 $8,000
Air separator $3,200 EA 2 $6,400
VFD $2,100 EA 4 $8,400
Intake Louver and Damper $6,000 LS 1 $6,000
Exhaust Louver and Damper $6,000 LS 1 $6,000
Elec Room Exhaust fan and Louver $3,500 LS 1 $3,500
Elec Room Exhaust and Intake louver da $3,500 EA 1 $3,500

Air Equipment:
AHU $20.00 CFM 96,200 $1,924,000

Sound Attenuator $0.85 CFM 192,400 $163,540

Mech Piping $12.00 GSF 177,270 $2,127,240
VAV Terminals $1.50 GSF 177,270 $265,905
Hydraulic Specialties $1.50 GSF 177,270 $265,905
VRF Spilt system $15,000.00 EA 4 $60,000

Galv Ductwork $14.00 LBS 195,000 $2,730,000
Kitchen Exhaust and Ductwork $45,000.00 LS 1 $45,000
Duct Insul $4.20 SF 77,500 $325,500
Duct Liner $7.00 SF 77,500 $542,500
Exhaust Fan $3,800.00 EA 10 $38,000

Temp Control $8.00 SF 177,270 $1,418,160
Seismic and Vibration $50,000.00 LS 1 $50,000
BIM/ Commission coordination $125,000.00 LS 1 $125,000
HVAC Supervision $125,000.00 LS 1 $125,000

Garage Ventilation $10.00 SF 46,912 $469,120

---------- ----------
$11,872,050 $469,120
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TOTAL D30 - HVAC $67 $11,872,050 $469,120

D40 - FIRE PROTECTION

D4010 SPRINKLERS  
 

210001 FIRE SUPPRESSION*
 
Sprinkler system - wet $5.50 GSF 177,270 $974,985
Sprinkler system - Garage dry system $5.50 GSF 46,912 $258,016
Fire Pump $100,000.00 LS 1 $100,000

---------- ----------
$1,074,985 $258,016

TOTAL D40 - FIRE PROTECTION $1,074,985 $258,016

D50 - ELECTRICAL

D5010 ELECTRICAL SERVICE & DISTRIBUTION  
 

260001 ELECTRICAL*

Service Panel and Feeders ( 480 V ) $6.25 GSF 177,270 $1,107,938
Digital Sub Metering $20,000.00 LS 1 $20,000
500 kw Diesel Generator $475,000.00 LS 1 $475,000
Demo Disconnect $25,000.00 LS 1 $25,000
Temp Power and Light $0.50 GSF 177,270 $88,635

Garage Power $2.00 GSF 46,912 $93,824

---------- ----------
$1,716,573 $93,824

D5020 LIGHTING & BRANCH WIRING  
 

260001 ELECTRICAL*

Lighting $8.25 GSF 177,270 $1,462,478
Lighting Control $2.65 GSF 177,270 $469,766

Garage Lighting and Control $5.00 SF 46,912 $234,560

---------- ----------
$1,932,243 $234,560

D5030 COMMUNICATION & SECURITY  
260001 ELECTRICAL*  

Area of Reuse $20,000.00 LF 1 $20,000
Security $3.00 GSF 177,270 $531,810
Tele/data cabling, racks and switches $4.50 GSF 177,270 $797,715
Speech Reinforcement $3,100.00 EA 65 $201,500
Classroom AV N/A
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---------- ----------
$1,551,025 $0

D5090 OTHER ELECTRICAL SYSTEMS  

260001 ELECTRICAL*  

Fire Alarm $2.75 GSF 177,270 $487,493
Devices $2.80 GSF 177,270 $496,356
Clocks and PA $2.50 GSF 177,270 $443,175
Gym/Café Sound System $0.75 GSF 177,270 $132,953
Lighting Protection $0.40 GSF 177,270 $70,908
Mechanical Wiring $0.65 GSF 177,270 $115,226
Bi-Direction Antenna $0.45 GSF 177,270 $79,772

Garage Fire Alarm $2.50 SF 46,912 $117,280

---------- ----------
$1,825,881 $117,280

TOTAL D50 - ELECTRICAL $39.63 $7,025,722 $445,664

E.  EQUIPMENT & FURNISHINGS

E10 - EQUIPMENT

E1010 COMMERCIAL EQUIPMENT  
 

114000 FOOD SERVICE EQUIPMENT

Kitchen equipment - new $500,000.00 LS 1 $500,000 $0

---------- ----------
$500,000 $0

E1090 OTHER EQUIPMENT  
 

113100 APPLIANCES

Staff kitchen refrigerator $1,000.00 EA 2 $2,000 $0
Staff kitchen microwave $500.00 EA 2 $1,000 $0
Medical office refrigerator w/ice $1,000.00 EA 1 $1,000 $0

116600 ATHLETIC & SPORTS EQUIPMENT  

Basketball backstops - electric $9,500.00 EA 6 $57,000 $0
Wall padding - 6' $15.00 SF 500 $7,500 $0
Motorized gym divider curtain (62'6"x22 $15.50 SF 572 $8,866 $0
Volley ball court equip. $700.00 EA 2 $1,400 $0
Scoreboard  and shot clock $24,000.00 EA 1 $24,000 $0
Bleachers $100,000.00 LS 1 $100,000 $0

116143 STAGE DRAPERY

Stage curtain and rigging $32,000.00 LS 1 $32,000 $0

115213 PROJECTION SCREENS

Projection screen - stage $7,500.00 EA 1 $7,500 $0
Projection screen - media center $7,500.00 EA 1 $7,500 $0
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119000 MISC. EQUIPMENT

Metal storage shelving NIC
Book security equipment NIC
Kiln $3,500.00 EA 1 $3,500 $0

---------- ----------
$253,266 $0

TOTAL E10 - EQUIPMENT $753,266 $0

E20 - FURNISHINGS

E 2010 FIXED FURNISHINGS  
 

129000 MISC. FURNISHINGS

Meco shade - manual $7.50 SF 12,500 $93,750 $0
Elec Op Shades $40,000.00 LS 1 $40,000 $0

 
123553 CLASSROOM CASEWORK  

Casework $6.50 GSF 177,270 $1,152,255 $0

---------- ----------
$1,286,005 $0

E2020 MOVABLE FURNISHINGS NIC

---------- ----------
$0 $0

TOTAL E20 - FURNISHINGS $1,286,005 $0

F.  SPECIAL CONSTRUCTION & DEMOLITION

TOTAL F10 - SPECIAL CONSTRUCTION $0 $0

G. BUILDING SITEWORK

G10 - SITE PREPARATION

G1010 SITE CLEARING  
 

311000 SITE PREPARATION & CLEARING

Construction Fence 32.00 LF 1,800 $57,600 $0
Construction Entrance 25,000.00 EA 1 $25,000 $0
Erosion Control 15,000.00 LS 1 $15,000 $0
General Site Prep 0.50 SF 150,000 $75,000 $0

Traffic and Pedestrian Logistics 75,000.00 LS 1 $75,000 $0

---------- ----------
$247,600 $0
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G1020 SITE DEMOLITION & RELOCATIONS  
 

Site Demolition 1.00 SF 150,000 $150,000 $0

---------- ----------
$150,000 $0

G1030 SITE EARTHWORK  
 

310000 EARTHWORK  
 

Site Grading $4.00 SF 150,000 $600,000 $0

Sheet piling - allow $1,000.00 LF 250 $250,000 $0

---------- ----------
$850,000 $0

TOTAL G10 - SITE PREPARATION $1,247,600 $0

G20 - SITE IMPROVEMENTS

G2010 ROADWAYS  
 

321000 PAVING AND CURBING

Replace School Street Paving:
Remove Pavement 2.00 SF 12,000 $24,000
Full Depth Excavation 80.00 CY 445 $35,600
12' Gravel Sub base 68.00 CY 445 $30,260
Bit Roadway pavement 34.50 SY 1,334 $46,023
Granite Street curb - ( one side ) 52.00 LF 355 $18,460
Line Painting 5,000.00 LS 1 $5,000
Crosswalk Beacon 22,000.00 EA 1 $22,000

Bit. Driveway and road $3.15 SF 5,500 $17,325 $0
12" Gravel base $31.00 CY 203 $6,293 $0
Granite Curbing $42.50 LF 300 $12,750 $0

Parking/traffic signage $3,000.00 LS 1 $3,000 $0
Parking line panting $3,000.00 LS 1 $3,000 $0

---------- ----------
$223,711 $0

G2030 PEDESTRIAN PAVING  

321000 PAVING AND CURBING

Site Pavement $20.00 SF 25,020 $500,400 $0
8" Gravel base $42.00 CY 617 $25,914 $0
Tactile warning paver $350.00 EA 4 $1,400 $0
Raised Roadway Crosswalk $30,000.00 LS 1 $30,000

---------- ----------
$557,714 $0
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G2040 SITE DEVELOPMENT  

323000 SITE IMPROVEMENTS

Playground:
Playscape, surface and Equipment $800,000.00 LS 1 $800,000 $0
Mix ground level playground $300,000.00 LS 1 $300,000 $0
Learning Garden $50,000.00 LS 1 $50,000 $0
Young Kids Playground $500,000.00 LS 1 $500,000 $0
Play Equipment $250,000.00 LS 1 $250,000 $0
Outdoor Learning Furnishings $25,000.00 LS 1 $25,000 $0

Seat walls $475.00 LF 715 $339,625
Site Stair $125,000.00 LS 1 $125,000
Walkway stair $50,000.00 LS 1 $50,000

PV Parking Canopy $32.00 SF 6,000 $192,000

Allowance:
Site Fence $150.00 LF 200 $30,000 $0
Trash receptacle $2,200.00 EA 4 $8,800 $0
Flagpole $7,200.00 EA 1 $7,200 $0
Metal benches $1,800.00 EA 5 $9,000 $0
Bike racks $2,500.00 LS 1 $2,500 $0
Site Sign $25,000.00 EA 1 $25,000 $0
Bollards $1,100.00 EA 24 $26,400 $0
Misc. Site Improvements $75,000.00 LS 1 $75,000 $0

---------- ----------
$2,815,525 $0

G2050 LANDSCAPING  

329000 PLANTING

Planting Allowance 175,000.00 LS 1 $175,000 $0

12" Planting Bed loam 75.00 CY 100 $7,500 $0
6" Loam 75.00 CY 302 $22,650 $0
Rake Seed and Fertilize lawn 0.50 SF 16,314 $8,157 $0

---------- ----------
$213,307 $0

TOTAL G20 - SITE IMPROVEMENTS $3,810,257 $0

G30 - SITE MECHANICAL UTILITIES

G3010 WATER SUPPLY  

330000 UTILITIES

Connect to existing $30,000.00 LS 1 $30,000 $0
8" Main $94.00 LF 200 $18,800 $0
6" Main $68.00 LF 250 $17,000 $0
4" Domestic $59.00 LF 200 $11,800 $0
Fire Hydrant $2,500.00 EA 2 $5,000 $0
Valve $5,000.00 LS 1 $5,000 $0

---------- ----------
$87,600 $0
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G3020 SANITARY SEWER  
 

330000 UTILITIES

Street Connection $30,000.00 LS 1 $30,000 $0
Grease Trap - 2,000 gal $12,500.00 EA 1 $12,500 $0
4" CI Grease trap  piping $75.00 LS 75 $5,625 $0
Sewer manhole $5,500.00 EA 1 $5,500 $0
6" Sewer main $85.00 LF 150 $12,750 $0

---------- ----------
$66,375 $0

G3030 STORM SEWER  

330000 UTILITIES

Site Drainage $500,000.00 LS 1 $500,000 $0

---------- ----------
$500,000 $0

G3060 FUEL DISTRIBUTION  

Trench gas line $65.00 LF 150 $9,750 $0

---------- ----------
$9,750 $0

TOTAL G30 - SITE MECHANICAL UTILITIES $663,725 $0

G40 - SITE ELECTRICAL UTILITIES

G4010 ELECTRICAL DISTRIBUTION  
 

330000 UTILITIES

Primary Duct bank $85.00 LF 250 $21,250 $0
Secondary $140.00 LF 100 $14,000 $0
Transformer Pad, grd, etc. $8,500.00 LF 1 $8,500 $0
Tele/comm Ductbank $74.00 LF 500 $37,000 $0

---------- ----------
$80,750 $0

G4020 SITE LIGHTING  
 

260001 ELECTRICAL*

Lighting Fixtures:
Roadway/Parking Fixtures $5,500.00 EA 4 $22,000 $0
Pedestrian Lighting $4,500.00 EA 14 $63,000 $0
Specialty Lighting $50,000.00 LS 1 $50,000 $0
Site Security $25,000.00 LS 1 $25,000

---------- ----------
$160,000 $0
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TOTAL G40 - SITE ELECTRICAL UTILITIES $240,750 $0
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3B - RENO

GARAGE RENOVATION  

Repair Concrete Spall and Deterioration $1.00 GSF 25,911 $25,911
Replace Lighting $6.50 GSF 25,911 $168,422
Replace Fire Alarm $4.00 GSF 25,911 $103,644
Insulate Ceiling Level $12.00 GSF 25,911 $310,932
Replace Garage Ceiling $10.00 GSF 25,911 $259,110
Traffic and Parking striping $0.35 GSF 25,911 $9,069

----------
$877,087

1854/1904 HISTORIC PIERCE SCHOOL

 
Seismic Brace Upgrade $5.00 GSF 30,532 $152,660
Minor Exterior Repairs $50,000.00 LS 1 $50,000
Repair and Paint Exterior Wood $75,000.00 LS 1 $75,000
Minor Roof Repair $25,000.00 LS 1 $25,000
Increase door Clearance - sgl 6,500 EA 8 $52,000
Increase door Clearance - dbl 9,000 EA 2 $18,000
Upgrade existing door hardware 625 EA 25 $15,625
Misc Int. ADA signage $0.35 GSF 30,532 $10,686
Add 5% ADA Lockers $425.00 EA 5 $2,125
Relocate Light Switched $5,000.00 LS 1 $5,000
Single User ADA Upgrade $22,000.00 EA 4 $88,000
Multi User ADA Upgrade $25,000.00 EA 2 $50,000
Create ADA Classroom cabinet and sink $10,000.00 EA 12 $120,000
New HVAC $68.00 GSF 30,532 $2,076,176
New Electric Service $5.00 GSF 30,532 $152,660
Rework Electrical $5.00 GSF 30,532 $152,660
Repairs at disconnected structure $150,000.00 LS 1 $150,000
Passenger Elevator $950,000 EA 1 $950,000

----------
$4,145,592

ALTERNATES:

ALTERNATE H2 - HVAC - OPTION 2

Deduct:
Option No. 1 $11,872,050.00 LS ($1) ($11,872,050)

Option 2B
Geothermal Wells and Piping $45,000 EA 56 $2,520,000
Geothermal Site Piping $400,000 LS 1 $400,000
Multi Stack Unit $1,600 TONS 595 $952,000
HP Valving $20,000 LS 1 $20,000
HWP-1,2 (5 hp) $6,000 EA 2 $12,000
VFD $2,800 EA 2 $5,600
Chemical feed - ( check glycol gallons ) $40,000 LS 1 $40,000
Air separator $2,800 EA 1 $2,800
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DESCRIPTION UNIT COST UNIT QUANTITY TOTAL
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3B - RENO

Expansion tank $3,200 EA 1 $3,200
8" Feed Manifold $245 LF 50 $12,250
6" Manifold S&R $195 LF 50 $9,750
2 1/2" Manifold Connection $82 LF 50 $4,100

Emergency Heat System:
Gas fired boiler ( 1,500 mbh) $38,000 EA 2 $76,000
Boiler piping trim and valves $12,500 LS 1 $12,500
P- 3,4,5,6 HW circ. Pump ( 20 hp) $8,200 EA 4 $32,800
P - 7,8 HW boiler pump - inline $3,500 EA 2 $7,000
10" Flue and Air intake $230 LF 300 $69,000
Flue Roof Term and Mast $10,000 LS 1 $10,000
PH Tank $1,500 LS 1 $1,500
Expansion tank $4,000 EA 2 $8,000
Air separator $3,200 EA 2 $6,400
VFD $2,100 EA 4 $8,400
Intake Louver and Damper $6,000 LS 1 $6,000
Exhaust Louver and Damper $6,000 LS 1 $6,000
Elec Room Exhaust fan and Louver $3,500 LS 1 $3,500
Elec Room Exhaust and Intake louver da $3,500 EA 1 $3,500

Air Equipment:
AHU $20.00 CFM 96,200 $1,924,000

Sound Attenuator $0.85 CFM 192,400 $163,540

Mech Piping $12.00 GSF 177,270 $2,127,240
VAV Terminals $1.50 GSF 177,270 $265,905
Hydraulic Specialties $1.50 GSF 177,270 $265,905
VRF Spilt system $15,000.00 EA 4 $60,000

Galv Ductwork $14.00 LBS 195,000 $2,730,000
Kitchen Exhaust and Ductwork $45,000.00 LS 1 $45,000
Duct Insul $4.20 SF 77,500 $325,500
Duct Liner $7.00 SF 77,500 $542,500
Exhaust Fan $3,800.00 EA 10 $38,000

Temp Control $8.00 SF 177,270 $1,418,160
Seismic and Vibration $50,000.00 LS 1 $50,000
BIM/ Commission coordination $125,000.00 LS 1 $125,000
HVAC Supervision $125,000.00 LS 1 $125,000

----------
SUBTOTAL $2,566,000

MARKUP 39.00% $1,000,740
----------

TOTAL ALTERNATE $3,566,740

ALTERNATE H3 - HVAC - OPTION 3

Deduct:
Option No. 1 $11,872,050.00 LS ($1) ($11,872,050)
Add:
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3B - RENO

Option No. 3 VRF $55.00 SF 177,270 $9,749,850

----------
SUBTOTAL ($2,122,200)

MARKUP 39.00% ($827,658)
----------

TOTAL ALTERNATE ($2,949,858)

MASS TIMBER ALTERNATE

Deduct:
Steel and Comp deck ($57.65) GSF 110,621 ($6,377,301)
Steel Roof Structure and deck ($49.20) GSF 49,708 ($2,445,634)

Add:
Floor Timber Frame Structure and Deck $80.00 GSF 110,621 $8,849,680
Roof Timber Frame Structure and Deck $80.00 GSF 49,708 $3,976,640

----------
SUBTOTAL $4,003,386

MARKUP 39.00% $1,561,320
----------

TOTAL ALTERNATE $5,564,706
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PROJECT: Pierce School
LOCATION: Brookline, MA
CLIENT: MDS|Miller Dyer Spears Architects
DATE: 27-Sep-21

No.: 21033 SUMMARY

3B-H - NEW BUILDING WITH HISTORIC BLDG 3B-H 3B-H
NEW BLDG NEW GARAGE
ESTIMATE ESTIMATE

TOTAL   TOTAL

A.  SUBSTRUCTURE
A10 - FOUNDATIONS
          A1010 STANDARD FOUNDATIONS $2,308,240 $0
          A1020 SPECIAL FOUNDATIONS $1,731,180 $0
          A1030 SLAB ON GRADE $1,040,311 $0
A20 - BASEMENT CONSTRUCTION
          A2010 BASEMENT EXCAVATION $0 $0
          A2020 BASEMENT WALLS $0 $0
B.  SHELL
B10 - SUPERSTRUCTURE
          B1010 FLOOR CONSTRUCTION $3,786,856 $2,030,804
          B1020 ROOF CONSTRUCTION $3,174,013 $0
B20 - EXTERIOR ENCLOSURE
          B2010 EXTERIOR WALLS $5,002,268 $1,355,948
          B2020 EXTERIOR WINDOWS $3,986,235 $47,500
          B2030 EXTERIOR DOORS $102,250 $13,150
B30 - ROOFING
          B3010 ROOF COVERINGS $2,188,513 $0
          B3020 ROOF OPENINGS $54,250 $0
C.  INTERIORS
C10 - INTERIOR CONSTRUCTION
          C1010 PARTITIONS $4,950,155 $212,526
          C1020 INTERIOR DOORS $1,156,917 $0
          C1030 FITTINGS $1,791,489 $0
C20 - STAIRS
          C2010 STAIR CONSTRUCTION $412,500 $38,500
          C2020 STAIR FINISHES $131,000 $0
C30 - INTERIOR FINISHES
          C3010 WALL FINISHES $1,279,635 $118,070
          C3020 FLOOR FINISHES $2,192,441 $0
          C3030 CEILING FINISHES $2,303,343 $613,964
D. SERVICES
D10 - CONVEYING
          D1010 ELEVATORS & LIFTS $781,500 $0
D20 - PLUMBING
          D2010 PLUMBING $3,199,088 $283,368
D30 - HVAC
          D3010 HVAC $11,561,604 $472,280
D40 - FIRE PROTECTION
          D4010 SPRINKLERS $938,399 $259,754
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3B-H 3B-H
NEW BLDG NEW GARAGE

Pierce School - 3B-H - New Building with Historic Bldg ESTIMATE ESTIMATE
TOTAL   TOTAL

D50 - ELECTRICAL
          D5010 ELECTRICAL SERVICE & DISTRIBUTION $1,671,672 $94,456
          D5020 LIGHTING & BRANCH WIRING $1,859,736 $236,140
          D5030 COMMUNICATION & SECURITY $1,501,135 $0
          D5090 OTHER ELECTRICAL SYSTEMS $1,757,365 $118,070
E.  EQUIPMENT & FURNISHINGS
E10 - EQUIPMENT
          E1010 COMMERCIAL EQUIPMENT $500,000 $0
          E1090 OTHER EQUIPMENT $253,266 $0
E20 - FURNISHINGS
          E 2010 FIXED FURNISHINGS $1,242,767 $0
          E2020 MOVABLE FURNISHINGS $0 $0
F.  SPECIAL CONSTRUCTION & DEMOLITION
F10 - SPECIAL CONSTRUCTION
          F1010 SPECIAL STRUCTURES $0 $0
F20 - SELECTIVE BUILDING DEMOLITION
          F2010 BUILDING ELEMENTS DEMOLITION $0 $0
          F2020 HAZARDOUS COMPONENTS ABATEMENT $0 $0

--------- ---------
BUILDING SUBTOTAL $62,858,127 $5,894,530
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3B-H 3B-H
NEW BLDG NEW GARAGE

Pierce School - 3B-H - New Building with Historic Bldg ESTIMATE ESTIMATE
TOTAL   TOTAL

G. BUILDING SITEWORK
G10 - SITE PREPARATION
          G1010 SITE CLEARING $247,600 $0
          G1020 SITE DEMOLITION & RELOCATIONS $150,000 $0
          G1030 SITE EARTHWORK $850,000 $0
          G1040 HAZARDOUS WASTE REMEDIATION $0 $0
G20 - SITE IMPROVEMENTS
          G2010 ROADWAYS $223,711 $0
          G2020 PARKING LOTS $0 $0
          G2030 PEDESTRIAN PAVING $512,392 $0
          G2040 SITE DEVELOPMENT $3,065,525 $0
          G2050 LANDSCAPING $199,475 $0
G30 - SITE MECHANICAL UTILITIES
          G3010 WATER SUPPLY $87,600 $0
          G3020 SANITARY SEWER $66,375 $0
          G3030 STORM SEWER $500,000 $0
          G3040 HEATING DISTRIBUTION $0 $0
          G3050 COOLING DISTRIBUTION $0 $0
          G3060 FUEL DISTRIBUTION $9,750 $0
          G3090 OTHER SITE MECHANICAL UTILITIES $0 $0
G40 - SITE ELECTRICAL UTILITIES
          G4010 ELECTRICAL DISTRIBUTION $80,750 $0
          G4020 SITE LIGHTING $160,000 $0

--------- ---------
SITEWORK SUBTOTAL $6,153,178 $0

--------- ---------
TOTAL DIRECT COST $69,011,305 $5,894,530

 Prepared by: A. M. Fogarty & Associates, Inc.
PIERCE SCHOOL  PSR 9-22-219/27/202110:53 AM                                             Page 52



Pierce School - 3B-H - New Building with Historic Bldg 27-Sep-21
================================================================================================================

DESCRIPTION UNIT COST UNIT QUANTITY TOTAL QUANTITY TOTAL
================================================================================================================

A.  SUBSTRUCTURE

A10 - FOUNDATIONS

A1010 STANDARD FOUNDATIONS

Foundation, Insulation and Waterproofing:
Classroom Building $32.00 GSF 57,706 $1,846,592

 
310000 EARTHWORK  

 
Classroom Earthwork $8.00 GSF 57,706 $461,648

---------- ----------
$2,308,240 $0

A1020 SPECIAL FOUNDATIONS  

Soil Improvement Allowance:
Aggregate Piers
Classroom Building $30.00 FTP 57,706 $1,731,180

Foundation Underpinning $2,500.00 LF 100 $250,000

---------- ----------
$1,731,180 $0

 
A1030 SLAB ON GRADE   

 
5" Slab on Grade $11.00 SF 57,706 $634,766
4" Rigid Slab Insul. w/ vb $5.25 SF 57,706 $302,957
12" Gravel Base $48.00 CY 2,137 $102,588

---------- ----------
$1,040,311 $0

TOTAL A10 FOUNDATIONS $5,079,731 $0

B.  SHELL

B10 - SUPERSTRUCTURE

B1010 FLOOR CONSTRUCTION  
 

051200 STRUCTURAL STEEL 

New Construction:
Floor frame (14 lbs / SF) $5,500.00 TONS 459.788 $2,528,834
Shear stud  (10/100 SF) $5.50 EA 6,600 $36,300

033000 CAST IN PLACE CONCRETE

4 1/2" LW Deck fill $9.50 SF 65,684 $623,998
12" Roof Structure $43.00 SF 47,228 $2,030,804

053100 STEEL DECKING

2" x 20 Ga. comp deck $6.00 SF 65,684 $394,104

3B-H - NEW BLDG 3B-H - NEW GARAGE
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Pierce School - 3B-H - New Building with Historic Bldg 27-Sep-21
================================================================================================================

DESCRIPTION UNIT COST UNIT QUANTITY TOTAL QUANTITY TOTAL
================================================================================================================

3B-H - NEW BLDG 3B-H - NEW GARAGE

072100 INSULATION

Spray on fireproofing  $3.10 SF 65,684 $203,620

---------- ----------
$3,786,856 $2,030,804

B1020 ROOF CONSTRUCTION  

033000 CAST IN PLACE CONCRETE

6" NW Deck fill $9.00 SF 7,500 $67,500 $0

051200 STRUCTURAL STEEL 

New Construction:
Roof frame ( 13.5 lbs / SF) $5,500.00 TONS 408.38 $2,246,063 $0
Roof Screen Frame $6,000.00 TONS 10 $60,000 $0
Galv. RTU dunnage - allow $6,000.00 TONS 5 $30,000 $0
PV Roof frame structure $25.00 SF 7,500 $187,500
Frame Entry Canopies $30.00 SF 750 $22,500 $0

 
053100 STEEL DECKING  

 
1 1/2" x  20 Ga roof deck $6.00 SF 54,500 $327,000 $0
3" x 18 Ga acoust. deck - gym/aux. gym $10.00 SF 6,000 $60,000 $0

 
1 1/2" x  20 Ga canopy  roof deck $6.00 SF 750 $4,500 $0

 
072100 INSULATION  

 
Spray on fireproofing  $3.10 SF 54,500 $168,950 $0

---------- ----------
$3,174,013 $0

TOTAL B10 SUPERSTRUCTURE $6,960,869 $2,030,804

B20 - EXTERIOR ENCLOSURE

 B2010 EXTERIOR WALLS  
 

040001 MASONRY*  

Masonry Veneer:
Brick veneer - 55% $48.00 SF 37,803 $1,814,544 5,985 $287,280
Reuse Existing masonry $5.00 SF 37,803 $189,015
Precast   - Allow $5.00 SF 37,803 $189,015 5,985 $29,925

054000 COLD FORMED METAL FRAMING  

8" CMU $33.00 SF 10,478 $345,774
8" x 18 Ga. stud @ typical wall $12.50 SF 44,473 $555,913
1/2" Dens glass sheathing -wall $4.00 SF 44,473 $177,892
3" Soffit/eave framing $25.00 LF 2,500 $62,500
1/2" Dens glass sheathing -soffit $15.00 LF 2,500 $37,500

050001 MISCELLANEOUS & ORNAMENTAL IRON*
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DESCRIPTION UNIT COST UNIT QUANTITY TOTAL QUANTITY TOTAL
================================================================================================================

3B-H - NEW BLDG 3B-H - NEW GARAGE

Misc. Ext Metals $0.50 SF 44,473 $22,237 10,478 $5,239

071326 AIR & VAPOR BARRIERS

Air & vapor barrier - wall $7.90 SF 44,473 $351,337 10,478 $82,776
Air & vapor barrier - soffit/clg $7.90 SF 2,600 $20,540

072100 INSULATION

Spray foam at perm openings $6.00 LF 15,000 $90,000
5" Mineral Wool $5.25 SF 44,473 $233,483 10,478 $55,010
6" Batt- stud cavity $1.60 SF 44,473 $71,157

 
071000 DAMPPROOF., WATERPROOF. & CAULKING*  

Exterior Sealants $0.50 SF 44,473 $22,237 10,478 $5,239
 

074213 PERFORMED CLADDING  
 

Wall Panel:
Architectural Panel - 15% of solid $120.00 SF 6,670 $800,400 4,520 $542,400
8' Equip roof screen and Frame $55.00 SF 3,500 $192,500

092116 GYPSUM WALLBOARD

1 Lyr 5/8" gyp @ ext. wall $3.50 SF 44,473 $155,656
 

090007 PAINTING*  
 

Exterior painting $0.22 SF 44,473 $9,784 10,478 $2,305
  

101400 IDENTIFYING DEVICES (EXT. BLD MTD SIGNAGE)   
  

24" Alum bldg mtd letter  - allow $410.00 EA 16 $6,560

---------- ----------
$5,002,268 $1,355,948

B2020 EXTERIOR WINDOWS  
 

061000 ROUGH CARPENTRY

P.T. - perim blocking $6.25 LF 15,000 $93,750
 

071326 AIR & VAPOR BARRIERS  
 

Flex flashing - perim $8.50 LF 15,000 $127,500
 

071000 DAMPPROOF., WATERPROOF. & CAULKING*  
 

Window Caulking $6.75 LF 15,000 $101,250
 

080001 METAL WINDOWS*  
 

Triple Glazing Exterior - 30%:
CW/SF, Windows $165.00 SF 19,059 $3,144,735

Sun Shading:
Facade Sunshade $500,000.00 LS 1 $500,000

 
109000 MISCELLANEOUS SPECIALTIES  
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DESCRIPTION UNIT COST UNIT QUANTITY TOTAL QUANTITY TOTAL
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3B-H - NEW BLDG 3B-H - NEW GARAGE

 
Alum louvers - allow $95.00 SF 200 $19,000 500 $47,500

---------- ----------
$3,986,235 $47,500

B2030 EXTERIOR DOORS  
 

080001 METAL WINDOWS*

7' Alum. Doors (Incl. Hardware):
Main Entry - dbl $8,500.00 EA 4 $34,000
Side Entries - dbl $8,500.00 EA 2 $17,000
Stair - sgl $4,200.00 EA 2 $8,400
Roof Terrace - dbl $8,500.00 EA 2 $17,000
Auto opener - allow $6,500.00 PR 1 $6,500
*Storefront at entries W /B 2020

081113 HOLLOW METALWORK

Insulated HM Doors and Frame:
Custodial - dbl $2,700.00 EA 1 $2,700 $0
Elec/mech rm - sgl $1,350.00 EA 1 $1,350 1 $1,350
Gym - dbl $2,700.00 EA 1 $2,700 $0
Storage - dbl $2,700.00 EA 1 $2,700 1 $2,700

 
083323 SPECIAL DOORS   

 
OH Doors $8,500.00 EA 1 $8,500 1 $8,500

 
090007 PAINTING*  

 
Paint HM Door & frame - dbl $400.00 EA 3 $1,200 1 $400
Paint HM Door & frame - sgl $200.00 EA 1 $200 1 $200

---------- ----------
$102,250 $13,150

TOTAL B20 - EXTERIOR ENCLOSURE $9,090,753 $1,416,598

B30 - ROOFING

B3010 ROOF COVERINGS  
 

061000 ROUGH CARPENTRY

Roof Blocking - flat $1.50 SF 45,375 $68,063 $0
Roof Blocking - sloped $2.50 SF 18,900 $47,250

070002 ROOFING AND FLASHING*

TPO Membrane- flat $23.00 SF 45,375 $1,043,625 $0
Standing Seam Metal - sloped $34.00 SF 18,900 $642,600
Roof Terrace Premium $35.00 SF 4,690 $164,150

Alum. Trim :  
Alum. Flashing - flat $3.00 SF 45,375 $136,125 $0
Alum. Flashing - sloped $3.00 SF 18,900 $56,700 $0

Canopy Roof and Flashing $40.00 SF 750 $30,000
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DESCRIPTION UNIT COST UNIT QUANTITY TOTAL QUANTITY TOTAL
================================================================================================================

3B-H - NEW BLDG 3B-H - NEW GARAGE

---------- ----------
$2,188,513 $0

B3020 ROOF OPENINGS  
 

077200 ROOF ACCESSORIES  

Roof hatch $4,250.00 EA 1 $4,250 $0
Skylights $50,000.00 LS 1 $50,000 $0

*Mechanical equip screen is included with B1020 & B2010
---------- ----------

$54,250 $0

TOTAL B30 ROOFING $2,242,763 $0

C.  INTERIORS

C10 - INTERIOR CONSTRUCTION

C1010 PARTITIONS  
 

050001 MISCELLANEOUS & ORNAMENTAL IRON*

Masonry clips and lintels $1.50 GSF 170,618 $255,927 47,228 $70,842

061000 ROUGH CARPENTRY

Interior blocking $0.60 GSF 170,618 $102,371
Misc. rough carpentry $1.00 GSF 170,618 $170,618

072100 INSULATION

Firestopping $0.85 GSF 170,618 $145,025

080001 METAL WINDOWS*

Interior Aluminum Storefront:
Vestibule and Entries $88.00 SF 500 $44,000
Administration area $88.00 SF 1,000 $88,000
General Building Area $88.00 SF 2,500 $220,000

Interior Partition:

Masonry Partition $3.00 GSF 170,618 $511,854 47,228 $141,684
GWB assemblies $20.00 GSF 170,618 $3,412,360

---------- ----------
$4,950,155 $212,526

C1020 INTERIOR DOORS  
 

081113 HOLLOW METALWORK  
081416 WOOD AND PLASTIC DOORS
087100 DOOR HARDWARE  

 
Interior Door frame and Hardware $6.50 GSF 170,618 $1,109,017 $0

080001 METAL WINDOWS*
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3B-H - NEW BLDG 3B-H - NEW GARAGE

Aluminum ( Frame, Door, Glass, Glazing and Hdw):
Vest - dbl $7,800.00 PR 4 $31,200 $0
Main office -sgl $3,600.00 EA 2 $7,200 $0

083323 SPECIAL DOORS

Dish drop window $5,000.00 EA 1 $5,000 $0
Kitchen OH  grille $4,500.00 EA 1 $4,500 $0

---------- ----------
$1,156,917 $0

C1030 FITTINGS  

Interior Fitting $10.50 GSF 170,618 $1,791,489 $0

---------- ----------
$1,791,489 $0

TOTAL C10 - INTERIOR CONSTRUCTION $7,898,561 $212,526

C20 - STAIRS

C2010 STAIR CONSTRUCTION  
 

050001 MISCELLANEOUS & ORNAMENTAL IRON*

Metal Pan Stair w/Rails:
Main lobby $60,000.00 FLT 2 $120,000
Egress  stair $35,000.00 FLT 6 $210,000 1 $35,000
Platform stair (2 flt) $4,500.00 FLT 1 $4,500

 
Floor Opening Guard railing $50,000.00 LS 1 $50,000

  
033000 CAST IN PLACE CONCRETE  

 
Conc stair pan fill - full flt $3,500.00 FLTS 8 $28,000 1 $3,500

---------- ----------
$412,500 $38,500

C2020 STAIR FINISHES  
 

090003 TILE

Precast Terrazzo Stair Treatment $45,000.00 FLTS 2 $90,000 $0

090005 RESILIENT FLOORING*

Rubber treads and risers $3,500.00 FLTS 6 $21,000 $0

090007 PAINTING*

Paint stair & rails - full flt $2,500.00 FLTS 8 $20,000 $0

---------- ----------
$131,000 $0
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3B-H - NEW BLDG 3B-H - NEW GARAGE

TOTAL C20 - STAIRS $543,500 $38,500

C30 - INTERIOR FINISHES

C3010 WALL FINISHES  
 

Interior Wall Finish $7.50 GSF 170,618 $1,279,635 $0
Int Paint Garage $2.50 GSF 47,228 $118,070

---------- ----------
$1,279,635 $118,070

C3020 FLOOR FINISHES  

Interior Floor Finish $12.85 GSF 170,618 $2,192,441 $0

---------- ----------
$2,192,441 $0

C3030 CEILING FINISHES  

Ceiling Finish $13.50 GSF 170,618 $2,303,343
Garage Ceiling $13.00 SF 47,228 $613,964

---------- ----------
$2,303,343 $613,964

TOTAL C30 - INTERIOR FINISHES $5,775,419 $732,034

D. SERVICES

D10 - CONVEYING

D1010 ELEVATORS & LIFTS  
 

140001 ELEVATORS*

Passenger elevator $65,000.00 STOP 8 $520,000 $0
Lift - band level $150,000.00 LS 1 $150,000
050001 MISCELLANEOUS & ORNAMENTAL IRON*

Elev. framing $3,000.00 EA 2 $6,000 $0
Elev. pit ladder $1,500.00 EA 2 $3,000 $0
Elev. Sump grate $750.00 EA 2 $1,500 $0
Elev. Louver $500.00 EA 2 $1,000 $0
Fire Pump $100,000.00 LS 1 $100,000

---------- ----------
$781,500 $0

TOTAL D10 - CONVEYING $781,500 $0

D20 - PLUMBING

D2010 PLUMBING FIXTURES  
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================================================================================================================

3B-H - NEW BLDG 3B-H - NEW GARAGE

 
Classroom Building $18.75 GSF 170,618 $3,199,088
Garage Drainage $6.00 SF 47,228 $283,368

---------- ----------
$3,199,088 $283,368

TOTAL D20 - PLUMBING $3,199,088 $283,368

D30 - HVAC

D3010 HVAC  

Modular Heat Pump $2,000.00 TONS 595 $1,190,000
Dry cooler - roof mtd $265.00 TONS 400 $106,000
Buffer tank, Pump and Condensate Roug $125,000.00 LS 1 $125,000

Emergency Heat System:
Electric fired boiler ( 1,500 mbh) $38,000 EA 2 $76,000
Boiler piping trim and valves $12,500 LS 1 $12,500
P- 3,4,5,6 HW circ. Pump ( 20 hp) $8,200 EA 4 $32,800
P - 7,8 HW boiler pump - inline $3,500 EA 2 $7,000
10" Flue and Air intake $230 LF 300 $69,000
Flue Roof Term and Mast $10,000 LS 1 $10,000
PH Tank $1,500 LS 1 $1,500
Expansion tank $4,000 EA 2 $8,000
Air separator $3,200 EA 2 $6,400
VFD $2,100 EA 4 $8,400
Intake Louver and Damper $6,000 LS 1 $6,000
Exhaust Louver and Damper $6,000 LS 1 $6,000
Elec Room Exhaust fan and Louver $3,500 LS 1 $3,500
Elec Room Exhaust and Intake louver da $3,500 EA 1 $3,500

Air Equipment:
AHU $20.00 CFM 88,700 $1,774,000

Sound Attenuator $0.85 CFM 177,400 $150,790

Mech Piping $12.00 GSF 170,618 $2,047,416
VAV Terminals $1.50 GSF 170,618 $255,927
Hydraulic Specialties $1.50 GSF 170,618 $255,927
VRF Spilt system $15,000.00 EA 4 $60,000

Galv Ductwork $14.00 LBS 195,000 $2,730,000
Kitchen Exhaust and Ductwork $45,000.00 LS 1 $45,000
Duct Insul $4.20 SF 77,500 $325,500
Duct Liner $7.00 SF 77,500 $542,500
Exhaust Fan $3,800.00 EA 10 $38,000

Temp Control $8.00 SF 170,618 $1,364,944
Seismic and Vibration $50,000.00 LS 1 $50,000
BIM/ Commission coordination $125,000.00 LS 1 $125,000
HVAC Supervision $125,000.00 LS 1 $125,000

Garage Ventilation $10.00 SF 47,228 $472,280

---------- ----------
$11,561,604 $472,280
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TOTAL D30 - HVAC $68 $11,561,604 $472,280

D40 - FIRE PROTECTION

D4010 SPRINKLERS  
 

210001 FIRE SUPPRESSION*
 
Sprinkler system - wet $5.50 GSF 170,618 $938,399
Sprinkler system - Garage dry system $5.50 GSF 47,228 $259,754
*EXCLUDES FIRE PUMP

---------- ----------
$938,399 $259,754

TOTAL D40 - FIRE PROTECTION $938,399 $259,754

D50 - ELECTRICAL

D5010 ELECTRICAL SERVICE & DISTRIBUTION  
 

260001 ELECTRICAL*

Service Panel and Feeders ( 480 V ) $6.25 GSF 170,618 $1,066,363
Digital Sub Metering $20,000.00 LS 1 $20,000
500 kw Diesel Generator $475,000.00 LS 1 $475,000
Demo Disconnect $25,000.00 LS 1 $25,000
Temp Power and Light $0.50 GSF 170,618 $85,309

Garage Power $2.00 GSF 47,228 $94,456

---------- ----------
$1,671,672 $94,456

D5020 LIGHTING & BRANCH WIRING  
 

260001 ELECTRICAL*

Lighting $8.25 GSF 170,618 $1,407,599
Lighting Control $2.65 GSF 170,618 $452,138

Garage Lighting and Control $5.00 SF 47,228 $236,140

---------- ----------
$1,859,736 $236,140

D5030 COMMUNICATION & SECURITY  
260001 ELECTRICAL*  

Area of Reuse $20,000.00 LF 1 $20,000
Security $3.00 GSF 170,618 $511,854
Tele/data cabling, racks and switches $4.50 GSF 170,618 $767,781
Speech Reinforcement $3,100.00 EA 65 $201,500
Classroom AV N/A

---------- ----------
$1,501,135 $0
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D5090 OTHER ELECTRICAL SYSTEMS  

260001 ELECTRICAL*  

Fire Alarm $2.75 GSF 170,618 $469,200
Devices $2.80 GSF 170,618 $477,730
Clocks and PA $2.50 GSF 170,618 $426,545
Gym/Café Sound System $0.75 GSF 170,618 $127,964
Lighting Protection $0.40 GSF 170,618 $68,247
Mechanical Wiring $0.65 GSF 170,618 $110,902
Bi-Direction Antenna $0.45 GSF 170,618 $76,778

Garage Fire Alarm $2.50 SF 47,228 $118,070

---------- ----------
$1,757,365 $118,070

TOTAL D50 - ELECTRICAL $39.80 $6,789,908 $448,666

E.  EQUIPMENT & FURNISHINGS

E10 - EQUIPMENT

E1010 COMMERCIAL EQUIPMENT  
 

114000 FOOD SERVICE EQUIPMENT

Kitchen equipment - new $500,000.00 LS 1 $500,000 $0

---------- ----------
$500,000 $0

E1090 OTHER EQUIPMENT  
 

113100 APPLIANCES

Staff kitchen refrigerator $1,000.00 EA 2 $2,000 $0
Staff kitchen microwave $500.00 EA 2 $1,000 $0
Medical office refrigerator w/ice $1,000.00 EA 1 $1,000 $0

116600 ATHLETIC & SPORTS EQUIPMENT  

Basketball backstops - electric $9,500.00 EA 6 $57,000 $0
Wall padding - 6' $15.00 SF 500 $7,500 $0
Motorized gym divider curtain (62'6"x22 $15.50 SF 572 $8,866 $0
Volley ball court equip. $700.00 EA 2 $1,400 $0
Scoreboard  and shot clock $24,000.00 EA 1 $24,000 $0
Bleachers $100,000.00 LS 1 $100,000 $0

116143 STAGE DRAPERY

Stage curtain and rigging $32,000.00 LS 1 $32,000 $0

115213 PROJECTION SCREENS

Projection screen - stage $7,500.00 EA 1 $7,500 $0
Projection screen - media center $7,500.00 EA 1 $7,500 $0

119000 MISC. EQUIPMENT

Metal storage shelving NIC
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Book security equipment NIC
Kiln $3,500.00 EA 1 $3,500 $0

---------- ----------
$253,266 $0

TOTAL E10 - EQUIPMENT $753,266 $0

E20 - FURNISHINGS

E 2010 FIXED FURNISHINGS  
 

129000 MISC. FURNISHINGS

Meco shade - manual $7.50 SF 12,500 $93,750 $0
Elec Op Shades $40,000.00 LS 1 $40,000 $0

 
123553 CLASSROOM CASEWORK  

Casework $6.50 GSF 170,618 $1,109,017 $0

---------- ----------
$1,242,767 $0

E2020 MOVABLE FURNISHINGS NIC

---------- ----------
$0 $0

TOTAL E20 - FURNISHINGS $1,242,767 $0

F.  SPECIAL CONSTRUCTION & DEMOLITION

TOTAL F10 - SPECIAL CONSTRUCTION $0 $0

G. BUILDING SITEWORK

G10 - SITE PREPARATION

G1010 SITE CLEARING  
 

311000 SITE PREPARATION & CLEARING

Construction Fence $32.00 LF 1,800 $57,600 $0
Construction Entrance $25,000.00 EA 1 $25,000 $0
Erosion Control $15,000.00 LS 1 $15,000 $0
General Site Prep $0.50 SF 150,000 $75,000 $0

Traffic and Pedestrian Logistics $75,000.00 LS 1 $75,000 $0

---------- ----------
$247,600 $0

G1020 SITE DEMOLITION & RELOCATIONS  
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Site Demolition $1.00 SF 150,000 $150,000 $0

---------- ----------
$150,000 $0

G1030 SITE EARTHWORK  
 

310000 EARTHWORK  
 

Site Grading $4.00 SF 150,000 $600,000 $0

Sheet piling - allow $1,000.00 LF 250 $250,000 $0

---------- ----------
$850,000 $0

TOTAL G10 - SITE PREPARATION $1,247,600 $0

G20 - SITE IMPROVEMENTS

G2010 ROADWAYS  
 

321000 PAVING AND CURBING

Replace School Street Paving:
Remove Pavement $2.00 SF 12,000 $24,000
Full Depth Excavation $80.00 CY 445 $35,600
12' Gravel Sub base $68.00 CY 445 $30,260
Bit Roadway pavement $34.50 SY 1,334 $46,023
Granite Street curb - ( one side ) $52.00 LF 355 $18,460
Line Painting $5,000.00 LS 1 $5,000
Crosswalk Beacon $22,000.00 EA 1 $22,000

Bit. Driveway and road $3.15 SF 5,500 $17,325 $0
12" Gravel base $31.00 CY 203 $6,293 $0
Granite Curbing $42.50 LF 300 $12,750 $0

Parking/traffic signage $3,000.00 LS 1 $3,000 $0
Parking line panting $3,000.00 LS 1 $3,000 $0

---------- ----------
$223,711 $0

G2030 PEDESTRIAN PAVING  

321000 PAVING AND CURBING

Site Pavement $20.00 SF 22,315 $446,300 $0
8" Gravel base $42.00 CY 826 $34,692 $0
Tactile warning paver $350.00 EA 4 $1,400 $0
Raised Roadway Crosswalk $30,000.00 LS 1 $30,000

---------- ----------
$512,392 $0

G2040 SITE DEVELOPMENT  

323000 SITE IMPROVEMENTS
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Playground:
Playscape, surface and Equipment $800,000.00 LS 1 $800,000 $0
Mix ground level playground $300,000.00 LS 1 $300,000 $0
Learning Garden $50,000.00 LS 1 $50,000 $0
Young Kids Playground $500,000.00 LS 1 $500,000 $0
Play Equipment $250,000.00 LS 1 $250,000 $0
Outdoor Learning Furnishings $25,000.00 LS 1 $25,000 $0
Covered Play Area $300,000.00 LS 1 $300,000 $0

Seat walls $475.00 LF 715 $339,625
Site Stair $125,000.00 LS 1 $125,000

PV Parking Canopy $32.00 SF 6,000 $192,000

Allowance:
Site Fence $150.00 LF 200 $30,000 $0
Trash receptacle $2,200.00 EA 4 $8,800 $0
Flagpole $7,200.00 EA 1 $7,200 $0
Metal benches $1,800.00 EA 5 $9,000 $0
Bike racks $2,500.00 LS 1 $2,500 $0
Site Sign $25,000.00 EA 1 $25,000 $0
Bollards $1,100.00 EA 24 $26,400 $0
Misc. Site Improvements $75,000.00 LS 1 $75,000 $0

---------- ----------
$3,065,525 $0

G2050 LANDSCAPING  

329000 PLANTING

Planting Allowance 175,000.00 LS 1 $175,000 $0

12" Planting Bed loam 75.00 CY 50 $3,750 $0
6" Loam 75.00 CY 203 $15,225 $0
Rake Seed and Fertilize lawn 0.50 SF 11,000 $5,500 $0

---------- ----------
$199,475 $0

TOTAL G20 - SITE IMPROVEMENTS $4,001,103 $0

G30 - SITE MECHANICAL UTILITIES

G3010 WATER SUPPLY  

330000 UTILITIES

Connect to existing $30,000.00 LS 1 $30,000 $0
8" Main $94.00 LF 200 $18,800 $0
6" Main $68.00 LF 250 $17,000 $0
4" Domestic $59.00 LF 200 $11,800 $0
Fire Hydrant $2,500.00 EA 2 $5,000 $0
Valve $5,000.00 LS 1 $5,000 $0

---------- ----------
$87,600 $0

G3020 SANITARY SEWER  
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330000 UTILITIES

Street Connection $30,000.00 LS 1 $30,000 $0
Grease Trap - 2,000 gal $12,500.00 EA 1 $12,500 $0
4" CI Grease trap  piping $75.00 LS 75 $5,625 $0
Sewer manhole $5,500.00 EA 1 $5,500 $0
6" Sewer main $85.00 LF 150 $12,750 $0

---------- ----------
$66,375 $0

G3030 STORM SEWER  

330000 UTILITIES

Site Drainage $500,000.00 LS 1 $500,000 $0

---------- ----------
$500,000 $0

G3060 FUEL DISTRIBUTION  

Trench gas line $65.00 LF 150 $9,750 $0

---------- ----------
$9,750 $0

TOTAL G30 - SITE MECHANICAL UTILITIES $663,725 $0

G40 - SITE ELECTRICAL UTILITIES

G4010 ELECTRICAL DISTRIBUTION  
 

330000 UTILITIES

Primary Duct bank $85.00 LF 250 $21,250 $0
Secondary $140.00 LF 100 $14,000 $0
Transformer Pad, grd, etc. $8,500.00 LF 1 $8,500 $0
Tele/comm Ductbank $74.00 LF 500 $37,000 $0

---------- ----------
$80,750 $0

G4020 SITE LIGHTING  
 

260001 ELECTRICAL*

Lighting Fixtures:
Roadway/Parking Fixtures $5,500.00 EA 4 $22,000 $0
Pedestrian Lighting $4,500.00 EA 14 $63,000 $0
Specialty Lighting $50,000.00 LS 1 $50,000 $0
Site Security $25,000.00 LS 1 $25,000

---------- ----------
$160,000 $0

TOTAL G40 - SITE ELECTRICAL UTILITIES $240,750 $0
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3B-H - RENO

GARAGE RENOVATION  

Repair Concrete Spall and Deterioration $1.00 GSF 24,646 $24,646
Replace Lighting $6.50 GSF 24,646 $160,199
Replace Fire Alarm $4.00 GSF 24,646 $98,584
Insulate Ceiling Level $12.00 GSF 24,646 $295,752
Replace Garage Ceiling $10.00 GSF 24,646 $246,460
Traffic and Parking striping $0.35 GSF 24,646 $8,626

----------
$834,267

1854/1904 HISTORIC PIERCE SCHOOL

 
Seismic Brace Upgrade $5.00 GSF 30,532 $152,660
Minor Exterior Repairs $50,000.00 LS 1 $50,000
Repair and Paint Exterior Wood $75,000.00 LS 1 $75,000
Minor Roof Repair $25,000.00 LS 1 $25,000
Increase door Clearance - sgl 6,500 EA 8 $52,000
Increase door Clearance - dbl 9,000 EA 2 $18,000
Upgrade existing door hardware 625 EA 25 $15,625
Misc Int. ADA signage $0.35 GSF 30,532 $10,686
Add 5% ADA Lockers $425.00 EA 5 $2,125
Relocate Light Switched $5,000.00 LS 1 $5,000
Single User ADA Upgrade $22,000.00 EA 4 $88,000
Multi User ADA Upgrade $25,000.00 EA 2 $50,000
Create ADA Classroom cabinet and sink $10,000.00 EA 12 $120,000
Passenger Elevator $1,200,000 EA 1 $1,200,000
Replace Water service BFP $25,000 EA 1 $25,000
Add temp valve to Emerg showers $5,000 LS 1 $5,000
Insulate Exterior Wall $15 SF 18,000 $270,000
Minor Classroom Reconfiguration $5 GSF 30,532 $152,660
Replace all Finishes $35 GSF 30,532 $1,068,620
New Sprinkler System $8 GSF 30,532 $244,256
Replace Plumbing $22 GSF 30,532 $671,704
HVAC Replacement $68 GSF 30,532 $2,076,176
Replace Entire Electrical System $65 GSF 30,532 $1,984,580

----------
$8,362,092

ALTERNATES:

ALTERNATE H2 - HVAC - OPTION 2

Deduct:
Option No. 1 - classroom $11,561,604 LS ($1) ($11,561,604)
Option No. 1 - Hist Reno $68 GSF -30,532 ($2,076,176)

Option 2B
Geothermal Wells and Piping $45,000 EA 56 $2,520,000
Geothermal Site Piping $400,000 LS 1 $400,000
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Multi Stack Unit $1,600 TONS 595 $952,000
HP Valving $20,000 LS 1 $20,000
HWP-1,2 (5 hp) $6,000 EA 2 $12,000
VFD $2,800 EA 2 $5,600
Chemical feed - ( check glycol gallons ) $40,000 LS 1 $40,000
Air separator $2,800 EA 1 $2,800
Expansion tank $3,200 EA 1 $3,200
8" Feed Manifold $245 LF 50 $12,250
6" Manifold S&R $195 LF 50 $9,750
2 1/2" Manifold Connection $82 LF 50 $4,100

Emergency Heat System:
Gas fired boiler ( 1,500 mbh) $38,000 EA 2 $76,000
Boiler piping trim and valves $12,500 LS 1 $12,500
P- 3,4,5,6 HW circ. Pump ( 20 hp) $8,200 EA 4 $32,800
P - 7,8 HW boiler pump - inline $3,500 EA 2 $7,000
10" Flue and Air intake $230 LF 300 $69,000
Flue Roof Term and Mast $10,000 LS 1 $10,000
PH Tank $1,500 LS 1 $1,500
Expansion tank $4,000 EA 2 $8,000
Air separator $3,200 EA 2 $6,400
VFD $2,100 EA 4 $8,400
Intake Louver and Damper $6,000 LS 1 $6,000
Exhaust Louver and Damper $6,000 LS 1 $6,000
Elec Room Exhaust fan and Louver $3,500 LS 1 $3,500
Elec Room Exhaust and Intake louver da $3,500 EA 1 $3,500

Air Equipment:
AHU $20.00 CFM 84,200 $1,684,000

Sound Attenuator $0.85 CFM 168,400 $143,140

Mech Piping $12.00 GSF 170,618 $2,047,416
VAV Terminals $1.50 GSF 170,618 $255,927
Hydraulic Specialties $1.50 GSF 170,618 $255,927
VRF Spilt system $15,000.00 EA 4 $60,000

Galv Ductwork $14.00 LBS 190,000 $2,660,000
Kitchen Exhaust and Ductwork $45,000.00 LS 1 $45,000
Duct Insul $4.20 SF 75,000 $315,000
Duct Liner $7.00 SF 75,000 $525,000
Exhaust Fan $3,800.00 EA 10 $38,000

Temp Control $8.00 SF 170,618 $1,364,944
Seismic and Vibration $50,000.00 LS 1 $50,000
BIM/ Commission coordination $125,000.00 LS 1 $125,000
HVAC Supervision $125,000.00 LS 1 $125,000

Option No. 1 - Hist Reno $82 GSF 30,532 $2,503,624

----------
SUBTOTAL $2,792,498

MARKUP 39.00% $1,089,074
----------

TOTAL ALTERNATE $3,881,572
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ALTERNATE H3 - HVAC - OPTION 3

Deduct:
Option No. 1 $11,561,604 LS ($1) ($11,561,604)
Option No. 1 - Hist Reno $65 GSF -30,532 ($1,984,580)
Add:
Option No. 3 VRF $55.00 SF 201,150 $11,063,250

----------
SUBTOTAL ($2,482,934)

MARKUP 39.00% ($968,344)
----------

TOTAL ALTERNATE ($3,451,278)

MASS TIMBER ALTERNATE

Deduct:
Steel and Comp deck ($57.65) GSF 95,111 ($5,483,149)
Steel Roof Structure and deck ($49.20) GSF 54,174 ($2,665,361)

Add:
Floor Timber Frame Structure and Deck $80.00 GSF 95,111 $7,608,880
Roof Timber Frame Structure and Deck $80.00 GSF 54,174 $4,333,920

----------
SUBTOTAL $3,794,290

MARKUP 39.00% $1,479,773
----------

TOTAL ALTERNATE $5,274,063
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= Formula do not edit

Option

(Description)

Site, Building 

Takedown, Haz Mat 

Etc.

($*)

Estimated Total 

Project Costs

($)

226,072          sf 226,072          sf -                  sf 6,727,467$              86,498,489$   137,696,498$          

352.86$          $/sf -$                $/sf 382.61$          $/sf

301,445          sf 178,294          sf 123,151          sf 14,439,070$            143,572,028$ 210,499,587$          

363.51$          /sf $522.29 $/sf 476.28$          $/sf

298,825          sf 128,294          sf 170,531          sf 16,060,900$            147,332,597$ 215,618,699$          

304.78$          /sf $540.49 $/sf 493.04$          $/sf

255,363          sf 55,122            sf 200,241          sf 18,251,936$            150,518,572$ 220,000,000$          

329.39$          /sf 569.86$          $/sf 589.43$          $/sf

203,181          sf 25,911            sf 177,270          sf 17,553,680              139,269,845$ 219,966,521$          

156.43$          /sf 663.75$          $/sf 685.45$          $/sf

****All Options Include New Construction Garage Addition and 

Renovation of Existing to Remain Garage, except Option R

Option R - Code Upgrade
Garage Reno Only:

78,277sf / $3,592,349*

Preliminary Design Pricing Table

Total Gross

Square Feet

Square Feet of 

Renovated Space

($*/SF)

Square Feet of New 

Construction

($*/SF)

Estimated Total 

Construction**

($*)

*** District’s Preferred Solution

Option 1 - Add / Reno
Garage Reno: 66,004sf / $4,080,384*

New Garage: 27,387sf / $5,281,263*

Option 2b - Add / Reno
Garage Reno: 48,893sf / $3,022,566*

New Garage: 32,378sf / $6,243,779*

Option 3b-H*** - Add / Reno 
Garage Reno: 24,646sf / $1,523,622*

New Garage: 47,228sf / $8,340,771*

Option 3b - New Construction
Garage Reno: 25,911sf / $1,601,825*

New Garage: 46,912sf / $9,071,778*

* Marked Up Construction Costs

** Does not include Construction Contingency
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PSR Report

John R. Pierce Elementary School

Design Options

Brookline, MA

PM&C LLC Prepared for:

20 Downer Ave, Suite 5

Hingham, MA 02043 Leftfield

(T) 781-740-8007
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John R. Pierce Elementary School

Design Options 22-Sep-21

Brookline, MA

PSR Report

MAIN CONSTRUCTION COST SUMMARY

Construction 

Start

Gross 

Floor Area

$/sf Estimated 

Construction Cost

REPAIR/CODE ONLY OPTION R 

May-24

117,263 $332.80 $39,025,243

30,732 $252.68 $7,765,458

$2,345,260

$939,324

78,277 $32.18 $2,519,172

SITEWORK (minimal code improvement - Including Crosswalks) $1,250,000

226,272 $237.96 $53,844,457

15.0% $8,076,669

11.0% $5,922,890

$1,615,334

226,272 $306.97 $69,459,350

7.5% $5,209,451

3.0% $2,083,781

INSURANCE 1.50% $1,041,890

BONDS 1.00% $694,594

PERMIT TBD

FEE 2.5% $1,962,227

GMP CONTINGENCY 3.0% $2,413,539

TOTAL OF ALL CONSTRUCTION 226,272 $366.22 $82,864,832

REPAIR/CODE UPGRADES TO EXISTING 1970's SCHOOL 

REMOVE HAZARDOUS MATERIALS - Allowance for Building

ESCALATION (Includes to mid-point in rates)

SUBTOTAL TRADE COSTS BUILDING and SITEWORK

PARKING GARAGE RENO

REMOVE HAZARDOUS MATERIALS - Allowance for Garage

1854/1904 HISTORIC - Code Only

DESIGN AND PRICING CONTINGENCY

GENERAL CONDITIONS 

GENERAL REQUIREMENTS

LOGISTICS

SUBTOTAL with CONTINGENCIES

Pierce Elementary School PSR Estimate 9.22.21 RECON Page 2 PMC - Project Management Cost



John R. Pierce Elementary School

Design Options 22-Sep-21

Brookline, MA

PSR Report

MAIN CONSTRUCTION COST SUMMARY

Construction 

Start

Gross 

Floor Area

$/sf Estimated 

Construction Cost

OPTION 1 - RENOVATION + ADDITION

May-24 81,758 $390.00 $31,885,620

30,732 $249.69 $7,673,473

4,168 $450.00 $1,875,600

91,569 $366.05 $33,518,832

66,004 $55.10 $3,636,820

27,387 $137.60 $3,768,451

35,505 $15.00 $532,575

12,273 $10.00 $122,730

12,296 $10.00 $122,960

$2,345,260

$939,324

$2,640,000

SITEWORK $6,060,616

301,618 $315.37 $95,122,261

15.0% $14,268,339

11.0% $10,463,449

$2,853,668

301,618 $406.83 $122,707,717

32                        MTHS $190,000 $6,080,000

3.0% $3,681,232

INSURANCE 1.50% $1,840,616

BONDS 1.00% $1,227,077

PERMIT TBD

FEE 2.5% $3,388,416

GMP CONTINGENCY 3.0% $4,167,752

TOTAL OF ALL CONSTRUCTION 301,618 $474.42 $143,092,810

ADD $4,386,539

DEDUCT ($3,572,713)

MASS TIMBER ADD ALTERNATE ADD $2,781,120

HISTORIC BUILDING INFILL ADDITION

LOGISTICS

SUBTOTAL with CONTINGENCIES

GENERAL CONDITIONS 

GENERAL REQUIREMENTS

REMOVE HAZARDOUS MATERIALS - Allowance for Garage

PV PANELS (800 KW)

SUBTOTAL TRADE COSTS BUILDING and SITEWORK

DESIGN AND PRICING CONTINGENCY

ESCALATION (Includes to mid-point in rates)

BUILDING DEMOLITION

GARAGE DEMOLITION

STRUCTURE SLAB DEMOLITION

REMOVE HAZARDOUS MATERIALS - Allowance for Building

ADD ALTERNATES (Costs Include all markups)

HVAC OPTION 2 - GROUND SOURCE HEAT PUMP CHILLER 

W/DISPLACEMENT

HVAC OPTION 3 - VRF SYSTEM

RENOVATION TO EXISTING 1970 SCHOOL (Unit A + B)

1854/1904 HISTORIC RENOVATION

NEW ADDITION

RENOVATION TO EXISTING GARAGE

NEW PARKING GARAGE
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John R. Pierce Elementary School

Design Options 22-Sep-21

Brookline, MA

PSR Report

MAIN CONSTRUCTION COST SUMMARY

Construction 

Start

Gross 

Floor Area

$/sf Estimated 

Construction Cost

OPTION 2b - RENOVATION + ADDITION

May-24 41,869 $346.23 $14,496,297

30,732 $249.69 $7,673,408

138,153 $366.05 $50,570,883

48,893 $55.10 $2,693,988

32,378 $137.60 $4,455,298

$900,000

75,394 $15.00 $1,130,910

29,384 $10.00 $293,840

54,391 $10.00 $543,910

$2,345,260

$939,324

$2,640,000

SITEWORK $6,060,616

292,025 $324.44 $94,743,734

15.0% $14,211,560

11.0% $10,421,811

$2,842,312

292,025 $418.52 $122,219,417

32                        MTHS $190,000 $6,080,000

3.0% $3,666,583

INSURANCE 1.50% $1,833,291

BONDS 1.00% $1,222,194

PERMIT TBD

FEE 2.5% $3,375,537

GMP CONTINGENCY 3.0% $4,151,911

TOTAL OF ALL CONSTRUCTION 292,025 $488.14 $142,548,933

ADD $4,387,414

DEDUCT ($3,573,425)

MASS TIMBER ADD ALTERNATE ADD $3,251,621

HVAC OPTION 3 - VRF SYSTEM

HVAC OPTION 2 - GROUND SOURCE HEAT PUMP CHILLER 

W/DISPLACEMENT

ESCALATION (Includes to mid-point in rates)

NEW PEDESTRIAN CONNECTOR BRIDGE

RENOVATION TO EXISTING 1970 SCHOOL (Unit A)

NEW ADDITION

NEW PARKING GARAGE

BUILDING DEMOLITION

STRUCTURE SLAB DEMOLITION

PV PANELS (800 KW)

1854/1904 HISTORIC RENOVATION

GARAGE DEMOLITION

REMOVE HAZARDOUS MATERIALS - Allowance for Garage

RENOVATION TO EXISTING GARAGE

GENERAL REQUIREMENTS

DESIGN AND PRICING CONTINGENCY

ADD ALTERNATES (Costs Include all markups)

REMOVE HAZARDOUS MATERIALS - Allowance for Building

SUBTOTAL TRADE COSTS BUILDING and SITEWORK

LOGISTICS

SUBTOTAL with CONTINGENCIES

GENERAL CONDITIONS 
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John R. Pierce Elementary School

Design Options 22-Sep-21

Brookline, MA

PSR Report

MAIN CONSTRUCTION COST SUMMARY

Construction 

Start

Gross 

Floor Area

$/sf Estimated 

Construction Cost

OPTION 3b - NEW OVER NEW GARAGE

May-24 177,270 $370.22 $65,628,848

$1,500,000

25,911 $55.10 $1,427,696

46,912 $144.06 $6,758,166

117,263 $15.00 $1,758,945

52,366 $10.00 $523,660

82,220 $10.00 $822,200

$2,345,260

$939,324

$2,640,000

SITEWORK $6,704,392

250,093 $364.06 $91,048,491

15.0% $13,657,274

11.0% $10,015,334

$2,731,455

250,093 $469.64 $117,452,554

32                        MTHS $190,000 $6,080,000

3.0% $3,523,577

INSURANCE 1.50% $1,761,788

BONDS 1.00% $1,174,526

PERMIT TBD

FEE 2.5% $3,249,811

GMP CONTINGENCY 3.0% $3,997,268

TOTAL OF ALL CONSTRUCTION 250,093 $548.75 $137,239,524

ADD $4,395,287

DEDUCT ($3,579,838)

ADD $352,980

MASS TIMBER ADD ALTERNATE ADD $4,833,278

RENOVATE HISTORIC FOR ALTERNATE USE ADD $9,305,178

NEW PARKING GARAGE

NEW BUILDING

HVAC OPTION 3 - VRF SYSTEM

PV PANELS (800 KW)

ESCALATION (Includes to mid-point in rates)

LOGISTICS

SUBTOTAL with CONTINGENCIES

GENERAL CONDITIONS 

GENERAL REQUIREMENTS

INCREASE HEIGHT OF PARKING GARAGE BY 2FT 

HVAC OPTION 2 - GROUND SOURCE HEAT PUMP CHILLER 

W/DISPLACEMENT

ADD ALTERNATES (Costs Include all markups)

1854/1904 HISTORIC - Separate Systems From 1970's Building

REMOVE HAZARDOUS MATERIALS - Allowance for Building

SUBTOTAL TRADE COSTS BUILDING and SITEWORK

DESIGN AND PRICING CONTINGENCY

REMOVE HAZARDOUS MATERIALS - Allowance for Garage

GARAGE DEMOLITION

BUILDING DEMOLITION

STRUCTURE SLAB DEMOLITION

RENOVATION TO EXISTING GARAGE
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John R. Pierce Elementary School

Design Options 22-Sep-21

Brookline, MA

PSR Report

MAIN CONSTRUCTION COST SUMMARY

Construction 

Start

Gross 

Floor Area

$/sf Estimated 

Construction Cost

OPTION 3b-h - NEW OVER NEW GARAGE

May-24 30,532 $313.15 $9,561,241

4,168 $450.00 $1,875,600

170,618 $377.63 $64,430,734

24,646 $55.10 $1,357,995

47,228 $129.30 $6,106,579

117,263 $15.00 $1,758,945

53,631 $10.00 $536,310

82,220 $10.00 $822,200

$2,345,260

$939,324

$2,640,000

SITEWORK $6,631,082

277,192 $357.17 $99,005,270

15.0% $14,850,791

11.0% $10,890,580

$2,970,158

277,192 $460.75 $127,716,799

32                        MTHS $190,000 $6,080,000

3.0% $3,831,504

INSURANCE 1.50% $1,915,752

BONDS 1.00% $1,277,168

PERMIT TBD

FEE 2.5% $3,520,531

GMP CONTINGENCY 3.0% $4,330,253

TOTAL OF ALL CONSTRUCTION 277,192 $536.35 $148,672,007

ADD $4,378,957

DEDUCT ($3,566,538)

ADD $285,713

MASS TIMBER ADD ALTERNATE ADD $4,483,626

NEW BUILDING

RENOVATION TO EXISTING GARAGE

NEW PARKING GARAGE

1854/1904 HISTORIC - RENOVATIONS

HISTORIC BUILDING INFILL ADDITION

SUBTOTAL with CONTINGENCIES

BUILDING DEMOLITION

STRUCTURE SLAB DEMOLITION

HVAC OPTION 2 - GROUND SOURCE HEAT PUMP CHILLER 

W/DISPLACEMENT

HVAC OPTION 3 - VRF SYSTEM

INCREASE HEIGHT OF PARKING GARAGE BY 2FT 

GARAGE DEMOLITION

REMOVE HAZARDOUS MATERIALS - Allowance for Garage

LOGISTICS

PV PANELS (800 KW)

REMOVE HAZARDOUS MATERIALS - Allowance for Building

SUBTOTAL TRADE COSTS BUILDING and SITEWORK

DESIGN AND PRICING CONTINGENCY

ESCALATION (Includes to mid-point in rates)

GENERAL CONDITIONS 

GENERAL REQUIREMENTS

ADD ALTERNATES (Costs Include all markups)
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John R. Pierce Elementary School

Design Options 22-Sep-21

Brookline, MA

PSR Report

ITEMS NOT CONSIDERED IN THIS ESTIMATE 

Items not included in this estimate are:

Land acquisition, feasibility, and financing costs

All professional fees and insurance

Special foundations or ground improvements

Rock Removal

Site or existing conditions surveys investigations costs, including to determine 

subsoil conditions

All Furnishings, Fixtures and Equipment

Items identified in the design as Not In Contract (NIC)

Items identified in the design as by others

Owner supplied and/or installed items as indicated in the estimate

Utility company back charges, including work required off-site

Work to City streets and sidewalks, (except as noted in this estimate)

Construction contingency 

Contaminated soils removal

This PSR cost estimate was produced from outline drawings and other documentation prepared by MDS Architects and their design team 

received September 3, 2021.   Design and engineering changes occurring subsequent to the issue of these documents have not been 

incorporated in this estimate.

This estimate includes all direct construction costs, construction managers overhead and profit and design contingency. Cost escalation assumes 

start dates indicated.

Bidding conditions are expected to be public bidding under Chapter 149a of the Massachusetts General Laws to pre-qualified construction 

managers, and pre-qualified sub-contractors, open specifications for materials and manufactures.

The estimate is based on prevailing wage rates for construction in this market and represents a reasonable opinion of cost. It is not a prediction 

of the successful bid from a contractor as bids will vary due to fluctuating market conditions, errors and omissions, proprietary specifications, 

lack or surplus of bidders, perception of risk, etc. Consequently the estimate is expected to fall within the range of bids from a number of 

competitive contractors or subcontractors, however we do not warrant that bids or negotiated prices will not vary from the final construction cost 

estimate.

The costs presented in this report are ONLY for the comparison between the various options. These costs should 

not be represented as the final construction costs as the information they are based on is extremely preliminary 

and final construction costs may vary significantly from the PSR costs once the final design has been completed.
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John R. Pierce Elementary School 22-Sep-21

Design Options
Brookline, MA

PSR Report GFA 117,263

CONSTRUCTION COST SUMMARY
BUILDING SYSTEM SUB-TOTAL   TOTAL    $/SF    %  

OPTION R - CODE UPGRADES TO EXISTING 1970 SCHOOL 

A10 FOUNDATIONS

A1010 Standard Foundations $0

A1020 Special Foundations $0

A1030 Lowest Floor Construction $318,500 $318,500 $2.72 0.8%

B10 SUPERSTRUCTURE

B1010 Upper Floor Construction $1,447,630

B1020 Roof Construction $100,000 $1,547,630 $13.20 4.0%

B20 EXTERIOR CLOSURE

B2010 Exterior Walls $6,776,993

B2020 Windows/Curtainwall $891,934

B2030 Exterior Doors $166,591 $7,835,518 $66.82 20.1%

B30 ROOFING

B3010 Roof Coverings $1,860,314

B3020 Roof Openings $40,000 $1,900,314 $16.21 4.9%

C10 INTERIOR CONSTRUCTION

C1010 Partitions $1,096,315

C1020 Interior Doors $340,063

C1030 Specialties/Millwork $687,914 $2,124,292 $18.12 5.4%

C20 STAIRCASES

C2010 Stair Construction $157,500

C2020 Stair Finishes $152,040 $309,540 $2.64 0.8%

C30 INTERIOR FINISHES

C3010 Wall Finishes $1,055,367

C3020 Floor Finishes $1,876,208

C3030 Ceiling Finishes $1,407,156 $4,338,731 $37.00 11.1%

D10 CONVEYING SYSTEMS

D1010 Elevator $530,000 $530,000 $4.52 1.4%

D20 PLUMBING

D20 Plumbing $2,186,955 $2,186,955 $18.65 5.6%

D30 HVAC

D30 HVAC $8,325,673 $8,325,673 $71.00 21.3%

D40 FIRE PROTECTION

D40 Fire Protection $969,078 $969,078 $8.26 2.5%

D50 ELECTRICAL

D5010 Electrical Systems $5,404,941 $5,404,941 $46.09 13.8%
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John R. Pierce Elementary School 22-Sep-21

Design Options
Brookline, MA

PSR Report GFA 117,263

CONSTRUCTION COST SUMMARY
BUILDING SYSTEM SUB-TOTAL   TOTAL    $/SF    %  

OPTION R - CODE UPGRADES TO EXISTING 1970 SCHOOL 

E10 EQUIPMENT

E10 Equipment $346,000 $346,000 $2.95 0.9%

E20 FURNISHINGS

E2010 Fixed Furnishings $1,462,736

E2020 Movable Furnishings NIC $1,462,736 $12.47 3.7%

F10 SPECIAL CONSTRUCTION

F10 Special Construction $0 $0 $0.00 0.0%

F20 SELECTIVE BUILDING DEMOLITION

F2010 Building Elements Demolition $1,425,335

F2020 Hazardous Components Abatement See Summary $1,425,335 $12.16 3.7%

TOTAL DIRECT COST (Trade Costs) $39,025,243 $332.80 100.0%
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John R. Pierce Elementary School 22-Sep-21

Design Options

Brookline, MA

PSR Report GFA 117,263

UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION R - CODE UPGRADES TO EXISTING 1970 SCHOOL 

1 GROSS FLOOR AREA CALCULATION
2

3 1970's BUILDING 104,999             
4 1970's Loft + SEC 12,264                
5

6 TOTAL GROSS FLOOR AREA (GFA) 117,263 sf

7

8

9 A10 FOUNDATIONS
10

11 A1010 STANDARD FOUNDATIONS
12 33000 No work required per Engineer's report

13 SUBTOTAL -                      
14

15 A1020 SPECIAL FOUNDATIONS
16 No work required per Engineer's report
17 SUBTOTAL
18

19 A1030 LOWEST FLOOR CONSTRUCTION
20 33000 Modify existing ramps 3 loc 60,000.00 180,000            

21 33000 New elevator pit in 1970's building 1 loc 50,000.00 50,000              

22 33000 Cut and patch existing slab for new plumbing 59,000 sf 1.50 88,500              

23 SUBTOTAL 318,500             
24

25 TOTAL - FOUNDATIONS $318,500
26

27

28 B10 SUPERSTRUCTURE
29

30 B1010 FLOOR CONSTRUCTION
31 33000 Seismic upgrades 117,263 sf 10.00 1,172,630           

32 33000 Reinforce existing 2nd floor 15,000 sf 15.00 225,000            

33 33000 Form openings in structure for new elevator + lift 1 ls 50,000.00 50,000              

34 SUBTOTAL 1,447,630          
35

36 B1020 ROOF CONSTRUCTION
37 51200 Dunnage to roofs for new rooftop equipment 1 ls 100,000.00 100,000            
38 SUBTOTAL 100,000             
39

40 TOTAL - SUPERSTRUCTURE $1,547,630
41

42

43 B20 EXTERIOR CLOSURE
44

45 B2010 EXTERIOR WALLS - solid 
46

47 042000 MASONRY

48

49 42000 Existing brick veneer - remove and rebuild using existing 
bricks

68,634 sf 50.00 3,431,700          

50 42000 CMU backup wall 68,634 sf 32.00 2,196,288          

51

52 070001 WATERPROOFING, DAMPPROOFING AND CAULKING

53 Air barrier/flashing at glazing 2,647 lf 6.25 16,544                

54 Miscellaneous repair of flashings & sealants 68,634 sf 3.00 205,902             

55

56 072100 THERMAL INSULATION
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John R. Pierce Elementary School 22-Sep-21

Design Options

Brookline, MA

PSR Report GFA 117,263

UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION R - CODE UPGRADES TO EXISTING 1970 SCHOOL 

57 3" spray insulation at interior side of exterior wall 68,634 sf 4.50 308,853            

58

59 092900 GYPSUM BOARD ASSEMBLIES

60

61 2-1/2" metal stud at interior side of exterior wall 68,634 sf 5.00 343,170             

62 5/8" abuse resistant GWB at interior side of exterior wall 68,634 sf 4.00 274,536             

63 SUBTOTAL 6,776,993          
64

65 B2020 WINDOWS/CURTAINWALL
66 Exterior Wall Area - Glazed 7,940 sf

67

68 061000 ROUGH CARPENTRY

69 061000 Wood blocking at openings 2,647 lf 12.00 31,764                

70

71 070001 WATERPROOFING, DAMPPROOFING AND CAULKING

72 070001 Backer rod & double sealant 2,647 lf 10.00 26,470               

73

74 080001 METAL WINDOWS

75 080001 Replacement windows/storefront at 1970's building 7,940 sf 105.00 833,700             

76 SUBTOTAL 891,934              
77

78 B2030 EXTERIOR DOORS
79 84113 Glazed entrance doors including frame and hardware; double 

door
16 pr 8,500.00 136,000             

80 84113 Glazed entrance doors including frame and hardware; single 
door

1 ea 4,000.00 4,000                 

81 06100 HM doors, frames and hardware- single 10 ea 2,000.00 20,000              

82 Backer rod & double sealant 507 lf 10.00 5,070                 

83 Wood blocking at openings 507 lf 3.00 1,521                   

84 SUBTOTAL 166,591              
85

86 TOTAL - EXTERIOR CLOSURE $7,835,518
87

88

89 B30 ROOFING
90

91 B3010 ROOF COVERINGS
92 Roof demolition

93 021500 Remove existing roofing, complete 47,200 sf 2.00 94,400

94 Flat roofing

95 070002 TPO membrane roofing on dens deck on 5" polyiso on vapor 
barrier

47,200 sf 22.00 1,038,400

96 070002 Miscellaneous Roofing

97 070002 Repair existing slate roof 11,800 sf 45.00 531,000

98 074000 Roof screen, allowance 1 ls 100,000.00 100,000

99 070002 Miscellaneous flashings 47,200 sf 0.25 11,800

100 070002 Roof blocking at roof edge 2,623 lf 10.00 26,230

101 070002 AVB at roof edge 2,623 lf 8.00 20,984

102 070002 Gutters at sloped roof 600 lf 30.00 18,000

103 070002 Downspouts 150 lf 30.00 4,500

104 070002 Walk pads; allowance 1 ls 15,000.00 15,000

105 SUBTOTAL 1,860,314           
106

107 B3020 ROOF OPENINGS
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John R. Pierce Elementary School 22-Sep-21

Design Options

Brookline, MA

PSR Report GFA 117,263

UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION R - CODE UPGRADES TO EXISTING 1970 SCHOOL 

108 Replace glazing at pyramid skylights (sloped skylights 
included with exterior glazing)

4 loc 10,000.00 40,000              

109 SUBTOTAL 40,000               
110

111 TOTAL - ROOFING $1,900,314
112

113

114 C10 INTERIOR CONSTRUCTION
115

116 C1010 PARTITIONS 
117 09250 Minor modifications to existing walls 117,263 gsf 5.00 586,315             

118 Allowance to modify single toilet rooms to meet ADA 
requirements; includes finishes, walls, accessories etc.

21 rooms 20,000.00 420,000            

119 09250 Widen/modify door openings that are not 32" clear opening 30 loc 3,000.00 90,000              

120 SUBTOTAL 1,096,315           
121

122 C1020 INTERIOR DOORS
123 090007 Replace existing door hardware 117,263 gsf 2.50 293,158             

124 090007 Paint existing doors 117,263 gsf 0.40 46,905               

125 SUBTOTAL 340,063             
126

127 C1030 SPECIALTIES / MILLWORK
128

129 055000 MISCELLANEOUS METALS

130 050001 Miscellaneous metals throughout  building 117,263 sf 1.00 117,263              

131

132 064020 INTERIOR ARCHITECTURAL WOODWORK

133 064100 Miscellaneous Repairs/Replacement 117,263 gsf 0.25 29,316                

134

135 070001 WATERPROOFING, DAMPPROOFING AND CAULKING

136 070001 Miscellaneous sealants throughout building 117,263 sf 1.50 175,895              

137

138 102800 TOILET ACCESSORIES

139 Replace toilet accessories/partitions; generally 117,263 gsf 0.50 58,632               

140

141 104400 FIRE PROTECTION SPECIALTIES

142 104400 Fire extinguisher cabinets 39 ea 350.00 13,650                

143

144 105000 LOCKERS

145 Accessible lockers; replace all building lockers 117,263 gsf 1.50 175,895              

146

147 105626 SIGNAGE

148 New signage throughout 117,263 gsf 1.00 117,263              

149 SUBTOTAL 687,914              
150

151 TOTAL - INTERIOR CONSTRUCTION $2,124,292

152

153

154 C20 STAIRCASES
155

156 C2010 STAIR CONSTRUCTION

157 New handrails at stairs to meet code compliance 21 ea 7,500.00 157,500             

158 SUBTOTAL 157,500              

159

160 C2020 STAIR FINISHES
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John R. Pierce Elementary School 22-Sep-21

Design Options

Brookline, MA

PSR Report GFA 117,263

UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION R - CODE UPGRADES TO EXISTING 1970 SCHOOL 

161 90009 High performance coating to stairs including all railings etc. 21 flt 3,000.00 63,000              

162 90006 Rubber tile at stairs - landings; allowance 2,100 sf 16.00 33,600

163 90006 Rubber tile at stairs - treads & risers; allowance 2,520 lft 22.00 55,440

164 SUBTOTAL 152,040              

165

166 TOTAL - STAIRCASES $309,540
167

168

169 C30 INTERIOR FINISHES
170

171 C3010 WALL FINISHES
172 090005 Painting/wall finishes 117,263 gsf 9.00 1,055,367

173 SUBTOTAL 1,055,367           
174

175 C3020 FLOOR FINISHES
176 Level/patch existing floors 117,263 gsf 3.00 351,789              

177 Replace floor finishes throughout 117,263 gsf 13.00 1,524,419           

178 SUBTOTAL 1,876,208          
179

180 C3030 CEILING FINISHES
181 Replace existing ceilings 117,263 gsf 12.00 1,407,156           

182 SUBTOTAL 1,407,156           
183

184 TOTAL - INTERIOR FINISHES $4,338,731
185

186

187 D10 CONVEYING SYSTEMS
188

189 D1010 ELEVATOR
190 Allowance to upgrade existing elevator controls 1 ls 60,000.00 60,000              

191 Allowance to provide wheel chair lifts 2 loc 40,000.00 80,000              

192 New 6-Stop Elevator 1 ls 390,000.00 390,000            

193 SUBTOTAL 530,000             
194

195 TOTAL - CONVEYING SYSTEMS $530,000
196

197

198 D20 PLUMBING
199

200 D20 PLUMBING, GENERALLY
201 Plumbing; Gut Renovation 117,263 gsf 18.00 2,110,734

202 Cut & cap existing plumbing 117,263 gsf 0.65 76,221

203 SUBTOTAL 2,186,955          

204

205 TOTAL - PLUMBING $2,186,955
206

207

208 D30 HVAC
209

210 D30 HVAC, GENERALLY
211 Cut & cap existing HVAC systems 117,263 gsf 3.00 351,789

212 Complete new HVAC system; OPTION 1 117,263 gsf 68.00 7,973,884

213 SUBTOTAL 8,325,673          
214

215 TOTAL - HVAC $8,325,673
216
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John R. Pierce Elementary School 22-Sep-21

Design Options

Brookline, MA

PSR Report GFA 117,263

UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION R - CODE UPGRADES TO EXISTING 1970 SCHOOL 

217

218 D40 FIRE PROTECTION
219

220 D40 FIRE PROTECTION, GENERALLY
221 Premium for sprinkers at wood roof deck 59,000 sf 4.50 265,500

222 Fire protection new systems 117,263 gsf 6.00 703,578

223 SUBTOTAL 969,078             
224

225 TOTAL - FIRE PROTECTION $969,078
226

227

228 D50 ELECTRICAL
229

230 260000 D5010 SERVICE & DISTRIBUTION

231 260000 Normal Power

232 Normal power transformers, panelboards and feeders 117,263 sf 4.00 469,052             

233 Emergency power transformers, panelboards and feeders; 
350 KW generator

117,263 sf 2.25 263,842             

234 UPS system 1 ls 75,000.00 75,000               

235 Equipment wiring feed and connection

236 260000 Equipment wiring feed and connection 117,263 sf 3.00 351,789              

237 SUBTOTAL 1,159,683           

238

239 D5020 LIGHTING & POWER

240 LED lighting allowance 117,263 sf 6.00 703,578             

241 Exit lighting 117,263 sf 0.25 29,316                

242 Lighting controls

243 Automated lighting controls system 117,263 sf 1.00 117,263              

244 Branch devices

245 Branch devices 117,263 sf 0.50 58,632               

246 Lighting and branch circuitry 

247 Branch circuitry 117,263 sf 6.00 703,578             

248 SUBTOTAL 1,612,367           

249

250 D5030 COMMUNICATION & SECURITY SYSTEMS

251 Fire Alarm

252 New FA system with mass notification 117,263 sf 3.50 410,421              

253 Telephone/Data/CATV

254 Fit-Out Closets, devices and cabling 117,263 sf 3.50 410,421              

255 Rough-in 117,263 sf 1.00 117,263              

256 260000 Two-Way Communication System

257 260000 Two-way communication system at elevator lobbies 1 ls 10,000.00 10,000               

258 Clock/PA System  

259 Clock/PA System  117,263 sf 1.00 117,263              

260 Classroom speech reinforcement 117,263 sf 0.80 93,810
261 First Responder Bidirectional Amplifier System 

262 First Responder Bidirectional Amplifier System 117,263 sf 0.75 87,947               

263 Gymnasium

264 Sound system 1 ls 10,000.00 10,000

265 Scoreboard 1 ls 7,500.00 7,500

266 Gymnasium equipment feed and connections 1 ls 15,000.00 15,000

267 Auditorium / Drama
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John R. Pierce Elementary School 22-Sep-21

Design Options

Brookline, MA

PSR Report GFA 117,263

UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION R - CODE UPGRADES TO EXISTING 1970 SCHOOL 

268 Stage lighting and dimming system 1 ls 250,000.00 250,000

269 Sound system 1 ls 125,000.00 125,000

270 AV

271 AV equipment provided by others By Others

272 Rough-in only 117,263 sf 1.00 117,263
273 Security System  

274 Security System  117,263 sf 3.00 351,789              

275 SUBTOTAL 2,123,677           

276

277 16100 D5040 OTHER ELECTRICAL SYSTEMS

278 16100 Miscellaneous

279 Demolition work 117,263 sf 2.00 234,526             

280 Temporary power 117,263 gsf 1.00 117,263              

281 Fees & Permits 1 ls 157,425.48 157,425              

282 SUBTOTAL 509,214              

283 260000

284

285 TOTAL - ELECTRICAL $5,404,941

286

287

288 E10 EQUIPMENT
289

290 E10 EQUIPMENT, GENERALLY
291 Minor modifications to auditorium rigging/lighting 1 ls 15,000.00 15,000               

292 Replacement kitchen equipment 1,324 sf 250.00 331,000             

293 SUBTOTAL 346,000             
294

295 TOTAL - EQUIPMENT $346,000
296

297

298 E20 FURNISHINGS
299

300 E2010 FIXED FURNISHINGS
301 Replace all classroom casework 117,263 gsf 12.00 1,407,156           

302 12500 Window blinds 7,940 sf 7.00 55,580               

303 SUBTOTAL 1,462,736           
304

305 E2020 MOVABLE FURNISHINGS
306 All movable furnishings to be provided and installed by 

owner
307 SUBTOTAL NIC 
308

309 TOTAL - FURNISHINGS $1,462,736
310

311

312 F10 SPECIAL CONSTRUCTION
313

314 F10 SPECIAL CONSTRUCTION
315 SUBTOTAL -                      
316

317 TOTAL - SPECIAL CONSTRUCTION
318

319

320 F20 SELECTIVE BUILDING DEMOLITION
321

322 F2010 BUILDING ELEMENTS DEMOLITION
323 042000 Remove classroom platform 1 ls 10,000.00 10,000               
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John R. Pierce Elementary School 22-Sep-21

Design Options

Brookline, MA

PSR Report GFA 117,263

UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION R - CODE UPGRADES TO EXISTING 1970 SCHOOL 

324 Remove existing non-code compliant interior door hardware 117,263 gsf 0.10 11,726                 

325 Remove floor finishes 117,263 sf 2.00 234,526             

326 Remove ceiling finishes 117,263 sf 1.25 146,579              

327 Remove spiral staircase 1 loc 5,000.00 5,000                 

328 042000 Remove exterior windows and storefront 7,940 sf 10.00 79,400               

329 042000 Selective interior demolition including removal of cut & 
capped MEP equipment & fixtures

117,263 gsf 6.00 703,578             

330 Temporary enclosures/protection 117,263 sf 2.00 234,526             

331 SUBTOTAL 1,425,335           
332

333 F2020 HAZARDOUS COMPONENTS ABATEMENT
334 022820 See summary
335 SUBTOTAL
336

337 TOTAL - SELECTIVE BUILDING DEMOLITION $1,425,335
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John R. Pierce Elementary School 22-Sep-21

Design Options
Brookline, MA

PSR Report GFA 30,732

CONSTRUCTION COST SUMMARY
BUILDING SYSTEM SUB-TOTAL   TOTAL    $/SF    %  

OPTION R - CODE UPGRADES TO EXISTING HISTORIC BUILDING

A10 FOUNDATIONS

A1010 Standard Foundations $0

A1020 Special Foundations $0

A1030 Lowest Floor Construction $50,000 $50,000 $1.63 0.6%

B10 SUPERSTRUCTURE

B1010 Upper Floor Construction $337,320

B1020 Roof Construction $0 $337,320 $10.98 4.3%

B20 EXTERIOR CLOSURE

B2010 Exterior Walls $448,427

B2020 Windows/Curtainwall $0

B2030 Exterior Doors $0 $448,427 $14.59 5.8%

B30 ROOFING

B3010 Roof Coverings $238,951

B3020 Roof Openings $0 $238,951 $7.78 3.1%

C10 INTERIOR CONSTRUCTION

C1010 Partitions $153,660

C1020 Interior Doors $89,123

C1030 Specialties/Millwork $180,209 $422,992 $13.76 5.4%

C20 STAIRCASES

C2010 Stair Construction $22,500

C2020 Stair Finishes $21,720 $44,220 $1.44 0.6%

C30 INTERIOR FINISHES

C3010 Wall Finishes $276,588

C3020 Floor Finishes $491,712

C3030 Ceiling Finishes $368,784 $1,137,084 $37.00 14.6%

D10 CONVEYING SYSTEMS

D1010 Elevator $195,000 $195,000 $6.35 2.5%

D20 PLUMBING

D20 Plumbing $511,688 $511,688 $16.65 6.6%

D30 HVAC

D30 HVAC $2,128,191 $2,128,191 $69.25 27.4%

D40 FIRE PROTECTION

D40 Fire Protection $196,062 $196,062 $6.38 2.5%

D50 ELECTRICAL

D5010 Electrical Systems $1,299,395 $1,299,395 $42.28 16.7%
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John R. Pierce Elementary School 22-Sep-21

Design Options
Brookline, MA

PSR Report GFA 30,732

CONSTRUCTION COST SUMMARY
BUILDING SYSTEM SUB-TOTAL   TOTAL    $/SF    %  

OPTION R - CODE UPGRADES TO EXISTING HISTORIC BUILDING

E10 EQUIPMENT

E10 Equipment $0 $0 $0.00 0.0%

E20 FURNISHINGS

E2010 Fixed Furnishings $368,784

E2020 Movable Furnishings NIC $368,784 $12.00 4.7%

F10 SPECIAL CONSTRUCTION

F10 Special Construction $100,000 $100,000 $3.25 1.3%

F20 SELECTIVE BUILDING DEMOLITION

F2010 Building Elements Demolition $287,344

F2020 Hazardous Components Abatement See Summary $287,344 $9.35 3.7%

TOTAL DIRECT COST (Trade Costs) $7,765,458 $252.68 100.0%
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John R. Pierce Elementary School 22-Sep-21

Design Options

Brookline, MA

PSR Report GFA 30,732

UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION R - CODE UPGRADES TO EXISTING HISTORIC BUILDING

1 GROSS FLOOR AREA CALCULATION
2

3 Historic Building 30,532               
4 Elevator Addition 200                     
5

6 TOTAL GROSS FLOOR AREA (GFA) 30,732 sf

7

8

9 A10 FOUNDATIONS
10

11 A1010 STANDARD FOUNDATIONS
12 33000 No work required per Engineer's report

13 SUBTOTAL -                      
14

15 A1020 SPECIAL FOUNDATIONS
16 No work required per Engineer's report
17 SUBTOTAL
18

19 A1030 LOWEST FLOOR CONSTRUCTION
20 33000 New elevator pit in historic building 1 loc 50,000.00 50,000              

21 SUBTOTAL 50,000               
22

23 TOTAL - FOUNDATIONS $50,000
24

25

26 B10 SUPERSTRUCTURE
27

28 B1010 FLOOR CONSTRUCTION
29 33000 Seismic upgrades 30,732 sf 10.00 307,320             

30 33000 Form openings in structure for new elevator 1 ls 30,000.00 30,000              

31 SUBTOTAL 337,320              
32

33 B1020 ROOF CONSTRUCTION
34 SUBTOTAL -                      
35

36 TOTAL - SUPERSTRUCTURE $337,320
37

38

39 B20 EXTERIOR CLOSURE
40

41 B2010 EXTERIOR WALLS - solid 15,601
42

43 042000 MASONRY

44 Assumed existing brick veneer to remain

45 42000 Existing brick veneer - minor re-point, clean & seal at 
historic building

15,601 sf 10.00 156,010              

46 42000 Repair/repair wood trim/columns 700 sf 50.00 35,000               

47

48 070001 WATERPROOFING, DAMPPROOFING AND CAULKING

49 Miscellaneous repair of flashings & sealants 15,601 sf 3.00 46,803               

50

51 072100 THERMAL INSULATION

52 3" spray insulation at interior side of exterior wall; historic 15,601 sf 4.50 70,205               

53

54 092900 GYPSUM BOARD ASSEMBLIES

55 Historic Building

56 2-1/2" metal stud at interior side of exterior wall 15,601 sf 5.00 78,005               
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John R. Pierce Elementary School 22-Sep-21

Design Options

Brookline, MA

PSR Report GFA 30,732

UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION R - CODE UPGRADES TO EXISTING HISTORIC BUILDING

57 5/8" abuse resistant GWB at interior side of exterior wall 15,601 sf 4.00 62,404               

58 SUBTOTAL 448,427             
59

60 B2020 WINDOWS/CURTAINWALL
61 Exterior Wall Area - Glazed

62

63 080001 METAL WINDOWS

64 080001 Replacement of windows in historic building 3,120 sf 150.00 Not Required

65 SUBTOTAL -                      
66

67 B2030 EXTERIOR DOORS
68 SUBTOTAL -                      
69

70 TOTAL - EXTERIOR CLOSURE $448,427
71

72

73 B30 ROOFING
74

75 B3010 ROOF COVERINGS
76 070002 Pitched roof

77 070002 Repair existing slate roof 12,322 sf 15.00 184,830

78 070002 Miscellaneous Roofing

79 070002 Roof edge fascia at historic building; paint/repair 638 lf 80.00 51,040

80 070002 Miscellaneous flashings 12,322 sf 0.25 3,081

81 SUBTOTAL 238,951              
82

83 B3020 ROOF OPENINGS
84 SUBTOTAL -                      
85

86 TOTAL - ROOFING $238,951
87

88

89 C10 INTERIOR CONSTRUCTION
90

91 C1010 PARTITIONS 
92 09250 Minor modifications to existing walls 30,732 gsf 5.00 153,660             

93 SUBTOTAL 153,660              
94

95 C1020 INTERIOR DOORS
96 090007 Replace existing door hardware 30,732 gsf 2.50 76,830               

97 090007 Paint existing doors 30,732 gsf 0.40 12,293                

98 SUBTOTAL 89,123                
99

100 C1030 SPECIALTIES / MILLWORK
101

102 055000 MISCELLANEOUS METALS

103 050001 Miscellaneous metals throughout  building 30,732 sf 1.00 30,732               

104

105 064020 INTERIOR ARCHITECTURAL WOODWORK

106 064100 Miscellaneous Repairs/Replacement 30,732 gsf 0.25 7,683                  

107

108 070001 WATERPROOFING, DAMPPROOFING AND CAULKING

109 070001 Miscellaneous sealants throughout building 30,732 sf 1.50 46,098               

110

111 102800 TOILET ACCESSORIES

112 Replace toilet accessories/partitions; generally 30,732 gsf 0.50 15,366                
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John R. Pierce Elementary School 22-Sep-21

Design Options

Brookline, MA

PSR Report GFA 30,732

UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION R - CODE UPGRADES TO EXISTING HISTORIC BUILDING

113

114 104400 FIRE PROTECTION SPECIALTIES

115 104400 Fire extinguisher cabinets 10 ea 350.00 3,500                 

116

117 105000 LOCKERS

118 Accessible lockers; replace all building lockers 30,732 gsf 1.50 46,098               

119

120 105626 SIGNAGE

121 New signage throughout 30,732 gsf 1.00 30,732               

122 SUBTOTAL 180,209             
123

124 TOTAL - INTERIOR CONSTRUCTION $422,992

125

126

127 C20 STAIRCASES
128

129 C2010 STAIR CONSTRUCTION

130 New handrails at stairs to meet code compliance 3 ea 7,500.00 22,500               

131 SUBTOTAL 22,500               

132

133 C2020 STAIR FINISHES

134 90009 High performance coating to stairs including all railings etc. 3 flt 3,000.00 9,000                 

135 90006 Rubber tile at stairs - landings; allowance 300 sf 16.00 4,800

136 90006 Rubber tile at stairs - treads & risers; allowance 360 lft 22.00 7,920

137 SUBTOTAL 21,720                

138

139 TOTAL - STAIRCASES $44,220
140

141

142 C30 INTERIOR FINISHES
143

144 C3010 WALL FINISHES
145 090005 Painting/wall finishes 30,732 gsf 9.00 276,588

146 SUBTOTAL 276,588             
147

148 C3020 FLOOR FINISHES
149 Level/patch existing floors 30,732 gsf 3.00 92,196                

150 Replace floor finishes throughout 30,732 gsf 13.00 399,516             

151 SUBTOTAL 491,712               
152

153 C3030 CEILING FINISHES
154 Replace existing ceilings 30,732 gsf 12.00 368,784             

155 SUBTOTAL 368,784             
156

157 TOTAL - INTERIOR FINISHES $1,137,084
158

159

160 D10 CONVEYING SYSTEMS
161

162 D1010 ELEVATOR
163 New three stop elevator in Historic Building 1 ls 195,000.00 195,000             

164 SUBTOTAL 195,000             
165

166 TOTAL - CONVEYING SYSTEMS $195,000
167

168
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John R. Pierce Elementary School 22-Sep-21

Design Options

Brookline, MA

PSR Report GFA 30,732

UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION R - CODE UPGRADES TO EXISTING HISTORIC BUILDING

169 D20 PLUMBING
170

171 D20 PLUMBING, GENERALLY
172 Plumbing; Gut Renovation 30,732 gsf 16.00 491,712

173 Cut & cap existing plumbing 30,732 gsf 0.65 19,976

174 SUBTOTAL 511,688              

175

176 TOTAL - PLUMBING $511,688
177

178

179 D30 HVAC
180

181 D30 HVAC, GENERALLY
182 Cut & cap existing HVAC systems 30,732 gsf 1.25 38,415

183 Complete new HVAC system; OPTION 1 30,732 gsf 68.00 2,089,776

184 SUBTOTAL 2,128,191           
185

186 TOTAL - HVAC $2,128,191
187

188

189 D40 FIRE PROTECTION
190

191 D40 FIRE PROTECTION, GENERALLY
192 Premium for sprinkers at wood roof deck 59,000 sf 1.50 88,500

193 Fire protection modify existing systems 30,732 gsf 3.50 107,562

194 SUBTOTAL 196,062              
195

196 TOTAL - FIRE PROTECTION $196,062
197

198

199 D50 ELECTRICAL
200

201 260000 D5010 SERVICE & DISTRIBUTION

202 260000 Normal Power

203 Normal power transformers, panelboards and feeders; new 
interior transformer backfeeding existing building

30,732 sf 6.00 184,392             

204 Emergency power transformers, panelboards and feeders; 
350 KW generator

30,732 sf 2.25 69,147                

205 Equipment wiring feed and connection

206 260000 Equipment wiring feed and connection 30,732 sf 2.00 61,464                

207 SUBTOTAL 315,003              

208

209 D5020 LIGHTING & POWER

210 LED lighting allowance 30,732 sf 6.00 184,392             

211 Exit lighting 30,732 sf 0.25 7,683                  

212 Lighting controls

213 Automated lighting controls system 30,732 sf 1.00 30,732               

214 Branch devices

215 Branch devices 30,732 sf 0.50 15,366                

216 Lighting and branch circuitry 

217 Branch circuitry 30,732 sf 6.00 184,392             

218 SUBTOTAL 422,565              
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John R. Pierce Elementary School 22-Sep-21

Design Options

Brookline, MA

PSR Report GFA 30,732

UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION R - CODE UPGRADES TO EXISTING HISTORIC BUILDING

219

220 D5030 COMMUNICATION & SECURITY SYSTEMS

221 Fire Alarm

222 New FA system with mass notification 30,732 sf 3.50 107,562              

223 Telephone/Data/CATV

224 Fit-Out Closets, devices and cabling 30,732 sf 3.50 107,562              

225 Rough-in 30,732 sf 1.00 30,732               

226 Clock/PA System  

227 Clock/PA System  30,732 sf 1.00 30,732               

228 Classroom speech reinforcement 30,732 sf 0.80 24,586
229 First Responder Bidirectional Amplifier System 

230 First Responder Bidirectional Amplifier System 30,732 sf 0.75 23,049               

231 AV

232 AV equipment provided by others By Others

233 Rough-in only 30,732 sf 1.00 30,732
234 Security System  

235 Security System  30,732 sf 3.00 92,196                

236 SUBTOTAL 447,151               

237

238 16100 D5040 OTHER ELECTRICAL SYSTEMS

239 16100 Miscellaneous

240 Demolition work 30,732 sf 1.50 46,098               

241 Temporary power 30,732 gsf 1.00 30,732               

242 Fees & Permits 1 ls 37,846.47 37,846               

243 SUBTOTAL 114,676               

244 260000

245

246 TOTAL - ELECTRICAL $1,299,395

247

248

249 E10 EQUIPMENT
250

251 E10 EQUIPMENT, GENERALLY
252 SUBTOTAL -                      
253

254 TOTAL - EQUIPMENT
255

256

257 E20 FURNISHINGS
258

259 E2010 FIXED FURNISHINGS
260 Replace all classroom casework 30,732 gsf 12.00 368,784             

261 SUBTOTAL 368,784             
262

263 E2020 MOVABLE FURNISHINGS
264 All movable furnishings to be provided and installed by 

owner
265 SUBTOTAL NIC 
266

267 TOTAL - FURNISHINGS $368,784
268

269

270 F10 SPECIAL CONSTRUCTION
271

272 F10 SPECIAL CONSTRUCTION
273 Allowance for elevator addition 200 gsf 500.00 100,000            

274 SUBTOTAL 100,000             
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John R. Pierce Elementary School 22-Sep-21

Design Options

Brookline, MA

PSR Report GFA 30,732

UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION R - CODE UPGRADES TO EXISTING HISTORIC BUILDING

275

276 TOTAL - SPECIAL CONSTRUCTION $100,000
277

278

279 F20 SELECTIVE BUILDING DEMOLITION
280

281 F2010 BUILDING ELEMENTS DEMOLITION
282 Remove existing non-code compliant interior door hardware 30,732 gsf 0.10 3,073                  

283 Remove floor finishes 30,732 sf 2.00 61,464                

284 Remove ceiling finishes 30,732 sf 1.25 38,415                

285 042000 Selective interior demolition including removal of cut & 
capped MEP equipment & fixtures

30,732 gsf 4.00 122,928             

286 Temporary enclosures/protection 30,732 sf 2.00 61,464                

287 SUBTOTAL 287,344             
288

289 F2020 HAZARDOUS COMPONENTS ABATEMENT
290 022820 See summary
291 SUBTOTAL
292

293 TOTAL - SELECTIVE BUILDING DEMOLITION $287,344
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John R. Pierce Elementary School 22-Sep-21

Design Options

Brookline, MA

PSR Report GFA 78,277

UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION R - CODE UPGRADES TO EXISTING  PARKING GARAGE

1 GROSS FLOOR AREA CALCULATION
2

3 Parking Garage 78,277                
4

5 TOTAL GROSS FLOOR AREA (GFA) 78,277 sf

6

7

8 A10 FOUNDATIONS
9

10 A1010 STANDARD FOUNDATIONS
11 33000 Repair cracks in concrete walls 1 ls 25,000.00 25,000               

12 SUBTOTAL 25,000               
13

14 A1020 SPECIAL FOUNDATIONS
15 No work required per Engineer's report
16 SUBTOTAL
17

18 A1030 LOWEST FLOOR CONSTRUCTION
19 33000 Seal concrete 78,277 sf 2.00 156,554              

20 SUBTOTAL 156,554              
21

22 TOTAL - FOUNDATIONS $181,554
23

24

25 B10 SUPERSTRUCTURE
26

27 B1010 FLOOR CONSTRUCTION
28 33000 Repair spalled column 1 loc 15,000.00 15,000               

29 SUBTOTAL 15,000                
30

31 B1020 ROOF CONSTRUCTION
32 51200 General spalling repairs 1 ls 100,000.00 100,000            
33 SUBTOTAL 100,000             
34

35 TOTAL - SUPERSTRUCTURE $115,000
36

37

38 B20 EXTERIOR CLOSURE
39

40 B2010 EXTERIOR WALLS - solid 
41

42 SUBTOTAL -                      
43

44 B2020 WINDOWS/CURTAINWALL
45 SUBTOTAL -                      
46

47 B2030 EXTERIOR DOORS
48 84113 New garage entrance OHD 2 loc 15,000.00 30,000              

49 SUBTOTAL 30,000               
50

51 TOTAL - EXTERIOR CLOSURE $30,000
52

53

54 B30 ROOFING
55

56 B3010 ROOF COVERINGS
57 SUBTOTAL -                      
58
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John R. Pierce Elementary School 22-Sep-21

Design Options

Brookline, MA

PSR Report GFA 78,277

UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION R - CODE UPGRADES TO EXISTING  PARKING GARAGE

59 B3020 ROOF OPENINGS
60 No work assumed in this section
61 SUBTOTAL -                      
62

63 TOTAL - ROOFING
64

65

66 C10 INTERIOR CONSTRUCTION
67

68 C1010 PARTITIONS 
69 SUBTOTAL -                      
70

71 C1020 INTERIOR DOORS
72 SUBTOTAL -                      
73

74 C1030 SPECIALTIES / MILLWORK
75

76 105626 SIGNAGE

77 New signage throughout 78,277 gsf 1.00 78,277                

78 SUBTOTAL 78,277                
79

80 TOTAL - INTERIOR CONSTRUCTION $78,277

81

82

83 C20 STAIRCASES
84

85 C2010 STAIR CONSTRUCTION

86 New handrails at stairs to meet code compliance 2 ea 7,500.00 15,000               

87 SUBTOTAL 15,000                

88

89 C2020 STAIR FINISHES

90 SUBTOTAL -                      

91

92 TOTAL - STAIRCASES $15,000
93

94

95 C30 INTERIOR FINISHES
96

97 C3010 WALL FINISHES
98 090005 Painting/wall finishes 78,277 gsf 2.00 156,554

99 SUBTOTAL 156,554              
100

101 C3020 FLOOR FINISHES
102 SUBTOTAL -                      
103

104 C3030 CEILING FINISHES
105 SUBTOTAL -                      
106

107 TOTAL - INTERIOR FINISHES $156,554
108

109

110 D10 CONVEYING SYSTEMS
111

112 D1010 ELEVATOR
113 SUBTOTAL -                      
114

115 TOTAL - CONVEYING SYSTEMS
116
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John R. Pierce Elementary School 22-Sep-21

Design Options

Brookline, MA

PSR Report GFA 78,277

UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION R - CODE UPGRADES TO EXISTING  PARKING GARAGE

117

118 D20 PLUMBING
119

120 D20 PLUMBING, GENERALLY
121 Plumbing; new oil/gas traps; floor drains 78,277 gsf 1.50 117,416

122 SUBTOTAL 117,416               

123

124 TOTAL - PLUMBING $117,416
125

126

127 D30 HVAC
128

129 D30 HVAC, GENERALLY
130 New ventilation system 78,277 gsf 10.00 782,770

131 SUBTOTAL 782,770              
132

133 TOTAL - HVAC $782,770
134

135

136 D40 FIRE PROTECTION
137

138 D40 FIRE PROTECTION, GENERALLY
139 Fire protection modify existing systems 78,277 gsf 3.50 273,970

140 SUBTOTAL 273,970              
141

142 TOTAL - FIRE PROTECTION $273,970
143

144

145 D50 ELECTRICAL
146

147 260000 D5010 SERVICE & DISTRIBUTION

148 SUBTOTAL -                      

149

150 D5020 LIGHTING & POWER

151 LED lighting allowance 78,277 sf 3.00 234,831             

152 Exit lighting 78,277 sf 0.25 19,569                

153 Lighting controls

154 Automated lighting controls system 78,277 sf 0.25 19,569                

155 SUBTOTAL 273,969              

156

157 D5030 COMMUNICATION & SECURITY SYSTEMS

158 Fire Alarm

159 New FA system with mass notification 78,277 sf 3.00 234,831             

160 SUBTOTAL 234,831              

161

162 16100 D5040 OTHER ELECTRICAL SYSTEMS

163 16100 Miscellaneous

164 Demolition work 1 ls 25,000.00 25,000               

165 SUBTOTAL 25,000               

166 260000

167

168 TOTAL - ELECTRICAL $533,800

169

170
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John R. Pierce Elementary School 22-Sep-21

Design Options

Brookline, MA

PSR Report GFA 78,277

UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION R - CODE UPGRADES TO EXISTING  PARKING GARAGE

171 E10 EQUIPMENT
172

173 E10 EQUIPMENT, GENERALLY
174 SUBTOTAL -                      
175

176 TOTAL - EQUIPMENT
177

178

179 E20 FURNISHINGS
180

181 E2010 FIXED FURNISHINGS
182 SUBTOTAL -                      
183

184 E2020 MOVABLE FURNISHINGS
185 All movable furnishings to be provided and installed by 

owner
186 SUBTOTAL NIC 
187

188 TOTAL - FURNISHINGS
189

190

191 F10 SPECIAL CONSTRUCTION
192

193 F10 SPECIAL CONSTRUCTION
194 SUBTOTAL -                      
195

196 TOTAL - SPECIAL CONSTRUCTION
197

198

199 F20 SELECTIVE BUILDING DEMOLITION
200

201 F2010 BUILDING ELEMENTS DEMOLITION
202 042000 Selective interior demolition including removal of cut & 

capped MEP equipment & fixtures
78,277 gsf 2.00 156,554              

203 Temporary enclosures/protection 78,277 sf 1.00 78,277                

204 SUBTOTAL 234,831              
205

206 F2020 HAZARDOUS COMPONENTS ABATEMENT
207 022820 See summary
208 SUBTOTAL
209

210 TOTAL - SELECTIVE BUILDING DEMOLITION $234,831

PARKING GARAGE COSTS $2,519,172
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John R. Pierce Elementary School 22-Sep-21

Design Options
Brookline, MA

PSR Report GFA 41,869

CONSTRUCTION COST SUMMARY
BUILDING SYSTEM SUB-TOTAL   TOTAL    $/SF    %  

OPTION 2b - RENOVATIONS TO EXISTING 1970 SCHOOL  (Unit A)

A10 FOUNDATIONS

A1010 Standard Foundations $0

A1020 Special Foundations $0

A1030 Lowest Floor Construction $311,267 $311,267 $7.43 2.1%

B10 SUPERSTRUCTURE

B1010 Upper Floor Construction $693,690

B1020 Roof Construction $100,000 $793,690 $18.96 5.5%

B20 EXTERIOR CLOSURE

B2010 Exterior Walls $1,385,986

B2020 Windows/Curtainwall $712,093

B2030 Exterior Doors $48,145 $2,146,224 $51.26 14.8%

B30 ROOFING

B3010 Roof Coverings $644,070

B3020 Roof Openings $40,000 $684,070 $16.34 4.7%

C10 INTERIOR CONSTRUCTION

C1010 Partitions $1,298,594

C1020 Interior Doors $267,962

C1030 Specialties/Millwork $245,648 $1,812,204 $43.28 12.5%

C20 STAIRCASES

C2010 Stair Construction $97,500

C2020 Stair Finishes $94,120 $191,620 $4.58 1.3%

C30 INTERIOR FINISHES

C3010 Wall Finishes $376,821

C3020 Floor Finishes $669,904

C3030 Ceiling Finishes $502,428 $1,549,153 $37.00 10.7%

D10 CONVEYING SYSTEMS

D1010 Elevator $140,000 $140,000 $3.34 1.0%

D20 PLUMBING

D20 Plumbing $697,119 $697,119 $16.65 4.8%

D30 HVAC

D30 HVAC $2,899,428 $2,899,428 $69.25 20.0%

D40 FIRE PROTECTION

D40 Fire Protection $235,042 $235,042 $5.61 1.6%

D50 ELECTRICAL

D5010 Electrical Systems $1,886,100 $1,886,100 $45.05 13.0%
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John R. Pierce Elementary School 22-Sep-21

Design Options
Brookline, MA

PSR Report GFA 41,869

CONSTRUCTION COST SUMMARY
BUILDING SYSTEM SUB-TOTAL   TOTAL    $/SF    %  

OPTION 2b - RENOVATIONS TO EXISTING 1970 SCHOOL  (Unit A)

E10 EQUIPMENT

E10 Equipment $0 $0 $0.00 0.0%

E20 FURNISHINGS

E2010 Fixed Furnishings $540,095

E2020 Movable Furnishings NIC $540,095 $12.90 3.7%

F10 SPECIAL CONSTRUCTION

F10 Special Construction $100,000 $100,000 $2.39 0.7%

F20 SELECTIVE BUILDING DEMOLITION

F2010 Building Elements Demolition $510,285

F2020 Hazardous Components Abatement See Summary $510,285 $12.19 3.5%

TOTAL DIRECT COST (Trade Costs) $14,496,297 $346.23 100.0%
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John R. Pierce Elementary School 22-Sep-21

Design Options

Brookline, MA

PSR Report GFA 41,869

UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION 2b - RENOVATIONS TO EXISTING 1970 SCHOOL  (Unit A)

1 GROSS FLOOR AREA CALCULATION
2

3 1970's BUILDING A 34,735                
4 1970's Loft + SEC 7,134                  
5

6 TOTAL GROSS FLOOR AREA (GFA) 41,869 sf

7

8

9 A10 FOUNDATIONS
10

11 A1010 STANDARD FOUNDATIONS
12 33000 No work required per Engineer's report

13 SUBTOTAL -                      
14

15 A1020 SPECIAL FOUNDATIONS
16 No work required per Engineer's report
17 SUBTOTAL
18

19 A1030 LOWEST FLOOR CONSTRUCTION
20 33000 Modify entrance for ADA 1 loc 75,000.00 75,000               

21 33000 Modify existing ramps 3 loc 60,000.00 180,000            

22 33000 Cut and patch existing slab for new plumbing 37,511 sf 1.50 56,267                

23 SUBTOTAL 311,267               
24

25 TOTAL - FOUNDATIONS $311,267
26

27

28 B10 SUPERSTRUCTURE
29

30 B1010 FLOOR CONSTRUCTION
31 33000 Seismic upgrades 41,869 gsf 10.00 418,690             

32 33000 Reinforce existing 2nd floor 15,000 sf 15.00 225,000            

33 33000 Form openings in structure for new elevator + lifts 1 ls 50,000.00 50,000              

34 SUBTOTAL 693,690             
35

36 B1020 ROOF CONSTRUCTION
37 51200 Dunnage to roofs for new rooftop equipment 1 ls 100,000.00 100,000            
38 SUBTOTAL 100,000             
39

40 TOTAL - SUPERSTRUCTURE $793,690
41

42

43 B20 EXTERIOR CLOSURE
44

45 B2010 EXTERIOR WALLS - solid 12,555
46

47 042000 MASONRY

48 Assumed existing brick veneer to remain

49 42000 Existing brick veneer - remove and rebuild using existing 
bricks

12,555 sf 50.00 627,750             

50 42000 CMU backup wall 12,555 sf 32.00 401,760             

51

52 070001 WATERPROOFING, DAMPPROOFING AND CAULKING

53 Air barrier 12,555 sf 8.00 100,440             

54 Air barrier/flashing at glazing 1,794 lf 6.25 11,213                 

55 Miscellaneous repair of flashings & sealants 12,555 sf 3.00 37,665                

56

Pierce Elementary School PSR Estimate 9.22.21 RECON Page 31 PMC - Project Management Cost



John R. Pierce Elementary School 22-Sep-21

Design Options

Brookline, MA

PSR Report GFA 41,869

UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION 2b - RENOVATIONS TO EXISTING 1970 SCHOOL  (Unit A)

57 072100 THERMAL INSULATION

58 Mineral wool board; 4.5" rigid 12,555 sf 5.50 69,053               

59

60 092900 GYPSUM BOARD ASSEMBLIES

61 Studs, Batt insulation and GWB 12,555 sf 11.00 138,105              

62 SUBTOTAL 1,385,986          
63

64 B2020 WINDOWS/CURTAINWALL
65 Exterior Wall Area - Glazed 5,381 sf

66

67 061000 ROUGH CARPENTRY

68 061000 Wood blocking at openings 1,794 lf 12.00 21,528                

69

70 070001 WATERPROOFING, DAMPPROOFING AND CAULKING

71 070001 Backer rod & double sealant 1,794 lf 10.00 17,940                

72

73 080001 METAL WINDOWS

74 080001 Replacement windows/storefront at 1970's building; triple 
glazed

5,381 sf 125.00 672,625             

75 SUBTOTAL 712,093              
76

77 B2030 EXTERIOR DOORS
78 84113 Glazed entrance doors including frame and hardware; double 

door
4 pr 8,500.00 34,000              

79 84113 Glazed entrance doors including frame and hardware; single 
door

1 ea 4,000.00 4,000                 

80 06100 HM doors, frames and hardware- single 4 ea 2,000.00 8,000                 

81 Backer rod & double sealant 165 lf 10.00 1,650                  

82 Wood blocking at openings 165 lf 3.00 495                     

83 SUBTOTAL 48,145                
84

85 TOTAL - EXTERIOR CLOSURE $2,146,224
86

87

88 B30 ROOFING
89

90 B3010 ROOF COVERINGS
91 Roof demolition

92 021500 Remove existing roofing, complete 13,940 sf 2.00 27,880

93 Flat roofing

94 070002 TPO membrane roofing on dens deck on 5" polyiso on vapor 
barrier

13,940 sf 22.00 306,680

95 070002 Miscellaneous Roofing

96 070002 Repair existing slate roof 3,485 sf 45.00 156,825

96 074000 Roof screen, allowance 1 ls 100,000.00 100,000

97 070002 Miscellaneous flashings 13,940 sf 0.25 3,485

98 070002 Roof blocking at roof edge 650 lf 10.00 6,500

99 070002 AVB at roof edge 650 lf 8.00 5,200

100 070002 Gutters at sloped roof 600 lf 30.00 18,000

101 070002 Downspouts 150 lf 30.00 4,500

102 070002 Walk pads; allowance 1 ls 15,000.00 15,000

103 SUBTOTAL 644,070             
104

105 B3020 ROOF OPENINGS
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John R. Pierce Elementary School 22-Sep-21

Design Options

Brookline, MA

PSR Report GFA 41,869

UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION 2b - RENOVATIONS TO EXISTING 1970 SCHOOL  (Unit A)

106 Replace glazing at pyramid skylights (sloped skylights 
included with exterior glazing)

4 loc 10,000.00 40,000              

107 SUBTOTAL 40,000               
108

109 TOTAL - ROOFING $684,070
110

111

112 C10 INTERIOR CONSTRUCTION
113

114 C1010 PARTITIONS 
115 09250 Modifications to existing partitions for new layouts 41,869 gsf 26.00 1,088,594         

116 Allowance to modify single toilet rooms to meet ADA 
requirements; includes finishes, walls, accessories etc.

6 rooms 20,000.00 120,000            

117 09250 Widen/modify door openings that are not 32" clear opening 30 loc 3,000.00 90,000              

118 SUBTOTAL 1,298,594          
119

120 C1020 INTERIOR DOORS
121 090007 Replace existing doors, frames +  hardware 41,869 gsf 6.00 251,214              

122 090007 Paint existing doors 41,869 gsf 0.40 16,748                

123 SUBTOTAL 267,962              
124

125 C1030 SPECIALTIES / MILLWORK
126

127 055000 MISCELLANEOUS METALS

128 050001 Miscellaneous metals throughout  building 41,869 sf 1.00 41,869               

129

130 064020 INTERIOR ARCHITECTURAL WOODWORK

131 064100 Miscellaneous Repairs/Replacement 41,869 gsf 0.25 10,467                

132

133 070001 WATERPROOFING, DAMPPROOFING AND CAULKING

134 070001 Miscellaneous sealants throughout building 41,869 sf 1.50 62,804               

135

136 102800 TOILET ACCESSORIES

137 Replace toilet accessories/partitions; generally 41,869 gsf 0.50 20,935               

138

139 104400 FIRE PROTECTION SPECIALTIES

140 104400 Fire extinguisher cabinets 14 ea 350.00 4,900                 

141

142 105000 LOCKERS

143 Accessible lockers; replace all building lockers 41,869 gsf 1.50 62,804               

144

145 105626 SIGNAGE

146 New signage throughout 41,869 gsf 1.00 41,869               

147 SUBTOTAL 245,648             
148

149 TOTAL - INTERIOR CONSTRUCTION $1,812,204

150

151

152 C20 STAIRCASES
153

154 C2010 STAIR CONSTRUCTION

155 New handrails at stairs to meet code compliance 13 ea 7,500.00 97,500               

156 SUBTOTAL 97,500                

157

158 C2020 STAIR FINISHES
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John R. Pierce Elementary School 22-Sep-21

Design Options

Brookline, MA

PSR Report GFA 41,869

UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION 2b - RENOVATIONS TO EXISTING 1970 SCHOOL  (Unit A)

159 90009 High performance coating to stairs including all railings etc. 13 flt 3,000.00 39,000              

160 90006 Rubber tile at stairs - landings; allowance 1,300 sf 16.00 20,800

161 90006 Rubber tile at stairs - treads & risers; allowance 1,560 lft 22.00 34,320

162 SUBTOTAL 94,120                

163

164 TOTAL - STAIRCASES $191,620
165

166

167 C30 INTERIOR FINISHES
168

169 C3010 WALL FINISHES
170 090005 Painting/wall finishes 41,869 gsf 9.00 376,821

171 SUBTOTAL 376,821              
172

173 C3020 FLOOR FINISHES
174 Level/patch existing floors 41,869 gsf 3.00 125,607              

175 Replace floor finishes throughout 41,869 gsf 13.00 544,297             

176 SUBTOTAL 669,904             
177

178 C3030 CEILING FINISHES
179 Replace existing ceilings 41,869 gsf 12.00 502,428             

180 SUBTOTAL 502,428             
181

182 TOTAL - INTERIOR FINISHES $1,549,153
183

184

185 D10 CONVEYING SYSTEMS
186

187 D1010 ELEVATOR
188 Allowance to upgrade existing elevator controls 1 ls 60,000.00 60,000              

189 Allowance to provide wheel chair lifts 2 loc 40,000.00 80,000              

190 SUBTOTAL 140,000             
191

192 TOTAL - CONVEYING SYSTEMS $140,000
193

194

195 D20 PLUMBING
196

197 D20 PLUMBING, GENERALLY
198 Plumbing; Gut Renovation 41,869 gsf 16.00 669,904

199 Cut & cap existing plumbing 41,869 gsf 0.65 27,215

200 SUBTOTAL 697,119               

201

202 TOTAL - PLUMBING $697,119
203

204

205 D30 HVAC
206

207 D30 HVAC, GENERALLY
208 Cut & cap existing HVAC systems 41,869 gsf 1.25 52,336

209 New HVAC system 41,869 gsf 68.00 2,847,092

210 SUBTOTAL 2,899,428          
211

212 TOTAL - HVAC $2,899,428
213

214
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John R. Pierce Elementary School 22-Sep-21

Design Options

Brookline, MA

PSR Report GFA 41,869

UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION 2b - RENOVATIONS TO EXISTING 1970 SCHOOL  (Unit A)

215 D40 FIRE PROTECTION
216

217 D40 FIRE PROTECTION, GENERALLY
218 Premium for sprinkers at wood roof deck 59,000 sf 1.50 88,500

219 Fire protection modify existing systems 41,869 gsf 3.50 146,542

220 SUBTOTAL 235,042             
221

222 TOTAL - FIRE PROTECTION $235,042
223

224

225 D50 ELECTRICAL
226

227 260000 D5010 SERVICE & DISTRIBUTION

228 260000 Normal Power

229 Normal power transformers, panelboards and feeders; New 
2500 KVA transformer backfeeding existing buildings

41,869 sf 5.50 230,280            

230 Emergency power transformers, panelboards and feeders; 
350 KW generator

41,869 sf 2.25 94,205               

231 UPS system 1 ls 60,000.00 60,000              

232 Equipment wiring feed and connection

233 260000 Equipment wiring feed and connection 41,869 sf 2.50 104,673             

234 SUBTOTAL 489,158              

235

236 D5020 LIGHTING & POWER

237 LED lighting allowance 41,869 sf 7.00 293,083             

238 Exit lighting 41,869 sf 0.25 10,467                

239 Lighting controls

240 Automated lighting controls system 41,869 sf 1.25 52,336               

241 Branch devices

242 Branch devices 41,869 sf 0.50 20,935               

243 Lighting and branch circuitry 

244 Branch circuitry 41,869 sf 5.50 230,280            

245 SUBTOTAL 607,101              

246

247 D5030 COMMUNICATION & SECURITY SYSTEMS

248 Fire Alarm

249 New FA system with mass notification 41,869 sf 3.00 125,607              

250 Telephone/Data/CATV

251 Fit-Out Closets, devices and cabling 41,869 sf 2.50 104,673             

252 Rough-in 41,869 sf 1.00 41,869               

253 260000 Two-Way Communication System

254 260000 Two-way communication system at elevator lobbies 1 ls 10,000.00 10,000               

255 Clock/PA System  

256 Clock/PA System  41,869 sf 1.25 52,336               

257 Classroom speech reinforcement 41,869 sf 0.50 20,935
258 First Responder Bidirectional Amplifier System 

259 First Responder Bidirectional Amplifier System 41,869 sf 0.75 31,402                

260 AV

261 AV equipment provided by others By Others

262 Rough-in only 41,869 sf 1.00 41,869
263 Gymnasium
264 Sound system 1 ls 15,000.00 15,000               
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John R. Pierce Elementary School 22-Sep-21

Design Options

Brookline, MA

PSR Report GFA 41,869

UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION 2b - RENOVATIONS TO EXISTING 1970 SCHOOL  (Unit A)

265 Scoreboard/ shot clocks with feed and connection 1 ea 15,000.00 15,000               

266 Misc. gym equipment feed and connections 1 ls 25,000.00 25,000               

267 Security System  

268 Security System  41,869 sf 3.50 146,542             

269 SUBTOTAL 630,233             

270

271 16100 D5040 OTHER ELECTRICAL SYSTEMS

272 16100 Miscellaneous

273 Demolition work 41,869 sf 1.50 62,804               

274 Temporary power 41,869 gsf 1.00 41,869               

275 Fees & Permits 1 ls 54,934.95 54,935               

276 SUBTOTAL 159,608              

277 260000

278

279 TOTAL - ELECTRICAL $1,886,100

280

281

282 E10 EQUIPMENT
283

284 E10 EQUIPMENT, GENERALLY
285 SUBTOTAL -                      
286

287 TOTAL - EQUIPMENT
288

289

290 E20 FURNISHINGS
291

292 E2010 FIXED FURNISHINGS
293 Replace all classroom casework 41,869 gsf 12.00 502,428             

294 12500 Window blinds 5,381 sf 7.00 37,667                

295 SUBTOTAL 540,095             
296

297 E2020 MOVABLE FURNISHINGS
298 All movable furnishings to be provided and installed by 

owner
299 SUBTOTAL NIC 
300

301 TOTAL - FURNISHINGS $540,095
302

303

304 F10 SPECIAL CONSTRUCTION
305

306 F10 SPECIAL CONSTRUCTION
307 Allowance for elevator addition 200 gsf 500.00 100,000            

308 SUBTOTAL 100,000             
309

310 TOTAL - SPECIAL CONSTRUCTION $100,000
311

312

313 F20 SELECTIVE BUILDING DEMOLITION
314

315 F2010 BUILDING ELEMENTS DEMOLITION
316 042000 Remove classroom platform 1 ls 10,000.00 10,000               

317 Remove existing non-code compliant interior door hardware 41,869 gsf 0.10 4,187                  

318 Remove floor finishes 41,869 sf 2.00 83,738               
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John R. Pierce Elementary School 22-Sep-21

Design Options

Brookline, MA

PSR Report GFA 41,869

UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION 2b - RENOVATIONS TO EXISTING 1970 SCHOOL  (Unit A)

319 Remove ceiling finishes 41,869 sf 1.25 52,336               

320 Remove spiral staircase 1 loc 5,000.00 5,000                 

321 042000 Demolish tunnel 1 ls 50,000.00 50,000              

322 042000 Remove exterior windows and storefront 5,381 sf 10.00 53,810               

323 042000 Selective interior demolition including removal of cut & 
capped MEP equipment & fixtures

41,869 gsf 4.00 167,476              

324 Temporary enclosures/protection 41,869 sf 2.00 83,738               

325 SUBTOTAL 510,285              
326

327 F2020 HAZARDOUS COMPONENTS ABATEMENT
328 022820 See summary
329 SUBTOTAL
330

331 TOTAL - SELECTIVE BUILDING DEMOLITION $510,285
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John R. Pierce Elementary School 22-Sep-21

Design Options

Brookline, MA

PSR Report GFA 30,732

CONSTRUCTION COST SUMMARY
BUILDING SYSTEM SUB-TOTAL   TOTAL    $/SF    %  

OPTION 2b - RNOVATIONS TO EXISTING HISTORIC BUILDING

A10 FOUNDATIONS

A1010 Standard Foundations $0

A1020 Special Foundations $0

A1030 Lowest Floor Construction $50,000 $50,000 $1.63 0.7%

B10 SUPERSTRUCTURE

B1010 Upper Floor Construction $183,660

B1020 Roof Construction $0 $183,660 $5.98 2.4%

B20 EXTERIOR CLOSURE

B2010 Exterior Walls $448,427

B2020 Windows/Curtainwall $0

B2030 Exterior Doors $0 $448,427 $14.59 5.8%

B30 ROOFING

B3010 Roof Coverings $300,561

B3020 Roof Openings $0 $300,561 $9.78 3.9%

C10 INTERIOR CONSTRUCTION

C1010 Partitions $153,660

C1020 Interior Doors $89,123

C1030 Specialties/Millwork $180,209 $422,992 $13.76 5.5%

C20 STAIRCASES

C2010 Stair Construction $22,500

C2020 Stair Finishes $21,720 $44,220 $1.44 0.6%

C30 INTERIOR FINISHES

C3010 Wall Finishes $276,588

C3020 Floor Finishes $491,712

C3030 Ceiling Finishes $368,784 $1,137,084 $37.00 14.8%

D10 CONVEYING SYSTEMS

D1010 Elevator $195,000 $195,000 $6.35 2.5%

D20 PLUMBING

D20 Plumbing $511,688 $511,688 $16.65 6.7%

D30 HVAC

D30 HVAC $2,128,191 $2,128,191 $69.25 27.7%

D40 FIRE PROTECTION

D40 Fire Protection $196,062 $196,062 $6.38 2.6%

D50 ELECTRICAL

D5010 Electrical Systems $1,299,395 $1,299,395 $42.28 16.9%

Pierce Elementary School PSR Estimate 9.22.21 RECON Page 38 PMC - Project Management Cost



John R. Pierce Elementary School 22-Sep-21

Design Options

Brookline, MA

PSR Report GFA 30,732

CONSTRUCTION COST SUMMARY
BUILDING SYSTEM SUB-TOTAL   TOTAL    $/SF    %  

OPTION 2b - RNOVATIONS TO EXISTING HISTORIC BUILDING

E10 EQUIPMENT

E10 Equipment $0 $0 $0.00 0.0%

E20 FURNISHINGS

E2010 Fixed Furnishings $368,784

E2020 Movable Furnishings NIC $368,784 $12.00 4.8%

F10 SPECIAL CONSTRUCTION

F10 Special Construction $100,000 $100,000 $3.25 1.3%

F20 SELECTIVE BUILDING DEMOLITION

F2010 Building Elements Demolition $287,344

F2020 Hazardous Components Abatement See Summary $287,344 $9.35 3.7%

TOTAL DIRECT COST (Trade Costs) $7,673,408 $249.69 100.0%
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John R. Pierce Elementary School 22-Sep-21

Design Options

Brookline, MA

PSR Report GFA 30,732

UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION 2b - RNOVATIONS TO EXISTING HISTORIC BUILDING

1 GROSS FLOOR AREA CALCULATION
2

3 Historic Building 30,532               
4 Elevator Addition 200                     
5

6 TOTAL GROSS FLOOR AREA (GFA) 30,732 sf

7

8

9 A10 FOUNDATIONS
10

11 A1010 STANDARD FOUNDATIONS
12 33000 No work required per Engineer's report

13 SUBTOTAL -                      
14

15 A1020 SPECIAL FOUNDATIONS
16 No work required per Engineer's report
17 SUBTOTAL
18

19 A1030 LOWEST FLOOR CONSTRUCTION
20 33000 New elevator pit in historic building 1 loc 50,000.00 50,000              

21 SUBTOTAL 50,000               
22

23 TOTAL - FOUNDATIONS $50,000
24

25

26 B10 SUPERSTRUCTURE
27

28 B1010 FLOOR CONSTRUCTION
29 33000 Seismic upgrades 30,732 sf 5.00 153,660             

30 33000 Form openings in structure for new elevator 1 ls 30,000.00 30,000              

31 SUBTOTAL 183,660             
32

33 B1020 ROOF CONSTRUCTION
34 SUBTOTAL -                      
35

36 TOTAL - SUPERSTRUCTURE $183,660
37

38

39 B20 EXTERIOR CLOSURE
40

41 B2010 EXTERIOR WALLS - solid 15,601
42

43 042000 MASONRY

44 Assumed existing brick veneer to remain

45 42000 Existing brick veneer - minor re-point, clean & seal at 
historic building

15,601 sf 10.00 156,010              

46 42000 Repair/repair wood trim/columns 700 sf 50.00 35,000               

47

48 070001 WATERPROOFING, DAMPPROOFING AND CAULKING

49 Miscellaneous repair of flashings & sealants 15,601 sf 3.00 46,803               

50

51 072100 THERMAL INSULATION

52 3" spray insulation at interior side of exterior wall; historic 15,601 sf 4.50 70,205               

53

54 092900 GYPSUM BOARD ASSEMBLIES

55 Historic Building

56 2-1/2" metal stud at interior side of exterior wall 15,601 sf 5.00 78,005               
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John R. Pierce Elementary School 22-Sep-21

Design Options

Brookline, MA

PSR Report GFA 30,732

UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION 2b - RNOVATIONS TO EXISTING HISTORIC BUILDING

57 5/8" abuse resistant GWB at interior side of exterior wall 15,601 sf 4.00 62,404               

58 SUBTOTAL 448,427             
59

60 B2020 WINDOWS/CURTAINWALL
61 Exterior Wall Area - Glazed

62

63 080001 METAL WINDOWS

64 080001 Replacement of windows in historic building 3,120 sf 150.00 Not Required

65 SUBTOTAL -                      
66

67 B2030 EXTERIOR DOORS
68 SUBTOTAL -                      
69

70 TOTAL - EXTERIOR CLOSURE $448,427
71

72

73 B30 ROOFING
74

75 B3010 ROOF COVERINGS
76 070002 Pitched roof

77 070002 Repair existing slate roof 12,322 sf 20.00 246,440

78 070002 Miscellaneous Roofing

79 070002 Roof edge fascia at historic building; paint/repair 638 lf 80.00 51,040

80 070002 Miscellaneous flashings 12,322 sf 0.25 3,081

81 SUBTOTAL 300,561              
82

83 B3020 ROOF OPENINGS
84 SUBTOTAL -                      
85

86 TOTAL - ROOFING $300,561
87

88

89 C10 INTERIOR CONSTRUCTION
90

91 C1010 PARTITIONS 
92 09250 Minor modifications to existing walls 30,732 gsf 5.00 153,660             

93 SUBTOTAL 153,660              
94

95 C1020 INTERIOR DOORS
96 090007 Replace existing door hardware 30,732 gsf 2.50 76,830               

97 090007 Paint existing doors 30,732 gsf 0.40 12,293                

98 SUBTOTAL 89,123                
99

100 C1030 SPECIALTIES / MILLWORK
101

102 055000 MISCELLANEOUS METALS

103 050001 Miscellaneous metals throughout  building 30,732 sf 1.00 30,732               

104

105 064020 INTERIOR ARCHITECTURAL WOODWORK

106 064100 Miscellaneous Repairs/Replacement 30,732 gsf 0.25 7,683                  

107

108 070001 WATERPROOFING, DAMPPROOFING AND CAULKING

109 070001 Miscellaneous sealants throughout building 30,732 sf 1.50 46,098               

110

111 102800 TOILET ACCESSORIES

112 Replace toilet accessories/partitions; generally 30,732 gsf 0.50 15,366                
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Design Options
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PSR Report GFA 30,732

UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION 2b - RNOVATIONS TO EXISTING HISTORIC BUILDING

113

114 104400 FIRE PROTECTION SPECIALTIES

115 104400 Fire extinguisher cabinets 10 ea 350.00 3,500                 

116

117 105000 LOCKERS

118 Accessible lockers; replace all building lockers 30,732 gsf 1.50 46,098               

119

120 105626 SIGNAGE

121 New signage throughout 30,732 gsf 1.00 30,732               

122 SUBTOTAL 180,209             
123

124 TOTAL - INTERIOR CONSTRUCTION $422,992

125

126

127 C20 STAIRCASES
128

129 C2010 STAIR CONSTRUCTION

130 New handrails at stairs to meet code compliance 3 ea 7,500.00 22,500               

131 SUBTOTAL 22,500               

132

133 C2020 STAIR FINISHES

134 90009 High performance coating to stairs including all railings etc. 3 flt 3,000.00 9,000                 

135 90006 Rubber tile at stairs - landings; allowance 300 sf 16.00 4,800

136 90006 Rubber tile at stairs - treads & risers; allowance 360 lft 22.00 7,920

137 SUBTOTAL 21,720                

138

139 TOTAL - STAIRCASES $44,220
140

141

142 C30 INTERIOR FINISHES
143

144 C3010 WALL FINISHES
145 090005 Painting/wall finishes 30,732 gsf 9.00 276,588

146 SUBTOTAL 276,588             
147

148 C3020 FLOOR FINISHES
149 Level/patch existing floors 30,732 gsf 3.00 92,196                

150 Replace floor finishes throughout 30,732 gsf 13.00 399,516             

151 SUBTOTAL 491,712               
152

153 C3030 CEILING FINISHES
154 Replace existing ceilings 30,732 gsf 12.00 368,784             

155 SUBTOTAL 368,784             
156

157 TOTAL - INTERIOR FINISHES $1,137,084
158

159

160 D10 CONVEYING SYSTEMS
161

162 D1010 ELEVATOR
163 New three stop elevator in Historic Building 1 ls 195,000.00 195,000             

164 SUBTOTAL 195,000             
165

166 TOTAL - CONVEYING SYSTEMS $195,000
167

168
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UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION 2b - RNOVATIONS TO EXISTING HISTORIC BUILDING

169 D20 PLUMBING
170

171 D20 PLUMBING, GENERALLY
172 Plumbing; Gut Renovation 30,732 gsf 16.00 491,712

173 Cut & cap existing plumbing 30,732 gsf 0.65 19,976

174 SUBTOTAL 511,688              

175

176 TOTAL - PLUMBING $511,688
177

178

179 D30 HVAC
180

181 D30 HVAC, GENERALLY
182 Cut & cap existing HVAC systems 30,732 gsf 1.25 38,415

183 Complete new HVAC system; OPTION 1 30,732 gsf 68.00 2,089,776

184 SUBTOTAL 2,128,191           
185

186 TOTAL - HVAC $2,128,191
187

188

189 D40 FIRE PROTECTION
190

191 D40 FIRE PROTECTION, GENERALLY
192 Premium for sprinkers at wood roof deck 59,000 sf 1.50 88,500

193 Fire protection modify existing systems 30,732 gsf 3.50 107,562

194 SUBTOTAL 196,062              
195

196 TOTAL - FIRE PROTECTION $196,062
197

198

199 D50 ELECTRICAL
200

201 260000 D5010 SERVICE & DISTRIBUTION

202 260000 Normal Power

203 Normal power transformers, panelboards and feeders; new 
interior transformer backfeeding existing building

30,732 sf 6.00 184,392             

204 Emergency power transformers, panelboards and feeders; 
350 KW generator

30,732 sf 2.25 69,147                

205 Equipment wiring feed and connection

206 260000 Equipment wiring feed and connection 30,732 sf 2.00 61,464                

207 SUBTOTAL 315,003              

208

209 D5020 LIGHTING & POWER

210 LED lighting allowance 30,732 sf 6.00 184,392             

211 Exit lighting 30,732 sf 0.25 7,683                  

212 Lighting controls

213 Automated lighting controls system 30,732 sf 1.00 30,732               

214 Branch devices

215 Branch devices 30,732 sf 0.50 15,366                

216 Lighting and branch circuitry 

217 Branch circuitry 30,732 sf 6.00 184,392             

218 SUBTOTAL 422,565              
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UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION 2b - RNOVATIONS TO EXISTING HISTORIC BUILDING

219

220 D5030 COMMUNICATION & SECURITY SYSTEMS

221 Fire Alarm

222 New FA system with mass notification 30,732 sf 3.50 107,562              

223 Telephone/Data/CATV

224 Fit-Out Closets, devices and cabling 30,732 sf 3.50 107,562              

225 Rough-in 30,732 sf 1.00 30,732               

226 Clock/PA System  

227 Clock/PA System  30,732 sf 1.00 30,732               

228 Classroom speech reinforcement 30,732 sf 0.80 24,586
229 First Responder Bidirectional Amplifier System 

230 First Responder Bidirectional Amplifier System 30,732 sf 0.75 23,049               

231 AV

232 AV equipment provided by others By Others

233 Rough-in only 30,732 sf 1.00 30,732
234 Security System  

235 Security System  30,732 sf 3.00 92,196                

236 SUBTOTAL 447,151               

237

238 16100 D5040 OTHER ELECTRICAL SYSTEMS

239 16100 Miscellaneous

240 Demolition work 30,732 sf 1.50 46,098               

241 Temporary power 30,732 gsf 1.00 30,732               

242 Fees & Permits 1 ls 37,846.47 37,846               

243 SUBTOTAL 114,676               

244 260000

245

246 TOTAL - ELECTRICAL $1,299,395

247

248

249 E10 EQUIPMENT
250

251 E10 EQUIPMENT, GENERALLY
252 SUBTOTAL -                      
253

254 TOTAL - EQUIPMENT
255

256

257 E20 FURNISHINGS
258

259 E2010 FIXED FURNISHINGS
260 Replace all classroom casework 30,732 gsf 12.00 368,784             

261 SUBTOTAL 368,784             
262

263 E2020 MOVABLE FURNISHINGS
264 All movable furnishings to be provided and installed by 

owner
265 SUBTOTAL NIC 
266

267 TOTAL - FURNISHINGS $368,784
268

269

270 F10 SPECIAL CONSTRUCTION
271

272 F10 SPECIAL CONSTRUCTION
273 Allowance for elevator addition 200 gsf 500.00 100,000            

274 SUBTOTAL 100,000             
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UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION 2b - RNOVATIONS TO EXISTING HISTORIC BUILDING

275

276 TOTAL - SPECIAL CONSTRUCTION $100,000
277

278

279 F20 SELECTIVE BUILDING DEMOLITION
280

281 F2010 BUILDING ELEMENTS DEMOLITION
282 Remove existing non-code compliant interior door hardware 30,732 gsf 0.10 3,073                  

283 Remove floor finishes 30,732 sf 2.00 61,464                

284 Remove ceiling finishes 30,732 sf 1.25 38,415                

285 042000 Selective interior demolition including removal of cut & 
capped MEP equipment & fixtures

30,732 gsf 4.00 122,928             

286 Temporary enclosures/protection 30,732 sf 2.00 61,464                

287 SUBTOTAL 287,344             
288

289 F2020 HAZARDOUS COMPONENTS ABATEMENT
290 022820 See summary
291 SUBTOTAL
292

293 TOTAL - SELECTIVE BUILDING DEMOLITION $287,344
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CONSTRUCTION COST SUMMARY
BUILDING SYSTEM SUB-TOTAL   TOTAL    $/SF    %  

OPTION 2b - NEW ADDITION

A10 FOUNDATIONS

A1010 Standard Foundations $1,044,100

A1020 Special Foundations $1,241,100

A1030 Lowest Floor Construction $529,753 $2,814,953 $20.38 5.6%

A20 BASEMENT CONSTRUCTION

A2010 Basement Excavation $0

A2020 Basement Walls $0 $0 $0.00 0.0%

B10 SUPERSTRUCTURE

B1010 Upper Floor Construction $4,143,348

B1020 Roof Construction $2,344,960 $6,488,308 $46.96 12.8%

B20 EXTERIOR CLOSURE

B2010 Exterior Walls $3,866,051

B2020 Windows $2,709,382

B2030 Exterior Doors $108,031 $6,683,464 $48.38 13.2%

B30 ROOFING

B3010 Roof Coverings $1,897,296

B3020 Roof Openings $90,000 $1,987,296 $14.38 3.9%

C10 INTERIOR CONSTRUCTION

C1010 Partitions $4,144,590

C1020 Interior Doors $828,918

C1030 Specialties/Millwork $1,181,708 $6,155,216 $44.55 12.2%

C20 STAIRCASES

C2010 Stair Construction $333,000

C2020 Stair Finishes $56,585 $389,585 $2.82 0.8%

C30 INTERIOR FINISHES

C3010 Wall Finishes $1,243,377

C3020 Floor Finishes $1,795,989

C3030 Ceiling Finishes $1,657,836 $4,697,202 $34.00 9.3%

D10 CONVEYING SYSTEMS

D1010 Elevator $220,000 $220,000 $1.59 0.4%

D20 PLUMBING

D20 Plumbing $2,486,754 $2,486,754 $18.00 4.9%

D30 HVAC

D30 HVAC $9,394,404 $9,394,404 $68.00 18.6%
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CONSTRUCTION COST SUMMARY
BUILDING SYSTEM SUB-TOTAL   TOTAL    $/SF    %  

OPTION 2b - NEW ADDITION

D40 FIRE PROTECTION

D40 Fire Protection $859,842 $859,842 $6.22 1.7%

D50 ELECTRICAL

D5010 Complete System $5,836,583 $5,836,583 $42.25 11.5%

E10 EQUIPMENT

E10 Equipment $790,530 $790,530 $5.72 1.6%

E20 FURNISHINGS

E2010 Fixed Furnishings $1,766,746

E2020 Movable Furnishings NIC $1,766,746 $12.79 3.5%

F10 SPECIAL CONSTRUCTION

F10 Special Construction $0 $0 $0.00 0.0%

F20 HAZMAT REMOVALS

F2010 Building Elements Demolition $0

F2020 Hazardous Components Abatement See Summary $0 $0.00 0.0%

TOTAL DIRECT COST (Trade Costs) $50,570,883 $366.05 100.0%
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Design Options
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CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION 2b - NEW ADDITION
1 GROSS FLOOR AREA CALCULATION
2

3 Level 1 41,370
4 Level 2 27,455
5 Level 3 34,664
6 Level 4 34,664
7

8 TOTAL GROSS FLOOR AREA (GFA) 138,153 sf

9

10

11 A10 FOUNDATIONS

12

13 A1010 STANDARD FOUNDATIONS

14 033000 CONCRETE

15 Strip Footings 105 CY

16 Foundation Walls 186 CY

17 Spread Footings 541 CY

18 Piers 29 CY

19 Total Foundation Concrete 861 CY

20 Strip footings 

21 033000 Formwork 1,800 sf 14.00 25,200               

22 033000 Re-bar 9,000 lbs. 2.00 18,000               

23 033000 Concrete material; 3,000 psi 105 cy 130.00 13,650                

24 033000 Placing concrete 105 cy 90.00 9,450                 

25 033000 Foundation walls

26 033000 Formwork 7,200 sf 20.00 144,000             

27 033000 Re-bar 14,400 lbs. 2.00 28,800              

28 033000 Concrete material; 3,000 psi 186 cy 130.00 24,180               

29 033000 Placing concrete 186 cy 120.00 22,320               

30 033000 Form shelf 900 lf 10.00 9,000                 

31 033000 Spread Footings; 8 x 8

32 033000 Formwork 2,560 sf 16.00 40,960               

33 033000 Re-bar 31,840 lbs. 2.00 63,680               

34 033000 Concrete material; 3,000 psi 199 cy 130.00 25,870               

35 033000 Placing concrete 199 cy 150.00 29,850               

36 033000 Set anchor bolts grout plates 160 ea 150.00 24,000              

37 033000 Spread Footings; 10 x 10; Interior

38 033000 Formwork 3,520 sf 16.00 56,320               

39 033000 Re-bar 54,720 lbs. 2.00 109,440             

40 033000 Concrete material; 3,000 psi 342 cy 130.00 44,460               

41 033000 Placing concrete 342 cy 150.00 51,300               

42 033000 Set anchor bolts grout plates 176 ea 150.00 26,400               

43 033000 Piers/Pilasters

44 033000 Formwork 2,016 sf 22.00 44,352               

45 033000 Re-bar 7,250 lbs 2.00 14,500               

46 033000 Concrete material; 3,000 psi 29 cy 130.00 3,770                  

47 033000 Placing concrete 29 cy 80.00 2,320                 

48

49 070001 WATERPROOFING, DAMPPROOFING AND CAULKING

50 070001 Waterproofing 3,600 sf 8.00 28,800              

51

52 072100 THERMAL INSULATION

53 072100 Insulation 3,600 sf 3.00 10,800               

54

55 312000 EARTHWORK

56 Strip footings

57 312000 Excavation 667 cy 15.00 10,005               
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CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION 2b - NEW ADDITION
58 312000 Remove off site 105 cy 20.00 2,100                  

59 312000 Backfill with selected material 562 cy 12.00 6,744                  

60 Spread footings

61 312000 Excavation 1,381 cy 16.00 22,096               

62 312000 Remove off site 541 cy 20.00 10,820               

63 312000 Backfill with selected material 840 cy 12.00 10,080               

64 Miscellaneous 

65 312000 Gravel fill beneath footings, 12" 358 cy 40.00 14,320                

66 312000 Perimeter drain 900 lf 22.00 19,800               

67 312000 Underslab E&B for plumbing 41,370 sf 1.25 51,713                 

68 312000 Dewatering for foundation work 1 ls 25,000.00 25,000               

69 SUBTOTAL 1,044,100          

70

71 A1020 SPECIAL FOUNDATIONS

72 Rigid inclusions 41,370 sf 30.00 1,241,100           

73 SUBTOTAL 1,241,100           

74

75 A1030 LOWEST FLOOR CONSTRUCTION

76 New Slab on grade, 5" thick 

77 Excavate existing fill; AV 12ft Deep 18,387 cy 15.00 Assumed Rigid Inclusions

78 Less than RCS-1 site disposal- 1.65x 30,339 cy 20.00 Assumed Rigid Inclusions

79 Structural fill 18,387 cy 35.00 Assumed Rigid Inclusions

80 Allowance for SOE; school street + at existing building 450 lf 1,080.00 Assumed Rigid Inclusions

81

82 Compacted base, 8" 1,022 cy 40.00 40,880              

83 Rigid insulation 41,370 sf 2.25 NR

84 Vapor barrier 41,370 sf 1.10 45,507               

85 Compact existing sub-grade 41,370 sf 0.50 20,685               

86 Mesh reinforcing 15% lap 47,576 sf 1.10 52,334               

87 Concrete - 5" thick; 4,000 psi 676 cy 135.00 91,260               

88 Placing concrete 676 cy 90.00 60,840              

89 Finishing and curing concrete 41,370 sf 3.00 124,110              

90 Control joints - saw cut 41,370 sf 0.10 4,137                  

91 Miscellaneous

92 Elevator pit 1 ea 35,000.00 35,000               

93 Loading dock 1 ls 40,000.00 40,000              

94 Equipment pads 1 ls 15,000.00 15,000               

95 SUBTOTAL 529,753              

96

97 TOTAL - FOUNDATIONS $2,814,953

98

99

100 A20 BASEMENT CONSTRUCTION

101

102 A2010 BASEMENT EXCAVATION

103 No Work in this section

104 SUBTOTAL -                      

105

106 A2020 BASEMENT WALLS

107 No Work in this section

108 SUBTOTAL -                      

109

110 TOTAL - BASEMENT CONSTRUCTION

111
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OPTION 2b - NEW ADDITION
112

113 B10 SUPERSTRUCTURE

114 11.15 lbs/sf

115 B1010 FLOOR CONSTRUCTION 770 tns

116 Note First Floor Structure with New Parking Garage

117 Floor Structure - Steel:

118 Steel beams and columns, 14#/SF 485 tns 5,800.00 2,813,000         

119 Premium for HSS 121 tns 400.00 48,400              

120 Shear studs 13,866 ea 2.50 34,665               

121 Floor Structure 

122 Metal galvanized floor deck 69,328 sf 5.00 346,640             

123 WWF reinforcement 79,727 sf 1.50 119,591               

124 6 1/4" Concrete Fill to metal deck; light weight 1,348 cy 170.00 229,160             

125 Place and finish concrete 69,328 sf 3.00 207,984             

126 Rebar to decks 20,798 lbs 2.00 41,596                

127 Misc. angles 69,328 sf 1.00 69,328               

128 Miscellaneous

129 Fire proofing to columns and beams 69,328 sf 3.00 207,984             

130 Fire stopping floors 1 ls 25,000.00 25,000               

131 SUBTOTAL 4,143,348          

132

133 B1020 ROOF CONSTRUCTION

134 Roof Structure - Steel:

135 Steel beams and columns at low roof, 13#/SF 269 tns 5,800.00 1,560,200         

136 Premium for structural steel at sloped roofs (add 3lbs/sf) 16 tns 5,800.00 92,800               

137 Premium for HSS 71 tns 400.00 28,400               

138 Roof Structure 

139 3" Type N Galvanized metal roof deck 41,370 sf 5.00 206,850            

140 Acoustic deck premium 10,000 sf 6.00 60,000              

141 Miscellaneous

142 076400 Roof equipment screen framing - allow 11 tns 4,000.00 44,000              

143 05500 Concrete fill at roof deck 6,700 sf 8.00 53,600               

144 Allowance for canopy framing 3,000 sf 50.00 150,000             

145 Intumescent paint 1 ls 25,000.00 25,000               

146 Fire proofing to columns, beams and deck 41,370 sf 3.00 124,110              

147 SUBTOTAL 2,344,960          

148

149 TOTAL - SUPERSTRUCTURE $6,488,308

150

151

152 B20 EXTERIOR CLOSURE

153

154 B2010 EXTERIOR WALLS 
155 Exterior Wall Area - Solid Assume 70% 36,180 sf

156

157 042000 MASONRY

158 042000 New masonry, reuse existing bricks where possible 30,753 sf 50.00 1,537,650          

159 040001
160 042000 Staging to exterior wall 51,686 sf 4.00 206,744             

161

162 055000 MISC. METALS 

163 050001 Signage 1 ls 10,000.00 10,000               

164 050001 Misc. metals at masonry 30,753 sf 1.50 46,130               
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OPTION 2b - NEW ADDITION
165

166 070001 WATERPROOFING, DAMPPROOFING AND CAULKING

167 070001 Air barrier 36,180 sf 7.50 271,350              

168 070001 Air barrier/flashing at glazing 6,202 lf 6.25 38,763               

169 070001 Miscellaneous sealants to closure 36,180 sf 1.00 36,180               

170

171 072100 THERMAL INSULATION

172 072100 Insulation; 6" batt 36,180 sf 3.75 135,675              

173 072100 Mineral wool board; 4.5" rigid 36,180 sf 5.50 198,990             

174

175 076400 CLADDING

176 076400 Metal panel rainscreen 5,427 sf 80.00 434,160             

177 076400 Roof equipment screen - allow 250 lf 900.00 225,000            

178

179 092900 GYPSUM BOARD ASSEMBLIES

180 092900 6" metal stud backup 36,180 sf 14.00 506,520             

181 092900 Gypsum Sheathing 36,180 sf 2.75 99,495               

182 092900 Drywall lining to interior face of stud backup 36,180 sf 3.30 119,394              

183

184 SUBTOTAL 3,866,051          

185

186 B2020 WINDOWS 
187 Exterior Wall Area - Glazed Assume 30% 15,506 sf

188

189 061000 ROUGH CARPENTRY

190 061000 Wood blocking at openings 6,202 lf 12.00 74,424               

191

192 070001 WATERPROOFING, DAMPPROOFING AND CAULKING

193 070001 Backer rod & double sealant 6,202 lf 9.00 55,818                

194

195 080001 METAL WINDOWS

196 080001 Windows; Triple Glazed (30%) 4,652 sf 135.00 628,020            

197 080001 Curtainwall, Triple glazed (70%) 10,854 sf 155.00 1,682,370          

198 080001 Sunshades - allowance 1 ls 250,000.00 250,000            

199

200 089000 LOUVERS

201 089000 Louvers 250 sf 75.00 18,750                

202 SUBTOTAL 2,709,382          

203

204 B2030 EXTERIOR DOORS
205 84113 Glazed entrance doors including frame and hardware; 

double door
6 pr 8,500.00 51,000               

206 84113 Glazed entrance doors including frame and hardware; 
single door

4 ea 4,000.00 16,000               

207 84113 HM doors, frames and hardware- double 8 pr 3,500.00 28,000              

208 HM doors, frames and hardware- single 5 ea 2,000.00 10,000               

209 07900 Backer rod & double sealant 433 lf 4.00 1,732                  

210 06100 Wood blocking at openings 433 lf 3.00 1,299                  

211 SUBTOTAL 108,031              
212

213 TOTAL - EXTERIOR CLOSURE $6,683,464

214

215

216 B30 ROOFING

217

218 B3010 ROOF COVERINGS
219 07500 TPO roof membrane system; 75% of roof 31,028 sf 22.00 682,616
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OPTION 2b - NEW ADDITION
220 076400 Standing seam sloped roof; 25% of roof 12,204 slsf 45.00 549,180

221 076400 Allowance for canopy 750 sf 100.00 75,000

222 Occupied roof deck; waterproofing and pavers 6,700 sf 65.00 435,500

223 Roof coping/edge 900 lf 150.00 135,000

224 Allowance for rooftop rails NR

225 Allowance for walkway pads 1 ls 20,000.00 20,000

226 SUBTOTAL 1,897,296          
227

228 B3020 ROOF OPENINGS
229 07830 Skylights, allow 1 ls 50,000.00 50,000              

230 Stage vents 1 ls 25,000.00 25,000               

231 07830 Roof hatches 1 ls 15,000.00 15,000               

232 SUBTOTAL 90,000               
233

234 TOTAL - ROOFING $1,987,296

235

236

237 C10 INTERIOR CONSTRUCTION
238

239 C1010 PARTITIONS 

240 09250 Miscellaneous partitions - glazing, GWB assemblies, etc. 138,153 gsf 30.00 4,144,590          

241 SUBTOTAL 4,144,590          
242

243 C1020 INTERIOR DOORS
244 90007 Doors; complete 138,153 gsf 6.00 828,918             

245 SUBTOTAL 828,918             
246

247 C1030 SPECIALTIES / MILLWORK
248

249 055000 MISCELLANEOUS METALS

250 050001 Miscellaneous metals throughout  building 138,153 sf 2.00 276,306             

251

252 061000 ROUGH CARPENTRY

253 061000 Backer panels in electrical closets 1 ls 10,000.00 10,000               

254

255 064020 INTERIOR ARCHITECTURAL WOODWORK

256 64100 Administration/ Media/ Circulation desks 1 ls 50,000.00 50,000              

257 064100 Miscellaneous millwork 138,153 gsf 1.00 138,153              

258

259 070001 WATERPROOFING, DAMPPROOFING AND CAULKING

260 070001 Miscellaneous sealants throughout building 138,153 sf 1.25 172,691              

261

262 101100 VISUAL DISPLAY SURFACES

263 101100 Marker boards/tackboards 138,153 sf 1.00 138,153              

264

265 101400 DISPLAY CASES

266 101200 Display cases 138,153 gsf 0.25 34,538               

267
268 101400 SIGNAGE

269 101400 Building directory 1 loc 3,000.00 3,000                 

270 101400 Room Signs 138,153 sf 0.35 48,354               

271 101400 Other signage/graphics 1 ls 10,000.00 10,000               

272

273 102110 TOILET COMPARTMENTS

274 102100 Toilet partitions and accessories 138,153 sf 0.80 110,522              

275 102800 Janitors Closet Accessories 4 rms 300.00 1,200                  

276
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OPTION 2b - NEW ADDITION
277 104400 FIRE PROTECTION SPECIALTIES

278 104400 Fire extinguisher cabinets 46 ea 350.00 16,100                

279

280 105000 LOCKERS

281 12600 Lockers - allowance - Student & Athletic 138,153 sf 1.25 172,691              

282 SUBTOTAL 1,181,708           
283

284 TOTAL - INTERIOR CONSTRUCTION $6,155,216

285

286

287 C20 STAIRCASES
288

289 C2010 STAIR CONSTRUCTION
290 55100 Metal pan stair; egress stair 9 flt 35,000.00 315,000

291 33000 Concrete fill to stairs 9 flt 2,000.00 18,000

292 SUBTOTAL 333,000             
293

294 C2020 STAIR FINISHES
295 90009 High performance coating to stairs including all railings etc. 9 flt 3,000.00 27,000

296 90006 Rubber tile at stairs - landings 900 sf 10.00 9,000

297 90006 Rubber tile at stairs - treads & risers 1,080 lft 19.06 20,585

298 SUBTOTAL 56,585                
299

300 TOTAL - STAIRCASES $389,585

301

302

303 C30 INTERIOR FINISHES
304

305 C3010 WALL FINISHES
306 99100 Wall finishes 138,153 sf 9.00 1,243,377

307 SUBTOTAL 1,243,377           
308

309 C3020 FLOOR FINISHES
310 93000 Floor finishes 138,153 sf 13.00 1,795,989

311 SUBTOTAL 1,795,989           
312

313 C3030 CEILING FINISHES
314 95123 Ceiling finishes 138,153 sf 12.00 1,657,836

315 SUBTOTAL 1,657,836           
316

317 TOTAL - INTERIOR FINISHES $4,697,202

318

319

320 D10 CONVEYING SYSTEMS
321

322 D1010 ELEVATOR
323 93000 New elevator; 4 stop; passenger 1 ea 220,000.00 220,000

324 SUBTOTAL 220,000            
325

326 TOTAL - CONVEYING SYSTEMS $220,000

327

328

329 D20 PLUMBING
330

331 D20 PLUMBING, GENERALLY
332 Plumbing; New equipment, fixtures, storm and piping 138,153 sf 18.00 2,486,754

333 SUBTOTAL 2,486,754          
334

335 TOTAL - PLUMBING $2,486,754

336

337

338 D30 HVAC
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John R. Pierce Elementary School 22-Sep-21

Design Options

Brookline, MA

PSR Report GFA 138,153

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION 2b - NEW ADDITION
339

340 D30 HVAC, GENERALLY
341 HVAC complete; OPTION 1 138,153 sf 68.00 9,394,404

342 SUBTOTAL 9,394,404          
343

344 TOTAL - HVAC $9,394,404

345

346

347 D40 FIRE PROTECTION
348

349 D40 FIRE PROTECTION, GENERALLY
Fire pump; allowance 1 ls 100,000.00 100,000

350 Fire Protection; (no fire pump req'd) 138,153 sf 5.50 759,842

351 SUBTOTAL 859,842             
352

353 TOTAL - FIRE PROTECTION $859,842

354

355

356 D50 ELECTRICAL

357

358 D5010 SERVICE & DISTRIBUTION

359 Normal Power

360 Normal power transformers, panelboards and feeders; New 
2500 KVA transformer backfeeding existing buildings

138,153 sf 5.50 759,842

361 Emergency power transformers, panelboards and feeders 138,153 sf 3.50 483,536

362 Equipment wiring feed and connection

363 Equipment wiring feed and connection 138,153 sf 2.50 345,383

364 Kitchen Equipment wiring feed and connection 1 ls 25,000.00 25,000

365 SUBTOTAL 1,613,761            

366

367 D5020 LIGHTING & POWER

368 LED lighting allowance 138,153 sf 7.00 967,071

369 Exit lighting 138,153 sf 0.25 34,538

370 Lighting controls

371 Automated lighting controls system 138,153 sf 1.25 172,691

372 Branch devices

373 Branch devices 138,153 sf 0.50 69,077

374 Lighting and branch circuitry 

375 Branch circuitry 138,153 sf 5.50 759,842

376 SUBTOTAL 2,003,219          

377

378 D5030 COMMUNICATION & SECURITY SYSTEMS

379 Fire Alarm

380 New FA system with mass notification 138,153 sf 3.00 414,459

381 Telephone/Data/CATV

382 Fit-Out Closets, devices and cabling 138,153 sf 2.50 345,383

383 Rough-in 138,153 sf 1.00 138,153

384 Clock/PA System  

385 Clock/PA System  138,153 sf 1.25 172,691

386 Classroom speech reinforcement 138,153 sf 0.50 69,077
387 Auditorium / Drama

388 Stage lighting and dimming system 1 ls 100,000.00 100,000

389 Sound system 1 ls 50,000.00 50,000

390 AV 

391 AV equipment provided by others By Others
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John R. Pierce Elementary School 22-Sep-21

Design Options

Brookline, MA

PSR Report GFA 138,153

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION 2b - NEW ADDITION
392 Rough-in only 138,153 sf 1.00 138,153

393 Security System  

394 Security System  138,153 sf 3.50 483,536

395 SUBTOTAL 1,911,452            

396

397 D5040 OTHER ELECTRICAL SYSTEMS

398 Miscellaneous

399 Temporary power 138,153 gsf 1.00 138,153

400 Fees & Permits 1 ls 169,997.55 169,998

401 SUBTOTAL 308,151              

402

403 TOTAL - ELECTRICAL $5,836,583
404

405

406 E10 EQUIPMENT
407

408 E10 EQUIPMENT, GENERALLY
409 11400 Food Service equipment; all electric 2,025 sf 250.00 506,250             

410 11400 Stage Curtains 1 ls 50,000.00 50,000              

411 11400 Theater AV In Electrical

412 11500 Gym wall pads 1 ls 20,000.00 20,000              

413 11500 Basketball backstops; swing up; electric operated 8 ea 10,000.00 80,000

414 11500 Gymnasium dividing net; electrically operated 990 sf 22.00 21,780

415 11500 Volleyball net and standards 1 ls 2,500.00 2,500

416 11500 Telescoping bleachers  1 ls 75,000.00 75,000

417 11400 Kiln 1 ea 5,000.00 5,000

418 10999 Electrically operated projection screens 1 ls 30,000.00 30,000

419 SUBTOTAL 790,530             
420

421 TOTAL - EQUIPMENT $790,530

422

423

424 E20 FURNISHINGS
425

426 E2010 FIXED FURNISHINGS
427 12670 Entry mats & frames 500 sf 55.00 27,500

428 12500 Window blinds 11,630 sf 7.00 81,410

429 12320 Counters, base cabinets, tall storage in classrooms and 
other rooms

138,153 gsf 12.00 1,657,836

430 12500 Science classrooms; casework Included

431 SUBTOTAL 1,766,746           
432

433 E2020 MOVABLE FURNISHINGS
434 All movable furnishings to be provided and installed by 

owner

435 SUBTOTAL NIC 
436

437 TOTAL - FURNISHINGS $1,766,746

438

439

440 F10 SPECIAL CONSTRUCTION
441

442 F10 SPECIAL CONSTRUCTION
443 No items in this section

444 SUBTOTAL
445

446 TOTAL - SPECIAL CONSTRUCTION
447

448

449 F20 SELECTIVE BUILDING DEMOLITION
450
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John R. Pierce Elementary School 22-Sep-21

Design Options

Brookline, MA

PSR Report GFA 138,153

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION 2b - NEW ADDITION
451 F2010 BUILDING ELEMENTS DEMOLITION
452 No items in this section

453 SUBTOTAL
454

455 F2020 HAZARDOUS COMPONENTS ABATEMENT
456 02121 See main summary for HazMat allowance See Summary

457 SUBTOTAL
458

459 TOTAL - SELECTIVE BUILDING DEMOLITION
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John R. Pierce Elementary School 22-Sep-21

Design Options

Brookline, MA

PSR Report GFA 48,893

UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION 2b - RENO TO EXISTING  PARKING GARAGE

1 GROSS FLOOR AREA CALCULATION
2

3 Parking Garage 48,893               
4

5 TOTAL GROSS FLOOR AREA (GFA) 48,893 sf

6

7

8 A10 FOUNDATIONS
9

10 A1010 STANDARD FOUNDATIONS
10 33000 Repair cracks in concrete walls 1 ls 25,000.00 25,000               

11 33000 Allowance to reinforce existing garage footings to support 
new construction; include patching slabs

22 loc 10,000.00 220,000            

12 SUBTOTAL 245,000             
13

14 A1020 SPECIAL FOUNDATIONS
15 No work required per Engineer's report
16 SUBTOTAL
17

18 A1030 LOWEST FLOOR CONSTRUCTION
19 33000 Seal concrete 48,893 sf 2.00 97,786               

20 SUBTOTAL 97,786                
21

22 TOTAL - FOUNDATIONS $342,786
23

24

25 B10 SUPERSTRUCTURE
26

27 B1010 FLOOR CONSTRUCTION
28 33000 Repair spalled column 1 loc 15,000.00 15,000               

29 SUBTOTAL 15,000                
30

31 B1020 ROOF CONSTRUCTION
32 51200 General spalling repairs 1 ls 100,000.00 100,000            
33 SUBTOTAL 100,000             
34

35 TOTAL - SUPERSTRUCTURE $115,000
36

37

38

39 B20 EXTERIOR CLOSURE
40

41 B2010 EXTERIOR WALLS - solid 5,500 sf
42

43 042000 MASONRY

44 Assumed existing brick veneer to remain

45 42000 Existing brick veneer - remove and rebuild using existing 
bricks

5,500 sf 50.00 275,000             

46

47 070001 WATERPROOFING, DAMPPROOFING AND CAULKING

48 Air barrier 5,500 sf 8.00 44,000              

49

50 072100 THERMAL INSULATION

51 4" insulation at exterior of sheathing 5,500 sf 5.00 27,500               

52

53 092900 GYPSUM BOARD ASSEMBLIES

54 6" studs; sheathing, insulation and GWB 5,500 sf 22.00 121,000             

55 SUBTOTAL 467,500             
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John R. Pierce Elementary School 22-Sep-21

Design Options

Brookline, MA

PSR Report GFA 48,893

UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION 2b - RENO TO EXISTING  PARKING GARAGE

56

57 B2020 WINDOWS/CURTAINWALL
58 SUBTOTAL -                      
59

60 B2030 EXTERIOR DOORS
61 06100 HM doors, frames and hardware- single 4 ea 2,000.00 8,000                 

62 SUBTOTAL 8,000                 
63

64 TOTAL - EXTERIOR CLOSURE $475,500
65

66

67 B30 ROOFING
68

69 B3010 ROOF COVERINGS
70 SUBTOTAL -                      
71

72 B3020 ROOF OPENINGS
73 No work assumed in this section
74 SUBTOTAL -                      
75

76 TOTAL - ROOFING
77

78

79 C10 INTERIOR CONSTRUCTION
80

81 C1010 PARTITIONS 
82 SUBTOTAL -                      
83

84 C1020 INTERIOR DOORS
85 SUBTOTAL -                      
86

87 C1030 SPECIALTIES / MILLWORK
88

89 105626 SIGNAGE

90 New signage throughout 48,893 gsf 1.00 48,893               

91 SUBTOTAL 48,893               
92

93 TOTAL - INTERIOR CONSTRUCTION $48,893

94

95

96 C20 STAIRCASES
97

98 C2010 STAIR CONSTRUCTION

99 SUBTOTAL -                      

100

101 C2020 STAIR FINISHES

102 SUBTOTAL -                      

103

104 TOTAL - STAIRCASES
105

106

107 C30 INTERIOR FINISHES
108

109 C3010 WALL FINISHES
110 090005 Painting/wall finishes 48,893 gsf 2.00 97,786

111 SUBTOTAL 97,786                
112

113 C3020 FLOOR FINISHES
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John R. Pierce Elementary School 22-Sep-21

Design Options

Brookline, MA

PSR Report GFA 48,893

UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION 2b - RENO TO EXISTING  PARKING GARAGE

114 SUBTOTAL -                      
115

116 C3030 CEILING FINISHES
117 090005 Drywall ceiling with insulation 48,893 gsf 12.00 586,716

117 SUBTOTAL 586,716              
118

119 TOTAL - INTERIOR FINISHES $684,502
120

121

122 D10 CONVEYING SYSTEMS
123

124 D1010 ELEVATOR
125 SUBTOTAL -                      
126

127 TOTAL - CONVEYING SYSTEMS
128

129

130 D20 PLUMBING
131

132 D20 PLUMBING, GENERALLY
133 Plumbing; new oil/gas traps; floor drains 48,893 gsf 1.50 73,340

134 SUBTOTAL 73,340                

135

136 TOTAL - PLUMBING $73,340
137

138

139 D30 HVAC
140

141 D30 HVAC, GENERALLY
142 New ventilation system 48,893 gsf 6.00 293,358

143 SUBTOTAL 293,358             
144

145 TOTAL - HVAC $293,358
146

147

148 D40 FIRE PROTECTION
149

150 D40 FIRE PROTECTION, GENERALLY
151 Fire protection modify existing systems 48,893 gsf 3.50 171,126

152 SUBTOTAL 171,126               
153

154 TOTAL - FIRE PROTECTION $171,126
155

156

157 D50 ELECTRICAL
158

159 260000 D5010 SERVICE & DISTRIBUTION

160 SUBTOTAL -                      

161

162 D5020 LIGHTING & POWER

163 LED lighting allowance 48,893 sf 3.00 146,679              

164 Exit lighting 48,893 sf 0.25 12,223                

165 Lighting controls

166 Automated lighting controls system 48,893 sf 0.25 12,223                

167 SUBTOTAL 171,125               
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John R. Pierce Elementary School 22-Sep-21

Design Options

Brookline, MA

PSR Report GFA 48,893

UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION 2b - RENO TO EXISTING  PARKING GARAGE

168

169 D5030 COMMUNICATION & SECURITY SYSTEMS

170 Fire Alarm

171 New FA system with mass notification 48,893 sf 3.00 146,679              

172 SUBTOTAL 146,679              

173

174 16100 D5040 OTHER ELECTRICAL SYSTEMS

175 16100 Miscellaneous

176 Demolition work 1 ls 25,000.00 25,000               

177 SUBTOTAL 25,000               

178 260000

179

180 TOTAL - ELECTRICAL $342,804

181

182

183 E10 EQUIPMENT
184

185 E10 EQUIPMENT, GENERALLY
186 SUBTOTAL -                      
187

188 TOTAL - EQUIPMENT
189

190

191 E20 FURNISHINGS
192

193 E2010 FIXED FURNISHINGS
194 SUBTOTAL -                      
195

196 E2020 MOVABLE FURNISHINGS
197 All movable furnishings to be provided and installed by 

owner
198 SUBTOTAL NIC 
199

200 TOTAL - FURNISHINGS
201

202

203 F10 SPECIAL CONSTRUCTION
204

205 F10 SPECIAL CONSTRUCTION
206 SUBTOTAL -                      
207

208 TOTAL - SPECIAL CONSTRUCTION
209

210

211 F20 SELECTIVE BUILDING DEMOLITION
212

213 F2010 BUILDING ELEMENTS DEMOLITION
214 042000 Selective interior demolition including removal of cut & 

capped MEP equipment & fixtures
48,893 gsf 2.00 97,786               

215 Temporary enclosures/protection 48,893 sf 1.00 48,893               

216 SUBTOTAL 146,679              
217

Pierce Elementary School PSR Estimate 9.22.21 RECON Page 60 PMC - Project Management Cost



John R. Pierce Elementary School 22-Sep-21

Design Options

Brookline, MA

PSR Report GFA 48,893

UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION 2b - RENO TO EXISTING  PARKING GARAGE

218 F2020 HAZARDOUS COMPONENTS ABATEMENT
219 022820 See summary
220 SUBTOTAL
221

222 TOTAL - SELECTIVE BUILDING DEMOLITION $146,679

PARKING GARAGE RENO COSTS $2,693,988
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PSR Report GFA 32,378

UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION 2b - NEW PARKING GARAGE

1 GROSS FLOOR AREA CALCULATION
2

3 Parking Garage 32,378               
4

5 TOTAL GROSS FLOOR AREA (GFA) 32,378 sf

6

7

8 A10 FOUNDATIONS
9

10 A1010 STANDARD FOUNDATIONS
11

12 33000 Foundations carried with building costs

13 SUBTOTAL -                      
14

15 A1020 SPECIAL FOUNDATIONS
16 No work required per Engineer's report
17 SUBTOTAL
18

19 A1030 LOWEST FLOOR CONSTRUCTION
20 33000 Oil/Water seperators 2 loc 15,000.00 30,000              

21 33000 Seal concrete 32,378 sf 2.00 64,756               

22 SUBTOTAL 94,756                
23

24 TOTAL - FOUNDATIONS $94,756
25

26

27 B10 SUPERSTRUCTURE
28

29 B1010 FLOOR CONSTRUCTION
30 33000 Concrete encased columns 12 loc 5,000.00 60,000              

31 SUBTOTAL 60,000               
32

33 B1020 ROOF CONSTRUCTION
34 Roof Structure; 12" Thick reinforced slab

35 Formwork and shoring 32,378 sf 28.00 906,584            

36 Rebar reinforcement; 8lbs per sf 259,024 lbs 2.00 518,048             

37 12" Concrete 1,259 cy 170.00 214,030             

38 Place and finish concrete 32,378 sf 5.00 161,890             

39 SUBTOTAL 1,800,552          
40

41 TOTAL - SUPERSTRUCTURE $1,860,552
42

43

44 B20 EXTERIOR CLOSURE
45

46 B2010 EXTERIOR WALLS - solid 
47 Exterior Wall Area - Solid Assume 100% 8,360 sf

48

49 042000 MASONRY

50 042000 New masonry, reuse existing bricks where possible 8,360 sf 50.00 418,000            

51 42000 CMU backup wall 8,360 sf 32.00 267,520             

52 040001
53 042000 Staging to exterior wall 8,360 sf 4.00 33,440               

54

55 055000 MISC. METALS 
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John R. Pierce Elementary School 22-Sep-21

Design Options

Brookline, MA

PSR Report GFA 32,378

UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION 2b - NEW PARKING GARAGE

56 050001 Signage 1 ls 10,000.00 10,000               

57 050001 Misc. metals at masonry 8,360 sf 1.50 12,540                

58

59 070001 WATERPROOFING, DAMPPROOFING AND CAULKING

60 070001 Air barrier 8,360 sf 7.50 62,700               

61 070001 Miscellaneous sealants to closure 8,360 sf 1.00 8,360                 

62

63 072100 THERMAL INSULATION

64 072100 Insulation; 6" batt 8,360 sf 3.75 31,350                

65 072100 Mineral wool board; 4.5" rigid 8,360 sf 5.50 45,980               

66

67 SUBTOTAL 889,890             
68

69 B2020 WINDOWS/CURTAINWALL
70 SUBTOTAL -                      
71

72 B2030 EXTERIOR DOORS
73 84113 New garage entrance OHD 1 loc 15,000.00 15,000               

74 SUBTOTAL 15,000                
75

76 TOTAL - EXTERIOR CLOSURE $904,890
77

78

79 B30 ROOFING
80

81 B3010 ROOF COVERINGS
82 51200 Plaza waterproofing system 2,390 sf 40.00 95,600               
83 SUBTOTAL 95,600               
84

85 B3020 ROOF OPENINGS
86 No work assumed in this section
87 SUBTOTAL -                      
88

89 TOTAL - ROOFING $95,600
90

91

92 C10 INTERIOR CONSTRUCTION
93

94 C1010 PARTITIONS 
95 42000 CMU walls at stairs/elevators 2,332 sf 32.00 74,624               

96 SUBTOTAL 74,624                
97

98 C1020 INTERIOR DOORS
99 42000 Stairwell doors 3 pr 3,900.00 11,700                

100 SUBTOTAL 11,700                 
101

102 C1030 SPECIALTIES / MILLWORK
103

104 105626 SIGNAGE

105 New signage throughout 32,378 gsf 1.00 32,378               

106 SUBTOTAL 32,378                
107

108 TOTAL - INTERIOR CONSTRUCTION $118,702

109

110

111 C20 STAIRCASES
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Design Options

Brookline, MA

PSR Report GFA 32,378

UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION 2b - NEW PARKING GARAGE

112

113 C2010 STAIR CONSTRUCTION

114 55100 Metal pan stair; egress stair 3 flt 30,000.00 90,000

115 33000 Concrete fill to stairs 3 flt 2,000.00 6,000

116 SUBTOTAL 96,000               

117

118 C2020 STAIR FINISHES

119 SUBTOTAL -                      

120

121 TOTAL - STAIRCASES $96,000
122

123

124 C30 INTERIOR FINISHES
125

126 C3010 WALL FINISHES
127 090005 Painting/wall finishes 32,378 gsf 2.00 64,756

128 SUBTOTAL 64,756                
129

130 C3020 FLOOR FINISHES
131 SUBTOTAL -                      
132

133 C3030 CEILING FINISHES
134 090005 Drywall ceiling with insulation 32,378 gsf 12.00 388,536

135 SUBTOTAL 388,536             
136

137 TOTAL - INTERIOR FINISHES $453,292
138

139

140 D10 CONVEYING SYSTEMS
141

142 D1010 ELEVATOR
143 93000 New elevator; 1 stop; passenger 1 ea 55,000.00 55,000

144 SUBTOTAL 55,000               
145

146 TOTAL - CONVEYING SYSTEMS $55,000
147

148

149 D20 PLUMBING
150

151 D20 PLUMBING, GENERALLY
152 Plumbing; floor drains 32,378 gsf 1.50 48,567

153 SUBTOTAL 48,567                

154

155 TOTAL - PLUMBING $48,567
156

157

158 D30 HVAC
159

160 D30 HVAC, GENERALLY
161 New ventilation system 32,378 gsf 8.00 259,024

162 SUBTOTAL 259,024             
163

164 TOTAL - HVAC $259,024
165

166

167 D40 FIRE PROTECTION
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John R. Pierce Elementary School 22-Sep-21

Design Options

Brookline, MA

PSR Report GFA 32,378

UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION 2b - NEW PARKING GARAGE

168

169 D40 FIRE PROTECTION, GENERALLY
170 Fire protection 32,378 gsf 5.50 178,079

171 SUBTOTAL 178,079              
172

173 TOTAL - FIRE PROTECTION $178,079
174

175

176 D50 ELECTRICAL
177

178 260000 D5010 SERVICE & DISTRIBUTION

178 EV Vehicle Chargers 6 loc 8,000.00 48,000              

179 Wireless cellural repeater allowance 32,378 sf 1.00 32,378               

179 SUBTOTAL 80,378               

180

181 D5020 LIGHTING & POWER

182 LED lighting allowance 32,378 sf 3.00 97,134                

183 Exit lighting 32,378 sf 0.25 8,095                 

184 Lighting controls

185 Automated lighting controls system 32,378 sf 0.25 8,095                 

186 SUBTOTAL 113,324               

187

188 D5030 COMMUNICATION & SECURITY SYSTEMS

189 Fire Alarm

190 New FA system with mass notification 32,378 sf 3.00 97,134                

191 SUBTOTAL 97,134                

192

193 16100 D5040 OTHER ELECTRICAL SYSTEMS

194 SUBTOTAL -                      

195 260000

196

197 TOTAL - ELECTRICAL $290,836

198

199

200 E10 EQUIPMENT
201

202 E10 EQUIPMENT, GENERALLY
203 SUBTOTAL -                      
204

205 TOTAL - EQUIPMENT
206

207

208 E20 FURNISHINGS
209

210 E2010 FIXED FURNISHINGS
211 SUBTOTAL -                      
212

213 E2020 MOVABLE FURNISHINGS
214 All movable furnishings to be provided and installed by 

owner
215 SUBTOTAL NIC 
216

217 TOTAL - FURNISHINGS
218

219

220 F10 SPECIAL CONSTRUCTION
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John R. Pierce Elementary School 22-Sep-21

Design Options

Brookline, MA

PSR Report GFA 32,378

UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION 2b - NEW PARKING GARAGE

221

222 F10 SPECIAL CONSTRUCTION
223 SUBTOTAL -                      
224

225 TOTAL - SPECIAL CONSTRUCTION
226

227

228 F20 SELECTIVE BUILDING DEMOLITION
229

230 F2010 BUILDING ELEMENTS DEMOLITION
231 SUBTOTAL -                      
232

233 F2020 HAZARDOUS COMPONENTS ABATEMENT
234 022820 See summary
235 SUBTOTAL
236

237 TOTAL - SELECTIVE BUILDING DEMOLITION

PARKING GARAGE NEW COSTS $4,455,298
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Design Options
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PSR Report

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

SITEWORK OPTION 2b

1

2 G SITEWORK Site Area 130,000

3

4 G10 SITE PREPARATION & DEMOLITION
5 311000 Site construction fence/barricades 1,800 lf 18.00 32,400               

6 311000 Site construction fence gates 1 ls 20,000.00 20,000              

7 311000 Pavement removal 51,119 sf 1.50 76,679                

8 311000 Demo curbing/street edge 500 lf 30.00 15,000               

9 Miscellaneous demolition including utilities, furnishings etc. 1 ls 150,000.00 150,000             

10 Reroute sewer serving Historic Building 300 lf 120.00 36,000               

11 Reroute sstorm serving Historic Building 300 lf 150.00 45,000               

12 311000 Site Earthwork

13 312000 Silt fence/erosion control, wash bays, stock piles 1,800 lf 12.00 21,600               

14 312000 Silt fence maintenance and monitoring 1 ls 25,000.00 25,000               

15 311000 Site Earthwork
16 Excavation + Removals of unsuitable fill included with buildings
17 312000 Strip topsoil and remove off site 5,000 cy 12.00 60,000              
18 312000 Fine grading 14,444 sy 1.00 14,444                
19 312000 Cut/ Fill/ Regrading; assume balanced site 9,630 cy 15.00 144,450             

20 Fill at building entry to raise grades 1 ls 20,000.00 20,000              

21 Fill at demo-ed building - basements, foundations, pits etc. 1 ls 50,000.00 50,000               

22 312000 Hazardous Waste Remediation
23 312000 Remove existing underground fuel storage tanks NIC

24 312000 Dispose/treat contaminated soils Assume NR
25 SUBTOTAL 710,573              

26

27 G20 SITE IMPROVEMENTS
28 Asphalt Paving; loading dock 5,200 sf

29 312000 gravel base; 24" thick 385 cy 45.00 17,325                

30 320000 asphalt; 4" thick 578 sy 30.00 17,340                

31 320000 Granite curb 386 lf 42.00 16,212                

32 Asphalt Paving; resurface school street 15,000 sf

33 312000 gravel base; 12" thick 556 cy 45.00 NR

34 320000 asphalt; scarify + topcoat 1,667 sy 24.00 40,008              

35 320000 Granite curb 1,100 lf 45.00 49,500               

36 320000 Line painting including crosswalk and hcap space hatching 1 ls 15,000.00 15,000               

37 Sidewalk Paving; 6ft W

38 Concrete paving 2,520 sf

39 312000 gravel base; 8" thick 63 cy 45.00 2,835                  

40 033000 4" concrete paving 2,520 sf 15.00 37,800               

41 033000 Painted bike patch 2,520 sf 5.00 12,600               

42 Pedestrian Paving 

43 Concrete paving 3,542 sf

44 312000 gravel base; 8" thick 88 cy 45.00 3,960                 

45 033000 4" concrete paving 3,542 sf 12.00 42,504               

46 Unit Paving at Sidewalk/Welcome Plaza/Outdoor Learning

47 312000 gravel base; 8" thick 433 cy 45.00 19,485                

48 033000 4" concrete base 17,430 sf 9.00 156,870             

49 Concrete pavers at Entry plaza 5,280 sf 28.00 147,840             

50 Concrete pavers at Outdoor seating 12,150 sf 28.00 340,200            

51 Basketball courts ETR

52 Tennis Courts ETR

53 Site Improvements
54 323000 Concrete retaining wall; 15FT H; including guardrail 168 lf 1,645.00 276,360             

55 323000 Concrete retaining wall; 6FT H; including guardrail 11 lf 1,060.00 11,660                

56

57 323000 Raised crosswalk at School Street 1,300 sf 60.00 78,000               

58 323000 Flag pole 1 ea 5,000.00 5,000                 

59

60 323000 PV Canopy over parking lot panels 6,000 sf 40.00 240,000            
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CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

SITEWORK OPTION 2b

61

62 323000 Stone seatwalls; including concrete base 400 lf 700.00 280,000            

63

64 323000 Stairs with precast treads 425 lfr 390.00 165,750              

65 323000 Stairs cheek walls 492 sf 90.00 44,280               

66 323000 Stairs SS Guardrails 101 lf 400.00 40,400               

67 323000 Stairs SS handrails 50 lf 190.00 9,500                 

68

69 320000 Signage/wayfinding 1 ls 50,000.00 50,000               
70

71 323000 Bollards; allowance 1 ea 25,000.00 25,000               

72 Fence 21 lf 300.00 6,300                 

73

74 Play area at Historic Building

75 Rubber surfacing 2,800 sf 26.00 72,800               

76 Playground equipment; ground level play elements 1 ls 500,000.00 500,000            

77

78 Play area at Younger Kids

79 Rubber surfacing 10,500 sf 26.00 273,000             

80 Playground equipment; custom climbing towers 1 ls 650,000.00 650,000            

81 Playground equipment; ground level play elements 1 ls 300,000.00 300,000            

82

83 Site Improvements - courtyard furniture, benches, trash 

receptables

1 ls 100,000.00 100,000            

84 SUBTOTAL 4,047,529          
85

86 Landscaping

87 329000 New seeding 25,000 sf 0.50 12,500                

88 329000 Topsoil - general 463 cy 60.00 27,780               

89 329000 Topsoil - structural soil 444 cy 120.00 53,280               

90 329000 Learning garden 1,500 sf 20.00 30,000              

91 Garden shed 1 ls 20,000.00 20,000              

92 329000 Trees at street 32 ea 2,000.00 64,000               

93 329000 Trees 31 ea 1,500.00 46,500               

94 329000 Learning gardens 1 ls 50,000.00 50,000               

95 329000 Planting allowance; shrubs, mulch etc. 1 ls 75,000.00 75,000               

96 SUBTOTAL 379,060             
97

98 G30 CIVIL MECHANICAL UTILITIES

99 Water supply

100 330000 New DI piping; 8" 300 lf 130.00 39,000               

101 330000 Connect to existing 1 ls 15,000.00 15,000               

102 330000 FD connection 1 ea 2,000.00 2,000                 

103 330000 Gate valves etc. 1 ls 25,000.00 25,000               

104 330000 Sanitary;

105 330000 Sanitary; new grease traps and science waste traps 1 ls 30,000.00 30,000              

106 Sanitary piping - allowance 1 ls 25,000.00 25,000               

107 330000 Connect to existing 1 ls 15,000.00 15,000               

108 330000 Storm water; Pricing includes E&B and bedding

109 330000 Allowance for new drainage systems; combination of bio-

retention areas & engineered subsurface recharge systems

43,692 sf 10.00 436,920

110 SUBTOTAL 587,920             

111

112 G40 ELECTRICAL UTILITIES

113 016100 Connect to existing riser pole 1                     ea 1,000.00 1,000

114 016100 Primary ductbank 100               lf 30.00 3,000

115 016100 Manhole 1                     ea 8,500.00 8,500

116 016100 Transformer By Utility Co                               

117 016100 Transformer pad 1                     ea 2,000.00 Civil

118 016100 Secondary ductbank

Pierce Elementary School PSR Estimate 9.22.21 RECON Page 68 PMC - Project Management Cost



John R. Pierce Elementary School 22-Sep-21
Design Options
Brookline, MA

PSR Report

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

SITEWORK OPTION 2b

119 016100 Secondary service, 3000A 50                  lf 720.00 36,000

120 Generator duct bank 50 lf 65.00 3,250

121 016100 Site lighting 

122 016100 Site lighting 43,692         sf 2.00 87,384

123 016100 Site communications and security

124 016100 Communication riser pole 1                     ea 1,000.00 1,000

125 016100 Telecom handhole 1                     ea 1,500.00 1,500

126 016100 Telecom ductbank, 4-4" conduit, empty 500               lf 60.00 30,000

127 016100 Site Security and blue phones 1                     ls 50,000.00 50,000

128 016100 Civil Work 

129 Excavation and backfill 700               lf 35.00 24,500

130 Concrete encasement 700               lf 42.00 29,400

131 Crosswalk beacon 1                     ls 60,000.00 60,000

132 SUBTOTAL 335,534             
133

134 TOTAL - SITE DEVELOPMENT $6,060,616
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CONSTRUCTION COST SUMMARY
BUILDING SYSTEM SUB-TOTAL   TOTAL    $/SF    %  

OPTION 3b - NEW BUILDING

A10 FOUNDATIONS

A1010 Standard Foundations $1,540,144

A1020 Special Foundations $1,540,080

A1030 Lowest Floor Construction $724,014 $3,804,238 $21.46 5.8%

A20 BASEMENT CONSTRUCTION

A2010 Basement Excavation $0

A2020 Basement Walls $0 $0 $0.00 0.0%

B10 SUPERSTRUCTURE

B1010 Upper Floor Construction $4,746,286

B1020 Roof Construction $2,938,388 $7,684,674 $43.35 11.7%

B20 EXTERIOR CLOSURE

B2010 Exterior Walls $6,252,804

B2020 Windows $4,272,098

B2030 Exterior Doors $108,031 $10,632,933 $59.98 16.2%

B30 ROOFING

B3010 Roof Coverings $2,170,519

B3020 Roof Openings $90,000 $2,260,519 $12.75 3.4%

C10 INTERIOR CONSTRUCTION

C1010 Partitions $5,318,100

C1020 Interior Doors $1,063,620

C1030 Specialties/Millwork $1,495,285 $7,877,005 $44.44 12.0%

C20 STAIRCASES

C2010 Stair Construction $444,000

C2020 Stair Finishes $75,446 $519,446 $2.93 0.8%

C30 INTERIOR FINISHES

C3010 Wall Finishes $1,595,430

C3020 Floor Finishes $2,304,510

C3030 Ceiling Finishes $2,127,240 $6,027,180 $34.00 9.2%

D10 CONVEYING SYSTEMS

D1010 Elevator $220,000 $220,000 $1.24 0.3%

D20 PLUMBING

D20 Plumbing $3,190,860 $3,190,860 $18.00 4.9%

D30 HVAC

D30 HVAC $12,054,360 $12,054,360 $68.00 18.4%
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CONSTRUCTION COST SUMMARY
BUILDING SYSTEM SUB-TOTAL   TOTAL    $/SF    %  

OPTION 3b - NEW BUILDING

D40 FIRE PROTECTION

D40 Fire Protection $974,985 $974,985 $5.50 1.5%

D50 ELECTRICAL

D5010 Complete System $7,312,190 $7,312,190 $41.25 11.1%

E10 EQUIPMENT

E10 Equipment $790,530 $790,530 $4.46 1.2%

E20 FURNISHINGS

E2010 Fixed Furnishings $2,279,928

E2020 Movable Furnishings NIC $2,279,928 $12.86 3.5%

F10 SPECIAL CONSTRUCTION

F10 Special Construction $0 $0 $0.00 0.0%

F20 HAZMAT REMOVALS

F2010 Building Elements Demolition $0

F2020 Hazardous Components Abatement See Summary $0 $0.00 0.0%

TOTAL DIRECT COST (Trade Costs) $65,628,848 $370.22 100.0%
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CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION 3b - NEW BUILDING
1 GROSS FLOOR AREA CALCULATION
2

2 Level G 8,943
3 Level 1 49,236
4 Level 2 45,583
5 Level 3 36,427
6 Level 4 37,081
7

8 TOTAL GROSS FLOOR AREA (GFA) 177,270 sf

9

10

11 A10 FOUNDATIONS

12

13 A1010 STANDARD FOUNDATIONS

14 033000 CONCRETE

15 Strip Footings 135 CY

16 Foundation Walls 240 CY

17 Spread Footings 897 CY

18 Piers 47 CY

19 Total Foundation Concrete 1,319 CY

20 Strip footings 

21 033000 Formwork 2,320 sf 14.00 32,480               

22 033000 Re-bar 11,600 lbs. 2.00 23,200               

23 033000 Concrete material; 3,000 psi 135 cy 130.00 17,550                

24 033000 Placing concrete 135 cy 90.00 12,150                

25 033000 Foundation walls

26 033000 Formwork 9,280 sf 20.00 185,600             

27 033000 Re-bar 18,560 lbs. 2.00 37,120                

28 033000 Concrete material; 3,000 psi 240 cy 130.00 31,200               

29 033000 Placing concrete 240 cy 120.00 28,800              

30 033000 Form shelf 1,160 lf 10.00 11,600                

31 033000 Spread Footings; 8 x 8

32 033000 Formwork 3,328 sf 16.00 53,248               

33 033000 Re-bar 41,440 lbs. 2.00 82,880              

34 033000 Concrete material; 3,000 psi 259 cy 130.00 33,670               

35 033000 Placing concrete 259 cy 150.00 38,850               

36 033000 Set anchor bolts grout plates 208 ea 150.00 31,200               

37 033000 Spread Footings; 10 x 10; Interior

38 033000 Formwork 6,560 sf 16.00 104,960             

39 033000 Re-bar 102,080 lbs. 2.00 204,160             

40 033000 Concrete material; 3,000 psi 638 cy 130.00 82,940               

41 033000 Placing concrete 638 cy 150.00 95,700               

42 033000 Set anchor bolts grout plates 328 ea 150.00 49,200               

43 033000 Piers/Pilasters

44 033000 Formwork 3,216 sf 22.00 70,752                

45 033000 Re-bar 11,750 lbs 2.00 23,500               

46 033000 Concrete material; 3,000 psi 47 cy 130.00 6,110                  

47 033000 Placing concrete 47 cy 80.00 3,760                  

48

49 070001 WATERPROOFING, DAMPPROOFING AND CAULKING

50 070001 Waterproofing 4,640 sf 8.00 37,120                

51

52 072100 THERMAL INSULATION

53 072100 Insulation 4,640 sf 3.00 13,920                

54

55 312000 EARTHWORK

56 Strip footings
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CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION 3b - NEW BUILDING
57 312000 Excavation 859 cy 15.00 12,885                

58 312000 Remove off site 135 cy 20.00 2,700                 

59 312000 Backfill with selected material 724 cy 12.00 8,688                 

60 Spread footings

61 312000 Excavation 2,240 cy 16.00 35,840               

62 312000 Remove off site 897 cy 20.00 17,940                

63 312000 Backfill with selected material 1,343 cy 12.00 16,116                 

64 Miscellaneous 

65 312000 Gravel fill beneath footings, 12" 556 cy 40.00 22,240               

66 312000 Perimeter drain 1,160 lf 22.00 25,520               

67 312000 Underslab E&B for plumbing 49,236 sf 1.25 61,545                

68 312000 Dewatering for foundation work 1 ls 25,000.00 25,000               

69 SUBTOTAL 1,540,144           

70

71 A1020 SPECIAL FOUNDATIONS

72 Underpinning at existing building 70 lf 900.00 63,000              

73 Rigid inclusions 49,236 sf 30.00 1,477,080          

74 SUBTOTAL 1,540,080          

75

76 A1030 LOWEST FLOOR CONSTRUCTION

77 New Slab on grade, 5" thick 

78 Excavate existing fill; AV 12ft Deep 21,883 cy 15.00 Assumed Rigid Inclusions

79 Less than RCS-1 site disposal- 1.65x 36,107 cy 20.00 Assumed Rigid Inclusions

80 Structural fill 21,883 cy 35.00 Assumed Rigid Inclusions

81 Allowance for SOE; School street + Harvard St 440 lf 1,080.00 Assumed Rigid Inclusions

82

83 Compacted base, 8" 1,216 cy 40.00 48,640               

84 Rigid insulation 49,236 sf 2.25 110,781              

85 Vapor barrier 49,236 sf 1.10 54,160                

86 Compact existing sub-grade 49,236 sf 0.50 24,618                

87 Mesh reinforcing 15% lap 56,621 sf 1.10 62,283               

88 Concrete - 5" thick; 4,000 psi 804 cy 135.00 108,540             

89 Placing concrete 804 cy 90.00 72,360               

90 Finishing and curing concrete 49,236 sf 3.00 147,708             

91 Control joints - saw cut 49,236 sf 0.10 4,924                 

92 Miscellaneous

93 Elevator pit 1 ea 35,000.00 35,000               

94 Loading dock 1 ls 40,000.00 40,000              

95 Equipment pads 1 ls 15,000.00 15,000               

96 SUBTOTAL 724,014              

97

98 TOTAL - FOUNDATIONS $3,804,238

99

100

101 A20 BASEMENT CONSTRUCTION

102

103 A2010 BASEMENT EXCAVATION

104 No Work in this section

105 SUBTOTAL -                      

106

107 A2020 BASEMENT WALLS

108 No Work in this section

109 SUBTOTAL -                      

110
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OPTION 3b - NEW BUILDING
111 TOTAL - BASEMENT CONSTRUCTION

112

113

114 B10 SUPERSTRUCTURE

115 9.62 lbs/sf

116 B1010 FLOOR CONSTRUCTION 853 tns

117 Note First Floor Structure with New Parking Garage

118 Floor Structure - Steel:

119 Steel beams and columns, 14#/SF 515 tns 5,800.00 2,987,000         

120 Premium for HSS 129 tns 400.00 51,600               

121 Shear studs 14,702 ea 2.50 36,755                

122 Floor Structure 

123 Metal galvanized floor deck 73,508 sf 5.00 367,540             

124 WWF reinforcement 84,534 sf 1.50 126,801              

125 6 1/4" Concrete Fill to metal deck; light weight 1,429 cy 170.00 242,930             

126 Place and finish concrete 73,508 sf 3.00 220,524             

127 Rebar to decks 22,052 lbs 2.00 44,104               

128 Misc. angles 73,508 sf 1.00 73,508               

129 Miscellaneous

Transfer + acoustic seperation at structure over Gym 10,000 sf 35.00 350,000            

130 Fire proofing to columns and beams 73,508 sf 3.00 220,524             

131 Fire stopping floors 1 ls 25,000.00 25,000               

132 SUBTOTAL 4,746,286          

133

134 B1020 ROOF CONSTRUCTION

135 Roof Structure - Steel:

136 Steel beams and columns at low roof, 13#/SF 320 tns 5,800.00 1,856,000         

137 Premium for structural steel at sloped roofs (add 3lbs/sf) 18 tns 5,800.00 104,400             

138 Premium for HSS 85 tns 400.00 34,000              

139 Roof Structure 

140 3" Type N Galvanized metal roof deck 49,236 sf 5.00 246,180             

141 Acoustic deck premium 10,000 sf 6.00 60,000              

142 Miscellaneous

142 076400 Structure to suport PV panels over RTU's 7,500 sf 25.00 187,500             

143 076400 Roof equipment screen framing - allow 11 tns 4,000.00 44,000              

144 05500 Concrete fill at roof deck 6,700 sf 8.00 53,600               

145 Allowance for canopy framing 3,000 sf 50.00 150,000             

146 Intumescent paint 1 ls 25,000.00 25,000               

147 Fire proofing to columns, beams and deck 59,236 sf 3.00 177,708              

148 SUBTOTAL 2,938,388         

149

150 TOTAL - SUPERSTRUCTURE $7,684,674

151

152

153 B20 EXTERIOR CLOSURE

154

155 B2010 EXTERIOR WALLS 
156 Exterior Wall Area - Solid Assume 70% 55,639 sf

157

158 042000 MASONRY

159 CMU wall at parking garage 2,222 sf 45.00 99,990               

160 042000 New masonry, reuse existing bricks where possible; 85% of 
solid

47,293 sf 50.00 2,364,650         

161 040001
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OPTION 3b - NEW BUILDING
162 042000 Staging to exterior wall 79,484 sf 4.00 317,936              

163

164 055000 MISC. METALS 

165 050001 Signage 1 ls 10,000.00 10,000               

166 050001 Misc. metals at masonry 47,293 sf 1.50 70,940               

167

168 070001 WATERPROOFING, DAMPPROOFING AND CAULKING

169 070001 Air barrier 55,639 sf 7.50 417,293              

170 070001 Air barrier/flashing at glazing 9,538 lf 6.25 59,613                

171 070001 Miscellaneous sealants to closure 55,639 sf 1.00 55,639               

172

173 072100 THERMAL INSULATION

174 072100 Insulation; 6" batt 55,639 sf 3.75 208,646            

175 072100 Mineral wool board; 4.5" rigid 55,639 sf 5.50 306,015             

176

177 076400 CLADDING

178 076400 Rainscreen; 15% of Solid 8,346 sf 120.00 1,001,520          

179 076400 Roof equipment screen - allow 250 lf 900.00 225,000            

180

181 092900 GYPSUM BOARD ASSEMBLIES

182 092900 6" metal stud backup 55,639 sf 14.00 778,946             

183 092900 Gypsum Sheathing 55,639 sf 2.75 153,007             

184 092900 Drywall lining to interior face of stud backup 55,639 sf 3.30 183,609             

185

186 SUBTOTAL 6,252,804          

187

188 B2020 WINDOWS 
189 Exterior Wall Area - Glazed Assume 30% 23,845 sf

190

191 061000 ROUGH CARPENTRY

192 061000 Wood blocking at openings 9,538 lf 12.00 114,456              

193

194 070001 WATERPROOFING, DAMPPROOFING AND CAULKING

195 070001 Backer rod & double sealant 9,538 lf 9.00 85,842               

196

197 080001 METAL WINDOWS

198 080001 Windows; Triple Glazed (30%) 7,154 sf 135.00 965,790             

199 080001 Curtainwall, Triple glazed (70%) 16,692 sf 155.00 2,587,260         

200 080001 Sunshades - allowance 1 ls 500,000.00 500,000            

201

202 089000 LOUVERS

203 089000 Louvers 250 sf 75.00 18,750                

204 SUBTOTAL 4,272,098          

205

206 B2030 EXTERIOR DOORS
207 84113 Glazed entrance doors including frame and hardware; 

double door
6 pr 8,500.00 51,000               

208 84113 Glazed entrance doors including frame and hardware; 
single door

4 ea 4,000.00 16,000               

209 84113 HM doors, frames and hardware- double 8 pr 3,500.00 28,000              

210 HM doors, frames and hardware- single 5 ea 2,000.00 10,000               

211 07900 Backer rod & double sealant 433 lf 4.00 1,732                  

212 06100 Wood blocking at openings 433 lf 3.00 1,299                  

213 SUBTOTAL 108,031              
214

215 TOTAL - EXTERIOR CLOSURE $10,632,933
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OPTION 3b - NEW BUILDING
216

217

218 B30 ROOFING

219

220 B3010 ROOF COVERINGS
221 07500 TPO roof membrane system; 75% of roof 36,927 sf 22.00 812,394

222 076400 Standing seam sloped roof; 25% of roof 14,525 slsf 45.00 653,625

223 076400 Allowance for canopy 750 sf 100.00 75,000

224 Occupied roof deck; waterproofing and pavers 6,700 sf 65.00 435,500

225 Roof coping/edge 1,160 lf 150.00 174,000

226 Allowance for rooftop rails NR

227 Allowance for walkway pads 1 ls 20,000.00 20,000

228 SUBTOTAL 2,170,519           
229

230 B3020 ROOF OPENINGS
231 07830 Skylights, allow 1 ls 50,000.00 50,000              

232 Stage vents 1 ls 25,000.00 25,000               

233 07830 Roof hatches 1 ls 15,000.00 15,000               

234 SUBTOTAL 90,000               
235

236 TOTAL - ROOFING $2,260,519

237

238

239 C10 INTERIOR CONSTRUCTION
240

241 C1010 PARTITIONS 

242 09250 Miscellaneous partitions - glazing, GWB assemblies, etc. 177,270 gsf 30.00 5,318,100          

243 SUBTOTAL 5,318,100          
244

245 C1020 INTERIOR DOORS
246 90007 Doors; complete 177,270 gsf 6.00 1,063,620         

247 SUBTOTAL 1,063,620          
248

249 C1030 SPECIALTIES / MILLWORK
250

251 055000 MISCELLANEOUS METALS

252 050001 Miscellaneous metals throughout  building 177,270 sf 2.00 354,540             

253

254 061000 ROUGH CARPENTRY

255 061000 Backer panels in electrical closets 1 ls 10,000.00 10,000               

256

257 064020 INTERIOR ARCHITECTURAL WOODWORK

258 64100 Administration/ Media/ Circulation desks 1 ls 50,000.00 50,000              

259 064100 Miscellaneous millwork 177,270 gsf 1.00 177,270              

260

261 070001 WATERPROOFING, DAMPPROOFING AND CAULKING

262 070001 Miscellaneous sealants throughout building 177,270 sf 1.25 221,588             

263

264 101100 VISUAL DISPLAY SURFACES

265 101100 Marker boards/tackboards 177,270 sf 1.00 177,270              

266

267 101400 DISPLAY CASES

268 101200 Display cases 177,270 gsf 0.25 44,318                

269
270 101400 SIGNAGE

271 101400 Building directory 1 loc 3,000.00 3,000                 

272 101400 Room Signs 177,270 sf 0.35 62,045               

273 101400 Other signage/graphics 1 ls 10,000.00 10,000               
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OPTION 3b - NEW BUILDING
274

275 102110 TOILET COMPARTMENTS

276 102100 Toilet partitions and accessories 177,270 sf 0.80 141,816              

277 102800 Janitors Closet Accessories 4 rms 300.00 1,200                  

278

279 104400 FIRE PROTECTION SPECIALTIES

280 104400 Fire extinguisher cabinets 59 ea 350.00 20,650               

281

282 105000 LOCKERS

283 12600 Lockers - allowance - Student & Athletic 177,270 sf 1.25 221,588             

284 SUBTOTAL 1,495,285          
285

286 TOTAL - INTERIOR CONSTRUCTION $7,877,005

287

288

289 C20 STAIRCASES
290

291 C2010 STAIR CONSTRUCTION
292 55100 Metal pan stair; egress stair 12 flt 35,000.00 420,000

293 33000 Concrete fill to stairs 12 flt 2,000.00 24,000

294 SUBTOTAL 444,000             
295

296 C2020 STAIR FINISHES
297 90009 High performance coating to stairs including all railings etc. 12 flt 3,000.00 36,000

298 90006 Rubber tile at stairs - landings 1,200 sf 10.00 12,000

299 90006 Rubber tile at stairs - treads & risers 1,440 lft 19.06 27,446

300 SUBTOTAL 75,446                
301

302 TOTAL - STAIRCASES $519,446

303

304

305 C30 INTERIOR FINISHES
306

307 C3010 WALL FINISHES
308 99100 Wall finishes 177,270 sf 9.00 1,595,430

309 SUBTOTAL 1,595,430          
310

311 C3020 FLOOR FINISHES
312 93000 Floor finishes 177,270 sf 13.00 2,304,510

313 SUBTOTAL 2,304,510          
314

315 C3030 CEILING FINISHES
316 95123 Ceiling finishes 177,270 sf 12.00 2,127,240

317 SUBTOTAL 2,127,240           
318

319 TOTAL - INTERIOR FINISHES $6,027,180

320

321

322 D10 CONVEYING SYSTEMS
323

324 D1010 ELEVATOR
325 93000 New elevator; 4 stop; passenger 1 ea 220,000.00 220,000

326 SUBTOTAL 220,000            
327

328 TOTAL - CONVEYING SYSTEMS $220,000

329

330

331 D20 PLUMBING
332

333 D20 PLUMBING, GENERALLY
334 Plumbing; New equipment, fixtures, storm and piping 177,270 sf 18.00 3,190,860
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PSR Report GFA 177,270

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION 3b - NEW BUILDING
335 SUBTOTAL 3,190,860          
336

337 TOTAL - PLUMBING $3,190,860

338

339

340 D30 HVAC
341

342 D30 HVAC, GENERALLY
343 HVAC complete; OPTION 1 177,270 sf 68.00 12,054,360

344 SUBTOTAL 12,054,360        
345

346 TOTAL - HVAC $12,054,360

347

348

349 D40 FIRE PROTECTION
350

351 D40 FIRE PROTECTION, GENERALLY
352 Fire Protection; (no fire pump req'd) 177,270 sf 5.50 974,985

353 SUBTOTAL 974,985             
354

355 TOTAL - FIRE PROTECTION $974,985

356

357

358 D50 ELECTRICAL

359

360 D5010 SERVICE & DISTRIBUTION

361 Normal Power

362 Normal power transformers, panelboards and feeders; New 
2500 KVA transformer backfeeding existing buildings

177,270 sf 5.50 974,985

363 Emergency power transformers, panelboards and feeders 177,270 sf 2.50 443,175

364 Equipment wiring feed and connection

365 Equipment wiring feed and connection 177,270 sf 2.50 443,175

366 Kitchen Equipment wiring feed and connection 1 ls 25,000.00 25,000

367 SUBTOTAL 1,886,335          

368

369 D5020 LIGHTING & POWER

370 LED lighting allowance 177,270 sf 7.00 1,240,890

371 Exit lighting 177,270 sf 0.25 44,318

372 Lighting controls

373 Automated lighting controls system 177,270 sf 1.25 221,588

374 Branch devices

375 Branch devices 177,270 sf 0.50 88,635

376 Lighting and branch circuitry 

377 Branch circuitry 177,270 sf 5.50 974,985

378 SUBTOTAL 2,570,416           

379

380 D5030 COMMUNICATION & SECURITY SYSTEMS

381 Fire Alarm

382 New FA system with mass notification 177,270 sf 3.00 531,810

383 Telephone/Data/CATV

384 Fit-Out Closets, devices and cabling 177,270 sf 2.50 443,175

385 Rough-in 177,270 sf 1.00 177,270

386 Clock/PA System  

387 Clock/PA System  177,270 sf 1.25 221,588

388 Classroom speech reinforcement 177,270 sf 0.50 88,635
389 Auditorium / Drama

390 Stage lighting and dimming system 1 ls 100,000.00 100,000
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CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION 3b - NEW BUILDING
391 Sound system 1 ls 50,000.00 50,000

392 AV 

393 AV equipment provided by others By Others

394 Rough-in only 177,270 sf 1.00 177,270

395 Gymnasium
396 Sound system 1 ls 15,000.00 15,000               

397 Scoreboard/ shot clocks with feed and connection 1 ea 15,000.00 15,000               

398 Misc. gym equipment feed and connections 1 ls 25,000.00 25,000               

399 Security System  

400 Security System  177,270 sf 3.50 620,445

401 SUBTOTAL 2,465,193           

402

403 D5040 OTHER ELECTRICAL SYSTEMS

404 Miscellaneous

405 Temporary power 177,270 gsf 1.00 177,270

406 Fees & Permits 1 ls 212,976.42 212,976

407 SUBTOTAL 390,246             

408

409 TOTAL - ELECTRICAL $7,312,190
410

411

412 E10 EQUIPMENT
413

414 E10 EQUIPMENT, GENERALLY
415 11400 Food Service equipment 2,025 sf 250.00 506,250             

416 11400 Stage Curtains 1 ls 50,000.00 50,000              

417 11400 Theater AV In Electrical

418 11500 Gym wall pads 1 ls 20,000.00 20,000              

419 11500 Basketball backstops; swing up; electric operated 8 ea 10,000.00 80,000

420 11500 Gymnasium dividing net; electrically operated 990 sf 22.00 21,780

421 11500 Volleyball net and standards 1 ls 2,500.00 2,500

422 11500 Telescoping bleachers  1 ls 75,000.00 75,000

423 11400 Kiln 1 ea 5,000.00 5,000

424 10999 Electrically operated projection screens 1 ls 30,000.00 30,000

425 SUBTOTAL 790,530             
426

427 TOTAL - EQUIPMENT $790,530

428

429

430 E20 FURNISHINGS
431

432 E2010 FIXED FURNISHINGS
433 12670 Entry mats & frames 500 sf 55.00 27,500

434 12500 Window blinds 17,884 sf 7.00 125,188

435 12320 Counters, base cabinets, tall storage in classrooms and 
other rooms

177,270 gsf 12.00 2,127,240

436 12500 Science classrooms; casework Included

437 SUBTOTAL 2,279,928          
438

439 E2020 MOVABLE FURNISHINGS
440 All movable furnishings to be provided and installed by 

owner

441 SUBTOTAL NIC 
442

443 TOTAL - FURNISHINGS $2,279,928

444

445

446 F10 SPECIAL CONSTRUCTION
447
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CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION 3b - NEW BUILDING
448 F10 SPECIAL CONSTRUCTION
449 No items in this section

450 SUBTOTAL
451

452 TOTAL - SPECIAL CONSTRUCTION
453

454

455 F20 SELECTIVE BUILDING DEMOLITION
456

457 F2010 BUILDING ELEMENTS DEMOLITION
458 No items in this section

459 SUBTOTAL
460

461 F2020 HAZARDOUS COMPONENTS ABATEMENT
462 02121 See main summary for HazMat allowance See Summary

463 SUBTOTAL
464

465 TOTAL - SELECTIVE BUILDING DEMOLITION
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UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION 3b - NEW PARKING GARAGE

1 GROSS FLOOR AREA CALCULATION
2

3 Parking Garage 46,912                
4

5 TOTAL GROSS FLOOR AREA (GFA) 46,912 sf

6

7

8 A10 FOUNDATIONS
9

10 A1010 STANDARD FOUNDATIONS
11

12 33000 Foundations carried with building costs

13 SUBTOTAL -                      
14

15 A1020 SPECIAL FOUNDATIONS
16 No work required per Engineer's report
17 SUBTOTAL
18

19 A1030 LOWEST FLOOR CONSTRUCTION
20 33000 Oil/Water seperators 2 loc 15,000.00 30,000              

21 33000 Seal concrete 46,912 sf 2.00 93,824               

22 SUBTOTAL 123,824              
23

24 TOTAL - FOUNDATIONS $123,824
25

26

27 B10 SUPERSTRUCTURE
28

29 B1010 FLOOR CONSTRUCTION
30 33000 Concrete encased columns 24 loc 5,000.00 120,000            

31 SUBTOTAL 120,000             
32

33 B1020 ROOF CONSTRUCTION
34 Roof Structure; 12" Thick reinforced slab

35 Formwork and shoring 46,912 sf 28.00 1,313,536           

36 Rebar reinforcement; 8lbs per sf 375,296 lbs 2.00 750,592             

37 12" Concrete 1,824 cy 170.00 310,080             

38 Place and finish concrete 46,912 sf 5.00 234,560             

39 SUBTOTAL 2,608,768          
40

41 TOTAL - SUPERSTRUCTURE $2,728,768
42

43

44 B20 EXTERIOR CLOSURE
45

46 B2010 EXTERIOR WALLS 
47 Exterior Wall Area - Solid Assume 100% 14,311 sf

48

49 042000 MASONRY

50 042000 New masonry, reuse existing bricks where possible 14,311 sf 50.00 715,550              

51 42000 CMU backup wall 14,311 sf 32.00 457,952             

52 040001
53 042000 Staging to exterior wall 14,311 sf 4.00 57,244                

54

55 055000 MISC. METALS 
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UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION 3b - NEW PARKING GARAGE

56 050001 Signage 1 ls 10,000.00 10,000               

57 050001 Misc. metals at masonry 14,311 sf 1.50 21,467                

58

59 070001 WATERPROOFING, DAMPPROOFING AND CAULKING

60 070001 Air barrier 14,311 sf 7.50 107,333              

61 070001 Miscellaneous sealants to closure 14,311 sf 1.00 14,311                 

62

63 072100 THERMAL INSULATION

64 072100 Insulation; 6" batt 14,311 sf 3.75 53,666               

65 072100 Mineral wool board; 4.5" rigid 14,311 sf 5.50 78,711                 

66

67 SUBTOTAL 1,516,234           
68

69 B2020 WINDOWS/CURTAINWALL
70 SUBTOTAL -                      
71

72 B2030 EXTERIOR DOORS
73 84113 New garage entrance OHD 2 loc 15,000.00 30,000              

74 SUBTOTAL 30,000               
75

76 TOTAL - EXTERIOR CLOSURE $1,546,234
77

78

79 B30 ROOFING
80

81 B3010 ROOF COVERINGS
82 51200 Plaza waterproofing system 10,216 sf 40.00 408,640            
83 SUBTOTAL 408,640             
84

85 B3020 ROOF OPENINGS
86 No work assumed in this section
87 SUBTOTAL -                      
88

89 TOTAL - ROOFING $408,640
90

91

92 C10 INTERIOR CONSTRUCTION
93

94 C1010 PARTITIONS 
95 42000 CMU walls at stairs/elevators 2,332 sf 32.00 74,624               

96 SUBTOTAL 74,624                
97

98 C1020 INTERIOR DOORS
99 42000 Stairwell doors 3 pr 3,900.00 11,700                

100 SUBTOTAL 11,700                 
101

102 C1030 SPECIALTIES / MILLWORK
103

104 105626 SIGNAGE

105 New signage throughout 46,912 gsf 1.00 46,912                

106 SUBTOTAL 46,912                
107

108 TOTAL - INTERIOR CONSTRUCTION $133,236

109

110

111 C20 STAIRCASES
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UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION 3b - NEW PARKING GARAGE

112

113 C2010 STAIR CONSTRUCTION

114 55100 Metal pan stair; egress stair 3 flt 30,000.00 90,000

115 33000 Concrete fill to stairs 3 flt 2,000.00 6,000

116 SUBTOTAL 96,000               

117

118 C2020 STAIR FINISHES

119 SUBTOTAL -                      

120

121 TOTAL - STAIRCASES $96,000
122

123

124 C30 INTERIOR FINISHES
125

126 C3010 WALL FINISHES
127 090005 Painting/wall finishes 46,912 gsf 2.00 93,824

128 SUBTOTAL 93,824                
129

130 C3020 FLOOR FINISHES
131 SUBTOTAL -                      
132

133 C3030 CEILING FINISHES
134 090005 Drywall ceiling with insulation 46,912 gsf 12.00 562,944

135 SUBTOTAL 562,944             
136

137 TOTAL - INTERIOR FINISHES $656,768
138

139

140 D10 CONVEYING SYSTEMS
141

142 D1010 ELEVATOR
143 93000 New elevator; 1 stop; passenger 1 ea 55,000.00 55,000

144 SUBTOTAL 55,000               
145

146 TOTAL - CONVEYING SYSTEMS $55,000
147

148

149 D20 PLUMBING
150

151 D20 PLUMBING, GENERALLY
152 Plumbing; floor drains 46,912 gsf 1.50 70,368

153 SUBTOTAL 70,368                

154

155 TOTAL - PLUMBING $70,368
156

157

158 D30 HVAC
159

160 D30 HVAC, GENERALLY
161 New ventilation system 46,912 gsf 6.00 281,472

162 SUBTOTAL 281,472              
163

164 TOTAL - HVAC $281,472
165

166

167 D40 FIRE PROTECTION
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UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION 3b - NEW PARKING GARAGE

168

169 D40 FIRE PROTECTION, GENERALLY
170 Fire protection 46,912 gsf 5.50 258,016

171 SUBTOTAL 258,016              
172

173 TOTAL - FIRE PROTECTION $258,016
174

175

176 D50 ELECTRICAL
177

178 260000 D5010 SERVICE & DISTRIBUTION

179 EV Vehicle Chargers 6 loc 8,000.00 48,000              

180 Wireless cellural repeater allowance 46,912 sf 1.00 46,912                

181 SUBTOTAL 94,912                

182

183 D5020 LIGHTING & POWER

184 LED lighting allowance 46,912 sf 3.00 140,736             

185 Exit lighting 46,912 sf 0.25 11,728                

186 Lighting controls

187 Automated lighting controls system 46,912 sf 0.25 11,728                

188 SUBTOTAL 164,192              

189

190 D5030 COMMUNICATION & SECURITY SYSTEMS

191 Fire Alarm

192 New FA system with mass notification 46,912 sf 3.00 140,736             

193 SUBTOTAL 140,736              

194

195 16100 D5040 OTHER ELECTRICAL SYSTEMS

196 SUBTOTAL -                      

197 260000

198

199 TOTAL - ELECTRICAL $399,840

200

201

202 E10 EQUIPMENT
203

204 E10 EQUIPMENT, GENERALLY
205 SUBTOTAL -                      
206

207 TOTAL - EQUIPMENT
208

209

210 E20 FURNISHINGS
211

212 E2010 FIXED FURNISHINGS
213 SUBTOTAL -                      
214

215 E2020 MOVABLE FURNISHINGS
216 All movable furnishings to be provided and installed by 

owner
217 SUBTOTAL NIC 
218

219 TOTAL - FURNISHINGS
220

221

222 F10 SPECIAL CONSTRUCTION

Pierce Elementary School PSR Estimate 9.22.21 RECON Page 84 PMC - Project Management Cost



John R. Pierce Elementary School 22-Sep-21

Design Options

Brookline, MA

PSR Report GFA 46,912

UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION 3b - NEW PARKING GARAGE

223

224 F10 SPECIAL CONSTRUCTION
225 SUBTOTAL -                      
226

227 TOTAL - SPECIAL CONSTRUCTION
228

229

230 F20 SELECTIVE BUILDING DEMOLITION
231

232 F2010 BUILDING ELEMENTS DEMOLITION
233 SUBTOTAL -                      
234

235 F2020 HAZARDOUS COMPONENTS ABATEMENT
236 022820 See summary
237 SUBTOTAL
238

239 TOTAL - SELECTIVE BUILDING DEMOLITION

PARKING GARAGE NEW COSTS $6,758,166
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CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

SITEWORK OPTION 3b

1

2 G SITEWORK Site Area 130,000

3

4 G10 SITE PREPARATION & DEMOLITION
5 311000 Site construction fence/barricades 1,800 lf 18.00 32,400               

6 311000 Site construction fence gates 1 ls 20,000.00 20,000              

7 311000 Pavement removal 43,253 sf 1.50 64,880               

8 311000 Demo curbing/street edge 500 lf 30.00 15,000               

9 Miscellaneous demolition including utilities, furnishings etc. 1 ls 150,000.00 150,000             

10 Reroute sewer serving Historic Building 300 lf 120.00 36,000               

11 Reroute sstorm serving Historic Building 300 lf 150.00 45,000               

12 311000 Site Earthwork

13 312000 Silt fence/erosion control, wash bays, stock piles 1,800 lf 12.00 21,600               

14 312000 Silt fence maintenance and monitoring 1 ls 25,000.00 25,000               

15 311000 Site Earthwork
16 Excavation + Removals of unsuitable fill included with buildings
17 312000 Strip topsoil and remove off site 5,000 cy 12.00 60,000              
18 312000 Fine grading 14,444 sy 1.00 14,444                
19 312000 Cut/ Fill/ Regrading; assume balanced site 9,630 cy 15.00 144,450             

20 Fill at building entry to raise grades 1 ls 20,000.00 20,000              

21 Fill at demo-ed building - basements, foundations, pits etc. 1 ls 50,000.00 50,000               

22 312000 Hazardous Waste Remediation
23 312000 Remove existing underground fuel storage tanks NIC

24 312000 Dispose/treat contaminated soils Assume NR
25 SUBTOTAL 698,774             

26

27 G20 SITE IMPROVEMENTS
28 Asphalt Paving; loading dock 6,500 sf

29 312000 gravel base; 24" thick 481 cy 45.00 21,645                

30 320000 asphalt; 4" thick 722 sy 30.00 21,660                

31 320000 Granite curb 386 lf 42.00 16,212                

32 Asphalt Paving; resurface school street 15,000 sf

33 312000 gravel base; 12" thick 556 cy 45.00 25,020               

34 320000 asphalt; ful depth 1,667 sy 40.00 66,680               

35 320000 Granite curb 1,100 lf 45.00 49,500               

36 320000 Line painting including crosswalk and hcap space hatching 1 ls 15,000.00 15,000               

37 Sidewalk Paving; 6ft W

38 Concrete paving 2,520 sf

39 312000 gravel base; 8" thick 63 cy 45.00 2,835                  

40 033000 4" concrete paving 2,520 sf 15.00 37,800               

41 033000 Painted bike patch 2,520 sf 5.00 12,600               

42 Pedestrian Paving 

43 Concrete paving 3,000 sf

44 312000 gravel base; 8" thick 74 cy 45.00 3,330                 

45 033000 4" concrete paving 3,000 sf 12.00 36,000               

46 Unit Paving at Sidewalk/Welcome Plaza/Outdoor Learning

47 312000 gravel base; 8" thick 509 cy 45.00 22,905               

48 033000 4" concrete base 20,509 sf 9.00 184,581              

49 Concrete pavers at Entry plaza 11,009 sf 28.00 308,252             

50 Concrete pavers at Outdoor seating 9,500 sf 28.00 266,000            

51 Basketball courts ETR

52 Tennis Courts ETR

53 Site Improvements
54 323000 Concrete retaining wall; 15FT H; including guardrail 194 lf 1,645.00 319,130              

55

56 323000 Raised crosswalk at School Street 1,300 sf 60.00 78,000               

57 323000 Flag pole 1 ea 5,000.00 5,000                 

58

59 323000 PV Canopy over parking lot panels 6,000 sf 40.00 240,000            

60
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CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

SITEWORK OPTION 3b

61 323000 Stone seatwalls; including concrete base 932 lf 700.00 652,400             

62

63 323000 Stairs with precast treads 505 lfr 390.00 196,950             

64 323000 Stairs cheek walls 792 sf 90.00 71,280                

65 323000 Stairs SS Guardrails 150 lf 400.00 60,000              

66 323000 Stairs SS handrails 42 lf 190.00 7,980                 

67

68 320000 Signage/wayfinding 1 ls 50,000.00 50,000               
69

70 323000 Bollards; allowance 1 ea 25,000.00 25,000               

71

72 Play area at Historic Building

73 Rubber surfacing 2,800 sf 26.00 72,800               

74 Playground equipment; ground level play elements 1 ls 500,000.00 500,000            

75

76 Play area at Younger Kids

77 Rubber surfacing 10,500 sf 26.00 273,000             

78 Playground equipment; custom climbing towers 1 ls 650,000.00 650,000            

79 Playground equipment; ground level play elements 1 ls 300,000.00 300,000            

80

81 Site Improvements - courtyard furniture, benches, trash 

receptables

1 ls 100,000.00 100,000            

82 SUBTOTAL 4,691,560          
83

84 Landscaping

85 329000 New seeding 25,000 sf 0.50 12,500                

86 329000 Topsoil - general 463 cy 60.00 27,780               

87 329000 Topsoil - structural soil 444 cy 120.00 53,280               

88 329000 Learning garden 1,500 sf 20.00 30,000              

89 Garden shed 1 ls 20,000.00 20,000              

90 329000 Trees at street 42 ea 2,000.00 84,000              

91 329000 Trees 28 ea 1,500.00 42,000               

92 329000 Planting allowance; shrubs, mulch etc. 1 ls 75,000.00 75,000               

93 SUBTOTAL 344,560             
94

95 G30 CIVIL MECHANICAL UTILITIES

96 Water supply

97 330000 New DI piping; 8" 300 lf 130.00 39,000               

98 330000 Connect to existing 1 ls 15,000.00 15,000               

99 330000 FD connection 1 ea 2,000.00 2,000                 

100 330000 Gate valves etc. 1 ls 25,000.00 25,000               

101 330000 Sanitary;

102 330000 Sanitary; new grease traps and science waste traps 1 ls 30,000.00 30,000              

103 Sanitary piping - allowance 1 ls 25,000.00 25,000               

104 330000 Connect to existing 1 ls 15,000.00 15,000               

105 330000 Storm water; Pricing includes E&B and bedding

106 330000 Allowance for new drainage systems; combination of bio-

retention areas & engineered subsurface recharge systems

47,529 sf 10.00 475,290

107 SUBTOTAL 626,290             

108

109 G40 ELECTRICAL UTILITIES

110 016100 Connect to existing riser pole 1                     ea 1,000.00 1,000

111 016100 Primary ductbank 100               lf 30.00 3,000

112 016100 Manhole 1                     ea 8,500.00 8,500

113 016100 Transformer By Utility Co                               

114 016100 Transformer pad 1                     ea 2,000.00 Civil

115 016100 Secondary ductbank

116 016100 Secondary service, 3000A 50                  lf 720.00 36,000

117 Generator duct bank 50 lf 65.00 3,250

118 016100 Site lighting 
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CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

SITEWORK OPTION 3b

119 016100 Site lighting 47,529          sf 2.00 95,058

120 016100 Site communications and security

121 016100 Communication riser pole 1                     ea 1,000.00 1,000

122 016100 Telecom handhole 1                     ea 1,500.00 1,500

123 016100 Telecom ductbank, 4-4" conduit, empty 500               lf 60.00 30,000

124 016100 Site Security and blue phones 1                     ls 50,000.00 50,000

125 016100 Civil Work 

126 Excavation and backfill 700               lf 35.00 24,500

127 Concrete encasement 700               lf 42.00 29,400

128 Crosswalk beacon 1                     ls 60,000.00 60,000

129 SUBTOTAL 343,208             
130

131 TOTAL - SITE DEVELOPMENT $6,704,392
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CONSTRUCTION COST SUMMARY
BUILDING SYSTEM SUB-TOTAL   TOTAL    $/SF    %  

OPTION 3b-h - RENOVATIONS TO EXISTING HISTORIC BUILDING

A10 FOUNDATIONS

A1010 Standard Foundations $0

A1020 Special Foundations $0

A1030 Lowest Floor Construction $320,266 $320,266 $10.49 3.3%

B10 SUPERSTRUCTURE

B1010 Upper Floor Construction $335,320

B1020 Roof Construction $0 $335,320 $10.98 3.5%

B20 EXTERIOR CLOSURE

B2010 Exterior Walls $532,932

B2020 Windows/Curtainwall $584,480

B2030 Exterior Doors $48,145 $1,165,557 $38.17 12.2%

B30 ROOFING

B3010 Roof Coverings $423,061

B3020 Roof Openings $0 $423,061 $13.86 4.4%

C10 INTERIOR CONSTRUCTION

C1010 Partitions $793,832

C1020 Interior Doors $195,405

C1030 Specialties/Millwork $179,059 $1,168,296 $38.26 12.2%

C20 STAIRCASES

C2010 Stair Construction $45,000

C2020 Stair Finishes $43,440 $88,440 $2.90 0.9%

C30 INTERIOR FINISHES

C3010 Wall Finishes $274,788

C3020 Floor Finishes $488,512

C3030 Ceiling Finishes $366,384 $1,129,684 $37.00 11.8%

D10 CONVEYING SYSTEMS

D1010 Elevator $195,000 $195,000 $6.39 2.0%

D20 PLUMBING

D20 Plumbing $508,358 $508,358 $16.65 5.3%

D30 HVAC

D30 HVAC $2,053,277 $2,053,277 $67.25 21.5%

D40 FIRE PROTECTION

D40 Fire Protection $125,345 $125,345 $4.11 1.3%

D50 ELECTRICAL

D5010 Electrical Systems $1,268,739 $1,268,739 $41.55 13.3%
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CONSTRUCTION COST SUMMARY
BUILDING SYSTEM SUB-TOTAL   TOTAL    $/SF    %  

OPTION 3b-h - RENOVATIONS TO EXISTING HISTORIC BUILDING

E10 EQUIPMENT

E10 Equipment $0 $0 $0.00 0.0%

E20 FURNISHINGS

E2010 Fixed Furnishings $388,224

E2020 Movable Furnishings NIC $388,224 $12.72 4.1%

F10 SPECIAL CONSTRUCTION

F10 Special Construction $0 $0 $0.00 0.0%

F20 SELECTIVE BUILDING DEMOLITION

F2010 Building Elements Demolition $391,674

F2020 Hazardous Components Abatement See Summary $391,674 $12.83 4.1%

TOTAL DIRECT COST (Trade Costs) $9,561,241 $313.15 100.0%
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UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION 3b-h - RENOVATIONS TO EXISTING HISTORIC BUILDING

1 GROSS FLOOR AREA CALCULATION
2

3 Historic Building 30,532               
4

5 TOTAL GROSS FLOOR AREA (GFA) 30,532 sf

6

7

8 A10 FOUNDATIONS
9

10 A1010 STANDARD FOUNDATIONS
11 33000 No work required per Engineer's report

12 SUBTOTAL -                      
13

14 A1020 SPECIAL FOUNDATIONS
15 No work required per Engineer's report
16 SUBTOTAL
17

18 A1030 LOWEST FLOOR CONSTRUCTION
19 33000 Modify entrance for ADA 1 loc 75,000.00 75,000               

20 33000 Modify existing ramps 3 loc 60,000.00 180,000            

21 33000 New elevator pit in historic building 1 loc 50,000.00 50,000              

22 33000 Cut and patch existing slab for new plumbing 10,177 sf 1.50 15,266                

23 SUBTOTAL 320,266             
24

25 TOTAL - FOUNDATIONS $320,266
26

27

28 B10 SUPERSTRUCTURE
29

30 B1010 FLOOR CONSTRUCTION
31 33000 Seismic upgrades 30,532 gsf 10.00 305,320             

32 33000 Form openings in structure for new elevator 1 ls 30,000.00 30,000              

33 SUBTOTAL 335,320             
34

35 B1020 ROOF CONSTRUCTION
36 SUBTOTAL -                      
37

38 TOTAL - SUPERSTRUCTURE $335,320
39

40

41 B20 EXTERIOR CLOSURE
42

43 B2010 EXTERIOR WALLS - solid 
44

45 042000 MASONRY

46 Assumed existing brick veneer to remain

47 42000 Existing brick veneer - minor re-point, clean & seal at 
historic building

15,601 sf 15.00 234,015             

48 42000 Repair/repair wood trim/columns 700 sf 50.00 35,000               

49

50 070001 WATERPROOFING, DAMPPROOFING AND CAULKING

51 Air barrier/flashing at glazing 1,040 lf 6.25 6,500                 

52 Miscellaneous repair of flashings & sealants 15,601 sf 3.00 46,803               

53

54 072100 THERMAL INSULATION

55 3" spray insulation at interior side of exterior wall 15,601 sf 4.50 70,205               

56
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John R. Pierce Elementary School 22-Sep-21

Design Options

Brookline, MA

PSR Report GFA 30,532

UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION 3b-h - RENOVATIONS TO EXISTING HISTORIC BUILDING

57 092900 GYPSUM BOARD ASSEMBLIES

58 2-1/2" metal stud at interior side of exterior wall 15,601 sf 5.00 78,005               

59 5/8" abuse resistant GWB at interior side of exterior wall 15,601 sf 4.00 62,404               

60 SUBTOTAL 532,932              
61

62 B2020 WINDOWS/CURTAINWALL
63 Exterior Wall Area - Glazed 3,120 sf

64

65 061000 ROUGH CARPENTRY

66 061000 Wood blocking at openings 1,040 lf 12.00 12,480               

67

68 070001 WATERPROOFING, DAMPPROOFING AND CAULKING

69 070001 Backer rod & double sealant 1,040 lf 10.00 10,400               

70

71 080001 METAL WINDOWS

72 080001 Replacement of windows in historic building; triple glazed 3,120 sf 180.00 561,600             

73 SUBTOTAL 584,480             
74

75 B2030 EXTERIOR DOORS
76 84113 Glazed entrance doors including frame and hardware; double 

door
4 pr 8,500.00 34,000              

77 84113 Glazed entrance doors including frame and hardware; single 
door

1 ea 4,000.00 4,000                 

78 06100 HM doors, frames and hardware- single 4 ea 2,000.00 8,000                 

79 Backer rod & double sealant 165 lf 10.00 1,650                  

80 Wood blocking at openings 165 lf 3.00 495                     

81 SUBTOTAL 48,145                
82

83 TOTAL - EXTERIOR CLOSURE $1,165,557
84

85

86 B30 ROOFING
87

88 B3010 ROOF COVERINGS
89 070002 Pitched roof

90 070002 Repair existing slate roof 12,322 sf 20.00 246,440

91 070002 Miscellaneous Roofing

92 074000 Roof screen, allowance 1 ls 100,000.00 100,000

93 070002 Roof edge fascia at historic building; paint/repair 638 lf 80.00 51,040

94 070002 Miscellaneous flashings 12,322 sf 0.25 3,081

95 070002 Gutters at sloped roof 600 lf 30.00 18,000

96 070002 Downspouts 150 lf 30.00 4,500

97 SUBTOTAL 423,061              
98

99 B3020 ROOF OPENINGS
100 SUBTOTAL -                      
101

102 TOTAL - ROOFING $423,061
103

104

105 C10 INTERIOR CONSTRUCTION
106

107 C1010 PARTITIONS 
108 09250 Modifications to existing partitions for new layouts 30,532 gsf 26.00 793,832             

109 SUBTOTAL 793,832              
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John R. Pierce Elementary School 22-Sep-21

Design Options

Brookline, MA

PSR Report GFA 30,532

UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION 3b-h - RENOVATIONS TO EXISTING HISTORIC BUILDING

110

111 C1020 INTERIOR DOORS
112 090007 Replace existing doors, frames +  hardware 30,532 gsf 6.00 183,192              

113 090007 Paint existing doors 30,532 gsf 0.40 12,213                

114 SUBTOTAL 195,405              
115

116 C1030 SPECIALTIES / MILLWORK
117

118 055000 MISCELLANEOUS METALS

119 050001 Miscellaneous metals throughout  building 30,532 sf 1.00 30,532               

120

121 064020 INTERIOR ARCHITECTURAL WOODWORK

122 064100 Miscellaneous Repairs/Replacement 30,532 gsf 0.25 7,633                  

123

124 070001 WATERPROOFING, DAMPPROOFING AND CAULKING

125 070001 Miscellaneous sealants throughout building 30,532 sf 1.50 45,798               

126

127 102800 TOILET ACCESSORIES

128 Replace toilet accessories/partitions; generally 30,532 gsf 0.50 15,266                

129

130 104400 FIRE PROTECTION SPECIALTIES

131 104400 Fire extinguisher cabinets 10 ea 350.00 3,500                 

132

133 105000 LOCKERS

134 Accessible lockers; replace all building lockers 30,532 gsf 1.50 45,798               

135

136 105626 SIGNAGE

137 New signage throughout 30,532 gsf 1.00 30,532               

138 SUBTOTAL 179,059              
139

140 TOTAL - INTERIOR CONSTRUCTION $1,168,296

141

142

143 C20 STAIRCASES
144

145 C2010 STAIR CONSTRUCTION

146 New handrails at stairs to meet code compliance 6 ea 7,500.00 45,000               

147 SUBTOTAL 45,000               

148

149 C2020 STAIR FINISHES

150 90009 High performance coating to stairs including all railings etc. 6 flt 3,000.00 18,000               

151 90006 Rubber tile at stairs - landings; allowance 600 sf 16.00 9,600

152 90006 Rubber tile at stairs - treads & risers; allowance 720 lft 22.00 15,840

153 SUBTOTAL 43,440               

154

155 TOTAL - STAIRCASES $88,440
156

157

158 C30 INTERIOR FINISHES
159

160 C3010 WALL FINISHES
161 090005 Painting/wall finishes 30,532 gsf 9.00 274,788

162 SUBTOTAL 274,788              
163

164 C3020 FLOOR FINISHES
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John R. Pierce Elementary School 22-Sep-21

Design Options

Brookline, MA

PSR Report GFA 30,532

UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION 3b-h - RENOVATIONS TO EXISTING HISTORIC BUILDING

165 Level/patch existing floors 30,532 gsf 3.00 91,596                

166 Replace floor finishes throughout 30,532 gsf 13.00 396,916             

167 SUBTOTAL 488,512              
168

169 C3030 CEILING FINISHES
170 Replace existing ceilings 30,532 gsf 12.00 366,384             

171 SUBTOTAL 366,384             
172

173 TOTAL - INTERIOR FINISHES $1,129,684
174

175

176 D10 CONVEYING SYSTEMS
177

178 D1010 ELEVATOR
179 New three stop elevator in Historic Building 1 ls 195,000.00 195,000             

180 SUBTOTAL 195,000             
181

182 TOTAL - CONVEYING SYSTEMS $195,000
183

184

185 D20 PLUMBING
186

187 D20 PLUMBING, GENERALLY
188 Plumbing; Gut Renovation 30,532 gsf 16.00 488,512

189 Cut & cap existing plumbing 30,532 gsf 0.65 19,846

190 SUBTOTAL 508,358             

191

192 TOTAL - PLUMBING $508,358
193

194

195 D30 HVAC
196

197 D30 HVAC, GENERALLY
198 Cut & cap existing HVAC systems 30,532 gsf 1.25 38,165

199 New HVAC system 30,532 gsf 66.00 2,015,112

200 SUBTOTAL 2,053,277          
201

202 TOTAL - HVAC $2,053,277
203

204

205 D40 FIRE PROTECTION
206

207 D40 FIRE PROTECTION, GENERALLY
208 Premium for sprinkers at wood roof deck 12,322 sf 1.50 18,483

209 Fire protection modify existing systems 30,532 gsf 3.50 106,862

210 SUBTOTAL 125,345              
211

212 TOTAL - FIRE PROTECTION $125,345
213

214

215 D50 ELECTRICAL
216

217 260000 D5010 SERVICE & DISTRIBUTION

218 260000 Normal Power

219 Normal power transformers, panelboards and feeders 30,532 sf 4.00 122,128              
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John R. Pierce Elementary School 22-Sep-21

Design Options

Brookline, MA

PSR Report GFA 30,532

UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION 3b-h - RENOVATIONS TO EXISTING HISTORIC BUILDING

220 Historic building back feed (New dry-type transformer, 
provide service upgrade w/new main breaker and service 
grounding to back feed existing distribution equipment.  New 
primary switchgear located at the Town Hall will feed the 
historic building.)

1 ls 125,000.00 125,000             

221 Equipment wiring feed and connection

222 260000 Equipment wiring feed and connection 30,532 sf 2.00 61,064               

223 SUBTOTAL 308,192              

224

225 D5020 LIGHTING & POWER

226 LED lighting allowance 30,532 sf 7.00 213,724              

227 Exit lighting 30,532 sf 0.25 7,633                  

228 Lighting controls

229 Automated lighting controls system 30,532 sf 1.00 30,532               

230 Branch devices

231 Branch devices 30,532 sf 0.50 15,266                

232 Lighting and branch circuitry 

233 Branch circuitry 30,532 sf 5.50 167,926              

234 SUBTOTAL 435,081              

235

236 D5030 COMMUNICATION & SECURITY SYSTEMS

237 Fire Alarm

238 New FA system with mass notification 30,532 sf 3.00 91,596                

239 Telephone/Data/CATV

240 Fit-Out Closets, devices and cabling 30,532 sf 2.50 76,330               

241 Rough-in 30,532 sf 1.00 30,532               

242 Clock/PA System  

243 Clock/PA System  30,532 sf 1.25 38,165                

244 Classroom speech reinforcement 30,532 sf 0.50 15,266
245 First Responder Bidirectional Amplifier System 

246 First Responder Bidirectional Amplifier System 30,532 sf 0.75 22,899               

247 AV

248 AV equipment provided by others By Others

249 Rough-in only 30,532 sf 1.00 30,532
250 Security System  

251 Security System  30,532 sf 3.50 106,862             

252 SUBTOTAL 412,182              

253

254 16100 D5040 OTHER ELECTRICAL SYSTEMS

255 16100 Miscellaneous

256 Demolition work 30,532 sf 1.50 45,798               

257 Temporary power 30,532 gsf 1.00 30,532               

258 Fees & Permits 1 ls 36,953.55 36,954               

259 SUBTOTAL 113,284              

260 260000

261

262 TOTAL - ELECTRICAL $1,268,739

263

264

265 E10 EQUIPMENT
266

267 E10 EQUIPMENT, GENERALLY
268 SUBTOTAL -                      
269
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John R. Pierce Elementary School 22-Sep-21

Design Options

Brookline, MA

PSR Report GFA 30,532

UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION 3b-h - RENOVATIONS TO EXISTING HISTORIC BUILDING

270 TOTAL - EQUIPMENT
271

272

273 E20 FURNISHINGS
274

275 E2010 FIXED FURNISHINGS
276 Replace all classroom casework 30,532 gsf 12.00 366,384             

277 12500 Window blinds 3,120 sf 7.00 21,840               

278 SUBTOTAL 388,224             
279

280 E2020 MOVABLE FURNISHINGS
281 All movable furnishings to be provided and installed by 

owner
282 SUBTOTAL NIC 
283

284 TOTAL - FURNISHINGS $388,224
285

286

287 F10 SPECIAL CONSTRUCTION
288

289 F10 SPECIAL CONSTRUCTION
290 SUBTOTAL -                      
291

292 TOTAL - SPECIAL CONSTRUCTION
293

294

295 F20 SELECTIVE BUILDING DEMOLITION
296

297 F2010 BUILDING ELEMENTS DEMOLITION
298 Remove existing non-code compliant interior door hardware 30,532 gsf 0.10 3,053                 

299 Remove floor finishes 30,532 sf 2.00 61,064               

300 Remove ceiling finishes 30,532 sf 1.25 38,165                

301 042000 Demo/Connection at historic building for new bridge 1 ls 25,000.00 25,000               

302 042000 Demolish tunnel 1 ls 50,000.00 50,000              

303 042000 Remove exterior windows and storefront 3,120 sf 10.00 31,200               

304 042000 Selective interior demolition including removal of cut & 
capped MEP equipment & fixtures

30,532 gsf 4.00 122,128              

305 Temporary enclosures/protection 30,532 sf 2.00 61,064               

306 SUBTOTAL 391,674              
307

308 F2020 HAZARDOUS COMPONENTS ABATEMENT
309 022820 See summary
310 SUBTOTAL
311

312 TOTAL - SELECTIVE BUILDING DEMOLITION $391,674
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John R. Pierce Elementary School 22-Sep-21

Design Options

Brookline, MA

PSR Report GFA 170,618

CONSTRUCTION COST SUMMARY
BUILDING SYSTEM SUB-TOTAL   TOTAL    $/SF    %  

OPTION 3b-h - NEW BUILDING

A10 FOUNDATIONS

A1010 Standard Foundations $1,723,874

A1020 Special Foundations $1,836,330

A1030 Lowest Floor Construction $839,699 $4,399,903 $25.79 6.8%

A20 BASEMENT CONSTRUCTION

A2010 Basement Excavation $0

A2020 Basement Walls $0 $0 $0.00 0.0%

B10 SUPERSTRUCTURE

B1010 Upper Floor Construction $4,169,219

B1020 Roof Construction $3,375,788 $7,545,007 $44.22 11.7%

B20 EXTERIOR CLOSURE

B2010 Exterior Walls $6,111,119

B2020 Windows $4,182,090

B2030 Exterior Doors $108,031 $10,401,240 $60.96 16.1%

B30 ROOFING

B3010 Roof Coverings $2,452,116

B3020 Roof Openings $90,000 $2,542,116 $14.90 3.9%

C10 INTERIOR CONSTRUCTION

C1010 Partitions $5,118,540

C1020 Interior Doors $1,023,708

C1030 Specialties/Millwork $1,442,033 $7,584,281 $44.45 11.8%

C20 STAIRCASES

C2010 Stair Construction $296,000

C2020 Stair Finishes $50,298 $346,298 $2.03 0.5%

C30 INTERIOR FINISHES

C3010 Wall Finishes $1,535,562

C3020 Floor Finishes $2,218,034

C3030 Ceiling Finishes $2,047,416 $5,801,012 $34.00 9.0%

D10 CONVEYING SYSTEMS

D1010 Elevator $165,000 $165,000 $0.97 0.3%

D20 PLUMBING

D20 Plumbing $3,071,124 $3,071,124 $18.00 4.8%

D30 HVAC

D30 HVAC $11,602,024 $11,602,024 $68.00 18.0%
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John R. Pierce Elementary School 22-Sep-21

Design Options

Brookline, MA

PSR Report GFA 170,618

CONSTRUCTION COST SUMMARY
BUILDING SYSTEM SUB-TOTAL   TOTAL    $/SF    %  

OPTION 3b-h - NEW BUILDING

D40 FIRE PROTECTION

D40 Fire Protection $938,399 $938,399 $5.50 1.5%

D50 ELECTRICAL

D5010 Complete System $7,046,692 $7,046,692 $41.30 10.9%

E10 EQUIPMENT

E10 Equipment $790,530 $790,530 $4.63 1.2%

E20 FURNISHINGS

E2010 Fixed Furnishings $2,197,108

E2020 Movable Furnishings NIC $2,197,108 $12.88 3.4%

F10 SPECIAL CONSTRUCTION

F10 Special Construction $0 $0 $0.00 0.0%

F20 HAZMAT REMOVALS

F2010 Building Elements Demolition $0

F2020 Hazardous Components Abatement See Summary $0 $0.00 0.0%

TOTAL DIRECT COST (Trade Costs) $64,430,734 $377.63 100.0%
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John R. Pierce Elementary School 22-Sep-21

Design Options

Brookline, MA

PSR Report GFA 170,618

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION 3b-h - NEW BUILDING
1 GROSS FLOOR AREA CALCULATION
2

2 Level G 10,526
3 Level 1 58,211
4 Level 2 48,606
5 Level 3 53,275
6

7

8 TOTAL GROSS FLOOR AREA (GFA) 170,618 sf

9

10

11 A10 FOUNDATIONS

12

13 A1010 STANDARD FOUNDATIONS

14 033000 CONCRETE

15 Strip Footings 147 CY

16 Foundation Walls 260 CY

17 Spread Footings 1,017 CY

18 Piers 54 CY

19 Total Foundation Concrete 1,478 CY

20 Strip footings 

21 033000 Formwork 2,512 sf 14.00 35,168                

22 033000 Re-bar 12,560 lbs. 2.00 25,120                

23 033000 Concrete material; 3,000 psi 147 cy 130.00 19,110                 

24 033000 Placing concrete 147 cy 90.00 13,230                

25 033000 Foundation walls

26 033000 Formwork 10,048 sf 20.00 200,960            

27 033000 Re-bar 20,096 lbs. 2.00 40,192               

28 033000 Concrete material; 3,000 psi 260 cy 130.00 33,800               

29 033000 Placing concrete 260 cy 120.00 31,200               

30 033000 Form shelf 1,256 lf 10.00 12,560                

31 033000 Spread Footings; 8 x 8

32 033000 Formwork 3,968 sf 16.00 63,488               

33 033000 Re-bar 49,440 lbs. 2.00 98,880              

34 033000 Concrete material; 3,000 psi 309 cy 130.00 40,170               

35 033000 Placing concrete 309 cy 150.00 46,350               

36 033000 Set anchor bolts grout plates 248 ea 150.00 37,200               

37 033000 Spread Footings; 10 x 10; Interior

38 033000 Formwork 7,280 sf 16.00 116,480             

39 033000 Re-bar 113,280 lbs. 2.00 226,560             

40 033000 Concrete material; 3,000 psi 708 cy 130.00 92,040               

41 033000 Placing concrete 708 cy 150.00 106,200             

42 033000 Set anchor bolts grout plates 364 ea 150.00 54,600               

43 033000 Piers/Pilasters

44 033000 Formwork 3,672 sf 22.00 80,784               

45 033000 Re-bar 13,500 lbs 2.00 27,000               

46 033000 Concrete material; 3,000 psi 54 cy 130.00 7,020                 

47 033000 Placing concrete 54 cy 80.00 4,320                 

48

49 070001 WATERPROOFING, DAMPPROOFING AND CAULKING

50 070001 Waterproofing 5,024 sf 8.00 40,192               

51

52 072100 THERMAL INSULATION

53 072100 Insulation 5,024 sf 3.00 15,072                

54

55 312000 EARTHWORK

56 Strip footings
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John R. Pierce Elementary School 22-Sep-21

Design Options

Brookline, MA

PSR Report GFA 170,618

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION 3b-h - NEW BUILDING
57 312000 Excavation 930 cy 15.00 13,950                

58 312000 Remove off site 147 cy 20.00 2,940                 

59 312000 Backfill with selected material 783 cy 12.00 9,396                 

60 Spread footings

61 312000 Excavation 2,550 cy 16.00 40,800              

62 312000 Remove off site 1,017 cy 20.00 20,340               

63 312000 Backfill with selected material 1,533 cy 12.00 18,396                

64 Miscellaneous 

65 312000 Gravel fill beneath footings, 12" 624 cy 40.00 24,960               

66 312000 Perimeter drain 1,256 lf 22.00 27,632                

67 312000 Underslab E&B for plumbing 58,211 sf 1.25 72,764                

68 312000 Dewatering for foundation work 1 ls 25,000.00 25,000               

69 SUBTOTAL 1,723,874           

70

71 A1020 SPECIAL FOUNDATIONS

72 Underpinning at existing building 100 lf 900.00 90,000              

73 Rigid inclusions 58,211 sf 30.00 1,746,330          

74 SUBTOTAL 1,836,330          

75

76 A1030 LOWEST FLOOR CONSTRUCTION

77 New Slab on grade, 5" thick 

78 Excavate existing fill; AV 12ft Deep 25,872 cy 15.00 Assumed Rigid Inclusions

79 Less than RCS-1 site disposal- 1.65x 42,689 cy 20.00 Assumed Rigid Inclusions

80 Structural fill 25,872 cy 35.00 Assumed Rigid Inclusions

81 Allowance for SOE; School street + Harvard St 440 lf 1,080.00 Assumed Rigid Inclusions

82

83 Compacted base, 8" 1,438 cy 40.00 57,520               

84 Rigid insulation 58,211 sf 2.25 130,975              

85 Vapor barrier 58,211 sf 1.10 64,032               

86 Compact existing sub-grade 58,211 sf 0.50 29,106               

87 Mesh reinforcing 15% lap 66,943 sf 1.10 73,637                

88 Concrete - 5" thick; 4,000 psi 951 cy 135.00 128,385             

89 Placing concrete 951 cy 90.00 85,590               

90 Finishing and curing concrete 58,211 sf 3.00 174,633              

91 Control joints - saw cut 58,211 sf 0.10 5,821                  

92 Miscellaneous

93 Elevator pit 1 ea 35,000.00 35,000               

94 Loading dock 1 ls 40,000.00 40,000              

95 Equipment pads 1 ls 15,000.00 15,000               

96 SUBTOTAL 839,699             

97

98 TOTAL - FOUNDATIONS $4,399,903

99

100

101 A20 BASEMENT CONSTRUCTION

102

103 A2010 BASEMENT EXCAVATION

104 No Work in this section

105 SUBTOTAL -                      

106

107 A2020 BASEMENT WALLS

108 No Work in this section

109 SUBTOTAL -                      

110
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John R. Pierce Elementary School 22-Sep-21

Design Options

Brookline, MA

PSR Report GFA 170,618

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION 3b-h - NEW BUILDING
111 TOTAL - BASEMENT CONSTRUCTION

112

113

114 B10 SUPERSTRUCTURE

115 9.93 lbs/sf

116 B1010 FLOOR CONSTRUCTION 847 tns

117 Note First Floor Structure with New Parking Garage

118 Floor Structure - Steel:

119 Steel beams and columns, 14#/SF 447 tns 5,800.00 2,592,600         

120 Premium for HSS 112 tns 400.00 44,800              

121 Shear studs 12,760 ea 2.50 31,900               

122 Floor Structure 

123 Metal galvanized floor deck 63,801 sf 5.00 319,005             

124 WWF reinforcement 73,371 sf 1.50 110,057              

125 6 1/4" Concrete Fill to metal deck; light weight 1,241 cy 170.00 210,970             

126 Place and finish concrete 63,801 sf 3.00 191,403              

127 Rebar to decks 19,140 lbs 2.00 38,280               

128 Misc. angles 63,801 sf 1.00 63,801               

129 Miscellaneous

Transfer + acoustic seperation at structure over Gym 10,000 sf 35.00 350,000            

130 Fire proofing to columns and beams 63,801 sf 3.00 191,403              

131 Fire stopping floors 1 ls 25,000.00 25,000               

132 SUBTOTAL 4,169,219           

133

134 B1020 ROOF CONSTRUCTION

135 Roof Structure - Steel:

136 Steel beams and columns at low roof, 13#/SF 378 tns 5,800.00 2,192,400         

137 Premium for structural steel at sloped roofs (add 3lbs/sf) 22 tns 5,800.00 127,600             

138 Premium for HSS 100 tns 400.00 40,000              

139 Roof Structure 

140 3" Type N Galvanized metal roof deck 58,211 sf 5.00 291,055             

141 Acoustic deck premium 10,000 sf 6.00 60,000              

142 Miscellaneous

142 076400 Structure to suport PV panels over RTU's 7,500 sf 25.00 187,500             

143 076400 Roof equipment screen framing - allow 11 tns 4,000.00 44,000              

144 05500 Concrete fill at roof deck 6,700 sf 8.00 53,600               

145 Allowance for canopy framing 3,000 sf 50.00 150,000             

146 Intumescent paint 1 ls 25,000.00 25,000               

147 Fire proofing to columns, beams and deck 68,211 sf 3.00 204,633             

148 SUBTOTAL 3,375,788          

149

150 TOTAL - SUPERSTRUCTURE $7,545,007

151

152

153 B20 EXTERIOR CLOSURE

154

155 B2010 EXTERIOR WALLS 
156 Exterior Wall Area - Solid Assume 70% 54,307 sf

157

158 042000 MASONRY

159 CMU wall at parking garage 2,222 sf 45.00 99,990               

160 042000 New masonry, reuse existing bricks where possible; 85% of 
solid

46,161 sf 50.00 2,308,050         
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John R. Pierce Elementary School 22-Sep-21

Design Options

Brookline, MA

PSR Report GFA 170,618

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION 3b-h - NEW BUILDING
161 040001
162 042000 Staging to exterior wall 77,581 sf 4.00 310,324             

163

164 055000 MISC. METALS 

165 050001 Signage 1 ls 10,000.00 10,000               

166 050001 Misc. metals at masonry 46,161 sf 1.50 69,242               

167

168 070001 WATERPROOFING, DAMPPROOFING AND CAULKING

169 070001 Air barrier 54,307 sf 7.50 407,303             

170 070001 Air barrier/flashing at glazing 9,310 lf 6.25 58,188               

171 070001 Miscellaneous sealants to closure 54,307 sf 1.00 54,307               

172

173 072100 THERMAL INSULATION

174 072100 Insulation; 6" batt 54,307 sf 3.75 203,651             

175 072100 Mineral wool board; 4.5" rigid 54,307 sf 5.50 298,689            

176

177 076400 CLADDING

178 076400 Rainscreen; 15% of Solid 8,146 sf 120.00 977,520             

179 076400 Roof equipment screen - allow 250 lf 900.00 225,000            

180

181 092900 GYPSUM BOARD ASSEMBLIES

182 092900 6" metal stud backup 54,307 sf 14.00 760,298             

183 092900 Gypsum Sheathing 54,307 sf 2.75 149,344             

184 092900 Drywall lining to interior face of stud backup 54,307 sf 3.30 179,213              

185

186 SUBTOTAL 6,111,119             

187

188 B2020 WINDOWS 
189 Exterior Wall Area - Glazed Assume 30% 23,274 sf

190

191 061000 ROUGH CARPENTRY

192 061000 Wood blocking at openings 9,310 lf 12.00 111,720               

193

194 070001 WATERPROOFING, DAMPPROOFING AND CAULKING

195 070001 Backer rod & double sealant 9,310 lf 9.00 83,790               

196

197 080001 METAL WINDOWS

198 080001 Windows; Triple Glazed (30%) 6,982 sf 135.00 942,570             

199 080001 Curtainwall, Triple glazed (70%) 16,292 sf 155.00 2,525,260         

200 080001 Sunshades - allowance 1 ls 500,000.00 500,000            

201

202 089000 LOUVERS

203 089000 Louvers 250 sf 75.00 18,750                

204 SUBTOTAL 4,182,090          

205

206 B2030 EXTERIOR DOORS
207 84113 Glazed entrance doors including frame and hardware; 

double door
6 pr 8,500.00 51,000               

208 84113 Glazed entrance doors including frame and hardware; 
single door

4 ea 4,000.00 16,000               

209 84113 HM doors, frames and hardware- double 8 pr 3,500.00 28,000              

210 HM doors, frames and hardware- single 5 ea 2,000.00 10,000               

211 07900 Backer rod & double sealant 433 lf 4.00 1,732                  

212 06100 Wood blocking at openings 433 lf 3.00 1,299                  

213 SUBTOTAL 108,031              
214
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John R. Pierce Elementary School 22-Sep-21

Design Options

Brookline, MA

PSR Report GFA 170,618

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION 3b-h - NEW BUILDING
215 TOTAL - EXTERIOR CLOSURE $10,401,240

216

217

218 B30 ROOFING

219

220 B3010 ROOF COVERINGS
221 07500 TPO roof membrane system; 75% of roof 43,658 sf 22.00 960,476

222 076400 Standing seam sloped roof; 25% of roof 17,172 slsf 45.00 772,740

223 076400 Allowance for canopy 750 sf 100.00 75,000

224 Occupied roof deck; waterproofing and pavers 6,700 sf 65.00 435,500

225 Roof coping/edge 1,256 lf 150.00 188,400

226 Allowance for rooftop rails NR

227 Allowance for walkway pads 1 ls 20,000.00 20,000

228 SUBTOTAL 2,452,116           
229

230 B3020 ROOF OPENINGS
231 07830 Skylights, allow 1 ls 50,000.00 50,000              

232 Stage vents 1 ls 25,000.00 25,000               

233 07830 Roof hatches 1 ls 15,000.00 15,000               

234 SUBTOTAL 90,000               
235

236 TOTAL - ROOFING $2,542,116

237

238

239 C10 INTERIOR CONSTRUCTION
240

241 C1010 PARTITIONS 

242 09250 Miscellaneous partitions - glazing, GWB assemblies, etc. 170,618 gsf 30.00 5,118,540          

243 SUBTOTAL 5,118,540           
244

245 C1020 INTERIOR DOORS
246 90007 Doors; complete 170,618 gsf 6.00 1,023,708          

247 SUBTOTAL 1,023,708          
248

249 C1030 SPECIALTIES / MILLWORK
250

251 055000 MISCELLANEOUS METALS

252 050001 Miscellaneous metals throughout  building 170,618 sf 2.00 341,236             

253

254 061000 ROUGH CARPENTRY

255 061000 Backer panels in electrical closets 1 ls 10,000.00 10,000               

256

257 064020 INTERIOR ARCHITECTURAL WOODWORK

258 64100 Administration/ Media/ Circulation desks 1 ls 50,000.00 50,000              

259 064100 Miscellaneous millwork 170,618 gsf 1.00 170,618              

260

261 070001 WATERPROOFING, DAMPPROOFING AND CAULKING

262 070001 Miscellaneous sealants throughout building 170,618 sf 1.25 213,273              

263

264 101100 VISUAL DISPLAY SURFACES

265 101100 Marker boards/tackboards 170,618 sf 1.00 170,618              

266

267 101400 DISPLAY CASES

268 101200 Display cases 170,618 gsf 0.25 42,655               

269
270 101400 SIGNAGE

271 101400 Building directory 1 loc 3,000.00 3,000                 

272 101400 Room Signs 170,618 sf 0.35 59,716                
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John R. Pierce Elementary School 22-Sep-21

Design Options

Brookline, MA

PSR Report GFA 170,618

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION 3b-h - NEW BUILDING
273 101400 Other signage/graphics 1 ls 10,000.00 10,000               

274

275 102110 TOILET COMPARTMENTS

276 102100 Toilet partitions and accessories 170,618 sf 0.80 136,494             

277 102800 Janitors Closet Accessories 4 rms 300.00 1,200                  

278

279 104400 FIRE PROTECTION SPECIALTIES

280 104400 Fire extinguisher cabinets 57 ea 350.00 19,950                

281

282 105000 LOCKERS

283 12600 Lockers - allowance - Student & Athletic 170,618 sf 1.25 213,273              

284 SUBTOTAL 1,442,033          
285

286 TOTAL - INTERIOR CONSTRUCTION $7,584,281

287

288

289 C20 STAIRCASES
290

291 C2010 STAIR CONSTRUCTION
292 55100 Metal pan stair; egress stair 8 flt 35,000.00 280,000

293 33000 Concrete fill to stairs 8 flt 2,000.00 16,000

294 SUBTOTAL 296,000             
295

296 C2020 STAIR FINISHES
297 90009 High performance coating to stairs including all railings etc. 8 flt 3,000.00 24,000

298 90006 Rubber tile at stairs - landings 800 sf 10.00 8,000

299 90006 Rubber tile at stairs - treads & risers 960 lft 19.06 18,298

300 SUBTOTAL 50,298               
301

302 TOTAL - STAIRCASES $346,298

303

304

305 C30 INTERIOR FINISHES
306

307 C3010 WALL FINISHES
308 99100 Wall finishes 170,618 sf 9.00 1,535,562

309 SUBTOTAL 1,535,562           
310

311 C3020 FLOOR FINISHES
312 93000 Floor finishes 170,618 sf 13.00 2,218,034

313 SUBTOTAL 2,218,034          
314

315 C3030 CEILING FINISHES
316 95123 Ceiling finishes 170,618 sf 12.00 2,047,416

317 SUBTOTAL 2,047,416          
318

319 TOTAL - INTERIOR FINISHES $5,801,012

320

321

322 D10 CONVEYING SYSTEMS
323

324 D1010 ELEVATOR
325 93000 New elevator; 3 stop; passenger 1 ea 165,000.00 165,000

326 SUBTOTAL 165,000             
327

328 TOTAL - CONVEYING SYSTEMS $165,000

329

330

331 D20 PLUMBING
332

333 D20 PLUMBING, GENERALLY
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John R. Pierce Elementary School 22-Sep-21

Design Options

Brookline, MA

PSR Report GFA 170,618

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION 3b-h - NEW BUILDING
334 Plumbing; New equipment, fixtures, storm and piping 170,618 sf 18.00 3,071,124

335 SUBTOTAL 3,071,124           
336

337 TOTAL - PLUMBING $3,071,124

338

339

340 D30 HVAC
341

342 D30 HVAC, GENERALLY
343 HVAC complete; OPTION 1 170,618 sf 68.00 11,602,024

344 SUBTOTAL 11,602,024        
345

346 TOTAL - HVAC $11,602,024

347

348

349 D40 FIRE PROTECTION
350

351 D40 FIRE PROTECTION, GENERALLY
352 Fire Protection; (no fire pump req'd) 170,618 sf 5.50 938,399

353 SUBTOTAL 938,399             
354

355 TOTAL - FIRE PROTECTION $938,399

356

357

358 D50 ELECTRICAL

359

360 D5010 SERVICE & DISTRIBUTION

361 Normal Power

362 Normal power transformers, panelboards and feeders; New 
2500 KVA transformer backfeeding existing buildings

170,618 sf 5.50 938,399

363 Emergency power transformers, panelboards and feeders 170,618 sf 2.50 426,545

364 Equipment wiring feed and connection

365 Equipment wiring feed and connection 170,618 sf 2.50 426,545

366 Kitchen Equipment wiring feed and connection 1 ls 25,000.00 25,000

367 SUBTOTAL 1,816,489           

368

369 D5020 LIGHTING & POWER

370 LED lighting allowance 170,618 sf 7.00 1,194,326

371 Exit lighting 170,618 sf 0.25 42,655

372 Lighting controls

373 Automated lighting controls system 170,618 sf 1.25 213,273

374 Branch devices

375 Branch devices 170,618 sf 0.50 85,309

376 Lighting and branch circuitry 

377 Branch circuitry 170,618 sf 5.50 938,399

378 SUBTOTAL 2,473,962          

379

380 D5030 COMMUNICATION & SECURITY SYSTEMS

381 Fire Alarm

382 New FA system with mass notification 170,618 sf 3.00 511,854

383 Telephone/Data/CATV

384 Fit-Out Closets, devices and cabling 170,618 sf 2.50 426,545

385 Rough-in 170,618 sf 1.00 170,618

386 Clock/PA System  

387 Clock/PA System  170,618 sf 1.25 213,273

388 Classroom speech reinforcement 170,618 sf 0.50 85,309
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Design Options
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PSR Report GFA 170,618

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION 3b-h - NEW BUILDING
389 Auditorium / Drama

390 Stage lighting and dimming system 1 ls 100,000.00 100,000

391 Sound system 1 ls 50,000.00 50,000

392 AV 

393 AV equipment provided by others By Others

394 Rough-in only 170,618 sf 1.00 170,618

395 Gymnasium
396 Sound system 1 ls 15,000.00 15,000               

397 Scoreboard/ shot clocks with feed and connection 1 ea 15,000.00 15,000               

398 Misc. gym equipment feed and connections 1 ls 25,000.00 25,000               

399 Security System  

400 Security System  170,618 sf 3.50 597,163

401 SUBTOTAL 2,380,380         

402

403 D5040 OTHER ELECTRICAL SYSTEMS

404 Miscellaneous

405 Temporary power 170,618 gsf 1.00 170,618

406 Fees & Permits 1 ls 205,243.47 205,243

407 SUBTOTAL 375,861              

408

409 TOTAL - ELECTRICAL $7,046,692
410

411

412 E10 EQUIPMENT
413

414 E10 EQUIPMENT, GENERALLY
415 11400 Food Service equipment 2,025 sf 250.00 506,250             

416 11400 Stage Curtains 1 ls 50,000.00 50,000              

417 11400 Theater AV In Electrical

418 11500 Gym wall pads 1 ls 20,000.00 20,000              

419 11500 Basketball backstops; swing up; electric operated 8 ea 10,000.00 80,000

420 11500 Gymnasium dividing net; electrically operated 990 sf 22.00 21,780

421 11500 Volleyball net and standards 1 ls 2,500.00 2,500

422 11500 Telescoping bleachers  1 ls 75,000.00 75,000

423 11400 Kiln 1 ea 5,000.00 5,000

424 10999 Electrically operated projection screens 1 ls 30,000.00 30,000

425 SUBTOTAL 790,530             
426

427 TOTAL - EQUIPMENT $790,530

428

429

430 E20 FURNISHINGS
431

432 E2010 FIXED FURNISHINGS
433 12670 Entry mats & frames 500 sf 55.00 27,500

434 12500 Window blinds 17,456 sf 7.00 122,192

435 12320 Counters, base cabinets, tall storage in classrooms and 
other rooms

170,618 gsf 12.00 2,047,416

436 12500 Science classrooms; casework Included

437 SUBTOTAL 2,197,108           
438

439 E2020 MOVABLE FURNISHINGS
440 All movable furnishings to be provided and installed by 

owner

441 SUBTOTAL NIC 
442

443 TOTAL - FURNISHINGS $2,197,108

444
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CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION 3b-h - NEW BUILDING
445

446 F10 SPECIAL CONSTRUCTION
447

448 F10 SPECIAL CONSTRUCTION
449 No items in this section

450 SUBTOTAL
451

452 TOTAL - SPECIAL CONSTRUCTION
453

454

455 F20 SELECTIVE BUILDING DEMOLITION
456

457 F2010 BUILDING ELEMENTS DEMOLITION
458 No items in this section

459 SUBTOTAL
460

461 F2020 HAZARDOUS COMPONENTS ABATEMENT
462 02121 See main summary for HazMat allowance See Summary

463 SUBTOTAL
464

465 TOTAL - SELECTIVE BUILDING DEMOLITION

Pierce Elementary School PSR Estimate 9.22.21 RECON Page 107 PMC - Project Management Cost



John R. Pierce Elementary School 22-Sep-21
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PSR Report GFA 47,228

UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION 3b-h - NEW PARKING GARAGE

1 GROSS FLOOR AREA CALCULATION
2

3 Parking Garage 47,228               
4

5 TOTAL GROSS FLOOR AREA (GFA) 47,228 sf

6

7

8 A10 FOUNDATIONS
9

10 A1010 STANDARD FOUNDATIONS
11

12 33000 Foundations carried with building costs

13 SUBTOTAL -                      
14

15 A1020 SPECIAL FOUNDATIONS
16 No work required per Engineer's report
17 SUBTOTAL
18

19 A1030 LOWEST FLOOR CONSTRUCTION
20 33000 Oil/Water seperators 2 loc 15,000.00 30,000              

21 33000 Seal concrete 47,228 sf 2.00 94,456               

22 SUBTOTAL 124,456              
23

24 TOTAL - FOUNDATIONS $124,456
25

26

27 B10 SUPERSTRUCTURE
28

29 B1010 FLOOR CONSTRUCTION
30 33000 Concrete encased columns 26 loc 5,000.00 130,000            

31 SUBTOTAL 130,000             
32

33 B1020 ROOF CONSTRUCTION
34 Roof Structure; 12" Thick reinforced slab

35 Formwork and shoring 47,228 sf 28.00 1,322,384          

36 Rebar reinforcement; 8lbs per sf 377,824 lbs 2.00 755,648             

37 12" Concrete 1,837 cy 170.00 312,290             

38 Place and finish concrete 47,228 sf 5.00 236,140             

39 SUBTOTAL 2,626,462          
40

41 TOTAL - SUPERSTRUCTURE $2,756,462
42

43

44 B20 EXTERIOR CLOSURE
45

46 B2010 EXTERIOR WALLS 
47 Exterior Wall Area - Solid Assume 100% 11,627 sf

48

49 042000 MASONRY

50 042000 New masonry, reuse existing bricks where possible 11,627 sf 50.00 581,350             

51 42000 CMU backup wall 11,627 sf 32.00 372,064             

52 040001
53 042000 Staging to exterior wall 11,627 sf 4.00 46,508               

54

55 055000 MISC. METALS 
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UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION 3b-h - NEW PARKING GARAGE

56 050001 Signage 1 ls 10,000.00 10,000               

57 050001 Misc. metals at masonry 11,627 sf 1.50 17,441                

58

59 070001 WATERPROOFING, DAMPPROOFING AND CAULKING

60 070001 Air barrier 11,627 sf 7.50 87,203               

61 070001 Miscellaneous sealants to closure 11,627 sf 1.00 11,627                 

62

63 072100 THERMAL INSULATION

64 072100 Insulation; 6" batt 11,627 sf 3.75 43,601               

65 072100 Mineral wool board; 4.5" rigid 11,627 sf 5.50 63,949               

66

67 SUBTOTAL 1,233,743           
68

69 B2020 WINDOWS/CURTAINWALL
70 SUBTOTAL -                      
71

72 B2030 EXTERIOR DOORS
73 84113 New garage entrance OHD 2 loc 15,000.00 30,000              

74 SUBTOTAL 30,000               
75

76 TOTAL - EXTERIOR CLOSURE $1,263,743
77

78

79 B30 ROOFING
80

81 B3010 ROOF COVERINGS
82 SUBTOTAL -                      
83

84 B3020 ROOF OPENINGS
85 No work assumed in this section
86 SUBTOTAL -                      
87

88 TOTAL - ROOFING
89

90

91 C10 INTERIOR CONSTRUCTION
92

93 C1010 PARTITIONS 
94 42000 CMU walls at stairs/elevators 2,332 sf 32.00 74,624               

95 SUBTOTAL 74,624                
96

97 C1020 INTERIOR DOORS
98 42000 Stairwell doors 3 pr 3,900.00 11,700                

99 SUBTOTAL 11,700                 
100

101 C1030 SPECIALTIES / MILLWORK
102

103 105626 SIGNAGE

104 New signage throughout 47,228 gsf 1.00 47,228               

105 SUBTOTAL 47,228                
106

107 TOTAL - INTERIOR CONSTRUCTION $133,552

108

109

110 C20 STAIRCASES
111
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UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION 3b-h - NEW PARKING GARAGE

112 C2010 STAIR CONSTRUCTION

113 55100 Metal pan stair; egress stair 3 flt 30,000.00 90,000

114 33000 Concrete fill to stairs 3 flt 2,000.00 6,000

115 SUBTOTAL 96,000               

116

117 C2020 STAIR FINISHES

118 SUBTOTAL -                      

119

120 TOTAL - STAIRCASES $96,000
121

122

123 C30 INTERIOR FINISHES
124

125 C3010 WALL FINISHES
126 090005 Painting/wall finishes 47,228 gsf 2.00 94,456

127 SUBTOTAL 94,456                
128

129 C3020 FLOOR FINISHES
130 SUBTOTAL -                      
131

132 C3030 CEILING FINISHES
133 090005 Drywall ceiling with insulation 47,228 gsf 12.00 566,736

134 SUBTOTAL 566,736              
135

136 TOTAL - INTERIOR FINISHES $661,192
137

138

139 D10 CONVEYING SYSTEMS
140

141 D1010 ELEVATOR
142 93000 New elevator; 1 stop; passenger 1 ea 55,000.00 55,000

143 SUBTOTAL 55,000               
144

145 TOTAL - CONVEYING SYSTEMS $55,000
146

147

148 D20 PLUMBING
149

150 D20 PLUMBING, GENERALLY
151 Plumbing; floor drains 47,228 gsf 1.50 70,842

152 SUBTOTAL 70,842                

153

154 TOTAL - PLUMBING $70,842
155

156

157 D30 HVAC
158

159 D30 HVAC, GENERALLY
160 New ventilation system 47,228 gsf 6.00 283,368

161 SUBTOTAL 283,368             
162

163 TOTAL - HVAC $283,368
164

165

166 D40 FIRE PROTECTION
167

Pierce Elementary School PSR Estimate 9.22.21 RECON Page 110 PMC - Project Management Cost



John R. Pierce Elementary School 22-Sep-21

Design Options

Brookline, MA

PSR Report GFA 47,228

UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION 3b-h - NEW PARKING GARAGE

168 D40 FIRE PROTECTION, GENERALLY
169 Fire protection 47,228 gsf 5.50 259,754

170 SUBTOTAL 259,754              
171

172 TOTAL - FIRE PROTECTION $259,754
173

174

175 D50 ELECTRICAL
176

177 260000 D5010 SERVICE & DISTRIBUTION

178 EV Vehicle Chargers 6 loc 8,000.00 48,000              

179 Wireless cellural repeater allowance 47,228 sf 1.00 47,228               

180 SUBTOTAL 95,228                

181

182 D5020 LIGHTING & POWER

183 LED lighting allowance 47,228 sf 3.00 141,684              

184 Exit lighting 47,228 sf 0.25 11,807                

185 Lighting controls

186 Automated lighting controls system 47,228 sf 0.25 11,807                

187 SUBTOTAL 165,298              

188

189 D5030 COMMUNICATION & SECURITY SYSTEMS

190 Fire Alarm

191 New FA system with mass notification 47,228 sf 3.00 141,684              

192 SUBTOTAL 141,684              

193

194 16100 D5040 OTHER ELECTRICAL SYSTEMS

195 SUBTOTAL -                      

196 260000

197

198 TOTAL - ELECTRICAL $402,210

199

200

201 E10 EQUIPMENT
202

203 E10 EQUIPMENT, GENERALLY
204 SUBTOTAL -                      
205

206 TOTAL - EQUIPMENT
207

208

209 E20 FURNISHINGS
210

211 E2010 FIXED FURNISHINGS
212 SUBTOTAL -                      
213

214 E2020 MOVABLE FURNISHINGS
215 All movable furnishings to be provided and installed by 

owner
216 SUBTOTAL NIC 
217

218 TOTAL - FURNISHINGS
219

220

221 F10 SPECIAL CONSTRUCTION
222
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UNIT EST'D SUB TOTAL

DESCRIPTION QTY UNIT COST COST TOTAL COST

OPTION 3b-h - NEW PARKING GARAGE

223 F10 SPECIAL CONSTRUCTION
224 SUBTOTAL -                      
225

226 TOTAL - SPECIAL CONSTRUCTION
227

228

229 F20 SELECTIVE BUILDING DEMOLITION
230

231 F2010 BUILDING ELEMENTS DEMOLITION
232 SUBTOTAL -                      
233

234 F2020 HAZARDOUS COMPONENTS ABATEMENT
235 022820 See summary
236 SUBTOTAL
237

238 TOTAL - SELECTIVE BUILDING DEMOLITION

PARKING GARAGE NEW COSTS $6,106,579
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CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

SITEWORK OPTION 3b-h

1

2 G SITEWORK Site Area 130,000

3

4 G10 SITE PREPARATION & DEMOLITION
5 311000 Site construction fence/barricades 1,800 lf 18.00 32,400               

6 311000 Site construction fence gates 1 ls 20,000.00 20,000              

7 311000 Pavement removal 34,278 sf 1.50 51,417                 

8 311000 Demo curbing/street edge 500 lf 30.00 15,000               

9 Miscellaneous demolition including utilities, furnishings etc. 1 ls 150,000.00 150,000             

10 Reroute sewer serving Historic Building 300 lf 120.00 36,000               

11 Reroute sstorm serving Historic Building 300 lf 150.00 45,000               

12 311000 Site Earthwork

13 312000 Silt fence/erosion control, wash bays, stock piles 1,800 lf 12.00 21,600               

14 312000 Silt fence maintenance and monitoring 1 ls 25,000.00 25,000               

15 311000 Site Earthwork
16 Excavation + Removals of unsuitable fill included with buildings
17 312000 Strip topsoil and remove off site 5,000 cy 12.00 60,000              
18 312000 Fine grading 14,444 sy 1.00 14,444                
19 312000 Cut/ Fill/ Regrading; assume balanced site 9,630 cy 15.00 144,450             

20 Fill at building entry to raise grades 1 ls 20,000.00 20,000              

21 Fill at demo-ed building - basements, foundations, pits etc. 1 ls 50,000.00 50,000               

22 312000 Hazardous Waste Remediation
23 312000 Remove existing underground fuel storage tanks NIC

24 312000 Dispose/treat contaminated soils Assume NR
25 SUBTOTAL 685,311              

26

27 G20 SITE IMPROVEMENTS
28 Asphalt Paving; loading dock 6,500 sf

29 312000 gravel base; 24" thick 481 cy 45.00 21,645                

30 320000 asphalt; 4" thick 722 sy 30.00 21,660                

31 320000 Granite curb 386 lf 42.00 16,212                

32 Asphalt Paving; resurface school street 15,000 sf

33 312000 gravel base; 12" thick 556 cy 45.00 NR

34 320000 asphalt; scarify + topcoat 1,667 sy 24.00 40,008              

35 320000 Granite curb 1,100 lf 45.00 49,500               

36 320000 Line painting including crosswalk and hcap space hatching 1 ls 15,000.00 15,000               

37 Sidewalk Paving; 6ft W

38 Concrete paving 2,520 sf

39 312000 gravel base; 8" thick 63 cy 45.00 2,835                  

40 033000 4" concrete paving 2,520 sf 15.00 37,800               

41 033000 Painted bike patch 2,520 sf 5.00 12,600               

42 Pedestrian Paving 

43 Concrete paving 1,200 sf

44 312000 gravel base; 8" thick 30 cy 45.00 1,350                  

45 033000 4" concrete paving 1,200 sf 12.00 14,400               

46 Unit Paving at Sidewalk/Welcome Plaza/Outdoor Learning

47 312000 gravel base; 8" thick 480 cy 45.00 21,600               

48 033000 4" concrete base 19,361 sf 9.00 174,249              

49 Concrete pavers at Entry plaza 14,101 sf 28.00 394,828             

50 Concrete pavers at Outdoor seating 5,260 sf 28.00 147,280             

51 Basketball courts ETR

52 Tennis Courts ETR

53 Site Improvements
54 323000 Concrete retaining wall; 15FT H; including guardrail 194 lf 1,645.00 319,130              

55

56 323000 Raised crosswalk at School Street 1,300 sf 60.00 78,000               

57 323000 Flag pole 1 ea 5,000.00 5,000                 

58

59 323000 PV Canopy over parking lot panels 6,000 sf 40.00 240,000            

60
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SITEWORK OPTION 3b-h

61 323000 Stone seatwalls; including concrete base 737 lf 700.00 515,900             

62

63 323000 Stairs with precast treads 340 lfr 390.00 132,600             

64 323000 Stairs cheek walls 606 sf 90.00 54,540               

65 323000 Stairs SS Guardrails 110 lf 400.00 44,000               

66 323000 Stairs SS handrails 25 lf 190.00 4,750                  

67

68 320000 Signage/wayfinding 1 ls 50,000.00 50,000               
69

70 323000 Bollards; allowance 1 ea 25,000.00 25,000               

71

72 Play area 

73 Rubber surfacing 5,400 sf 26.00 140,400             

74 Playground equipment; ground level play elements 1 ls 500,000.00 500,000            

75

76 Play area at Younger Kids

77 Rubber surfacing 9,727 sf 26.00 252,902             

78 Playground equipment; custom climbing towers 1 ls 650,000.00 650,000            

79 Playground equipment; ground level play elements 1 ls 300,000.00 300,000            

80

81 Covered play area 1 ls 300,000.00 300,000            

82 Site Improvements - courtyard furniture, benches, trash 

receptables

1 ls 100,000.00 100,000            

83 SUBTOTAL 4,683,189          
84

85 Landscaping

86 329000 New seeding 15,000 sf 0.50 7,500                  

87 329000 Topsoil - general 278 cy 60.00 16,680               

88 329000 Topsoil - structural soil 444 cy 120.00 53,280               

89 329000 Learning garden 1,500 sf 20.00 30,000              

90 Garden shed 1 ls 20,000.00 20,000              

91 329000 Trees at street 42 ea 2,000.00 84,000              

92 329000 Trees 28 ea 1,500.00 42,000               

93 329000 Planting allowance; shrubs, mulch etc. 1 ls 75,000.00 75,000               

94 SUBTOTAL 328,460             
95

96 G30 CIVIL MECHANICAL UTILITIES

97 Water supply

98 330000 New DI piping; 8" 300 lf 130.00 39,000               

99 330000 Connect to existing 1 ls 15,000.00 15,000               

100 330000 FD connection 1 ea 2,000.00 2,000                 

101 330000 Gate valves etc. 1 ls 25,000.00 25,000               

102 330000 Sanitary;

103 330000 Sanitary; new grease traps and science waste traps 1 ls 30,000.00 30,000              

104 Sanitary piping - allowance 1 ls 25,000.00 25,000               

105 330000 Connect to existing 1 ls 15,000.00 15,000               

106 330000 Storm water; Pricing includes E&B and bedding

107 330000 Allowance for new drainage systems; combination of bio-

retention areas & engineered subsurface recharge systems

44,581 sf 10.00 445,810

108 SUBTOTAL 596,810             

109

110 G40 ELECTRICAL UTILITIES

111 016100 Connect to existing riser pole 1                     ea 1,000.00 1,000

112 016100 Primary ductbank 100               lf 30.00 3,000

113 016100 Manhole 1                     ea 8,500.00 8,500

114 016100 Transformer By Utility Co                               

115 016100 Transformer pad 1                     ea 2,000.00 Civil

116 016100 Secondary ductbank

117 016100 Secondary service, 3000A 50                  lf 720.00 36,000

118 Generator duct bank 50 lf 65.00 3,250

Pierce Elementary School PSR Estimate 9.22.21 RECON Page 114 PMC - Project Management Cost



John R. Pierce Elementary School 22-Sep-21
Design Options
Brookline, MA

PSR Report

CSI UNIT EST'D SUB TOTAL

CODE DESCRIPTION QTY UNIT COST COST TOTAL COST

SITEWORK OPTION 3b-h

119 016100 Site lighting 

120 016100 Site lighting 44,581          sf 2.00 89,162

121 016100 Site communications and security

122 016100 Communication riser pole 1                     ea 1,000.00 1,000

123 016100 Telecom handhole 1                     ea 1,500.00 1,500

124 016100 Telecom ductbank, 4-4" conduit, empty 500               lf 60.00 30,000

125 016100 Site Security and blue phones 1                     ls 50,000.00 50,000

126 016100 Civil Work 

127 Excavation and backfill 700               lf 35.00 24,500

128 Concrete encasement 700               lf 42.00 29,400

129 Crosswalk beacon 1                     ls 60,000.00 60,000

130 SUBTOTAL 337,312              
131

132 TOTAL - SITE DEVELOPMENT $6,631,082
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3.3.3.7.4  Comparable / Probable Cost Analysis
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3.3.3.8 Permitting Requirements

3.3.3.8.1 Zoning Setbacks and Dimensions
The Town of Brookline is divided into multiple zoning districts. The Pierce Playground is located
within a district classified as M-1.0 (Apartment), and the Pierce School is located within a district
classified as G-2.0 (General Business). The dimensional requirements for each district are as
shown below. Further exceptions and definitions may be found in the Brookline Zoning By-Laws.
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The following definitions for front, side, and rear are from Section 2.12 of the Zoning By-Laws.

Front Lot Line = a line dividing a lot from a street; also where the lot frontage on the street is
less than the required lot width in the district in which it is located, any lot line or part of a lot line
shall be considered to be a front lot line for purposes of calculating front yard requirements if a
straight line drawn from a point on the lot line to and perpendicular to the street providing
required access to the lot passes across any part of another lot to which it is contiguous.

Rear Lot Line = Except for a triangular, through or corner lot, the lot line opposite or farthest
from the street which provides required access to the lot. In the case of a triangular lot where
two of the three lot lines are street lot lines, the third lot line shall be considered the rear lot line
if it is also the rear lot line of an adjoining lot. In the case of a through lot where the two side lot
lines are not street lot lines and the other two lot lines are both street lot lines, no lot line is
considered a rear lot line. In the case of a more or less rectangular lot where three of the lot
lines are street lot lines, the fourth lot line shall be considered a rear lot line if it is also the rear
lot line of an adjoining lot.
For a corner lot with two street lot lines and two interior lot lines:

a. if one of the interior lot lines is the side lot line of an adjoining lot and the other is
the rear lot line of another adjoining lot, the latter shall be considered the rear lot line for
the purpose of determining the location of the required rear yard of the corner lot.
b. if both of the interior lot lines are side lot lines of adjoining lots, or if both are rear
lot lines of adjoining lots, the owner of the corner lot shall have the privilege of calling
either interior lot line the rear lot line for the purpose of determining the location of the
required rear yard of the corner lot.
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In the case of a lot which is bounded by curved, broken, or irregular lot lines, any line
shall be considered a rear lot line if a line drawn from any point on it perpendicular to the
front lot line passes through any part of an existing or proposed building on the lot.

Side Lot Line = Any lot line not a front or rear lot line.

According to Zoning By-Law Section 5.08-1-b, due to its educational use, the FAR would be
allowed to exceed 2.0 at a rate of 1% per 2,000 square feet (SF) of lot area exceeding the lot
size minimum, up to a maximum of 2.65. Similarly if built upon the existing Pierce School
Playground, the FAR would be allowed to exceed 1.0 up to a maximum of 1.65. Given that the
Pierce School lot area is 138,055 SF, this would result in an allowable gross floor area (GFA) of
138,055 x 2.65 = 365,845.75 SF. For the Pierce School Playground lot, the allowable GFA
would be 102,509 SF x 1.65 = 169139.85 SF. Further modifications may be made to
dimensional requirements with a special permit.

Since all development options would impact more than 25,000 SF, they would all require the
same approximately 6-month site plan review/zoning process for “Major Impact Projects”.

The following graphic depicts the zoning dimension requirements as interpreted and applied to
the Pierce School Playground and Pierce School lots.
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WETLANDS
According to the Brookline Open Space and Recreation Plan (2018), there are no wetland
delineations or bodies of water within the project boundary.

FLOOD RESTRICTIONS
According to FEMA flood maps, the entirety of the project site is located outside of the 100-year
floodplain.

3.3.3.8.2 Historic Preservation - MHC Project Notification Form

Analysis of the MassGIS map and Mass Historic Commission Inventory indicates several
historic places and buildings that are within the area of potential impact for the proposed new
Pierce School. Foremost, is the historic Pierce School that is attached to the existing 1970s
Pierce School. The following are a list of other historic places in the Area of Potential Impact
that may be impacted in the following ways:

● 68 Harvard St. – We need to reinforce their roof for additional snow loads and underpin
their foundations adjacent to the proposed school..

● 60-64 Harvard St. – No changes on their property, but they will be affected temporarily
by the construction and aesthetically, if we put PVs in the drop-off/parking area.

● 11 Pierce St. - No changes on their property, but they will be affected temporarily by the
construction and aesthetically, if we put PVs in the drop-off/parking area.

● Brookline Public Library – Affecting receiving area, underground parking garage, and
views to the building.

● Brookline Town Hall – May be affecting their underground parking garage.

We have met with Brookline Preservation Commission staff to review all of the options and there
were no concerns raised.

The attached Project Notification Form (PNF) has been prepared for the Massachusetts
Historical Commission (MHC). A response is expected by early January 2022 that will outline
any necessary steps that need to be taken prior to any renovation work related to the Pierce
Historic Building or potentially impacted sites. Given the project will be maintaining the building
and any connection to the Historic Building from the proposed building will be sensitive to the
historic nature of the building, there should be little impact, if any, to the project schedule related
to the MHC or Brookline Preservation Commission review.
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3.3.3.9 Proposed Design and Construction Schedule

The Preliminary Project Schedule included has been updated and included to indicate all
milestones that have been achieved and that are currently planned or projected. The Project
Schedule provided anticipates the MSBA Board of Director’s approval of the Preferred
Schematic Report and authorization to proceed into Schematic Design at the March 3, 2022
MSBA Board Meeting. The Schedule also reflects the potential Facilities Assessment
Subcommittee Meeting dates at which the Preferred Schematic Report may be reviewed. The
Project Team prefers the January 19, 2022 date for the Facilities Assessment Subcommittee
meeting. The Schematic Design and the MSBA Board of Directors approval of the Project
Scope and Budget is anticipated at the MSBA Board of Director’s projected August 31, 2021
Board Meeting. The public process to appropriate funds for the new school is planned for the
month of September 2022 and will be by Special Town Meeting with a vote anticipated by early
October, at the latest. The Massachusetts Historical Commission (MHC) Project Notification
Form was submitted on December 8, 2021 and it is anticipated that a response from the MHC
will be by early January 2022. The Project Team will submit the MHC response in the PSR
Submission if received early and with the response to PSR comments if received after the
December 28, 2021 PSR Submission date. Additionally, dates have been projected for LEED
registration, anticipated permitting and regulatory filing dates and requirements, and the
prequalification timeframe for bidders are provided. A decision on the construction delivery
method will be made in January 2022. This will allow the SBC ample time to procure a CM
should the CM at Risk construction delivery method be chosen. Given the complexity of
logistics and construction operations within the tight urban site, it is likely that the project will be
best served by a CM at Risk process. In which case, the intent would be to bring on a CM prior
to the end of Schematic Design to help estimate the construction portion of the Total Project
Budget.

The Project Team, District and the Town have been working closely to ensure that sufficient time
is being taken to thoroughly review all data gathered and properly consider all decisions.
Throughout the process, the Project Team will notify the MSBA promptly if additional time is
needed for any phase and the Project Schedule will be modified as necessary.

The following Preliminary Project Schedule indicates the timeframe for the various design
phases through construction to school opening and closeout of the Project. In the Appendix is a
Meetings and Milestones Schedule that provides a list of all project-related meetings,
investigations and milestones and provides the basic agenda and participant groups.
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ID Task Name Start Finish

1 Eligibility Period Mon 6/3/19 Wed 8/12/20
2 MSBA Invitation to Eligibility Period Mon 6/3/19 Mon 6/3/19
3 Initial Compliance Certification Thu 12/12/19 Thu 12/12/19
4 Study Enrollment Certification Fri 12/13/19 Wed 3/25/20
5 MSBA Invitation to Conduct Feasibility Study Wed 4/15/20 Wed 4/15/20
6 City Appropriation of Funds for Feasibility Study Mon 5/11/20 Mon 5/11/20
7 Execution of Feasibility Study Agreement Tue 5/12/20 Wed 8/12/20
8 OPM Selection Thu 4/16/20 Tue 11/10/20
9 OPM RFS Process Thu 4/16/20 Thu 5/28/20

10 OPM RFS Advertisement (Submit - Appears) Fri 5/29/20 Thu 6/4/20
11 OPM Proposals Due Thu 6/18/20 Thu 6/18/20
12 OPM Proposals Review, Interviews, Ranking, Submital 

to MSBA & Negotiations with OPM
Thu 6/18/20 Wed 7/8/20

13 OPM Fee Proposal & Contract Submitted Thu 7/9/20 Fri 7/17/20
14 MSBA OPM Panel Presentation Mon 9/14/20 Mon 9/14/20
15 MSBA OPM Approval Letter Tue 9/15/20 Tue 9/15/20
16 Execute OPM Contract Tue 11/10/20 Tue 11/10/20
17 Designer Selection Wed 9/16/20 Wed 3/10/21
18 Prepare & Submit Draft Designer RFS to MSBA Wed 9/16/20 Thu 9/24/20
19 MSBA Designer RFS Review Period Fri 9/25/20 Wed 9/30/20
20 Final Designer RFS to MSBA Thu 10/1/20 Thu 10/1/20
21 Designer RFS Advertisement (Submit - Appears) Thu 10/1/20 Wed 10/7/20
22 Select Local Representatives for DSP Tue 10/6/20 Tue 10/6/20
23 Designer Proposals Due Wed 11/4/20 Wed 11/4/20
24 Review Designer Proposals and Check References Thu 11/5/20 Wed 11/11/20
25 Submit DSP Materials to DSP Thu 11/12/20 Thu 11/12/20
26 Designer Selection Panel (DSP) Meeting Tue 12/1/20 Tue 12/1/20
27 DSP Interview Tue 12/15/20 Tue 12/15/20
28 Negotiate and Approve Designer Contract/NTP  Wed 12/16/20 Tue 1/26/21
29 MSBA Project Kick-Off Meeting Thu 2/4/21 Thu 2/4/21
30 Send Contract and BRR to MSBA Wed 3/10/21 Wed 3/10/21
31 Preliminary Design Program (PDP) Mon 12/14/20 Tue 7/20/21
32 Designer Work Plan/Existing Conditions Drawings/Files

Research/Review
Mon 12/14/20 Mon 2/1/21

33 Develop Preliminary Design Program Tue 2/2/21 Mon 6/14/21
34 SBC Vote to Submit PDP Mon 6/14/21 Mon 6/14/21
35 Submit PDP Submission to MSBA (Min. 10 Weeks 

Prior to PSR)
Tue 6/15/21 Tue 6/15/21

36 MSBA PDP Review Period Wed 6/16/21 Tue 7/6/21
37 Respond to MSBA PDP Review Comments Wed 7/7/21 Tue 7/20/21
38 Preferred Schematic Report (PSR) Wed 6/16/21 Wed 3/2/22
39 Develop Preferred Schematic Schematic Report Wed 6/16/21 Wed 11/17/21
40 Prepare and Submit Project Notification to Mass 

Historical Commission and Receive MHC Response
Wed 12/8/21 Tue 1/4/22

41 SBC Vote to Submit PSR Mon 12/13/21 Mon 12/13/21
42 Submit PSR Submission to MSBA Tue 12/28/21 Tue 12/28/21
43 MSBA PSR Review Period Tue 12/28/21 Mon 1/17/22
44 Respond to MSBA PSR Review Comments Tue 1/18/22 Mon 1/31/22
45 Facilities Assessment Subcommittee (FAS) 

Presentation  (1/19 or 2/2)
Wed 1/19/22 Wed 2/2/22

46 Address FAS Comments Thu 2/3/22 Thu 2/10/22
47 MSBA Board Vote on PSR & Approval to Move to 

Schematic Design
Wed 3/2/22 Wed 3/2/22

48 Schematic Design (SD) Thu 3/3/22 Wed 8/31/22

igibility Period
MSBA Invitation to Eligibility Period

Initial Compliance Certification
Study Enrollment Certification

MSBA Invitation to Conduct Feasibility Study
City Appropriation of Funds for Feasibility Study

Execution of Feasibility Study Agreement
OPM Selection

OPM RFS Process 
OPM RFS Advertisement (Submit - Appears)

OPM Proposals Due
OPM Proposals Review, Interviews, Ranking, Submital to MSBA & Negotiations with OPM

OPM Fee Proposal & Contract Submitted
MSBA OPM Panel Presentation
MSBA OPM Approval Letter

Execute OPM Contract
Designer Selection

Prepare & Submit Draft Designer RFS to MSBA 
MSBA Designer RFS Review Period
Final Designer RFS to MSBA
Designer RFS Advertisement (Submit - Appears)
Select Local Representatives for DSP

Designer Proposals Due
Review Designer Proposals and Check References
Submit DSP Materials to DSP

Designer Selection Panel (DSP) Meeting
DSP Interview

Negotiate and Approve Designer Contract/NTP 
MSBA Project Kick-Off Meeting

Send Contract and BRR to MSBA
Preliminary Design Program (PDP)

Designer Work Plan/Existing Conditions Drawings/Files Research/Review

Develop Preliminary Design Program
SBC Vote to Submit PDP
Submit PDP Submission to MSBA (Min. 10 Weeks Prior to PSR)

MSBA PDP Review Period 
Respond to MSBA PDP Review Comments 

Preferred Schematic Report (PSR)
Develop Preferred Schematic Schematic Report

Prepare and Submit Project Notification to Mass Historical Commission and Receive MHC Response

SBC Vote to Submit PSR
Submit PSR Submission to MSBA
MSBA PSR Review Period
Respond to MSBA PSR Review Comments 
Facilities Assessment Subcommittee (FAS) Presentation  (1/19 or 2/2)

Address FAS Comments
MSBA Board Vote on PSR & Approval to Move to Schematic Design

Schematic Design (SD)

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1
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ID Task Name Start Finish

49 Develop Schematic Design Submission(* Start in Jan.) Thu 3/3/22 Mon 6/27/22
50 SD Cost Estimates, Reconciliation and VE Mon 5/9/22 Mon 6/6/22
51 SD Draft to SBC Tue 6/7/22 Fri 6/10/22
52 SBC Vote to Approve SD Submission to MSBA Mon 6/13/22 Mon 6/13/22
53 MSBA Schematic Design Notification Mon 6/13/22 Mon 6/13/22
54 Submit SD Submission to MSBA Mon 6/27/22 Mon 6/27/22
55 MSBA Review Comments (3 weeks) and Project Team 

Response Period (2 weeks)
Tue 6/28/22 Tue 8/2/22

56 PSB Conference (either 7/20 or 8/3) Wed 7/20/22 Wed 8/3/22
57 Execute PSBA Thu 8/4/22 Wed 8/17/22
58 MSBA Board Vote on SD & PSBA - Approval to Move 

to PFA
Wed 8/31/22 Wed 8/31/22

59 DESE Review Mon 6/27/22 Mon 8/8/22
60 MSBA Review of DESE Submittal Mon 6/27/22 Fri 7/15/22
61 DESE Review and Approval Mon 7/18/22 Mon 8/8/22
62 Local Funding Approval/ Project Funding 

Agreement
Mon 6/6/22 Wed 12/28/22

63 MSBA and Bond Counsel to Review Vote Language Mon 6/6/22 Mon 6/27/22
64 Timeframe in which to Execute the PFA Wed 8/31/22 Wed 12/28/22
65 Town Meeting Process Thu 9/1/22 Mon 10/3/22
66 Town Meeting Vote on Project Funding Tue 10/4/22 Tue 10/4/22
67 Design Development Wed 10/5/22 Tue 5/9/23
68 Design Development Documents Wed 10/5/22 Fri 2/24/23
69 DD Cost Estimate Mon 2/27/23 Fri 3/24/23
70 DD Value Engineering and Reconciliation Mon 3/27/23 Mon 4/3/23
71 Submit DD Package to MSBA Mon 4/3/23 Mon 4/3/23
72 MSBA Review/Comments and Project Team Response

Period
Tue 4/4/23 Tue 5/9/23

73 Contract Documents Tue 4/4/23 Tue 1/30/24
74 CD 60% Documents Tue 4/4/23 Mon 7/31/23
75 CD 60% Cost Estimate Tue 8/1/23 Thu 8/31/23
76 CD 60% VE and Reconciliation Fri 9/1/23 Thu 9/14/23
77 Submit 60% CD Package to MSBA Fri 9/15/23 Fri 9/15/23
78 MSBA Review Comments (3 weeks) & Design Team 

Response Period (2 weeks)
Mon 9/18/23 Fri 10/20/23

79 Engage Inspectional Services & All Regulatory 
Departments Reviews

Mon 9/18/23 Fri 11/24/23

80 CD 90% Documents Mon 9/18/23 Fri 11/3/23
81 CD 90% Cost Estimate Mon 11/6/23 Fri 12/1/23
82 CD 90% VE and Reconciliation Mon 12/4/23 Mon 12/11/23
83 Submit 90% CD Package to MSBA Tue 12/12/23 Tue 12/12/23
84 MAAB Review and Approval Tue 12/12/23 Mon 1/15/24
85 MSBA Review Comments (3 weeks) & Project Team 

Response Period (2 weeks)
Tue 12/12/23 Mon 1/15/24

86 CD 100% Documents Wed 12/13/23 Tue 1/23/24
87 Prepare 100% CDs for Final Bidding Wed 1/24/24 Tue 1/30/24
88 LEED Mon 10/17/22 Fri 11/5/27
89 LEED Registration Mon 10/17/22 Mon 10/24/22
90 LEED Kick-Off Meeting Mon 10/24/22 Mon 10/24/22
91 Submit Design Submittal to USGBC Mon 2/12/24 Fri 5/3/24
92 Final LEED 10-month Cx Report Fri 1/1/27 Thu 10/7/27
93 Final Cx Report, Cx Completion Certificate Fri 10/8/27 Thu 10/21/27
94 Construction Submittal  to USGBC Fri 10/22/27 Fri 11/5/27
95 Targeted Date of LEED Certification Letter Fri 11/5/27 Fri 11/5/27

Develop Schematic Design Submission(* Start in Jan.)
SD Cost Estimates, Reconciliation and VE
SD Draft to SBC
SBC Vote to Approve SD Submission to MSBA
MSBA Schematic Design Notification
Submit SD Submission to MSBA

MSBA Review Comments (3 weeks) and Project Team Response Period (2 weeks)

PSB Conference (either 7/20 or 8/3)
Execute PSBA

MSBA Board Vote on SD & PSBA - Approval to Move to PFA

DESE Review
MSBA Review of DESE Submittal

DESE Review and Approval
Local Funding Approval/ Project Funding Agreement

MSBA and Bond Counsel to Review Vote Language
Timeframe in which to Execute the PFA

Town Meeting Process
Town Meeting Vote on Project Funding

Design Development
Design Development Documents

DD Cost Estimate
DD Value Engineering and Reconciliation
Submit DD Package to MSBA

MSBA Review/Comments and Project Team Response Period

Contract Documents
CD 60% Documents 

CD 60% Cost Estimate
CD 60% VE and Reconciliation
Submit 60% CD Package to MSBA

MSBA Review Comments (3 weeks) & Design Team Response Period (2 weeks)

Engage Inspectional Services & All Regulatory Departments Reviews

CD 90% Documents
CD 90% Cost Estimate
CD 90% VE and Reconciliation
Submit 90% CD Package to MSBA

MAAB Review and Approval
MSBA Review Comments (3 weeks) & Project Team Response Period (2 weeks)

CD 100% Documents
Prepare 100% CDs for Final Bidding

LEED
LEED Registration
LEED Kick-Off Meeting

Submit Design Submittal to USGBC
Final LEED 1
Final Cx Re
Constructio
Targeted D
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ID Task Name Start Finish

96 CM at Risk Procurement Process (Or GC 
Below)

Mon 1/24/22 Fri 12/2/22

97 SBC Approves Use of CM at Risk Delivery & Selection 
Committee

Mon 1/24/22 Mon 1/24/22

98 CM At Risk Application & submit to OIG (If Applicable) Tue 1/25/22 Fri 2/11/22
99 Office of Inspector General Review & Approval Mon 2/14/22 Fri 3/11/22

100 CM at Risk RFQ Process Mon 3/14/22 Fri 3/25/22
101 CM at Risk SOQs Due Fri 3/25/22 Fri 3/25/22
102 CM at Risk RFP Process  (If Applicable) Mon 3/28/22 Fri 4/15/22
103 CM at Risk Proposals Due Fri 4/15/22 Fri 4/15/22
104 CM Interviews (Notify CMs that all will be interviewed 

on this date in RFP)
Fri 4/22/22 Fri 4/22/22

105 CM Award/Notice to Proceed (*Contract Follows) Mon 4/25/22 Mon 4/25/22
106 Preconstruction Mon 4/25/22 Fri 12/2/22
107 Trade Contractor Prequalifications Thu 11/9/23 Wed 1/24/24
108 Advertise Trade Contractors RFQ Thu 11/9/23 Wed 11/15/23
109 Trade Contractor RFQ Advertisement & Response 

Time
Thu 11/16/23 Wed 12/13/23

110 Trade Contractors SOQ Due Wed 12/13/23 Wed 12/13/23
111 Review Trade Contractor SOQ Thu 12/14/23 Wed 1/24/24
112 Prequalification Committee Review Meeting Wed 1/24/24 Wed 1/24/24
113 Notify Trade Contractors for Bidding Wed 1/24/24 Wed 1/24/24
114 Permitting and Regulatory Filing Requirement Mon 7/31/23 Fri 3/15/24

115 Planning Board/ Zoning Board of Appeals Mon 9/18/23 Fri 1/19/24
116 Notice of Intent to Conservation Commission  (Review 

based on Preliminary Site Design w/ Final Site Design 
due at 60% CD)

Mon 9/18/23 Fri 1/19/24

117 Transportation Board Mon 7/31/23 Fri 8/25/23
118 NPDS Construction General Permit Mon 2/5/24 Fri 3/1/24
119 Permits from City Engineering Department Mon 12/18/23 Fri 12/29/23
120 Special Permit to Planning Department (parking) Mon 12/18/23 Fri 12/29/23
121 EPA-NPDES/SWPPP Mon 2/5/24 Fri 3/1/24
122 Building Permit Mon 3/4/24 Fri 3/15/24
123 Bid Phase (Main Construction) Wed 1/31/24 Wed 4/24/24
124 Main Bid Period Wed 1/31/24 Tue 3/12/24
125 Final GMP Contract Wed 3/13/24 Wed 4/24/24
126 Construction Mon 3/18/24 Thu 12/31/26
127 Start Main Construction Mon 3/18/24 Fri 9/25/26
128 Substantial Completion Mon 9/28/26 Mon 9/28/26
129 FFE Installation & Move Tue 9/29/26 Fri 12/4/26
130  Punchlist Tue 9/29/26 Fri 12/4/26
131 Final Completion of New School Fri 12/4/26 Fri 12/4/26
132 Teacher Move-In Mon 12/7/26 Thu 12/31/26
133 School Opening Mon 1/4/27 Mon 1/4/27
134 Project Closeout Phase Mon 9/28/26 Fri 2/5/27
135 Prepare and Submit Closeout Documents Mon 9/28/26 Fri 11/27/26
136 Final Application for Payment Mon 11/30/26 Mon 11/30/26
137 Submit 100% DCAMM Contractor Evaluations Mon 11/30/26 Fri 12/11/26
138 Final Reimbursement Request Fri 12/11/26 Fri 12/11/26
139 MSBA Closeout Documents Submitted Mon 12/14/26 Fri 2/5/27

CM at Risk Procurement Process (Or GC Below)

SBC Approves Use of CM at Risk Delivery & Selection Committee

CM At Risk Application & submit to OIG (If Applicable)
Office of Inspector General Review & Approval
CM at Risk RFQ Process
CM at Risk SOQs Due
CM at Risk RFP Process  (If Applicable)
CM at Risk Proposals Due
CM Interviews (Notify CMs that all will be interviewed on this date in RFP)

CM Award/Notice to Proceed (*Contract Follows)
Preconstruction

Trade Contractor Prequalifications 
Advertise Trade Contractors RFQ

Trade Contractor RFQ Advertisement & Response Time

Trade Contractors SOQ Due
Review Trade Contractor SOQ 
Prequalification Committee Review Meeting 
Notify Trade Contractors for Bidding

Permitting and Regulatory Filing Requirement

Planning Board/ Zoning Board of Appeals 
Notice of Intent to Conservation Commission  (Review based on Preliminary Site Design w/ Final Site Desig

Transportation Board
NPDS Construction General Permit 

Permits from City Engineering Department
Special Permit to Planning Department (parking)

EPA-NPDES/SWPPP
Building Permit

Bid Phase (Main Construction)
Main Bid Period

Final GMP Contract
Construction

Start Main Construction
Substantial Completion

FFE Installation & Move
 Punchlist
Final Completion of New School

Teacher Move-In
School Opening

Project Closeout Phase
Prepare and Submit Closeout Doc
Final Application for Payment
Submit 100% DCAMM Contractor
Final Reimbursement Request

MSBA Closeout Documents S

Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1
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3.3.4

PREFERRED SOLUTION
The School Building Committee selected Option 3b-H as the preferred schematic scheme.  This decision
was based primarily on the desire to keep the Historic Building as part of the design solution.  This
decision was based on 1) the cultural significance of the building as the original school in Brookline, 2) the
difficulty of funding a subsequent renovation of the building outside of this project, 3) the preference of a
three story building vs. a four story building for ease of circulating through the building.
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3.3.4.1 Educational Program

Option 3b-H - New Building Connected to Renovated Historic Building

3b-H Program Impacts
The mostly new construction successfully accommodates the grade bands (lower elementary
Pre-K to 2, upper elementary 3-5, and middle school 6 to 8) and other adjacency diagrams for
shared spaces developed during the programming process.  Some key characteristics are:

● Pre-K to 2 is on Level 2 with the main entry and media center adjacent to the drop off
loop and surface parking.  The grade band includes Special Education spaces, teacher
and specialist spaces, and other support spaces to mirror the programming diagrams
developed during the PDP phase.

● Pre-K is located at the grade level of the historic building, making for easy rolling
drop-off.

● Grades 3-5 grade band is on the north half of Level 3.  Similarly this grade band includes
integrated supporting spaces.

● Grades 6 to 8 grade band is in a separate area for the middle school on the south half of
Level 3.  Similarly this grade band includes integrated supporting spaces.

● Administrative and support spaces are decentralized and distributed throughout the
grade bands.

● The main public spaces: Multi-purpose Room, Large and Small Gymnasiums, Band
Room, Music Rooms, Art Rooms and Cafeteria are all located on Level 1 and can be
locked off from the rest of the building for off-hours use, accessible from the School
Street and the Harvard Street Entrances.

● The Cafeteria is located at the heart of the school at Level 1, adjacent to the outdoor
plaza and the School Street entrance.

● The Media Center and Tech Lab (Maker Space) are located at the heart of the school on
the second level, with the classroom wings wrapping around on three sides, and open to
an outdoor balcony on the fourth side.  The Fab Lab overlooks the Media Center on the
third floor near the upper elementary grades and middle school grades.

● An exterior courtyard on Level 2 extends the Media Common and Tech Lab to the
outdoors.

● Deliveries occur via underground passageway towards the shared School/Library
service area.
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Level 1 Level 2

Level 3

3b-H View from Park Looking East 3b-H View from Drop-off Loop to Entry

Urban and Site Design Impacts

Option 3b-H would have a positive impact on the neighborhood, as it would consolidate the
school and expand the available public land area and civic connections. The architectural
presence of the school would be transformed. The reconfigured open space in this option allows
for not only new civic connections, but also new outdoor learning and play spaces, located to
optimize thermal comfort/solar exposure and privacy. This scheme seeks to create an entrance
presence off of a newly formed green space that stretches across School Street and links to the
playground across the street. A main entrance at the existing drop off loop will have an
improved presence and enlarged congregation space. A third entrance is provided at Harvard

JOHN R. PIERCE SCHOOL PREFERRED SCHEMATIC REPORT 3.3.4  Preferred Solution



Street, as a significant number of students approach the school from that side and would no
longer be able to circulate between the new building and the adjacent Harvard Street neighbor.

Given the location of the new construction and existing utilities, Option 3b-H would involve the
demolition and relocation of several utility lines, as well as stormwater management
improvements. Since we do not propose increasing impervious surfaces, it should not be difficult
to meet Massachusetts Stormwater Standards. These include peak rate control
(post-development rates <= pre-development rates) and no net loss of recharge.

Option 3b-H would not conform with zoning, relative to building height, but a new 3 story
building would fit in with the heights of the neighboring buildings and the Dover Amendment
allows reasonable exceptions to local zoning.

3b-H Landscape View from Drop off Loop

3b-H Landscape Sketch View from School Street
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3b-H School Street Site Section

Construction Impact
Due to the difficult logistics of the tight, urban site, the Town has developed a plan to relocate
students during construction. A number of locations have been identified as swing space within
the Town. A number of students will be moved to the new Driscoll School located at 725
Washington Street in Brookline. The Driscoll School is expected to open in September 2023 and
is expected to have capacity for additional students at the time it opens. The Town has also
identified Old Lincoln School, located at 194 Boylston Street in Brookline which has been used
as swing space for many other school projects in Town and is most currently being used as
swing space for the Brookline High School project. The Town has also identified 2 Clark Road in
Brookline as a possible swing space location. 2 Clark Road currently houses BEEP classes and
School Department Staff, and has capacity for additional students as a number of classrooms in
the building currently sit empty.

During Construction, access to the existing parking for the adjacent Library and Town Hall
buildings will be interrupted. The Town of Brookline Transportation Department will be issuing
temporary street permits to employees that use these garages. As these permits will be
temporary, there will be no need to present this plan to the Town’s Transportation Board. School
staff parking requirements will move with the school to its temporary location and will be
provided through a combination of surface lot parking and street permits at the new location.
Preliminary relocation budgets have been developed by the Town and the costs have been
included in the Total Project Budget.

Preliminary logistics plans are attached, showing proposed fence locations, lay down areas,
trailer locations, and School Street lane closure. See item 3.3.3.3 Logistics - Demo and 3.3.3.3
Logistics - New.
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3.3.4.2 Updated Space Summaries
Per MSBA request, we’ve included the following space summaries for the preferred option 3b-H:

● Overall of the entire building (new building and addition spaces listed under “New”
columns)

● Break out of New Building only
● Break out of Addition/Renovation to the Historic Building

Garage net areas have been deleted from all space summaries.

3.3.4.2.1 New-Add/Reno Plans are provided to define the zones of the New Building and
Additions to the Existing Building. Garage existing and new areas are also shown on these
plans.

Adjustments have been made to the net areas, as noted below.
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Rev. April 2019

Proposed Space Summary- K - 8 Schools

Date: 12/28/2021 Preferred Schematic Report

PIERCE SCHOOL

ROOM TYPE
ROOM

NFA
1  # OF RMS area totals

ROOM

NFA
1  # OF RMS area totals

ROOM

NFA
1  # OF RMS area totals

ROOM

NFA
1  # OF RMS area totals

ROOM

NFA1
 # OF RMS

area 

totals

ROOM

NFA
1  # OF RMS  area totals Comments

82 51,907  26 8,211  57 43,612  83 51,823  48 18,893  35 32,930  

(List classrooms of different sizes separately)

Pre-Kindergarten w/ toilet 1,200 2 2,413 1,200 1 1,168 3 3,581 3 3,581 1,200 -                 1,100 SF min - 1,300 SF max

Pre-K Cubbies 2 252 1 140

Kindergarten w/ toilet 7 3,961 0 1,200 4 4,760 4 4,760 0 -40 1,200 4 4,800             1,100 SF min - 1,300 SF max; 2 sinks min. req

K/1/2 Cubbies 12 1,722

General Classrooms - Grades 1-6 30 31,011 915 3 2,736 915 20 18,450 23 21,186 2 1,236 950 21 19,950           900 SF min - 1,000 SF max; 2 sinks min. req

Science Classroom / Lab- Grade 6 1 775 0 1,440 1 1,441 1 1,441 1 1,441

STE Room- Grades 3-6 0 #VALUE! 1,441 1,080 Refer to STE Guidelines for Additional information
STE Storage 0 #VALUE! 0 120 Refer to STE Guidelines for Additional information
General Classrooms - Grades 7-8 6 5,520 0 865 6 5,188 6 5,188 1 438 950 5 4,750             850 SF min - 950 SF max

Science Classroom / Lab- Grades 7-8 2 2,327 0 1,440 2 2,881 2 2,881 0 1 1,440 2 2,880             1 period / day / student

Prep room / Storage 1 164 0 600 2 600 2 600 0 200 200 2 400                

Central Chemical Storage Rm 150 1 150 1 150 0 0 150 1 150                

World Language Classrooms 3 1,913 850 1 885 850 2 1,708 3 2,593 3 2,593

Project Areas (vary in size - 250sf average) 3 1,615 250 9 2,250 9 2,250 9 2,250

Small Group Rooms - Literacy & Math Specialists 10 1,515 240 2 414 240 4 1,018 6 1,432 6 1,432

ELL Small Classroom 4 1,390 430 1 429 430 3 1,321 4 1,750 4 1,750

ELL testing 0 100 1 100 1 100 1 100

Youth in Transition Program 865 1 832 1 832 1 832

Youth in Transition Clinician 100 1 100 1 100 1 100

Health Classroom 0 865 1 865 1 865 1 865

Classroom/Teacher Storage 12 1,136 0 0 0 0

Multi-purpose (Pit) 1 437 0 0 0 0

17 4,148  7 1,164  17 4,599  24 5,763  6 -3,297  18 9,060  

(List rooms of different sizes separately)

Self-Contained SPED - Grades K-6 0 0 0 0 0 0 -4 -3,800 950 4 3,800             900-1,300 SF equal to surrounding classrooms

Self-Contained SPED - Grades 7-8 0 0 0 0 0 0 -2 -1,900 950 2 1,900             850-950 SF equal to surrounding classrooms

Self-Contained SPED - Grades K-6 toilet 0 0 0 0 0 0 -4 -240 60 4 240                

Self-Contained SPED - Grades 7-8 toilet 0 0 0 0 0 0 -2 -120 60 2 120                

Resource Room - Grades K-6 0 0 0 0 0 0 -3 -1,500 500 3 1,500             

Resource Room - Grades 7-8 2 550 0 0 0 0 0 0 -1 -500 500 1 500                

Small Group Room / Reading 1 75 0 0 0 0 0 0 -2 -1,000 500 2 1,000             1/2 size Genl. Clrm.

Learning Center PK-8 7 1,884 0 450 3 1,292 3 1,292 3 1,292

Small Learning Center PK-8 300 1 321 300 2 602 3 923 3 923

Learning Center Teacher Planning/Office 100 1 129 100 2 200 3 329 3 329

SWD Classroom PK-8 toilet 0 60 1 50 1 50 1 50

De-Escalation Room (Safety Room) 1 47 0 70 1 70 1 70 1 70

Speech Room 2 804 0 300 2 749 2 749 2 749

Speech Office 0 150 1 157 1 157 1 157

Special Ed Office 1 80

BCBA/OT/APE Office 1 205

Special Ed./BCBA Office 0 150 1 151 1 151 1 151

OT/PT/APE Office 0 205 1 212 1 212 1 212

OT/PT Room 0 815 1 825 1 825 1 825

Special Ed Team Facilitator 1 339 0 150 1 151 1 151 1 151

Special Ed Conference 250 1 251 1 251 1 251

Psychologist 1 164 0 140 1 140 1 140 1 140

BEEP offices 110 3 335 3 335 3 335

BEEP Testing room 110 1 128 1 128 1 128

Difference to MSBA 

Guidelines

MSBA Guidelines

(refer to MSBA Educational Program & Space Standard Guidelines)

CORE ACADEMIC SPACES

SPECIAL EDUCATION

PROPOSED OVERALL PROGRAM

Existing Conditions Existing to Remain/Renovated New Total
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Rev. April 2019

Proposed Space Summary- K - 8 Schools

Date: 12/28/2021 Preferred Schematic Report

PIERCE SCHOOL

ROOM TYPE
ROOM

NFA
1  # OF RMS area totals

ROOM

NFA
1  # OF RMS area totals

ROOM

NFA
1  # OF RMS area totals

ROOM

NFA
1  # OF RMS area totals

ROOM

NFA1
 # OF RMS

area 

totals

ROOM

NFA
1  # OF RMS  area totals Comments

Difference to MSBA 

Guidelines

MSBA Guidelines

(refer to MSBA Educational Program & Space Standard Guidelines)

PROPOSED OVERALL PROGRAM

Existing Conditions Existing to Remain/Renovated New Total

11 7,254  0 0  13 10,331  12 10,331  -2 2,281  14 8,050  

Art Classroom - Grades K-6 0 0 0 0 0 -2 -2,000 1,000 2 2,000             assumed schedule 2 times / week / student

Art Classroom - Grades 7-8 0 0 0 0 0 -1 -1,200 1,200 1 1,200             assumed use - 50% population 2 times / week

Art Classroom - Grades K-8 2 2,196

Art Classroom - Grades K-4 0 1,000 1 1,000 1 1,000 1 1,000

Art Classroom - Grades 5-8 0 1,200 1 1,200 1 1,200 1 1,200

Art Workroom w/ Storage & kiln 3 283 0 2 300 2 300 -1 -150 150 3 450                

Band / Chorus - 100 seats 0 0 0 0 0 -1 -1,500 1,500 1 1,500             

Band Room 1,500 1 1,503 0 1,503 2 2,401

Music Classroom / Large Group - 25-50 seats 2 1,318 0 1,200 2 2,401 2 2,401 0 1 1,200 2 2,400             assumed schedule 2 times / week / student

Music Practice / Ensemble - Grades K-6 0 0 0 0 0 0 -4 -300 75 4 300                

Music Practice / Ensemble - Grades 7-8 1 44 0 100 2 200 2 200 1 0 200 1 200                

Chorus/Conservatory/Multipurpose Room 2 3,195 0 3,425 1 3,427 1 3,427 1 3,427

Multipurpose Chair/Music Storage 1 218 0 100 3 300 3 300 3 300

Stage (shown in DINING & FOOD SERVICE)

VOCATIONS & TECHNOLOGY 1,615  0  2 2,490  2 2,490  1 1,050  1 1,440  

Technology/Engineering Rooms 0 0 0 0 0 0 -1 -1,440 1,440 1 1,440             
Assumed use - 50% Population - 5 times/week; 850 SF -

2,000 SF; Based on Grades 7-8

Tech Classroom. - FabLab 0 940 1 940 1 940 1 940

Tech Shop - Makerspace 3 1,615 0 1,550 1 1,550 1 1,550 1 1,550

26 8,212  0  11 11,602  11 11,602  6 3,280  5 8,322  Excess PE  Spaces Policy
Gymnasium 1 4,103 0 6,450 1 6,454 1 6,454 0 454 6,000 1 6,000             6000 SF Min. Size

Gym Storeroom 6 608 0 210 1 210 1 210 0 60 150 1 150                

Gym Storeroom 0 100 2 205 2 205 2 205

Health Instructor's Office w/ Shower & Toilet 4 181 0 0 0 0 0 0 -1 -172 172 1 172                

Health Office 0 150 1 150 1 150 1 150

PE Office 0 150 1 150 1 150 1 150

Locker Rooms - Boys / Girls w/ Toilets (Grades 5-8) 14 2,706 0 0 0 0 0 0 -2 -2,000 1,000 2 2,000             

Boy / Girls Toilets w/ Benches 0 300 2 600 2 600 2 600

Gender Neutral Toilet with Shower 0 100 1 100 1 100 1 100

Small Gym 1 614 0 2,765 1 2,831 1 2,831 1 2,831

Fitness Room 0 900 1 902 1 902 1 902

3 5,611  0  6 4,071  6 4,071  5 2  1 4,069  

Media Center/Reading Room 3 5,611 0 3,005 1 3,007 1 3,007 0 -1,062 4,069 1 4,069             

Media Work Room for book repair 0 135 1 135 1 135 1 135

Small Group Rooms 0 310 2 624 2 624 2 624

Media Center Office 0 135 1 135 1 135 1 135

Media Book Room 0 170 1 170 1 170 1 170

9 6,618  0  9 9,785  9 9,785  4 0  5 9,785             

Cafeteria / Dining (2 seatings) 0 5,056 1 5,032 1 5,032 0 -406 5,438 1 5,438             2 seatings - 15SF per seat

Quiet Eating areas (incl. above)

Cafeteria / Dining (3 seatings) / Multi-Use 1 3,338 3 seatings - 15SF per seat

Kitchen / Servery 3 1,324 0 2,025 1 2,025 1 2,025 0 0 2,025 1 2,025             1600 SF for first 300 + 1 SF/student Add'l

Kitchen Office 1 151 0 75 1 76 1 76 1 76

Kitchen Storage 1 387 0 150 1 150 1 150 1 150

Kitchen Toilet 1 15 0 55 1 55 1 55 1 55

Kitchen Custodial 0 45 1 45 1 45 1 45

Chair / Table / Equipment Storage 1 885 0 400 1 406 1 406 0 -36 442 1 442                200 SF for first 300 + .333 SF/student Add'l

Staff Lunch Room 0 380 1 379 1 379 0 98 281 1 281                200 SF for first 400 + .25 SF/student Add'l

Stage (Located with Multipurpose - ART & MUSIC) 1 518 0 1,600 1 1,617 1 1,617 0 17 1,600 1 1,600             

ART & MUSIC

HEALTH & PHYSICAL EDUCATION

MEDIA CENTER

DINING & FOOD SERVICE
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Rev. April 2019

Proposed Space Summary- K - 8 Schools

Date: 12/28/2021 Preferred Schematic Report

PIERCE SCHOOL

ROOM TYPE
ROOM

NFA
1  # OF RMS area totals

ROOM

NFA
1  # OF RMS area totals

ROOM

NFA
1  # OF RMS area totals

ROOM

NFA
1  # OF RMS area totals

ROOM

NFA1
 # OF RMS

area 

totals

ROOM

NFA
1  # OF RMS  area totals Comments

Difference to MSBA 

Guidelines

MSBA Guidelines

(refer to MSBA Educational Program & Space Standard Guidelines)

PROPOSED OVERALL PROGRAM

Existing Conditions Existing to Remain/Renovated New Total

4 575  0  7 729  7 729  2 119  5 610  

Medical Suite Toilet 2 40 0 55 2 110 2 110 1 50 60 1 60                  

Nurses' Office / Waiting Room 1 359 0 250 1 277 1 277 0 27 250 1 250                

Examination Room / Resting 1 176 0 100 1 102 1 102 -2 -198 100 3 300                

Examination Room / Resting 0 70 2 140 2 140 2 140

Isolation Room 0 100 1 100 1 100 1 100

21 4,566  5 1,072  27 5,569  32 6,641  16 3,472  16 3,169  

Principal's Office w/ Conference Area 1 254 0 350 1 350 1 350 0 -25 375 1 375                

Principal's Secretary / Waiting  0 0 0 0 0 0 -1 -125 125 1 125                

Assistant Principal's Office - AP1 1 228 0 135 1 135 1 135 0 8 127 1 127                

Assistant Principal's Office - AP2 1 169 0 135 1 135 1 135 1 135 127 0 -                 

Assistant Principal's Office - AP3 1 91 135 1 152 1 152 1 152

General Office / Waiting Room / Toilet 3 460 0 501 1 520 1 520 0 19 501 1 501                

Conference room 1 562 0 285 1 285 1 285 0 13 272 1 272                

Teachers' Mail and Time Room 0 100 1 100 1 100 0 0 100 1 100                

Duplicating Room 1 106 26 1 61 3 130 4 191 3 30 161 1 161                

Records Room 0 115 1 115 1 115 0 -15 130 1 130                

Supervisory / Spare Office 1 111 135 1 177 1 177 0 50 127 1 127                

General Waiting Room 0 100 1 100 1 100 0 0 100 1 100                

Guidance Office 3 336 175 1 211 175 2 350 3 561 -1 -39 150 4 600                

Social Worker Office 0 175 1 175 1 175 1 175

Guidance Storeroom 0 0 0 0 0 0 -1 -38 38 1 38                  

Teachers' Work Room 5 1,820 450 1 428 450 2 890 3 1,318 2 806 513 1 513                

Small Conference Room 260 1 220 260 2 520 3 740 3 740

Specialist Collaborative Workspace 0 272 3 821 3 821 3 821

World Language Office 0 150 1 150 1 150 1 150

METCO Office 1 169 0 150 1 150 1 150 1 150

Steps to Success Office 1 169 0 150 1 150 1 150 1 150

PBIS 0 150 1 150 1 150 1 150

ETS / ECS Office 0 150 1 166 1 166 1 166

Technology Office 1 91

22 2,280  0  15 2,322  15 2,322  8 25  7 2,297  

Custodian's Office 1 86 0 135 1 135 1 135 0 -15 150 1 150                

Custodian's Toilet / Shower 1 52 65 1 66 1 66 1 66

Custodian's Workshop 0 300 1 300 1 300 0 -47 347 1 347                

Custodian's Storage 13 1,565 7 250 7 250 6 -125 375 1 375                

                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                Storeroom 6 359 0 410 1 403 1 403 0 -80 483 1 483                

Recycling Room / Trash 0 325 1 325 1 325 0 -75 400 1 400                

Receiving and General Supply 0 342 1 342 1 342 0 0 342 1 342                

Network / Telecom Room 1 218 0 230 1 270 1 270 0 70 200 1 200                

Outdoor Storage 75 1 75 1 75 1 75

Janitor Closet 25 6 156 6 156 6

7 1,074  0  10 1,328  10 1,328  10 1,328  0 0  

Other (specify) 0 0 0 0 0

Extended Day Storage 3 407 385 3 377 3 377 3 377

Extended Day Office 3 401 315 1 316 1 316 1 316

PTO 375 1 375 1 375 1 375

Staff Showers 100 2 200 2 200 2 200

ADA Wheelchair lift storage 20 3 60 3 60 3 60

District Office / Storage 1 266

CUSTODIAL & MAINTENANCE

OTHER

MEDICAL

ADMINISTRATION & GUIDANCE
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Date: 12/28/2021 Preferred Schematic Report

PIERCE SCHOOL

ROOM TYPE
ROOM

NFA
1  # OF RMS area totals

ROOM

NFA
1  # OF RMS area totals

ROOM

NFA
1  # OF RMS area totals

ROOM

NFA
1  # OF RMS area totals

ROOM

NFA1
 # OF RMS

area 

totals

ROOM

NFA
1  # OF RMS  area totals Comments

Difference to MSBA 

Guidelines

MSBA Guidelines

(refer to MSBA Educational Program & Space Standard Guidelines)

PROPOSED OVERALL PROGRAM

Existing Conditions Existing to Remain/Renovated New Total

Total Building Net Floor Area (NFA) without garages 93,860  10,447  96,438  106,885 27,152  79,733

725 Enter grade enrollments below

K-6 78% 242 Lower Elementary; Grades K-2

322 Upper Elementary; Grades 3-6

7-8 22% 161 Middle/Jr. High; Grades 7-8

% of GFA 20,029  % of GFA 56,575  % of GFA 76,604  

Other Occupied Rooms (list separately) 0% 0% 0% Non-Programmed space areas are

0% 0% 0% required to be included in the

0% 0% 0% following submittals:

0% 0% 0% Schematic Design Submittal

Unoccupied MEP/FP Spaces 0% 0% 0% Design Development Submittal

Unoccupied Closets, Supply Rooms & Storage Rooms 0% 0% 0% 60% Construction Documents

Toilet Rooms 0% 0% 0% 90% Construction Documents

Circulation (corridors, stairs, ramps & elevators) 0% 0% 0% Final Construction Documents

Remaining
3

36% 20,029 28% 56,575 30% 76,604

Total Building Gross Floor Area (GFA)
2
 with garages 226,452 55,122 200,241 255,363 135,764 119,599  

Total Building Gross Floor Area (GFA)
2
 without garages 147,690 29,971 145,472 175,443 55,844

Grossing factor (GFA/NFA) without garages in calculation 1.57  2.87  1.51  1.64  

1
Individual Room Net Floor Area (NFA) Includes the net square footage measured from the inside face of the perimeter walls and includes all specific spaces assigned to a particular program area including such spaces as non-communal toilets and storage rooms.

2
Total Building Gross Floor Area (GFA) Includes the entire building gross square footage measured from the outside face of exterior walls

3
Remaining Includes exterior walls, interior partitions, chases, and other areas not listed above.  Do not calculate this area, it is assumed to equal the difference between the Total Building Gross Floor Area and area not accounted for above.

Architect Certification

I hereby 

NON-PROGRAMMED SPACES
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PIERCE SCHOOL

ROOM TYPE
ROOM

NFA
1  # OF RMS area totals

ROOM

NFA
1  # OF RMS area totals

ROOM

NFA
1  # OF RMS area totals

ROOM

NFA
1  # OF RMS area totals

ROOM

NFA1
 # OF RMS

area 

totals

ROOM

NFA
1  # OF RMS  area totals Comments

82 51,907  0 0  53 40,663  53 40,663  18 7,733  35 32,930  

(List classrooms of different sizes separately)

Pre-Kindergarten w/ toilet 0 0 0 0 1,200 -                 1,100 SF min - 1,300 SF max

Pre-K Cubbies

Kindergarten w/ toilet 7 3,961 1,200 4 4,760 4 4,760 0 -40 1,200 4 4,800             1,100 SF min - 1,300 SF max; 2 sinks min. req

K/1/2 Cubbies 1,722

General Classrooms - Grades 1-6 30 31,011 915 20 18,450 20 18,450 -1 -1,500 950 21 19,950           900 SF min - 1,000 SF max; 2 sinks min. req

Science Classroom / Lab- Grade 6 1 775 0 0 0 0

STE Room- Grades 3-6 #VALUE! 0 1,080 Refer to STE Guidelines for Additional information
STE Storage #VALUE! 0 120 Refer to STE Guidelines for Additional information
General Classrooms - Grades 7-8 6 5,520 865 6 5,188 6 5,188 1 438 950 5 4,750             850 SF min - 950 SF max

Science Classroom / Lab- Grades 7-8 2 2,327 1,440 2 2,881 2 2,881 0 1 1,440 2 2,880             1 period / day / student

Prep room / Storage 1 164 400 1 400 1 400 -1 0 200 2 400                

Central Chemical Storage Rm 0 0 -1 -150 150 1 150                

World Language Classrooms 3 1,913 850 2 1,708 2 1,708 2 1,708

Project Areas (vary in size - 250sf average) 3 1,615 250 9 2,250 9 2,250 9 2,250

Small Group Rooms - Literacy & Math Specialists 10 1,515 240 4 1,018 4 1,018 4 1,018

ELL Small Classroom 4 1,390 430 3 1,321 3 1,321 3 1,321

ELL testing 100 1 100 1 100 1 100

Youth in Transition Program 0 0 0 0

Youth in Transition Clinician 0 0 0 0

Health Classroom 865 1 865 1 865 1 865

Classroom/Teacher Storage 12 1,136 0 0 0 0

Multi-purpose (Pit) 1 437 0 0 0 0

17 4,148  0 0  17 4,599  17 4,599  -1 -4,461  18 9,060  

(List rooms of different sizes separately)

Self-Contained SPED - Grades K-6 0 0 0 0 0 -4 -3,800 950 4 3,800             900-1,300 SF equal to surrounding classrooms

Self-Contained SPED - Grades 7-8 0 0 0 0 0 -2 -1,900 950 2 1,900             850-950 SF equal to surrounding classrooms

Self-Contained SPED - Grades K-6 toilet 0 0 0 0 0 -4 -240 60 4 240                

Self-Contained SPED - Grades 7-8 toilet 0 0 0 0 0 -2 -120 60 2 120                

Resource Room - Grades K-6 0 0 0 0 0 -3 -1,500 500 3 1,500             

Resource Room - Grades 7-8 2 550 0 0 0 0 0 -1 -500 500 1 500                

Small Group Room / Reading 1 75 0 0 0 0 0 -2 -1,000 500 2 1,000             1/2 size Genl. Clrm.

Learning Center PK-8 7 1,884 450 3 1,292 3 1,292 3 1,292

Small Learning Center PK-8 300 2 602 2 602 2 602

Learning Center Teacher Planning/Office 100 2 200 2 200 2 200

SWD Classroom PK-8 toilet 60 1 50 1 50 1 50

De-Escalation Room (Safety Room) 1 47 70 1 70 1 70 1 70

Speech Room 2 804 300 2 749 2 749 2 749

Speech Office 150 1 157 1 157 1 157

Special Ed Office 1 80

BCBA/OT/APE Office 1 205

Special Ed./BCBA Office 150 1 151 1 151 1 151

OT/PT/APE Office 205 1 212 1 212 1 212

OT/PT Room 815 1 825 1 825 1 825

Special Ed Team Facilitator 1 339 150 1 151 1 151 1 151

Special Ed Conference 0 0 0 0

Psychologist 1 164 140 1 140 1 140 1 140

BEEP offices 0 0 0 0

BEEP Testing room 0 0 0 0

SPECIAL EDUCATION

PROPOSED NEW BUILDING ONLY PROGRAM

Existing Conditions Existing to Remain/Renovated New Total
Difference to MSBA 

Guidelines

MSBA Guidelines

(refer to MSBA Educational Program & Space Standard Guidelines)

CORE ACADEMIC SPACES
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Rev. April 2019

Proposed Space Summary- K - 8 Schools

Date: 12/28/2021 Preferred Schematic Report

PIERCE SCHOOL

ROOM TYPE
ROOM

NFA
1  # OF RMS area totals

ROOM

NFA
1  # OF RMS area totals

ROOM

NFA
1  # OF RMS area totals

ROOM

NFA
1  # OF RMS area totals

ROOM

NFA1
 # OF RMS

area 

totals

ROOM

NFA
1  # OF RMS  area totals Comments

PROPOSED NEW BUILDING ONLY PROGRAM

Existing Conditions Existing to Remain/Renovated New Total
Difference to MSBA 

Guidelines

MSBA Guidelines

(refer to MSBA Educational Program & Space Standard Guidelines)

11 7,254  0 0  13 10,331  12 10,331  -2 2,281  14 8,050  

Art Classroom - Grades K-6 0 0 0 0 -2 -2,000 1,000 2 2,000             assumed schedule 2 times / week / student

Art Classroom - Grades 7-8 0 0 0 0 -1 -1,200 1,200 1 1,200             assumed use - 50% population 2 times / week

Art Classroom - Grades K-8 2 2,196

Art Classroom - Grades K-4 1,000 1 1,000 1 1,000 1 1,000

Art Classroom - Grades 5-8 1,200 1 1,200 1 1,200 1 1,200

Art Workroom w/ Storage & kiln 3 283 2 300 2 300 -1 -150 150 3 450                

Band / Chorus - 100 seats 0 0 0 0 -1 -1,500 1,500 1 1,500             

Band Room 1,500 1 1,503 0 1,503 2 2,401

Music Classroom / Large Group - 25-50 seats 2 1,318 1,200 2 2,401 2 2,401 0 1 1,200 2 2,400             assumed schedule 2 times / week / student

Music Practice / Ensemble - Grades K-6 0 0 0 0 0 -4 -300 75 4 300                

Music Practice / Ensemble - Grades 7-8 1 44 100 2 200 2 200 1 0 200 1 200                

Chorus/Conservatory/Multipurpose Room 2 3,195 3,425 1 3,427 1 3,427 1 3,427

Multipurpose Chair/Music Storage 1 218 100 3 300 3 300 3 300

Stage (shown in DINING & FOOD SERVICE)

VOCATIONS & TECHNOLOGY 1,615  0  2 2,490  2 2,490  1 1,050  1 1,440  

Technology/Engineering Rooms 0 0 0 0 0 -1 -1,440 1,440 1 1,440             
Assumed use - 50% Population - 5 times/week; 850 SF -

2,000 SF; Based on Grades 7-8

Tech Classroom. - FabLab 940 1 940 1 940 1 940

Tech Shop - Makerspace 3 1,615 1,550 1 1,550 1 1,550 1 1,550

26 8,212  0  11 11,602  11 11,602  6 3,280  5 8,322  Excess PE  Spaces Policy
Gymnasium 1 4,103 6,450 1 6,454 1 6,454 0 454 6,000 1 6,000             6000 SF Min. Size

Gym Storeroom 6 608 210 1 210 1 210 0 60 150 1 150                

Gym Storeroom 100 2 205 2 205 2 205

Health Instructor's Office w/ Shower & Toilet 4 181 0 0 0 0 0 -1 -172 172 1 172                

Health Office 150 1 150 1 150 1 150

PE Office 150 1 150 1 150 1 150

Locker Rooms - Boys / Girls w/ Toilets (Grades 5-8) 14 2,706 0 0 0 0 0 -2 -2,000 1,000 2 2,000             

Boy / Girls Toilets w/ Benches 300 2 600 2 600 2 600

Gender Neutral Toilet with Shower 100 1 100 1 100 1 100

Small Gym 1 614 2,765 1 2,831 1 2,831 1 2,831

Fitness Room 900 1 902 1 902 1 902

3 5,611  0  6 4,071  6 4,071  5 2  1 4,069  

Media Center/Reading Room 3 5,611 3,005 1 3,007 1 3,007 0 -1,062 4,069 1 4,069             

Media Work Room for book repair 135 1 135 1 135 1 135

Small Group Rooms 310 2 624 2 624 2 624

Media Center Office 135 1 135 1 135 1 135

Media Book Room 170 1 170 1 170 1 170

9 6,618  0  9 9,785  9 9,785  4 0  5 9,785             

Cafeteria / Dining (2 seatings) 5,056 1 5,032 1 5,032 0 -406 5,438 1 5,438             2 seatings - 15SF per seat

Quiet Eating areas (incl. above)

Cafeteria / Dining (3 seatings) / Multi-Use 1 3,338 3 seatings - 15SF per seat

Kitchen / Servery 3 1,324 2,025 1 2,025 1 2,025 0 0 2,025 1 2,025             1600 SF for first 300 + 1 SF/student Add'l

Kitchen Office 1 151 75 1 76 1 76 1 76

Kitchen Storage 1 387 150 1 150 1 150 1 150

Kitchen Toilet 1 15 55 1 55 1 55 1 55

Kitchen Custodial 45 1 45 1 45 1 45

Chair / Table / Equipment Storage 1 885 400 1 406 1 406 0 -36 442 1 442                200 SF for first 300 + .333 SF/student Add'l

Staff Lunch Room 380 1 379 1 379 0 98 281 1 281                200 SF for first 400 + .25 SF/student Add'l

Stage (Located with Multipurpose - ART & MUSIC) 1 518 1,600 1 1,617 1 1,617 0 17 1,600 1 1,600             

ART & MUSIC

HEALTH & PHYSICAL EDUCATION

MEDIA CENTER

DINING & FOOD SERVICE

   Version

10.30.2017 New Only - Summary (3b-H)

Page 6 of 12



Rev. April 2019

Proposed Space Summary- K - 8 Schools

Date: 12/28/2021 Preferred Schematic Report

PIERCE SCHOOL

ROOM TYPE
ROOM

NFA
1  # OF RMS area totals

ROOM

NFA
1  # OF RMS area totals

ROOM

NFA
1  # OF RMS area totals

ROOM

NFA
1  # OF RMS area totals

ROOM

NFA1
 # OF RMS

area 

totals

ROOM

NFA
1  # OF RMS  area totals Comments

PROPOSED NEW BUILDING ONLY PROGRAM

Existing Conditions Existing to Remain/Renovated New Total
Difference to MSBA 

Guidelines

MSBA Guidelines

(refer to MSBA Educational Program & Space Standard Guidelines)

4 575  0  7 729  7 729  2 119  5 610  

Medical Suite Toilet 2 40 55 2 110 2 110 1 50 60 1 60                  

Nurses' Office / Waiting Room 1 359 250 1 277 1 277 0 27 250 1 250                

Examination Room / Resting 1 176 100 1 102 1 102 -2 -198 100 3 300                

Examination Room / Resting 70 2 140 2 140 2 140

Isolation Room 100 1 100 1 100 1 100

21 4,566  0 0  26 5,392  26 5,392  10 2,223  16 3,169  

Principal's Office w/ Conference Area 1 254 350 1 350 1 350 0 -25 375 1 375                

Principal's Secretary / Waiting  0 0 0 0 0 -1 -125 125 1 125                

Assistant Principal's Office - AP1 1 228 135 1 135 1 135 0 8 127 1 127                

Assistant Principal's Office - AP2 1 169 135 1 135 1 135 1 135 127 0 -                 

Assistant Principal's Office - AP3 1 91 0 0 0 0

General Office / Waiting Room / Toilet 3 460 501 1 520 1 520 0 19 501 1 501                

Conference room 1 562 285 1 285 1 285 0 13 272 1 272                

Teachers' Mail and Time Room 100 1 100 1 100 0 0 100 1 100                

Duplicating Room 1 106 3 130 3 130 2 -31 161 1 161                

Records Room 115 1 115 1 115 0 -15 130 1 130                

Supervisory / Spare Office 1 111 0 0 -1 -127 127 1 127                

General Waiting Room 100 1 100 1 100 0 0 100 1 100                

Guidance Office 3 336 175 2 350 2 350 -2 -250 150 4 600                

Social Worker Office 175 1 175 1 175 1 175

Guidance Storeroom 0 0 0 0 0 -1 -38 38 1 38                  

Teachers' Work Room 5 1,820 450 2 890 2 890 1 378 513 1 513                

Small Conference Room 260 2 520 2 520 2 520

Specialist Collaborative Workspace 272 3 821 3 821 3 821

World Language Office 150 1 150 1 150 1 150

METCO Office 1 169 150 1 150 1 150 1 150

Steps to Success Office 1 169 150 1 150 1 150 1 150

PBIS 150 1 150 1 150 1 150

ETS / ECS Office 150 1 166 1 166 1 166

Technology Office 1 91

22 2,280  0  15 2,322  15 2,322  8 25  7 2,297  

Custodian's Office 1 86 135 1 135 1 135 0 -15 150 1 150                

Custodian's Toilet / Shower 1 52 65 1 66 1 66 1 66

Custodian's Workshop 300 1 300 1 300 0 -47 347 1 347                

Custodian's Storage 13 1,565 7 250 7 250 6 -125 375 1 375                

                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                Storeroom 6 359 410 1 403 1 403 0 -80 483 1 483                

Recycling Room / Trash 325 1 325 1 325 0 -75 400 1 400                

Receiving and General Supply 342 1 342 1 342 0 0 342 1 342                

Network / Telecom Room 1 218 230 1 270 1 270 0 70 200 1 200                

Outdoor Storage 75 1 75 1 75 1 75

Janitor Closet 25 6 156 6 156 6

7 1,074  0  10 1,328  10 1,328  10 1,328  0 0  

Other (specify) 0 0 0 0

Extended Day Storage 3 407 385 3 377 3 377 3 377

Extended Day Office 3 401 315 1 316 1 316 1 316

PTO 375 1 375 1 375 1 375

Staff Showers 100 2 200 2 200 2 200

ADA Wheelchair lift storage 20 3 60 3 60 3 60

District Office / Storage 1 266

CUSTODIAL & MAINTENANCE

OTHER

MEDICAL

ADMINISTRATION & GUIDANCE
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Rev. April 2019

Proposed Space Summary- K - 8 Schools

Date: 12/28/2021 Preferred Schematic Report

PIERCE SCHOOL

ROOM TYPE
ROOM

NFA
1  # OF RMS area totals

ROOM

NFA
1  # OF RMS area totals

ROOM

NFA
1  # OF RMS area totals

ROOM

NFA
1  # OF RMS area totals

ROOM

NFA1
 # OF RMS

area 

totals

ROOM

NFA
1  # OF RMS  area totals Comments

PROPOSED NEW BUILDING ONLY PROGRAM

Existing Conditions Existing to Remain/Renovated New Total
Difference to MSBA 

Guidelines

MSBA Guidelines

(refer to MSBA Educational Program & Space Standard Guidelines)

Total Building Net Floor Area (NFA) without garages 93,860  0  93,312  93,312 13,579  79,733

725 Enter grade enrollments below

K-6 78% 242 Lower Elementary; Grades K-2

322 Upper Elementary; Grades 3-6

7-8 22% 161 Middle/Jr. High; Grades 7-8

% of GFA -24,646  % of GFA 42,779  % of GFA 18,133  

Other Occupied Rooms (list separately) #DIV/0! 0% 0% Non-Programmed space areas are

#DIV/0! 0% 0% required to be included in the

#DIV/0! 0% 0% following submittals:

#DIV/0! 0% 0% Schematic Design Submittal

Unoccupied MEP/FP Spaces #DIV/0! 0% 0% Design Development Submittal

Unoccupied Closets, Supply Rooms & Storage Rooms #DIV/0! 0% 0% 60% Construction Documents

Toilet Rooms #DIV/0! 0% 0% 90% Construction Documents

Circulation (corridors, stairs, ramps & elevators) #DIV/0! 0% 0% Final Construction Documents

Remaining
3

#DIV/0! -24,646 23% 42,779 10% 18,133

Total Building Gross Floor Area (GFA)
2
 with garages 226,452 183,319 183,319 63,720 119,599  

Total Building Gross Floor Area (GFA)
2
 without garages 147,690 140,425 140,425 20,826

Grossing factor (GFA/NFA) without garages in calculation 1.57  1.50  1.50  

1
Individual Room Net Floor Area (NFA) Includes the net square footage measured from the inside face of the perimeter walls and includes all specific spaces assigned to a particular program area including such spaces as non-communal toilets and storage rooms.

2
Total Building Gross Floor Area (GFA) Includes the entire building gross square footage measured from the outside face of exterior walls

3
Remaining Includes exterior walls, interior partitions, chases, and other areas not listed above.  Do not calculate this area, it is assumed to equal the difference between the Total Building Gross Floor Area and area not accounted for above.

Architect Certification

I hereby 

NON-PROGRAMMED SPACES
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Rev. April 2019

Proposed Space Summary- K - 8 Schools

Date: 12/28/2021 Preferred Schematic Report

PIERCE SCHOOL

ROOM TYPE
ROOM

NFA
1  # OF RMS area totals

ROOM

NFA
1  # OF RMS area totals

ROOM

NFA
1  # OF RMS area totals

ROOM

NFA
1  # OF RMS area totals

ROOM

NFA1
 # OF RMS

area 

totals

ROOM

NFA
1  # OF RMS  area totals Comments

82 51,907  26 8,211  4 2,949  30 11,160  -5 -21,770  35 32,930  

(List classrooms of different sizes separately)

Pre-Kindergarten w/ toilet 1,200 2 2,413 1,200 1 1,168 3 3,581 3 3,581 1,200 -                 1,100 SF min - 1,300 SF max

Pre-K Cubbies 2 252 1 140

Kindergarten w/ toilet 7 3,961 -4 -4,800 1,200 4 4,800             1,100 SF min - 1,300 SF max; 2 sinks min. req

K/1/2 Cubbies 12

General Classrooms - Grades 1-6 30 31,011 915 3 2,736 3 2,736 -18 -17,214 950 21 19,950           900 SF min - 1,000 SF max; 2 sinks min. req

Science Classroom / Lab- Grade 6 1 775 1,440 1 1,441 1 1,441 1 1,441

STE Room- Grades 3-6 #VALUE! 1,441 1,080 Refer to STE Guidelines for Additional information
STE Storage #VALUE! 0 120 Refer to STE Guidelines for Additional information
General Classrooms - Grades 7-8 6 5,520 -5 -4,750 950 5 4,750             850 SF min - 950 SF max

Science Classroom / Lab- Grades 7-8 2 2,327 -2 -2,880 1,440 2 2,880             1 period / day / student

Prep room / Storage 1 164 0 200 1 200 1 200 -1 -200 200 2 400                

Central Chemical Storage Rm 150 1 150 1 150 0 0 150 1 150                

World Language Classrooms 3 1,913 850 1 885 1 885 1 885

Project Areas (vary in size - 250sf average) 3 1,615 0 0

Small Group Rooms - Literacy & Math Specialists 10 1,515 240 2 414 2 414 2 414

ELL Small Classroom 4 1,390 430 1 429 1 429 1 429

ELL testing 0 0

Youth in Transition Program 865 1 832 1 832 1 832

Youth in Transition Clinician 100 1 100 1 100 1 100

Health Classroom 0 0

Classroom/Teacher Storage 12 1,136 0 0

Multi-purpose (Pit) 1 437 0 0

17 4,148  7 1,164  0 0  7 1,164  -11 -7,896  18 9,060  

(List rooms of different sizes separately)

Self-Contained SPED - Grades K-6 0 0 -4 -3,800 950 4 3,800             900-1,300 SF equal to surrounding classrooms

Self-Contained SPED - Grades 7-8 0 0 -2 -1,900 950 2 1,900             850-950 SF equal to surrounding classrooms

Self-Contained SPED - Grades K-6 toilet 0 0 -4 -240 60 4 240                

Self-Contained SPED - Grades 7-8 toilet 0 0 -2 -120 60 2 120                

Resource Room - Grades K-6 0 0 -3 -1,500 500 3 1,500             

Resource Room - Grades 7-8 2 550 -1 -500 500 1 500                

Small Group Room / Reading 1 75 -2 -1,000 500 2 1,000             1/2 size Genl. Clrm.

Learning Center PK-8 7 1,884 0 0

Small Learning Center PK-8 300 1 321 1 321 1 321

Learning Center Teacher Planning/Office 100 1 129 1 129 1 129

SWD Classroom PK-8 toilet 0 0

De-Escalation Room (Safety Room) 1 47 0 0

Speech Room 2 804 0 0

Speech Office 0 0

Special Ed Office 1 80

BCBA/OT/APE Office 1 205

Special Ed./BCBA Office 0 0

OT/PT/APE Office 0 0

OT/PT Room 0 0

Special Ed Team Facilitator 1 339 0 0

Special Ed Conference 250 1 251 1 251 1 251

Psychologist 1 164 0 0

BEEP offices 110 3 335 3 335 3 335

BEEP Testing room 110 1 128 1 128 1 128

Difference to MSBA 

Guidelines

MSBA Guidelines

(refer to MSBA Educational Program & Space Standard Guidelines)

CORE ACADEMIC SPACES

SPECIAL EDUCATION

PROPOSED ADDITION/RENOVATION PROGRAM

Existing Conditions Existing to Remain/Renovated New Total
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Rev. April 2019

Proposed Space Summary- K - 8 Schools

Date: 12/28/2021 Preferred Schematic Report

PIERCE SCHOOL

ROOM TYPE
ROOM

NFA
1  # OF RMS area totals

ROOM

NFA
1  # OF RMS area totals

ROOM

NFA
1  # OF RMS area totals

ROOM

NFA
1  # OF RMS area totals

ROOM

NFA1
 # OF RMS

area 

totals

ROOM

NFA
1  # OF RMS  area totals Comments

Difference to MSBA 

Guidelines

MSBA Guidelines

(refer to MSBA Educational Program & Space Standard Guidelines)

PROPOSED ADDITION/RENOVATION PROGRAM

Existing Conditions Existing to Remain/Renovated New Total

11 7,254  0 0  0 0  0 0  -14 -8,050  14 8,050  

Art Classroom - Grades K-6 -2 -2,000 1,000 2 2,000             assumed schedule 2 times / week / student

Art Classroom - Grades 7-8 -1 -1,200 1,200 1 1,200             assumed use - 50% population 2 times / week

Art Classroom - Grades K-8 2 2,196

Art Classroom - Grades K-4 0 0

Art Classroom - Grades 5-8 0 0

Art Workroom w/ Storage & kiln 3 283 -3 -450 150 3 450                

Band / Chorus - 100 seats -1 -1,500 1,500 1 1,500             

Band Room 0 0

Music Classroom / Large Group - 25-50 seats 2 1,318 -2 -2,400 1,200 2 2,400             assumed schedule 2 times / week / student

Music Practice / Ensemble - Grades K-6 -4 -300 75 4 300                

Music Practice / Ensemble - Grades 7-8 1 44 -1 -200 200 1 200                

Chorus/Conservatory/Multipurpose Room 2 3,195 0 0

Multipurpose Chair/Music Storage 1 218 0 0

Stage (shown in DINING & FOOD SERVICE)

VOCATIONS & TECHNOLOGY 1,615  0  0 0  0 0  -1 -1,440  1 1,440  

Technology/Engineering Rooms -1 -1,440 1,440 1 1,440             
Assumed use - 50% Population - 5 times/week; 850 SF -

2,000 SF; Based on Grades 7-8

Tech Classroom. - FabLab 0 0

Tech Shop - Makerspace 3 1,615 0 0

26 8,212  0  0 0  0 0  -5 -8,322  5 8,322  Excess PE  Spaces Policy
Gymnasium 1 4,103 -1 -6,000 6,000 1 6,000             6000 SF Min. Size

Gym Storeroom 6 608 -1 -150 150 1 150                

Gym Storeroom 0 0

Health Instructor's Office w/ Shower & Toilet 4 181 -1 -172 172 1 172                

Health Office 0 0

PE Office 0 0

Locker Rooms - Boys / Girls w/ Toilets (Grades 5-8) 14 2,706 -2 -2,000 1,000 2 2,000             

Boy / Girls Toilets w/ Benches 0 0

Gender Neutral Toilet with Shower 0 0

Small Gym 1 614 0 0

Fitness Room 0 0

3 5,611  0  0 0  0 0  -1 -4,069  1 4,069  

Media Center/Reading Room 3 5,611 -1 -4,069 4,069 1 4,069             

Media Work Room for book repair 0 0

Small Group Rooms 0 0

Media Center Office 0 0

Media Book Room 0 0

9 6,618  0  0 0  0 0  -5 -9,785  5 9,785             

Cafeteria / Dining (2 seatings) -1 -5,438 5,438 1 5,438             2 seatings - 15SF per seat

Quiet Eating areas (incl. above)

Cafeteria / Dining (3 seatings) / Multi-Use 1 3,338 3 seatings - 15SF per seat

Kitchen / Servery 3 1,324 -1 -2,025 2,025 1 2,025             1600 SF for first 300 + 1 SF/student Add'l

Kitchen Office 1 151 0 0

Kitchen Storage 1 387 0 0

Kitchen Toilet 1 15 0 0

Kitchen Custodial 0 0

Chair / Table / Equipment Storage 1 885 -1 -442 442 1 442                200 SF for first 300 + .333 SF/student Add'l

Staff Lunch Room -1 -281 281 1 281                200 SF for first 400 + .25 SF/student Add'l

Stage (Located with Multipurpose - ART & MUSIC) 1 518 -1 -1,600 1,600 1 1,600             

ART & MUSIC

HEALTH & PHYSICAL EDUCATION

MEDIA CENTER

DINING & FOOD SERVICE
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Proposed Space Summary- K - 8 Schools

Date: 12/28/2021 Preferred Schematic Report

PIERCE SCHOOL

ROOM TYPE
ROOM

NFA
1  # OF RMS area totals

ROOM

NFA
1  # OF RMS area totals

ROOM

NFA
1  # OF RMS area totals

ROOM

NFA
1  # OF RMS area totals

ROOM

NFA1
 # OF RMS

area 

totals

ROOM

NFA
1  # OF RMS  area totals Comments

Difference to MSBA 

Guidelines

MSBA Guidelines

(refer to MSBA Educational Program & Space Standard Guidelines)

PROPOSED ADDITION/RENOVATION PROGRAM

Existing Conditions Existing to Remain/Renovated New Total

4 575  0  0 0  0 0  -5 -610  5 610  

Medical Suite Toilet 2 40 -1 -60 60 1 60                  

Nurses' Office / Waiting Room 1 359 -1 -250 250 1 250                

Examination Room / Resting 1 176 -3 -300 100 3 300                

Examination Room / Resting 0 0

Isolation Room 0 0

21 4,566  5 1,072  1 177  6 1,249  -10 -1,920  16 3,169  

Principal's Office w/ Conference Area 1 254 -1 -375 375 1 375                

Principal's Secretary / Waiting  -1 -125 125 1 125                

Assistant Principal's Office - AP1 1 228 -1 -127 127 1 127                

Assistant Principal's Office - AP2 1 169 0 0 127 0 -                 

Assistant Principal's Office - AP3 1 91 135 1 152 1 152 1 152

General Office / Waiting Room / Toilet 3 460 -1 -501 501 1 501                

Conference room 1 562 -1 -272 272 1 272                

Teachers' Mail and Time Room -1 -100 100 1 100                

Duplicating Room 1 106 26 1 61 1 61 0 -100 161 1 161                

Records Room -1 -130 130 1 130                

Supervisory / Spare Office 1 111 135 1 177 1 177 0 50 127 1 127                

General Waiting Room -1 -100 100 1 100                

Guidance Office 3 336 175 1 211 1 211 -3 -389 150 4 600                

Social Worker Office 0 0

Guidance Storeroom -1 -38 38 1 38                  

Teachers' Work Room 5 1,820 450 1 428 1 428 0 -85 513 1 513                

Small Conference Room 260 1 220 1 220 1 220

Specialist Collaborative Workspace 0 0

World Language Office 0 0

METCO Office 1 169 0 0

Steps to Success Office 1 169 0 0

PBIS 0 0

ETS / ECS Office 0 0

Technology Office 1 91

22 2,280  0  0 0  0 0  -7 -2,297  7 2,297  

Custodian's Office 1 86 -1 -150 150 1 150                

Custodian's Toilet / Shower 1 52 0 0

Custodian's Workshop -1 -347 347 1 347                

Custodian's Storage 13 1,565 -1 -375 375 1 375                

                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                Storeroom 6 359 -1 -483 483 1 483                

Recycling Room / Trash -1 -400 400 1 400                

Receiving and General Supply -1 -342 342 1 342                

Network / Telecom Room 1 218 -1 -200 200 1 200                

Outdoor Storage 0 0

Janitor Closet 0

7 1,074  0  0 0  0 0  0 0  0 0  

Other (specify) 0 0

Extended Day Storage 3 407 0 0

Extended Day Office 3 401 0 0

PTO 0 0

Staff Showers 0 0

ADA Wheelchair lift storage 0 0

District Office / Storage 1 266

CUSTODIAL & MAINTENANCE

OTHER

MEDICAL

ADMINISTRATION & GUIDANCE
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Date: 12/28/2021 Preferred Schematic Report

PIERCE SCHOOL

ROOM TYPE
ROOM

NFA
1  # OF RMS area totals

ROOM

NFA
1  # OF RMS area totals

ROOM

NFA
1  # OF RMS area totals

ROOM

NFA
1  # OF RMS area totals

ROOM

NFA1
 # OF RMS

area 

totals

ROOM

NFA
1  # OF RMS  area totals Comments

Difference to MSBA 

Guidelines

MSBA Guidelines

(refer to MSBA Educational Program & Space Standard Guidelines)

PROPOSED ADDITION/RENOVATION PROGRAM

Existing Conditions Existing to Remain/Renovated New Total

Total Building Net Floor Area (NFA) without garages 93,860  10,447  3,126  13,573 -66,160  79,733

725 Enter grade enrollments below

K-6 78% 242 Lower Elementary; Grades K-2

322 Upper Elementary; Grades 3-6

7-8 22% 161 Middle/Jr. High; Grades 7-8

% of GFA 20,029  % of GFA -33,432  % of GFA -13,403  

Other Occupied Rooms (list separately) 0% 0% 0% Non-Programmed space areas are

0% 0% 0% required to be included in the

0% 0% 0% following submittals:

0% 0% 0% Schematic Design Submittal

Unoccupied MEP/FP Spaces 0% 0% 0% Design Development Submittal

Unoccupied Closets, Supply Rooms & Storage Rooms 0% 0% 0% 60% Construction Documents

Toilet Rooms 0% 0% 0% 90% Construction Documents

Circulation (corridors, stairs, ramps & elevators) 0% 0% 0% Final Construction Documents

Remaining
3

36% 20,029 -198% -33,432 -19% -13,403

Total Building Gross Floor Area (GFA)
2
 with garages 226,452 55,122 16,922 72,044 -47,555 119,599  

Total Building Gross Floor Area (GFA)
2
 without garages 147,690 29,971 5,047 35,018 -84,581

Grossing factor (GFA/NFA) without garages in calculation 1.57  2.87  1.61  2.58  

1
Individual Room Net Floor Area (NFA) Includes the net square footage measured from the inside face of the perimeter walls and includes all specific spaces assigned to a particular program area including such spaces as non-communal toilets and storage rooms.

2
Total Building Gross Floor Area (GFA) Includes the entire building gross square footage measured from the outside face of exterior walls

3
Remaining Includes exterior walls, interior partitions, chases, and other areas not listed above.  Do not calculate this area, it is assumed to equal the difference between the Total Building Gross Floor Area and area not accounted for above.

Architect Certification

I hereby 

NON-PROGRAMMED SPACES

   Version

10.30.2017 Add-Reno Summary 3b-H
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3.3.4.3 Variations from the Initial Space Summary
The variations in size and/or quantity of the proposed spaces, relative to the Initial Space
Summary and written comments provided by the MSBA as part of its review of the Preliminary
Design Program, are as follows:

Core Academic Spaces
The overall area of Core Academic spaces is significantly larger than the MSBA
guidelines (+18,501sf).

● The cubbies for the Pre-K, K, 1, and 2 classrooms have been included in the
space summary.

● The Pre-K classrooms increased a bit due to the existing historic building layout.
● The Grades 1-2 classrooms are each about 20sf over our initial program. We will

work in schematic design to better align these areas with our original goal of
915sf.

● The 6th grade classrooms were adjusted up and down in size, based on the
existing historic building layout.

● The Science prep rooms have been increased to be equivalent to 200sf each,
per MSBA comments.

● The Educational Technology Specialist (ETS)/ Enrichment Challenge Support
(ECS) Office was moved to the Administration and Guidance category, per MSBA
comments.

● The Youth in Transition program was adjusted based on the existing historic
building layout.

● The Health Classroom has been moved to Core Academic Spaces, per MSBA
comments.

Special Education Spaces
The overall area of Special Education spaces is still smaller than MSBA guidelines
(-3,297sf).

● The Skills and Language Program was removed from the program, as it will now
be housed in the new Driscoll School that is under construction. Further
explanation will be included in the updated Educational Plan.

● The speech rooms and learning centers grew slightly due to layout of rooms
around the stairs and adjacent classrooms.

Art and Music Spaces
The overall area of the Art and Music spaces is still larger than the MSBA guidelines
(+2,281sf). This is only a slight variation from the PDP submission and related to layout
of adjacent rooms.

Vocations and Technology Spaces
The overall area of the Vocations and Technology spaces is larger than the MSBA
guidelines (+1,050sf). This is unchanged from the PDP submission.

JOHN R. PIERCE SCHOOL PREFERRED SCHEMATIC REPORT 3.3.4  Preferred Solution



Health and Physical Education
The overall area of Health and Physical Education spaces is lower than the PDP
submission (+3,280sf).

● The small gym increased in size due to the rotated building envelope alignment
with the adjacent neighboring property line.

● The Health Classroom has been moved to Core Academic Spaces, per MSBA
comments.

Media Center
The overall area of the Media Center matches is slightly over MSBA guidelines (+2sf).
We expect to remove this variation in schematic design.

Dining and Food Service
The overall area of Dining and Food Service spaces has been adjusted to match the
MSBA guidelines, per MSBA comments.

Medical
The overall area of Medical spaces is still larger than MSBA guidelines (+119sf),
primarily in the isolation room and associated toilet. Further explanation has been
provided in the Educational Program.

Administration and Guidance
The overall area of Administration and Guidance spaces is still significantly larger than
MSBA guidelines (+3,472sf).

● The Educational Technology Specialist (ETS)/ Enrichment Challenge Support
(ECS) Office was moved to the Administration and Guidance category, per MSBA
comments.

Custodial and Maintenance
The overall area of Custodial and Maintenance spaces has been reduced, per MSBA
comments. It is now only slightly larger than MSBA guidelines (+25sf).

Other
The overall area of Other spaces is larger than MSBA guidelines (+1,328sf). This is a
slight reduction, since the PDP submission, due to the layout of adjacent spaces..

Parking
The parking garage areas have been deleted from the net areas, per discussion with
MSBA staff.
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3.3.4.4 Sustainability Scorecard
The Town of Brookline School District has identified a goal of 2% additional reimbursement from
the MSBA High Efficiency Green School Program, based on LEED for Schools v.4. To achieve
the incentive we will exceed the current Massachusetts base energy code by at least 20%. See
attached 3.3.4.4. Sustainability Scorecard and 3.3.4.5 Sustainability Goals Letter.
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LEED v4 for BD+C: Schools 
Project Checklist Pierce School

11/23/2021
Y ? N

1 0 Credit 1

5 8 2 15 8 3 2 13
Credit 15 Y Prereq Required

1 Credit 1 Y Prereq Required

1 1 Credit 2 3 2 Credit 5

2 3 Credit 5 1 1 Credit 2

2 2 Credit 4 1 1 Credit 2

1 Credit 1 1 1 Credit Building Product Disclosure and Optimization - Material Ingredients 2

1 Credit 1 2 Credit 2

1 Credit Green Vehicles 1

11 5 0 Indoor Environmental Quality 16
2 5 5 12 Y Prereq Required 

Y Prereq Required Y Prereq Required 

Y Prereq Required Y Prereq Required 

1 Credit 1 2 Credit 2

2 Credit 2 3 Credit 3

1 Credit 1 1 Credit 1

2 1 Credit 3 1 1 Credit 2

2 Credit 2 1 Credit 1

1 Credit 1 1 1 Credit 2

1 Credit 1 1 2 Credit 3

1 Credit Joint Use of Facilities 1 1 Credit 1

1 Credit 1

5 4 4 12
Y Prereq Required 1 5 0 Innovation 6
Y Prereq Required 5 Credit 5

Y Prereq Building-Level Water Metering Required 1 Credit 1

1 2 Credit 2

3 2 2 Credit 7 3 1 0 Regional Priority 4
2 Credit 2 1 Credit Regional Priority: Renewable Energy Producation 1

1 Credit Water Metering 1 1 Credit Regional Priority: Optimized Energy Performance 1

1 Credit Regional Priority: Indoor Water user reduction 1

23 6 2 31 1 Credit Regional Priority: Rainwater Management 1

Y Prereq Required

Y Prereq Required 59 37 # TOTALS Possible Points: 110
Y Prereq Required Certified: 40 to 49 points,   Silver: 50 to 59 points,  Gold: 60 to 79 points,  Platinum: 80 to 110 

Y Prereq Required

5 1 Credit 6 NOT ATTEMPTED
14 2 Credit 16 Regional Priority: High priority site 1
1 Credit 1 Regional Priority: Building life-cycle impact reduction 1

2 Credit 2

3 Credit 3

1 Credit 1

1 1 Credit 2

Water Efficiency
Outdoor Water Use Reduction

Indoor Water Use Reduction

Outdoor Water Use Reduction

Advanced Energy Metering

Demand Response

Renewable Energy Production

Enhanced Refrigerant Management

Green Power and Carbon Offsets

Indoor Water Use Reduction

Cooling Tower Water Use

Energy and Atmosphere
Fundamental Commissioning and Verification

Minimum Energy Performance

Building-Level Energy Metering

Fundamental Refrigerant Management

Enhanced Commissioning

Optimize Energy Performance

Project Name:
Date:

Integrative Process

Location and Transportation Materials and Resources
Storage and Collection of RecyclablesLEED for Neighborhood Development Location

Sensitive Land Protection

High Priority Site

Surrounding Density and Diverse Uses

Access to Quality Transit

Bicycle Facilities

Reduced Parking Footprint

Construction and Demolition Waste Management Planning

Building Life-Cycle Impact Reduction

Building Product Disclosure and Optimization - Environmental Product
Declarations

Building Product Disclosure and Optimization - Sourcing of Raw Materials

Construction and Demolition Waste Management 

Minimum Indoor Air Quality Performance

Environmental Tobacco Smoke Control

Sustainable Sites
Construction Activity Pollution Prevention

Environmental Site Assessment

Site Assessment

Site Development - Protect or Restore Habitat

Open Space

Rainwater Management

Daylight

Heat Island Reduction

Light Pollution Reduction

Site Master Plan

Quality Views

Acoustic Performance

Innovation  (EP EPD Materials, Quality of Views, Biophilic design, Integrative Analysis of Building Materials, 

LEED Accredited Professional

Minimum Acoustic Performance

Enhanced Indoor Air Quality Strategies

Low-Emitting Materials

Construction Indoor Air Quality Management Plan

Indoor Air Quality Assessment

Thermal Comfort

Interior Lighting
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MDS/MILLER DYER SPEARS     99 CHAUNCY STREET, 8TH FLOOR, BOSTON, MA 02111      617-338-5350       mds-bos.com 

 
 

28 December 2021 

 

 

RE: Preferred Schematic Report Sustainability - John R. Pierce School, Town of Brookline 

 

 

Dear MSBA Staff, 

 

 

This is an acknowledgment that the Town of Brookline School District 

has identified a goal of 2% additional reimbursement from the 

MSBA High Efficiency Green School Program. As their Designer, I 

have submitted a completed the LEED for Schools v.4 scorecard showing all 

prerequisites and 59 attempted points, which will meet that 

goal. 

 

The scope of work for this project will include the construction 

elements and performance tasks to achieve that goal, and all 

subsequent documents, including but not limited to, specifications, 

drawings, and cost estimates will match the scope of work 

indicated in the submitted scorecard. 

 
 

Sincerely,  

 
  

MILLER DYER SPEARS INC.  

Margaret O. Clark, RA, LEED AP BD+C  

Senior Associate 
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3.3.4.7 Preferred Option Site Plan
Option 3BH provides a variety of outdoor zones for play, learning, and social interaction.

On School Street is an expanded area for landscape and open space that will enhance the
arrival sequence for visitors. An at-grade raised pedestrian crossing with flashing signal will
provide safe access to the Pierce Playground. The turning lanes on school street are shortened,
effectively reducing School Street from three to two lanes of traffic. Other potential traffic pattern
changes (bike lane configuration, closure of School Street, etc.) will be explored in future study,
as described in 3.3.2.4. Streetscape improvements will include new curb, 8’ wide sidewalks,
lighting, tree lawn areas, and new drainage due to the relocated curb. Service access to the
library and school is maintained, and reconfigured with dumpster and utilities access for the
school. School deliveries would be accessed via a tunnel under the new landscape. Parking
garage access is relocated to Harvard Street.

School Street will have a generous main entry/arrival plaza at elevation +42, ramping up from
the sidewalk to the south, and with seat walls/stairs to the north fronting the street. Cafe-style
outdoor seating/tables will be provided amongst groves of trees, offering an outdoor option for
dining and socializing outside of the cafeteria. The south “arm” of the building facing School
Street will have a covered patio space along the facade with potential for a sensory wall
experience.
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A landscaped ramp will ascend from School Street toward a large play area plaza at elevation
+57 behind the Historic Building. This is intended to clear the underground parking garage roof.
A large retaining wall will be necessary to hold back this grade to maintain service lane access
to the library and school.

The entry from the Pierce Street drop-off provides an accessible route to the building (elevation
+57) through a landscaped plaza. It will also provide a new accessible path between the new
and Historic buildings, at elevation +57. It will maintain the egresses at the east side of the
Historic Building. Proceeding north is a series of ramps and stairs with seat walls down to a
courtyard at elevation +42 with climbing and learning opportunities.

Overall, the site will have greater than or at least equal amount of permeable surface as in the
existing condition. This includes trees, lawn/planted areas, permeable paving, and interior
building courtyard. There are numerous potential locations for rain gardens and permeable
paving to provide stormwater management function as well as opportunity for educational
signage. The tree strip along School Street may be depressed to collect runoff from the
sidewalks and building roof drainage.
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3.3.4.8 Overview of the Total Project Budget and Local Funding
The Probable Total Project Budget for the Preferred Solution is as follows:
a. Based on the PSR Estimate for Option 3b-H, prepared by AM Fogarty and PM&C, the  
 estimated total construction cost of the preferred solution is $150,518,572.
b. Working with the Town of Brookline, Leftfield supplemented these costs with various 
 ancillary project costs to develop an estimated total project cost of $220,000,000.
c. Working with the John R. Pierce School Building Committee, Brookline School District,  
 Town Administrator, Leftfield, and MDS, the Town of Brookline has established an   
 estimated funding capacity or Not-To-Exceed total project budget of $220,000,000. Based 
 on the reimbursement analysis provided by Leftfield that forecasts MSBA eligible 
 reimbursement resulting in net MSBA and District share values, the Town has assumed 
 an MSBA share of $34,049,256 with a District share of $185,950,744. While the Town 
 understands that the September 2022 Town Meeting warrant article and a September 
 2022 debt override vote is required to authorize the full Project amount, the assumed 
 District funding and tax impact are based on a District share of $190 million. A summary 
 tax impact spreadsheet is provided in Section 3.3.4.8.1. A summary of the debt service is 
 provided in Section 3.3.4.8.2.
d. A summary list of FY23-FY27 Capital Projects is provided in Section 3.3.4.8.3
e. As summarized above, the District’s Not-To-Exceed total project budget is $220,000,000. 
 Copies of the PSR Cost Estimates and PSR Comparable/Probable Cost Analysis are 
 provided in Sections 3.3.3.7.2, 3.3.3.7.3, and 3.3.3.7.4 respectively of this report.
f. Local process

Upon approval from the MSBA Board of Directors meeting in March 2022 to proceed into 
Schematic Design, the project will subsequently submit the Schematic Design submittal 
in June 2022. After approval from the MSBA Board of Directors meeting in August 2022, 
the project will come before the Town of Brookline via Town Meeting, which is held twice 
annually.

Town Meeting consists of 240 elected Town Meeting members, plus the members of the 
Select Board, and any state representative or state senator who resides in Brookline. In 
addition, the Town Moderator, who presides over Town Meeting, and the Town Clerk, who 
acts as secretary, are voting members. The 240 are elected by precinct, with 15 
members elected from each of the town’s 16 precincts. The members are elected for 
staggered 3-year terms so that 5 members are elected from each precinct each year in 
the May annual town election.

An Annual Town Meeting is held in the spring to enact the following year’s budget, plus 
whatever other matters are placed on the Town Meeting warrant, either by the Select 
Board or by citizen petition. The Annual Town Meeting is usually held the last week in 
May or the first week in June. A special Town Meeting is held each fall, usually in 
November, to deal with any budget changes, zoning by-law amendments, or other 
matters placed on the warrant. Although only elected Town Meeting members may vote 
and propose motions, the public is invited to attend and the sessions are carried live on 
Brookline Access Television.
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After approval of the Schematic Design Submission by the MSBA Board of 
Directors, targeted for the August 31, 2022 MSBA Board Meeting, the Town of 
Brookline will Schedule a Special Town Meeting for September 2022. The 
Preliminary Project Schedule tentatively has anticipated a date of September 20, 
2022 to align with state level primary elections. Dates will be confirmed during the 
Schematic Design phase of the project.
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3.3.4.8.1  Tax Impact Spreadsheet
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Impact on tax bills for year 1 of each scenario

Assumptions:

Town share of total project cost at approx. $190 million

FY22 Tax Rate and values

Property assessed value of: Tax Rates

Project option
Approximate 

Town Share

Interest 

rate
Amortization

Total Interest 

Paid

1st year Property 

tax levy increase
Current taxes New taxes $ Increase % Increase Current taxes New taxes $ Increase % Increase Current taxes New taxes $ Increase % Increase

$220 million $190 million 3% 20 year $12,770,984 $4,840.25 $5,220.25 $380.00 7.85% $7,031.10 $7,583.10 $552.00 7.85% $10,190.00 $10,990.00 $800.00 7.85% 10.99$  
$220 million $190 million 4% 20 year $13,980,533 $4,840.25 $5,244.00 $403.75 8.34% $7,031.10 $7,617.60 $586.50 8.34% $10,190.00 $11,040.00 $850.00 8.34% 11.04$  
$220 million $190 million 5% 20 year $15,246,092 $4,840.25 $5,267.75 $427.50 8.83% $7,031.10 $7,652.10 $621.00 8.83% $10,190.00 $11,090.00 $900.00 8.83% 11.09$  

$220 million $190 million 5% 20 year - level payment $0.00 $0.00 $0.00 #DIV/0! $0.00 $0.00 $0.00 #DIV/0! $0.00 $0.00 $0.00 #DIV/0!

Project option
Approximate 

Town Share

Interest 

rate
Amortization

Total Interest 

Paid

1st year Property 

tax levy increase
Current taxes New taxes $ Increase % Increase Current taxes New taxes $ Increase % Increase Current taxes New taxes $ Increase % Increase

$220 million $190 million 3% 30 year $9,693,659 $4,840.25 $5,163.25 $323.00 6.67% $7,031.10 $7,500.30 $469.20 6.67% $10,190.00 $10,870.00 $680.00 6.67% 10.87$  
$220 million $190 million 4% 30 year $10,987,719 $4,840.25 $5,187.00 $346.75 7.16% $7,031.10 $7,534.80 $503.70 7.16% $10,190.00 $10,920.00 $730.00 7.16% 10.92$  
$220 million $190 million 5% 30 year $12,359,773 $4,840.25 $5,210.75 $370.50 7.65% $7,031.10 $7,569.30 $538.20 7.65% $10,190.00 $10,970.00 $780.00 7.65% 10.97$  

$220 million $190 million 5% 30 year - level payment $0.00 $0.00 $0.00 #DIV/0! $0.00 $0.00 $0.00 #DIV/0! $0.00 $0.00 $0.00 #DIV/0!

$475,000 $690,000 $1,000,000

Property assessed value of: Property assessed value of:



3.3.4.8.2  Debt Service Spreadsheet
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Bond

Amount 2022 2023 2024 2025 2026 2027 2028 2029 2030 2031 2032 2033 2034 2035 2036 2037

Inside Debt

Pierce School (20M) 190,000,000    1,348,781   1,348,781   1,348,781      1,348,781      1,348,781      1,348,781      1,348,781      1,348,781      1,348,781      1,348,781      1,348,781      1,348,781      1,348,781      1,348,781      

Pierce School (85M) 5,732,317   5,732,317      5,732,317      5,732,317      5,732,317      5,732,317      5,732,317      5,732,317      5,732,317      5,732,317      5,732,317      5,732,317      5,732,317      

Pierce School (85M) 5,732,317      5,732,317      5,732,317      5,732,317      5,732,317      5,732,317      5,732,317      5,732,317      5,732,317      5,732,317      5,732,317      5,732,317      

Inside Fiscal Totals - - 1,348,781   7,081,098   12,813,415    12,813,415    12,813,415    12,813,415    12,813,415    12,813,415    12,813,415    12,813,415    12,813,415    12,813,415    12,813,415    12,813,415    

Bond

Amount 2038 2039 2040 2041 2042 2043 2044 2045 2046 2047 2048 2049 2050

Inside Debt

Pierce School (20M) 190,000,000    1,348,781  1,348,781  1,348,781   1,348,781   1,348,781      1,348,781      1,348,781      1,348,781      1,348,781      1,348,781      1,290,699      

Pierce School (85M) 5,732,317  5,732,317  5,732,317   5,732,317   5,732,317      5,732,317      5,732,317      5,732,317      5,732,317      5,732,317      5,485,471      6,324,426      

Pierce School (85M) 5,732,317  5,732,317  5,732,317   5,732,317   5,732,317      5,732,317      5,732,317      5,732,317      5,732,317      5,732,317      5,732,317      5,485,471      6,324,426      

Inside Fiscal Totals ######### ######### 12,813,415 12,813,415 12,813,415    12,813,415    12,813,415    12,813,415    12,813,415    12,813,415    12,508,488    11,809,897    6,324,426      



3.3.4.8.3  Summary List of Capital Projects
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TOWN OF BROOKLINE
FY23 – FY28 PRELIMINARY 
CAPITAL IMPROVEMENT 

PROGRAM

December 14, 2021



CAPITAL IMPROVEMENT PROGRAM

 “Capital planning and budgeting is central to economic 
development, transportation, communication, delivery 
of other essential services, and environmental 
management and quality of life.  Much of what is 
accomplished by local govt’s depends on a sound long-
term investment in infrastructure and equipment.” –
from ICMA’s Capital Budgeting: A Guide for Local 
Governments



HEADLINES 
 Balanced $402.7M Six-Year CIP (FY23–FY28)

 Pierce School Project School Building Committee chose a preferred schematic design, 
currently assuming $220M total project with $30M estimated for MSBA 
reimbursement.  Debt exclusion assumed.

 $1.3M for Traffic Calming, $1.6M for Bike Access Improvements

 $9.2M for Classroom Capacity ($1.83M in FY23 + $7.4 FY24-FY28) for lease/rental 
costs associated with the School’s short-term space plan

 Debt Exclusions will be required for Fire Station Renovation and Pierce projects

 Even with the pressures caused by enrollment growth, continued investment in the 
Town’s parks/ playgrounds, infrastructure, IT, and Fire stations



MAJOR PROJECTS

 Pierce School - $220M debt exclusion  (FY23)
 Fire Station Renovations - $45M debt exclusion (FY23)
 Larz Anderson - $12.8M (FY23-28, Future Years)
 Classroom Capacity - $9.2M (FY23-FY28)
 Wash/Harv/Kent/Davis Traffic Signal Upgrade – $1.35M (FY24)
 Hammond/Woodland Traffic Signal / Road Diet - $1.7M (FY25)
 Washington St. Rehab and Complete Streets - $31.3M (FY23-27)
 Schick Playground - $1.485M (FY23)
 Willow Pond Environmental Restoration - $2.8M (FY23)
 Fire Department’s Engine #1 Replacement - $700K (FY23)



CONTINUED MAJOR INVESTMENT

 Parks & Open Space - $3M (non-project specific investment)
 Street & Sidewalk Rehab - $20M
 Town/School Masonry/Fenestration - $3.35M
 Town/School Roofs - $3M (reflects savings + reset schedule)
 Water & Sewer Infrastructure - $17.3M -- enterprise fund
 Fire Apparatus - $1.16M 
 Tree Replacement - $1.8M
 Town/School Bldg Security / Life Safety Sys - $1.4M



 $243M 6-yr plan

 Debt Exclusions will be required for Pierce School project 

INVESTMENT IN SCHOOLS



INVESTMENT IN PARKS

 8 individual park projects totaling $26.7M over the 6-yr 
period

 An additional $3M in other parks/open space accounts



INVESTMENT IN FIRE APPARATUS & FACILITIES

 Continues to modernize the Fire Department’s fleet
 Engine # 1 replaced in FY23
 Engine # 4 replaced in FY24
 Rehab/ replacement program continues

 Fire Station Renovations (debt exclusion)



INVESTMENT IN PUBLIC WORKS INFRASTRUCTURE
 Continues to follow the 2008 Override by increasing street and sidewalk funding by 

2.5%/yr

 Continues to upgrade the Town’s wastewater system



7.5% CIP FUNDING POLICY

6% Policy +
Free Cash = 

7.5%

Debt-Financed
[Goal = 4.5%]

Tax-Financed
[Goal = 1.5%]

Free Cash-
Financed

(to get to 7.5%)

6% Policy



FY23 REVENUE-FINANCED COMPONENT

Revenue-
Financed
($8.9M)

Tax-Financed

$2.1M

Free Cash-
Financed

$6.8M

The Revenue-
Financed 
component of 
the 6% Policy 

Use Free 
Cash to get 
to 7.5% CIP 
policy



FY23 DEBT-FINANCED COMPONENT

Debt Service

$38.5M

General Fund, 
Non-Debt Exclusion

$15.3M

General Fund, 
Debt Exclusion

$20.6M

Enterprise Funds

$2.6M

The Debt-
Financed 
component of the 
6% Policy 



CIP FINANCING – FREE CASH
 The FY23-FY28 CIP follows the Town’s Free Cash Policy:

1. Budget Reserve – ¼ of the annual budget reserve fund (“reserve fund”)
2. Unreserved Fund Balance / Stabilization Fund – maintain at minimum of 10% of revenue
3. Liability / Catastrophe Fund – maintain at 1% of net revenue
4. CIP – bring CIP funding up to 7.5% from the 6% CIP Policy
5. Affordable Housing Trust Fund – deposit if the fund balance is less than $5M
6. Special Use – augment funds related to fringe benefits, go toward unfunded employee benefit 

liabilities, and other one-time uses, including add’l funding for the CIP and AHTF



MULTI-YEAR CIP FUNDING SUMMARY (Gen 
Fund)



FINANCING SUMMARY



CATEGORY SUMMARY



DEBT MANAGEMENT PLAN - Gen Fund (in millions)



DEBT MANAGEMENT PLAN - Gen Fund (in 
millions)



6% POLICY SPLIT – DEBT-FINANCED vs “PAY-AS-YOU-
GO”

• Debt Service for High School, Alston Settlement constrains near- term CIP 



DEBT SERVICE – BREAKDOWN & % OF REVENUE



3.3.4.9 Updated Project Schedule
An updated project schedule is included in Section 3.3.4.9.1. In summary, the critical milestone
dates currently proposed are as follows:

● Massachusetts Historical Commission Project Notification Form: December 8, 2021
● MSBA Facilities Assessment Subcommittee Presentation: January 19, 2022 or February 

2, 2022
● MSBA Board meeting to authorize Schematic Design: March 2, 2022
● Pierce SBC vote to submit to the DESE submittal to the MSBA: June 13, 2022
● Pierce SBC vote to submit to the Schematic Design submittal to the MSBA: June 13, 

2022
● Project Team submits the DESE submittal to the MSBA: June 27, 2022
● Project Team submits the Schematic Design submittal to the MSBA: June 27, 2022
● MSBA Project Scope and Budget Agreement meeting: June 20, 2022 or August 8, 2022
● MSBA Board meeting to approve Project Scope and Budget Agreement: August 31, 

2022
● Projected Town Meeting vote for PS&BA and full funding of the project: September  20, 

2022
● Projected Town vote for Debt Exclusion: October 2022
● Project Team submits the Design Development submittal to the MSBA: April  3, 2023
● MSBA Design Development Submittal Review Completed: May 1, 2023
● Project Team submits 60% Construction Documents submittal to the MSBA: September 

15, 2023
● MSBA 60% Construction Documents Submittal Review: October 20, 2023
● Project Team submits 90% Construction Documents submittal to the MSBA: December 

12, 2023
● MSBA 90% Construction Documents Submittal Review: January 15, 2024
● Anticipated Bid Date/GMP Execution Date for Construction Package: March 2024
● Construction Start on or about: March 2024
● Substantial Completion on or about: September 28, 2026
● Move-in Date on or about: January 2027

JOHN R. PIERCE SCHOOL PREFERRED SCHEMATIC REPORT 3.3.4  Preferred Solution



ID Task Name Start Finish

1 Eligibility Period Mon 6/3/19 Wed 8/12/20
2 MSBA Invitation to Eligibility Period Mon 6/3/19 Mon 6/3/19
3 Initial Compliance Certification Thu 12/12/19 Thu 12/12/19
4 Study Enrollment Certification Fri 12/13/19 Wed 3/25/20
5 MSBA Invitation to Conduct Feasibility Study Wed 4/15/20 Wed 4/15/20
6 City Appropriation of Funds for Feasibility Study Mon 5/11/20 Mon 5/11/20
7 Execution of Feasibility Study Agreement Tue 5/12/20 Wed 8/12/20
8 OPM Selection Thu 4/16/20 Tue 11/10/20
9 OPM RFS Process Thu 4/16/20 Thu 5/28/20

10 OPM RFS Advertisement (Submit - Appears) Fri 5/29/20 Thu 6/4/20
11 OPM Proposals Due Thu 6/18/20 Thu 6/18/20
12 OPM Proposals Review, Interviews, Ranking, Submital 

to MSBA & Negotiations with OPM
Thu 6/18/20 Wed 7/8/20

13 OPM Fee Proposal & Contract Submitted Thu 7/9/20 Fri 7/17/20
14 MSBA OPM Panel Presentation Mon 9/14/20 Mon 9/14/20
15 MSBA OPM Approval Letter Tue 9/15/20 Tue 9/15/20
16 Execute OPM Contract Tue 11/10/20 Tue 11/10/20
17 Designer Selection Wed 9/16/20 Wed 3/10/21
18 Prepare & Submit Draft Designer RFS to MSBA Wed 9/16/20 Thu 9/24/20
19 MSBA Designer RFS Review Period Fri 9/25/20 Wed 9/30/20
20 Final Designer RFS to MSBA Thu 10/1/20 Thu 10/1/20
21 Designer RFS Advertisement (Submit - Appears) Thu 10/1/20 Wed 10/7/20
22 Select Local Representatives for DSP Tue 10/6/20 Tue 10/6/20
23 Designer Proposals Due Wed 11/4/20 Wed 11/4/20
24 Review Designer Proposals and Check References Thu 11/5/20 Wed 11/11/20
25 Submit DSP Materials to DSP Thu 11/12/20 Thu 11/12/20
26 Designer Selection Panel (DSP) Meeting Tue 12/1/20 Tue 12/1/20
27 DSP Interview Tue 12/15/20 Tue 12/15/20
28 Negotiate and Approve Designer Contract/NTP  Wed 12/16/20 Tue 1/26/21
29 MSBA Project Kick-Off Meeting Thu 2/4/21 Thu 2/4/21
30 Send Contract and BRR to MSBA Wed 3/10/21 Wed 3/10/21
31 Preliminary Design Program (PDP) Mon 12/14/20 Tue 7/20/21
32 Designer Work Plan/Existing Conditions Drawings/Files

Research/Review
Mon 12/14/20 Mon 2/1/21

33 Develop Preliminary Design Program Tue 2/2/21 Mon 6/14/21
34 SBC Vote to Submit PDP Mon 6/14/21 Mon 6/14/21
35 Submit PDP Submission to MSBA (Min. 10 Weeks 

Prior to PSR)
Tue 6/15/21 Tue 6/15/21

36 MSBA PDP Review Period Wed 6/16/21 Tue 7/6/21
37 Respond to MSBA PDP Review Comments Wed 7/7/21 Tue 7/20/21
38 Preferred Schematic Report (PSR) Wed 6/16/21 Wed 3/2/22
39 Develop Preferred Schematic Schematic Report Wed 6/16/21 Wed 11/17/21
40 Prepare and Submit Project Notification to Mass 

Historical Commission and Receive MHC Response
Wed 12/8/21 Tue 1/4/22

41 SBC Vote to Submit PSR Mon 12/13/21 Mon 12/13/21
42 Submit PSR Submission to MSBA Tue 12/28/21 Tue 12/28/21
43 MSBA PSR Review Period Tue 12/28/21 Mon 1/17/22
44 Respond to MSBA PSR Review Comments Tue 1/18/22 Mon 1/31/22
45 Facilities Assessment Subcommittee (FAS) 

Presentation  (1/19 or 2/2)
Wed 1/19/22 Wed 2/2/22

46 Address FAS Comments Thu 2/3/22 Thu 2/10/22
47 MSBA Board Vote on PSR & Approval to Move to 

Schematic Design
Wed 3/2/22 Wed 3/2/22

48 Schematic Design (SD) Thu 3/3/22 Wed 8/31/22

igibility Period
MSBA Invitation to Eligibility Period

Initial Compliance Certification
Study Enrollment Certification

MSBA Invitation to Conduct Feasibility Study
City Appropriation of Funds for Feasibility Study

Execution of Feasibility Study Agreement
OPM Selection

OPM RFS Process 
OPM RFS Advertisement (Submit - Appears)

OPM Proposals Due
OPM Proposals Review, Interviews, Ranking, Submital to MSBA & Negotiations with OPM

OPM Fee Proposal & Contract Submitted
MSBA OPM Panel Presentation
MSBA OPM Approval Letter

Execute OPM Contract
Designer Selection

Prepare & Submit Draft Designer RFS to MSBA 
MSBA Designer RFS Review Period
Final Designer RFS to MSBA
Designer RFS Advertisement (Submit - Appears)
Select Local Representatives for DSP

Designer Proposals Due
Review Designer Proposals and Check References
Submit DSP Materials to DSP

Designer Selection Panel (DSP) Meeting
DSP Interview

Negotiate and Approve Designer Contract/NTP  
MSBA Project Kick-Off Meeting

Send Contract and BRR to MSBA
Preliminary Design Program (PDP)

Designer Work Plan/Existing Conditions Drawings/Files Research/Review

Develop Preliminary Design Program
SBC Vote to Submit PDP
Submit PDP Submission to MSBA (Min. 10 Weeks Prior to PSR)

MSBA PDP Review Period 
Respond to MSBA PDP Review Comments 

Preferred Schematic Report (PSR)
Develop Preferred Schematic Schematic Report

Prepare and Submit Project Notification to Mass Historical Commission and Receive MHC Response

SBC Vote to Submit PSR
Submit PSR Submission to MSBA
MSBA PSR Review Period
Respond to MSBA PSR Review Comments 
Facilities Assessment Subcommittee (FAS) Presentation  (1/19 or 2/2)

Address FAS Comments
MSBA Board Vote on PSR & Approval to Move to Schematic Design

Schematic Design (SD)
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ID Task Name Start Finish

49 Develop Schematic Design Submission(* Start in Jan.) Thu 3/3/22 Mon 6/27/22
50 SD Cost Estimates, Reconciliation and VE Mon 5/9/22 Mon 6/6/22
51 SD Draft to SBC Tue 6/7/22 Fri 6/10/22
52 SBC Vote to Approve SD Submission to MSBA Mon 6/13/22 Mon 6/13/22
53 MSBA Schematic Design Notification Mon 6/13/22 Mon 6/13/22
54 Submit SD Submission to MSBA Mon 6/27/22 Mon 6/27/22
55 MSBA Review Comments (3 weeks) and Project Team 

Response Period (2 weeks)
Tue 6/28/22 Tue 8/2/22

56 PSB Conference (either 7/20 or 8/3) Wed 7/20/22 Wed 8/3/22
57 Execute PSBA Thu 8/4/22 Wed 8/17/22
58 MSBA Board Vote on SD & PSBA - Approval to Move 

to PFA
Wed 8/31/22 Wed 8/31/22

59 DESE Review Mon 6/27/22 Mon 8/8/22
60 MSBA Review of DESE Submittal Mon 6/27/22 Fri 7/15/22
61 DESE Review and Approval Mon 7/18/22 Mon 8/8/22
62 Local Funding Approval/ Project Funding 

Agreement
Mon 6/6/22 Wed 12/28/22

63 MSBA and Bond Counsel to Review Vote Language Mon 6/6/22 Mon 6/27/22
64 Timeframe in which to Execute the PFA Wed 8/31/22 Wed 12/28/22
65 Town Meeting Process Thu 9/1/22 Mon 10/3/22
66 Town Meeting Vote on Project Funding Tue 10/4/22 Tue 10/4/22
67 Design Development Wed 10/5/22 Tue 5/9/23
68 Design Development Documents Wed 10/5/22 Fri 2/24/23
69 DD Cost Estimate Mon 2/27/23 Fri 3/24/23
70 DD Value Engineering and Reconciliation Mon 3/27/23 Mon 4/3/23
71 Submit DD Package to MSBA Mon 4/3/23 Mon 4/3/23
72 MSBA Review/Comments and Project Team Response

Period
Tue 4/4/23 Tue 5/9/23

73 Contract Documents Tue 4/4/23 Tue 1/30/24
74 CD 60% Documents Tue 4/4/23 Mon 6/26/23
75 CD 60% Cost Estimate Tue 6/27/23 Fri 7/21/23
76 CD 60% VE and Reconciliation Mon 7/24/23 Thu 7/27/23
77 Submit 60% CD Package to MSBA Fri 7/28/23 Fri 7/28/23
78 MSBA Review Comments (3 weeks) & Design Team 

Response Period (2 weeks)
Mon 7/31/23 Fri 9/1/23

79 Engage Inspectional Services & All Regulatory 
Departments Reviews

Mon 7/31/23 Fri 10/6/23

80 CD 90% Documents Mon 7/31/23 Fri 10/13/23
81 CD 90% Cost Estimate Mon 10/16/23 Fri 11/10/23
82 CD 90% VE and Reconciliation Mon 11/13/23 Mon 11/20/23
83 Submit 90% CD Package to MSBA Tue 11/21/23 Tue 11/21/23
84 MAAB Review and Approval Wed 11/22/23 Tue 12/26/23
85 MSBA Review Comments (3 weeks) & Project Team 

Response Period (2 weeks)
Wed 11/22/23 Tue 12/26/23

86 CD 100% Documents Wed 11/22/23 Tue 1/23/24
87 Prepare 100% CDs for Final Bidding Wed 1/24/24 Tue 1/30/24
88 LEED Mon 10/17/22 Fri 11/5/27
89 LEED Registration Mon 10/17/22 Mon 10/24/22
90 LEED Kick-Off Meeting Mon 10/24/22 Mon 10/24/22
91 Submit Design Submittal to USGBC Mon 2/12/24 Fri 5/3/24
92 Final LEED 10-month Cx Report Fri 1/1/27 Thu 10/7/27
93 Final Cx Report, Cx Completion Certificate Fri 10/8/27 Thu 10/21/27
94 Construction Submittal  to USGBC Fri 10/22/27 Fri 11/5/27
95 Targeted Date of LEED Certification Letter Fri 11/5/27 Fri 11/5/27

Develop Schematic Design Submission(* Start in Jan.)
SD Cost Estimates, Reconciliation and VE
SD Draft to SBC
SBC Vote to Approve SD Submission to MSBA
MSBA Schematic Design Notification
Submit SD Submission to MSBA

MSBA Review Comments (3 weeks) and Project Team Response Period (2 weeks)

PSB Conference (either 7/20 or 8/3)
Execute PSBA

MSBA Board Vote on SD & PSBA - Approval to Move to PFA

DESE Review
MSBA Review of DESE Submittal

DESE Review and Approval
Local Funding Approval/ Project Funding Agreement

MSBA and Bond Counsel to Review Vote Language
Timeframe in which to Execute the PFA

Town Meeting Process
Town Meeting Vote on Project Funding

Design Development
Design Development Documents

DD Cost Estimate
DD Value Engineering and Reconciliation
Submit DD Package to MSBA

MSBA Review/Comments and Project Team Response Period

Contract Documents
CD 60% Documents 

CD 60% Cost Estimate
CD 60% VE and Reconciliation
Submit 60% CD Package to MSBA

MSBA Review Comments (3 weeks) & Design Team Response Period (2 weeks)

Engage Inspectional Services & All Regulatory Departments Reviews

CD 90% Documents
CD 90% Cost Estimate
CD 90% VE and Reconciliation
Submit 90% CD Package to MSBA

MAAB Review and Approval
MSBA Review Comments (3 weeks) & Project Team Response Period (2 weeks)

CD 100% Documents
Prepare 100% CDs for Final Bidding

LEED
LEED Registration
LEED Kick-Off Meeting

Submit Design Submittal to USGBC
Final LEED 1
Final Cx Re
Constructio
Targeted D
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ID Task Name Start Finish

96 CM at Risk Procurement Process (Or GC 
Below)

Mon 1/24/22 Fri 12/2/22

97 SBC Approves Use of CM at Risk Delivery & Selection 
Committee

Mon 1/24/22 Mon 1/24/22

98 CM At Risk Application & submit to OIG (If Applicable) Tue 1/25/22 Fri 2/11/22
99 Office of Inspector General Review & Approval Mon 2/14/22 Fri 3/11/22

100 CM at Risk RFQ Process Mon 3/14/22 Fri 3/25/22
101 CM at Risk SOQs Due Fri 3/25/22 Fri 3/25/22
102 CM at Risk RFP Process  (If Applicable) Mon 3/28/22 Fri 4/15/22
103 CM at Risk Proposals Due Fri 4/15/22 Fri 4/15/22
104 CM Interviews (Notify CMs that all will be interviewed 

on this date in RFP)
Fri 4/22/22 Fri 4/22/22

105 CM Award/Notice to Proceed (*Contract Follows) Mon 4/25/22 Mon 4/25/22
106 Preconstruction Mon 4/25/22 Fri 12/2/22
107 Trade Contractor Prequalifications Thu 11/9/23 Wed 1/24/24
108 Advertise Trade Contractors RFQ Thu 11/9/23 Wed 11/15/23
109 Trade Contractor RFQ Advertisement & Response 

Time
Thu 11/16/23 Wed 12/13/23

110 Trade Contractors SOQ Due Wed 12/13/23 Wed 12/13/23
111 Review Trade Contractor SOQ Thu 12/14/23 Wed 1/24/24
112 Prequalification Committee Review Meeting Wed 1/24/24 Wed 1/24/24
113 Notify Trade Contractors for Bidding Wed 1/24/24 Wed 1/24/24
114 Permitting and Regulatory Filing Requirement Mon 7/10/23 Mon 3/18/24

115 Planning Board/ Zoning Board of Appeals Mon 7/10/23 Fri 11/10/23
116 Notice of Intent to Conservation Commission  (Review 

based on Preliminary Site Design w/ Final Site Design 
due at 60% CD)

Mon 7/10/23 Fri 11/10/23

117 Transportation Board Mon 7/31/23 Fri 8/25/23
118 NPDS Construction General Permit Mon 12/18/23 Fri 1/12/24
119 Permits from City Engineering Department Mon 8/28/23 Fri 9/8/23
120 Special Permit to Planning Department (parking) Mon 8/28/23 Fri 9/8/23
121 EPA-NPDES/SWPPP Thu 2/1/24 Wed 2/28/24
122 Building Permit Thu 2/29/24 Mon 3/18/24
123 Bid Phase (Main Construction) Wed 1/31/24 Wed 4/24/24
124 Main Bid Period Wed 1/31/24 Tue 3/12/24
125 Final GMP Contract Wed 3/13/24 Wed 4/24/24
126 Construction Mon 3/18/24 Thu 12/31/26
127 Start Main Construction Mon 3/18/24 Fri 9/25/26
128 Substantial Completion Mon 9/28/26 Mon 9/28/26
129 FFE Installation & Move Tue 9/29/26 Fri 12/4/26
130  Punchlist Tue 9/29/26 Fri 12/4/26
131 Final Completion of New School Fri 12/4/26 Fri 12/4/26
132 Teacher Move-In Mon 12/7/26 Thu 12/31/26
133 School Opening Mon 1/4/27 Mon 1/4/27
134 Project Closeout Phase Mon 9/28/26 Fri 2/5/27
135 Prepare and Submit Closeout Documents Mon 9/28/26 Fri 11/27/26
136 Final Application for Payment Mon 11/30/26 Mon 11/30/26
137 Submit 100% DCAMM Contractor Evaluations Mon 11/30/26 Fri 12/11/26
138 Final Reimbursement Request Fri 12/11/26 Fri 12/11/26
139 MSBA Closeout Documents Submitted Mon 12/14/26 Fri 2/5/27

CM at Risk Procurement Process (Or GC Below)

SBC Approves Use of CM at Risk Delivery & Selection Committee

CM At Risk Application & submit to OIG (If Applicable)
Office of Inspector General Review & Approval
CM at Risk RFQ Process
CM at Risk SOQs Due
CM at Risk RFP Process  (If Applicable)
CM at Risk Proposals Due
CM Interviews (Notify CMs that all will be interviewed on this date in RFP)

CM Award/Notice to Proceed (*Contract Follows)
Preconstruction

Trade Contractor Prequalifications 
Advertise Trade Contractors RFQ

Trade Contractor RFQ Advertisement & Response Time

Trade Contractors SOQ Due
Review Trade Contractor SOQ 
Prequalification Committee Review Meeting 
Notify Trade Contractors for Bidding

Permitting and Regulatory Filing Requirement

Planning Board/ Zoning Board of Appeals 
Notice of Intent to Conservation Commission  (Review based on Preliminary Site Design w/ Final Site Design du

Transportation Board
NPDS Construction General Permit 

Permits from City Engineering Department
Special Permit to Planning Department (parking)

EPA-NPDES/SWPPP
Building Permit

Bid Phase (Main Construction)
Main Bid Period

Final GMP Contract
Construction

Start Main Construction
Substantial Completion

FFE Installation & Move
 Punchlist
Final Completion of New School

Teacher Move-In
School Opening

Project Closeout Phase
Prepare and Submit Closeout Doc
Final Application for Payment
Submit 100% DCAMM Contractor
Final Reimbursement Request

MSBA Closeout Documents S
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To receive meeting notifications, please sign up and select Pierce School Building Committee. 

https://www.brooklinema.gov/list.aspx 
 

THE PUBLIC SCHOOLS OF BROOKLINE 

BROOKLINE, MASSACHUSETTS 

Town Hall, Fifth Floor, 333 Washington Street Brookline, MA 02445 

Telephone: 617-730-2430 Fax: 617-730-2601 
www.brookline.k12.ma.us 

 

 

Meeting Notice 

Pierce School Building Committee 
 

Meeting Date:  Wednesday, August 4, 2021 

3:00 pm – 5:00 pm 

 

Access the Meeting:  

https://brooklinema.zoomgov.com/webinar/register/WN_heEj4oegSR6sOnD-RbHQOw 

Or join by phone: 

    Dial(for higher quality, dial a number based on your current location): 

        US: +1 669 254 5252 or +1 646 828 7666 or +1 669 216 1590 or +1 551 285 1373 

    Webinar ID: 160 482 6093 

    Passcode: 43143791 

Agenda: 

   
1. Vote to Approve June 14, 2021 Meeting Minutes 

 

2. Design Update 

 

• Summarize Pierce Working Group Feedback 

 

• Key Program/Site Issues 

 

• Options Update 

 

3. Schedule Review 

 

4. Budget Review 

 

5. Public comment 

 

6. Upcoming Meetings –  

• Building Commission – August 10, 2021 at 6:00PM 

• Future SBC Meetings  

• Meeting with Safe Routes to School 

• Community & Neighbor Forums 

    

https://www.brooklinema.gov/list.aspx
http://www.brookline.k12.ma.us/
https://brooklinema.zoomgov.com/webinar/register/WN_heEj4oegSR6sOnD-RbHQOw


 

To receive meeting notifications, please sign up and select Pierce School Building Committee. 

https://www.brooklinema.gov/list.aspx 
 

THE PUBLIC SCHOOLS OF BROOKLINE 

BROOKLINE, MASSACHUSETTS 

Town Hall, Fifth Floor, 333 Washington Street Brookline, MA 02445 

Telephone: 617-730-2430 Fax: 617-730-2601 
www.brookline.k12.ma.us 

 

 

Meeting Notice 

Pierce School Building Committee 
 

Meeting Date:  Thursday, September 9, 2021 

4:00 pm – 5:30 pm 

 

Access the Meeting:  

Join online: 

https://us06web.zoom.us/j/85929489817 

Meeting ID: 859 2948 9817 

 

Agenda: 

   
1. Vote to Approve August 4, 2021 Meeting Minutes 

 

2. Design Update 

 

• Preferred Schematic Report (PSR) Options Development 

• Option 3 - S/Cube 

• Option 3 - S-H 

 

• Next Steps 

 

3. Milestone & Upcoming Meeting Schedule Review 

 

4. Public comment 

Join by phone: 

+1 929 205 6099 US  

Meeting ID: 859 2948 9817 

 

https://www.brooklinema.gov/list.aspx
http://www.brookline.k12.ma.us/
https://us06web.zoom.us/j/85929489817


 

To receive meeting notifications, please sign up and select Pierce School Building Committee. 

https://www.brooklinema.gov/list.aspx 
 

THE PUBLIC SCHOOLS OF BROOKLINE 

BROOKLINE, MASSACHUSETTS 

Town Hall, Fifth Floor, 333 Washington Street Brookline, MA 02445 

Telephone: 617-730-2430 Fax: 617-730-2601 
www.brookline.k12.ma.us 

 

 

Meeting Notice 

Pierce School Building Committee 
 

Meeting Date:  Thursday, September 30, 2021 

4:00 pm – 6:00 pm 

 

Access the Meeting:  

Log on: https://brooklinema.zoomgov.com/s/1600222849?pwd=cUhZUVV2bnB6d04rMmR6cWQ3N2dUUT09 

Passcode: spWWnh36 

Call In Number: +1 669 254 5252   

Webinar ID: 160 022 2849 

Access Code: 08271255 

 

Agenda: 

   
1. Vote to Approve Meeting Minutes: 

• August 4, 2021 Meeting Minutes 

• September 9, 2021 Meeting Minutes 

 

2. Schedule Update 

 

3. Sustainability Review 

 

4. Cost Comparison  

 

5. Decision Matrix 

 

6. Public Process Discussion 

 

7. Public comment 

https://www.brooklinema.gov/list.aspx
http://www.brookline.k12.ma.us/
https://brooklinema.zoomgov.com/s/1600222849?pwd=cUhZUVV2bnB6d04rMmR6cWQ3N2dUUT09


 

To receive meeting notifications, please sign up and select Pierce School Building Committee. 

https://www.brooklinema.gov/list.aspx 
 

THE PUBLIC SCHOOLS OF BROOKLINE 

BROOKLINE, MASSACHUSETTS 

Town Hall, Fifth Floor, 333 Washington Street Brookline, MA 02445 

Telephone: 617-730-2430 Fax: 617-730-2601 
www.brookline.k12.ma.us 

 

 

Meeting Notice 

Pierce School Building Committee 
 

Meeting Date:  Thursday, October 14, 2021 

4:00 pm – 5:30 pm 

 

Access the Meeting:  

Log on: https://brooklinema.zoomgov.com/s/1604823155?pwd=azhIalB2MUFoZEt5R3JTR0FCZzlydz09 

Passcode: 5fCEvnQs 

Call In Number: +1 669 254 5252   

Webinar ID: 160 482 3155 

Access Code: 87201235 

 

Agenda: 

   
1. Project Approvals: 

• August 4, 2021 Meeting Minutes 

• September 9, 2021 Meeting Minutes 

• September 30, 2021 Meeting Minutes 

• Budget Revision Requests (BRRs) #1, #2, #3, #4 

 

2. Sustainability Update 

 

3. Cost Comparison 

 

4. Decision Matrix  

 

5. Schedule and Public Process Update 

 

6. Public comment 

https://www.brooklinema.gov/list.aspx
http://www.brookline.k12.ma.us/
https://brooklinema.zoomgov.com/s/1604823155?pwd=azhIalB2MUFoZEt5R3JTR0FCZzlydz09


 

To receive meeting notifications, please sign up and select Pierce School Building Committee. 

https://www.brooklinema.gov/list.aspx 
 

THE PUBLIC SCHOOLS OF BROOKLINE 

BROOKLINE, MASSACHUSETTS 

Town Hall, Fifth Floor, 333 Washington Street Brookline, MA 02445 

Telephone: 617-730-2430 Fax: 617-730-2601 
www.brookline.k12.ma.us 

 

 

Meeting Notice 

Pierce School Building Committee 
 

Meeting Date:  Thursday, October 21, 2021 

4:00 pm – 6:00 pm 

 

Access the Meeting:  

Log on: https://brooklinema.zoomgov.com/s/1617885500?pwd=eGE5SElXRHNSWmpZbjJEazdMbFhnUT09 

Passcode: GqE9eF1m 

Call In Number: +1 669 254 5252 

Webinar ID: 161 788 5500 

Access Code: 42549731 

 

Agenda: 

   
1. Project Approvals: 

• August 4, 2021 Meeting Minutes 

• September 9, 2021 Meeting Minutes 

• September 30, 2021 Meeting Minutes 

• Budget Revision Requests (BRRs) #1, #2, #3, #4 

 

2. Review of 2 major options (3B, 3B-H) in more detail from the Design team’s perspective with respect to the 

following project data points: 

• Urban planning/open space 

• Sustainability 

• Financial/Budget perspective 

• Educational lay-out 

 

3. Decision Matrix  

 

4. Public Forum 

• Consensus around options? 

 

5. Cost Comparison 

 

6. Schedule and Public Process Update 

 

7. Public comment 

https://www.brooklinema.gov/list.aspx
http://www.brookline.k12.ma.us/
https://brooklinema.zoomgov.com/s/1617885500?pwd=eGE5SElXRHNSWmpZbjJEazdMbFhnUT09


 

To receive meeting notifications, please sign up and select Pierce School Building Committee. 

https://www.brooklinema.gov/list.aspx 
 

THE PUBLIC SCHOOLS OF BROOKLINE 

BROOKLINE, MASSACHUSETTS 

Town Hall, Fifth Floor, 333 Washington Street Brookline, MA 02445 

Telephone: 617-730-2430 Fax: 617-730-2601 
www.brookline.k12.ma.us 

 

 

Meeting Notice 

Pierce School Community Forum 
 

Meeting Date:  Monday, October 25, 2021 

7:00 pm – 9:00 pm 

 

Access the Meeting:  

Log on: https://brooklinema.zoomgov.com/s/1609234814?pwd=Y0tORFIwc255SDlsamorcHRSaDN0UT09 

Passcode: 8y0bRT6W 

Call In Number: +1 669 254 5252   

Webinar ID: 160 923 4814 

Access Code: 47088884 

 

Agenda: 

   
1. Schedule Overview 

 

2. Project Background and Challenges 

 

3. Options Overview 

 

4. Comparative Project Costs 

 

5. Sustainability Overview 

 

6. Options Analysis Matrix 

 

7. Questions and Answers 

https://www.brooklinema.gov/list.aspx
http://www.brookline.k12.ma.us/
https://brooklinema.zoomgov.com/s/1609234814?pwd=Y0tORFIwc255SDlsamorcHRSaDN0UT09
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https://www.brooklinema.gov/list.aspx 
 

THE PUBLIC SCHOOLS OF BROOKLINE 

BROOKLINE, MASSACHUSETTS 

Town Hall, Fifth Floor, 333 Washington Street Brookline, MA 02445 

Telephone: 617-730-2430 Fax: 617-730-2601 
www.brookline.k12.ma.us 

 

 

Meeting Notice 

Pierce School Building Committee 
 

Meeting Date:  Thursday, October 28, 2021 

4:00 pm – 5:30 pm 

 

Access the Meeting:  

Log on: https://brooklinema.zoomgov.com/s/1605943836?pwd=UVMwS1FaLzlhZ0hJQzFoeFIyZVQ1dz09 

Passcode: 8T9Ln8a1 

Call In Number: +1 669 254 5252  

Webinar ID: 160 594 3836 

Access Code: 27729196 

 

Agenda: 

   
1. Project Approvals: 

• October 14, 2021 Meeting Minutes 

• October 21, 2021 Meeting Minutes 

• Budget Revision Requests (BRRs) Review and Approval 

• BRR #1 – dated February 9, 2021 for Budget Transfers required to align MSBA FSA budget 

with approved OPM and Designer Contracts 

• BRR #2 – dated August 10, 2021 for Budget Transfer required for Designer Amendment #1 

for survey of interior slab  

• BRR #3 – dated September 14, 2021 for Budget Transfer required for Designer Amendment 

#2 for survey of existing garages 

• BRR #4 – dated October 12, 2021 for Budget Transfer required for OPM Amendment #1 for 

PSR and SD Cost Estimates 

 

2. Community Forum Feedback 

 

3. Discussion of Options with Possible Vote on Preferred Option 

 

4. Public Forum 

 

5. Public comment 

https://www.brooklinema.gov/list.aspx
http://www.brookline.k12.ma.us/
https://brooklinema.zoomgov.com/s/1605943836?pwd=UVMwS1FaLzlhZ0hJQzFoeFIyZVQ1dz09
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https://www.brooklinema.gov/list.aspx 
 

THE PUBLIC SCHOOLS OF BROOKLINE 

BROOKLINE, MASSACHUSETTS 

Town Hall, Fifth Floor, 333 Washington Street Brookline, MA 02445 

Telephone: 617-730-2430 Fax: 617-730-2601 
www.brookline.k12.ma.us 

 

 

Meeting Notice 

Pierce School Building Committee 
 

Meeting Date:  Monday, November 8, 2021 

4:00 pm – 6:00 pm 

 

Access the Meeting:  

Log on: https://brooklinema.zoomgov.com/s/1605114963?pwd=cmV2V1pmZXd6NUEvZHpCc0prLzgxdz09 

Passcode: PfM2ks87 

Call In Number: +1 669 254 5252   

Webinar ID: 160 511 4963 

Access Code: 00012150 

 

Agenda: 

   
1. Project Approvals: 

• October 21, 2021 Meeting Minutes 

• October 28, 2021 Meeting Minutes 

 

2. Options Cost Comparison Update  

 

3. Discussion of Options with Possible Vote on Preferred Option 

 

4. Public comment 

https://www.brooklinema.gov/list.aspx
http://www.brookline.k12.ma.us/
https://brooklinema.zoomgov.com/s/1605114963?pwd=cmV2V1pmZXd6NUEvZHpCc0prLzgxdz09


 

To receive meeting notifications, please sign up and select Pierce School Building Committee. 

https://www.brooklinema.gov/list.aspx 
 

THE PUBLIC SCHOOLS OF BROOKLINE 

BROOKLINE, MASSACHUSETTS 

Town Hall, Fifth Floor, 333 Washington Street Brookline, MA 02445 

Telephone: 617-730-2430 Fax: 617-730-2601 
www.brookline.k12.ma.us 

 

 

Meeting Notice 

Pierce School Building Committee 
 

Meeting Date:  Monday, December 6, 2021 

4:00 pm – 6:00 pm 

 

Access the Meeting:  

Log on: https://brooklinema.zoomgov.com/j/1600263487?pwd=Q1pyUzRJRnI0aU4rMFZVTkRpK3FVQT09 

Passcode: p5VhpMCn 

Call In Number: +1 669 254 5252   

Webinar ID: 160 026 3487 

Access Code: 66421495 

 

Agenda: 

   
1. Project Approvals: 

• November 8, 2021 Meeting Minutes 

 

2. Announcements, Updates, and Comments: 

• The Chair and Committee members will have the opportunity to provide updates, make 

announcements, or offer comments 

 

3. Parking Garage: 

• The parking garage is being designed to replace the existing 161 parking spaces on site. If this number 

changes significantly, there will be considerable impacts to the design which would result in major 

cost and schedule impacts. 

 

4. Traffic Study Scope 

 

5. Safe Routes to School Presentation 

 

6. Draft Preferred Schematic Report 

 

7. Old Business 

 

8. New Business 

 

9. Public comment 

https://www.brooklinema.gov/list.aspx
http://www.brookline.k12.ma.us/
https://brooklinema.zoomgov.com/j/1600263487?pwd=Q1pyUzRJRnI0aU4rMFZVTkRpK3FVQT09


 

To receive meeting notifications, please sign up and select Pierce School Building Committee. 

https://www.brooklinema.gov/list.aspx 
 

THE PUBLIC SCHOOLS OF BROOKLINE 

BROOKLINE, MASSACHUSETTS 

Town Hall, Fifth Floor, 333 Washington Street Brookline, MA 02445 

Telephone: 617-730-2430 Fax: 617-730-2601 
www.brookline.k12.ma.us 

 

 

Meeting Notice 

Pierce School Building Committee 
 

Meeting Date:  Monday, December 13, 2021 

4:00 pm – 5:00 pm 

 

Access the Meeting:  

Log on: https://brooklinema.zoomgov.com/s/1617195982?pwd=a1k3UTAwSEVIVThiVDY4WHZHWXhPQT09 

Passcode: mhznX3R8 

Call In Number: +1 669 254 5252   

Webinar ID: 161 719 5982 

Access Code: 86501004 

 

Agenda: 

   
1. Project Approvals: 

• December 6, 2021 Meeting Minutes 

 

2. Announcements, Updates, and Comments: 

• The Co-Chairs and Committee members will have the opportunity to provide updates, make 

announcements, or offer comments 

 

3. Discussion by the Committee on Preferred Schematic Report 

• Possible Vote to Approve Submitting the Preferred Schematic Report to the MSBA 

 

4. Old Business 

 

5. New Business 

 

6. Public comment 

https://www.brooklinema.gov/list.aspx
http://www.brookline.k12.ma.us/
https://brooklinema.zoomgov.com/s/1617195982?pwd=a1k3UTAwSEVIVThiVDY4WHZHWXhPQT09
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JOHN R. PIERCE SCHOOL – BROOKLINE, MA                      
MEETING MINUTES 
APPROVED 10.21.21 

 

PIERCE SCHOOL BUILDING COMMITTEE August 4, 2021 

Location:  Online Zoom Meeting 

Time: 3:00 PM 

Name Assoc. Present 

Bernard Greene Voting Member – Committee Co-Chair, Select Board Y 

Helen Charlupski Voting Member – Committee Co-Chair, School Committee Y 

Melvin Kleckner Voting Member – Town Administrator Y 

Andy Liu Voting Member – School Committee Y 

Dr. Linus Guillory Voting Member – Superintendent of Schools N 

Charlie Simmons Voting Member – Director of Public Buildings Y 

Daniel Bennett Voting Member – Building Commissioner Y 

Lesley Ryan-Miller Voting Member – Pierce School Principal N 

Carol Levin Voting Member – Advisory Finance Committee Y 

Steve Heikin Voting Member – Planning Board Y 

Ken Kaplan Voting Member – Building Commission Y 

Aaron Williams Voting Member – Pierce School Parent Y 

Nurit Zuker Voting Member – Pierce School Parent Y 

Nancy O’Connor Voting Member – Parks and Recreation Commission Y 

Sam Rippin Voting Member – Assistant Superintendent of School Administration & Finance N 

Jamie Yadoff Voting Member – Pierce School Principal Y 

Melissa Goff Non-Voting Member – Deputy Town Administrator N 

Michelle Herman Non-Voting Member – Deputy Superintendent N 

Tony Guigli Non-Voting Member – Building Department Project Manager Y 

Matt Gillis Non-Voting Member – School Department Director of Operations Y 

Jim Rogers LEFTFIELD Y 

Lynn Stapleton LEFTFIELD Y 

Jen Carlson LEFTFIELD Y 

Matt Casey LEFTFIELD N 

Will Spears MDS Architects Y 

Amy Mackrell MDS Architects Y 

Margaret Clarke MDS Architects Y 

Vinicius Gorgati Sasaki Y 

Carla Ceruzzi Sasaki Y 

Kate Tooke Sasaki Y 

Tamar Warburg Sasaki N 

Deborah Rivers Community Member Y 

Tima McLaren Community Member Y 

Tal Kenet Community Member Y 

 

The meeting was called to order at 3:00 PM. 

Meeting Minutes from the June 14, 2021 School Building Committee meeting were unanimously 
approved by roll call vote contingent upon an update addressing an incomplete sentence. 
A member of the committee asked if the team has received the MSBA’s comments back on the 
Preliminary Design Program submission. Leftfield explained that typically, the MSBA turns comments 
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around in 2 to 3 weeks, and at this point it has been approximately 7 weeks. Leftfield has followed up 
with the MSBA, they expect comments back next week. 
 
Miller Dyer Spears (MDS) presented a design update. MDS started with a layout of buildable areas on 
the existing Pierce site as well as the surface parking area and turnaround. The surface parking area is 
located over underground parking for Town Hall making alterations to the parking garage necessary to 
support any structure above it. Any improvements to the surface parking area and drop off loop would 
improve the approach to the school, but would not be appropriate space on which to build. 
 
A member of the committee asked whether it is possible to incorporate the Health Department building 
and associated site. She asked if the Health Department functions could be moved into the Historic 
Pierce Primary building to allow the school project to incorporate the Health Department building and 
site for more buildable area. It was noted that the Health Dept building was recently renovated. It was 
also noted that if the Pierce Primary building is not used for the Pierce School project, the School 
Department would like to use the building for functions they currently lease space for. MDS explained 
that moving the building to the Health Dept building site would take the school further away from the 
Pierce Park and Playground, the Health Dept site is approximately a third of the size of the site of the 
existing school, and the program on the existing site is already a tight fit. 
 
A member of the committee asked if there is any potential to use the basketball courts across the street. 
MDS explained that while there is a potential to put some of the program in that location, it does pull 
that program away from the main school building which would also lengthen the travel time for 
students which eats into learning time. 
 
MDS reviewed the options shown in the Preliminary Design Program (PDP) submission. MDS noted that 
while Option 1, an option that keeps both unit A and unit B while building an addition to infill where C 
currently is, was explored in the PDP submission, it does not meet the school’s programmatic needs or 
allow for the programmatic adjacencies identified in the Educational Program, so today’s focus will be 
on the development of the other options. 
 
In the PDP, the following options beyond just a full renovation were explored. Option 2b keeps unit A 
(the portion of the existing building housing the multi-story library space) and the Historic Pierce 
Primary building while infilling between with an addition. Option 3 explored demolishing the existing 
building and building a new structure while keeping the Historic Pierce Primary Building, and Option 4b 
explored building the school in the park across the street and replacing the park on the existing site 
consistent with Article 97. 
 
MDS reviewed key issues identified to date. MDS noted that through discussion with the Working 
Group, entrance locations were identified. A main entrance near the drop-off loop with secondary 
entrances on Harvard Street and School Street were most advantageous to allow for access from all 
directions. This would also allow for separable public access to gyms and multipurpose space. 
 
Building Organization is a priority for the project as grade bands for Pre-K to grade 2, grades 3 to 5, and 
grades 6 to 8 should ideally be maintained in a new design. The building program needs to be laid out in 
a way that minimizes student travel time and maximizes student learning time. A media commons 
should be centrally located to encourage some of the quirkiness and connectedness that occurs at the 
existing unit A. Daylight and views should be maximized. The ability to separate the public spaces from 
the core school activities. 
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Use of the Historic Pierce Primary building on site has been discussed at length. Either the building can 
be reused as part of the new design, or it can be repurposed as a separate project for other Town use. 
Reusing the building takes pressure off the density of the site development, but also spreads out the 
building and would increase travel times for some students. It was noted that connecting to the Historic 
building also is in conflict with improving the permeability of the site. 
 
Program use of outdoor space should consider the creation of congregation space near main entrance 
or entrances, secure play areas for youngest grades, recreation space adjacent to dining spaces, outdoor 
classrooms and amphitheater, an education garden, and outdoor extension of the maker space. 
 
Other priorities that have been identified to date. The civic connections through the site can be 
improved through the design of the project. The building massing should be shaped to mitigate the 
impact on the surrounding neighborhood. Parking and service access should be maintained on site 
including service access to the Library. 
 
The reuse of the Historic Building was reviewed. The first idea was to move Pre-K and K to the building 
only. This would pull the smallest children away from shared building resources including dining which 
would significantly increase travel time for them and isolate the teaching staff for that grade band. The 
team explored reusing the building for 7th and 8th grade, this would require an infill of the courtyard to 
be able to house the appropriate program. It has been noted that grades 7 and 8 are more easily 
separated and given the age of the students transition time would be easier. 

 
Preferred Schematic Report (PSR) Options Development was reviewed with visuals of the schemes 
shown. 
 
Option 2b – Keep A and H – MDS reviewed the building program and how it interacts with the 
surrounding site. The multipurpose room is located at grade level off School Street allowing for easy 
access to the public. The drop off loop entrance is located one level up to navigate the grade across the 
site. There would be parking garages under building as they are located now. MDS noted that there is a 
bridge connection to the second floor of the Historic building that allows for better permeability through 
the site. Green space concepts were reviewed. 

 
Option 3 – s – New Building over New Garage – MDS reviewed the building program and how it interacts 
with the surrounding site noting that this scheme does not connect to the Historic building, meaning 
that building would be repurposed for Town purposes and would need to be renovated as a separate 
project. MDS noted that the goal was to create a presence at the corner of School and Harvard Streets 
with the gymnasium and multipurpose spaces pushed to the corner. The cafeteria pulls back along 
School Street breaking up the massing along that side of the building and introducing more green space. 
MDS noted that the core of the building could be developed to create connections through shared 
building resources. 
 
Option 3 – cube - New Building over New Garage – This scheme uses the media center/reading room as 
a central core with grade bands located around it. The gym is pulled away from the core of the building 
with the cafeteria connecting between. The roof of the cafeteria could be occupiable green space. 
Massing would resemble a cube along the corner of Harvard and School Streets. This scheme allows for 
less permeability across the site. 
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Option 4b – New Building on Existing Pierce Park – MDS showed that the massing of a new building on 
the park site would take up much of the site. They explained that the drop off entrance experience 
would be a difficult and given the need for a drop off loop, would mix pedestrian and vehicle access at 
the main entrance. The existing school site would need to be redeveloped with similar program to what 
is on the park site now. A 20’ retaining wall would be necessary to create an even site to allow for ball 
fields and basketball courts. Vehicular traffic would be pushed into the residential neighborhood with 
informal drop offs happening in the surrounding streets. This option would not include connection or 
reuse of the Historic Building given the increase in distance. 

 
A member of the committee asked if the team could provide a slide that compares massing across all 
options in future presentations. 
 
The Pierce School interim Principal noted that Option 3 – S is the most programmatically advantageous 
scheme from the school’s perspective. She noted that she would like to see the media center/reading 
room as the core of the building, more central to the school. The scheme creates nice adjacencies in 
grade bands, and minimizes transitions within school and from the building to the playground across the 
street. She noted that it allows for collaboration across grades and allows all grade bands to be 
maintained. She added that Option 3 – S maintains the curiosity that the existing building has while 
addressing the many issues of the existing building. 
 
MDS explained that there is a possibility to combine the quirkiness of Option 3 – S with the efficiency of 
Option 3 – Cube and added that they would combine the two options. 
 
A member of the committee noted that benefits of Option 3 – S include the potential to allow for views 
and daylight in both the media/reading center and the gymnasium. He noted that the option also allows 
for more permeability of the site.  
 
There was discussion about the massing of the options and how the massing would relate to the heights 
of the surrounding neighborhood. MDS noted that the massing of the building closest to the Library will 
match up to the four story height of that side of the site, but all would be taller than the residences 
across School Street. MDS added that these studies are massing only and the articulation of the building 
façade will be sensitive to the surrounding buildings. A member of the committee noted that using the 
Historic building in the new design may allow the building to become shorter. 
 
A member of the committee asked if, given the height along School Street across from a number of 
shorter residences, is it possible to pull the building back off of the street a bit to allow for softer 
connection along sidewalk with a buffer of more vegetation. 
 
A member of the committee asked about the connectivity to the green space and playground across 
School Street. MDS explained that there are several treatments of the street that are being considered 
and will need to be developed in any of the schemes that are chosen. The traffic consultant is looking at 
narrowing the street by only allowing turn lanes at intersections which will calm traffic and allow for 
more robust sidewalks. They are also starting discussions about installing flashers and a raised crossing 
will also indicate strongly to vehicular traffic that the space is meant for pedestrians to cross. 
 
MDS added that each option has good potential to relate to the park. Making a fluid connection 
between the park and the Historic building through a view corridor and a universally accessible route to 
move between school street and the rest of the civic campus. Great potential to connect a robust plaza 
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and welcoming space with the park along School Street. MDS showed how students would travel to the 
park from the school, the principal noted that when PE uses the park for a class, the class usually meets 
at the park rather than meeting in the gym and transitioning together to the park. 
 
A member of the committee noted that there is an underground connection from the existing 1970s 
school building to the Historic building, but MDS noted that it would be a difficult transition to make it 
accessible. 
 
MDS reviewed the probable garage entrance locations. MDS noted that there would likely be a need to 
enter/exit on Harvard Street with the Washington Street entrance to the Town Hall garage maintained. 
A member of the committee noted that there are upcoming projects that are being considered that may 
push more traffic from route 9 to the surrounding streets. 
 
A member of the committee asked if the garage under the building in the scheme that keeps unit A 
remains in the same location. MDS noted that this condition is not fully resolved, but the goal would be 
to maintain a service area between the building and the library in order to share the space with the 
library. Another member of the committee noted that there was a discussion during the working group 
meeting that if there are chances to share amenities like the library loading dock area, we should take 
advantage to utilize the site in the most efficient way. 
 
 Sasaki noted that there is a current connection between the civic campus and the Pierce playground via 
a dark staircase that allows the community to pass through the site if they choose. A member of the 
committee noted that because the passage is not a welcoming experience, it is not a connection that is 
used very often. MDS added that there is a connection through to Harvard Street that will likely not exist 
in the new design as it would be difficult to create an accessible path in that location.  
 
A member of the committee noted that if the Historic Building is not being used in the project, a cost 
would need to be assigned to that separate project for reuse. This cost would need to be shown as 
additional to the cost of the scheme.  
 
Matt Gillis, project manager for the School Department, noted that there are likely two ways the Historic 
Building would be reused if it was not used for the Pierce School project. The first of which would be for 
School Dept. offices, which the Town leases space for at this time, and the other option would be for 
BEEP. 
 
Another member of the committee noted that he was not sure that there is a financial benefit to using 
the Historic Building as part of the Pierce School project, though another member noted that it would 
house some of the necessary program which would spread out the massing and lower the height of the 
building a little. It was noted that the MSBA pays for Pre-K space as it is part of the Pierce Educational 
Plan.  
 
A member of the committee asked about the renovation and reuse of unit A and whether the team has 
considered building on top of it. MDS explained that the structural engineer has looked into this, but 
significant structural improvement would be necessary to allow building above. 
 
A member of the committee asked if there is an opportunity to reskin to allow more light in and 
upgrades the efficiency of the building. MDS noted that the exterior walls of the building are bearing 
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walls and every change to those walls is particularly expensive as they would need to account for 
structural improvement as well.  
 
The Pierce Principal noted that keeping parts of the existing building as proposed in Options 1 and 2b 
are the worst from an educational perspective as it does not promote teacher and student 
collaboration, it increases transition times within the building, creates the least organization of program. 
She added that she has taught in the Pierce School for many years and these options would keep a lot of 
the negative aspects of Pierce and the building would not be functional for the next 50 years. Other 
members of the committee noted that while there are a lot of skilled construction professionals on the 
committee and project team, it is of the utmost importance to listen to the principal as the client to 
ensure the building functions as it should. 
 
Leftfield reviewed a high level schedule showing upcoming milestones and meetings that will occur 
through the end of October when the PSR is scheduled to be submitted. It was noted that the options 
will be submitted to two estimators at the end of the month with draft estimates due by September 17th 
and reconciled estimates due by September 24th. During the month of September, more meetings will 
be held to review the options with the wider community. The PSR is due to the MSBA on October 28th. 
 
Leftfield presented a budget update noting that invoices are approved monthly through the Building 
Commission. Amendments are also approved through the Building Commission and then are up for 
approval at the School Committee and Select Board. 
 
A member of the committee asked what the process is to decide on a single schematic. The schedule 
shows the School Building Committee voting on a single preferred option in early October which would 
allow the project team to develop the PSR to submit to the MSBA by the end of October. 
 
A member of the committee asked which options would be developed further based on comments the 
team has heard to date. MDS explained that they are working with Sasaki to develop a scheme that 
combines the best aspects of options 3 – s and 3 – cube to present next time, and will develop another 
option that demolishes the 1970s building but also attaches to the Historic Building.  
 
Deborah Rivers, member of the public, noted that the 4 story wall at School Street is very tall related to 
the surrounding neighborhood. She noted that the building could be set back 15’ – 20’ with greenery 
and trees added to soften the feel in the neighborhood. 
 
Tal Kenet, member of the public, noted a preference for option 3 – S. They noted that there may be 
locations in the scheme that do not receive daylight, it is not obvious from the images. It was added that 
existing unit A has a looming, overwhelming presence along the street and that windows and openness 
will help soften the presence on the street based on what she has seen at new High School. They noted 
that it might be helpful to consider closing School Street to through traffic during pick up and drop off 
hours. The question was asked if Pre-K was moved to the Historic Building, how would this work with 
the rest of the Pierce School. The principal noted that she believed the 3 preK classrooms would be 
included in the main building, but other PreK classrooms that the Town is currently leasing space to run 
could be moved into the Historic Building. The site is accessible by public transportation and is fairly 
central for all Brookline families which could make this a good location for the rest of the BEEP program. 
 
A member of the committee noted that she is not in favor of keeping unit A as it is a large and imposing 
presence on the site. She added that as the project progresses, she is confident that the design team will 
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consider the pedestrian experience along the building. She also thanked the Pierce principal for the 
excellent and caring feedback to the project. 
 
Tima McLaren, member of the public, noted that the traffic on School Street needs to be slowed to 
allow for safe pedestrian crossing to the park. She added that she would like to encourage the traffic 
consultant to watch the traffic in Brookline Village where drivers become frustrated by congestion 
points, she added concern about adding a garage exit/entrance on Harvard Street. 
 
Other members of the committee noted agreement about the traffic around the site moving too fast 
and that the safety of the pedestrian crossing at School Street needs to be a priority. 
 
The meeting adjourned at 5:04 PM. 
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JOHN R. PIERCE SCHOOL – BROOKLINE, MA                      
MEETING MINUTES 
APPROVED 10.21.21 

 

PIERCE SCHOOL BUILDING COMMITTEE September 9, 2021 

Location:  Online Zoom Meeting 

Time: 4:00 PM 

Name Assoc. Present 

Bernard Greene Voting Member – Committee Co-Chair, Select Board Y 

Helen Charlupski Voting Member – Committee Co-Chair, School Committee Y 

Melvin Kleckner Voting Member – Town Administrator Y 

Andy Liu Voting Member – School Committee Y 

Dr. Linus Guillory Voting Member – Superintendent of Schools N 

Charlie Simmons Voting Member – Director of Public Buildings N 

Daniel Bennett Voting Member – Building Commissioner Y 

Lesley Ryan-Miller Voting Member – Pierce School Principal Y 

Carol Levin Voting Member – Advisory Finance Committee Y 

Steve Heikin Voting Member – Planning Board Y 

Ken Kaplan Voting Member – Building Commission Y 

Aaron Williams Voting Member – Pierce School Parent Y 

Nurit Zuker Voting Member – Pierce School Parent Y 

Nancy O’Connor Voting Member – Parks and Recreation Commission Y 

Sam Rippin Voting Member – Assistant Superintendent of School Administration & Finance N 

Jamie Yadoff Voting Member – Pierce School Principal Y 

Melissa Goff Non-Voting Member – Deputy Town Administrator N 

Michelle Herman Non-Voting Member – Deputy Superintendent N 

Tony Guigli Non-Voting Member – Building Department Project Manager Y 

Matt Gillis Non-Voting Member – School Department Director of Operations Y 

Jim Rogers LEFTFIELD Y 

Lynn Stapleton LEFTFIELD Y 

Jen Carlson LEFTFIELD Y 

Matt Casey LEFTFIELD Y 

Will Spears MDS Architects Y 

Amy Mackrell MDS Architects Y 

Margaret Clarke MDS Architects Y 

Vinicius Gorgati Sasaki Y 

Carla Ceruzzi Sasaki Y 

Kate Tooke Sasaki Y 

Tamar Warburg Sasaki N 

 

The meeting was called to order at 4:00 PM.  

MDS presented an update on options that have been developed based on feedback received through previous 
meetings with the SBC and the Working Group. 
 
Option 3 – S/Cube 

In this option, the music rooms and multi-purpose room would be located on a street level. This option features 
entrances on Harvard and School Streets, with a main entrance on the floor above from the drop off circle. The 
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Cafeteria faces a public green space and the Pre-K classrooms are located off of a new courtyard. The loading drive 
will remain in its current location between the school and the library. The second floor would be the location for 
the K, 1 and 2 grade band, a two-story reading room, and tech lab facing an interior courtyard. The third floor 
would have the fab lab, art rooms, grades 3, 4, and 5, and 4th floor would house grades 6, 7, and 8. Massing has 
been stepped back on both School Street and Harvard Street. 
 
Option 3 - S-H 
 
This option includes the historic building. The design features a three story structure that shares similar floor plans 
for the ground level as 3 S/Cube. A glass passageway leads to grades K through 2 classrooms in the Historic 
Building, a reading room and tech lab facing an indoor courtyard leads to a two-story entrance hall visually 
connected to the cafeteria below and to the floor above. The third floor has two grade bands, grades 3, 4, and 5 
which would be in the cube section of the layout and grades 6, 7, and 8 in a diagonal section bridging over to the 
Historic Building. Designs are in progress for the green space and MDS is working on how to accessibly connect to 
surrounding spaces. Massing would be lowered and broadened over the entire building due to the connection to 
and reuse of the Historic Building.  

 
A member of the committee inquired how the indoor courtyard would be maintained. MDS explained that it would 
be a paved courtyard which would be an extension of the lab space utilizing hard scape and planters in addition to 
light maintenance grass and compared it to a plaza paved area. The gym, located on the second floor, could have a 
row of clearstory windows and screened which would both block light for the classrooms, bring natural light into 
the gym, and a visual connection to the courtyard. 

A member of the committee asked if there were plans to have outdoor learning spaces in the raised area. MDS 
said this would be designed based on the option selected, but expressed that outdoor learning spaces were in all 
options being considered.  

A member of the committee asked if the staircase down to Harvard street that currently exists would be included 
to maintain access through the site. Sasaki explained that this would not be an option for a number of options as 
there is too steep a grade change at that location to install an accessible path between spaces. 

A member noted potential security concerns regarding street level access or potential unwanted access to the 
rooftop play area. Sasaki/MDS explained that because of the new lines of sight and the open space that security 
was not anticipated as an issue. It was suggested that a set of fences and gates similar to pocket parks in New York 
be considered to restrict access to spaces at night. The design team added that the green space located by the 
wedge building and the existing Wing C has been extended from 30' wide to 67' wide in this option. 

Members discussed preferences between the schemes, with an emphasis placed on the ease of movement around 
the larger campus. School leadership also noted the importance of maximizing time for learning through shorter 
transitions between classrooms.  

Concerns were expressed regarding the height of the construction and what impact it may have on the 
neighborhood, particularly along School Street with residences located directly across the street. MDS explained 
that as the building develops, more consideration will be given to façade articulations that could result in a nicer 
experience along School Street.  

A committee member expressed concern regarding the traffic by Cyprus Street, and how the potential narrowing 
of School Street would affect traffic in the area. MDS explained that there has not been discussion with the 
Transportation Department yet but that will be coming.  

A member asked if there would be mechanical structures on top of the four-story option. MDS commented there 
would be some air handlers on the roof. A follow up meeting with the MSBA is needed to determine if mechanical 
units can be enclosed within the building, though early conversations suggest that the MSBA will not allow it. 
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A member expressed concerns regarding embodied carbon across options, noting that even if a new building is 
more efficient, the disposal of existing building materials and operating costs over the life of the building need to 
be considered when comparing sustainability. Sasaki noted that sustainability of each option will be discussed at 
length in future meetings. 

Leftfield noted that by the next SBC meeting there will be cost information to begin analyzing. Draft cost estimates 
from two firms are due on September 17th with a final estimate reconciled by the 24th. 

 
The meeting adjourned at 5:30PM 
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JOHN R. PIERCE SCHOOL – BROOKLINE, MA                      
MEETING MINUTES 
APPROVED 10.21.21 

 

PIERCE SCHOOL BUILDING COMMITTEE September 30, 2021 

Location:  Online Zoom Meeting 

Time: 4:00 PM 

Name Assoc. Present 

Bernard Greene Voting Member – Committee Co-Chair, Select Board Y 

Helen Charlupski Voting Member – Committee Co-Chair, School Committee Y 

Melvin Kleckner Voting Member – Town Administrator Y 

Andy Liu Voting Member – School Committee Y 

Dr. Linus Guillory Voting Member – Superintendent of Schools N 

Charlie Simmons Voting Member – Director of Public Buildings Y 

Daniel Bennett Voting Member – Building Commissioner Y 

Lesley Ryan-Miller Voting Member – Pierce School Principal Y 

Carol Levin Voting Member – Advisory Finance Committee Y 

Steve Heikin Voting Member – Planning Board Y 

Ken Kaplan Voting Member – Building Commission Y 

Aaron Williams Voting Member – Pierce School Parent Y 

Nurit Zuker Voting Member – Pierce School Parent Y 

Nancy O’Connor Voting Member – Parks and Recreation Commission Y 

Sam Rippin Voting Member – Assistant Superintendent of School Administration & Finance Y 

Jamie Yadoff Voting Member – Pierce School Principal Y 

Melissa Goff Non-Voting Member – Deputy Town Administrator N 

Michelle Herman Non-Voting Member – Deputy Superintendent N 

Tony Guigli Non-Voting Member – Building Department Project Manager Y 

Matt Gillis Non-Voting Member – School Department Director of Operations Y 

Jim Rogers LEFTFIELD Y 

Lynn Stapleton LEFTFIELD Y 

Jen Carlson LEFTFIELD Y 

Matt Casey LEFTFIELD Y 

Will Spears MDS Architects Y 

Amy Mackrell MDS Architects N 

Margaret Clarke MDS Architects Y 

Vinicius Gorgati Sasaki Y 

Carla Ceruzzi Sasaki Y 

Kate Tooke Sasaki Y 

Tamar Warburg Sasaki Y 

Deborah Rivers Community Member Y 

 

The meeting was called to order at 4:00 PM. 

A member of the committee asked whether the MSBA’s comments on the Preliminary Design Program 
had been received and Leftfield noted that the comments had been received and the Project Team 
responded on September 3rd. 
 
Approval of the Meeting Minutes from the August 4, 2021 School Building Committee meeting will be 
pushed to the next meeting. 
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Leftfield explained that after several discussions with Town stakeholders, it became apparent that the 
community needed more time for outreach prior to voting on a single preferred option. The Preferred 
Schematic Report (PSR) to MSBA was previously due October 28th, and the team has determined that 
the date to submit the PSR could be pushed to December 28th which would give an additional two 
months for the community outreach process. The end date would not push out as a Town Meeting vote 
could be tied into the existing September 2022 primary election. It was noted that the Schematic Design 
(SD) process would need to start before formal MSBA board approval in order to maintain progress to 
submit the SD report at the end of June 2022. 
 
Sasaki presented slides with sustainability features that would be the same for all schematics: 
Certifications required by MSBA LEED/NE-CHPS, efficient electrification systems, possibly parking lot PV 
canopy, ventilation/filtration and general air quality, and sustainable transportation. Sustainability 
features that vary by schematic option include reduced energy demand (varying based on square 
footage and envelope), geoexchange potential, rooftop PV canopy based on space capacity and building 
orientation, initial embodied carbon (based on concrete and steel demolished and/or required to build 
new), and daylighting (varying based on orientation, geometry, and envelope design). 
 
Sasaki presented shadow studies and thermal comfort studies to compare how light would contrast 
based upon time of day and season on all four options, and how that would affect interior lighting and 
temperature levels. Additional studies demonstrating the potentially negative effects such as daylight 
glare and passive solar heat gained were shared as well. 
 
All schematic options were input into an energy model that separates the building into specific parts (i.e, 
garage, classroom, etc) which can then be assigned parameters that will help clarify the energy usage of 
the building per area, and what it’s impact on the energy model would be when different variables are 
assigned.  
 
An Energy Use Intensity (EUI) rating, which measures energy consumption per square foot per year, of 
25 or less qualifies the project for significant MassSave incentives. For EUI without photovoltaics (PV), 
Option 1 has an EUI of 40, Option 2B an EUI of 24, Option 3b-H an EUI of 23, while Option 3b has the 
lowest load of the options available with an EUI of 22. Option 1 has the highest EUI as the team assumed 
less site would be available for a geothermal well installation. 
 
The EUIs calculated with PV decreased the EUIs across all options - Option 1 decreased to 35, Option 2b 
decreased to 19, Option 3b decreased to 15, and Option 3b-H decreased to 14. In both studies, Option 1 
consumed the most energy and upon review has less opportunity for renewables. When asked if the PV 
would adjust the shadow studies, Sasaki assured that it is likely they would be unaffected but would be 
monitored. A potential parking lot PV layout was presented and assumes that PV canopies cannot be 
built over the existing underground garage. Building EUIs presented that account for PV, do not account 
for the additional PV canopies that may be possible. 
 
Sasaki showed charts regarding the embodied carbon levels and will be looking at operational and 
embodied carbon emissions to determine the environmental impact of each schematic option. A chart 
was shown using current New England energy grid calculations to demonstrate the use of carbon over 
time on new construction. A member of the committee noted that 20% of energy purchase from the 
grid currently is renewable, but the Town has committed to purchasing 100% renewable energy by 
2050. 
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A member of the committee noted that Town Meeting is considering a Warrant Article that would 
require building projects to use low carbon concrete where feasible. Sasaki explained that use of 
supplemental cementitious materials where possible is included in this study as low carbon concrete is a 
Sasaki best practice. 
 
Options were presented with conventional steel and concrete calculations vs hybrid steel and timber 
structure calculations, with the determination being that Option 1 has lowest emissions because the 
existing elements are reused, and that Option 3b is favorable due to compact massing. It was noted that 
2b, 3b and 3b-h are all comparable. 
 

● Option 1 - 5.8M|323 steel/concrete, 4.6M|247 steel/timber 
● Option 2b - 10.4M|430 steel/concrete, 7.9M|323 steel/timber 
● Option 3b - 9.9M|420 steel/concrete, 7.5M|312 steel/timber 
● Option eb-H 11.4M|430 steel/concrete, 8.9 M|344 steel/timber 

 
A chart was shown with total carbon emissions over time comparing the four options, demonstrating 
the similarities in carbon emissions for both steel/concrete options and steel/timber options.  
 
Sasaki summarized how each option ranks in sustainability analyzing EUI with and without PV, Embodied 
Carbon, Operational Carbon, potential for Geothermal, potential for PVs, Daylight Thermal Comfort. A 
member of the committee asked why 3b-h scored lower in thermal comfort than 3b, Sasaki explained 
that the connector between the Historic Building and new construction creates more shadow and 
therefore less comfortable outdoor space. The new construction is also able to pull further away from 
the library which allows for more sunlight to the exterior space between the two buildings. Highlights 
from the slide are found here: 
 

● Option 1, Minimal Reno, EUI 40 (with solar, 35), Embodied carbon of 5.6M, Operational carbon 
of 35 M, No geothermal, and 250kw PV. Thermal comfort 2.31 H 

● Option 2B, Strategic Reno, EUI 24 (with solar, 19), Embodied carbon of 10.4M, Operational 
carbon of 18.2M, geothermal, and 250kw PV. Thermal comfort 2.34 H 

● Option 3b, All new, EUI 22 (with solar, 15), Embodied carbon of 9.9M, Operational carbon of 
11.3M, geothermal, and 250kw PV. Thermal comfort  2.3 H 

● Option 3b-H, New & Historic, EUI 23 (with solar, 14), Embodied carbon of 11.4M, Operational 
carbon of 11.9M, geothermal, and 350kw PV. Thermal comfort 2.29 H 

 
A member of the committee asked if a renovated existing building can ever be as efficient as new 
construction. Sasaki explained that while the envelope of a building can be insulated well, it would be 
insulated from the interior and thermal bridging would still carry temperature changes. It was asked 
how operational carbon can be calculated at this time without a design, the project team explained that 
the values shown are calculated by R values determined by existing conditions and the best practices 
that will be used in a new design. Leftfield emphasized that the assumptions made are carried across all 
options and that the numbers are comparative at this stage in the project. 
 
Leftfield shared estimates received from PM&C and AM Fogarty showing comparative construction costs 
across options. Draft estimates were received by September 17th and reconciled by September 24th. 
Leftfield took the committee through the spreadsheet that shows total construction costs (trade costs), 
total estimated costs (trade costs plus construction related soft costs), and total costs with alternates. 
Leftfield emphasized the fact that the cost estimates are comparative across options and that there is no 
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design for the project yet. The images and options being shown are concepts showing how 
programmatic adjacencies could work together to create building massing. The comparison is only a tool 
that should be used to compare options, not to be confused as a project budget. 
 
A member of the committee noted interest in seeing the usable square foot cost per student and added 
that decreasing the square footage of the project would decrease the cost and energy use of the project 
as well. Leftfield and others noted that the square footage of each space was outlined in the Space 
Summary that was submitted to the MSBA and significant changes would require a resubmittal. The 
MSBA has a very prescribed way of calculating square footage and does not allow spaces to decrease 
below their minimum square footage. 
 
Leftfield explained that in option 3b, the Historic Building would no longer be part of the project, but 
would have cost associated with it. Part of the cost, shown to be $1.5M in the comparative estimates, 
would be carried above the line as some work would need to be done even just to separate the systems 
of the two buildings. There is approximately $10M in construction costs being carried below the line 
plus 25% in project soft costs to hire a project team for a standalone project to renovate the Historic 
Building to reuse it as a new function. 
 
A member of the committee asked why the garage square footage varied across the options. MDS 
explained that the number varies based on trying to build within the existing garage footprint and under 
the footprint above. 
 
MDS shared a tool that is being created to assist with determining the best option under consideration 
by comparing the options across major differentiators including pedagogical issues, sustainability, how 
the options fit into the urban fabric, among others. MDS discussed how they determined their grading 
system per each topic and category. Option 3B and 3b-H received the highest scores on both matrices 
based on available data. The SBC requested that the chart be updated to weight each category to 
compare projects across the Town’s most important priorities. 
 
Leftfield presented an outline of meetings to be scheduled between now and when the PSR is submitted 
to the MSBA at the end of December. Leftfield asked members of the committee to weigh in and add 
meetings that would be needed with groups that may not be on the list. 
 
The meeting adjourned at 6:00PM 
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JOHN R. PIERCE SCHOOL – BROOKLINE, MA                      
MEETING MINUTES 
APPROVED 10/28/21 

 

PIERCE SCHOOL BUILDING COMMITTEE October 14, 2021 

Location:  Online Zoom Meeting 

Time: 4:00 PM 

Name Assoc. Present 

Bernard Greene Voting Member – Committee Co-Chair, Select Board N 

Helen Charlupski Voting Member – Committee Co-Chair, School Committee Y 

Melvin Kleckner Voting Member – Town Administrator N 

Andy Liu Voting Member – School Committee Y 

Dr. Linus Guillory Voting Member – Superintendent of Schools Y 

Charlie Simmons Voting Member – Director of Public Buildings N 

Daniel Bennett Voting Member – Building Commissioner Y 

Lesley Ryan-Miller Voting Member – Pierce School Principal N 

Carol Levin Voting Member – Advisory Finance Committee N 

Steve Heikin Voting Member – Planning Board Y 

Ken Kaplan Voting Member – Building Commission Y 

Aaron Williams Voting Member – Pierce School Parent Y 

Nurit Zuker Voting Member – Pierce School Parent Y 

Nancy O’Connor Voting Member – Parks and Recreation Commission N 

Sam Rippin Voting Member – Assistant Superintendent of School Administration & Finance Y 

Jamie Yadoff Voting Member – Pierce School Principal Y 

Melissa Goff Non-Voting Member – Deputy Town Administrator N 

Michelle Herman Non-Voting Member – Deputy Superintendent N 

Tony Guigli Non-Voting Member – Building Department Project Manager Y 

Matt Gillis Non-Voting Member – School Department Director of Operations Y 

Jim Rogers LEFTFIELD Y 

Lynn Stapleton LEFTFIELD Y 

Jen Carlson LEFTFIELD Y 

Matt Casey LEFTFIELD N 

Will Spears MDS Architects Y 

Amy Mackrell MDS Architects N 

Margaret Clarke MDS Architects Y 

Vinicius Gorgati Sasaki Y 

Carla Ceruzzi Sasaki Y 

Kate Tooke Sasaki N 

Tamar Warburg Sasaki Y 

 

The meeting was called to order at 4:00 PM. 

Sasaki presented an update that compares options through the lens of sustainability. Sasaki explained refinements 
made to the energy consumption per year (kBtu/yr) calculation, which now takes the size of the building into 
consideration. The new calculation is per square foot energy use multiplied by square feet for a total energy use 
over the course of the year (kBtu/ft2/yr). Using this calculation, without considering photovoltaics (PV), Option 1 
consumes the most energy (4.7 M kBtu/yr), followed by Option 2b (4.4 M kBtu/yr), Option 3-bH ( 3.8 M kBtu/yr), 
with Option 3b using the least energy (3.0 M kBtu/yr). 
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 Energy Use Intensity Summary without PV (EUI 25 or below qualifies for MassSave incentives) 

● PS Option 1 - EUI with the historic building is 25. 6 kBtu/ft2/yr, new construction is 21. 12 kBtu/ft2/yr, and 
A B is 23.54 kBtu/ft2/yr.PS 

● Option 2B - EUI with the historic building is 25.44 kBtu/ft2/yr, new construction is 19.57 kBtu/ft2/yr, and A 
B is 24.67 kBtu/ft2/yr. 

● PS Option 3B - EUI with new construction is 19.66 kBtu/ft2/yr and was determined to be most efficient. 
● PS Option 3BH - EUI with the historic building is 27.46 kBtu/ft2/yr, and new construction is 19.68 

kBtu/ft2/yr. 
 
EUI with PV greatly reduces energy use for all options. With PV, Option 1 is down to 11 EUI, Option 2b to 16 EUI, 
Option 3b to 3 EUI, an Option 3b-H to 7 EUI. Sasaki determined Option 1 has less opportunity for renewables than 
other options. 
 
Sasaki discussed embodied carbon and CO2 emissions associated with sourcing new materials and construction of 
new portions of the building, and concluded that Option 1 has the lowest embodied carbon.  
 

● Option 1 - 5.9 M | 323 steel/ concrete, 5 | 280 steel/timber 
● Option 2b - 10.4M | 430 steel/concrete, 8.8 |366 steel/timber 
● Option 3b - 9.9M | 420 steel/concrete, 8.3 |355 steel/timber 
● Option 3b-H - 11.4 M | 430 steel/concrete, 9.8 | 377 steel/timber 

 
A member of the committee asked if the cost of PVs were included in the estimates. The Project Team explained 
that the cost of PVs are included in the project and estimates at this time. It was noted that battery storage should 
be considered as part of the PV component. The Building Commissioner noted that there is no operational budget 
for maintenance of PVs over time and that leasing via a PPA may be the better option in this instance. 
 
A member of the committee asked why the square footage of 3b-H is 30,000 sf less than that of 3b. MDS explained 
that while they are working to lower the square foot number as they develop the design, that the difference is also 
partially in the inefficiency in space required to attach the new portion of the building to the Historic Building. 
 
Slides were presented regarding the total carbon emissions with consideration to building operation and 
embodied carbon, taking into consideration the embodied carbon from initial construction and periodic 
renovations (assumed every 20 years and assuming any upgrades would make the building more efficient) to 
determine the operational carbon during the life of the building. Factoring in the Brookline commitment to 
purchase all electricity from renewable sources by 2050, Option 1 was determined to be the most efficient despite 
rising steeply in the first 20 years due to the purchase of renewables. Option 3b was determined to be the second 
most efficient, followed by similar estimates for Option 2b and Option 3b-H. 
 

Sasaki and MDS clarified that the analysis takes geothermal into consideration where likely given site 
constraints such as utilities, underground structures and the steep slope. MDS commented that they are 
exploring location options for geothermal and once a preferred solution is determined, the team will do 
more investigation into how much geothermal is feasible. 
 
A member of the committee requested to see views of the massing from various angles as MDS has added rooftop 
equipment, the associated screens and based on feedback for option 3b, the program was adjusted to be pushed 
to the Harvard street side of the building and to the East so it appears to be only two floors on School street, which 
responds better to the height of residences along that street. The Design Team is continuing to finesse massing in 
all options to better respond to nearby buildings and enhance the approach to the building. 
MDS presented an updated Decision Matrix based on feedback heard at the last meeting. The matrix is broken into 
priority topics, Pedagogy/Program, Town/Neighborhood Impacts, and Architectural. Each category within those 
topics is given a score from 1-5 based on the compliance to the criteria. Each category is prioritized as a portion of 
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100% and that percentage is the multiplier on that subset. Subtotals are provided for each overall category, and 
category subtotals are added into a Total Score for each option. The matrix was reviewed line by line. 
 
A member of the committee commented that it’s important to keep the historic building as part of the project 
because it is part of Pierce. They noted that it works better to have Pre-K in the Historic Building and that the ease 
of travel of the students is a priority that including the Historic Building could improve. Discussion among members 
of the committee about whether or not to include the Historic Building in the new design. 
 
During the discussion, various categories in the Decision Matrix were revised and an updated matrix will be 
available by the next meeting where a conversation around this matrix will continue. The SBC added a meeting 
date on October 21st, ahead of the Community Forum scheduled for October 25th in order to discuss the metrics by 
which they would arrive at a single preferred solution and the presentation materials for the Community Forum. 
 
The meeting adjourned at 5:45PM. 
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JOHN R. PIERCE SCHOOL – BROOKLINE, MA                      
MEETING MINUTES 
Approved 11/08/21 

 

PIERCE SCHOOL BUILDING COMMITTEE October 21, 2021 

Location:  Online Zoom Meeting 

Time: 4:00 PM 

Name Assoc. Present 

Bernard Greene Voting Member – Committee Co-Chair, Select Board N 

Helen Charlupski Voting Member – Committee Co-Chair, School Committee Y 

Melvin Kleckner Voting Member – Town Administrator Y 

Andy Liu Voting Member – School Committee Y 

Dr. Linus Guillory Voting Member – Superintendent of Schools Y 

Charlie Simmons Voting Member – Director of Public Buildings N 

Daniel Bennett Voting Member – Building Commissioner Y 

Lesley Ryan-Miller Voting Member – Deputy Superintendent of Teaching and Learning N 

Carol Levin Voting Member – Advisory Finance Committee Y 

Steve Heikin Voting Member – Planning Board Y 

Ken Kaplan Voting Member – Building Commission Y 

Aaron Williams Voting Member – Pierce School Parent Y 

Nurit Zuker Voting Member – Pierce School Parent Y 

Nancy O’Connor Voting Member – Parks and Recreation Commission Y 

Sam Rippin Voting Member – Assistant Superintendent of School Administration & Finance N 

Jamie Yadoff Voting Member – Pierce School Principal Y 

Melissa Goff Non-Voting Member – Deputy Town Administrator N 

Michelle Herman Non-Voting Member – Deputy Superintendent N 

Tony Guigli Non-Voting Member – Building Department Project Manager Y 

Matt Gillis Non-Voting Member – School Department Director of Operations Y 

Jim Rogers LEFTFIELD Y 

Lynn Stapleton LEFTFIELD Y 

Jen Carlson LEFTFIELD Y 

Will Spears MDS Architects Y 

Amy Mackrell MDS Architects N 

Margaret Clarke MDS Architects Y 

Vinicius Gorgati Sasaki Y 

Carla Ceruzzi Sasaki Y 

Kate Tooke Sasaki Y 

Tamar Warburg Sasaki Y 

 

The meeting was called to order at 4:00 PM. 

Steve Heikin made a motion to approve meeting minutes from the August 4, 2021, September 9, 2021, 

and September 30, 2021 SBAC Meetings. The motion was seconded by Helen Charlupski. Roll was called 

and the motion passed 10-0-2. 

The chair of the meeting clarified that the SBAC will not be ready to vote today on which option to 

pursue into Schematic Design without hearing from the public at the Public Forum scheduled for 

October 25th. 
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MDS reviewed the two options that seem to best meet the Town’s need. These options are 3B (an all 

new construction option that does not connect to the existing Historic Building) and 3B-H (a mostly new 

construction option that does connect to the existing Historic Building 

Sasaki reviewed the existing site conditions and what they observed as important pathways through the 

site that should be maintained. They noted the building would be next to the library and feel the 

relationship between the buildings should be celebrated. The existing Pierce School does not interact 

well with the School Street streetscape and it is important to create a more welcoming building along 

that façade to turn School Street into an enjoyable neighborhood street. 

3b-H connects to the Historic Building. This design softens the experience at School Street with a 

courtyard, the school is pulled back off the street a bit, and the school is only three stories along School 

Street. 3b allows for more space between the school and the library building, which allows for an 

accessible route between the civic campus of Town Hall down to School Street. This also opens a view 

from School Street up to the Historic Building. Sasaki noted that while option 3b is a four-story option, 

the Driscoll School in town is also four stories with an additional fifth story in the basement. A member 

of the committee noted that the Driscoll School is sited along Washington Street closer to other taller or 

commercial buildings and is farther away from residential buildings than the Pierce School will be. The 

designers explained that the comparison was for travel within the building, which has been of concern 

heard from members of the SBC. 

Sasaki explained the exterior landscape opportunities for both options, noting that both options allow 

for a widened sidewalk, tree lawn, and courtyard along School Street. While Option 3b-h allows for 

more usable space along School Street, Option 3b allows for more usable space at the interior of the 

block. 3b allows for more permeability through the block, while 3b-H prioritizes quieter courtyards that 

emphasize school use. 

A member of the committee asked if there is an opportunity to create a bridge connector between the 

Historic Building and the rest of the school to create some more permeability through the block. MDS 

explained that the connection between the two buildings would disrupt the programmatic connection 

between the two buildings and would result in the need for an additional elevator. A member of the 

committee noted that students could travel a short distance outside between the buildings or there 

could be a vestibule that allows the public through the building at that location. MDS noted that the 

school would need to weigh in on what could be acceptable. 

The Town Administrator noted that the SBC needs to consider future use of the Historic Building. If the 

SBC chooses not to connect to the Historic Building, more work needs to be done to determine what 

program could go into that building and how upgrades would be funded. 

The Building Commissioner noted that one of the larger concerns between 3b and 3b-H is that 

connecting to the Historic Building does not allow for permeability between the two buildings. He added 

that if this can be opened somehow it would maintain that path of travel. MDS noted that this issue will 

be discussed in more detail if this scheme is chosen. 

The Pierce School principal explained that having transitions inside the building is important given the 

additional time that is required to transition during inclement weather. Students make these transitions 

now, so it can be done, but emphasized a desire to eliminate outdoor transitions. She explained that the 

students that will be on the first floor of the Historic Building in the 3b-H design are the littlest students, 
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many of whom are in the BEEP program due to special needs, so either an outdoor transition or adding 

in an extra vertical to their transition time would be difficult for this particular population. She also 

advocated for a more compact building as this works better programmatically for transition times. 

A member of the committee explained that losing the connection from Harvard Street up toward the 

current main entrance would leave a bad connection across Harvard Street. There is a desire line that 

was created up a grassy hill that many school kids and parents use. This project should consider that 

path and create better access from Harvard at Linden. MDS noted the importance of the connection to 

that side of the site. 

Sasaki addressed sustainability across both options. They noted that 3b is more efficient because it is 

smaller, more compact, and therefore there is a lower energy usage per square foot than 3b-H, and 

once you multiply that by the number of square feet, 3b uses less than half the energy of 3b-H on an 

annual basis.  

Both options are well below the EUI threshold for Mass Save incentives, but 3b is the option closest to 

becoming a net zero energy project through the use of geothermal and photovoltaics. Net zero carbon is 

also the most achievable with 3b because it is lower in its original embodied carbon, but also over time 

the operational carbon over time is less because the new construction does not have to accommodate 

for the less efficient Historic Building.  

A member of the committee asked if the new construction components perform equivalently. Sasaki 

noted that while the new components will perform similarly, 3b-H requires more square footage to 

connect to the Historic Building, and while upgrades can be done to the Historic Building to make it 

perform more efficiently, it will never be up to the same efficiency level as new construction. 

It was noted that if the Historic Building is not used as part of the new Pierce School design, there would 

be an increase in parking on site that would need to be addressed. 

A member of the committee noted that some portion of the building will be reimbursed by the MSBA, 

so the net cost to the Town should be considered. There would be a cost associated with the renovation, 

there would be moving rented space into the Historic Building that could result in savings over time. He 

added that he needs more information on this breakdown before deciding which option is better for the 

Town. 

MDS reviewed the programmatic differences between the buildings, taking the SBC through each floor 

of each option. Greatest travel distances were reviewed for each option. For Option 3b, distances 

between 6th grade classrooms to the Cafeteria would be 258 horizontal feet plus three flights of stairs, 

to the Gymnasium would be 370 horizontal feet plus three flights of stairs. In Option 3b-H, distances 

between 6th or 8th grade classrooms to the Cafeteria would be 304 horizontal feet plus two flights of 

stairs, and to the Gymnasium would be 420 horizontal feet plus two flights of stairs. A member of the 

committee noted that having fewer levels of program fosters connection better than having more 

separation through more levels of program.  

The Pierce School Principal will provide typical daily schedules for students in order to better understand 

student-lived experiences. She added that currently 35 minutes of instructional time a day are lost to 

transition time for middle schoolers alone. That translates to a lot of time over the course of the school 
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year. A member of the committee noted that transition times should be compared across the school 

system. 

Leftfield presented a cost comparison between 3b and 3b-H, adding that these costs are comparative 

only at this time – the estimates were done based on square footages and narratives, not a real set of 

plans.  

Leftfield explained that 3b was estimated to be $180m total vs. 3b-H at $194m total. It was explained 

that if you consider the cost of renovating the Historic Building when reviewing the options, the cost for 

a new school plus a renovated Historic Building would total about the same cost as the 3b-H option.  

Leftfield prepared draft MSBA 3011s for both options to show the potential MSBA participation for each 

option. These spreadsheets have been completed with many assumptions made and may not represent 

the actual reimbursement that the MSBA would agree to. This also makes a lot of assumptions around 

project soft costs based on other recent projects, though it was noted that the complexity of this project 

would likely result in higher project costs. 

Leftfield presented a comparison of square footage between the proposed Pierce School, the new 

Driscoll School project and the Ridley School. It was explained that Pierce and Driscoll, which have a 

similar design enrollment, are very close in net square footage (104,000sf vs. 100,000sf respectively), 

which is the programmable space of the building. The difference comes when the square footage is 

grossed up as the Pierce project has a much more complex site, and if the new construction is to 

connect to the existing Historic Building, additional square footage would be added to the gross 

calculation. Pierce is projected (at this time) to have a gross square footage of 170,000sf while the 

Driscoll School has a gross square footage of nearly 157,000sf.  

Because the design team has only laid the building out conceptually at this stage, there will likely be a 

decrease in gross square footage once an option is selected because the overall concepts are based on a 

series of assumptions that have left room for tightening up, for instance 12-foot-wide corridors 

throughout the entire building. 

A member of the committee noted that going forward as the project is developed, relocating parking for 

Town Hall employees needs to be considered as well as relocation costs associated with moving the 

students to a swing space location during construction.  

Discussion followed on how to present the options to the public at Monday’s Public Forum. It was 
decided that cost would not be presented as part of the Public Forum as the costs are very similar and 
comparative at this point. It was noted that if the public asks about the Historic Building functions if 3b is 
chosen, the Town should be prepared to respond as the future use of that building is not part of this 
project’s scope.  
 
It was noted that when presenting sustainability, option 3b is able to be a more sustainable building as it 
does not have to account for the inefficiencies of attaching to the Historic Building or the inefficiencies 
that would be inherent in upgrading an older building. A member of the committee noted that if the 
Historic Building is a separate project, it would still have the same performance characteristics as it 
would being attached to a new building and that it should be considered a wash. 
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The meeting adjourned at 5:53PM. 
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JOHN R. PIERCE SCHOOL – BROOKLINE, MA                      
MEETING MINUTES 
Approved 11/08/21 

 

PIERCE SCHOOL BUILDING COMMITTEE October 28, 2021 

Location:  Online Zoom Meeting 

Time: 4:00 PM 

Name Assoc. Present 

Bernard Greene Voting Member – Committee Co-Chair, Select Board N 

Helen Charlupski Voting Member – Committee Co-Chair, School Committee Y 

Melvin Kleckner Voting Member – Town Administrator Y 

Andy Liu Voting Member – School Committee Y 

Dr. Linus Guillory Voting Member – Superintendent of Schools Y 

Charlie Simmons Voting Member – Director of Public Buildings N 

Daniel Bennett Voting Member – Building Commissioner Y 

Lesley Ryan-Miller Voting Member – Deputy Superintendent of Teaching and Learning N 

Carol Levin Voting Member – Advisory Finance Committee Y 

Steve Heikin Voting Member – Planning Board Y 

Ken Kaplan Voting Member – Building Commission Y 

Aaron Williams Voting Member – Pierce School Parent Y 

Nurit Zuker Voting Member – Pierce School Parent Y 

Nancy O’Connor Voting Member – Parks and Recreation Commission Y 

Sam Rippin Voting Member – Assistant Superintendent of School Administration & Finance Y 

Jamie Yadoff Voting Member – Pierce School Principal Y 

Melissa Goff Non-Voting Member – Deputy Town Administrator N 

Michelle Herman Non-Voting Member – Deputy Superintendent N 

Tony Guigli Non-Voting Member – Building Department Project Manager Y 

Matt Gillis Non-Voting Member – School Department Director of Operations Y 

Jim Rogers LEFTFIELD Y 

Lynn Stapleton LEFTFIELD Y 

Jen Carlson LEFTFIELD Y 

Will Spears MDS Architects Y 

Amy Mackrell MDS Architects N 

Margaret Clarke MDS Architects Y 

Vinicius Gorgati Sasaki Y 

Carla Ceruzzi Sasaki Y 

Kate Tooke Sasaki Y 

Tamar Warburg Sasaki Y 

 

The meeting was called to order at 4:00 PM. 

Steve Heikin made a motion to approve meeting minutes from the October 14, 2021 SBAC Meetings. 

The motion was seconded by Aaron Williams. Roll was called and the motion passed 8-0-3. 

Leftfield reviewed Budget Revision Requests (BRR) #1 through #4. The amendments and contracts 

associated with these Budget Revision Requests were approved previously by the Building Commission.  

Leftfield explained each BRR to the SBC. BRR #1 dated February 9, 2021 is for Budget Transfers required 
to align MSBA FSA budget with approved OPM and Designer Contracts. BRR #2 dated August 10, 2021 is 
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for Budget Transfer required for Designer Amendment #1 for survey of interior slab. BRR #3 dated 
September 14, 2021 is for Budget Transfer required for Designer Amendment #2 for survey of existing 
garages. BRR #4 dated October 12, 2021 is for Budget Transfer required for OPM Amendment #1 for PSR 
and SD Cost Estimates. 
 
Melvin Kleckner made a motion to approve Budget Revision Requests (BRR) #1 through #4. The motion 

was seconded by Nancy O’Connor. Roll was called and the motion passed 11-0-0. 

The Public Forum on October 25, 2021 was reviewed, it was noted that there were 60 participants 
outside of the 20 or so members of the SBC. A member of the committee noted that a main topic of 
discussion was the idea of creating a safe crossing between the school and the playground across the 
street.  
 
Another member of the committee noted that a closure of School Street would be a benefit to the 
community, but that a study should be conducted to determine the impacts of the surrounding streets 
and traffic. MDS added that the traffic engineer on the project is under contract to study a much more 
specific area around the site as a larger study was not referenced in the RFP. The Project Team will meet 
with Transportation Dept. staff to begin to understand the scope of a traffic study and impacts to the 
project. It was noted that VHB was the traffic engineer that is currently conducting a study of route 9. 
 
A member of the committee suggested that a pedestrian overpass be considered to connect across 
School Street. She noted that it could be a wide bridge that creatively connects the green space on the 
site with the green space of the park. She noted that this might gain more traction with the community 
than closing School Street to vehicles. Another member of the committee noted that there is a 
pedestrian bridge connecting across the street currently, but children still choose to cross at street level 
out of convenience.  
 
Leftfield noted that while the safety of those traveling to and through the site is a priority, it is part of a 
much larger discussion that will continue through Schematic Design. The topic is not a differentiator 
between the options on the table. 
 
A member of the committee asked who would make the decision to close the street. It was noted that 
the next steps would be to meet with Transportation Department staff to determine the scope of a 
traffic study, then conduct a study, present the results of the study to the SBC, followed by a 
presentation to the Transportation Board with a recommendation from the SBC. The Transportation 
Board makes the final decision. 
 
A member of the committee noted being impressed by the positivity and excitement around the project 
at the Public Forum. She echoed the concerns about safely crossing School Street, adding that it is 
important to consider the impacts of turning one lane of Route 9 into a bus only lane. This change will 
force more drivers into the neighborhood and will further impact School Street. She and others echoed 
an interest in a pedestrian overpass. She added that a comment made in the Public Forum that the 
school had been separated from the park was inaccurate, the school had never been connected to the 
park. Another committee member noted that the comment was meant to reflect that other schools in 
town do not have this condition that exists at Pierce. 
 
A member of the committee noted that there seemed to be consensus from the public at the Public 
Forum about a confidence in the SBC to select an appropriate solution. She added that there was less 
confidence in how the School Street concerns will be addressed and echoed the need for a traffic study. 
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Discussion followed on whether a pedestrian overpass could be a solution to the crossing at School 
Street. A member of the committee noted that the footprint of a bridge and associated ramping may 
wind up eating into some available open space and could cause an issue for trucks passing underneath. 
Others noted that another pedestrian bridge in town recently cost approximately $9 million. Leftfield 
noted that the cost of a pedestrian overpass had not been included in the cost studies as the emphasis 
to date had been placed on an at-grade crossing. 
 
A member of the committee noted that there was no strong feeling one way or the other on whether 
the Historic Building should be included in the preferred option. It was noted that Pierce educational 
leadership will be meeting with the design team to walk through the plans for 3b and 3b-H to better 
understand the relationships between interior spaces. 
 
A member of the community suggested that the feasibility of salvaging the exterior structure should be 
reviewed closer. Members of the SBC and project team noted that the existing 1970s building will not 
allow for the best layout of educational program. The existing building’s exterior walls are load bearing 
and it would be difficult and expensive to make any alterations to the structure, and it would still result 
in an educationally inferior project.  
 
Members of the committee noted that in the comparison of the sustainability of 3b vs. 3b-H, it needs to 
be clear that in both options, on a wider Town level, the Historic Building needs to be factored in. In 3b, 
the Historic Building will need to be renovated in the future and much like the costs for that renovation, 
the sustainability should be considered in this decision. Others on the committee agreed. 
 
Aaron Williams made a motion to remove Options #1 and #2b from the decision process moving 

forward. The motion was seconded by Nancy O’Connor. Roll was called and the motion passed 

unanimously 11-0-0.  

A member of the public noted that the embodied carbon of the new construction will need to be a 
priority of the team moving forward. It was noted that the team is looking at mass timber, green 
concrete, geothermal, and photovoltaics. 
 
The Project Team will issue the comparison of the Options 3b and 3b-H and look for a vote at the next 
meeting. Leftfield will send out an email about scheduling the meeting for Monday, November 8th.  
 
A member of the committee asked if the connection between a new building and the Historic Building 
could be designed to allow pedestrian traffic between to maintain permeability through the site. It was 
noted that the educational team would discuss this with the design team to see if this could be done 
without negatively affecting the educational program. 
 
The meeting adjourned at 5:20 PM. 
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JOHN R. PIERCE SCHOOL – BROOKLINE, MA                      
MEETING MINUTES 
Approved 12/06/21 

 

PIERCE SCHOOL BUILDING COMMITTEE November 8, 2021 

Location:  Online Zoom Meeting 

Time: 4:00 PM 

Name Assoc. Present 

Bernard Greene Voting Member – Committee Co-Chair, Select Board Y 

Helen Charlupski Voting Member – Committee Co-Chair, School Committee Y 

Melvin Kleckner Voting Member – Town Administrator Y 

Andy Liu Voting Member – School Committee Y 

Dr. Linus Guillory Voting Member – Superintendent of Schools Y 

Charlie Simmons Voting Member – Director of Public Buildings N 

Daniel Bennett Voting Member – Building Commissioner Y 

Lesley Ryan-Miller Voting Member – Deputy Superintendent of Teaching and Learning Y 

Carol Levin Voting Member – Advisory Finance Committee Y 

Steve Heikin Voting Member – Planning Board Y 

Ken Kaplan Voting Member – Building Commission Y 

Aaron Williams Voting Member – Pierce School Parent Y 

Nurit Zuker Voting Member – Pierce School Parent Y 

Nancy O’Connor Voting Member – Parks and Recreation Commission Y 

Sam Rippin Voting Member – Assistant Superintendent of School Administration & Finance Y 

Jamie Yadoff Voting Member – Pierce School Principal Y 

Melissa Goff Non-Voting Member – Deputy Town Administrator N 

Michelle Herman Non-Voting Member – Deputy Superintendent N 

Tony Guigli Non-Voting Member – Building Department Project Manager Y 

Matt Gillis Non-Voting Member – School Department Director of Operations Y 

Jim Rogers LEFTFIELD Y 

Lynn Stapleton LEFTFIELD Y 

Jen Carlson LEFTFIELD Y 

Will Spears MDS Architects Y 

Amy Mackrell MDS Architects N 

Margaret Clarke MDS Architects Y 

Vinicius Gorgati Sasaki Y 

Carla Ceruzzi Sasaki Y 

Kate Tooke Sasaki Y 

Tamar Warburg Sasaki Y 

 

The meeting was called to order at 4:00 PM. 

1. Project Approvals: 

A member of the Committee noted a correction to the October 21, 2021 minutes to update a note 

made about a pedestrian connection to Washington Street, the street should be Harvard Street. 

Leftfield received this comment ahead of the meeting and has made the change to the minutes.  
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Nancy O’Connor made a motion to approve meeting minutes from the October 21, 2021, and 

October 28, 2021 SBAC Meetings. The motion was seconded by Ken Kaplan. Roll was called and the 

motion passed 13-0-2. 

 

2. Options Cost Comparison Update  

Leftfield presented a total project budget cost comparison of options 3b and 3b-H noting that 

project costs shown are a percentage of the construction costs at this stage and the team will 

further develop actual project costs as the project moves into Schematic Design. Leftfield explained 

that any costs not identified specifically here, relocation costs, temporary parking costs, etc. will be 

the same across options and therefore are not a differentiator. 

 

 
Leftfield clarified that the estimated reimbursement rate does not account for the caps that MSBA 

places on various parts of the project or the items MSBA will likely deem ineligible. Therefore, the 

estimated total facilities grant from the MSBA will likely be far less than the reimbursement rate. In 

the options above, the MSBA’s share is estimated to be approximately 16% while the Town share is 

estimated at 84%. 

 

A member of the committee noted that 3b-H would result in an additional $2.3 million from the 

State that the Town would not have if the Historic Building was renovated separately. While the 3b-

H option comes with an additional $12 million for the Town share, 3b would include roughly $12 

million to renovate the Historic Building for a new use. For this reason, the costs are so similar that 

cost is not a differentiator between options. 

 

Leftfield presented a chart showing what has been included in the estimate for the Historic Building 

as a separate project. It was clarified that in 3b-H the Historic Building would include new 

construction infill, though that cost is being carried in the new construction cost. The Building 

Commissioner noted that a cost for separating the Historic Building and renovating it for a new use 
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has not been included in any other Town capital costs, so where those funds would come from 

might take some time.  

 

 
 

A member of the Committee asked if the Pre-K program could move into the Historic Building as a 

separate building from the new Pierce School. In the Town’s Strategic Asset Plan there is 5,000sf of 

space required for estimated growth in Town Employees over the next 5-10 years, and 10,000sf for 

45 School Dept staff that are currently housed in rented space. He asked if it would be possible to 

get partial funding from the MSBA if the Pre-K program was moved to the first floor of the building 

with the additional 5,000sf of space for growth in number of Town Employees, and the 10,000sf 

required for School Dept staff could move to the 2nd floor of the building.  

 

MDS noted that any square footage that is not associated with the Pierce School educational 

program would be excluded from the MSBA grant at the net square footage multiplied by a factor of 

1.5. MSBA would likely participate in the Pre-K space if it is moved to the Historic Building, as long as 

it is the Pre-K associated with the Pierce School and not additional classes moved from elsewhere in 

town. Co-chair Charlupski noted that the Town is looking to move Pre-K into schools going forward. 

The $1 million identified in the Strategic Asset Plan for the rented space includes the 45 School Dept. 

staff and 6 Pre-K classrooms. 

 

Co-chair Charlupski encouraged the architects to push the square footage of the building down to be 

more in line with the square footage of the Driscoll School adding that this would likely bring costs 

down as well. MDS noted that they will be tightening up the building and are required by the MSBA 

to make the area as efficient as possible. They added that some of the difference in square footage 

will remain as the Pierce site is a much more challenging sloped site and the need to connect to 

existing conditions like the Library loading dock and possibly the Historic Building will add square 

footage through circulation.  
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3. Discussion of Options with Possible Vote on Preferred Option 

Co-chair Charlupski noted that MDS and Leftfield met with Town and Pierce School leadership to 

identify a few changes that would make options 3b-H and 3b more comparable to one another in 

terms of educational programming.  

 

The Pierce School principal noted that the meeting was very productive and that she is confident 

that the program of both options are similar and that teachers and staff can make either option 

work. She added that through discussion at the meeting the importance of keeping the Historic 

Building in the project as well as the need to keep the building design to 3 stories instead of 4 

suggested that option 3b-H would be the better option for the Town. MDS reviewed the updates 

made to the building layouts. 

 

A member of the committee noted that BFAC has wanted to make it clear that planning and decision 

making needs to consider other information and planning going on in and around the Town of 

Brookline to ensure the best outcome for the Town. She noted the importance of including what will 

happen to School Street as a result of changes happening at Rt. 9. She asked if either option would 

allow for more flexibility to take time to explore options beyond just a grade level crossing.  

 

A member of the Committee noted that closing School Street would benefit the neighborhood for 

the better given how busy the street is. He noted that he thought a pedestrian overpass might 

benefit the cars, but a different approach might benefit pedestrians more. Other members of the 

committee noted that an impact to neighborhoods beyond needs to be considered as well to ensure 

the project does not push School Street’s current issues into another area of town. 

 

The project team has been working with the Town of Brookline and the Transportation Dept to 

develop scope for a traffic study that will be conducted by the traffic consultant. The study scope 

will be presented to the SBC at a later date. 

 

Discussion followed on how to connect the school and greater civic campus to the Pierce playground 

and park and the potential traffic study scope. 

 

Leftfield and MDS explained that the traffic study and connection across School Street is not a 

differentiator between the options as this particular issue will need to be explored further during 

Schematic Design no matter which option is chosen. 

 

A member of the committee asked that the Design Team confirm that Warrant Article #5, which 

confirms access to a private company through the Pierce parking loop, does not affect the project. It 

was clarified that the article only confirms paperwork for construction that has been in place since 

1997 and would not impact the new design. 

 

Helen Charlupski made a motion to approve Option 3b-H as the Preferred Option to submit to the 

MSBA in the Preferred Schematic Report. The motion was seconded by Carol Levin.  
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Discussion: A member of the committee asked if school leadership has a preference between 

options. The principal noted a slight preference for Option 3b, but added that she has heard the 

community strongly oppose a 4 story school. She said that there has been strong community and 

Town support to include the Historic Building. She concluded that Option 3b-H is the only option 

that addresses those two priorities and added that Option 3b-H will work well programmatically for 

the Pierce School. 

 

A member of the committee asked if the decision matrix could be updated to show that the two 

options are similar enough to be considered a wash. The Project Team confirmed the matrix will be 

updated and distributed to the SBC. 

 

Roll was called and the motion passed 14-1-0. 

 

The Project Team will now work to assemble the Preferred Schematic Report (PSR) and will target 

getting a draft out to the SBC at the next SBC meeting in order to take everyone through an 

overview of the report before giving everyone a week to review prior to approval to submit the 

document to the MSBA. The agenda for the next SBC meeting will also include a broader discussion 

on the traffic study and conditions at School Street.  

The meeting adjourned at 5:45 PM. 
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JOHN R. PIERCE SCHOOL – BROOKLINE, MA                      
MEETING MINUTES 

DRAFT 
 

PIERCE SCHOOL BUILDING COMMITTEE December 6, 2021 

Location:  Online Zoom Meeting 

Time: 4:00 PM 

Name Assoc. Present 

Bernard Greene Voting Member – Committee Co-Chair, Select Board Y 

Helen Charlupski Voting Member – Committee Co-Chair, School Committee Y 

Melvin Kleckner Voting Member – Town Administrator Y 

Andy Liu Voting Member – School Committee Y 

Dr. Linus Guillory Voting Member – Superintendent of Schools Y 

Charlie Simmons Voting Member – Director of Public Buildings N 

Daniel Bennett Voting Member – Building Commissioner Y 

Lesley Ryan-Miller Voting Member – Deputy Superintendent of Teaching and Learning Y 

Carol Levin Voting Member – Advisory Finance Committee N 

Steve Heikin Voting Member – Planning Board Y 

Ken Kaplan Voting Member – Building Commission Y 

Aaron Williams Voting Member – Pierce School Parent Y 

Nurit Zuker Voting Member – Pierce School Parent Y 

Nancy O’Connor Voting Member – Parks and Recreation Commission Y 

Sam Rippin Voting Member – Assistant Superintendent of School Administration & Finance Y 

Jamie Yadoff Voting Member – Pierce School Principal Y 

Melissa Goff Non-Voting Member – Deputy Town Administrator N 

Michelle Herman Non-Voting Member – Deputy Superintendent N 

Tony Guigli Non-Voting Member – Building Department Project Manager Y 

Matt Gillis Non-Voting Member – School Department Director of Operations Y 

Jim Rogers LEFTFIELD Y 

Lynn Stapleton LEFTFIELD Y 

Jen Carlson LEFTFIELD Y 

Will Spears MDS Architects Y 

Amy Mackrell MDS Architects Y 

Margaret Clarke MDS Architects Y 

Vinicius Gorgati Sasaki Y 

Carla Ceruzzi Sasaki Y 

Kate Tooke Sasaki Y 

Tamar Warburg Sasaki Y 

 

The meeting was called to order at 4:00 PM. 

1. Project Approvals: 

A member of the Committee noted a correction to the November 8, 2021 minutes to clarify a note 

made about potential changes made at School Street – to add that members of the committee 

noted a traffic study should ensure that traffic from School Street isn’t pushed into another 

neighborhood.  
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Bernard Greene made a motion to approve meeting minutes from the November 6, 2021 SBAC 

Meeting. The motion was seconded by Helen Charlupski. The motion passed 10-0-0. 

 
2. Announcements, Updates, and Comments:  

Co-Chair Greene asked that the Design Team incorporate secure and visible spaces for art that is in 
the existing Pierce School. Specifically he noted John Wilson etching of Martin Luther King, Jr. Co-
Chair Charlupski added that there is a miniature replica of the Elgin Marbles, the original on which it 
is based was stolen from the Parthenon. An early School Committee member, William Lincoln, 
purchased the friezes as a gift to the Town in the early 1900s. The Design Team will find a location in 
the new school for these pieces of art and others identified during the course of design. 

  
3. Parking Garage:  

Leftfield explained that the parking garage is being designed to replace the existing 160 parking 
spaces on site. If this number changes significantly, there will be considerable impacts to the design 
which would result in major cost and schedule impacts.  
 
A Transportation Board member noted that 160 parking spaces is more than other schools in town 
adding that underground parking can be expensive. The project team clarified that the 160 parking 
spaces are not only for the school, but also for Town Hall and the Library. Leftfield explained that 
once the building is demolished, there will be a void left from the existing parking garage, and as 
much of the cost of building underground parking is in the cost of excavation, this would likely be 
less costly to replace the existing space with parking. It was noted that if the parking need ever went 
away, the space could be built out as another use in the future. 
 
A member of the committee asked what constitutes a “significant change” in the number of parking 
spaces. The design team clarified that it would be subject to when the change was made to the 
project.  
 
The Pierce School principal noted that the Police Department parks their vehicles in the garage 
during snow emergencies. She also noted that because the area is a business district, there are 
many metered parking spots where parking permits are not allowed. She added that this pushes 
teacher parking further away from the school and would make Pierce a less desirable place for 
teachers and staff to work. She explained that while she would prefer money be spent on academic 
spaces, she can see the negative effect to the overall the long-term health of the educational 
community and staffing. 
 
Leftfield noted that there are other schools in Town that have permit radii that encroach on what 
might have been available for the Pierce School.  
 
A member of the committee, who is also a neighbor, noted that there is not a single spot available 
on her street during the day due to a combination of residential permit holders, as many houses in 
the area do not have driveways, and teacher permit holders. She added that this makes it difficult 
for the residents to have visitors or who would prefer to park close to their homes to make tasks like 
bringing groceries into their homes easier. 
 
Another member of a committee, who is also a neighbor, noted that if School Street is closed to 
through traffic, parking could be added along that street. 
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Todd Kirrane, Transportation Administrator, explained that the Pierce School and the surrounding 
neighborhood is very different from other schools in town. There are 74 effective spaces in the 
Pierce School garage – 52 lines spaces with an additional 22 cars squeezed in daily. Lower Town Hall 
garage has 76 lined spaces but 120 permits for employees for that garage. The police department 
uses the garage during snow emergencies, but their vehicles are parked on the street otherwise 
(except for a small number that tandem park behind the station). There are 11 spaces for the library. 
There are another 53 spaces in the upper town hall garage. The Brookline Village commercial area 
has the 2nd highest permit use rate – there are over 100 permits for businesses that park in the 
Brookline Village residential neighborhoods. The Brookline Village residential neighborhood has one 
of the highest permit use rates in Town as well, so there is already a lot of competition for street 
parking in the area. He added that the permit parking for the Lawrence School, the Coolidge Corner 
commercial district, and the High School also bump up against one another in the Brookline Village 
area. He concluded that if the Town does not invest significantly in getting teachers and staff to the 
site via other means, this location is not one where underground parking should be taken away. 
 
A member of the committee asked for the cost of the garage. 
 

4. Traffic Study Scope  
Leftfield presented the proposed traffic study scope that was developed through meetings with the 
Traffic Consultant and the Transportation Department. The Traffic Consultant is planning to provide 
a proposal for the following scenarios: 

• Closing School Street 
• Closing School Street from 7am – 3pm 
• Turning School Street into a One Way 
• Impact of previously proposed traffic calming measures (including modeling turning 

queue impact with shortened turning lanes) 
• Impact of moving garage exit to Harvard Street 
• Track current volume and speeds at School Street 
• Studying sight distances School Street Crossing 

• On-grade crossing 
• With flasher/traffic light at on grade crossing 
• Raised crossing – study length for traffic calming 

• Pedestrian Bridge crossing – What clearance should be provided? Sight line 
impact etc. 

• Impact of garage entrances changes 
• Move existing School Street garage entrance/exit to Harvard Street 

• Limited turning upon entering and/or exiting garage? 
• Location relative to existing turn lane? 
• Sight distances 

• Garage access/exit at Washington Street. This is currently entrance only (for the 
Town Hall portion under the school). This requires additional data collection at 
Washington Street/Garage driveway. 

• Review of All-Way Stop Control at Holden/Pierce intersection 
 
Vanesse Associates (VAI), the traffic consultant for the Pierce School project, added that they are 
working with the project team, the Town and the School Department to address the impacts of the 
potential changes to School Street that have been proposed. They are working on scope of study that 
includes review of regional impacts to ensure any option does not negatively impact nearby 
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neighborhoods. They are working with DPW to access data available. MDS emphasized the importance 
of ensuring any changes made to School Street do not create a dangerous situation elsewhere around 
the site or beyond. 
 
VAI shared a map of the area they are looking at initially. They will be sending a final version of this map 
along to the Transportation Department to confirm they have captured the scope the Town is looking 
for in this study. 
 
A member of the public asked if the study will consider impacts over time as new routes are found 
around the area. VAI considers a 5 to 7 year projection, though they are limited to the information 
available now. 
 
A member of the committee noted that the study’s scope seems to prioritize cars, but not pedestrians 
or bikes. He added that the benefits of creating a safer situation for pedestrians and bikes traveling to 
and through the Pierce site needs to be weighed at least equally. Todd Kirrane explained that the 
purpose of the study includes multiple modes of transportation and is geared to ensure that by diverting 
cars, an unsafe condition for pedestrians and bikers is not created elsewhere in Town. 
 
Leftfield noted that there is a cost impact that will need to be considered once the team receives the 
proposal as there is a limited amount of money left in the budget for added studies like this. The team 
will need to consider the impact to the budget before moving forward with the study. 
 
Co-chair Greene asked about the timeline for the traffic study. MDS noted that the results of the traffic 
study should not have any impact on building design and the study should be undertaken in early 
Schematic Design so that any impacts can be addressed in the SD cost estimates. 
 
A member of the Transportation Board asked if the study will consider historical data. He noted that a 
google maps image shows School Street closed in one direction in August 2019. He also asked if a pilot 
could be included in the study. VAI explained that they look at as many data sources as they can and 
tracking specific events is part of that. VAI added that they are include a pilot in a separate proposal. 
Leftfield explained that the pilot is separated out as a separate proposal because it will need to be 
considered against the budget before proceeding. 
 
VAI explained that the proposal will be finalized this month, and the team expects to submit it as an 
amendment to MDS’s contract by early January. The amendment will be presented to the SBC and then 
to the Building Commission if the SBC recommends the proposal. VAI said the study would be conducted 
early next year with a report expected in early Spring. He noted that it is important to keep the study 
out of the holiday season as traffic patterns are atypical during that time. 
 
5. Safe Routes to School Presentation  
Rebeca Salguero and Christi Electris, co-chairs of Safe Routes to School (SRTS) in Brookline, introduced 
themselves to the committee. Both are Pierce parents and very familiar with the conditions around the 
Pierce site.  
 
SRTS works to increase safe biking and walking among students by using a collaborative, community-
focused approach. SRTS coalition of stakeholders includes parent and teacher representatives of the K-8 
schools and Brookline High School, the state SRTS-coordinator, the School Committee, the 
Transportation Division, Police Department, Public Health Department, Public Schools of Brookline 
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Facilities Department, and the Pedestrian and Bicycle Advisory Committees. 
 
There are three pillars of the SRTS Task Force, the first is promotion of safe biking and walking through 
walk, bike, bus and roll to school days and walking school buses. The second pillar is Education through 
events, and the last pillar is Action. 
 
SRTS explained that Harvard Street is very busy and biking there does not feel safe, they added that a 
protected bike lane would encourage biking to school. It was noted that there had been a hit and run of 
an 8th grade Pierce student that occurred at Harvard/Linden. SRTS explained that there is no crosswalk 
across Washington Street from Holden Street, which forces pedestrians to take a longer route. The 
Washington Street/Cypress Street/School Street intersection is very difficult to navigate for bikes and 
pedestrians. 
 
SRTS noted that the issues along School Street include the fact that the playground is separated from 
the school by the street, there are narrow sidewalks, the Washington St. slip lane encourages speeding, 
few families use the overpass at arrival/dismissal or to cross to/from the playground and park outside of 
school hours, concerns about the safety of the bridge, there are no bike lanes, and cars traveling 
northbound from Washington and Cypress, cars speed to reach the green light at Harvard. 
 
SRTS proposes studying options for addressing traffic hazards at School Street, including closing the 
center of School Street to vehicular traffic, connecting Pierce park and playground and creating a child-
friendly, community=friendly green space. They propose involving the Transportation Division and the 
Transportation Board early in the decision-making process and involve SRTS task force in future SRTS-
related decisions. SRTS proposes prioritizing the movement of people over the movement of vehicles to 
align with the Town’s goals as defined in 2019 STM Warrant Article 31 on sustainable transportation 
goals. They encourage running a pilot study to understand any proposed changes to understand what 
will actually happen with any street changes. 
 
Wendy Friedman, SRTS member, voiced support for the SRTS presentation and emphasized the 
importance of getting pedestrians and bikes to and through the site. She is in support of running a pilot 
study to understand how changes might affect actual human behavior. 
 
Amanda Zimmerman, Bicycle Advisory Committee member and Town Meeting Member and Pierce 
parent and neighbor, voiced her support for ways to make School Street safer. She explained that cars 
speed up along School Street and it is currently not safe. She said it would be good to study school hours 
but also extended day hours. 
 
Ms. Electris noted that she appreciates the opportunity to present to the SBC, she requested that when 
decisions are being made going forward that parents and neighbors be consulted.  
 
Co-chair Greene asked if there are any changes that can be made now to make School Street safer. He 
noted the possibility of changing how the lights sync to discourage speeding down School Street. Todd 
Kirrane explained that the base plan put together by the design team includes a raised at-grade 
crosswalk with rapid flash beacons. He added that if the Transportation Board decides to take on traffic 
calming measures outside of the Pierce project, but he noted that immediate measures would likely be 
similar to what the project is proposing. 
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Ms. Electris noted that when cars are traveling from Aspinwall, the School Zone sign is easy to miss and 
she asked that a new location for the sign be considered. She asked how a rapid flash beacon can be 
programmed to get a whole class of kids across the street. It was explained that the beacons can be 
programmed for timing. 
 
A member of the committee noted that there is very little indication to vehicles that there is a school in 
the area, she is wondering what can be done to fix this issue now outside of the project. Todd Kirrane 
clarified that there are School Zone signs along Harvard Street, as well as curb extensions at a number of 
intersections for traffic calming, there are Pedestrians in Crosswalk signs along with stanchions in the 
middle of the street at crosswalks. VAI noted that there may be a way to make the signs more visible, or 
update the sign installations with more reflective materials may help emphasize that there is a school in 
the area. 
 
VAI confirmed that their study will analyze data that includes number of traffic and pedestrian-involved 
accidents over time. VAI has already done some research about this in the area, noting that the hit and 
run incident involving a Pierce student was not in the files reviewed, but they will be reaching out to 
further the research. 
 
A member of the community asked if there is data supporting raised crossings are effective in slowing 
vehicular traffic. VAI explained that the combination of the rapid flashing beacons and the raised 
crossing are very effective, the flashing beacons have approximately an 88% effective rating in getting 
vehicles to yield to pedestrians.  
 
A member of the committee noted that he has seen motorists speed up until they get to the raised 
crossing and then speed again on the other side. Todd Kirrane noted that the raised elements work well 
at getting vehicles to yield to pedestrians in crosswalks, but if the goal is to slow traffic the entire length 
of the street, more will likely need to be done. He cited another project in Town where raised elements 
were added at every crossing, which then takes away the vehicle’s opportunity to accelerate. 
 
Brian Kane, the chair of the Transportation Board noted that once the study is completed, the 
information will come before the Board and they will make sure that the process to reach a decision will 
be a very open and public one. He added that the effects of anything done at School Street will likely be 
felt town-wide, so the board will work to make sure they gather feedback from residents beyond the 
Pierce School neighborhood.  

 
6. Draft Preferred Schematic Report  
Leftfield explained that since the SBC’s last meeting on November 8th, the project team has been 
working to assemble the Preferred Schematic Report based on the chosen option 3b-H. The draft will be 
available to the committee by noon on December 7th. A final draft will be issued on Friday, December 
10th with an explanation of what was updated in the document. The goal is to be able to vote to approve 
the report for submission to the MSBA at the next meeting scheduled for Monday, December 13 at 4pm.  
 
Leftfield reviewed the table of contents of the PSR document, noting that the SBC should focus their 
review on sections 3.3.3 Final Evaluation of Alternatives, and 3.3.4 Preferred Solution. Both sections 
focus on the evaluation process to date. It is important that the report reflects the SBC’s process to get 
to preferred Option 3b-H. 
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MDS provided an update on the plans to date. The project has been entered into Revit to get more 
accurate square footage of spaces. One task MDS has been focusing on is pulling the gross square 
footage of the building down to meet MSBA’s required 1.5 grossing factor for the new construction 
portion of the building. After meeting with the MSBA, they were clear that the link to the garage and to 
the Historic Building can be considered part of the addition square footage of the building, which has a 
more lenient grossing factor. 175,924 is the gross square footage of the current building design including 
the Historic Building. 
 
MDS noted that there is a corridor that was removed, the corridor connected two other corridors on 
around the specials part of the building. Another corridor that was next to the corridor was removed, 
but the cafeteria was expanded to account for this. Leftfield and MDS met with the MSBA twice to 
better understand how they calculate the gross square footage and how to separate out new 
construction, from addition, from renovated area.  
 
The school principal asked if there will still be an opportunity to re-visit the lost corridor on the specials 
floor. Her concern is that there will be a number of students transitioning at the same time on that level 
and the connection to create a loop instead of two dead ends would help the flow during those busy 
transitions. MDS explained that there is time to review the plans and make some changes, but that 
there will be a trade off in the widths of other circulation areas. The principal explained that she would 
need a visual on widths before committing to narrowing hallways. 
 
Leftfield explained that once the PSR is submitted, the project team will be developing a work plan for 
Schematic Design so it is clear what decisions are being made and when so the team can ensure they are 
hearing feedback from the right people at the right time. 
 
Leftfield explained that the goal of the next SBC meeting will be to discuss any changes that need to be 
made. If members of the committee have changes to be made, they can send edits along to Jen Carlson 
directly. It was clarified that there is time for an additional meeting before the December 28th deadline 
to submit the report. 

 
7. Old Business  

There is no Old Business. 
 

8. New Business  
There is no New Business. 
 

9. Public comment  
There is no Public Comment. 
 

The meeting adjourned at 5:49 PM. 
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JOHN R. PIERCE SCHOOL – BROOKLINE, MA                      
MEETING MINUTES 

DRAFT 
 

PIERCE SCHOOL BUILDING COMMITTEE December 13, 2021 

Location:  Online Zoom Meeting 

Time: 4:00 PM 

Name Assoc. Present 

Bernard Greene Voting Member – Committee Co-Chair, Select Board Y 

Helen Charlupski Voting Member – Committee Co-Chair, School Committee Y 

Melvin Kleckner Voting Member – Town Administrator N 

Andy Liu Voting Member – School Committee Y 

Dr. Linus Guillory Voting Member – Superintendent of Schools Y 

Charlie Simmons Voting Member – Director of Public Buildings N 

Daniel Bennett Voting Member – Building Commissioner N 

Lesley Ryan-Miller Voting Member – Deputy Superintendent of Teaching and Learning Y 

Carol Levin Voting Member – Advisory Finance Committee Y 

Steve Heikin Voting Member – Planning Board Y 

Ken Kaplan Voting Member – Building Commission Y 

Aaron Williams Voting Member – Pierce School Parent Y 

Nurit Zuker Voting Member – Pierce School Parent Y 

Nancy O’Connor Voting Member – Parks and Recreation Commission Y 

Sam Rippin Voting Member – Assistant Superintendent of School Administration & Finance Y 

Jamie Yadoff Voting Member – Pierce School Principal N 

Melissa Goff Non-Voting Member – Deputy Town Administrator N 

Michelle Herman Non-Voting Member – Deputy Superintendent N 

Tony Guigli Non-Voting Member – Building Department Project Manager Y 

Matt Gillis Non-Voting Member – School Department Director of Operations Y 

Jim Rogers LEFTFIELD Y 

Lynn Stapleton LEFTFIELD Y 

Jen Carlson LEFTFIELD Y 

Will Spears MDS Architects Y 

Amy Mackrell MDS Architects Y 

Margaret Clarke MDS Architects Y 

Vinicius Gorgati Sasaki Y 

Carla Ceruzzi Sasaki Y 

Kate Tooke Sasaki Y 

Tamar Warburg Sasaki Y 

 

The meeting was called to order at 4:00 PM. 

1. Project Approvals: 

Approval of the meeting minutes from the December 6, 2021 meeting will be pushed to the next 

SBC agenda for approval. 

 

2. Announcements, Updates, and Comments: 

There were no Announcements, Updates, or Comments made at this time. 
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3. Discussion by the Committee on Preferred Schematic Report (PSR) 

A member of the committee asked if mass timber is still being considered in the project and if 

moving forward this would be an alternate that would result in two separate structural designs. 

MDS explained that the structural consultant did not think a full mass timber structure would be 

possible on this project, but they are exploring options for partial mass timber and a decision will be 

made during Schematic Design. The project is carrying a premium for the total project cost.  

 

A member of the committee asked if geothermal is currently in the project costs. Leftfield explained 

that it is being carried as an option within the total project budget amount at this time. The Town 

asked that the cost be moved into the above the line costs as opposed to being carried as an option 

at this time. Leftfield will update this in the PSR before it is submitted to the MSBA. 

 

A member of the committee asked if the current schedule allows for the construction documents to 

be complete by December 2023 in order to be on target for an early 2024 bid period. The current 

project schedule shows the bid period starting in January 2024 and wrapping up by March 2024. 

Leftfield explained that the schedule could only start earlier if early bid packages were considered 

which may allow for early demolition work to begin over the summery with sitework starting in Fall 

2023. Leftfield added that the Building Commission has historically not allowed early bid packages. 

This is a discussion that will need to be had with the Building Commission in early SD. The current 

schedule shows school opening in January 2027, while a schedule with early bid packages allowed 

the school to open for September 2026. 

Leftfield outlined some of the main changes that occurred in the PSR between the initial draft sent 

to the SBC on December 7th, and the final draft sent on December 10th. The original draft was 

updated to correct a few documents that appeared out of order. The Design Team also updated the 

space summary spreadsheet per a conversation with the MSBA. The MSBA requested that the space 

summaries be broken into three separate spreadsheets to show total square footage, addition/ 

renovation square footage, and new construction square footage.  

Leftfield included an updated Comparison / Probable Cost Analysis to capture potential cost impacts 

including a conservative number to cover student relocation costs, potential costs for changes at 

School Street, and budget lines for Building and School Department administrative costs. The project 

team is confident that a not to exceed project budget of $220 million will be more than enough to 

carry forward into Schematic Design.  

There are several factors, including a decrease in overall square footage that has not yet been 

captured in the cost estimates, that is likely to drive this not to exceed number down before the end 

of Schematic Design. It is important to remember that the numbers in the initial estimates are based 

on narratives and basic square footage, which has gone down since the estimates were run, not real 

plans. The Design Team and Leftfield understand that the goal is to drive the cost of this project 

down over the course of Schematic Design and will work to ensure that happens, and keep costs at 

the forefront of our conversations as the project advances. 

Members of the committee asked about the $25 million being carried for potential student 

relocation costs. School Department Director of Operations Matt Gillis explained that he had taken a 
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close look at several options for relocating students and staff during construction. The $25 million is 

a conservative number that allows for flexibility at this time as the plan for relocation has not been 

finalized. He noted that if there is a chance for early packages on this project, it would allow the 

school to open sooner and would shorten the length of time the Town would need to pay for 

another location, and therefore would save money in relocation costs. 

 

A member of the committee asked if the school carries utility costs to run spaces that are used for 

relocation. Mr. Gillis explained that the Town does pay utility costs at the Old Lincoln School that is 

currently being used as swing space for the high school project. The committee member suggested 

the Town look into capitalizing the cost of utilities to the project instead of taking them out of the 

Town of School operating budgets – she would follow up with Mr. Gillis and Melissa Goff to 

determine a path forward on this. She asked if the relocation costs cover the cost to relocate Town 

archives that are currently stored in the Historic Building basement. Mr. Gillis explained that the 

places considered in the relocation cost study would have enough space available to house those 

archives. 

 

A member of the committee noted that there are conversations by climate groups in town about 

district heating for the wider municipal campus. She added that it would be good to know if the 

MSBA would participate in shared infrastructure and how the project might include itself in, or at 

the least not preclude itself from, this wider campus plan.  

 

Building Department Project Manager Tony Guigli explained that the integration of Pierce into a 

wider energy plan was not included in the scope of the Pierce School project and therefore there are 

no funds available to study this broader Town issue during the Feasibility Study. He added that the 

Traffic Study the Project Team has been asked to undertake is also beyond the scope of the project 

as it is a broader Town issue, and that study is already putting stress on the Feasibility Study budget. 

 

A member of the committee emphasized the importance of the traffic study for the safety of the 

students crossing School Street, adding that this study should be a priority. The project team 

clarified that there is money for the traffic study, and that a proposal is being priced currently. The 

point being made was to show that all of the requests to add scope to the project do come with a 

cost and that there is a fixed budget for the Feasibility Study. There are contingency funds to 

address issues or concerns that come up during the course of Feasibility, but they are typically used 

for project-specific needs, not broader Town issues. 

 

A member of the committee asked if the VRF system would be included in either HVAC option, 

whether there are geothermal wells or not. The VRF system was shown as an option to the base 

system in the cost comparison of the project. MDS explained that the two additional HVAC system 

options, VRF and Geothermal, were in addition to the base system as MSBA requires that three 

options be studied. MDS would pose the question to their MEP consultant, but noted that the VRF 

system is a different system than the geothermal and the base.  

Co-Chair Charlupski moved to approve submission of the Preferred Schematic Report to the MSBA 
after it is amended as discussed in this meeting. The motion was seconded by Co-Chair Greene. The 
SBC voted unanimously with 9 in favor, 0 opposed, and 0 abstained, to approve and submit the 
presented Preliminary Design Program documents to the MSBA on or before December 28, 2021. 
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4. Old Business  
Leftfield explained that the traffic study scope is being finalized this week with pricing expected by 
the end of the year. The proposal will be ready to be discussed in more detail at the next SBC 
meeting before it is presented to the Building Commission as an amendment to the Designer’s 
contract. Leftfield expressed concerns about pricing for the study, which includes a much broader 
scope than is typical for a school project, echoing statements made earlier about having finite 
uncommitted funds for this phase of the project. 
 
MDS explained that the original traffic study scope was based on the drop in school enrollment 
agreed upon by the Town and MSBA, and took a much more localized look at just the surrounding 
streets. The new traffic study is needed because the Town is now asking the team to look at 
potentially closing School Street which would have a much wider impact to the Town.  
 
The traffic study will likely be conducted early in 2021 with a report expected in early spring. The 
report would be provided to the SBC and to the Transportation Board. While the SBC can make a 
recommendation to the Transportation Board, it is the Transportation Board that will ultimately 
make the decision based on the information provided and what it hears from the community on the 
subject. The project team and SBC do not make the decision on the best path forward. 
 
Leftfield explained that there is approximately $325,000 left uncommitted in the Feasibility Study 
budget. That amount is meant to cover competing interests, some of which have unknown cost 
impacts at this time. Leftfield noted that we need to include Town Administration costs, a potential 
geothermal test well (which cost $150,000 at Driscoll) that could be conducted during SD to inform 
the number of wells likely needed which would help better define the cost going into Design 
Development (DD), property line due diligence and legal work needed to obtain the deeds for the 
site, the potential cost to bring a Construction Manager (CM) on board during SD given the 
complexities of this project – this would ensure cost and schedule confidence before asking the 
Town to vote on the project, and the traffic study. Leftfield will present the budget in more detail at 
the next SBC meeting. 
 
A member of the committee noted that the original traffic study did not take into consideration the 
number of students crossing School Street at grade once the bridge is eliminated. She felt that 
School Street should be considered part of the school because the school has to cross the street to 
access the park and playground during school hours. 
 
A member of the committee asked if there are existing traffic studies being done in Town that the 
school’s traffic study could use to inform theirs. It was noted that there is a study being done for the 
impacts of route 9 being narrowed to one lane. The traffic consultant will be using all information 
and studies available. She suggested a meeting with herself, co-chair Charlupski, Melissa Goff, and 
Erin Gallentine to determine how to possibly align timing on broader Town-wide initiatives and to 
identify funding sources for further study by the project team. 
 
A member of the committee emphasized that the traffic study should be a top priority for project 
funds as it ties directly to student safety. Leftfield explained that the traffic study will be completed, 
it is just a question of how the study is funded, or how it affects funding for other priorities. 
 
Co-chair Greene noted that the safety of children on all streets surrounding the project campus is 
important and should be considered. Members of the committee noted that concerns are 
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heightened about crossing School Street as it is part of the school day, not just a route used getting 
to and from school. 
 
A member of the committee noted that if the Town decides an at-grade crossing at School Street is 
the path forward, there should be money carried in the budget for a bridge/overpass to cross from 
the school to the park as there is now. The team explained that there is no bridge in the current 
budget. 
 
MDS explained that because the decision on what is done at School Street is outside of the SBC and 
Project Team’s purviews, there is a real concern about how the timeline is affected. A clear process 
is needed from the Transportation Board to understand the timeline once they have the traffic study 
report in hand. MDS needs to provide the estimators with documents in May 2021 to price – it 
would be helpful to know at that point whether a bridge is included in the project or not. MDS 
added that if the process for deciding what happens at the street cannot be decoupled from the 
school project, one process may delay the other. 
 
A member of the committee commented that a future bridge will be required to be ADA accessible, 
unlike the bridge that currently exists. This would result in a larger footprint on the park side of  
School Street than there is now, which could result in the need to take away some usable park 
space. Another member of the committee suggested that if a bridge is needed, that properties along 
School Street be taken by eminent domain to avoid losing park land.  
 
A member of the committee noted that she felt the Designer should be exploring broader Town-
wide initiatives to ensure the timing of the school ties into other Town projects. It was clarified that 
these broader Town-wide initiatives are not part of the scope currently included in the Designer’s 
contract and that additional funding and clear direction on what studies should be pursued would 
be necessary to expand their contract. 
 
Co-chair Charlupski noted that the traffic study should be added to the project, but that tying into a 
municipal campus-wide energy is not part of the Pierce project and if funding is found for it, it 
should be pursued as a separate project that does not impact the timeline of the Pierce project. She 
emphasized the safety of children being the highest priority. 
 
Leftfield noted that a meeting is needed with Transportation Board representatives to determine 
the timeline necessary to reach a decision on the School Street issue to see how that process could 
affect the project timeline, or how the project could be decoupled from the process as MDS 
suggested. 
 
Leftfield reviewed next steps, noting that the Project Team would be updating the PSR with the few 
small changes indicated by the group today, and that there are a few graphics that will be updated 
in the report as well prior to submitting to the MSBA. There are also a couple of backup documents 
that the team is working to track down with the Town and a letter that will be circulated for 
signature now that the submission has been approved by the SBC.  
 
The next SBC meeting will include information on the traffic study, the project budget, and the work 
plan as the team moves through Schematic Design. This work plan will inform when decision need to 
be made and will take a closer look at school and community engagement during this phase. 
Leftfield will reach out to schedule the next SBC meeting. 
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5. New Business  
There is no New Business. 
 

6. Public comment  
There is no Public Comment. 
 

The meeting adjourned at 5:30 PM. 
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2. MSBA Budget Statement

JOHN R. PIERCE SCHOOL PREFERRED SCHEMATIC REPORT 3.3.1 INTRODUCTION



January 2014 Budget Statement for Preferred Schematic - Revenue

As reported on the school district’s most recent three End of Year Pupil and Financial Reports schedule 1, please update to the 3 latest fiscal year periods and report sources of revenue in the fields below.

Regular Day

Special 

Education

C74 

Occupation

al Day

Adult 

Education

Other 

Programs

Un- 

distributed Total Regular Day

Special 

Education

C74 

Occupation

al Day

Adult 

Education

Other 

Programs

Un- 

distributed Total Regular Day

Special 

Education

C74 

Occupation

al Day

Adult 

Education

Other 

Programs

Un- 

distributed Total

A. Revenue from Local Sources

Assessments received by Regional Schools -              -              -              -              -              -                  -                -              -              -              -              -              -                -                -              -              -              -              -              -                -                

E&D Fund Appropriations -              -              -              -              -              -                  -                -              -              -              -              -              -                -                -              -              -              -              -              -                -                

Tuition from Individuals -              -              -              -              -              -                  -                -              -              -              -              -              -                -                -              -              -              -              -              -                -                

Tuition from Other Districts in Comm. -              -              -              -              -              -                  -                -              -              -              -              -              -                -                -              -              -              -              -              -                -                

Tuition from Districts in Other States -              -              -              -              -              -                  -                -              -              -              -              -              -                -                -              -              -              -              -              -                -                

Previous Year Unexpended Encumbrances (Carry Forward) -              -              -              -              -              -                  -                -              -              -              -              -              -                -                -              -              -              -              -              253,109        253,109        

Transportation Fees 52,700        -              -              -              -              -                  52,700          -              -              -              -              -              -                -                -              -              -              -              -              -                -                

Earnings on Investments -              -              -              -              -              -                  -                -              -              -              -              -              -                -                -              -              -              -              -              -                -                

Rental of School Facilities -              -              -              -              -              -                  -                -              -              -              -              -              -                -                -              -              -              -              -              -                -                

Other Revenue -              -              -              -              -              -                  -                -              -              -              -              -              -                -                -              -              -              -              -              -                -                

Medical Care and Assistance -              831,359      -              -              -              -                  831,359        -              347,195      -              -              -              -                347,195        -              478,200      -              -              -              -                478,200        

Non Revenue Receipts -              -              -              -              -              -                  -                -              -              -              -              -              -                -                -              -              -              -              -              -                -                

Total Revenue From Local Sources 52,700        831,359      -              -              -              -                  884,059        -              347,195      -              -              -              -                347,195        -              478,200      -              -              -              253,109        731,309        

B.  Revenue from State Aid -              -              -              -              -              -                  -                

School Aid (Chapter 70) -              -              -              -              -              14,774,677     14,774,677   -              -              -              -              -              15,006,787   15,006,787   -              -              -              -              -              15,006,787   15,006,787   

Mass School Building Authority - Construction Aid -              -              -              -              -              7,740,190       7,740,190     -              -              -              -              -              1,709,197     1,709,197     -              -              -              -              -              2,111,506     2,111,506     

Pupil Transportation (Ch. 71, 71A,71B,74) -              -              -              -              -              -                  -                -              -              -              -              -              12,906          12,906          -              -              -              -              -              21,422          21,422          

Charter Tuition Reimbursements & Charter Facilities Aid -              -              -              -              -              10,905            10,905          -              -              -              -              -              2,858            2,858            -              -              -              -              -              35,219          35,219          

Circuit Breaker -              -              -              -              -              1,843,564       1,843,564     -              -              -              -              -              1,918,448     1,918,448     -              -              -              -              -              2,292,164     2,292,164     

Foundation Reserve -              -              -              -              -              -                  -                -              -              -              -              -              -                -                -              -              -              -              -              -                -                

Total Revenue From State Aid -              -              -              -              -              24,369,336     24,369,336   -              -              -              -              -              18,650,196   18,650,196   -              -              -              -              -              19,467,098   19,467,098   

C.  Revenue from Federal Grants

ESE Administered Grants 355,264      2,240,601   51,168        -              -              309,016          2,956,049     406,340      1,990,839   24,668        -              -              204,483        2,626,330     460,398      2,331,490   69,896        2,390,571   -                5,252,355     

Direct Federal Grants -              -              -              -              -              -                  -                -              -              -              -              -              -                -                -              -              -              -              -              -                -                

Total Revenue Federal Grants 355,264      2,240,601   51,168        -              -              309,016          2,956,049     406,340      1,990,839   24,668        -              -              204,483        2,626,330     460,398      2,331,490   69,896        -              2,390,571   -                5,252,355     

D.  Revenue from State Grants

ESE Administered Grants -              -              -              -              -              1,617,389       1,617,389     -              -              -              -              -              1,551,686     1,551,686     -              -              -              2,164,507   -                2,164,507     

Other State Grants 731             396             -              -              -              441,731          442,858        -              53,250        -              -              -              209,875        263,125        18,001        239,150      -                257,151        

Total Revenue From State Grants 731             396             -              -              -              2,059,120       2,060,247     -              53,250        -              -              -              1,761,561     1,814,811     -              18,001        -              -              2,403,657   -                2,421,658     

E.  Revenue - Revolving & Special Funds

School Lunch Receipts -              -              -              -              -              2,360,915       2,360,915     -              -              -              -              -              1,470,716     1,470,716     -              -              -              -              -              1,622,067     1,622,067     

Athletic Receipts -              -              -              -              -              506,557          506,557        -              -              -              -              -              297,569        297,569        -              -              -              -              -              352,482        352,482        

Tuition Receipts - School Choice -              -              -              -              -              -                  -                -              -              -              -              -              -                -                -              -              -              -              -              -                -                

Tuition Receipts - Other 4,523,396   -              -              -              -              -                  4,523,396     2,603,691   -              -              -              835,867      -                3,439,558     2,196,966   303,607      -                2,500,573     

Other Local Receipts -              -              -              -              -              481,266          481,266        -              -              -              -              5,574          635,210        640,784        -              -              -              -              12,130        99,879          112,009        

Private Grants -              -              -              -              601,574      -                  601,574        -              -              -              -              -              595,768        595,768        -              -              -              -              512,559        512,559        

Total Revenue Revolving & Special Funds 4,523,396   -              -              -              601,574      3,348,738       8,473,708     2,603,691   -              -              -              841,441      2,999,263     6,444,395     2,196,966   -              -              303,607      12,130        2,586,987     5,099,690     

Total Revenue All Sources 4,932,091   3,072,356   51,168        -              601,574      30,086,210     38,743,399   3,010,031   2,391,284   24,668        -              841,441      23,615,503   29,882,927   2,657,364   2,827,691   69,896        303,607      4,806,358   22,307,194   32,972,110   

FY19 End of Year Financial Report FY20 End of Year Financial Report FY21  End of Year Financial Report
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I. INTRODUCTION 

 
The Public Schools of Brookline provides educational programs for students 

in Preschool through Grade 12 in eight elementary schools and one 

comprehensive high school. In addition to traditional academic programs, 

the Public Schools of Brookline offer adult education courses, summer 

school, enrichment programs, and numerous athletic opportunities. As of 

October 2020, there were 6,891students Pre-K through grade 12 students 

enrolled in the Public Schools of Brookline. 

 
For decades, Brookline has educated its children in PreK-8 elementary 

schools to promote a strong community between older and younger 

students, reduce school transitions, support middle school students with 

relationships developed over time, develop strong relationships with families 

that have students in a school for a longer period of time, and provide a 

wide variety of curriculum offerings across many grade levels. The Town and 

the school community continue their unwavering support of the PreK-8 

elementary school model. The eight elementary schools educate students 

in grades kindergarten through eighth grade, with an October 1, 2020 

District-wide enrollment of 4,856 students. Typically, students attend the 

Brookline elementary school in their geographical neighborhoods. 

 
The Public Schools Brookline has a long, proud history of academic 

excellence. Our schools are the heart of our community neighborhoods. 

Brookline is thrilled to be collaborating with MSBA on the Pierce School 

Project and take seriously this opportunity to create a forward-thing school 

that not only supports our drive for academic excellence but also promotes 

and continuously challenges it. Art 

 
Our Mission Statement reads “Our mission is to ensure that every student 

develops the skills and knowledge to pursue a productive and fulfilling life, 

to participate thoughtfully in a democracy, and succeed in a diverse and 

evolving global society.” 



Page 6 of 65  

 

YEAR 
Total Enrollment 

2011-2012 716 

2012-2013 752 

2013-2014 783 

2014-2015 815 

2015-2016 824 

2016-2017 854 

2017-2018 859 

2018-2019 865 

2019-2020 842 

2020-2021 709 

2021-2022* 852 

2022-2023* 833 

2023-2024* 811 

2024-2025* 794 

2025-2026* 788 

2026-2027* 771 

2027-2028* 758 

2028-2029* 746 

2029-2030* 739 

 

 
GRADE 

Pierce 

Enrollment 

District 

Enrollment 

PRE- 

KINDERGARTEN 

 
0 

 
153 

KINDERGARTEN 93 488 

1 95 501 

2 96 505 

3 91 545 

4 104 495 

5 106 543 

Total 

Pre K – Grade 5 

 
585 

 
3,320 

6 103 568 

7 79 503 

8 75 555 

Total 

Grades 6 - 8 

 
257 

 
1,626 

9 0 509 

10 0 490 

11 0 573 

12 0 503 

Total 

Grades 9 - 12 

 
0 

 
2,017 

Total Enrollment 842 6,891 

 

Enrollment over the past ten years, current enrollment and MSBA 

projections for the next ten years indicate a slight decline in student 

enrollment is expected. The agreed upon Grade Configuration and Design 

Enrollment with MSBA was a Kindergarten through Grade 8 school for 725 

students and a Pre-Kindergarten enrollment of 48 students. 

 
The following charts indicate the enrollment trends and projections. 

 

Total Enrollment by Year Current Total Enrollment by Grade 

*projected per the Cropper GIS 

report by McKibben Demographics 

dated February 4, 2020 
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II. JOHN R. PIERCE SCHOOL INFORMATION 

 
A. BACKGROUND AND VISION 

 
The Pierce School is a Pre-K - 8 teaching and learning community 

located in the heart of Brookline. Pierce is situated in a campus-like 

setting, with classrooms in three separate buildings - the Main Building 

contains three “units”, known as A, B and C. The Historical Building is an 

adjacent building and the Sperber Education Center (SEC) is a part of 

the main building, however there is no interior connection to the primary 

building. There is a tunnel that connects the main building to the 

historical building, but it travels through a second-grade classroom and 

up and down levels and therefore is not used for most transitions. The 

SEC is located at the parking garage level and not connected internally 

with either of the other two buildings.   Pierce is situated in one of the 

most densely populated areas of Brookline and welcomes students from 

four “buffer zones” within the town. 

 
Pierce School values the diverse backgrounds from which all of our 

students come. Pierce School’s teaching and learning is grounded in 

collaboration that promotes equity, academic achievement and the 

social-emotional well-being of all students. Collaboration among 

students, staff and families is highly valued. The “open plan” school 

building that Pierce has occupied since 1974 encourages collaborative 

teaching and learning which has proven to be an effective learning 

environment for our innovative and dynamic academic program. 

However, the open plan of the school has also provided its share of 

challenges with regard to noise attenuation, wayfinding and controlled 

connectivity. With the opportunity to renovate or replace the Pierce 

School facility, we hope to preserve important elements of its uniqueness 

and collegiality, while also addressing these challenges. 
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Our active parent community and PTO allows students and families to 

experience a variety of extra-curricular and enhanced school day 

programming. Programs such as Coder’s Club, The Penguin Post school 

newspaper, annual FitFEST and the Pierce Performing Arts program are 

all parent-sponsored events of incredible value to students as they 

provide additional opportunities that nurture the “whole child”. 

Educators come together in venues such as Common Planning Time, 

Child Study Teams and faculty meetings to focus on optimal academic 

achievement and social-emotional development of our students. 

 
Currently, the system-wide program offered at Pierce is the Chinese 

Native Language Support program. In typical years this program serves 

roughly 120 students across K-8 (17-18% of the overall school population), 

with the majority being in Grades K-3. Pandemic border closings have 

led to a significant decrease in enrollment in this program, however we 

expect as borders re-open we will return to these numbers. Because this 

is, at present, the only district-wide Chinese Native Language program, 

we expect numbers to return to pre-pandemic levels. In this program, 

there are currently 2 EL teachers who are fluent in Chinese. Students 

enrolled in this program may be assigned to one of these teachers who 

provide primary language support as needed for clarification purposes 

or additional explanations only. The language of instruction is English 

and materials are also in English. 

 
Approximately 26.2% of Brookline’s English learners attend a school 

outside of their zoned school(s) in order to receive native language 

support. Due to Pierce’s location near universities and hospitals and the 

relatively large number of rental units within the district, Pierce has a 

large number of families who relocate to our district for 1-2-year 

positions. This trend was increasing steadily until borders were closed by 

the Covid-19 pandemic. Students typically arrive in late summer 

(August) or in December/January with their families and depart on a 
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similar schedule. This has led to a large “churn” rate, especially in our 

younger grades. 

 
In 2005, Pierce was a 3-section school. Over the 15 years that followed, 

enrollment increased steadily, often matching or exceeding the district 

growth rate and led the school to become a 5-section school. With 

several schools in close proximity to one another in North Brookline, 

Pierce experienced significant overcrowding, especially as more 

Chinese language learner families began moving to the district so they 

could walk to their assigned school. In 2018, Pierce reached its peak 

enrollment (865 as of October 1, 2018), and overcrowding became 

more severe. By this time the district was renting classroom space in an 

adjacent building and was using the teen center, a block away, for PE, 

health and/or music instruction. This overcrowding appeared to lead to 

some families leaving the neighborhood or district in search of less 

crowded schools. Enrollment appeared to level off (842 as of October 1, 

2019) but then dropped significantly as a result of the Covid-19 

Pandemic, with a total of 709 enrolled students as of October 1, 2020. 

Enrollment for fall of 2021 is expected to rise to pre-Covid enrollment. 

B. GRADE AND SCHOOL CONFIGURATION POLICIES 

Current Pierce School 

Pierce is one of the larger of the eight elementary schools in Brookline. In 

2019-2020 Pierce had 5 sections in grade K-6, and 4 sections in grades 7 

and 8. Enrollment has shifted due to the pandemic and in 2020-21, 

Pierce has 5 sections of Kindergarten and 4 sections across all other 

grades. For the 2021-2022 school year, we anticipate with the return of 

our Remote Learning Academy students that Pierce will have 5 sections 

in grades 1, 7 and 8 and 4 sections at all other grades. 

 
Due to the existing space deficiencies, including a three section campus 

without logical or efficient connection, Pierce faces several challenges: 
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● Some grade level teams are disconnected from one another. 

● K classrooms do not all have access to attached bathrooms, 

requiring our youngest students to share bathrooms with middle 

school students. 

● Overall the number of bathrooms is not adequate for the school 

population. 

● Due to the existing concrete and brick structure, adequate access 

to electrical outlets is not consistent, and wireless connectivity is 

weak in several zones of the school. 

● Open space classrooms face significant acoustic challenges. 

● Classroom placement decisions are at times complicated by 

student needs for closed classrooms, especially in those grades 

where only one traditional closed classroom exists. 

● Students are in mixed grade levels across two of buildings, creating 

traffic pattern challenges and leading to significant learning time 

loss due to transitions. 

● Some teachers, including OT, PT, and APE, in addition EL instructors 

and math specialists do not have spaces where they can reliably 

service their students. These teachers work in hallways, teacher 

work rooms, or other locations not designed for that purpose. 

 
Proposed Pierce School 

The Town of Brookline intends for the renovated or new Pierce School to 

serve 4 sections across all grades and 3-sections of Pre-K. 

 

Ultimately, Public Schools Brookline’s philosophy of education aligns with 

the concepts and framework of the Universal Design for Learning and 

will be striving to create a school that supports this framework. 

 

Universal Design for Learning (UDL) is an extension of the architectural 

concept of Universal Design where curriculum is adapted: “UDL provides 

a blueprint for creating instructional goals, methods, materials, and 

assessments that work for everyone--not a single, one-size-fits-all solution 
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but rather flexible approaches that can be customized and adjusted for 

individual needs.” http://www.udlcenter.org/aboutudl/whatisudl 

Consistent with this concept is the plan that all students with special 

needs have classes that are in no way segregated or isolated. 

 

C. CLASS SIZE POLICIES 

 
The Brookline School Committee, Brookline district leadership, and the 

Brookline Educators Union recognize that class size is an important factor 

in quality education. While recognizing that a steadily increasing 

enrollment in Brookline, coupled with limited space in our school 

buildings, has put pressure on class sizes, the average system wide class 

size has remained relatively steady during the recent 8-year period of 

enrollment growth. A goal of the new Pierce facility is to create 

classroom spaces that are personalized, yet flexible learning 

environments, which lend themselves to small group work, teacher-led, 

and independent work. 

 
Pierce will serve a design enrollment of 725 students and 48 Pre-K 

students from the immediate geographic neighborhood with a majority 

of students living close enough to walk to school. Based on current 

anticipated enrollment and the School Committee’s commitment to 

achieving class sizes of 18 or fewer in kindergarten and 21 or fewer in 

grades 1-8, the number of required classrooms is outlined below. 

 

The Public Schools Brookline prides itself on delivering small class sizes, 

and our community has an expectation of small class sizes at the 

elementary level. The Brookline School Committee sets a target for class 

sizes with the expectation that class sizes will be below the policy 

guidelines. Past practice on class size reflects numerous factors affecting 

teaching and learning conditions including the function of the school. 

 
The School Committee expects the Leadership Team to make all 

reasonable efforts to maintain class size at educationally effective levels, 

taking into consideration federal and state requirements, availability of 

http://www.udlcenter.org/aboutudl/whatisudl
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qualified staff, existing facilities and budgetary limitations. In 

determining class size, the Leadership Team also considers any 

extenuating circumstances that, in the opinion of the principal and 

teacher, warrant special attention. 

Uniformity in class size is not the goal of the policy since the average 

class size will vary in different subjects and grade levels. Lower 

teacher/student ratios enhance the educational process with younger 

students requiring more individualized attention. Therefore, the 

recommended class size in the elementary and secondary schools are 

determined by grade level with exceptions made for classes in certain 

subject areas, the need for specialized instruction, and the availability of 

classroom space and equipment for the particular course of study. 

 
 

 

 
Grade 

Policy 

Recommended 

Max. Class Size 

 
Current Average 

Pierce Class Size 

 

 
Target Class Size 

Pre-K 16 N/A 14-17 

Kindergarte 
n 

18 19 16-18 

Grades 1-8 21 22 19-21 

 

This following chart indicates how the student enrollment per grade 

when the school opens for the 2025-2026 school year. There will be 4 

sections per grade with 3 sections for Pre-K.   The classroom size falls 

within the targeted range of average classroom size to provide the 

flexibility to accommodate extenuating circumstances and to allow the 

school to function as a 4-section school. Pre-K is not part of the design 

enrollment number, but is an integral part of Brookline’s programming. 



Page 7 of 65  

 

 

 
Grade Level 

Number of 

Homeroom 

classes 

 
Anticipated 

Average Class 

Size 

 
Enrollment with 

Avg. Class Size 

Pre-K 3 16 48 

Grade K 4 18 72 

Grade 1 4 20 80 

Grade 2 4 20 80 

Grade 3 4 20 80 

Grade 4 4 20 80 

Grade 5 4 20 80 

Grade 6 4 21 84 

Grade 7 4 21 84 

Grade 8 4 21 84 

Total 39 
 

725 + 48 PK 

 

Historically, all Brookline elementary schools have housed pre-

kindergarten classrooms, providing inclusive educational opportunities 

to the children of Brookline. Since 2012, pre-kindergarten classes have 

been moved out of most elementary schools to other leased sites in 

town due to increasing enrollment and space constraints. Brookline 

values PreK-8 configurations and believes that pre-kindergarten classes 

serve most students best as part of a contiguous PreK-8 school 

community. Universal early childhood education is now being 

considered on the Federal level and space will be needed for a Pre-K 

program. Therefore, the Pierce School will include three pre-kindergarten 

classrooms, allowing more of the Town’s youngest learners to be 

educated within an elementary school setting. 
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Through programming and physical space this school will also take into 

consideration the separate and distinct needs of 6-8th grade students 

while still allowing older students to be leaders and role models for the 

entire school community and interact with and support their younger 

peers. The middle school program should have a space that is distinctly 

theirs and that provides a sense of “graduating” to a different and 

unique part of the school community. At the same time, it should feel 

“semi-permeable” in that the middle school program should not feel 

sequestered or separate from the rest of the school. In our middle school 

model, grades 6-8 consists of 5 core content areas: math, science, 

English language arts, and world language. Therefore, each middle 

school grade requires 5 classrooms per grade in order to allow for the 

scheduling flexibility to maintain a rigorous academic program that is 

driven by the content and student needs versus space restrictions. 

 
D. SCHOOL SCHEDULING METHOD 

 
The Public Schools of Brookline has a rich program of specials – visual 

arts, performing arts, physical education, and health -- that allows 

students to begin to develop mastery in these areas within separate 

classes and through the integration of these subjects with the other 

disciplines. An additional benefit of these classes is the use of this time for 

teachers’ planning (individual and common planning time). Appropriate 

space for the specialists to provide a high level of instruction is essential. 

At present we have many staff who need to share spaces; this means 

that space needs often drive our schedule, rather than our schedule 

being driven by student needs. Appropriate and adequate space 

should be part of the design for specialist programs. Such spaces would 

allow for student workspace, collaboration between students, teacher 

storage, and student storage. 
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Within a school week, all students in the school will take as many as five 

specials (typically two music, one art, and two physical education 

classes). For music, grades 4-8, students take Conservatory classes. With 

all grade 6-8 students scheduled simultaneously in Conservatory classes, 

students participating in Conservatory will need to be scheduled in up to 

8 different spaces that can support music/performing arts instruction. 

Students also receive regular instruction in library and technology use 

that is scheduled with the librarian and the education technology 

specialist - this programming varies by grade level. 

 
The visual arts room requires storage that can accommodate the 

ongoing work of hundreds of students, stored from week to week as 

students are working on their projects. The school will also require spaces 

to display artwork and student work throughout the school. 

 
To properly schedule high-quality physical education across pre-K 

through 8, four appropriately sized teaching stations will be required. 

 
K-5 students take world language within their homeroom classes, while 

students in sixth through eighth grade have dedicated world language 

classrooms. The world language program is described in detail later in 

the document and listed here only for purposes of understanding the 

complexity of the Pierce School scheduling process. In grades K-6 world 

language is taught three times per week with the length of each class 

period lengthening as the grade level increases. Because there are 

simultaneous Spanish and Mandarin classes, a dedicated classroom is 

required. Students in grades 7-8 should receive world language 

instruction 5 times per week. 

 
The English Language Education (ELE) program is another area of 

attention in the school district's master schedule. We provide support in 

English language instruction primarily through pull-out services, as 

determined by the student’s level of English proficiency. Students at the 
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entering and developing stage, and those who participate in the Native 

Language Support Program need classrooms designated for English 

language education. We anticipate needing four half-size ELE 

classrooms in the Pierce School to provide instructional support in small 

group and whole-class settings for students for a range of 4 to 12 

students at a time. 

 
In addition to the spaces needed for the programming described 

above, the Pierce School must also provide additional types of spaces 

for the teaching and learning that is aligned to our local standards and 

our strategic goals. These include: 

 
● Appropriate spaces to schedule math specialists and literacy 

specialists providing intervention services to students; 

● Special education services stationed and provided throughout the 

school with proximity to the clustered grade levels and access to 

small group spaces; 

● Fully accessible classrooms allowing students with physical 

disabilities to be scheduled into any learning space in the building; 

● Open spaces/makerspaces and a Fab Lab that support the work of 

the Engineering Design Process including defining problems, and 

exploring, creating, testing, and refining solutions and capturing the 

spirit of our open space historical experience; 

● Grade-level project areas to allow elementary teachers to 

collaborate on interdisciplinary and project-based learning across 

all the classes of the grade, integrating student learning across 

disciplines; 

● Grade level clusters that allow elementary world language 

teachers to move from class to class across a grade level more 

efficiently; 

● Instrumental lessons conducted in the proper space, and not in an 

open classroom, hallway or an alcove where they disrupt other 

classes; We anticipate classes will be provided in strings, chorus, 
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clarinet, guitar, band and orchestra with additional small group 

lessons; 

● Appropriate professional spaces available for teacher collaboration 

during common planning time; 

● Adequate and secure storage spaces with moveable furniture 

allowing use by multiple users; 

● Availability of appropriate open space for informal gathering; and 

● Adequate spaces (walls, glass cabinets, display areas) for extended 

display of student work so that a space is not deemed “not 

available” while displaying student work. 

 
The Pierce School schedule reflects an effort to designate adequate 

time dedicated to each core content area K-8. 

 
In addition, specialist programs, which enhance the core program and 

provide contractual preparation time for classroom teachers, are also 

scheduled K-8. (Under Article 43, Section I - Teaching Hours and 

Teaching Loads – Each elementary teacher (K-6) will be scheduled for a 

daily preparation period. In a five-day week, at least four (4) of these 

preparation periods will be scheduled for at least forty (40) minutes in 

length, while the fifth will be scheduled for at least thirty (30) minutes in 

length. Such preparation periods are exclusive of the one-half (1/2) hour 

duty-free lunch period per day. The employee’s supervisor shall have the 

responsibility to schedule preparation and lunch periods). 

 
One challenge of scheduling a K-8 building is the divergent minutes of 

time each grade level needs. Pierce thinks of scheduling in 3 “chunks” - 

K-2, 3-5, and 6-8. Below are the time allocations for each grade level 

band. Note that we avoid scheduling specials for students in K-2 first or 

last period, as these are very challenging times for our youngest 

students. 

 
Grades K-2 
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Reading/Writing 450 minutes 

Mathematics 300 minutes 

Science/Technology/Engineering 65 minutes 

Social Studies 65 minutes 

Social Curriculum 150 minutes 

Elementary W.L. 60 minutes 

Art 45 minutes 

Music 90 minutes 

Physical Education 90 minutes 

 
Grades 3-5 

Reading/Writing 400 minutes 

Mathematics 300 minutes 

Science/Technology/Engineering 65 minutes 

Social Studies 65 minutes 

Social Curriculum 100 minutes 

Elementary W.L. 90 minutes 

Art 45 minutes 

Music 90 minutes 

(Includes Conservatory 

Grades 4 - 8) 

Physical Education 90 minutes 

 
Grades 6-8 

Reading/Writing 225 minutes 

Mathematics 225 minutes 

Science/Technology/Engineering 225 minutes 

Social Studies 225 minutes 

Social Curriculum 75 minutes 

Elementary W.L. 135 minutes (Grade 6) 

225 minutes (Grades 7-8) 

Art 45 minutes 
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Music 90 minutes 

(Includes Conservatory grades 

4 - 8) 

Physical Education 90 minutes 

Health and Wellness 90 minutes (Grades 7-8)* 

 
*Note the district intends to expand this to include Grade 6. A plan has 

been developed but is not yet being implemented. 

 
E. TEACHING METHODOLOGY AND STRUCTURE 

 
“Form follows function” is a fundamental principle in 

science/engineering. The Pierce School expansion provides the 

opportunity to create the school facility in a form that supports the 

functions of 21st century education and promotes the collaboration that 

drives the high-quality and innovative teaching and learning that is 

called for in our strategic plan goals. 

 
Brookline’s Learning Expectations meet or exceed the rigorous 

Massachusetts Curriculum Frameworks (which are based on the 

Common Core). The Brookline Learning Expectations have been 

developed by teams of teachers, led by curriculum coordinators, and 

are based on state and national standards. The Brookline School 

Committee reviews and approves the Learning Expectations for the 

district. 

 
Our K-8 curriculum units and instructional materials are developed and 

identified to support all students in meeting the Learning Expectations. 

Units of study are constantly being revised and/or replaced as new units 

are developed and added that incorporate new content, materials, 

assessments and technology that are better aligned with our Learning 

Expectations. An emphasis on interdisciplinary work is also a goal as we 

work to provide the highest quality curriculum and instruction to every 
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student. We teach for understanding and mastery of the Learning 

Expectations and pay particular attention to personalization, 21st 

Century skills (e.g., critical thinking), Habits of Mind (e.g., growth 

mindset), social-emotional learning (e.g., respect for self and others), 

and non-cognitive skills (e.g., perseverance). The Pierce School will 

prioritize a collaborative, project-based learning approach that 

integrates disciplines, and engages students in working together, solving 

problems, investigating the world, thinking critically, demonstrating their 

learning, and taking action. 

 
An overview of Brookline’s educational programs follows that includes 

descriptions of how the new school building will support and promote 

this pedagogy to enable us to meet our goal of fully preparing students 

for their futures. 

 
a. Flexible Groupings 

General education teachers engage in flexible grouping methods to 

meet the instructional needs of their students and as determined in 

collaboration with special educators and other instructional 

specialists. Grouping and regrouping methods take place weekly 

within classrooms and among grade level classrooms. General 

education, special education, literacy and math specialists, and ELL 

teachers collaborate to provide tier one (general curriculum), tier two 

(strategic intervention) and tier three (intensive intervention) in the 

inclusive environment. Pullout instruction is provided for students who 

require it, based on their personalized instructional needs within tier 

two and tier three programming. There is shared responsibility among 

the faculty for all students' success. 

 
Grade-level classrooms K-5 are organized in clusters where possible, 

however very few true clusters are possible. K and 1 classrooms are 

divided across two floors within the historic building, with 4 K 

classrooms and 2 first grade classrooms on the first floor. The second 
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floor houses one K classroom, three 1st grade classrooms, a 7th grade 

math classroom and an 8th grade math classroom. Grade 2 is 

stacked in Unit C, and classrooms are in close proximity to one 

another, allowing for ideal collaboration.   Grade 3 classrooms are 

split between the 1st and 2nd floor of unit A. Grade 4 classrooms are 

all adjacent on the 2nd floor of unit A, while grade 5 classrooms are 

all adjacent on the 1st floor of unit A. 6th grade classrooms are 

relatively adjacent on the 2nd floor of unit A, excepting science, 

which is on the opposite side of unit A on the 1st floor. 

 
Current architectural aspects of Pierce School, including three 

buildings with separate access points, preclude all the necessary 

adjacencies to ensure team proximity for Grades 7 and 8, which limits 

teacher collaboration and cross curricular projects. 

 
i. Implications for Design 

Close proximity is critical in order to achieve the requisite 

communication and collaboration for flexible grouping methods 

in grade level teams. Classroom clusters should be co-located 

with access to adjacent breakout rooms, extended learning 

areas, resource rooms, and storage areas. 

 
b. Social/Emotional Learning 

Responsive Classroom (K-2), Restorative Justice (3-8), and Positive 

Behavior Intervention and Support (PBIS) (K-8) represent the core 

social-emotional work at Pierce. Responsive Classroom is a student-

centered, social and emotional learning curriculum. Restorative 

Justice from Suffolk University supports a growing social movement to 

build just and equitable communities and to institutionalize restorative 

approaches to problem-solving and harm. PBIS is a systems approach 

for establishing the social culture and individualized behavioral 

supports needed for schools to achieve both social and academic 

success for all students. PBIS allows for an 
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environment that is predictable by ensuring a common language 

and expectations among staff and students. 

 
i. Implications for Design 

Responsive Classroom, Restorative Justice and PBIS require 

classroom meeting areas to conduct “morning meetings” or 

“advisory” meetings. Each classroom should have an area zoned 

for these class meetings and other like functions, which should be 

a part of the larger room. Many staff members also lead Tier II 

instruction with small groups of students that focus on relationship 

building positive peer relationships. 

 
F. TEACHER PLANNING AND ROOM ASSIGNMENT POLICIES 

 
Below is a description of the current room assignment policies as well as 

how the Pierce School is currently organized due to space limitations. 

 
a. Unit A 

Unit A is three levels of primarily open concept classrooms. It houses 

our school library, most of the classrooms for grades 3-5, and a 6th 

and 8th grade science class. Grade level team meetings for 3-6th 

grade take place in Unit A while classes are being held in adjoining 

open spaces. Our guidance area is located in Unit A as well, with 

offices for guidance counselors, a shared classroom used by two 

special education teachers, and a literacy specialist space shared 

by 2 teachers. One of our EL teachers has a corner of the public 

conference room for her classroom. Students have very limited 

privacy in this area. We also have three of our EL teachers’ 

classrooms in unit A, two sharing a very small closed space above the 

8th grade science classroom and one in the “Crow’s Nest” at the top 

of the open space. The library is a space where students have library 

instructional time, and where students from classrooms in the core go 

to take a break, do research, work in pairs or small groups, or 
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conference with teachers. The middle level of the library also serves 

as our Maker Space for the entire school and is without any walls 

separating itself from the larger classroom space. Our Maker Space is 

used primarily by lower grade students, in large part because of its 

location in open space, and due to the limited square footage of the 

space. The location and size also limit the tools and technology that 

can be explored within the Maker Space. An appropriately sized 

closed space would allow all grade levels to use this space. 

 
b. Unit B 

Unit B and the hallways leading to it house our 2 art rooms, 2 music 

classrooms (which were once one room and have been subdivided 

to make 2), our 7th grade science classroom, our gym, 2 world 

language classrooms, 1 EL classroom, our cafeteria and auditorium. 

Our gym is used for PE classes as well as large group music classes. 

Our auditorium/multipurpose room is used for lower grade PE classes, 

upper grade music classes, grade level assemblies and celebrations. 

It has a flat floor with retractable bleacher seating and is presently 

used for large group music instruction, physical education, grade 

level assemblies, and after school arts / performances. It is not large 

enough to hold more than ⅓ of our school population without seating 

students on the floors and in aisles. Because it lacks storage, we use 

the gym locker rooms for storage space for our theater program and 

the auditorium. Our EL teacher has a table outside of her room 

because the space is too small for small groups to work effectively 

within the room. The lower grade vice principals share an office near 

this part of the building, our building aid has a small space here and 

our METCO and Steps to Success programs share a space that is 

sandwiched between those spaces (and thus has no private entry) 

nor privacy. The Middle School Vice Principal uses this space for 

meetings and phone calls and all three VPs use this space to meet 

with and support students, hold parent meetings, provide a break 

space and hold in-school suspensions. 
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c. Unit C 

Unit C houses all of our 2nd grade classrooms, a world language 

classroom (which is a transformed hallway with walls that do not go 

all the way to the ceiling), 4- 6th grade classrooms, our OT space 

which is very undersized for our population, as well as our 

multipurpose PIT space. This Pit is used for APE, special education 

movement space, whole grade level meetings, break spaces and 

small assemblies. Our math specialists have an office in a mechanical 

room above 6th grade classrooms. 

 
d. Historical Building 

The Historical Building houses all K-1 students, plus 7th and 8th grade 

math classes. Closets have been converted to office and student 

workspaces, including for literacy instruction and OT/APE support 

staff. Classroom teachers use hallway spaces as extensions of their 

classrooms as they are undersized for early childhood spaces. 

Closets within classrooms have been converted to bathrooms in 

several cases. 

 
e. SEC 

The SEC houses two 8th grade classrooms (ELA and Social Studies), 

two middle grade learning centers, and numerous small offices. 

Students must transition outside of the building along two busy streets 

to access this space. 

 
Transition time between our multiple buildings and wings takes away 

from student learning time, with as many as 100 minutes per week of 

instructional time lost. 

 

 
f. Implications for Design 
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Better functional and spatial relationships and adjacencies are the 

key to the successful design of the new facility. With addressing the 

diverse needs of learners and community being core values of the 

Pierce School, the newly built school needs to be a warm and inviting 

place for all children, families, and staff. 

 
Students thrive in a learning community where teachers know them 

well; in a community that supports a sense of safety, respect and 

trust; and in a community that is energizing and promotes creativity 

and flexibility. To promote a small school feel, the educational plan 

calls for clustering grade levels. Grade levels should be clustered in 

three grade spans (PK-2, 3-5, and 6-8) that will allow for a more 

personalized learning environment and help ensure that every single 

student feels closely connected to their teachers, classroom, and 

fellow students. 

 
Clustering in these three groupings will support a professional culture 

where educators work in teams within each cluster and take 

collective responsibility for preparing students in their grade span for 

the upcoming grade span. Each cluster should have a sufficient 

number of learning areas inside and outside of classrooms for small 

group work, and specialized instruction, and collaboration to support 

the school and district’s emphasis on inclusive practices. This physical 

organization creates the intimacy and scale necessary for educators 

and students to continue to build Pierce’s caring, connected, and 

collaborative learning community in the rebuilt and expanded school 

building. 

 

Each grade band will be supported with its own Assistant Principal’s 

Office, Guidance Office, Teachers’ Work Room, Specialist 

Collaborative Space, and Small Conference Room. These offices 

should be located in the wing of each grade band. Additionally, a 

duplicating room should be provided on each floor. A main 

Principal's Office with a Conference Area, a General Office, a 
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Teachers' Mail and Time Room, a main Conference Room, and a 

Social Worker Office will be required to support the administration of 

the grade bands. These administrative offices should be located 

centrally and easily accessible to the main entrance of the building. 

 

While these clusters will help create an intimate and personal feel for 

students, they are not meant to operate as separate learning 

communities. The three clusters must be linked physically and 

educationally to create a PreK-8 school community that is an 

integrated whole. Easily accessible common core spaces, flexible 
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teaching spaces, collaborative learning areas, and project spaces, 

the cafeteria, multipurpose room, and other core spaces should 

serve as the connective tissue that bring the community together. 

Pierce requires a welcoming and easily accessible community arrival 

space that can accommodate the influx of students during morning 

and support arrival and dismissal procedures that can easily be 

monitored by staff. 

 
Input from teachers, principals, and district administrators makes it 

clear that classroom spaces need to be adaptable to the many 

different structures and instructional methods used today and into 

the future and should allow for teacher collaboration both within 

grade level teams and across specialists. While the choice of 

classroom furniture will play a large role in how flexibly a classroom 

can be used, the model classroom will have some consistent features 

such as areas for small group instruction and work, a nook for 

students to work independently or in pairs, a seating area at desks or 

tables for an entire class for full group instruction, counter space that 

abuts a wall and can be used for individuals to work at while 

standing or sitting on stools, integrated technology (interactive 

projector and white board, ELMO, etc.) magnetic whiteboard space 

to be used during instruction as well as display space, and built in 

storage. 

 
The students, faculty and parent community in Brookline value 

spaces where the school community can gather to celebrate 

learning and to spotlight the arts through assemblies and 

performances. After school, extended day programming has and will 

be provided until 6:00 p.m. with several hundred students 

participating in these programs on a daily basis. While the extended 

day program will utilize the learning spaces in the building, an 

administrative office with storage space designed specifically for 

their needs will be essential. 
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The Pierce School is a relationship-oriented community that practices 

and values inclusive partnerships and mutual support in all aspects of 

the school community. This is the overall spirit of the school that will 

drive the design of the facility. 

 
G. OTHER SUPPORT PROGRAMS 

 
a. METCO 

The Public Schools of Brookline and the Pierce School have long 

been a founder and participant district in the Metropolitan Council 

for Educational Opportunity (METCO) Program. METCO is a school 

integration program that enrolls Boston students in high-performing 

public schools in suburbs to reduce racial isolation. There are 

currently 26 Boston students enrolled at Pierce. These families are fully 

included in the Pierce community and receive additional support 

from the Pierce METCO liaison. An office to support the METCO 

program should be located centrally with easy access to the main 

entrance of the building. 

 
b. Steps to Success Program (STS) 

The Public Schools of Brookline, including the Pierce School also 

participates in the Steps to Success Program (STS). The mission of STS is 

to promote equity for students from low-income families in Brookline 

by expanding their horizons, building upon their skills, and supporting 

their educational journey in order to maximize their life choices. STS 

has served more than 4,000 students to date, through school time 

programs such as after-school, vacation programs and camp 

access, career readiness through paid internships and workshops, 

and college success through advising, mentoring, and financial aid 

access. Pierce currently has 25 students that receive services and 

support from STS. The STS program offers an After-Hours University, 

which also requires an office and space for students to receive 

homework support and tutoring, as well as enrichment club options 
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and gross motor activities. 
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c. Pierce School Extended Day (PSED) 

The Pierce School extended day program (PSED) has been in 

existence for the last 40 years. It is a critical part of the school as it is in 

all Brookline Public elementary schools. They provide space for a K-5 

extended day program that operates until 6:00 pm via the Pierce 

School Extended Day program (PSED). Approximately 200 students 

participate in this program daily Monday through Friday. Community 

gathering space is necessary, as well as smaller spaces for homework 

support, small group activities and gross motor play. PSED also 

conducts a series of clubs after school, Mondays through Fridays, until 

6:00 pm. This program offers students in grades K-6 club options that 

require use of space to engage in art, drama, and sports activities. 

 
d. Intramural and Extramural Activities 

The Pierce School hosts a variety of extramural programs via the 

Public Schools of Brookline as well as intramural athletic programs via 

Brookline Recreation Department. These programs utilize outdoor 

field space and the large gym for programming. The new design 

should include a large gym with space for bleachers to 

accommodate spectators during athletic events. 

 
e. PTO 

The PTO and parent volunteers are actively involved in before, during 

and after school programs and need a small office to be able to 

work out of and to store items. 

 
f. Community Service Programs 

Pierce staff and students take pride in the schools’ outreach efforts 

and community service programs. Annual community service and 

outreach programs include: 

➢ Boston Healthcare for the Homeless Sock Drive 

➢ Cradles to Crayon supply drives 
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➢ 8th Grade Service Learning Projects 

➢ Food Collection for the Brookline Food Pantry 

➢ Girls on the Run (GOTR) Boston 

➢ International Night 

➢ Climate Adaptation Science Fair 

➢ Project Bread’s Walk for Hunger 

➢ Spelling and Geography Bees 

➢ Math League Intra-District Competitions 

H.  PRE-KINDERGARTEN & KINDERGARTEN 

Pre-Kindergarten 

The Early Childhood Program provides comprehensive, 

developmentally appropriate, inclusive educational opportunities to 

the children of Brookline. The Brookline Early Education Program 

(BEEP) consists of 24 programs serving 345 children. BEEP Pre-

kindergarten programs are two-year programs and serve children 

ages 3-5. The BEEP Preschool programs are one-year programs that 

serves children ages 2.6 to 3.5. Classroom teachers use a 

Developmental Profile of Goals when designing their classes’ 

curriculum content. The inclusive preschool and pre-kindergarten 

classrooms typically have a teaching staff of one early childhood 

master teacher and two support staff for 14-17 students. Each 

classroom is designed to meet the individual needs of young children 

with and without identified special needs. Multidisciplinary therapists 

work with teachers to provide appropriate services within the 

classroom and to enrich the learning opportunities for all. 

 
With the inclusion of three pre-kindergarten classrooms at Pierce, 

appropriate small groups therapy space and specialists’ offices 

should also be incorporated into the plan. 
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Historically, all Brookline Elementary Schools have housed pre-

kindergarten classrooms, providing the aforementioned inclusive 

educational opportunities to the children of Brookline. In 2013 pre-

kindergarten classes were moved out of the Pierce School and 

displaced to other sites in town due to increasing enrollment and 

space constraints. The Pierce building project affords the opportunity 

to create three pre-kindergarten classrooms allowing for the Pierce 

community’s youngest learners to once again be in an elementary 

school setting that promotes the continuity that is so important for 

early childhood learners. These classrooms will be inclusive half-day 

classes (8AM to 12:15PM). Some students will have identified special 

education needs (approximately. 30 to 35%), others are financially 

vulnerable and will be supported by district financial assistance 

funding (10 to 12%), and others students’ families will pay tuition. 

Options for extended school day until 6:00 pm will be available for 

students. 

 
Kindergarten 

Brookline Public Schools offer full day kindergarten to all students who will 

turn 5 prior to September 1st of their enrolling year. At present the 

kindergarten classrooms are located on the 1st and 2nd floor of the Pierce 

historical building. 2 of the classrooms have bathrooms within the 

classroom, and two have nearby bathrooms that students can access but 

that are shared with middle school students. A small “K playground” is 

located outside the historical building. This area has artificial turf and a 

small play structure.   Efforts at storing equipment in locked bins have led 

to vandalism and resulted in the loss of equipment, as this space is 

publicly accessible and surrounded by other buildings 

 
I. GRADES 1-8 

 
a. ENGLISH LANGUAGE ARTS/LITERACY 
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The English Language Arts Program serves to develop, assess, and 

support instructional practices for effective learning in reading, 

writing, and speaking. Staff development is provided based on 

student and program needs across the system.   The K-8 Language 

Arts program emphasizes explicit instruction in strategies of proficient 

readers and writers. These strategies are critical for effective reading 

and writing across the curriculum. Brookline uses The Continuum of 

Literacy Learning, PreK-8 (Fountas & Pinnell), a comprehensive and 

detailed description of student proficiency in literacy, as the 

document that guides daily instruction. 

 
Literacy Specialists in each elementary school provide reading and 

writing support to teachers and students. Literacy specialists primarily 

pull same grade level small groups of students for literacy support 

services. Currently. these spaces are “borrowed” office and closet 

spaces, and the size of groups is limited by the size of the room in 

question. 

 
Schedules for Grades 1 – 5 reflect a daily, 90-minute literacy block. 

During this protected instructional block, students receive small group 

reading instruction from their classroom teachers and participate in a 

variety of language arts learning centers, allowing students to refine 

reading and writing skills. Intervention for students who receive 

targeted literacy interventions is provided by one of our four literacy 

specialists. In grades 6-8 students have a daily 45-50 minute block of 

English Language Arts instruction. Students requiring additional 

support and literacy intervention receive targeted instruction from 

classroom teachers, special educators and ELL teachers during 

designated 45-minute instructional blocks each day. 

 
Assessment practices include: running records and system-wide 

instruments including the Benchmark Assessment System (BAS). 

Teachers use other informal weekly assessments in an effort to 
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measure student progress. Grade level data meetings are 

conducted two times per year, to examine whole class and small 

group instructional implications as well as identify students and 

develop plans for individual literacy interventions. Tier 2 Intervention 

includes the Leveled Literacy Intervention (LLI) and Reading 

Recovery (grade 1). 

 
i. Implications for Design 

Although most of the reading and writing instruction takes place 

within the classroom environment, and across content areas, 

smaller work areas are necessary to facilitate individualized 

instruction, both 1:1 and small group settings. In addition, small 

work areas that comfortably hold 2-5 students would support 

individual and small group general education interventions in 

reading and writing. Areas designed inside and outside the 

classroom are preferred. 

 
Pierce employs three literacy specialists and a literacy coach. 

Currently each has their own office space where planning, 

coaching, direct instruction and intervention take place. These 

small “cloffices” should be replaced with designated small group 

spaces for specialists to provide intensive intervention for groups of 

2-5 students; such space should contain storage space for books 

and materials. Spaces should be located across grade level 

bands. 

 
b. ELL 

The English Language Learner Program (EL) supports a significant 

number of Pierce students. In a typical year our EL program serves an 

average of 19% of the student population. Pierce is home to the 

district-wide Chinese EL population, with 2 FTE teachers to instruct 

these students. Pierce also has 2.4 additional teachers (totaling 4.4 

FTE) to serve non-Chinese speaking EL students. 
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Small groups of students, typically 6-10 students per group, meet with 

EL teachers several times per week both in and out of the classroom 

for direct English instruction. Small group instruction is the preferred 

approach as this allows the teachers to differentiate their instruction 

based on the student’s English Language Development (ELD) level. 

At present we have four ELL “classrooms”, each of which is a non-

traditional and sub-optimal space. One space is shared by two 

teachers and will often have two groups of students learning 

simultaneously in very close proximity. 

 
The majority of our EL students are part of the Chinese EL program at 

Pierce. Our support model is both push-in and pull-out, as 

determined by the student’s level of English proficiency. Hands on 

learning is encouraged, and students in younger grades spend time 

working in the school garden practicing their language skills. 

 
i. Implications for Design 

Students at the entering and developing stage require a 

designated EL learning classroom. This space would be used for 

small-group, same grade level pull out instruction. Level 1 and 2 

students receive up to ten (10) 45-minute pull out blocks per week, 

in groups ranging in size from 4-12 students. Students level 3 and 

above receive five (5) 45-minute pull out blocks per week. Each 

space should be set up to allow students to work at desk/tables as 

they practice writing and reading competencies, and separate 

collaborative group area (on the rug, or in a circle of chairs) 

where students will practice speaking and listening competencies. 

 
c. MATH 

Elementary mathematics (grades K-5) utilizes Investigations as a 

focused, coherent, and rigorous mathematics curriculum that is fully 

aligned to the MA content and practice standards. Mathematics at 
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the middle school level (grades 6-8) utilizes the Desmos version of 

Illustrative Mathematics as its core curriculum across all schools. In 

each case, deep and careful attention is paid to mathematics 

content and to student thinking and understanding. Making sense of 

mathematics is the heart of the work for students and teachers. 

 
Across the K-8 spectrum, each program embeds: 

● A balance of conceptual understanding, procedural fluency, and 

application 

● Core student mathematical practices that focus on reasoning, 

communication, and sense-making, allowing all students to 

“express their brilliance” 

● Opportunities for learning about student thinking within and across 

lessons/units 

● Meaningful review and practice through routines, activities, 

games, and practice problems, using a combination of paper, 

manipulatives, and technology 

● Professional development resources and facilitation tools to 

“support teachers in their ongoing learning about content, 

practices, and pedagogy” 

 
Students learn mathematics in whole class, small group, partner, and 

individual configurations. The curriculum includes a variety of hands-on 

activities and many materials that require space to store in each 

classroom, as well as emerging digital components, necessitating 

access to technology. 

 
Three math specialists work with classroom teachers to: 

● Co-plan or co-teach differentiated lessons 

● Model lessons to highlight equitable teaching practices 

● Support small groups of students or stations 

● Provide curriculum-related resources 

● Support assessment and analysis of student learning 



Page 31 of 65  

● Facilitate professional development experiences 

 
Math specialists also provide individual and small group intervention to 

students across all grade levels in spaces outside the classroom. The 

three math specialists share inadequate office space, where planning, 

coaching and intervention work takes place. 

 
i. Implications for Design 

The most effective instruction for in-depth math content and 

deliberate attention to mathematical practices places different 

requirements on the physical space. Instruction varies, in that 

there are opportunities for individual learning, pairs and small 

groups, and whole-class instruction. Teachers need the space to 

change as instruction changes – furniture easily reconfigured for 

different groups, ranging in size from 2-6 students, technology 

easily employed throughout the room, ample space so that 

students can spread out and use a variety of objects to 

manipulate and see the math, projection with robust Internet 

access to show real-life applications and simulations, examples of 

mathematical models, and sharing student work. Appropriate, 

safe and secure storage space is also critical. 

 
The needs of the physical space in K-5 for math are mirrored in the 

middle school grades. 

 
For math specialists services, Ideally a small group space would be 

available for students (in groups of 2-5 students) in each grade 

level band to receive individualized support, and materials 

storage would be built in, as there are many manipulatives 

involved in math instruction. 

 

 
d. SCIENCE AND TECHNOLOGY/ENGINEERING 
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The Science, Technology, and Engineering program focuses on 

providing students opportunities to actively engage in the practices of 

science while they explore content in all the major fields of science 

and engineering. Teachers implement hands-on science and 

engineering curriculum that requires the use of physical materials and 

student science notebooks. 

 
In order to make learning richer and more meaningful for students, 

science and engineering practices are integrated throughout the 

Brookline K-8 curriculum. This approach is recommended and modeled 

by the national Next Generation Science Standards (NGSS) and the 

draft Massachusetts Science, Technology, and Engineering (STE) 

Framework, both of which integrate science and engineering 

practices within each grade level. 

 
According to The Framework for K-12 Science Education (the basis for 

the NGSS), “[t]o support students’ meaningful learning in science and 

engineering, all three dimensions [content, scientific and engineering 

practices, and crosscutting concepts] need to be integrated into 

standards, curriculum, instruction and assessment.” Furthermore, 

“Engineering and technology are featured alongside the natural 

sciences (physical sciences, life sciences, and earth and space 

sciences) for two critical reasons” (1) to reflect the importance of 

understanding the human-built world, and (2) to recognize the value 

of better integrating the teaching and learning of science, engineering 

and technology.” 

 
The Pierce School Garden, maintained by staff and students and 

integrated across the K-8 science curriculum, resides near the 

Kindergarten playground and is shared by teachers across grades. 

There is an existing Green Team comprised of teachers and parent 

volunteers who maintain the existing gardens. Parent volunteers 

maintain the gardens over the summer to ensure they are ready for 

teaching when school is in session. The gardens are currently used for 
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K-8 educational programming, including the science curriculum, the 

ELL program, and students receiving guidance support. While the 

gardens are used by all grade levels, there is a focus on curriculum for 

grades K-2. 

 

 
i. Implications for Design 
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Teachers implement hands-on, inquiry-based science and 

engineering curriculum that requires flexible space. The spaces – 

indoor and outdoor – need to allow for and promote creativity and 

innovation. Labs need to be well provisioned in order for students 

to advance an idea, investigate a line of inquiry, and design and 

test solutions to real-world problems. Science labs need ample 

space for students to work and for the safe storage of science 

materials and supplies. Specific needs of a science lab are in 

addition to the general design and development of other 

contemporary teaching spaces – wall space for visuals, projection 

area(s), technologically versatile, natural light, flexible furniture, 

etc. Overall, the renovated Pierce School needs to bring the 

science lab spaces up to the standards of Brookline’s science 

program. 

 
Each grade-level needs regular access to water in their teaching 

so sinks are necessary at all grade levels. The sinks in the middle 

school science classrooms should be equipped with chemical 

traps to minimize release of classroom chemicals into the 

environment. Elementary science classrooms should be equipped 

with flat surfaces near the windows for growing plants and 

terrariums. Additionally, space for storage of science materials 

and for set up and use of the materials for investigation or 

experimentation are required. These storage areas should be 

lockable and separate from the primary instructional space at the 

middle school level. Storage for the science materials when they 

are not in use is needed. 

 
Middle School science classrooms have a set of unique needs. 

Classrooms should contain ample space for flexible seating, 

including areas for individual student desks, and a separate area 

for lab tables. Teachers and students need access to electrical 

outlets to plug in equipment. These outlets should be placed so 
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that equipment can be plugged in safely without causing a 

tripping hazard (ceiling or floor-based outlets are recommended). 

In addition, all middle school science classrooms need to be 

equipped with the following safety equipment: proper storage 

cabinets for chemicals, chemical safety shower, eyewash station, 

fire extinguisher, fire blanket, and goggle sanitizing cabinet. 

 

 

 

An expanded Pierce garden system, with separate areas located 

near each grade level hub, will allow for more students to actively 

engage in hands-on outdoor learning in science and other classes. 

The garden space will either be publicly accessible or secured with 

a gate that the Green Team can access to maintain the gardens. 

Exterior wall hydrants, that are accessible for off-hours use, will be 

provided in garden areas. 

 
e. SOCIAL SCIENCES 

Students are engaged in history/social sciences curriculum that 

regularly aligns with the informational skills components of the new 

Massachusetts Curriculum Frameworks for English Language Arts 

(incorporating the Common Core Standards). The history/social 

sciences curriculum uses many different forms of media. Teachers 

continue to incorporate more technology into social studies teaching, 

enabling them to access real-time data, utilize digital textbooks and 

atlases, and support the development of digital literacy that includes 

Internet research, online student learning activities, and diverse 

instructional strategies to accommodate all learning styles. 

 
i. Implications for Design 

It is important that there is wall space available for maps and 

educational posters/displays, locations for physical objects such as 

globes or artifacts, as well as ample storage capacity for books 
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and other content materials. Students also regularly engage in 

classroom discussions and other discourse-focused methods so it is 

important that furniture can be flexibly rearranged so students can 

work individually, in pairs, in groups, and as a full class. 

 
f. WORLD LANGUAGE 
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The K-6 World Language Program is based on current pedagogical 

research about effective approaches to language acquisition. It 

meets the rigorous expectations of the Massachusetts Foreign 

Languages Curriculum Framework as well as the nationally established 

standards for foreign language education. The overall goals are: 

● To acquire proficiency in speaking, listening, reading and writing the 

target language; 

● To acquire an understanding of and appreciation for other cultures; 

● To reinforce learning of the general curriculum content through the 

study of a world language; and 

● To develop students as language learners. 

 
Grade K-6 World Language is Content-Enriched FLES (Foreign 

Language in the Elementary School), which provides a sequential 

language learning experience that aims to develop language 

proficiency, appropriate to each grade level. Content-Enriched FLES 

programs are those in which language lessons reinforce concepts from 

other subject areas: social studies, science, math, and English 

language arts. 

 
The schedule for world language instruction, by grade, is: 

● Grades K-2: 3 sessions x 20 minutes = 60 minutes/week 

● Grades 3-5: 3 sessions x 30 minutes = 90 minutes/week 

● Grade 6: 3 sessions x 45 minutes = 135 minutes/week. 

 
The Brookline Elementary World Language Learning Expectations are 

based upon the “5 C’s” of the National Standards for Foreign 

Languages: Communication, Cultures, Comparisons, Connections and 

Communities. World language teachers, together with the K-8 

Curriculum Coordinator for World Languages, continue to develop a 

proficiency-based curriculum grounded in culture as the program 

achieves implementation. The curriculum and assessments focus on 
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what students can do with the language and reflect the proficiency 

descriptors of the National Performance Guidelines for K-12 Learners. 

 
World language teachers use almost exclusively the target language 

(90%+) of Spanish for instruction and the emphasis is on functional 

communication activities in real-life situations. Lessons are carried out 

through the use of songs, games, books, and other interactive activities 

that provide students immediate opportunities to practice the 

language. Material is introduced in thematic units of School and 

Community, Family, and Climate (K- 2) and Community, Leisure Time, 

Climate and Food (3-5). 

 
Students in Grade 6 are given the option to continue to further their 

learning in these themes in Spanish, or to begin a new language, 

Mandarin. This is the transitional year to a more formal middle grade 

program model. Class sizes in 6th grade sometimes exceed 21 

students, as students have the option of which language to pursue. 

Because of the regrouping that this requires, 6th grade requires a 

dedicated world language classroom, to which students travel. 

 
Our students in Grades 7 & 8 select to study either Spanish or Mandarin 

as a World Language. World Language classes meet five days per 

week for 45 minutes. In order to make the middle school schedule 

work, students are mixed into new groups for world language and thus 

require a dedicated world language classroom, to which they travel. 

Class sizes sometimes exceed 21 students, as students have the option 

of which language to pursue. 

 
One EWL teacher instructs thirty-six blocks of 20-30-minute Spanish 

classes each week. A second part-time EWL teacher (0.6 FTE) instructs 

twenty-seven blocks of 20-30-minute Spanish each week. Two other 

teachers instruct students in both EWL and middle school WL. Both 
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teach ten 30-minute blocks of EWL in addition to their middle school 

classes. 

 
i. Implications for Design 

Our 5 World Language teachers (equaling 4.5 FTE) require 2 shared 

office spaces for planning, collaborating and conferencing with 

classroom teachers and parents. In order to properly serve our 

students, Pierce is in need of 3 designated world language 

classroom spaces. At 4 sections across grades 6-8, Pierce needs 52 

45-50-minute blocks per week of world language instructional time. 

 
The district has a plan to increase 6th grade world language 

minutes to match those in 7th and 8th grade, which will increase 

our need to 60 45-50-minute blocks per week. These classrooms will 

also be used for small group instruction during middle school WIN 

blocks and for advisory blocks. Without these spaces, our schedule 

is driven by what rooms are available, which leads to inadequate 

transition times for students and staff and limits the materials that 

teachers can use to support instruction. 

 
J. LUNCH PROGRAMS 

 
The mission of Food Services is to provide healthy, tasty, high-quality, 

sustainable, affordable meals to the students and staff of the Brookline 

Public Schools. Breakfast and lunch are served at all nine schools in the 

district. As part of the National School Breakfast and Lunch Program, we 

follow guidelines set by the USDA regulating what qualifies as a healthy 

breakfast and lunch. Meals are cooked from scratch, using real food, 

and we are continually looking for ways to improve our school meals. 

 
Parents set up online lunch accounts and prepay meals. All students 

have an individual PIN number. A students’ account can indicate a 

specific allergic warning or set restrictions on choices by parents. 
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There is one cafeteria in the existing Pierce School. This poses significant 

challenges for scheduling, dining, transitions and staffing support. 

 
Presently, the Pierce School runs five lunch sessions given the space 

currently only has the capacity to seat only two grade levels during a 

lunch period. Our first lunch period begins at 10:15 am, with our last 

lunch period ending at 1:05. The number of lunch sessions requires a 

significant number of staff to provide adequate supervision. This poses a 

challenge to us, given the constraints of the current collective 

bargaining agreement, and our need for a robust student supervisory 

plan in alignment with our anti-bullying initiative. 

 
Currently, Pierce School has a staff of one kitchen manager and three 

attendants who work in a full-service kitchen. Prior to the COVID-19 

pandemic, each lunch period included two grade levels, with lunch 

shifts that have complex, overlapping transitions to minimize 

overcrowding in the only hallway that leads into the space. Each lunch 

period utilizes one serving line, where students use a PIN number system 

when purchasing their lunch. The current cafeteria is inadequate in 

terms of space and sound issues, and one lunch line is not sufficient for 

serving such a large number of students in a timely manner. 

 
a. Implications for Design 

A new cafeteria design that allows for clear sightlines is crucial. To 

allow for multiple grades to eat at the same time, sub-spaces should 

be loosely defined to allow approximately 80 students to eat per 

section. Furniture should be flexible and designed to accommodate 

the range of students in K-8 and sound dampening strategies should 

be considered. Small spaces within the cafeteria that could be 

reserved for lunch groups (METCO, Steps to Success, Guidance) will 

allow for students to remain in the cafeteria itself even while meeting 

in small groups. Smaller nooks that still have visual access to the main 
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space would allow for students who are overwhelmed by the large 

numbers to remain in the cafeteria in a quieter, calmer environment. 

 
Multiple serving lines would allow students to quickly purchase their 

lunch. Ideally a K-2 line, a 3-5 line, and a 6-8 line would allow the 

counter height to be appropriate for students.   These lines should 

feed into the section of the cafeteria where that grade level would 

be having lunch to avoid students having to pass through other 

grade seating areas on their way to their table. Because students in 

grades 6-8 have recess immediately before or after lunch, locating 

their section of the cafeteria nearest to the park access point will be 

both safest and least disruptive to other grade levels. 

 
The cafeteria will be used for other activities both during and after 

school, so flexibility should be a key part of the design. 

 
K. TECHNOLOGY INSTRUCTION POLICIES AND PROGRAM REQUIREMENTS 

 
a. Educational Technology / Vocational Learning 

 
Technology and digital learning play an ever-increasing and critical 

role in teaching and learning, both inside and outside of schools. 

Technology provides an opportunity to transform learning, when used 

purposefully. Our classrooms need to be flexible and dynamic spaces 

that allow for all types of learning, have reliable access to the digital 

resources available to enhance teaching and learning, and operate 

with an understanding of the appropriate role of technology in our 

schools and students’ lives. 

 
In Brookline, we envision technology improving our ability to: 

● Communicate and collaborate in our schools, our community, and 

the evolving global society; 
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● Create and demonstrate understanding across a wide range of 

disciplines such as art, design, social studies, engineering, science, 

and music; 

● Maximize learning for all students using techniques and materials 

that take into account varying backgrounds, capabilities, and 

learning styles; 

● Ensure that all students obtain digital literacy, media literacy, and 

digital citizenship skills that are required in the 21st century; 

● Create a well-integrated, learner-centered environment focused on 

inquiry into engaging problems; 

● Enrich and extend professional learning for all teachers and 

instructional leaders; and, 

● Enable all school personnel to effectively and comfortably use 

technology as a teaching and administrative tool so that more 

resources and time can be focused on teaching students. 

 
Our school’s technology infrastructure include, but not limited to: a 

robust and reliable wireless network to support multiple devices per 

user; multiple and strategically placed electrical outlets and drops for 

easy access, relocation and setup; sufficient space for technology 

closets; and well provisioned classrooms that aligned with the current 

standards and anticipate new ones. 

 
Standard learning spaces should include: a wireless access point and 

appropriate network drops; voice over internet protocol (VOIP) 

phone; a mounted projection/interactive whiteboard with enhanced 

audio system; a district-issued teacher laptop; and a document 

camera. 

 
Teachers should have access to control a control panel with proper 

ports that allow for easy document camera connections, interactive 

whiteboard equipment controls, and speakers. With these guidelines 

as the standard, there will be some learning spaces that have more 
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technology in the room and others possibly less. Additional 

technology needs in speciality spaces is dependent on the 

educational goals and functional demands of the particular program 

and space. 

 
In addition to the technology integrated into all typical classrooms, 

the fab lab and maker spaces will require specific space and storage 

requirements such as lockable closets for materials and tools, flexible 

workspaces, ceiling drops for power, LAN access as well as clean 

spaces. 

 
Instructional technology is integrated into the classrooms and is 

supported by a full-time Educational Technology Specialist (ETS). The 

ETS supports teacher use of multiple laptop carts and is called upon 

to troubleshoot minor technology problems for classroom teachers 

and specialists. For more involved technology issues, teachers and 

specialists are instructed to contact the district Help Desk for 

assistance. 

 
Due to enrollment and loss of rental space, in the 2020-21 we had to 

eliminate our computer lab. In prior years students accessed the 

computer lab for typing instruction, coding lessons, and 

interdisciplinary project work. The space was also used for both 

MCAS and ACCESS testing, and for Music Production classes (within 

Music Conservatory). 

 
i. Implications for Design 

In a renovated Pierce School, a flexible, clean technology 

space will allow us to continue to offer programming both in school 

and before and after school. A space, perhaps adjacent to the 

Library/Media center and/or the Maker Space, with large tables 

and flexible seating, mounted projector technology, and proximity 

to the ETS office will allow for large and small group work. This 
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space could also be used as a classroom for the music 

conservatory class titles “music production”, which relies heavily on 

computer generated music. 

 
b. Instructional Technology 

Pierce School currently offers the following instructional technology: 

 
Kindergarten 

● Every teacher has a laptop 

● 1 Printer is shared between the five K classrooms and with 1st 

grade 

● All classrooms have an Elmo/LCD Projector 

● All classrooms have assistive listening technology 

● All students have an assigned Chromebook that is stored in a 

nearby cart. 

 
Grade 1 

● Every teacher has a laptop 

● 1 Printer is shared between the five 1 classrooms and with K 
● All of the classrooms have an Elmo/LCD Projector  

● All classrooms have assistive listening technology 

● All students have an assigned Chromebook that is stored in a 

nearby cart. 

 
Grade 2 

● Every teacher has a laptop 

● 1 printer is shared between the five classrooms 

● All of the classrooms have an Elmo/LCD Projector 
● All classrooms have assistive listening technology 

●  All students have an assigned Chromebook that is stored in a 

nearby cart. 

 
Grade 3 

● Every teacher has a laptop 

● 2 printers are located in the library and are shared by all of unit A 
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● All of the classrooms have an Elmo/LCD Projector 
● All classrooms have assistive listening technology 
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● All students have an assigned Chromebook that is 

stored in a nearby cart. 

 
Grade 4 

● Every teacher has a laptop 

● 2 printers are located in the library and are shared by all of unit A 
● All of the classrooms have an Elmo/LCD Projector  

● All classrooms have assistive listening technology 

● All students have an assigned Chromebook that is stored in a 

nearby cart. 

 
Grade 5 

● Every teacher has a laptop 

● 2 printers are located in the library and are shared by all of unit A 

● All of the classrooms have an Elmo/LCD Projector 
● All classrooms have assistive listening technology 

● All students have an assigned Chromebook that is stored in a 

nearby cart. 

 
Grade 6 

● Every teacher has a laptop 

● 2 printers are located in the library and are shared by all of unit A 

● All of the classrooms have an Elmo/LCD Projector 
● All classrooms have assistive listening technology 

● All students have an assigned Chromebook that is stored in a 

nearby cart. 

 
Grade 7 

● Every teacher has a laptop 

● Four of five the classrooms have an Elmo/LCD Projector 
● All classrooms have assistive listening technology 

● All students have an assigned Chromebook that is stored in a 

nearby cart. 

● Teachers access shared printers within the school. 
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Grade 8 

● Every teacher has a laptop 

● All classrooms have assistive listening technology 
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● Two of the five of the classrooms have an Elmo/LCD Projector 

● All students have an assigned Chromebook that is stored in a 

nearby cart. 

● Teachers access shared printers within the school. 

 
The Pierce School currently has a 1:1 program. While the school is 

determining whether future at-home use is expected of students, it does 

ensure that students who do not have access to devices at home are 

provided with one. Educational Tech Services (ETS), Steps to Success, 

METCO representatives, and guidance staff work with students to identify 

who may not have access to WiFi/internet at home and work to ensure it is 

provided. Brookline Housing Authority (BHA) is working with Starry to 

upgrade WiFi services for residents. 

 
L. MEDIA CENTER/LIBRARY 

 
The school library/media center is an integral part of the learning and 

school community in Brookline schools. The mission of the school libraries 

is to enable students to be critical thinkers, enthusiastic readers, skillful 

researchers and ethical users of information. As a central learning hub, 

the library serves as the heart of the school, welcoming the entire school 

community by providing space, resources, and services essential to 

learning in the 21st century. 

 
The Pierce School library is staffed with a full-time, certified school 

librarian.   Classroom teachers sign up for library time. During this time, 

the librarian and classroom teacher collaborate to promote 

independent reading and support student research, and manage book 

circulation. Classes, accompanied by the classroom teacher, can use 

the library and its resources for the purpose of research and inquiry in 

connection to the classroom curriculum. 

 
At present the library collection (~19,000 books) is spread over all three 
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levels, with the additional “book room” books (~12,500 books) being on 

the central level.   The book room collection is a challenge because 

while it is within the library, it is not managed by the librarian. 

 
The present configuration allows for one class of students to meet in the 

library at a time, which limits the number of classes that can access the 

space in large groups. Because it is central to students in grades 3-5, 

those classrooms currently have the most access to our collections, as 
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do their teachers. Small group spaces exist within the library, but 

because of the open space they must work at a whisper volume. 

 

 
a. Implications for Design 

The Pierce library is the hub of unit A and has been for decades. As 

such, it is crucial that the new library be located in a central area so 

that all grade level bands have access to the space. 

 
Book stacks should have clean sightlines and should be organized 

near the circulation desk for easier check-in and check-out areas. 

Collections should be organized in traditional ways, but flexible 

shelving that allows for specific areas (i.e., picture books, new and 

noteworthy, curriculum driven units, etc.) to be created as needed. 

Having a separate space for the book room collection would allow 

better circulation management for both collections of books. 

 
A designated teaching area for whole class library lessons and 

separate small group work areas, with easy sight access for 

supervision, will allow the library to be used by more students at once. 

Distinct class zones provisioned with standard classroom technology 

so students can receive whole group lessons on online research, and 

quiet zones where students can have a cozy place to read, will carry 

forward the community library experience that Pierce School has 

come to love. 

 
M. ARTS PROGRAM 

 
Pierce currently has two art classrooms that serve students across K-8. 

Twenty-six 40-45-minute blocks are taught by two Art teachers (1.6 FTE), 

while twelve 40-45-minute blocks are taught by a second part-time Art 

teacher (0.6 FTE). You must walk through the large art room to access 
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the 2nd art room. Each classroom lacks proper storage space for 

materials. One classroom houses a kiln. 

 
a. Implications for Design 

In the new Pierce, in addition to 2 appropriately sized art classrooms, 

Pierce is in need of two separate art workrooms that allow for storage 

of material/equipment, ample storage capacity within the classroom 

for artwork in process, as well as teacher preparation. The two 

classrooms can share a workroom area if they are placed in close 

proximity to one another and the workroom is scaled up in size. 

Otherwise each will need its own storage area. A kiln should be 

strategically placed between both rooms, as clay work is an 

important part of the curriculum across grades. 

 
The two art rooms in the Pierce School should be designed to meet 

the needs of students across the grade levels. Multiple sinks at 

appropriate student height, and furniture and amenities scaled to 

meet the needs of the grade level clusters, are required. The visual art 

classrooms need a technology/media station (computers with 

photo/video software and Internet access). There should be ample 

space for whole demonstrations and exhibiting exemplary artwork on 

the walls. In the corridor outside the visual art classroom, as well as 

corridors throughout the school, there should be ample wall space 

designed for student artwork to be exhibited, including a 3D wall 

case centrally located in the school. 

 

 
N. MUSIC/PERFORMING ARTS 

 
The Public Schools of Brookline is proud to continue a tradition of a 

strong performing arts department. Each K-8 school has music instruction 

for all students across all grades. Grades K-3 students meet for 40 

minutes, twice a week for general music. Grades 4 and 5 meet for 45 
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minutes once a week for general music. In addition to general music 

classes, all grade 4 students begin by playing a string or band 

instrument, and in grade 5 choose to participate in band, orchestra, or 

choral ensembles. In grades 6 through 8, students may continue with 

band, orchestra, or chorus or take classes in music production, guitar, or 

general music. 

 
Two Music teachers (2.0 FTE) instruct a combined total of forty-two 40-45-

minute General Music blocks each week. In addition, they each teach 3 

blocks per week of conservatory music (see below for the remainder of 

that staffing. (One teacher leads one block per week of 5th grade 

chorus and 2 blocks per week of 6-8 chorus. The second teacher leads 1 

block per week of 5th grade guitar/ukulele and two blocks per week of 

6-8 guitar/ukelele.) These classes happen in two music classrooms that 

were once one large space and were subdivided. Both spaces are 

undersized. 

 
Conservatory classes are taught by itinerant staff, who serve all 

elementary schools in town. As a result, we are limited in our ability to 

schedule these classes across all days of the week. Conservatory classes 

take place one afternoon and one morning per week. Instrumental 

music instructors teach weekly Conservatory classes to students in 

grades 4 – 8 (a total of 8 traveling teachers across a wide range of 

musical electives). Grades 4 & 5 participate in one Conservatory class in 

addition to their weekly General Music class. Students in grades 6 – 8 

participate in two Conservatory blocks weekly, ranging in size from 10 to 

upwards of fifty students, electing to play an instrument in the band or 

strings orchestra, sing in the grade level chorus, learn guitar/ukulele, or 

take a Music Production or general music class. Due to the lack of 

physical space, students attend Conservatory in a music room, the 

auditorium, the cafeteria, the gymnasium, the art room, in general 

education classrooms, or at times, in lobby areas. This can create 

significant distractions for other members of the school community. 
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It is anticipated that the Pierce School will continue to host a variety of 

music concerts (choral and instrumental) and musical theater 

productions during the school year. Additionally, students in grades 3 – 8 

are involved in large scale musical theater productions sponsored by the 

Pierce PTO. Performances take place in the auditorium, which has a 

capacity of 300 people. As such, we are limited in the number of classes 

and families we can invite to attend a performance or have to schedule 

multiple showtimes.    Due to lack of space and fire code restrictions 

there is no opportunity for the entire school to gather for school 

assemblies. 

 
Currently, the gym and/or auditorium is used for school assemblies that 

need to occur at three different times, one for grades K-2, another for 

grades 3-5, and a third for grades 6-8. 

 
a. Implications for Design 

Pierce school will require two music classrooms plus one chorus/band 

room that should be right sized. These spaces should have access to 

a shared and securable storage area. Curriculum needs require 

storage for myriad musical instruments, including drums, guitars, and 

smaller instruments, in addition to music stands. In order to 

accommodate the existing district Conservatory programming 

(described above) we require 8 available spaces (inclusive of music 

rooms) for conservatory music instruction. These spaces should have 

walls and doors to prevent sound travel. 

 
Music and theater performances will require a multipurpose space. 

Per School Committee policy, the Public Schools of Brookline requires 

that all elementary schools have a multipurpose room with the 

capacity to seat at least 40% of its total occupancy. This space would 

be used for small assemblies, large group Conservatory music, and 

flex grouping across grade levels. It should be located centrally in the 
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building to allow access to all grade levels, and in a part of the 

building that can be opened up to the public while classrooms are 

closed off after hours. The multipurpose space and the music rooms 

should be clustered together. Each of these spaces require large 

storage rooms for equipment, such as hundreds of folding chairs, 

music stands, large percussion instruments, sound equipment, guitars 

and ukuleles. The stage of the Multipurpose Room needs direct 

access to a music classroom that can serve as a backstage room 

during practices and performances. The stage should have wings 

that can provide off stage entrance and exits from stage left and 

stage right. A long-term storage room for props and costumes is 

needed. A sound and light booth within the Multipurpose Room is 

also necessary. This space should have a high-quality, built-in sound 

system. In addition, acoustic separation, both internal and external, 

should be considered. Usage by outside and after school programs 

must be considered and planned for in the design of all of this space. 

 
O. PHYSICAL EDUCATION PROGRAMS 

 
a. Physical Education, Health and Wellness 

The Wellness Education department provides standards-based 

instruction to all students across grades, K-8. Students participate in 

quality instructional physical education programming twice per 

week, for 40-45 minutes in each class. The curriculum is aligned with 

the Massachusetts Frameworks and the National Standards for 

Quality Physical Education. 

 
The curriculum follows a developmental sequence from body 

management competence, to fundamental skills, to specialized skills, 

while simultaneously addressing physical fitness and social skills. 

 
Pierce has 3.7 FTE physical educators; a full-time teaching load is 26-

29 classes per week. One Physical Education teacher instructs 
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twenty-six 40-45-minute blocks each week (1.0 FTE). A second 

Physical Education teacher instructs twenty-six 40-45-minute blocks 

each week (1.0 FTE). A third full time Physical Education / Health and 

Wellness teacher instructs twenty-five 40-45-minute blocks each 

week. A fourth part time Physical Education / Health and Wellness 

teacher instructs 19 40-45-minute blocks each week [0.7 FTE]. 

 
The Pierce School houses only two gym spaces – one medium-size 

gym, and one “small” gym, which is used as a dynamic and 

engaging fitness center rotation area for students in grade 5-8. Our 

schedule dictates that three Physical Education classes be scheduled 

at one time. Therefore, two classes must “double up” in the medium 

gym, with an average of 40-42 students total, in order to 

accommodate all of the instructional sessions, while another section 

meets in our auditorium. This is not ideal for programming or for 

student learning. 

 
There is no dedicated classroom space for Health and Wellness 

classes, therefore when teaching those classes, teachers travel to 7th 

and 8th grade classrooms for instruction. This leads to complex 

scheduling constraints, especially since our part time health and 

wellness teacher often has to teach at other nearby schools as well. 

 
i. Implications for Design 

The renovated Pierce School should have the following gym 

spaces in order to meet our programming needs: 

● Large Gym (6,000 SF) 

○ Traditional wood gym floor, lined for basketball (or 

basketball and volleyball), a painted warning track 

(red/yellow/orange) near ‘out of bounds’ line to help 

students realize they need to slow down or stop before 

running into the wall. 
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○ Bleachers, one side of gym, 3-4 rows high, so parents can 

watch recreational games 

○ Padded walls under main baskets and practice baskets. 

○ Proximity to exterior access and egress that ideally can be 

secured from the rest of the building 

● Equipment Storage 

○ 3 areas 

● 1 large area for PE staff, located between large and 

small gym 

● 1 small area to be shared with school staff and 

extended Day/PTO 

● 1 small closet for recreation programs 

● Small Gym (2,500 -3,000 SF) 

○ Resilient rubber for school gym floors, used by more early 

elementary students 

○ This space will be utilized to provide pre-k movement, 

physical education, and special education (APE/OT/PT) in 

addition to being the primary physical education space for 

students in grades K-2. 

○ The small gym should be able to be used as a 

movement/dance studio. 

● Fitness Center 

○ This flexible space should have excellent sightlines to the 

large gym while also providing acoustic privacy (floor to 

ceiling glass walls would be ideal). The Pierce School has a 

robust fitness program that allows for more focused skills 

development for students in grades 6-8. With a larger and 

designated fitness center, this could be expanded to 

include students in 5th grade. 

○ All of these three spaces should have high-quality, built-in 

sound systems. In addition, acoustic separation, both 

internal and external, should be considered for all of these 

spaces. 



Page 57 of 65  

○ For programming purposes, a dedicated health and 

wellness classroom will allow for a schedule that is not driven 

by space constraints. This room could also serve as a music 

conservatory space for middle school conservatory. In 

addition, as the district considers moving to add 6th grade 

health and wellness to the programming, having this space 

will prove crucial. A small attached office with this 

classroom will allow two (or more) teachers to share the 

space effectively, including storage for curriculum binders 

and sexual health boxes. 

 
b. Outdoor Space for Physical Activity 

Outdoors, Pierce has 2 play areas including Pierce Park, a public park 

with a baseball diamond, basketball courts and play structures, 

maintained by the town Parks and Recreation department. We use 

this park for recess for grades 1-8. This park space is shared with local 

recreation programs, daycares and neighbors. It is accessed via an 

enclosed bridge that goes over School Street. There is no crosswalk. 

The bridge has a relatively narrow access point, making two-way 

traffic challenging. It is also not ADA-compliant. 

 
A number of neighborhood athletic groups use the park when school 

is not in session. In addition, playground areas are available for 

student use on school property. The “Kindergarten Playground” sits 

between the Historical Building, main building and town Library. There 

is a play structure at this play site. Kindergarten students also have 

access to a small paved area with two hopscotch grids painted on 

the pavement and a lower basketball hoop. 

 
i. Implications for design 

Ideal access would be at street level and would allow for students 

to cross to the park using one route and return from the park using 

another route to avoid crowding and safety issues. Students should 
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have easy access to the main park from both the cafeteria and 

the gymnasiums as transitions from these locations are most 

frequent. 

 
P. SPECIAL EDUCATION PROGRAMS & STUDENT SERVICES 

 
a. Special Education 

The percentage of students at Pierce School with special needs is 

reflective of the District percentage (11.2%) FY21. Inclusion is a core 

belief and practice in the Public Schools of Brookline. This 

educational model challenges schools to meet the needs of all 

students by educating learners with disabilities alongside their non-

disabled peers. The environment necessary to nurture and foster 

inclusion is built upon a shared belief system between general and 

special education, and a willingness to merge the talents and 

resources of teachers. 

 
The mission of all of the schools in Brookline is to “educate each 

student to become a responsible adult and contribute to the quality 

of life in a free, changing society. Develop capable, confident 

learners who contribute to their community, participate thoughtfully 

in democracy, and succeed in a diverse and evolving global 

society.” An inclusive education helps prepare students with 

disabilities for an integrated adult life and builds understanding and 

acceptance within the broader community. 

 
Students with special needs are supported by our Learning Centers 

(LC) which are designed for students with varied learning disabilities 

who require a higher level of services. The LC classes have a low staff 

to student ratio allowing for increased individualization and 

differentiation. Students receive higher levels of direct, specially 

designed instruction in academic areas within the Learning Centers. 

Due to overcrowding, we have had to create shared learning center 
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spaces, where two groups of students at different grade levels are 

meeting in different sections of the same room, with different 

teachers. In addition, related service providers have lost their spaces 

and now utilize large closets, open hallways, and other substandard 

spaces. 

 
Student Services are defined as school psychologists, inclusion 

facilitators, learning center teachers, speech/language pathologists, 

occupational therapists, physical therapists and nurses. In some 

cases, these positions are shared among more than one school, but 

together they represent a team-based approach to supporting 

students and families in need at the elementary level in Brookline. 

 
Teachers at the Pierce School support students through a variety of 

teaching models: co-teaching, team teaching, flexible grouping, 

small group instruction, and individualized instruction. Teachers 

believe that all learners should be provided differentiated forms of 

instruction and recognize that all students learn in different ways, 

rates, and timeframes. To that end, the Pierce School continually 

adapts its staffing support, instructional methodologies, and 

assessment practices to meet student needs. 

 
Tiered levels of instruction provide the general education foundation 

of Pierce School's continuum of service model. Pierce Staff provides 

tiered levels of instruction to all students (tier one - the general 

classroom curriculum; tier two - strategic levels of instruction; tier three 

- intensive levels of instruction usually at the individualized level). If a 

student demonstrates academic and/or social/emotional/behavioral 

concerns despite thorough RTI procedures, the teacher refers the 

student to the building Child Study Team or the CST Team. These 

teams support teachers implementing additional strategies. 
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Special education services throughout the district address the needs 

of identified learners with disabilities between the ages of three and 

twenty-two, who require specialized instruction to support access to 

the curriculum. A wide range of services is provided to meet the 

individual needs of students, from academic intervention to related 

services in areas such as speech therapy, occupational therapy and 

physical therapy. Availability of therapeutic services for students 

requiring special education intervention in the realm of social, 

emotional and adjustment areas is present at all schools and levels. 

 
Staff works closely with families in assuring the services needed are 

identified and provided to students in accordance with applicable 

mandates.  Strong collaboration with general education staff is a 

concerted effort to provide services to students in the most inclusive 

manner, which benefits all students within the class setting. Providing 

consultation, collaboration and professional development 

opportunities to both regular education and special education staff 

across the district is one active approach to further the joint efforts of 

all teachers to provide students with special education services in the 

most inclusive setting that is appropriate. 

 
Pierce School offers instructional spaces for pullout small group and 

individual instruction provided by learning center teachers, and 

inclusion facilitators, who support inclusion for students with significant 

disabilities. Related service providers include two speech/language 

pathologists, 1.5 occupational therapists, a part-time adaptive 

physical education teacher, a psychologist, and part-time board-

certified behavior analyst (BCBA). 

 
Special education learning spaces are spread among general 

education classrooms. The location of the classrooms allows staff to 

communicate and collaborate fluidly throughout the day on student 

needs and programming. The number of students in these classrooms 
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is monitored to ensure a lower class size is maintained to allow the 

flexible learning requirements of the students.   The Learning Centers 

at Pierce resemble large office spaces, for 1:1 or small group 

instruction. 

 
I. Implications for Design 

Pierce has learning centers that support students across grade 

levels. 7 special education teachers work with small groups to 

support students. Clusters of two special education classrooms in 

each grade level band, with one being a half size classroom and 

the other being a ⅓ sized classroom will allow teachers the 

opportunity to serve students within their grade level cluster. 

 
Pierce has 1.5 FTE occupational therapists who provide a mixture of 

push in and pull out services to students on IEP’s. Some pull out 

services are delivered in small groups and others are individual. 

Presently the space for these services is extremely limited, which 

leads to frequent use of unsuitable spaces. A designated room for 

these services will be important for serving our students who require 

this service. This small group room should hold up to 4 students and 

should have an adjacent shared office for materials storage for 

OT/PT/APE. 

 
We have part time staff that provide PT and APE services for 

students at Pierce school based on the needs of students in a 

particular year. There is no designated space for this at present. A 

small room near the gym, or a larger space shared with our OT 

staff, would be an ideal location for this space and would allow for 

collaboration with physical education teachers and a minimally 

restrictive experience for students. 

 
We have 1.8 FTE Speech and Language Pathologists who share 

one space. They provide a mixture of push in and pull out services 
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to students on IEP’s. Some pull out services are delivered in small 

groups and others are individual. Presently these two teachers 

share one small space, which impacts the size of the groups that 

each teacher can pull. Two designated small group rooms for 

these services will be important for serving our students who require 

this service. These small group rooms should hold up to 4 students 

and should have an adjacent office for materials storage. Speech 

and language classes are scheduled across the day, so each 

teacher needs access to a separate space. 

 
b. Youth in Transition Program - Grades 5-8 

Schools are an essential part of the safety net for students with serious 

mental health or medical issues. With an increase in hospitalizations 

among the district’s middle school population, there is a need for a 

transition program to serve students who are not yet ready to join the 

regular school environment. Supports and services would include 

integrated academic, clinical, family, and care coordination while 

students participate in the transition program. Participation can 

range anywhere from 1-12 weeks, depending on student needs. A 

renovated Pierce School would be an ideal location for this program 

and would require a separate classroom, located centrally within the 

building, and an attached office for clinical staff. 

 
c. Skills and Language Program - Grades 3-8 

This would be a new program to PSB. This program would be for 

students in special education with language and communication 

needs. Supports and services would include intensive reading supports 

in small groups as well as speech and language supports in small 

groups. Students would also receive academic support in both pull out 

and general education environments that are specific to their grades. 

Space required here would be a half size classroom with an adjacent 

but enclosed small group space and a nearby office in the vicinity of 

the 3-5 grade level classrooms, and a similar space in the vicinity of the 
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6-8 grade level classrooms. These spaces would be shared by several 

staff members and would run up to two grade level small groups (2-6 

students) in each classroom at the same time. 

 
Q. VOCATIONAL EDUCATIONAL PROGRAMS / ENRICHMENT CHALLENGE 

SUPPORT 

 
Pierce doesn’t have a true vocational education curriculum, but the 

Brookline Public Schools has a commitment to enable all children to 

reach their full potential. The mission of the Enrichment and Challenge 

Support Program is to assist and support classroom teachers in providing 

for those students who show a capacity for high levels of academic, 

intellectual and/or creative achievement. 

 
Presently, the ECS program is being re-imagined and pilots of various 

models are being implemented at several schools. The goal of these 

pilots is to make adjustments to the program that allow for the most 

effective and efficient delivery of services. Currently, at Pierce a part-

time ECS teacher (0.5 FTE) works collaboratively with Educators, 

Guidance Counselors, and Administration to provide information, 

consultation, and extension opportunities. She works with teachers to 

help them differentiate instruction and develop extension and 

enrichment opportunities within their classrooms. The Pierce School ECS 

Resource Teacher also leads whole-class, small group, or one-on-one 

extension lessons as a way of supporting classroom teachers. ECS 

teachers are also available as a resource to the parent community. 

While we expect there may be some changes to the model, we do 

expect these core instructional strategies will continue to be 

implemented in some capacity. 

 
a. Implications for Design 

The ECS teacher should have a dedicated office space in close 

proximity to the Makerspace. The ECS teacher uses the office space 
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to collaborate with and coach teachers, and to conference with 

parents. Presently our ECS teacher manages the Makerspace and 

instructs whole classes and small groups in that space. Because we 

would expect that to continue in the new design, a small adjacent 

office large that was able to be open to, or closed off from, the 

maker space would be ideal. 

 
R. TRANSPORTATION POLICIES 

 
Brookline Public Schools provides bus transportation for K-8 students 

residing more than 2.0 walking miles in their districted school. These 

students are transported at district expense. All students in Grades K-6, 

who live less than 2.0 miles from their school, are responsible for their own 

transportation. The Department does make exceptions for students 

whose needs are “safety” related.   K-6 students who live 2.0 miles or 

more from the school may opt to purchase a bus pass in accordance 

with the MBTA fee schedule. Special education transportation services 

are separate from regular bus transportation. 

 
The Pierce Elementary School has one full size district bus to transport 

students in the Chinese NLSP, and one Boston bus for METCO students. 

Students who are bussed are dropped off in our bus drop-off lane 

between 7:30 am and 7:40 am daily. Monday through Thursday, school 

dismisses at 2:30 pm and on Fridays, school dismisses at 1:40pm due to 

weekly professional “collaborative time” for teaching staff. Due to the 

fact that the Pierce School site has limited driveway space, there is no 

designated live student drop-off or pick-up on the site. 

 
Many students walk or bicycle to school or parents park nearby on local 

streets and walk the remaining distance to the school with the students. 

The school staff provides safety and supervision on the school property 

during arrival and dismissal times. The town Police Department provides 

crossing guards in the vicinity of the school. 
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S. FUNCTIONAL AND SPATIAL RELATIONSHIPS 
 

The John R. Pierce School serves the lively, urban Brookline Village 

neighborhood and is one of the largest of Brookline’s K to 8 schools, with 

a 2020-2021 population of 686 students (a dramatic decrease of recent 

years, ranging from 750-850 students). Pierce School values the diverse 

backgrounds from which all of the students come. Pierce School’s 

teaching and learning is grounded in collaboration that promotes 

equity, academic achievement and the social-emotional well-being of 

all students. 

. 

T. KEY PROGRAMMATIC ADJACENCIES 

 
Pierce School depends on adjacencies for communication, 

collaboration, flexible grouping, and teaming. Providing learning areas 

both in and outside classrooms for small group work, individual tutorial 

spaces, and additional instructional break out rooms are critical in a 

school with a focus on integrated classrooms at grades K-8, requiring 

specialized instruction and an emphasis on inclusive practices. 

 
Community and collaboration are core values among students, staff 

and parents, and the open plan of the present building has provided 

unique opportunities for interconnectivity. Pierce School is a warm and 

inviting place for children, staff and families. A priority for the students, 

staff and Pierce community is to bring a “small school” feel to a large 

elementary design. We hope to achieve this through the articulation of 

smaller learning communities and neighborhoods within the renovated 

and/or new building, in which grade level groupings of general 

classrooms are co-located with adjacent breakout rooms, meeting 

spaces and extended learning areas. 

 
U. SECURITY AND VISUAL ACCESS REQUIREMENTS 
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Pierce Elementary School requires a safe main driveway entrance 

access to the school site with safe secondary access for emergency 

needs. Pierce Elementary School also requires: 

● Access Control utilizing a security access fob device by authorized 

staff. 

● Visual   Security    of    the    main    entrances    utilizing    a    video 

monitoring/recording system that will be monitored at the school 

secretary’s desk. 

● Safe staff parking 

● Safe visitor parking 

● Safe pathways for pedestrians and bicyclists coming from varied 

directions to the school 

● Safe bus access systems that may share, but should not interfere with, 

car drop off and pick up traffic. 

● Safe recess grounds and play fields that can be properly supervised 

by staff and protected from vehicle traffic 

● Visual access of the driveway, garage and parking lots 

● Safe access for kitchen, facility and shipping / receiving separate 

from school traffic to the main entrance 

● Safe and appropriate access to the perimeter of the building and 

play fields 
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