



**TOWN of BROOKLINE**  
*Massachusetts*  
**BUILDING DEPARTMENT**

Daniel F. Bennett  
Building Commissioner

To: Select Board

From: Anthony Guigli, Project Administrator

Date: 9 August 2021

Re: Michael Driscoll School  
Gilbane Building Company  
Change Order #1 - \$ 0.00 (no cost)

The proposed change order #1 to the contract between the TOB and Gilbane Building Company in the amount of \$ 0.00 is for the Driscoll School Project. This no cost change order consists of several items, including a clarification to the previously executed GMP regarding commissioning, acknowledgement of addenda from various trade contractors as a result of the re-bid and an expenditure from the contingency within the GMP to account for the escalation in structural steel cost.

This will be considered for approval at tomorrow's Building Commission Meeting and at an upcoming School Committee Meeting.

Please call or email with questions.

Thank you for the consideration of the above.

Cc: D. Bennett