



Project Timeline (Rev. 12/2018)



1. Design Feasibility (Sept. 2018 - Dec. 2018)

Building Committee, with input from the community members, Town Boards, PSB Staff and Families, select a preferred design option for the Baldwin School.

2. Schematic Design (Jan. 2019 - May 2019)

Architects work with Building Committee, community members, Town Boards, PSB Staff and Families to develop interior and exterior layouts based on selection of preferred design.

3. Design Development and Construction Documents (July 2019 - June 2020)

Final design, floor plans and architectural drawings will be completed. Application for building permit.

4. Construction (July 2020 - Sept. 2022), Occupancy by Fall 2022

